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 BHARAT HEAVY ELECTRICALS LIMITED 

(A Government of India Undertaking) 
BOILER AUXILIARIES PLANT 

INDIRA GANDHI INDUSTRIAL COMPLEX 
RANIPET – 632 406  

 

ERECTION SERVICES DEPARTMENT 
 

 
TENDER DOCUMENT 

 
 

 
Tender Notice No  
 

 
BAP /  ERN / RINL-VIZAG / ESP / MECH/C-290     
 

Name of work  “Mechanical scope of works” involving dismantling of 
existing ESP components to the extent required, erection, 
testing & commissioning for revamping of ESP for one no 
of Boiler in TPP at RINL, Vizag. using  contractor’s own 
tools and plants, cranes , consumables, manpower etc..  
 

Type of tender  Open tender.  

Period of contract   8 Months  

Earnest Money Deposit (EMD) Amount  Rs. 9,30,920  /- (Rupees Nine Lakhs Thirty Thousands 
Nine Hundreds Twenty  only) 

Last date & Time for Receipt of the 
Tender  

9-Oct-2017 at 14.30 Hrs. 

Date of Technical bid Opening  9-Oct-2017 at 14.30 Hrs. 

(Please obtain updated information from the BHEL website about the latest applicable dates & 
other changes if any in the tender contents)  

Date of Price Bid Opening  Bidders whose technical bids are found acceptable will be 
intimated separately about the status of their offers and the 
date of opening of Price Bid.  

Place of submission of Tender  Tender Box placed in Erection Services Department  
(Nearer to East-Gate) ,  
BHEL –BAP- Ranipet – 632 406.  

Address on the Sealed Tender  
Cover to be:  

SDGM / Erection Services Department  
BHARAT HEAVY ELECTRICALS LIMITED  
RANIPET , VELLORE DISTRICT  
TAMIL NADU– 632 406.  

Venue of the Tender Opening  Office of SDGM/ES Dept./BHEL/BAP/Ranipet 

Note:   All corrigenda, addenda, amendments, clarifications etc. to tender specification will be hosted in 
the web pages (www.bhel.com > Tender notifications > view corrigendum) and CPP Portal only and 
not in the newspapers. Bidders shall keep themselves updated with all such developments.  
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BHARAT HEAVY ELECTRICALS LIMITED 

BOILER AUXILIARIES PLANT, RANIPET – 632 406 
ERECTION SERVICES DEPARTMENT 

 
SPECIAL INSTRUCTIONS TO BIDDERS 

Page 01 of 01 
 

1. This Booklet consists of the scope and bill of quantities of the entire work etc.  
2. The Bidders are requested to go through the instructions contained in the documents attached 

and quote in the Rate Schedule attached. 
3. The Bidders are advised to go through the General conditions of contract, Special conditions of 

contract, Tender specifications and all parts of this tender document and fully understand the 
scope of work before quoting. Any doubt in the documents should be got clarified from Erection 
Services Department of BHEL, Ranipet before submitting their offer. 

4. Bidders shall note that all consumables, tools & tackles and all the required Cranes, cutting and 
welding machines, etc. are to be provided by the contractor. 

5. No advance payment towards mobilization of site operation or for any other purpose will be 
made by BHEL. The payment for work will be made strictly as per payment terms in the tender 
specification. 

6. The Tender Documents should be submitted duly signed and stamped in all the pages of 
the Tender Specification, General conditions of contract, special conditions of contract, Annexure 
etc. by the Bidder. 

7. The bidders shall submit the duly filled up Formats given in this tender document, along with the 
offer.  

8. Time is the essence of the contract and all the resources required for completion of work in the 
stipulated time period and avoid any demurrage / penalties. 

9. BHEL is not bound to accept the lowest or any bid and will have the right to reject any or all the 
bids without assigning any reason whatsoever. It is to be noted that a two-part evaluation system 
will be used for this tender. Please read the relevant portions of the tender / NIT. Hence, it is 
essential that the bidder submit a comprehensive technical proposal in their bid. 

10. No Special tools are envisaged to be provided by BHEL. 
11. Approval, if any, required from statutory authorities like Labor Commissioner, Electricity Board, 

etc., should be obtained by the bidder at his own cost and risk. 
12. The bidder should mobilize maximum labor force from the local area of work. 
13. These Tender Documents are not transferable.  
14. Offer of the Bidder with all the required documents should be submitted so as to reach the 

specified addressee as per schedule given in the notice-inviting tender. 
15. ADDRESS FOR SUBMISSION / POSTING OF BID DOCUMENTS, COMMUNICATION AND 

CLARIFICATION. 

 
      THE Sr. DY. GENERAL MANAGER, 
      ERECTION SERVICES        
      BHARAT HEAVY ELECTRICALS LIMITED,  
      BOILER AUXILIARIES PLANT, 
      RANIPET – 632 406.  
      Phone No.:04172 -  241171 / 284973 / 284554 
      Fax        :  04172 - 242011 
      E- mail  : plramana@bhelrpt.co.in  

 

 
 
 
 
 
 
 
 
 

mailto:plramana@bhelrpt.co.in
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BHEL/BAP/Ranipet-6   ::::   ERECTION SERVICES DEPARTMENT 

NOTICE INVITING TENDER 

Sealed offers in TWO PARTS are invited from experienced bidders meeting the requisite Qualifying 
Requirements (QR) for the work mentioned below. Points relevant to the tender are mentioned below 
and are to be complied with. 

-----  

TENDER SPEC.:  No : BAP /  ERN / RINL-VIZAG / ESP / MECH/C-290               DT:05-09-2017 

 

1. NAME OF THE WORK : “Mechanical scope of works” involving dismantling of existing ESP 
components to the extent required, erection, testing & commissioning for revamping of ESP 
for one no of Boiler in TPP at RINL, Vizag. using  contractor’s own tools and plants, cranes , 
consumables, manpower etc. 

2. EARNEST MONEY DEPOSIT: Rs. 9,30,920 /- (Rupees Nine Lakhs Thirty Thousands Nine 
Hundred  and Twenty only)  

2.1. EARNEST MONEY DEPOSIT (EMD) : Every   tender  must  be  accompanied  by  the  
prescribed  amount of earnest  money deposit.  Earnest money deposit (EMD) shall be 
remitted along with the tender in one of the following form 

a) Cash deposit as permissible under extant Income Tax Act (before tender 
Opening) 

b) Electronic Fund Transfer credited in BHEL account No.10664849171 SBI-
Mukundarayapuram, IFSC Code: SBIN0007013  (before Technical-Bid of tender 
opening)  

c) Banker’s Cheque / Payorder /  DEMAND DRAFT drawn in favor of BHARAT 
HEAVY ELECTRICALS LIMITED payable at RANIPET.  

d) EMD in any other form (like in  bank guarantee / fixed deposit receipt etc.) will not be 
accepted.   

2.2. One Time EMD remitted at any other BHEL Unit / Power Sector will not be considered. 

2.3. An offer / bid that is not accompanied by the requisite EMD amount is liable to be 
summarily rejected. 

3. TENDER SCHEDULE : 

a. SALE OF TENDER SPECIFICATION DOCUMENTS 15-Sep-2017 to 09-Oct-2017  

b. PRE- BID MEETING Not applicable 

c. DUE DATE AND TIME FOR SUBMISSION OF OFFER 09-OCT -2017 at 14.30 Hrs. 

d. DATE & TIME  OF  OPENING OF TECHNICAL BID 09-OCT-2017 at 14.30 Hrs. 

 

Note: Please obtain updated information from the BHEL website about the latest    applicable 
dates. 

4. PRE BID MEETING :  10-00 am on 4th Oct-2017 at ES Dept.,BHEL/BAP/Ranipet with any /all 
intending bidders. Bidder shall ensure participation in the same at the appointed time, date 
and place.Outcome of the pre-bid discussion shall also form part of tender. 

5. OPENING   OF TENDER   :     Technical bids will be opened on the mentioned date at the 
office of the Sr. Dy. GENERAL MANAGER, ERECTION SERVICES DEPARTMENT, BHEL, 
BAP, Ranipet, Tamilnadu, in the presence of such of those bidders or their authorized 
representatives who may be present.. 

5.1. In case the opening of the tender is, a non-working day then the opening will be take place on 
the next working day.   

6. Tender specification documents with complete details are hosted in web page 
(www.bhel.com). Bidders can directly download the same and use for submission of offer. 
Tender document charges shall be paid to BHEL along with or before submission of offer.  

7.  Interested bidders may alternately collect hard copy of tender specification documents from 
Erection Services Dept / BHEL / Ranipet on all working days (between 10.00 to 14.00 hrs) 
within the sale period on payment of tender document charges. 

http://www.bhel.com/
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8. Tender Document Charges (Non-refundable) 

8.1. If the bidder downloads the tender documents from the website, then Rs.1180/- shall be paid 
by the bidder. 

8.2. If the bidder  requested for tender documents through post then Rs.1770/- shall be paid by the 
bidder. 

8.3. Mode of payment of tender document charges:  The bidder can submit tender document 
charges in any of the  following methods. 

a) Through online transfer to state bank of India, Mukundarayapuram  A/c. 
no.10664849171, IFSC code SBIN 0007013 

b) By DD drawn in favour of Bharat Heavy Electricals Ltd payable at Ranipet  or in Cash at 
the cash counter of BAP/Ranipet. The tender documents are not transferable. 

9. BHEL will not take any responsibility for delay/loss of documents or correspondence sent by 
courier/post. 

10. Acceptance of any bid shall be subject to the approval by BHEL’s Customer. 

11. BHEL reserves the right to accept or reject any or all the bids without assigning any reasons 
whatsoever. 

12. All corrigenda, addenda, amendments, clarifications etc. to tender specification will be hosted 
in (a) the web page (www.bhel.com > Tender notifications > view corrigendum) and (b) 
The Central Public Procurement Portal only and not in the news paper. Bidders shall keep 
themselves updated with all such developments. 

13. BHEL reserves the right to reject any offer on the basis of unsatisfactory performance of the 
bidder in any on going job or any similar job in the past.  

14. BHEL will operate CPSE purchase preference policy as applicable. 

15. QUALIFYING REQUIREMENTS (QR): The Bidder must satisfy the following Qualification 
Criteria for participating in the Tender. 

15.1. The average financial turnover of the company during the last 3 years, ending 31st of March 
2017,   should be at least of Rs. 139.64 Lakhs and must have earned profit in any one of last 
3 (three) financial years, ending on 31-03-2017 & should have positive Net worth as on 31-03-
2017. Audited balance sheet and profit & loss account of the company for the last three 
financial years (FY) ending on 31/03//2017 duly certified by charted accountant /auditor should 
be submitted. 

AND 

15.2. Experience of having successfully completed  “Retrofitting/ Renovation/revamping of BHEL 
make ESPs in any power plants of capacity 120 MW or above rating”, during last 7(SEVEN)  
years ending 31-Aug-2017. 

OR 

15.3. “Experience of having successfully completed either of the following similar works during 
last 7 years ending 31-Aug-2017.” 

a) One similar completed works costing not less than the amount equal to Rs: 372.37 Lakhs.   

(OR) 

b) Two similar completed works costing not less than the amount equal to Rs:  232.73 Lakhs  

(OR) 

c) Three similar completed works costing not less than the amount equal to Rs:186.18 Lakhs 

Definition of Similar work: Erection/Retrofitting/Revamping/Renovation/Augmentation involving 
ESPs in any coal/lignite fired power plants, cement plants. 

A bidder must satisfy all the qualifying requirements enumerated as in (15.1) and ( 15.2 or 
15.3) above concurrently in order to  participate in this tender.   

In case audited balance sheet and profit and loss account has not been submitted for all the 
three years indicated above, then the applicable financial audited statements submitted by the 
bidder against the requisite three years will be averaged for three years. If financial 
statements are not required to be audited statutorily, then instead of audited financial 
statements, financial statements are required to be certified by the chartered accountant.  

http://www.bhel.com/
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NETWORTH : Shall be calculated based on the latest Audited Accounts as furnished. Net 
worth = Paid up share capital +Reserves. (Net worth is required to be evaluated in case of 
companies) 

PROFIT : shall be NET profit (PAT + Non cash expenditure viz depreciation) earned during 
any one of the three financial years. 

The bidders to note that possession of provident Fund (PF) code is not a pre-condition for 
participation in the tender. However, the successful bidder should ensure to get the PF code 
for the employees engaged for this work. 

15.3     Supporting documents for QR: 

Bidder shall submit certified photocopies of the following documents in support of 
possessing qualifying requirements as under, duly self certified and stamped by the 
authorized signatory. 

(i) Certified Photocopies of Work orders of similar works issued by the Customer containing 
details of bill of quantities/schedule of rates and certificates for proof of satisfactory completion 
of work. 

(ii) Certified Photocopies of Certificate Completion of similar works showing the details such as  
(a) Work order reference No and date, (b) Brief details of job done, (c) Name of the project,  
(d) Name of the customer, (e)  Executed value, (f) Date of start of work and  date of 
completion. Etc.. 

(iii) Certified Photocopies of Performance certificate from at least one customer for any one 
category of similar works. 

(iv) Certified Photocopies of Audited profit and loss account accompanied by relevant 
schedules for turn over figures. 

16. The bidder shall submit documents in support of possession of ‘Qualifying Requirements’ duly 
self certified and stamped by the authorized signatory, indexed and properly linked in the 
format for PQR. In case BHEL requires any other documents/proofs, these shall be submitted 
immediately.  

17. The bidder may have to produce original document for verification if so decided by BHEL. 

18. Seeking clarification on Tender Specification: Clarifications, if any shall be sought through 
written communication only, indicating the specific clauses in the Tender Document, so as to 
reach the specified office at least seven days before the last date for bid submission. BHEL 
shall not be responsible for receipt of queries after the due date for seeking of clarification due 
to postal delay. Any clarification / query received after the last date for seeking the same may 
not be normally entertained by BHEL and no time extension will be given. 

19. Bidders are advised to visit the site and completely get familiarized  with the site conditions. 
Since the job shall be executed at site, bidders must visit site/work area and study the job 
content, facilities available, availability of materials, prevailing site conditions including law & 
order situation, applicable wage structure, wage rules, etc.. before quoting for this tender. 
Bidders may also consult this office before submitting their offer- for any clarifications 
regarding scope of work, facilities available at site or on terms & conditions.  

20. All the information as called for in the various clauses and annexure of tender specification 
should be furnished. Please refer to the checklist. The details so furnished shall be complete 
in all respects and as per the formats prescribed in the Tender specification (Forms and 
Formats). The bidder may have to produce original documents for verification, if so desired by 
BHEL.  

21. Offers received with any deviation or without relevant information are liable to be rejected. 

22. FIRM PRICE: The Contractor has to keep his quoted rates firm for the entire contractual 
period including total extended period, if any, and no claim for revision of rates or price 
escalation is allowed under any circumstances.  

23. TAXES AND DUTIES  :  

23.1. The tenderer shall not include GST in their quoted rates. The GST rates and its working shall 
be indicated separately in the price bid. The successful tenderer shall register themselves with 
the GST authority in the state of Andhra Pradesh. 
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23.2. Procedure for reimbursement of GST (Pl refer to the Annexure of T&C of GST): The GST 

shall be reimbursed against documentary evidence. The GST claimed in the  FIRST RA BILL 
shall be paid by BHEL. For subsequent RA bills, the contractor has to submit the proof of GST 
remittance having made  for the previous bills. The current rate of GST is @ 18% of taxable 
service rendered.  

24. PAYMENT TERMS: All payments for the works completed shall be paid based on bills raised 
by the contractor and certified by Engineer-in-Charge of BHEL. Payment will be made within 
a period of 30 days from the date of submission of bills along with all the enclosures as 
called for by BHEL. Payment will be through e-payment (through electronic fund transfer 
(EFT) / RTGS) only after deducting Bank charges as per BHEL terms of payment indicated 
below. 

24.1.          FOR DISMANTLING WORKS.(Item S.No. 01 of Rate Schedule) 

a) 95% payment of rate schedule shall be released on pro-rata  basis after dismantling and 
handing over of scrap materials  to BHEL’s Clients storage/scrap yard. 

24.2.          FOR ERECTION WORKS ( Item S.Nos. 02, 03 & 04  of the Rate Schedule)   

a) 85% of the contract rate on pro-rata basis shall be paid on completion of erection, 
alignment and welding work. 

b) Further 10 % of the contract rate shall be paid after successful commissioning of each   
ESP Pass separately ( pass vise isolation shall be given for execution of E&C works and 
total 2 passes per boiler).  

24.3.          FOR FABRICATION WORKS.(Item S.N.B 05 of Rate Schedule) 

a) 95% payment of rate schedule shall be released on pro-rata  basis after fabrication& 
erection  

The balance 5% of the contract value for items Sl 01 to 05 shall be paid after the 
guarantee period of 12 months. The guarantee period shall commence from the date of 
handing over of each unit to customer or six months after the date of successful completion of 
trial run of each unit, whichever is earlier, provided all erection, testing and commissioning 
works are completed in all respects. However, this 5% amount can be released against bank 
guarantee valid for 12 months as aforesaid in the prescribed proforma of BHEL. 

25. Price bids received in any form other than prescribed in Part-II (PRICE BID) are liable to be 
rejected.  

26. VALIDITY OF OFFER: The validity of the offer shall be 180 days from the date of bid opening 
(including extensions, if any). No unsolicited revision in the tender offer shall be entertained 
after opening of tenders and till expiry of the validity period. 

27. SECURITY DEPOSIT (SD): The successful tenderer shall within the time specified in the 
letter of intent deposit the required amount of security deposit. The SD shall be as per clause 
1.8 of General Conditions of Contract (GCC). 

28. PERIOD OF CONTRACT / DURATION OF WORK:. The total period of contract would be 8 
Months. The work shall commence from the date of clearance by BHEL for commencement 
of dismantling work.  All the pre-shutdown activities shall be carried out in consultation with 
BHEL. The successful bidder has to mobilize all resources to site at least 15 days prior to date 
of shutdown or date of clearance and shall make arrangements for establishing facilities for 
labour accommodation, scaffolding arrangements, obtaining labour license gate passes and to 
commence Pre-shut-down-assembly work, etc.,  

29. Tentative Schedule: The dismantling works should start tentatively from 15/11/2017.  

30. LIQUIDATED DAMAGES:  Time is the essence of the contract. The contractor has to 
complete the entire scope of work within the contract period. If the Contract-period gets 
extended due to reasons solely attributable to the contractor, then the “Liquidated Damages” 
at the rate of ½ % of the contract value per week of delay or part thereof subject to a ceiling of 
5% of contract value, unless otherwise specifically waived-off. 

31. INSURANCE POLICY: The Contractor shall take insurance policy for payment of an ex-gratia 
amount of Rs.5,00,000/- (Rupees Five lakhs only) per head in case of fatal accident while on 
duty to the Contract labour engaged by him in addition to the coverage under the ESI scheme/ 
Workmen’s Compensation Insurance Policy, whichever is applicable. As and when a fatal 
accident takes place while on duty, along with the benefits under the ESI scheme/ Workmen’s 
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Compensation, whichever is applicable, the Contractor is required to pay the ex-gratia amount 
within 30 (thirty) days from the date of accident. In case of any delay in paying the ex-gratia 
amount as above, BHEL has the right to pay such amount directly to the family of the 
deceased and recover the same from the Contractor’s running/future bills 

32. REVERSE AUCTION (RA):  BHEL Reserves the right to adopt the process of Reverse 
Auction (ON LINE BIDDING on INTERNET) among the bidders who are found to be qualified 
on the basis of technical bid. Refer the General Terms and Conditions of reverse auction 
in SECTION-VIII. No extension of time on this account will be entertained for bid submission.  

33. If the reverse auction is unsuccessful as defined in the RA rules / procedure, or for 
whatsoever reason, the sealed Price Bids may be opened for deciding the successful bidder. 

34. BID EVALUATION :  The offer submitted by bidders who meet the requisite Qualifying 
Requirements will be evaluated in two stages, namely  Technical- Bid  Evaluation and Price 
Bid Evaluation. The bids, which meet the qualifying requirements, will only be further 
considered for Price Bid Evaluation. However, the final technical qualification of the bidder is 
subjected to approval of our client M/s RINL, Vizag 

35. OPENING OF PRICE-BID: Bidders whose technical bids are found acceptable to BHEL shall 
be intimated separately about the status of their offers. Date of price bid opening shall be 
intimated to the qualified bidders only. 

36. PRICE BID EVALUATION CRITERIA: The successful bid shall be based only on the total 
quoted value for the entire scope of work, in the sealed “Price bid” or reverse Auction (RA) as 
applicable.  

37. The offers of the bidders who are on the banned list as also the offer of the bidders, who 
engage the services of the banned firms, shall be rejected. The list of banned firms is 
available on BHEL web site “www.bhel.com”. 

38. EPF registration: Bidders should furnish the EPF code and registration details along with the 
bid. Bidders who have not registered and do not possess EPF code, if awarded the work, 
should immediately register and obtain the code. 

39. In the event of any conflict between requirements of a clause/s of this specification 
/documents/drawings/data sheets etc. and different standards / codes specified, the same is 
to be brought to the notice of BHEL before submission of offer; else, BHEL’s interpretation 
shall prevail. 

40. Typographical error/missing pages/other errors in the tender documents noticed, must be 
brought to the knowledge of BHEL in writing before pre-bid meeting / submission of offer, else 
BHEL’s interpretation shall prevail.   

41. Multiple Bids:  The bidder in his own interest shall submit only one bid. If a bidder submits 
multiple bids, all the bids are liable for rejection. Bids shall be considered “Multiple” in the 
following circumstances:  

41.1. Two bids by the same party.  
41.2. If one bidder is the Affiliate of another bidder.  
For the purpose of this clause “Affiliate” shall mean with respect to any Person, any other 
Person that, directly or indirectly, controls, is controlled by, or is under direct or indirect 
common control with, such Person, or is a director/ member / officer/ employee of such 
Person or of any Person who would otherwise qualify as an Affiliate of such Person pursuant 
to this definition;  

“Person” for the purposes of this definition shall mean any natural person, individual, 
corporation, limited partnership, co-operative, general partnership, joint stock company, joint 
venture, association, company, trust, bank, trust company, land trust, business trust, 
corporate body or other organization, whether or not a legal entity."  

42. Fraud Prevention Policy: The bidder along with its associate / collaborators / sub-vendors / 
consultants / service providers shall strictly adhere to BHEL Fraud Prevention Policy displayed 
on BHEL website http://www.bhel.com and shall immediately bring to the notice of BHEL 
Management about fraud or suspected fraud as soon as it comes to their notice.  

43. Suspension of Business Dealings: The bidder along with its associate / collaborators / sub-
vendors / consultants / service providers shall strictly adhere to “Guidelines for Suspension of 
Business Dealings with Suppliers/ Contractors” AA/MM/SB/01 Rev: 02, Dt.22.07.2016 

http://www.bhel.com/
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displayed on BHEL website http://www.bhel.com. 
(http://www.bhel.com/vender_registration/pdf/Suspension_guidelines_adbridged.pdf)  

44. SET OFF Clause: "BHEL shall have the right to recover any money which in the sole opinion 
or BHEL is due from the Contractor from any money due to the Contractor under this Contract 
or any other contract or from BHEL 

45. MSE suppliers can avail the intended benefits only if they submit along with the offer, attested 
copies of either EM II certificate having deemed validity (five years from the date of issue of 
acknowledgement in EM II) or valid NSIC certificate or valid Udyog Aadhar Memorandum & 
Acknowledgment or EM II certificate along with attested copy of a CA certificate (Format 
enclosed at Annexure -C where deemed validity of EM II certificate of five years has expired) 
applicable for the relevant financial year (latest audited). Date to be reckoned for determining 
the deemed validity will be the date of bid opening (Part 1 in case of two part bid). Non 
submission of such documents will lead to consideration of their bid at par with other bidders. 
No benefit shall be applicable for this enquiry if any deficiency in the above required 
documents are not submitted  before price bid opening.  

46. Integrity Pact(IP): IP is applicable for this tender. Name and Address of Independent External 
Monitor (IEM) for Integrity Pact is:   

Mr D.R.S. Chaudhary,IAS(Rtd.), E-1/164 Arera Colony,Bhopal-462016 Phone No.-+91 755 
4050495 Email-dilip.chaudhary@icloud.com 

46.1. Integrity pact(IP): IP is a tool to ensure that activities and transactions between the 
company and its Bidders/Contractors are handled in a fair, transparent and corruption 
free manner. A panel of Independent External Monitors (IEMs) has been appointed to 
oversee implementation of IP in BHEL. 

46.2. The IP as enclosed with the tender is to be submitted (duly signed by authorized 
signatory who sings in the offer) along with techno-commercial bid. Only those bidders 
who have entered into such an IP with BHEL would be complete to participate in the  
bidding. In other words, entering into this Pact would be a preliminary qualification. 

46.3. Please refer Section-8 of the IP for Role and Responsibilities of IEMs. In case of any 
complaint arising out of the tendering process, the matter may be referred to the IEM 
mentioned in the tender.  

46.4. No routine correspondence shall be addressed to the IEM (phone/post/email) regarding 
the clarifications, time extensions or any other administrative queries, etc. on the tender 
issued. All such clarification/issues shall be addressed directly to the tender issuing 
(procurement) department.” 

47. ORDER OF PRECEDENCE: In the event of any ambiguity or conflict between the clauses / 
statements in Tender Documents, the order of precedence shall be in the order below. 

a. Amendments / clarifications / corrigenda / errata etc. issued. 
b. Notice Inviting Tender (NIT) 
c. Price Bid 
d. Technical Conditions of Contract 
e. Special Conditions of Contract 
f. General Conditions of Contract 
g. Forms & Procedures  
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Annexure on :Terms and Condition w.r.t GST                                

Registration & GST Rate 

1. Bidder should indicate GSTIN No. (Copy of GST registration to be enclosed) and PAN No. 
(copy of PAN to be enclosed).  

2. Tender will be considered/ accepted, if & only if the vendor has a valid GST Registration No. 

3. Central Tax/ State Tax/ Integrated Tax/ Union Territory tax to be quoted as extra in %. 

4. Bidders to ensure correct applicability of Central Tax/ State Tax/ Integrated Tax/ Union 
Territory tax based on the Inter / Intra state movement Supply of goods and provision services 
or both.  

5. Invoicing  & Payment  The Tax Invoice for supply of Goods & Services should be raised as 
per the provision of GST Act & Rules and must compulsorily mention the following :- 

a. GSTIN of BHEL Nodal Agency for Andrapradesh is     37AAACB4146P8Z7 

b. HSN Code or Service Accounting Code for supply of goods or services. 

c. Name & address of supplier 

d. GSTIN of Supplier 

e. Consecutive Serial No. & date of issue 

f. Description of goods or services 

g. Total value of supply 

h. Taxable value of supply 

i. x Rate – Central Tax & State Tax or Integrated Tax, Cess 

j. Amount of Tax charged 

k. Place of supply 

l. Address of delivery if different from place of supply 

m. Signature of authorized signatory 

6. Reimbursement of GST to the vendor is contingent upon complying with the following 
condition by the service provider:- 

i. Uploading the onward GST Return (GSTR-1) in GSTN Network portal within the statutory 
time period. 

ii. Discharging the GST tax liability to the Government. 

iii. Submission of Tax Invoice to BHEL. 

iv. Submission of proof of payment of GST to BHEL. 

v. Availment of Input Tax Credit by BHEL. 

7. Input Tax Credit: In case GST credit is delayed/ denied to BHEL, due to non/delayed receipt 
of goods and/or services and/or tax invoice or expiry of timeline prescribed in GST Law for 
availing such ITC, or any other reason not attributable to BHEL, GST amount shall be 
recoverable from Vendor along with interest & penalty levied/ leviable. 

8. In case vendor delays declaring such invoice in his return and GST credit availed by BHEL is 
denied or reversed subsequently as per GST law, GST amount paid by BHEL towards such 
ITC reversal as per GST law shall be recoverable from vendor/contractor along with interest & 
penalty levied/ leviable on BHEL. 

9. In case of discrepancy in the data uploaded by supplier in the GSTN portal or in case of any 
incomplete work/service, then BHEL will not be able to avail the tax credit and will notify the 
supplier of the same. Supplier has to rectify the data discrepancy in the GSTN portal or issue 
credit note (details to be uploaded in GSTN portal). 

10. For any such delay in availing of tax credit for reasons attributable to vendor (as mentioned 
above), interest as per the GST Act & Rules, along with penalty, if any will be deducted for the 
delayed period i.e. from the month of receipt till the month tax credit is availed, from the 
running bills. 



11 

 
11. Penalty for Non-compliance of GST Act  Penalty amount so determined along with GST if 

applicable thereon shall be recovered from the contractor. 
12. Anti-profiteering Measure: Any reduction in rate of Tax on any supply of goods or services or 

the benefit of input tax credit shall be passed on to the recipient by way of commensurate 
reduction in prices. 

13. Other Provison: The agency should quote the applicable taxes and duties in the technical bid 
(part-I) as well as in price bid (part-II).  

14. All the terms & conditions of the contract with respect to Taxes & Duties are subject to the new 
taxation laws introduced from time to time (e.g., GST). The terms & conditions will be modified 
in accordance with the provisions of new laws (e.g., GST).  

15. The Prices quoted above must be inclusive of all taxes and duties and exclusive of GST, which 
will be payable extra as per applicable rules and subject to Submission of documentary 
evidence.  

16. In case any changes in taxes and duties as per Gov. Notification (including GST), the same 
shall be applicable from time to time. 
The following details to be furnished by the bidder:  

S.No Details To be filled by the bidder 

1 GSTIN No. (Copy to be 
enclosed) 

 

2 PAN No (Copy to be 
enclosed) 

 

3 HSN Code & SAC Code 
(Copy to be enclosed) 

 

The bidder has to submit this document along with their offer after duly signed & sealed by the 
authorized person. 

SIGNATURE OF THE CONTRACTOR 
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BHARAT HEAVY ELECTRICALS LIMITED 

BOILER AUXILIARIES PLANT 
RANIPET- 632406. 

ERECTION SERVICES DEPARTMENT 
 

PROCEDURE FOR SUBMISSION OF SEALED TENDERS 
 

 
1. PROCEDURE FOR SUBMISSION OF SEALED TENDERS 

a. The tenderer must submit their tender in two parts in separate sealed covers 
prominently superscribed as PART-I TECHNICAL BID AND PART-II PRICE BID and 
also indicating  on each of the covers the TENDER SPECIFICATION NUMBER AND 
DUE DATE AND TIME OF SUBMISSION as mentioned in the tender notice.. 

i. PART-I (TECHNICAL BID) COVER-I :Excepting rate schedule, all other 
documents , data sheets and details called for in the specification shall be 
enclosed in PART-I “TECHNICAL BID”. 

ii. PART-II (PRICE BID) COVER-II : All indications of price shall be given in this 
PART-II “PRICE BID” only. 

b. These TWO COVERS I & II (PART-I AND PART-II) shall together be enclosed in A 
THIRD ENVELOPE (COVER-III) along with requisite EMD (in a separately sealed 
envelope superscribed as “EMD-Cover”) as mentioned in the notice inviting tender  
and this sealed cover shall be superscribed and submitted to Sr.DGM/ERECTION 
SERVICES at the address given in “special instructions to tenderers” on or before the 
due date.  
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BHARAT HEAVY ELECTRICALS LIMITED 

BOILER AUXILIARIES PLANT 
RANIPET- 632406. 

ERECTION SERVICES DEPARTMENT 
 
TENDER SPEC.:  No : BAP:ERN:RINL-VIZAG-ESP:MECH:C : 290 

 
PROJECT INFORMATION 

 

1.  Purchaser and Owner             :  M/s. Rashtriya Ispat Nigam Limited, Visakhapatnam 
 

2.  Location                                  :  Visakhaptanam Steel Plant, Visakhaptanam 
 

3.  Nearest Railway station         :  Visakhaptanam, 19 km away 
 

4. Distance of the work-spot from Main gate: 7 KM Appx 
 
 
 
                   
Before submitting his/her/their offer, the bidder has to get thoroughly acquainted with the site 
conditions with reference to Operating procedures inside the plant, security rules for access 
and movements, HSE rules prevailing in the plant, site interference problems, movement of 
cranes / derricks etc. in the store yard / work site during material handling, erection, storage 
facilities available, constraints on access and movements,  etc. No compensation or revision 
of rates will be entertained at a later date for not having proper knowledge of the site 
conditions.       
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TENDER SPECIFICATION NO. :BAP:ERN:RINL-VIZAG-ESP:MECH:C : 290 
 

01. SCOPE OF WORK: “Mechanical scope of works”, during carrying out of  “Dismantling, 
Erection, Testing and Commissioning for Revamping of ESP of 1 No. of Boiler in TPP of 
Visakhapatnam Steel Plant as per specn. TPP/WORKS/2016-17/Elec/01”,  using  contractor’s 
own tools and plants, cranes , consumables, manpower etc. 
1.1 Dismantling / removal , shifting for safe storage and  re-erection (to the extent 

required) of all the existing electrical components like Cables, Cable Trays, Junction 
Boxes(JB), Heaters, Structural supports for trays/ JBs etc, which are  on the outer roof 
of the ESP is included in the scope of work. Removal and re-termination of cables etc. 
have to be carried out with necessary care (to avoid any damage) and as per 
instructions of BHEL Engineer at site.   

1.2 Any dismantling and re-erection of existing material/s that is required to complete the 
specified work  as per BOQ shall form part of the work and be carried out at  no extra 
cost to BHEL. 

1.3 The distance of BHEL / Customer stores / storage yard within the plant to site of 
erection is in a radius of about 1 km. 

1.4 All the ESP materials & components will be supplied by BHEL / Client on free issue 
basis. 

1.5  Fabrication and erection of temporary structures, platforms, supports etc. for 
dismantling and erection of ESP components forms part of the work. The temporary 
structures etc. erected shall be removed after completion of work at no extra cost.  

1.6  Adequate quantity of winches, steel ropes, pulleys etc shall be arranged by the 
contractor for safe dismantling and erection.  

1.7 The scope of work also includes shifting and proper storage of dismantled materials at 
RINL-Viza store yard. The dismantled materials should be segregated immediately, 
usable materials should be devaluated RINL-Vishakhapatnam stores and unusable 
materials should be devaluated to RINL-Vishakhapatnam scrap yard. 

1.8 Being a retrofitting job, any work like cutting/grinding etc. of supplied materials/existing 
materials to suit to site conditions shall form part of the erection work and no extra 
charges will be paid on this account.  

1.9 After completion of revamping work, all the materials/equipment removed/shifted shall 
be re-installed/re-erected/placed back in their original locations or at locations as 
instructed by BHEL.    

1.10 Trial run, testing & commissioning of the entire work within the contract time and to the 
entire satisfaction of the customer and BHEL forms part of the work.  

1.11 As this is an R&M work, the works covered under the scope have to be executed in an 
operating power station. Contractor shall take all necessary precautions to protect the 
entire existing equipment, structures, facilities and buildings etc. from damage. 
Contractor shall take all necessary safety measures to avoid any harm, injury to his 
workers/staff from the equipment / facilities of the power station.  

1.12 Since this being a R&M job, the contract shall make necessary correction of the 
existing structures-modification / pipeline rerouting that may hinder his scope of work 
at no extra cost. Contractor shall visit the site for detailed assessment prior to 
submission of offer in this regard.   

2.0 Strict compliance of safety rules as per industrial laws and the compliance of rules for 
issue of Gate Passes will be upheld 

3.0 In order to complete the work in time, it is desired that contractor shall provide 
adequate Unskilled, Skilled workers, Supervisors and engineers and list of the same 
shall be submitted to the concerned BHEL-site in-charge before start of work. It is 
responsibility of the contractor to obtain valid gate passes for his men and material 
from concerned authority in time. 
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4.0 ROUND THE CLOCK WORK:  The work is to be carried during shutdown of the running plant 

and the relevant works have to be completed within the planned shutdown. This will call for 
working with enhanced resources and round the clock). The tenderer shall consider all such 
contingencies in their offer. 

5.0 TERMINAL POINTS:  The terminal points decided by BHEL shall be final and binding on the 
contractor for deciding the scope of work and effecting payment for the work done. The LT 
construction power will be made available at single point for each ESP.  Further extension will 
have to be carried out by the contractor as per requirement at their cost. The electricity shall 
be provided free of cost for Erection activities. The Electricity provided to staff/labour colony if 
any will be recovered as per tariff of distribution Power Company. 

6.0 SITE LOCATION : Please ref. sheet titled Project information 

7.0 TOOLS & TACKLES: It may be noted that BHEL will not provide any cranes, trailers / 
trucks / tractors, tools and plants for execution of the work. All required resources are to be 
arranged by the tenderer only. Higher capacity crane/s/tower cranes required for erection of 
16.5 meters tall electrode within the stipulated shutdown time  shall be arranged by the 
contractor. The tenderer should quote the rates considering all the eventualities that may arise 
during such works.  

8.0 CONSTRUCTION POWER & WATER: Required LT construction power and water at the site 
shall be provided by BHEL on FREE OF CHARGE at one point only. Necessary power cabling 
from the source to distribution boards, energy meters etc. and distribution pipe lines to 
different locations of water point with taps, valves etc., shall be arranged by the tenderer at his 
cost.. 

9.0 HEALTH, ENVIRONMENT AND SAFETY: The tenderer shall visit the site of work before 
quoting for this work and take note of the site conditions, possible interferences for erection work 
as well as for the movement of cranes and also for hook up / testing of the equipment. The 
tenderer shall also acquire knowledge of prevailing rules and regulations pertaining to Health, 
Environment and Safety (HSE) procedures of M/s RINL-Vizag site rules, prevailing labour laws 
enforced by local authorities, labour regulations, movement of labour / vehicles inside the plant 
area, time keeping systems etc., in force and other local political conditions before submission of 
offer. No payment shall be made extra for not having adequate knowledge about the site 
conditions or for any extra work on the account of existing site constraints. All the working 
personnel should obtain proper safety certificates issued by BHEL / RINL-Vizag before start of 
work. 

10.0      COMPLIANCE TO STATUTORY REQUIREMENTS:   It is the responsibility of the contractor 
to obtain the required labour license from the appropriate authorities before commencement of 
work.  

10.1.The contractor shall comply with all State/Central Laws, Statutory Rules, Regulations etc. 
inclusive of those regarding Labor and Industrial Laws which are applicable from time to time and 
shall comply with the provision of the same Labor Legislation, Rules and Regulations framed under 
the provision of Employees’ Provident Fund and Miscellaneous Provision Act 1952, ESI registration, 
Labor License, Employee’s compensation act, Labor Insurance, Electricity etc.. act & rule, factory act, 
Minimum wages act/rules, implementation of EPF scheme etc..charges towards the same shall be 
borne by the contractor. 

10.2 Safety and security of equipment & personnel after handing over of material for erection shall 
be responsibility of the contractor. Contractor shall take necessary insurance cover at their own 
cost. 

10.3 As per factory rules, the following registers should be maintained by the contractor and on 
demand the same may be submitted to the BHEL-site-in charge 

10.3.1 Muster Roll Register 
10.3.2 Register of Wages 
10.3.3 Register of deduction of EPF 
10.3.4 Register of OT 
10.3.5 Register of Fine 
10.3.6 Register of employment card and safety appliances 
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10.3.7 The tenderer shall specify the Provident Fund Code / ESI Number allotted to their firm by 

the Provident Fund authorities for engagement of labour for this tendered work or otherwise 
shall obtain PF Code/ESI No. from respective Authorities before finalization of the tender. 

11 SITE MANAGEMENT : The tenderer shall arrange to print all materials management forms, 
daily labour progress reports, and all other forms & reports etc., as indicated / instructed by 
BHEL and customer’s HSE plan and project site rules. 

12   MOBILISATION ADVANCE: No advance payment towards mobilization of site operation or 
for any other purpose will be made by BHEL. The payment for work will be made strictly as 
per payment terms in the tender specification. 

13   VARIATION IN QUANTUM OF WORK  : The details of quantum of work are indicated in the 
rate schedule which is only approximate and is likely to vary up to +/-20% for the completion 
of the revamping work. 

13.2 The tenderer has to furnish information called for in the formats attached with this 
booklet. The details pertaining to the Bank Accounts where proceeds will be transferred 
through BHEL’s  Banker is to be furnished. 

13.3  Copies of EPF remittance challans, ESI / Insurance remittances, Wage register, attendance 
register etc of the workers pertaining to the site of work and period applicable shall be 
attached to every bill submitted, failing which bills will not be processed. Copies of half yearly 
and annual EPF returns for the workers have also to be submitted, if required.          

14 BHEL is endeavoring to pre-pone the commissioning of ESP system to meet the Customer 
requirement. The Contractor has to mobilize all resources to meet BHEL / Customer schedule. 

15 The Tenderer has to submit a bar chart, indicating various activities for revamping of the ESP, 
to complete the entire work within the shutdown period (daily schedule). However, the 
contractor shall have to start the revamping work as per instructions of BHEL Engineer at site. 

16 LIST OF TOOLS & TACKLES :  The list of Tools and tackles, cranes etc proposed to be 
deployed by the contractor shall be given along with the offer. 

17 G.A Drawing : Not applicable 
18 Accommodation for Contractors’ personnel : BHEL shall not provide any accommodation 

facilities for the contractors’ personnel. All the necessary arrangements have to be made by 
the contractor at no extra cost to BHEL.  

19 EXTRA CHARGES FOR MODIFICATION AND RECTIFICATION WORKS: Refer Section-VIII 
of the special conditions of contract. 

20 OVER-RUN COMPENSATION (ORC):  Contractor shall not be entitled for any over run 
compensation for a period of first 3 months after the Contractual completion date. However, 
the contractor shall be paid over run charges for extension in the completion period beyond 3 
months as stated above and for reasons not attributable to the Contractor. This shall be 
mutually discussed and settled at that time The rate of ORC payable per month and the total 
eligibility period will be determined by BHEL 

21 Liability for Accidents and damage: The contactor shall indemnify BHEL, against any claims 
which may be made under the Workmen'’ Compensation Act, 1923, or any statutory 
modification or otherwise for or in respect of any damages or compensations payable in 
consequence of any accident or injury sustained by the workmen or other persons whether I 
the employment of the contractor or not. 

22 Additional terms and Conditions:  

22.2 WAGES, MEDICAL SUPERVISION ETC. 

a. The Contractor shall not employ for the purpose of the Work, any person below the age of 18 
years. BHEL shall have the right to decide whether any labour employed by the Contractor is 
below the age limit, and to refuse to allow any labourer, whom he considers to be under-aged 
to be employed by the Contractor. 

b. The Contractor shall in respect of all persons employed by him in the execution of the work 
pay wages and observe hours and conditions of labour not less favourable than those 
established for similar work, trade or industry in the neighbourhood or established by 
machinery of arbitration to which the parties are employees and recognized organisations of 
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workers engaged in trade or industry in the neighbourhood, or prescribed by the state or local 
authorities. In the absence of any rates of wages, hours or conditions of labour so  
established, the Contractor shall observe conditions which are not less favourable than the 
general level obtained by other employees whose general circumstances in trade or industry 
in which the Contractor is engaged are similar. 

c. The Contractor shall make regular and prompt payment of wages to the labourers engaged in 
the work and in no case shall the payment be delayed by more than seven days following the 
period for which the wages are due. If it is found that workers are not paid regularly, the 
Contract is liable to be terminated or BHEL will pay and recover from Contractor’s dues 
including penalty as per Law. 

d. BHEL shall have the right to enquire into and decide any complaint alleging that the wages 
paid by the Contractor to any labourer for the work done by such labourer is less than the 
wages paid for similar work in the neighbourhood. 

e. As a number of Contractors may be working at the same time in the erection of different parts 
of the Project, there is need for pursuance of a co-ordinated policy with regard to employment, 
wages and other conditions of work. The Contractor agrees to consult BHEL on all such 
matters to arrive at mutually agreed settlement. 

f. The Contractor shall employ such persons as are found to be free from contagious diseases 
and shall produce, if required by BHEL, certificate of fitness of all his employees working at 
Site. Whenever in the opinion of BHEL, it is necessary to do so, for the protection of other 
employees or their families, the Contractor shall arrange to remove any of his employees 
found to be suffering from contagious diseases to a hospital. The Contractor shall, if required 
by BHEL, subject all his employees to regular medical check up and produce satisfactory 
evidence of their being free from any contagious disease 

g. Any deviation in the above said requirement would be dealt with suitably including with-
holding the whole or part payment claimed by the Contractor, which in the opinion of BHEL, is 
necessary to protect from loss on account of defective work not remedied or guarantees not 
met, claims filed against the Contractor, failure by the Contractor to make due payments for 
materials, labour employed by him, damage to another Contractor and so on. When grounds 
for with holding payments are removed to the satisfaction of BHEL, payments of the amount 
due to the Contractor shall be made by BHEL without interest. 

h. Final payment to the Contractor shall not be made until the Contractor delivers to BHEL a 
complete release of all liens arising out of the Contract or receipts in full satisfaction thereof, 
and either case, an affidavit that so far as he has knowledge or information, the release and 
receipts include all materials and labour for which a lien could be filed. If any lien remains after 
all payments are made, the Contractor shall refund to BHEL all money that the latter may be 
compelled to pay in discharging such lien including all costs and a reasonable attorney's fee. 

22.3 STATUTORY AND OTHER OBLIGATION: 

22.3.1 Labour Rules etc: In respect of all labour directly or indirectly employed on the works, the 
contractor shall comply with all legislations and rules of State and/or Central Government or 
other local authority governing the protection of health, sanitary arrangements, wages, welfare 
and safety applicable for labour employed on building and constructions works. The minimum 
Wages Act 1948, Payment of wages act 1936, ESI Act 1948 / Employees Compensation act 
1923, as amended from time to time, Contract Labour (Regulation & Abolition) Act 1970 read 
with Contract Labour (Regulation & Abolition) central rules, 1971 and other Statutory 
obligation with regard to fair wages, welfare, amenities and safety measures, maintenance of 
register etc. will be deemed to be part of the contract. The Contractor shall take out necessary 
License under the Contract Labour (Regulation & Abolition) Act, 1970 read with Contract 
Labour (Regulation & Abolition) central rules, 1971 (within the time limit allowed by the 
appropriate Government (i.e., Central Government) and on his failing to do so, the Contract 
shall automatically come to an end immediately on the expiry of such time limit and the 
earnest money/security deposit shall stand forfeited.  

22.3.2 The Contractor has to comply with all statutory requirements in respect of labour employed 
during the period of the  contract. The Contractor has to obtain licence from Asst. Labour 
Commissioner (Central), Visakhapatnam and should maintain the documents/registers 
prescribed under the Contract Labour (R&A) Act, 1970 read with Contract Labour (R&A) 
Central Rules, 1971 made thereunder and follow the rules made thereunder and as 
amended from time to time. 
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22.3.3 Payment of Minimum Wages: Wages paid to the workmen by the Contractor should not be 

less than the rates notified by the Department of Labour, Govt. of India from time to time with 
regard to the minimum wages applicable to the respective category of workmen should be 
paid by 7th working day of the subsequent month. If 7th falls on a holiday or weekly off day 
the payment should be made one day prior to that. If the contractor fails to pay wages within 
the stipulated time i.e., by 7th working day of the subsequent month, a penalty upto 1% of the 
gross wages (Basic, DA & Over time (if any) except Adhoc., SMS, ASMA and other 
allowances) of the workers will be levied for every day of lapse subject to a maximum of 10% 
in any calendar month. This is without prejudice to appropriate action against the contractor 
including debarring, in case of perpetual/habitual default.    

22.3.4 Payment of Provident Fund (PF) for the month, both the Employer’s (in this case Contractor) 
and Employee’s (in this case workmen employed by the Contractor) contributions should be 
deposited in the bank in the permanent PF code numbers and challan obtained before the 
15th of the subsequent month and forwarded to the “Engineer”. If it is found that the wages 
and/or PF of the workers are not paid regularly, the Contract is liable to be terminated and/or 
BHEL will pay and recover from the Contractor the said dues including penalty as per Law in 
the following manner: 

1 Payment of wages 
at rates less than 
those notified under 
the minimum 
wages notification 

An amount equivalent to the differential amount between 
wages to be paid under the minimum wages notification of 
the Government  applicable for the period less actual wages 
paid shall be recovered from the bills as certified by the 
Engineer. 

2 Non-payment of 
wages 
 

An amount equivalent to wages payable by the 
Contractor applicable for the relevant period along with 
penalties as mentioned above shall be recovered from 
the bills as certified by the Engineer. 

3 Non-payment of PF Recovery of the PF amount and an amount equivalent to 
maximum penalty leviable by Regional Provident Fund 
Commissioner for the delayed period under the 
provisions of EPF & MP Act and Rules for delayed 
remittance of PF contributions (both the Employee's and 
the Employer's contributions), shall be recovered from 
the bills of the Contractor as certified by the Engineer. 

4 Delayed payment 
of PF 
 

An amount equivalent to maximum penalty leviable by 
Regional Provident Fund Commissioner for the delayed 
period under the provisions of EPF & MP Act and Rules 
for delayed remittance of PF contributions (both the 
Employee's and the Employer's contributions), shall be 
recovered from the bills of Contractor as certified by the 
Engineer. 

22.3.5 The aforesaid amount shall be recoverable from the bills by the Engineer or may be deducted 
by the Employer from any moneys due or which may become due to the Contractor under the 
Contract or any other Contract between the Contractor and BHEL. 

22.3.6 The Contractor shall pay wages to his workmen by way of crossed cheques or by crediting the 
salaries in the Bank accounts of concerned. 

22.3.7 ESI Act: The contractors shall at all times indemnify the Employer against all claims for 
compensation under the provision of the ESI ACT 1948, as amended from time to time or any 
other Law for the time being in carrying out the contract and against all cost and expenses 
incurred by the Employer in connection therewith and (without prejudice to and other means of 
recovery). The Employer shall be entitled to deduct from any money due or to become due to 
the contractor all moneys paid or payable by the employer by way of compensation aforesaid 
or for costs or expenses in connection with any claim thereto and the contractor shall abide by 
the decision of the employer as to the sum payable by the contractor 

 

22.3.8 The Tenderer/Contractor shall engage “workmen of good conduct and clean antecedents.” 
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22.3.9 The Contractor shall engage contract worker(s) who do not have any adverse record with 

respect to his character in the past. For this purpose, the character and the antecedents of 
the proposed worker(s) whom the contractor intended to engage, shall be got verified by 
the Police and report shall be submitted. Till such time the report is submitted, the 
proposed contract worker(s) will be given only provisional pass and the pass will be 
cancelled in case any adverse report is reported. 

22.3.10 BHEL may without prejudice to any other method of recovery deduct the amount of his 
damages from any means, in his hands due or which may become due to the Contractor 
under the Contract or any other Contract between the Contractor and BHEL or Employer's 
subsidiary units/companies. The payment or deduction of such damages shall not relieve 
the Contractor from his obligation to complete the works or from any other of his obligation 
and liabilities under the Contract. 

22.3.11 Contractor has to obtain licence from Dy Commissioner of Labour, Govt of AP, 
Visakhapatnam and should maintain the documents/registers prescribed under the 
Contract  

22.4 The special condition instructed by BHEL’s  customer is annexed in the following NINE 
Pages, which are required to be adhered to 

 

23  The following documents enclosed shall also form part of the tender: 

a. Technical Specification  – (Annexure- I) 
b. Statutory requirement of contract (ES:F:009) 
c. General terms and conditions of work (ES:F:010) 
d. Special Conditions of Contract for ESP works (BAP:ERN:SPN:MECH:ESP:02) Section-I to IX 
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ANNEXURE – I 

 
TECHNICAL SPECIFICATION NO. : BAP:ERN:RINL-VIZAG-ESP:MECH:C : 290 

 
 BROAD SCOPE OF WORK 
 
B) Scope of works pertaining to Dismantling, Erection and commissioning 
 
The scope of services to be provided by the contractor shall include the following: 
 

1. Isolation of each ESP at Inlet and outlet of ESP ducts at suitable location. 

2. Re-routing/re-location of existing facilities such as ducts, ducts supports, Gates, Dampers, 

pipe racks, pipes also included in the contractor’s scope. 

3. Dismantling of HVRs, ESP outer roof, inner roof, roof beams complete ESP internals, inlet & 

outlet funnels, connected ducts, insulation wool, cladding sheet etc. as per BHEL Engineer’s 

instructions. 

4. Devolution of scrap materials to customer’s scrap yard/store yard with in 3 KM range after 

weighment. 

5. Receipt and transportation of ESP components from BHEL Storage yard (located within 1 KM 

range from work spot) to ESP area, pre assembly, erection, alignment, welding, testing and 

commissioning of each ESP separately as per BHEL, Drawings manuals and BHEL 

Engineer’s instructions. 

6. Conducting of Air – in – leakage test as per BHEL instructions. 

7. Complete thermal insulation of ESP, funnels, ducts  as per BHEL Drawings and instructions. 

8. Trial run of rapping drives, HVRs, electrical hoists etc. 

9. Conducting of Air load test. As per BHEL instructions 

10. Conducting of GD test as per BHEL instructions. 

11. Commissioning of ESP after final inspection of the field. 

12. Rectification of defects if any that will arise during field charging. 

13. The works listed in the scope of work are only indicative and not exhaustive. The works taken 

up should be completed in all respects within the stipulated time. The norms and limits 

prescribed by the RINL, Vizag  /BHEL engineers are to be kept up. 

14. All the works are to be carried out only as per the instructions of the BHEL Engineers. 

15. The contractor should employ qualified supervisors including one electrician for entire works 

pertaining to this contract and take care of workmen safety and equipment safety. 

16. The contractor shall be able to start the work within a short notice of time. 

17. The contractor should be able to provide required skilled /unskilled persons [Fitter, Gas cutter, 

welder, Rigger] required for completion of works in time. 

18. Place of work shall be cleaned after the completion of work. Debris/scraps /waste oil etc. shall 

be collected and transported to RINL, Vizag  scrap yard. 

19. All the tools & tackles including cranes of required capacity for erection works, equipment like 

rectifier welding machines with electrodes, cutting set with cylinder, etc. and consumables 

required for the execution of work will be under the scope of the contractor 

20. Necessary scaffolding pipes & clamps  shall be brought and erected by the contractor. Any 

lifting arrangements/lifting tools &tackles for positioning of collecting electrodes and its 

suspension arrangements are to be arranged by the contractor. 

21. Any structural alterations that are made in the ESP field have to be restored to previous shape 

including insulation & sheeting. The contractor is solely responsible for any damage caused to 

the equipment due to improper execution of work. The cost of such rectifications will be to his 

account. 

22. All safety precautions during cutting and welding in all areas to avoid fire accident shall be 

strictly adhered to. Care shall be exercised while lifting heavy materials. 
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23. The contractor should bring his own safety appliances like helmets, safety shoes, gumboots, 

Welders apron, hand gloves, safety belts, goggles, etc., and the same should be used by his 

workmen at site. Safety of the staff shall be contractor’s responsibility. 

24. Utmost care shall be taken during working inside the ESP field and all safety precautions like 

wearing of safety belts, masks etc., are to be followed and used. 

25. The contractor shall be fully responsible for accidents caused due to him or his agents or 

workmen's negligence or carelessness in regard to the observance of the safety requirements 

and shall be liable to pay compensation for injuries. 

26. The rate quoted shall be firm for the duration of contract and nothing extra shall be payable on 

any account. 

27. The workmen engaged must be covered under ESI for the particular job and also for higher 

elevations. 

28. The contractor shall submit the daily labour report to the concerned executive daily in the 

beginning of each shift. 

29. The Integrity Pact enclosed shall be duly filled, signed and submitted. 
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  TENDER DOCUMENT    

(BAP:ERN:RINL-VIZAG-ESP:MECH:C : 290) 
UN-Priced Bid  

SCHEDULE OF RATES & QUANTITIES 

S.No. 
  

             DESCRIPTION OF ITEM 
  

QTY UOM Weightage 
in %. 

1 

Dismantling of Existing ESP internals, inner roof, outer roof, 
HVRs,  insulator panels, inlet & out let funnels, ducts, gates & 
dampers casing panels up to Hopper top line etc as per the 
instructions of BHEL- Engineer -incharge and transporting the 
scrap materials to customer's scrap yard located with in the 
plant boundary by using contractor’s own tools, tackles, cranes, 
tractor trailers, man power, consumable  etc 

1190 MT 16.7713 

2 

Receipt of materials from BHEL stores, transporting to ESP 
area( with in 1 KM range)  erection, testing and 
commissioning of  ESP components such as ESP casing, 
roof beams, inner roof, outer roof, HVRs, insulator panels, 
internals, inlet and out let funnels, GD screens, Ducts, gates & 
dampers etc and erection of one new additional field at inlet 
and  outlet of  existing ESP complete as per BHEL instructions 
& drawings by using contractor’s own tools & plants, cranes, 
manpower consumables etc.(Note:The height of collecting 
Electrides is 16.5 meters) 

2056  M.T. 74.2078 

3 

INSULATION WITH CLADDING: Receipt of insulation 
materials from BHEL stores, transporting to ESP area, making 
of scoffolding arrangement, welding of studs, laying of 75 mm 
thick insulation wool, fixing of retainers and casing supports, 
fixing of aluminium cladding sheet etc complete by using 
contractor's own tools, tackles, scuffolding materials, man 
power etc as per drawings, and instruction of BHEL Engineer-
incharge. 

12165 SQ.M. 7.9888 

4 

INSULATION WITHOUT CLADDING - Receipt of insulation 
wool from BHEL stores, transporting to ESP area, laying of 
wool over the ESP inner roof as per BHEL drawings and 
instruction. 

1085 SQ.M. 0.373 

5 
Fabrication of temporary supports, ducts, platforms, etc by 
using solvaged materials from dismantled plates, channels, 
running materials etc as the instructions of BHEL Engineers. 

40 MT 0.6591 

K Total Amount    QUOTED 

 GST ____________%    

 
Note-1: Vendor to work out his rates in a separate paper and quote only lump-sum price in 
column K for entire scope of work. The Individual item rates for the above rate-schedules 
shall be arrived by BHEL based on the lump sum price quoted by the bidder as per 
weightage indicated against each schedule.  
 
 Any other entry elsewhere (individual item rate, if any) in the Price bid by the bidder shall be 
treated as Null and Void 

 
 
 
 

SIGNATURE OF BIDDER 
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  TENDER DOCUMENT    

(BAP:ERN:RINL-VIZAG-ESP:MECH:C : 290) 
Part-II-PRICE-BID 

SCHEDULE OF RATES & QUANTITIES 

S.No. 
  

             DESCRIPTION OF ITEM 
  

QTY UOM Weightage 
in %. 

1 

Dismantling of Existing ESP internals, inner roof, outer roof, 
HVRs,  insulator panels, inlet & out let funnels, ducts, gates & 
dampers casing panels up to Hopper top line etc as per the 
instructions of BHEL- Engineer –in-charge and transporting the 
scrap materials to customer's scrap yard located with in the 
plant boundary by using contractor’s own tools, tackles, cranes, 
tractor trailers, man power, consumable  etc 

1190 MT 16.7713 

2 

Receipt of materials from BHEL stores, transporting to ESP 
area( with in 1 KM range)  erection, testing and 
commissioning of  ESP components such as ESP casing, 
roof beams, inner roof, outer roof, HVRs, insulator panels, 
internals, inlet and out let funnels, GD screens, Ducts, gates & 
dampers etc and erection of one new additional field at inlet 
and  outlet of  existing ESP complete as per BHEL instructions 
& drawings by using contractor’s own tools & plants, cranes, 
manpower consumables etc.(Note:The height of collecting 
Electrides is 16.5 meters) 

2056  M.T. 74.2078 

3 

INSULATION WITH CLADDING: Receipt of insulation 
materials from BHEL stores, transporting to ESP area, making 
of scoffolding arrangement, welding of studs, laying of 75 mm 
thick insulation wool, fixing of retainers and casing supports, 
fixing of aluminium cladding sheet etc complete by using 
contractor's own tools, tackles, scuffolding materials, man 
power etc as per drawings, and instruction of BHEL Engineer-
incharge. 

12165 SQ.M. 7.9888 

4 

INSULATION WITHOUT CLADDING - Receipt of insulation 
wool from BHEL stores, transporting to ESP area, laying of 
wool over the ESP inner roof as per BHEL drawings and 
instruction. 

1085 SQ.M. 0.373 

5 
Fabrication of temporary supports, ducts, platforms, etc by 
using solvaged materials from dismantled plates, channels, 
running materials etc as the instructions of BHEL Engineers. 

40 MT 0.6591 

K Total Amount in Rs.    

 GST ____________% payable extra    

 
Note-1: Vendor to work out his rates in a separate paper and quote only lump-sum price in 
column K for entire scope of work. The Individual item rates for the above rate-schedules 
shall be arrived by BHEL based on the lump-sum price quoted by the bidder and 
weightage indicated against each schedule.  
 
Any other entry elsewhere (individual item rate, if any) in the Price bid by the bidder shall be 
treated as Null and Void. 

 
 

SIGNATURE OF BIDDER 
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Bharat Heavy Electricals Limited 
Boiler Auxiliaries Plant, Ranipet –632 406 

ERECTION SERVICES DEPARTMENT 
 

GENERAL CONDITIONS OF CONTRACT-( SECTION – I & II ) 
 (Ref: ES : F : 010) 

 
SECTION –I 
1.    GENERAL INSTRUCTIONS TO BIDDERS 

1.1.  DESPATCH INSTRUCTIONS: 

1.1.1. This tender specification as a whole, duly furnishing all the details required and other 
documents as required in the following pages, shall be duly signed and sent in a sealed 
cover duly super scribing the name of work as given in the tender notice. 

1.1.2. The tender shall be addressed to Officer inviting tender as indicated in the tender notice. 

1.1.3. Tenders submitted by post shall be sent by “REGISTERED POST WITH 
ACKNOWLEDGEMENT DUE “and shall be posted with the due allowance for any postal 
delay.  The tenders received after the due date and time of opening are liable to be rejected.  
Telegraphic offers and offers received by telex may not be considered. 

1.1.4. Tenders shall be opened by authorized officer of BHEL at his office at the time and date as 
specified in the tender notice in the presence of such of those bidders or their authorized 
representatives who may be present. 

1.1.5. The Tenders shall closely pursue all the clauses, specifications and drawings indicated in the 
tender documents before quoting.  Should the bidder have any doubt in the meanings of  any 
portion  of the tender specification or  find discrepancies or omission in the drawings or the 
tender documents issued are in complete or shall require  clarification on any of the technical 
aspect, scope of work etc., he shall at once contact the authority inviting the tender for 
clarification before the submission of the tender. 

1.1.6. Before tendering, the bidders are advised to inspect the site of work and the environments 
and be well acquainted with the actual working and other prevalent conditions, facilities 
available, position of material and labour.  No claim will be entertained later, on the ground of 
lack of knowledge. 

1.1.7. Bidder must fill up all the schedules and furnish all the required information as per the 
instructions given in various sections of the tender specification. Each and every page of the 
Tender Specification must be signed and submitted along with the offers by the bidder in 
token of complete acceptance thereof.  The information furnished shall be complete by itself. 

1.1.8. The bidders shall quote the rates in English language and international numerals.  These 
rates shall be entered in figures as well as in words.  

1.1.9. Discrepancy in Quoted Rates :  
a. If, in the price structure quoted, there is a discrepancy between the Unit rate quoted and 

the Total Price (which is obtained by multiplying the unit price by the quantity) due to 
arithmetical errors, the Unit rate quoted will be considered valid and the Total price will be 
corrected accordingly, unless in the opinion of BHEL there is an obvious misplacement of 
decimal point in the unit price. In which case the total price as quoted shall govern and 
the unit price corrected accordingly. 

b. If there is an error in total corresponding to the addition or subtraction of subtotals, the 
subtotals shall prevail and the total shall be corrected. 

c. If there is a discrepancy between words and figures, the amount in words shall prevail, 
unless the amount expressed in words is related to an arithmetic error, in which case the 
amount in figures shall prevail subject to (a) and (b) above. 

d. If there is such discrepancy in an offer, the same shall be conveyed to the bidder with 
target date before which the bidder has to send their acceptance on the above lines. If 
the bidder does not agree to the decision of BHEL, the bid is liable to be ignored.   

1.1.10.  For the purpose of the tender, the metric system of units shall be used. 
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1.1.11. All entries in the tender shall either be typed or be written in ink.  Erasers and overwriting are 

not permitted and may render such tenders liable to summary rejection.  All cancellations 
and insertions shall be duly attested by the bidder. 

1.2. QUALIFICATION OF BIDDERS: Only bidders who have previous experience in the work of 
this nature and description detailed in this tender specification are expected to quote for this 
work duly submitting details of experience along with the offer. Offers from bidders who do 
not have proven and established experience in the field are not likely to be considered. 

1.3. DATA TO BE ENCLOSED: Full  information  shall  be  given  by  the  bidder   in  respect  of  
the  following. Non- submission of these information may lead to rejection of the offer. 

1.3.1. FINANCIAL STATUS: 

A certificate from Scheduled Bank to prove his financial capacity to undertake the work duly 
indicating financial limits the bidder enjoys or solvency certificate from the concerned 
Government authority.  Informations required  in Annexure A, shall be furnished by the bidder 
along with the offer. 

1.3.2. INCOME TAX CERTIFICATE: 

A certificate of Income Tax clearance from the appropriate authority in the forms prescribed 
there for indicating annual turnover and the Sales Tax clearance certificate from the 
appropriate authorities as prescribed by the concerned state government, if any. These 
certificates shall be valid for one year from the date of issue or for the period prescribed 
therein for all tenders submitted during the period. 

1.3.3. PREVIOUS EXPERIENCE: 

A statement giving particulars duly supported  by documentary  evidence of the various 
services rendered for each similar work by the bidder indicating the particulars, value of each 
work, the site location, the duration, date of completion, a list of site locations and particulars 
and value of various services that are under progress. Information required in Annexure –BI 
& BII shall be furnished by the bidders along with the offer. 

1.3.4. ORGANISATION CHART: The Organization pattern that is presently available with the 
bidder and that will be employed by the bidder for this work shall be furnished. 

1.3.5. An attested copy of the Power of Attorney, in case the tender is singed by an individual other 
than the sole proprietor, shall also be attached.   (If it is a Company or Firm, etc., 
Director/Managing Partner as the case may be is required to sign) 

1.3.6. IN CASE OF AN INDIVIDUAL: His full name, address and place and nature of business 
shall be indicated. 

1.3.7. IN CASE OF PARTNERSHIP FIRMS: The names of all the partners and their addresses be 
furnished along with a copy of the partnership deed/instrument of partnership duly certified 
by Notary Public shall be enclosed. 

1.3.8.    IN CASE OF COMPANIES:  

            Date and place of registration including date of commencement certificate in case of public 
companies (certified copies of Memorandum and Articles of Association are also to be 
furnished) are to be furnished. 

1.3.9. Nature of business carried on by the Company and the provisions of the Memorandum 
relating there of shall be furnished. 

1.3.10 Names and particulars including addresses of the Directors and their previous experiences 
shall  be furnished. 

1.3.11 A list of tools and tackles that the bidder is having  and those  that will be used on this job 
shall be furnished. 

1.3.12 In addition to the above, the particulars required in various annexure shall  also be  
furnished. 

1.4 EARNEST MONEY DEPOSIT: 

1.4.1. Every tender must be accompanied by the prescribed amount of Earnest Money Deposit 
in any one of the following forms.  
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1.4.1.1. EMD shall be deposited in cash ( as permissible under income tax act ), Banker’s 

cheque, Pay-order or Demand Draft ( payable at Ranipet in favour of “Bharat Heavy 
Electricals Ltd.,” ) Electronic Fund Transfer in BAP/BHEL account (before tender 
Opening)only. No other form of EMD remittance shall be acceptable to BHEL. 

 
1.4.1.2. In case of payment of EMD in the form of Cash, the amount should be remitted by the 

bidder to the Cash Office of Bharat Heavy Electricals Limited, BAP,Ranipet-632 406 
during it’s working hours and cash receipt issued shall be enclosed along with the tender. 

1.4.2. Tenders received without Earnest Money in full in the manner prescribed above are liable 
to be rejected. 

1.4.3. The Earnest Money Deposit of the successful tenders may be retained towards part of 
Security Deposit.  

1.4.4. In the case of unsuccessful bidders, the Earnest Money  will be refunded to them within 
a reasonable time  after finalisation of the tender. 

1.4.5. Earnest Money Deposit by the bidder will be forfeited as per tender documents if the 
bidder: 

1.4.5.1. Fails to communicate unqualified acceptance of Letter of Intent within 15 days of date of 
Letter of Intent. 

1.4.5.2. Does not commence the work within the period as per LOI/Contract. In case the 
LOI/Contract is silent in this regard then within fifteen days after award of contract. 

1.4.5.3. After opening of Tender, revokes/withdraws his tender within the validity period or 
revises/alters his earlier quoted rates/conditions. 

1.4.5.4. Fails to submit SD as indicated in the Letter of Intent. 

1.4.6. Earnest Money deposit shall not carry any interest. 

1.5.  AUTHORISATION AND ATTESTATION: 

1.5.1. Tenders shall be signed by persons duly authorized /empowered to do so.  Certified copies 
of such authority  and relevant documents shall be submitted along with the tenders. 

1.6. VALIDITY OF OFFER:   The rates in the Tender shall be kept open for acceptance for a 
minimum period of six months   from the date of opening of tenders.  In case the Bharat 
Heavy Electricals Limited calls for negotiations such negotiations shall not amount to 
cancellation or withdrawal of the original offer , which shall be binding on the bidders. 

1.7. EXECUTION OF CONTRACT: The successful bidder’s responsibility under this contract 
commences from the date of issue of the Letter of Intent by Bharat Heavy Electricals Limited.  
The successful bidder shall be required to execute an agreement in the prescribed from 
(Annexure-D) with BHEL within a reasonable time after the acceptance of his tender and in 
any case before submitting the first bill for payment.  The expenses for completion, stamping 
and registration of the agreement with prescribed authority, if necessary, shall be borne by 
the Contractor. 

1.8. SECURITY DEPOSIT: 
1.8.1. Upon acceptance of tender, the successful bidder within the time specified in the letter of 

intent must deposit the required amount of Security Deposit for satisfactory execution of work 
and shall not commence work under this contract before remitting security deposit except as 
directed by BHEL. 

1.8.2. The total amount of Security Deposit will be 5% of the contract value. EMD of the successful 
tenderer shall be converted and adjusted towards the required amount of Security Deposit. 

1.8.3. Modes of deposit: The balance amount to make up the required Security Deposit of 5% of 
the contract value may be accepted in the following forms: 

i) Cash (as permissible under the extant Income Tax Act) 
ii) Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/ 

Electronic Fund Transfer in favour of BHEL 
iii) Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the 

Companies Act. The Bank Guarantee format should have the approval of BHEL 
iv) Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as defined in 

the Companies Act (FDR should be in the name of the Contractor, a/c BHEL) 
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v) Securities available from Indian Post offices such as National Savings Certificates, Kisan 

Vikas Patras etc. (held in the name of Contractor furnishing the security and duly endorsed/ 
hypothecated/ pledged, as applicable, in favour of BHEL) 

 
(Note: BHEL will not be liable or responsible in any manner for the collection of interest or renewal of 
the documents or in any other matter connected therewith) 
1.8.4. Collection of Security: At least 50% of the required Security Deposit, including the EMD, 

required to be submitted before start of the work. Balance of the Security Deposit can be 
recovered  by deducting 10% of the gross amount progressively from each of the running 
bills of the Contractor till the total amount of the required Security Deposit is collected. 

1.8.5. If the value of work done at any time exceeds the contract value, the amount of Security 
Deposit shall be correspondingly enhanced and the additional Security Deposit shall be 
immediately deposited by the Contractor or recovered from payment/s due to the Contractor. 

1.8.5 Failure to deposit the Security Deposit within the stipulated time, may lead to forfeiture of 
Earnest Money and cancellation of the award of work. 

1.8.6 If any part of Security Deposit of the Contractor is held in the form of approved securities it 
shall be kept transferred in the name of Bharat Heavy Electricals Limited, Ranipet, in such a 
manner that the same can be realized fully without referring to the Contractor, BHEL shall not 
be responsible for any depreciation in the value of the Security while in BHEL’s custody or for 
any loss of interest thereon. 

1.8.7 BHEL reserves the right to forfeiture of Security Deposit in addition to the other claims and 
penalties in the event of the Contractor’s failure to fulfill any of the Contractual obligation 
including liquidation or bankruptcy of the contractor, non-payment of money payable by 
means of  arbitration award in favour of BHEL  or in the event of termination of Contract as 
per terms and conditions of Contract. BHEL reserves the right to set off the Security Deposit, 
against any claims of any other contracts with BHEL. 

1.8.8 RETURN OF SECURITY DEPOSIT: 

If the Contractor performs and completes the work in all respects to the entire satisfaction of 
BHEL and presents an absolute “No Demand Certificate” in the prescribed form (Annexure-
F) and returns properties belonging to BHEL handed over, lent or hired by him for carrying 
out the said works, Security Deposit will be released to the Contractor after deducting all cost 
of expenses or other amounts that are to be paid to BHEL under this or other contracts 
entered into with the Contractor. It may be noted that in no case the Security Deposit 
shall be refunded/released prior to passing of final bill. 

1.9.      REJECTION OF TENDER AND OTHER CONDITIONS 

1.9.1. The acceptance of Tender will rest solely with BHEL which does not bind itself to accept 
the lowest    tender or any tender and reserves to itself full rights for the following without  
assigning any   reasons whatsoever. 

1.9.1.1. To reject any or all of the bidders. 

1.9.1.2. To split up the work amongst two or more Bidders. 

1.9.1.3. To award the work in part. 

Either of the contingencies stated in (1.9.1.2) and (1.9.1.3) above to modify the time for   
completion suitably 

1.9.2. Conditional and Unwitnessed tenders, tenders containing absurd or unworkable rates and 
amounts and tenders which are incomplete and otherwise considered defective and tenders 
not in accordance with the tender conditions, specifications, etc., are liable to be rejected. 

1.9.1. Conditional and Unwitnessed tenders, tenders containing absurd or unworkable rates and 
amounts and tenders which are incomplete and otherwise considered defective and tenders 
not in accordance with the tender conditions, specifications, etc., are liable to be rejected. 
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1.9.2.  If a bidder expires after the submission of his/her tender or after the acceptance of his/her 

tender, BHEL may at their discretion cancel such tender.  If a partner of a firm expires the 
submission of the tender or after the acceptance of the tender, BHEL may cancel such 
tender at their discretion unless the firm retains its character. 

1.9.3. BHEL will not be bound by any power of Attorney granted by the bidder or by changes in the 
composition of the firm made subsequent to the execution of the Contract. They may, 
however recognize such power of Attorney and changes after obtaining proper legal advice, 
the cost of which will be chargeable to the contractor concerned. 

1.9.4. If the bidder deliberately gives wrong information in his tender, BHEL reserves the right to 
reject such tender at any stage or cancel the contract, if awarded.  The Earnest 
Money/Security Deposit /any other money due shall also be forfeited. 

1.9.5. Canvassing in any form in connection with the tender is strictly prohibited and the tenders 
submitted by the contractors who resort to canvassing in any form are liable to rejection. 

1.9.6. Should a bidder or contractor or in the case of a firm or company of contractors one or more 
of its partners/share holders/Directors have a relation or relations employed in BHEL, the 
authority inviting tender shall be informed of the fact along with the offer, failing this BHEL 
may, at its sole discretion reject the tender or cancel the contract and forfeit the Earnest 
Money/Security Deposit. 

1.9.7. The successful bidder should not sub-contract the part or complete work detailed in the 
tender specification undertaken by him without written permission of BHEL.  The bidder is 
solely responsible to BHEL for the work awarded to him. 

1.9.8. No deviation from the tender specification shall be acceptable to BHEL. Bidders shall 
confirm their unqualified acceptance of the terms and conditions by giving an undertaking to 
this effect in a separate letter as specified by BHEL.  

1.10. NO INTEREST shall be payable by BHEL on Earnest Money or Security Deposit, if 
applicable, or any money due to the Contractor by BHEL. 

 
 
SECTION –II 
2.1. DEFINITION: The following terms shall have the meaning hereby assigned to them except 

where the context otherwise requires. 

2.1.1. BHEL or (B.H.E.L Ltd) shall mean Bharat Heavy Electricals Limited a Company registered 
under Indian Companies Act 1956, with its Registered Office at BHEL House, Siri fort, New 
Delhi 110 049 or its Authorized Officers or its Resident Engineer or other employees 
authorized to deal with any matters with which these persons are concerned on its behalf. 

2.1.2. “GENERAL MANAGER” shall mean the Officer in Administrative charges of contracting unit 
of BHEL. 

2.1.3. “ENGINEER” or “ENGINEER IN CHARGE” shall mean Engineer who is in-charge for the 
works referred in Erection Services.  The term also includes  PROJECT MANAGER, 
“RESIDENT MANAGER”  “SITE ENGINEER “ “ RESIDENT MANAGER” and “ASSISTANT 
SITE ENGINEER “ of BHEL at the site as well as the Officers in-charge at Head Office. 

2.1.4. “SITE” shall mean the place or places at which the plants/equipments are to be erected and 
services are to be performed as per the specification of this contract. 

2.1.5.   “CLIENTS OF BHEL” or “CUSTOMER” shall mean the project authorities  to whom BHEL is 
supplying the equipments. 

2.1.6.  “CONTRACTOR” shall mean the individual, firm or company who enters in to this contract  
with BHEL and shall include their executors, administrators, successor and permitted  
assignees. 

2.1.7. “CONTRACT” or “CONTRACT DOCUMENT” shall mean/and include the agreement or work 
order, the accepted appendices of rates, schedules, quantities, if any and general conditions 
of contract, the special  conditions of contract, instructions to the bidders, the drawings, the 
technical specifications, the special specifications, if any, the tender documents and the 
Letter of Intent/Acceptance Letter issued by BHEL.  Any  conditions  or terms  stipulated by 
the contractor in the tender  document or subsequent letters shall not form part of the 
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contract unless specially accepted  in writing by BHEL, in the Letter of intent and 
incorporated in the agreement. 

2.1.8. “GENERAL AND SPECIAL CONDITIONS OF CONTRACT” shall  mean  the “Instructions to 
Bidders and General and Special Conditions of Contract” pertaining to the work for  which 
the bidders are called for. 

2.1.9. “TENDER SPECIFICATIONS” shall mean the “SPECIFIC CONDITIONS, Technical 
specifications, appendices, site information’s and drawings” pertaining to the work in which 
the bidders are required to submit their offer, Individual specification number will be assigned 
to each tender specification.. 

2.1.10. “TENDER DOCUMENTS” shall mean the General and Special Conditions of Contract(2.1.8) 
and tender specification(2.1.9). 

2.1.11. “LETTER OF INTENT” shall mean the intimation by a letter to the bidder that the tender has 
been accepted in accordance with provisions contained in that letter.  The responsibility of 
the contractor commences from the date of issue of this letter  and all the terms and 
conditions of contract are applicable from this date. 

2.1.12. “COMPLETION TIME” Shall mean the period by date specified in the acceptance of tender 
or date mutually agreed upon for handing over of the erected equipment/plant which are 
found acceptable by the Engineer being of required standard and conforming to the 
specifications of the contract. 

2.1.13. “PLANT” shall mean and cannot the entire assembly of the plant and equipments covered by 
the contract. 

2.1.14. “EQUIPMENT” shall mean all equipments, machinery, materials, structural, electrical and 
other components of the plant covered by the contract. 

2.1.15. “TESTS” shall mean and include such test or tests to be carried out on the part of the 
contractor as are prescribed in the contract or considered necessary by BHEL in order to 
ascertain the quality, workmanship, performance and efficiency of the contract work or part 
thereof. 

2.1.16. “APPROVED” “DIRECTED” or “INSTRUCTED” shall mean approved, directed or instructed 
by BHEL 

2.1.17. “WORK OR CONTRACT WORK” shall mean and include supply of all categories of labour 
specified consumables, tools and tackles required for complete and satisfactory site 
transportation handling, stocking, storing, erecting, testing, and commissioning of the 
equipments to the entire satisfaction of BHEL. 

2.1.18. “SINGULAR AND PLURAL ETC” works carrying singular number shall also include plural 
and vice versa, where the context so required.  Words importing the masculine gender shall 
be taken to include the feminine gender and words imparting persons shall include any 
company or association or body of individuals, whether incorporated or not. 

2.1.19. “HEADINGS” 

The headings in these general conditions are solely for the purpose of facilitating reference 
and shall not be deemed to be part thereof or be taken into consideration in the interpretation 
or construction thereof or of the contract. 

2.1.20. “MONTH” shall mean calender month, unless specified otherwise in the tender. 

2.1.21. “WRITING” shall include any manuscript typewritten or printed statement under the signature 
of BHEL. 

2.2.         LAW GOVERNING THE CONTRACT AND COURT JURISDICTION            The contract 
shall be governed by the Law for the time being in force in the Republic of India,  and shall 
be subject to the Jurisdiction of the courts having Jurisdiction over RANIPET (VELLORE 
Dist,  Tamil Nadu). 

 

2.3    ISSUE OF NOTICE: 

The Contractor shall furnish to the BHEL ENGINEER the name, designation and address of his 
authorized agent and all complaints, notices, communication and reference shall be 
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deemed to have been duly given to the contractor  or his authorized agent or left or posted 
to the address of either the contractor or of his representative and shall be deemed to have 
been so give in the case of posting  on the day on which they would have reached such 
address in the ordinary course of post or on which they were so delivered of / or left. 

2.4. USE OF LAND: No land belonging to BHEL  or their customer under temporary possession of 
BHEL shall be occupied by the Contractor without the written permission of BHEL. 

2.5. COMMENCEMENT OF WORKS: 

2.5.1. The Contractor shall commence the works within the time indicated in the Letter of Intent 
from BHEL and shall proceed with the same with due expedition without delay. 

2.5.2. If the successful bidder fails to start the work within the stipulated time, BHEL, at his sole 
discretion will have the right to cancel the contract.  His earnest money and/or Security 
Deposit with BHEL will stand forfeited without any further reference to him without prejudice 
to any and  all of BHEL’s  other rights and remedies in this regard. 

2.5.3. All the works shall be carried out under the direction and to the satisfaction of BHEL. 

2.5.4. The erected/constructed plant or work performed under this contract shall be taken over 
when it has been completed in all respects and/or satisfactorily put in to operation at site. 

2.6. MODE OF PAYMENT AND MEASUREMENT OF THE WORK COMPLETED: 

2.6.1. All payments due to the contract shall be paid through E-PAYMENT (EFT / RTGS) only. The 
contractor has to furnish acceptance for e-payment, duly indicating the bank account details 
in the prescribed format. 

2.6.2. For Progress running bill payment: 

             The contractor shall present detailed measurement working sheets, in quadruplicate, duly 
indicating all relevant details based on technical documents and connected drawings for 
work done during the month/period under various categories in line with terms of payment 
as per letter of intent.  The basis of arriving at the quantities/weight shall be the relevant 
documents and drawings released by BHEL. 

 
2.6.3. These measurement working sheets will be checked and vetted by BHEL  Engineers and 

quantities and percentage eligible for payment under various groups shall be decided by 
BHEL engineers.  The abstract of quantities and percentage so arrived based on the terms of 
payment shall be entered in Measurement Book and signed by both the parties. 

2.6.4. Based on the above quantity, contractor shall prepare the bills in prescribed proforma and 
work out the financial value.  These will be entered in Measurement Book and signed by both 
the parties and paid duly effecting recoveries due. 

2.6.5. All recoveries due from the contractor for the month/period shall be effected in full from the 
corresponding running bills unless specific approval from the competent authorities is 
obtained otherwise. 

2.6.6. Measurement shall be restricted to that for which it is required to ascertain the financial 
liability of BHEL under this contract. 

2.6.7. The measurement shall be taken jointly be persons duly authorized on the part of BHEL and 
by the contractor. 

2.6.8. The contractor shall bear the expenditure involved, if any, in making the measurement.  The 
contractor shall, without extra charges provide all the assistance with appliances and other 
things necessary for measurement. 

 
2.6.9. If, at any time due to any reason, whatsoever, it becomes necessary to re-measure the work 

done in full or in part, the expenses towards such re-measurements shall be borne by the 
contractor. 

2.6.10. Passing of measurement as per bills does not amount to acceptance of the completion of the 
work mentioned.  Any left out work has to be completed if pointed out at a later date by 
BHEL. 

2.6.11. Final measurement bill shall be prepared in the final bill proforma prescribed for the purpose 
based on the certificate issued by BHEL Engineer that entire work as stipulated in the tender 
specification has been completed in all respects to the entire satisfaction of BHEL.  
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Contractors shall give unqualified ‘No Due’ and ‘No Demand’ certificate.  All the tools and 
tackles loaned to them should be returned in condition satisfactory to BHEL.  
Quantities/Weight erected shall be prepared and paid, within a reasonable time after 
completion of work.  After payment of final bill, only guarantee obligation percentage shall 
remain unpaid which shall be released in accordance with clause 2.13.  The final bill 
quantities and financial value shall also be entered in Measurement Book and signed by both 
the parties to the contract. 

2.7 RIGHTS OF BHEL 

     BHEL reserves the following rights in respect of this contract without entitling the contractor      
for any compensation. 

2.7.1. To get the work done through other agency at the risk and cost of the Contractor, in the 
event of Contractor’s poor progress, or inability to progress the work, persistent disregard in 
instruction of BHEL, assignment transfer, subletting of the contract without permission of 
BHEL, non fulfillment of any contractual obligation etc., and to recover compensation for 
such losses from the contractor including BHEL’s supervision charges and overheads from 
Security Deposit / other dues. 

2.7.2. To withdraw any portion of work and/or to restrict/alter quantum of work as indicated and get 
it done through other agency and/or with departmental labour to suit BHEL’s commitment to 
its customer or in case BHEL decides to advance the date of completion due to other 
emergency reasons/BHEL’s obligation to its customer. 

2.7.3. To terminate the contract after due notice to cause forfeiting of Security Deposit and recover 
the loss sustained in getting the balance work done through other agencies in addition to 
liquidated damages in the event of : 

2.7.3.1. Contractor’s continued poor progress. 

2.7.3.2. Withdrawal from or abandonment of the work before completion of the work 

2.7.3.3. Corrupt act of contractor. 

2.7.3.4. Insolvency of the contractor. 

2.7.3.5. Persistent disregards to the instructions of BHEL. 

2.7.3.6. Assignment transfer, sub-letting of the contract without BHEL’s permission. 

2.7.3.7. Non-fulfillment of any contractual obligations. 

2.7.4. To recover any money due from the contractor from any money due to the contractor under 
this contract or any other contract or from the Security Deposit. 

2.7.5. Liquidated Damages: Time is the essence of the contract. The Contractor has to complete 
the entire scope of work within the contract period. If the Contract-period gets extended due 
reasons solely attributable to the contractor, then the “Liquidated Damages” at the rate as 
specified in the NIT shall be levied. However, if nothing is mentioned in the NIT, the 
applicable LD will be of ½% of the contract value per week of delay or part thereof 
subject to a ceiling of 5% of contract value, unless otherwise specifically waived-off. 

2.7.6. To terminate the contract or to restrict the quantum of work and pay for the portion of work 
executed in case BHEL’s contracts with their customers are terminated for any reason. 

2.7.7. To effect recovery from any amount due to the contractor under this or any other contractor 
in any other form the moneys BHEL is forced to pay to anybody, due to contractor’s failure to 
fulfill any of his obligation. 

2.7.8. To restrict or increase the quantity and nature of work to suit the site requirements since the 
tender specification is based on preliminary documents and quantities furnished there in are 
indicative and approximate and the rates quoted shall not be subject to revision. 

2.7.9. To deploy BHEL’s fitters, welders, operators and technicians in case of emergency/poor 
progress/deficiency in skill on the part of employees of contractor and to recover the 
expenditure on account of the same from contractor’s bills. 

2.7.10. While every endeavor will be made by BHEL they cannot guarantee un-interrupted work to 
the contractor due to conditions beyond their control.  Contractor will not be entitled for any 
compensation extra payment on his account. 
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2.7.11. In the event of any dispute of any nature, the decision of BHEL shall be final and binding on 

the contractor. 

2.7.12. Cancellation of contract in part or full for contractor’s default: 

         If the contractor: 

a) makes default in commencing the work within a reasonable time from the date of handing 
over of the site and continue in that state after a reasonable notice from Engineer-in-charge.  

OR 

b) in the opinion of the Engineer-in-charge at any time whether before or after the date / 
extended date for completion, make default in proceeding with the work, with due diligence 
and continue in that state after a notice of seven days from Engineer-in-charge  

OR 

c) fails to comply with any of the terms and conditions of the contract or after 7 days notice in 
writing with orders properly issued there under  

OR 
d) fails to complete the work order and items of work as per individual dates for completion and 

clear the site on or before the date of completion or fails to achieve the progress set out in 
accordance with the provisions of contract. 

 
The Accepting Officer may, without prejudice to any other right or remedy which shall have 
accrued or shall accrue to BHEL, cancel the contract as a whole or in part thereof or only 
such work order items of work in default from the contract.  Whenever the Accepting officer 
exercises his authority to cancel the contract as a whole or in part under this condition he 
may complete the work at the contractor’s risk and cost , provided always that in the event of 
the cost of completion (as certified by Engineer-in-charge, which is final and conclusive) 
being less than the contract cost the advantage shall accrue to the BHEL. If the cost of 
completion exceeds, the money due to the contractor under this contract the contractor shall 
either pay the excess amount ordered by General Manager or the same shall be recovered 
from the contractor by other means.  Engineer-in-charge will have power to take possession 
of site and materials, constructional plant, implements, stores etc there on. 

In case  BHEL completes the work or any part thereof under the provisions of the contract 
conditions, then such completion is to be taken in to account in determining the excess cost 
to be charged to the contractor under this condition and shall consist of the cost of materials 
purchased and / or labour provided by BHEL, with an addition of such percentage to cover 
superintendence and establishment charges as may be decided by the General Manager, 
whose decision shall be final and conclusive. 

2.7.13. If the contractor fails to pay the excess sum within a period of 30 days the Engineer-in-
charge shall have the right to sell any or of the contractor’s unused materials, construction 
plant, implements, temporary buildings etc., and apply the proceeds of sale thereof towards 
the satisfaction of any sum due from the contractor under the contract and if there after be 
any balance out standing from the contractor, it shall be recovered in accordance with the 
provisions of the contract. 

2.7.14.  BHEL shall have the right to recover any money due from the contractor from any 
money due to the contractor under this contract or any other contract or from the 
Security Deposit. 

2.8. RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, 
EMPLOYMENT OF WORKERS Etc. 

The following are the responsibilities of the Contractor in respect of observation of local laws, 
employment of personnel, payment of taxes etc. 

2.8.1. As far as possible unskilled workers shall be engaged from the local areas in which the work 
is being executed. 

2.8.2. The contractor at all times during the continuance of this contract shall, in all his dealings 
with local labour for the time being employed on or in connection with the work, have due 
regard to all local festivals,  religious and other customs. 

2.8.3. The contractor shall comply with all state and Centrals Laws, Statutory Rules, Regulations 
etc., inclusive of those regarding labour and industrial laws which are applicable from time to 
time and they shall comply with the provisions of the said labour legislations, rules and 
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regulations framed under the provisions of Employees Provident Fund and Miscellaneous 
Provisions Act 1952 shall be strictly followed. 

2.8.4. The contractor shall pay all taxes, including sales Tax on works contract if any fees, license, 
charges, deposits duties, tool royalty commissions or other charges which may be leviable 
on account of any of his operations in execution of the contract in case BHEL is forced to pay 
any of such taxes.  BHEL shall have the right to recover the same from the contractor either 
from his bills or other wise as deemed fit. 

2.8.5. While BHEL would pay the inspection fees, of the Boiler Inspectorate, all other arrangements 
for the visits periodically by Boiler Inspector to site, Inspection Certificate etc., will have to be 
made by the contractor.  However BHEL will not make any payment to Boiler Inspector in 
connection with contractor’s welders qualification/requalification tests etc. 

2.8.6. The contractor shall be responsible for provision of health and sanitary arrangements (more 
particularly described in Contract Labour Regulation & Abolition Act) safety precautions etc., 
as may be required for safe and satisfactory execution of the contract. 

2.8.7. The contractor shall be responsible for providing proper accommodation including adequate 
medical facilities for the personnel employed by him. 

2.8.8. The contractor shall be responsible for the proper behavior and observance of all regulations 
by the staff employed by him 

2.8.9. The contractor shall ensure that no damage is caused to any person/property of other parties 
working at site.  If any such damage is caused it is the responsibility of the contractor to 
make good the losses or compensate for the same. 

2.8.10. All the properties/equipments/components of BHEL their client loaned with or without deposit 
to the contractor in connection with contract shall remain the properties of BHEL/their client.  
The contractor shall use such properties for purpose of execution of this contract, all such 
properties/equipments/components shall be deemed to be in good condition when received 
by the Contractors unless he notifies within 48 hours to the contrary.  The Contractor shall 
return them in good condition as and when required by BHEL/their client.  In case of non-
return, loss, damage, repairs etc, the cost thereof, as may be fixed by the site Engineer, will 
be recovered from the Contractor. 

2.8.11. It is not obligatory on the part of BHEL to supply any tools and tackles or other materials 
other than those specifically agreed to do so by BHEL.  However, depending upon the 
availability/possibility BHEL’s customer’s handing equipment and other plants may be made 
available to the contractor on payment of the hire charges/free of charges, as fixed subject to 
the conditions laid down by BHEL/Customer from time to time.  Unless paid in advance such 
hire charges if applicable shall be recovered from contractors bills/security deposit in one 
installment. 

2.8.12. The Contractor shall fully indemnify BHEL against all claims of whatsoever nature arising 
during  the course of erection/construction/performing work under the contract. 

2.8.13. In case the Contractor is required to undertake any work outside the scope of this contract 
the rate payable shall be those mutually agreed upon. 

2.8.14. Any delay in completion of works/non-achievement of periodical targets, due to reasons 
attributable to the contractor, the same will have to be compensated by the Contractor either 
by increasing manpower and resources or by working extra hours and/or by working more 
than one shift.  All these are to be carried out by the contractor at no extra cost. 

2.8.15. The contractor shall arrange and co-ordinate his work in such a manner as to cause no 
hindrance to other agencies working in the same premises. 

2.8.16. All safety rules and codes applied by the client/BHEL at site shall be observed by the 
contractor without exception.  The contractor shall be responsible for the safety of the 
equipment/material and works to be performed by him and shall maintain all light, fencing 
guards signs etc, or other protection necessary for the purpose.  Contractor shall also take 
such additional precautions as may be indicated from time to time by the Engineer with a 
view prevent pilferage, accidents, fire hazards and due precautions shall be taken against 
fire hazards and atmospheric conditions.  Suitable number of clerical staff, watch and ward, 
store keepers to take care of equipment, materials and construction tools and tackles shall 
be posted at site by the contractor till the completion of the work under this contract.  The 
contractor shall arrange for such safety devices as are necessary for such type of work and 
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carry out the requisite site tests of handling equipments, lifting tools, tackles, etc., as per 
prescribed standards and practices. 

2.8.17. The contractor will be directly responsible for payment of wages to his workmen.    A pay roll 
sheet giving all the type payments given to the workers and duly signed by the contractor’s 
representative should be furnished to BHEL Site office on or before 15th of every succeeding 
month. 

2.8.18. In case of any class of work for which there is no such specification as laid down in the 
contract, such work shall be carried out in accordance with the instructions and requirements 
of the Engineer. 

2.8.19. No levy of payment or charge made or imposed shall be impeached by reason of any clerical 
error or by reason of any mistake in the amount levied or demanded or charged. 

2.8.20. Also no idle labour charges will be admissible in the event of any stoppage caused in the 
work resulting contractor’s labour being rendered idle due to any cause at any time. 

2.8.21. The contractor shall take all reasonable care to protect the materials and work till such time 
the plant/equipment has been taken over by BHEL/their client. 

2.8.22. Contractor shall not stop the work or abandon the site for whatsoever reason or dispute, 
excepting for force major conditions.  All such problems/dispute, shall be separately 
discussed and settled without affecting the progress of work.  Such stoppage or 
abandonment shall be treated as breach of contract and dealt with accordingly 

2.9. CONSEQUENCES OF CANCELLATION: 

Whenever BHEL exercises its authority to terminate the contract/withdraw a portion of work 
under the clause 2.7 they may complete the work by any means.  In the event of the cost of 
completion as certified by the site Engineer which is final and conclusive being less than the 
contract cost, the advantage shall accrue to BHEL and that if the cost of completion exceeds 
the moneys due to the contractor under the contract, the contractor shall either pay the 
excess amount ordered by BHEL or the same shall be recovered from the contractor by any 
other means.  This will be in addition to the forfeiture of Security Deposit and recovery of 
liquidated damages as per the relevant clauses. 

2.9.1. In case BHEL completes the work under the provision of this condition, the cost of such 
completion to be taken into account in determining the excess cost to be charged to the 
contract under this condition, shall consist of materials purchased and/or labour provided by 
BHEL with an addition of such percentage to cover supervision and establishment charges 
as may be decided by BHEL. 

2.10 INSURANCE: 

2.10.1. BHEL/their customer shall arrange for insuring the materials/properties of BHEL / customer 
covering the risks during transit, storage, erection and commissioning. 

2.10.2. It is sole responsibility of the contractor to insure his workmen against accidents and injury 
while at work as required by relevant Rules and to pay compensation, if any, to workmen as 
per workmen’s Compensation Act.  The work will be carried out in a protected area and all 
the rules and regulations of the client/BHEL in the area of project which are in force from time 
to time will have to be followed by contractor. 

2.10.3. If due to negligence and/or non-observance of safety and other precautions, any 
accident/injury occurs to any other persons/public, the contractor shall have to pay necessary 
compensation and other expenses if so decided by the appropriate authorities. 

2.10.4. If due to contractor’s carelessness’s, negligence of non-observance of safety  precautions 
damage to BHEL’s /customer’s property and personnel should occur and if BHEL is unable 
to recover in full cost from the insurance company, the same will be recovered from the 
contractor. 

2.10.5. It shall be the responsibility of the contractor to provide security arrangement for the 
equipment/ materials belonging to BHEL and handed over to the contractor for 
erection/transportation till the same are taken over by BHEL after erection/returned to BHEL 
stores. 

2.11. STRIKES & LOCKOUTS: 
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2.11.1. The contractor will be fully responsible for the entire dispute and other issues connected with 

his labour.  In the event of the contract labour resorting to strike or the contract resorting to 
lock-out and if the strike or lock-out declared is not settled within a period of one month, 
BHEL, shall have the right to get the erection work executed employing its won labour or 
through any agencies or both and the cost so incurred by BHEL be deducted from the 
contractor’s bills. 

2.11.2. For any purpose whatsoever the employees of the contractor shall not be deemed to be in 
the employment of BHEL. 

2.12. FORCE MAJEURE: 

2.12.1 The following shall amount to FORCE MAJEURE:  Act of God or of any Government, War, 
Sabotage, Riots, Civil commotion, Police action revolution, Flood, Fire, Cyclones, Earth 
quake and epidemic and other similar causes over which the contractor has no control. 

2.12.2 If the contractor suffers delay in the due execution of the contractual obligation due to delays 
caused by FORCE MAJEURE as defined above, the agreed time of completion of the job 
covered by this contract or the obligation of contractor shall be extended by a period of time 
equal to the period of delay provided that on the occurrence of any such contingency the 
contractor immediately reports to BHEL in writing the causes of delay and the contractor 
shall not be eligible for any compensation. 

2.13 GUARANTEE: Even though the work will be carried out under the supervision of BHEL 
Engineers the contractor will be responsible for the quality of the workmanship and shall 
guarantee the work done for a period of twelve months from the date of completion of work 
as certified by the Engineer for good workmanship and shall rectify free of cost all defects 
due to faulty erection, detected during the guarantee period starting from the date of the 
completion of rectification.  In the event of the contractor failing to repair the defective works 
within the time specified by the Engineer, BHEL may proceed to undertake the repairs of 
such defective works at the contractor’s risk and cost, without prejudice to any other rights 
and recover the same from Security Deposit/other dues or by other legal means. 

2.14 ARBITRATION: Except where otherwise provided for in the contract all questions and 
disputes relating to the meaning of the specifications, designs, drawings and instructions 
herein before mentioned and as to the quality of workmanship or materials used on the work 
or as to any other question, claim, right, matter or thing whatsoever in anyway arising out of 
or relating to the contract, designs, drawings, specifications, estimates, instructions, orders or 
these conditions or otherwise concerning the work or failure to execute the same whether 
arising during the progress of the work or after the completion or abandonment thereof shall 
be referred to the sole arbitration of the General Manager of BHEL and if General Manager is 
unable or unwilling to act, to the sole arbitration of some other person appointed by the 
General Manager, willing to act as such arbitrator. 

The cases referred to arbitration shall be other than those for which the decision of the 
Accepting Officer, or Engineer-in-charge as the case may be is expressed in the contract to 
be final and conclusive.  There will be no objection if the arbitrator so appointed is an 
employee of BHEL and that he had to deal with the matters to which the contract relates and 
that in the course of his duties as such he had expressed views on all or any of the matters in 
dispute or difference. 
 
The arbitrator to whom the matter is originally referred being transferred or vacating his office 
or being unable to act for any reason, such General Manager as aforesaid at the time of such 
transfer, vacation of office or inability to act shall appoint another person to act an as 
arbitrator in accordance with the terms of the contract.  Such person shall be entitled to 
proceed with the reference from the stage at which it was left by his predecessor. 
Subject  as aforesaid the provision of the Arbitration and Conciliation Act 1996 or any 
statutory modification or  reenactment thereof and the rules made there under  and for the 
time being in force shall apply to the arbitration proceeding under this clause. 
 
It is a term of the contract that the party involving arbitration shall specify the dispute or 
dispute to be referred  to arbitration under this clause together with the amount or amounts 
claimed in respect of each such dispute. 
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The arbitrator shall be deemed to have entered on the reference on the date he issues notice 
to both the parties fixing the date of first hearing. 
 
The arbitrator shall give a separate award in respect of each dispute or difference referred to 
him. 
 
The venue of arbitration shall be such place as may be fixed by the Arbitrator in his sole 
discretion.  The award of the Arbitrator shall be final conclusive and binding on all parties to 
this contracts. 
 
In the event of disputes or differences arising between one public sector and a Government 
Department or between two public sector enterprises the above stipulations shall not apply, 
the provisions of BPE Office memorandum No.BPE/CL/001/76 MAN/2(1.10)76-BPE(GM-
1)dated 1st January 1976 or its amendments for arbitration shall be applied 
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CONTRACT AGREEMENT 

 
AGREEMENT NO: BAP : ERN : BHE :    DATE: 
 
 

             Name of work          : 
 
 
 
 
Name of the contractor with full address      : 
 
 
 
 
 
 
 
Amount of tender accepted                     : 
 
 
 
Letter of Intent No.                     : 
Time allotted for completing the work        : 
           (date of completion) 
 
 
 
 
 
 
 
 
 
 

(Officer authorized to sign the agreement) 
 

CONTRACTOR 
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ANNEXURE –‘D’   CONTRACT AGREEMENT 

 
 
AGREEMENT No: BAP: ERN : BHE :               DATE: 
 
1. This agreement made this day, the                  of                           between  the Bharat Heavy 

Electricals Limited, Ranipet having its Registered Office at ‘BHEL House’ , Siri Fort, New 
Delhi 110 049 (herein after called the FIRST PARTY) of one part and Messrs.                                                           
(herein after called the (“CONTRACTOR”) of the SECOND PARTY. 

2.  WHEREAS the first party is desirous of executing the work of                                                         
. more particularly described in the appendices including drawings and specifications 
attached herewith. 

3. WHEREAS IN PURSUANCE of the said Contractor’s Tender having been accepted, the first 
party has decided to give the above said work to Contractor, and WHEREAS  the contract 
between the parties was concluded by virtue of a letter of intent issued by the First Party 
under reference.   Dt.                                      . 

4.  WHEREAS the said Contractor has agreed to do the aforesaid work of the first party subject 
to the conditions herein contained in the presents, instructions to bidders, general conditions 
and special conditions, schedules, appendices, letter of intent and specifications (hereinafter 
referred as the said contract schedule) at the approved rates (herein referred as the said 
contract rate). 

5. AND WHEREAS the said contractor has furnished a Bank Guarantee for a sum of Rs. 
               Valid up to                           . 

            towards initial 50% security Deposit and has further agreed for balance 50% Security 
Deposit being recovered at 10% of value of each running bill till the full Security Deposit is 
made up for the satisfactory completion and performance of the work and whereas the 
validity of the said Bank Guarantee has to be extended by the Contractor, if so required 
before for the balance period of contract period and in the event of his failure to do so, the 
contractor shall pay or accept recovery of this amount of Rs.                          (Rupees                       
.                                                . only), from the bills forthwith in one 
installment and it has further been agreed that the failure to extend the validity  of Bank 
Guarantee or failure to pay the aforesaid amount the manner specified  above shall 
constitute  the breach of contract,  and first party  reserved the right to take easy legal action 
deemed fit for recovering the said sum of  Rs.                                ( Rupees  
                                                                        only).  This amount of Rs.                                 
Will be refunded (and Bank Guarantee will be returned) to the Contractor on satisfactory 
completion of the work as specified in the Contract documents. 

6. Now THESE PRESENTS WITNESS  that in consideration of the said contract  schedule  and 
said contract rate  as also of agreement of good and faithful services to be rendered and 
performed by the contractor  in the execution of  the said work, subject to the stipulation 
hereinafter expressed. 

7. That the said contractor will perform the aforesaid work subject to the conditions contained in 
these presents, instructions to bidder,  general and special conditions of contract and the 
contract documents attached herewith including the said  schedules, specifications, 
appendices, letter of intent, drawings attached and also such other drawings and instructions 
as may from time to time be given  by the first party.  And that the said contractor shall be 
deemed to have carefully examined the specifications and conditions of contract, 
appendices, schedules, letter of intent , drawings etc., as aforesaid and also to have satisfied 
himself as to the  nature and character of work to be executed. 
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8. That the said contractor shall carry out and complete the execution of the said work to the 

entire satisfaction of the Engineer within the agreed time schedule. 

9. That the first party after proper scrutiny of the bills submitted by the said contractor will pay to 
him during progress of the said work, at said contract rates and agreed terms of payment, a 
sum as determined by the first party in respect of the work executed by the contractor. 

10. That the contract shall come into force with retrospective effect from the date on which the 
letter accepting the tender (Letter of Intent) has been issued to the said contractor. 

11. That whatever under this contract or otherwise, any sum of money shall be recoverable from 
or payable by the Contractor, the same may be deducted in the manner as set out in the 
conditions of contract as aforesaid. 

12. That all charges on account of Octroi,  terminal and sales-tax or other duties on materials 
obtained for the work shall be borne by the said contractor. 

13. That is agreed between the parties  that the non-exercise of any of the powers conferred on 
the authorities  of the first party will not in any manner constitute waiver of the conditions 
thereto contained in these presents and the liability of the said contractor either of past or 
further compensation shall remain unaffected. 

14. That  the expression BHEL wherever occurring means THE BHARAT HEAVY  
ELECTRICALS LIMITED, RANIPET. 

15. The contract is subject to RANIPET(TamilNadu) jurisdiction. 

16. The document hereto attached viz. shall also form part of this agreement. 

17. General Conditions of Contract attached to the Notice inviting tender shall form part of this 
contract in so far as any thing is not provided specifically in this agreement. 

18. In witness hereof the parties have respectively set their signatures in the presence of : 

WITNESSES: 
(with full address) 
 1. 
 
 2. 
 

                                 Signature of the Contractor (to be signed by a 
              Person  holding valid power of Attorney of the Company) 

 
Date: 
 WITNESSES: 
                (with full address) 
1. 
 
2. 

                                                                                 For and on behalf Bharat Heavy Electricals 
Limited. 

Date: 
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ANNEXURE ‘E’   

 
PROFORMA FOR SECURITY DEPOSIT 
 
THIS DEED OF GUARANTEE made this day of  ______________________ by Messrs. 
___________(hereinafter called the Bank) in favour of Messer. _BHARAT HEAVY ELECTRICALS 
LIMITED, RANIPET having its Registered Office at New Delhi(hereinafter called the Principal) 

 

WHEREAS Messer.________________________________________(hereinafter called the 
Contractor) has entered in to a Contract with Bharat Heavy Electricals Ltd., Ranipet arising out of 
Letter of Intent No.________________________________________ Dt.____________ addressed  
by the Principal  to the Contractor(hereinafter called the said agreement) for  
 
 
AND WHEREAS the said Agreement provides that the contractor shall pay a sum of  
Rs.___         _ ______(Rupees_______________________________________                                                                                  
_only)  towards 50% of full Security Deposit to be made in the form and manner therein specified. 
 
 
 
AND WHEREAS the Contractor have approached the Bank and at their request and in consideration 
of the agreement arrived at between the said contractor and the Bank, the Bank has agreed to give 
such guarantee  as hereinafter mentioned to the Principal. 
 
 
 
NOW, therefore, these present witness that we the Bank by the hand Mr.___                                                   

________its lawfully and duly constituted attorney, do hereby undertake to pay to the principal a 

sum of Rs.______                               _                                                    (Rupees 

___________________                                                                                                                              

____only)                                  without demur on demand being made by the principal and to keep 

the principal indemnified to the extent of Rs.________                    __by  

 
virtue of  this guarantee  against any loss or damage caused to or suffered by the principal by 
reason of any breach by the aforesaid contract of any of the terms and or conditions, stipulations or 
undertakings of any one of them contained in the said Agreement and the tender documents 
attached thereto and for the payment of any money or moneys payable by the said contractor  to the 
principal under the terms and conditions of the said Agreements(the decisions regarding the breach, 
loss damage or payment due being solely in the discretion of the Principal). 
 
We further undertake to pay without demur the aforesaid amount in a lump sum on demand or such 
part thereof as the Principal may demand from time to time irrespective of  the fact whether the said 
contractor admits or denies such claim or questions its correctness in any Court Tribunal or 
Arbitration Proceedings or before any authority.  The aforesaid guarantee will remain in force and we 
shall be liable under the same  irrespective of any concession  or time being granted by the 
principal, to the Contractor  in or fulfilling the said agreement between contractor and the principal 
and the guarantee will remain in full force irrespective of any change of terms, conditions or 
stipulation or any variation in the terms of the said agreement irrespective of whether notice of such 
change or/variation is given to us or not and claim to receive such notice of any change/and or 
variation of the terms and or variation of the terms and or/conditions of the said agreement is hereby 
specifically waived by us.  Further we shall not be release from this guarantee by any forbearance of 
the exercise or non-exercise of any of the powers or rights under the said agreement by the principal 
against the contractor irrespective of whether notice of such forbearance enforcement or non-
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enforcement of any powers or rights, modifications or change made in the said agreement or 
concessions shown to contractor by the principal is given to us or not. 
 
The guarantee herein contained shall not be determined or affected by the liquidation or winding up 
or insolvency of or change in the constitution of the contractor but shall in all respects and for all 
purposes be binding and operative until all payments of all moneys due or that may hereafter 
become due to the principal in respect of any liability or obligations of the contractor under the said 
agreement. 
 
We, the Bank further agree that the guarantee herein contained shall remain in full force and effect 
during the period that would be taken for the performance of the said agreement and that it shall 
continue to be enforceable till all the dues of the principal under or by virtue of the said agreement 
have been fully paid and its claims satisfied or discharged or till the principal certifies that the terms 
and conditions of the said Agreement have been fully and properly carried out by the said contractor 
and accordingly discharges the guarantee subject to however that the principal shall have no rights 
under this guarantee after the expiry of six months from the date of completion of the contract (the 
date of completion shall be as certified by the Principal) unless this guarantee is extended by 
agreement. 
 
Any claim or dispute arising under the terms of this contract shall only be enforced or settled in the 
Court having jurisdiction over RANIPET (VELLORE Dist, Tamil Nadu) 
 
And lastly the Bank undertakes not to revoke this guarantee during its currency except with the 
previous consent of the principal in writing. 
 
The bank hereby declares that it has power to issue this guarantee under that Bank’s Memorandum 
and Articles of Association and the undersigned has power to do so on its behalf under the power of 
Attorney granted to him by the proper Authorities of the Bank. 
 
 
Date:                   (Name of the Bank & Place) 
 
 
Seal:      
 

 

 

 
DESIGNATION OF THE AUTHORISED 

PERSON SIGNING THE GUARANTEE 
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ANNEXURE –‘F’  NO DEMAND CERTIFICATE 

 
Name of work  : 
 
 
 
 
2) Agreement Date  : 
 
 
 
3) I/We certify that 
 

a) I/We have completed the above work to the entire satisfaction of BHEL. 
b) I/We have handed over all the balance materials, components, tools and tackles, 

machinery and other equipment of BHEL. 
c) I/We have received the final payment from BHEL for the above work. 
d) I/We have no further demand whatsoever from BHEL. 

 
I/We, therefore request you to refund to me/us the security deposit of  
 
Rs.                               .                                     
 
(Rupees                                                                                                                        
only)  
 
and the Bank guarantee No.:                                                   dt.                             
. 
 
Rs.                               .   
 
  After deducting all cost of expenses or other amounts that are to be paid by me/us to BHEL 
under this contractor other contract entered into by me/us with BHEL. 

 
 
 

SIGNATURE OF THE 
CONTRACTOR WITH SEAL 

 
Place: 
Date: 
Witness 1) 
 
   
  2) 
 
 
  3) 
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SECTION –IV 
 

SPECIAL CONDITIONS OF CONTRACT FOR ERECTION 
 

4.1 SPECIAL CONDITIONS FOR ESP The special conditions for ESP  shall be comprising of 
but not limited to the following: 

4.1.1 Any fixtures, concrete block supports, steel structures, required for temporary supporting for 
pre-assembly, checking, welding, lifting and handling during pre-assembly and erection shall 
be arranged by contractor, at his cost.  

4.1.2 The scope of equipments to be erected under this contract are detailed in tender 
specification, Technical Description etc. The schedule of weights given are approximate and 
are meant only to give a general idea to the Tenderer about the magnitude of the work 
involved. 

4.1.3 All works such as cleaning, leveling, blue-matching, aligning, assembling for temporary 
erection and alignment, dismantling of certain equipments for checking/cleaning, surface 
preparation, fabrication of tubes and pipes as per general engineering practice at site. 
Cutting, grinding, straightening, chamfering, filling, chipping, drilling, reaming, scraping, 
shaping, fitting up etc., as may be applicable in such erection work are to treated as 
incidental to erection and necessary to complete the work satisfactorily, shall be carried out 
by the Contractor, as part of the work. 

4.1.4 It shall be the responsibility of the contractor to provide ladders on columns for initial work till 
such time stairways are completed. For this, the ladder should not be welded on the column 
and should be pre-fabricated clamping type ladders. Temporary welding on any structural 
member is permitted under special circumstances only with the approval of BHEL. 

4.1.5 No member of the structure/platform should be cut without specific approval of BHEL. 

4.1.6 Welding of necessary instrumentation tapping points, will also be the responsibility of the 
Contractor and will be done as per the instructions of BHEL Engineer. The welding of all the 
above items will be Contractor’s responsibility even if the  

1) Product groups under which these items are not specifically indicated in the technical        

    Specifications. 

2) Items are supplied by an agency other than BHEL. 

4.1.7 All welded joints should be painted with anti-corrosive paint. Daily welding reports in the 
proforma suggested by BHEL should be submitted the next day morning without fail. 

4.1.8 All rotating machineries and equipment shall be cleaned, lubricated, checked for their smooth 
rotation if necessary by dismantling and refitting before erection. If in the opinion of BHEL 
Engineer, the equipment is to be checked for clearance at any stage of work or during 
commissioning period, all such works are to be carried out by Contractor at his cost. 

4.1.9 Contractor shall carry out chipping and blue matching of foundation concrete with the packer 
plates. The packer plates shall be supplied by BHEL. Necessary machining and blue 
matching of packer plates shall be carried out by the contractor with in the quoted rates. 

4.1.10 The contractor shall take all reasonable care to protect the materials and equipments during 
stacking and erection. Preservative painting required to be done on any equipment or part 
during the course of stacking and erection will have to be done by the Contractor at no extra 
cost to BHEL. Paints and all other materials shall be arranged by the contractor. 

4.1.11 Electrostatic precipitator collecting electrodes may require strengthening and repair due to 
minor transport damages before erection and spot heating in position to get correct 
alignment. This shall be carried out by the contractor as part of the work. 

4.1.12 Erection, alignment/ fixing in final position of HIGH VOLTAGE RECTIFIER Transformer of 
ESP are in the scope of work. However testing and commissioning will be done by other 
agencies. 

4.1.13 Installation of High voltage Interlocks  (excepting rotary switch interlock in EC Panels) is in 
the scope of work. 
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4.1.14 AIR-IN LEAKAGE TEST , if required / called for, has to be carried out after erection of 

ESP and before clearing for insulation. Necessary equipment like air blower, venturi, 
instrumentation etc. will be provided by BHEL free of charges. Handling at stores, transport, 
erection, commissioning, carrying out the leakage test and attending to leakages till 
satisfactory sealing / leak proof shall be in the scope of work. Contractor shall dismantle the 
test equipment and return to BHEL stores in good condition after due reconciliation, cleaning, 
servicing. No separate/ additional payment is envisaged for the above.   

4.1.15 Complete erection, alignment, testing, pre-commissioning etc. of drive motors of collecting 
electrode and emitting electrode rapping mechanism is in the scope of work.   

4.1.16 Additional platforms of permanent nature for approaching different equipments, as per site 
requirements which may not be indicated in drawings, shall be installed by the contractor. 
The materials required for platforms will be supplied by BHEL in running meters at free of 
cost. 

4.1.17 All welders shall be tested and approved by BHEL Engineer / client of BHEL before they are 
actually engaged on work. BHEL reserve the right to reject any welder without assigning any 
reason. 

4.1.18 In case of any class of work for which there is no such specifications as laid down in the 
contract, such work shall be carried out in accordance with the instructions and requirements 
of BHEL Engineer at the quoted rates only. 

4.1.19 BHEL Engineer is entitled to stop any welder from his work if found unsatisfactory for any 
technical reason or there is a high percentage of rejection the work welded by him which, in 
the opinion of BHEL Engineers, which adversely affect the quality of welding, though the 
welder has earlier passed the tests. 

4.1.20 All charges for testing of welders including destructive and non-destructive tests shall have to 
be borne by the contractor. 

4.1.21 All welded joints shall be subject to acceptance by BHEL Engineer/client. 

4.1.22 The contractor shall make suitable security arrangements including employment of security 
personnel (round the clock) to ensure the protection of all materials/equipments and works 
from theft, fire, pilferage and any other damage and loss at stores/storage yard/pre-assembly 
area/erection site, till the contract is getting over. 

4.1.23 APPLICATION OF INSULATION & CLADDING 

1. Application of insulation and sheet metal covering includes leading the materials from 
stacking area/storage sheds to the place of work 

2. The insulation work should be carried out with contractor’s own scaffolding materials, 
tools etc. 

3. Welding of hooks, supports as per pitch/applying red oxide paint to welded portion as 
directed and as per the drawings before application of Mineral Wool / Glass Wool 
mattresses and as instructed by BHEL Engineer. 

4.  Wool insulations are received at site as bonded / unbonded mattresses in standard 
sizes. These are to be dressed / cut to suit site requirement by the Contractor. 

5. Applying anti-corrosive paint to the inner surface of GI/ALUMINIUM Cladding, Cutting 
suitable to size, shape grooving and fixing on holders as instructed and as per 
drawings and specifications. Application of Bituminous Sealing Compound on top of 
cladding joints shall be done. SUPPLY OF BITUMINOUS SEALING COMPOUND 
AND  ANTICORROSIVE PAINT IS UNDER THE SCOPE OF CONTRACTOR.  

6.  The contractor should ensure that the finished surface of insulation confirms to 
dimensions and tolerances given in the drawings. Aesthetic finish & accuracy of work 
and time are most important. 

7.  Details of application of insulation and GI/Aluminium cladding are given in the 
various drawings of BHEL supplied to the Contractor. 

8. Insulation of ESP shall be by welding of studs with retainers in a spacing of 480mm X 
240mm, lagging of mineral wool/ LRB wool mattresses over the retainers, sewing the 
mattress, fixing up of top retainers, fixing casing supports, tying binding wire over the 
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wool, fixing of GI/Al sheets over the wool mattresses, using self tapping screws ( at 
spacing of 150mm for both vertical and horizontal joints) and application of 
bituminous sealing compound for vertical joints of sheets. The cladding sheets shall 
be end grooved and creased to obtain proper shape and strength as per drawing of 
BHEL. The contractor shall arrange required scaffoldings to undertake the work. 

9. Insulation of ESP inner roof shall be by welding of studs in a spacing of 
480mmX480mm, lagging of mineral wool/LRB wool mattresses, sewing the 
mattresses, fixing the top retainers and tying of binding wire over the wool 
mattresses.  

 

4.1.24 APPLICATION OF PAINT:  

4.1.25 TESTS 

1. The contractor shall supply manpower and consumables to carry out the required tests on 
the equipment such as Air-in leakage Test ( using air blower provided by BHEL), Gas 
tightness test by smoke test method or kerosene method and other tests such as Gas 
Distribution test, Performance Guarantee test etc., to be specified by the Resident Engineer, 
BHEL at free of cost. Contractor’s quoted rate shall include blanking of hopper, funnel and 
ducts to conduct air-in leakage test, smoke test etc. and all other contingencies such as 
checking of coupling alignments, various clearances between stator and rotor components, 
bearing clearing, trial runs etc. 

2. All the above tests should be repeated till all the equipments satisfy the 
requirement/obligation of BHEL to their customer. 

3. PRE-COMMISIONING TEST AND COMMISIONING OF THE UNITS: 

a. Commissioning of the equipments will involve trial runs of all the equipments erected, and 
any other works incidental to commissioning. Contractor shall supply labour for all these 
without any extra cost under this contract. 

b. In case any defect is detected during tests, trial runs such as loose components, undue noise 
or vibration, strain on connected equipment etc., the Contractor shall immediately attend to 
these defects and take necessary corrective measures. If any re-adjustment and re-
alignment are necessary, the same shall be done as per BHEL Engineer’s instructions. If any 
part of the equipment needs repair, rectifications or replacement, the same shall be done by 
the Contractor at his cost. The parts to be replaced shall be provided by BHEL. 

c. During this period, though the BHEL’s/Client’s staff will also be associated in the work, the 
Contractor’s responsibility will be to arrange for the complete labour requirement for the 
successful trial run of equipment till it is handed over to customer. 

d. It shall be specifically noted that the above employees of Contractor may have to work round 
the clock along with the BHEL Commissioning Engineers and hence any overtime payment 
so involved, the Contractor’s quoted rates shall be inclusive of all these factors also. 

e. During commissioning, re-aligning of rotating and other equipment, attending to leakages 
and minor adjustment of erected equipment may arise. The quoted rate of Contractor shall 
be inclusive of all such works. 

f. In case any rework is required because of Contractor’s faulty erection which is noticed during 
commissioning the same has to be rectified by the contractor at his cost. If, during 
commissioning, any improvement or rectification due to design requirements is involved the 
same shall be paid at man-hour rates quoted. For this purpose, daily labour report indicating 
there in, nature of work carried out, consumables used etc., shall be maintained by 
contractors and for signed by BHEL Engineers every day. 

4.1.26 PROGRESS OF ERECTION WORK: 

1. During the course of Erection, if the progress is found unsatisfactory, or if the target dates 
are to be advanced, or in the opinion of BHEL if it is found that the welders employed are not 
sufficient, BHEL will induct on work their own welders, in addition to Contractor’s welders 
working and recover from the Contractor’s bills the charges incurred for engaging the 
welders with the overheads. This is binding on the Contractor. 
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2. In case the Contractor’s progress is found unsatisfactory, BHEL may deploy unskilled, semi-

skilled, skilled operators, Technicians and other required manpower and will assist in 
improving the progress. All the expenses incurred for, will be recovered from Contractor’s 
bills with overheads. 

3. It is obligatory on the part of the Contractor to give daily feed back on progress of erection. 

4.1.27 PAYMENTS FOR WORK COMPLETED: 

1. The Tenderer shall quote separate rates for each of the categories of work in the rate 
schedule appended. No eraser should be used and no overwriting is acceptable. 

2. Subject to any deduction which BHEL may be authorized to make under the contract, the 
Contractor shall on the certificate of the Engineer at site, be entitled for payment as 
explained in the payment terms. 

4.2 SCOPE OF DISMANTLING: The Scope of work will comprise of but not limited to following: 

4.2.1 Disconnection and dismantling of existing mechanical structures / components to the extent 
required at site for revamping of the system as per the instruction of Site in-charge, loading 
of dismantled components to transport equipments, transportation to BHEL’S Clients storage 
yard after weighment if required  and unloading etc., by supplying required manpower, all 
consumables and using contractors own trucks, lorries, tractors, trailors, cranes and other 
unloading, transporting and material handling equipments (having valid permission for their 
operation) 

4.2.2 PROGRESS OF DISMANTLING WORK: 

1. During the course of dismantling if the progress is found unsatisfactory, or if the target 
dates to be advanced, or in the opinion of BHEL if it is found that the workers 
employed are not sufficient BHEL will induct on work their own workers in addition to 
contractor’s workers and recover from the contractors bills the charges incurred for 
engaging the workers with the overheads. This is binding on the contractor. 

2. In case the contractor’s progress is found unsatisfactory, BHEL may deploy gas 
cutters, fitters and technicians etc., and will assist in improving the progress. All the 
expenses incurred for will be recovered from contractors bill with overheads. 

2. It is obligatory on the part of the contractor to give daily feedback on progress of 
dismantling. 

4.3 SPECIAL REQUIREMENTS 

4.3.1 The entire work of erection, testing and commissioning of the ESP shall be completed 
within the time specified in the time schedule. 

4.3.2 The contractor has to indicate their ability in completing the contract in all respects 
shorter than the period mentioned in the time schedule. 

4.3.3 As time is the essence of this contract, the contractor shall be able to mobilize his 
manpower round the clock for the entire period to complete the work within the 
stipulated time. 

4.3.4 The contractor should be able to mobilize all the tools, plants and consumables 
necessary for three shifts operation to meet the requirements. 

4.4 IMPORTANT GENERAL & SPECIAL CONDITIONS OF CONTRACT : 

4.4.1 RETURN OF SECURITY DEPOSIT: 

            If the contractor fully performs and completes the work in all respects to the entire 
satisfaction of BHEL and their client and presents an absolute “No Demand Certificate” in the 
prescribed form and returns properties belonging to BHEL, handed over / lent to them for 
carrying out the said works, security deposit will be released to the contractor after deducting 
all the cost of expenses, if any, under other contracts entered in to with the contractor. It may 
be noted that in no case the security deposit shall be refunded /released prior to passing of 
the final bill.    

4.4.2 IDLE LABOUR 
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            If the contractor suffers delay in the due execution of the contractual obligation due to delays 

caused by FORCE MAJEURE conditions, the agreed time of completion of the contract shall 
be extended by a period of time equal to the period of delay provided that on the occurrence 
of any such contingency, the contractor immediately reports to BHEL in writing about the 
causes of delay. The contractor shall not be eligible for any other compensation. 

4.5 RIGHTS OF BHEL IN CASE OF POOR PROGRESS OF WORK: 

            To get the work done through other agencies at the risk and cost of the contractor, in the 
event of contractor’s poor progress or inability to execute work, persistent disregard to 
instructions of BHEL, assignment transfer, subletting of contract without the permission of 
BHEL, non-fulfillment of any contractual obligation etc., and to recover compensation for 
such losses from the contractor including BHEL’s supervision charges and overheads from 
the security deposit / other dues. 
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SECTION-V 

5.1 Scope of Contract:             The indent of this specification is to provide services for execution 
of projects according to most modern and proven techniques and codes. The omission of 
specific reference to any method, equipment or material necessary for the proper and 
efficient services towards the work allotted shall not relieve the contractor of the responsibility 
of providing such services/facilities to complete the project or portion of project awarded to 
him. The quoted rate shall deem to be inclusive of all such contingencies. 

5.1.2 The contractor shall carry out the work in accordance with instructions/drawings/specification 
standard practices supplied by BHEL from time to time. 

5.1.3 Provision of all types of labour, supervisors, Stores staff, watch and ward as required, tools 
and tackles, consumables as specified under various clauses of Tender Specification for 
unloading, erection, testing and commissioning and dismantling of existing structures. 

5.1.4 Proper out turn as per BHEL plan and commitment. 

5.1.5 Completion of work in time. 

5.1.6 Good quality and accurate workmanship for proper performance of equipment. 

5.1.7 Repair and rectification. 

5.1.8 Re-conservation/preservation of all components. 

5.2 FACILITIES TO BE PROVIDED AND DEVELOPED BY THE TENDERER AT HIS COST 

5.2.1 It shall be the responsibility of the contractor to construct his own office shed, stores shed, 
labour tonements, with all facilities like electricity, water supply, sanitary arrangements in the 
area allotted to him for the purpose. 

5.2.2 Distribution of water for construction purposes and as well as drinking purpose from the 
single point provided by BHEL to various works fronts shall be the Contractor’s responsibility 
and at his cost. 

5.2.3  Necessary meters for recording consumption of water and power for cost analysis purpose 
and maintenance of the same during execution period shall be Contractor’s responsibility. 

5.2.4 Provision for distribution of electrical power from the given single central point to the required 
places with proper distribution boards, approved cable laying, including supply of all 
materials like cables, switch boards, pipes, etc., observing the safety rules laid down by the 
Electricity Authority of the State/BHEL/their customer shall be the responsibility of the 
tenderer /contractor. 

5.2.5 As there are bound to be interruptions in regular power supply, power cut/load shedding in 
any construction site due to inherent power shortage in State on this account, suitable 
extension of time only be given and contractor is not entitled for any compensation. Such 
interruptions should be intimated to BHEL by the contractor timely It shall be the 
responsibility of the contractor to have at least a few diesel operated welding generator sets 
to get urgent and important work done with out interruption. 

5.2.6 Adequate lighting facilities such as flood lamps, 24V Safety lamps and area flood lighting 
shall be arranged by the Contractor at the site of constructions, pre-assembly area, 
Contractor’s material storage area and at access roads etc., at his cost. 

5.2.7 For the purpose of Planning, Contractor shall furnish along with tender, the estimated 
requirement of power (month wise) for execution of work in terms of maximum KW demand. 

5.2.8 On completion of work, all the temporary buildings, structures, pipelines, cables etc. shall be 
dismantled and leveled and debris shall be removed as per instruction of BHEL by the 
contractor at his cost. In the event of his failure to do so, the same will be arranged to be 
removed and expenditure therefore will be recovered from the Contractor. The decision of 
BHEL Engineer in this regard is final. 

5.2.9 The Contractor shall provide all materials required for scaffolding, form work and centering 
wherever necessary for erection should arrange at his cost. 

5.2.10 Depending upon the nature of work and availability of facilities locally, Contractor may have 
to arrange for a temporary work-shop for facilitating uninterrupted progress of work. 

5.2.11 The contractor shall secure and maintain comprehensive including third party insurance for 
appropriate amount to protect your and our interest against all risk and claims to the 
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men/women or for labour force. If failure in securing the insurance policies in this regard shall 
not absolve you from reimbursing to us for any loss / damages / injuries or death to any 
person. 

5.2.12 The contractor shall be fully responsible for obtaining labour license/approval if any, from 
State/Central/Local authorities at his own cost and risk. 

5.2.13 It is the responsibility of contractor to obtain approval from statutory authorities like pollution 
control board, Factory Inspectorate etc., if necessary. 

5.3 GASES 

5.3.1 All required gases like oxygen / LPG for the work shall be supplied by the Contractor at his 
cost. It shall be the responsibility of the Contractor to plan the activities and store sufficient 
quantity of these gases Non-availability of gases cannot be considered as reason for not 
attending the required progress. 

5.3.2 In case of improper arrangement of above gases, BHEL reserves the right to procure the 
same from any source and recover the cost from the Contractor’s bill at market value plus 
BHEL departmental charges as may be fixed from time to time and postponement of 
recoveries is not permissible. The decision of BHEL Engineer in this regard is final and 
binding on the Contractor. 

5.3.2 BHEL reserves the right to reject the use of any gas in case the required purity is not 
maintained. 

5.3.3 The Contractor shall submit Weekly / fortnightly / monthly statements / reports regarding 
consumption of above gases for cost analysis program. 

5.3.4 The Contractor shall ensure safekeeping of the inflammable cylinders at separate place 
away from normal habit with proper security etc. 

5.4 ELECTRODES 

5.4.1 All the electrodes required shall be arranged by Contractor at his cost. It shall be the 
responsibility of the Contractor to obtain prior approval of BHEL before procurement, 
regarding suppliers, type of electrodes etc. On receipt of the electrodes at site, it shall be 
subjected to inspection and approval of BHEL. The Contractor shall inform BHEL, the details 
regarding type of electrode, batch number, date of expiry etc. 

5.4.2 Storage of electrode shall be done in an air-conditioned / controlled humidity room as per 
requirement. 

5.4.3 Shortage of any of the electrodes for the equipment suggested by BHEL shall not be quoted 
as reason for deficiency in progress or for additional rate. 

5.4.4 BHEL reserves the right to reject the use of any electrodes at any stage, if found defective 
because of bad quality, improper storage, quality, date of expiry, unapproved type of 
electrodes etc. It shall be the responsibility of the Contractor to replace at his cost with out 
loss of time. 

5.4.5 All electrodes shall be dried in the electrodes drying oven to the temperature and period 
specified by BHEL Engineer before they are used for erection work. Electrode drying ovens 
shall be provided by the contractor. 

5.4.6 In case of improper arrangement for procurement of above electrodes, BHEL reserves the 
right to procure the same from any source and recover the cost from the Contractor’s first 
subsequent bills at market value plus the departmental charges of BHEL communicated from 
time to time. Postponement of such recovery is not permitted. 

5.4.7 Contractor shall submit weekly / fortnightly / monthly statement / reports regarding 
consumption of electrodes of all types for cost analysis purpose. 

5.5 CRANE AND OTHER TOOLS AND TACKLES 

5.5.1 All the T&P including Cranes, trucks, Lorries, tractors, trailers etc required for the satisfactory 
execution of work shall be arranged by the Contractor. BHEL will not arrange any Tools and 
Plants. 

5.5.2 All the T&P arranged by the Contractor including electrical connection wherein required shall 
be reliable / proven tested with necessary test certificate. 
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5.5.3  All the T&P, lifting tackles including wire ropes, slings, shackles and electrically operated 

equipments arranged by Contractor shall be got approved by BHEL Engineer before they are 
actually put on use. 

5.5.4 Civil works required for safe and efficient operation of tools and tackles shall be the 
Contractor’s responsibility. 

5.5.5 Contractor shall take into consideration the above clauses and quote the rates as called for 
in the rare Schedule. 

5.6     SUPERVISORY STAFF AND WORKMEN 

5.6.1 The Contractor shall supply all skilled workmen like welders, gas cutters, riggers, erectors, 
carpenters, fitters, electricians etc., in addition to other skilled, semi-skilled, unskilled 
workmen required for all the works of receipt, material handling, transportation, erection, 
testing and commissioning & dismantling contemplated under this specification. Only fully 
trained and competent men with previous experience in the job shall be employed. They 
shall hold certificates wherever necessary. BHEL reserves the right to decide on the 
suitability of the workers and other personnel who will be employed by the contractor. BHEL 
reserves the right to insist or removal of any employee of the Contractor shall for with remove 
him. 

5.6.2 The supervisory staff employed by the Contractor shall ensure proper out-turn of work and 
discipline on the part of the labour put on the job by Contractor and in general see that the 
works are carried out in a safe and proper manner and in co-ordination with other labour and 
staff employed directly by BHEL or other contractors of BHEL or BHEL’S client. 

5.6.3 The contractor shall also furnish daily labour report showing by classification the number of 
employees engaged in various categories of work and a progress report of work as required 
by BHEL Engineer. 

5.6.4 The work shall be executed under the usual conditions affecting major power plant 
constructions and in conjunction with numerous other operations at site. The Contractor and 
his personnel shall co-operate with other personnel and proceed in a manner that shall not 
delay or hinder the progress of work as a whole. 

5.6.5  The Contractor’s supervisory staff shall execute the work in the most substantial and work 
man like manner in the stipulated time Accuracy of work and aesthetic finish are essential 
part of this contract. The contractor shall be responsible to ensure that assembly and 
workmanship confirm to the dimensions and tolerances given in the drawings/instructions 
given by BHEL Engineers, from time to time. 

5.6.6 The Contractor shall employ the necessary number of qualified and approved full time 
electricians at his cost to maintain his temporary electrical installation till the completion of 
work. 

5.6.7 It is the responsibility of the Contractor to engage his workmen in shifts or on over time basis 
for achieving the target set by BHEL and also during the period of commissioning and testing 
The Contractor’s quoted rate shall include all these contingencies. 

5.6.8 In case Contractor’s progress is found unsatisfactory BHEL may deploy fitters, welders, 
operators and technicians on BHEL rates and will assist in improving the progress. All 
expenses incurred for will be recovered from Contractor’s bill. 

5.6.9 If the Contractor or his workmen or employees shall break, deface, injure or destroy any part 
of building, road kerb, fence, enclosure, water pipes, cables, drains, electric or telephone 
posts or wires, trees or any other property or to any part of erected components etc., the 
Contractor shall make the same good at his own expense or in default, BHEL may cause the 
same to be made good by other workmen or by other means and deduct the expenses (of 
which BHEL’S decision is final) from any money due from the Contractor. 

5.7 CIVIL WORKS   :  NOT APPLICABLE 

5.8 Scope of material handling 

5.8.1 While BHEL will endeavor   to store/stack/identify materials properly in their open/closed 
storage yard/shed, it shall be Contractor’s responsibility to assist BHEL in identifying 
materials well in time for erection, taking delivery of the same, following the procedure 
indicated by BHEL and transport the materials safely to pre-assembly yard, erection site in 
time, according to programme. 
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5.8.2 The Contractor shall identify necessary supervisor/labour for the above work in sufficient 

quantity as may be needed by BHEL for areas covering their scope. 

5.8.3 It shall be the Contractor’s responsibility to arrange for necessary crane/tractor/trailor or 
trucks/slings/tools and tackles /labour/including operators for loading from storage yard on to 
transport equipment, move it to erection site/pre-assembly yard and unload the same at pre-
assembly yard/erection site and to erect the ESP and the quoted rate shall include the same. 
Tenderers may please note that the storage yards are at an approximate distance of 5.0.km 
from erection site. 

5.8.4 All equipments so used by Contractor shall be of proven quality and safe in operation as 
approved by BHEL Site Engineer’s from time to time. 

5.8.5 Any loss/damage to materials issued to Contractor shall be made good by him or BHEL will 
arrange for replacement at cost recovery basis and decision of BHEL shall be final. 

5.8.6 The Contractor shall take delivery of components and equipment and special consumables 
from storage area after getting the approval of BHEL Engineer on standard indent forms. 

5.8.7 In the event of Contractor’s inability to arrange in time any of the above equipment/T&P etc., 
if possible BHEL shall provide the same on specific written request from the Contractor 
subject to the availability of equipment on the normal hire charges of BHEL, applicable from 
time to time and recoverable from Contractor’s subsequent month’s running bills. 

5.8.8 All the surplus, damaged unused materials, package materials/containers, special 
transporting frames, gunny bags etc. supplied by BHEL shall be returned to BHEL Stores by 
the Contractor. 

5.8.9 The Contractor shall have total responsibility for all equipment and materials in his custody, 
stores, loose, semi-assembled, assembled or erected by him at Site. 

5.8.10 The Contractor shall make suitable security arrangements (round the clock) including 
employment of security personnel to ensure the protection of all materials/equipments and 
works from theft fire, pilferage and any other damage and loss at Site. 

5.8.11 The Contractor shall ensure that all the packing materials and protection devices used for the 
various equipments during transit and storage are removed before these equipments are 
installed. 

5.8.12 All equipment shall be handled very carefully to prevent any damage or loss. No bars, wire 
ropes, slings etc., shall be used for unloading and/or handling of the equipment with out the 
specific written permission of the Engineer. The equipment from the storage yard shall be 
moved to the actual site of erection/location at the appropriate time as per the direction of 
BHEL Engineer so as to avoid damage for such equipment at Site. 

5.8.13 The Contractor shall take all reasonable care to protect the materials and work till such time 
the erected equipment has been taken-over by BHEL/their client. Whenever necessary 
suitable temporary fencing and lighting shall have to be provided by the Contractor as a 
safety measure against accident and damage of property of BHEL, suitable caution notices 
shall be displayed where access to any part may be deemed to be unsafe and hazardous. 

5.8.14 The Contractor shall be responsible for taking all safety precautions during the constructions 
and leaving the site safe at the end of each working day and at all times. When the work id 
temporarily suspended, he shall protect all construction materials, equipment and facilities 
from causing damage to existing property interfering with the operation of the station when in 
goes into service. The contractor shall comply with all applicable provisions of the safety 
regulations, clean up programme and other precautionary measures, which the BHEL has in 
effect at the Site. 

5.8.15 All lifting tackles including wire ropes, slings, shackles etc., used by the Contractor shall be 
got approved by BHEL Engineer at Site before they are actually put on the work. 

5.8.16 The Contractor shall take delivery of equipment from storage yard/stores/sheds. He shall 
also make arrangements for verification of equipment, scrupulously maintain records and 
keep safe custody, watch and ward of equipment after it has been handed over to him till 
these are fully erected and tested and commissioned and taken over by BHEL’s client. The 
stolen/lost/damaged good shall have to be made good by the contractor at his own cost. 

5.9 Preservation of Components 

5.9.1 The Contractor shall effectively protect the finished work from action of weather and from 
damage or defacement and shall cover the finished parts then and there for their protection. 
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5.9.2 Any failure on the part of the Contractor to carry out works according to above clauses will 

entail BHEL c\to carry out the job from any other party and recover the cost from the 
Contractor. 

5.10 DRAWING AND DOCUMENTS: 

5.10.1 The detailed drawings, specifications, available with BHEL Engineers will form part of this 
Tender Specification These documents will be made available to the Contractor during 
execution of work at site. 

5.10.2 One set of necessary drawings to carry out the erection work will be furnished to the 
Contractor by BHEL on loan, which shall be returned to BHEL Engineer at Site after 
completion of work. Contractor’s personnel shall take care of these documents given to 
them. 

5.10.3 Should any error ambiguity be found in the specification or information, the Contractor shall 
for with bring the same to the notice of BHEL before commencement of work BHEL’s 
interpretation in such cases shall be final and binding on the Contractor. 

5.10.4 The data furnished in various appendices and the drawings enclosed with this tender 
specification describes the equipment to be installed, tested and commissioned under this 
specification briefly. However, the changes in the design and in the quality may be expected 
to occur as is usual in any such large scales of work. 

5.10.5 Deviation from design dimensions should not exceed permissible limit. The Contractor shall 
not correct or alter any dimension/details, without specific approval of BHEL. 

5.11 SITE CLEANLINESS AND SAFETY REQUIREMENTS: 

5.11.1 During the course of construction, alternation or repairs, scrap lumber with protruding nails, 
sharp edges etc., and all other debris shall be kept cleared from working areas, 
passageways and stairs in and around Site. Proper house keeping is the responsibility of the 
Contractor. 

5.11.2 Combustible scrap and debris shall be removed at regular intervals during the course of 
construction. Safe means shall be provided by the Contractor to facilitate such removal. If 
this is not done regularly, BHEL will get the job done and debit the cost to Contractor. 

5.11.3 Rigging equipment for material handling shall be inspected prior to use of each shift and as 
necessary during its use to ensure that it is safe. Defective rigging equipment shall be 
removed from service. Necessary test certificates have to be provided by the Contractor for 
the rigging and handling equipment brought by them. Otherwise this will be got to be done by 
BHEL and the cost will be debited to Contractor. 

5.11.4 Rigging equipment shall not be loaded in excess of its recommended safe working load. 

5.11.5 Rigging equipment when not in use shall be removed from the immediate work area so as 
not to present a hazard to employees. 

5.11.6 The Contractor will notify the Engineer his intention to bring on to site any equipment or any 
container with liquid or gaseous fuel or other substance which may create a hazard. The 
Engineer shall have the right to prescribe the conditions under which such equipment or 
container may be handled and used during the performance of the works and the Contractor 
shall strictly adhere to such instructions. BHEL Engineers shall have the right to inspect any 
construction plant and to forbid its use, if in his opinion it is unsafe. No claim due to such 
prohibition shall be entertained. 

5.11.7 Where it necessary to provide and/or store petroleum products or petroleum mixture and 
explosives, the Contractor shall be responsible for carrying out such provision and/or storage 
in accordance with the rules and regulations laid down in the relevant petroleum Act., 
Explosive Act and Petroleum and Carbide of Calcium Manual, published by the Chief 
Inspectorate of Explosives of India. All such storage shall have prior approvals of BHEL 
Engineer. In case any approvals are necessary from the Chief Inspector of Explosives of any 
other statutory Authorities, the Contractor shall be responsible for obtaining the same. 

5.11.8 Valve protection caps shall be in place and secured. 

5.11.9 Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall not be 
intentionally dropped, struck or permitted to strike each other violently. 

5.11.10 When cylinders are transported by powered vehicles, they shall be secured in vertical 
position. 
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5.11.11  All the hand lamps used by the contractors workmen shall be of 24V only. Adequate step-

down transformers should be installed at site to cater to the complete requirement. (230V 
hand lamps should not be used).   

5.11.12 All workmen of the Contractor working in construction areas shall wear safety shoes, safety 
helmets,& safety belt (with double harness - when working at heights). Contractor shall 
insure his workmen against all accidents, and the policy shall be presented to BHEL. In case 
of failure to do so BHEL will arrange the same and the expenditure towards this will be 
debited to the Contractor including BHEL over heads.  In case the Contractor fails to provide 
necessary safety equipment to workmen, BHEL will provide the same to the workers and 
recover the cost of equipment along with BHEL overheads. 

5.11.13 All the above safety conditions are not exhaustive but gives an idea for the Contractor and 
the Contractor shall adhere to all the safety precautions given by the BHEL Engineer at Site. 
Such of those workmen who do not follow safety precautions shall be turned out from Site. 
They will not be allowed to work until they fulfill safety regulations. 

5.11.14 Contractor shall arrange at his cost suitable flood lighting arrangement at various levels for 
safe and proper working operations during night hours at the work spot as well as at the pre-
assembly area. 

5.11.15 The Contractor shall be responsible for provision of all the safety notices and safety 
equipment as enjoined on him by the application of relevant statutory regulations/provisions 
and/or as called upon by the BHEL Engineer and their client from time to time. 

5.11.16 The Contractor shall provide temporary fencing wherever required as a safety measure 
against accident and damage to properties. Suitable caution notices shall be displayed 
where access to any part is found to be unsafe and hazardous. 

5.11.17 The Contractor shall ensure the safety of all the workmen, material and equipment either 
belonging to him or to others working at site. 

5.11.18 It will be the responsibility of the Contractor to ensure safe lifting of the equipment, taking 
due precaution to avoid any accidents and damages to other equipment and personnel. 

5.11.19  The Contractor shall provide necessary first aid facilities for all his employees, 
representatives and workmen working at Site. 

5.11.20 All the Contractor’s Supervisory personnel and sufficient number of workers shall be trained 
for fire fighting and shall be assigned specific fire protection duties. Enough number of such 
trained personnel must be available during the tenure of the Contract. Contractor should 
nominate one of his supervisors to co-ordinate and for implementation of safety measure. 

5.11.21 Contractor shall provide enough fire fighting equipment of the types and numbers at his 
office, temporary structures, labour colony area etc. Access to such fire fighting equipment 
shall be easy and kept open at all times. Compliance of the above requirement under fire 
protection shall it no way relieve the Contractor of any of his responsibilities and liabilities to 
fire accident occurring. 

5.11.22 The Contractor shall at his cost remove from the vicinity of work, all scrap packing materials 
rubbish unused and other materials and deposit them in places specified by BHEL engineer 
to keep the work Site clean and tidy. 

5.11.23 For this purpose the mechanical completion of erection work shall be deemed to be 
completed in all respects only when the trial runs of motors and gas tightness tests are 
completed and certified so by BHEL Engineer. The decision of BHEL in this respect shall be 
final and binding on the contractor. 

5.11.24 The commissioning of the unit shall be deemed to be completed in all respects only when all 
the equipments are tested and commissioned and the Unit is ready for commercial operation. 
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SPECIAL CONDITIONS OF CONTRACT 
SECTION - VI 

6.0 PRICE ESCALATION: 

6.0.1 The Contractor has to keep his quoted rates firm for the entire contractual period including 
total extended period, if any, and no claim for revision of rates is allowed under any 
circumstances. 

6.0.2 However, the Contractor shall maintain sufficient work force and other resources required for 
completion of the job expeditiously for the entire contractual period including total extended 
period. 

6.0.3 In case due to unforeseen circumstances and due to reasons not attributable to the 
Contractor, the work gets delayed and completion time gets extended as per Bar Chart from 
the date of actual start of work at Site, the Contractor shall not be entitled for any over run 
compensation for a period of first 3 months after the Contractual completion date. However, 
the contractor shall be paid over run charges for extension in the completion period beyond 3 
months as stated above and for reasons not attributable to the Contractor. This shall be 
mutually discussed and settled at that time.  
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SPECIAL CONDITIONS OF CONTRACT 
SECTION - VII 

 

7.0   EXTRA CHARGES FOR MODIFICATION AND RECTIFICATION WORKS: 

7.1 BHEL may consider payment for extra works on man-hour basis for such of those works 
which require major modification of the supplied components which is totally unusual to 
normal revamping / erection / commissioning work  and which are not due to contractor’s 
faulty erection. 

7.2 The decision of BHEL in this regard shall be final and binding on the contractor.  The 
contractor may submit his work claim bills (specifically agreed by BHEL Engineer) along with 
the labour sheets duly certified by BHEL Engineer at site.  But BHEL may opt to get those 
work done through other agencies if they so desire. 

7.3 All the extra works, if any, carried out should be done by a separate gang which should be 
identified prior to start of work for certification of man-hours.  Daily labour sheets should be 
maintained and should be signed by the contractor’s representative and BHEL Engineer.  
Signing of labour sheets does not necessarily mean the acceptance of extra works.  Only 
those works which are identified as not usual to normal revamping / erection and certified so 
by the Site-in-Charge of BHEL and accepted by designers/supplier’s competent authority 
only will be considered for payment. The decision of BHEL in this regard shall be final and 
binding on the contractor. 

7.4 Average single manhour rate including overtime if any, supervision, use of tools and tackles 
and other site expenses and incidentals, including consumables for carrying out any 
rework / rectification that may arise during the course of revamping shall be Rs. 60/- per 
man hour. 

7.5 Average single manhour rate including overtime if any, supervision, use of tools and tackles 
and other site expenses and incidentals, excluding consumables for carrying out any 
rework / rectification that may arise during the course of erection shall be Rs. 40/- per man 
hour. 

7.6  Extra works are broadly defined as below: 

i) Design changes which will be intimated to the contractor after the start of the work which call 
for dismantling of the erected components, rectification, modification, etc. 

ii) Repair / rectification of the components damaged during transit and intimated to BHEL 
before drawing the materials from BHEL stores. 

iii) Modification, rectification of components wrongly manufactured/fabricated at works subject to 
acceptance of the approving authority.  Any such modification work costing less than 48 Man 
Hours per work of a DU shall be considered as incidental to erection and shall not be 
considered for payment. 

iv) Jobs which require major modification, major repair, major reworks etc. which will be 
identified as major and warrant extra payment, certified as such by the Site-in-Charge of 
BHEL and accepted by the designers/competent authority of BHEL.  The decision of BHEL in 
this regard shall be final and binding on the contractor. 

                                            ~~~~~~~~~~~~~~~~~~~~  ~~~~~~~~~~~~~~~~~~ 
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SPECIAL CONDITIONS OF CONTRACT  
   SECTION – VIII  

 8.0  GENERAL TERMS AND CONDITIONS OF REVERSE AUCTION 
 

8.1      For the proposed reverse auction, technically and commercially acceptable bidders only shall 
be eligible to participate. 

8.2  BHEL will engage the services of a service provider who will provide all necessary training 
and assistance before commencement of on line bidding on Internet. 

8.3   BHEL will inform the vendor in writing, in case of reverse auction, the details of service 
provider to enable them to contact and get trained. 

8.4   Business rules like event date, time, start price, bid decrement, extensions, etc. also will be 
communicated through service provider for compliance. 

8.5   Vendors have to fax the compliance form in the prescribed format (provided by service 
provider) before start of Reverse auction. Without this the vendor will not be eligible to 
participate in the event. 

8.6   BHEL will provide the rate schedule (e.g. EXCEL sheet) for the vendor to enable them to fill-
in the price and keep it ready for keying in during the auction. In the event of discrepancy in 
rate and amount against any item of work, the least of the two will be taken for bid price. In 
case of discrepancy between the total price indicated in price bid and the arithmetic sum 
arrived based on rate quoted, then also the least of the two will be taken for the bid price. 
The bids are compared on the total price quoted and NOT on individual ITEM of works. 

8.7   Reverse auction will be conducted on scheduled date & time. 

8.8   At the end of reverse auction event, the lowest bidder value will be known on the network. 

8.9  The lowest bidder has to fax the duly signed filled-in prescribed format as provided on case-
to-case basis to BHEL through Service provider within 24 hours of auction without fail. 

8.10   Opening bid in reverse Auction: The opening bid (in the reverse Auction) of the bidders shall 
be same as that quoted in their final sealed price submitted to BHEL(along with Technical 
offer). The bidder shall confirm in writing to BHEL that their opening bid (in reverse auction) 
shall be same as that quoted in their final sealed price bids submitted to BHEL against this 
NIT along with Technical Bid (Patr-1).If any bidder offered a unsolicited discount or 
rebate, in separate cover etc. in any place other than the sealed price bid, then the 
opening price bid in reverse auction, by such a bidder in Reverse Auction, shall be the 
price offered in final sealed price bid submitted (against this NIT) minus discount 
offered in any place other than the sealed price bid. 

8.11  BHEL reserves the right to cancel Reverse Auction (RA) without assigning any reasons and 
resort to considering the sealed bids submitted by vendor for processing and finalizing the 
tender.  

8.12  In case the process of reverse auction is found unsuccessful by BHEL, then BHEL at its 
discretion may decide to call the L1 bidder of reverse auction for further negotiation.    

8.13  Any variation between the on-line bid value and signed document will be considered as 
sabotaging the tender process and will invite disqualification of vender to conduct business 
with BHEL as per prevailing procedure. 

8.14   In case BHEL decides not to go for Reverse auction procedure for this tender enquiry, the 
Price Bids and price impacts, if any already submitted and available with BHEL shall be 
opened as per BHEL’s standard practice. 

8.15  Only those vendors, who participate in the Online Initial Opening Bid, will be eligible to 
participate in the subsequent Online English Reverse Auction.  

8.16  Price bids offered by the bidders during reverse auction process is considered as an offer to 
execute the work. Bids once made by a bidder cannot be cancelled/withdrawn and bidders 
shall be bound to execute the work at the final bid price. BHEL shall take appropriate action if 
the bidder fails to do so.  
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CHECK LIST 

Bidders are required to fill in the following details: 

1.a Name of the Bidder 
With address, 
 
 
 
Phone No.,  
Mobile No.,  
Fax and  
e-mail. 

 

1.b Nature of Firm ( Whether Proprietary, 
Partnership, Pvt.Ltd, Others-Specify) 

 

1.c Details of contact person 
Name: Mr/Ms 
Designation 
Telephone No. 
Mobile No. 
eMail ID 

 

1.d Details of alternation contact person 
Name: Mr/Ms 
Designation 
Telephone No. 
Mobile No. 
eMail ID 

 

2 Whether EMD submitted as per tender Specification Terms and conditions Yes       /       No 

3 Validity of offer (shall be as per relevant clause of NIT)  Yes       /       No 

4 Whether Bidder visited the erection Site and acquainted with Site 
Conditions before quoting 

Yes       /       No 

5 

 

Whether the following details are furnished. 

 

5.a Previous Experience – Photocopies as in QR           Annexure-B-I & B-II 

 

Yes       /       No 

5.b Present assignments Yes       /       No 

5.c Organization chart of the Company                                          Annexure-C Yes       /       No 

5.d Financial status of the Company                                              Annexure-A Yes       /       No 

5.e In case of Company, proof of registration of the Company Yes       /       No 

5.f Memorandum and Articles of Association of  Company / copy of 
Partnership Deed. 

Yes       /       No 

 

5.g 

 

Profit and Loss Account For the last three Years 

 
Yes       /       No 

5.h Balance sheet for the last three years Yes       /       No 

5.i Income Tax clearance Certificates Yes       /       No 

5.j Solvency Certificate from a Nationalized Bank Yes       /       No 

 

 

 



37 

 

Ranipet  
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STATUTORY  REQUIREMENT OF 
CONTRACT 
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CHECK LIST     (Contd ..) 

5.k Copy of PAN Card 

 

Yes       /       No 

5.l Power of Attorney of the person signing the tender duly attested by a 
Notary Public 

 

Yes       /       No 

5.m Names & addresses of Directors, Partners their  Experience and qualification 

 

Yes       /       No 

5.n Manpower Organization chart and Tools list with deployment plan at  Site 
for satisfactory completion of work under this specification 

 

Yes       /       No 

5.o EPF regn No. ( with a copy of 
certificate)           

 

 

5.p GST regn No. ( with copy of cert’) 

 

 

5.q E- payment acceptance  as per appendix.        

                

Yes       /       No 

5.r Rate schedule as per the schedule appended 

 

Yes       /       No 

6 Whether the Bidder is conversant with local labour  laws and conditions   

        

Yes       /       No 

7 Whether the Bidder is aware of all safety Rules and codes. 

 

Yes       /       No 

8 Whether the declaration sheet (as per appendix enclosed) filled 

 

Yes       /       No 

9 Whether the erection schedule (as per appendix enclosed) furnished 

 

Yes       /       No 

10 Whether all the pages of the Tender Documents including annexures, 
appendices etc. are read, understood and signed 

Yes       /       No 

 
 
 
 
 
 

SIGNATURE OF BIDDER 
NOTE : The Bidders are requested to peruse the Tender Specification terms and conditions carefully 
and furnish the above information also in detail as required. 
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OFFER OF THE BIDDER  
 (FORMAT -  To be typed written in LETTER HEAD and submitted along with offer) 

To 
            The Dy.  General Manager/ Erection Services Dept, 
            Bharat Heavy Electricals Limited, 
            Boiler Auxiliaries Plant, 
            Indira Gandhi Industrial Complex, 
            RANIPET –632 406. (TAMIL NADU). 
 ----------------------------------------------- 
Sir, 
           I / We     hereby     offer     to     carry     out     the     work     detailed     in   the   Tender 
Specification issued by M/s. Bharat Heavy Electricals Limited, Boiler Auxiliaries Plant, Ranipet in 
accordance with the terms and conditions thereof: 

 
I/ we have carefully pursued the following documents connected with the above work and agree to 
abide by the same. We herewith confirm that we have visited the site of work mentioned in the NIT 
 
a. General terms and conditions of work (ES: F:010) 
b. Statutory requirement of Contract (ES: F:009) 
c. Special conditions of Contract for Mechanical works (Section-III& Section-IV)                                              
d. Respective Tender Specification 
e. Special Instructions to Bidder 
f.  General terms and conditions of Reverse Auction. 
h. Other sections, appendices, annexure, schedules and drawing. 
  
I/We have deposited / forwarded herewith the Earnest Money Deposit in the form prescribed and as 
stipulated in Clause No.1.4. of the General Conditions of Contract for Works towards the Earnest 
Money Deposit for an 
amount as per the NIT ie. Rs. ________  (Rupees. _________________________________only ) 
(In words) 
vide Pay Order No…………………………………………Dt…………………...  2017 /  
Demand Draft No………………………………………… dt…………………….  2017 which shall be 
refunded 
should our offer not be accepted. Should our offer be accepted, I/We further agree to deposit such 
additional sum, within the stipulated time as may be indicated by BHEL, which along with the  
sum of Rs. 
 (Rupees.                                                                                                                           .only ) 
shall make up the Security Deposit for the work as provided for in clause 1.8.2 of the General 
Conditions of Contract for Works. 
 
I/We further agree to execute all the works referred to in the said documents upon the terms and 
conditions contained or referred to therein and as indicated in the Annexure enclosed thereto. 

SIGNATURE OF BIDDER:  
 

Place:   ADDRESS: 

Date: 
 

 

 
WITNESSES WITH FULL ADDRESS 

 
 

SIGNATURE NAME  ADDRESS 

 1    

2    

3    
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APPENDIX – II    (To be filled by Tenderer and submitted along with Tender document )  
 

S.No.       PARTICULARS YES NO 

01 GST 

a. GST Registration No. of Tenderer (copy to be enclosed) 

b. Issue of Tax Invoice as per GST Rules 

c. Whether Tenderer is taking GST Credit for their Inputs 

d. Under which Service Head is Service provided (SAC Code) 

e. If GST is Exempted , furnish reasons 

f. BHEL GST Registration No. ( To indicate in your Invoice) :  
GSTIN of Nodal Agency for BHEL in Andrapradesh is 37AAACB4146P8Z7 

02 INCOME TAX 

a. PAN No. of Tenderer 

b. If Exempted , furnish exemption Certificate 

c. PAN No. of BHEL    : AAACB/4146/P 

01 GST 

a. GST Registration No. of Tenderer (copy to be enclosed) 

 NOTE : 

 1. Rates Quoted shall be clearly indicated that they are INCLUSIVE of GST  

 2. Payment will be made only through e-payment to your account.  
    Payment through Cheque / DD payment will not be made by BHEL. 

Tenderer has to submit Banker’s Certificate as per format specified in APPENDIX- IV. 

Agreed to the Above Conditions 
                                                      
 
                                                        Signature of the Tenderer : 
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APPENDIX - III 
ACCEPTANCE FOR  ELECTRONIC FUND TRANSFER / RTGS TRANSFER 

 
01 

NAME & ADDRESS OF THE 

SUPPLIER / VENDOR 

MOBILE, PHONE NO.   

PAN NO.           

02 
VENDOR CODE avl, if any 

        

03 Details of Bank Account: 

A) 
NAME & ADDRESS OF THE BANK 
(WITH PIN CODE) 

 

B) 
BANK TELEPHONE NUMBER 
(WITH STD CODE) 

              

C) BANK BRANCH CODE         

D) MICR CODE            

E) ACCOUNT NUMBER                

F) TYPE OF ACCOUNT  CURRENT A/C       /     OD     /      CASH CREDIT 

G) Vendor name as per Bank records  

H) BANK BRANCH RTGS  IFSC CODE            

I) BANK BRANCH NEFT  IFSC CODE            

J) VENDOR’S EMAIL ID (give two ids) 

1                          

2                          

K) NAME OF AUTHORISED SIGNATORY  

 
CERTIFICATE 

I / We hereby agree to receive the payments due from BHARAT HEAVY ELECTRICALS LIMITED, 
RANIPET by the National Electronic Funds Transfer and/or   RTGS Transfer mode by credit   to my / our 
above mentioned Bank Account.  I / We also agree that payments made to the above mentioned Account is 
a valid discharge of the liability of Bharat Heavy Electricals Limited, Ranipet.   I / We also agree to bear the 
applicable Bank Charges for the above mode of transfer. 

AUTHORISED SIGNATORY OF VENDOR WITH SEAL 
 

Banker’s Certification 
We confirm that we are enabled for receiving RTGS and NEFT credits and we further confirm that the 
account number of_________________________________________________________                     
(name of account holder), the signature of the authorized signatory and the MICR and IFSC codes of our 
Branch mentioned above are correct. 

PLACE:        
DATE:                             (Manager / Officer’s signature Under Bank stamp) 

Authorisation No.                          .                            . 
 
Note: This EFT Form is to be submitted duly filled in manually in all fields and  
duly signed by Authorised Signatory and certified by Banker. 
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APPENDIX  – IV 

 
Certified by Chartered Accountant on letter head 

 

 

This is certify that M/s …………………………………………………………………, (hereinafter 
referred to as ‘company’) having its registered office at ………………………………………… is 
registered under MSMED Act 2006, (Entrepreneur Memorandum No (part–II) 
……….…..……………………………… dtd :…………………… 
Category:………………………(Micro/Small)).(Copy enclosed). 
 
Further verified from the Books of Accounts that the investment of the company as on date 
……………………………………… as per MSMED Act 2006 is as follows: 
 
1. For Manufacturing Enterprises: Investment in plant and machinery (i.e. original cost 

excluding land and building and the items specified by the Ministry of Small Scale Industries vide 

its notification No.S.O.1722(E) dated 5, 2006 : 

Rs…………………………………... Lakhs 
 
 
2. For Services Enterprises: Investment in equipment ( original cost excluding land and 

building and furniture, fittings and other items not directly related to the service rendered or as may 

be notified under the MSMED Act, 2006: 

Rs………………………………….. Lakhs 
 
 
The above investment of Rs……………………….. Lakhs is within permissible limit of 

Rs……………………………… Lakhs for ……………………………. Micro/Small (Strike off which 

is not applicable) Category under MSMED Act 2006. 

 
 
Date: 
 
 
 
(Signature) 

Name – 

Membership Number –  

Seal of Chartered Accountant 
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CERTIFICATE OF NO DEVIATION 

 
 (FORMAT -  To be typed written in LETTER HEAD and submitted along with offer) 

 

Tender Specification No. (including all other pertinent issues till date.) 

 

Scope of work: 

 
 
Dear Sirs, 
 
With reference to above, this is to confirm that we have not changed/ modified the tender 
documents as appeared in the website/ issued by you and in case of such observance at any 
stage, it shall be treated as null and void. 
 
We hereby confirm that we have not taken any deviation from tender clauses together with other 
references as enumerated in the above referred NIT. We hereby confirm our unqualified 
acceptance to all terms & conditions, unqualified compliance to technical specification, integrity 
pact (if applicable) and acceptance to reverse auctioning process. 
 
In the event of observance of any deviation in any part of our offer at a later date whether implicit 
or explicit, the deviations shall stand null & void. 
 
We confirm to have submitted offer in accordance with tender instructions and as per aforesaid 
references. 
 

Thanking you, 
Yours faithfully, 

 
 
 

(Signature, date & seal of authorized 
representative of the bidder) 
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DECLARATION SHEET 

 
 (FORMAT -  To be typed written in LETTER HEAD and submitted along with offer) 

 
 

 
 
I, ………………………………………………………………………………………… hereby certify 

that all the information and data furnished by me with regard to this Tender Specification 

No.:BAP/ERN/RINL-VIZAG/ESP/ MECH/C-290  are true and complete to the best of my 

knowledge. I have gone through the specification, conditions and stipulations in detail and 

agree to comply with the requirements and intent of specifications. Further certify that I am 

duly authorized representative of the under mentioned Bidder and a valid power of Attorney 

to this effect is also enclosed. 

 
 
BIDDER’S NAME AND ADDRESS: 
 
 

 
AUTHORISED REPRESENTATIVE’S  
 
SIGNATURE 
 
 
 
WTH NAME AND ADDRESS 
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FINANCIAL VIABILITY (Annexure-A) 

 

Sl Aspects  Rs To be filled-up 

1 
Owner’s Capital in the business (In case of Partnership 
please Mention percentage of shares and Amount) 

 

Rs.  

2 
Quantum of business done during 
Last three financial years. 

Year 20 ___-__ 
Rs.  

Year 20 ___-__ 
 

Year 20 ___-__ 
 

(Year 20___-__) 
 

3 
Value of Fixed Assets of the  

business in last three years 

 

Year 20 ___-__ 
Rs.  

Year 20 ___-__ 
 

Year 20 ___-__ 
 

(Year 20___-__) 
 

4 
Guarantee limits (if any) Enjoyed by the firm 

 

Rs.  

5 
Overdraft limits (if any) Enjoyed by the firm 

 

Rs.  

6 
Income Tax paid during the last 
three Years 

Year 20 ___-__ 
Rs.  

Year 20 ___-__ 
 

Year 20 ___-__ 
 

(Year 20___-__) 
 

7 
Please state whether audited profit and Loss Account and 
Balance Sheet for last 3 Years and Solvency Certificate are  
Enclosed. 

 

  
Yes   /  No 

Note: All the above documents should be duly certified by auditors/bank as may be applicable. 
 
 
 
Signature of the Bidder 
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ORGANISATION STRUCTURE 
 

1. Management structure of the firm: 
Whether public limited / Private Limited / Sole Proprietorship / Partnership. 
 
2. Details of the staff presently on permanent rolls of the organization.  
 
a) Engineering / Supervisory Staff. 

 

Sl 

No 

Name and 

Designation 

Qualification Experience 

Years 

Proposed to be 
deployed at site 

for this job 

Remarks 
 If any 

  

 

   
 

  

 

   
 

  

 

   
 

  

 

   
 

  

 

   
 

  

 

   
 

  

 

   
 

  

 

   
 

 
 
 
 
 
 
Signature of the Tenderer 
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ORGANISATION STRUCTURE 
 

 
b) Details of Technical staff: 

 

Sl 

No 

CATEGORY  Total 
Number 
on Rolls 

Numbers Proposed to be deployed at 
site for this job 

1 Supervisors / Foreman     

2 Store Keepers     

3 Electrician     

4 Fitters     

5 Welders     

6 Sarang     

7 Rigger     

8 Painter     

9 Light Vehicle Driver     

10 Heavy vehicle Driver     

11 Semi-skilled worker     

12 Unskilled Worker     

13 Crane Operators     

14 Crane Maintenance Staff     

15 Other vehicles maintenance 
staff 

    

16 Other category of staff, if any     

 
 
 
Signature of the Tenderer 
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FACILITIES FOR STAFF & WORKERS AT SITE 

 

2a 1. ACCOMMODATION: 
 
a) For Engineer / Supervisor / other staff 
 

Sl Category Type of 
accomm
odation 

Facilities 
provided 

Remarks 

 
 

    

 
 

    

 
 

    

 
 

    

 
 

    

 
 

    

 
 

    

 
 

    

 
 

    

b) No. of quarters, plinth area of each quarter and estimated cost proposed to be constructed 
for workmen. 

 

1 MEDICAL: 

 

    

2 CONVEYANCE: 

 

    

3 OTHER AMENITIES: 

 

    

 
 

 
                 
         Date : 

             SIGNATURE OF THE BIDDER 
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SCHEDULE TO BE FURNISHED BY THE TENDERER 
 
1. Bidder shall submit the following technical proposal documents (a detailed write–up on his erection 

plan) along with the offer indicating the proposal to achieve the milestone dates, giving details of 
erection sequence, manpower deployment plan and T&P deployment plan for the various erection 
activities. The bidder shall submit histograms for Equipment, Staff and Labour to be deployed on the 
Work. 

a. Method Statements along with appropriate drawings for pre-assembly works, dismantling works 
and erection works 

b. Site establishment plan based on the ESP layout drawing provided, showing the locations of site 
office, storage yard, tower crane location, mobile crane/ trailer movement to facilitate the pre-
assembly works, dismantling works and the erection works 

c. Cycle time calculations for critical activities 
d. Rated Load chart, Range diagrams, Manual of the proposed tower crane 
e. Rated Load chart, Range diagrams, Manual of the proposed mobile crane 

 
2. Bidders are required to submit details for the above. Bids  received without above documentary proof 

are liable to be rejected. 
 
3.     The Tenderer is required to submit the following schedule along with his offer. 

Schedule-A PERT / CPM Bar Chart showing Work Breakdown Structure, time schedule 
and Milestone dates 

Schedule-B Schedule of Plant, Equipment and Tools 

Schedule-C Schedule of Project Staff ( identifying skill and work area) 

Schedule-D Schedule of Labour -Day  wise deployment of skilled / semiskilled / unskilled 
and other categories of workers to suit the above programme. 

Schedule-E Schedule of Consumables ( LPG, Oxygen, Welding Electrodes, etc.,) 

Schedule-F Day wise schedule of erection quantities 

Schedule-G Construction power / electricity required for / Office / stores / workshop sheds, 
etc. of the tenderer in  the following format. 

Electricity required for  Average Peak 

Construction : (Scope 
of work covered in this 
tender ) 

Amp   

KVA   

 
Office & Storage 
sheds 

Amp   

KVA   

Note-1 Tender offers are liable to be rejected in the event of non-submission of 
above schedules along with the offer complete with all the details asked 
for. 

Note-2 Contractor may also indicate their ability in completing the contract in a 
period shorter than that mentioned. 

         Date : 
             SIGNATURE OF THE BIDDER 
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ANALYSIS OF UNIT RATE QUOTED (Only Percentages to be Quoted) 

Sl-
N
o 

Description Percentage 
of the rate 
quoted 

Remarks, If any 

1 Site facilities viz.  
electricity,  
water,  
workshop and 
 
other infrastructure facilities 
 

  

2 Salary & wages for staff and workers 
 
 

  

3 Consumables 
a) Gases 
b) Electrodes 
c) Steel materials 
d) Others 

 

  

4 Depreciation and maintenance for T&P, 
other items 
 

  

5 Establishment and Administration expenses 
of sites 
 

  

6 Retrenchment benefit 
 
 

  

7 Overheads 
 
 

  

8 Extra work incidental to erection 
 
 
 
 

  

NOTE: All Bidders are requested to take care that the rates quoted by them are not disclosed in 
any way while furnishing the above details. 
 

         Date : 
             SIGNATURE OF THE BIDDER 
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A – 1 
STATUS OF TOOLS & PLANTS 

List of equipments / Machinery / T&P owned by the contractor and proposed to be deployed by the contractor for this work. 
NOTE: Bidders are required to furnish the details as desired below with regard to the equipments machinery, tools & plants, consumables 

and workshop facilities owned by them along with documentary proof for the same 

Sl-
N
o 

Name of the equipment Total Qty 
Available 

Qty 
proposed 
to be 
deployed 

Type, 
capacity, 
Specificatio
n 

Year of 
Make 

Date of 
Purchase 

Registrati
on 
Number 

Present 
Location 

Utility factor 
of the 
Machine 

1 Cranes:  
Tower crane 
120T / 150 MT Mobile crane  
60T / 75 MT / 90 MT Mobile cranes 
18T / 14T /12T / 10 T Capacity Mobile crane  

        

2 5T or 8T Capacity fork-lift or Hydromack         

3 Tractor Trailors         

4 Trucks         

5 Wooden sleeper          

6 DC Welding Generator / Welding 
transformer with cables 

        

7 DC Welding Generator / Welding 
transformer with cables 

        

8 Air Compressors         

9 Electrical winches 
10 MT Capacity 
 5 MT Capacity 
2 MT  Capacity 

        

10 Hand winches         

11 Hydraulic Torque wrenches         
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Sl-No Name of the equipment Total Qty 
Available 

Qty 
proposed 
to be 
deployed 

Type, 
capacity, 
Specn 

Year of 
Make 

Date of 
Purchase 

Registrati
on 
Number 

Present 
Location 

Utility factor 
of the 
Machine 

12 Electrode drying oven          

13 Portable electrode drying oven         

14 Spur gear chain pulley block 5TCapacity 
                                           3T Capacity 
                                           2T Capacity 

        

15 Gas cutting set with hoses         

16 Hydraulic jacks  5T  Capacity 
                          10T Capacity 
                          20T Capacity 

        

17 Low voltage transformer with Hand lamps         

18 Single sheave snatch pulley blocks  
5T Capacity 
10T Capacity 
20T Capacity 

        

19 Double sheave pulley blocks  3T Capacity 
                                                5T Capacity 
                                              10T Capacity 

        

20 3T Capacity D shackle         

21 5T Capacity D shackle         

22 10T Capacity D shackle         

23 20T Capacity D shackle         

24 Bull dog grips suitable for steel wire rope of  

                                Dia 25 mm 
                                Dia 22 mm 
                                Dia 19 mm 
                                Dia 16 mm 
                                Dia  9 mm 

        

25 Turn Buckle 3T to 10T capacity         

26 Single Shave Pully Block  1T Capacity 
                                   3T Capacity 
                                   5T Capacity 

        

27 Oxygen regulator         

28 Acetylene regulator         
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SlNo Name of the equipment Total Qty 
Available 

Qty 
proposed 
to be 
deployed 

Type, 
capacity, 
Specn 

Year of 
Make 

Date of 
Purchase 

Registrati
on 
Number 

Present 
Location 

Utility factor 
of the 
Machine 

29 Gas Welding and cutting accessories with 
20M long hose 

        

30 Spirit level 0.02 mm/M         

31 Tacho Meter         

32 Megger         

33 Various sizes of portable grinders         

34 Bench grinder         

35 Heavy duty high speed portable grinder         

36 Flexible shaft grinders         

37 Pneumatic drill ½” & 1”         

38 Torque wrenches 300mm 
450mm 
600mm 

        

39 Pull lifts 1.5T Capacity 
3T Capacity 
 6T Capacity 

        

40 Compensating Cables         

41 Steel wire ropes for guy ropes         

42 Bench files of various sizes         

NOTE: Details of Maintenance facilities to be provided at Site for maintaining the various Equipment:  
 

         Date : 
 

             SIGNATURE OF THE BIDDER 
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Annexure B-I                         
ANALYSIS OF SIMILAR JOBS EXECUTED / IN PROGRESS IN THE LAST SEVEN YEARS 

 

Sl-
N
o 

Details of Jobs Executed/ In Progress with 
Location of Projects 

Financial 
Value of 
the 
contracts 

Number of 
Strikes/ Work 
Stoppages with 
duration and 
Mandays Lost 

Number 
Accidents 
Fatal/Minor 

Details of the Insurance 
provided for the workers 
for Accidents/ Deaths 

Details of safety 
equipments provided 
to workers 

 
 
 

      

 
 
 

      

 
 
 

      

 
 
 

      

 
 
 

      

Use Annexures-If required 
 
 

Signature of the Bidder 
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B – II               
Previous Experience                      ( FOR ESP PROJECTS ONLY ) 

 

Sl-
N
o 

Name of the Project with unit capacity Date of 
Letter of 
Intent 

Date of Start 
of Erection 

Date of 
Collecting 
Electrode 
Loading 

Trail run of 
rapping 
Motors 

Date of Air 
Tightness 
Test 

Date of 
GD Test 

Testing & 
Commissioning 

 
 

        

 
 

        

 
 

        

 
 

        

 
 

        

 
 

        

 
 

        

 
Use Annexures-If required 
 
 

Signature of the Bidder 

 
 



55 

 
 



INTEGRITY PACT

Between

Bharat Heavy Electricals Ltd. (BHEL), a company registered under the Companies Act 1956 and

having its registered office at "BHEL House", Sir' Fort, New Delhi - 1 10049 (India) hereinafter

referred to as The Principal", which expression unless repugnant to the context or meaning hereof

shall include its successors or assigns of the ONE PART

and

(description of the

party along with address), hereinafter referred to as The Bidder/ Contractor" which expression

unless repugnant to the context or meaning hereof shall include its successors or assigns of the

OTHER PART'

Preamble

The Principal intends to award, under laid-down organizational procedures, contract/s for

The Principal values full compliance with

all relevant laws of the land, rules and regulations, and the principles of economic use of

resources, and of fairness and transparency in its relations with its Bidder(s)/ Contractor(s).

In order to achieve these goals, the Principal will appoint independent External Monitor(s), who

will monitor the tender process and the execution of the contract for compliance with the

principles mentioned above.

BHEL AA:MM:IP:RO1 dtd 1.4.2010
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Section 1- Commitments of the Principal

1.1 The Principal commits itself to take all measures necessary to prevent corruption and to

observe the following principles:-

1.1.1 No employee of the Principal, personally or through family members, will in

connection with the tender for, or the execution of a contract, demand, take a promise

for or accept, for self or third person, any material or immaterial benefit which the

person is not legally entitled to.

1.1.2 The Principal will, during the tender process treat all Bidder(s) with equity and reason.

The Principal will in particular. before and during the tender process, provide to all

Bidder(s) the same information and will not provide to any Bidder(s) confidential /

additional information through which the Bidder(s) could obtain an advantage in

relation to the tender process or the contract execution.

1.1.3 The Principal will exclude from the process all known prejudiced persons.

1.2 If the Principal obtains information on the conduct of any of its employees which is a penal

offence under the Indian Penal Code 1860 and Prevention of Corruption Act 1988 or any

other statutory penal enactment, or if there be a substantive suspicion in this regard, the

Principal will inform its Vigilance Office and in addition can initiate disciplinary actions.

Section 2 - Commitments of the Bidder(s)/ Contractor(s)

2.1 The Bidder(s)/ Contractor(s) commit himself to take all measures necessary to prevent

corruption. He commits himself to observe the following principles during his participation

in the tender process and during the contract execution.

2.1.1 The Bidder(s)/ Contractor(s) will not, directly or through any other person or firm,

offer, promise or give to the Principal or to any of the Principal's employees involved

BHEL AA:MM:IP:R01 dtd 1.4.2010
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in the tender process or the execution of the contract or to any third person any

material , immaterial or any other benefit which he / she is not legally entitled to, in

order to obtain in exchange any advantage of any kind whatsoever during the tender

process or during the execution of the contract.

2.1.2 The Bidder(s)/ Contractor(s) will not enter with other Bidder(s) into any illegal or

undisclosed agreement or understanding, whether formal or informal . This applies in

particular to prices, specifications , certifications , subsidiary contracts, submission or

non-submission of bids or any other actions to restrict competitiveness or to introduce

cartelization in the bidding process.

2.1.3 The Bidder(s)/ Contractor(s) will not commit any penal offence under the relevant IPC/

PC Act; further the Bidder(s)/ Contractor(s) will not use improperly, for purposes of

competition or personal gain, or pass on to others, any information or document

provided by the Principal as part of the business relationship , regarding plans, technical

proposals and business details, including information contained or transmitted

electronically.

2.1.4 The Bidder(s)/ Contractor( s) will, when presenting his bid , disclose any and all

payments he has made, and is committed to or intends to make to agents, brokers or any

other intermediaries in connection with the award of the contract.

2.2 The Bidder(s)/ Contractor ( s) will not instigate third persons to commit offences outlined

above or be an accessory to such offences.

BHEL AA:MM : IP:RO1 dtd 1 . 4.2010
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Section 3 - Disqualification from tender process and exclusion from future

contracts

If the Bidder(s)/ Contractor(s), before award or during execution has committed a transgression

through a violation of Section 2 above, or acts in any other manner such as to put his reliability

or credibility in question, the Principal is entitled to disqualify the Bidder(s)/ Contractor(s) from

the tender process or take action as per the separate "Guidelines on Banning of Business dealings

with Suppliers/ Contractors". framed by the Principal.

Section 4 - Compensation for Damages

4.1 If the Principal has disqualified the Bidder from the tender process prior to the award

according to Section 3, the Principal is entitled to demand and recover the damages

equivalent Earnest Money Deposit/Bid Security.

4.2 If the Principal has terminated the contract according to Section 3, or if the Principal is

entitled to terminate the contract according to section 3, the Principal shall be entitled to

demand and recover from the Contractor liquidated damages equivalent to 5% of the

contract value or the amount equivalent to Security Deposit/Performance Bank Guarantee,

whichever is higher.

Section 5 - Previous Transgression

5.1 The Bidder declares that no previous transgressions occurred in the last 3 years with any

other company in any country conforming to the anti-corruption approach or with any other

Public Sector Enterprise in India that could justify his exclusion from the tender process.

5.2 If the Bidder makes incorrect statement on this subject, he can be disqualified from the tender

process or the contract, if already awarded, can be terminated for such reason.

BHEL AA:MM:IP:RO1 dtd 1.4.2010
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Section 6 - Equal treatment of all Bidders/ Contractors / Sub-contractors

6.1 The Bidder(s)/ Contractor(s) undertake(s) to obtain from all subcontractors a commitment

consistent with this Integrity Pact and report Compliance to the Principal. This commitment

shall be taken only from those sub-contractors whose contract value is more than 20 % of

Bidder's/ Contractor's contract value with the Principal. The Bidder(s)/ Contractor(s) shall

continue to remain responsible for any default by his Sub-contractor(s).

6.2 The Principal will enter into agreements with identical conditions as this one with all

Bidders and Contractors.

6.3 The Principal will disqualify from the tender process all bidders who do not sign this pact

or violate its provisions.

Section 7 - Criminal Charges against violating Bidders/ Contractors /Sub-

contractors

If the Principal obtains knowledge of conduct of a Bidder, Contractor or Subcontractor, or of an

employee or a representative or an associate of a Bidder, Contractor or Subcontractor which

constitutes corruption, or if the Principal has substantive suspicion in this regard, the Principal

will inform the Vigilance Office.

Section 8 -Independent External Monitor(s)

8.1 The Principal appoints competent and credible Independent External Monitor for this Pact.

The task of the Monitor is to review independently and objectively, whether and to what

extent the parties comply with the obligations under this agreement.

BHEL AA:MM:IP:R01 dtd 1.4.2010
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8.2 The Monitor is not subject to instructions by the representatives of the parties and performs

his functions neutrally and independently. He reports to the CMD, BHEL.

8.3 The Bidder(s)/ Contractor(s) accepts that the Monitor has the right to access without

restriction to all contract documentation of the Principal including that provided by the

Bidder(s)! Contractor(s). The Bidder(s)/ Contractor(s) will grant the monitor. upon his

request and demonstration of a valid interest, unrestricted and unconditional access to his

contract documentation. The same is applicable to Sub-contractor(s). The Monitor is under

contractual obligation to treat the information and documents of the Bidder(s)/

Contractor(s) / Sub-contractor(s) with confidentiality,

8.4 The Principal will provide to the Monitor sufficient information about all meetings among

the parties related to the contract provided such meetings could have an impact on the

contractual relations between the Principal and the Contractor. The parties offer to the

Monitor the option to participate in such meetings.

8.5 As soon as the Monitor notices, or believes to notice, a violation of this agreement, he will

so inform the Management of the Principal and request the Management to discontinue or

take corrective action, or heal the situation, or to take other relevant action. The Monitor

can in this regard submit non-binding recommendations. Beyond this, the Monitor has no

right to demand from the parties that they act in a specific manner, refrain from action or

tolerate action.

8.6 The Monitor will submit a written report to the CMD. BHFI_ within 8 to 10 weeks from the

date of reference or intimation to him by the Principal and, should the occasion arise,

submit proposals for correcting problematic situations.

8.7 The CMD, BHEL shall decide the compensation to be paid to the Monitor and its terms and

conditions.

8.8 If the Monitor has reported to the C: MD, BI IEL, a substantiated suspicion of an offence

under relevant IPC / PC Act , and the CMD , BI-IEL has not , within reasonable time, taken

visible action to proceed against such offence or reported it to the Vigilance Office, the
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Monitor may also transmit this information directly to the Central Vigilance

Commissioner, Government of India.

8.9 The number of Independent External Monitor(s) shall be decided by the CMD. BHEL.

8.10 The word `Monitor' would include both singular and plural.

Section 9 - Pact Duration

9.1 This Pact begins and shall be binding on and from the submission of bid(s) by bidder(s). It

expires for the Contractor 12 months after the last payment under the respective contract

and for all other Bidders 6 months alter the contract has been awarded.

9.2 If any claim is made / lodged during this time, the same shall be binding and continue to be

valid despite the lapse of this pact as specified as above, unless it is discharged/ determined

by the CMD, BHEL.

Section 10 - Other Provisions

10.1 This agreement is subject to Indian Laws and jurisdiction shall be registered office of the

Principal, i.e. New Delhi.

10.2 Changes and supplements as well as termination notices need to be made in writing. Side

agreements have not been made.

10.3 If the Contractor is a partnership or a consortium, this agreement must be signed by all

partners or consortium members.

10.4 Should one or several provisions of this agreement turn out to be invalid, the remainder of

this agreement remains valid. In this case, the parties will strive to come to an agreement to

their original intentions.

BHEL AA:MM:IP:RO1 dtd 1.4.2010



10.5 Only those bidders / contractors who have entered into this agreement with the Principal

would be competent to participate in the bidding. In other words, entering into this

agreement would be a preliminary qualification.

For & On behalf of the Principal For & On behalf of'the Bidder/ Contractor

(Office Seal) (Office Seal)

Place----------------------

Date-----------------------

Witness: Witness:

(Name & Address) (Name & Address)
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