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Tender Notice No  
 

 
BAP-ERN-MTPS-METTUR -ESP-UNIT-04-MECH-C-322   
 

Name of work  Mechanical Scope of works of ESPs involving receipt of 
materials from BHEL stores, refurbishment of existing 
ESP, E&C of 2 Nos. of new parallel ESP in                  
Unit-4(210MW) of MTPS,Tamilnadu,  using  contractor’s 
own tools and plants, cranes , consumables, manpower 
etc.  

Type of tender  Open tender  

Nature of Bids 
Two-Part Bidding  
 

Period of contract  (ref Cl.29 in Page 04 of 
06 of NIT) 

 12 months  

Earnest Money Deposit (EMD) Amount (ref 
Cl.2 in Page 01 of 06 of NIT) 

Rs. 10,83,615/- (Rupees Ten Lakhs  Eighty Three 
Thousand six  Hundred and Fifteen only) 

Last date & Time for Receipt of the Tender 
(ref.: Cl. 6 in Page 01 of 06 of NIT) 

07-Aug-2019 at 14.30 Hrs. 

Date of Technical bid Opening (Cl. 6 in 
Page 01 of 06 of NIT) 

07-Aug-2019 at 14.30 Hrs. 

(Please obtain updated information from the BHEL website about the latest applicable dates & 
other changes if any in the tender contents)  

Date of Price Bid Opening (Ref. Cl. 35 in 
Page 05 of 06 of NIT) 

Bidders whose technical bids are found acceptable will be 
intimated separately about the status of their offers and 
the date of opening of Price Bids.  

Place of submission of Tender  Tender Box placed in Erection Services Department  
(Nearer to East-Gate) ,  
BHEL –BAP- Ranipet – 632 406.  

Address on the Sealed Tender  
Cover to be:  

SDGM / Erection Services Department  
BHARAT HEAVY ELECTRICALS LIMITED  
RANIPET , VELLORE DISTRICT  
TAMIL NADU– 632 406.  

Venue of the Tender Opening  Office of SDGM/ES Dept/BHEL/BAP/Ranipet 

Note:   All corrigenda, addenda, amendments, clarifications etc. to tender specification will be hosted in 
the web pages (www.bhel.com > Tender notifications > view corrigendum) and CPP Portal only and 
not in the newspapers. Bidders shall keep themselves updated with all such developments.  
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SPECIAL INSTRUCTIONS TO BIDDERS 

 
1. All parties may please note that “The practice of publication of newspaper advertisement in 

case of Open/Global tender has been discontinued” 
2. This Booklet consists of the scope and bill of quantities of the entire work etc.  
3. The Bidders are requested to go through the instructions contained in the documents attached and 

quote in the Rate Schedule attached. 
4. The Bidders are advised to go through the General conditions of contract, Special conditions of 

contract, Tender specifications and all parts of this tender document and fully understand the scope 
of work before quoting. Any doubt in the documents should be got clarified from Erection Services 
Department of BHEL, Ranipet before submitting their offer. 

5. Bidders shall note that all consumables, tools & tackles and all the required Cranes, cutting and 
welding machines, etc. are to be provided by the contractor. 

6. No advance payment towards mobilization of site operation or for any other purpose will be 
made by BHEL. The payment for work will be made strictly as per payment terms in the tender 
specification. 

7. The Tender Documents should be submitted duly signed and stamped in all the pages of the 
Tender Specification, General conditions of contract, special conditions of contract, Annexure etc. by 
the Bidder. 

8. The bidders shall submit the duly filled up Formats given in this tender document, along with the 
offer.  

9. Time is the essence of the contract and all the resources required for completion of work in the 
stipulated time period and avoid any demurrage / penalties. 

10. BHEL is not bound to accept the lowest or any bid and will have the right to reject any or all the bids 
without assigning any reason whatsoever. It is to be noted that a two-part evaluation system will be 
used for this tender. Please read the relevant portions of the tender / NIT. Hence, it is essential that 
the bidder submit a comprehensive technical proposal in their bid. 

11. No Special tools are envisaged to be provided by BHEL. 
12. Approval, if any, required from statutory authorities like Labor Commissioner, Electricity Board, etc., 

should be obtained by the bidder at his own cost and risk. 
13. The bidder should mobilize maximum labor force from the local area of work. 
14. These Tender Documents are not transferable.  
15. Offer of the Bidder with all the required documents should be submitted so as to reach the specified 

addressee as per schedule given in the notice-inviting tender. 
16. ADDRESS FOR SUBMISSION / POSTING OF BID DOCUMENTS, COMMUNICATION AND 

CLARIFICATION. 

 
      THE SR.DEPUTY GENERAL MANAGER, 
      ERECTION SERVICES     DEPARTMENT   
      BHARAT HEAVY ELECTRICALS LIMITED,  
      BOILER AUXILIARIES PLANT, 
      RANIPET – 632 406.  
      Phone No.:04172 -  241171 / 284973 / 284295 
      Fax        :  04172 – 242011,      E- mail  : plramana@bhel.in  
 

 

mailto:plramana@bhel.in
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NOTICE INVITING TENDER 

 
Sealed offers in TWO PARTS are invited from experienced bidders meeting the requisite Qualifying 
Requirements (QR) for the work mentioned below. Points relevant to the tender are mentioned below 
and are to be complied with. 

-----  
TENDER SPEC.:  No : BAP-ERN-MTPS-METTUR -ESP-UNIT-04-MECH-C-322 DT:05-Jul-2019 

 

1. NAME OF THE WORK : Mechanical Scope of works of ESPs involving receipt of materials from 
BHEL stores, refurbishment of existing ESP, E&C of 2 Nos. of new parallel ESPs in                
Unit-4(210MW) of MTPS,Tamilnadu,  using  contractor’s own tools and plants, cranes , 
consumables, manpower etc. 

2. EARNEST MONEY DEPOSIT: Rs. 10,83,615/- (Rupees Ten Lakhs  Eighty Three Thousand six  
Hundred and Fifteen only) 

2.1. Earnest Money Deposit (EMD) : Every   tender  must  be  accompanied  by  the  prescribed  
amount of earnest  money deposit.   

3. Tender Document Charges (Non-refundable) 

3.1. If the bidder downloads the tender documents from the website, then Rs.1180/- shall be 
paid by the bidder. 

3.2. If the bidder requested for tender documents through post then Rs.1770/- shall be paid 
by the bidder. 

4. Mode of payment of Earnest money deposit (EMD)  & Tender Document charges 

a) Electronic Fund Transfer credited in BHEL account No.10664849171 SBI-
Mukundarayapuram, IFSC Code: SBIN0007013  (before Technical-Bid of tender 
opening)  

b) Along with the tender in the form of pay order or DEMAND DRAFT drawn in favor of M/s 
BHARAT HEAVY ELECTRICALS LIMITED payable at RANIPET.  

c) Cash deposit as permissible under the extant Income Tax Act (before tender opening) 

d) Fixed Deposit Receipt (FDR) issued by Scheduled Banks/Public Financial Institutions as 
detailed in the companies Act (FDR should be in the name of the contractor A/c BHEL) 

           e)     One Time EMD remitted at any other BHEL Unit / Power Sector will not be considered. 

f)  An offer / bid that is not accompanied by the requisite EMD amount is liable to be               
summarily rejected. 

g) MSME/NSIC registered parties are also required to submit the EMD for the full value 
and no exemption is applicable. 

5. TENDER SCHEDULE : 

a. SALE OF TENDER SPECIFICATION DOCUMENTS 15-Jul-2019 to 07-Aug-2019  

b. PRE- BID MEETING Not applicable 

c. DUE DATE AND TIME FOR SUBMISSION OF OFFER 07-Aug-2019 at 14.30 Hrs. 

d. DATE & TIME  OF  OPENING OF TECHNICAL BID 07-Aug-2019 at 14.30 Hrs. 

 
Note: Please obtain updated information from the BHEL website about the latest    
applicable dates. 

6.  PRE BID MEETING :  Not Applicable 
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7. OPENING   OF TENDER: Technical bids will be opened on the mentioned date at the office of 
the Sr. Dy. GENERAL MANAGER, ERECTION SERVICES DEPARTMENT, BAP., BHEL, 
Ranipet. 

7.1. In case the opening of the tender is, a non-working day then the opening will be take place on 
the next working day.   

8. Tender specification documents with complete details are hosted in web page (www.bhel.com). 
Bidders can directly download the same and use for submission of offer. Tender document 
charges shall be paid to BHEL along with or before submission of offer.  

9. Interested bidders may alternately collect hard copy of tender specification documents from 
Erection Services Dept / BHEL / Ranipet on all working days (between 10.00 to 14.00 hrs) within 
the sale period on payment of tender document charges. 

10. BHEL will not take any responsibility for delay/loss of documents or correspondence sent by 
courier/post. 

11. Acceptance of any bid shall be subject to the approval by BHEL’s Customer. 

12. BHEL reserves the right to accept or reject any or all the bids without assigning any reasons 
whatsoever. 

13. All corrigenda, addenda, amendments, clarifications etc. to tender specification will be hosted in 
(a) the web page (http://www.bhel.com/tender/tender_home.php- view corrigendum) and (b) The 
Central Public Procurement Portal only and not in the news paper. Bidders shall keep 
themselves updated with all such developments. 

14. BHEL reserves the right to reject any offer on the basis of unsatisfactory performance of the 
bidder in any on going job or any similar job in the past.  

15. BHEL will operate CPSE purchase preference policy as applicable. 

16. QUALIFYING REQUIREMENTS (QR): The Bidder must satisfy the following Qualification Criteria 

for participating in the Tender.  

16.1. The average financial turnover of the company during the last 3 years, ending 31st of March 

2019,   should be at least of Rs.162.54  Lakhs and the bidder should submit audited balance 

sheet and profit & loss account for the last three financial years (FY) ending on 31/03//2019    

duly certified by charted accountant /auditor 

16.2. Experience of having successfully completed Erection/ Retrofitting/ Renovation/revamping of 
BHEL make ESPs in any coal/lignite fired power plants, cement plants etc., during last 7 years 
ending  30-Jun-2019.                                                                          

OR 

16.3. Experience of having successfully completed the following similar works during last 7 years 
ending  30-Jun-2019.  

a) One similar completed works costing not less than the amount equal to Rs:433.44 Lakhs. (OR) 

b) Two similar completed works costing not less than the amount equal to Rs:270.90 Lakhs (OR) 
c) Three similar completed works costing not less than the amount equal to Rs:216.72 Lakhs. 

 

Definition of Similar work: Erection/Retrofitting/Revamping/Renovation/Augmentation 

works involving ESPs in any coal/lignite fired power plants, cement plants etc., 

A bidder must satisfy all the qualifying requirements enumerated as in 17.1 and, either of 17.2 or 
17.3 above concurrently in order to qualify to participate in this tender.   
   

17.4 The bidders to note that possession of provident Fund (PF) code is not a pre-condition for 
participation in the tender. However, the successful bidder should ensure to get the PF code for 
the employees engaged for this work. 

17.5   Supporting documents for QR: 

Bidder shall submit certified photocopies of the following documents in support of possessing 
qualifying requirements as under, duly self-certified and stamped by the authorized signatory. 

(i) Certified Photocopies of Work orders of similar works issued by the Customer containing details 
of bill of quantities/schedule of rates and certificates for proof of satisfactory completion of work. 

(ii) Certified Photocopies of  Completion certificate of similar works showing the details such as  

http://www.bhel.com/
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     (a)  Work order reference No and date, (b) Brief details of job done, (c) Name of the project,  
(d)    Name of the customer, (e)  Executed value, (f) Date of start of work and  date of 
completion. Etc..                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           

(iii) Certified Photocopies of Performance certificate from at least one customer for any one 
category of similar works  

(iv) Certified Photocopies of Audited profit and loss account accompanied by relevant schedules 
for turnover figures. 

17. The bidder shall submit documents in support of possession of ‘Qualifying Requirements’ duly 
self-certified and stamped by the authorized signatory, indexed and properly linked in the format 
for PQR. In case BHEL requires any other documents/proofs, these shall be submitted 
immediately.  

18. The bidder may have to produce original document for verification if so decided by BHEL. 

19. Seeking clarification on Tender Specification: Clarifications, if any shall be sought through 
written communication only, indicating the specific clauses in the Tender Document, so as to 
reach the specified office at least seven days before the last date for bid submission. BHEL shall 
not be responsible for receipt of queries after the due date for seeking of clarification due to 
postal delay. Any clarification / query received after the last date for seeking the same may not 
be normally entertained by BHEL and no time extension will be given. 

20. BHEL may decide holding pre-bid meeting (PBM) with any /all intending bidders. On such 
communication from BHEL, the bidder shall ensure participation in the same at the appointed 
time, date and place as may be decided by BHEL.  

21. All the information as called for in the various clauses and annexure of tender specification 
should be furnished. Please refer to the checklist. The details so furnished shall be complete in 
all respects and as per the formats prescribed in the Tender specification (Forms and Formats). 
The bidder may have to produce original documents for verification, if so desired by BHEL.  

22. Offers received with any deviation or without relevant information are liable to be rejected. 

23. FIRM PRICE: The Contractor has to keep his quoted rates firm for the entire contractual period 
including total extended period, if any, and no claim for revision of rates or price escalation is 
allowed under any circumstances.  

23.1. TAXES AND DUTIES: The tenderer shall not include GST in their quoted rates. The GST rates 
and its working shall be indicated separately in the price bid. The successful tenderer shall 
register themselves with the GST authority in the state of Tamilnadu 

23.2. Procedure for reimbursement of GST (Pl refer to the Annexure of T&C of GST): The GST 
shall be reimbursed against documentary evidence. The current rate of GST is @ 18% of taxable 
service rendered.  

24. PAYMENT TERMS: All payments for the works completed shall be paid based on bills raised by 
the contractor and certified by Engineer-in-Charge of BHEL. Payment will be made within a 
period of 30 days from the date of submission of bills along with all the enclosures as 
called for by BHEL. Payment will be through e-payment (through electronic fund transfer 
(EFT) / RTGS) only after deducting Bank charges as per BHEL terms of payment indicated 
below. 

    For all Rate schedule sl.nos.  

a) 85% of the contract rate on pro-rata basis shall be paid on completion of erection, alignment and 

welding work. 

b) Further 10 % of the contract rate shall be paid after successful commissioning of  ESP  

c) The balance 5% of the contract value for all items shall be paid after the guarantee period of 
12 months. The guarantee period shall commence from the date of handing over of unit to 
customer or from the date of successful commissioning of ESP, whichever is earlier, provided all 
erection, testing and commissioning works are completed in all respects. However, this 5% 
amount can be released against bank guarantee valid for 12 months as aforesaid in the prescribed 
proforma of BHEL 
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25. Price bids received in any form other than prescribed in Part-II (PRICE BID) are liable to be 
rejected.  

26. VALIDITY OF OFFER: The validity of the offer shall be 180 days from the date of bid opening 
(including extensions, if any). No unsolicited revision in the tender offer shall be entertained after 
opening of tenders and till expiry of the validity period. 

27. SECURITY DEPOSIT (SD): The successful tenderer shall within the time specified in the letter 
of intent deposit the required amount of security deposit. The SD shall be as per clause 1.8 of 
General Conditions of Contract (GCC). 

28. PERIOD OF CONTRACT / DURATION OF WORK: The total contract period is 12 months which 
will be reckoned from the date of front clearance from BHEL/Client. The successful bidder has to 
mobilize all resources to site at least 15 days prior to date of clearance/shutdown and shall make 
arrangements for establishing facilities for labour accommodation, scaffolding arrangements, 
obtaining labour license gate passes and to commence Pre-assembly works etc.,  

29. Tentative Schedule: From 15/10/2019  

30.  LIQUIDATED DAMAGES:  BHEL will impose Liquidated Damages as per suitable clauses in 
the Tender Specifications on account of delay, violation of contract conditions and non-
performance attributable to the contractor. 

30.1. Any delay in completion of the work beyond the said date of completion period for the 
reasons attributable to the contractor, will attract LD at the rate of ½ % per week of delay 
for balance works, subject to a maximum of 10% contract value. 

31. REVERSE AUCTION (RA):  BHEL Reserves the right to adopt the process of Reverse Auction 
(ON LINE BIDDING on INTERNET) among the bidders who are found to be qualified on the 
basis of technical bid. Refer the General Terms and Conditions of reverse auction in 
SECTION-VIII. No extension of time on this account will be entertained for bid submission.  

32. If the reverse auction is unsuccessful as defined in the RA rules / procedure, or for whatsoever 
reason, the sealed Price Bids may be opened for deciding the successful bidder. 

33. BID EVALUATION :  The offer submitted by bidders who meet the requisite Qualifying 
Requirements will be evaluated in two stages, namely  Technical- Bid  Evaluation and Price Bid 
Evaluation. The bids, which meet the qualifying requirements, will only be further considered for 
Price Bid Evaluation. However, the final technical qualification of the bidder is subjected to 
approval of our client i.e. Mettur TPS, M/s TANGEDCO. 

34. OPENING OF PRICE-BID: Bidders whose technical bids are found acceptable to BHEL shall be 
intimated separately about the status of their offers. Date of price bid opening shall be intimated 
to the qualified bidders only. 

35. PRICE BID EVALUATION CRITERIA: The successful bid shall be based only on the total 
quoted value for the entire scope of work, in the sealed “Price bid” or reverse Auction (RA) as 
applicable.  

36. The offers of the bidders who are on the banned list as also the offer of the bidders, who engage 
the services of the banned firms, shall be rejected. The list of banned firms is available on BHEL 
web site “http://www.bhel.com/vender_registration /vender.php”. 

37. EPF registration: Bidders should furnish the EPF code and registration details along with the 
bid. Bidders who have not registered and do not possess EPF code, if awarded the work, should 
immediately register and obtain the code. 
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38. ORDER OF PRECEDENCE: In the event of any ambiguity or conflict between the clauses / 

statements in Tender Documents, the order of precedence shall be in the order below. 
a. Amendments / clarifications / corrigenda / errata etc. issued.   b. Notice Inviting Tender (NIT) 
c. Price Bid           d. Technical Conditions of Contract             e. Special Conditions of Contract 
f. General Conditions of Contract           g. Forms & Procedures  

39. In the event of any conflict between requirements of a clause/s of this specification 
/documents/drawings/data sheets etc. and different standards / codes specified, the same is to 
be brought to the notice of BHEL before submission of offer; else, BHEL’s interpretation shall 
prevail. 

40. Typographical error/missing pages/other errors in the tender documents noticed, must be 
brought to the knowledge of BHEL in writing before pre-bid meeting / submission of offer, else 
BHEL’s interpretation shall prevail.   

41. Multiple Bids:  The bidder in his own interest shall submit only one bid. If a bidder submits 
multiple bids, all the bids are liable for rejection. Bids shall be considered “Multiple” in the 
following circumstances:  

41.1. Two bids by the same party.  

41.2. If one bidder is the Affiliate of another bidder.  

For the purpose of this clause “Affiliate” shall mean with respect to any Person, any other Person 
that, directly or indirectly, controls, is controlled by, or is under direct or indirect common control 
with, such Person, or is a director/ member / officer/ employee of such Person or of any Person 
who would otherwise qualify as an Affiliate of such Person pursuant to this definition;  

“Person” for the purposes of this definition shall mean any natural person, individual, corporation, 
limited partnership, co-operative, general partnership, joint stock company, joint venture, 
association, company, trust, bank, trust company, land trust, business trust, corporate body or 
other organization, whether or not a legal entity."  

42. Fraud Prevention Policy: The bidder along with its associate / collaborators / sub-vendors / 
consultants / service providers shall strictly adhere to BHEL Fraud Prevention Policy displayed 
on BHEL website http://www.bhel.com and shall immediately bring to the notice of BHEL 
Management about fraud or suspected fraud as soon as it comes to their notice.  

43. Suspension of Business Dealings: The bidder along with its associate / collaborators / sub-
vendors / consultants / service providers shall strictly adhere to “Guidelines for Suspension of 
Business Dealings with Suppliers/ Contractors” AA/MM/SB/01 Rev: 02, Dt.22.07.2016 displayed 
on BHEL website http://www.bhel.com. 
(http://www.bhel.com/vender_registration/pdf/Suspension_guidelines_adbridged.pdf)  

44. Integrity Pact (IP): IP is applicable for this tender. Name and Address of Independent 

External Monitor (IEM) for Integrity Pact is: 

Mrs. Pravin Tripathi, IA and AS (Retd.) D-243, Anupam Gardens, Lane IB, Neb Sarai, Sainik Farms, 
New Delhi – 110 068 and Shri D.R.S Chaudhary, IAS (Retd) 
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44.1 Integrity pact (IP): IP is a tool to ensure that activities and transactions between the company and 
its Bidders/Contractors are handled in a fair, transparent and corruption free manner. A panel of 
Independent External Monitors (IEMs) has been appointed to oversee implementation of IP in 
BHEL. 

44.2. The IP as enclosed with the tender is to be submitted (duly signed by authorized signatory who 
sings in the offer) along with techno-commercial bid. Only those bidders who have entered into 
such an IP with BHEL would be complete to participate in the bidding. In other words, entering 
into this Pact would be a preliminary qualification. 

44.3. Please refer Section-8 of the IP for Role and Responsibilities of IEMs. In case of any complaint 
arising out of the tendering process, the matter may be referred to the IEM mentioned in the 
tender. 

44.4. No routine correspondence shall be addressed to the IEM (phone/post/email) regarding the 
clarifications, time extensions or any other administrative queries, etc.on the tender issued. All 
such clarification/issues shall be addressed directly to the tender issuing (procurement) 
department.” 

45. SET OFF Clause: "BHEL shall have the right to recover any money which in the sole opinion or 
BHEL is due from the Contractor from any money due to the Contractor under this Contract or 
any other contract or from or from the Security Deposit furnished by the contractor under this 
Contract or any other Contract" 

46. Offer submitted in response to this NIT confirms your unqualified, unconditional acceptance of all 
Terms & Conditions of this NIT and its annexures (Any conditional / incomplete /unsigned bid 
shall be regarded as non-responsive and would be liable to be rejected.). 

47. BHEL reserves the right to assess Bidder’s Capacity and Capability 

48. Overwriting or erasures should be avoided. If however, they exist they must be invariably 
attested. 

49. Cost of bid preparation along with supporting documents as called for  and submission of the 
same is to bidders account 

50. In case if the contractors working in the same project site, while quoting for this tender shall 
provide separate set of Tools & Tackles, Man Power etc and shall not mix with the facilities 
already available in the other contracts. 

51. "In the event of any dispute or difference relating to the interpretation and application of the 
provisions of commercial contract(s) between Central Public Sector Enterprises (CPSEs)/ Port 
Trusts inter se and also between CPSEs and Government Departments/Organizations 
(excluding disputes concerning Railways, Income Tax, Customs & Excise Departments), such 
dispute or difference shall be taken up by either party for resolution through AMRCD as 
mentioned in DPE OM No. 4(1)/2013¬DPE(GM)/FTS-1835 dated 22-05-2018." (See, Clause 6(i) 
of the O.M.). 
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PROCEDURE FOR SUBMISSION OF SEALED TENDERS 

 
 

1. PROCEDURE FOR SUBMISSION OF SEALED TENDERS 

a. The tenderer must submit their tender in two parts in separate sealed covers prominently 

superscribed as PART-I TECHNICAL BID AND PART-II PRICE BID and also indicating  on each 

of the covers the TENDER SPECIFICATION NUMBER AND DUE DATE AND TIME OF 

SUBMISSION as mentioned in the tender notice.. 

i. PART-I (TECHNICAL BID) COVER-I :Excepting rate schedule, all other documents , data sheets 

and details called for in the specification shall be enclosed in PART-I “TECHNICAL BID”. 

ii. PART-II (PRICE BID) COVER-II : All indications of price shall be given in this PART-II “PRICE 

BID” only. 

b. These TWO COVERS I & II (PART-I AND PART-II) shall together be enclosed in A THIRD 

ENVELOPE (COVER-III) along with requisite EMD (in a separately sealed envelope superscribed 

as “EMD-Cover”) as mentioned in the notice inviting tender  and this sealed cover shall be super 

scribed and submitted to Sr. DGM/ERECTION SERVICES at the address given in “special 

instructions to tenderers” on or before the due date.  

 
----------------------- -------------------------------------------------------------------------------------------------------------------------- 
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TENDER SPEC.:  No : BAP-ERN-MTPS-METTUR -ESP-UNIT-04-MECH-C-322   
 

 
PROJECT INFORMATION 

 
1  Mettur Thermal Power Station (MTPS-l) of TANGEDCO Ltd is having 4 x 210 MW 

Coal I oil fired units. 
 
Environmental Conditions 
Location                                   MTPS-1/Mettur Dam. 
Nearest Airport                        Salem  Coimbatore 

 
Nearest Railway Station           Salem 

 
Nearest Major Port                   Chennai 

 
Altitude above MSL                 +212 Mts. 

 
Approach Road                          55 Kms from Salem 

 
Ambient Temperature               45 deg Cent 

 
Maximum deg. Cent                  22 deg Cent 

 
Minimum deg .Cent                   Maximum % 97 

 
Relative Humidity                      Minimum % 65 
 
The system shall be designed to meet the power plant environmental condition 
 

   
Before submitting his/her/their offer, the bidder has to get thoroughly acquainted 
with the site conditions with reference to Operating procedures inside the plant, 
security rules for access and movements, HSE rules prevailing in the plant, site 
interference problems, movement of cranes / derricks etc. in the store yard / work 
site during material handling, erection, storage facilities available, constraints on 
access and movements,  etc. No compensation or revision of rates will be 
entertained at a later date for not having proper knowledge of the site conditions.       
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TENDER SPECIFICATION NO. BAP-ERN-MTPS-METTUR -ESP-UNIT-04-MECH-C-322    

 

1.0 SCOPE OF WORK: Mechanical Scope of works of ESPs involving receipt of materials from BHEL 
stores, refurbishment of existing ESP, E&C of 2 Nos. of new parallel ESP in Unit-4(210MW) of 
MTPS,Tamilnadu,  using  contractor’s own tools and plants, cranes , consumables, manpower 
etc. 

 
1.1 Dismantling / removal, of existing ESP internals, outer roof, inner roof insulation materials etc and 

transporting to customer’s storage yard.as per instructions of BHEL Engineer at site.   

1.2 Any dismantling and re-erection of existing material/s that is required to complete the specified 
work  as per BOQ shall form part of the work and be carried out at  no extra cost to BHEL. 

1.3 The distance of BHEL / Customer stores / storage yard within the plant to site of erection is in a 
radius of about 2 km. 

1.4 All the ESP materials & components will be supplied by BHEL / Client on free issue basis. 

1.5  Fabrication and erection of temporary structures, platforms, supports etc. for dismantling and 
erection of ESP components forms part of the work. The temporary structures etc. erected shall 
be removed after completion of work at no extra cost.  

1.6  Adequate quantity of winches, steel ropes, pulleys etc shall be arranged by the contractor for safe 
dismantling and erection.  

1.7 The scope of work also includes shifting and proper storage of dismantled materials at customers 
store yard. The dismantled materials should be segregated immediately,. 

1.8 After completion of revamping work, all the materials/equipment re-routed/shifted for enabling 
dismantling/erection of ESP shall be re-installed/re-erected/placed back in their original locations 
or at locations as instructed by BHEL.    

1.9 Trial run, testing & commissioning of the entire work within the contract time and to the entire 
satisfaction of the customer and BHEL forms part of the work.  

1.10 As this is an R&M work, the works covered under the scope have to be executed in an operating 
power station. Contractor shall take all necessary precautions to protect the entire existing 
equipment, structures, facilities and buildings etc. from damage. Contractor shall take all 
necessary safety measures to avoid any harm, injury to his workers/staff from the equipment / 
facilities of the power station.  

1.11 Contractor shall visit the site for detailed assessment prior to submission of offer in this regard.   

2.0 Strict compliance of safety rules as per industrial laws and the compliance of rules for issue of 
Gate Passes will be upheld 

3.0 In order to complete the work in time, it is desired that contractor shall provide adequate Unskilled, 
Skilled workers, Supervisors and engineers and list of the same shall be submitted to the 
concerned BHEL-site in-charge before start of work. It is the responsibility of the contractor to 
obtain valid gate passes for his men and material from concerned authority in time. 

4.0 ROUND THE CLOCK WORK:  The contractor has to plan for round the clock work if required to complete 
the work with in the scheduled contract period. This will call for working with enhanced resources and 
round the clock. The tenderer shall consider all such contingencies in their offer. 

5.0 SITE LOCATION : Please ref. sheet titled Project information: 

 
6.0 TOOLS & TACKLES: It may be noted that BHEL will not provide any cranes, trailers / trucks / tractors, tools 

and plants for execution of the work. All required resources are to be arranged by the tenderer only. Higher 
capacity crane/s required for completion of E&C work within the stipulated time shall be arranged by the 
contractor at no extra cost to BHEL. The tenderer should quote the rates considering all the eventualities that 
may arise during such works.  
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Page 02 of 03 
7.0 CONSTRUCTION POWER & WATER: Required LT construction power and water at the site shall be 

provided by BHEL on FREE OF CHARGE at one point only. Necessary power cabling from the source to 
distribution boards, energy meters etc. and distribution pipe lines to different locations of water point with 
taps, valves etc., shall be arranged by the tenderer at his cost.. 

8.0 HEALTH, ENVIRONMENT AND SAFETY: The tenderer shall visit the site of work before quoting for this 
work and take note of the site conditions, possible interferences for erection work as well as for the 
movement of cranes and also for hook up / testing of the equipment. The tenderer shall also acquire 
knowledge of prevailing rules and regulations pertaining to Health, Environment and Safety (HSE) 
procedures of M/s MTPS site rules, prevailing labour laws enforced by local authorities, labour regulations, 
movement of labour / vehicles inside the plant area, time keeping systems etc., in force and other local 
political conditions before submission of offer. No payment shall be made extra for not having adequate 
knowledge about the site conditions or for any extra work on the account of existing site constraints.  

9.0 Compensation: BHEL shall recover the amount of compensation paid to victim(s) by BHEL towards loss of 
life/permanent disability due to an accident which in attributable to the negligence of contractor, agency or 
firm or any of its employees as detailed below. 

a).         Victim: Any person who suffers permanent disablement or dies in an accident as defined below. 
b).     Accident: Any death or permanent disablement resulting solely and directly from any unintended and 

unforeseen injuries occurrence caused during project execution, erection and commissioning ,services, 
repairs and maintenance, trouble shooting, serving , overhaul, renovation and retrofitting, trail operation, 
performance guarantee testing undertaken by the company or during any works at project sites 

c).         Compensation in respect of each of the victims: 
 i.   In the event of death or permanent disability resulting from loss of both limbs Rs.10, 00,000. /-(Rupees Ten 

Lakhs only). 
ii.       In the event of other permanent disability Rs.7,00,000/- (Rupees Seven Lakhs Only). 

   d).  Permanent Disablement that is classified as permanent total disablement under section  
 2(1) of the Employees’ Compensation Act ,1923 

 
10.0      COMPLIANCE TO STATUTORY REQUIREMENTS:   It is the responsibility of the contractor to obtain the 

required labour license from the appropriate authorities before commencement of work.   

10.1 The contractor shall comply with all State/Central Laws, Statutory Rules, Regulations etc. inclusive 
of those regarding Labor and Industrial Laws which are applicable from time to time and shall 
comply with the provision of the same Labor Legislation, Rules and Regulations framed under the 
provision of Contract labor (Regulations & Abolition)Act-1970, Industrial Dispute Act-1947, 
Employees’ Provident Fund and Miscellaneous Provision Act-1952, ESI registration, Labor 
License, Employee’s compensation act, Labor Insurance, Electricity etc.. act & rule, factory act, 
Minimum wages act/rules, implementation of EPF scheme etc..charges towards the same shall be 
borne by the contractor. 

10.2 Safety and security of equipment & personnel after handing over of material for erection shall be 
responsibility of the contractor.  

10.3 As per factory rules, the following registers should be maintained by the contractor and on 
demand the same may be submitted to the BHEL-site-in charge 

10.3.1 Muster Roll Register 
10.3.2 Register of Wages 
10.3.3 Register of deduction of EPF 
10.3.4 Register of OT 
10.3.5 Register of Fine 
10.3.6 Register of employment card and safety appliances 

10.4 The tenderer shall specify the Provident Fund Code / ESI Number allotted to their firm by the 
Provident Fund authorities for engagement of labour for this tendered work or otherwise shall 
obtain PF Code/ESI No. from respective Authorities before finalization of the tender. 
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11.0 SITE MANAGEMENT : The tenderer shall arrange to print all materials management forms, daily labour 
progress reports, and all other forms & reports etc., as indicated / instructed by BHEL and customer’s HSE 
plan and project site rules. 

12.0   MOBILISATION ADVANCE: No advance payment towards mobilization of site operation or for any other 
purpose will be made by BHEL. The payment for work will be made strictly as per payment terms in the 
tender specification. 

13.0   VARIATION IN QUANTUM OF WORK  : The details of quantum of work are indicated in the rate schedule 
which is only approximate and is likely to +/- 15 as per actual site requirement. 

14.0 The tenderer has to furnish information called for in the formats attached with this booklet. The 
details pertaining to the Bank Accounts where proceeds will be transferred through BHEL’s  Banker is to be 
furnished. 

14.1  Copies of EPF remittance challans, ESI / Insurance remittances, Wage register, attendance register etc of 
the workers pertaining to the site of work and period applicable shall be attached to every bill submitted, 
failing which bills will not be processed. Copies of half yearly and annual EPF returns for the workers have 
also to be submitted, if required.          

15.0 BHEL is endeavoring to pre-pone the commissioning of ESP system to meet the Customer requirement. 
The Contractor has to mobilize all resources to meet BHEL / Customer schedule. 

16.0 The Tenderer has to submit a bar chart, indicating various activities for revamping of the ESP, to complete 
the entire work within the shutdown period (daily schedule). However, the contractor shall have to start the 
revamping work as per instructions of BHEL Engineer at site. 

17.0 LIST OF TOOLS & TACKLES :  The list of Tools and tackles, cranes etc proposed to be deployed by the 
contractor shall be given along with the offer. 

18.0 G.A Drawing : Not applicable 
19.0 Accommodation for Contractors’ personnel : BHEL shall not provide any accommodation facilities for 

the contractors’ personnel. All the necessary arrangements have to be made by the contractor at no extra 
cost to BHEL.  

20.0 EXTRA CHARGES FOR MODIFICATION AND RECTIFICATION WORKS: Refer Section-VIII of the 
special conditions of contract. 

21.0 OVER-RUN COMPENSATION (ORC):  Not Applicable. 

22.0 Liability for Accidents and damage: The contactor shall indemnify BHEL, against any claims which may be 
made under the Workmen'’ Compensation Act, 1923, or any statutory modification or otherwise for or in 
respect of any damages or compensations payable in consequence of any accident or injury sustained by 
the workmen or other persons whether I the employment of the contractor or not.  

23.0  The following documents enclosed shall also form part of the tender: 

a. Technical Specification  – (Annexure- I) 
b. Statutory requirement of contract (ES:F:009) 
c. General terms and conditions of work (ES:F:010) 
d. Special Conditions of Contract for ESP works (BAP:ERN:SPN:MECH:ESP:02)  

Section-I to VIII. 
 
 
 
 
 
 
 
 
 
 
 
 



15 | P a g e  

 

Ranipet  

Bharat Heavy Electricals Limited 

Boiler Auxiliaries Plant, Ranipet –632 406 

ERECTION SERVICES DEPARTMENT 

TENDER DOCUMENTS 
Page 15 of 16 

BAP-ERN-MTPS-METTUR -ESP-UNIT-04-MECH-C-322 

ANNEXURE – I 

TECHNICAL SPECIFICATION NO. : BAP-ERN-MTPS-METTUR -ESP-UNIT-04-MECH-C-322    
 

 BROAD SCOPE OF WORK: The scope of services to be provided by the contractor is indicated in the BOM 
which shall include the following: 
 

1. Receipt and transportation of ESP components from BHEL Storage yard (located within 1 KM 

range from work spot) to ESP area, pre assembly, erection, alignment, welding, testing and 

commissioning of 2 nos of new parallel  ESPs as per BHEL Drawings, manuals and BHEL 

Engineer’s instructions 

 

2. Hook-up of new ESPs to existing ESPs during short shutdown of 7 days. 

3. Refurbishment of existing ESPs by dismantling of HVRs, ESP outer roof, inner roof to the extent 

required replacement os  ESP internals atc: as per BHEL Engineers instructions 

4. The following items in existing two number ESP passes are retained for reuse ; 

a. The existing ESP casing, hoppers and supporting structure & its foundation (Patch up 

work/strengthening if required based on study). 

b. Collecting electrode suspension, Inner roof, outer roof, hoppers, Inlet and out let funnels, 

existing ducting system and guillotine gates with actuator 

c. LT power and control cables along with cable trays 

d. LT board, Auxiliary control panel 

5. Devolution of scrap materials to customer’s scrap yard/store yard within 2 KM range. 

6. Conducting of Air – in – leakage test as per BHEL instructions. 

7. Complete thermal insulation of ESP, funnels, ducts as per BHEL Drawings and instructions. 

8. Trial run of rapping drives, HVRs, electrical hoists etc. 

9. Conducting of Air load test. As per BHEL instructions 

10. Conducting of GD test as per BHEL instructions. 

11. Commissioning of ESP after final inspection of the fields. 

12. Rectification of defects if any that will arise during field charging. 

13. The works listed in the scope of work are only indicative and not exhaustive. The works taken up 

should be completed in all respects within the stipulated time. The norms and limits prescribed 

by the MTPS, Mettur project /BHEL engineers are to be kept up. 

14. All the works are to be carried out only as per the instructions of the BHEL Engineers. 

15. The contractor should employ qualified welders, supervisors, Engineers for entire works 

pertaining to this contract. 

16. The contractor shall be able to start the work within a short notice of time. 

17. The contractor should be able to provide required skilled /unskilled persons [Fitter, Gas cutter, 

welder, Rigger] required for completion of works in time. 

18. Place of work shall be cleaned after the completion of work. Debris/scraps /waste oil etc. shall be 

collected and transported to MTPS, Mettur project scrap yard. 
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19. All the tools & tackles including cranes of required capacity for erection works, equipment like 

rectifier welding machines with electrodes, cutting set with cylinder, etc. and consumables 

required for the execution of work will be under the scope of the contractor 

20. Necessary scaffolding pipes, clamps for work, if any required shall be brought and erected by the 

contractor. Any lifting arrangements/lifting tools &tackles for positioning of collecting electrodes 

and its suspension arrangements are to be arranged by the contractor. 

21. Any structural alterations that are made in the ESP field have to be restored to previous shape 

including insulation & sheeting. The contractor is solely responsible for any damage caused to 

the equipment due to improper execution of work. The cost of such rectifications will be to his 

account. 

22. All safety precautions during cutting and welding in all areas to avoid fire accident shall be strictly 

adhered to. Care shall be exercised while lifting heavy materials. 

23. The contractor should bring his own safety appliances like helmets, safety shoes, gumboots, 

Welders apron, hand gloves, safety belts, goggles, etc., and the same should be used by his 

workmen at site. Safety of the staff shall be contractor’s responsibility. 

24. Utmost care shall be taken during working inside the ESP field and all safety precautions like 

wearing of safety belts, masks etc., are to be followed and used. 

25. The contractor shall be fully responsible for accidents caused due to him or his agents or 

workmen's negligence or carelessness in regard to the observance of the safety requirements 

and shall be liable to pay compensation for injuries. 

26. The rate quoted shall be firm for the duration of contract and nothing extra shall be payable on 

any account. 

27. The workmen engaged must be covered under ESI for the particular job and also for higher 

elevations. 

28. The contractor shall submit the daily labour report to the concerned executive daily in the 

beginning of each shift. 

29. The Integrity Pact enclosed shall be duly filled, signed and submitted. 

 

30. TERMINAL POINTS- Terminal Points for ESP retrofit: 

a. New ESP inlet duct connecting the existing ESP common inlet duct as shown in the ESP 

layout drawing. 

b. New ESP outlet duct connecting the existing ID Fan bus duct as shown in the ESP layout 

drawing. 

c. Service water (3 to 5 kg/cm2 pressure) near existing ESP inlet column for ESP water 

washing. 

d. Termination of flushing apparatus outlet with the existing ash slurry trenches for slurry 

conveying. 
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TENDER DOCUMENT    
(BAP-ERN-MTPS-METTUR -ESP-UNIT-04-MECH-C-322) 

UN-Priced-PRICE-BID (Page 01 of 02) 
SCHEDULE OF RATES & QUANTITIES 

Scope of work: Execution of  Mechanical Scope of works of ESPs involving receipt of materials from 
BHEL stores, Refurbishment of existing ESP, E&C of 2 Nos. of new parallel ESPs in Unit-4(210MW) of 
MTPS, Tamil Nadu,  using  contractor’s own tools and plants, cranes , consumables, manpower etc. 

S.No. 
  

             DESCRIPTION OF ITEM 
  

QTY UOM Weightage 
in %. 

 Part-A :-Refurbishment of Existing ESP    

A-01 Complete revamping of Fields of ESP by dismantling of the 
existing Internals and Erection, Alignment, Testing and 
Commissioning of existing ESP Fields with new Components / 
Materials  supplied by BHEL.  The field internals consist of 
Collecting Frames and Electrodes, Emitting Frames and 
Electrodes, Shock Bar Guide Assembly, Rapping Systems and 
their Drives, Hopper Deflection Plates Etc., for existing ESP 
fields in Unit-4, MTPS. The dismantled scrap materials are to 
be handed over to customer’s stores/scrap yard. For detailed 
scope of work refer to the tender specification. 

24 Fields 42.2460 

A-02 Replacement of Inlet  Gas Distribution (GD) screens including  
GD Primary and Secondary Screen Sheets, Suspension 
Arrangement, Deflection Plates Complete , Supports Etc., as 
per BHEL Drawings The dismantled scrap materials are to be 
handed over to customers stores/scrap yard. For detailed 
scope of work, refer to the tender specification. 

4 Sets 1.0690 

A-03 Replacement of OUTLET Gas Distribution (GD) screens, as 
per BHEL Drawings The dismantled scrap materials are to be 
handed over to customers stores/scrap yard. For detailed 
scope of work, refer to the tender specification. 

4 Sets 1.0408 

A-04 Erection of HVR handling system consisting of EOH, wire 
rope, D-Shackles, Monorails, Guiding Arrangement in the 
existing ESPs. 

2 Sets 0.7033 

A-05 Replacement of existing HVRs & Disconnecting switches with 
New HVRs and Disconnecting switches. 

24 Sets 0.4388 

A-06 Water washing of ESP Fields & Hoppers before 
commencement of Revamping work 

2 Set 0.1385 

 Part-B :- E&C of New parallel ESPs    

B-01 Receipt of materials from BHEL stores, transporting to unit #4 
ESP area, erection, testing & commissioning of two no of NEW 
Parallel ESPs by using new ESP components, such as 
supporting structure, casing panels, roof panels, inlet/ outlet 
funnels, ducts, splitters, guide vanes GD screens, HVRs, 
disconnecting switches, CE, EE&GD Rapping systems 
Collecting electrodes, emitting electrodes, hand rails, HVR 
handling system, pent house, etc. complete as per BHEL 
design. 

1520 MT 40.6211 
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SCHEDULE OF RATES & QUANTITIES 

 

B-02 INSULATION WITH CLADDING: Receipt of insulation 
materials from BHEL stores, transporting to ESP area, making 
of scaffolding arrangement, welding of studs, laying of 75 mm 
thick insulation wool, fixing of retainers and casing supports, 
fixing of aluminum cladding sheet etc. for New parallel ESP & 
ducts complete by using contractor's own tools, tackles, 
scaffolding materials, man power etc. as per drawings, and 
instruction of BHEL Engineer-in charge. 

8000 
 

SQ.mtr 5.9075 

B-03 INSULATION WITHOUT CLADDING - Receipt of insulation 
wool from BHEL stores, transporting to ESP area, laying of 
wool over the ESP inner roof for Existing ESP and New 
parallel ESP as per BHEL drawings and instruction. 

2000 SQ.mtr 0.5064 

B-04 Erection testing & commissioning of Ash handling equipment 
consisting of Gate valves, mixing chamber, fluidizing pads, etc. 
Approx. total weight is 52 MT 

2 sets 2.5880 

K 
TOTAL value for the above scope of work in Indian 
Rupees                                                                                               

  QUOTED 

M GST @________%      

N 
TOTAL value for the above scope of work in Indian 
Rupees  inclusive of GST 

  QUOTED 

 

SIGNATURE OF BIDDER 
 

Note:              Vendor to quote only the “Rate of GST” in this copy of Un-Priced Bid in Column (M). 
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SECTION –I 

 
1.    GENERAL INSTRUCTIONS TO BIDDERS 

1.1.  DESPATCH INSTRUCTIONS: 

1.1.1. This tender specification as a whole, duly furnishing all the details required and other documents as 
required in the following pages, shall be duly signed and sent in a sealed cover duly super scribing the 
name of work as given in the tender notice. 

1.1.2. The tender shall be addressed to Officer inviting tender as indicated in the tender notice. 

1.1.3. Tenders submitted by post shall be sent by “REGISTERED POST WITH ACKNOWLEDGEMENT DUE 
“and shall be posted with the due allowance for any postal delay.  The tenders received after the due date 
and time of opening are liable to be rejected.  Telegraphic offers and offers received by telex may not be 
considered. 

1.1.4. Tenders shall be opened by authorized officer of BHEL at his office at the time and date as specified in the 
tender notice in the presence of such of those bidders or their authorized representatives who may be 
present. 

1.1.5. The Tenders shall closely pursue all the clauses, specifications and drawings indicated in the tender 
documents before quoting.  Should the bidder have any doubt in the meanings of any portion of the tender 
specification or find discrepancies or omission in the drawings or the tender documents issued are in 
complete or shall require clarification on any of the technical aspect, scope of work etc., he shall at once 
contact the authority inviting the tender for clarification before the submission of the tender. 

1.1.6. Before tendering, the bidders are advised to inspect the site of work and the environments and be well 
acquainted with the actual working and other prevalent conditions, facilities available, position of material 
and labor.  No claim will be entertained later, on the ground of lack of knowledge. 

1.1.7. Bidder must fill up all the schedules and furnish all the required information as per the instructions given in 
various sections of the tender specification. Each and every page of the Tender Specification must be 
signed and submitted along with the offers by the bidder in token of complete acceptance thereof.  The 
information furnished shall be complete by itself. 

1.1.8. The bidders shall quote the rates in English language and international numerals.  These rates shall be 
entered in figures as well as in words.  

1.1.9. Discrepancy in Quoted Rates :  
a. If, in the price structure quoted, there is a discrepancy between the Unit rate quoted and the Total Price 

(which is obtained by multiplying the unit price by the quantity) due to arithmetical errors, the Unit rate 
quoted will be considered valid and the Total price will be corrected accordingly, unless in the opinion of 
BHEL there is an obvious misplacement of decimal point in the unit price. In which case the total price 
as quoted shall govern and the unit price corrected accordingly. 

b. If there is an error in total corresponding to the addition or subtraction of subtotals, the subtotals shall 
prevail and the total shall be corrected. 

c. If there is a discrepancy between words and figures, the amount in words shall prevail, unless the 
amount expressed in words is related to an arithmetic error, in which case the amount in figures shall 
prevail subject to (a) and (b) above. 

d. If there is such discrepancy in an offer, the same shall be conveyed to the bidder with target date 
before which the bidder has to send their acceptance on the above lines. If the bidder does not agree to 
the decision of BHEL, the bid is liable to be ignored.   

1.1.10.  For the purpose of the tender, the metric system of units shall be used. 
1.1.11. All entries in the tender shall either be typed or be written in ink.  Erasers and overwriting are not permitted 

and may render such tenders liable to summary rejection.  All cancellations and insertions shall be duly 
attested by the bidder. 

1.2.     QUALIFICATION OF BIDDERS: Only bidders who have previous experience in the work of this nature 
and description detailed in this tender specification are expected to quote for this work duly submitting 
details of experience along with the offer. Offers from bidders who do not have proven and established 
experience in the field are not likely to be considered. 
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SECTION –I 

1.3. DATA TO BE ENCLOSED: Full  information  shall  be  given  by  the  bidder   in  respect  of  the  
following. Non- submission of these information may lead to rejection of the offer. 

 
1.3.1. FINANCIAL STATUS: 

A certificate from Scheduled Bank to prove his financial capacity to undertake the work duly 
indicating financial limits the bidder enjoys or solvency certificate from the concerned Government 
authority.  Informations required in Annexure A, shall be furnished by the bidder along with the offer. 

1.3.2. INCOME TAX CERTIFICATE: 

A certificate of Income Tax clearance from the appropriate authority in the forms prescribed there for 
indicating annual turnover and the Sales Tax clearance certificate from the appropriate authorities as 
prescribed by the concerned state government, if any. These certificates shall be valid for one year 
from the date of issue or for the period prescribed therein for all tenders submitted during the period. 

1.3.3. PREVIOUS EXPERIENCE: 

A statement giving particulars duly supported  by documentary  evidence of the various services 
rendered for each similar work by the bidder indicating the particulars, value of each work, the site 
location, the duration, date of completion, a list of site locations and particulars and value of various 
services that are under progress. Information required in Annexure –BI & BII shall be furnished by 
the bidders along with the offer. 

1.3.4. ORGANISATION CHART: The Organization pattern that is presently available with the bidder and 
that will be employed by the bidder for this work shall be furnished. 

1.3.5. An attested copy of the Power of Attorney, in case the tender is singed by an individual other than 
the sole proprietor, shall also be attached.   (If it is a Company or Firm, etc., Director/Managing 
Partner as the case may be is required to sign) 

1.3.6. IN CASE OF AN INDIVIDUAL: His full name, address, place, and nature of business shall be 
indicated. 

1.3.7. IN CASE OF PARTNERSHIP FIRMS: The names of all the partners and their addresses be 
furnished along with a copy of the partnership deed/instrument of partnership duly certified by Notary 
Public shall be enclosed. 

1.3.8.    IN CASE OF COMPANIES:  

            Date and place of registration including date of commencement certificate in case of public 
companies (certified copies of Memorandum and Articles of Association are also to be furnished) are 
to be furnished. 

1.3.9. Nature of business carried on by the Company and the provisions of the Memorandum relating there 
of shall be furnished. 

1.3.10 Names and particulars including addresses of the Directors and their previous experiences shall be 
furnished. 

1.3.11 A list of tools and tackles that the bidder is having and those that will be used on this job shall be 
furnished. 

1.3.12 In addition to the above, the particulars required in various annexure shall also be furnished. 

    EARNEST MONEY DEPOSIT: 

1.4.1. Every tender must be accompanied by the prescribed amount of Earnest Money Deposit in any one 
of the following forms.  

1.4.1.1. EMD shall be deposited in cash (as permissible under income tax act), Banker’s cheque, Pay 
order or Demand Draft (payable at Ranipet in favour of “Bharat Heavy Electricals Ltd.,”) 
Electronic Fund Transfer in BAP/BHEL account (before tender Opening) only. No other form 
of EMD remittance shall be acceptable to BHEL. 
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1.4.1.2. In case of payment of EMD in the form of Cash, the amount should be remitted by the bidder to the 

Cash Office of Bharat Heavy Electricals Limited, BAP, Ranipet-632 406 during it’s working hours 
and cash receipt issued shall be enclosed along with the tender. 

1.4.2. Tenders received without Earnest Money in full in the manner prescribed above are liable to be 
rejected. 

1.4.3. The Earnest Money Deposit of the successful tenders may be retained towards part of Security 
Deposit.  

1.4.4. In the case of unsuccessful bidders, the Earnest Money will be refunded to them within a reasonable 
time after finalization of the tender. 

1.4.5. Earnest Money Deposit by the bidder will be forfeited as per tender documents if the bidder: 
1.4.5.1. Fails to communicate unqualified acceptance of Letter of Intent within 15 days of date of Letter of 

Intent. 
1.4.5.2. Does not commence the work within the period as per LOI/Contract. In case, the LOI/Contract is 

silent in this regard then within fifteen days after award of contract. 
1.4.5.3. After opening of Tender, revokes/withdraws his tender within the validity period or revises/alters his 

earlier quoted rates/conditions. 

1.4.5.4. Fails to submit SD as indicated in the Letter of Intent. 

1.4.6. Earnest Money deposit shall not carry any interest. 

1.5.  AUTHORISATION AND ATTESTATION: 

1.5.1. Tenders shall be signed by persons duly authorized /empowered to do so.  Certified copies of such 
authority and relevant documents shall be submitted along with the tenders. 

1.6. VALIDITY OF OFFER:   The rates in the Tender shall be kept open for acceptance for a minimum 
period of six months   from the date of opening of tenders.  In case the Bharat Heavy Electricals 
Limited calls for negotiations, such negotiations shall not amount to cancellation or withdrawal of the 
original offer, which shall be binding on the bidders. 

1.7. EXECUTION OF CONTRACT: The successful bidder’s responsibility under this contract 
commences from the date of issue of the Letter of Intent by Bharat Heavy Electricals Limited.  The 
successful bidder shall be required to execute an agreement in the prescribed from (Annexure-D) 
with BHEL within a reasonable time after the acceptance of his tender and in any case before 
submitting the first bill for payment.  The expenses for completion, stamping and registration of the 
agreement with prescribed authority, if necessary, shall be borne by the Contractor. 

1.8. SECURITY DEPOSIT: 
1.8.1. Upon acceptance of tender, the successful bidder within the time specified in the letter of intent must 

deposit the required amount of Security Deposit for satisfactory execution of work and shall not 
commence work under this contract before remitting security deposit except as directed by BHEL. 

1.8.2. The total amount of Security Deposit will be 5% of the contract value. 50% of the value of total 
security deposit shall be collected in the form of CASH only. EMD of the successful tenderer shall be 
converted and adjusted towards the required amount of Security Deposit. 

1.8.3. Modes of deposit: The balance amount to make up the required Security Deposit of 5% of the 
contract value may be accepted in the following forms: 

i) Cash (as permissible under the extant Income Tax Act) 
ii) Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/ Electronic 

Fund Transfer in favour of BHEL 
iii) Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the Companies 

Act. The Bank Guarantee format should have the approval of BHEL 
iv) Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as defined in the 

Companies Act (FDR should be in the name of the Contractor, a/c BHEL) 
v) Securities available from Indian Post offices such as National Savings Certificates, Kisan Vikas 

Patras etc. (held in the name of Contractor furnishing the security and duly endorsed/ hypothecated/ 
pledged, as applicable, in favour of BHEL) 
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(Note: BHEL will not be liable or responsible in any manner for the collection of interest or renewal of the 
documents or in any other matter connected therewith) 

 

1.8.4. Collection of Security: At least 50% of the required Security Deposit, including the EMD, required to 
be submitted before start of the work. Balance of the Security Deposit can be recovered by 
deducting 10% of the gross amount progressively from each of the running bills of the Contractor till 
the total amount of the required Security Deposit is collected. 

1.8.5. If the value of work done at any time exceeds the contract value, the amount of Security Deposit 
shall be correspondingly enhanced and the additional Security Deposit shall be immediately 
deposited by the Contractor or recovered from payment/s due to the Contractor. 

1.8.5 Failure to deposit the Security Deposit within the stipulated time, may lead to forfeiture of Earnest 
Money and cancellation of the award of work. 

1.8.6 If any part of Security Deposit of the Contractor is held in the form of approved securities it shall be 
kept transferred in the name of Bharat Heavy Electricals Limited, Ranipet, in such a manner that the 
same can be realized fully without referring to the Contractor, BHEL shall not be responsible for any 
depreciation in the value of the Security while in BHEL’s custody or for any loss of interest thereon. 

1.8.7 BHEL reserves the right to forfeiture of Security Deposit in addition to the other claims and penalties 
in the event of the Contractor’s failure to fulfill any of the Contractual obligation including liquidation 
or bankruptcy of the contractor, non-payment of money payable by means of arbitration award in 
favour of BHEL or in the event of termination of Contract as per terms and conditions of Contract. 
BHEL reserves the right to set off the Security Deposit, against any claims of any other contracts 
with BHEL. 

1.8.8 RETURN OF SECURITY DEPOSIT: 

If the Contractor performs and completes the work in all respects to the entire satisfaction of BHEL 
and presents an absolute “No Demand Certificate” in the prescribed form (Annexure-F) and returns 
properties belonging to BHEL handed over, lent or hired by him for carrying out the said works, 
Security Deposit will be released to the Contractor after deducting all cost of expenses or other 
amounts that are to be paid to BHEL under this or other contracts entered into with the Contractor. It 
may be noted that in no case the Security Deposit shall be refunded/released prior to passing 
of final bill. 

1.9.      REJECTION OF TENDER AND OTHER CONDITIONS 

1.9.1. The acceptance of Tender will rest solely with BHEL, which does not bind itself to accept the lowest    
tender or any tender and reserves to itself full rights for the following without assigning any   
reasons whatsoever. 

1.9.1.1. To reject any or all of the bidders. 

1.9.1.2. To split up the work amongst two or more Bidders. 

1.9.1.3.  To award the work in part. 

1.9.1.4.  Either of the contingencies stated in (1.9.1.2) and (1.9.1.3) above to modify the time for   
completion suitably. 
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1.9.1. Conditional and Unwitnessed tenders, tenders containing absurd or unworkable rates and amounts 
and tenders which are incomplete and otherwise considered defective and tenders not in 
accordance with the tender conditions, specifications, etc., are liable to be rejected. 

1.9.2. Conditional and Unwitnessed tenders, tenders containing absurd or unworkable rates and amounts 
and tenders which are incomplete and otherwise considered defective and tenders not in 
accordance with the tender conditions, specifications, etc., are liable to be rejected. 

1.9.3.  If a bidder expires after the submission of his/her tender or after the acceptance of his/her tender, 
BHEL may at their discretion cancel such tender.  If a partner of a firm expires the submission of the 
tender or after the acceptance of the tender, BHEL may cancel such tender at their discretion 
unless the firm retains its character. 

1.9.4. BHEL will not be bound by any power of Attorney granted by the bidder or by changes in the 
composition of the firm made subsequent to the execution of the Contract. They may, however 
recognize such power of Attorney and changes after obtaining proper legal advice, the cost of which 
will be chargeable to the contractor concerned. 

1.9.5. If the bidder deliberately gives wrong information in his tender, BHEL reserves the right to reject 
such tender at any stage or cancel the contract, if awarded.  The Earnest Money/Security Deposit 
/any other money due shall also be forfeited. 

1.9.6. Canvassing in any form in connection with the tender is strictly prohibited and the tenders submitted 
by the contractors who resort to canvassing in any form are liable to rejection. 

1.9.7. Should a bidder or contractor or in the case of a firm or company of contractors one or more of its 
partners/share holders/Directors have a relation or relations employed in BHEL, the authority 
inviting tender shall be informed of the fact along with the offer, failing this BHEL may, at its sole 
discretion reject the tender or cancel the contract and forfeit the Earnest Money/Security Deposit. 

1.9.8. The successful bidder should not sub-contract the part or complete work detailed in the tender 
specification undertaken by him without written permission of BHEL.  The bidder is solely 
responsible to BHEL for the work awarded to him. 

1.9.9. No deviation from the tender specification shall be acceptable to BHEL. Bidders shall confirm their 
unqualified acceptance of the terms and conditions by giving an undertaking to this effect in a 
separate letter as specified by BHEL. It may be noted that any conditional or incomplete bid shall be 
regarded as non-responsive and would be liable to be rejected. 

1.10. NO INTEREST shall be payable by BHEL on Earnest Money or Security Deposit, if applicable, 
or any money due to the Contractor by BHEL. 
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2.1. DEFINITION: The following terms shall have the meaning hereby assigned to them except where the 
context otherwise requires. 

2.1.1. BHEL or (B.H.E.L Ltd) shall mean Bharat Heavy Electricals Limited a Company registered under 
Indian Companies Act 1956, with its Registered Office at BHEL House, Siri fort, New Delhi 110 049 
or its Authorized Officers or its Resident Engineer or other employees authorized to deal with any 
matters with which these persons are concerned on its behalf. 

2.1.2. “GENERAL MANAGER” shall mean the Officer in Administrative charges of contracting unit of 
BHEL. 

2.1.3. “ENGINEER” or “ENGINEER IN CHARGE” shall mean Engineer who is in-charge for the works 
referred in Erection Services.  The term also includes PROJECT MANAGER, “RESIDENT 
MANAGER”  “SITE ENGINEER ““RESIDENT MANAGER” and “ASSISTANT SITE ENGINEER “of 
BHEL at the site as well as the Officers in-charge at Head Office. 

2.1.4. “SITE” shall mean the place or places at which the plants/equipments are to be erected and services 
are to be performed as per the specification of this contract. 

2.1.5.   “CLIENTS OF BHEL” or “CUSTOMER” shall mean the project authorities to whom BHEL is 
supplying the equipment. 

2.1.6.  “CONTRACTOR” shall mean the individual, firm or company who enters in to this contract with 
BHEL and shall include their executors, administrators, successor and permitted assignees. 

2.1.7. “CONTRACT” or “CONTRACT DOCUMENT” shall mean/and include the agreement or work order, 
the accepted appendices of rates, schedules, quantities, if any and general conditions of contract, 
the special  conditions of contract, instructions to the bidders, the drawings, the technical 
specifications, the special specifications, if any, the tender documents and the Letter of 
Intent/Acceptance Letter issued by BHEL.  Any conditions or terms stipulated by the contractor in the 
tender document or subsequent letters shall not form part of the contract unless specially accepted in 
writing by BHEL, in the Letter of intent and incorporated in the agreement. 

2.1.8. “GENERAL AND SPECIAL CONDITIONS OF CONTRACT” shall mean the “Instructions to Bidders 
and General and Special Conditions of Contract” pertaining to the work for which the bidders are 
called for. 

2.1.9. “TENDER SPECIFICATIONS” shall mean the “SPECIFIC CONDITIONS, Technical specifications, 
appendices, site information and drawings” pertaining to the work in which the bidders are required to 
submit their offer; Individual specification number will be assigned to each tender specification... 

2.1.10. “TENDER DOCUMENTS” shall mean the General and Special Conditions of Contract (2.1.8) and 
tender specification (2.1.9). 

2.1.11. “LETTER OF INTENT” shall mean the intimation by a letter to the bidder that the tender has been 
accepted in accordance with provisions contained in that letter.  The responsibility of the contractor 
commences from the date of issue of this letter and all the terms and conditions of contract are 
applicable from this date. 

2.1.12. “COMPLETION TIME” Shall mean the period by date specified in the acceptance of tender or date 
mutually agreed upon for handing over of the erected equipment/plant, which are found acceptable 
by the Engineer being of required standard and conforming to the specifications of the contract. 

2.1.13. “PLANT” shall mean and cannot the entire assembly of the plant and equipment covered by the 
contract. 

2.1.14. “EQUIPMENT” shall mean all equipment, machinery, materials, structural, electrical and other 
components of the plant covered by the contract. 

2.1.15. “TESTS” shall mean and include such test or tests to be carried out on the part of the contractor as 
are prescribed in the contract or considered necessary by BHEL in order to ascertain the quality, 
workmanship, performance and efficiency of the contract work or part thereof. 

2.1.16. “APPROVED” “DIRECTED” or “INSTRUCTED” shall mean approved, directed or instructed by 
BHEL. 
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2.1.17.  “WORK OR CONTRACT WORK” shall mean and include supply of all categories of labour 

specified consumables, tools and tackles required for complete and satisfactory site transportation 
handling, stocking, storing, erecting, testing, and commissioning of the equipment to the entire 
satisfaction of BHEL. 

2.1.18. “SINGULAR AND PLURAL ETC” works carrying singular number shall also include plural and vice 
versa, where the context so required.  Words importing the masculine gender shall be taken to 
include the feminine gender and words imparting persons shall include any company, association, or 
body of individuals, whether incorporated or not. 

2.1.19. “HEADINGS” 

The headings in these general conditions are solely for the purpose of facilitating reference and shall 
not be deemed to be part thereof or be taken into consideration in the interpretation or construction 
thereof or of the contract. 

2.1.20. “MONTH” shall mean calendar month, unless specified otherwise in the tender. 

2.1.21. “WRITING” shall include any manuscript typewritten or printed statement under the signature of 
BHEL. 

2.2.         LAW GOVERNING THE CONTRACT AND COURT JURISDICTION 

            The contract shall be governed by the Law for the time being in force in the Republic of India, and 
shall be subject to the Jurisdiction of the courts having Jurisdiction over RANIPET (VELLORE Dist., 
Tamil Nadu). 

2.3.       ISSUE OF NOTICE: 

The Contractor shall furnish to the BHEL ENGINEER the name, designation and address of his 
authorized agent and all complaints, notices, communication and reference shall be deemed to have 
been duly given to the contractor  or his authorized agent or left or posted to the address of either the 
contractor or of his representative and shall be deemed to have been so give in the case of posting  
on the day on which they would have reached such address in the ordinary course of post or on which 
they were so delivered of / or left. 

2.4. USE OF LAND: No land belonging to BHEL or their customer under temporary possession of BHEL 
shall be occupied by the Contractor without the written permission of BHEL. 

2.5. COMMENCEMENT OF WORKS: 

2.5.1. The Contractor shall commence the works within the time indicated in the Letter of Intent from BHEL 
and shall proceed with the same with due expedition immediately. 

2.5.2. If the successful bidder fails to start the work within the stipulated time, BHEL, at his sole discretion 
will have the right to cancel the contract.  His earnest money and/or Security Deposit with BHEL will 
stand forfeited without any further reference to him without prejudice to all of BHEL’s other rights 
and remedies in this regard. 

2.5.3. All the works shall be carried out under the direction and to the satisfaction of BHEL. 

2.5.4. The erected/constructed plant or work performed under this contract shall be taken over when it has 
been completed in all respects and/or satisfactorily put in to operation at site. 

2.6. MODE OF PAYMENT AND MEASUREMENT OF THE WORK COMPLETED: 

2.6.1. All payments due to the contract shall be paid through E-PAYMENT (EFT / RTGS) only. The 
contractor has to furnish acceptance for e-payment, duly indicating the bank account details in the 
prescribed format. 

2.6.2. For Progress running bill payment: 

The contractor shall present detailed measurement working sheets, in quadruplicate, duly indicating 
all relevant details based on technical documents and connected drawings for work done during the 
month/period under various categories in line with terms of payment as per letter of intent.  The 
basis of arriving at the quantities/weight shall be the relevant documents and drawings released by 
BHEL. 
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2.6.3. These measurement-working sheets will be checked and vetted by BHEL Engineers and quantities 

and percentage eligible for payment under various groups shall be decided by BHEL engineers.  
The abstract of quantities and percentage so arrived based on the terms of payment shall be 
entered in Measurement Book and signed by both the parties. 

2.6.4. Based on the above quantity, contractor shall prepare the bills in prescribed proforma and work out 
the financial value.  These will be entered in Measurement Book and signed by both the parties and 
paid duly effecting recoveries due. 

2.6.5. All recoveries due from the contractor for the month/period shall be effected in full from the 
corresponding running bills unless specific approval from the competent authorities is obtained 
otherwise. 

2.6.6. Measurement shall be restricted to that for which it is required to ascertain the financial liability of 
BHEL under this contract. 

2.6.7. The measurement shall be taken jointly be persons duly authorized on the part of BHEL and by the 
contractor. 

2.6.8. The contractor shall bear the expenditure involved, if any, in making the measurement.  The 
contractor shall, without extra charges provide all the assistance with appliances and other things 
necessary for measurement. 

2.6.9. If, at any time due to any reason, whatsoever, it becomes necessary to re-measure the work done in 
full or in part, the expenses towards such re-measurements shall be borne by the contractor. 

2.6.10. Passing of measurement as per bills does not amount to acceptance of the completion of the work 
mentioned.  Any left out work has to be completed if pointed out at a later date by BHEL. 

2.6.11. Final measurement bill shall be prepared in the final bill proforma prescribed for the purpose based 
on the certificate issued by BHEL Engineer that entire work as stipulated in the tender specification 
has been completed in all respects to the entire satisfaction of BHEL.  Contractors shall give 
unqualified ‘No Due’ and ‘No Demand’ certificate.  All the tools and tackles loaned to them should be 
returned in condition satisfactory to BHEL.  Quantities/Weight erected shall be prepared and paid, 
within a reasonable time after completion of work.  After payment of final bill, only guarantee 
obligation percentage shall remain unpaid which shall be released in accordance with clause 2.13.  
The final bill quantities and financial value shall also be entered in Measurement Book and signed 
by both the parties to the contract. 

2.7 RIGHTS OF BHEL 

     BHEL reserves the following rights in respect of this contract without entitling the contractor      for 
any compensation. 

2.7.1. To get the work done through other agency at the risk and cost of the Contractor, in the event of 
Contractor’s poor progress, or inability to progress the work, persistent disregard in instruction of 
BHEL, assignment transfer, subletting of the contract without permission of BHEL, non-fulfillment of 
any contractual obligation etc., and to recover compensation for such losses from the contractor 
including BHEL’s supervision charges and overheads from Security Deposit / other dues. 

2.7.2. To withdraw any portion of work and/or to restrict/alter quantum of work as indicated and get it done 
through other agency and/or with departmental labour to suit BHEL’s commitment to its customer or 
in case BHEL decides to advance the date of completion due to other emergency reasons/BHEL’s 
obligation to its customer. 

2.7.3. To terminate the contract after due notice to cause forfeiting of Security Deposit and recover the loss 
sustained in getting the balance work done through other agencies in addition to liquidated damages 
in the event of : 

2.7.3.1. Contractor’s continued poor progress. 

2.7.3.2. Withdrawal from or abandonment of the work before completion of the work. 
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2.7.3.3. Corrupt act of contractor. 

2.7.3.4. Insolvency of the contractor. 

2.7.3.5. Persistent disregards to the instructions of BHEL. 

2.7.3.6. Assignment transfer, sub-letting of the contract without BHEL’s permission. 

2.7.3.7. Non-fulfillment of any contractual obligations. 

2.7.4. To recover any money due from the contractor from any money due to the contractor under this 
contract or any other contract or from the Security Deposit. 

2.7.5. Liquidated Damages: Time is the essence of the contract. The Contractor has to complete the entire 
scope of work within the contract period. If the Contract-period gets extended due to reasons solely 
attributable to the contractor, then the “Liquidated Damages” at the rate as specified in the NIT shall 
be levied. However, if nothing is mentioned in the NIT, the applicable LD will be of ½ % of the 
contract value per week of delay or part thereof subject to a ceiling of 10% of contract value, 
unless otherwise specifically waived-off. 

2.7.6. To terminate the contract or to restrict the quantum of work and pay for the portion of work executed 
in case BHEL’s contracts with their customers are terminated for any reason. 

2.7.7. To effect recovery from any amount due to the contractor under this or any other contractor in any 
other form the moneys BHEL is forced to pay to anybody, due to contractor’s failure to fulfill any of 
his obligation. 

2.7.8.  To restrict or increase the quantity and nature of work to suit the site requirements since the tender 
specification is based on preliminary documents and quantities furnished there in are indicative and 
approximate and the rates quoted shall not be subject to revision. 

2.7.9. To deploy BHEL’s fitters, welders, operators and technicians in case of emergency/poor 
progress/deficiency in skill on the part of employees of contractor and to recover the expenditure on 
account of the same from contractor’s bills. 

2.7.10. While every endeavor will be made by BHEL they cannot guarantee un-interrupted work to the 
contractor due to conditions beyond their control.  Contractor will not be entitled for any 
compensation extra payment on his account. 

2.7.11. In the event of any dispute of any nature, the decision of BHEL shall be final and binding on the 
contractor. 

2.7.12. Cancellation of contract in part or full for contractor’s default:         If the contractor: 

a). makes default in commencing the work within a reasonable time from the date of handing over of the 
site and continue in that state after a reasonable notice from Engineer-in-charge. OR 

b).  in the opinion of the Engineer-in-charge at any time whether before or after the date / extended date for 
completion, make default in proceeding with the work, with due diligence and continue in that state after 
a notice of seven days from Engineer-in-charge OR 

  c)  fails to comply with any of the terms and conditions of the contract or after 7 days notice in writing with 
       orders properly issued there under OR 

d). fails to complete the work order and items of work as per individual dates for completion and clear the 
site on or before the date of completion or fails to achieve the progress set out in accordance with the 
provisions of contract. 

a) The Accepting Officer may, without prejudice to any other right or remedy which shall have accrued 
or shall accrue to BHEL, cancel the contract as a whole or in part thereof or only such work order 
items of work in default from the contract.  Whenever the Accepting officer exercises his authority to 
cancel the contract as a whole or in part under this condition he may complete the work at the 
contractor’s risk and cost, provided always that in the event of the cost of completion (as certified by 
Engineer-in-charge, which is final and conclusive) being less than the contract cost the advantage 
shall accrue to the BHEL. If the cost of completion exceeds, the money due to the contractor under 
this contract the contractor shall either pay the excess amount ordered by General Manager or the 
same shall be recovered from the contractor by other means.  Engineer-in-charge will have power to 
take possession of site and materials, constructional plant, implements, stores etc. there on. 
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In case  BHEL completes the work or any part thereof under the provisions of the contract 
conditions, then such completion is to be taken in to account in determining the excess cost to be 
charged to the contractor under this condition and shall consist of the cost of materials purchased 
and / or labour provided by BHEL, with an addition of such percentage to cover superintendence 
and establishment charges as may be decided by the General Manager, whose decision shall be 
final and conclusive. 

2.7.13. If the contractor fails to pay the excess sum within a period of 30 days the Engineer-in-charge shall 
have the right to sell any or of the contractor’s unused materials, construction plant, implements, 
temporary buildings etc., and apply the proceeds of sale thereof towards the satisfaction of any sum 
due from the contractor under the contract and if thereafter be any balance out standing from the 
contractor, it shall be recovered in accordance with the provisions of the contract. 

2.7.14.  BHEL shall have the right to recover any money due from the contractor from any money 
due to the contractor under this contract or any other contract or from the Security Deposit. 

2.8. RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, EMPLOYMENT 
OF WORKERS Etc. 

The following are the responsibilities of the Contractor in respect of observation of local laws, 
employment of personnel, payment of taxes etc. 

2.8.1. As far as possible unskilled workers shall be engaged from the local areas in which the work is 
being executed. 

2.8.2. The contractor at all times during the continuance of this contract shall, in all his dealings with local 
labour for the time being employed on or in connection with the work, have due regard to all local 
festivals,  religious and other customs. 

2.8.3. The contractor shall comply with all state and Centrals Laws, Statutory Rules, Regulations etc., 
inclusive of those regarding labour and industrial laws which are applicable from time to time and 
they shall comply with the provisions of the said labour legislations, rules and regulations framed 
under the provisions of Employees Provident Fund and Miscellaneous Provisions Act 1952 shall be 
strictly followed. 

2.8.4. The contractor shall pay all taxes, including sales Tax on works contract if any fees, license, 
charges, deposits duties, tool royalty commissions or other charges which may be leviable on 
account of any of his operations in execution of the contract in case BHEL is forced to pay any of 
such taxes.  BHEL shall have the right to recover the same from the contractor either from his bills 
or otherwise as deemed fit. 

2.8.5. While BHEL would pay the inspection fees, of the Boiler Inspectorate, all other arrangements for the 
visits periodically by Boiler Inspector to site, Inspection Certificate etc., will have to be made by the 
contractor.  However, BHEL will not make any payment to Boiler Inspector in connection with 
contractor’s welder’s qualification/requalification tests etc. 

2.8.6. The contractor shall be responsible for provision of health and sanitary arrangements (more 
particularly described in Contract Labour Regulation & Abolition Act) safety precautions etc., as may 
be required for safe and satisfactory execution of the contract. 

2.8.7. The contractor shall be responsible for providing proper accommodation including adequate medical 
facilities for the personnel employed by him. 

2.8.8. The contractor shall be responsible for the proper behavior and observance of all regulations by the 
staff employed by him. In case the Contractor is required to undertake any work outside the scope of 
this contract the rate payable shall be those mutually agreed upon. 

2.8.9. The contractor shall ensure that no damage is caused to any person/property of other parties 
working at site.  If any such damage is caused it is the responsibility of the contractor to make good 
the losses or compensate for the same. 

2.8.10. All the properties/equipment/components of BHEL their client loaned with or without deposit to the 
contractor in connection with contract shall remain the properties of BHEL/their client.  The 
contractor shall use such properties for purpose of execution of this contract, all such 
properties/equipment/components shall be deemed to be in good condition when received by the 
Contractors unless he notifies within 48 hours to the contrary.  The Contractor shall return them in 
good condition as and when required by BHEL/their client.  In case of non-return, loss, damage, 
repairs etc., the cost thereof, as may be fixed by the site Engineer, will be recovered from the 
Contractor. 



30 | P a g e  

 

 

Ranipet 

Bharat Heavy Electricals Limited 
Boiler Auxiliaries Plant, Ranipet –632 406 

ERECTION SERVICES DEPARTMENT 

GENERAL CONDITIONS OF CONTRACT 

ES : F : 010 

Page No.:  12 of 18 

SECTION –II 

2.8.11. The contractor shall ensure that no damage is caused to any person/property of other parties 
working at site.  If any such damage is caused it is the responsibility of the contractor to make good 
the losses or compensate for the same. 

2.8.12. All the properties/equipment/components of BHEL their client loaned with or without deposit to the 
contractor in connection with contract shall remain the properties of BHEL/their client.  The 
contractor shall use such properties for purpose of execution of this contract, all such 
properties/equipment/components shall be deemed to be in good condition when received by the 
Contractors unless he notifies within 48 hours to the contrary.  The Contractor shall return them in 
good condition as and when required by BHEL/their client.  In case of non-return, loss, damage, 
repairs etc., the cost thereof, as may be fixed by the site Engineer, will be recovered from the 
Contractor. 

2.8.13. It is not obligatory on the part of BHEL to supply any tools and tackles or other materials other than 
those specifically agreed to do so by BHEL.  However, depending upon the availability/possibility 
BHEL’s customer’s handing equipment and other plants may be made available to the contractor on 
payment of the hire charges/free of charges, as fixed subject to the conditions laid down by 
BHEL/Customer from time to time.  Unless paid in advance such hire charges if applicable shall be 
recovered from contractor’s bills/security deposit in one installment. 

2.8.14. The Contractor shall fully indemnify BHEL against all claims of whatsoever nature arising during the 
course of erection/construction/performing work under the contract. 

2.8.15. In case the Contractor is required to undertake any work outside the scope of this contract the rate 
payable shall be those mutually agreed upon. 

2.8.16. Any delay in completion of works/non-achievement of periodical targets, due to reasons attributable 
to the contractor, the same will have to be compensated by the Contractor either by increasing labor 
and resources or by working extra hours and/or by working more than one shift.  All these are to be 
carried out by the contractor at no extra cost. 

2.8.17. The contractor shall arrange and co-ordinate his work in such a manner as to cause no hindrance to 
other agencies working in the same premises. 

2.8.18. All safety rules and codes applied by the client/BHEL at site shall be observed by the contractor without 
exception.  The contractor shall be responsible for the safety of the equipment/material and works to be 
performed by him and shall maintain all light, fencing guard’s signs etc., or other protection necessary for the 
purpose.  Contractor shall also take such additional precautions as may be indicated from time to time by the 
Engineer with a view prevent pilferage, accidents, fire hazards and due precautions shall be taken against fire 
hazards and atmospheric conditions.  Suitable number of clerical staff, watch and ward, storekeepers to take 
care of equipment, materials and construction tools and tackles shall be posted at site by the contractor till the 
completion of the work under this contract.  The contractor shall arrange for such safety devices as are 
necessary for such type of work and carry out the requisite site tests of handling equipment, lifting tools, 
tackles, etc., as per prescribed standards and practices. 

2.8.19. The contractor will be directly responsible for payment of wages to his workmen.    A pay roll sheet 
giving all the type payments given to the workers and duly signed by the contractor’s representative 
should be furnished to BHEL Site office on or before 15th of every succeeding month. 

2.8.20. In case of any class of work for which there is no such specification as laid down in the contract, 
such work shall be carried out in accordance with the instructions and requirements of the Engineer. 

2.8.21. No levy of payment or charge made or imposed shall be impeached by reason of any clerical error 
or by reason of any mistake in the amount levied or demanded or charged. 

2.8.22. Also no idle labour charges will be admissible in the event of any stoppage caused in the work 
resulting contractor’s labour being rendered idle due to any cause at any time. 

2.8.23. The contractor shall take all reasonable care to protect the materials and work till such time the 
plant/equipment has been taken over by BHEL/their client. 

2.8.24. Contractor shall not stop the work or abandon the site for whatsoever reason or dispute, excepting 
for force major conditions.  All such problems/dispute shall be separately discussed and settled 
without affecting the progress of work.  Such stoppage or abandonment shall be treated as breach 
of contract and dealt with accordingly. 
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2.9. CONSEQUENCES OF CANCELLATION: Whenever BHEL exercises its authority to terminate the 

contract/withdraw a portion of work under the clause 2.7 they may complete the work by any means.  In the 
event of the cost of completion as certified by the site Engineer which is final and conclusive being less than the 
contract cost, the advantage shall accrue to BHEL and that if the cost of completion exceeds the moneys due 
to the contractor under the contract, the contractor shall either pay the excess amount ordered by BHEL or the 
same shall be recovered from the contractor by any other means.  This will be in addition to the forfeiture of 
Security Deposit and recovery of liquidated damages as per the relevant clauses. 

2.9.1. In case BHEL completes the work under the provision of this condition, the cost of such completion to be taken 
into account in determining the excess cost to be charged to the contract under this condition, shall consist of 
materials purchased and/or labour provided by BHEL with an addition of such percentage to cover supervision 
and establishment charges as may be decided by BHEL. 

2.10.1. INSURANCE: BHEL/their customer shall arrange for insuring the materials/properties of BHEL / 
customer covering the risks during transit, storage, erection and commissioning. 

2.10.2. It is sole responsibility of the contractor to insure his workmen against accidents and injury while at work as 
required by relevant Rules and to pay compensation, if any, to workmen as per workmen’s Compensation Act.  
The work will be carried out in a protected area and all the rules and regulations of the client/BHEL in the area 
of project which are in force from time to time will have to be followed by contractor. 

2.10.3. If due to negligence and/or non-observance of safety and other precautions, any accident/injury 
occurs to any other persons/public, the contractor shall have to pay necessary compensation and 
other expenses if so decided by the appropriate authorities. 

2.10.4. If due to contractor’s carelessness’s, negligence of non-observance of safety  precautions damage 
to BHEL’s /customer’s property and personnel should occur and if BHEL is unable to recover in full 
cost from the insurance company, the same will be recovered from the contractor. 

2.10.5. It shall be the responsibility of the contractor to provide security arrangement for the equipment/ 
materials belonging to BHEL and handed over to the contractor for erection/transportation till the 
same are taken over by BHEL after erection/returned to BHEL stores. 

2.10.6. Compensation: BHEL shall recover the amount of compensation paid to victim(s) by BHEL towards 
loss of life/permanent disability due to an accident which in attributable to the negligence of 
contractor, agency or firm or any of its employees as detailed below. 

a).   Victim: Any person who suffers permanent disablement or dies in an accident as defined below. 
b).  Accident Any death or permanent disablement resulting solely and directly from any unintended and 

unforeseen injuries occurrence caused during project execution, erection and commissioning 
,services, repairs and maintenance, trouble shooting, serving , overhaul, renovation and retrofitting, 
trail operation, performance guarantee testing undertaken by the company or during any works at 
project sites 

c).    Compensation in respect of each of the victims: 
i. In the event of death or permanent disability resulting from loss of both limbs Rs.10, 00,000/- (Rupees 

Ten Lakhs only). 
ii.    In the event of other permanent disability Rs.7, 00,000/- (Rupees Seven Lakhs Only). 

d).  Permanent Disablement that is classified as permanent total disablement under section  
 2(1) of the Employees’ Compensation Act ,1923 

2.11. STRIKES & LOCKOUTS: The contractor will be fully responsible for the entire dispute and other issues 

connected with his labour.  In the event of the contract labour resorting to strike or the contract resorting to lock-
out and if the strike or lock-out declared is not settled within a period of one month, BHEL, shall have the right 
to get the erection work executed employing its own labour or through any agencies or both and the cost so 
incurred by BHEL be deducted from the contractor’s bills. 

2.11.1. For any purpose whatsoever the employees of the contractor shall not be deemed to be in the 
employment of BHEL. 

2.12.1 FORCE MAJEURE: The following shall amount to FORCE MAJEURE: 

Act of God or of any Government, War, Sabotage, Riots, Civil commotion, Police action revolution, Flood, Fire, 
Cyclones, Earth quake and epidemic and other similar causes over which the contractor has no control. 

2.12.2. If the contractor suffers delay in the due execution of the contractual obligation due to delays caused by 
FORCE MAJEURE as defined above, the agreed time of completion of the job covered by this contract or the 
obligation of contractor shall be extended by a period of time equal to the period of delay provided that on the 
occurrence of any such contingency the contractor immediately reports to BHEL in writing the causes of delay 
and the contractor shall not be eligible for any compensation. 



32 | P a g e  

 

 

Ranipet 

Bharat Heavy Electricals Limited 
Boiler Auxiliaries Plant, Ranipet –632 406 

ERECTION SERVICES DEPARTMENT 

GENERAL CONDITIONS OF CONTRACT 

ES : F : 010 

Page No.:  14 of 18 

SECTION –II 

2.13. GUARANTEE: 

Even though the work will be carried out under the supervision of BHEL Engineers the contractor will 
be responsible for the quality of the workmanship and shall guarantee the work done for a period of 
twelve months from the date of completion of work as certified by the Engineer for good 
workmanship and shall rectify free of cost all defects due to faulty erection, detected during the 
guarantee period starting from the date of the completion of rectification.  In the event of the 
contractor failing to repair the defective works within the time specified by the Engineer, BHEL may 
proceed to undertake the repairs of such defective works at the contractor’s risk and cost, without 
prejudice to any other rights and recover the same from Security Deposit/other dues or by other 
legal means. 

2.14. ARBITRATION: 

Except where otherwise provided for in the contract all questions and disputes relating to the 
meaning of the specifications, designs, drawings and instructions herein before mentioned and as to 
the quality of workmanship or materials used on the work or as to any other question, claim, right, 
matter or thing whatsoever in anyway arising out of or relating to the contract, designs, drawings, 
specifications, estimates, instructions, orders or these conditions or otherwise concerning the work 
or failure to execute the same whether arising during the progress of the work or after the 
completion or abandonment thereof shall be referred to the arbitrator nominated by the  Unit Head of 
BHEL-Ranipet. 

The cases referred to arbitration shall be other than those for which the decision of the Accepting 
Officer or Engineer-in-charge as the case may be is expressed in the contract to be final and 
conclusive.  There will be no objection if the arbitrator so appointed is an employee of BHEL and 
that he had to deal with the matters to which the contract relates and that in the course of his duties 
as such he had expressed views on all or any of the matters in dispute or difference. 
 
The arbitrator to whom the matter is originally referred being transferred or vacating his office or 
being unable to act for any reason, such General Manager as aforesaid at the time of such transfer, 
vacation of office or inability to act shall appoint another person to act an as arbitrator in accordance 
with the terms of the contract.  Such person shall be entitled to proceed with the reference from the 
stage at which it was left by his predecessor. 
 
Subject as aforesaid the provision of the Arbitration and Conciliation Act 1996 or any statutory 
modification or reenactment thereof and the rules made there under and for the time being in force 
shall apply to the arbitration proceeding under this clause. 
 
It is a term of the contract that the party involving arbitration shall specify the dispute or dispute to be 
referred to arbitration under this clause together with the amount or amounts claimed in respect of 
each such dispute. 
 
The arbitrator shall be deemed to have entered on the reference on the date he issues notice to 
both the parties fixing the date of first hearing. 
 
The arbitrator shall give a separate award in respect of each dispute or difference referred to him. 
 
The venue of arbitration shall be such place as may be fixed by the Arbitrator in his sole discretion.  
The award of the Arbitrator shall be final conclusive and binding on all parties to this contracts. 
 
In the event of disputes or differences arising between one public sector and a Government 
Department or between two public sector enterprises the above stipulations shall not apply, the 
provisions of BPE Office memorandum No.BPE/CL/001/76 MAN/2(1.10)76-BPE (GM-1) dated 1st 
January 1976 or its amendments for arbitration shall be applied. 

 *+* 
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CONTRACT AGREEMENT 

 

 
 
 

AGREEMENT NO: BAP : ERN : BHE :    DATE: 
 
 

             Name of work          : 
 
 
 
 
Name of the contractor with full address      : 
 
 
 
 
 
 
 
Amount of tender accepted                     : 
 
 
 
Letter of Intent No.                     : 
 
 
 
Time allotted for completing the work        : 
           (date of completion) 
 
 
 
 
 
 
 
 
 
 

(Officer authorized to sign the agreement) 
 

CONTRACTOR 
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ANNEXURE –‘D’   CONTRACT AGREEMENT 
 

AGREEMENT No: BAP: ERN : BHE :   DATE: 
 
1. This agreement made this day, the   of  between  the Bharat Heavy Electricals Limited, Ranipet having its Registered Office at 

‘BHEL House’ , Siri Fort, New Delhi 110 049 (herein after called the FIRST PARTY) of one part and Messrs.                                                           
(herein after called the (“CONTRACTOR”) of the SECOND PARTY. 

2.  WHEREAS the first party is desirous of executing the work of                                                         . more particularly described 
in the appendices including drawings and specifications attached herewith. 

3. WHEREAS IN PURSUANCE of the said Contractor’s Tender having been accepted, the first party has decided to give the above 
said work to Contractor, and WHEREAS the contract between the parties was concluded by virtue of a letter of intent issued by the 
First Party under reference.   Dt.                                      . 

4.  WHEREAS the said Contractor has agreed to do the aforesaid work of the first party subject to the conditions herein contained in 
the presents, instructions to bidders, general conditions and special conditions, schedules, appendices, letter of intent and 
specifications (hereinafter referred as the said contract schedule) at the approved rates (herein referred as the said contract rate). 

5. AND WHEREAS the said contractor has furnished a Bank Guarantee for a sum of Rs.  Valid up to                           . 
 towards initial 50% security Deposit and has further agreed for balance 50% Security Deposit being recovered at 10% of value of 
each running bill till the full Security Deposit is made up for the satisfactory completion and performance of the work and whereas 
the validity of the said Bank Guarantee has to be extended by the Contractor, if so required before for the balance period of contract 
period and in the event of his failure to do so, the contractor shall pay or accept recovery of this amount of Rs. (Rupees                       
.    . only), from the bills forthwith in one installment and it has further been agreed that the failure 
to extend the validity of Bank Guarantee or failure to pay the aforesaid amount the manner specified above shall constitute the 
breach of contract, and first party reserved the right to take easy legal action deemed fit for recovering the said sum of Rs. (Rupees
    only).  This amount of Rs. Will be refunded (and Bank Guarantee will be returned) to the 
Contractor on satisfactory completion of the work as specified in the Contract documents. 

6. Now THESE PRESENTS WITNESS that in consideration of the said contract schedule and said contract rate as also of agreement 
of good and faithful services to be rendered and performed by the contractor in the execution of the said work, subject to the 
stipulation hereinafter expressed. 

7. That the said contractor will perform the aforesaid work subject to the conditions contained in these presents, instructions to bidder, 
general and special conditions of contract and the contract documents attached herewith including the said schedules, 
specifications, appendices, letter of intent, drawings attached and also such other drawings and instructions as may from time to 
time be given by the first party.  And that the said contractor shall be deemed to have carefully examined the specifications and 
conditions of contract, appendices, schedules, letter of intent, drawings etc., as aforesaid and also to have satisfied himself as to 
the nature and character of work to be executed. 

8. That the said contractor shall carry out and complete the execution of the said work to the entire satisfaction of the Engineer within 
the agreed time schedule. 

9. That the first party after proper scrutiny of the bills submitted by the said contractor will pay to him during progress of the said work, 
at said contract rates and agreed terms of payment, a sum as determined by the first party in respect of the work executed by the 
contractor. 

10. That the contract shall come into force with retrospective effect from the date on which the letter accepting the tender (Letter of 
Intent) has been issued to the said contractor. 

11. That whatever under this contract or otherwise, any sum of money shall be recoverable from or payable by the Contractor, the 
same may be deducted in the manner as set out in the conditions of contract as aforesaid. 

12. That all charges on account of Octroi,  terminal and sales-tax or other duties on materials obtained for the work shall be borne by 
the said contractor. 

13. That is agreed between the parties  that the non-exercise of any of the powers conferred on the authorities  of the first party will not 
in any manner constitute waiver of the conditions thereto contained in these presents and the liability of the said contractor either of 
past or further compensation shall remain unaffected. 

14. That the expression BHEL wherever occurring means THE BHARAT HEAVY ELECTRICALS LIMITED, RANIPET. 
15. The contract is subject to RANIPET (TamilNadu) jurisdiction. 
16. The document hereto attached viz. shall also form part of this agreement. 
17. General Conditions of Contract attached to the Notice inviting tender shall form part of this contract in so far as anything is not 

provided specifically in this agreement. 
18. In witness hereof the parties have respectively set their signatures in the presence of : 
 
WITNESSES: 
(with full address) 
1. 
 
 2. 
 

                                 Signature of the Contractor (to be signed by a                             
              Person  holding valid power of Attorney of the Company) 

 Date: 
 
 WITNESSES: 
(with full address) 
1. 
 
2. 

                                                                                 For and on behalf Bharat Heavy Electricals Limited. 
Date: 
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ANNEXURE ‘E’   
PROFORMA FOR SECURITY DEPOSIT 

 
THIS DEED OF GUARANTEE made this day of  ______________________ by Messrs. ___________(hereinafter called the Bank) in 
favour of Messers._BHARAT HEAVY ELECTRICALS LIMITED, RANIPET having its Registered Office at New Delhi(hereinafter called 
the Principal) 

 

WHEREAS Messers.________________________________________(hereinafter called the Contractor) has entered in to a Contract 
with Bharat Heavy Electricals Ltd., Ranipet arising out of Letter of Intent No.________________________________________ 
Dt.____________ addressed  by the Principal  to the Contractor(hereinafter called the said agreement) for  
 
 

AND WHEREAS the said Agreement provides that the contractor shall pay a sum of  
Rs.___         _ ______ (Rupees_______________________________________                                                                                  
_only) towards 50% of full Security Deposit to be made in the form and manner therein specified. 
 
 

 

AND WHEREAS the Contractor have approached the Bank and at their request and in consideration of the agreement arrived at 
between the said contractor and the Bank, the Bank has agreed to give such guarantee as hereinafter mentioned to the Principal. 
 

 
 

NOW, therefore, these present witness that we the Bank by the hand Mr.___                                                   ________its lawfully and 

duly constituted attorney, do hereby undertake to pay to the principal a sum of Rs.______                               _                                                    

(Rupees ___________________                                                                                                                              ____only)                                  

without demur on demand being made by the principal and to keep the principal indemnified to the extent of Rs.________                    

__by  

 
virtue of  this guarantee  against any loss or damage caused to or suffered by the principal by reason of any breach by the aforesaid 
contract of any of the terms and or conditions, stipulations or undertakings of any one of them contained in the said Agreement and the 
tender documents attached thereto and for the payment of any money or moneys payable by the said contractor  to the principal under 
the terms and conditions of the said Agreements(the decisions regarding the breach, loss damage or payment due being solely in the 
discretion of the Principal). 
 

We further undertake to pay without demur the aforesaid amount in a lump sum on demand or such part thereof as the Principal may 
demand from time to time irrespective of the fact whether the said contractor admits or denies such claim or questions its correctness in 
any Court Tribunal or Arbitration Proceedings or before any authority.  The aforesaid guarantee will remain in force and we shall be 
liable under the same  irrespective of any concession  or time being granted by the principal, to the Contractor  in or fulfi lling the said 
agreement between contractor and the principal and the guarantee will remain in full force irrespective of any change of terms, 
conditions or stipulation or any variation in the terms of the said agreement irrespective of whether notice of such change or/variation is 
given to us or not and claim to receive such notice of any change/and or variation of the terms and or variation of the terms and 
or/conditions of the said agreement is hereby specifically waived by us.  Further we shall not be release from this guarantee by any 
forbearance of the exercise or non-exercise of any of the powers or rights under the said agreement by the principal against the 
contractor irrespective of whether notice of such forbearance enforcement or non-enforcement of any powers or rights, modifications or 
change made in the said agreement or concessions shown to contractor by the principal is given to us or not. 
 

The guarantee herein contained shall not be determined or affected by the liquidation or winding up or insolvency of or change in the 
constitution of the contractor but shall in all respects and for all purposes be binding and operative until all payments of all moneys due 
or that may hereafter become due to the principal in respect of any liability or obligations of the contractor under the said agreement. 
 

We, the Bank further agree that the guarantee herein contained shall remain in full force and effect during the period that would be 
taken for the performance of the said agreement and that it shall continue to be enforceable till all the dues of the principal under or by 
virtue of the said agreement have been fully paid and its claims satisfied or discharged or till the principal certifies that the terms and 
conditions of the said Agreement have been fully and properly carried out by the said contractor and accordingly discharges the 
guarantee subject to however that the principal shall have no rights under this guarantee after the expiry of six months from the date of 
completion of the contract (the date of completion shall be as certified by the Principal) unless this guarantee is extended by 
agreement. 
 

Any claim or dispute arising under the terms of this contract shall only be enforced or settled in the Court having jurisdiction over 
RANIPET (VELLORE Dist., Tamil Nadu) 
 

And lastly, the Bank undertakes not to revoke this guarantee during its currency except with the previous consent of the principal in 
writing. 
 

The bank hereby declares that it has power to issue this guarantee under that Bank’s Memorandum and Articles of Association and the 
undersigned has power to do so on its behalf under the power of Attorney granted to him by the proper Authorities of the Bank. 
 
 
Date:                                                              (Name of the Bank & Place) 
 
 
Seal:      DESIGNATION OF THE AUTHORISED  
                                                                                PERSON SIGNING THE GUARANTEE 
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ANNEXURE –‘F’NO DEMAND CERTIFICATE 

 

 
1) Name of work  : 
 
 
 
 
2) Agreement Date  : 
 
 
 
3) I/We certify that 
 

a) I/We have completed the above work to the entire satisfaction of BHEL. 
b) I/We have handed over all the balance materials, components, tools and tackles, machinery and 

other equipment of BHEL. 
c) I/We have received the final payment from BHEL for the above work. 
d) I/We have no further demand whatsoever from BHEL. 

 
I/We, therefore request you to refund to me/us the security deposit of  
 
Rs.                               . 
 
(Rupees   only)  
 
and the Bank guarantee No.:   dt.                            . 
 
Rs.                               . 
 
  After deducting all cost of expenses or other amounts that are to be paid by me/us to BHEL under 
this contractor other contract entered into by me/us with BHEL. 

 
 
 
 
 
 
 

SIGNATURE OF THE 
CONTRACTOR WITH SEAL 

 
Place: 
 
Date: 
 
Witness 1) 
 
   
  2) 
 
 
  3) 
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SECTIONS –IV    TO     VIII 

 

 
 
 

ERECTION SERVICES DEPARTMENT 

BHARAT HEAVY ELECTRICALS LIMITED 
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SECTION –IV 
 

SPECIAL CONDITIONS OF CONTRACT FOR ERECTION 
4.1 SPECIAL CONDITIONS FOR ESP: The special conditions for ESP  shall be comprising of but not 

limited to the following: 

4.1.1 Any fixtures, concrete block supports, steel structures, required for temporary supporting for pre-
assembly, checking, welding, lifting and handling during pre-assembly and erection shall be 
arranged by contractor, at his cost.  

4.1.2 The scope of equipment to be erected under this contract are detailed in tender specification, 
Technical Description etc. The schedule of weights given are approximate and are meant only to 
give a general idea to the Tenderer about the magnitude of the work involved. 

4.1.3 All works such as cleaning, leveling, blue-matching, aligning, assembling for temporary erection and 
alignment, dismantling of certain equipment for checking/cleaning, surface preparation, fabrication of 
tubes and pipes as per general engineering practice at site. Cutting, grinding, straightening, 
chamfering, filling, chipping, drilling, reaming, scraping, shaping, fitting up etc., as may be applicable 
in such erection work are to treated as incidental to erection and necessary to complete the work 
satisfactorily, shall be carried out by the Contractor, as part of the work. 

4.1.4 It shall be the responsibility of the contractor to provide ladders on columns for initial work till such 
time stairways are completed. For this, the ladder should not be welded on the column and should 
be pre-fabricated clamping type ladders. Temporary welding on any structural member is permitted 
under special circumstances only with the approval of BHEL. 

4.1.5 No member of the structure/platform should be cut without specific approval of BHEL. 

4.1.6 Welding of necessary instrumentation tapping points, will also be the responsibility of the Contractor 
and will be done as per the instructions of BHEL Engineer. The welding of all the above items will be 
Contractor’s responsibility even if the  

1) Product groups under which these items are not specifically indicated in the technical 
specification. 

2) Items are supplied by an agency other than BHEL. 

4.1.7 All welded joints should be painted with anti-corrosive paint. Daily welding reports in the proforma 
suggested by BHEL should be submitted the next day morning without fail. 

4.1.8 All rotating machineries and equipment shall be cleaned, lubricated, checked for their smooth 
rotation if necessary by dismantling and refitting before erection. If in the opinion of BHEL Engineer, 
the equipment is to be checked for clearance at any stage of work or during commissioning period, 
all such works are to be carried out by Contractor at his cost. 

4.1.9 Contractor shall carry out chipping and blue matching of foundation concrete with the packer plates. 
The packer plates shall be supplied by BHEL. Necessary machining and blue matching of packer 
plates shall be carried out by the contractor with in the quoted rates. 

4.1.10 The contractor shall take all reasonable care to protect the materials and equipment during stacking 
and erection. Preservative painting required to be done on any equipment or part during the course 
of stacking and erection will have to be done by the Contractor at no extra cost to BHEL. Paints and 
all other materials shall be arranged by the contractor. 

4.1.11 Electrostatic precipitator collecting electrodes may require strengthening and repair due to minor 
transport damages before erection and spot heating in position to get correct alignment. This shall 
be carried out by the contractor as part of the work. 

4.1.12 Erection, alignment/ fixing in final position of HIGH VOLTAGE RECTIFIER Transformer of ESP are 
in the scope of work. However testing and commissioning will be done by other agencies. 

4.1.13 Installation of High voltage Interlocks  (excepting rotary switch interlock in EC Panels) is in the 
scope of work. 
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4.1.14 AIR-IN LEAKAGE TEST , if required / called for, has to be carried out after erection of ESP and 
before clearing for insulation. Necessary equipment like air blower, venturi, instrumentation etc. will 
be provided by BHEL free of charges. Handling at stores, transport, erection, commissioning, 
carrying out the leakage test and attending to leakages till satisfactory sealing / leak proof shall be in 
the scope of work. Contractor shall dismantle the test equipment and return to BHEL stores in good 
condition after due reconciliation, cleaning, servicing. No separate/ additional payment is envisaged 
for the above. 

4.1.15 Complete erection, alignment, testing, pre-commissioning etc. of drive motors of collecting electrode 
and emitting electrode rapping mechanism is in the scope of work.   

4.1.16 Additional platforms of permanent nature for approaching different equipment, as per site 
requirements which may not be indicated in drawings, shall be installed by the contractor. The 
materials required for platforms will be supplied by BHEL in running meters at free of cost. 

4.1.17 All welders shall be tested and approved by BHEL Engineer / client of BHEL before they are actually 
engaged on work. BHEL reserve the right to reject any welder without assigning any reason. 

4.1.18 In case of any class of work for which there is no such specifications as laid down in the contract, 
such work shall be carried out in accordance with the instructions and requirements of BHEL 
Engineer at the quoted rates only. 

4.1.19 BHEL Engineer is entitled to stop any welder from his work if found unsatisfactory for any technical 
reason or there is a high percentage of rejection the work welded by him which, in the opinion of 
BHEL Engineers, which adversely affect the quality of welding, though the welder has earlier passed 
the tests. 

4.1.20 All charges for testing of welders including destructive and non-destructive tests shall have to be 
borne by the contractor. 

4.1.21 All welded joints shall be subject to acceptance by BHEL Engineer/client. 

4.1.22 The contractor shall make suitable security arrangements including employment of security 
personnel (round the clock) to ensure the protection of all materials/equipment and works from theft, 
fire, pilferage and any other damage and loss at stores/storage yard/pre-assembly area/erection 
site, till the contract is getting over. 

4.1.23 APPLICATION OF INSULATION & CLADDING 

1. Application of insulation and sheet metal covering includes leading the materials from 
stacking area/storage sheds to the place of work 

2. The insulation work should be carried out with contractor’s own scaffolding materials, tools 
etc. 

3. Welding of hooks, supports as per pitch/applying red oxide paint to welded portion as 
directed and as per the drawings before application of Mineral Wool / Glass Wool 
mattresses and as instructed by BHEL Engineer. 

4.  Wool insulations are received at site as bonded / unbonded mattresses in standard sizes. 
These are to be dressed / cut to suit site requirement by the Contractor. 

5. Applying anti-corrosive paint to the inner surface of GI/ALUMINIUM Cladding, Cutting 
suitable to size, shape grooving and fixing on holders as instructed and as per drawings and 
specifications. Application of Bituminous Sealing Compound on top of cladding joints shall 
be done. SUPPLY OF BITUMINOUS SEALING COMPOUND AND  ANTICORROSIVE 
PAINT IS UNDER THE SCOPE OF CONTRACTOR.  

6.  The contractor should ensure that the finished surface of insulation confirms to dimensions 
and tolerances given in the drawings. Aesthetic finish & accuracy of work and time are most 
important. 

7.  Details of application of insulation and GI/Aluminum cladding are given in the various 
drawings of BHEL supplied to the Contractor. 
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8. Insulation of ESP shall be by welding of studs with retainers in a spacing of 480mm X 
240mm, lagging of mineral wool/ LRB wool mattresses over the retainers, sewing the mattress, fixing up 
of top retainers, fixing casing supports, tying binding wire over the wool, fixing of GI/Al sheets over the 
wool mattresses, using self-tapping screws ( at spacing of 150mm for both vertical and horizontal joints) 
and application of bituminous sealing compound for vertical joints of sheets. The cladding sheets shall 
be end grooved and creased to obtain proper shape and strength as per drawing of BHEL. The 
contractor shall arrange required scaffoldings to undertake the work. 

9. Insulation of ESP inner roof shall be by welding of studs in a spacing of 480mmX480mm, 
lagging of mineral wool/LRB wool mattresses, sewing the mattresses, fixing the top retainers and tying 
of binding wire over the wool mattresses.  

4.1.24 APPLICATION OF PAINT:  

4.1.25 TESTS 

1. The contractor shall supply manpower and consumables to carry out the required tests on the 
equipment such as Air-in leakage Test ( using air blower provided by BHEL), Gas tightness test by 
smoke test method or kerosene method and other tests such as Gas Distribution test, Performance 
Guarantee test etc., to be specified by the Resident Engineer, BHEL at free of cost. Contractor’s 
quoted rate shall include blanking of hopper, funnel and ducts to conduct air-in leakage test, smoke 
test etc. and all other contingencies such as checking of coupling alignments, various clearances 
between stator and rotor components, bearing clearing, trial runs etc. 

2. All the above tests should be repeated till all the equipment satisfy the requirement/obligation of 
BHEL to their customer. 

3. PRE-COMMISIONING TEST AND COMMISIONING OF THE UNITS: 

9.1.1. Commissioning of the equipment will involve trial runs of all the equipment erected, 
and any other works incidental to commissioning. Contractor shall supply labour for 
all these without any extra cost under this contract. 

9.1.2. In case any defect is detected during tests, trial runs such as loose components, 
undue noise or vibration, strain on connected equipment etc., the Contractor shall 
immediately attend to these defects and take necessary corrective measures. If any 
re-adjustment and re-alignment are necessary, the same shall be done as per 
BHEL Engineer’s instructions. If any part of the equipment needs repair, 
rectifications or replacement, the same shall be done by the Contractor at his cost. 
The parts to be replaced shall be provided by BHEL. 

9.1.3. During this period, though the BHEL’s/Client’s staff will also be associated in the 
work, the Contractor’s responsibility will be to arrange for the complete labour 
requirement for the successful trial run of equipment till it is handed over to 
customer. 

9.1.4. It shall be specifically noted that the above employees of Contractor may have to 
work round the clock along with the BHEL Commissioning Engineers and hence 
any overtime payment so involved, the Contractor’s quoted rates shall be inclusive 
of all these factors also. 

9.1.5. During commissioning, re-aligning of rotating and other equipment, attending to 
leakages and minor adjustment of erected equipment may arise. The quoted rate of 
Contractor shall be inclusive of all such works. 

9.1.6. In case any rework is required because of Contractor’s faulty erection which is 
noticed during commissioning the same has to be rectified by the contractor at his 
cost. If, during commissioning, any improvement or rectification due to design 
requirements is involved the same shall be paid at man-hour rates quoted. For this 
purpose, daily labour report indicating there in, nature of work carried out, 
consumables used etc., shall be maintained by contractors and for signed by BHEL 
Engineers every day. 
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4.1.26 PROGRESS OF ERECTION WORK: 

1. During the course of Erection, if the progress is found unsatisfactory, or if the target dates 
are to be advanced, or in the opinion of BHEL if it is found that the welders employed are 
not sufficient, BHEL will induct on work their own welders, in addition to Contractor’s 
welders working and recover from the Contractor’s bills the charges incurred for engaging 
the welders with the overheads. This is binding on the Contractor. 

2. In case the Contractor’s progress is found unsatisfactory, BHEL may deploy unskilled, semi-
skilled, skilled operators, Technicians and other required manpower and will assist in 
improving the progress. All the expenses incurred for, will be recovered from Contractor’s 
bills with overheads. 

3. It is obligatory on the part of the Contractor to give daily feedback on progress of erection. 

4.1.27 PAYMENTS FOR WORK COMPLETED: 

1. The Tenderer shall quote separate rates for each of the categories of work in the rate 
schedule appended. No eraser should be used and no overwriting is acceptable. 

2. Subject to any deduction which BHEL may be authorized to make under the contract, the 
Contractor shall on the certificate of the Engineer at site, be entitled for payment as 
explained in the payment terms. 

4.2 SCOPE OF DISMANTLING: 

The Scope of work will comprise of but not limited to following: 

4.2.1 Disconnection and dismantling of existing mechanical structures / components to the extent required 
at site for revamping of the system as per the instruction of Site in-charge, loading of dismantled 
components to transport equipment, transportation to BHEL’S Clients storage yard after weighment 
if required  and unloading etc., by supplying required manpower, all consumables and using 
contractors own trucks, lorries, tractors, trailers, cranes and other unloading, transporting and 
material handling equipment (having valid permission for their operation) 

4.2.2 PROGRESS OF DISMANTLING WORK: 

1. During the course of dismantling if the progress is found unsatisfactory, or if the target dates 
to be advanced, or in the opinion of BHEL if it is found that the workers employed are not 
sufficient BHEL will induct on work their own workers in addition to contractor’s workers and 
recover from the contractors bills the charges incurred for engaging the workers with the 
overheads. This is binding on the contractor. 

2. In case the contractor’s progress is found unsatisfactory, BHEL may deploy gas cutters, 
fitters and technicians etc., and will assist in improving the progress. All the expenses 
incurred for will be recovered from contractors bill with overheads. 

3. It is obligatory on the part of the contractor to give daily feedback on progress of 
dismantling. 

4.3 SPECIAL REQUIREMENTS 

4.3.1 The entire work of erection, testing and commissioning of the ESP shall be completed within 
the time specified in the time schedule. 

4.3.2 The contractor has to indicate their ability in completing the contract in all respects shorter 
than the period mentioned in the time schedule. 

4.3.3 As time is the essence of this contract, the contractor shall be able to mobilize his 
manpower round the clock for the entire period to complete the work within the stipulated 
time. 

4.3.4 The contractor should be able to mobilize all the tools, plants and consumables necessary 
for three shifts operation to meet the requirements. 
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4.4 IMPORTANT GENERAL & SPECIAL CONDITIONS OF CONTRACT : 

4.4.1 RETURN OF SECURITY DEPOSIT: 

If the contractor fully performs and completes the work in all respects to the entire satisfaction of BHEL and 
their client and presents an absolute “No Demand Certificate” in the prescribed form and returns 
properties belonging to BHEL, handed over / lent to them for carrying out the said works, security 
deposit will be released to the contractor after deducting all the cost of expenses, if any, under other 
contracts entered in to with the contractor. It may be noted that in no case the security deposit shall 
be refunded /released prior to passing of the final bill.    

4.4.2 IDLE LABOUR 

            If the contractor suffers delay in the due execution of the contractual obligation due to delays caused 
by FORCE MAJEURE conditions, the agreed time of completion of the contract shall be extended 
by a period of time equal to the period of delay provided that on the occurrence of any such 
contingency, the contractor immediately reports to BHEL in writing about the causes of delay. The 
contractor shall not be eligible for any other compensation. 

4.5 RIGHTS OF BHEL IN CASE OF POOR PROGRESS OF WORK: 

To get the work done through other agencies at the risk and cost of the contractor, in the event of 
contractor’s poor progress or inability to execute work, persistent disregard to instructions of BHEL, 
assignment transfer, subletting of contract without the permission of BHEL, non-fulfillment of any 
contractual obligation etc., and to recover compensation for such losses from the contractor 
including BHEL’s supervision charges and overheads from the security deposit / other dues. 
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SECTION-V 

5.1 Scope of Contract 

The indent of this specification is to provide services for execution of projects according to most modern and 
proven techniques and codes. The omission of specific reference to any method, equipment or 
material necessary for the proper and efficient services towards the work allotted shall not relieve 
the contractor of the responsibility of providing such services/facilities to complete the project or 
portion of project awarded to him. The quoted rate shall deem to be inclusive of all such 
contingencies. 

5.1.2 The contractor shall carry out the work in accordance with instructions/drawings/specification 
standard practices supplied by BHEL from time to time. 

5.1.3 Provision of all types of labour, supervisors, Stores staff, watch and ward as required, tools and 
tackles, consumables as specified under various clauses of Tender Specification for unloading, 
erection, testing and commissioning and dismantling of existing structures. 

5.1.4 Proper out turn as per BHEL plan and commitment. 
5.1.5 Completion of work in time. 
5.1.6 Good quality and accurate workmanship for proper performance of equipment. 
5.1.7 Repair and rectification. 
5.1.8 Re-conservation/preservation of all components. 
5.2 FACILITIES TO BE PROVIDED AND DEVELOPED BY THE TENDERER AT HIS COST 

5.2.1 It shall be the responsibility of the contractor to construct his own office shed, stores shed, 
labourtonements, with all facilities like electricity, water supply, sanitary arrangements in the area 
allotted to him for the purpose. 

5.2.2 Distribution of water for construction purposes and as well as drinking purpose from the single point 
provided by BHEL to various works fronts shall be the Contractor’s responsibility and at his cost. 

5.2.3  Necessary meters for recording consumption of water and power for cost analysis purpose and 
maintenance of the same during execution period shall be Contractor’s responsibility. 

5.2.4 Provision for distribution of electrical power from the given single central point to the required places 
with proper distribution boards, approved cable laying, including supply of all materials like cables, 
switch boards, pipes, etc., observing the safety rules laid down by the Electricity Authority of the 
State/BHEL/their customer shall be the responsibility of the tenderer /contractor. 

5.2.5 As there are bound to be interruptions in regular power supply, power cut/load shedding in any 
construction site due to inherent power shortage in State on this account, suitable extension of time 
only be given and contractor is not entitled for any compensation. Such interruptions should be 
intimated to BHEL by the contractor timely It shall be the responsibility of the contractor to have at 
least a few diesel operated welding generator sets to get urgent and important work done without 
interruption. 

5.2.6 Adequate lighting facilities such as flood lamps, 24V Safety lamps and area flood lighting shall be 
arranged by the Contractor at the site of constructions, pre-assembly area, Contractor’s material 
storage area and at access roads etc., at his cost. 

5.2.7 For the purpose of Planning, Contractor shall furnish along with tender, the estimated requirement of 
power (month wise) for execution of work in terms of maximum KW demand. 

5.2.8 On completion of work, all the temporary buildings, structures, pipelines, cables etc. shall be 
dismantled and leveled and debris shall be removed as per instruction of BHEL by the contractor at 
his cost. In the event of his failure to do so, the same will be arranged to be removed and 
expenditure therefore will be recovered from the Contractor. The decision of BHEL Engineer in this 
regard is final. 

5.2.9 The Contractor shall provide all materials required for scaffolding, form work and centering wherever 
necessary for erection should arrange at his cost. 

5.2.10 Depending upon the nature of work and availability of facilities locally, Contractor may have to 
arrange for a temporary work-shop for facilitating uninterrupted progress of work. 

5.2.11 The contractor shall secure and maintain comprehensive including third party insurance for 
appropriate amount to protect your and our interest against all risk and claims to the men/women or 
for labour force. If failure in securing the insurance policies in this regard shall not absolve you from 
reimbursing to us for any loss / damages / injuries or death to any person. 
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5.2.12 The contractor shall be fully responsible for obtaining labour license/approval if any, from 
State/Central/Local authorities at his own cost and risk. 

5.2.13 It is the responsibility of contractor to obtain approval from statutory authorities like pollution control 
board, Factory Inspectorate etc., if necessary. 

5.3 GASES 

5.3.1 All required gases like oxygen / Acetylene / LPG for the work shall be supplied by the Contractor at 
his cost. It shall be the responsibility of the Contractor to plan the activities and store sufficient 
quantity of these gases Non-availability of gases cannot be considered as reason for not attending 
the required progress. 

5.3.2 In case of improper arrangement of above gases, BHEL reserves the right to procure the same from 
any source and recover the cost from the Contractor’s bill at market value plus BHEL departmental 
charges as may be fixed from time to time and postponement of recoveries is not permissible. The 
decision of BHEL Engineer in this regard is final and binding on the Contractor. 

5.3.2 BHEL reserves the right to reject the use of any gas in case the required purity is not maintained. 

5.3.3 The Contractor shall submit Weekly / fortnightly / monthly statements / reports regarding 
consumption of above gases for cost analysis programme. 

5.3.4 The Contractor shall ensure safekeeping of the inflammable cylinders at separate place away from 
normal habit with proper security etc. 

5.4 ELECTRODES 

5.4.1 All the electrodes required shall be arranged by Contractor at his cost. It shall be the responsibility of 
the Contractor to obtain prior approval of BHEL before procurement, regarding suppliers, type of 
electrodes etc. On receipt of the electrodes at site, it shall be subjected to inspection and approval of 
BHEL. The Contractor shall inform BHEL, the details regarding type of electrode, batch number, 
date of expiry etc. 

5.4.2 Storage of electrode shall be done in an air-conditioned / controlled humidity room as per 
requirement. 

5.4.3 Shortage of any of the electrodes for the equipment suggested by BHEL shall not be quoted as 
reason for deficiency in progress or for additional rate. 

5.4.4 BHEL reserves the right to reject the use of any electrodes at any stage, if found defective because 
of bad quality, improper storage, quality, date of expiry, unapproved type of electrodes etc. It shall 
be the responsibility of the Contractor to replace at his cost without loss of time. 

5.4.5 All electrodes shall be dried in the electrodes drying oven to the temperature and period specified by 
BHEL Engineer before they are used for erection work. Electrode drying ovens shall be provided by 
the contractor. 

5.4.6 In case of improper arrangement for procurement of above electrodes, BHEL reserves the right to 
procure the same from any source and recover the cost from the Contractor’s first subsequent bills 
at market value plus the departmental charges of BHEL communicated from time to time. 
Postponement of such recovery is not permitted. 

5.4.7 Contractor shall submit weekly / fortnightly / monthly statement / reports regarding consumption of 
electrodes of all types for cost analysis purpose. 

5.5 CRANE AND OTHER TOOLS AND TACKLES 

5.5.1 All the T&P including Cranes, trucks, Lorries, tractors, trailers etc. required for the satisfactory 
execution of work shall be arranged by the Contractor. BHEL will not arrange any Tools and Plants. 

5.5.2 All the T&P arranged by the Contractor including electrical connection wherein required shall be 
reliable / proven tested with necessary test certificate. 

5.5.3 All the T&P, lifting tackles including wire ropes, slings, shackles and electrically operated equipment 
arranged by Contractor shall be got approved by BHEL Engineer before they are actually put on 
use. 

5.5.4 Civil works required for safe and efficient operation of tools and tackles shall be the Contractor’s 
responsibility. 

5.5.5 Contractor shall take into consideration the above clauses and quote the rates as called for in the 
rare Schedule. 
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5.6     SUPERVISORY STAFF AND WORKMEN 

5.6.1 The Contractor shall supply all skilled workmen like welders, gas cutters, riggers, erectors, 
carpenters, fitters, electricians etc., in addition to other skilled, semi-skilled, unskilled workmen 
required for all the works of receipt, material handling, transportation, erection, testing and 
commissioning & dismantling contemplated under this specification. Only fully trained and 
competent men with previous experience in the job shall be employed. They shall hold certificates 
wherever necessary. BHEL reserves the right to decide on the suitability of the workers and other 
personnel who will be employed by the contractor. BHEL reserves the right to insist or removal of 
any employee of the Contractor shall for with remove him. 

5.6.2 The supervisory staff employed by the Contractor shall ensure proper out-turn of work and discipline 
on the part of the labour put on the job by Contractor and in general see that the works are carried 
out in a safe and proper manner and in co-ordination with other labour and staff employed directly 
by BHEL or other contractors of BHEL or BHEL’S client. 

5.6.3 The contractor shall also furnish daily labour report showing by classification the number of 
employees engaged in various categories of work and a progress report of work as required by 
BHEL Engineer. 

5.6.4 The work shall be executed under the usual conditions affecting major power plant constructions 
and in conjunction with numerous other operations at site. The Contractor and his personnel shall 
co-operate with other personnel and proceed in a manner that shall not delay or hinder the progress 
of work as a whole. 

5.6.5  The Contractor’s supervisory staff shall execute the work in the most substantial and work man like 
manner in the stipulated time Accuracy of work and aesthetic finish are essential part of this 
contract. The contractor shall be responsible to ensure that assembly and workmanship confirm to 
the dimensions and tolerances given in the drawings/instructions given by BHEL Engineers, from 
time to time. 

5.6.6 The Contractor shall employ the necessary number of qualified and approved full time electricians at 
his cost to maintain his temporary electrical installation till the completion of work. 

5.6.7 It is the responsibility of the Contractor to engage his workmen in shifts or on over time basis for 
achieving the target set by BHEL and also during the period of commissioning and testing The 
Contractor’s quoted rate shall include all these contingencies. 

5.6.8 In case Contractor’s progress is found unsatisfactory BHEL may deploy fitters, welders, operators 
and technicians on BHEL rates and will assist in improving the progress. All expenses incurred for 
will be recovered from Contractor’s bill. 

5.6.9 If the Contractor or his workmen or employees shall break, deface, injure or destroy any part of 
building, road kerb, fence, enclosure, water pipes, cables, drains, electric or telephone posts or 
wires, trees or any other property or to any part of erected components etc., the Contractor shall 
make the same good at his own expense or in default, BHEL may cause the same to be made good 
by other workmen or by other means and deduct the expenses (of which BHEL’S decision is final) 
from any money due from the Contractor. 

5.7 CIVIL WORKS   :  NOT APPLICABLE 

5.8 Scope of material handling 

5.8.1 While BHEL will endeavor   to store/stack/identify materials properly in their open/closed storage 
yard/shed, it shall be Contractor’s responsibility to assist BHEL in identifying materials well in time 
for erection, taking delivery of the same, following the procedure indicated by BHEL and transport 
the materials safely to pre-assembly yard, erection site in time, according to programme. 

5.8.2 The Contractor shall identify necessary supervisor/labour for the above work in sufficient quantity as 
may be needed by BHEL for areas covering their scope. 
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5.8.3 It shall be the Contractor’s responsibility to arrange for necessary crane/tractor/trailor or 
trucks/slings/tools and tackles /labour/including operators for loading from storage yard on to 
transport equipment, move it to erection site/pre-assembly yard and unload the same at pre-
assembly yard/erection site and to erect the ESP and the quoted rate shall include the same. 
Tenderers may please note that the storage yards are at an approximate distance of 5.0.km from 
erection site. 

5.8.4 All equipment so used by Contractor shall be of proven quality and safe in operation as approved by 
BHEL Site Engineer’s from time to time. 

5.8.5 Any loss/damage to materials issued to Contractor shall be made good by him or BHEL will arrange 
for replacement at cost recovery basis and decision of BHEL shall be final. 

5.8.6 The Contractor shall take delivery of components and equipment and special consumables from 
storage area after getting the approval of BHEL Engineer on standard indent forms. 

5.8.7 In the event of Contractor’s inability to arrange in time any of the above equipment/T&P etc., if 
possible BHEL shall provide the same on specific written request from the Contractor subject to the 
availability of equipment on the normal hire charges of BHEL, applicable from time to time and 
recoverable from Contractor’s subsequent month’s running bills. 

5.8.8 All the surplus, damaged unused materials, package materials/containers, special transporting 
frames, gunny bags etc. supplied by BHEL shall be returned to BHEL Stores by the Contractor. 

5.8.9 The Contractor shall have total responsibility for all equipment and materials in his custody, stores, 
loose, semi-assembled, assembled or erected by him at Site. 

5.8.10 The Contractor shall make suitable security arrangements (round the clock) including employment of 
security personnel to ensure the protection of all materials/equipment and works from theft fire, 
pilferage and any other damage and loss at Site. 

5.8.11 The Contractor shall ensure that all the packing materials and protection devices used for the 
various equipment during transit and storage are removed before these equipment are installed. 

5.8.12 All equipment shall be handled very carefully to prevent any damage or loss. No bars, wire ropes, 
slings etc., shall be used for unloading and/or handling of the equipment without the specific written 
permission of the Engineer. The equipment from the storage yard shall be moved to the actual site 
of erection/location at the appropriate time as per the direction of BHEL Engineer so as to avoid 
damage for such equipment at Site. 

5.8.13 The Contractor shall take all reasonable care to protect the materials and work till such time the 
erected equipment has been taken-over by BHEL/their client. Whenever necessary suitable 
temporary fencing and lighting shall have to be provided by the Contractor as a safety measure 
against accident and damage of property of BHEL, suitable caution notices shall be displayed where 
access to any part may be deemed to be unsafe and hazardous. 

5.8.14 The Contractor shall be responsible for taking all safety precautions during the constructions and 
leaving the site safe at the end of each working day and at all times. When the work id temporarily 
suspended, he shall protect all construction materials, equipment and facilities from causing damage 
to existing property interfering with the operation of the station when in goes into service. The 
contractor shall comply with all applicable provisions of the safety regulations, clean upprogramme 
and other precautionary measures, which the BHEL has in effect at the Site. 

5.8.15 All lifting tackles including wire ropes, slings, shackles etc., used by the Contractor shall be got 
approved by BHEL Engineer at Site before they are actually put on the work. 

5.8.16 The Contractor shall take delivery of equipment from storage yard/stores/sheds. He shall also make 
arrangements for verification of equipment, scrupulously maintain records and keep safe custody, 
watch and ward of equipment after it has been handed over to him till these are fully erected and 
tested and commissioned and taken over by BHEL’s client. The stolen/lost/damaged good shall 
have to be made good by the contractor at his own cost. 

 



47 | P a g e  

 

 

 

Ranipet 

Bharat Heavy Electricals Limited 
Boiler Auxiliaries Plant, Ranipet –632 406 

ERECTION SERVICES DEPARTMENT 

SPECIAL CONDITIONS OF 
CONTRACT  

BAP:ERN :SPN :MECH: ESP:02 

Page: 11 of 15 

5.9 Preservation of Components 

5.9.1 The Contractor shall effectively protect the finished work from action of weather and from damage or 
defacement and shall cover the finished parts then and there for their protection. 

5.9.2 Any failure on the part of the Contractor to carry out works according to above clauses will entail 
BHEL c\to carry out the job from any other party and recover the cost from the Contractor. 

5.10 DRAWING AND DOCUMENTS: 

5.10.1 The detailed drawings, specifications, available with BHEL Engineers will form part of this Tender 
Specification These documents will be made available to the Contractor during execution of work at 
site. 

5.10.2 One set of necessary drawings to carry out the erection work will be furnished to the Contractor by 
BHEL on loan, which shall be returned to BHEL Engineer at Site after completion of work. 
Contractor’s personnel shall take care of these documents given to them. 

5.10.3 Should any error ambiguity be found in the specification or information, the Contractor shall for with 
bring the same to the notice of BHEL before commencement of work BHEL’s interpretation in such 
cases shall be final and binding on the Contractor. 

5.10.4 The data furnished in various appendices and the drawings enclosed with this tender specification 
describes the equipment to be installed, tested and commissioned under this specification briefly. 
However, the changes in the design and in the quality may be expected to occur as is usual in any 
such large scales of work. 

5.10.5 Deviation from design dimensions should not exceed permissible limit. The Contractor shall not 
correct or alter any dimension/details, without specific approval of BHEL. 

5.11 SITE CLEANLINESS AND SAFETY REQUIREMENTS: 

5.11.1 During the course of construction, alternation or repairs, scrap lumber with protruding nails, sharp 
edges etc., and all other debris shall be kept cleared from working areas, passageways and stairs in 
and around Site. Proper housekeeping is the responsibility of the Contractor. 

5.11.2 Combustible scrap and debris shall be removed at regular intervals during the course of 
construction. Safe means shall be provided by the Contractor to facilitate such removal. If this is not 
done regularly, BHEL will get the job done and debit the cost to Contractor. 

5.11.3 Rigging equipment for material handling shall be inspected prior to use of each shift and as 
necessary during its use to ensure that it is safe. Defective rigging equipment shall be removed from 
service. Necessary test certificates have to be provided by the Contractor for the rigging and 
handling equipment brought by them. Otherwise this will be got to be done by BHEL and the cost 
will be debited to Contractor. 

5.11.4 Rigging equipment shall not be loaded in excess of its recommended safe working load. 

5.11.5 Rigging equipment when not in use shall be removed from the immediate work area so as not to 
present a hazard to employees. 

5.11.6 The Contractor will notify the Engineer his intention to bring on to site any equipment or any 
container with liquid or gaseous fuel or other substance which may create a hazard. The Engineer 
shall have the right to prescribe the conditions under which such equipment or container may be 
handled and used during the performance of the works and the Contractor shall strictly adhere to 
such instructions. BHEL Engineers shall have the right to inspect any construction plant and to 
forbid its use, if in his opinion it is unsafe. No claim due to such prohibition shall be entertained. 

5.11.7 Where it necessary to provide and/or store petroleum products or petroleum mixture and explosives, 
the Contractor shall be responsible for carrying out such provision and/or storage in accordance with 
the rules and regulations laid down in the relevant petroleum Act., Explosive Act and Petroleum and 
Carbide of Calcium Manual, published by the Chief Inspectorate of Explosives of India. All such 
storage shall have prior approvals of BHEL Engineer. In case any approvals are necessary from the 
Chief Inspector of Explosives of any other statutory Authorities, the Contractor shall be responsible 
for obtaining the same. 
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5.11.8 Valve protection caps shall be in place and secured. 

5.11.9 Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall not be 
intentionally dropped, struck or permitted to strike each other violently. 

5.11.10 When cylinders are transported by powered vehicles, they shall be secured in vertical position. 

5.11.11  All the hand lamps used by the contractors workmen shall be of 24V only. Adequate step-down 
transformers should be installed at site to cater to the complete requirement. (230V hand lamps 
should not be used).   

5.11.12 All workmen of the Contractor working in construction areas shall wear safety shoes, safety 
helmets,& safety belt (with double harness - when working at heights). Contractor shall insure his 
workmen against all accidents, and the policy shall be presented to BHEL. In case of failure to do so 
BHEL will arrange the same and the expenditure towards this will be debited to the Contractor 
including BHEL over heads.  In case the Contractor fails to provide necessary safety equipment to 
workmen, BHEL will provide the same to the workers and recover the cost of equipment along with 
BHEL overheads. 

5.11.13 All the above safety conditions are not exhaustive but gives an idea for the Contractor and the 
Contractor shall adhere to all the safety precautions given by the BHEL Engineer at Site. Such of 
those workmen who do not follow safety precautions shall be turned out from Site. They will not be 
allowed to work until they fulfill safety regulations. 

5.11.14 Contractor shall arrange at his cost suitable flood lighting arrangement at various levels for safe and 
proper working operations during night hours at the work spot as well as at the pre-assembly area. 

5.11.15 The Contractor shall be responsible for provision of all the safety notices and safety equipment as 
enjoined on him by the application of relevant statutory regulations/provisions and/or as called upon 
by the BHEL Engineer and their client from time to time. 

5.11.16 The Contractor shall provide temporary fencing wherever required as a safety measure against 
accident and damage to properties. Suitable caution notices shall be displayed where access to any 
part is found to be unsafe and hazardous. 

5.11.17 The Contractor shall ensure the safety of all the workmen, material and equipment either belonging 
to him or to others working at site. 

5.11.18 It will be the responsibility of the Contractor to ensure safe lifting of the equipment, taking due 
precaution to avoid any accidents and damages to other equipment and personnel. 

5.11.19  The Contractor shall provide necessary first aid facilities for all his employees, representatives and 
workmen working at Site. 

5.11.20 All the Contractor’s Supervisory personnel and sufficient number of workers shall be trained for 
firefighting and shall be assigned specific fire protection duties. Enough number of such trained 
personnel must be available during the tenure of the Contract. Contractor should nominate one of 
his supervisors to co-ordinate and for implementation of safety measure. 

5.11.21 Contractor shall provide enough firefighting equipment of the types and numbers at his office, 
temporary structures, labour colony area etc. Access to such firefighting equipment shall be easy 
and kept open at all times. Compliance of the above requirement under fire protection shall it no way 
relieve the Contractor of any of his responsibilities and liabilities to fire accident occurring. 

5.11.22 The Contractor shall at his cost remove from the vicinity of work, all scrap packing materials rubbish 
unused and other materials and deposit them in places specified by BHEL engineer to keep the 
work Site clean and tidy. 

5.11.23 For this purpose the mechanical completion of erection work shall be deemed to be completed in all 
respects only when the trial runs of motors and gas tightness tests are completed and certified so by 
BHEL Engineer. The decision of BHEL in this respect shall be final and binding on the contractor. 

5.11.24 The commissioning of the unit shall be deemed to be completed in all respects only when all the 
equipment are tested and commissioned and the Unit is ready for commercial operation. 
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SPECIAL CONDITIONS OF CONTRACT 

SECTION - VI 

 

6.0 PRICE ESCALATION: 

6.0.1 The Contractor has to keep his quoted rates firm for the entire contractual period including total 
extended period, if any, and no claim for revision of rates is allowed under any circumstances. 

6.0.2 However, the Contractor shall maintain sufficient work force and other resources required for 
completion of the job expeditiously for the entire contractual period including total extended period. 

6.0.3 Please ref cl. 20 of Tender specification (u/Page 15) for applicability of Over Run Charges(ORC) 
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SPECIAL CONDITIONS OF CONTRACT 

SECTION - VII 

 

7.0 EXTRA CHARGES FOR MODIFICATION AND RECTIFICATION WORKS: 

7.1 BHEL may consider payment for extra works on man-hour basis for such of those works which 
require major modification of the supplied components which is totally unusual to normal revamping 
/ erection / commissioning work  and which are not due to contractor’s faulty erection. 

7.2 The decision of BHEL in this regard shall be final and binding on the contractor.  The contractor may 
submit his work claim bills (specifically agreed by BHEL Engineer) along with the labour sheets duly 
certified by BHEL Engineer at site.  But BHEL may opt to get those work done through other 
agencies if they so desire. 

7.3 All the extra works, if any, carried out should be done by a separate gang which should be identified 
prior to start of work for certification of man-hours.  Daily labour sheets should be maintained and 
should be signed by the contractor’s representative and BHEL Engineer.  Signing of labour sheets 
does not necessarily mean the acceptance of extra works.  Only those works which are identified as 
not usual to normal revamping / erection and certified so by the Site-in-Charge of BHEL and 
accepted by designers/supplier’s competent authority only will be considered for payment. The 
decision of BHEL in this regard shall be final and binding on the contractor. 

7.4 Average single man-hour rate including overtime if any, supervision, use of tools and tackles and 
other site expenses and incidentals, including consumables for carrying out any rework / 
rectification that may arise during the course of Erection shall be Rs. 60/- per man-hour. 

7.5 Average single man-hour rate including overtime if any, supervision, use of tools and tackles and 
other site expenses and incidentals, excluding consumables for carrying out any rework / 
rectification that may arise during the course of erection shall be Rs. 35/- per man hour. 

7.6  Extra works are broadly defined as below: 

i) Design changes which will be intimated to the contractor after the start of the work which call for 
dismantling of the erected components, rectification, modification, etc. 

ii) Repair / rectification of the components damaged during transit and intimated to BHEL before 
drawing the materials from BHEL stores. 

iii) Modification, rectification of components wrongly manufactured/fabricated at works subject to 
acceptance of the approving authority.  Any such modification work costing less than 48 Man Hours 
per work of a DU shall be considered as incidental to erection and shall not be considered for 
payment. 

iv) Jobs which require major modification, major repair, major reworks etc. which will be identified as 
major and warrant extra payment, certified as such by the Site-in-Charge of BHEL and accepted by 
the designers/competent authority of BHEL.  The decision of BHEL in this regard shall be final and 
binding on the contractor. 

                                            ~~~~~~~~~~~~~~~~~~~~  ~~~~~~~~~~~~~~~~~~ 
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SPECIAL CONDITIONS OF CONTRACT  
 

   SECTION – VIII  
 

 8.0  GENERAL TERMS AND CONDITIONS OF REVERSE AUCTION 
 
8.1 For the proposed reverse auction, technically and commercially acceptable bidders only shall be eligible 

to participate. 
8.2  BHEL will engage the services of a service provider who will provide all necessary training and 

assistance before commencement of on line bidding on Internet. 
 
8.3   BHEL will inform the vendor in writing, in case of reverse auction, the details of service provider to 

enable them to contact and get trained. 
 
8.4   Business rules like event date, time, start price, bid decrement, extensions, etc. also will be 

communicated through service provider for compliance. 
8.5   Vendors have to fax the compliance form in the prescribed format (provided by service provider) 

before start of Reverse auction. Without this the vendor will not be eligible to participate in the event. 
 
8.6   BHEL will provide the rate schedule (e.g. EXCEL sheet) for the vendor to enable them to fill-in the 

price and keep it ready for keying in during the auction. The discrepancy between words and figures, 
if any, will be addressed as per Cl. 1.1.9. of Genl. Cond. Of contract (u/Ref. ES:F:010) 

 
8.7   Reverse auction will be conducted on scheduled date & time. 
8.8   At the end of reverse auction event, the lowest bidder value will be known on the network. 
8.9  The lowest bidder has to fax the duly signed filled-in prescribed format as provided on case-to-case 

basis to BHEL through Service provider within 24 hours of auction without fail. 
 
8.10   Opening bid in reverse Auction: The opening bid (in the reverse Auction) of the bidders shall be 

same or less than the value as that quoted in their final sealed price submitted to BHEL(along with 
Technical offer). The bidder shall confirm in writing to BHEL that their opening bid (in reverse 
auction) shall be same or less than the value as that quoted in their final sealed price bids submitted 
to BHEL against this NIT along with Technical Bid (Patr-1).If any bidder offered a unsolicited 
discount or rebate, in separate cover etc. in any place other than the sealed price bid, then the 
opening price bid in reverse auction, by such a bidder in Reverse Auction, shall be the price offered 
in final sealed price bid submitted (against this NIT) minus discount offered in any place other than 
the sealed price bid. 

 
8.11  BHEL reserves the right to cancel Reverse Auction (RA) without assigning any reasons and resort to 

considering the sealed bids submitted by vendor for processing and finalizing the tender.  
 
8.12  In case the process of reverse auction is found unsuccessful by BHEL, then BHEL at its discretion 

may decide to call the L1 bidder of reverse auction for further negotiation.    
8.13  Any variation between the on-line bid value and signed document will be considered as sabotaging 

the tender process and will invite disqualification of vender to conduct business with BHEL as per 
prevailing procedure. 

8.14   In case BHEL decides not to go for Reverse auction procedure for this tender enquiry, the Price Bids 
and price impacts, if any already submitted and available with BHEL shall be opened as per BHEL’s 
standard practice. 

 
8.15  Only those vendors, who participate in the Online Initial Opening Bid, will be eligible to participate in 

the subsequent Online English Reverse Auction.  
8.16  Price bids offered by the bidders during reverse auction process is considered as an offer to execute 

the work. Bids once made by a bidder cannot be cancelled/withdrawn and bidders shall be bound to 
execute the work at the final bid price. BHEL shall take appropriate action if the bidder fails to do so.  
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CHECK LIST 

Bidders are required to fill in the following details: 

1.a Name of the Bidder 
With address, 
Phone No.,  
Mobile No.,  
Fax and  
e-mail. 

 

1.b Nature of Firm ( Whether Proprietary, 
Partnership, Pvt.Ltd, Others-Specify) 

 

2 Whether EMD submitted as per tender Specification Terms and conditions Yes       /       No 

3 Validity of offer (shall be as per relevant clause of NIT)  Yes       /       No 

4 Whether Bidder visited the erection Site and acquainted with Site Conditions 
before quoting 

Yes       /       No 

5 Whether the following details are furnished.  

5.a Previous Experience – Photocopies as in QR                        Annexure-B-I & B-II Yes       /       No 

5.b Present assignments Yes       /       No 

5.c Organization chart of the Company                                                     Annexure-C Yes       /       No 

5.d Financial status of the Company                                                         Annexure-A Yes       /       No 

5.e In case of Company, proof of registration of the Company Yes       /       No 

5.f Memorandum and Articles of Association of Company / copy of Partnership Deed. Yes       /       No 

5.g Profit and Loss Account For the last three Years Yes       /       No 

5.h Balance sheet for the last three years Yes       /       No 

5.i Income Tax clearance Certificates Yes       /       No 

5.j Solvency Certificate from a Nationalized Bank Yes       /       No 

5.k Power of Attorney of the person signing the tender duly attested by a Notary 
Public 

Yes       /       No 

5.l Names and addresses of Directors, Partners their  Experience and qualification Yes       /       No 

5.m Manpower Organization chart and Tools list with deployment plan at  Site for 
satisfactory completion of work under this specification 

Yes       /       No 

5.n EPF regn No. ( with a copy of certificate)            

5.o GST regn No. ( with copy of cert’)  

5.p E- payment acceptance as per appendix.                       Yes       /       No 

5.q Rate schedule as per the schedule appended Yes       /       No 

6 Whether the Bidder is conversant with local labour  laws and conditions          Yes       /       No 

7 Whether the Bidder is aware of all safety Rules and codes. Yes       /       No 

8 Whether the declaration sheet (as per appendix enclosed) filled Yes       /       No 

9 Whether the erection schedule (as per appendix enclosed) furnished Yes       /       No 

10 Whether all the pages are read, understood and signed Yes       /       No 

 
 

SIGNATURE OF BIDDER 
NOTE: The Bidders are requested to peruse the Tender Specification terms and conditions carefully and 
furnish the above information also in detail as required. 
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OFFER OF THE BIDDER 

 (FORMAT -  To be typed written in LETTER HEAD and submitted along with offer) 
To 
The Sr. Dy.  General Manager 
 Erection Services Dept, 
Bharat Heavy Electricals Limited, 
Boiler Auxiliaries Plant, 
Indira Gandhi Industrial Complex, 
RANIPET –632 406. (TAMIL NADU). 
 ----------------------------------------------- 
Sir, 
 
I/We hereby offer to carry out the work detailed in the Tender Specification issued by M/s. Bharat Heavy 
Electricals Limited, Boiler Auxiliaries Plant, Ranipet in accordance with the terms and conditions thereof: 

 
I/ we have carefully pursued the following documents connected with the above work and agree to abide by the 
same. We herewith confirm that we have visited the site of work mentioned in the NIT 
 

a. Special Instructions to Bidder 
b. NIT 
c. General terms and conditions of work (ES: F:010) (Section- I  &  Section -II) 
d. Special conditions of Contract for Mechanical works (Section-IV & Section-VIII)  
e. Statutory requirement of Contract (ES: F:009) 

 
I/We have deposited / forwarded herewith the Earnest Money Deposit in the form prescribed and as stipulated 
in Clause No.1.4. of the General Conditions of Contract for Works towards the Earnest Money Deposit for an 

amount as per the NIT i.e. Rs. ________  (Rupees. _________________________________only )(In words) 

vide Pay Order No…………………………………………Dt…………………...  2018 /  
Demand Draft No………………………………………… dt…………………….  2018 which shall be refunded 
should our offer not be accepted. Should our offer be accepted, I/We further agree to deposit such additional 
sum, within the stipulated time as may be indicated by BHEL, which along with the  
sum of Rs. 
 (Rupees.                                                                                                                           .only ) 
shall make up the Security Deposit for the work as provided for in clause 1.8.2 of the General Conditions of 
Contract for Works. 
 
I/We further agree to execute all the works referred to in the said documents upon the terms and conditions 
contained or referred to therein and as indicated in the Annexure enclosed thereto. 

SIGNATURE OF BIDDER:  
 

Place:   ADDRESS: 

Date: 
 

 

 
WITNESSES WITH FULL ADDRESS 

 
 

SIGNATURE NAME  ADDRESS 

 1    

2    

3    
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APPENDIX – II    (To be filled by Tenderer and submitted along with Tender document )  
 

S.No.       PARTICULARS YES NO 

01 GST 

a. GST Registration No. of Tenderer (copy to be enclosed) 

b. Issue of Tax Invoice as per GST Rules 

c. Whether Tenderer is taking GST Credit for their Inputs 

d. Under which Service Head is Service provided (SAC Code) 

e. If GST is Exempted , furnish reasons 

f. BHEL GST Registration No. ( To indicate in your Invoice) : 
GSTIN of Nodal Agency at Tamil Nadu is      33AAACB4146P2ZL 

02 INCOME TAX 

a. PAN No. of Tenderer 

b. If Exempted , furnish exemption Certificate 

c. PAN No. of BHEL    : AAACB/4146/P 

 NOTE : 

 1. Rates Quoted shall be clearly indicated that they are INCLUSIVE of all Taxes & 
Duties except GST. The Contractor has to issue invoice accordingly. Also refer 
clause 15.0 of  Tender  specification regarding Taxes & Duties  

 2. Payment will be made only through e-payment to your account.  
    Payment through Cheese / DD payment will not be made by BHEL. 

Tenderer has to submit Banker’s Certificate as per format specified in APPENDIX- 
IV. 

Agreed to the Above Conditions 
                                                      
 
                                                        Signature of the Tenderer : 
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APPENDIX - III 

ACCEPTANCE FOR  ELECTRONIC FUND TRANSFER / RTGS TRANSFER 
 

 
01 

NAME & ADDRESS OF THE 

SUPPLIER / VENDOR 

MOBILE, PHONE NO. WITH STD CODE 

  

PAN NO.           

02 
VENDOR CODE (as in Purchase Order) 

        

03 Details of Bank Account: 

A) 
NAME & ADDRESS OF THE BANK 
(WITH PIN CODE) 

 
 

B) 
BANK TELEPHONE NUMBER (WITH STD 

CODE) 
              

C) BANK BRANCH CODE         

D) MICR CODE            

E) ACCOUNT NUMBER                

F) TYPE OF ACCOUNT  CURRENT A/C       /     OD     /      CASH CREDIT 

G) Vendor name as per Bank records  

H) BANK BRANCH RTGS  IFSC CODE            

I) BANK BRANCH NEFT  IFSC CODE            

J) VENDOR’S EMAIL ID (give two ids) 

1                          

2                          

K) NAME OF AUTHORISED SIGNATORY  

 

CERTIFICATE 
I / We hereby agree to receive the payments due from BHARAT HEAVY ELECTRICALS LIMITED, 
RANIPET by the National Electronic Funds Transfer and/or   RTGS Transfer mode by credit   to my / our 
above mentioned Bank Account.  I / We also agree that payments made to the above mentioned Account is 
a valid discharge of the liability of Bharat Heavy Electricals Limited, Ranipet.   I / We also agree to bear the 
applicable Bank Charges for the above mode of transfer. 

AUTHORISED SIGNATORY OF VENDOR WITH SEAL 
 

Banker’s Certification 
We confirm that we are enabled for receiving RTGS and NEFT credits and we further confirm that the 
account number of_________________________________________________________________                     
(name of account holder), the signature of the authorized signatory and the MICR and IFSC codes of our 
Branch mentioned above are correct. 

 

PLACE:       _______________________ 
 

DATE:                                       (Manager / Officer’s signature Under Bank stamp) 
Authorization No.                          .        . 

 

Note: This EFT Form is to be submitted duly filled in manually in all fields and  
duly signed by Authorized Signatory and certified by Banker. 
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APPENDIX  – IV 

 

Certified by Chartered Accountant on letter head 

 

 

This is certify that M/s …………………………………………………………………, (hereinafter 

referred to as ‘company’) having its registered office at ………………………………………… is 

registered under MSMED Act 2006, (Entrepreneur Memorandum No (part–II) 

……….…..……………………………… dtd :…………………… Category 

:………………………( Micro/Small)). (Copy enclosed). 

 

Further verified from the Books of Accounts that the investment of the company as on date 

……………………………………… as per MSMED Act 2006 is as follows: 

 

1. For Manufacturing Enterprises: Investment in plant and machinery (i.e. original cost 

excluding land and building and the items specified by the Ministry of Small Scale Industries vide 

its notification No.S.O.1722(E) dated 5, 2006 : 

Rs…... Lakhs 

 

 

2. For Services Enterprises: Investment in equipment ( original cost excluding land and 

building and furniture, fittings and other items not directly related to the service rendered or as may 

be notified under the MSMED Act, 2006: 

Rs………………………………….. Lakhs 

 

 

The above investment of Rs……………………….. Lakhs is within permissible limit of 

Rs……………………………… Lakhs for ……………………………. Micro/Small (Strike off 

which is not applicable) Category under MSMED Act 2006. 

 

 

Date: 

 

 

 

(Signature) 

Name – 

Membership Number –  

Seal of Chartered Accountant 
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FORMAT FOR NO DEVIATION CERTIFICATE 

(To be submitted in the bidder's letter head) 
 
To 
 
SDGM/Erection Services Department 
Bharat Heavy Electricals Limited 
Boiler Auxiliaries Plant, 
RANIPET-632406, 
TAMILNADU, INDIA 
 
 
 
Sub.: No Deviation Certificate for the tender enquiry for “Mechanical Scope of works of ESPs involving 
receipt of materials from BHEL stores, refurbishment of existing ESPs, ESP, E&C of 2 Nos. of new 
parallel ESP in unit-4(210MW) of MTPS, Tamilnadu,  using  contractor’s own tools and plants, cranes , 
consumables, manpower etc. 
 
Ref: TENDER SPEC. No : BAP-ERN-MTPS-METTUR -ESP-UNIT-04-MECH-C-322 

 
 
Dear Sirs, 
 
With reference to above, this is to confirm that as per tender conditions, we have visited site before 
submission of our offer and noted the job content & site conditions etc. We also confirm that we have 
not changed / modified the tender documents as appeared in the website and in case of observance at 
any stage, it shall be treated as null and void. We here by confirm that we have not taken any deviation 
from tender clauses together with other references as enumerated in the above referred NIT and 
confirm our acceptance to reverse auctioning process and we hereby convey our unqualified 
acceptance to all terms and conditions as stipulated in the tender and NIT. In the event of observance of 
any deviation in any part of our offer at a later date whether implicit or explicit, the deviations shall stand 
null & void.  
 
We confirm to have submitted offer strictly in accordance with tender instructions. 
 
Thanking you, 
Yours faithfully, 
 
 
 
 
(Signature, date & seal of authorized 
representative of the bidder) 
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DECLARATION SHEET 

 
 (FORMAT -  To be typed written in LETTER HEAD and submitted along with offer) 

 

 

 

 

I, ………………………………………………………………………………………… 

hereby certify that all the information and data furnished by me with regard to 

thisTender Specification No. BAP-ERN-MTPS-METTUR -ESP-UNIT-04-MECH-C-322 are 

true and complete to the best of my knowledge. I have gone through the 

specification, conditions and stipulations in detail and agree to comply with the 

requirements and intent of specifications. Further certify that I am duly 

authorized representative of the under mentioned Bidder and a valid power of 

Attorney to this effect is also enclosed. 

 
 

BIDDER’S NAME AND ADDRESS: 

 
 

 

AUTHORISED REPRESENTATIVE’S  

 

SIGNATURE 

 

 

 

WTH NAME AND ADDRESS 
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FINANCIAL VIABILITY (Annexure-A) 

 

Sl Aspects  Rs To be filled-up 

1 
Owner’s Capital in the business (In case of Partnership please
 Mention percentage of shares and Amount) 

 

Rs.  

2 
Quantum of business done during Last three 
financial years. 

Year 20 ___-__ 
Rs.  

Year 20 ___-__ 
 

Year 20 ___-__ 
 

(Year 20___-__) 
 

3 
Value of Fixed Assets of the  

business in last three years 

 

Year 20 ___-__ 
Rs.  

Year 20 ___-__ 
 

Year 20 ___-__ 
 

(Year 20___-__) 
 

4 
Guarantee limits (if any) Enjoyed by the firm 

 

Rs.  

5 
Overdraft limits (if any) Enjoyed by the firm 

 

Rs.  

6 
Income Tax paid during the last three Years Year 20 ___-__ 

Rs.  

Year 20 ___-__ 
 

Year 20 ___-__ 
 

(Year 20___-__) 
 

7 
Please state whether audited profit and Loss Account and Balance 
Sheet for last 3 Years and Solvency Certificate are  Enclosed. 

 

  
Yes   /  No 

Note: All the above documents should be duly certified by auditors/bank as may be applicable. 
 
 
 
Signature of the Bidder 
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ORGANISATION STRUCTURE  
 (Annexure-C) 

 
1. Management structure of the firm: 
Whether public limited / Private Limited / Sole Proprietorship / Partnership. (Tick the 
appropriate) 
 
2. Details of the staff presently on permanent rolls of the organization.  
 
a) Engineering / Supervisory Staff. 

 

Sl 

No 

Name and 

Designation 

Qualification Experience 

Years 

Proposed to be 
deployed at site for 

this job 

Remarks 
 If any 

  

 

   
 

  

 

   
 

  

 

   
 

  

 

   
 

  

 

   
 

  

 

   
 

  

 

   
 

  

 

   
 

 

 
 
 
 
 
Signature of the Tenderer 
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ORGANISATION STRUCTURE 
 

 
b) Details of Technical staff: 

 

Sl 

No 

CATEGORY  Total 
Number 
on Rolls 

Numbers Proposed to be deployed at 
site for this job 

1 Supervisors / Foreman     

2 Store Keepers     

3 Electrician     

4 Fitters     

5 Welders     

6 Sarang     

7 Rigger     

8 Painter     

9 Light Vehicle Driver     

10 Heavy vehicle Driver     

11 Semi-skilled worker     

12 Unskilled Worker     

13 Crane Operators     

14 Crane Maintenance Staff     

15 Other vehicles maintenance 
staff 

   
 

16 Other category of staff, if 
any 

   
 

 

 
 
Signature of the Tenderer 
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FACILITIES FOR STAFF & WORKERS AT SITE 
 
2a 1. ACCOMMODATION: 

 

a) For Engineer / Supervisor / other staff 
 

Sl Category Type of 

accomm

odation 

Facilities 

provided 

Remarks 

      

      

      

      

      

      

      

      

      

b) No. of quarters, plinth area of each quarter and estimated cost proposed to be constructed for 
workmen. 

 

1 MEDICAL: 

 

    

2 CONVEYANCE: 

 

    

3 OTHER AMENITIES: 

 

    

 
 

 

 

         Date : 

             SIGNATURE OF THE BIDDER 
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SCHEDULE TO BE FURNISHED BY THE TENDERER 

 
1. Bidder shall submit the following technical proposal documents (a detailed write–up on his erection plan) 

along with the offer indicating the proposal to achieve the milestone dates, giving details of erection 
sequence, manpower deployment plan and T&P deployment plan for the various erection activities. The 
bidder shall submit histograms for Equipment, Staff and Labour to be deployed on the Work. 

a. Method Statements along with appropriate drawings for pre-assembly works, dismantling works 
and erection works 

b. Site establishment plan based on the ESP layout drawing provided, showing the locations of site 
office, storage yard, tower crane location, mobile crane/ trailer movement to facilitate the pre-
assembly works, dismantling works and the erection works 

c. Cycle time calculations for critical activities 
d. Rated Load chart, Range diagrams, Manual of the proposed tower crane 
e. Rated Load chart, Range diagrams, Manual of the proposed mobile crane 

 
2. Bidders are required to submit details for the above. Bids  received without above documentary proof are 

liable to be rejected. 
 
3.     The Tenderer is required to submit the following schedule along with his offer. 

Schedule-A PERT / CPM Bar Chart showing Work Breakdown Structure, time schedule 
and Milestone dates 

Schedule-B Schedule of Plant, Equipment and Tools 

Schedule-C Schedule of Project Staff ( identifying skill and work area) 

Schedule-D Schedule of Labour -Day  wise deployment of skilled / semiskilled / unskilled 
and other categories of workers to suit the above programme. 

Schedule-E Schedule of Consumables ( LPG, Oxygen, Welding Electrodes, etc.,) 

Schedule-F Day wise schedule of erection quantities 

Schedule-G Construction power / electricity required for / Office / stores / workshop sheds, 
etc. of the tenderer in the following format. 

Electricity required for  Average Peak 

Construction : (Scope of 
work covered in this tender ) 

Amp   

KVA   
 

Office & Storage sheds 
Amp   

KVA   

Note-1 Tender offers are liable to be rejected in the event of non-submission of 
above schedules along with the offer complete with all the details asked for. 

Note-2 Contractor may also indicate their ability in completing the contract in a period 
shorter than that mentioned. 

  

  

         Date : 
             SIGNATURE OF THE BIDDER 
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ANALYSIS OF UNIT RATE QUOTED (Only Percentages to be Quoted) 

Sl-No Description Percentage 
of the rate 
quoted 

Remarks, If any 

1 Site facilities viz.  
electricity,  
water,  
workshop and 
 
other infrastructure facilities 
 
 
 

  

2 Salary & wages for staff and workers 
 
 

  

3 Consumables 
a) Gases 
b) Electrodes 
c) Steel materials 
d) Others 

 

  

4 Depreciation and maintenance for T&P, other 
items 
 
 

  

5 Establishment and Administration expenses of 
sites 
 
 

  

6 Retrenchment benefit 
 
 
 
 

  

7 Overheads 
 
 
 
 

  

8 Extra work incidental to erection 
 
 
 
 

  

NOTE: All Bidders are requested to take care that the rates quoted by them are not disclosed in any way 
while furnishing the above details. 
 

         Date : 
             SIGNATURE OF THE BIDDER 
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ANNEXURE A – 1 

STATUS OF TOOLS & PLANTS 

List of equipment / Machinery / T&P owned by the contractor and proposed to be deployed by the contractor for this work. 

NOTE: Bidders are required to furnish the details as desired below with regard to the equipment machinery, tools & plants, consumables and 

workshop facilities owned by them along with documentary proof for the same 
Sl-No Name of the equipment Total Qty 

Available 

Qty 
proposed to 
be deployed 

Type, 
capacity, 
Specification 

Year of 
Make 

Date of 
Purchase 

Registratio
n Number 

Present 
Location 

Utility factor of 

the Machine 

1 Cranes (Note: Providing of Tower Crane for 
the tendered scope of work is a must) 

 Tower crane 

 120 MT / 150 MT Mobile crane  

 60 MT / 75 MT / 90 MT Mobile cranes 

 18T / 14T /12T / 10 T Capacity Mobile 
crane  

        

2 5T or 8T Capacity fork-lift or Hydromack         

3 Tractor Trailors         

4 Trucks         

5 Wooden sleeper          

6 DC Welding Generator / Welding transformer 
with cables 

        

7 DC Welding Generator / Welding transformer 
with cables 

        

8 Air Compressors         

9 Electrical winches 
10 MT Capacity 
 5 MT Capacity 
2 MT  Capacity 

        

10 Hand winches         

11 Hydraulic Torque wrenches         
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Sl-No Name of the equipment Total Qty 
Available 

Qty 
proposed to 
be deployed 

Type, 
capacity, 
Specification 

Year of 
Make 

Date of 
Purchase 

Registratio
n Number 

Present 
Location 

Utility factor of 

the Machine 

12 Electrode drying oven          

13 Portable electrode drying oven         

14 Spur gear chain pulley block 5T Capacity 
                                              3T Capacity 
                                              2T  Capacity 

        

15 Gas cutting set with hoses         

16 Hydraulic jacks  5T  Capacity 
                          10T Capacity 
                          20T Capacity 

        

17 Low voltage transformer with Hand lamps         

18 Single sheave snatch pulley blocks  
5T Capacity 
10T Capacity 
20T Capacity 

        

19 Double sheave pulley blocks  3T Capacity 
                                                5T Capacity 
                                              10T Capacity 

        

20 3T Capacity D shackle         

21 5T Capacity D shackle         

22 10T Capacity D shackle         

23 20T Capacity D shackle         

24 Bull dog grips suitable for steel wire rope of  
Dia 25 mm 
Dia 22 mm 
Dia 19 mm 
Dia 16 mm 
Dia  9 mm 

        

25 Turn Buckle 3T to 10T capacity         

26 Single Shave Pully Block  1T Capacity 
3T Capacity 
5T Capacity 

        

27 Oxygen regulator         

28 Acetylene regulator         
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Sl-No Name of the equipment Total Qty 
Available 

Qty 
proposed to 
be deployed 

Type, 
capacity, 
Specification 

Year of 
Make 

Date of 
Purchase 

Registratio
n Number 

Present 
Location 

Utility factor of 

the Machine 

29 Gas Welding and cutting accessories with 
20M long hose 

        

30 
 

Spirit level 0.02 mm/M         

31 
 

Tacho Meter         

32 
 

Megger         

33 
 

Various sizes of portable grinders         

34 
 

Bench grinder         

35 
 

Heavy duty high speed portable grinder         

36 
 

Flexible shaft grinders         

37 Pneumatic drill ½” & 1”         
 

38 Torque wrenches 300mm 
450mm 
600mm 

        

39 Pull lifts 1.5T Capacity 
3T Capacity 
 6T Capacity 

        

40 Compensating Cables         

41 Steel wire ropes for guy ropes         

42 Bench files of various sizes         

NOTE: Details of Maintenance facilities to be provided at Site for maintaining the various Equipment:  
 

         Date : 
 

             SIGNATURE OF THE BIDDER 

 



 

 

69 | P a g e  

 

Ranipet 

Bharat Heavy Electricals Limited 
Boiler Auxiliaries Plant, Ranipet –632 406 

ERECTION SERVICES DEPARTMENT 

STATUTORY  REQUIREMENT OF CONTRACT 

ES : F : 009 
 

Page No.:  18 of 19 

ANNEXURE B-I                         

ANALYSIS OF SIMILAR JOBS EXECUTED / IN PROGRESS IN THE LAST SEVEN YEARS 
 

Sl-No Details of Jobs Executed/ In Progress with 
Location of Projects 

Financial 
Value of the 
contracts 

Number of Strikes/ 
Work Stoppages 
with duration and 
Mandays Lost 

Number 
Accidents 
Fatal/Minor 

Details of the Insurance 
provided for the workers for 
Accidents/ Deaths 

Details of safety 
equipment provided to 
workers 

 
 
 

      

 
 
 

      

 
 
 

      

 
 
 

      

 
 
 

      

Use Annexures-If required 

 

 

Signature of the Bidder 
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ANNEXURE B – II               

Previous Experience                      ( FOR ESP PROJECTS ONLY ) 
 

Sl-No Name of the Project with unit capacity Date of 
Letter of 
Intent 

Date of Start 
of Erection 

Date of 
Collecting 
Electrode 
Loading 

Trail run of 
rapping 
Motors 

Date of Air 
Tightness Test 

Date of 
GD Test 

Testing & 
Commissioning 

 
 

        

 
 

        

 
 

        

 
 

        

 
 

        

 
 

        

 
 

        

 

Use Annexures-If required 

 

 

Signature of the Bidder 
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Annexure on Terms and Conditions w.r.t GST                                

Registration & GST Rate 

1. Bidder should indicate GSTIN No. (Copy of GST registration to be enclosed) and PAN No. 
(copy of PAN to be enclosed).  

2. Tender will be considered/ accepted, if & only if the vendor has a valid GST Registration No. 

3. Central Tax/ State Tax/ Integrated Tax/ Union Territory tax to be quoted as extra in %. 

4. Bidders to ensure correct applicability of Central Tax/ State Tax/ Integrated Tax/ Union 
Territory tax based on the Inter / Intra state movement Supply of goods and provision services 
or both.  

5. Invoicing  & Payment  The Tax Invoice for supply of Goods & Services should be raised as 
per the provision of GST Act & Rules and must compulsorily mention the following :- 

a. GSTIN of BHEL Nodal Agency for Tamil Nadu  is   33AAACB4146P2ZL 

b. HSN Code or Service Accounting Code for supply of goods or services. 

c. Name & address of supplier 

d. GSTIN of Supplier 

e. Consecutive Serial No. & date of issue 

f. Description of goods or services 

g. Total value of supply 

h. Taxable value of supply 

i. x Rate – Central Tax & State Tax or Integrated Tax, Cess 

j. Amount of Tax charged 

k. Place of supply 

l. Address of delivery if different from place of supply 

m. Signature of authorized signatory 

6. Reimbursement of GST to the vendor is contingent upon complying with the following 
condition by the service provider:- 

i. Uploading the onward GST Return (GSTR-1) in GSTN Network portal within the statutory 
time period. 

ii. Discharging the GST tax liability to the Government. 

iii. Submission of Tax Invoice to BHEL. 

iv. Submission of proof of payment of GST to BHEL. 

v. Availment of Input Tax Credit by BHEL. 

7. Input Tax Credit: In case GST credit is delayed/ denied to BHEL, due to non/delayed receipt 
of goods and/or services and/or tax invoice or expiry of timeline prescribed in GST Law for 
availing such ITC, or any other reason not attributable to BHEL, GST amount shall be 
recoverable from Vendor along with interest & penalty levied/ leviable. 

8. In case vendor delays declaring such invoice in his return and GST credit availed by BHEL is 
denied or reversed subsequently as per GST law, GST amount paid by BHEL towards such 
ITC reversal as per GST law shall be recoverable from vendor/contractor along with interest & 
penalty levied/ leviable on BHEL. 

9. In case of discrepancy in the data uploaded by supplier in the GSTN portal or in case of any 
incomplete work/service, then BHEL will not be able to avail the tax credit and will notify the 
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supplier of the same. Supplier has to rectify the data discrepancy in the GSTN portal or issue 
credit note (details to be uploaded in GSTN portal). 

10. For any such delay in availing of tax credit for reasons attributable to vendor (as mentioned 
above), interest as per the GST Act & Rules, along with penalty, if any will be deducted for the 
delayed period i.e. from the month of receipt till the month tax credit is availed, from the 
running bills. 

11. Penalty for Non-compliance of GST Act:  Penalty amount so determined along with GST if 
applicable thereon shall be recovered from the contractor. 

12. Anti-profiteering Measure: Any reduction in rate of Tax on any supply of goods or services or 
the benefit of input tax credit shall be passed on to the recipient by way of commensurate 
reduction in prices. 

13. Other Provision: The agency should quote the applicable taxes and duties in the technical bid 
(part-I) as well as in price bid (part-II).  

14. All the terms & conditions of the contract with respect to Taxes & Duties are subject to the new 
taxation laws introduced from time to time (e.g., GST). The terms & conditions will be modified 
in accordance with the provisions of new laws (e.g., GST).  

15. The Prices quoted above must be inclusive of all taxes and duties and exclusive of GST, which 
will be payable extra as per applicable rules and subject to Submission of documentary 
evidence.  

16. In case any changes in taxes and duties as per Gov. Notification (including GST), the same 
shall be applicable from time to time. 
The following details to be furnished by the bidder:  

S.No Details To be filled by the bidder 

1 GSTIN No. (Copy to be 
enclosed) 

 

2 PAN No (Copy to be 
enclosed) 

 

3 HSN Code & SAC Code 
(Copy to be enclosed) 

 

The bidder has to submit this document along with their offer after duly signed & sealed by the 
authorized person. 
 
 

SIGNATURE OF THE CONTRACTOR 
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TENDER DOCUMENT    
(BAP-ERN-MTPS-METTUR -ESP-UNIT-04-MECH-C-322 ) 

PART-II  Priced-PRICE-BID (Page 01 of 02) 
SCHEDULE OF RATES & QUANTITIES 

Scope of work: Mechanical Scope of works of ESPs involving receipt of materials from BHEL stores, 
refurbishment of  existing ESPs, E&C of 2 Nos. of new parallel ESPs in Unit-4(210MW) of 
MTPS,Tamilnadu,  using  contractor’s own tools and plants, cranes , consumables, manpower etc. 
S.No. 

  
             DESCRIPTION OF ITEM 
  

QTY UOM Weightage 
in %. 

 Part-A :-Refurbishment of Existing ESP    
A-01 Complete revamping of Fields of ESP by dismantling of the 

existing Internals and Erection, Alignment, Testing and 
Commissioning of existing ESP Fields with new Components 
/ Materials supplied by BHEL.  The field internals consist of 
Collecting Frames and Electrodes, Emitting Frames and 
Electrodes, Shock Bar Guide Assembly, Rapping Systems 
and their Drives, Hopper Deflection Plates Etc., for existing 
ESP fields in Unit-4, MTPS. The dismantled scrap materials 
are to be handed over to customer’s stores/scrap yard. For 
detailed scope of work, refer to the tender specification. 

24 Fields 42.2460 

A-02 Replacement of Inlet  Gas Distribution (GD) screens including  
GD Primary and Secondary Screen Sheets, Suspension 
Arrangement, Deflection Plates Complete , Supports Etc., as 
per BHEL Drawings The dismantled scrap materials are to be 
handed over to customers stores/scrap yard. For detailed 
scope of work, refer to the tender specification. 

4 Sets 1.0690 

A-03 Replacement of OUTLET Gas Distribution (GD) screens, as 
per BHEL Drawings The dismantled scrap materials are to be 
handed over to customers stores/scrap yard. For detailed 
scope of work, refer to the tender specification. 

4 Sets 1.0408 

A-04 Erection of HVR handling system consisting of EOH, wire 
rope, D-Shackles, Monorails, Guiding Arrangement in the 
existing ESPs. 

2 Sets 0.7033 

A-05 Replacement of existing HVRs & Disconnecting switches with 
New HVRs and Disconnecting switches. 

24 Sets 0.4388 

A-06 Water washing of ESP Fields & Hoppers before 
commencement of Revamping work 

2 Set 0.1385 

 Part-B :- E&C of New parallel ESPs    

B-01 Receipt of materials from BHEL stores, transporting to unit #4 
ESP area, erection, testing & commissioning of two no of 
NEW Parallel ESPs by using new ESP components, such as 
supporting structure, casing panels, roof panels, inlet/ outlet 
funnels, ducts, splitters, guide vanes GD screens, HVRs, 
disconnecting switches, CE, EE&GD Rapping systems 
Collecting electrodes, emitting electrodes, hand rails, HVR 
handling system, pent house, etc. complete as per BHEL 
design. 

1520 MT 40.6211 
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(BAP-ERN-MTPS-METTUR -ESP-UNIT-04-MECH-C-322 ) 
PART-II  Priced-PRICE-BID (Page 02 of 02) 

 

S.No. 
  

             DESCRIPTION OF ITEM 
  

QTY UOM Weightage 
in %. 

B-02 INSULATION WITH CLADDING: Receipt of insulation 
materials from BHEL stores, transporting to ESP area, 
making of scaffolding arrangement, welding of studs, laying of 
75 mm thick insulation wool, fixing of retainers and casing 
supports, fixing of aluminum cladding sheet etc. for New 
parallel ESP & ducts complete by using contractor's own 
tools, tackles, scaffolding materials, man power etc. as per 
drawings, and instruction of BHEL Engineer-in charge. 

8000 
 

SQ.mtr 5.9075 

B-03 INSULATION WITHOUT CLADDING - Receipt of insulation 
wool from BHEL stores, transporting to ESP area, laying of 
wool over the ESP inner roof for Existing ESP and New 
parallel ESP as per BHEL drawings and instruction. 

2000 SQ.mtr 0.5064 

B-04 Erection testing & commissioning of Ash handling equipment 
consisting of Gate valves, mixing chamber, fluidizing pads, 
etc. Approx. total weight is 52 MT 

2 sets 2.5880 

K 
TOTAL value for the above scope of work in Indian 
Rupees                                                                                               

   

M GST @________%      

N 
TOTAL value for the above scope of work in Indian 
Rupees  inclusive of GST 

   

 
 
 

SIGNATURE OF BIDDER 
 

Note: Vendor to work out his rates in a separate paper and quote only lump sum price for entire scope of work 
in column (K). Individual item rates for the above schedules will be arrived based on the lump sum price quoted 
by the bidder as per weightage indicated against each schedule.   Applicable/Quoted GST amount will be 
payable extra.   Any other entry elsewhere (individual item rate, if any) in the Price bid by the bidder shall be 
treated as Null and Void. 

 
 

Note-1    You have to mention the rate of GST as indicated in the unpriced copy of the price-Bid  
 
Note-2   In the case of resorting to reverse auction (Please ref. clause 32 of NIT under page:-7 of 18), you will 

be required to indicate your rate inclusive of GST in the computer-screen provided by our reverse 
auction agent. 

 

 


