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BAP/ERN /NLCIL-BARSINGSAR/ESP/MECH/C: 342 

 
Tender Notice No  
 

 

BAP:ERN:NLCIL:BARSINGSAR:ESP:MECH:C : 342    

Name of work  NLCIL-BP-ESP Retrofit/ Upgradation in both units for 
meeting new environmental SPM emission norms - 
BTPS - 2 X 125 MW, NLC India Ltd., Barsingsar-
Rajasthan using  contractor’s own tools and plants, 
cranes , consumables, manpower etc.  

Type of tender  Open tender  

Nature of Bids Two-Part Bidding 

Period of contract  (ref Cl.27 in Page 7) The total contract period is  6 Months.  

Earnest Money Deposit (EMD) Amount 
(ref Cl.2 in Page 4) 

Rs.2,43,200/- (Rupees Two Lakhs  Forty Three 
Thousand  Two Hundred only) 

Last date & Time for Receipt of the 
Tender (ref.: Cl. 6 in Page 4) 

 15-Oct-2020 at 14.30 Hrs... 

Date of Technical bid Opening (Cl. 6 in 
Page 4) 

 15-Oct-2020 at 14.30 Hrs.. 

(Please obtain updated information from the BHEL website about the latest applicable dates & 
other changes if any in the tender contents)  

Date of Price Bid Opening (Ref. Cl. 32 in 
Page 7) 

Bidders whose technical bids are found acceptable will be 
intimated separately about the status of their offers and the 
date of opening of Price Bid.  

Place of submission of Tender  Tender Box placed in Erection Services Department  
(Nearer to East-Gate) ,  
BHEL –BAP- Ranipet – 632 406.  

Address on the Sealed Tender  
Cover to be:  

SDGM / Erection Services Department  
BHARAT HEAVY ELECTRICALS LIMITED  
RANIPET , VELLORE DISTRICT  
TAMIL NADU– 632 406.  

Venue of the Tender Opening  Office of SDGM/ES Department/BHEL/BAP/Ranipet 

Note:   All corrigenda, addenda, amendments, clarifications etc. to tender specification will be hosted in 
the web pages (www.bhel.com > Tender notifications > view corrigendum) and CPP Portal only and 
not in the newspapers. Bidders shall keep themselves updated with all such developments.  
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SPECIAL INSTRUCTIONS TO BIDDERS 
Page 01 of 01 

 

1. This Booklet consists of the scope and bill of quantities of the entire work etc.  
2. The Bidders are requested to go through the instructions contained in the documents attached and 

quote in the Rate Schedule attached. 
3. The Bidders are advised to go through the General conditions of contract, Special conditions of 

contract, Tender specifications and all parts of this tender document and fully understand the 
scope of work before quoting. Any doubt in the documents should be got clarified from Erection 
Services Department of BHEL, Ranipet before submitting their offer. 

4. Bidders shall note that all consumables, tools & tackles and all the required Cranes, cutting and 
welding machines, etc. are to be provided by the contractor. 

5. No advance payment towards mobilization of site operation or for any other purpose will be 
made by BHEL. The payment for work will be made strictly as per payment terms in the tender 
specification. 

6. The Tender Documents should be submitted duly signed and stamped in all the pages of 
the Tender Specification, General conditions of contract, special conditions of contract, Annexure 
etc. by the Bidder. 

7. The bidders shall submit the duly filled up Formats given in this tender document, along with the 
offer.  

8. Time is the essence of the contract and all the resources required for completion of work in the 
stipulated time period and avoid any demurrage / penalties. 

9. BHEL is not bound to accept the lowest or any bid and will have the right to reject any or all the 
bids without assigning any reason whatsoever. It is to be noted that a two-part evaluation system 
will be used for this tender. Please read the relevant portions of the tender / NIT. Hence, it is 
essential that the bidder submit a comprehensive technical proposal in their bid. 

10. No Special tools are envisaged to be provided by BHEL. 
11. Approval, if any, required from statutory authorities like Labor Commissioner, Electricity Board, 

etc., should be obtained by the bidder at his own cost and risk. 
12. The bidder should mobilize maximum labor force from the local area of work. 
13. These Tender Documents are not transferable.  
14. Offer of the Bidder with all the required documents should be submitted so as to reach the 

specified addressee as per schedule given in the notice-inviting tender. 
15. ADDRESS FOR SUBMISSION / POSTING OF BID DOCUMENTS, COMMUNICATION AND 

CLARIFICATION. 

 
      THE SR.DEPUTY GENERAL MANAGER, 
      ERECTION SERVICES        
      BHARAT HEAVY ELECTRICALS LIMITED,  
      BOILER AUXILIARIES PLANT, 
      RANIPET – 632 406.  
      Phone No.:04172 -  241171 / 284973 / 284295 
      Fax        :  04172 - 242011 
      E- mail  : plramana@bhel.in  
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NOTICE INVITING TENDER 
 

Sealed offers in TWO PARTS are invited from experienced bidders meeting the requisite Qualifying 
Requirements (QR) for the work mentioned below. Points relevant to the tender are mentioned below 
and are to be complied with. 

TENDER SPEC.:  No : BAP/ERN /NLCIL-BARSINGSAR/ESP/MECH/C: 342 
 

1. NAME OF THE WORK : NLCIL-BP-ESP Retrofit/ Upgradation in both units for meeting new 
environmental SPM emission norms - BTPS - 2 X 125 MW, NLC India Ltd., Barsingsar-
Rajasthan using  contractor’s own tools and plants, cranes , consumables, manpower etc.  

 

1.1 EARNEST MONEY DEPOSIT :   Rs.2,43,200/- (Rupees Two Lakhs  Forty Three 
Thousand  Two Hundred only) 

1.2 Earnest Money Deposit (EMD) : Every   tender  must  be  accompanied  by  the  prescribed  
amount of earnest  money deposit.   

2. Tender Document Charges (Non-refundable) 

2.1 If the bidder downloads the tender documents from the website, then Rs.1180/- shall be paid by 
the bidder. 

2.2 If the bidder requested for tender documents through post then Rs.1770/- shall be paid by the 
bidder. 

3. Mode of payment of Earnest money deposit (EMD)  & Tender Document charges 

a. Electronic Fund Transfer credited in BHEL account No.10664849171 SBI-
Mukundarayapuram, IFSC Code: SBIN0007013  (before Technical-Bid of tender opening)  

b. Along with the tender in the form of pay order or DEMAND DRAFT drawn in favor of M/s 
BHARAT HEAVY ELECTRICALS LIMITED payable at RANIPET.  

c.  Cash deposit as permissible under the extant Income Tax Act (before tender opening) 

d. Fixed Deposit Receipt (FDR) issued by Scheduled Banks/Public Financial Institutions as 
detailed in the companies Act (FDR should be in the name of the contractor A/c BHEL) 

e. The EMD amount in excess of Rs.2 (TWO) Lakhs may be submitted in the form of Bank 
Guarantee from Scheduled Bank, valid for Six Months 
 

5.1    One Time EMD remitted at any other BHEL Unit / Power Sector will not be considered. 

5.2   An offer / bid that is not accompanied by the requisite EMD amount is liable to be 
     summarily rejected. 

5.3    MSME/NSIC registered parties are also required to submit the EMD for the full value and 
no exemption is applicable. 

6. TENDER SCHEDULE : 

a. SALE OF TENDER SPECIFICATION DOCUMENTS 07-Oct-2020 to 15-Oct-2020 

b. PRE- BID MEETING Not Applicable 

c. DUE DATE AND TIME FOR SUBMISSION OF OFFER 15-Oct-2020 at 14.30 Hrs.. 

d. DATE & TIME  OF  OPENING OF TECHNICAL BID 
15-Oct-2020 at 14.30 Hrs. 

onwards 

   Note: Please obtain updated information from the BHEL website about the latest    applicable 
dates. 

7 PRE BID MEETING :  Not Applicable 
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8 OPENING   OF TENDER   :     Technical bids will be opened on the mentioned date at the 
office of the Sr.Dy. GENERAL MANAGER, ERECTION SERVICES DEPARTMENT, BAP., 
BHEL, Ranipet. 

8.1 In case the opening of the tender is, a non-working day then the opening will be take place on 
the next working day.   

9 Tender specification documents with complete details are hosted in web page (www.bhel.com). 
Bidders can directly download the same and use for submission of offer. Tender document 
charges shall be paid to BHEL along with or before submission of offer.  

10 Interested bidders may alternately collect hard copy of tender specification documents from 
Erection Services Dept / BHEL / Ranipet on all working days (between 10.00 to 14.00 hrs) 
within the sale period on payment of tender document charges. 

11 BHEL will not take any responsibility for delay/loss of documents or correspondence sent by 
courier/post. 

12 Acceptance of any bid shall be subject to the approval by BHEL’s Customer. BHEL reserves the 
right to accept or reject any or all the bids without assigning any reasons whatsoever. 

13 BHEL reserves the right to accept or reject any or all the bids without assigning any reasons 
whatsoever 

14 All corrigenda, addenda, amendments, clarifications etc. to tender specification will be hosted in 
(a) the web page (http://www.bhel.com/tender/tender_home.php- view corrigendum) and (b) 
The Central Public Procurement Portal only and not in the news paper. Bidders shall keep 
themselves updated with all such developments. 

15 BHEL reserves the right to reject any offer on the basis of unsatisfactory performance of the 
bidder in any on going job or any similar job in the past.  

16 BHEL will operate CPSE purchase preference policy as applicable. 

17 QUALIFYING REQUIREMENTS (QR): The Bidder must satisfy the following Qualification 
Criteria for participating in the Tender. 

17.1 The average financial turnover of the company during the last 3 years, ending 31st of March 
2019, should be at least of Rs. 36.48 Lakhs and the bidder should submit audited balance sheet 
and profit & loss account for the last three financial years (FY) ending on 31/03//2019   duly 
certified by charted accountant /auditor. 

And 

17.2 “Experience of having successfully completed either of the following similar works during last 
7 years ending 30-Sep-2020.” 

  a). One similar completed works costing not less than the amount equal to Rs: 97.28 Lakhs. (OR) 

     b). Two similar completed works costing not less than the amount equal to Rs:60.80 Lakhs (OR) 

  c). Three similar completed works costing not less than the amount equal to Rs:48.64 Lakhs   
         

       Definition of Similar works: Erection/Retrofitting/Revamping/Renovation / Modification of ESPs  in any 

power plants/ captive plants, cement plants or any other industries 
18  

 17..3  A bidder must satisfy all the qualifying requirements enumerated as in 17.1 and, 17.2  above 
concurrently in order to qualify to participate in this tender 

 17.4 The bidders to note that possession of provident Fund (PF) code is not a pre-condition for 
participation in the tender. However, the successful bidder should ensure to get the PF code for 
the employees engaged for this work 
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18. Supporting documents for QR: Bidder shall submit certified photocopies of the following 
documents in support of possessing qualifying requirements as under, duly self-certified 
and stamped by the authorized signatory. 

a. Certified Photocopies of Work orders of similar works issued by the Customer containing details 
of bill of quantities/schedule of rates and certificates for proof of satisfactory completion of work. 

b. Certified Photocopies of  Completion certificate of similar works showing the details such as  (a) 
Work order reference No and date, (b) Brief details of job done, (c) Name of the project,  (d) 
Name of the customer, (e)  Executed value, (f) Date of start of work and  date of completion. Etc.. 

c. Certified Photocopies of Performance certificate from at least one customer for any one 
category of similar works. 

d. Certified Photocopies of Audited profit and loss account accompanied by relevant schedules 
for   turnover figures. 

18.1   The bidder shall submit documents in support of possession of ‘Qualifying Requirements’ duly 
self-certified and stamped by the authorized signatory, indexed and properly linked in the format 
for PQR. In case BHEL requires any other documents/proofs, these shall be submitted 
immediately.  

18.1 The bidder may have to produce original document for verification if so decided by BHEL. 

19 Seeking clarification on Tender Specification: Clarifications, if any shall be sought through 
written communication only, indicating the specific clauses in the Tender Document, so as to 
reach the specified office at least seven days before the last date for bid submission. BHEL shall 
not be responsible for receipt of queries after the due date for seeking of clarification due to 
postal delay. Any clarification / query received after the last date for seeking the same may not 
be normally entertained by BHEL and no time extension will be given. 

20 BHEL may decide holding pre-bid meeting (PBM) with any /all intending bidders. On such 
communication from BHEL, the bidder shall ensure participation in the same at the appointed 
time, date and place as may be decided by BHEL. In view of space constraint, the bidders 
are strictly advised to visit the site and completely familiarize themselves with the site 
conditions.  

21 All the information as called for in the various clauses and annexure of tender specification 
should be furnished. Please refer to the checklist. The details so furnished shall be complete in 
all respects and as per the formats prescribed in the Tender specification (Forms and Formats). 
The bidder may have to produce original documents for verification, if so desired by BHEL.  

22 Offers received with any deviation or without relevant information are liable to be rejected. 

23 FIRM PRICE: The Contractor has to keep his quoted rates firm for the entire contractual period 
including total extended period, if any, and no claim for revision of rates or price escalation is 
allowed under any circumstances.  

23.1 TAXES AND DUTIES: The tenderer shall not include GST in their quoted rates. The GST rates 
and its working shall be indicated separately in the price bid. The successful tenderer shall 
register themselves with the GST authority in the state of Rajasthan 

23.2 Procedure for reimbursement of GST (Pl refer to the Annexure of T&C of GST): The GST 
shall be reimbursed against documentary evidence. The current rate of GST is @ 18% of taxable 
service rendered.  

24 PAYMENT TERMS: All payments for the works completed shall be paid based on bills raised by 
the contractor and certified by Engineer-in-Charge of BHEL. Payment will be made within a 
period of 30 days from the date of submission of bills along with all the enclosures as 
called for by BHEL. Payment will be through e-payment (through electronic fund transfer 
(EFT) / RTGS) only after deducting Bank charges as per BHEL terms of payment indicated 
below. 
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a. 50% of contract rate on pro-rata basis on completion of Dismantling and Erection works based 
on certification from BHEL/NLCIL Engineer certification. 

b.  45 % of the unit price shall be paid after commissioning of each ESP based on commissioning 
protocol issued by BHEL/NLCIL. 

c. Balance 5% shall be released after completion of Gaurantee period of 12 months. The guarantee 
period will commence from the date of commissioning of each unit. However this 5% amount 
can be released against bank guarantee valid for 12 months as aforesaid in the prescribed 
proforma of BHEL. 

25 Price bids received in any form other than prescribed in Part-II (PRICE BID) are liable to be 
rejected.  

26 VALIDITY OF OFFER: The validity of the offer shall be 180 days from the date of bid opening 
(including extensions, if any). No unsolicited revision in the tender offer shall be entertained after 
opening of tenders and till expiry of the validity period. 

27 SECURITY DEPOSIT (SD): The successful tenderer shall within the time specified in the letter 
of intent deposit the required amount of security deposit. The SD shall be as per clause 1.8 of 
General Conditions of Contract (GCC). 

28 PERIOD OF CONTRACT / DURATION OF WORK: The total contract period shall be 06 Months 
from the date  of site clearance for first unit by customer(NLCIL). The Dismantling and Erection 
works of each unit shall be completed with in 30 days of site handing over. The testing 
commissioning activities are to be done in another spell of 5 days in each unit. The maximum 
gap between commissioning of first unit and shutdown clearance of second unit shall be 3 
months.  All the pre-shutdown activities shall be carried out in consultation with BHEL. The 
successful bidder has to mobilize all resources to site at least 7 days prior to date of shutdown 
and shall make arrangements for pre-assembly of EE&CE frames and for establishing facilities 
for labour accommodation, scaffolding arrangements, obtaining labour licence gate passes etc., 

29 LIQUIDATED DAMAGES:  Time is the essence of the contract and the Dismantling and Erection 
works, testing and commissioning should be completed within in the specified time schedule . If 
the work completion gets delayed due to reasons solely attributable to the contractor then LD will 
be levied @ 1/2% per day of delay subject to a maximum of 10% of the contract value  

30 REVERSE AUCTION (RA):  BHEL shall be resorting to Reverse Auction (RA) (Guidelines as available 
on www.bhel.com) for this tender. RA shall be conducted among all the techno-commercially qualified 
bidders.Price bids of all techno-commercially qualified bidders shall be opened and same shall be 
considered as initial bids of bidders in RA. In case any bidder(s) do(es) not participate in online Reverse 
Auction, their sealed envelope price bid along with applicable loading, if any, shall be considered for 
ranking.” 

31 If the reverse auction is unsuccessful as defined in the RA rules / procedure, or for whatsoever 
reason, the sealed Price Bids may be opened for deciding the successful bidder. 

32 BID EVALUATION :  The offer submitted by bidders who meet the requisite Qualifying 
Requirements will be evaluated in two stages, namely  Technical- Bid  Evaluation and Price Bid 
Evaluation. The bids, which meet the qualifying requirements, will only be further considered for 
Price Bid Evaluation. However, the final technical qualification of the bidder is subjected to 
approval of our client M/s NLCIL-Barsingsar.   

33 OPENING OF PRICE-BID: Bidders whose technical bids are found acceptable to BHEL shall be 
intimated separately about the status of their offers. Date of price bid opening shall be intimated 
to the qualified bidders only. 

34 PRICE BID EVALUATION CRITERIA: The successful bid shall be based only on the total 
quoted value for the entire scope of work, in the sealed “Price bid” or reverse Auction (RA) as 
applicable. 
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35 The offers of the bidders who are on the banned list as also the offer of the bidders, who engage 
the services of the banned firms, shall be rejected. The list of banned firms is available on BHEL 
web site “http://www.bhel.com/vender_registration /vender.php”. 

36 EPF registration: Bidders should furnish the EPF code and registration details along with the 
bid. Bidders who have not registered and do not possess EPF code, if awarded the work, should 
immediately register and obtain the code. 

37 ORDER OF PRECEDENCE: In the event of any ambiguity or conflict between the clauses / 
statements in Tender Documents, the order of precedence shall be in the order below. 

a. Amendments / clarifications / corrigenda / errata etc. issued. 
b. Notice Inviting Tender (NIT) 
c. Price Bid 
d. Technical Conditions of Contract 
e. Special Conditions of Contract 
f. General Conditions of Contract 
g. Forms & Procedures  

38 In the event of any conflict between requirements of a clause/s of this specification 
/documents/drawings/data sheets etc. and different standards / codes specified, the same is to 
be brought to the notice of BHEL before submission of offer; else, BHEL’s interpretation shall 
prevail. 

39 Typographical error/missing pages/other errors in the tender documents noticed, must be 
brought to the knowledge of BHEL in writing before pre-bid meeting / submission of offer, else 
BHEL’s interpretation shall prevail.   

40 Multiple Bids:  The bidder in his own interest shall submit only one bid. If a bidder submits 
multiple bids, all the bids are liable for rejection. Bids shall be considered “Multiple” in the 
following circumstances:  

40.1    Two bids by the same party.  

40.2 If one bidder is the Affiliate of another bidder.  

  For the purpose of this clause “Affiliate” shall mean with respect to any Person, any other Person 
that, directly or indirectly, controls, is controlled by, or is under direct or indirect common control 
with, such Person, or is a director/ member / officer/ employee of such Person or of any Person 
who would otherwise qualify as an Affiliate of such Person pursuant to this definition 

“Person” for the purposes of this definition shall mean any natural person, individual, corporation, 
limited partnership, co-operative, general partnership, joint stock company, joint venture, 
association, company, trust, bank, trust company, land trust, business trust, corporate body or 
other organization, whether or not a legal entity."  

Fraud Prevention Policy: The bidder along with its associate / collaborators / sub-vendors / 
consultants / service providers shall strictly adhere to BHEL Fraud Prevention Policy displayed 
on BHEL website http://www.bhel.com and shall immediately bring to the notice of BHEL 
Management about fraud or suspected fraud as soon as it comes to their notice. 

42.     Suspension of Business Dealings: The bidder along with its associate / collaborators / sub-
vendors / consultants / service providers shall strictly adhere to “Guidelines for Suspension of 
Business Dealings with Suppliers/ Contractors” AA/MM/SB/01 Rev: 02, Dt.22.07.2016 displayed 
on BHEL website http://www.bhel.com. 
(http://www.bhel.com/vender_registration/pdf/Suspension_guidelines_adbridged.pdf)  
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43 MSE suppliers can avail the intended benefits only if they submit along with the offer, attested 
copies of either EM II certificate having deemed validity (five years from the date of issue of 
acknowledgement in EM II) or valid NSIC certificate or valid Udyog Aadhar Memorandum & 
Acknowledgment or EM II certificate along with attested copy of a CA certificate (Format 
enclosed at Annexure -C where deemed validity of EM II certificate of five years has expired) 
applicable for the relevant financial year (latest audited). Date to be reckoned for determining 
the deemed validity will be the date of bid opening (Part 1 in case of two part bid). Non 
submission of such documents will lead to consideration of their bid at par with other bidders. 
No benefit shall be applicable for this enquiry if any deficiency in the above required documents 
are not submitted  before price bid opening.  

44 SET OFF Clause: "BHEL shall have the right to recover any money which in the sole opinion or 
BHEL is due from the Contractor from any money due to the Contractor under this Contract or 
any other contract or from  

45 Offer submitted in response to this NIT confirms your unqualified, unconditional acceptance of 
all Terms & Conditions of this NIT and its annexures (Any conditional / incomplete /unsigned bid 
shall be regarded as non-responsive and would be liable to be rejected.). 

46 BHEL reserves the right to assess Bidder’s Capacity and Capability 

47 Overwriting or erasures should be avoided. If however, they exist they must be invariably 
attested. 

48 Cost of bid preparation along with supporting documents as called for  and submission of the 
same is to bidders account 

49 In case if the contractors working in the same project site, while quoting for this tender shall 
provide separate set of Tools & Tackles, Man Power etc and shall not mix with the facilities 
already available in the other contracts 

50 "In the event of any dispute or difference relating to the interpretation and application of the 
provisions of commercial contract(s) between Central Public Sector Enterprises (CPSEs)/ Port 
Trusts inter se and also between CPSEs and Government Departments/Organizations 
(excluding disputes concerning Railways, Income Tax, Customs & Excise Departments), such 
dispute or difference shall be taken up by either party for resolution through AMRCD as 
mentioned in DPE OM No. 4(1)/2013¬DPE(GM)/FTS-1835 dated 22-05-2018." (See, Clause 
6(i) of the O.M.). 
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PROCEDURE FOR SUBMISSION OF SEALED TENDERS 

 
 

a. The tenderer must submit their tender in two parts in separate sealed covers prominently 

super-scribed as PART-I TECHNICAL BID AND PART-II PRICE BID and also indicating  

on each of the covers the TENDER SPECIFICATION NUMBER AND DUE DATE AND 

TIME OF SUBMISSION as mentioned in the tender notice.. 

i. PART-I (TECHNICAL BID) COVER-I :Excepting rate schedule, all other documents , 

data sheets and details called for in the specification shall be enclosed in PART-I 

“TECHNICAL BID”. 

ii. PART-II (PRICE BID) COVER-II : All indications of price shall be given in this PART-II 

“PRICE BID” only. 

b. These TWO COVERS I & II (PART-I AND PART-II) shall together be enclosed in A 

THIRD ENVELOPE (COVER-III) along with requisite EMD (in a separately sealed 

envelope super-scribed as “EMD-Cover”) as mentioned in the notice inviting tender  and 

this sealed cover shall be super scribed and submitted to Sr. DGM/ERECTION 

SERVICES at the address given in “special instructions to tenderers” on or before the 

due date.  

c. In case of submitting of your offer by email, the following instruction may be carried 
out 

 

i) PART-I (TECHNICAL BID): Excepting Rate Schedule, all other documents , data sheets 

and details called for in the specification including payment details of EMD( in the form of 

DD or e-payment reference copy) shall be scanned in PDF format and can be send to 

email ID: plramana@bhel.in/ and or vsraja@bhel.in. 

   ii)  PART-II (PRICE BID): The signed copy of duly filled price-bid copy may be scanned in 
PDF format and (a password protection may be incorporated for opening of the file) shall 
be submitted through email to plramana@bhel.in or vsraja@bhel.in. 

       
       The Password for opening of this price bid document shall be send to us only at the time 

of Price- bid opening.  
 

  Note: If price bid file could not be opened due to system error/corrupt file format/incorrect 
  password etc, the offer shall not be considered for further processing 
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TENDER SPEC.:  No : BAP/ERN /BARSINGSAR/ESP/MECH :C: 342 
  
 

 
PROJECT INFORMATION 

 
1. Purchaser and Owner           : M/s. NLC India Limited, BARSINGSAR 
 
2. Location                                : BARSINGSAR THERMAL POWER STATION 

                                                    Barsingsar,  

                                                         Bikaner district, 

                                                         Rajasthan. 

 
                                                 
3. Nearest Railway station       : Bikaner 

4. Units operational 2 X 125 MW 

 
Before submitting his/her/their offer, the bidder has to get thoroughly acquainted with 
the site conditions with reference to Operating procedures inside the plant, security 
rules for access and movements, HSE rules prevailing in the plant, site interference 
problems, movement of cranes / derricks etc. in the store yard / work site during 
material handling, erection, storage facilities available, constraints on access and 
movements,  etc. No compensation or revision of rates will be entertained at a later date 
for not having proper knowledge of the site conditions.       
 

 
 
 

O-o-o-o-o-o-o-o-o-o-o-O 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

https://en.wikipedia.org/wiki/Bikaner_district
https://en.wikipedia.org/wiki/Rajasthan
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TENDER SPECIFICATION 

TENDER SPECIFICATION NO:BAP : BAP/ERN /NLCIL-BARSINGSAR/ESP/MECH/C: 342 

 1.0 SCOPE OF WORK :The scope of work is indicated in the rate schedule which includes Filling of complete 

internals in Dummy fields, erection of new HVRs, disconnecting switches, support insulators, insulator 
housings, dismantling & re-erection inner roof & outer roof etc as required in 4 nos of Dummy fields( first 
field in each pass). Replacement of damaged EE&CE rapping systems, Emmitting electrodes, shock bars 
rapping happers drive motors etc in remaining fields( field no 2 to 7 in each pass). Handling of new ESP 
components at customer/BHEL storage yard,  transportation to site of work, erection, testing and 
commissioning in both units for meeting new environmental SPM emission norms - BTPS - 2 X 125 MW, 
NLC India Ltd., Barsingsar-Rajasthan. 

2.0  Any dismantling and re-erection of existing materials that is required to complete the specified work as per 
BOQ shall form part of the work and be carried out at no extra cost to BHEL 

 

1.3  The distance of BHEL/ Customer stores / storage yard within the plant to site of erection is in a radius of 
about 1 km 

 

1.4   All the ESP materials & components will be supplied by BHEL/ Client on free issue basis 
 

1.5   Fabrication and erection of temporary structures, platforms, supports etc for dismantling and  erection of 
ESP components forms part of the work. The temporary structures etc erected shall  be removed after 
completion of work at no extra cost 

 

1.6  Adequate quantity of winches steel ropes, pulleys etc shall be arranged by the contractor for safe dismantling 
and erection 

 

1.7  The scope of work also includes shifting and proper storage of dismantled materials at NLCIL store yard. The 
dismantled materials should be segregated then and there, usable materials should be devoluted to NLCIL 
Barsingsar stores. 

 
 

1.8  After completion of revamping work all the materials/equipment removed/shifted shall be re- 
       installed/re-erected/placed back in their original locations or at locations as instructed by BHEL 
 

1.9 Trial-run, testing & commissioning of the entire system within the contract time and to the entire satisfaction of 
the customer and BHEL forms part of the work 

 

2. .  ESP SIZE : 2xFAA-45M+7x45M-132135-2 

 
2.1   Dismantling / removal , shifting for safe storage and  re-erection (to the extent required) of all the existing 

electrical components like Cables, Cable Trays, Junction Boxes(JB), Heaters, Structural supports for trays, 
JBs etc, which are  on the outer roof of the ESP is included in the scope of work. Removal and re-termination 
of cables etc. have to be carried out with necessary care (to avoid any damage) and as per instructions of 
BHEL Engineer at site.  Wherever new cables are supplied by BHEL, the laying and termination of the same 
is included in the scope of contractor.  

 
3. ROUND THE CLOCK WORK :  Part of the work is to be carried during shutdown of the running plant and the 

relevant works have to be completed within the planned shutdown. This will call for working with enhanced 
resources and round the clock. The contractor shall provide for suitable illumination, security, labour 
amenities, etc for such working. Necessary safety gadgets shall be provided and ensured for the manpower 
during late hours. The bidder shall consider all such contingencies in their offer. 

4. TERMINAL POINTS :  The terminal points decided by BHEL shall be final and binding on the contractor for 
deciding the scope of work and effecting payment for the work done. 

5. SITE LOCATION : The site of work is inside the existing IN Both UNITS of BTPS,NLCIL-Barsingsar, 
Rajasthan, is in operation. 

6. TOOLS & TACKLES : It may be noted that BHEL will not provide any cranes , trailors / trucks / tractors, 
tools and plants  for execution of the work. All required resources including derricks, winches, wire ropes and 
tackles, etc are to be arranged by the contractor only. Higher capacity crane/s required for completion 
revamping work within the stipulated period shall be arranged by the contractor at no extra cost to BHEL. The 
quoted the rate shall consider all the eventualities that may arise during such work. 
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7.  CONSTRUCTION POWER & WATER : Required construction power and water to site shall be provided by 
BHEL on FREE OF CHARGE at one point only (within 500m). Necessary power cabling from the source to 
distribution boards, energy meters etc. and distribution pipe lines to different locations of water point with 
taps, valves etc., shall be provided by the bidder at his cost. 

  8.  HEALTH, ENVIRONMENT AND SAFETY : The contractor shall follow good safety practices at the site.  All 
personnel shall be provided the required safety protective gear and contractor to ensure that they are used.   

Safety training to be provided to all personnel at the site.  In addition, the prevailing rules and regulations 
pertaining to Health, Environment and Safety (HSE) procedures of M/s NICIL Barsingsar, project site rules, 
prevailing labour laws enforced by local authorities, labour regulations, movement of labour / vehicles inside 
the plant area, time keeping systems etc., in force and other local political conditions shall be studied before 
submission of this offer. The bidder shall submit a write-up, along with the Technical-bid, on the HSE 
procedures to be adopted subject to modification and acceptance by BHEL, covering at minimum Personal 
Protective Equipment such as helmets, hard shoes, goggles, gloves, etc, safety training to staff and labour, 
daily safety pep talks & inspections, safety sign boards, housekeeping procedures, etc. 

8.1 Compensation::BHEL shall recover the amount of compensation paid to victim(s) by BHEL towards loss of 
life/permanent disability due to an accident which in attributable to the negligence of contractor, agency or 
firm or any of its employees as detailed below. 

a).   Victim: Any person who suffers permanent disablement or dies in an accident as defined below. 
b).  Accident Any death or permanent disablement resulting solely and directly from any unintended and 

unforeseen injuries occurrence caused during project execution, erection and commissioning ,services, 
repairs and maintenance, trouble shooting, serving , overhaul, renovation and retrofitting, trail operation, 
performance guarantee testing undertaken by the company or during any works at project sites 

c).    Compensation in respect of each of the victims: 
i.    In the event of death or permanent disability resulting from loss of both limbs Rs.10,00,000.00 /- (Rupees 

Ten Lakhs only). 
ii.    In the event of other permanent disability Rs.7, 00,000.00 /- (Rupees Seven Lakhs Only). 

d). Permanent Disablement that is classified as permanent total disablement under section  
 2(1) of the Employees’ Compensation Act, 1923 

9 COMPLIANCE TO STATUTORY REQUIREMENTS: It is the responsibility of the contractor to obtain the 
  required labour license from the appropriate authorities before commencement of work.  

9.1  The contractor shall comply with all State/Central Laws, Statutory Rules, Regulations etc. inclusive of those 
regarding Labour and Industrial Laws which are applicable from time to time and shall comply with the 
provision of the same Labour Legislation, Rules and Regulations framed under the provision of Employees’ 
Provident Fund and Miscellaneous Provision Act 1952, ESI registration, Labour License etc.. 

9.2 The tenderer shall specify the Provident Fund Code / ESI Number allotted to their firm by the Provident 
Fund authorities for engagement of labour for this tendered work or otherwise shall obtain PF Code/ESI 
No. from respective Authorities before finalization of the tender. 

10 SITE MANAGEMENT : The Tenderer shall arrange to print all materials management forms, daily labour 
progress reports, and all other forms & reports etc., as indicated / instructed by BHEL and customer’s HSE 
plan and project site rules.  

11 MOBILISATION ADVANCE : No advance payment towards mobilization of site operation or for any other 
purpose will be made by BHEL. The payment for work will be made strictly as per payment terms in the 
tender specification. 

12 FIRM PRICE : The Contractor has to keep his quoted rates firm for the entire contractual period including 
total extended period, if any, and no claim for revision of rates or price escalation is allowed under any 
circumstances.  

13 VARIATION IN QUANTUM OF WORK  : The details of quantum of work are indicated in the rate schedule 
which is only approximate and is likely to vary to the extent of PLUS or MINUS 15% of the scheduled  
quantities, as per site conditions. 

14 EARNEST MONEY DEPOSIT (EMD) : The EMD amount to be remitted along with the offer and the mode of 
remittance shall be as indicated in the “Notice Inviting Tender”. 

15 SECURITY DEPOSIT (SD) : The successful tenderer shall within the time specified in the letter of intent 
deposit the required amount of security deposit. The SD shall be as per clause 1.8 of General Conditions of 
Contract (GCC). 
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16 TAXES AND DUTIES: The tenderer shall not include GST in their quoted rates. The GST rates and its 
working shall be indicated separately in the price bid. The successful tenderer shall register themselves with 
the GST authority in the state of Rajasthan 

16.1 Procedure for reimbursement of GST (Pl refer to the Annexure of T&C of GST): The GST shall be 

reimbursed against documentary evidence. The current rate of GST is @ 18% of taxable service rendered. 

17    PERIOD OF CONTRACT / DURATION OF WORK: The total contract period shall be 06 Months 
from the date  of site clearance for first unit by customer(NLCIL). The Dismantling and Erection 
works of each unit shall be completed with in 30 days of site handing over. The testing 
commissioning activities are to be done in another spell of 5 days in each unit. The maximum gap 
between commissioning of first unit and shutdown clearance of second unit shall be 3 months.  All 
the pre-shutdown activities shall be carried out in consultation with BHEL. The successful bidder 
has to mobilize all resources to site at least 10 days prior to date of shutdown and shall make 
arrangements for pre-assembly of EE&CE frames and for establishing facilities for labour 
accommodation, scaffolding arrangements, obtaining labour licence gate passes etc.,BHEL is 
endeavoring to pre-pone the commissioning of ESP system to meet the Customer requirement. 
 The Contractor has to mobilize all resources to meet BHEL / Customer schedule. 

17.1 The Tenderer has to submit a bar chart, indicating various activities for revamping of the ESP, to 
complete the entire work within the shutdown period (daily schedule). However, the contractor shall have to 
start the revamping work as per instructions of BHEL Engineer at site. 

18  PAYMENT TERMS :All payments for the works completed shall be paid based on bills raised by the 
contractor and certified by Engineer-in-Charge of BHEL. Payment will be made within a period of 30 
days from the date of submission of bills along with all the enclosures as called for by BHEL. 
Payment will be through e-payment (through electronic fund transfer (EFT) / RTGS) only after deducting 
Bank charges as per BHEL terms of payment. 

18.1  The tenderer has to furnish information called for in the formats attached with this booklet. The 
details pertaining to the Bank Accounts where proceeds will be transferred through BHEL’s  Banker is to be 
furnished. 

18.2  Copies of EPF remittance challans, ESI / Insurance remittances, Wage register, attendance register etc of 
the workers pertaining to the site of work and period applicable shall be attached to every bill submitted, 
failing which bills will not be processed. Copies of half yearly and annual EPF returns for the workers have 
also to be submitted, if required.          

19 LIST OF TOOLS & TACKLES :  The list of Tools and tackles, cranes etc proposed to be deployed by the 
contractor shall be given along with the offer. 

20 G.A Drawing : Not applicable 
21 Accommodation for Contractors’ personnel : BHEL shall not provide any accommodation facilities for 

the contractors’ personnel. All the necessary arrangements have to be made by the contractor at no extra 
cost to BHEL.  

22 EXTRA CHARGES FOR MODIFICATION AND RECTIFICATION WORKS: Refer Section-VIII of the 
special conditions of contract. 

23 OVER-RUN COMPENSATION (ORC):  Not Applicable. 

24 Liability for Accidents and damage: The contactor shall indemnify BHEL, against any claims which may 
be made under the Workmen'’ Compensation Act, 1923, or any statutory modification or otherwise for or 
in respect of any damages or compensations payable in consequence of any accident or injury sustained 
by the workmen or other persons whether I the employment of the contractor or not.  

25  The following documents enclosed shall also form part of the tender: 

a. Technical Specification  – (Annexure- I) 
b. Statutory requirement of contract (ES:F:009) 
c. General terms and conditions of work (ES:F:010) 
d. Special Conditions of Contract for ESP works (BAP:ERN:SPN:MECH:ESP:02)  

Section-I to VIII. 
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BAP/ERN /NLCIL-BARSINGSAR/ESP/MECH/C: 342 

UNPRICED COPY  
SCHEDULE OF RATES & QUANTITIES 

 
 “ NLCIL-BP-ESP Retrofit/ Upgradation in both units for meeting new environmental SPM 
emission norms - BTPS - 2 X 125 MW, NLC India Ltd., Barsingsar-Rajasthan using  
contractor’s own tools and plants, cranes , consumables, manpower etc.” 
 

S.N
o. 
  

             DESCRIPTION OF ITEM 
  

QTY UOM Rate/U
nit 

Amount in 
Rs. 

A01 Receipt of ESP materials from BHEL/ Customer's  
Stores, transporting to site of work, pre-assembly, 
erection, alignment, welding, testing & commissioning 
by filling of complete internals in  DUMMY FIELDS( 
first field in each pass) and servicing / 
overhauling of filed nos 2 to 8 in each pass. The 
scope of work involved in 2nd field to 8th field is 
complete replacement of  CE & EE rapping 
mechanism, replacement of damaged components 
such as Emitting Electrodes(maximum 1447 nos per 
pass), Collecting Electrodes( maxi.143 nos per pass), 
support insulators( max. 3 nos per pass), hopper 
heaters. shock bar assembly  ,shaft insulators, 
bushing insulators and complete field alignment to get 
desired clearance/gap between emitting and 
collecting systems. The work involves, cutting and 
removal  of outer roof, inner roof, insulation wool, 
shifting of cable trays along with cables at outer roof 
area, erection of HVR Transformer, EC panel,( 1 no 
in each pass), laying and termination of power & 
control cables for new HVRs, new Rapping motors, 
new EC panels etc as per the instructions of BHEL 
Engineer. 
The Size of existing ESP is :2XFAA-45M+7X45M-

132135-2     (Total 4 nos of dummy fields and 28 nos of  

working fields for both Boilers )                                                                                            

 

04 
ESP-
pass 

Quoted Quoted 

  Total        Quoted 

 M %- of GST         

 
Note: The applicable GST is to be indicated in this UNPRICED-COPY of  the Price-Bid 
 

SIGNATURE OF BIDDER 

 

Note: Vendor to quote only the “Rate of GST” in this copy of Un-Priced Bid in Row (M). 
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SECTION –I 

1.    GENERAL INSTRUCTIONS TO BIDDERS 

1.1.  DESPATCH INSTRUCTIONS: 

1.1.1. This tender specification as a whole, duly furnishing all the details required and other documents as 
required in the following pages, shall be duly signed and sent in a sealed cover duly super scribing 
the name of work as given in the tender notice. 

1.1.2. The tender shall be addressed to Officer inviting tender as indicated in the tender notice. 

1.1.3. Tenders submitted by post shall be sent by “REGISTERED POST WITH ACKNOWLEDGEMENT 
DUE “and shall be posted with the due allowance for any postal delay.  The tenders received after 
the due date and time of opening are liable to be rejected.  Telegraphic offers and offers received by 
telex may not be considered. 

1.1.4. Tenders shall be opened by authorized officer of BHEL at his office at the time and date as specified 
in the tender notice in the presence of such of those bidders or their authorized representatives who 
may be present. 

1.1.5. The Tenders shall closely pursue all the clauses, specifications and drawings indicated in the tender 
documents before quoting.  Should the bidder have any doubt in the meanings of  any portion  of the 
tender specification or  find discrepancies or omission in the drawings or the tender documents 
issued are in complete or shall require  clarification on any of the technical aspect, scope of work 
etc., he shall at once contact the authority inviting the tender for clarification before the submission 
of the tender. 

1.1.6. Before tendering, the bidders are advised to inspect the site of work and the environments and be 
well acquainted with the actual working and other prevalent conditions, facilities available, position of 
material and labour.  No claim will be entertained later, on the ground of lack of knowledge. 

1.1.7. Bidder must fill up all the schedules and furnish all the required information as per the instructions 
given in various sections of the tender specification. Each and every page of the Tender 
Specification must be signed and submitted along with the offers by the bidder in token of complete 
acceptance thereof.  The information furnished shall be complete by itself. 

1.1.8. The bidders shall quote the rates in English language and international numerals.  These rates shall 
be entered in figures as well as in words.  

1.1.9. Discrepancy in Quoted Rates :  
a. If, in the price structure quoted, there is a discrepancy between the Unit rate quoted and the 

Total Price (which is obtained by multiplying the unit price by the quantity) due to arithmetical 
errors, the Unit rate quoted will be considered valid and the Total price will be corrected 
accordingly, unless in the opinion of BHEL there is an obvious misplacement of decimal point in 
the unit price. In which case the total price as quoted shall govern and the unit price corrected 
accordingly. 

b. If there is an error in total corresponding to the addition or subtraction of subtotals, the subtotals 
shall prevail and the total shall be corrected. 

c. If there is a discrepancy between words and figures, the amount in words shall prevail, unless 
the amount expressed in words is related to an arithmetic error, in which case the amount in 
figures shall prevail subject to (a) and (b) above. 

d. If there is such discrepancy in an offer, the same shall be conveyed to the bidder with target 
date before which the bidder has to send their acceptance on the above lines. If the bidder does 
not agree to the decision of BHEL, the bid is liable to be ignored.   

1.1.10.  For the purpose of the tender, the metric system of units shall be used. 
1.1.11. All entries in the tender shall either be typed or be written in ink.  Erasers and overwriting are not 

permitted and may render such tenders liable to summary rejection.  All cancellations and insertions 
shall be duly attested by the bidder. 

1.2.     QUALIFICATION OF BIDDERS: Only bidders who have previous experience in the work of this 
nature and description detailed in this tender specification are expected to quote for this work duly 
submitting details of experience along with the offer. Offers from bidders who do not have proven 
and established experience in the field are not likely to be considered. 
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SECTION –I 

1.3. DATA TO BE ENCLOSED: Full  information  shall  be  given  by  the  bidder   in  respect  of  the  
following. Non- submission of these information may lead to rejection of the offer. 

 
1.3.1. FINANCIAL STATUS: 

A certificate from Scheduled Bank to prove his financial capacity to undertake the work duly 
indicating financial limits the bidder enjoys or solvency certificate from the concerned Government 
authority.  Informations required  in Annexure A, shall be furnished by the bidder along with the offer. 

1.3.2. INCOME TAX CERTIFICATE: 

A certificate of Income Tax clearance from the appropriate authority in the forms prescribed there for 
indicating annual turnover and the Sales Tax clearance certificate from the appropriate authorities as 
prescribed by the concerned state government, if any. These certificates shall be valid for one year 
from the date of issue or for the period prescribed therein for all tenders submitted during the period. 

1.3.3. PREVIOUS EXPERIENCE: 

A statement giving particulars duly supported  by documentary  evidence of the various services 
rendered for each similar work by the bidder indicating the particulars, value of each work, the site 
location, the duration, date of completion, a list of site locations and particulars and value of various 
services that are under progress. Information required in Annexure –BI & BII shall be furnished by 
the bidders along with the offer. 

1.3.4. ORGANISATION CHART: The Organisation pattern that is presently available with the bidder and 
that will be employed by the bidder for this work shall be furnished. 

1.3.5. An attested copy of the Power of Attorney, in case the tender is singed by an individual other than 
the sole proprietor, shall also be attached.   (If it is a Company or Firm, etc., Director/Managing 
Partner as the case may be is required to sign) 

1.3.6. IN CASE OF AN INDIVIDUAL: His full name, address and place and nature of business shall be 
indicated. 

1.3.7. IN CASE OF PARTNERSHIP FIRMS: The names of all the partners and their addresses be 
furnished along with a copy of the partnership deed/instrument of partnership duly certified by Notary 
Public shall be enclosed. 

1.3.8.    IN CASE OF COMPANIES:  

            Date and place of registration including date of commencement certificate in case of public 
companies (certified copies of Memorandum and Articles of Association are also to be furnished) are 
to be furnished. 

1.3.9. Nature of business carried on by the Company and the provisions of the Memorandum relating there 
of shall be furnished. 

1.3.10 Names and particulars including addresses of the Directors and their previous experiences shall  be 
furnished. 

1.3.11 A list of tools and tackles that the bidder is having  and those  that will be used on this job shall be 
furnished. 

1.3.12 In addition to the above, the particulars required in various annexure shall  also be  furnished. 

    EARNEST MONEY DEPOSIT: 

1.4.1. Every tender must be accompanied by the prescribed amount of Earnest Money Deposit in any one 
of the following forms.  

1.4.1.1. EMD shall be deposited in cash ( as permissible under income tax act ), Banker’s 
cheque,Payorder or Demand Draft ( payable at Ranipet in favour of “Bharat Heavy Electricals 
Ltd.,” ) Electronic Fund Transfer in BAP/BHEL account (before tender Opening)only. No other 
form of EMD remittance shall be acceptable to BHEL. 
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1.4.1.2. In case of payment of EMD in the form of Cash, the amount should be remitted by the bidder to the 

Cash Office of Bharat Heavy Electricals Limited, BAP,Ranipet-632 406 during it’s working hours and 
cash receipt issued shall be enclosed along with the tender. 

1.4.2. Tenders received without Earnest Money in full in the manner prescribed above are liable to be 
rejected. 

1.4.3. The Earnest Money Deposit of the successful tenders may be retained towards part of Security 
Deposit.  

1.4.4. In the case of unsuccessful bidders, the Earnest Money  will be refunded to them within a 
reasonable time  after finalisation of the tender. 

1.4.5. Earnest Money Deposit by the bidder will be forfeited as per tender documents if the bidder: 
1.4.5.1. Fails to communicate unqualified acceptance of Letter of Intent within 15 days of date of Letter of 

Intent. 
1.4.5.2. Does not commence the work within the period as per LOI/Contract. In case the LOI/Contract is 

silent in this regard then within fifteen days after award of contract. 
1.4.5.3. After opening of Tender, revokes/withdraws his tender within the validity period or revises/alters his 

earlier quoted rates/conditions. 

1.4.5.4. Fails to submit SD as indicated in the Letter of Intent. 

1.4.6. Earnest Money deposit shall not carry any interest. 

1.5.  AUTHORISATION AND ATTESTATION: 

1.5.1. Tenders shall be signed by persons duly authorized /empowered to do so.  Certified copies of such 
authority  and relevant documents shall be submitted along with the tenders. 

1.6. VALIDITY OF OFFER:   The rates in the Tender shall be kept open for acceptance for a minimum 
period of six months   from the date of opening of tenders.  In case the Bharat Heavy Electricals 
Limited calls for negotiations such negotiations shall not amount to cancellation or withdrawal of the 
original offer , which shall be binding on the bidders. 

1.7. EXECUTION OF CONTRACT: The successful bidder’s responsibility under this contract 
commences from the date of issue of the Letter of Intent by Bharat Heavy Electricals Limited.  The 
successful bidder shall be required to execute an agreement in the prescribed from (Annexure-D) 
with BHEL within a reasonable time after the acceptance of his tender and in any case before 
submitting the first bill for payment.  The expenses for completion, stamping and registration of the 
agreement with prescribed authority, if necessary, shall be borne by the Contractor. 

1.8. SECURITY DEPOSIT: 
1.8.1. Upon acceptance of tender, the successful bidder within the time specified in the letter of intent must 

deposit the required amount of Security Deposit for satisfactory execution of work and shall not 
commence work under this contract before remitting security deposit except as directed by BHEL. 

1.8.2. The total amount of Security Deposit will be 5% of the contract value. 50% of the value of total 
security deposit shall be collected in the form of CASH only. EMD of the successful tenderer shall be 
converted and adjusted towards the required amount of Security Deposit. 

1.8.3. Modes of deposit: The balance amount to make up the required Security Deposit of 5% of the 
contract value may be accepted in the following forms: 

i) Cash (as permissible under the extant Income Tax Act) 
ii) Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/ Electronic 

Fund Transfer in favour of BHEL 
iii) Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the Companies 

Act. The Bank Guarantee format should have the approval of BHEL 
iv) Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as defined in the 

Companies Act (FDR should be in the name of the Contractor, a/c BHEL) 
v) Securities available from Indian Post offices such as National Savings Certificates, Kisan Vikas 

Patras etc. (held in the name of Contractor furnishing the security and duly endorsed/ hypothecated/ 
pledged, as applicable, in favour of BHEL) 
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(Note: BHEL will not be liable or responsible in any manner for the collection of interest or renewal of the 
documents or in any other matter connected therewith) 

 

1.8.4. Collection of Security: At least 50% of the required Security Deposit, including the EMD, required to 
be submitted before start of the work. Balance of the Security Deposit can be recovered  by 
deducting 10% of the gross amount progressively from each of the running bills of the Contractor till 
the total amount of the required Security Deposit is collected. 

1.8.5. If the value of work done at any time exceeds the contract value, the amount of Security Deposit 
shall be correspondingly enhanced and the additional Security Deposit shall be immediately 
deposited by the Contractor or recovered from payment/s due to the Contractor. 

1.8.5 Failure to deposit the Security Deposit within the stipulated time, may lead to forfeiture of Earnest 
Money and cancellation of the award of work. 

1.8.6 If any part of Security Deposit of the Contractor is held in the form of approved securities it shall be 
kept transferred in the name of Bharat Heavy Electricals Limited, Ranipet, in such a manner that the 
same can be realized fully without referring to the Contractor, BHEL shall not be responsible for any 
depreciation in the value of the Security while in BHEL’s custody or for any loss of interest thereon. 

1.8.7 BHEL reserves the right to forfeiture of Security Deposit in addition to the other claims and penalties 
in the event of the Contractor’s failure to fulfill any of the Contractual obligation including liquidation 
or bankruptcy of the contractor, non-payment of money payable by means of  arbitration award in 
favour of BHEL  or in the event of termination of Contract as per terms and conditions of Contract. 
BHEL reserves the right to set off the Security Deposit, against any claims of any other contracts 
with BHEL. 

1.8.8 RETURN OF SECURITY DEPOSIT: 

If the Contractor performs and completes the work in all respects to the entire satisfaction of BHEL 
and presents an absolute “No Demand Certificate” in the prescribed form (Annexure-F) and returns 
properties belonging to BHEL handed over, lent or hired by him for carrying out the said works, 
Security Deposit will be released to the Contractor after deducting all cost of expenses or other 
amounts that are to be paid to BHEL under this or other contracts entered into with the Contractor. It 
may be noted that in no case the Security Deposit shall be refunded/released prior to passing 
of final bill. 

1.9.      REJECTION OF TENDER AND OTHER CONDITIONS 

1.9.1. The acceptance of Tender will rest solely with BHEL which does not bind itself to accept the lowest    
tender or any tender and reserves to itself full rights for the following without  assigning any   
reasons whatsoever. 

1.9.1.1. To reject any or all of the bidders. 

1.9.1.2. To split up the work amongst two or more Bidders. 

1.9.1.3.  To award the work in part. 

1.9.1.4.  Either of the contingencies stated in (1.9.1.2) and (1.9.1.3) above to modify the time for   
completion suitably. 
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1.9.1. Conditional and Unwitnessed tenders, tenders containing absurd or unworkable rates and amounts 
and tenders which are incomplete and otherwise considered defective and tenders not in 
accordance with the tender conditions, specifications, etc., are liable to be rejected. 

1.9.2. Conditional and Unwitnessed tenders, tenders containing absurd or unworkable rates and amounts 
and tenders which are incomplete and otherwise considered defective and tenders not in 
accordance with the tender conditions, specifications, etc., are liable to be rejected. 

1.9.3.  If a bidder expires after the submission of his/her tender or after the acceptance of his/her tender, 
BHEL may at their discretion cancel such tender.  If a partner of a firm expires the submission of the 
tender or after the acceptance of the tender, BHEL may cancel such tender at their discretion 
unless the firm retains its character. 

1.9.4. BHEL will not be bound by any power of Attorney granted by the bidder or by changes in the 
composition of the firm made subsequent to the execution of the Contract. They may, however 
recognize such power of Attorney and changes after obtaining proper legal advice, the cost of which 
will be chargeable to the contractor concerned. 

1.9.5. If the bidder deliberately gives wrong information in his tender, BHEL reserves the right to reject 
such tender at any stage or cancel the contract, if awarded.  The Earnest Money/Security Deposit 
/any other money due shall also be forfeited. 

1.9.6. Canvassing in any form in connection with the tender is strictly prohibited and the tenders submitted 
by the contractors who resort to canvassing in any form are liable to rejection. 

1.9.7. Should a bidder or contractor or in the case of a firm or company of contractors one or more of its 
partners/share holders/Directors have a relation or relations employed in BHEL, the authority 
inviting tender shall be informed of the fact along with the offer, failing this BHEL may, at its sole 
discretion reject the tender or cancel the contract and forfeit the Earnest Money/Security Deposit. 

1.9.8. The successful bidder should not sub-contract the part or complete work detailed in the tender 
specification undertaken by him without written permission of BHEL.  The bidder is solely 
responsible to BHEL for the work awarded to him. 

1.9.9. No deviation from the tender specification shall be acceptable to BHEL. Bidders shall confirm their 
unqualified acceptance of the terms and conditions by giving an undertaking to this effect in a 
separate letter as specified by BHEL. It may be noted that any conditional or Incomplete bid shall be 
regarded as non-responsive and would be liable to be rejected. 

1.10. NO INTEREST shall be payable by BHEL on Earnest Money or Security Deposit, if applicable, 
or any money due to the Contractor by BHEL. 
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2.1. DEFINITION: The following terms shall have the meaning hereby assigned to them except where the 
context otherwise requires. 

2.1.1. BHEL or (B.H.E.L Ltd) shall mean Bharat Heavy Electricals Limited a Company registered under 
Indian Companies Act 1956, with its Registered Office at BHEL House, Siri fort, New Delhi 110 049 
or its Authorised Officers or its Resident Engineer or other employees authorized to deal with any 
matters with which these persons are concerned on its behalf. 

2.1.2. “GENERAL MANAGER” shall mean the Officer in Administrative charges of contracting unit of 
BHEL. 

2.1.3. “ENGINEER” or “ENGINEER IN CHARGE” shall mean Engineer who is in-charge for the works 
referred in Erection Services.  The term also includes  PROJECT MANAGER, “RESIDENT 
MANAGER”  “SITE ENGINEER “ “ RESIDENT MANAGER” and “ASSISTANT SITE ENGINEER “ of 
BHEL at the site as well as the Officers in-charge at Head Office. 

2.1.4. “SITE” shall mean the place or places at which the plants/equipments are to be erected and services 
are to be performed as per the specification of this contract. 

2.1.5.   “CLIENTS OF BHEL” or “CUSTOMER” shall mean the project authorities  to whom BHEL is 
supplying the equipments. 

2.1.6.  “CONTRACTOR” shall mean the individual, firm or company who enters in to this contract  with 
BHEL and shall include their executors, administrators, successor and permitted  assignees. 

2.1.7. “CONTRACT” or “CONTRACT DOCUMENT” shall mean/and include the agreement or work order, 
the accepted appendices of rates, schedules, quantities, if any and general conditions of contract, 
the special  conditions of contract, instructions to the bidders, the drawings, the technical 
specifications, the special specifications, if any, the tender documents and the Letter of 
Intent/Acceptance Letter issued by BHEL.  Any  conditions  or terms  stipulated by the contractor in 
the tender  document or subsequent letters shall not form part of the contract unless specially 
accepted  in writing by BHEL, in the Letter of intent and incorporated in the agreement. 

2.1.8. “GENERAL AND SPECIAL CONDITIONS OF CONTRACT” shall  mean  the “Instructions to Bidders 
and General and Special Conditions of Contract” pertaining to the work for  which the bidders are 
called for. 

2.1.9. “TENDER SPECIFICATIONS” shall mean the “SPECIFIC CONDITIONS, Technical specifications, 
appendices, site informations and drawings” pertaining to the work in which the bidders are required 
to submit their offer, Individual specification number will be assigned to each tender specification.. 

2.1.10. “TENDER DOCUMENTS” shall mean the General and Special Conditions of Contract(2.1.8) and 
tender specification(2.1.9). 

2.1.11. “LETTER OF INTENT” shall mean the intimation by a letter to the bidder that the tender has been 
accepted in accordance with provisions contained in that letter.  The responsibility of the contractor 
commences from the date of issue of this letter  and all the terms and conditions of contract are 
applicable from this date. 

2.1.12. “COMPLETION TIME” Shall mean the period by date specified in the acceptance of tender or date 
mutually agreed upon for handing over of the erected equipment/plant which are found acceptable by 
the Engineer being of required standard and conforming to the specifcations of the contract. 

2.1.13. “PLANT” shall mean and cannote the entire assembly of the plant and equipments covered by the 
contract. 

2.1.14. “EQUIPMENT” shall mean all equipments, machinery, materials, structurals, electricals and other 
components of the plant covered by the contract. 

2.1.15. “TESTS” shall mean and include such test or tests to be carried out on the part of the contractor as 
are prescribed in the contract or considered necessary by BHEL in order to ascertain the quality, 
workmanship, performance and efficiency of the contract work or part thereof. 

2.1.16. “APPROVED” “DIRECTED” or “INSTRUCTED” shall mean approved, directed or instructed by 
BHEL. 
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2.1.17.  “WORK OR CONTRACT WORK” shall mean and include supply of all categories of labour 

specified consumables, tools and tackles required for complete and satisfactory site transportation 
handling, stocking, storing, erecting, testing, and commissioning of the equipments to the entire 
satisfaction of BHEL. 

2.1.18. “SINGULAR AND PLURAL ETC” works carrying singular number shall also include plural and vice 
versa, where the context so required.  Words importing the masculine gender shall be taken to 
include the feminine gender and words imparting persons shall include any company or association 
or body of individuals, whether incorporated or not. 

2.1.19. “HEADINGS” 

The headings in these general conditions are solely for the purpose of facilitating reference and shall 
not be deemed to be part thereof or be taken into consideration in the interpretation or construction 
thereof or of the contract. 

2.1.20. “MONTH” shall mean calender month, unless specified otherwise in the tender. 

2.1.21. “WRITING” shall include any manuscript typewritten or printed statement under the signature of 
BHEL. 

2.2.         LAW GOVERNING THE CONTRACT AND COURT JURISDICTION 

            The contract shall be governed by the Law for the time being in force in the Republic of India,  and 
shall be subject to the Jurisdiction of the courts having Jurisdiction over RANIPET (Ranipet Dist,  
Tamil Nadu). 

 

2.3.       ISSUE OF NOTICE: 

The Contractor shall furnish to the BHEL ENGINEER the name, designation and address of his 
authorized agent and all complaints, notices, communication and reference shall be deemed to have 
been duly given to the contractor  or his authorized agent or left or posted to the address of either the 
contractor or of his representative and shall be deemed to have been so give in the case of posting  
on the day on which they would have reached such address in the ordinary course of post or on which 
they were so delivered of / or left. 

2.4. USE OF LAND: No land belonging to BHEL  or their customer under temporary possession of BHEL 
shall be occupied by the Contractor without the written permission of BHEL. 

2.5. COMMENCEMENT OF WORKS: 

2.5.1. The Contractor shall commence the works within the time indicated in the Letter of Intent from BHEL 
and shall proceed with the same with due expedition without delay. 

2.5.2. If the successful bidder fails to start the work within the stipulated time, BHEL, at his sole discretion 
will have the right to cancel the contract.  His earnest money and/or Security Deposit with BHEL will 
stand forfeited without any further reference to him without prejudice to any and  all of BHEL’s  other 
rights and remedies in this regard. 

2.5.3. All the works shall be carried out under the direction and to the satisfaction of BHEL. 

2.5.4. The erected/constructed plant or work performed under this contract shall be taken over when it has 
been completed in all respects and/or satisfactorily put in to operation at site. 

2.6. MODE OF PAYMENT AND MEASUREMENT OF THE WORK COMPLETED: 

2.6.1. All payments due to the contract shall be paid through E-PAYMENT (EFT / RTGS) only. The 
contractor has to furnish acceptance for e-payment, duly indicating the bank account details in the 
prescribed format. 

2.6.2. For Progress running bill payment: 

The contractor shall present detailed measurement working sheets, in quadruplicate, duly indicating 
all relevant details based on technical documents and connected drawings for work done during the 
month/period under various categories in line with terms of payment as per letter of intent.  The 
basis of arriving at the quantities/weight shall be the relevant documents and drawings released by 
BHEL. 
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2.6.3. These measurement working sheets will be checked and vetted by BHEL  Engineers and quantities 

and percentage eligible for payment under various groups shall be decided by BHEL engineers.  
The abstract of quantities and percentage so arrived based on the terms of payment shall be 
entered in Measurement Book and signed by both the parties. 

2.6.4. Based on the above quantity, contractor shall prepare the bills in prescribed proforma and work out 
the financial value.  These will be entered in Measurement Book and signed by both the parties and 
paid duly effecting recoveries due. 

2.6.5. All recoveries due from the contractor for the month/period shall be effected in full from the 
corresponding running bills unless specific approval from the competent authorities is obtained 
otherwise. 

2.6.6. Measurement shall be restricted to that for which it is required to ascertain the financial liability of 
BHEL under this contract. 

2.6.7. The measurement shall be taken jointly be persons duly authorized on the part of BHEL and by the 
contractor. 

2.6.8. The contractor shall bear the expenditure involved, if any, in making the measurement.  The 
contractor shall, without extra charges provide all the assistance with appliances and other things 
necessary for measurement. 

2.6.9. If, at any time due to any reason, whatsoever, it becomes necessary to re-measure the work done in 
full or in part, the expenses towards such re-measurements shall be borne by the contractor. 

2.6.10. Passing of measurement as per bills does not amount to acceptance of the completion of the work 
mentioned.  Any left out work has to be completed if pointed out at a later date by BHEL. 

2.6.11. Final measurement bill shall be prepared in the final bill proforma prescribed for the purpose based 
on the certificate issued by BHEL Engineer that entire work as stipulated in the tender specification 
has been completed in all respects to the entire satisfaction of BHEL.  Contractors shall give 
unqualified ‘No Due’ and ‘No Demand’ certificate.  All the tools and tackles loaned to them should be 
returned in condition satisfactory to BHEL.  Quantities/Weight erected shall be prepared and paid, 
within a reasonable time after completion of work.  After payment of final bill, only guarantee 
obligation percentage shall remain unpaid which shall be released in accordance with clause 2.13.  
The final bill quantities and financial value shall also be entered in Measurement Book and signed 
by both the parties to the contract. 

2.7 RIGHTS OF BHEL 

     BHEL reserves the following rights in respect of this contract without entitling the contractor      for 
any compensation. 

2.7.1. To get the work done through other agency at the risk and cost of the Contractor, in the event of 
Contractor’s poor progress, or inability to progress the work, persistent disregard in instruction of 
BHEL, assignment transfer, subletting of the contract without permission of BHEL, non fulfillment of 
any contractual obligation etc., and to recover compensation for such losses from the contractor 
including BHEL’s supervision charges and overheads from Security Deposit / other dues. 

2.7.2. To withdraw any portion of work and/or to restrict/alter quantum of work as indicated and get it done 
through other agency and/or with departmental labour to suit BHEL’s commitment to its customer or 
in case BHEL decides to advance the date of completion due to other emergency reasons/BHEL’s 
obligation to its customer. 

2.7.3. To terminate the contract after due notice to cause forfeiting of Security Deposit and recover the loss 
sustained in getting the balance work done through other agencies in addition to liquidated damages 
in the event of : 

2.7.3.1. Contractor’s continued poor progress. 

2.7.3.2. Withdrawal from or abandonment of the work before completion of the work. 
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2.7.3.3. Corrupt act of contractor. 

2.7.3.4. Insolvency of the contractor. 

2.7.3.5. Persistent disregards to the instructions of BHEL. 

2.7.3.6. Assignment transfer, sub-letting of the contract without BHEL’s permission. 

2.7.3.7. Non-fulfillment of any contractual obligations. 

2.7.4. To recover any money due from the contractor from any money due to the contractor under this 
contract or any other contract or from the Security Deposit. 

2.7.5. Liquidated Damages: Time is the essence of the contract. The Contractor has to complete the entire 
scope of work within the contract period. If the Contract-period gets extended due reasons solely 
attributable to the contractor, then the “Liquidated Damages” at the rate as specified in the NIT shall 
be levied. However, if nothing is mentioned in the NIT, the applicable LD will be of ½% of the 
contract value per day of delay or part thereof subject to a ceiling of 10% of contract value, 
unless otherwise specifically waived-off. 

2.7.6. To terminate the contract or to restrict the quantum of work and pay for the portion of work executed 
in case BHEL’s contracts with their customers are terminated for any reason. 

2.7.7. To effect recovery from any amount due to the contractor under this or any other contractor in any 
other form the moneys BHEL is forced to pay to anybody, due to contractor’s failure to fulfill any of 
his obligation. 

2.7.8.  To restrict or increase the quantity and nature of work to suit the site requirements since the tender 
specification is based on preliminary documents and quantities furnished there in are indicative and 
approximate and the rates quoted shall not be subject to revision. 

2.7.9. To deploy BHEL’s fitters, welders, operators and technicians in case of emergency/poor 
progress/deficiency in skill on the part of employees of contractor and to recover the expenditure on 
account of the same from contractor’s bills. 

2.7.10. While every endeavor will be made by BHEL they cannot guarantee un-interrupted work to the 
contractor due to conditions beyond their control.  Contractor will not be entitled for any 
compensation extra payment on his account. 

2.7.11. In the event of any dispute of any nature, the decision of BHEL shall be final and binding on the 
contractor. 

2.7.12. Cancellation of contract in part or full for contractor’s default:         If the contractor: 

a).  makes default in commencing the work within a reasonable time from the date of handing over of the 
site and continue in that state after a reasonable notice from Engineer-in-charge. OR 

b).  in the opinion of the Engineer-in-charge at any time whether before or after the date / extended date for 
completion, make default in proceeding with the work, with due diligence and continue in that state after 
a notice of seven days from Engineer-in-charge OR 

  c)  fails to comply with any of the terms and conditions of the contract or after 7 days notice in writing with 
       orders properly issued there under OR 

d). fails to complete the work order and items of work as per individual dates for completion and clear the 
site on or before the date of completion or fails to achieve the progress set out in accordance with the 
provisions of contract. 

The Accepting Officer may, without prejudice to any other right or remedy which shall have accrued or 
shall accrue to BHEL, cancel the contract as a whole or in part thereof or only such work order items of 
work in default from the contract.  Whenever the Accepting officer exercises his authority to cancel the 
contract as a whole or in part under this condition he may complete the work at the contractor’s risk and 
cost , provided always that in the event of the cost of completion (as certified by Engineer-in-charge, 
which is final and conclusive) being less than the contract cost the advantage shall accrue to the BHEL. 
If the cost of completion exceeds, the money due to the contractor under this contract the contractor 
shall either pay the excess amount ordered by General Manager or the same shall be recovered from 
the contractor by other means.  Engineer-in-charge will have power to take possession of site and 
materials, constructional plant, implements, stores etc there on. 
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In case  BHEL completes the work or any part thereof under the provisions of the contract 
conditions, then such completion is to be taken in to account in determining the excess cost to be 
charged to the contractor under this condition and shall consist of the cost of materials purchased 
and / or labour provided by BHEL, with an addition of such percentage to cover superintendence 
and establishment charges as may be decided by the General Manager, whose decision shall be 
final and conclusive. 

2.7.13. If the contractor fails to pay the excess sum within a period of 30 days the Engineer-in-charge shall 
have the right to sell any or of the contractor’s unused materials, construction plant, implements, 
temporary buildings etc., and apply the proceeds of sale thereof towards the satisfaction of any sum 
due from the contractor under the contract and if there after be any balance out standing from the 
contractor, it shall be recovered in accordance with the provisions of the contract. 

2.7.14.  BHEL shall have the right to recover any money due from the contractor from any money 
due to the contractor under this contract or any other contract or from the Security Deposit. 

2.8. RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, EMPLOYMENT 
OF WORKERS Etc. 

The following are the responsibilities of the Contractor in respect of observation of local laws, 
employment of personnel, payment of taxes etc. 

2.8.1. As far as possible unskilled workers shall be engaged from the local areas in which the work is 
being executed. 

2.8.2. The contractor at all times during the continuance of this contract shall, in all his dealings with local 
labour for the time being employed on or in connection with the work, have due regard to all local 
festivals,  religious and other customs. 

2.8.3. The contractor shall comply with all state and Centrals Laws, Statutory Rules, Regulations etc., 
inclusive of those regarding labour and industrial laws which are applicable from time to time and 
they shall comply with the provisions of the said labour legislations, rules and regulations framed 
under the provisions of Employees Provident Fund and Miscellaneous Provisions Act 1952 shall be 
strictly followed. 

2.8.4. The contractor shall pay all taxes, including sales Tax on works contract if any fees, license, 
charges, deposits duties, tool royalty commissions or other charges which may be leviable on 
account of any of his operations in execution of the contract in case BHEL is forced to pay any of 
such taxes.  BHEL shall have the right to recover the same from the contractor either from his bills 
or other wise as deemed fit. 

2.8.5. While BHEL would pay the inspection fees, of the Boiler Inspectorate, all other arrangements for the 
visits periodically by Boiler Inspector to site, Inspection Certificate etc., will have to be made by the 
contractor.  However BHEL will not make any payment to Boiler Inspector in connection with 
contractor’s welders qualification/requalification tests etc. 

2.8.6. The contractor shall be responsible for provision of health and sanitary arrangements (more 
particularly described in Contract Labour Regulation & Abolition Act) safety precautions etc., as may 
be required for safe and satisfactory execution of the contract. 

2.8.7. The contractor shall be responsible for providing proper accommodation including adequate medical 
facilities for the personnel employed by him. 

2.8.8. The contractor shall be responsible for the proper behavior and observance of all regulations by the 
staff employed by him. In case the Contractor is required to undertake any work outside the scope of 
this contract the rate payable shall be those mutually agreed upon. 

2.8.9. The contractor shall ensure that no damage is caused to any person/property of other parties 
working at site.  If any such damage is caused it is the responsibility of the contractor to make good 
the losses or compensate for the same. 

2.8.10. All the properties/equipments/components of BHEL their client loaned with or without deposit to the contractor 
in connection with contract shall remain the properties of BHEL/their client.  The contractor shall use such 
properties for purpose of execution of this contract, all such properties/equipments/components shall be 
deemed to be in good condition when received by the Contractors unless he notifies within 48 hours to the 
contrary.  The Contractor shall return them in good condition as and when required by BHEL/their client.  In 
case of non-return, loss, damage, repairs etc, the cost thereof, as may be fixed by the site Engineer, will be 
recovered from the Contractor. 
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2.8.11. It is not obligatory on the part of BHEL to supply any tools and tackles or other materials other than 
those specifically agreed to do so by BHEL.  However, depending upon the availability/possibility 
BHEL’s customer’s handing equipment and other plants may be made available to the contractor on 
payment of the hire charges/free of charges, as fixed subject to the conditions laid down by 
BHEL/Customer from time to time.  Unless paid in advance such hire charges if applicable shall be 
recovered from contractors bills/security deposit in one installment. 

2.8.12. The Contractor shall fully indemnify BHEL against all claims of whatsoever nature arising during  the 
course of erection/construction/performing work under the contract. 

2.8.13. In case the Contractor is required to undertake any work outside the scope of this contract the rate 
payable shall be those mutually agreed upon. 

2.8.14. Any delay in completion of works/non-achievement of periodical targets, due to reasons attributable 
to the contractor, the same will have to be compensated by the Contractor either by increasing 
manpower and resources or by working extra hours and/or by working more than one shift.  All 
these are to be carried out by the contractor at no extra cost. 

2.8.15. The contractor shall arrange and co-ordinate his work in such a manner as to cause no hindrance to 
other agencies working in the same premises. 

2.8.16. All safety rules and codes applied by the client/BHEL at site shall be observed by the contractor 
without exception.  The contractor shall be responsible for the safety of the equipment/material and 
works to be performed by him and shall maintain all light, fencing guards signs etc, or other 
protection necessary for the purpose.  Contractor shall also take such additional precautions as may 
be indicated from time to time by the Engineer with a view prevent pilferage, accidents, fire hazards 
and due precautions shall be taken against fire hazards and atmospheric conditions.  Suitable 
number of clerical staff, watch and ward, store keepers to take care of equipment, materials and 
construction tools and tackles shall be posted at site by the contractor till the completion of the work 
under this contract.  The contractor shall arrange for such safety devices as are necessary for such 
type of work and carry out the requisite site tests of handling equipments, lifting tools, tackles, etc., 
as per prescribed standards and practices.A safety officer engaged by the contractor 

2.8.17. The contractor will be directly responsible for payment of wages to his workmen. As per the 
minimum wages declared by the state/Central Govt.   A pay roll sheet giving all the type payments 
given to the workers and duly signed by the contractor’s representative should be furnished to BHEL 
Site office on or before 15th of every succeeding month. 

2.8.18. In case of any class of work for which there is no such specification as laid down in the contract, 
such work shall be carried out in accordance with the instructions and requirements of the Engineer. 

2.8.19. No levy of payment or charge made or imposed shall be impeached by reason of any clerical error 
or by reason of any mistake in the amount levied or demanded or charged. 

2.8.20. Also no idle labour charges will be admissible in the event of any stoppage caused in the work 
resulting contractor’s labour being rendered idle due to any cause at any time. 

2.8.21. The contractor shall take all reasonable care to protect the materials and work till such time the 
plant/equipment has been taken over by BHEL/their client. 

Contractor shall not stop the work or abandon the site for whatsoever reason or dispute, excepting 
for force major conditions.  All such problems/dispute, shall be separately discussed and settled 
without affecting the progress of work.  Such stoppage or abandonment shall be treated as breach 
of contract and dealt with accordingly. 

2.9. CONSEQUENCES OF CANCELLATION: 
Whenever BHEL exercises its authority to terminate the contract/withdraw a portion of work under 
the clause 2.7 they may complete the work by any means.  In the event of the cost of completion as 
certified by the site Engineer which is final and conclusive being less than the contract cost, the 
advantage shall accrue to BHEL and that if the cost of completion exceeds the moneys due to the 
contractor under the contract, the contractor shall either pay the excess amount ordered by BHEL or 
the same shall be recovered from the contractor by any other means.  This will be in addition to the 
forfeiture of Security Deposit and recovery of liquidated damages as per the relevant clauses. 
In case BHEL completes the work under the provision of this condition, the cost of such completion 
to be taken into account in determining the excess cost to be charged to the contract under this 
condition, shall consist of materials purchased and/or labour provided by BHEL with an addition of 
such percentage to cover supervision and establishment charges as may be decided by BHEL 
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SECTION –II 

2.10 INSURANCE:BHEL/their customer shall arrange for insuring the materials/properties of BHEL / 
      customer covering the risks during transit, storage, erection and commissioning. 

2.10.1 It is sole responsibility of the contractor to insure his workmen against accidents and injury while at 
work as required by relevant Rules and to pay compensation, if any, to workmen as per workmen’s 
Compensation Act.  The work will be carried out in a protected area and all the rules and regulations 
of the client/BHEL in the area of project which are in force from time to time will have to be followed 
by contractor. 

2.10.2 If due to negligence and/or non-observance of safety and other precautions, any accident/injury 
occurs to any other persons/public, the contractor shall have to pay necessary compensation and 
other expenses if so decided by the appropriate authorities. 

2.10.3 If due to contractor’s carelessness’s, negligence of non-observance of safety  precautions damage 
to BHEL’s /customer’s property and personnel should occur and if BHEL is unable to recover in full 
cost from the insurance company, the same will be recovered from the contractor. 

2.10.4 It shall be the responsibility of the contractor to provide security arrangement for the equipment/ 
materials belonging to BHEL and handed over to the contractor for erection/transportation till the 
same are taken over by BHEL after erection/returned to BHEL stores. 

2.11 Compensation ::BHEL shall recover the amount of compensation paid to victim(s) by BHEL towards 
loss of life/permanent disability due to an accident which in attributable to the negligence of 
contractor, agency or firm or any of its employees as detailed below. 

a).   Victim: Any person who suffers permanent disablement or dies in an accident as defined below. 
b).  Accident Any death or permanent disablement resulting solely and directly from any unintended and 

unforeseen injuries occurrence caused during project execution, erection and commissioning 
,services, repairs and maintenance, trouble shooting, serving , overhaul, renovation and retrofitting, 
trail operation, performance guarantee testing undertaken by the company or during any works at 
project sites 

c).    Compensation in respect of each of the victims: 
i.  In the event of death or permanent disability resulting from loss of both limbs Rs.10,00,000.00 /- 

(Rupees Ten Lakhs only). 
ii.    In the event of other permanent disability Rs.7,00,000.00 /- (Rupees Seven Lakhs Only). 

d).  Permanent Disablement that is classified as permanent total disablement under section  
 2(1) of the Employees’ Compensation Act ,1923 

2.12 STRIKES & LOCKOUTS:The contractor will be fully responsible for the entire dispute and other 
issues connected with his labour.  In the event of the contract labour resorting to strike or the contract 
resorting to lock-out and if the strike or lock-out declared is not settled within a period of one month, 
BHEL, shall have the right to get the erection work executed employing its wonlabour or through any 
agencies or both and the cost so incurred by BHEL be deducted from the contractor’s bills. 

2.12.1 For any purpose whatsoever the employees of the contractor shall not be deemed to be in the 
employment of BHEL. 

2.12.1 FORCE MAJEURE:The following shall amount to FORCE MAJEURE: 

Act of God or of any Government, War, Sabotage, Riots, Civil commotion, Police action revolution, 
Flood, Fire, Cyclones, Earth quake and epidemic and other similar causes over which the contractor 
has no control. 

2.12.2 If the contractor suffers delay in the due execution of the contractual obligation due to delays caused 
by FORCE MAJEURE as defined above, the agreed time of completion of the job covered by this 
contract or the obligation of contractor shall be extended by a period of time equal to the period of 
delay provided that on the occurrence of any such contingency the contractor immediately reports to 
BHEL in writing the causes of delay and the contractor shall not be eligible for any compensation. 
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SECTION –II 

2.13 GUARANTEE: 

Even though the work will be carried out under the supervision of BHEL Engineers the contractor will 
be responsible for the quality of the workmanship and shall guarantee the work done for a period of 
twelve months from the date of completion of work as certified by the Engineer for good 
workmanship and shall rectify free of cost all defects due to faulty erection, detected during the 
guarantee period starting from the date of the completion of rectification.  In the event of the 
contractor failing to repair the defective works within the time specified by the Engineer, BHEL may 
proceed to undertake the repairs of such defective works at the contractor’s risk and cost, without 
prejudice to any other rights and recover the same from Security Deposit/other dues or by other 
legal means. 

2.14 ARBITRATION: 

Except where otherwise provided for in the contract all questions and disputes relating to the 
meaning of the specifications, designs, drawings and instructions herein before mentioned and as to 
the quality of workmanship or materials used on the work or as to any other question, claim, right, 
matter or thing whatsoever in anyway arising out of or relating to the contract, designs, drawings, 
specifications, estimates, instructions, orders or these conditions or otherwise concerning the work 
or failure to execute the same whether arising during the progress of the work or after the 
completion or abandonment thereof shall be referred to the arbitrator nominated by the  Unit Head of 
BHEL-Ranipet. 

The cases referred to arbitration shall be other than those for which the decision of the Accepting 
Officer, or Engineer-in-charge as the case may be is expressed in the contract to be final and 
conclusive.  There will be no objection if the arbitrator so appointed is an employee of BHEL and 
that he had to deal with the matters to which the contract relates and that in the course of his duties 
as such he had expressed views on all or any of the matters in dispute or difference. 
 
The arbitrator to whom the matter is originally referred being transferred or vacating his office or 
being unable to act for any reason, such General Manager as aforesaid at the time of such transfer, 
vacation of office or inability to act shall appoint another person to act an as arbitrator in accordance 
with the terms of the contract.  Such person shall be entitled to proceed with the reference from the 
stage at which it was left by his predecessor. 
 
Subject  as aforesaid the provision of the Arbitration and Conciliation Act 1996or any statutory 
modification or  reenactment thereof and the rules made there under  and for the time being in force 
shall apply to the arbitration proceeding under this clause. 
 
It is a term of the contract that the party involving arbitration shall specify the dispute or dispute to be 
referred  to arbitration under this clause together with the amount or amounts claimed in respect of 
each such dispute. 
 
The arbitrator shall be deemed to have entered on the reference on the date he issues notice to 
both the parties fixing the date of first hearing. 
 
The arbitrator shall give a separate award in respect of each dispute or difference referred to him. 
 
The venue of arbitration shall be such place as may be fixed by the Arbitrator in his sole discretion.  
The award of the Arbitrator shall be final conclusive and binding on all parties to this contracts. 
 
In the event of disputes or differences arising between one public sector and a Government 
Department or between two public sector enterprises the above stipulations shall not apply, the 
provisions of BPE Office memorandum No.BPE/CL/001/76 MAN/2(1.10)76-BPE(GM-1)dated 1st 
January 1976 or its amendments for arbitration shall be applied. 
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CONTRACT AGREEMENT 

 

 
 
 

AGREEMENT NO: BAP : ERN : BHE :    DATE: 
 
 

             Name of work          : 
 
 
 
 
Name of the contractor with full address      : 
 
 
 
 
 
 
 
Amount of tender accepted                     : 
 
 
 
Letter of Intent No.                     : 
 
 
 
Time allotted for completing the work        : 
           (date of completion) 
 
 
 
 
 
 
 
 
 
 

(Officer authorized to sign the agreement) 
 

CONTRACTOR 
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ANNEXURE –‘D’   CONTRACT AGREEMENT 
 

AGREEMENT No: BAP: ERN : BHE :               DATE: 
 
1. This agreement made this day, the                  of                           between  the Bharat Heavy Electricals Limited, Ranipet having its 

Registered Office at ‘BHEL House’ , Siri Fort, New Delhi 110 049 (herein after called the FIRST PARTY) of one part and Messrs.                                                          
(herein after called the (“CONTRACTOR”) of the SECOND PARTY. 

2.  WHEREAS the first party is desirous of executing the work of                                                         . more particularly described 
in the appendices including drawings and specifications attached herewith. 

3. WHEREAS IN PURSUANCE of the said Contractor’s Tender having been accepted, the first party has decided to give the above 
said work to Contractor, and WHEREAS  the contract between the parties was concluded by virtue of a letter of intent issued by the 
First Party under reference.   Dt.                                      . 

4.  WHEREAS the said Contractor has agreed to do the aforesaid work of the first party subject to the conditions herein contained in 
the presents, instructions to bidders, general conditions and special conditions, schedules, appendices, letter of intent and 
specifications (hereinafter referred as the said contract schedule) at the approved rates (herein referred as the said contract rate). 

5. AND WHEREAS the said contractor has furnished a Bank Guarantee for a sum of Rs.                Valid up to                           
. 
 towards initial 50% security Deposit and has further agreed for balance 50% Security Deposit being recovered at 10% of value of 
each running bill till the full Security Deposit is made up for the satisfactory completion and performance of the work and whereas 
the validity of the said Bank Guarantee has to be extended by the Contractor, if so required before for the balance period of contract 
period and in the event of his failure to do so, the contractor shall pay or accept recovery of this amount of Rs.                          
(Rupees                       .                                                . only), from the bills forthwith in one installment and it 
has further been agreed that the failure to extend the validity  of Bank Guarantee or failure to pay the aforesaid amount the manner 
specified  above shall constitute  the breach of contract,  and first party  reserved the right to take easy legal action deemed fit for 
recovering the said sum of  Rs.                                ( Rupees                                                                          
only).  This amount of Rs.                                 Will be refunded (and Bank Guarantee will be returned) to the Contractor on 
satisfactory completion of the work as specified in the Contract documents. 

6. Now THESE PRESENTS WITNESS  that in consideration of the said contract  schedule  and said contract rate  as also of 
agreement of good and faithful services to be rendered and performed by the contractor  in the execution of  the said work, subject 
to the stipulation hereinafter expressed. 

7. That the said contractor will perform the aforesaid work subject to the conditions contained in these presents, instructions to bidder,  
general and special conditions of contract and the contract documents attached herewith including the said  schedules, 
specifications, appendices, letter of intent, drawings attached and also such other drawings and instructions as may from time to 
time be given  by the first party.  And that the said contractor shall be deemed to have carefully examined the specifications and 
conditions of contract, appendices, schedules, letter of intent , drawings etc., as aforesaid and also to have satisfied himself as to 
the  nature and character of work to be executed. 

8. That the said contractor shall carry out and complete the execution of the said work to the entire satisfaction of the Engineer within 
the agreed time schedule. 

9. That the first party after proper scrutiny of the bills submitted by the said contractor will pay to him during progress of the said work, 
at said contract rates and agreed terms of payment, a sum as determined by the first party in respect of the work executed by the 
contractor. 

10. That the contract shall come into force with retrospective effect from the date on which the letter accepting the tender (Letter of 
Intent) has been issued to the said contractor. 

11. That whatever under this contract or otherwise, any sum of money shall be recoverable from or payable by the Contractor, the 
same may be deducted in the manner as set out in the conditions of contract as aforesaid. 

12. That all charges on account of Octroi,  terminal and sales-tax or other duties on materials obtained for the work shall be borne by 
the said contractor. 

13. That is agreed between the parties  that the non-exercise of any of the powers conferred on the authorities  of the first party will not 
in any manner constitute waiver of the conditions thereto contained in these presents and the liability of the said contractor either of 
past or further compensation shall remain unaffected. 

14. That  the expression BHEL wherever occurring means THE BHARAT HEAVY  ELECTRICALS LIMITED, RANIPET. 
15. The contract is subject to RANIPET(TamilNadu) jurisdiction. 
16. The document hereto attached viz. shall also form part of this agreement. 
17. General Conditions of Contract attached to the Notice inviting tender shall form part of this contract in so far as any thing is not 

provided specifically in this agreement. 
18. In witness hereof the parties have respectively set their signatures in the presence of : 
 
WITNESSES: 
(with full address) 
1. 
 
 2. 
 

                                 Signature of the Contractor (to be signed by a                             
              Person  holding valid power of Attorney of the Company) 

 Date: 
 
 WITNESSES: 
                (with full address) 
1. 
 
2. 

                                                                                 For and on behalf Bharat Heavy Electricals Limited. 
Date: 
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ANNEXURE ‘E’   
PROFORMA FOR SECURITY DEPOSIT 

 

In consideration of Bharat Heavy Electricals Limited (hereinafter referred to as the 'Employer' which 
expression shall unless repugnant to the context or meaning thereof, include its successors and permitted 
assigns) incorporated under the Companies Act, 1956 and having its registered office at 
_______________________1 through its Unit at…………………..(name of the Unit) having agreed to 
exempt (Name of the Vendor /Contractor / Supplier) with its registered office at_________ 2 (hereinafter 
called the said “Contractor” which term includes supplier), from demand under the terms and conditions of 
the Contract reference No.__________________________ dated __________ 3 valued at Rs…………4 ( 
Rupees ------------------------)4 (hereinafter called the said Contract), of Security Deposit for the due fulfilment 
by the said Contractor of the terms and conditions contained in the said Contract, on production of a Bank 
Guarantee for Rs.________________5 (Rupees -----------------------------------------------
___________________________________________ only),    
 
We ____(indicate the name and address of the Bank) having its Head Office at ___________(address of the 
head Office) (hereinafter referred to as the Bank), at the request of _____________________________ 
[Contractor(s)], being the Guarantor under this Guarantee, do hereby irrevocably and unconditionally 
undertake to forthwith and immediately pay to the Employer, an amount not exceeding 
Rs._______________ without any demur, immediately on demand from the Employer and without any 
reservation, protest, and recourse and without the Employer needing to prove or 
demonstrate reasons for its such demand 
 
Any such demand made on the bank, shall be conclusive as regards the amount due and payable by the 
Bank under this guarantee. However, our liability under this guarantee shall be restricted to an amount not 
exceeding Rs._______________. 
 
We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes 
raised by the Contractor(s) in any suit or proceeding pending before any Court or Tribunal or Arbitrator or 
any other authority, our liability under this present being absolute and unequivocal. 
 
The payment so made by us under this guarantee shall be a valid discharge of our liability for payment 
hereunder and the Contractor(s) shall have no claim against us for making such payment. 
 
We, further agree that the guarantee herein contained shall remain in full force and effect during the period 
that would be taken for the performance of the said Contract and that it shall continue to be enforceable till 
all the dues of the Employer under or by virtue of the said Contract have been fully paid and its claims 
satisfied & the Employer certifies that the terms and conditions of the said Contract have been fully and 
properly carried out by the said contractor(s) or acceptance of the final bill or discharge of this guarantee by 
the Employer, whichever is earlier. This guarantee shall initially remain in force upto and including 
________6 and shall be extended from time to time for such period as may be desired by the Employer. 
Unless a demand or claim under this guarantee is made on us in writing on or before the 
__________________7, we shall be discharged from all the liability under this guarantee thereafter. 
 
We, ____(indicate the name of the Bank)__ further agree with the Employer that the Employer shall have the 
fullest liberty without our consent and without affecting in any manner our obligations hereunder to vary any of 
the terms and conditions of the said Contract or to extend time of performance by the said contractor(s) from 
time to time or to postpone for any time or from time to time any of the powers exercisable by the Employer 
against the said contractor(s) and to forbear or enforce any of the terms and conditions relating to the said 
Contract and we shall not be relieved from our liability by any reason of any such variation or extension being 
granted to the said contractor(s) or for any  forbearance, act or omission on the part of the Employer or any 
indulgence by the Employer to the said contractor(s) or by any such matter or thing whatsoever which under 
the law relating to sureties would but for this provision have effect of so relieving us. 
 
The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the 
Bank as a principal debtor, in the first instance without Proceeding against the Contractor and 
notwithstanding any security or other guarantee that the Employer may have in relation to the Contractor's 
liabilities. 
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This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change of 
constitution or insolvency of the Contractor but shall in all respects and for all purposes be binding and 
operative until payment of all money payable to the Employer in terms thereof. This guarantee will not be 
discharged due to the change in the constitution of the Bank or the Contractor(s). 
 
We,………………. BANK lastly undertake not to revoke this guarantee during its currency except with the 
previous consent of the Employer in writing. 
 
Notwithstanding anything to the contrary contained hereinabove: 
a) The liability of the Bank under this Guarantee shall not exceed……………………… 5 
b) This Guarantee shall be valid up to ………………6 
c) Unless the Bank is served a written claim or demand on or before _____________7 all rights under this 
guarantee shall be forfeited and the Bank Sshall be relieved and discharged from all liabilities under this 
guarantee irrespective of whether or not the original bank guarantee is returned to the Bank. 
 
We, _____________ Bank, have power to issue this Guarantee under law and the undersigned as a duly 
authorized person has full powers to sign 
this Guarantee on behalf of the Bank. 
 

Date _____________ Day of __________ 
for____(indicate the name of the Bank)__ 

 Date:                                                                                                     (Signature of Authorised signatory) 
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ANNEXURE –‘F’  NO DEMAND CERTIFICATE 

 

 
1) Name of work  : 
 
 
 
 
2) Agreement Date  : 
 
 
 
3) I/We certify that 
 

a) I/We have completed the above work to the entire satisfaction of BHEL. 
b) I/We have handed over all the balance materials, components, tools and tackles, machinery and 

other equipment of BHEL. 
c) I/We have received the final payment from BHEL for the above work. 
d) I/We have no further demand whatsoever from BHEL. 

 
I/We, therefore request you to refund to me/us the security deposit of  
 
Rs.                               .                                     
 
(Rupees                                                                                                                        only)  
 
and the Bank guarantee No.:                                                   dt.                             . 
 
Rs.                               .   
 
  After deducting all cost of expenses or other amounts that are to be paid by me/us to BHEL under 
this contractor other contract entered into by me/us with BHEL. 

 
 
 
 
 
 
 

SIGNATURE OF THE 
CONTRACTOR WITH SEAL 

 
Place: 
 
Date: 
 
Witness 1) 
 
   
  2) 
 
 
  3) 
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SECTION –IV 

4.1 SPECIAL CONDITIONS FOR ESP The special conditions for ESP  shall be comprising of but not limited 

to the following: 

4.1.1 Any fixtures, concrete block supports, steel structures, required for temporary supporting for pre-

assembly, checking, welding, lifting and handling during pre-assembly and erection shall be arranged by 

contractor, at his cost.  

4.1.2 The scope of equipments to be erected under this contract are detailed in tender specification, Technical 

Description etc. The schedule of weights given are approximate and are meant only to give a general 

idea to the Tenderer about the magnitude of the work involved. 

4.1.3 All works such as cleaning, leveling, blue-matching, aligning, assembling for temporary erection and 

alignment, dismantling of certain equipments for checking/cleaning, surface preparation, fabrication of 

tubes and pipes as per general engineering practice at site. Cutting, grinding, straightening, chamfering, 

filling, chipping, drilling, reaming, scraping, shaping, fitting up etc., as may be applicable in such erection 

work are to treated as incidental to erection and necessary to complete the work satisfactorily, shall be 

carried out by the Contractor, as part of the work. 

4.1.4 It shall be the responsibility of the contractor to provide ladders on columns for initial work till such time 

stairways are completed. For this, the ladder should not be welded on the column and should be pre-

fabricated clamping type ladders. Temporary welding on any structural member is permitted under 

special circumstances only with the approval of BHEL. 

4.1.5 No member of the structure/platform should be cut without specific approval of BHEL. 

4.1.6 Welding of necessary instrumentation tapping points, will also be the responsibility of the Contractor and 

will be done as per the instructions of BHEL Engineer. The welding of all the above items will be 

Contractor’s responsibility even if the  

1) Product groups under which these items are not specifically indicated in the technical   Specifications. 

2) Items are supplied by an agency other than BHEL. 

4.1.7 All welded joints should be painted with anti-corrosive paint. Daily welding reports in the proforma 

suggested by BHEL should be submitted the next day morning without fail. 

4.1.8 All rotating machineries and equipment shall be cleaned, lubricated, checked for their smooth rotation if 

necessary by dismantling and refitting before erection. If in the opinion of BHEL Engineer, the 

equipment is to be checked for clearance at any stage of work or during commissioning period, all such 

works are to be carried out by Contractor at his cost. 

4.1.9 Contractor shall carry out chipping and blue matching of foundation concrete with the packer plates. The 

packer plates shall be supplied by BHEL. Necessary machining and blue matching of packer plates shall 

be carried out by the contractor with in the quoted rates. 

4.1.10 The contractor shall take all reasonable care to protect the materials and equipments during stacking 

and erection. Preservative painting required to be done on any equipment or part during the course of 

stacking and erection will have to be done by the Contractor at no extra cost to BHEL. Paints and all 

other materials shall be arranged by the contractor. 

4.1.11 Electrostatic precipitator collecting electrodes may require strengthening and repair due to minor 

transport damages before erection and spot heating in position to get correct alignment. This shall be 

carried out by the contractor as part of the work. 

4.1.12 Erection, alignment/ fixing in final position of HIGH VOLTAGE RECTIFIER Transformer of ESP are in 

the scope of work. However testing and commissioning will be done by other agencies. 

4.1.13 Installation of High voltage Interlocks  (excepting rotary switch interlock in EC Panels) is in the scope 

of work 
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4.1.14 AIR-IN LEAKAGE TEST , if required / called for, has to be carried out after erection of ESP and 

before clearing for insulation. Necessary equipment like air blower, venturi, instrumentation etc. will be 

provided by BHEL free of charges. Handling at stores, transport, erection, commissioning, carrying out 

the leakage test and attending to leakages till satisfactory sealing / leak proof shall be in thje scope of 

work. Contractor shall dismantle the test equipment and return to BHEL stores in good condition after 

due reconciliation, cleaning, servicing. No separate/ additional payment is envisaged for the above.   

4.1.15 Complete erection, alignment, testing, pre-commissioning etc. of drive motors of collecting electrode and 

emitting electrode rapping mechanism is in the scope of work.   

4.1.16 Additional platforms of permanent nature for approaching different equipment, as per site requirements 

which may not be indicated in drawings, shall be installed by the contractor. The materials required for 

platforms will be supplied by BHEL in running meters at free of cost. 

4.1.17 All welders shall be tested and approved by BHEL Engineer / client of BHEL before they are actually 

engaged on work. BHEL reserve the right to reject any welder without assigning any reason. 

4.1.18 In case of any class of work for which there is no such specifications as laid down in the contract, such 

work shall be carried out in accordance with the instructions and requirements of BHEL Engineer at the 

quoted rates only. 

4.1.19 BHEL Engineer is entitled to stop any welder from his work if found unsatisfactory for any technical 

reason or there is a high percentage of rejection the work welded by him which, in the opinion of BHEL 

Engineers, which adversely affect the quality of welding, though the welder has earlier passed the tests. 

4.1.20 All charges for testing of welders including destructive and non-destructive tests shall have to be borne 

by the contractor. 

4.1.21 All welded joints shall be subject to acceptance by BHEL Engineer/client. 

4.1.22 The contractor shall make suitable security arrangements including employment of security personnel 

(round the clock) to ensure the protection of all materials/equipment and works from theft, fire, pilferage 

and any other damage and loss at stores/storage yard/pre-assembly area/erection site, till the contract 

is getting over. 

4.1.23 APPLICATION OF INSULATION & CLADDING 

1. Application of insulation and sheet metal covering includes leading the materials from stacking 

area/storage sheds to the place of work 

2. The insulation work should be carried out with contractor’s own scaffolding materials, tools etc. 

3. Welding of hooks, supports as per pitch/applying red oxide paint to welded portion as directed and as 

per the drawings before application of Mineral Wool / Glass Wool mattresses and as instructed by BHEL 

Engineer. 

4.  Wool insulations are received at site as bonded / unbonded mattresses in standard sizes. These are to 

be dressed / cut to suit site requirement by the Contractor. 

5. Applying anti-corrosive paint to the inner surface of GI/ALUMINIUM Cladding, Cutting suitable to size, 

shape grooving and fixing on holders as instructed and as per drawings and specifications. Application 

of Bituminous Sealing Compound on top of cladding joints shall be done. SUPPLY OF BITUMINOUS 

SEALING COMPOUND AND  ANTICORROSIVE PAINT IS UNDER THE SCOPE OF CONTRACTOR.  

6.  The contractor should ensure that the finished surface of insulation confirms to dimensions and 

tolerances given in the drawings. Aesthetic finish & accuracy of work and time are most important. 

7.  Details of application of insulation and GI/Alumiuium cladding are given in the various drawings of 

BHEL supplied to the Contractor. 

8. Insulation of ESP shall be by welding of studs with retainers in a spacing of 480mm X 240mm, lagging 

of mineral wool/ LRB wool mattresses over the retainers, sewing the mattress, fixing up of top retainers, 

fixing casing supports, tying binding wire over the wool, fixing of GI/Al sheets over the wool mattresses, 

using self tapping screws ( at spacing of 150mm for both vertical and horizontal joints) and application of 

bituminous sealing compound for vertical joints of sheets. The cladding sheets shall be end grooved and 

creased to obtain proper shape and strength as per drawing of BHEL. The contractor shall arrange 

required scaffoldings to undertake the work.  
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9. Insulation of ESP inner roof shall be by welding of studs in a spacing of 480mmX480mm, lagging of 

mineral wool/LRB wool mattresses, sewing the mattresses, fixing the top retainers and tying of binding 

wire over the wool mattresses.  

4.1.24 TESTS 

1. The contractor shall supply manpower and consumables to carry out the required tests on the 

equipment such as Air-in leakage Test ( using air blower provided by BHEL), Gas tightness test by 

smoke test method or kerosene method and other tests such as Gas Distribution test, Performance 

Guarantee test etc., to be specified by the Resident Engineer, BHEL at free of cost. Contractor’s quoted 

rate shall include blanking of hopper, funnel and ducts to conduct air-in leakage test, smoke test etc. 

and all other contingencies such as checking of coupling alignments, various clearances between stator 

and rotor components, bearing clearing, trial runs etc. 

  2       All the above tests should be repeated till all the equipment’s satisfy the requirement/obligation of BHEL 

to their customer. 

3 PRE-COMMISIONING TEST AND COMMISIONING OF THE UNITS: 

3.1     Commissioning of the equipment’s will involve trial runs of all the equipment’s erected, and any other 

works incidental to commissioning. Contractor shall supply labour for all these without any extra cost 

under this contract. 

3.2 In case any defect is detected during tests, trial runs such as loose components, undue 

noise or vibration, strain on connected equipment etc., the Contractor shall immediately attend to these 

defects and take necessary corrective measures. If any re-adjustment and re-alignment are necessary, 

the same shall be done as per BHEL Engineer’s instructions. If any part of the equipment needs repair, 

rectifications or replacement, the same shall be done by the Contractor at his cost. The parts to be 

replaced shall be provided by BHEL. 

3.3    During this period, though the BHEL’s/Client’s staff will also be associated in the work, the Contractor’s 

responsibility will be to arrange for the complete labour requirement for the successful trial run of 

equipment till it is handed over to customer. 

3.4    It shall be specifically noted that the above employees of Contractor may have to work round the clock 

along with the BHEL Commissioning Engineers and hence any overtime payment so involved, the 

Contractor’s quoted rates shall be inclusive of all these factors also. 

  3.5   During commissioning, re-aligning of rotating and other equipment, attending to leakages and minor 

adjustment of erected equipment may arise. The quoted rate of Contractor shall be inclusive of all such 

works. 

3.6    In case any rework is required because of Contractor’s faulty erection which is noticed during 

commissioning the same has to be rectified by the contractor at his cost. If, during commissioning, any 

improvement or rectification due to design requirements is involved the same shall be paid at man-hour 

rates quoted. For this purpose, daily labour report indicating there in, nature of work carried out, 

consumables used etc., shall be maintained by contractors and for signed by BHEL Engineers every 

day. 

4.1.25 PROGRESS OF ERECTION WORK: 

1. During the course of Erection, if the progress is found unsatisfactory, or if the target dates are to be 

advanced, or in the opinion of BHEL if it is found that the welders employed are not sufficient, BHEL will 

induct on work their own welders, in addition to Contractor’s welders working and recover from the 

Contractor’s bills the charges incurred for engaging the welders with the overheads. This is binding on 

the Contractor. 

2. In case the Contractor’s progress is found unsatisfactory, BHEL may deploy unskilled, semi-skilled, 

skilled operators, Technicians and other required manpower and will assist in improving the progress. 

All the expenses incurred for, will be recovered from Contractor’s bills with overheads. 

3. It is obligatory on the part of the Contractor to give daily feed back on progress of erection. 
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4.1.26 PAYMENTS FOR WORK COMPLETED: 

1. The Tenderer shall quote separate rates for each of the categories of work in the rate schedule 

appended. No eraser should be used and no overwriting is acceptable. 

2. Subject to any deduction which BHEL may be authorized to make under the contract, the Contractor shall 

on the certificate of the Engineer at site, be entitled for payment as explained in the payment terms. 

4.2 SCOPE OF DISMANTLING: 

            The Scope of work will comprise of but not limited to the following: 

4.2.24 Disconnection and dismantling of existing mechanical structures / components to the extent required at 

site for revamping of the system as per the instruction of Site in-charge, loading of dismantled 

components to transport equipment, transportation to BHEL’S/ Clients storage yard after weighment if 

required  and unloading etc., by supplying required manpower, all consumables and using contractors 

own trucks, lorries, tractors, trailors, cranes and other unloading, transporting and material handling 

equipment (having valid permission for their operation) 

4.2.25 PROGRESS OF DISMANTLING WORK: 

1. During the course of dismantling if the progress is found unsatisfactory, or if the target dates to be 

advanced, or in the opinion of BHEL if it is found that the workers employed are not sufficient BHEL will 

induct on work their own workers in addition to contractor’s workers and recover from the contractors bills 

the charges incurred for engaging the workers with the overheads. This is binding on the contractor. 

2.     In case the contractor’s progress is found unsatisfactory, BHEL may deploy gas cutters, fitters and 

technicians etc., and will assist in improving the progress. All the expenses incurred for will be recovered 

from contractors bill with overheads. 

   3..      It is obligatory on the part of the contractor to give daily feedback on progress of dismantling. 

4.3 SPECIAL REQUIREMENTS 

4.3.24 The entire work of erection, testing and commissioning of the ESP shall be completed within the 

time specified in the time schedule. 

4.3.25 The contractor has to indicate their ability in completing the contract in all respects shorter than 

the period mentioned in the time schedule. 

4.3.26 As time is the essence of this contract, the contractor shall be able to mobilize his manpower 

round the clock for the entire period to complete the work within the stipulated time. 

4.3.27 The contractor should be able to mobilize all the tools, plants and consumables necessary for 

three shifts operation to meet the requirements. 

4.4 IMPORTANT GENERAL & SPECIAL CONDITIONS OF CONTRACT : 

4.4.24 RETURN OF SECURITY DEPOSIT: 

            If the contractor fully performs and completes the work in all respects to the entire satisfaction of BHEL 

and their client and presents an absolute “No Demand Certificate” in the prescribed form and returns 

properties belonging to BHEL, handed over / lent to them for carrying out the said works, security deposit 

will be released to the contractor after deducting all the cost of expenses, if any, under other contracts 

entered in to with the contractor. It may be noted that in no case the security deposit shall be refunded 

/released prior to passing of the final bill.  
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4.4.25 IDLE LABOUR 

            If the contractor suffers delay in the due execution of the contractual obligation due to delays caused by 

FORCE MAJEURE conditions, the agreed time of completion of the contract shall be extended by a 

period of time equal to the period of delay provided that on the occurrence of any such contingency, the 

contractor immediately reports to BHEL in writing about the causes of delay. The contractor shall not be 

eligible for any other compensation. 

4.5 RIGHTS OF BHEL IN CASE OF POOR PROGRESS OF WORK: 

            To get the work done through other agencies at the risk and cost of the contractor, in the event of 

contractor’s poor progress or inability to execute work, persistent disregard to instructions of BHEL, 

assignment transfer, subletting of contract without the permission of BHEL, non-fulfillment of any 

contractual obligation etc., and to recover compensation for such losses from the contractor including 

BHEL’s supervision charges and overheads from the security deposit / other dues. 

 

----------------------- 
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SECTION-V 

5.1 Scope of Contract 

            The indent of this specification is to provide services for execution of projects according to most modern 

and proven techniques and codes. The omission of specific reference to any method, equipment or 

material necessary for the proper and efficient services towards the work allotted shall not relieve the 

contractor of the responsibility of providing such services/facilities to complete the project or portion of 

project awarded to him. The quoted rate shall deem to be inclusive of all such contingencies. 

5.1.2 The contractor shall carry out the work in accordance with instructions/drawings/specification standard 

practices supplied by BHEL from time to time. 

5.1.3 Provision of all types of labour, supervisors, Stores staff, watch and ward as required, tools and tackles, 

consumables as specified under various clauses of Tender Specification for unloading, erection, testing 

and commissioning and dismantling of existing structures. 

5.1.4 Proper out turn as per BHEL plan and commitment. 

5.1.5 Completion of work in time. 

5.1.6 Good quality and accurate workmanship for proper performance of equipment. 

5.1.7 Repair and rectification. 

5.1.8 Re-conservation/preservation of all components. 

5.2 FACILITIES TO BE PROVIDED AND DEVELOPED BY THE TENDERER AT HIS COST 

5.2.1 It shall be the responsibility of the contractor to construct his own office shed, stores shed, 

labourtonements, with all facilities like electricity, water supply, sanitary arrangements in the area allotted 

to him for the purpose. 

5.2.2 Distribution of water for construction purposes and as well as drinking purpose from the single point 

provided by BHEL to various works fronts shall be the Contractor’s responsibility and at his cost. 

5.2.3  Necessary meters for recording consumption of water and power for cost analysis purpose and 

maintenance of the same during execution period shall be Contractor’s responsibility. 

5.2.4 Provision for distribution of electrical power from the given single central point to the required places with 

proper distribution boards, approved cable laying, including supply of all materials like cables, switch 

boards, pipes, etc., observing the safety rules laid down by the Electricity Authority of the 

State/BHEL/their customer shall be the responsibility of the tenderer /contractor. 

5.2.5 As there are bound to be interruptions in regular power supply, power cut/load shedding in any 

construction site due to inherent power shortage in State on this account, suitable extension of time only 

be given and contractor is not entitled for any compensation. Such interruptions should be intimated to 

BHEL by the contractor timely It shall be the responsibility of the contractor to have at least a few diesel 

operated welding generator sets to get urgent and important work done without interruption. 

5.2.6 Adequate lighting facilities such as flood lamps, 24V Safety lamps and area flood lighting shall be 

arranged by the Contractor at the site of constructions, pre-assembly area, Contractor’s material storage 

area and at access roads etc., at his cost. 

5.2.7 For the purpose of Planning, Contractor shall furnish along with tender, the estimated requirement of 

power (month wise) for execution of work in terms of maximum KW demand. 

5.2.8 On completion of work, all the temporary buildings, structures, pipelines, cables etc. shall be dismantled 

and leveled and debris shall be removed as per instruction of BHEL by the contractor at his cost. In the 

event of his failure to do so, the same will be arranged to be removed and expenditure therefore will be 

recovered from the Contractor. The decision of BHEL Engineer in this regard is final. 

5.2.9 The Contractor shall provide all materials required for scaffolding, form work and centering wherever 

necessary for erection should arrange at his cost. 

5.2.10 Depending upon the nature of work and availability of facilities locally, Contractor may have to arrange for 

a temporary work-shop for facilitating uninterrupted progress of work. 

5.2.11 The contractor shall secure and maintain comprehensive including third party insurance for appropriate 

amount to protect your and our interest against all risk and claims to the men/women or for labour force. 

If failure in securing the insurance policies in this regard shall not absolve you from reimbursing to us for 

any loss / damages / injuries or death to any person.  
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5.2.12 The contractor shall be fully responsible for obtaining labour license/approval if any, from 

State/Central/Local authorities at his own cost and risk. 

5.2.13 It is the responsibility of contractor to obtain approval from statutory authorities like pollution control 

board, Factory Inspectorate etc., if necessary. 

5.3 GASES 

5.3.1 All required gases like oxygen / Acetylene / LPG for the work shall be supplied by the Contractor at his 

cost. It shall be the responsibility of the Contractor to plan the activities and store sufficient quantity of 

these gases Non-availability of gases cannot be considered as reason for not attending the required 

progress. 

5.3.2 In case of improper arrangement of above gases, BHEL reserves the right to procure the same from any 

source and recover the cost from the Contractor’s bill at market value plus BHEL departmental charges 

as may be fixed from time to time and postponement of recoveries is not permissible. The decision of 

BHEL Engineer in this regard is final and binding on the Contractor. 

5.3.2 BHEL reserves the right to reject the use of any gas in case the required purity is not maintained. 

5.3.3 The Contractor shall submit Weekly / fortnightly / monthly statements / reports regarding consumption of 

above gases for cost analysis programme. 

5.3.4 The Contractor shall ensure safekeeping of the inflammable cylinders at separate place away from 

normal habit with proper security etc. 

5.4 ELECTRODES 

5.4.1 All the electrodes required shall be arranged by Contractor at his cost. It shall be the responsibility of the 

Contractor to obtain prior approval of BHEL before procurement, regarding suppliers, type of electrodes 

etc. On receipt of the electrodes at site, it shall be subjected to inspection and approval of BHEL. The 

Contractor shall inform BHEL, the details regarding type of electrode, batch number, date of expiry etc. 

5.4.2 Storage of electrode shall be done in an air-conditioned / controlled humidity room as per requirement. 

5.4.3 Shortage of any of the electrodes for the equipment suggested by BHEL shall not be quoted as reason 

for deficiency in progress or for additional rate. 

5.4.4 BHEL reserves the right to reject the use of any electrodes at any stage, if found defective because of 

bad quality, improper storage, quality, date of expiry, unapproved type of electrodes etc. It shall be the 

responsibility of the Contractor to replace at his cost without loss of time. 

5.4.5 All electrodes shall be dried in the electrodes drying oven to the temperature and period specified by 

BHEL Engineer before they are used for erection work. Electrode drying ovens shall be provided by the 

contractor. 

5.4.6 In case of improper arrangement for procurement of above electrodes, BHEL reserves the right to 

procure the same from any source and recover the cost from the Contractor’s first subsequent bills at 

market value plus the departmental charges of BHEL communicated from time to time. Postponement of 

such recovery is not permitted. 

5.4.7 Contractor shall submit weekly / fortnightly / monthly statement / reports regarding consumption of 

electrodes of all types for cost analysis purpose. 

5.5 CRANE AND OTHER TOOLS AND TACKLES 

5.5.1 All the T&P including Cranes, trucks, Lorries, tractors, trailers etc. required for the satisfactory execution 

of work shall be arranged by the Contractor. BHEL will not arrange any Tools and Plants. 

5.5.2 All the T&P arranged by the Contractor including electrical connection wherein required shall be reliable / 

proven tested with necessary test certificate. 

5.5.3 All the T&P, lifting tackles including wire ropes, slings, shackles and electrically operated equipment 

arranged by Contractor shall be got approved by BHEL Engineer before they are actually put on use. 

5.5.4 Civil works required for safe and efficient operation of tools and tackles shall be the Contractor’s 

responsibility. 

5.5.5 Contractor shall take into consideration the above clauses and quote the rates as called for in the rare 

Schedule. 
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5.6     SUPERVISORY STAFF AND WORKMEN 

5.6.1 The Contractor shall supply all skilled workmen like welders, gas cutters, riggers, erectors, carpenters, 

fitters, electricians etc., in addition to other skilled, semi-skilled, unskilled workmen required for all the 

works of receipt, material handling, transportation, erection, testing and commissioning & dismantling 

contemplated under this specification. Only fully trained and competent men with previous experience in 

the job shall be employed. They shall hold certificates wherever necessary. BHEL reserves the right to 

decide on the suitability of the workers and other personnel who will be employed by the contractor. 

BHEL reserves the right to insist or removal of any employee of the Contractor shall for with remove him. 

5.6.2 The supervisory staff employed by the Contractor shall ensure proper out-turn of work and discipline on 

the part of the labour put on the job by Contractor and in general see that the works are carried out in a 

safe and proper manner and in co-ordination with other labour and staff employed directly by BHEL or 

other contractors of BHEL or BHEL’S client. 

5.6.3 The contractor shall also furnish daily labour report showing by classification the number of employees 

engaged in various categories of work and a progress report of work as required by BHEL Engineer. 

5.6.4 The work shall be executed under the usual conditions affecting major power plant constructions and in 

conjunction with numerous other operations at site. The Contractor and his personnel shall co-operate 

with other personnel and proceed in a manner that shall not delay or hinder the progress of work as a 

whole. 

5.6.5  The Contractor’s supervisory staff shall execute the work in the most substantial and work man like 

manner in the stipulated time Accuracy of work and aesthetic finish are essential part of this contract. The 

contractor shall be responsible to ensure that assembly and workmanship confirm to the dimensions and 

tolerances given in the drawings/instructions given by BHEL Engineers, from time to time. 

5.6.6 The Contractor shall employ the necessary number of qualified and approved full time electricians at his 

cost to maintain his temporary electrical installation till the completion of work. 

5.6.7 It is the responsibility of the Contractor to engage his workmen in shifts or on over time basis for 

achieving the target set by BHEL and also during the period of commissioning and testing The 

Contractor’s quoted rate shall include all these contingencies. 

5.6.8 In case Contractor’s progress is found unsatisfactory BHEL may deploy fitters, welders, operators and 

technicians on BHEL rates and will assist in improving the progress. All expenses incurred for will be 

recovered from Contractor’s bill. 

5.6.9 If the Contractor or his workmen or employees shall break, deface, injure or destroy any part of building, 

road kerb, fence, enclosure, water pipes, cables, drains, electric or telephone posts or wires, trees or any 

other property or to any part of erected components etc., the Contractor shall make the same good at his 

own expense or in default, BHEL may cause the same to be made good by other workmen or by other 

means and deduct the expenses (of which BHEL’S decision is final) from any money due from the 

Contractor. 

5.7 CIVIL WORKS   :  NOT APPLICABLE 

5.8 Scope of material handling 

5.8.1 While BHEL will endeavor   to store/stack/identify materials properly in their open/closed storage 

yard/shed, it shall be Contractor’s responsibility to assist BHEL in identifying materials well in time for 

erection, taking delivery of the same, following the procedure indicated by BHEL and transport the 

materials safely to pre-assembly yard, erection site in time, according to programme. 

5.8.2 The Contractor shall identify necessary supervisor/labour for the above work in sufficient quantity as may 

be needed by BHEL for areas covering their scope. 
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5.8.3 It shall be the Contractor’s responsibility to arrange for necessary crane/tractor/trailor or 

trucks/slings/tools and tackles /labour/including operators for loading from storage yard on to transport 

equipment, move it to erection site/pre-assembly yard and unload the same at pre-assembly 

yard/erection site and to erect the ESP and the quoted rate shall include the same. Tenderers may 

please note that the storage yards are at an approximate distance of 5.0.km from erection site. 

5.8.4 All equipment so used by Contractor shall be of proven quality and safe in operation as approved by 

BHEL Site Engineer’s from time to time. 

5.8.5 Any loss/damage to materials issued to Contractor shall be made good by him or BHEL will arrange for 

replacement at cost recovery basis and decision of BHEL shall be final. 

5.8.6 The Contractor shall take delivery of components and equipment and special consumables from storage 

area after getting the approval of BHEL Engineer on standard indent forms. 

5.8.7 In the event of Contractor’s inability to arrange in time any of the above equipment/T&P etc., if possible 

BHEL shall provide the same on specific written request from the Contractor subject to the availability of 

equipment on the normal hire charges of BHEL, applicable from time to time and recoverable from 

Contractor’s subsequent month’s running bills. 

5.8.8 All the surplus, damaged unused materials, package materials/containers, special transporting frames, 

gunny bags etc. supplied by BHEL shall be returned to BHEL Stores by the Contractor. 

5.8.9 The Contractor shall have total responsibility for all equipment and materials in his custody, stores, loose, 

semi-assembled, assembled or erected by him at Site. 

5.8.10 The Contractor shall make suitable security arrangements (round the clock) including employment of 

security personnel to ensure the protection of all materials/equipment and works from theft fire, pilferage 

and any other damage and loss at Site. 

5.8.11 The Contractor shall ensure that all the packing materials and protection devices used for the various 

equipment during transit and storage are removed before these equipment are installed. 

5.8.12 All equipment shall be handled very carefully to prevent any damage or loss. No bars, wire ropes, slings 

etc., shall be used for unloading and/or handling of the equipment without the specific written permission 

of the Engineer. The equipment from the storage yard shall be moved to the actual site of 

erection/location at the appropriate time as per the direction of BHEL Engineer so as to avoid damage for 

such equipment at Site. 

5.8.13 The Contractor shall take all reasonable care to protect the materials and work till such time the erected 

equipment has been taken-over by BHEL/their client. Whenever necessary suitable temporary fencing 

and lighting shall have to be provided by the Contractor as a safety measure against accident and 

damage of property of BHEL, suitable caution notices shall be displayed where access to any part may 

be deemed to be unsafe and hazardous. 

5.8.14 The Contractor shall be responsible for taking all safety precautions during the constructions and leaving 

the site safe at the end of each working day and at all times. When the work id temporarily suspended, 

he shall protect all construction materials, equipment and facilities from causing damage to existing 

property interfering with the operation of the station when in goes into service. The contractor shall 

comply with all applicable provisions of the safety regulations, clean upprogramme and other 

precautionary measures, which the BHEL has in effect at the Site. 

5.8.15 All lifting tackles including wire ropes, slings, shackles etc., used by the Contractor shall be got approved 

by BHEL Engineer at Site before they are actually put on the work. 

5.8.16 The Contractor shall take delivery of equipment from storage yard/stores/sheds. He shall also make 

arrangements for verification of equipment, scrupulously maintain records and keep safe custody, watch 

and ward of equipment after it has been handed over to him till these are fully erected and tested and 

commissioned and taken over by BHEL’s client. The stolen/lost/damaged good shall have to be made 

good by the contractor at his own cost. 
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5.9 Preservation of Components 

5.9.1 The Contractor shall effectively protect the finished work from action of weather and from damage or 

defacement and shall cover the finished parts then and there for their protection. 

5.9.2 Any failure on the part of the Contractor to carry out works according to above clauses will entail BHEL 

c\to carry out the job from any other party and recover the cost from the Contractor. 

5.10 DRAWING AND DOCUMENTS: 

5.10.1 The detailed drawings, specifications, available with BHEL Engineers will form part of this Tender 

Specification These documents will be made available to the Contractor during execution of work at site. 

5.10.2 One set of necessary drawings to carry out the erection work will be furnished to the Contractor by BHEL 

on loan, which shall be returned to BHEL Engineer at Site after completion of work. Contractor’s 

personnel shall take care of these documents given to them. 

5.10.3 Should any error ambiguity be found in the specification or information, the Contractor shall for with bring 

the same to the notice of BHEL before commencement of work BHEL’s interpretation in such cases shall 

be final and binding on the Contractor. 

5.10.4 The data furnished in various appendices and the drawings enclosed with this tender specification 

describes the equipment to be installed, tested and commissioned under this specification briefly. 

However, the changes in the design and in the quality may be expected to occur as is usual in any such 

large scales of work. 

5.10.5 Deviation from design dimensions should not exceed permissible limit. The Contractor shall not correct or 

alter any dimension/details, without specific approval of BHEL. 

5.11 SITE CLEANLINESS AND SAFETY REQUIREMENTS: 

5.11.1 During the course of construction, alternation or repairs, scrap lumber with protruding nails, sharp edges 

etc., and all other debris shall be kept cleared from working areas, passageways and stairs in and around 

Site. Proper housekeeping is the responsibility of the Contractor. 

5.11.2 Combustible scrap and debris shall be removed at regular intervals during the course of construction. 

Safe means shall be provided by the Contractor to facilitate such removal. If this is not done regularly, 

BHEL will get the job done and debit the cost to Contractor. 

5.11.3 Rigging equipment for material handling shall be inspected prior to use of each shift and as necessary 

during its use to ensure that it is safe. Defective rigging equipment shall be removed from service. 

Necessary test certificates have to be provided by the Contractor for the rigging and handling equipment 

brought by them. Otherwise this will be got to be done by BHEL and the cost will be debited to 

Contractor. 

5.11.4 Rigging equipment shall not be loaded in excess of its recommended safe working load. 

5.11.5 Rigging equipment when not in use shall be removed from the immediate work area so as not to present 

a hazard to employees. 

5.11.6 The Contractor will notify the Engineer his intention to bring on to site any equipment or any container 

with liquid or gaseous fuel or other substance which may create a hazard. The Engineer shall have the 

right to prescribe the conditions under which such equipment or container may be handled and used 

during the performance of the works and the Contractor shall strictly adhere to such instructions. BHEL 

Engineers shall have the right to inspect any construction plant and to forbid its use, if in his opinion it is 

unsafe. No claim due to such prohibition shall be entertained. 

5.11.7 Where it necessary to provide and/or store petroleum products or petroleum mixture and explosives, the 

Contractor shall be responsible for carrying out such provision and/or storage in accordance with the 

rules and regulations laid down in the relevant petroleum Act., Explosive Act and Petroleum and Carbide 

of Calcium Manual, published by the Chief Inspectorate of Explosives of India. All such storage shall 

have prior approvals of BHEL Engineer. In case any approvals are necessary from the Chief Inspector of 

Explosives of any other statutory Authorities, the Contractor shall be responsible for obtaining the same. 
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5.11.8 Valve protection caps shall be in place and secured. 

5.11.9 Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall not be intentionally 

dropped, struck or permitted to strike each other violently. 

5.11.10 When cylinders are transported by powered vehicles, they shall be secured in vertical position. 

5.11.11  All the hand lamps used by the contractors workmen shall be of 24V only. Adequate step-down 

transformers should be installed at site to cater to the complete requirement. (230V hand lamps should 

not be used).   

5.11.12 All workmen of the Contractor working in construction areas shall wear safety shoes, safety helmets,& 

safety belt (with double harness - when working at heights). Contractor shall insure his workmen against 

all accidents, and the policy shall be presented to BHEL. In case of failure to do so BHEL will arrange the 

same and the expenditure towards this will be debited to the Contractor including BHEL over heads.  In 

case the Contractor fails to provide necessary safety equipment to workmen, BHEL will provide the same 

to the workers and recover the cost of equipment along with BHEL overheads. 

5.11.13 All the above safety conditions are not exhaustive but gives an idea for the Contractor and the Contractor 

shall adhere to all the safety precautions given by the BHEL Engineer at Site. Such of those workmen 

who do not follow safety precautions shall be turned out from Site. They will not be allowed to work until 

they fulfill safety regulations. 

5.11.14 Contractor shall arrange at his cost suitable flood lighting arrangement at various levels for safe and 

proper working operations during night hours at the work spot as well as at the pre-assembly area. 

5.11.15 The Contractor shall be responsible for provision of all the safety notices and safety equipment as 

enjoined on him by the application of relevant statutory regulations/provisions and/or as called upon by 

the BHEL Engineer and their client from time to time. 

5.11.16 The Contractor shall provide temporary fencing wherever required as a safety measure against accident 

and damage to properties. Suitable caution notices shall be displayed where access to any part is found 

to be unsafe and hazardous. 

5.11.17 The Contractor shall ensure the safety of all the workmen, material and equipment either belonging to 

him or to others working at site. 

5.11.18 It will be the responsibility of the Contractor to ensure safe lifting of the equipment, taking due precaution 

to avoid any accidents and damages to other equipment and personnel. 

5.11.19  The Contractor shall provide necessary first aid facilities for all his employees, representatives and 

workmen working at Site. 

5.11.20 All the Contractor’s Supervisory personnel and sufficient number of workers shall be trained for 

firefighting and shall be assigned specific fire protection duties. Enough number of such trained 

personnel must be available during the tenure of the Contract. Contractor should nominate one of his 

supervisors to co-ordinate and for implementation of safety measure. 

5.11.21 Contractor shall provide enough firefighting equipment of the types and numbers at his office, temporary 

structures, labour colony area etc. Access to such firefighting equipment shall be easy and kept open at 

all times. Compliance of the above requirement under fire protection shall it no way relieve the Contractor 

of any of his responsibilities and liabilities to fire accident occurring. 

5.11.22 The Contractor shall at his cost remove from the vicinity of work, all scrap packing materials rubbish 

unused and other materials and deposit them in places specified by BHEL engineer to keep the work Site 

clean and tidy. 

5.11.23 For this purpose the mechanical completion of erection work shall be deemed to be completed in all 

respects only when the trial runs of motors and gas tightness tests are completed and certified so by 

BHEL Engineer. The decision of BHEL in this respect shall be final and binding on the contractor. 

5.11.24 The commissioning of the unit shall be deemed to be completed in all respects only when all the 

equipment are tested and commissioned and the Unit is ready for commercial operation. 
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SPECIAL CONDITIONS OF CONTRACT 

SECTION - VI 

 

6.0 PRICE ESCALATION: 

6.0.1 The Contractor has to keep his quoted rates firm for the entire contractual period including total extended 

period, if any, and no claim for revision of rates is allowed under any circumstances. 

6.0.2 However, the Contractor shall maintain sufficient work force and other resources required for completion 

of the job expeditiously for the entire contractual period including total extended period. 

6.0.3 Please ref cl. 20 of Tender specification (u/Page 15) for applicability of Over Run Charges(ORC) 
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SPECIAL CONDITIONS OF CONTRACT 

SECTION - VII 

 

7.0 EXTRA CHARGES FOR MODIFICATION AND RECTIFICATION WORKS: 

7.1 BHEL may consider payment for extra works on man-hour basis for such of those works which require 

major modification of the supplied components which is totally unusual to normal revamping / erection / 

commissioning work  and which are not due to contractor’s faulty erection. 

7.2 The decision of BHEL in this regard shall be final and binding on the contractor.  The contractor may 

submit his work claim bills (specifically agreed by BHEL Engineer) along with the labour sheets duly 

certified by BHEL Engineer at site.  But BHEL may opt to get those work done through other agencies if 

they so desire. 

7.3 All the extra works, if any, carried out should be done by a separate gang which should be identified 

prior to start of work for certification of man-hours.  Daily labour sheets should be maintained and should 

be signed by the contractor’s representative and BHEL Engineer.  Signing of labour sheets does not 

necessarily mean the acceptance of extra works.  Only those works which are identified as not usual to 

normal revamping / erection and certified so by the Site-in-Charge of BHEL and accepted by 

designers/supplier’s competent authority only will be considered for payment. The decision of BHEL in 

this regard shall be final and binding on the contractor. 

7.4 Average single man-hour rate including overtime if any, supervision, use of tools and tackles and other 

site expenses and incidentals, including consumables for carrying out any rework / rectification that 

may arise during the course of Erection shall be Rs. 60/- per man-hour. 

7.5 Average single man-hour rate including overtime if any, supervision, use of tools and tackles and other 

site expenses and incidentals, excluding consumables for carrying out any rework / rectification that 

may arise during the course of erection shall be Rs. 40/- per man hour. 

7.6  Extra works are broadly defined as below: 

i) Design changes which will be intimated to the contractor after the start of the work which call for 

dismantling of the erected components, rectification, modification, etc. 

ii) Repair / rectification of the components damaged during transit and intimated to BHEL before drawing 

the materials from BHEL stores. 

iii) Modification, rectification of components wrongly manufactured/fabricated at works subject to 

acceptance of the approving authority.  Any such modification work costing less than 48 Man Hours per 

work of a DU shall be considered as incidental to erection and shall not be considered for payment. 

iv) Jobs which require major modification, major repair, major reworks etc. which will be identified as major 

and warrant extra payment, certified as such by the Site-in-Charge of BHEL and accepted by the 

designers/competent authority of BHEL.  The decision of BHEL in this regard shall be final and binding 

on the contractor. 

                                            ~~~~~~~~~~~~~~~~~~~~  ~~~~~~~~~~~~~~~~~~ 
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Section-VIII-SPECIAL CONDITIONS OF CONTRACT on Reverse Auction 
Against this enquiry for the subject item/system with detailed scope of work as per enquiry 
specifications, BHEL shall be resorting to Reverse Auction (RA) (Guidelines as available on 
www.bhel.com) for this tender. RA shall be conducted among all the techno-commercially qualified 
bidders. 
Price bids of all techno-commercially qualified bidders shall be opened and same shall be considered as 
initial bids of bidders in RA. In case any bidder(s) does not participate in online Reverse Auction, their 
sealed envelope price bid along with applicable loading, if any, shall be considered for ranking. 
 

1. For the proposed reverse auction, technically and commercially acceptable bidders only shall be eligible to 
participate. 

 

(i) English Reverse (No ties) is a type of auction where the starting price and bid decrement are announced 
before start of online reverse auction. The interested bidders can thereupon start bidding in an iterative process 
wherein the lowest bidder at any given moment can be displaced by an even lower bid of a competing bidder, 
within a given time frame. The bidding is with reference to the current lowest bid in the reverse auction. All 
bidders will see the current lowest quoted price and their rank. The term ‘No ties’ is used since more than one 
bidder cannot give an identical price, at a given instant, during the reverse auction. In other words, there shall 
never be a tie in the bids. 
 

(ii) Those bidders who have given their acceptance to participate in Reverse Auction will have to necessarily 
submit ‘Process compliance form’ (to the designated service provider) by the agreed bidder(s) will be considered 
as tampering of the tender process and will invite action by BHEL as per extant guidelines for suspension of 
business dealings with suppliers/contractors (as available on www.bhel.com). 
 

(iii) BHEL will engage the services of a service provider who will provide all necessary training and assistance 
before commencement of on line bidding on internet. 
 

(iv) In case of reverse auction, BHEL will inform the bidders the details of Service Provider to enable them to 
contact & get trained. 
 

(v) Business rules like event date, time, bid decrement, extensions etc. also will be communicated through 
service provider for compliance. 
 

(vi) Bidders have to submit the ‘Process compliance form’ from before start of Reverse auction. Without this, the 
bidder will not be eligible to participate in the event. 
 

(vii) In line with NIT terms, if necessary BHEL will provide the calculation sheet (e.g. EXCEL sheet) which will 
help to arrive at “Total Cost to BHEL” like Packing & forwarding charges, Taxes and Duties, Freight charges, 
insurance as per norms and loading factors (for non-compliance to BHEL standard Commercial terms & 
conditions) for items specified and GST extra, for each of the bidder to enable them to fill-in the price and keep it 
ready for keying in during the Auction. 
 

 (viii) Reverse auction will be conducted on a scheduled date & time.  
 

(ix) At the end of Reverse Auction event, the lowest bid value will be known on auction portal. 
 

(x) Successful bidder shall be required to submit the final prices (L1) in BHEL prescribed format for price 
breakup including that of line items, if required, quoted during the Online Reverse Auction, duly signed and 
stamped as token of acceptance without any new condition (other than those already agreed to before start of 
auction), after the completion of auction to M/s. {Service provider} besides BHEL within two working days of 
Auction without fail. 
 

(xi) In case BHEL decides not to go for Reverse Auction procedure for this tender enquiry, the Price bids and 
price impacts, if any, already submitted and available with BHEL shall be opened as per BHEL’s standard 
practice. 
 

(xii) Bidders shall be required to read the “Terms and Conditions” section of the auctions site of Service provider, 
using the Login IDs and passwords given to them by the service provider before reverse auction event. Bidders 
should acquaint themselves of the ‘Business Rules’ indicating details of RA event carefully, provided by the 
Service provider, before reverse auction event. 
 

(xiii) Bidder shall not divulge either his Bids or any other exclusive details of BHEL to any other party. If the 
Bidder or any of his representatives are found to be involved in Price manipulation/ cartel formation of any kind, 
directly or indirectly by communicating with other bidders, action as per extant BHEL guidelines for suspension 
of business dealings (as available on www.bhel.com), shall be initiated by BHEL. 

http://www.bhel.com/


50 

 

 

Ranipet  

Bharat Heavy Electricals Limited 

Boiler Auxiliaries Plant, Ranipet –632 406 

ERECTION SERVICES DEPARTMENT 

STATUTORY  REQUIREMENT OF CONTRACT 

ES : F : 009 
 

Page No.:  01 of 19 

 

 

 

 

 

 

STATUTORY  REQUIREMENT  
 

OF 

 

CONTRACT 
 

(FORMATS & PROCEDURES) 
 

ES : F : 009 
 

 

 

 

 

 

 

 

 

R 05- 275 

ERECTION SERVICES DEPARTMENT 

BHARAT HEAVY ELECTRICALS LIMITED 
( A Government of India Undertaking ) 

BOILER AUXILIARIES PLANT 

INDIRA GANDHI INDUSTRIAL COMPLEX 

RANIPET – 632 406 
 

 



51 

 

Ranipet  

Bharat Heavy Electricals Limited 
Boiler Auxiliaries Plant, Ranipet –632 406 

ERECTION SERVICES DEPARTMENT 

STATUTORY  REQUIREMENT OF 
CONTRACT 

ES : F : 009 
 

Page No.:  02 of 19 

CHECK LIST 

Bidders are required to fill in the following details: 

1.a Name of the Bidder 
With address, 
Phone No.,  
Mobile No.,  
Fax and  
e-mail. 

 

1.b Nature of Firm ( Whether Proprietary, 
Partnership, Pvt.Ltd, Others-Specify) 

 

2 Whether EMD submitted as per tender Specification Terms and conditions Yes       /       No 

3 Validity of offer (shall be as per relevant clause of NIT)  Yes       /       No 

4 Whether Bidder visited the erection Site and acquainted with Site Conditions 
before quoting 

Yes       /       No 

5 Whether the following details are furnished.  

5.a Previous Experience – Photocopies as in QR                        Annexure-B-I & B-II Yes       /       No 

5.b Present assignments Yes       /       No 

5.c Organization chart of the Company                                                     Annexure-C Yes       /       No 

5.d Financial status of the Company                                                         Annexure-A Yes       /       No 

5.e In case of Company, proof of registration of the Company Yes       /       No 

5.f Memorandum and Articles of Association of  Company / copy of Partnership 
Deed. 

Yes       /       No 

5.g Profit and Loss Account For the last three Years Yes       /       No 

5.h Balance sheet for the last three years Yes       /       No 

5.i Income Tax clearance Certificates Yes       /       No 

5.j Solvency Certificate from a Nationalized Bank Yes       /       No 

5.k Power of Attorney of the person signing the tender duly attested by a Notary 
Public 

Yes       /       No 

5.l Names and addresses of Directors, Partners their  Experience and qualification Yes       /       No 

5.m Manpower Organization chart and Tools list with deployment plan at  Site for 
satisfactory completion of work under this specification 

Yes       /       No 

5.n EPF regn No. ( with a copy of certificate)            

5.o GST regn No. ( with copy of cert’)  

5.p E- payment acceptance  as per appendix.                       Yes       /       No 

5.q Rate schedule as per the schedule appended Yes       /       No 

6 Whether the Bidder is conversant with local labour  laws and conditions          Yes       /       No 

7 Whether the Bidder is aware of all safety Rules and codes. Yes       /       No 

8 Whether the declaration sheet (as per appendix enclosed) filled Yes       /       No 

9 Whether the erection schedule (as per appendix enclosed) furnished Yes       /       No 

10 Whether all the pages are read, understood and signed Yes       /       No 

 
SIGNATURE OF BIDDER 

NOTE : The Bidders are requested to peruse the Tender Specification terms and conditions carefully and furnish 
the above information also in detail as required. 
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OFFER OF THE BIDDER  

 (FORMAT -  To be typed written in LETTER HEAD and submitted along with offer) 
To 
            The Sr.Dy.  General Manager 
            Erection Services Dept, 
            Bharat Heavy Electricals Limited, 
            Boiler Auxiliaries Plant, 
            Indira Gandhi Industrial Complex, 
            RANIPET –632 406. (TAMIL NADU). 
 ----------------------------------------------- 
Sir, 
 
           I / We     hereby     offer     to     carry     out     the     work     detailed     in   the   Tender Specification 
issued by M/s. Bharat Heavy Electricals Limited, Boiler Auxiliaries Plant, Ranipet in accordance with the terms 
and conditions thereof: 

 
I/ we have carefully pursued the following documents connected with the above work and agree to abide by the 
same. We herewith confirm that we have visited the site of work mentioned in the NIT 
 
a. General terms and conditions of work (ES: F:010) 
b. Statutory requirement of Contract (ES: F:009) 
c. Special conditions of Contract for Mechanical works (Section-III& Section-IV)                                              
d. Respective Tender Specification 
e. Special Instructions to Bidder 
f.  General terms and conditions of Reverse Auction. 
h. Other sections, appendices, annexure, schedules and drawing. 
  
I/We have deposited / forwarded herewith the Earnest Money Deposit in the form prescribed and as stipulated in 
Clause No.1.4. of the General Conditions of Contract for Works towards the Earnest Money Deposit for an 

amount as per the NIT ie. Rs. ________  (Rupees. _________________________________only ) (In words) 

vide Pay Order No…………………………………………Dt…………………...  2020 /  
Demand Draft No………………………………………… dt…………………….  2020 which shall be refunded 
should our offer not be accepted. Should our offer be accepted, I/We further agree to deposit such additional 
sum, within the stipulated time as may be indicated by BHEL, which along with the  
sum of Rs. 
 (Rupees.                                                                                                                           .only ) 
shall make up the Security Deposit for the work as provided for in clause 1.8.2 of the General Conditions of 
Contract for Works. 
 
I/We further agree to execute all the works referred to in the said documents upon the terms and conditions 
contained or referred to therein and as indicated in the Annexure enclosed thereto. 

SIGNATURE OF BIDDER:  
 

Place:   ADDRESS: 

Date: 
 

 

 
WITNESSES WITH FULL ADDRESS 

 
 

SIGNATURE NAME  ADDRESS 

 1    

2    

3    
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APPENDIX – II    (To be filled by Tenderer and submitted along with Tender document )  
 

S.No.       PARTICULARS YES NO 

01 GST 

a. GST Registration No. of Tenderer (copy to be enclosed) 

b. Issue of Tax Invoice as per GST Rules 

c. Whether Tenderer is taking GST Credit for their Inputs 

d. Under which Service Head is Service provided (SAC Code) 

e. If GST is Exempted , furnish reasons 

f. GST to indicate in your invoice GSTIN of BHEL Nodal Agency 
08AAACB4146P3ZD 

02 INCOME TAX 

a. PAN No. of Tenderer 

b. If Exempted , furnish exemption Certificate 

c. PAN No. of BHEL    : AAACB/4146/P 

  

NOTE : 

 

  

1. Rates Quoted shall be clearly indicated that they are INCLUSIVE of all Taxes & Duties 

except GST. The Contractor has to issue invoice accordingly. Also refer clause 15.0 of  

Tender  specification regarding Taxes & Duties  

 

  

2. Payment will be made only through e-payment to your account.  

    Payment through Cheque / DD payment will not be made by BHEL. 

 

Tenderer has to submit Banker’s Certificate as per format specified in APPENDIX- IV. 

Agreed to the Above Conditions 

                                                      

 

                                                        Signature of the Tenderer : 
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APPENDIX - III 

ACCEPTANCE FOR  ELECTRONIC FUND TRANSFER / RTGS TRANSFER 
 

 
01 

NAME & ADDRESS OF THE 

SUPPLIER / VENDOR 

MOBILE, PHONE NO. WITH STD CODE 

  

PAN NO.           

02 
VENDOR CODE (as in Purchase Order) 

        

03 Details of Bank Account: 

A) 
NAME & ADDRESS OF THE BANK 
(WITH PIN CODE) 

 
 

B) 
BANK TELEPHONE NUMBER (WITH STD 

CODE) 
              

C) BANK BRANCH CODE         

D) MICR CODE            

E) ACCOUNT NUMBER                

F) TYPE OF ACCOUNT  CURRENT A/C       /     OD     /      CASH CREDIT 

G) Vendor name as per Bank records  

H) BANK BRANCH RTGS  IFSC CODE            

I) BANK BRANCH NEFT  IFSC CODE            

J) VENDOR’S EMAIL ID (give two ids) 

1                          

2                          

K) NAME OF AUTHORISED SIGNATORY  

 

CERTIFICATE 
I / We hereby agree to receive the payments due from BHARAT HEAVY ELECTRICALS LIMITED, RANIPET 
by the National Electronic Funds Transfer and/or   RTGS Transfer mode by credit   to my / our above 
mentioned Bank Account.  I / We also agree that payments made to the above mentioned Account is a valid 
discharge of the liability of Bharat Heavy Electricals Limited, Ranipet.   I / We also agree to bear the applicable 
Bank Charges for the above mode of transfer. 

AUTHORISED SIGNATORY OF VENDOR WITH SEAL 
 

Banker’s Certification 
We confirm that we are enabled for receiving RTGS and NEFT credits and we further confirm that the account 
number of_________________________________________________________________                     
(name of account holder), the signature of the authorized signatory and the MICR and IFSC codes of our 
Branch mentioned above are correct. 

 

PLACE:                               _______________________ 
 

DATE:                                             (Manager / Officer’s signature Under Bank stamp) 
Authorisation No.                          .        . 

 

Note: This EFT Form is to be submitted duly filled in manually in all fields and  
duly signed by Authorised Signatory and certified by Banker. 
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APPENDIX  – IV 

 

Certified by Chartered Accountant on letter head 

 

 

This is certify that M/s …………………………………………………………………, (hereinafter 

referred to as ‘company’) having its registered office at ………………………………………… is 

registered under MSMED Act 2006, (Entrepreneur Memorandum No (part–II) 

……….…..……………………………… dtd :…………………… 

Category:………………………(Micro/Small)).(Copy enclosed). 

 

Further verified from the Books of Accounts that the investment of the company as on date 

……………………………………… as per MSMED Act 2006 is as follows: 

 

1. For Manufacturing Enterprises: Investment in plant and machinery (i.e. original cost 

excluding land and building and the items specified by the Ministry of Small Scale Industries vide its 

notification No.S.O.1722(E) dated 5, 2006 : 

Rs…………………………………... Lakhs 

 

 

2. For Services Enterprises: Investment in equipment ( original cost excluding land and 

building and furniture, fittings and other items not directly related to the service rendered or as may be 

notified under the MSMED Act, 2006: 

Rs………………………………….. Lakhs 

 

 

The above investment of Rs……………………….. Lakhs is within permissible limit of 

Rs……………………………… Lakhs for ……………………………. Micro/Small (Strike off 

which is not applicable) Category under MSMED Act 2006. 

 

 

Date: 

 

 

 

(Signature) 

Name – 

Membership Number –  

Seal of Chartered Accountant 
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FORMAT FOR NO DEVIATION CERTIFICATE 
(To be submitted in the bidder's letter head) 

 
To 
 
SDGM/Erection Services Department 
Bharat Heavy Electricals Limited 
Boiler Auxiliaries Plant, 
RANIPET-632406, 
TAMILNADU, INDIA 
 
 

Sub.: No Deviation Certificate for the tender enquiry for “NLCIL-BP-ESP Retrofit/ Upgradation in 
both units for meeting new environmental SPM emission norms - BTPS - 2 X 125 MW, NLC 
India Ltd., Barsingsar-Rajasthan using  contractor’s own tools and plants, cranes , 
consumables, manpower etc..” 
 

Ref.: TENDER SPEC.:  BAP:ERN:NLCIL:BARSINGSAR:ESP:MECH:C : 342    
 
Dear Sirs, 
 
With reference to above, this is to confirm that as per tender conditions, we have visited site before 
submission of our offer and noted the job content & site conditions etc. We also confirm that we have 
not changed / modified the tender documents as appeared in the website and in case of observance 
at any stage, it shall be treated as null and void. We here by confirm that we have not taken any 
deviation from tender clauses together with other references as enumerated in the above referred 
NIT and confirm our acceptance to reverse auctioning process and we hereby convey our unqualified 
acceptance to all terms and conditions as stipulated in the tender and NIT. In the event of 
observance of any deviation in any part of our offer at a later date whether implicit or explicit, the 
deviations shall stand null & void.  
 
We confirm to have submitted offer strictly in accordance with tender instructions. 
 
Thanking you, 
Yours faithfully, 
 
 
 
 
(Signature, date & seal of authorized 
representative of the bidder) 
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DECLARATION SHEET 

 
 (FORMAT -  To be typed written in LETTER HEAD and submitted along with offer) 

 

 

 

 

I, ………………………………………………………………………………………… 

hereby certify that all the information and data furnished by me with regard to 

this Tender Specification No. BAP:ERN:NLCIL:BARSINGSAR:ESP:MECH:C : 342   

are true and complete to the best of my knowledge. I have gone through the 

specification, conditions and stipulations in detail and agree to comply with the 

requirements and intent of specifications. Further certify that I am duly 

authorized representative of the under mentioned Bidder and a valid power of 

Attorney to this effect is also enclosed. 

 
 

BIDDER’S NAME AND ADDRESS: 

 
 

 

AUTHORISED REPRESENTATIVE’S  

 

SIGNATURE 

 

 

 

WTH NAME AND ADDRESS 
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FINANCIAL VIABILITY (Annexure-A) 

 

Sl Aspects  Rs To be filled-up 

1 
Owner’s Capital in the business (In case of Partnership please
 Mention percentage of shares and Amount) 

 

Rs.  

2 
Quantum of business done during Last three 
financial years. 

Year 20 ___-__ 
Rs.  

Year 20 ___-__ 
 

Year 20 ___-__ 
 

(Year 20___-
__) 

 

3 
Value of Fixed Assets of the  

business in last three years 

 

Year 20 ___-__ 
Rs.  

Year 20 ___-__ 
 

Year 20 ___-__ 
 

(Year 20___-
__) 

 

4 
Guarantee limits (if any) Enjoyed by the firm 

 

Rs.  

5 
Overdraft limits (if any) Enjoyed by the firm 

 

Rs.  

6 
Income Tax paid during the last three Years Year 20 ___-__ 

Rs.  

Year 20 ___-__ 
 

Year 20 ___-__ 
 

(Year 20___-
__) 

 

7 
Please state whether audited profit and Loss Account and 
Balance Sheet for last 3 Years and Solvency Certificate are  
Enclosed. 

 

  
Yes   /  No 

Note: All the above documents should be duly certified by auditors/bank as may be applicable. 
 
 
 
Signature of the Bidder 
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ORGANISATION STRUCTURE 
 

1. Management structure of the firm: 
Whether public limited / Private Limited / Sole Proprietorship / Partnership. 
 
2. Details of the staff presently on permanent rolls of the organization.  
 
a) Engineering / Supervisory Staff. 

 

Sl 

No 

Name and 

Designation 

Qualification Experience 

Years 

Proposed to be 
deployed at site for 

this job 

Remarks 
 If any 

  

 

   
 

  

 

   
 

  

 

   
 

  

 

   
 

  

 

   
 

  

 

   
 

  

 

   
 

  

 

   
 

 

 
 
 
 
 
Signature of the Tenderer 
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ORGANISATION STRUCTURE 
 

 
b) Details of Technical staff: 

 

Sl 

No 

CATEGORY  Total 
Number 
on Rolls 

Numbers Proposed to be deployed at site 
for this job 

1 Supervisors / Foreman     

2 Store Keepers     

3 Electrician     

4 Fitters     

5 Welders     

6 Sarang     

7 Rigger     

8 Painter     

9 Light Vehicle Driver     

10 Heavy vehicle Driver     

11 Semi-skilled worker     

12 Unskilled Worker     

13 Crane Operators     

14 Crane Maintenance Staff     

15 Other vehicles maintenance 
staff 

   
 

16 Other category of staff, if 
any 

   
 

 

 
 
Signature of the Tenderer 
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FACILITIES FOR STAFF & WORKERS AT SITE 
 
2
a 

1. ACCOMMODATION: 

 

a) For Engineer / Supervisor / other staff 
 

S
l 

Category Type of 

accomm

odation 

Facilities 

provided 

Remarks 

      

      

      

      

      

      

      

      

      

b) No. of quarters, plinth area of each quarter and estimated cost proposed to be constructed for 
workmen. 

 

1 MEDICAL: 

 

    

2 CONVEYANCE: 

 

    

3 OTHER AMENITIES: 

 

    

 
 

 

                 

         Date : 

             SIGNATURE OF THE BIDDER 
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SCHEDULE TO BE FURNISHED BY THE TENDERER 

 
1. Bidder shall submit the following technical proposal documents (a detailed write–up on his erection plan) 

along with the offer indicating the proposal to achieve the milestone dates, giving details of erection 
sequence, manpower deployment plan and T&P deployment plan for the various erection activities. The 
bidder shall submit histograms for Equipment, Staff and Labour to be deployed on the Work. 

a. Method Statements along with appropriate drawings for pre-assembly works, dismantling works and 
erection works 

b. Site establishment plan based on the ESP layout drawing provided, showing the locations of site 
office, storage yard, tower crane location, mobile crane/ trailer movement to facilitate the pre-
assembly works, dismantling works and the erection works 

c. Cycle time calculations for critical activities 
d. Rated Load chart, Range diagrams, Manual of the proposed tower crane 
e. Rated Load chart, Range diagrams, Manual of the proposed mobile crane 

 
2. Bidders are required to submit details for the above. Bids  received without above documentary proof are 

liable to be rejected. 
 
3.     The Tenderer is required to submit the following schedule along with his offer. 

Schedule-A PERT / CPM Bar Chart showing Work Breakdown Structure, time schedule and 
Milestone dates 

Schedule-B Schedule of Plant, Equipment and Tools 

Schedule-C Schedule of Project Staff ( identifying skill and work area) 

Schedule-D Schedule of Labour -Day  wise deployment of skilled / semiskilled / unskilled and 
other categories of workers to suit the above programme. 

Schedule-E Schedule of Consumables ( LPG, Oxygen, Welding Electrodes, etc.,) 

Schedule-F Day wise schedule of erection quantities 

Schedule-G Construction power / electricity required for / Office / stores / workshop sheds, 
etc. of the tenderer in  the following format. 

Electricity required for  Average Peak 

Construction : (Scope of 
work covered in this tender 
) 

Amp   

KVA   

 

Office & Storage sheds 
Amp   

KVA   

Note-1 Tender offers are liable to be rejected in the event of non-submission of above 
schedules along with the offer complete with all the details asked for. 

Note-2 Contractor may also indicate their ability in completing the contract in a period 
shorter than that mentioned. 

  

  

         Date : 
             SIGNATURE OF THE BIDDER 
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ANALYSIS OF UNIT RATE QUOTED (Only Percentages to be Quoted) 

Sl-No Description Percentage 
of the rate 
quoted 

Remarks, If any 

1 Site facilities viz.  
electricity,  
water,  
workshop and 
 
other infrastructure facilities 
 
 
 

  

2 Salary & wages for staff and workers 
 
 

  

3 Consumables 
a) Gases 
b) Electrodes 
c) Steel materials 
d) Others 

 

  

4 Depreciation and maintenance for T&P, other 
items 
 
 

  

5 Establishment and Administration expenses of 
sites 
 
 

  

6 Retrenchment benefit 
 
 
 
 

  

7 Overheads 
 
 
 
 

  

8 Extra work incidental to erection 
 
 
 
 

  

NOTE: All Bidders are requested to take care that the rates quoted by them are not disclosed in any way while 
furnishing the above details. 
 

          
Date : 

             SIGNATURE OF THE BIDDER 
 

 

 
 



64 

 

  

Ranipet 

Bharat Heavy Electricals Limited 
Boiler Auxiliaries Plant, Ranipet –632 406 

ERECTION SERVICES DEPARTMENT 

STATUTORY  REQUIREMENT OF CONTRACT 

ES : F : 009 
 

Page No.:  15 of 19 

ANNEXURE A – 1 

STATUS OF TOOLS & PLANTS 

List of equipment / Machinery / T&P owned by the contractor and proposed to be deployed by the contractor for this work. 

NOTE: Bidders are required to furnish the details as desired below with regard to the equipment machinery, tools & plants, consumables and 

workshop facilities owned by them along with documentary proof for the same 
Sl-No Name of the equipment Total Qty 

Available 

Qty 
proposed to 
be deployed 

Type, 
capacity, 
Specification 

Year of 
Make 

Date of 
Purchase 

Registratio
n Number 

Present 
Location 

Utility factor of 

the Machine 

1 Cranes (Note: Providing of Tower Crane for 
the tendered scope of work is a must) 

 Tower crane 

 120 MT / 150 MT Mobile crane  

 60 MT / 75 MT / 90 MT Mobile cranes 

 18T / 14T /12T / 10 T Capacity Mobile 
crane  

        

2 5T or 8T Capacity fork-lift or Hydromack         

3 Tractor Trailors         

4 Trucks         

5 Wooden sleeper          

6 DC Welding Generator / Welding transformer 
with cables 

        

7 DC Welding Generator / Welding transformer 
with cables 

        

8 Air Compressors         

9 Electrical winches 
10 MT Capacity 
 5 MT Capacity 
2 MT  Capacity 

        

10 Hand winches         

11 Hydraulic Torque wrenches         
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Sl-No Name of the equipment Total Qty 
Available 

Qty 
proposed to 
be deployed 

Type, 
capacity, 
Specification 

Year of 
Make 

Date of 
Purchase 

Registratio
n Number 

Present 
Location 

Utility factor of 

the Machine 

12 Electrode drying oven          

13 Portable electrode drying oven         

14 Spur gear chain pulley block 5T Capacity 
                                              3T Capacity 
                                              2T  Capacity 

        

15 Gas cutting set with hoses         

16 Hydraulic jacks  5T  Capacity 
                          10T Capacity 
                          20T Capacity 

        

17 Low voltage transformer with Hand lamps         

18 Single sheave snatch pulley blocks  
5T Capacity 
10T Capacity 
20T Capacity 

        

19 Double sheave pulley blocks  3T Capacity 
                                                5T Capacity 
                                              10T Capacity 

        

20 3T Capacity D shackle         

21 5T Capacity D shackle         

22 10T Capacity D shackle         

23 20T Capacity D shackle         

24 Bull dog grips suitable for steel wire rope of  
Dia 25 mm 
Dia 22 mm 
Dia 19 mm 
Dia 16 mm 
Dia  9 mm 

        

25 Turn Buckle 3T to 10T capacity         

26 Single Shave Pully Block  1T Capacity 
3T Capacity 
5T Capacity 

        

27 Oxygen regulator         

28 Acetylene regulator         
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Total 
Qty 
Avail
able 

Qty proposed to be deployed Type, 
capacity, 
Specificatio
n 

Year of 
Make 

Date of 
Purchase 

Registrati
on 
Number 

Present 
Location 

Utility factor 
of the 

Machine 

  

29 Gas Welding and cutting accessories with 
20M long hose 

        

30 
 

Spirit level 0.02 mm/M         

31 
 

Tacho Meter         

32 
 

Megger         

33 
 

Various sizes of portable grinders         

34 
 

Bench grinder         

35 
 

Heavy duty high speed portable grinder         

36 
 

Flexible shaft grinders         

37 Pneumatic drill ½” & 1”         
 

38 Torque wrenches 300mm 
450mm 
600mm 

        

39 Pull lifts 1.5T Capacity 
3T Capacity 
 6T Capacity 

        

40 
 

Compensating Cables         

41 
 

Steel wire ropes for guy ropes         

42 
 

Bench files of various sizes         

NOTE: Details of Maintenance facilities to be provided at Site for maintaining the various Equipment:  
 

         Date : 
 

             SIGNATURE OF THE BIDDER 



67 

 

 

 

Ranipet 

Bharat Heavy Electricals Limited 
Boiler Auxiliaries Plant, Ranipet –632 406 

ERECTION SERVICES DEPARTMENT 

STATUTORY  REQUIREMENT OF CONTRACT 

ES : F : 009 
 

Page No.:  18 of 19 

ANNEXURE B-I                         

ANALYSIS OF SIMILAR JOBS EXECUTED / IN PROGRESS IN THE LAST SEVEN YEARS 
 

Sl-No Details of Jobs Executed/ In Progress with 
Location of Projects 

Financial 
Value of the 
contracts 

Number of Strikes/ 
Work Stoppages 
with duration and 
Mandays Lost 

Number 
Accidents 
Fatal/Minor 

Details of the Insurance 
provided for the workers for 
Accidents/ Deaths 

Details of safety 
equipment provided to 
workers 

 
 
 

      

 
 
 

      

 
 
 

      

 
 
 

      

 
 
 

      

Use Annexures-If required 

 

 

Signature of the Bidder 
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ANNEXURE B – II               

Previous Experience                      ( FOR ESP PROJECTS ONLY ) 
 

Sl-No Name of the Project with unit capacity Date of 
Letter of 
Intent 

Date of Start 
of Erection 

Date of 
Collecting 
Electrode 
Loading 

Trail run of 
rapping 
Motors 

Date of Air 
Tightness Test 

Date of 
GD Test 

Testing & 
Commissioning 

 
 

        

 
 

        

 
 

        

 
 

        

 
 

        

 
 

        

 
 

        

 

Use Annexures-If required 

 

 

Signature of the Bidder 
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BAP:ERN:NLCIL:UNIT-2:ESP:MECH:C : 319    

Registration & GST Rate 

1. Bidder should indicate GSTIN No. (Copy of GST registration to be enclosed) and PAN No. (copy of 
PAN to be enclosed).  

2. Tender will be considered/ accepted, if & only if the vendor has a valid GST Registration No. 

3. Central Tax/ State Tax/ Integrated Tax/ Union Territory tax to be quoted as extra in %. 

4. Bidders to ensure correct applicability of Central Tax/ State Tax/ Integrated Tax/ Union Territory tax 
based on the Inter / Intra state movement Supply of goods and provision services or both.  

5. Invoicing  & Payment  The Tax Invoice for supply of Goods & Services should be raised as per 
the provision of GST Act & Rules and must compulsorily mention the following :- 

GSTIN of BHEL Nodal Agency for Rajasthan  is     08AAACB4146P3ZD 

a. HSN Code or Service Accounting Code for supply of goods or services. 

b. Name & address of supplier 

c. GSTIN of Supplier 

d. Consecutive Serial No. & date of issue 

e. Description of goods or services 

f. Total value of supply 

g. Taxable value of supply 

h. x Rate – Central Tax & State Tax or Integrated Tax, Cess 

i. Amount of Tax charged 

j. Place of supply 

k. Address of delivery if different from place of supply 

l. Signature of authorized signatory 

6. Reimbursement of GST to the vendor is contingent upon complying with the following condition by 
the service provider:- 
i. Uploading the onward GST Return (GSTR-1) in GSTN Network portal within the statutory time 

period. 
ii. Discharging the GST tax liability to the Government. 
iii. Submission of Tax Invoice to BHEL. 
iv. Submission of proof of payment of GST to BHEL. 
v. Availment of Input Tax Credit by BHEL. 

7. Input Tax Credit: In case GST credit is delayed/ denied to BHEL, due to non/delayed receipt of 
goods and/or services and/or tax invoice or expiry of timeline prescribed in GST Law for availing 
such ITC, or any other reason not attributable to BHEL, GST amount shall be recoverable from 
Vendor along with interest & penalty levied/ leviable. 

8. In case vendor delays declaring such invoice in his return and GST credit availed by BHEL is 
denied or reversed subsequently as per GST law, GST amount paid by BHEL towards such ITC 
reversal as per GST law shall be recoverable from vendor/contractor along with interest & penalty 
levied/ leviable on BHEL. 

9. In case of discrepancy in the data uploaded by supplier in the GSTN portal or in case of any 
incomplete work/service, then BHEL will not be able to avail the tax credit and will notify the 
supplier of the same. Supplier has to rectify the data discrepancy in the GSTN portal or issue credit 
note (details to be uploaded 
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BAP:ERN:NLCIL:UNIT-2:ESP:MECH:C : 319    

10. For any such delay in availing of tax credit for reasons attributable to vendor (as mentioned above), 
interest as per the GST Act & Rules, along with penalty, if any will be deducted for the delayed 
period i.e. from the month of receipt till the month tax credit is availed, from the running bills. 

In case of discrepancy in the data uploaded by supplier in the GSTN portal or in case of any 
incomplete work/service, then BHEL will not be able to avail the tax credit and will notify the 
supplier of the same. Supplier has to rectify the data discrepancy in the GSTN portal or issue credit 
note (details to be uploaded in GSTN portal). 

11. For any such delay in availing of tax credit for reasons attributable to vendor (as mentioned above), 
interest as per the GST Act & Rules, along with penalty, if any will be deducted for the delayed 
period i.e. from the month of receipt till the month tax credit is availed, from the running bills. 

12. Penalty for Non-compliance of GST Act  Penalty amount so determined along with GST if 
applicable thereon shall be recovered from the contractor. 

13. Anti-profiteering Measure: Any reduction in rate of Tax on any supply of goods or services or the 
benefit of input tax credit shall be passed on to the recipient by way of commensurate reduction in 
prices. 

14. Other Provison: The agency should quote the applicable taxes and duties in the technical bid 
(part-I) as well as in price bid (part-II).  

15. All the terms & conditions of the contract with respect to Taxes & Duties are subject to the new 
taxation laws introduced from time to time (e.g., GST). The terms & conditions will be modified in 
accordance with the provisions of new laws (e.g., GST).  

16. The Prices quoted above must be inclusive of all taxes and duties and exclusive of GST, which will 
be payable extra as per applicable rules and subject to Submission of documentary evidence.  

17. In case any changes in taxes and duties as per Gov. Notification (including GST), the same shall 
be applicable from time to time. 

The following details to be furnished by the bidder:  

S.No Details To be filled by the bidder 

1 GSTIN No. (Copy to be 
enclosed) 

 

2 PAN No (Copy to be 
enclosed) 

 

3 HSN Code & SAC Code 
(Copy to be enclosed) 

 

The bidder has to submit this document along with their offer after duly signed & sealed by the 
authorized person. 

 

 

SIGNATURE OF THE CONTRACTOR 
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BAP/ERN /NLCIL-BARSINGSAR/ESP/MECH/C: 342 

PRICED BID  
SCHEDULE OF RATES & QUANTITIES 

 “ NLCIL-BP-ESP Retrofit/ Upgradation in both units for meeting new environmental SPM 
emission norms - BTPS - 2 X 125 MW, NLC India Ltd., Barsingsar-Rajasthan using  
contractor’s own tools and plants, cranes , consumables, manpower etc” 
 

S.No. 
  

             DESCRIPTION OF ITEM 
  

QTY UOM Rate/Unit Amount in Rs. 

A01 Receipt of ESP materials from BHEL/ 
Customer's  Stores, transporting to site of 
work, pre-assembly, erection, alignment, 
welding, testing & commissioning by filling 
of complete internals in  DUMMY FIELDS   
( first field in each pass) and servicing / 
overhauling of filed nos 2 to 8 in each 
pass. The scope of work involved in 2nd 
field to 8th field is complete replacement of  
CE & EE rapping mechanism, replacement 
of damaged components such as Emitting 
Electrodes(maximum 1447 nos per pass), 
Collecting Electrodes( maxi.143 nos per 
pass), support insulators( max. 3 nos per 
pass), hopper heaters. shock bar assembly  
,shaft insulators, bushing insulators and 
complete field alignment to get desired 
clearance/gap between emitting and 
collecting systems. The work involves, 
cutting and removal  of outer roof, inner 
roof, insulation wool, shifting of cable trays 
along with cables at outer roof area, 
erection of HVR Transformer, EC panel,( 1 
no in each pass), laying and termination of 
power & control cables for new HVRs, new 
Rapping motors, new EC panels etc as per 
the instructions of BHEL Engineer. 
The Size of existing ESP is :2XFAA-

45M+7X45M-132135-2     (Total 4 nos of 

dummy fields and 28 nos of  working fields 

for both Boilers )                                                                                            

 

04 ESP-
pass 

  

K 
TOTAL value for the above scope of 
work in Indian Rupees                                                                                               

    

L GST @________%    
 

  

M 
TOTAL value for the above scope of work 

in Indian Rupees  inclusive of GST  
 

  

 
 

SIGNATURE OF BIDDER 
 


