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Bharat Heavy Electricals Limited 
ELECTRONICS DIVISION 

      Mysore Road, Bangalore – 560026 
Phone No.080-26998991, 9845605037 

SC&PV - DEPT. 
NOTICE INVITING TENDERS 

1. TENDER NUMBER: EDN:SC&PV:ROAD/DRAIN:BERRA DOL/HPPCL/01, Date: 30.04.2019  

 2. NAME OF WORK : BALANCE WORK OF CONSTRUCTION OF BITUMINOUS/WBM ROAD 
AND RCC AND KACHAA DRAIN, CULVERTS AND OTHER ASSOCIATED WORKS AT FOR 
5.04MWp (AC) SOLAR POWER PLANT FOR HPPCL-BERRA DOL, Dist.: BILASPUR, 
HIMACHAL PRADESH 

(All listed works shall be Undertaken and executed) 
 

3. ESTIMATED COST     :    Rs.50,49,158.58 (excluding GST.)   

4. EARNEST  MONEY DEPOSIT       :    Rs.1,00,983/- 

  (Banker’s cheque/ Pay order/ Demand draft, in favour of BHEL) 

           5.       SECURITY DEPOSIT                      :    50% of SD shall be submitted before start of 

work; Balance will be recovered from running 
Bills at a rate of 10%. (SD= 5% of Contract Value); 50% of SD 

will be released after completion of all the works    
and remaining 50% after 6 months from the  

Date of completion of all the works. 
The Security Deposit shall not carry any interest 

      6.        COMPLETION TIME                      :   1.5 months(from the date of acceptance of  

                                                                                      LOA/work order/handing over of site for all  
                                                                                      the activities put together) 
 

7.        LAST DATE AND TIME FOR    :    Before 01:00 P.M On 15.05.2019 
THE SUBMISSION OF DULY               
FILLED IN TENDER DOCUMENT      

8.        PLACE OF SUBMISSION OF   :    AGM-(SC&PV- ENGG) 

TENDER DOCUMENT                              5th Floor, New Engineering Building , 
        BHEL- Electronics Division, 

        Mysore Road, Bangalore -560 026. 
 

9.      ADDRESS TO BE SUPERSCRIBED :  AGM-(SC&PV- ENGG) 
                    ON TENDER ENVELOPE                     5th Floor, New Engineering Building, 

                                                                        BHEL- Electronics Division, 
                                                                        Mysore Road, Bangalore-560026. 
 

          10.      DATE AND TIME OF              :   ON  15.05.2019 AT 01:30 PM 
          TECHNICAL BID OPENING                                

 
           NOTE:  The Tenderer shall return the duly filled in Tender document after affixing 

             Signatures on all pages and submit.  
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BHARAT HEAVY ELECTRICALS LTD, ELECTRONICS DIVISION, BANGALORE-26 

Bharat Heavy Electricals Ltd 
Electronics Division  

Mysore Road, Bangalore – 560026 
 

Tender Document for 

BALANCE WORK OF CONSTRUCTION OF BITUMINOUS/WBM ROAD AND RCC AND KACHAA DRAIN, 

CULVERTS AND OTHER ASSOCIATED WORKS AT FOR 5.04MWp (AC) SOLAR POWER PLANT FOR HPPCL-

BERRA DOL, Dist.: BILASPUR, HIMACHAL PRADESH 

Tender no :      EDN:SC&PV:ROAD/DRAIN:BERRA DOL/HPPCL/01, , Date: 30.04.2019                                         

TECHNICAL BID 

DATE OF SUBMISSION &OPENING : 15.05.2018 

       Part – I      Technical cum Commercial Bid                …….…..          40 Pages 

                         Unpriced Price Bid                                    …….…..           06 Pages 

                         Tentative  Drawings                                  …………           06 Page 

                         BHEL General Conditions of Contract      …………          39 Pages 

                         Technical Specifications                           …………          02 Pages      

       Part – II      Price Bid                                                   ………...           06 Pages 

 

       Note:  
  

1. Part – I:  To be submitted in a separate sealed cover.  
2. Part – II:  To be submitted in a separate sealed cover.  
3. Earnest Money Deposit of Rs.1,00,983/- in the form of DD in favor of BHEL-EDN should 

be submitted in a separate sealed cover. 
4. Tenders will be liable for rejection if the above DD is not submitted. 
5.  Part-I, Part-II, Tender EMD sealed covers should be put in outer envelope and super 

scribing the Name of work, Tender no.and Name  &  Address of  the Tenderer. 
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PART-I TECHNICAL-CUM-COMMERCIAL BID 

                                                              (To be furnished by the Bidders) 

 
 01.    NAME OF THE WORK                           BALANCE WORK OF CONSTRUCTION OF 

BITUMINOUS/WBM ROAD AND RCC AND KACHAA DRAIN, CULVERTS AND OTHER ASSOCIATED 

WORKS AT FOR 5.04MWp (AC) SOLAR POWER PLANT FOR HPPCL-BERRA DOL, Dist.: BILASPUR, 

HIMACHAL PRADESH   

(All listed works shall be undertaken and executed)        

 
 

02.    APPROXIMATE ESTT.COST RS.           :    Rs50,49,158.58 (excluding GST.)   

 
03.  COMPLETION PERIOD                    :  1.5 months (FROM DATE OF LOI/W.O ACCEPTANCE/HANDING OVER OF 

SITE) 
 

04. NAME OF THE CONTRACTOR             : 
 

05. ADDRESS 
 

       (A) OFFICE  :…………………………………………………………………. 

       

                                                                                       ………………………………………………………………..... 
 E-mail       

…………………………………………………………………. 
             TEL. PH. NO.   :  …………………………………………………………………. 
 

       (B) RESIDENCE                     :        …………………………………………………………………..   

           
………………………………………………………………….. 
 

             TEL.PH NO         :        …………………………………………………………………. 
 
 06.       QUALIFICATION        :        ………………………………………………………………….. 
 

 07.       STAFF STRENGTH        :        …………………………………………………………………. 
 
                     (A) TECHNICAL  :        …………………………………………………………………. 
 

                     (B) GENERAL        :        …………………………………………………………………. 
 

 08.      PLANT/EQUIPMENTS  :        List enclosed/not enclosed 
 
 
 
09.   a) SCOPE OF WORK    :  UNDERSTOOD/ NOT UNDERSTOOD 

        (As per schedule of items) 

 b)  Accept to execute in total                               : YES/ NO 
 

c) Accept to execute all construction Activities  :  YES/ NO 

Mentioned above simultaneously. 

 

e) In order to complete the project in the 1.5 months 

schedule, vendor to  deploy separate 

teams for individual activities along with 

tools and machineries. A clear time schedule with men  

and machinery mobilization should be submitted for 

each activity after award of contract     :   YES/ NO 
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   10.   EMD PARTICULARS (DEMAND DRAFT)   :    
 

 

   11.   Electronic Funds Transfer (EFT) form enclosed         :  Please fill up the form in ANNEXURE-II 

 

  12.  Penalty of 1.0% per week or part thereof on delay of contract:   Acceptable / Not Acceptable 

        Value of work subject to ceiling of 10% of the contract value.   

 
  13. BHEL payment term (Cl no.21 of Special Conditions of Contract):    ACCEPTABLE / NOT ACCEPTABLE  

 
  14. ACCEPTANCE 

                     (A)  DRAWING(S)                                       :  Acceptable/ Not acceptable 
 

         (B)  QUALITY CONTROL (Cl no.40 of Instructions to tenderer & Technical spec): Acceptable/ Not acceptable 
 

               (C)  REVERSE AUCTION                                                                                     :  Acceptable/ Not acceptable 

 

(BHEL reserves right to conduct Reverse auction OR price bid opening method among technical qualified 

 Bidders, in case of Reverse auction price bid submitted by bidders will not be opened) 

 

15 Whether agreeable to make necessary                                                            :  YES/NO 

    Statutory payments as per BHEL EDN  

    Terms (like ESI/PF/BOCW/Workmen Insurance etc. as applicable) 

 

16. Whether agreeable to make PF Registration                                                    :  YES/NO 

 

17 Whether agreeable to make ESI Registration/ Workmen Insurance                  :  YES/NO 

 

18 Unpriced Price Bid signed (for understanding purpose of bidder)                     :  YES/NO 

 

IN PRICE BID RATES OF EACH ITEMS INCLUSIVE OF ALL TAXES AND EXCLUDING 
GST ONLY, BIDDER HAS TO INDICATE % DEVIATION (+, - OR AT PAR) ON OVER ALL AMOUNT 
AND SAME % DEVIATION SHALL BE APPLICABLE TO ALL ITEM RATES. 
 

 

ESSENTIAL CRITERIAS: 

 

(I) Experience of having successfully completed roads/drain work or RCC 

structure/foundations/RCC overhead /Underground tank/ during last 7 years from the date of 

tender notice. 

a) Three similar jobs executed each costing (except service tax/GST) not less than an 

amount equal to 40% of NIT displayed value mentioned against each work in the tender 

notice. 

                                                             OR 

b) Two similar jobs executed each costing (except service tax/GST) not less than an amount 

equal to 50% of NIT displayed value mentioned against each work in the tender notice. 

                                                        OR 

c) One similar job executed costing (except service tax/GST) not less than an amount equal 

to 80% estimated value mentioned against each work in the tender notice. 

(II) Average annual financial turn over during the last 3 years, ending 31st March of the previous 

financial year, should be 30% of the NIT displayed value. 

(III) The word ‘executed’ means the bidder should have achieved the criteria specified in the PQR 

even if the total contract has not been completed or closed. 

(IV) If the qualifying work is executed in the last seven years period, as specified above, even if it 

has been started earlier, the same will also be considered meeting the qualifying 

requirements. 
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(V) The bidder shall submit the Contract Agreement/ Work Order/LOI, BOQ and performance/ 

completion/ execution certificate issued by Customer/ Contractor along with technical bid. 

(VI) The offers of the bidders who are under suspension and also the offers of the bidders, who 

engage the services of the banned firms, shall be rejected. The list of banned firms is 

available on BHEL web site www.bhel.com  

 

Note: Offers of the Tenderers not meeting the above all requirements are liable to be rejected. 
  

Documents required to be submitted 

1) Copy of PAN/GIR No. Registration Certificate issued by Income Tax 

       Authority 

2)  Certificate of TIN Number 

3)  Registration Certificate with ESI and PF Authority  

4)  Income Tax Returns for last Three years 

            5)  Balance Sheet and Profit & Loss Account for the last Three years 

           6)  Annual Turnover for the last Three years duly certified by auditor    

           7)  Work on hand (required for bid capacity also) & Completion Certificate of works 

           8)  Availability of Technical personnel. 

             9)  Registration with BHEL/CPWD/other Govt. organization if any. 

          10)  Any other statutory requirement as per the local government body if applicable.   
 

Special Conditions: 

 

(i) Successful Bidder should establish their Site office at Construction site, 

including common facilities such as toilet, water, electricity etc. in consultation 

with BHEL. Contractor has to arrange water and power as required for 

completing the job in the stipulated time frame at their own cost. 

 

(ii)  The bidders should furnish “Site Inspection Certificate” in Annexure-III    

enclosed herewith.  

 

(iii) Bidders should study the prevailing Market trend of Construction 

materials/labourers/other relevant requirement before quote and submit the 

competitive price. 

 

(iv) The bidders should carry out preliminary survey at proposed construction site 

before submission of offer to ensure that the rate quoted for the relevant schedule 

of items are correct.  

 

(v) Documents to be submitted on award of work (as applicable): 

a) Contract Agreement in stamp paper of Rs.200/- denomination  

              b) Security deposit in the form of  

 

i)  Cash (as permissible under the extant Income Tax Act) 

ii)  Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand 

Draft/ Electronic Fund Transfer in favour of BHEL 
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iii)  Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined 

in the Companies Act. The Bank Guarantee format should have the approval of 

BHEL 

iv) Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as 

Defined in the Companies Act (FDR should be in the name of the Contractor, a/c 

BHEL) 

v)  Securities available from Indian Post offices such as National Savings Certificates, 

Kisan Vikas Patras etc. (held in the name of Contractor furnishing the security and 

duly endorsed/ hypothecated/ pledged, as applicable, in favour of BHEL) 

(Note: BHEL will not be liable or responsible in any manner for the collection of interest 

or renewal of the documents or in any other matter connected therewith)  

 

(c)Electronic Fund Transfer Form duly signed & sealed by banker along with 

cancelled cheque copy 

(d)Labour license of the workmen engaged valid for contract period as applicable  

(e)Workmen Compensation Insurance Policy for the workmen engaged valid for 

contract period as applicable 

 

(vi) The following documents are to be submitted along with the Running Account 

Bills for process of payment 

a) Tax Invoice with details of GST number of BHEL EDN, BHEL NODAL and 

contractor. 

b) Measurement books duly filled and signed officials of BHEL and contractor 

c) Provident Fund Remittance challan of previous month. 

d) ESI Remittance challan of previous month OR Workmen Compensation 

Insurance Policy. 

e) Invoice submitted along with running bills to indicate the GST amount 

charged and bear the GST Number. 

 

(vii) The following documents to be submitted to site office of BHEL for review on 

every 5th day of the month  

a) Form of Register of Workmen. ( Regulation 7) 

b) Form of Employment Card. ( Regulation 8) 

c) Form of Wage Slip.(Regulation 9) 

d) Form of Registration of Wages-Cum Muster Roll. ( Regulation 9) 

e) Form of Register of Deductions for damage or loss caused to the BHEL by 

neglect or default of the employed persons. ( Regulation no. 10 (vii)) 

f) Form of Register of Fines ( Regulation no. 10 (VII)) 

g) Any addition and deletion in formats as per statutory requirement shall be 

responsibility of contractor.  
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                   These forms are available along with the GCC of this NIT 

 
 

(viii) Contractor to note BHEL reserves the right to get any part of the work done through 

other agency or deploy BHEL’s own/hired/otherwise arranged resources, at the risk and cost 

of the contractor after due notice of a Period of two weeks by BHEL, in the event of:-  

a) Contractors continued poor progress  

b) Withdrawal from or abandonment of the work before completion of the work.  

c) Contractor’s inability to progress the work for completion as stipulated in the contract  

d) Poor quality of work  

e) Corrupt act of Contractor  

f) Insolvency of the contractor  

g) Persistent disregard to the instructions of BHEL  

h) Assignment, transfer, sub-letting of contract without BHEL’s written permission  

i) Non fulfillment of any contractual obligations  

j) In the opinion of BHEL, the contractor is overloaded and is not in a position to execute job  

as per required schedule.  

The liquidated damages/penalties arising out of Risk and Cost as explained under Sl.no 17.  

BHEL shall recover the amount from any money due from Contractor, or from any money 

due to the contractor including security deposit, or by forfeiting any T & P or material of the 

contractor under this contract or any other contract of BHEL or by any other means or any 

combination thereof 

 

(ix)Mobilization at site: 

1) The contactor should mobilize parallel gangs in order to complete the work in 4months. 

2) Requisite Material, men and machinery (roller, paver etc.) should be arranged in order to 

complete the project within stipulated time period. 

3) The contractor shall carry the work as per the Field Quality Plan. 

4) Lab has to be established at site for carrying out testing as per Field Quality Plan, like 

Cube testing machine, cube moulds or approval of third party laboratory to be taken from 

BHEL. 

5) Weigh batcher/Concrete mixer as applicable with printing facility should be available as 

per the deployment of parallel gangs. 

6) Calibration of equipment’s should be done by NABL/NPL accredited laboratories. 

7) Welding procedure to be followed as per Field Quality plan. ( Welding procedure and 

prequalification of welder required to be produced)(If required). 

8) Contractor should submit the royalty certificates for quantity of Coarse and fine 

aggregates used at site. 

 

(x) Additional Clauses for GST: 
 

1. BHEL GST Number of Nodal Agency: 

BHEL EDN, BANGALORE,     Nodal Unit Registered as Supplier of Goods/Services in 

GST: BHEL- PSNR 

GSTIN of Nodal Unit: PSNR, 02AAACB4146P1ZR 

2. HSN (Harmonized System of Nomenclature) / SAC (Services Accounting Code) to be 

mandatorily mentioned in all quotations & invoices submitted. 
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3. Invoice submitted should be in the format as specified under GST Laws viz. all details 

as mentioned in Invoice Rules like GSTN registration number, invoice number, quantity, 

rate, value, taxes with nomenclature – CGST, SGST, IGST mentioned separately, HSN 

Code / SAC Code etc., 

4. Payment of GST to vendors as applicable will be made only if it is matching with data 

uploaded by Vendors 

5. Vendors to give undertaking that GST as mentioned in the Invoice has been paid/will 

be paid either through cash or admissible input credit and also file the returns 

6. For invoices paid on Reverse charge basis – that it is “payable on reverse charge 

basis” to be mentioned in the invoice. 

7. With respect to supplies, vendor should intimate BHEL immediately on dispatch for 

parallel billing on customer 

8. Vendor should get GST registration, if not available, in the state of West Bengal 

immediately after placement of order. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 



 

---9--- 

 

 

 
 
 
 
 

Bharat Heavy Electricals Limited 

ELECTRONICS DIVISION 
MYSORE ROAD- BANGALORE-26 

 

INSTRUCTIONS TO TENDERER 
 

1. Sealed Tender for the above noted work is hereby invited from Contractors experienced in similar 

civil works like construction of Road works, drain works and similar related works etc. 

2. Scope of work: The Scope of work as follow 

a. Construction of Bituminous / WBM Road etc. 

b. Construction of RCC Drain. 

c. Other associated works. 

2. Location and Approach 

Location-Bera Dol, Dist: Bilaspur, State: Himachal Pradesh, Site, Nearest Railway Station: Anandpur 

Sahib (Punjab) app 15km from proposed site, Nearest airport: Chandigarh 

 

3. Tenders should be addressed to the AGM-ENGG /SC&PV, NEB 5th Floor, Electronics Division, Bharat 

Heavy Electricals Limited, Mysore road, Bangalore – 560 026.  In three separate sealed cover for 

“Technical cum Commercial Bid”, Price Bid and EMD duly super scribed and put in an outer envelope, 

super scribing the Name of work, Tender no. and Name and address of the Tenderer.    

 
4. The local address of the Contractors, the name of the person to whom all the Correspondence are to  

       be addressed should be indicated, with telephone number (both office  and residence). 

5. All entries in tender documents should be in one ink (preferably blue ink). Erasing and overwriting is not 

permitted. All corrections should be duly signed by tenderer concerned.   

 
6. Tenderers shall fill in all the required particular in the blank space provided for this purpose in the tender 

documents and also sign in each and every page of the tender document including the drawings attached 

there to before submitting tender. 

 
 

7. Unit rate quoted in Price bid is inclusive all and excluding GST only. Bidder has to quote % deviation on 

overall amount. And same % deviation shall be applicable to all items quoted rates. 

 
8. In case the rate quoted in figures differs from those quoted in words, the lower of the rates quoted will be 

taken as the tendered rate and shall be binding on the tenderer. 
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9. The rate to be quoted by the tenderer shall be firm and shall cover and include all statutory levies such as “Octroi, 

sales tax, excise duty etc., arising from Act passed by Parliament or State Legislature and rules framed   there 

under. The rates shall further be deemed to include statutory levies arising from such Acts, Central or State, which 

may come into force, subsequent to submission of tenders.  

 

 

10. (a) The rate quoted in the tender shall remain valid for a period of ‘THREE MONTHS’ from the date of opening 

tender. 

(b) Tenderer shall not increase quoted rates, once the tenderer has submitted offers/quotation/price and during 

execution of contract in case tender is accepted. 

(c) Successful bidder should execute the work strictly in accordance with Tender schedule quoted rates as 

accepted by BHEL. 

(d) PRICE VARIATION CLAUSE NOT APPLICABLE 

 

11. Quantities shown in the schedule are only approximate and are liable to variation without entitling the Contractors 

to any compensation. 

 

12. Before tendering, the tenderer are advised to inspect the site of work and its environments and be well acquainted 

with the actual working and other prevailing conditions, position of material and labour. They should be well 

versed with BHEL General Conditions of Contract instruction to the tenderers, drawing and specification and all 

other documents which form part of the agreement to be entered into subsequent to award of work. The tenderer 

should be specially note that it is tenderers responsibility to provide any items which is not specifically mentioned 

in the specifications and drawing, but which is necessary to complete the work. 

 

13. Details and quantities of each item of work shown in the bill of quantities attached here to only approximate. They 

are given as a guide for the purpose of tendering only and are liable for variation and alteration at the discretion of 

the competent authority. The work under each item as executed shall be measured and price at the corresponding 

rates to be quoted by the Contractor in the bill of quantities attached hereto. 

 

14. Should a tenderer find discrepancies or omission in the drawing attached to the tender documents or 

should be in doubt as to their meaning he should at once address to the authority inviting the tender for 

clarifications. Every endeavor is made to avoid any error which can materially affect the basis of the 

tender but successful tenderer shall take upon himself to provide for the risk of any error which may be 

subsequently discovered and shall make no subsequent claim on account thereof. 

15. In the event of the tender being submitted by a firm the tender must be signed separately and legibly by 

each partner or member of the firm or in their absence, by the person holding the power of Attorney on 

behalf of firm concerned. In the later case, a copy of the power of Attorney duly attested by a Gazetted 

Officer must accompany the tender. 
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16. If in any case, the date of Tender Opening falls on holiday, the Tender will be opened on the next 

working day. 

17. A. Every tender must be accompanied by Earnest Money Deposit. This earnest money will be refunded 

to the unsuccessful tenderer after finalization of the award of work. In the case of successful tenderer, 

the earnest money will be retained as a part of Security Deposit for satisfactory completion of the work 

in accordance with Clause-16 of BHEL General Conditions of the Contract. Tenders without Earnest 

Money Deposit receipt are liable to reject. No interest will be paid on the earnest money deposit. 

 

B. MSE suppliers can avail the intended benefits only if they submit along with the offer, attested    

copies of either EM II certificate having deemed validity (Five years from the date of issue of 

acknowledgement in EM II) or valid NSIC certificate or EM II certificate along with attested copy of 

a CA certificate (Format enclosed at Annexure -1 where deemed validity of EM II certificate of five 

years has expired) applicable for the relevant financial year (latest audited). Date to be reckoned for 

determining the deemed validity will be the date of bid opening (Part 1 in case of two part bid). Non 

submission of such documents will lead to consideration of their bid at par with other bidders. No 

benefits shall be applicable for this enquiry if any deficiency in the above required documents are not 

submitted before price bid opening. If the tender is to be submitted through e-procurement portal, 

then the above required documents are to be uploaded on the portal. Documents should be notarized 

or attested by a Gazetted officer. 

18. The Earnest money deposit may be furnished  

a) Demand Draft in favour of BHEL EDN, Bangalore – 560026. 

 
19. For reimbursement of Earnest Money Deposit, the tenderer should fill the enclosed EFT form, obtain the 

Banker’s signature and also enclose a photocopy of cancelled cheque leaf. 

 
20. Unless the bidder whose tender is accepted signs contract agreement within fifteen days (15 days) of   

the date of the order directing to do so, the amount of Earnest Money already deposited by bidder will be 

forfeited and acceptance of the tender withdrawn.  

21. If after opening of tenders a tenderer revokes the tender or increase of earlier quoted rates or after 

acceptance of his tender does not commence the work in accordance with the instruction of Engineer-in-

charge, the Earnest Money Deposited by bidder will be forfeited and acceptance of bidder’s tender 

withdrawn. 

 If only a part of work included in the tender had been awarded to the tenderer, the amount of Earnest 

Money to be retained will be based on value of the contract so awarded. 

 
22. The BHARAT HEAVY ELECTRICALS LIMITED reserve the right to reject any or all the tenders 

received or accept any tender or part thereof without assigning reason thereof. In the case of acceptance 

of a part of tender, the time for completion may also be reduced to the extent considered necessary by 

the accepting authority. 
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23. Conditional and Unsigned tenders, tenders which are incomplete or otherwise considered defective, 

tenders which are not in accordance with the tender conditions laid down by the accepting officer and 

tenders not submitted in the prescribed forms are liable to be rejected. 

24. Tenderer shall submit Solvency Certificate for the value specified from a Bank of standing regarding the 

tenderer’s financial position. 

 
25. The tenderers should enclose relevant documents regarding constitution of firm i.e. Individual / Sole 

Proprietorship Concern / Partnership Firm / Public Limited Company / Private Limited Company. 

 
26. The tenders should be enclosed with  a list of contracts already held by the tenderer at the time of 

submitting the tender and giving the following particulars: 

a) Name of the work, value and address. 

b) The balance work remaining to be done on the same. 

 

27. a) The filled in tender sealed cover should be handed over at office of AGM ENGG /SC&PV before the 

time fixed for submission of tender.  

b) Tenders received after the due date & time of opening of tenders will be rejected.                 

28. The Contractors responsibility under this contract shall commence from date of receipt of the order or 

acceptance of tender. 

29. Tenders submitted by speed post or courier service shall be posted with due consideration of any delay 

in postal delivery. Tenders received after the due date of opening tenders are liable to be rejected. 

30. If proprietor or partner of a firm expires after the submission of tender or after the acceptance of tender, 

BHEL reserves the right to cancel the contract if the character of the firm undergoes a substantial 

change. 

31. THE BHARAT HEAVY ELECTRICALS LIMITED will not be bound by any power of Attorney 

granted by the tenderer or changes in the composition of firm made subsequent to signing of the 

contract. They may however recognize such power of Attorney and changes after obtaining proper legal 

advice. 

32. If the tenderer deliberately gives wrong information on tender regarding past unsatisfactory performance 

with BHEL sister units, BHEL reserves the right to reject such tender at any stage including contract 

execution period. 

33. Words imparting the singular number shall also be deemed to include the plural number and vice-versa 

where the context so require. 

34. The General and Special Conditions are complementary to each other and where they are in conflict, the 

special condition shall prevail. 

35. The expenses for completing the stamping agreement shall be paid by the contractor. 



 

---13--- 

 

 

36. Unless or otherwise stated above tendered work includes men, material, machine and commissioning of 

equipment as agreed to in the contract. 

37. After completing of the job, the contractor has to furnish actual drawings of work done in consultation 

with Engineer-in-charge. 

38. Any covering letter and comments of the tenderer should be submitted along with the offer. 

39. Cement and steel for carrying out Civil Works will have to be procured by the Contractor. Materials 

shall be accompanied with Test certificates and connected dispatch documents for proof of source from 

approved manufacturer’s works or stockyard. The Contractor shall provide all the materials needed for 

trial run, testing including chemicals, consumables etc. In quoting their rates, the Contractors are advised 

to take into account the cost of the above materials. 

40. Contractor are required to follow Field Quality Plan (FQP) for Civil construction as approved by 

BHEL/customer in respect of Tests to be carried out and reports and documents to be furnished. Either 

Contractor shall submit FQP for BHEL approval or BHEL will provide approved FQP.  

41. Should a tenderer or a contractor has a relative or in the case of firm or company, any of its shareholders 

relative is employed in Bharat Heavy Electricals Limited, the authority inviting tenders shall be 

informed of this fact at the time of submission of the tender, failing which tender may be disqualified or 

if such fact subsequently comes to light. 

42. These ‘INSTRUCTIONS TO TENDERER’ & GENERAL CONDITIONS OF CONTRACT OF BHEL’ shall be 

deemed to form an integral part of the Contract agreement for the work to be entered into. The 

Contractor has to scrutinize the same, and when submitting his tender, indicate his acceptance of both. In 

cases of variation between the two in any matter, the conditions in the ‘THE INSTRUCTIONS TO 

TENDERER’ shall prevail. (Extracts of important clauses of BHEL GCC are enclosed). 

43. All operations to be carried out by the Contractor during the execution of the contract such as drilling, 

welding etc., shall be done with proper equipment to be brought by the tenderer. Suitable power point 

will be provided and tapping from the power point equipment shall be done using proper size of cables 

equipment and after getting approval of connections from our Engineer-in-charge. 

44. The Contractor shall comply with the provision of Employees Provident Fund’s and miscellaneous 

Provisions Act 1952 and rules, regulations and other orders issued there under. He as an employer shall 

be liable to pay employer’s contribution/deductions towards PF under the PF Act in respect of      all 

labour employed by him for the execution of the contract in accordance with the provisions of the 

Employees’ Provident Funds and Miscellaneous Provisions Act, 1952 as amended from time to time. For 

this purpose he shall indicate the code number obtained from the Regional Provident Fund 

Commissioner or he should obtain a code number if he has not and produce the Photostat copy of the 

challan receipt of monthly remittance of the contribution made by him to the Commissioner. He shall 

also furnish such returns such returns as are due, under the Act, to be sent to the appropriate authorities 

through the Principal Employer”. 
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45. The Contractor should get himself registered with the E.S.I Authorities as an independent Employer, 

obtain a separate code number and remit the dues in respect of the Labour employed by him for the work 

and produce the challans/Receipts of remittance of the ESI contributions due under the E.S.I Act to the 

Company authorities. He shall also furnish such returns, as are due, under the Act, to be sent to the 

appropriate authorities’ through the Principal Employer. The contractor can remit their ESI & PF 

through a sub-agent who processes the ESI & PF code and agrees to enter an MOU with the contractor.  
 

45. If any action is brought in by P.F. Commissioner/ESI authorities on BHEL for the work done by the 

Contractor for his labourers regarding PF/ESI amount due, short remittances, non-remittances etc., 

the Contractor shall defend the case on behalf of BHEL and / or reimburse BHEL the expenses so 

incurred.  

46.      The Contractor shall apply and obtain license under Contract labour(R&A) Act 1970 and comply the 

relevant provisions of this Act in respect of the labour employed by him for executing this contract. 

The contractor shall furnish necessary returns to the authority through the Principal Employer. 

47.     Contractor shall insure all his labourers and material. Any claim by his Employees for damages shall 

be settled by the Contractor even if action is against BHEL or to reimburse the legal expenses 

incurred by BHEL. 

48.    Any action brought in by anybody on BHEL regarding patent, right etc., used by Contractor in 

execution of work shall be defended by the Contractor and / or reimburse BHEL the cost of the 

same. 

49.      Contractor shall produce necessary records, documents; explanation whenever he is called upon to do  

by any Government Agencies.  

50.      Contractor should obtain “Workmen Compensation Policy” for their Employees. 

 

51.  LEAD, LIFT, DEWATERING ETC., 

a) Unless otherwise specified in the tender schedule, the rates for all items will be deemed to 

include all leads, lifts and descents involved in the work. 

b) No separate payment will be made for dewatering (including seepage, surface drainage and 

monsoon water) desludging and allied operations at any stage of the work, and the cost of such 

operations will be deemed to be included in the contract rates. 

c) No separate payment will be made for curing including pumping of curing water where ever 

necessary. 

 

 52.       EXTRA ITEMS 

No extra items of work shall be carried out by the contractor other than those authorized to do so in 

writing by the Engineer-in-charge. For any such items of work executed as per instructions of 

Engineer-in-charge, the rates will be fixed on the basis indicated under clause 50 of BHEL GCC. The 
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schedule of rates to be followed in this case will be CPWD (DSR’2014) schedule of rates after 

applying tender variation %. 

 

53.  BHEL reserves right to conduct Reverse auction OR for price bid opening method among technical 

qualified bidders, in case of Reverse auction price bid submitted by bidders will not be opened  
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BHARAT HEAVY ELECTICALS LIMITED 

(ELECTRONICS DIVISION) 

MYSORE ROAD- BANGALORE-26 

 

GENERAL CONDITIONS OF CONTRACT/TECHNICAL SPECIFIC ATION 

 

 

 

It is hereby agreed by me/us that the BHEL General Conditions of Contract 

including subsequent amendments/ additions/deletions to clauses if any, and 

conditions pertaining the settlement of disputes by Arbitration form an integral part of 

the tender documents and that the tender submitted by me/ us is subject to the 

aforesaid BHEL General Conditions of Contract/ Technical Specification for Civil 

works which has been read and accepted by me/us. 
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                                                                     ENCLOSURE: A  

 

CLAUSE 20 OF GENERAL CONDITIONS OF CONTRACT 
 

         LABOUR 
The Contractor shall employ labour in sufficient numbers either directly or through sub-contractors to 

maintain the required date of progress and of quality to ensure workmanship of the degree specified in 

the contract and to the satisfaction of the Engineer-in-charge. The contractor shall not employ in 

connection with the works any person who has not completed his eighteen years of age. 
 

The contractor shall furnish to the Engineer-in-charge at the intervals specified by him. A distribution 

return of the number and description by trades of the work people employed on the works. The 

Contractor shall also submit on the 4th and 19th or every month to the Engineer-in-charge a true 

statement showing in respect of the second half of the preceding month and the first half of the current 

month (i) the accidents that occurred during the said fortnight showing the circumstances under which 

they happened and the extent of damage and injury caused by them and (ii) the number of female 

workers who have been allowed maternity benefits as provided in the maternity benefit Act, 1961 or 

Rules made there under and the amount paid to them. 

The contractor shall pay to labour employed by him either directly or through sub-contractors wages 

not less than fair wages as defined in the contractors Labour Regulations. 

 
The Contractor shall in respect of labour employed by him either directly or through sub- contractors 

comply with or cause to be complied by with sub-contractors, labour Regulations in regard to all 

matters provided therein. 

 
The Contractors shall comply with the provisions of the payment of wages Act, 1936,Minimum Wages 

Act, 1948, Workmen’s Compensation Act 1923, Industrial Disputes Act, 1947, Maternity Benefit Act 

1961 or any modifications there of or any other law relating thereto and rules made there under from 

time to time. 

 
The Contractors shall be liable to pay his contribution and the employees’ contribution of the State 

Insurance Scheme in respect of all labour employed by him for the execution of the contract, in 

accordance with the provision of “The Employees’, State Insurance Act, 1948”, as amended from time 

to time. The Contractors shall apply to the ESI Authorities, get himself registered with them and obtain 

a code Number. He shall pay the remittances under his code Number only.The Contractor shall be 

liable to pay his contribution and the Employees’ contribution towards PF as per Provident Fund Rules 

and Regulations in respect of all labour employed by him for the execution of the contract. 

 

 

The contractor shall apply to the PF Authorities, get himself registered and obtain a code number 

from them. He shall pay the remittances towards PF under his code Number only. The Engineer-in-
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charge shall on a report having been made by an Inspecting Officer as  defined in the Contractors 

Labour Regulations have the power to deduct from the moneys due to the Contractor any sum required 

or estimated to be required for making good the loss suffered by a worker or workers by reason of non 

fulfillment of the conditions of the contract for the benefit of workers, non - payment of wages or of 

deductions made from him or their wages which are not justified by the terms of the contract of non 

observance of the said contractor’s Labour Regulations. 

 

The Contractors shall indemnify the BHEL against any payment to be made under and for observance 

of the regulation aforesaid without prejudice to his right to claim indemnity from these sub-

contractors. 

 

         MODEL RULES FOR LABOUR WELFARE 
 

The Contractor shall at his own expense comply with or cause to be complied with model Rules for 

Labour Welfare as appended to these conditions or rules framed by Government from time to time for 

the protection of health and for making sanitary arrangements for workers employed directly or 

indirectly on the works, In case the Contractors fails to make arrangements as aforesaid the Engineer-

in-charge shall be entitled do so and recover the cost thereof from the contractor. 
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ENCLOSURE: B 

 

 
SAFETY CODE 

                                  RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF 
SAFETY OF MEN, EQUIPMENT, MATERIAL AND ENVIRONMENT 

 

1. Before commencing the work, contractor shall submits a “SAFETY PLAN” to the authorized 

BHEL Official.  The ‘SAFETY PLAN’ shall indicate in detail the measure that would be taken by 

the contractor to ensure safety of men, equipment, material and environment during execution of 

the work.  The plan shall take care to satisfy all requirements specified hereunder.  The contractor 

shall submit Safety Plan along with his offer.  During negotiations before placing of work order 

and during execution of the contract BHEL shall have right to review and suggest modification in 

the Safety Plan.  Contractor shall abide by BHEL decision in this respect. 

2. The contractor shall take all necessary safety precautions and arrange for appropriate appliances 

as per direction of BHEL or its authorized officials to prevent loss of human lives, injuries to 

personnel engaged, and damage to property and environment. 

3. The contractor shall provide to its work force and ensure the use of the following personal 

protective equipment as found necessary and as directed by the authorized BHEL Officer:-Safety 

Helmets conforming to IS-2925: 1984. 

(i) Safety Belts conforming to IS-3521: 1983. 

(ii) Safety Shoes conforming to IS-1989: 1978. 

(iii) Eye and Face protection devices conforming to IS-8520: 1977 and IS-8940: 1978. 

(iv) Hand and body protection devices conforming to: 

IS-2573:  1975 

IS-6994:  1973 

IS-8807:  1978 

IS-8519:  1977 

 

         All tools, tackles, lifting appliances, material handling equipment scaffolds, cradles, safety nets,      

ladders, equipment’s etc. used by the contractor shall be of safe design and construction.  These                 

shall be tested and certificate of fitness obtained before putting them to use and from time to  time 

as instructed by authorized BHEL Official who shall have the right to ban the use of any item. 

         All electrical equipment’s, connections and wiring for constructions power, its distribution and 

use shall conform to the requirement of the Indian Electricity Act and Rules. Only electricians 

licensed by the appropriate statutory authority shall be employed by the contractor to carry out all 

types of electrical works. 

 All electrical appliances including portable electric tools used by the contractor shall have safe 

plugging system to source of power and be appropriately earthed.  The contractor shall not use 
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any hand lamp energized by electric power with supply voltage of more than 24 volts. For work in 

confined space lighting shall be arranged with power sources of not more than 24 volts. 

 

         The Contractor shall adopt all fire safety measures as laid down in the “Code for fire Safety at 

Construction Sites” issued by the Safety Department of the Construction Management  (HQ) of 

BHEL and as per directions of the authorized BHEL Official.  A copy of the above referred “Code 

of Fire Safety at the Construction Sites” shall be made available by BHEL to the contractor for 

reference, on demand by the contractor, during tendering stage itself. 

 

         Where it becomes necessary to provide and/or store petroleum products, explosives, chemicals 

and liquid or gaseous fuel or any other substance that may cause fire or explosion, the contractor 

shall be responsible for carrying out such provisions and/or storage in accordance with the rules 

and regulations laid down in the relevant government acts, such as Petroleum Act, Explosives Act, 

Petroleum and Carbides of Calcium Manual of the Chief Controller of Explosives, Govt. of India. 

etc., prior approval to the authorized BHEL Official at the site shall also be taken by the 

contractor in all such matters. 

 

        The contractor shall arrange at his cost (wherever not specified) appropriate illumination at all 

work spots for safe working when natural daylight may not be adequate for clear visibility. 

 

        The contractor shall be held responsible for any violation of statutory regulations local, state or 

central and BHEL instructions that may endanger safety of men, equipment, material and 

environment in his scope of work or another contractor or agencies.  Cost of damages if any, to 

life and property arising out of such violation of statutory regulations and BHEL instructions shall 

be borne by the contractor.       

 

In case of a fatal or disabling injury accident to any person at construction sites due to the lapses 

by the contractor, the victim and/or his/her dependents shall be compensated by the contractor as 

per statutory requirements.  However, if considered necessary, BHEL shall have the right to 

impose appropriate financial penalty on the contractor and recover the same from payments due to 

the contractor for suitably compensating the victim and/or his/her dependents.  Before imposing 

any such penalty, appropriate enquiry shall be held by BHEL giving opportunity to the contractor 

to present his case. 

 

In case of any damage to property by the contractor, BHEL shall have the right to recover cost of 

such damages from payments from payments due to the contractor after holding an appropriate 

enquiry. 
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In case of any delay in the completion of a job due to mishaps attributable to lapses buy the 

contractor; BHEL shall have to recover cost of such delay from payments due to the contractor, 

after notifying suitably and giving him opportunity to present his case. 

 

If the contractor fails to improve the standards of safety in its operation to the satisfaction of 

BHEL after being given a reasonable opportunity to do so; and/or if the contractor fails to take 

appropriate safety precautions or to provide necessary safety devices and equipment or to carry 

out instructions regarding safety issued by the authorized BHEL Official, BHEL shall have the 

right to take corrective steps at the risk and cost of the contractor after giving a notice of not less 

than seven days indicating the steps that would be taken by BHEL.  

 

The contractor shall submit report of all accidents, fires and property damage, dangerous 

occurrence to the authorized BHEL Official immediately after such occurrence, but in any case 

not later than twelve hours of the occurrence.  Such reports shall be furnished in the manner 

prescribed by BHEL.  In addition, the contractor to the authorized BHEL Official shall also 

submit periodic reports on safety from time to time as prescribed. 

 

Before commencing the work, the contractor shall appoint/nominate a responsible officer to 

supervise implementation of all safety measures and liaison with his counterpart of BHEL. 

 

If safety record of the contractor in execution of the awarded job is to the satisfaction of Safety 

Department of BHEL, issue of an appropriate certificate to recognize the safety performance of the 

contractor may be considered by BHEL after completion the job. 
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SPECIAL CONDITONS OF CONTRACT 
 

1. GENERAL 

The special conditions of contract and other contract documents are complimentary to each other and 

shall be read in conjunction with each other.  In case of any conflict of meanings between the special 

conditions of contract and the BHEL General Conditions of Contract the provisions of the special 

conditions of contract shall override the corresponding provisions of the BHEL General Conditions 

of Contract. 

 

2. SCOPE OF WORK 

The scope of work includes for the full, final and entire completion of all Civil Engineering works as 

detailed in specifications and drawings, which forms part of this Contract.  The scope of work also 

includes cleaning/removing all debris beyond 200 mtrs or as stipulated in the item schedule from 

drains, watch tower foundations  and levelling the areas as per direction of the Engineer-in-charge. 

The scope of work under this contract shall cover supply of all materials, labour, tools, and plants 

etc., unless otherwise specified in the specifications, descriptions of items or in foregoing clauses. 

 

3. SITE CONDITIONS 

a)  Before tendering the Contractor shall get themselves acquainted with site conditions such as the 

nature of soil likely to be encountered during the course of the work etc,. The rates quoted by the 

contractor shall be deemed to have been quoted after getting acquainted with the prevailing site 

conditions.  Initial jungle clearance, stripping of top soil etc., shall also be included in the quoted 

rates.  No claims on the pretext of ignorance of site conditions shall be entertained. 

b)  The site of work is as mentioned in the Tender document. 

4. SITE FACILITES 

A. LAND 

The Employer will allot land as available free of cost to the contractor for his office stores.  He must 

maintain the areas allotted to him in a neat and clean conditions as required by the Employer.  The 

contractor shall provide adequate storage and office facilities with approval from the Engineer.  The 

rate quoted by the contractor shall be deemed to include for these and no separate payment will be 

made towards these. On completion of work, the site shall be cleaned by the contractor of all 

materials, temporary debris, rubbish plants and equipment’s, belonging to the contractor at no extra 

cost.  The site and surroundings shall be handed over in a neat and clean condition.  In case of any 

failure by the contractor, the employer will get inside cleared at risk and cost of the Contractor. 
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B. POWER AND WATER SUPPLY 

Facilities for drawing Power and water required at site for execution of the works shall be arranged 

by the contractor at his expense and risk. The necessary source for power & water supply has to be 

organized by vendor. Necessary distribution box, extension board points duly earthed, and with 

armoured safe power cables to be laid across the field provided point shall be in the scope of the 

tenderer. Further, laying of water intake and distribution pipes across the Site to various points of 

work from Electricity source provided water source point shall be in the scope of the tenderer. If 

required D.G generation sets shall be provided for Power arrangement by the contractor at his own 

cost. The tenderer shall make provision for temporary storage of water at suitable locations with 

pump if required to reach the water supply to work areas. The contractor will have to make his own 

arrangements for the same, without claiming any extra charge for the power and water drawal and 

distribution equipment. 

 

 5. MACHINERY 

The Contractor shall at his own expense, supply all tools, plant and equipment (hereinafter referred 

to as T & P) required for execution of contract, as specified in the tender documents.whole of the 

works shall be executed in perfect conformity with the specifications and drawings. If contractor 

perform any works in a manner contrary to the specifications and drawings and without reference to 

the Engineer-in-charge, he shall bear all the costs arising or ensuring there from. 

 

a) All technical documents regarding the construction of works are given in the metric system and 

work should be carried out according to metric system. 

 

b) The work shall be carried out as per detailed drawings supplied by the employer. The working 

drawings shall be emailed progressively to the contractor free of cost.  The contractor shall keep 

one set of drawings (duly protected from dust and wear and tear) at his own expenses always 

available at site for reference of Engineer-in-charge and other representatives. 

 

b) The works shall be carried out as per detailed specifications enclosed with the tender.  For items 

for which there is no mention in the drawings, detailed specification relevant IS specification 

(latest edition) shall be followed. 

 

c) The contractor shall submit to the Employer for their approval complete drawings, of all 

temporary works and staging which he may require for carrying out the works shown in the 

drawings. 
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 He shall at the same time if so required by the Employer submit his calculations relating to 

strength and anticipated deflection in respect of any aforesaid temporary works.  He shall also 

submit for the approval of Employer drawings showing the methods he proposes to adopt for the 

erection of the various parts of the temporary works.  Any modification to the drawings that may 

be required by the Employer shall be made by the contractor at his own cost.  However, 

notwithstanding the approval of modification required for temporary works, the contractor shall 

be fully responsible for their efficiency, security and maintenance and for all obligations and risks 

in regard to such works, specified or implied in this contract and be shall reinstate the same at his 

own cost, should any mishap or accident occur causing damage or injury there from, subject 

however, to such clauses of the General conditions as may be applicable in such cases.                                

 

6. BENCH MARKS AND REFERENCE POINTS  

The contractor shall construct and maintain proper benchmarks and reference points of the inter 

section of all main walls, no separate payment shall be made for this and rates quoted deemed to 

include this cost. 

 

7. SAFETY PRECAUTIONS 

The contractor shall at times observe the safety code and make necessary action as required in the 

tender.  In default thereof, the employer may get this done departmentally or through other agencies 

and recover the cost from the contractor. 

The Contractors shall also abide by all the security regulations promulgated from time to time by 

employer. 

8. RATES  

The rates to be quoted are intended to provide for works duly and properly completed in accordance 

with the general and special conditions of contract and specifications and drawings together with 

such alteration and/or conditions as may be required / ordered  without prejudice to the generality 

thereof shall include for detail of construction which are obviously and fairly intended and which  

may not have been specifically referred in these documents and working drawings and but are 

essential for execution and satisfactory completion of work including those of minor nature and shall 

be deemed to include and cover internal the followings. 

a) Arrangements for obtaining the clearance wherever required from statutory bodies, regarding 

license for construction, permanent electricity, water supply, and sanitary connections 

including payment of necessary fees, inspection charges and obtaining financial certificates for 

using these services.  

 

The various items rates quoted in the schedule as applicable shall be deemed to include the 

above services and no separate payments shall be made towards these. 
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b) The cost of all superintendence and labour materials, tools, plants, equipment’s, mobilizing and 

demobilizing equipment fuel lubricants, fixture, transport charges, temporary and permanent 

works and quarrying charges, testing, screening, washing, handling of materials, stacking and 

removal charges, of any rejected materials and water and power arrangements and satisfactory 

maintenance of the same satisfactory completion of the work intended. 

c) All fees, duties, royalties, rent and compensation to owner for surface damage or taxes and 

impositions payable to local authorities, in respect of land an structure, for all materials 

supplied for the work or any other duties/expenses for which the contractor may become liable 

or may be put to under any provision of the law for the purpose of in connection with the 

execution of the contract including levies payable on the transactions. 

d) Settings out of works profiles etc., and of construction repair and up-keep of all centre lines, 

bench marks and levels and page there of including provisions of masonry/concrete pillars 

showing the centre line of structure/gridlines and levels and maintenance and protection of the 

some including providing fencing etc., throughout the period of contract. 

e) Breaking, maintenance and removal of temporary works and buildings. 

 

f) Supply of complete, Moulds, cost of testing of materials etc. 

 

g) Working in all conditions including in/under water liquid,  conditions etc., and   shall  also 

include bailing or pumping out water from the foundations, basements or any other sources of 

whatsoever de-sludging and allied operation at any stage of work including all suspension 

period and delays whatsoever.  Cost of curing including pumping and cost of water whatever 

necessary. 

h) In the interest of completion of work within the stipulated time, certain works are to be carried 

out during the monsoon period also.  No separate payment will be made to the contractor for 

such works and it will be deemed to be included in the contract rates. 

i) Diversion and draining works, protection works, temporary facilities, bridges, gangway. 

j) Work at all depth in foundation below the ground level and in superstructure up to all   height 

above ground level including all lifts and distances involved at any other place of  work and 

disposed/barrow areas. 

k) Unless otherwise specified in the specification schedule cost of all leads/lifts etc. 

l) Provision of centering, scaffolding, strutting props etc., 

m) All materials and labour required for fencing in a protection against risk of accidents and for 

providing necessary/planking strutting with hand rails, gumboots, helmets, safety belts etc., 

during the progress of work. 

n) Prevention on trespassing by providing barrier arrangements for the safety of the public or 

employees during the provision of works. 
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o) Works in all shapes include and curved all sizes as shown are as required. 

p) Cleaning the site after the completion of work all debris, left out construction materials 

machine equipment’s, temporary offices, stores, works shop etc., including dressing the area 

neat and clean shape. 

q) Such other incidental charges or contingencies as may have been provided for in the 

specifications. 

 

9. LABOUR COLONIES 
            Labour camp will not  permitted within the project premises. 

 

10. ESCALATION 

The rates to be quoted by the tenderer shall be firm and shall cover and include all statutory 

levies, arising from, acts passed by parliament or by state legislature, the rates shall further be 

deemed to include statutory levies arising from such Acts, Central or State, which may come in 

to force subsequent to submission of tenders.  The tenderer shall note that no claim for 

enhancement of rates, on the ground that existing statutory levies have been increased, or that 

new statutory levies have come in to effect after tender, or on any other ground, will be 

entertained on any account. Price variation clause (PVC) is NOT applicable. 

11. QUANTITY 
 

The probable quantities of the several items of work are furnished in the schedule of quantities.  

It must be clearly understood that neither the probable quantities nor the value of individual 

items nor the aggregate value of the entire work shall be binding on the Employer/Engineer does 

not in any way assure the contractor or Guarantee that the said probable quantities are correct or 

that the work will correspond to these.  The Employer/Engineer reserve the right to omit, vary or 

add to the item/work described in the schedule, of quantities and no claim for compensation will 

be entertaining on this account quantity deviations etc. 

 

12. VARIATION/DEVIATION IN QUANTITIES 
 

The contractor shall not make any alteration in addition to or omission from the work as 

described in the tender document except in pursuance of the written instructions of the 

Engineer-in-charge.  No such deviation from the work described in the tender documents shall 

be valid unless the same has been specifically confirmed and accepted by the accepting officer 

in writing and incorporated in the contract. 

 

 

13. MATERIALS 
 

BHEL will not supply any materials unless otherwise specified. 

 

14. SUPPLY OF CEMENT, STEEL, PAINT ETC IS TO BE MADE BY CONTRACTOR  
 
Makes of supply of cement, steel, painting materials and any other construction materials shall be 
approved by BHEL. 

 
15. SUPPLY BY CONTRACTOR 
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 The work is for a completed job including labour and supply of all materials except those   

otherwise specified in the bid document. 

The material and works shall be subject to inspection and test as per field quality plan (FQP)   

duly approved by BHEL  

 

All materials supplied by the contractor according to the contract conditions shall be subject to 

inspection and passing by the Engineer-in-charge or his representatives from time to time, the 

contractor providing all facilities for such instruction free of cost. 

 

BHEL officers connected with the contract shall have the power at any time to inspect and 

examine any stores or materials intended to be used in or on the work, whether on the site or at 

any factory or workshop or other place where such stores or materials are being fabricated or 

manufactured or at any place the same are lying and the contractor shall give necessary 

facilities for such inspection and examination. 

 

The Engineer-in-charge shall be entitled to have tests made of any stores or materials supplied 

by the contractor shall provide at his own expense all facilities which the Engineer-in-charge 

may require for this purpose.  If at the discretion of the Engineer-in-charge an independent 

expert is employed to make any such tests his charges shall be borne by the contractor only if 

the tests disclosed that the said stores or materials are not in accordance with the provision of 

the contract. 

 

 

Should the Engineer-in-charge/Civil Engineer consider at any time during the construction or 

reconstruction on prior to the expiry of the Maintenance Period that the stores or materials 

provided by the contractor are unsound or of quality inferior to that contracted for, or 

otherwise not in accordance with the contract (in respect where the decision of the Engineer-

in-charge/Civil Engineer shall be final and conclusive) the contractor shall on demand, in 

writing from the Engineer-in-charge specifying the stores or materials complained of, not 

with-standing  that the same may have been inadvertently passed, certified that and paid forth 

with remove the stores or materials so specified and provide other and suitable stores or 

materials at his own expense, to the entire satisfaction of the Engineer-in-charge/Civil 

Engineer and in the event of his failing to do so within a period to be specified by the 

Engineer-in-charge/Civil Engineer, in his demand aforesaid, the Engineer-in-charge/Civil 

Engineer may replace within the other stores or materials complained of at the risk and 

expense in all respect of the contractor. 

 

The liability of the contractor under this conditions, shall not extend beyond the maintenance 

period aforesaid except as regards stores or materials which the Engineer-in-charge/Civil 

Engineer shall have previously given notice to the contractor to replace (Maintenance period 

for any work under this organization will be six months from the date of actual completion of 

the particular work and handing over to BHEL). 

 
16. INTERRUPTION TO THE WORKS 

 

While quoting the rates/prices the Contractor should take in to account the fact that due to 

the design or other stipulations at site, or the necessity to follow a particular sequence of 

overall construction operation, or non-supply of particular drawings, or the connected work 

or other reasons, interruptions are likely to be encountered in a work of this nature and 

magnitude.  No claims for such interruptions will be entertained on any account.  

 

 

17. EXTENSION OF TIME OR PENALTY/LIQUIDATED DAMAGES 
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Extension of time or penalty/liquidated damages as the case may be will be determined as 

stipulated in clause 7, 9 and 41 of BHEL General Conditions of Contract. 

 

 

 

18. COMPLETION OF WORK AND MEASUREMENT 
 

a) All work shall be carried out according to authorized dimensions and measurement will 

be restricted to those authorized dimension even though the Contractor may for 

convenience of this work exceed the authorized dimensions. 

b) All work shall be measured in accordance with the applicable standard method of 

measurements prescribed by the Indian Standard Institution (1200 latest edition) unless 

otherwise specified. 

c) The Contractor shall admit for technical inspection, works which are likely to be 

embedded or covered by other works and have the necessary measurement books and 

certificates to this effect duly signed by the Engineer before the works are covered. 

d) On completion of the work, the Contractor must submit to the Engineer the following 

documents for passing of works. 

i) A copy of the working drawing showing there on all addition and alterations in the 

process of execution. 

ii) A certificate for embedded and covered up works as in sub-para (C) above 

e) The authorized Contractors representative and a representative of the Employer shall 

jointly sign a certificate of handing over any completed work and date of signature of that 

certificate will be that the date from which the maintenance period of that unit will 

reckoned. 

f) Notwithstanding the above, insurance cover has to be taken by the contractor for the full 

value of work as also for the duration of the contract period. 50% of the Security Deposit 

shall be released only on the total completion of the building and handing over to BHEL 

to their satisfaction.  Remaining 50% of Security Deposit shall be released subject to the 

stipulation in BHEL’s GCC after 6 months from the date of completion of the building. 

 

19. MAINTENANCE OF WORK 
 

The contractor will be responsible for the maintenance of works during the period of 

construction until the various items are taken over, and for a further period of six months, 

from the date of taking over. 

 

If the contractor fails to maintain the building satisfactorily, it will be got done by other 

agency and cost towards such maintenance together with departmental charges will be 

recovered from his bills/dues. 

 
20. SECURITY DEPOSIT 

 
Upon acceptance of the tender, the successful tenderer shall remit the security deposit with 

Bharat Heavy Electricals Ltd within the time as specified in the Letter of Intent. The rate of 

Security Deposit will be 5% of the contract value. EMD of the successful tenderer shall be 

converted and adjusted towards the required amount of Security Deposit 
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The contractor should submit the Security Deposit before the start of the work by 

 

i) Cash (as permissible under the extant Income Tax Act) 

 

ii) Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand 

Draft/ Electronic Fund Transfer in favour of BHEL 

 

iii) Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined 

in the Companies Act. The Bank Guarantee format should have the approval of 

BHEL 

 

iv) Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as 

defined in the Companies Act (FDR should be in the name of the Contractor, a/c 

BHEL) 

 

v) Securities available from Indian Post offices such as National Savings Certificates, 

Kisan Vikas Patras etc. (held in the name of Contractor furnishing the security and 

duly endorsed/ hypothecated/ pledged, as applicable, in favour of BHEL) 

 

(Note: BHEL will not be liable or responsible in any manner for the collection of interest 

or renewal of the documents or in any other matter connected therewith) 

 

Collection of Security: 

 

 At least 50% of the required Security Deposit, including the EMD, should be collected before start of the 

work. Balance of the Security Deposit can be collected by deducting 10% of the gross amount progressively 

from each of the running bills of the Contractor till the total amount of the required Security Deposit is 

collected. If the value of work done at any time exceeds the contract value, the amount of Security Deposit 

shall be correspondingly enhanced and the additional Security Deposit shall be immediately deposited by the 

Contractor or recovered from payment/s due to the Contractor. The recoveries made from running bills (cash 

deduction towards balance SD amount) can be released against submission of equivalent Bank Guarantee in 

acceptable form, but only once, before completion of work, with the approval of the authority competent to 

award the work 

 

Release of Security Deposit 

 

50% of SD amount will be released after completion of works along with final bill balance 50% after 

completion of maintenance period of 6 months from date of completion. SD does not carry any 

interest. 

 

 

21. RUNNING ACCOUNT PAYMENTS 
  

During execution of work, monthly payments of all works in place will be made on the basic  

measurements recorded in measurement sheet/book in respect of items executed but no claim on the 

account will be entertained, if for any reason payments are not so made. No Advance payment. 
Price variation clause (PVC) is NOT applicable. 

 

 

22.1 MOBILIZATION ADVANCE (Not applicable) 
 

Mobilization advance not exceeding 5% of work order value excluding taxes & duties or 5% of the 

estimated cost put to tender whichever is less will be given, if requested by the contractor in writing 

within one month of the order to commence the work. The advance will be released against 

executing a bank Guarantee Bond by the contractor from a Scheduled Nationalized Bank as specified 
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by the Engineer-in-charge for the full amount of such advance is released. The contractor has to 

furnish a proof of the satisfactory utilization of the advance released by the company. 

 

 

22.2   INTEREST & RECOVERY  
 
The mobilization advance above bear simple interest at the prime lending rate of SBI plus 2% per 

annum and shall be calculated from the date of payment to the date of recovery, both days inclusive, 

on the outstanding amount of advance. Recovery of such sums advanced will be recovered by 

installments through deduction from the contractor’s bills at 10% of the bill value till the full 

advance is recovered.  

The said bank guarantee for advances shall initially shall be made for the full amount and valid for 

the contract period, and be kept renewed from time to time to cover the balance amount and likely 

period of complete recovery together with interest. 

 
23. Statutory Deduction towards Income Tax will be made as per rules. 
 
24. In respect of all labour directly or indirectly employed on the work by the Contractor,                                        

the Contractor shall comply with the provisions of the contract labour (Regulation and Abolition) Act 

1970 or any amendment thereof and all legislations and rules of the State and or Central Government 

or other Authority, framed from time to time governing the protection of health, sanitary 

arrangements, wages, welfare and safety for labour employed on building and construction works.  

The rules and other statutory obligations with regard to fair wages, welfare and safety measures, 

maintenance of the register etc., will be deemed to be part of the contract. 

 

25. The Contractor is required to take insurance for all workers employed on works towards 

payment for workmen compensation.  The insurance has to be taken out within 15 days of the 

award of work and has to be produced at the time of signing agreement. Half (1/2%) shall be 

deducted for every bill if the contractor fails to produce a proof of having taken such an 

insurance to cover his workmen. However the contractor shall be fully responsible for all the 

consequences arising out of such default.  This may also be read with clause 20 of BHEL 

GCC. 

 

 
 

26. TIME OF COMPLETION 
 

The date of commencement of work shall be counted from the date of handing over the site to 

the contractor.  The contractor shall plan the work in such a manner that all roofs are laid before 

the start of the rainy season and the work is not hampered due to rain.  It may be clearly 

understood that time is the essence of the contract and the entire work should be completed 

within the time imposed in the tender document letter of intent. 

 

 

27. The Contractor has to pay the Works Contract Tax (Under relevant section of the State 

Government Act) of their own on Monthly basis. 

 

28. The management of BHEL shall be at liberty to terminate the contract by issuing a month’s 

notice to the contractor without assigning any reason what so ever. As regards unsatisfactory 

performance or noncompliance with any of the terms & conditions of the contract by the 

contractor. The management of BHEL shall have the right to terminate the contractor forthwith 

without notice & rearrange the balance work through other agencies at the risk & cost of the 

contractor & under such circumstances, the Earnest Money Deposit/Security Deposit paid by the 

contractor shall stand forfeited. 
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29. SPECIAL CONDITIONS OF TENDER 
 

i) The successful bidder should open local office for Technical staff/Administrative group at 

Bangalore City for easy interactions/ monitoring of work at site./ Attend meetings at 

Bangalore city/site as and when instructed by BHEL. 

ii) Tenderers should not disclose any price bid details/discounts in the technical bids. 

iii)  The successful bidder should construct site office / toilets for their workmen at site in 

consultation with Engineer-in-charge. 
 

 

 

 

30. WORKMEN COMPENSATION POLICY or ESI AS APPLICABEL 
          The contractor is required to take Insurance for all the workers employed on the works towards 

payments for workmen compensation. The Insurance has to be taken out within 15 days of the 

award of work and has to be provided at the of signing the agreement. Half percent (0.5%) of the 

amount shall be deducted from every bill if the contractor fails to produce a proof of having 

taken such an insurance to cover his workmen.  However the contractor shall be fully responsible 

for the consequences arising out of such default. 
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LIST OF INDIAN STANDARD 
 

          Following is the list of various Indian Standards, 

     Relevant to the Civil Engg., work 

 

1. EARTH WORK 
 

i) IS 1200-1992, Method Part I Earthwork, Measurement of Building, and Civil  

Engineering works, and chapter No.2 of CPWD/specification 1977. 

 

2. MORTAR (PLASTERING) 
 

1) IS 2394-1984:  Code of practice for application of lime plasters finish. 

2) IS 1661-1972:  Code of practice for application of cement lime plasters finish. 

3) IS 2402-1963:  Code of practice for external rendered finishes. 

 

3. CONCRETE  WORK & RCC WORK 
 

1) IS 456-2000:  Code of practice for plain and reinforced concrete. 

2) IS 432(part 1) –1982( Third Revision):  Mild steel and medium tensile steel bars 

3) IS 1766-1998:  Cold twisted steel bars for concrete reinforcement. 

 

4. BRICK WORK 
 

1) IS 2212-1991: Code of practice for brick work. 

 

5. STONE WORK 
 

1) IS 1597-1992 (Part – I & II): Code of practice for construction of stone masonry. 

 

6 MARBLE WORK 
 

1) IS 1124-1974: Methods of test for water absorption of natural building works. 

 

7. STEEL WORK 
 

1) IS 800-2007(Third Revision): Code of practice for use of structural steel in general building 

construction. 

2) IS 1308-1984: Steels doors, windows and ventilators 

3) IS 1081-1960: Code of practice for fixing glazing of metal (steel &aluminium doors, windows & 

ventilators) 

4) IS 1161-1998: Steel tubes for structural purposes. 

5) IS 4351-2003: Steel doorframes. 

6) IS-6245-5245-1971: Metal rolling shutters and rolling grills. 

 

8. FLOORING 
 

1) IS 2114-1984: Code of practice for laying in situ terrazzo floor finish. 

2) IS 2571-1970: Code of practice for in situ cement concrete flooring. 

3) IS 5318-1969: Code of practice of lying of flexible P.V.C. sheet & tiles flooring. 

 

9. ROOFING 
 

1) IS 3007(pt-I)-1999: Code of practice of lying of corrugated cement sheets. 
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10. FINISHING 
 

1) IS 133-2004: Enamel, Interior (a) under coating (b) Finishing colour as required. 

2) IS 348-1968: French Polish. 

3) IS 427-2005: Distemper, dry colour as required. 

4) IS 425-1969: Distemper, oil emulsion as required. 

5) IS 5410-1992: Cement paint, Colour as required. 

6) IS 5411 (pt.1)-1974: Plastic emulsion paint for interior use. 

7) IS 6278-1971: Code of practice for white washing & color washing. 

  

11. DEMOLISION AND DISMANTILING 
 

1) IS 1200 (pt 18)-1974: Method of measurements of demolition and dismantling. 

 

12. SAFETY CODE 
 

1) IS 5916-1970: Safety code for construction including use of hot bituminous materials. 

2) IS 4130-1991: Safety code for demolition of building. 

3) IS 3754-1966: Safety code for excavation works. 

4) IS 3696(Pt-1)-1987: Safety code for Scaffolds. 

 
 

    

 

A)  DISTEMPERING ON NEW SURFACE. (OILBOUND) 

1.  COAT OF PRIMER                  ….  0.07 Litre/Sq.m (one coat) 

2.  COAT OF DISTEMPER           …..  0.10   Kg/Sq.m (2 coats) 

 

DISTEMPERING WITHOUT PRIMER 

                  FOR 1 COAT                  ……    0.10 Kg/Sq.m (For 1 coat) 

                  FOR 2 COATS      …….    0.15 Kg/Sq.m (For 2 coats) 

 

B)   SYNTHETIC ENAMEL PAINT. 

 a)    ON NEW SURFACE       … PRIMER   ….     0.09 Litre/Sq.m (For1 coat) 

                                ENAMEL PAINT             (2 COATS)   ….    0.15 Litre/Sq.m (For 2 coats) 

 b)   ON OLD SURFACE 

                               2 COATS WITHOUT PRIMER             …       0.20 Litre/Sq.m 

                               1 COAT                                                  …        0.10 Litre/Sq.m 

 

 c)  WATER PROOF CEMENT PAINT 

                              1 COAT                                                       …        0.18 Kg/Sq.m 

                              2 COAT                               …        0.30 Kg/Sq.m 

 

 

 d)   PLASTING EMULSION PAINT: 

                              2 COATS OF PLASTIC EMULSION       ….       0.09 Litre/Sq.m 
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                         1 COAT OF PLASTIC EMULSION              ….      0.073 Litre/Sq.m 

ON NEW SURFACE 

                         1 COAT PLASTIC FIX PRIMER                  …       0.081 Litre/Sq.m 

                         2 COATS PLASTIC EMULSION                 …        0.09 Litre/Sq.m  

  

 

These standards are indicative, any additional or Latest IS standard/specification required to be  
Followed shall be adhered to by the contractor. 
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FORM OF TENDER 

 

 

 

 

Having examined the invitation to bid, Instructions to Bidder, General conditions of contract, Special 

conditions, Specifications tender schedule, Contract drawings and other documents for the above work, 

we the undersigned, offer to construct, erect complete and maintain the whole of the said in conformity 

with the said bid documents on the terms and conditions and under the provisions set out or called for in 

the contract documents at the rates listed in the schedule of unit prices or else where in the contract 

documents. 

 

We undertake if our bid is accepted, to commence the works within 7 days from the date of issue of 

award and to complete and delivery the whole of the works comprised in the contract as per the time 

schedule agreed to the contract document. 

 

We agree to abide by this bid for the period of three months from the date fixed for receiving the same 

and it shall remain binding upon us and may be accepted at any time before expiry of the period. 

 

Until and unless a formal agreement is prepared and executed this bid, together with your award thereof 

shall constitute a binding contract between us.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

---36--- 

 

 

 ENCLOSURE: C 

 

 
CLAUSE 58 OF GENERAL CONDITIONS OF CONTRACT 

 

ARBITRATION: 
 
 

Except where otherwise provided for in the contract all questions and disputes relating to the meaning 

of the specifications, designs, drawings and instructions herein before mentioned and as to the quality of 

workmanship or materials used on the work or has been other as to any other questions, claim, right, 

matter or thing whatsoever in any way arising out of or relating to the contract, designs, drawings, 

specifications, estimates, instructions, orders or these conditions or otherwise concerning the works, of 

or the execution or failure to execute the same  whether arising during the program progress of the work 

or after the completion or abandonment thereof  shall be referred to the sole arbitration of the Executive 

Director/General Manager of BHEL and if the Managing Executive Director/General Manager Chief 

Engineer is unable or unwilling to act, to a  as the sole arbitration of some other person appointed  by 

the  Executive Director / General Manager, willing to act  as  such Arbitrator. There will be no 

objection if the arbitrator so appointed is an employee of BHEL EDN or an employee of any other unit 

of BHEL and that he had to deal with the matters to which the contract relates and that in the course of 

its his duties as such he had expressed views on all or any of the matters in dispute or difference. The 

Arbitrator to whom the to matter is originally referred being transferred or by vacating his office or 

being unable to act for any reason, such Executive Director / General Manager as aforesaid at the time 

of such transfer, vacation of office or inability to act, shall appoint account another person to act as 

arbitrator in accordance with the terms of the contract, such person shall be entitled to proceed with the 

reference from the stage at which it was left by his predecessor. It is also a term of this contract that no 

person other than a person appointed by such Executive Director/General Manager or an employee 

appointed as arbitrator as aforesaid should act as arbitrator and the arbitrator shall give reasons for the 

award. 

 

Subject as aforesaid the provision of the Arbitration Act, 1940 or any statutory modification or re-

enactment thereof and the rules made there under and for the time being in force shall apply to the 

arbitration proceeding under this clause. 

 

It is a term of a contract that the party involving invoking arbitration shall specify the dispute or 

disputes to be referred to arbitration under this clause together with the amount or amounts claimed in 

respect of each such dispute. 

 

Yellow color’s conte 
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The arbitrator(s) may from time to time with consent of the parties enlarge extend the time, for making 

the publishing the awards.  

 

The work under the contract shall, if reasonably possible, continue during the arbitration proceeding 

and no payment due to or payable to the contractor shall be withheld on account of such proceedings. 

 

The arbitrator shall be deemed to have entered on the reference on the date he issued notice to both the 

parties fixing the date of the hearing. 

 

The arbitrator shall give a separate speaking award in respect of each dispute or difference referred to 

him. 

 

The venue of arbitration shall be such place as may be fixed by the arbitrator in his sole discretion.  

 

The award of the arbitrator shall be final, conclusive and binding on all parties to this contract. 
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          ANNEXURE – II 
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 ANNEXURE-III 

   

 

 
     Ref. 

                  Date:   

 

 

SITE   INSPECTION   CERTIFICATE 
 
 
      This is to Certify that, I / We………………………………………………….. 

 

…………………………………………………………. had inspected the proposed  

 

construction site thoroughly and understood  the scope of works to be carried out in 

 

line with construction drawings/designs/data/Bill of quantities/schedule of items / 

 

specifications as brought out in the Tender as desired by BHEL. 

 

 

      Agreeable to all Terms & Conditions of Contract and assure to complete the work  

 

within the stipulation time frame. 

 

 

 

 

 

           Signature of the contractor 

        

       Name : 

                                                                        Seal  

 

 

 

 

 

 



S.N

O
DESCRIPTION UNIT

BALANCE 

QUANTITY

RATE 

INCLUDING ALL 

&  EXCLUDING 

GST

AMOUNT

A. 3.00 M BITUMINOUS  ROAD WITH 
1000 MM EARTHEN SHOULDER BOTH 

SIDE APPROACH ROAD

1

Earth work in excavation by mechanical

means (Hydraulic excavator) /manual means

over areas (exceeding 30cm in depth. 1.5 m in

width as well as 10 sqm on plan) as per

required level/camber/gradient including,

rolling and compacting the cut surface to

achieve 95% or more of standard proctor's

MDD , disposal of excavated earth, lead upto

1500m and lift upto 1.5m, disposed earth to be

levelled and neatly dressed.(All kinds of soil)

CUM 60 88.67 5320.13

2

Earth work in excavation by mechanical

means (Hydraulic excavator)/ manual means

over areas (exceeding 30 cm in depth, 1.5 m

in width as well as 10 sqm on plan) including

getting out and disposal of excavated earth

lead upto 50 m and lift upto 1.5 m, as directed

by Engineer-incharge. Ordinary rock

CUM 150 155.62 23342.88

3

Banking excavated earth in layers not

exceeding 20 cm in depth, breaking clods,

watering, rolling each layer with ½ tonne

roller, or wooden or steel rammers, and rolling

every 3rd and top-most layer with power roller

of minimum 8tonne to achieve 95% or more

of standard proctor's MDDtonnes and dressing

up, in embankments for roads, flood banks,

marginal banks, and guide banks etc.,as per

required level/camber/gradient, lead upto

1500 m and lift upto 1.5 m (All kinds of soil)

CUM 806.25 189.90 153110.10

4
Supplying and stacking at site.90 mm to 45

mm size stone aggregate
CUM 155.81 940.58 146551.65

5
Supplying and stacking at site. 63 mm to 45

mm size stone aggregate
CUM 44.77 1020.31 45679.15

6
Supplying and stacking at siteStone screening

13.2 mm nominal size (Type A)
CUM 88.944 1059.94 94275.52

7
Supplying and stacking at site.Moorum

(binding material)
CUM 36.735 452.81 16634.08

UNPRICED PRICE BID
BALANE WORK OF CONSTRUCTION OF BITUMINOUS/WBM ROAD AND RCC AND 
KACHAA DRAIN, CULVERTS AND OTHER ASSOCIATED WORKS AT FOR 5.04MWp (AC) 
SOLAR POWER PLANT FOR HPPCL-BERRA DOL, Dist.: BILASPUR, HIMACHAL PRADESH



8

Laying, spreading and compacting stone

aggregate of specified sizes to WBM

specifications in uniform thickness, hand

picking, rolling with 3 wheeled road /

vibratory roller 8-10 tonne capacity in stages

to proper grade and camber, applying and

brooming requisite type of screening / binding

material to fill up interstices of coarse

aggregate, watering and compacting to the

required densityy .

CUM 92.813 316.17 29344.35

9

Providing and applying tack coat using hot

straight run bitumen of grade VG - 10,

including heating the bitumen, spraying the

bitumen with mechanically operated spray unit

fitted on bitumen boiler, cleaning and

preparing the existing road surface as per

specifications : On W.B.M. @ 0.75 Kg I sqm

SQM 2250 25.63 57657.60

10

Providing and applying tack coat using hot

straight run bitumen of grade VG - 10,

including heating the bitumen, spraying the

bitumen with mechanically operated spray unit

fitted on bitumen boiler, cleaning and

preparing the existing road surface as per

specifications : On bituminous surface @

0.50 Kg I sqm

SQM 2250 19.36 43560.00

11

2 cm premix carpet surfacing with 1.8 cum

and 0.90 cum of stone chippings of 13.2 mm

size and 11.2 mm size respectively per 100

sqm and 52 kg and 56 kg of hot bitumen per

cum of stone chippings of 13.2 mm and 11.2

mm size espectively, including a tack coat

with hot straight run bitumen, including

consolidation with road roller of 6 to 9 tonne

capacity etc. complete (tack coat to be paid for

separately). With paving Asphalt grade VG -

10 heated and then mixed with solvent at the

rate of 70 grams per kg of asphalt

SQM 2250 98.45 221522.40

12

Providing and laying seal coat of premixed

fine aggregate ( passing 2.36 mm and retained

on 180 micron sieve) with bitumen using 128

kg of bitumen of grade VG - 10 bitumen per

cum of fine aggregate and 0.60 cum of fine

aggregate per 100 sqm of road surface,

including rolling and finishing with road roller

all complete.

SQM 2250 41.89 94248.00

TOTAL AMOUNT EXCLUDING GST
………..A. 3.00 M BITUMINOUS ROAD
WITH 1000 MM EARTHEN SHOULDER
BOTH SIDE APPROACH ROAD

931245.85

B. 3.00 M BITUMINOUS ROAD WITH
1000 MM EARTHEN SHOULDER BOTH
SIDE INTERNAL ROAD



1

Earth work in excavation by mechanical

means (Hydraulic excavator) /manual means

over areas (exceeding 30cm in depth. 1.5 m in

width as well as 10 sqm on plan) as per

required level/camber/gradient including,

rolling and compacting the cut surface to

achieve 95% or more of standard proctor's

MDD , disposal of excavated earth, lead upto

1500m and lift upto 1.5m, disposed earth to be

levelled and neatly dressed.( All kinds of soil)

CUM 200 88.67 17733.76

2

Earth work in excavation by mechanical

means (Hydraulic excavator)/ manual means

over areas (exceeding 30 cm in depth, 1.5 m

in width as well as 10 sqm on plan) including

getting out and disposal of excavated earth

lead upto 50 m and lift upto 1.5 m, as directed

by Engineer-incharge. Ordinary rock

CUM 30 155.62 4668.58

3

Banking excavated earth in layers not

exceeding 20 cm in depth, breaking clods,

watering, rolling each layer with ½ tonne

roller, or wooden or steel rammers, and rolling

every 3rd and top-most layer with power roller

of minimum 8tonne to achieve 95% or more

of standard proctor's MDDtonnes and dressing

up, in embankments for roads, flood banks,

marginal banks, and guide banks etc.,as per

required level/camber/gradient, lead upto

1500 m and lift upto 1.5 m (All kinds of soil)

CUM 475 189.90 90204.40

4
Supplying and stacking at site.90 mm to 45

mm size stone aggregate
CUM 114.53 940.58 107724.54

5
Supplying and stacking at site. 63 mm to 45

mm size stone aggregate
CUM 131.88 1020.31 134558.11

6
Supplying and stacking at siteStone screening

13.2 mm nominal size (Type A)
CUM 64.845 1059.94 68731.96

7
Supplying and stacking at site.Moorum

(binding material)
CUM 61.19 452.81 27707.62

8

Laying, spreading and compacting stone

aggregate of specified sizes to WBM

specifications in uniform thickness, hand

picking, rolling with 3 wheeled road /

vibratory roller 8-10 tonne capacity in stages

to proper grade and camber, applying and

brooming requisite type of screening / binding

material to fill up interstices of coarse

aggregate, watering and compacting to the

required densityy .

CUM 159.3 316.17 50365.31



9

Providing and applying tack coat using hot

straight run bitumen of grade VG - 10,

including heating the bitumen, spraying the

bitumen with mechanically operated spray unit

fitted on bitumen boiler, cleaning and

preparing the existing road surface as per

specifications : On W.B.M. @ 0.75 Kg I sqm

SQM 1800 25.63 46126.08

10

Providing and applying tack coat using hot

straight run bitumen of grade VG - 10,

including heating the bitumen, spraying the

bitumen with mechanically operated spray unit

fitted on bitumen boiler, cleaning and

preparing the existing road surface as per

specifications : On bituminous surface @

0.50 Kg I sqm

SQM 1800 19.36 34848.00

11

2 cm premix carpet surfacing with 1.8 cum

and 0.90 cum of stone chippings of 13.2 mm

size and 11.2 mm size respectively per 100

sqm and 52 kg and 56 kg of hot bitumen per

cum of stone chippings of 13.2 mm and 11.2

mm size espectively, including a tack coat

with hot straight run bitumen, including

consolidation with road roller of 6 to 9 tonne

capacity etc. complete (tack coat to be paid for

separately). With paving Asphalt grade VG -

10 heated and then mixed with solvent at the

rate of 70 grams per kg of asphalt

SQM 1800 98.45 177217.92

12

Providing and laying seal coat of premixed

fine aggregate ( passing 2.36 mm and retained

on 180 micron sieve) with bitumen using 128

kg of bitumen of grade VG - 10 bitumen per

cum of fine aggregate and 0.60 cum of fine

aggregate per 100 sqm of road surface,

including rolling and finishing with road roller

all complete.

SQM 1800 41.89 75398.40

TOTAL AMOUNT EXCLUDING GST
………..B. 3.00 M BITUMINOUS ROAD
WITH 1000 MM EARTHEN SHOULDER
BOTH SIDE INTERNAL ROAD

41.89 835284.67

C.           DRAIN & CULVERT

1

Earth work in excavation by mechanical

means(Hydraulic excavator) / manual means

in foundation trenches or drains (not

exceeding 1.5 m in width or 10 sqm on plan),

including dressing of sides and ramming of

bottoms, lift upto 1.5 m,including getting out

the excavated soil and disposal of surplus

excavated soil as directed, within a lead of

1500 m. All kinds of soil.

CUM 1135.125 117.15 132974.90



2

Earth work in excavation by mechanical

means (Hydraulic excavator)/ manual means

over areas (exceeding 30 cm in depth, 1.5 m

in width as well as 10 sqm on plan) including

getting out and disposal of excavated earth

lead upto 50 m and lift upto 1.5 m, as directed

by Engineer-incharge. Hard rock (blasting

prohibited)

CUM 100 436.34 43633.92

3

Providing and laying in position cement

concrete of specified grade excluding the cost

of centering and shuttering - All work up to

plinth level : 1:3:6 (1 Cement : 3 coarse sand

(zone-III): 6 graded stone aggregate 40/20 mm

nominal size).

CUM 7.95 3389.44 26946.07

4

Providing and laying in position cement

concrete of specified grade excluding - All

work up to plinth level the cost of centering

and shutterin "1:2:4 (1 cement : 2 coarse sand

(zone-III) : 4 graded stone aggregate 20/10

mm nominal size).

CUM 33 3859.29 127356.66

5

Centering and shuttering including strutting,

propping etc. and removal of form for all

heights Foundations, footings, bases of

columns, etc. for mass concrete

SQM 100.71 136.54 13751.02

6

Providing and laying in position specified

grade of reinforced cement concrete,

excluding the cost of centering, shuttering,

finishing and reinforcement - All work up to

plinth level : 1:1.5:3 (1 cement : 1.5 coarse

sand (zone-III): 3 graded stone aggregate 20

mm nominal size).

CUM 502.2 4375.61 2197429.53

7

Steel reinforcement for R.C.C. work including

straightening, cutting, bending, placing in

position and binding all complete upto plinth

level. Thermo-Mechanically Treated bars of

grade Fe-500D or more.

KG 12016.704 39.85 478822.39

7 (a)

Steel reinforcement for R.C.C. work including

straightening, cutting, bending, placing in

position and binding all complete upto plinth

level. Thermo-Mechanically Treated bars of

grade Fe-500D or more. (without supply of

reinforcement steel)

KG 10540 6.35 66929.84

8

Providing and laying non-pressure NP2 class

(light duty) R.C.C. pipes with collars jointed

with stiff mixture of cement mortar in the

proportion of 1:2 (1 cement : 2 fine sand)

including testing of joints

etc. complete : 600 mm dia. R.C.C. pipe

METER 18 983.56 17704.05

9

Providing and laying non-pressure NP2 class

(light duty) R.C.C. pipes with collars jointed

with stiff mixture of cement mortar in the

proportion of 1:2 (1 cement : 2 fine sand)

including testing of joints etc. complete : 900

mm dia. R.C.C. pipe

METER 18 1400.22 25203.97



10

Random rubble masonry with hard stone in

foundation and plinth including levelling up

with cement concrete 1:6:12 (1 cement : 6

coarse sand : 12 graded stone aggregate 20

mm nominal size) upto plinth level with :

Cement mortar 1:6 (1 cement : 6 coarse sand)

CUM 50 2791.96 139597.92

11

Structural steel work riveted, bolted or welded

in built up sections, trusses and framed work,

including cutting, hoisting, fixing in position

and applying a priming coat of approved steel

primer all complete. (FOR GRATING ETC)

KG 200 47.59 9518.08

12

Painting with synthetic enamel paint of

approved brand and

manufacture to give an even shade Two or

more coats on new work

SQM 50 55.19 2759.68

TOTAL AMOUNT …………...C -DRAIN 
& CULVERT 3282628.06

5049158.58
BIDDER TO

INDICATE OVER ALL

PERCENTAGE ON

TENDER ESTIMATED

VALUE (+) WHICH

SHALL BE

APPLICABLE TO ALL

ITEM RATES

NA

BIDDER TO

INDICATE OVER ALL

PERCENTAGE ON

TENDER ESTIMATED

VALUE (-) WHICH 

SHALL BE

APPLICABLE TO ALL

ITEM RATES

NA

% AMOUNT NA

NA

18% NA

NA

               TOTAL AMOUNT AFTER APPLICATION OF 

PERCENTAGE(%)                    (INCLUDING ALL & EXCLUDING 

GST)

GST APPLICABLE

TOTAL AMOUNT INCLUDING ALL & GST

TOTAL COST (INCLUDING ALL & EXCLUDING GST)

BIDDER HAS TO INDICATE overall percentage above or 

below or at par with respect to total  tender value I.E. RS. 

5049158.58
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DISCHARGE @ 

65mm/hr Rainfall 

Intensity 

(Q=10CiA)

PREVIOUS 

DISCHARGE

PROGRESSIVE 

DISHARGE

TOP 

WIDTH 

OF 

DRAIN

BOTTOM

WIDTH 

OF 

DRAIN

DEPTH OF 

DRAIN

AREA OF 

CROSS 

SECTION

WETTED 

PERIMETE

R

LENGTH OF 

LINE

VELOCITY 

OF 

WATER IN  

DRAIN

CAP. OF 

DRAIN

FALL IN 

LINE

FORMATION 

LEVEL AT 

START

In Sq.M. In Hectares In LPS In LPS In LPS In MM In MM In Sq.M. In Metres In Metres In M/Sec In LPS In Metres In Metres

TD-1 6688 0.669 60.38 0.00 60.38 450 300 600 0.225 1.500 0.282 0.015 98 1000 0.595 133.91 0.098 355.50

TD-2 2771 0.277 25.02 0.00 25.02 450 300 600 0.225 1.500 0.282 0.015 51 1000 0.595 133.91 0.051 355.50

TD-3 7620 0.762 68.79 0.00 68.79 450 300 600 0.225 1.500 0.282 0.015 98 1000 0.595 133.91 0.098 352.70

TD-4 4690 0.469 42.34 0.00 42.34 450 300 600 0.225 1.500 0.282 0.015 96 1000 0.595 133.91 0.096 352.70

TD-5 7158 0.716 64.62 0.00 64.62 450 300 600 0.225 1.500 0.282 0.015 98 1000 0.595 133.91 0.098 351.53

TD-6 7940 0.794 71.68 0.00 71.68 450 300 600 0.225 1.500 0.282 0.015 123 1000 0.595 133.91 0.123 351.53

TD-7 9200 0.920 83.06 0.00 83.06 450 300 600 0.225 1.500 0.282 0.015 148 1000 0.595 133.91 0.148 349.95

TD-8 8920 0.892 80.53 0.00 80.53 450 300 600 0.225 1.500 0.282 0.015 123 1000 0.595 133.91 0.123 349.95

TD-9 8778 0.878 79.25 0.00 79.25 450 300 600 0.225 1.500 0.282 0.015 99 1000 0.595 133.91 0.099 348.77

TD-10 9028 0.903 81.50 0.00 81.50 450 300 600 0.225 1.500 0.282 0.015 123 1000 0.595 133.91 0.123 348.77

TD-11 5335 0.534 48.16 0.00 48.16 450 300 600 0.225 1.500 0.282 0.015 90 1000 0.595 133.91 0.090 347.98

TD-12 8982 0.898 81.09 0.00 81.09 450 300 600 0.225 1.500 0.282 0.015 123 1000 0.595 133.91 0.123 347.50

TD-13 5964 0.596 53.84 0.00 53.84 450 300 600 0.225 1.500 0.282 0.015 42.5 1000 0.595 133.91 0.043 348.20

TD-14 9028 0.903 81.50 0.00 81.50 450 300 600 0.225 1.500 0.282 0.015 123 1000 0.595 133.91 0.123 345.50

TD-15 5974 0.597 53.93 0.00 53.93 450 300 600 0.225 1.500 0.282 0.015 33 1000 0.595 133.91 0.033 344.32

TD-16 9050 0.905 81.70 0.00 81.70 450 300 600 0.225 1.500 0.282 0.015 123 1000 0.595 133.91 0.123 344.32

C-Runoff Coefficient

I = intensity of rainfall (mm/hour)=65mm/hr Capacity of drain > Discharge

A = Drainage area in hectares Hence OK

N-Rugosity coefficient for concrete 0.015

SLOPE    

1 IN

AREA (SELF)NAME OF 

LINE
(A/P)^2/3

VALUE 

OF 'N'
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1. DEFINITIONS 

  

 In these general conditions of contract, the following terms shall have the meaning hereby  assigned to them 

except where the context otherwise requires: 

 



 

 

a) The “CONTRACT” means the documents forming the tender and acceptance thereof , together with all the 

document referred therein including general and Special Conditions of Contract, Schedules ‘A’, ‘B’, ‘C’, ‘D’, 

‘E’ and/or General Summary attached to the form of tender, the Karnataka P.W.D. Schedule of Rates as 

amended up to 1979-80 the specifications and the Drawings. All these documents as applicable taken together 

shall be deemed to form one contract and shall be complementary to one another. 

 

b) The ‘‘TENDER  DOCUMENTS’’ means the form of tender, the applicable schedules ‘A’, ‘B’,’C’, ‘D’, ‘E’ 

and/or General and Special conditions of  contract and the specifications  and / or drawings as given to 

contractors on payment for the purpose of preparing their tenders 

 

c) The ‘WORK’ means the work described in the tender documents, in individual work orders and/or 

accompanying drawings and specifications as may be issued from time to the Contractor by the Senior Engineer 

(Civil) deputy manager (projects) or the Engineer- in- charge within the powers conferred upon them, including 

all modified or additional works and obligations to be carried out either at the site or at any Factory workshop or 

other place as required for the performance of the contract. 

 

d) The ‘‘SITE’’  means the land and /or other places on, in, into or through which the work is to be executed   

under the contract or any adjacent land , path or street which may be allotted to or used for  the purpose of 

carrying out the  contract. 

 

e) The ‘‘CONTRACTOR’’ means the individual, firm or company, whether incorporated or not, undertaking the 

work and shall include the legal personal representatives of such individuals or the persons composing the firm 

or company, or the successors of the firm or Company and the permitted assigns of such individual or the firm 

or company. 
 

f) The abbreviations DGM/P, Sr. M/P, S.E/C means Dy. General Manager /Projects, Senior Manager / Projects, 

and Senior Engineer / Civil respectively, who direct the contact and the letters E/C means Engineer / Civil in-

charge of the particular work pertaining to the contract. 

 

g) The “Engineer – in – charge” means the Engineer / Civil deputed by Senior / Civil to supervise the work, or part 

of the work. 
 

h) “APPROVED” and “DIRECTED” means the approval or direction of the DGM/P. Sr. M/P, or S.E/C. or person 

deputed by them for the particular purpose. 

 

i) “BHARAT HEAVY ELECTRICALS LIMITED” hereinafter referred to as BHEL SHALL mean the board of 

directors, Resident Director, General Manager/ Project Administrator or other Administrative Officers, of the 

said company including the project officer, Sr. Manager / Projects, or Senior Engineer / Civil, Engineer/ Civil 

authorized to invite tenders and enter into the contracts for works on behalf of “Bharat Heavy Electrical 

Limited”, Unit: Electronics Division, Mysore Road, Bangalore – 26. 
 

j) In the case of lump sum contracts, CONTRACTOR’S PERCENTAGE” means the percentage offered by the 

contractor as addition to or deduction from the cost of buildings, or other works listed in schedule, ‘A’ to 

provide a lump sum quotation for performance of the contract inclusive of all extra costs, profit, establishment 

charges, carriage, insurance etc., complete. 
 
       In the case of percentage rate contracts, “Contractor’s percentage” shall, if the context so permits, mean the 

       uniform percentage tendered by the contractor and accepted by the Accepting Officer, and the expression  

       “CONTRACT RATE” shall likewise mean the rates in the K.P.W.D. schedule of rate as amended up to  

       1979 - 80 as adjusted by the said Contractor’s percentage, if any. 
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k) The “CONTRACTOR SUM” means the sum accepted, or the sum calculated in accordance with the prices 

accepted in the tender and / or the contract rates as payable to the Contractor for the entire execution and full 

completion of the work. 



 

 

l) The “FINAL SUM” means the actual amount payable under the contract by BHEL, to the Contractor for the 

entire execution and full completion of the work.  

m) The “DATE OF COMPLETION” is the date or dates for completion of the whole or any part of the work as set 

out in or ascertained in accordance with the individual work orders or the tender documents, or any subsequent 

agreed amendment thereto. 

n) A “WEEK” means seven days without regard to the number of hours worked or not worked in any day in that 

week. 

o) A”DAY” means a day of 24 (Twenty four) hours irrespective of number of hours worked or not in that day A 

“WORKING DAY” means any day other than that prescribed by the Negotiable instruments ACT as being a 

holiday, consists of the number of hours of labour as commonly recognized by good employers in the trade in 

the District where the work is carried out or as laid down in the BHEL Regulation. 

p) “DEVIATION ORDER” means any an order given by the Senior Engineer/Civil or Engineer-in-charge to effect 

an alteration, addition or deduction, which does not radically affect the scope of nature of the contract. 

q) “EMERGNCY WORK” means any urgent measures which, in the opinion of the Engineer-in-charge, become 

necessary during the progress of the work to obviate any risk of accident or failure or which become necessary 

for security. 

r) “PROVISIONAL SUM” or “PROVISIONAL LUMPSUM” means a lump-sum include by the BHEL in the 

tender documents and represent the estimated value of work for which details are not available at the time of 

inviting the tender. 

s) “PROVISIONAL ITEMS” means items for which approximate quantities have been included in the tender 

documents. 

t) “DAY WORK” means on item of work requiring the employment of labour with or without materials as the 

case may be, which, in the opinion of the Senior Engineer /Civil-in-charge, is not capable of being evaluated by 

the accepted methods of measurement or assessment and is paid for on the basis of the actual labour and 

materials utilised on the particular item of work referred to.            
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CHAPTER-II 
 

SCOPE OF CONTRACT 
 
2. HEADING TO THE CONTRACT 
 

The heading to these conditions shall not affect the interpretation thereof 



 

 

 

3. CONTRACT DOCUMENTS: 
 

The accepting officers shall furnish to the Contractor on demand “FREE OF COST” three copies of signed 

Drawing and one copy of the signed agreement comprising of preamble to Agreement, General and Special 

Specifications, Schedules ‘A’  ‘B’  ‘C’  ‘D’ and ‘D’ etc., (but excluding General Conditions of Contract and 

Drawing) and three copies of all further drawings issued during the progress of work. 
 

However, for any additional copies of the agreement or drawings required by the Contractor, the same will be 

supplied on payment the Specified Cost. 
 

The contractor shall keep one copy of all the drawings and of the specifications on the site and the Engineer-in-

charge or his representative shall at all reasonable times have access to them. 

 
4. WORK TO BE CAREED OUT : 

 

The Contract shall, expect as provide under Schedules ‘B’ and ‘C’ include all labour , materials, tools, plant , 

equipment and transport which may be required in preparation for , and in the execution and full completion of 

the work. Schedule ‘A’ shall be deemed to have been prepared in accordance with good practice and recognized 

principles and unless otherwise stated , the descriptions given therein shall be held to include waste on 

materials, carriage and cartage, lead ,return of empties , hosting, setting, fitting  in position and all other labour 

necessary in and for the entire execution and full completion aforesaid. Any error in description or quantity in 

Schedule ‘A’ or any omission there from shall not vitiate the Contract or release the Contractor from the 

execution of the whole or any part of the work comprised therein according to the drawings and specifications, 

or from any of his obligations under the contract. The insertion of the name of any firm of suppliers in the 

Tender Document is for the purpose of obtaining a particular class or quantity of materials or workmanship but 

the articles or materials specified may be obtained from any other firm subject to the prior written approval of 

the Senior Engineer / Civil / Engineer/Civil. 
 

In the case of a discrepancy between Schedule ‘A’ the Specifications and/or the drawings, the accepting officer 

shall be the sole deciding authority as to which shall prevail and his decision shall be final and conclusive. If 

neither drawings nor specifications contain any mention of minor details of construction, which in the opinion 

of the Accepting Officer whose decision shall be final and conclusive, are responsible and obvious and fairly 

intended for the satisfactory completion of the work, such details shall be provide by the Contractor without any 

extra cost as if they were specially mentioned and shall be deemed to be included in the contract. 
 

The Contractor will be deemed to have satisfied himself as to the nature of the site, local facilities of access and 

all matters affecting the execution and completion of the work. No extra charges consequent on any 

misunderstanding in this respect or otherwise will be allowed. 

 

5. PROVISIONAL ITEMS: 
 

The full amount of provisional lump-sum and the value annexed to each provisional item inserted in the Tender 

documents shall be deducted from the contract sum and the value of work ordered and executed there under 

shall be ascertained by measurement or valuation as for deviations. 
 

No work under these items is to be begun without instructions in writing from the Engineer- in –charge. 
 

  The extend of quantities or items described  as “ provisional “ shall not be held to guarantee or limit the amount 

and description of the work to be executed by the Contractor either respect of the item concerned or the work as 

a whole.  
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  No addition or deduction shall be made by the Contractor to the amount of the provisional lump-sums as 

included in the tender documents. 

 

6. DEVIATIONS: 
 

The contractor shall not make any alteration to or omission from the work as described in the tender documents 

except in pursuance of the written instruction of the Engineer –in charge. No such deviation from the work 



 

 

described in the tender documents shall be valid unless the same has been specifically confirmed and accepted 

by the Accepting Officer in writing and incorporated in the contract. 
 

The accepting Officer may deviate, either by way of addition or deduction, from the work so described, 

provided that the contractor sum be not thereby varied on the whole by more than the percentage set out in the 

tender documents. The value of all additions and deductions will be added to, or deducted from the contract 

sum. Whenever the Accepting Officer intends to exercise such a right, his intention shall specify the deviation 

which are to be made, the lump-sum assessment or the proposed basis of payment, the extra time allowed, if, 

any and the date for completion of the entire contract. 
 

Any objection by the Contractor to any matter concerning the order shall be notified by him in writing to the 

Senior Engineer (Civil) / Engineer-in-charge within SEVEN DAYS from the date of such order, but under no 

circumstances shall the work be stopped (unless so order by the Senior Engineer/Civil /E/C owing to differences 

or controversy that may arise from such an objection. In the absence of such a notification of objection, by the 

contractor, he will be deemed to have accepted the ordered and the conditions stated therein. In the event of the 

contractor, failing to agree with the Senior Engineer/ Civil /E/C regarding the terms of the proposed deviation, 

the objection shall e referred to the DGM/P/Sr.M/P, whose decision shall be final, conclusive and binding on 

the Contractor. 
 

7. TIME: 
 

Time is the essence of the contract and is specified in the tender document or in each individual work order. 
 

As soon as possible after the contract is let or any substantial work order is placed and before work under it is 

begun, the Senior Engineer/Civil or Engineer-in-charge and the contractor shall (if so required by the Sr. E/C) 

agree to a time and Progress chart. The chart shall be prepared direct relation to the time stated in the tender 

documents or the Work Order for the completion of the individual items thereof, and/or the contract or Orders a 

whole. It shall indicate the forecast of the dates for the commencement and completion of the various trade 

processes or sequences of the work, and shall be amended as may be required by agreement between the Sr. E/C 

or Engineer-in-charge, and the contractor within the limitation of the time imposed in the tender documents or 

ORDER. 
 

In the absence of any specific Time and Progress Chart to be agreed to between the Contractor and the Sr. E/C. 

or Engineer –in-charge, the contractor shall ensure and maintain uninterrupted progress of the work such that 

the entire work shall be completed within the time imposed in the tender document or order and that the 

proportion of work completed up to any time in relation to the entire work to be done under the Contract or 

Order shall not be less than the proportion that the time elapsed bears to total time of completion provided in the 

tender Document or Order. 

 

The Contractor shall suspend the execution of the work, or any part or parts there of whenever called upon in 

writing by the Engineer –in –charge to be so, and shall not resume work there on unit so directed in writing by 

the Engineer –in –charge. The Contractor will be allowed an allowed an extension of time for completion not 

less than the period of suspension but no other claim in this respect for completion or otherwise how so ever 

will be admitted. This may also be extended to allow for alteration of work made by the deviation order.  
 

8. STORES AND MATERIALS: 
 

The contractor shall, at his own expense , supply all stores and materials required for the contract, other than 

those listed in Schedule ‘B’ which may be provided by Bharat Heavy Electricals Limited at the rates detailed 

therein subject to their availability at the place of issue indicated therein. All stores and materials to be supplied 

by the Contractor shall be of the best kind as described in the Specifications and the Contractor shall,  
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if required by the Engineer –in- charge furnish him with proof to his satisfaction that the store and materials so 

comply with the specifications. 

 

The contractor shall, at his own expanse and without delay, supply samples of stores and materials proposed to 

be used in the execution of the work for the approval of the Engineer-in charge, who may reject all stores and 

materials not corresponding either in quality or character to the approved samples. 



 

 

 

In the case of stores provided under Schedule ‘B’ the Contractor shall bear the cost of loading, transporting to 

site, unloading, storing under cover as required, assembling & jointing the several parts together as necessary 

and incorporating & fixing these stores & materials in the work, including all preparatory work of whatever 

description that may be required, and closing, preparing, loading and returning empty cases or containers to the 

place of issue without any extra charges.  

 

9. DELAY AND EXTENSION OF TIME: 
 

If, in the opinion of senior Engineer/Civil/engineer/Civil the work is delayed: 

 

i) by reason of abnormally bad weather, or  

 

ii) by reason of serious loss or damage by fire, or 

 

iii) by reason of civil commotion, local combination of workmen, strike or lockout, affecting any of the 

trades employed on the work, or 

 

iv) by delay on the part of the agency or tradesman engaged by BHEL in executing work not  forming part 

of this contract, or 

 

v) by reason of any other cause which in the absolute discretion of the Sr. M/P. Sr. E/C. or E/C is (when 

he is the Accepting Officer of the Contract) beyond the contractors control, then in any such case, the 

Accepting Officer, on the recommendation of the Sr. E/C., E/C (or higher authority) may make fair and 

reasonable extension in the completion dates of the individual items of work or the contract as a whole. 

Such extension which will be communicated to the contractor by the Sr. E/C. /E/C. in writing shall be 

final and binding on the contractor. No other claim in this respect for compensation or otherwise 

howsoever is admissible. Upon the happening of any such event causing delay, the contractor shall 

immediately give notice thereof in writing to the Sr. E/C/E/C but shall do all that may reasonably be 

required to the satisfaction of the Sr. E/C/E/C to proceed with the work. 

 

10. PATENT RIGHTS: 
 

The contractor shall fully indemnify BHEL, or the agent, servant, or employee of BHEL, against any action, 

claim or proceeding relating to infringement or the use of any patent or design or any alleged patent or design 

rights, and shall pay any royalties which may be payable in respect of any article/ or part thereof included in the 

contract. 

 

In the event of any claims being made or action brought against BHEL, or any agent, or servant or employee of 

BHEL., in respect of any of the matters aforesaid, the contractor shall not apply when such increment has taken 

place in complying with the specific directions issued by the BHEL but the contractor shall pay any royalties 

payable in respect of any such use. 

 

11. OCTROI AND OTHER DUTIES: 
 

All charges on account of Octroi, Terminal or Sales Tax and / or other duties on materials obtained for the work 

(excluding materials provided by BHEL, on payment) shall be borne by the contractor. 
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12. ROYALTIES: 
 

Royalties fixed from time to time as per prevalent local rules will be recovered for materials, which the 

contractor may be allowed to remove from quarries situated on land which is in charge of the BHEL, 

authorities. 

 

13. PLANT AND EQUIPMENT: 



 

 

 

  The contractor, shall at his own expanses, supply all tools, plant and equipment (herein-after referred to as        

T & P) required for the execution of the contract, as specified in the tender documents. 

 

14. ASSIGNMENT OR TRANSFER OF CONTRACT: 
 

The contract shall not, without the prior written approval of the Accepting Officer, assign or transfer the 

contract or any part thereof, or any share, or interest therein to any other person. No sum of money which may 

become payable under the contract shall be payable to any person other than the contractor unless the prior 

written approval of the Accepting Officer to the assignment or transfer of such money is given.  

 

a) SUB-CONTRACT: 
 

The contractor shall not sub-let any portion of the contract without the prior written approval of the Accepting 

Officer  

 

15. COMPLIANCE TO REGULATION AND BYE-LAWS : 
 

The contractor shall conform to the provisions of any statute relating to the work and regulations and bye-law of 

any local authority and water and of any water and lighting Companies or Under takings with those systems the 

works is proposed to be connected. He shall before making any variation from the drawings or the specification 

that may be necessitated for such connection give the Senior Engineer /civil /E/C notice, specifying the 

variation proposed to be made and the reason therefore and shall not vary out any such variation until he has 

received instructions from the Senior Engineer/ Civil /E/C in respect thereof. The contractor shall be bound to 

give all notices required by statute regulations or bye-laws as aforesaid and to pay all fees and taxes payable to 

any authority in respect thereof. 
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CHAPTER-III 

 
PERFORMANCE OF THE CONTRACT 

 
16. SECURITY DEPOSIT 
 

Upon acceptance of the tender, the successful tenderer shall remit the security deposit with Bharat Heavy 

Electricals Ltd within the time as specified in the Letter of Intent.  

 

             The rate of Security Deposit will be as below: 

 

                             Up to Rs.10 Lakhs                          10% 

Above Rs. 10 Lakhs up to Rs.50lakhs                          Rs .1 Lakhs + 7.5% of the amount     

                                                                      exceeding Rs. 10 Lakhs 

                  Above Rs.50 Lakhs                                        Rs. 4 Lakhs + 5% of the amount      

                                                                                                    exceeding Rs. 50 Lakhs 

 



 

 

The contractor should submit the Security Deposit before the start of the work. 

i) Cash (as permissible under the income Tax Act). 

ii) Pay order, demand draft in favour of BHEL. 

iii) Local cheques of scheduled banks, subject to realization. 

iv) Securities available from Post Offices such as National Saving Certificates, KisanVikasPatras etc., 

(Certificate should be held in the name of contractor furnishing the security and duly pledged in 

favour of BHEL and discharged on the back) 

v) Bank Guarantee from scheduled Banks/Public financial Institutions as defined in the companies 

Act subject to a maximum of 50% of the total security deposit value. The balance 50% has to be 

remitted either by cash or in the other form of security. The Bank Guarantee format should have 

the approval of BHEL. 

vi) Fixed Deposit Receipt issued by scheduled Banks/Public Financial Institutions as defined in the 

Companies Act. The FDR should be in the name of the contractor, A/C BHEL, duly discharged on 

the back. 

vii) Security Deposit can also be recovered at the rate of 10% from the running bills. However in such 

cases at least 50% of the Security Deposit should be collected before start of the work and balance 

50% may be recovered from the running bills. 

 

viii) EMD of the successful tenderer shall be converted and adjusted against the Security Deposit. 

ix) The Security Deposit shall not carry any interest. 

 

NOTE: Accepting of Security Deposit against Sl. No. (iv) and (vi) above will be subject to 

hypothecation or endorsement on the documents in favour on BHEL. However, BHEL will 

not be liable or responsible in any manner for the collection of interest or renewal of the 

documents or in any other matter connected therewith. 

For extra items of work and deviated quantities, security deposit will be recovered at 10% 

of the value of deviated amount.  The security deposit will be released as stipulated under 

clause 16(IV) of GCC. 

 
 

17. ORDERS UNDER THE CONTRACT: 
 

     All orders, notices etc. to be given under the contract shall be in writing, type script of printed and if sent by   

registered post to the address given in the tender of the contractor , shall be deemed to have been served on 

the date when in the ordinary course they would have been delivered to him. 

 

      The contractor shall carry out without delay all orders given to him. 
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18. ADMISSION TO SITE: 

 
 

The contractor shall not enter on (other than inspection purposes) or take possession of the site unless 

permitted to do so by the Senior Engineer/Civil/E/C. The portion of the site to be occupied by the Contractor 

will be clearly defined and marked on the site plan, and the contractor will on no account be allowed to extend 

his operations beyond these areas. 

 

The Contractor shall provide, if necessary, or required at the site, temporary access thereto and shall alter, 

modify and maintain the same as required from time to time. He shall take out and clear away the access route 

when no longer required restoring the area to its original conditions. 

 

The Senior Engineer/Civil/E/C shall have power to execute other works (whether or not connected with the 

work in the contract agreement) in the site contemporaneously with the execution of the original work and 

contractor shall give reasonable facilities for this purpose. 

 

BHEL, reserves the right of taking over, at any time, and portion of the site which they may require and the 

contractor shall at his own expense clear such portion forthwith. No photographs of the site or of the work or 



 

 

any part thereof shall be taken, published or otherwise circulated, without the prior approval of the Senior 

Engineer/Civil/E/C. 

 

No such approval shall however exempt the contractor from complying with any statutory provisions in regard 

to the taking and publication of such photographs. 
 

BHEL officials connected with the contract shall have the right of entry to the site at all times. 
 

Senior Engineer/Civil/E/C shall have the power to exclude from the site any person whose admission thereto 

may, in his opinion, be undesirable for any reason whatsoever. 

 

19. CONTRACTOR’S SUPERVISION: 
   

The Contractor shall either himself supervise the execution of the Contract or shall appoint a competent Agent 

approved by the senior Engineer/Civil/E/C to act in his stead. 

 

The contractor shall employ on Engineer/Agent having at least a ‘Degree of Bachelor of Civil Engineering’ 

from a recognised University/on any work with a Contract value exceeding rupees two lakhs and having at 

least a ‘Diploma in Civil Engineering’ from a recognised college on work with a contract value exceeding Rs. 

50,000/- but not exceeding rupees two lakhs. 

 

The employment of an Engineer/Agent as aforesaid, the Senior Engineer/Civil/E/C capable possession of a 

recognised technical qualification and is in opinion of the Senior Engineer/Civil/E/C capable of receiving 

instructions of the Engineer-in-charge and of executing the work to the satisfaction of the Engineer-in-charge. 

 

If the contractor fails to appoint a suitable Engineer/Agent as aforesaid, the Senior Engineer/Civil/E/C shall 

have full powers to suspend the execution of work and stop payment of any advances that may have become 

due until such date as a suitable Engineer/Agent is appointed and the contractor shall be held responsible for 

the delay caused to the work and no extension of time on this account shall be given to him as stipulated in 

condition (9) above. 

 

Orders given to the contractors Agent/Engineer shall be considered to have the same force as if they had been 

given to the contractor himself. 

 

The contractor or his agent shall be in attendance at the site during all working hours and shall superintended 

the execution of work with such additional assistance in each trade as the Senior Engineer/Civil/E/C may 

consider necessary. 
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The contractor or his accredited agent shall attend, when required and without making any claim for doing so, 

either the Office of the Engineer-in-charge or the work-site to receive instructions. 
 

The Senior Engineer/Civil/E/C shall have full powers, and without assigning any reason, to require the 

contractor immediately to cease to employ in connection with this contract any agent, servant or employee 

whose continued employment is, in his opinion, undesirable. 
 

The contractor shall not be allowed any compensation on this account. 

 

20. LABOUR: 
 

The contractor shall employ labour in sufficient numbers either directly or through sub-contractors to maintain 

the required date of progress and of quality to ensure workmanship of the degree specified in the contract and 

to the satisfaction of the Engineer-in-charge. The contractor shall not employ in connection with the works any 

person who has not completed his fifteen years of age. 
 

The contractor shall furnish to the Engineer-in-charge at the intervals specified by him, a distribution return of 

the number and description by trades of the work people employed on the works. The contractor shall also 

submit on the 4th and 19th of every month to the Engineer-in charge a true statement showing in respect of the 

second half of the preceding month and the first half of the current month (i) the accident that occurred during 



 

 

the said fortnight showing the circumstances under which they happened and the extent of damage and injury 

caused by them and (ii) the number of female workers who have been allowed maternity benefit as provided in 

the maternity benefit Act, 1961 or Rules made there under and the amount paid to them. 
 

The contractor shall pay to labour employed by him either directly or through sub-contractors wages not less 

than fair wages as defined in the contractor’s labour regulations. 
 

The contractor shall in respect of labour employed by him either directly or through sub-contractors comply 

with or cause to be complied with contractors Labour Regulations in regard to all matters provided therein. 
 

The contractor shall comply with the provisions of the payment of Wages Act, 1936, Minimum Wages Act, 

1948, Employers Liability Act 1938. Workman’s Compensation Act, 1923, industrial Disputes Act, 1947, 

Maternity Benefit Act, 1961 and Mines Act 1952 or any other law relating thereto and rules and there under 

from time to time. 
 

The contractor shall be liable to pay his contribution and the employees’ contribution to the State Insurance 

Scheme in respect of all labour employed by him for the execution of the contract, in accordance with the 

provision “The Employees” State Insurance Act, 1948” as amended from time to time. In case the contractor 

fails to submit full details of his account of labour employed and the contribution payable, the Engineer-in-

charge shall recover from the running bills of contractor an account of contribution as assessed by him. The 

amount so recovered shall be adjusted against the actual contribution payable for employees’ State Insurance. 
 

The Engineer-in-charge shall on a report having been made by an inspecting Officer as defined in the 

contractors labour regulations have the power to deduct from the moneys due to the Contractor any sum 

required or estimated to be required for making good the loss suffered by a workers by reason of non-

fulfillment of the conditions of the contract for the benefit of workers, non-payment of wages or of deductions 

made from his or their wages which are not justified by the terms of the contract or non-observance of the 

contractors labour Regulations. 
 

The contractor shall indemnify the BHEL against any payments to be made under for observances of the 

Regulations aforesaid without prejudice to his right to claim indemnify from this sub-contractors. 
 

In the event o the Contractor committing a default or breach of any of the provisions of the aforesaid 

Contractors Labour Regulations, as amended from time to time or furnishing any information or submitting or 

filling any form/Resister/Slip under the provisions of these regulations which is materially incorrect then on 

the report of the Inspecting Officers as defined in the Contractors Labour Regulation, the contractor shall 

without prejudice to any other liability pay to the BHEL a sum not exceeding to Rs.50/- as liquidated  damages 

for every default breach or furnishing, making, submitting, filling materially incorrect statement as may be 

fixed by the Engineer-in-charge and in the event of the contractors default continuing in this respect, the 

liquidated damages may be enhanced to Rs. 50/- per day for each day of default subject to a maximum percent 

of the estimated cost of woks put to tender. 
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The Engineer-in-charge shall deduct such amount from bills or security deposit of the contractors and credit 

the same to the Welfare fund constituted under Regulations. The decision of the Engineer-in-charge in this 

respect shall be final and binding. 

 
MODEL RULES FOR LABOUR WELFARE: 
 

The contractor shall at his own expense comply with or cause to be complied with model Rules for Labour 

Welfare as appended to these conditions as rules framed by Government from time to time for the protection of 

health and for making sanitary arrangements for workers employed directly or indirectly or the works. In case 

the contractor fails to make arrangements as aforesaid, the Engineer-in-charge shall be entitled to do so and 

recover the cost thereof form the Contractor. 

 

SAFETY CODE: 
 

The contractor shall at his own expense arrange for the safety provisions as appended to these conditions or as 

required by the Engineer-in-charge, in respect of all labour directly or indirectly employed for performance of 

the works and shall provide all facilities in connection therewith. In case the contractor fails to make 



 

 

arrangements and provide necessary facilities as aforesaid, the Engineer-in-charge shall be entitled to do so 

and recover the cost thereof from the contractor. 

 

Failure to comply with model Rules for Labour Welfare, Safety Code, or of the provisions relating to report on 

accidents and to grand of maternity benefits to female workers shall make the Contractor liable to pay to the 

BHEL as liquidated damages an amount not exceeding Rs 50/- for each default or materially incorrect 

statement. The decision of the Engineer-in-charge in such matters based on reports from the Inspecting 

Officers as defined in the contractors Labour Regulation as appended to these conditions shall be final and 

binding and deductions for recovery of such liquidated damages may be made from any amount payable to the 

Contractor. 

 

 

21. WATER : 
 

The contractor shall allow in his tender and provide at his cost all water required for the work or his employees 

on the work, together with all pipes and fittings or other means that may be necessary or required to ensure a 

proper and ample supply of water for all purpose connected with the work. 

 

In the event of a provision existing in the Tender documents for supply of water on payment by Bharat Heavy 

Electricals Limited, water will be supplied from the BHEL supply System, or other sources at any points fixed 

by the Senior Engineer/Civil on the site of work. The contractor shall make necessary arrangement for lifting, 

pumping, carrying or conveying the water as required at his own cost. The levy of water charges to be borne 

by the Contractor in such case shall be specifically mentioned in the Tender documents. 

 

22. TEMPORARY WORKSHOPS, STORES ETC : 
 

The Contractor shall, during the progress of the work provide, erect and maintain at his own expanses all 

necessary temporary workshops, store, offices etc., required for the proper and efficient execution of the work. 

The planning, sitting and erection of these bldgs. shall have the approval of the Engineer-in-charge and the 

Contractor shall at all times them tidy and in a clean and sanitary condition to the entire satisfaction of the 

Engineer-in-charge. 
 

On compilation of the work all such temporary buildings shall be cleared away and the site restored and left in 

a clean and tidy condition to the entire satisfaction of the Engineer-in-charge. 

 
 

23.  STORES AND MATERIALS ON SITE : 
 

All stores and materials required for the work are to be deposited by the Contractor only in places to be 

indicated by the Engineer-in-charge. 
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Where in accordance with the contract stipulations certain Stores and Materials 9for incorporation in the work) 

are to be issued to the Contractor by the BHEL as detailed under Schedule ‘E’ such times will be so issued 

only to the extent required for the actual completion of the work as stipulated in the Contract. The decision of 

the Senior Engineer/Civil/E/C regarding the quantities to be issued as above shall be final and binding on the 

Contractor. For any excess quantities consumed on the work their cost will be recovered from the Contractor at 

punitive rates which will be 100% (hundred percent) more than the issue rates of the BHEL. 
 

In regard to the materials and stores which may be issued to the contractor by BHEL the Contractor shall give 

the Engineer-in-charge reasonable notice in writing of his requirements of such stores and materials and on the 

approval of his demand being notified to him, he shall make immediate arrangements for drawing the same. 

Such stores and materials shall be transported by Contractor at his own expanses direct from the place of issue 

to the site of the work, unless prior written approval is obtained from the Engineer-in-charge to take them to a 

store or workshop elsewhere. 
 

The Contractor shall have to build a weather-proof shed for the storage of cement required for 15 days 

consumption of the work. 
 



 

 

BHEL officers connected with the Contract shall have the power at any time to inspect and examine any stores 

or materials indented to be used in or on the work, whether on the site or at any place where the same are lying 

and the contractor shall give necessary facilities for such inspection and examination. 
 

The Engineer-in-charge shall be entitled to have tests made of any stores or materials supplied by the 

Contractor who shall provide at his own expanse all facilities which the Engineer-in-charge may require for 

this purpose. If at the discretion of the Engineer-in-charge an independent expert is employed to make any 

such tests his charges shall be borne by the contractor only if the test discloses that the said stores or materials 

are not in accordance with the provisions of the contract. 
 

Should the Senior Engineer/Civil/E/C consider at any time during the construction or re-construction, on prior 

to the expiry of the ‘MAINTENANCE PERIOD’, that the stores or materials provided by the Contractor are 

unsound or of a quality inferior to that contract for, or otherwise not in-accordance with the Contract, (in 

respect whereof the decision of the Senior Engineer/Civil/E/C shall be final and conclusive) the contractor 

shall on demand, in writing from the Sr. E/C. E/C specifying the stores or materials complained of, not 

withstanding that the same may have been inadvertently passed, certified and paid for, forthwith remove the 

stores or materials so specified and provide other proper and suitable store or materials at his own expanse; to 

the entire satisfaction of the Sr. E/C. E/C and in the event of his failing to do so within a period to be specified 

by the Sr. E/C. E/C in his demand aforesaid, the Sr. E/C.E/C may replace within others the stores or materials 

complained of at the risk and expanse in all respects of the Contractor. The liability of the contractor under this 

condition shall not extend beyond the maintenance period aforesaid except as regards stores or materials, 

which the Sr. E/C.E/C shall have previously given notice of to the contractor to replace. (Maintenance period 

for any work under this organization will be six months from the date of actual completion of the particular 

work and handing over to BHEL). 
 

All stores and materials brought to the site shall become and remains the property of BHEL and shall not be 

removed from the site without the prior written approval if the Senior Engineer/Civil/E/C. However, when the 

work is finally completed the Contractor shall at his own expanse forthwith remove from the site all surplus 

stores and materials originally supplied by him and upon such removal; the same shall rest in and become the 

property of contractor. All BHEL stores and materials issued to Contractor for incorporation or fixing in the 

work and which, making due allowance for reasonable wear and tear/or waste, have not on completion of the 

work been so incorporated of fixed, shall be returned by the Contractor at his own expanse to the place of 

issue. 
 

Credit for surplus and/or materials returned by the contractor to BHEL will be given to him at a price based on 

the prevailing market rate but not exceeding that at which the said stores and materials were originally issued 

to him but due consideration shall be given to the allowance claimed by BHEL in respect of any depreciation 

or damages suffered by the stores and/or materials whilst in the custody of the contractor regarding which the 

decision of Sr. E/C/E/C shall be final and conclusive. 
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If , in the opinion of the Sr. E/C/E/C (which shall be final and conclusive) any stores supplied by BHEL have 

either during currency of the work or after completion of the work whilst under the custody of the contractor, 

become damaged to such an extent that they cannot be usefully utilized, either in the same work or in other 

works, the Sr. E/C.E/C shall not accept the stores and in the extent of his rejecting , the Contractor shall be 

charged for the said stores at a rate fixed by the Accepting Officer. The Contractor shall not be entitled to any 

claim what-so-ever on this account. 

 

23a.  DEFECTS LIABILYTY PERIOD: 
 

 the contractor shall be responsible to make good and remedy at his own expenses within such period as may be 

stipulated by the Engineer-in-charge, any defect which may develop or may be noticed before the expiry of the 

maintenance period of six months hereto from the certified date of completion and intimation f which has been 

sent to the contractor within seven days of the expiry of the said period by a letter sent by hand delivery or by 

registered post.  

 
24.  TOOLS AND PLANT ON SITE : 
 



 

 

All tools, plant and equipment brought to the site shall become the property of BHEL and shall not be removed 

from the site without the prior written approval of the Senior Engineer/Civil/E/C. When the work is finally 

completed or the Contractor is determined for reasons other than the defaults of the contract, he shall forthwith 

remove from the site all tools, plants, equipment etc., (other than those as may have been provided by BHEL) 

and upon such removal, the same shall revert in, and become the property of the contractor.  

 
25.  STATEMENT OF HIRE CHARGES : 
 

Monthly detailed statement of the hire charges incurred in respect of BHEL tools, plants, equipment etc., shall 

be given to the contractor by the Engineer-in-charge. 

 

26.  PRECAUTIONS AGAINST RISKS : 
 

The contractor shall be responsible for providing at his own expense, for all precautions to prevent loss or 

damage from any and all risks and to minimize the amount of any such loss or damage and for the necessary 

steps to be taken for the said purpose until the works have been handed over complete in all respect to the 

Engineer-in-charge. 

 

The contractor shall provide all watchmen necessary, for the protection of the site, the work, the materials, the 

tools, plant, equipment and anything else lying on the site during the progress of the work. He shall solely be 

responsible for and shall take all reasonable and proper steps for protecting, securing , lighting and watching 

all places on or about the work and the site which may be dangerous to any person whom so ever. 

 

27. NOTICES AND FEES : 
 

The contractor shall give all notices required by any statutory provision or by the regulations and/ or bye-laws 

of any local authority and / or of any Public Service, Company or Authority affected by the work or with 

whose system the same area or will be connected. The contractor shall pay and indemnify BHEL against any 

fees and charges, demandable by law under such Acts, Regulations and/ or bye-laws in respect of the work and 

shall make and supply all drawings and plans required in connection with any such notice.  

 

28. SETTING OUT OF THE WORKS AND PROTECTIVE AND MAINTAINING SIGNALS AND   
WORKS : 
The engineer-in-charge shall supply dimensioned drawing, levels and other information necessary to enable 

the contractor to set out the work. The contractor shall at his own expense set out accurately according to the 

drawing and figured dimension thereon, all the work comprised in the contract and any extras or additions 

thereto and shall be solely responsible for their being so set out the executed. 
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All bench marks, pegs, signals, on the surface, alignment stones, milestones and all similar marks weather put 

in by BHEL Authority for the purpose of checking the contractors work or in the nature of permanent survey 

marks will during the tender of the contract, be under the care of the contractor who shall, at his own expense, 

take all proper and reasonable precautions and care to preserve and maintain them in their true position. In 

event of these marks being disturbed or obliterated by accident or due to any other cause whatsoever, the same 

may, if deemed necessary to replaced by the Sr.E/C/. E/C at contractors expense and the cost thereof deducted 

from any money than or thereafter becoming due to the contractor. 
 

Where requested by the contractor, the level marks center line and chainage pegs corresponding to those 

shown on the drawing will be pointed out to the contractor on the ground but all bench marks or chainage pegs 

additional to those shown on the drawing will be set out by BHEL authorities. 
 

29. SITE DRAINAGE : 
 

All water that may accumulate on the site during the process of the work, or in trenches and excavations shall 

be removed to the entire satisfaction of the Engineer-in-charge and at Contractors expense. 
 

30. EXCAVATIONS, RELICS  ETC : 



 

 

 

Material of any kind obtained from excavation on the site shall remain the property of BHEL and shall be 

disposed off as the Engineer-in-charge directs. 
 

All gold, silver, oil and other materials of any description and all precious stones, coins, treasured, relics, 

antiquities and other similar items which may be found in or upon the site shall be the property of Bharat 

Heavy Electricals Limited and Contractor shall duly preserve the same to the satisfaction of the BHEL and 

shall from time to time deliver the same to such person or person as the Bharat Heavy Electricals Limited, may 

appoint to receive the same. 
 

31. FOUNDATIONS : 
 

The contractor shall not lay any foundations until the excavations for the same have been examined and 

approved in writing by the Engineer-in-charge. 
 

32. COVERING-IN WORK : 
 

The contractor shall give reasonable notice in writing to the Engineer-in-charge whenever any work is to be 

permanently covered up or concealed, whether by earth or other means so that it can finally be inspected or 

measured, if necessary. In default of so doing, the contractor shall, if required by the Engineer-in-charge 

uncover such work at his own expense. 
 

33. APPROVL OF WORKS BY STAGES : 
 

All work embracing more than one process shall be subject to examination and approval at each stage thereof 

and the contractor shall give due notice in writing to the Engineer-in-charge when each stage is ready. In 

default of such notice being received, the Engineer-in-charge shall be entitled to approve the quality and extent 

thereof at any time he may choose and in the event of any dispute, the decision of the Senior Engineer/Civil 

thereon shall be final and conclusive. 

 

34. EXECUTION OF THE WORK : 
 

The work shall be executed in a workman-like manner and to the satisfaction in all respects of the Engineer-in-

charge. 
 

The Engineer-in-charge will communicate or confirm his instructions to the Contractor in respect to the 

execution of the work in a “work Site Order Book” maintained at his office and contractor shall visit this office 

daily and shall confirm receipt of such instructions by signing the relevant entries in this book. Such entries 

will rank as order or notices in writing within the intent and meaning of these conditions. 
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35. DAY WORK : 
 

No day-work shall be performed without the prior written instructions of the Accepting Officer. 

 

The Contractor shall give to the Engineer-in-charge reasonable notice of the start of any work ordered to be 

executed by day-work and shall deliver to the Senior Engineer/Civil-in-charge/E/C within two days of end of 

each pay-week return in duplicate giving full detailed accounts of labour and materials for that pay week. One 

copy of each of these returns, if found correct, will be certified by the Engineer-in-charge and returned to the 

contractor and must be produced at the time of adjustment of accounts. 

 

An invoice in duplicate signed by the Contractor or his agent shall be sent with each delivery of materials for 

day-work and the contractor will be furnished with a receipt signed by the Engineer-in-charge specifying the 

description, quantities weight or measurement (as the case may be) of the articles approved, reference will be 

made in this receipt in the return aforesaid and the receipt itself is to be produced in support of the Contractors 

bill. 

 



 

 

In the case of Lump-sum contracts, the rates to be changed and the percentage addition for profit and 

establishment charges, etc, will be agreed upon between the Accepting Officer and the Contractor prior to the 

execution of the work. 

 
36. INSPECTION OF THE WORK : 
 

BHEL Offers concerned with the Contractor shall have power at any time to inspect and examine any part of 

the work and the contractor shall give such facilities as may be required to given for such inspection and 

examination. 

 

Should E/C/E/C consider at any time during the expiry of maintenance period, that any work has been 

executed with unsound, imperfect or unskilled workmanship or of quality inferior to that contracted for or not 

otherwise in accordance with contract [in respect whereof the decision of the sir. E/C. shall be final and 

conclusive] the contractor shall, on demand in writing from the Sr. E/C.E/C specifying the fault 

notwithstanding that the same may have been inadvertently passed, certified and paid for, forthwith rectify or 

remove and reconstruct the work of specified, in whole or in part as the case may be require at his own 

expense to the entire satisfaction of the Sr. E/C. E/C in his demand aforesaid, the Sr. E/C. may carry out the 

work by other means at the risk and expense in all respect of the contractor. However, the liability of the 

contractor under this condition shall not extend beyond the maintenance period except as regard workmanship 

which the Sr. E/C .E/C shall have previously given notice of to contractor to rectify. 

 

37. RESPONSIBILITYFORBUILDING : 
 

In the event  of any building ,or part of any building being handed over to the Contractor for the execution of 

work thereto under the provisions of the Contract, he shall give a written receipt for all fixtures, glass etc., and 

he shall be required make good at his own expense all damages resulting any cause whatsoever while in his 

charge and on completion of the work to deliver up the said building or part thereof a clean state complete in 

every particular to the entire satisfaction of the Engineer-in-charge. 

 
38. INSURANCE OF WORKS AGAINST DAMAGE AND LOSS DUE TO FIRE, TEMPEST, FLOODS, 

EARTHQUAKE, RIOT AND AGAINST DAMAGE BY AIR-CRAFT.( Not Applicable ) 
 

The contractor shall, within one month after the date of acceptance of the contract, insure the work against loss 

and damage by fire, tempest, floods, earthquake, riots and against damage by air-craft with an insurance office 

approved by the Accepting Officer. Such insurance shall be effected in the name of BHEL and shall be for the 

full value of the contract sum. The Contractor shall lodge with the BHEL policies and receipt of the premiums 

for such insurance and shall maintain such policies in force until the entire completion of the work as certified 

by the Senior Engineer/Civil/E/C. 
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If the contractor fails to comply with the terms of this condition that the Accepting Officer may insure the 

work and may deduct the amount of premiums from any money become payable to the contractor or may at his 

discretion refuse payment of any advances to the Contractor until the contractor shall complied with the terms 

of the condition. 

 

Such insurance whether effected by the Accepting Officer or the Contractor shall not be a limit or bar to the 

liability and obligation of the contractor to complete the entire work in all respects as certified by the Senior 

Engineer/Civil/E/C. 

 

In case of such a loss or damage as aforesaid, the money payable under any such insurance shall be received 

and may be retained by the BHEL until the work is finally completed and shall then be credited to the 

contractor in the final statement of accounts in the event of his contract not having been previously cancelled 

under these conditions. 

 

39. DAMAGE AND LOSS TO PRIVATE PROPERTY & INJURY TO WORKMAN : 



 

 

 

The contractor shall at his own expense reinstate and make good to the satisfaction of the Sr. E/C/E/C and pay 

compensation for any injury, loss or damage occasioned to any property or rights whatever including property 

and rights of BHEL, (or Agents, servants or employees of BHEL) the injury loss or damage arising out of or in 

any way in-connection with the execution of purported execution of the contract and further the contractor 

shall indemnify BHEL against all claims enforceable against BHEL (or any agent, servant or employee of 

BHEL or which would b so enforceable against BHEL) where a private person , in respect of any such injury 

(including injury resulting in death loss or damage to any person) whosoever or property, including all claims 

which may arise under the workman’s Compensation Act or otherwise. 

 

40. COMPLETION: 
 

The works shall be competed to the entire satisfaction of the Engineer-in-charge and in accordance with the 

Contractors forecast of Time and Progress where operative, and all unused stores and materials, tools plant, 

equipment, temporary buildings, and things shall be removed and the site and cleared of rubbish and all waste 

materials and delivered up clean and tidy to the satisfaction of the Engineer-in-charge at the Contractors 

expense on/or before the Scheduled date of completion. 

 

The BHEL shall have power to take over from the Contractor from time to time such sections of the work as 

have been competed to the satisfaction of the Engineer-in-charge. 

 

The Senior Engineer /Civil/E/C shall certify to the Contractor the date on which the work is completed and the 

state thereof. 

 

The Senior Engineer/Civil/E/C shall also certify, to the Contractor the state of the work at the end of the 

maintenance period, where applicable. 

 

41. COMPENSATION FOR DELAY:  
 

If the contractor fails to maintain the required progress in terms of condition 7 or to complete the work and 

clear the site on or before the contracted or extended the period of completion, he shall, without prejudice to 

any other right or remedy of the BHEL on account of such breach, pay as agreed compensation an amount 

calculated as stipulated below or such smaller amount as may be fixed by the BHEL on the contract value of 

the work for every week that the progress remains below that specified in condition 7 or that the work remains 

incomplete. 
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This will also apply to items or a group of items for which separate period of completion has been specified. 

 

For this purpose the term ‘contract value’ shall be the value at contract rates of the work as ordered. 

 

a) completion period (as originally stipulated) 

not exceeding 6 months.   ………… @ 1 percent per week  

   

b) Completion period (as originally stipulated) 

   Exceeding 6 months and not exceeding 2 years……… @ 1 / 2 percent per week 

c) Completion period (as originally stipulated) 

   exceeding 2 years    …..……  @ 1 / 4 percent per week 

 

Provided always that the total amount of compensation for delay to be paid under condition shall not exceed the 

under noted percentage of the contract value or of the contract value of the item of group of items of work for 

which a separate period of completion is given : 

 

   

b) completion period (as originally stipulated) 



 

 

not exceeding 6 months.   ………… @ 10 percent of the contract value  

   

b) Completion period (as originally stipulated) 

   Exceeding 6 months and not exceeding 2 years……… @ 71/2percent of the contract value 

c) Completion period (as originally stipulated) 

   Exceeding 2 years   …..…..  @ 5 percent of the contract value 

 

The amount of compensation may be adjusted or set off against any sum payable to the Contractor under this or 

any other contract with the BHEL. 

 
42. LAWS GOVERNING THE CONTRACT : 
 

This contract shall be governed by the Indian Laws for the time being in force. 

 

43. CANCELLATION OF CONTRACT FOR CORRUPT ACTS : 
 

The Accepting Officer, whose decision shall be final and conclusive, shall, without prejudice to any other right 

or remedy which shall have accrued or shall accrue thereafter to Bharat Heavy Electricals Limited, cancel the 

contract in any of the following cases and the contractor shall be liable to make payment to BHEL for any loss 

or damage resulting from any such cancellation to the same extent as provided in the case of cancellation for 

default. 

 

If the contract shall: 

 

a) Offer or give or agree to give to any person in BHEL, service any gift or consideration of any kind 

as an inducement or reward for doing or forbearing to do or for having done or forborne to do any 

act in relation to the obtaining or execution of this or any other contract for BHEL service, 

OR 

b) Enter into a contract with BHEL in connection with which commission has been paid or agreed to 

be paid by him or with his knowledge, unless the particulars of any such commission and the 

terms of payment thereof have previously been disclosed in writing to the Accepting Officer, 

OR 

c) Obtain a contract with BHEL as a result of RING tendering or by non-bonafide methods of 

competitive tendering without first disclosing the fact in writing to the Accepting Officer. 
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44. CANCELLATION OF CONTRACT FOR INSOLVENCY, ASSIGNMENT OR TRANSFER OR SUB 
LETTING OF CONTRACT : 

 
The Accepting Officer, without prejudice to any other right or remedy which shall have accrued or shall accrue 

thereafter to BHEL shall cancel the contract in any of the following cases:- 

 

If the contractor: 

 

a) Being an individual, or if a firm any partner thereof, shall at any time be adjusted bankrupt or have a 

receiving order or orders for administration of his Estate made against him of shall take any proceeding, 

for liquidation or composition under Bankruptcy Act for the time being in force or make any conveyance 

or assignment of his effects of composition or arrangements for the benefit of his creditor or purport to do 

so, or if any application be made under any Bankruptcy Act for the time being in force for the 

sequestration of his estate or if a trust deed be granted by him on behalf of his creditor; 

OR 

b) Being a company, shall pass a resolution or the court shall make an order for the liquidation of its affairs, 

or a Receiver or a Manager or behalf of the departures holders shall be appointed or circumstances shall 

arise which entitle the court or debenture holders to appoint a Receiver or Manager; 

OR 

c) Assigns, transfers, sub-let or attempt to assign transfer or sub-let any portion of the work without the prior 

return approval of the Accepting Officer. 



 

 

 

Whenever the Accepting Officer exercise his authority to cancel the contract under this condition he may 

complete the work by any means at the contractor risk and expense provided always that in the event of the cost 

of completion (as certified by Sr. E/C/E/C which is the final and conclusive ) being less than the contract cost, 

the advantage shall accrue to the BHEL and that if the cost of completion exceeds the moneys due to the 

contractor under the contract, the contractor shall either pay the excess amount ordered by Sr. E/C/E/C or the 

same shall be recovered from the contractor by other means. 

 

In case of BHEL completes the work under the provisions of this condition of cost of such completion to be 

taken into account in determining the excess cost to be charged to the contractor under this condition shall 

consist of this cost of material purchased and /or labour provided by the BHEL with an addition of such 

percentage to cover superintendence and establishment charges as may be decided by the Sr. Manager (P) Sr. 

E/C/E/C whose decision shall be final and conclusive. 

 

45. CANCELLATION OF CONTRACT IN PART OR IN FULL FOR CONTRACTORS DEFAULT :  
 

 If the contractor; 

  

a) Makes default in commencing the work within reasonable time form date of handing over of the site and 

continuous in that  state after a reasonable notice  from senior/Engineer /Civil E/C; 

 

OR 
 

b) In the opinion of the Sr. E/C/E/C at any time, whether before or after the date or extended date for 

completion, make default in proceeding with the work, with due diligence and continues in that state after 

a reasonable notice from Sr.E/C/E/C. 

 
c) Fails of comply with any of terms and conditions of the contract or after reasonable notice in writing with 

orders properly issued there under : 

 
 

d) Fails to complete the work, work order and items of work with individual dates for completion and clear 

the site on or before the date of completion, or fails to achieve the progress as set out under clause 7 of 

these General Conditions of Contract. 
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The Accepting Officer may, without prejudice to any other rights or remedies which shall have accrued or shall 

accrue thereafter to BHEL cancel the contract as a whole or in part thereof or only such work order or items of 

work in default from the contract. Whenever the Accepting Officer exercises his authority to cancel the contract 

as a whole or in part under this condition he may complete the work at the contractor risk and cost, provided 

always that in the events of the cost of completion (has certified by Sr. E/C/E/C which is final and conclusive ) 

being less than the contract cost, the advantage  shall accrue to the BHEL if the cost of the excess amount 

ordered by Sr. M.P./Sr. E/C/E/C or the same shall be received from the contractor by other means.  

 

In case of BHEL completes the work or any part thereof under the provisions of this condition the cost of such 

completion to be taken into account in determining the excess cost to be charged to the contractor under this 

condition shall consist of the cost of the material purchased and /or labour provided by the BHEL with an 

addition of such percentage to cover superintendence and establishment charges as may be decided by the Sr. 

M.P. /Sr. E/C/E/C. whose decision shall be final and conclusive. 

 

46. TERMINATION OF CONTRACT OF DEATH : 
 

Without prejudice to any of the rights or remedies under this contract, if the contractor dies, Accepting Officer 

shall have the opinion of terminating the contract without compensation to the contractor. 

 
47. SPECIAL POWER OF DETERMINATION: 

 



 

 

If at any time after the Acceptance of the tender, BHEL shall for any reason whatsoever not required the whole 

or any part of the work, to be carried out, the Sr. M.P./Sr. E/C/E/C shall give notice in writing of the fact to the 

contractor who shall have no claim to any payment of compensation or otherwise howsoever on account of any 

profit or advantage which he might have derived from the execution of the work in full but which he did not 

derive in consequence of the force closing of the work. 

 

He shall be paid at Contact rate, for the full amount of the work executed including such additional works, e.g. 

clearing of site, etc., as may be rendered necessary by the said fore-closing. He shall also be allowed 

reasonable payment (as decided by the Accepting Officer) for any expenses sustained on account of labour and 

materials collected but which could not be utilised on the work, as verified the Sr. E/C Neither shall the 

contractor has any claim for compensation on account of any alterations having been made in the original 

specifications drawings, designs and instructions, involving any curtailment of the work as originally 

contemplated. 

 

48. FAIR WAGE : 
 

a) The Contractor shall pay not less than the ‘Fair Wage’ to labourers engaged by him on the work. 

 ‘Fair Wage’ means wage whether for time or piece work notified at the time of inviting tenders for the 

work and where such wages have not been notified, the wages prescribed by the Sr. 

Manager/Projects/Sr.E/C/E/C for the stations at which the work is done. 

 
b) The contractor shall, notwithstanding the provision of any contract to the contrary, cause to be paid a ‘Fair 

Wage’ to labourers indirectly engaged on the work, including any labour engaged by his sub-contractors 

in connection with the said wok, as if the labourers had been directly employed by him. 

 
c) In respect of all labours directly or indirectly employed on the work for the performance of the contractors 

part of this Agreement, the contractor shall comply with or cause to be complied with the BHEL 

contractor’s labour Regulations (appended hereto as Annexure ‘A’ to these conditions) in regard to 

payment of wages, wage period, deductions from wages, recovery of wages, not paid and deductions, 

unauthorisedly made, maintenance of wage book, wage slips, publication of scale of wages and other 

terms of employment, inspection and submission of periodical returns and all other matters of a like 

nature. 
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d) The Senior Engineer /Civil/E/C concerned shall have the right to deduct from the moneys due to the 

Contractor any sum required or estimated to be required for making good the loss suffered by a worker or 

workers by reason of non-fulfillment of the condition of the contract for the benefit of the workers, non-

payment of wags or of deductions made from this or their wages which are not justified by the terms of 

the contract or non-observance of the regulations. 

 
e) Vis-à-vis BHEL the Contractor shall be liable primarily for all payments to be made under the contract 

and for the observances of the Regulations aforesaid without prejudice to his right to claim indemnity 

from his sub-contractor’s. 

 
f) The regulations aforesaid shall be deemed to be a part of this contract and any breach thereof shall be 

deemed to be a breach of this contract. 
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CHAPTER-IV 

 

VALUATION AND PAYMENT 
 

 
49. RECORDS AND MEASUREMENTS : 
 

All items having a financial value shall be entered in the BHEL Measurement Book so that a complete record 

is obtained of all works performed under the contract. 

 

Building etc. priced in schedule ‘A’ as a unit lump-sum will be entered by number at the unit lump-sum. 

 

Work carried out for agreed lump-sums will be described and similarly recorded. 

 

Lump-sum omissions will be entered for deduction. Measurement shall be restricted to that required to 

ascertain the financial liability of BHEL under the contract. 

 

Work which fails to be measured in detail shall be measured physically, without reference to any local custom 

that may obtain excepting where it may otherwise be directed I the tender documents. The measurements shall 

be taken jointly by any person duly authorised on the part of the BHEL and by the contractor. The Engineer-in-

charge shall give reasonable notice in writing to the Contractor of appointment for measurement. 

 

The contractor shall, without extra charge, provide assistance with appliances and other things necessary for 

measurement. 

 

The Contractor shall bear all the cost of measurement of his work. 

 

Measurement shall be entered in the BHEL Measurement book and signed and dated by both parties each day 

at the site on completion of measurement. If the contractor objects to any of the measurement recorded on 

behalf of the BHEL a note that effect will be made in the BHEL measurement book or against the item or 

items objected to; and such note shall be signed and dated by both the parties engaged in taking the 

measurement. 

 

If, as a result of such objection, it becomes necessary to re-measure the work wholly or in part, the expense of 

such re-measurement shall be borne by the party requiring the, measurement to be re-taken provided that a net 

error is found by this re-measurement to amount to less than 5% (five percent) of the value as recorded by the 

first measurement. But, where the net errors amount to 5% and ever of the said value, then the cost is to be 

borne by the other party. If any case, of the net value of errors found exceeds Rs. 500/- the expense of re-

measurement is to be borne by the other party. 

If the Contractors representative fails to attend when required, the Engineer-in-charge shall have power to 

proceed by himself to take measurements and in that case these measurements shall be accepted by the 

Contractor as final. 
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The contractor shall, once every month submit to the Senior Engineer/Civil/E/C with a copy to the Sr. 

M/P/details of his claims for the work done by him up to and including the previous months which are not 

covered by his contract Agreement in any of the following respects. 

 

a) Deviation from the items and Specifications provided in the contract documents. 

 

b) Extra items/New items of work. 

 

c) Quantities in excess of those provided in the contract schedule. 

 

d) Items in respect of which rates have not been settled. He should, in addition, furnish a clear 

certificate to the effect that the claims submitted by him as aforesaid cover all his claims and that 

no further claims shall be raised by him in respect of the work done upto and including the period 

under report. 

 

50. VALUATION OF DEVIATIONS : 
 
Rate for deviated items of work will be fixed as follows: 

 

I. For any item of wok required to be carried out after the contract has been awarded and which is not covered 

by Contractors Schedule but is covered by K.P.W.D. schedule of rates the rate payable for such a fresh item 

will be derived from K.P.W.D. Schedule by the method of proportion as follows: 

 

a) IN the same proportion to the rate in K.P.W.D. Schedule of Rates as the tendered rate for the nearest 

analogous items of work in Contractors Schedule bears to the rate for the particular analogous item or wok 

in K.P.W.D. schedule of Rates. 

 

b) If a single appropriate analogous item of work is not available in both Schedule Contractor’s and K.P.W.D. 

Schedule then the method of proportion will be applied to the nearest analogous group of items available in 

both the Schedules referred i.e. in the same proportion as the total tendered cost of that particular group of 

items (the sum of the products of the tendered rates and the quantities for which orders are placed) bears to 

the total cost of the same items and quantities at the K.P.W.D.Schedule of Rates. 

 

 

c) If even an appropriate analogous group of items is not available in Contractor’s Schedule and K.P.W.D. 

Schedule, then the methods of proportion will be applied to all those items of the whole work, which are 

available in both the Schedules and for which orders have been placed on the Contractor, i.e., In the same 

proportion as the total cost of all these items of work (the sum of the products of the tendered rates and the 

quantities for which orders are placed) bears to the total cost of the same items and quantities at the 

K.P.W.D. Schedule of Rates. 

 

II. If any work not covered by any of the foregoing is ordered on the Contractor, the basis of payment shall be 

decided by the Accepting Officer whose decision shall be final and conclusive and binding on the parties. 

   

  The selection of analogous item or analogue group of items referred to above shall be done by the Sr. 

E/C./E/C. Where the rates for deviated items or new items of work can be derived by the selection of 

different analogous items or analogous group of items, the lowest of all such derived rates shall be taken as 

the correct rate. 

  In the case of the contracts for which the Sr. E/C.,E/C is the Accepting Officer, all disputes regarding  the 

settlement of rates of deviated or new items of work shall to the Sr. M/P. whose decision shall be final and 

conclusive. 
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51. REIMBURSEMENT/REFUND ON VARIATION IN PRICE, MATERIALS : 
 

In after submission of the tender and/or during the progress of the works, the price of any materials (not being a 

material supplied from the BHEL, stores in accordance with the Conditions of the Contract) is increased or 

decreased by an Act of Legislature (Central or state) and /or any notification there under or on account of new 

duties or levies such as Octroi or on account of increase or decrease in such duties affecting the price of 

materials required for incorporation in the works or the price of any item to be incorporated in the works and 

made from materials of which the price has increased or decreased as aforesaid and the Contractor has 

thereupon to pay in respect of such material or item a price which is higher or lower than the price of that 

material or item as prevailing immediately before the passing of such Act or levying, increasing/decreasing of 

such duty, the BHEL., shall in case of increase in price or the duty reimburse the Contractor the increase in 

price or additional increased duty paid by the Contractor and in case of decrease I price, the BHEL shall be 

entitled to a refund of the reduction in duty. Provide however no reimbursement or refund shall be made if the 

increase /decrease is not more than plus 10% of the said price, the reimbursement or refund shall be made only 

on the excess over 10% provided always that any such increase shall not payable if, in the opinion of the Sr. 

M/P whose decision shall be final and conclusive the increase is attributable to the delay in the execution of the 

contract within the control of the Contract, or that any such increase has become operative after the 

contracted/or extended date completion of the work or items of work in question. 

 

The Contractor shall, for the propose of this condition, keep such books of account and other document as are 

necessary to show the account of any increase claimed or any reduction available and shall allow inspection of 

the same by any duly authorised representative of the BHEL and further shall at the request of the Sr, E/C/E/C. 

furnish for verification such other information of the Sr. E/C/E/C may require. 

 

The contractor shall within a reasonable time of his becoming aware of any alteration in the prices of any such 

materials, give notice thereof in writing to the Sr. E/C.E/C stating that the rate is submitted in pursuance to this 

condition together with all information relating thereto which he may be in a position to supply. 
 

52. ADVANCES ON ACCOUNT : 
 

No payment shall be made for work estimated to cost less than Rupees One Thousand till after the whole of the 

work shall have been completed and a certificate of completion given by the Competent authority.  
 

In the case of work estimated to cost more than Rupees One Thousand the contractor may at intervals of not less 

than one month or as otherwise provided for in the Contract documents, counting from the date on which order 

to the commence work given by Sr. E/C.E/C submit claims on BHEL forms for payment of advance on account 

of work done and of materials delivered in connection with the Contract. 
 

The Contractor shall be paid in respect of such claims to the extent approved and passed by the Sr. E/C.E/C 

subject a maximum of 90% o the value of the work actually executed in site provided the work has been 

executed to the satisfaction of the Engineer-in-charge. The certificate of the Sr. E/C. E/C regarding such 

approval and passing of the sums so payable shall be final and conclusive against the Contractor. 
 

 “After the full amount of Security Deposit is made up through the 10% deductions from ‘On Account’ 

bills, 100% of all subsequent bills may be made to the Contractor”. 
 

The Contractor may also be paid during the progress of the work 75% of the value of any materials which are in 

the opinion of the Engineer-in-charge in accordance with contract, and are actually required for incorporation in 

the work and which have reasonably been brought to the site in-connection therewith and are adequate stored 

an/or protected against damage by weather or other causes, but which have not at the time of payment of the 

advance been incorporated in the work. Payment of such advances however shall be purely at the discretion of 

the Sr. M/P/Sr.E/C.,/E/C provided always that payments shall not be made under these periodical certificates in 

respect of perishable materials like lime, cement, timber, sand kankar etc. 
 

Any sums/due from the Contractor on account of tools and plant, stores or any other items provided by BHEL 

shall be deducted from the respective advances. 
 



 

 

The Senior Engineer/Civil/E/C shall from time to time certify the sums payable to the Contractor after retaining 

the reserves. 
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Any certificate relating to work done or materials delivered may be modified or corrected by any subsequent 

interim certificate or by the final certificate and no certificate of the Sr. E/C/E/C supporting an advance payment 

shall itself be conclusive evidence that any work or materials to which it relates are in accordance with the 

contract. All such intermediate payments shall be regarded as advances against the final payment only and shall 

not be considered as an admission of the due performance of the contract or any part thereof in respect or the 

accruing of any claim whatsoever. Such intermediate payments shall not conclude, determine or effect in any 

way the powers of the Sr. E/C/E/C as to the final settlement and adjustment of the account or otherwise, or in 

any way vary or affect the Contract. 

 

53. FINAL BILL : 
 

As soon as possible after the completion of the work to the satisfaction of the Engineer-in-charge, the contractor 

shall forward a certified final account on BHEL forms, in duplicate. It shall be accompanied by all abstracts, 

vouchers etc., in support thereof and shall be prepared in the manner prescribed by the Senior Engineer 

/Civil/E/C. No claim will be entertained after the receipt of the final bill. 

 

The contractor shall be entitled to be paid the final sum less the value of payments already made on account, 

subject to certification of the final bill by the Sr. E/C/E/C any sums due from the contractor on account Tools 

and plant, Stores or any other items provided by BHEL not yet recovered from the contractor shall be deducted 

from the final sum aforesaid. 

 

No charge shall be allowed to the contractor on account of the preparation of the final bill. 

 

54. PAY MENT OF BILLS : 
 

All payments to be made to the Contractor under this contract shall be by “Crossed Cheque” marked  

“A/C payee only” (within a reasonable time after the certification by the Sr. E/C/E/C at 

the…………………………………………………………………………………………………………………

…………………..located in the station where either the work is executed or service rendered or at their branch 

nearest to the station where the Office of the Senior Engineer/Civil/E/C is located.) 

 

55. RECOVERY FROM CONTRACTOR : 
 

Whenever under the contract any sum of money shall be recoverable from or payable by the contractor the same 

may be deducted from any sum then due or which at any time thereafter may become due to the contractor 

under the contract or under any other contract with BHEL of from his Security Deposit or he shall pay the claim 

on demand. 

 

56. POST TECHNICAL AUDIT OF WORK AND BILLS : 
 

BHEL reserve the right to carry out a post-payment audit and technical examination of the work and final bill 

including all supporting vouchers, abstract etc., and to enforce recovery of any sums becoming due as a result 

thereof in the manner provided in the proceeding sub-paragraph’s provided however that no such recovery shall 

be enforced after three years of passing the final bill. 

 

57. REFUND OF SECURITY DEPOSIT : 
 

50% of the Security Deposit mentioned in condition 16 above, may be refunded to the contractor in respect all 

contract on completion of work and after payment of final bill and the balance 50% on expiry of the 

maintenance period, (Described under clause 23) provided the contractor shall have rendered a “No Demand 

Certificate.” In case of works where maintenance period is not involved 100% of the security deposit may be 

refunded after payment of final bill provided that the contractor shall have rendered a “No Demand Certificate.”  
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58. ARBITRATION : 
 

Except where otherwise provided for in the contract all question and disputes relating to the meaning of the 

specifications, design, drawings and instructions herein before mentioned and as to the quality of workmanship 

or materials used on the work or has been other questions, claim, right, matter or thing whatsoever in any way 

arising out of or relating to the contract, design, drawing, specification, estimate, instruction, orders or these 

conditions or otherwise concerning the works of the execution of failure to execute the same whether arising 

during the program of the work or after the completion or abandonment thereof shall be referred to the sole 

arbitration of the Managing Director/Chief Engineer of BHEL and if the Managing Director/Chief Engineer is 

enable or unwilling to Act, to a sole arbitration of some other person appointed by the Managing 

Director/General Manager/Chief Engineer, willing to Act s such arbitrator. The cases referred to arbitration 

shall be other than those for which the decision of the Sr. M/P./D.C.E/Sr.E/C. is expressed in the contract to be 

final and conclusive. There will be no objection if the arbitrator so appointed is an employee of BHEL and that 

he had deal with the matters to which the contracts relates and that in the course of his duties such he had 

expressed views of on all or any of the matters in dispute or difference. The arbitrator to whom to matter is 

originally referred being transferred by vacating his office or being enable to act for any reason, such Managing 

Director/ General Manager/Chief Engineer as aforesaid at the time of such transfer, vacation of office or 

inability to act, shall account another person to act as arbitrator in accordance with the terms of the contract, 

such person shall be entitled to proceed with the reference from the state at which it was left by his predecessor. 

 

Subject as aforesaid the provision of the Arbitration Act, 1940 or any statutory modification or re-enactment 

thereof and the rules made there under and for the time being in force shall apply to the arbitration proceeding 

under this clause. 

 

It is  a term of contract that the party involving arbitration shall specify the dispute or disputes to be referred to 

arbitration under this clause together with the amount or amounts claimed in respect of each such dispute. 

 

The arbitrator (s) may from time to time with consent of the parties enlarge the time, for making and publishing 

the awards. 

 

The work under the contract shall, if reasonable possible, continue during the arbitration proceedings and no 

payment due to payable to the contractor shall be withheld on account of such proceedings.  

 

The Arbitrator shall be deemed to have entered on the reference on the date he issue notice to both the parties 

fixing the date of the first hearing. 

 

The Arbitrator shall give a separate award in respect of each dispute or difference refereed to him. 

 

The venue of arbitration shall be such place as may be fixed by the arbitration in his sole discretion. 

 

The award of the arbitrator shall be final, conclusive and binding all parties to this contract. 
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ANNEXURE- ‘A’ 

 

BHEL CONTRACTOR’S LABOUR REGULATIONS. 
(See condition 20) 

 

1. DEFINITION: 

In these regulations, unless otherwise expressed or indicated, the following words and expressions shall have 

the meaning hereby assigned to them. 
 



 

 

a) “Labour” means workers employed by a contractor directly or indirectly through a sub-contractor, or by an 

agent on his behalf on a payment not exceeding Rs. 500/- per month. 

b)  “ Fair Wage” means wages, which shall include wages for weekly day of rest and other allowances, 

whether for time or piece work, after taking in to consideration prevailing market rates for similar 

employment in the neighborhood but shall not be less than the minimum rates of wages fixed under the 

Minimum wages Act. 

c)  “Contractor” for the purpose of these Regulations shall include on agent or sub-contractor employing 

labour on the wok taken on contractor. 

d)  “Inspecting Officer” means any Labour Enforcement Officer or Assistant Labour Commissioner of the 

Chief Labour Commissioner’s organisation. 

e) “Form” means a form appended to these Regulations. 

 

2.   NOTICE OF COMMENCEMENT: 

The contractor shall, within seven days of commencement of the work, furnish in writing to the Inspecting 

Officer of the area concerned the following information, with copy to the Engineer- in charge. 

a) Name and situation of the work. 

b) Contractor’s name and address. 

c) Particulars of the Department for which the work is undertaken. 

d) Name and address of the sub-contractors as and when they are pointed. 

e) Commencement and probable duration of the work. 

f) Number of workers employed and likely to be employed. 

g) ‘Fair Wages’ for different categories of workers. 
 

3. I)  Number of hours which shall constitute a normal working day. The number of hours which shall constitute 

a normal working day for an adult shall be NINE hours. The working day of an adult worker shall be so 

arranged that of intervals, if any for rest it shall not spread over more than 12 hours on any day, when an adult 

worker is made to work for more than NINE hours on any day or for more than 48 hours in any week he shall in 

respect of overtime work, be paid wages at double the ordinary rate of wages. 

II) Weekly day of rest: Every worker shall be given a weekly day of rest, which shall   

be fixed and notified at least 10 days in advance. A worker shall not be required or allowed to work on the 

weekly rest day unless he has or will have a substitution rest day, on one of the five days immediately before or 

after the rest day, provided that no substitution shall be made which will result in the worker working for more 

than 10 days consecutively without a rest day for a whole day. 

Where in accordance with the foregoing provisions a worker works on the rest day and has been given a 

substituted rest day he shall be paid wages for the work done on the weekly rest day at the overtime rate of 

wages. 

NOTE: The expression ‘Ordinary rate of wages’ means the fair wage the worker is entitled to. 
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4.DISPLAY OF NOTICE REGARDING WAGES, WEEKLY DAY OFF REST ETC. 

The Contractor shall before he commences his work on contract display and correctly maintain and continue to 

display and correctly maintain in a clean legible condition in conspicuous places on the works, notice in English 

and in the local Indian languages, spoken by majority of workers, giving the rate of fair wages, the hours of 

work for which such wages are payable, the weekly rest days workers are entitled to and name and address of 

the Inspecting Officer. The Contractor shall send a copy of each of such notice to the Inspecting Officers and 

the Engineer’s in charge. 



 

 

 

5.FIXATION OF WAGE PEIODS: 

The contractor shall fix wage periods in respect of which wages shall be payable. No wage period shall 

normally exceed one work. 
 

6. PAYMENT OF WAGES: 

i) Wages due to every worker shall be paid to him direct. All wages shall be paid in current coins or currency 

or in both. 

ii) Wages of every worker employed on the contractor shall be paid where the wages period is one week, 

within three days from the end of the wage period, and in any other case before the expiry of the 7th day or 

10th day from the end of the wage period according as the number of workers does not exceed 1,000 in 

exceeds 1000. 

iii)  When employment of any worker is terminated by or on behalf of the contractor, the wages earned by him 

shall be paid before expiry of the day succeeding the one on which his employment is terminated. 

iv)  Payment of wages shall be made at the work site on a working day except when the work is completed 

before expiry of the wage period, in which case final payment shall be made at the work site within 48 

hours of the wage period, in which case final payment shall be made at the work site within 48 hours of the 

last working day and during normal working time.  
  

Note:  

The term “working day” means a day on which the work, on which labour is employed, is in progress. 
 

7. REGISTER OF WORKMEN: 
 

A register of workmen shall be maintained in the form appended to these regulations and kept at the work site 

or as near to it as possible, and the relevant particulars of every work men shall be entered therein within 3 days 

of his employment. 
 

8. EMPLOYMENT CARD: 
 

The contractor shall issue an employment card in the form appended to these regulations to each worker on the 

day of work or entry into his employment. If a worker has already any such card with him issued by the 

previous employer the contractor shall merely endorse that employment card with relevant entries. On 

termination of employment the employment card shall again be endorsed by the contractor and returned to the 

worker. 
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9. REGISTER OF WAGES ETC: 

i)  A register of wages- cum-muster roll in the form appended to these regulations shall be maintained and 

kept at the work site or as near to it as possible. 

ii)  A wage slip in the form appended to these regulations shall be issued to every worker employed by the 

contractor at least a day prior to disbursement of wages. 
 

10. FINES AND DEDUCTIONS WHICH MAY BE MADE FROM WAGES: 

i) Wages of worker shall be paid to him without any deductions of any kind except the following: 



 

 

a) Fines. 

b) Deductions for absence from duty, i.e. from the place or the places where by the terms office employment 

is required to work. The amount of deduction shall be in proportion to the period for which he was absent. 

c) Deduction for damage to or  loss of goods expressly entrusted to the employed person for custody, or for 

less of money which he is required to account for, where such damage or loss is directly attributable to his 

neglect or default ; 

d) Deduction for recovery of advances or for adjustment of over payment of wages. Advances granted shall be 

entered in a register ; and 

e) Any other deduction which the BHEL may from time to time allow. 

ii)   No fines shall be imposed on a worker save in respect of such acts and omissions on his part as have been 

approved by the chief Labour Commissioner. 

iii)  No fines shall be imposed on a worker and no deductions for damage for loss shall be made from his wages 

until the worker has been given an opportunity of showing – cause against such fines or deductions. 

iv)  The total amount of fines which may be imposed in any one wage period on a worker shall not exceed an    

amount equal to three Paise in rupee of the wages payable to him in respect of that wage period. 

v)  No fine imposed on a worker shall be recovered from him in installments, or after expiry of sixty days from 

the date on which it was imposed. Every fine shall be deemed to have been imposed on the day of the act or 

omission in respect which it was imposed. 

vi) The contractor shall maintain both in English and the local Indian language a list, approved by the Chief 

labour Commissioner, clearly stating the acts and omissions for which penalty or fine may be imposed on a 

workman and display it in good condition a conspicuous place on the work site. 

vii) The contractor shall maintain a register of deductions for damage or loss in the forms appended to these 

regulations which should be kept at the place of work. 

a)  Full particulars of the labourers who met with the accident. 

b)  Sex. 

c)  Age. 

d)  Rates of wages. 

e)  Nature of accident and cause of accident. 

f)  Time and date of accident. 

g)  Date and time when admitted in hospital. 

h)  Date of discharge from the hospital. 

i)  Period of treatment and result of treatment. 

j)  Percentage of loss of earning capacity and disability as assessed by Medical officer. 

k)  Claim required to be paid under Workmen Compensation Act. 
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l)  Date of payment of compensation. 

m)  Amount paid with details of the person to whom the same was paid. 

n)  Authority by whom the compensation was assessed. 

o)  Remarks. 

 

11. REGISTER OF ACCIDENTS:  



 

 

The contractor shall maintain a register of accidents in such form as may be convenient at the work place but 

the same shall include the following particulars :- 

 

12. PRESERVATION OF REGISTERS: 

The register of workmen and the Register of wages-Cum-Muster Roll required to be maintained under these 

Regulations shall be preserved for 3 years after the date on which the last entry is made therein. 

 

13. ENFORCEMENT: 

The Inspecting Officer shall either on his own motion or on a complaint received by him carry out 

investigations and send a report to the Engineer-in-charge specifying the amount representing / workers dues 

and amount of penalty to be imposed on the contractor for breath of these regulations, that have to be recovered 

from the contractor, indicating full details of the recoveries proposed and the reasons, there for. It shall be 

obligatory of the part of the Engineer-in-charge on receipt of such a report to deduct such amounts from 

payments due to the contractor.  
 

14. DISPOSAL OF AMOUNTS RECOVERED FROM THE CONTRACTORS: 

The engineer in charge shall arrange payment to workers concerned within 45 days from receipt of a report 

from the Inspecting Officer except in cases where the contractor had made an appeal under regulation, 16 of 

these regulations. In cases where there is an appeal, payment of worker dues would be arranged by the Engineer 

in charge, wherever such payments arise, within 30 days from the date of receipt of the decision of the Regional 

Labour Commissioner (RLC). 
 

15. WELFARE FUND: 

All moneys that are recovered by the Engineer-in-charge by way of workers due which could not be disbursed 

to workers within the time-limit prescribed above, due to reasons such as where about or workers not being 

known, death of a worker, etc., and also amounts recovered as penalty, shall be credited a fund to be kept under 

the custody or BHEL for such benefits and welfare of work man employed by the contractors. 
 

16. APPEAL AGAINST DECISION OF INSPECTING OFFICER: 

Any person aggrieved by a decision of the Inspecting Officer may appeal against such decision to the Regional 

Labour Commissioner concerned within 30 days from the date of decision, forwarding simultaneously a copy of 

his appeal to the Engineer-in-charge. The decision of the Regional Labour Commissioner Shall be final and 

binding upon the contractor and the work men. 
 

17. REPRESNTATION OF PARTIES: 

i)  A workmen shall be entitled to be represented in any investigation or enquiry under these Regulations by 

an officer of a registered trade union of which the said trade union is affiliated or where the work man is 

not a member of any registered trade union, by an officer of a registered trade union, connected with, or 

any other workmen employed in, the industry in which the worker is employed. 
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ii)  A contractor shall be entitled to be represented in any investigation of enquiry under these Regulation by an 

officer of an association of contractors of which he is member or by an officer of a Federation of 

associations of contractors to which the said association is affiliated or where the contractor is not a 

member of any association of employers, connected with, or by any other employer engaged in the industry 

in which the contractor is engaged. 

iii)  No party shall be entitled to be represented by a legal practitioner in any investigation or enquiry under 

these Regulations.  

 



 

 

18. INSPECTION OF BOOKS AND OTHER DOCUMENTS: 

The contractor shall allow Inspection of the registers and other documents prescribed under these regulations by 

inspecting officers and the Engineer-in-charge or his authorized representative at any time and by the worker or 

his agent on receipt of due notice at convenient time. 

 

19. INTERPRETATION ETC: 

On any question as to the application, interpretation or effect of these Regulations, the decision of the Chief 

Labour Commissioner or Deputy Chief Labour Commissioner (Central) shall be final and binding.  

 

20. AMENDMENTS: 

Central Government may, some time to time, add to or amend the Contractors Labour Regulations and issue 

such directions as it may consider necessary for the proper implementation of the Contractors Labour 

Regulations for the purpose of removing any difficulty which may arise in the administration thereof, based on 

which the BHEL Contractors Labour Regulation here in contained shall be subject to revision. 

 

BHEL SAFETY CODE (See condition 20) 

i) Suitable scaffolds shall be provided for workmen for all work that cannot safely be done from the ground, 

or from solid construction except such short period work as can be done safely from ladders. When a ladder 

is used one extra mazdoor shall be engaged for holding the ladder and if the ladder is used for carrying 

materials as well, suitable footholds and handholds shall be provided on the ladder and the ladder shall be 

given an inclination not steeper than ¼ to 1 (1/4 horizontal and 1 vertical). 

ii) Scaffolding or staging more than 3.25 meters above the ground or floor, swing or suspended from an  

overhead support or erected with stationery support, shall have a guard rail properly attached, bolted, 

braced and otherwise secured at least 1 meter high above the floor or platform of such scaffolding or 

staging and extending along with the entire length of the outside and ends thereof with only such openings 

as may be necessary for the delivery or materials, such scaffolding or staging shall be so fastened as to 

prevent it from swaying from the building or structure. 

iii) Working platform, gangways and stairways shall be so constructed that they do not sag unduly or 

unequally, and if height of a platform or gangway or stairway is more than 3.25 meters above ground level 

it shall be closely boarded, have adequate width and be suitably fenced, as described in 2 above. 

iv) Every opening in floor of a building or in a working platform shall be provided with suitable means to 

prevent fall of persons or materials by providing suitable fencing or failing with a minimum height of 1 

meter. 

v) Safe means of access shall be provided to all working platform and other working places, every ladder shall 

be securely fixed. No portable single ladder shall be over 9 meters in length. Width between side rails in a 

rung ladder shall in no case be less than 30cm. For ladders up to and including 3 meters in length. Uniform 

step spacing shall not exceed 30 cm. 
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Adequate precautions shall be taken to prevent danger from electrical equipment. No materials on any of the 

sites shall be so stacked or placed as to cause danger or inconvenience to any person or the public. The 

contractor shall provide all necessary fencing and lights to protect public from accidents and shall be bound to 

bear expenses of defense of every suit action or other proceedings at law that may be brought by any person for 

injury sustaining owing to every suit action or other proceedings  at law that may be brought by any person for 

injury sustaining owing to neglect of the above precautions, and pay any damages and costs which may be 

awarded in any such suit, action or proceedings to any such person or which may with the consent of the 

contractor be paid to compromise any claim by any such person.   



 

 

6. EXCAVATION AND TRENCHING: 

All trenches, 1.5 meters or more in depth, shall at all times be supplied with at least one ladder for each 30 m 

length or fraction thereof. Ladder shall to be extended from bottom of trench to at least, 1 meter above surface 

of the ground. Sides of a trench 1.5 meters or more in depth shall be stepped back to give suitable slope, or 

securely held by timber bracing, so as to avoid the danger of sides collapsing. Excavated materials shall not be 

placed within 1.5 meters of the edge of trench or half the depth of trench, whichever is more. Cutting shall be 

done from top to bottom. Under no circumstances shall undermining or undercutting be done. 

 

7. DEMOLITION: 

Before any demolition work is commenced and also during the process of the work. 

a) All roads and open areas adjacent to the work site shall either be enclosed or suitably protected; 

b) No electric cable or apparatus which is liable to be source of danger over a cable or apparatus used by 

operator shall remain electrically charged. 

c) All present steps shall be taken to prevent danger to persons employed, from risk or fire or explosion or No 

floor, roof or other part of a building shall be so overloaded with debris or materials as to render it unsafe. 

8. All necessary personal safety equipment as considered adequate by the Engineer-in-charge shall be available for 

use of persons employed on the site and maintained in a condition suitable for immediate use and the contractor 

shall take adequate steps to ensure proper use of equipment by those concerned. 

a) Workers employed on mixing asphaltic materials cement and lime mortars/concrete shall be provided with 

protective footwear and protective goggles. 

b) Those engaged in handling any materials which is injurious to the eye shall be provided with protective 

goggles. 

c) Those engaged in welding works shall be provided with welder’s protective eye shields. 

d) Store breaker shall be provided with protective goggles and protective clothing and seated at sufficiently 

safe intervals. 

e) When workers are employed in sewer and manholes which are in use, the contractor shall ensure that 

manholes covers are opened and manholes are ventilated at least for an hour before workers are allowed to 

get in to them. Manholes so opened shall be cordoned off with suitable railing and provided with warning 

signals or boards to prevent accident to public. 

f) The contractor shall not employ men below the age of 18 and women on the work of painting with products 

containing lead in any form. Wherever men above the age of 18 or employed on the work of lead painting 

the following precautions shall be taken. 

i)  No paint containing lead or lead products shall be used except in the form of paste or readymade paint. 

ii)  Suitable face masks shall be supplied by the contractor for use by workers when paint is applied in the form 

of spray or a surface having lead paint is dry rubbed and scrapped. 

iii)  Overalls shall be supplied by the Contractor to workmen and adequate facilities shall be provided to enable 

working painters to wash during and cessation of work. 
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9. When work is done near any where there is risk of drowning, all necessary equipment shall be provided and 

kept ready for use and all necessary steps taken for prompt rescue of any person in danger and adequate 

provision made for prompt first aid treatment of all injuries likely to be sustained during the course of the work. 

 

10.  Use of hoisting machine and tackles including their attachments, encourage and supports shall conform to the 

following: 



 

 

a) i) These shall be of good mechanical construction, sound material an adequate strength and    free from 

defects and adequate strength, and free from defects. 

ii) Every rope used in hoisting or lowering materials or as a means of suspension shall be durable quality and 

adequate strength, and free from defects. 

b)  Every crane driver or hoisting appliance operator shall be properly qualified and no person under the age 

of 21 years shall be in-charge of any hoisting machine including any scaffolding winch or give signals to 

operator. 

c) In case of every hoisting machine and of every chain, ring, hook, shackle, swivel and pulley block used in 

hoisting, or lowering or as means of suspension safe working load shall be ascertained by adequate means. 

Every hoisting machine and all gear referred to above shall have the safe working load plainly marked 

thereon. In case of a hoisting machine having a variable safe working load, each safe working load, and the 

conditions under which it is applicable shall be clearly indicated. No part of any machine or any gear 

referred to above in this paragraph shall be loaded beyond the safe working load except for the purpose of 

testing. 

d) In case of departmental machine, safe working load shall be notified by the Engineer-in-charge. As regards 

contractors machines the contractor shall notify safe working load of each machine to the Engineer-in-

charge wherever he brings it to site of work and get it verified by the Engineer-in-charge. 

 

11. Motors gearing, transmission, electric wiring and other dangerous parts of hoisting appliances shall be 

provided with efficient safeguards, hoisting appliances shall be provided with such means as will reduce to 

the minimum risk of accidental descent of load. Adequate precautions shall be taken to reduce to the 

minimum risk of any part of a suspended load becoming accidentally displaced. When workers are 

employed on electrical installations which are already energised, insulating mats, working apparel such as 

gloves, sleeves, and boots, as may be necessary shall be provided. Workers shall not wear any rings; 

watches carry keys or other materials which are good conductors of electrically. 

12. All scaffolding, ladders and other safety devices mentioned or described herein shall be maintained in a 

safe condition and no scaffold, ladder or equipment shall be altered or removed while it is in use. Adequate 

washing facilities shall be provided at or near the places of work. 

13. These safety provisions shall be brought to the notice of all concerned by display on a notice board at a 

prominent place at the work spot. Persons responsible for ensuring compliance with the safety code shall be 

named there on by the contractor. 

14. To ensure effective enforcement of the rules and regulations relating to safety precautions, arrangements 

made by the contractor shall be open to inspection by the Engineer-in-charge or his representative and the 

inspection officers as defined in the contractor’s Labour Regulations. 

15. Notwithstanding the above conditions 1 to 14, the Contractor is not exempted from the operation of any 

other Act or Rule in force.          

 

 

 

 

FORM OF REGISTER OF WORKMEN 
(Regulation 7) 

 
(i) Name and address of the contractor:……………………………………………………………………. 

(ii) Number and date of the contract agreement/work order:………………………………………………. 

(iii) Name and address of the department awarding the contract:…………………………………………… 

(iv) Nature of the contract and location of the work:………………………………………………………… 

(v) Duration of the contract:……………………………………………………………………………….. 
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FORM OF EMPLOYMENT CARD 
(Regulation 8) 

 
(i) Name and sex of the worker:…………………………………………………………………………… 

(ii) Father’s/Husband’s Name:……………………………………………………………………………… 

(iii) Address:………………………………………………………………………………………………… 

(iv) Age or date of birth:……………………………………………………………………………………. 

(v) Identification marks:…………………………………………………………………………………… 

 



 

 

 Particulars of next of kin (wife/husband and children, if any, or/dependent next of kin in case of the worker has 

no wife/husband or child): 
 

 Name:…………………………………………………………………………………………………. 

 Full address of dependents:…………………………………………………………………………… 

       (Specify village, Dist., and State):………………………………………………………………………… 
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N.B: For the worker employed at one time one piece-work basis and at another on daily wages, relevant entries in respect of each type of 

employment should be made separately.                           

FORM OF WAGE SLIP 
(REGULATION 9) 

 
 
(i) Name of the contractor…………………………………………………………………………………. 

 

(ii) Place……………………………………………………………………………………………………. 

 



 

 

 

 

 

1. Name of the workers with  
father’s/husband’s Name  : 

 

2. Nature of employment  : 

 

3. Wage period   : 

 

4. Rate of wages payable  : 

 

5. Total attendance/unit of  

  Work done    : 

 

6. Dates on which overtime  

worked.    : 

 

7. Overtime wages.   : 

 

8. Gross Wages, payable  : 

 

9. Total deductions (indicating  

  nature of deduction). 

 

10. Net Wages Payable   : 

 

 

 

 

 

 

 

 

 

CONTRACTOR’S SIGNATURE/                             EMPLOYEES SIGNATURE/ 

THUMB IMPRESSION.                             THUMB IMPRESSION. 

 

 

 

  

 

 

 

 

 

 

FORM OF REGISTER OF WAGES-CUM-MUSTER ROLL 
(Regulation 9) 

 

(vi) Name and address of the contractor:………………………………………………………………. 

(vii) No. & Date of the contract agreement/work order:……………………………………………….. 

(viii) Name and address of the dept. awarding the contract:……………………………………………. 



 

 

(ix) Nature of the contract and location of the work:……………………………………………………. 

(x) Duration of the contract:……………………………………………………………………………. 

(xi) Wage period:………………………………………………………………………………………. 

 

 Fair  

wages 

payable. 

Wages   

paid. 

Overtime         

worked. 

Deduction from           

wages. 

 

S
er

ia
l 

N
u

m
b

er
 

N
o

. 
an

d
 S

u
rn

am
e 

o
f 

th
e 

w
o

rk
er

. 

F
at

h
er

’s
/h

u
sb

an
d

’s
 

N
am

e 

S
ex

 

D
es

ig
n

at
io

n
 n

at
u

re
 o

f 

w
o

rk
. 

D
ai

ly
 a

tt
en

d
an

ce
 (

N
o

. 

o
f 

u
n

it
s 

w
o

rk
ed

).
 

T
o

ta
l 

at
te

n
d

an
ce

 u
n

it
s.

 

B
as

ic
 

D
.A

 a
n

d
 o

th
er

 

al
lo

w
an

ce
s 

B
as

ic
 

D
.A

.a
n

d
 o

th
er

 

al
lo

w
an

ce
s 

D
at

e 

N
o

. 
o

f 
h

o
u

rs
. 

O
v

er
 t

im
e 

w
ag

es
 

ea
rn

ed
. 

T
o

ta
l 

w
ag

es
 p

ai
d

 

F
in

e 

D
ed

u
ct

io
n

 f
o

r 
d

am
ag

e 

o
r 

lo
ss

 

H
o

u
se

 r
en

t.
 

R
ev

en
u

e 
o

f 
ad

v
an

ce
s.

 

O
th

er
 d

ed
u

ct
io

n
s 

N
et

 w
ag

es
 p

ay
ab

le
. 

D
at

e 
o

f 
p

ay
m

en
t 

S
ig

n
at

u
re

 o
r 

th
u

m
b

 

im
p

re
ss

io
n

 o
f 

th
e 

w
o

rk
er

. 

R
em

ar
k

s.
 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 

                        

 

 

 

   

 

 

 

 

 

   

 

FORM OF REGISTER OF 
             DEDUCTIONS FOR DAMAGE OR LOSS CAUSED TO THE BHEL BY                                               

THE NEGLECT OR DEFAULT OF THE EMPLOYED PERSONS. 

(Regulation No. 10 (vii). 
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FORM OF REGISTER OF FINES (REGULATIONS No. 10 (VII) 
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TECHNICAL SPECIFICATION 
. 
CIVIL WORKS 
: 

RCC Works 
All RCC works shall be as per IS 456 and the materials used viz. Cement reinforcement, steel etc. 
shall be as per relevant standards. Grade of concrete shall be minimum M25/ OR as per approved 
drawing for the RCC work. 
 
. 
 Roads within Solar Power Plant 
 
The bidder shall build a metaled road of minimum width 8 mtrs on the existing kachha road from 
HPPWD Dol Road to the site measuring 450 mtrs after approval from HPPCL. Suitable peripheral 
road/ path, approach road and internal Solar Photovoltaic plant path/road, as per approved 
Design, to carry safe and easy transportation of equipment and material shall be made within the 
boundary of HPPCL. 
The road should provide easy approach to location. These roads are to be designed optimally to 
carry the crane load with all necessary chambers, gradients, super elevation, and radius of 
curvatures for the easy movement of cranes, trucks and public transport. Design shall be based 
on IRC: SP 20 & IRC: 37 and other relevant codes. 
 
Type of road (WBM, bituminous, etc.) for peripheral/internal roads shall be finalized during 
detailed engineering along with their width including shoulder. Reference Drawings of approach 
road are annexed in the end.  
 
Drain design (including pipe culvert if any): 
 
EPC Bidder is expected to study the site topography and Area Hydrology report and plan the 
surface drains in accordance to the site conditions. For the storm water drainage system rainfall 
assumptions, data for past 15 to 20 years shall be referred from the nearest metrological station, 
however the rainfall intensity may be considered for 10 years of return period. Adequate care 
shall be taken to maintain slopes and to prevent water clogging at the site. Proper water drain 
channels with RCC Hume pipe culverts shall be designed wherever necessary. 
Design shall be in accordance to relevant Indian standards and historical metrological rainfall 
data. Following points to be considered: 
A. Lining – concrete 
B. Maximum velocity according to lining. 
C. Minimum velocity – self-cleaning 
D. Appropriate location to discharge the drain. 
E. Pipe drain/culvert as required. 
. 
. 
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QUALITY ASSURANCE AND INSPECTION FOR CIVIL WORKS 
 
 
LABORATORY AND FIELD TESTING 
 
The field laboratory for QA and QC activities shall be constructed and set-up by the contractor in 
line with the approved Field Quality Plan with minimum testing facilities like Cube testing etc. 
For other testing for which facilities are not available at field laboratory shall be conducted at 
third party laboratory approved by BHEL.   
 
FIELD QUALITY PLAN (FQP) 
 
The Field Quality Plan (FQP) may be submitted by Contractor for BHEL approval or BHEL will 
provide approved Field Quality Plan. All the testing / submission of quality documents etc. shall 
be done as per approved Field Quality Plan (FQP). Bidder shall make a note if any test which is 
not mentioned in FQP but required, has to be carried out by bidder without any claim. 
 
Design Mix 
 
Design mix of concrete (WHEREVER APPLICABLE) shall be carried out by contractor in third party 
laboratory approved by BHEL and Design mix report shall be approved by BHEL, before  
commencement of work 
 
All the construction materials (like cement, steel reinforcement, structural steel, fencing, 
concertina wire, aggregate, sand, water, etc.) shall be approved by BHEL. Contractor shall 
obtained the approval from BHEL before commencement of work. 
 
Royalty certificates to be furnished by the contractor as applicable. 



S.N

O
DESCRIPTION UNIT

BALANCE 

QUANTITY

RATE 

INCLUDING ALL 

&  EXCLUDING 

GST

AMOUNT

A. 3.00 M BITUMINOUS  ROAD WITH 
1000 MM EARTHEN SHOULDER BOTH 

SIDE APPROACH ROAD

1

Earth work in excavation by mechanical

means (Hydraulic excavator) /manual means

over areas (exceeding 30cm in depth. 1.5 m in

width as well as 10 sqm on plan) as per

required level/camber/gradient including,

rolling and compacting the cut surface to

achieve 95% or more of standard proctor's

MDD , disposal of excavated earth, lead upto

1500m and lift upto 1.5m, disposed earth to be

levelled and neatly dressed.( All kinds of soil)

CUM 60 88.67 5320.13

2

Earth work in excavation by mechanical

means (Hydraulic excavator)/ manual means

over areas (exceeding 30 cm in depth, 1.5 m

in width as well as 10 sqm on plan) including

getting out and disposal of excavated earth

lead upto 50 m and lift upto 1.5 m, as directed

by Engineer-incharge. Ordinary rock

CUM 150 155.62 23342.88

3

Banking excavated earth in layers not

exceeding 20 cm in depth, breaking clods,

watering, rolling each layer with ½ tonne

roller, or wooden or steel rammers, and rolling

every 3rd and top-most layer with power roller

of minimum 8tonne to achieve 95% or more

of standard proctor's MDDtonnes and dressing

up, in embankments for roads, flood banks,

marginal banks, and guide banks etc.,as per

required level/camber/gradient, lead upto

1500 m and lift upto 1.5 m (All kinds of soil)

CUM 806.25 189.90 153110.10

4
Supplying and stacking at site.90 mm to 45

mm size stone aggregate
CUM 155.81 940.58 146551.65

5
Supplying and stacking at site. 63 mm to 45

mm size stone aggregate
CUM 44.77 1020.31 45679.15

6
Supplying and stacking at siteStone screening

13.2 mm nominal size (Type A)
CUM 88.944 1059.94 94275.52

7
Supplying and stacking at site.Moorum

(binding material)
CUM 36.735 452.81 16634.08

Part-II
PRICE BID

BALANE WORK OF CONSTRUCTION OF BITUMINOUS/WBM ROAD AND RCC AND 
KACHAA DRAIN, CULVERTS AND OTHER ASSOCIATED WORKS AT FOR 5.04MWp (AC) 
SOLAR POWER PLANT FOR HPPCL-BERRA DOL, Dist.: BILASPUR, HIMACHAL PRADESH



8

Laying, spreading and compacting stone

aggregate of specified sizes to WBM

specifications in uniform thickness, hand

picking, rolling with 3 wheeled road /

vibratory roller 8-10 tonne capacity in stages

to proper grade and camber, applying and

brooming requisite type of screening / binding

material to fill up interstices of coarse

aggregate, watering and compacting to the

required densityy .

CUM 92.813 316.17 29344.35

9

Providing and applying tack coat using hot

straight run bitumen of grade VG - 10,

including heating the bitumen, spraying the

bitumen with mechanically operated spray unit

fitted on bitumen boiler, cleaning and

preparing the existing road surface as per

specifications : On W.B.M. @ 0.75 Kg I sqm

SQM 2250 25.63 57657.60

10

Providing and applying tack coat using hot

straight run bitumen of grade VG - 10,

including heating the bitumen, spraying the

bitumen with mechanically operated spray unit

fitted on bitumen boiler, cleaning and

preparing the existing road surface as per

specifications : On bituminous surface @

0.50 Kg I sqm

SQM 2250 19.36 43560.00

11

2 cm premix carpet surfacing with 1.8 cum

and 0.90 cum of stone chippings of 13.2 mm

size and 11.2 mm size respectively per 100

sqm and 52 kg and 56 kg of hot bitumen per

cum of stone chippings of 13.2 mm and 11.2

mm size espectively, including a tack coat

with hot straight run bitumen, including

consolidation with road roller of 6 to 9 tonne

capacity etc. complete (tack coat to be paid for

separately). With paving Asphalt grade VG -

10 heated and then mixed with solvent at the

rate of 70 grams per kg of asphalt

SQM 2250 98.45 221522.40

12

Providing and laying seal coat of premixed

fine aggregate ( passing 2.36 mm and retained

on 180 micron sieve) with bitumen using 128

kg of bitumen of grade VG - 10 bitumen per

cum of fine aggregate and 0.60 cum of fine

aggregate per 100 sqm of road surface,

including rolling and finishing with road roller

all complete.

SQM 2250 41.89 94248.00

TOTAL AMOUNT EXCLUDING GST
………..A. 3.00 M BITUMINOUS ROAD
WITH 1000 MM EARTHEN SHOULDER
BOTH SIDE APPROACH ROAD

931245.85

B. 3.00 M BITUMINOUS ROAD WITH
1000 MM EARTHEN SHOULDER BOTH
SIDE INTERNAL ROAD



1

Earth work in excavation by mechanical

means (Hydraulic excavator) /manual means

over areas (exceeding 30cm in depth. 1.5 m in

width as well as 10 sqm on plan) as per

required level/camber/gradient including,

rolling and compacting the cut surface to

achieve 95% or more of standard proctor's

MDD , disposal of excavated earth, lead upto

1500m and lift upto 1.5m, disposed earth to be

levelled and neatly dressed.( All kinds of soil)

CUM 200 88.67 17733.76

2

Earth work in excavation by mechanical

means (Hydraulic excavator)/ manual means

over areas (exceeding 30 cm in depth, 1.5 m

in width as well as 10 sqm on plan) including

getting out and disposal of excavated earth

lead upto 50 m and lift upto 1.5 m, as directed

by Engineer-incharge. Ordinary rock

CUM 30 155.62 4668.58

3

Banking excavated earth in layers not

exceeding 20 cm in depth, breaking clods,

watering, rolling each layer with ½ tonne

roller, or wooden or steel rammers, and rolling

every 3rd and top-most layer with power roller

of minimum 8tonne to achieve 95% or more

of standard proctor's MDDtonnes and dressing

up, in embankments for roads, flood banks,

marginal banks, and guide banks etc.,as per

required level/camber/gradient, lead upto

1500 m and lift upto 1.5 m (All kinds of soil)

CUM 475 189.90 90204.40

4
Supplying and stacking at site.90 mm to 45

mm size stone aggregate
CUM 114.53 940.58 107724.54

5
Supplying and stacking at site. 63 mm to 45

mm size stone aggregate
CUM 131.88 1020.31 134558.11

6
Supplying and stacking at siteStone screening

13.2 mm nominal size (Type A)
CUM 64.845 1059.94 68731.96

7
Supplying and stacking at site.Moorum

(binding material)
CUM 61.19 452.81 27707.62

8

Laying, spreading and compacting stone

aggregate of specified sizes to WBM

specifications in uniform thickness, hand

picking, rolling with 3 wheeled road /

vibratory roller 8-10 tonne capacity in stages

to proper grade and camber, applying and

brooming requisite type of screening / binding

material to fill up interstices of coarse

aggregate, watering and compacting to the

required densityy .

CUM 159.3 316.17 50365.31



9

Providing and applying tack coat using hot

straight run bitumen of grade VG - 10,

including heating the bitumen, spraying the

bitumen with mechanically operated spray unit

fitted on bitumen boiler, cleaning and

preparing the existing road surface as per

specifications : On W.B.M. @ 0.75 Kg I sqm

SQM 1800 25.63 46126.08

10

Providing and applying tack coat using hot

straight run bitumen of grade VG - 10,

including heating the bitumen, spraying the

bitumen with mechanically operated spray unit

fitted on bitumen boiler, cleaning and

preparing the existing road surface as per

specifications : On bituminous surface @

0.50 Kg I sqm

SQM 1800 19.36 34848.00

11

2 cm premix carpet surfacing with 1.8 cum

and 0.90 cum of stone chippings of 13.2 mm

size and 11.2 mm size respectively per 100

sqm and 52 kg and 56 kg of hot bitumen per

cum of stone chippings of 13.2 mm and 11.2

mm size espectively, including a tack coat

with hot straight run bitumen, including

consolidation with road roller of 6 to 9 tonne

capacity etc. complete (tack coat to be paid for

separately). With paving Asphalt grade VG -

10 heated and then mixed with solvent at the

rate of 70 grams per kg of asphalt

SQM 1800 98.45 177217.92

12

Providing and laying seal coat of premixed

fine aggregate ( passing 2.36 mm and retained

on 180 micron sieve) with bitumen using 128

kg of bitumen of grade VG - 10 bitumen per

cum of fine aggregate and 0.60 cum of fine

aggregate per 100 sqm of road surface,

including rolling and finishing with road roller

all complete.

SQM 1800 41.89 75398.40

TOTAL AMOUNT EXCLUDING GST
………..B. 3.00 M BITUMINOUS ROAD
WITH 1000 MM EARTHEN SHOULDER
BOTH SIDE INTERNAL ROAD

41.89 835284.67

C.           DRAIN & CULVERT

1

Earth work in excavation by mechanical

means(Hydraulic excavator) / manual means

in foundation trenches or drains (not

exceeding 1.5 m in width or 10 sqm on plan),

including dressing of sides and ramming of

bottoms, lift upto 1.5 m,including getting out

the excavated soil and disposal of surplus

excavated soil as directed, within a lead of

1500 m. All kinds of soil.

CUM 1135.125 117.15 132974.90



2

Earth work in excavation by mechanical

means (Hydraulic excavator)/ manual means

over areas (exceeding 30 cm in depth, 1.5 m

in width as well as 10 sqm on plan) including

getting out and disposal of excavated earth

lead upto 50 m and lift upto 1.5 m, as directed

by Engineer-incharge. Hard rock (blasting

prohibited)

CUM 100 436.34 43633.92

3

Providing and laying in position cement

concrete of specified grade excluding the cost

of centering and shuttering - All work up to

plinth level : 1:3:6 (1 Cement : 3 coarse sand

(zone-III): 6 graded stone aggregate 40/20 mm

nominal size).

CUM 7.95 3389.44 26946.07

4

Providing and laying in position cement

concrete of specified grade excluding - All

work up to plinth level the cost of centering

and shutterin "1:2:4 (1 cement : 2 coarse sand

(zone-III) : 4 graded stone aggregate 20/10

mm nominal size).

CUM 33 3859.29 127356.66

5

Centering and shuttering including strutting,

propping etc. and removal of form for all

heights Foundations, footings, bases of

columns, etc. for mass concrete

SQM 100.71 136.54 13751.02

6

Providing and laying in position specified

grade of reinforced cement concrete,

excluding the cost of centering, shuttering,

finishing and reinforcement - All work up to

plinth level : 1:1.5:3 (1 cement : 1.5 coarse

sand (zone-III): 3 graded stone aggregate 20

mm nominal size).

CUM 502.2 4375.61 2197429.53

7

Steel reinforcement for R.C.C. work including

straightening, cutting, bending, placing in

position and binding all complete upto plinth

level. Thermo-Mechanically Treated bars of

grade Fe-500D or more.

KG 12016.704 39.85 478822.39

7 (a)

Steel reinforcement for R.C.C. work including

straightening, cutting, bending, placing in

position and binding all complete upto plinth

level. Thermo-Mechanically Treated bars of

grade Fe-500D or more. (without supply of

reinforcement steel)

KG 10540 6.35 66929.84

8

Providing and laying non-pressure NP2 class

(light duty) R.C.C. pipes with collars jointed

with stiff mixture of cement mortar in the

proportion of 1:2 (1 cement : 2 fine sand)

including testing of joints

etc. complete : 600 mm dia. R.C.C. pipe

METER 18 983.56 17704.05

9

Providing and laying non-pressure NP2 class

(light duty) R.C.C. pipes with collars jointed

with stiff mixture of cement mortar in the

proportion of 1:2 (1 cement : 2 fine sand)

including testing of joints etc. complete : 900

mm dia. R.C.C. pipe

METER 18 1400.22 25203.97



10

Random rubble masonry with hard stone in

foundation and plinth including levelling up

with cement concrete 1:6:12 (1 cement : 6

coarse sand : 12 graded stone aggregate 20

mm nominal size) upto plinth level with :

Cement mortar 1:6 (1 cement : 6 coarse sand)

CUM 50 2791.96 139597.92

11

Structural steel work riveted, bolted or welded

in built up sections, trusses and framed work,

including cutting, hoisting, fixing in position

and applying a priming coat of approved steel

primer all complete. (FOR GRATING ETC)

KG 200 47.59 9518.08

12

Painting with synthetic enamel paint of

approved brand and

manufacture to give an even shade Two or

more coats on new work

SQM 50 55.19 2759.68

TOTAL AMOUNT …………...C -DRAIN 
& CULVERT 3282628.06

5049158.58
BIDDER TO

INDICATE OVER ALL

PERCENTAGE ON

TENDER ESTIMATED

VALUE (+) WHICH

SHALL BE

APPLICABLE TO ALL

ITEM RATES

BIDDER TO

INDICATE OVER ALL

PERCENTAGE ON

TENDER ESTIMATED

VALUE (-) WHICH 

SHALL BE

APPLICABLE TO ALL

ITEM RATES

% AMOUNT

18%

               TOTAL AMOUNT AFTER APPLICATION OF 

PERCENTAGE(%)                    (INCLUDING ALL & EXCLUDING 

GST)

GST APPLICABLE

TOTAL AMOUNT INCLUDING ALL & GST

TOTAL COST (INCLUDING ALL & EXCLUDING GST)

BIDDER HAS TO INDICATE overall percentage above or 

below or at par with respect to total  tender value I.E. RS. 

5049158.58
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