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Bharat Heavy Electricals Limited  

ELECTRONICS DIVISION  

                                                                         Mysore Road, Bangalore – 560026                              Ph.080-26998392/8232 

                                                                                                                                  Email: cjaka@bhel.in, kapilverma@bhel.in 

  
 

 

PV – O&M- DEPT. 

 

NOTICE INVITING TENDER 

 

 

1 TENDER NUMBER(RFQ)      : EDN: PV: GNFC/10MW: O&M/01      ;   Dt: 09.10.2020 

 

2 NAME OF WORK : Operation and Maintenance works of GNFC 10 MW Solar Power Plant 

at Charanka, Gujarat for a period of 10 years. (All listed works shall be 

undertaken and executed)     

          

3 ESTIMATED COST :  Rs 330.61 Lakhs (Approx.) Plus applicable GST. 

 

4 EARNEST  MONEY DEPOSIT :  Rs. 6.62  Lakhs (Mandatory for MSME also) 

Bidders can submit Rs. 6.62 Lakhs EMD through DD/SBI Collect 

(Please refer “Instructions to tenderer” for guideline for payment 
through SBI Collect). 

 

5 SECURITY DEPOSIT : a) Security Deposit (SD) will be 5% of the work order amount. 

b) 50% of SD shall be submitted before start of work. 

c) Balance will be recovered from running Bills at a rate of 10% per 

bill. 

d) 50% of SD will be released after completion of all the works and 

remaining 50% after 6 months from the date of completion of 

all the works.  

 

6 DURATION OF WORK : 120 Months from the date of site handover for O&M, likely in Nov’ 2020 

 

7 LAST DATE AND TIME FOR THE 

SUBMISSION OF DULY FILLED IN 

TENDER DOCUMENT 

: 30.10.2020 Before 01:00 P.M. 

    

    8 E-mail address for submission of 

tender document 

: finpvse1@bhel.in 

(Please refer “Note” page no.2 and page no. 6   for details about 

“Mode of tender document submission”),  

9 DATE AND TIME OF TECHNICAL 

BID OPENING 

: 30.10.2020 at 01:30 P.M 

 

  10 

 

DATE AND TIME FOR SITE 

ININSPECTION. 

 

: 

 

SITE INSPECTION HAS TO BE CARRIED OUT PRIOR TO BID 

SUBMISSION. SITE INSPECTION REPORT SHOULD BE ENCLOSED 

ALONG WITH THE BID. 

(Please call 9620546306 – Ashok S / DGM-SC&PV Site Services, for 

inspection) 

    

    

NOTE: The tenderer shall return the dully filled in tender document after affixing signature on all pages and submit. 

Keep referring  the BHEL tender website for any addendum or corrigendum and no individual intimation will be given. 

  

mailto:cjaka@bhel.in
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Bharat Heavy Electricals Ltd 

Electronics Division  

Mysore Road, Bangalore – 560026 

 

Tender Document for 

Operation and Maintenance works of GNFC 10 MW Solar Power Plant at Charanka, Gujarat for a period of 10 years  

 
TENDER NUMBER RFQ: EDN: PV: GNFC/10MW: O&M/01      ;   Dt: 09.10.2020 

 

TECHNICAL BID DATE OF OPENING: 30.10.2020 (Price bid opening date intimation will be given separately) 

 Part – I           Technical cum Commercial Bid                            …….…..          19 Pages 

                         Unpriced Bid GNFC 10 MW                           .……….          04 Pages 

            TECHNICAL SPECIFICATIONS                                ………….         21   Pages  

            BHEL General Conditions of Contract 2019       ..….…..          33 Pages 

            Integrity Pact           ..….…..          08 Pages 

                         Bank Guarantee format                                         …………          02 Pages 

Part – II           Price Bid GNFC 10  MW                                          ………...          04 Pages   

     

 

Note:  

1. Part I:  To be submitted along separate E-Mail. 
2. Part II: To be submitted along separate E-Mail. 
3. Earnest Money Deposit of Rupees 6.62 Lakhs shall be submitted as per point No. 4 of page No. 1 of this 

tender document (Receipt has to be submitted along with Part-I through E-Mail).  

4. Tenders will be liable for rejection if the above mentioned EMD is not submitted along with the tender. 

5. Part-I and Part-II to be submitted in separate E-Mail.  

6. Bidders are instructed to submit the tender document only through E-Mail (Please refer page no. 

6 for “Mode of tender document submission”). No other mode of submission is allowed.  

7. Firms banned by BHEL are not eligible to participate in the tender. The tender submitted by such 

a firms will not be opened for evaluation and no communication in this regard will be entertained. 

8.  Please ensure submission of offer before the due date and time. No other mode of submission is   

permitted. Late offers will be rejected 

9. In view of present pandemic situation it is advised to all bidders to mandatorily ensure all precautionary 

measures  as per guidelines issued by State/Central government/District administration to prevent spread of 

COVID-19 like usage of Personal protective Equipment’s and other norms like wearing masks, maintaining 
social distance and other instructions issued from time to time. 
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BHARAT HEAVY ELECTRICALS LTD, ELECTRONICS DIVISION, BANGALORE-26 

 

             TENDER NUMBER RFQ:  EDN: PV: GNFC/10MW: O&M/01      ;   Dt: 09.10.2020 

 

                                            PART-I TECHNICAL-CUM-COMMERCIAL BID 

                                                    (To be furnished by the Bidders) 

 

01. NAME OF THE WORK                    :    Operation and Maintenance works of GNFC 10 MW Solar Power Plant at 

Charanka, Gujarat for a period of 10 years. (All listed works shall be 

undertaken and executed)  

02. APPROXIMATE ESTT.COST RS.     :     Rs. 330.61 Lakhs (approx.) Plus applicable GST.   

03. DURATION OF WORK                    :     120 Months from the date of site handover for O&M, likely in November’ 2020  

 

04. NAME OF THE CONTRACTOR       : 

    

05.  ADDRESS 

 

       (A) OFFICE                :   

       

                                                                                        

  E-mail     :   

                                                                                        

             TEL. PH. NO.   :         

 

       (B) RESIDENCE               :           

                                                                        

 

             TEL.PH NO    : 

  

 06.  PAN NO           : 

 

07.   GST NO                  : 

 

 08.  STAFF STRENGTH    : 

   

09.   DOCUMENTS FULFILLING TENDER    :                Enclosed / Not enclosed 

        PRE-QUALIFICATION CRITERIA 

 

10.   a) SCOPE OF WORK                              :                UNDERSTOOD/ NOT UNDERSTOOD 

      (As per schedule of items) 

 b)  Accept to execute all activities    :                YES/ NO 

      of Schedule of works 

 c) Full acceptance to all points :                YES/ NO 

      mentioned in “Notes” under  
Schedule of works              

                 

11.  a) EMD PARTICULARS (DEMAND DRAFT/         : 

              SBI COLLECT REF NO. / BG DETAIL)                                

           b)  Electronic Funds Transfer (EFT) form enclosed   :  Please fill up the form in ANNEXURE-II 
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12.  Penalty as per BHEL General Conditions of contract   :  Understood   /   Not understood 

          2019 clause No. 2.7.9  

O&M activities are defined item-wise with particular rate.  

In case vendor does not execute any of the jobs within 30 days,  

BHEL reserves the option to execute the same themselves and  

the cost incurred will be deducted from the vendor’s bills.                       

 

13.   Constitution of Firm                                                         :  Individual / Sole Proprietorship Concern /  

                                                                                              Partnership Firm / Public Ltd. Company/ 

                                                                                              Private Ltd. Company. 

 

15.    Accept to pay statutory payments like ESI, PF 

            etc., as per terms and conditions of  

            BHEL and Govt. guideline’s     :  Accepted   /   Not accepted 

 

16.    BHEL Payment terms acceptance as per GCC         :  Accepted   /   Not accepted 

 

17.    O&M Contractor shall have to fill at least 65% of     :  Accepted   /   Not accepted 

post in supervisory and managerial cadres and 80%  

of posts in other cadres by the local persons. The  

expression “Local person” shall mean a person domiciled  

in Gujrat state for minimum 15 years shall be considered  

as local person. The Contractor shall furnish documentary evidence to this effect before start of O&M 

Note:  

1. Bidders are advised to quote their best prices (% above/below the total estimate +/-  (or) at par). 

 

2. BHEL shall be resorting to Reverse Auction (RA) (Guidelines as available on www.bhel.com) for this tender. 

RA shall be conducted among all the techno-commercially qualified bidders. Price bids of all techno-

commercially qualified bidders shall be opened and same shall be considered as initial bids of bidders in RA. 

In case any bidder(s) do(es) not participate in online Reverse Auction, their sealed envelope price bid along 

with applicable loading, if any, shall be considered for ranking. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.bhel.com/
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PRE QUALIFICATION CRITERIA 

 

1. Average annual financial turnover during the last 3 years ending 31st March of the previous financial year, should 

be 30% of the estimated value. Bidder shall submit the audited balance sheets for past 3 years. In case, audited 

balance sheet is not available for current year, unaudited balance sheet is acceptable. 

2. Experience of having successfully completed similar works during last 7 years ending last day of previous month 

to the one in which applications are invited should be either of the following: 

a. Three similar completed works costing not less than the amount equal to 40% of the estimated cost. 

b. Two similar completed works costing not less than the amount equal to 50% of the estimated cost. 

c. One similar completed work costing not less than the amount equal to 80% of the estimated cost. 

“Similar work” is defined as contract which includes Operation and Maintenance / Electrical Installation & 
Commissioning of Power Plants / Sub Stations of voltage level 33KV and above, in India. 

Overall contract value will be considered for each similar work irrespective of the O&M / I&C value. As 

evidence to this, the vendor shall submit (a) Copies of work orders from the clients, (b) Completion 

Certificate from client/client certified invoice. 

3. Any vendors, against whom, action due to non-performance has been initiated by BHEL are not eligible for 

participation. The tender envelope submitted by such a firms/bidder will not be opened for evaluation and no 

communication in this regard will be entertained. 

4. The bidders presently working at BHEL sites should submit the satisfactory performance certification issued by 

BHEL not earlier than 60 days reckoning from the date of tender opening.  

 

Note: Offers of the Tenderers not meeting the above requirements are liable to be rejected.  

 

Documents required to be submitted: 

 

1. Certificate of Incorporation of the Bidder’s company. 
2. Registration Certificate with ESI and PF Authority/Declaration. 

3. Income Tax Returns for last Three years 

4. Balance Sheet and Profit & Loss Account for the last 03 years signed by auditor. 

5. Availability of Technical personnel in letter head. 

6. Registration with BHEL/CPWD/other Govt. organization/PSU if any. 

7. Declaration for fulfilling the BOCW requirements in bidder’s letter head if any. 

8. List of equipment to be mobilized at site in bidder’s letter head. 

9. GST Registration details or Declaration in bidder’s letter head. 

10. Declaration by bidder’s for not blacklisted and/or not banned by any PSU’s (or) Government 
institutions/organizations (or) semi-Government institutions/organizations in bidder’s letter head. 

 

All the supporting documents to be signed and sealed by the bidder (BHEL have the rights to verify the 

original documents if required) 
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MODE OF OFFER SUBMISSION / OPENING OF BID/BID’s: 
 

 

Due to existing Covid-19 lockdown and non-availability of proper courier and postal service. Sealed 

tenders are invited to from all eligible bidders in two-part bid system in soft copies and same can be 

sent to BHEL email ID finpvse1@bhel.in [finpvse1(at the rate)bhel(dot)in] by two separate emails for 

technical bid and price bid (i.e., one separate email for technical bid and one separate e-mail for price 

bid), 
 

 

(a) The bidders shall submit the bids only through the said email ID and no copy (Cc and Bcc) shall be 

marked, to maintain the secrecy of the bid. Violation of these instructions shall be entirely at the 

risk and responsibility of the bidder. 

(b) The bid documents shall be accepted in “.PDF” format only. The maximum size allowed per 

document shall be 8 MB. The documents should not be password protected. 

(c) ONE email subject heading shall be indicated with "Bidder name (Principal) – EDN: PV: 

GNFC/10MW: O&M/01 - Technical bid" consisting of Part-I (technical offer, PQC documents, 

commercial terms and conditions).  

If the size of email is bigger than allowed limit, kindly send email in parts clearly indicating in the 

subject header as Part-1,2,3….. (of) Total no. of mails. 

(d) No deviation in the tender is allowed. 

(To reduce the size of Technical offers by bidder, Bidder has to fill and submit “TECHNO-

COMMERCIAL DEVIATION SHEET” (see page no. 20) for deviation sheet against sealed and signed 

copies of technical and commercial terms of NIT. All other documents required in technical cum 

commercial bid format shall be submitted along with Part-I (technical bid)). 

(e) SECOND email subject indicating "Bidder name (Principal) – EDN: PV: GNFC/10MW: O&M/01 - 

Price bid" where in the Part-II (price bid) to be submitted as an attachment. 

(f) Part-I (Technical Bid) and EMD to be submitted in separate E-Mail. 

(g) Part-II (Price Bid) to be submitted in separate E-Mail. 

(h) EMD SUBMISSION: In case total amount of EMD is being submitted through SBI Collect, then 

electronic receipt of SBI collect to be submitted along with technical bid. In case the EMD shall be 

submitted in other forms as allowed in NIT, original EMD shall be sent to following address through 

speed post/courier/other available means: 

        Mr Chandrashekhar C Jaka, DGM, (PV- O&M) 

5th Floor New Engineering Building 

Bharat Heavy Electricals Limited 

Electronics Division Mysore Road, Bangalore ‐560 026 

The original hardcopy EMD should reach us before price bid opening/RA. In case, it would not 

have reached before price bid opening/RA, the offer shall be liable for rejection. 

(i) Email is password protective and will be opened by tender opening committee on due date and 

time. 

(j) Note: Please ensure submission of offer before the due date and time. No other mode of 

submission is permitted. Late offers will be rejected. 

(k) Offer submission is bidder’s responsibility, any issue arising while submitting the offer may be 
brought to the notice of BHEL well before tender due date and time, so that BHEL has sufficient 

time to take suitable action, if any 
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INFORMATION TO THE TENDERER: 

 

(i) The Bidders is advised to visit the site and examine the site conditions, but not limited to traffic, location, 

surroundings, climate, access to site, applicable laws and regulations, and obtain for itself on its own 

responsibility of all information, as per their understanding, as may be necessary for preparing the Bid 

and entering into the Contract Agreement. All the expenses in this regard for the subject Solar plant and 

its associated costs shall be borne by the Bidder. 

(ii) The bidders should carry out preliminary survey at the site before submission of offer to ensure that the 

rate quoted for the relevant schedule of items are correct and submit the competitive price. 

(iii) The bidder should encourage to use local labour that has the necessary skills as per the requirement of 

work. 

(iv) Before engaging the labour in to work, Contractor should get the NOC from labours’ native police station 

as well as NOC from local police station (If applicable). 

(v) Contractor to note, BHEL reserves the right to get any part of the work done through other agency or 

deploy BHEL’s own/hired/otherwise arranged resources, at the risk and cost of the contractor after due 
notice of a period of two weeks by BHEL, in the event of: 

a) Contractors continued poor progress. 

b) Withdrawal from or abandonment of the work before completion of the work. 

c) Contractor’s inability to progress the work for completion as stipulated in the contract. 

d) Poor quality of work. 

e) Corrupt act of Contractor. 

f) Insolvency of the contractor. 

g) Persistent disregard to the instructions of BHEL. 

h) Assignment, transfer, sub-letting of contract without BHEL’s written permission. 

i) Non fulfillment of any contractual obligations, Non-compliance to any Statutory laws / regulations of 

the land. 

j) In the opinion of BHEL, the contractor is overloaded and is not in a position to execute job as per 

required schedule. 

(vi) The liquidated damages/penalties arising out of Risk and Cost will be recovered. BHEL shall recover the 

amount from any money due from the Contractor, or from any money due to the contractor including 

security deposit or by forfeiting any T&P asset or material of the contractor under this contract or any 

other contract of BHEL or by any other means or any combination thereof. 

  (vii) Documents to be submitted on award of work (as applicable): 

(a) Security deposit in the form of Cash/DD/ NSC’s / Kisan Vikas Patra / FDR / Bank Guarantee in favour 

of BHEL 

(b)Electronic Fund Transfer Form duly signed & sealed by banker along with cancelled cheque copy 

(c) Labour license of the workmen engaged, valid for contract period (If applicable)  

(d) Workmen Compensation Insurance Policy for the workmen engaged and valid for contract period 

(e) Deduction of statutory taxes (as applicable) at source would be enforced from the running bills at 

the rates prescribed unless exemption certificate is produced from the concerned authorities. 

(viii) The following documents are to be submitted along with the Running Account Bills for process of 

payment. Period of billing should be as per BOQ. 

a) Tax Invoice with details of GST number of BHEL and contractor. 

b) Measurements of works executed, duly verified by Site in charge / Project manager of BHEL and 

signed as Accepted by contractor along with the stipulated O&M formats. 

c) Provident PF Remittance challan for the bill duration. 

d) ESI Remittance challan for the bill duration. 

e) Invoice submitted along with running bills to indicate the GST amount charged and bear GST 

NUMBER etc. as per prevailing taxes. 

f) Bill submitted subsequently to be accompanied with a declaration that GST liability on the earlier 

bill has been discharged. 

i) by paying money to the Government (along with Tax paid Challan Copy) 

ii) by utilization of Input GST Credit 

g) BOCW Registration and payment proof if applicable. 

h) O&M reports (as applicable) as per instruction of Engineer In-charge. 
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Bharat Heavy Electricals Limited 

ELECTRONICS DIVISION 

MYSORE ROAD- BANGALORE-26 

INSTRUCTIONS TO TENDERER 

 

1. Sealed Tender for the above noted work is hereby invited from Contractors experienced in similar Operation & 

maintenance works of Solar power plants with 33KV switchyard. 

2. Project detail and location: 

Project Name  10 MW Solar Power Plant  

Owner  M/s GNFC 

Location  Charanka, Gujrat 

 

3. Tenders should be addressed to:  Mr Chandrashekhar C Jaka, DGM, (PV- O&M), NEB 5th Floor, Electronics 

Division, Bharat Heavy Electricals Limited, Mysore road, Bangalore – 560 026.  In three separate sealed cover 

for “Technical cum Commercial Bid”, Price Bid & EMD duly super scribed and put in an outer envelope, super 

scribing the Name of work, Tender no. and Name and address of the Tenderer.     

4. The local address of the Contractors, the name of the person to whom all the Correspondence are to be 

addressed should be indicated, with email id, telephone/mobile number (both office and residence). 

5. All entries in tender documents should be in one ink (preferably blue ink). Erasing and overwriting is not 

permitted. All corrections should be duly signed by tenderer concerned. 

6. Tenderers shall fill in all the required particulars in the blank space provided for this purpose in the tender 

documents and also sign in each and every page of the tender document including the drawings if any attached 

there to before submitting tender. 

7. Percentage above or below estimate should be quoted in figures as well as in words in Indian Currency only i.e. 

Rupees and Paisa with reference to overall cost shown in the attached schedule. These rates shall be for the 

finished work at site. The rate shall include all taxes and duties payable on account of , Octroi, tax etc except 

GST. on work contract etc., and also expenses towards PF and ESI contributions. 

8. In case the rate quoted in figures differs from those quoted in words, the lower of the rates quoted will be taken 

as the tendered rate and shall be binding on the tenderer. 

9. The rate to be quoted by the tenderer shall be firm and shall cover and include all statutory levies such as “Octroi, 
etc except GST, arising from Act passed by Parliament or State Legislature and rules framed   there under. The 

rates shall further be deemed to include statutory levies arising from such Acts, Central or State, which may 

come into force, subsequent to submission of tenders.  

10. (a) The rate quoted in the tender shall remain valid for a period of ‘THREE MONTHS’ from the date of opening 

tender. 

(b) Tenderer shall not increase quoted rates, once the tenderer has submitted offers/quotation/price and 

during execution of contract in case tender is accepted. 

(c) Successful bidder should execute the work strictly in accordance with Tender schedule quoted rates as 

accepted by BHEL. 

(d) PRICE VARIATION clause not applicable. 

11. The rates quoted should be excluding GST arising on the transaction. If BHEL is required to discharge the liability 

of any  taxes on the transaction like TDS(IT), TDS(WCT), TDS(GST) (as applicable) under reverse charge 

mechanism or any other similar taxes, which is or becomes payable by BHEL, the same shall be deducted from 

the bills of the contractor. The rate/Percentage quoted by bidder shall be excluding GST which shall be shown 

separately in price bid. 

12. Before tendering, the tenderer is advised to inspect the site of work and its environments and be well acquainted 

with the actual working and other prevailing conditions, position of material, Condition of each equipment and 

extent of repair / replacements to be carried out and labour work involved. They should be well versed with 

BHEL General Conditions of Contract instruction to the tenderers, drawing and specification and all other 

documents which form part of the agreement to be entered into, subsequent to award of work. The tenderer 

should be specially note that it is tenderers responsibility to provide any items which is not specifically 

mentioned in the specifications and drawing, but which is necessary to complete the work. 

13. Details and quantities of each item of work shown in the bill of quantities attached here to only approximate. 

They are given as a guide for the purpose of tendering only and are liable for variation and alteration at the 
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discretion of the competent authority. The work under each item as executed to the satisfaction of the engineer 

in charge and records/reports to be submitted by the Contractor. 

14. Should a tenderer find discrepancies or omission in the drawing attached to the tender documents or should be 

in doubt as to their meaning he should at once address to the authority inviting the tender for clarifications. 

Every endeavor is made to avoid any error which can materially affect the basis of the tender but successful 

tenderer shall take upon himself to provide for the risk of any error which may be subsequently discovered and 

shall make no subsequent claim on account thereof. 

15. In the event of the tender being submitted by a firm the tender must be signed separately and legibly by each 

partner or member of the firm or in their absence, by the person holding the power of Attorney on behalf of 

firm concerned. In the latter case, a copy of the power of Attorney duly attested by a Gazette Officer must 

accompany the tender. 

16. If in any case, the date of Tender Opening falls on holiday, the Tender will be opened on the next working day. 

17. Tender must be accompanied by Earnest Money Deposit. This earnest money will be refunded to the 

unsuccessful tenderer after finalization of the award of work. In the case of successful tenderer, the earnest 

money will be retained as a part of Security Deposit for satisfactory completion of the work in accordance with 

BHEL General Conditions of the Contract. Tenders without Earnest Money Deposit receipt are liable to reject.  

No interest will be paid on the earnest money deposit. 

18. The Earnest money deposit may be furnished 

a) Through Demand Draft in favor of BHEL EDN, Bangalore – 560026. 

b) through online from SBI Collect.  

 

Guidelines for payment of EMD Fee 

Step-1: Please enter the following link in your internet address browser or click on the following link.  

https://www.onlinesbi.com/sbicollect/icollecthome.htm 

Please click on “proceed” after Clicking “Check Box” to proceed for payment 

Step-2 : Now the SBI’s SB-Collect site gets opened. Please select State of Corporation as “ Gujrat” and type of 
Corporation as “ Industry” and then click on “Go” appearing on the screen. 

Step-3 : Now select “ Bharat Heavy Electricals ” from the dropdown table appearing against “Industry Name” 
and click Submit 

Step-4: Now select “Others” from the dropdown table appearing against “Category” and click Submit 

Step-5: The below screen (similar) will appear. Please select sub category “EMD” and fill up other details and 
transfer money. 

 
19. For reimbursement of Earnest Money Deposit, the tenderer should fill the enclosed EFT form, obtain the 

Banker’s signature and also enclose a photocopy of cancelled cheque leaf. 

https://www.onlinesbi.com/sbicollect/icollecthome.htm
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20. Unless the bidder whose tender is accepted, signs contract agreement within fifteen days (15 days) of   the date 

of the order directing to do so, the amount of Earnest Money Deposit (EMD)will be forfeited and acceptance of 

the tender will be withdrawn.  

21. If after opening of tender, a tenderer revokes the tender or increase of earlier quoted rates or after acceptance 

of his tender does not commence the work in accordance with the instruction of Engineer-in-charge, the Earnest 

Money Deposited by bidder will be forfeited and acceptance of bidder’s tender will be withdrawn. 

 If only a part of work included in the tender had been awarded to the tenderer, the amount of Earnest Money 

to be retained will be based on value of the contract so awarded. 

22. The BHARAT HEAVY ELECTRICALS LIMITED reserve the right to reject any or all the tenders received or accept 

any tender or part thereof without assigning reason thereof. In the case of acceptance of a part of tender, the 

time for completion may also be reduced to the extent considered necessary by the accepting authority. 

23. Conditional and Unsigned tenders, tenders which are incomplete or otherwise considered defective, tenders 

which are not in accordance with the tender conditions laid down by the accepting officer and tenders not 

submitted in the prescribed forms are liable to be rejected. 

24. Tenderer shall submit Solvency Certificate for the value specified from a Bank of standing regarding the 

tenderer’s financial position (as applicable). 

25. The tenderers should enclose relevant documents regarding constitution of firm i.e. Individual / Sole 

Proprietorship Concern / Partnership Firm / Public Limited Company / Private Limited. 

26. The tenders should be enclosed with a list of contracts already held by the tenderer at the time of submitting 

the tender and giving the following particulars: 

a) Name of the work, value and address. 

b) The balance work remaining to be done on the same. 

27. a) The filled in tender sealed cover shall be handed over/couriered/speed post to at office of   Mr 

Chandrashekhar C Jaka, DGM, (PV- O&M), NEB 5th Floor, Electronics Division, Bharat Heavy Electricals Limited, 

Mysore road, Bangalore – 560 026) before the time fixed for submission of tender.  

b) Tenders received after the due date & time of opening of tenders will be rejected.                 

28. The Contractors responsibility under this contract shall commence from date of receipt of the order or 

acceptance of tender. 

29. Tenders submitted by speed post or courier service, shall be posted with due consideration of any delay in postal 

delivery. Tenders received after the due date of opening tenders are liable to be rejected. 

30. If proprietor or partner of a firm expires after the submission of tender or after the acceptance of tender, BHEL 

reserves the right to cancel the contract if the character of the firm undergoes a substantial change. 

31. THE BHARAT HEAVY ELECTRICALS LIMITED will not be bound by any power of Attorney granted by the tenderer 

or changes in the composition of firm made subsequent to signing of the contract. They may however recognize 

such power of Attorney and changes after obtaining proper legal advice. 

32. If the tenderer deliberately gives wrong information on tender regarding past unsatisfactory performance with 

BHEL sister units or any other Customer / clients, BHEL reserves the right to reject such tender at any stage 

including contract execution period and initiate penal action against the bidder as deemed fit. 

33. Words imparting the singular number shall also be deemed to include the plural number and vice-versa where 

the context so require. 

34. The General and Special Conditions are complementary to each other and where they are in conflict, the special 

condition shall prevail. 

35. The expenses for completing the stamping agreement shall be borne by the contractor. 

36. Unless or otherwise stated above tendered work includes men, material, machine as agreed to in the contract. 

37. Any covering letter and comments of the tenderer should be submitted along with the offer. 

38. Should a tenderer or a contractor has a relative or in the case of firm or company, any of its shareholder’s relative 

is employed in Bharat Heavy Electricals Limited, the authority inviting tenders shall be informed of this fact at 

the time of submission of the tender, failing which tender may be disqualified or if such fact subsequently comes 

to light. 

39. These ‘INSTRUCTIONS TO TENDERER’ & GENERAL CONDITIONS OF CONTRACT OF BHEL’ shall be deemed to form 
an integral part of the Contract agreement for the work to be entered into. The Contractor has to scrutinize the 

same, and when submitting his tender, indicate his acceptance of both. In cases of variation between the two 

in any matter, the conditions in the ‘THE INSTRUCTIONS TO TENDERER’ shall prevail. (Extracts of important 
clauses of BHEL GCC are enclosed). 
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40. All operations to be carried out by the Contractor during the execution of the contract such as drilling, welding 

etc., shall be done with proper equipment to be brought by the tenderer.  

41. The Contractor shall comply with the provision of Employees Provident Fund’s and miscellaneous Provisions Act 
1952 and rules, regulations and other orders issued there under. He as an employer shall be liable to pay 

employer’s contribution/deductions towards PF under the PF Act in respect of all labour employed by him for 
the execution of the contract in accordance with the provisions of the Employees’ Provident Funds and 
Miscellaneous Provisions Act, 1952 as amended from time to time. For this purpose, he shall indicate the code 

number obtained from the Regional Provident Fund Commissioner or he should obtain a code number if he has 

not and produce the Photostat copy of the challan receipt of monthly remittance of the contribution made by 

him to the Commissioner. He shall also furnish such returns such returns as are due, under the Act, to be sent 

to the appropriate authorities through the Principal Employer”. 
42. The Contractor should get himself registered with the E.S.I Authorities as an independent Employer, obtain a 

separate code number and remit the dues in respect of the Labour employed by him for the work and produce 

the challan/Receipts of remittance of the ESI contributions due under the E.S.I Act to the Company authorities. 

He shall also furnish such returns, as are due, under the Act, to be sent to the appropriate authorities’ through 
the Principal Employer. The contractor can remit their ESI & PF through a sub-agent who processes the ESI & PF 

code and agrees to enter an MOU with the contractor.  

43. The Contractor shall apply and obtain license under Contract labour (R&A) Act 1970 and comply the relevant 

provisions of this Act in respect of the labour employed by him for executing this contract. The contractor shall 

furnish necessary returns to the authority through the Principal Employer. 

44. If any action is brought in by P.F. Commissioner/ESI authorities on BHEL for the work done by the Contractor for 

his labourers regarding PF/ESI amount due, short remittances, non-remittances etc., the Contractor shall defend 

the case on behalf of BHEL and / or reimburse BHEL the expenses so incurred.  

45. Contractor shall insure all his labourers and material. Any claim by his Employees for damages shall be settled 

by the Contractor even if action is against BHEL or to reimburse the legal expenses incurred by BHEL. 

46. Any action brought in by anybody on BHEL regarding patent, right etc., used by Contractor in execution of work 

shall be defended by the Contractor and / or reimburse BHEL the cost of the same. 

47. Contractor shall produce necessary records, documents, explanation whenever he is called upon to do  

by any Government Agencies.  

48. Contractor should obtain “Workmen Compensation Policy” for their Employees. 
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BHARAT HEAVY ELECTICALS LIMITED 

(ELECTRONICS DIVISION) 

MYSORE ROAD- BANGALORE-26 

 

GENERAL CONDITIONS OF CONTRACT/TECHNICAL SPECIFIC ATION 

 

 

 

It is hereby agreed by me/us that the BHEL General Conditions of Contract including subsequent 

amendments/ additions/deletions to clauses if any, and conditions pertaining the settlement of disputes by 

Arbitration form an integral part of the tender documents and that the tender submitted by me/ us is subject 

to the aforesaid BHEL General Conditions of Contract/ Technical Specification which has been read and accepted 

by me/us. 
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ENCLOSURE: A  

CONDITIONS OF CONTRACT 

 

         LABOUR 

 

The Contractor shall employ labour in sufficient numbers either directly or through sub-contractors to maintain 

the required rate of progress and of quality to ensure workmanship of the degree specified in the contract and to 

the satisfaction of the Engineer-in-charge. The contractor shall not employ in connection with the works any 

person who has not completed his eighteen years of age. 

 

Contractor shall deploy Qualified Co-ordinating Agency for Scheduling and Forecasting. Any penalty imposed 

by GNFC on account of wrong Scheduling & Forecasting, may be shared with the vendor. 

 

The contractor shall furnish to the Engineer-in-charge at the intervals specified by him. A distribution return of 

the number and description by trades of the people employed on the works. The Contractor shall also submit on 

the 4th and 19th or every month to the Engineer-in-charge a true statement showing in respect of the second half 

of the preceding month and the first half of the current month (i) the accidents that occurred during the said 

fortnight showing the circumstances under which they happened and the extent of damage and injury caused by 

them and (ii) the number of female workers who have been allowed maternity benefits as provided in the 

maternity benefit Act, 1961 or Rules made there under and the amount paid to them. 

The contractor shall pay to labour employed by him either directly or through sub-contractors wages not less than 

fair wages as defined in the contractors Labour Regulations. 

 

The Contractor shall in respect of labour employed by him either directly or through sub- contractors comply with 

or cause to be complied by with sub-contractors, labour Regulations in regard to all matters provided therein. 

 

The Contractors shall comply with the provisions of the payment of wages Act, 1936, Minimum Wages Act, 1948, 

Workmen’s Compensation Act 1923, Industrial Disputes Act, 1947, Maternity Benefit Act 1961 or any 

modifications there of or any other law relating thereto and rules made there under from time to time. 

 

The Contractors shall be liable to pay his contribution and the employees’ contribution of the State Insurance 

Scheme in respect of all labour employed by him for the execution of the contract, in accordance with the 

provision of “The Employees’, State Insurance Act, 1948”, as amended from time to time. The Contractors shall 
apply to the ESI Authorities, get himself registered with them and obtain a code Number. He shall pay the 

remittances under his code Number only. The Contractor shall be liable to pay his contribution and the Employees’ 
contribution towards PF as per Provident Fund Rules and Regulations in respect of all labour employed by him for 

the execution of the contract. 

 

The contractor shall apply to the PF Authorities, get himself registered and obtain a code number from them. He 

shall pay the remittances towards PF under his code Number only. The Engineer-in-charge shall on a report having 

been made by an Inspecting Officer as  defined in the Contractors Labour Regulations have the power to deduct 

from the moneys due to the Contractor any sum required or estimated to be required for making good the loss 

suffered by a worker or workers by reason of non-fulfillment of the conditions of the contract for the benefit of 

workers, non - payment of wages or of deductions made from him or their wages which are not justified by the 

terms of the contract of non-observance of the said contractor’s Labour Regulations. 
          

The Contractors shall indemnify the BHEL against any payment to be made under and for observance of the 

regulation aforesaid without prejudice to his right to claim indemnity from these sub-contractors. 

 

         MODEL RULES FOR LABOUR WELFARE 

 

The Contractor shall at his own expense comply with or cause to be complied with model Rules for Labour Welfare 

as appended to these conditions or rules framed by Government from time to time for the protection of health 
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and for making sanitary arrangements for workers employed directly or indirectly on the works, In case the 

Contractors fails to make arrangements as aforesaid the Engineer-in-charge shall be entitled do so and recover 

the cost thereof from the contractor. 

 

ENCLOSURE: B 

SAFETY CODE 

RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF SAFETY OF MEN, EQUIPMENT, MATERIAL AND 

ENVIRONMENT 

 

1. Before commencing the work, contractor shall submit a “SAFETY PLAN” to the authorized BHEL Official.  The 
‘SAFETY PLAN’ shall indicate in detail the measure that would be taken by the contractor to ensure safety of 
men, equipment, material and environment during execution of the work.  The plan shall take care to satisfy 

all requirements specified hereunder.  The contractor shall submit Safety Plan along with his offer.  During 

negotiations before placing of work order and during execution of the contract BHEL shall have right to review 

and suggest modification in the Safety Plan.  Contractor shall abide by BHEL decision in this respect. 

2. The contractor shall take all necessary safety precautions and arrange for appropriate appliances as per 

direction of BHEL or its authorized officials to prevent loss of human lives, injuries to personnel engaged, and 

damage to property and environment. 

3. The contractor shall provide to its work force and ensure the use of the following personal protective 

equipment as found necessary and as directed by the authorized BHEL Officer: -Safety Helmets conforming 

to IS-2925: 1984. 

(i) Safety Belts conforming to IS-3521: 1983. 

(ii) Safety Shoes conforming to IS-1989: 1978. 

(iii) Eye and Face protection devices conforming to IS-8520: 1977 and IS-8940: 1978. 

(iv) Hand and body protection devices conforming to: 

IS-2573:  1975 

IS-6994:  1973 

IS-8807:  1978 

IS-8519:  1977 

 

4. In view of present pandemic situation, Bidders are mandatorily has to ensure all precautionary 
measures as per guidelines issued by State/Central government/District administration to prevent 
spread of COVID-19 like usage of Personal protective Equipment’s and other norms like wearing 
masks, maintaining social distance and other instructions issued from time to time and also quote 
percentage including cost incurring due to prevent spread of COVID-19. 
 

5. Successful bidder should take utmost care of their manpower deployed, considering the current    
outbreak due to COVID-19, Successful bidder should take precautionary measures as per 
guidelines issued by State/Central government/District administration to prevent spread of 
COVID-19. 
 

All tools, tackles, lifting appliances, material handling equipment scaffolds, cradles, safety nets,  ladders, 

equipment’s etc. used by the contractor shall be of safe design and construction.  These shall be tested and 

certificate of fitness obtained before putting them to use and from time to  time as instructed by authorized BHEL 

Official who shall have the right to ban the use of any item. 

 All electrical equipment’s, connections and wiring for constructions power, its distribution and use shall conform 
to the requirement of the Indian Electricity Act and Rules. Only electricians licensed by the appropriate statutory 

authority shall be employed by the contractor to carry out all types of electrical works. All electrical appliances 

including portable electric tools used by the contractor shall have safe plugging system to source of power and be 

appropriately earthed.  The contractor shall not use any hand lamp energized by electric power with supply voltage 

of more than 24 volts. For work in confined space lighting shall be arranged with power sources of not more than 

24 volts. 

The Contractor shall adopt all fire safety measures as laid down in the “Code for fire Safety at Construction Sites” 
issued by the Safety Department of the Construction Management  (HQ) of BHEL and as per directions of the 
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authorized BHEL Official.  A copy of the above referred “Code of Fire Safety at the Construction Sites” shall be made 
available by BHEL to the contractor for reference, on demand by the contractor, during tendering stage itself. 

Where it becomes necessary to provide and/or store petroleum products, explosives, chemicals and liquid or 

gaseous fuel or any other substance that may cause fire or explosion, the contractor shall be responsible for 

carrying out such provisions and/or storage in accordance with the rules and regulations laid down in the relevant 

government acts, such as Petroleum Act, Explosives Act, Petroleum and Carbides of Calcium Manual of the Chief 

Controller of Explosives, Govt. of India. etc., prior approval to the authorized BHEL Official at the site shall also be 

taken by the contractor in all such matters. 

The contractor shall arrange at his cost (wherever not specified) appropriate illumination at all work spots for safe 

working when natural daylight may not be adequate for clear visibility. 

The contractor shall be held responsible for any violation of statutory regulations local, state or central and BHEL 

instructions that may endanger safety of men, equipment, material and environment in his scope of work or 

another contractor or agencies.  Cost of damages if any, to life and property arising out of such violation of statutory 

regulations and BHEL instructions shall be borne by the contractor.       

In case of a fatal or disabling injury accident to any person at construction sites due to the lapses by the contractor, 

the victim and/or his/her dependents shall be compensated by the contractor as per statutory requirements.  

However, if considered necessary, BHEL shall have the right to impose appropriate financial penalty on the 

contractor and recover the same from payments due to the contractor for suitably compensating the victim and/or 

his/her dependents.  Before imposing any such penalty, appropriate enquiry shall be held by BHEL giving 

opportunity to the contractor to present his case. 

In case of any damage to property by the contractor, BHEL shall have the right to recover cost of such damages 

from payments from payments due to the contractor after holding an appropriate enquiry. 

In case of any delay in the completion of a job due to mishaps attributable to lapses buy the contractor; BHEL shall 

have to recover cost of such delay from payments due to the contractor, after notifying suitably and giving him 

opportunity to present his case. 

If the contractor fails to improve the standards of safety in its operation to the satisfaction of BHEL after being 

given a reasonable opportunity to do so; and/or if the contractor fails to take appropriate safety precautions or to 

provide necessary safety devices and equipment or to carry out instructions regarding safety issued by the 

authorized BHEL Official, BHEL shall have the right to take corrective steps at the risk and cost of the contractor 

after giving a notice of not less than seven days indicating the steps that would be taken by BHEL.  

The contractor shall submit report of all accidents, fires and property damage, dangerous occurrence to the 

authorized BHEL Official immediately after such occurrence, but in any case not later than twelve hours of the 

occurrence.  Such reports shall be furnished in the manner prescribed by BHEL.  In addition, the contractor to the 

authorized BHEL Official shall also submit periodic reports on safety from time to time as prescribed. 

Before commencing the work, the contractor shall appoint/nominate a responsible officer to supervise 

implementation of all safety measures and liaison with his counterpart of BHEL. 

If safety record of the contractor in execution of the awarded job is to the satisfaction of Safety Department of 

BHEL, issue of an appropriate certificate to recognize the safety performance of the contractor may be considered 

by BHEL after completion the job 
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SPECIAL CONDITIONS OF CONTRACT 

 

 

1. SITE CONDITIONS 

a)  Before tendering the Contractor shall get themselves acquainted with site conditions. The rates quoted 

by the contractor shall be deemed to have been quoted after getting acquainted with the prevailing site 

conditions. No claims on the pretext of ignorance of site conditions shall be entertained. 

b)  The site of work is as mentioned in the Tender document. 

 

2. SITE FACILITES 

The Employer will allot land as available free of cost to the contractor for his office stores.  He must maintain 

the areas allotted to him in a neat and clean conditions as required by the Employer.  The contractor shall 

provide adequate storage and office facilities with approval from the Engineer.  The rate quoted by the 

contractor shall be deemed to include for these and no separate payment will be made towards these. On 

completion of work, the site shall be cleaned by the contractor of all materials, temporary debris, rubbish 

plants and equipment’s, belonging to the contractor at no extra cost.  The site and surroundings shall be 
handed over in a neat and clean condition.  In case of any failure by the contractor, the employer will get 

inside cleared at risk and cost of the Contractor. 

 

3. ESCALATION 

 

The rates to be quoted by the tenderer shall be firm and shall cover and include all statutory levies, arising 

from, acts passed by parliament or by state legislature, the rates shall further be deemed to include 

statutory levies arising from such Acts, Central or State, which may come in to force subsequent to 

submission of tenders.  The tenderer shall note that no claim for enhancement of rates, on the ground 

that existing statutory levies have been increased, or that new statutory levies have come in to effect after 

tender, or on any other ground, will be entertained on any account. 

 

4. EXTENSION OF TIME OR PENALTY/LIQUIDATED DAMAGES 

 

Extension of time or penalty/liquidated damages as the case may be will be determined as stipulated 

in clause No. 2.7.9 of BHEL General Conditions of Contract 2019. 

 

In addition to the above a penalty of 0.5% per week of delay on the value of work order will be levied 

if vendor fails to start the O& M work within two week of the date of notice. 

 

5. The Contractor is required to take insurance for all workers employed on works towards payment for 

workmen compensation.  The insurance has to be taken out within 15 days of the award of work and has to 

be produced at the time of signing agreement. Half (1/2%) shall be deducted for every bill if the contractor 

fails to produce a proof of having taken such an insurance to cover his workmen. However, the contractor 

shall be fully responsible for all the consequences arising out of such default.  This may also be read with 

relevant clauses of BHEL GCC 2019. 

6. The monthly/ quarterly (as applicable) O&M payment of the contractor shall be released on submission of 

comparison of generation as per guaranteed parameter vis-à-vis Actual generation. The shortfall (if any) 

w.r.t. guaranteed generation shall be duly supported by documentary evidence. 

In case of shortfall w.r.t. guaranteed generation parameter, the Engineering department to certify that “the 

reasons submitted by the contractor are beyond its control. The amount equivalent to shortfall in generation 

may be absorbed by BHEL on exceptional basis.  
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                                                                               ANNEXURE II 
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                                                                                             ANNEXURE-III 

   

 

      UNDERTAKING BY THE TENDERER(S) 

 

  

 

We _________________________________________ (Name of the Tenderer) hereby declare that we have fully 

read and thoroughly understood the tender requirements and accept all terms and conditions of the tender. 

Our offer is in confirmation to all the terms and conditions of the tender.  

We also confirm that if once work is awarded to us, we are responsible for making the due payment of 

wage/salary to all our Labourers/staff along with all statutory payments in timely manner. In case of any default 

from our side in making payment as mentioned above, BHEL may make the salary/wage/lump sum payment 

directly to our labourers/staff deployed by us and is authorized to recover the expenditure so incurred with 

processing charges from our Security Deposit/Bank Guarantee/ Running Bills.  We further confirm that, we will 

be responsible for all statutory obligations (like Minimum wages, PF, ESI and Bonus etc.) towards our deployed 

manpower. 

We also hereby agree that, at the end of every wage month, we will submit the wage details due to the 

manpower deployed by us to BHEL before 10th of next month. 

 

 

 

Date:                                          Bidder sign with seal 

 

 

 

Note: This undertaking on letter head is mandatory for technical qualification of the bid. 
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(TO BE SUBMITTED IN BIDDER’S LETTER HEAD) 

 

 

 
TECHNO-COMMERCIAL DEVIATION SHEET 

 

Tender Enquiry No & Date: EDN: PV: GNFC/10MW: O&M/01      ;   Dt: 09.10.2020 

 
Work Description: Operation and Maintenance works of GNFC 10 MW Solar Power Plant at Charanka, Gujarat for a 

period of 10 years. 

We have gone through the complete tender enquiry and its corrigendum mentioned above and read and 
understood the Pre- Qualification Criteria, Instructions to Tenderer along with Enclosures, Special Condition of 
Contract along with its annexures, scope of Work Cum Technical Specification, BHEL General Conditions of 
Contract 2019 etc.  

We hereby confirm that, we have following deviations with technical and commercial terms and conditions of 
NIT:  

Clause No. & NIT page 
no. 

NIT Clause Deviation proposed Remarks  

    

    

    

 
Mention any deviations from Tender enquiry if any, else mention “No deviation “ 
 
We hereby confirm that except for above, there are no other Deviation from all terms and conditions mentioned in Tender 
documents. 

  
 
 

Seal & Signature of Authorized                                                                      
Representative /Bidder 

 
                                                                                Name:                                               

          Designation: 
                                                                                 Date: 

                                                                             Name of Bidder: 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

Additional Clauses for GST: 
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1. BHEL GST Number of Nodal Agency: 

 

Nodal Unit Registered as Supplier of Goods/Services in GST:  

GSTIN of Nodal Unit: Will be intimated later after award of work. 

 

2. HSN (Harmonized System of Nomenclature) / SAC (Services Accounting Code) to be mandatorily 

mentioned in all quotations & invoices submitted. 

 

3. Invoice submitted should be in the format as specified under GST Laws viz. all details as mentioned 

in Invoice Rules like GSTN registration number, invoice number, quantity, rate, value, taxes with 

nomenclature – CGST, SGST, IGST mentioned separately, HSN Code / SAC Code etc. 

 

4. Payment of GST to vendors as applicable will be made only if it is matching with data uploaded by 

Vendors 

 

5. Vendors to give undertaking that GST as mentioned in the Invoice has been paid/will be paid either 

through cash or admissible input credit and also file the returns 

 

6. For invoices paid on Reverse charge basis – that it is “payable on reverse charge basis” to be 
mentioned on the invoice. 

 

7. With respect to supplies, vendor should intimate BHEL immediately on dispatch for parallel billing on 

customer 

 

8. Vendor should get GST registration, if not available, in the state of Gujrat immediately after 

placement of order. 

 

 



OPERATION AND MAINTENANCE OF GNFC 10MW(AC) SOLAR PV PLANT FOR 10 YEARS 

Sl No Activity description Scope of Work & Remarks Unit Qty
Estimate Unit rate 

excluding GST (Rs)

Total Estimate  

excluding GST (Rs)

1 Water cleaning of solar modules of approximately 40200 nos. 

(Three cycles per month, each cycle shall consist of cleaning 

of entire 40,200   appr Nos modules). 

(i) Water shall be supplied by GPCL and will be stored in underground sumps 

constructed at site. Water charges to GPCL shall be borne by GNFC Water from 

sumps shall be pumped through already installed pipeline network and pumps 

to facilitate water flow for modules cleaning. 

(ii) In case water is not provided by GPCL due to non-availability of water in 

local canal, vendor shall arrange water using tankers and payment for supply of 

water through tankers shall be made by BHEL.  

(iii) All the consumables for cleaning of modules such as cleaning brushes, 

mopping sticks etc. shall be arranged by vendor. 

(iv) In case of natural cleaning of solar modules by rains and cleaning not 

carried out, no payment will be done for that cycle within the month. 

(v) Three cycles of cleaning of entire solar modules has to be completed in a 

month by the vendor. In case, lesser quantity of solar modules are cleaned, 

proportionate payment will be made for quantity of solar modules cleaned up 

to last day of each month.

(vi) Each solar module is of 2m x 1m size and 40 solar modules aremounted on 

each structure. 

Months 120 22180.50 2661660.00

2
Supply of water using tankers Water shall be supplied using tankers from external source in case water is not 

provided by GPCL. KL           2,412 222.22 535994.64

3

Grass cutting - maintenance of plant without grass (One cycle 

per month) 

(i) Minimum 1 labourers to be allocated for this activity.

(ii) Activity to be carried out with 1 nos of Petrol / Diesed operated Motorized 

Grass cutting machines. Repair and maintenance of grass cutting machines 

shall be in vendor's scope.

(iii) Petrol/Diesel/electricity expenses shall be in vendor's scope for operation 

of the grass cutting machine.

 (iv) In case if grass is not grown and cutting is not carried out, no payment will 

be done for the month.

Months 120 10420.65 1250478.00

4

Supply of Motorized Grass cutting machines of reputed make 

with repair and maintenance for complete O&M period

Make shall be BOSCH / HONDA or equivalent. Approval shall be taken from 

BHEL before procurement.(Once in 5 years) Nos 2 22222.35 44444.70

360 14440.03 5198410.98

360 14100.77 5076275.40

Unprice-Bid (Annexure-I)

5

Deployment of Security persons for the entire plant in 3 shifts 

per day each of 8 hours with minimum 2 security persons in 

each shift (1 with arms and 1 without arms). One each of 

security persons with arms shall deployed at main gates  at all 

times. Other security persons shall be patrolling the entire 

area 

(i) Securing approx. 45 acres of plant area.

(ii) In case of theft, FIR to be lodged by O&M vendor.                                   

(iiI) If theft incidents are due to negligence of O&M vendor such as shortage of 

security, the loss recovery shall be done from vendor.

(iv) one security cabins at main gates and 4 watchman cabins at corners are 

provided by BHEL in the plant.

Man 

Months

Annexure - I Page 1 of 5



OPERATION AND MAINTENANCE OF GNFC 10MW(AC) SOLAR PV PLANT FOR 10 YEARS 

Sl No Activity description Scope of Work & Remarks Unit Qty
Estimate Unit rate 

excluding GST (Rs)

Total Estimate  

excluding GST (Rs)

6 Management of complete O & M activities by O&M incharge

One engineer (B.Tech in Electrical Engg.) with 66 kV working experience to be 

appointed who will be the overall O&M incharge of the plant. Major 

responsibilities of O&M incharge :

(i) Allotment of work to all the O&M staff and supervision of O&M works as per 

schedule approved by BHEL.

(ii) Sending Daily, weekly and Monthly report to BHEL by mail.

(iii) Interaction with customer / GETCO / SLDC / GPCL/QCA agency etc.

(iv) Coordinating with sub-station upon grid failures /cable faults and 

implementing the needful steps to restore the plant to normal operation.

(v) Monthly downloading of data from ABT meter using CMRI / as instructed by 

GETCO.

(vi) Maintaining plant records and log books, stock register and reporting to 

BHEL. 

(vii) Trouble-shooting and Updation of SCADA system if required as instructed 

by BHEL.

(viii) Theft incidents: immediate reporting to BHEL, filing FIRs at police stations 

on BHEL behalf, coordination for site inspection by insurance companies and 

clearance of insurance claims, logging of events (date, time) and maintaining 

records. 

(ix) Accidents: immediate reporting to BHEL, coordinating with hospitals, 

logging of events (data, time) and maintaining records. 

Months 120 23333.47 2800016.10

7

Plant Operation works such as

(i) Logging of DC, AC, grid parameters (current, voltage, power, 

energy) at PCUs, HT panels, 66KV switchyard, transformer 

temperatures, equipment tripping/ breakdown, grid outage as 

per BHEL formats.  

(ii) SCADA data station / HMI PC operations/ CCTV operation 

for daily monitoring of weather parameters, trend graphs and 

urgent reporting to BHEL in case of any problems / anomalies 

observed with any of the parameters, resolving 

communication issues between SCADA and other 

equipment,Co-ordination with QCA agency, healthiness of all 

equipment  

Minimum 2 technicians (Diploma / ITI) to be allocated for this activity. The 

O&M works mentioned are indicative. All the activities required for O&M shall 

be carried out by technicians as instructed by BHEL. Monthly reports to be 

prepared and submitted by mail to BHEL for the various parameters including 

Earth resistance, String current, Energy exported etc. as per report formats 

finalized by BHEL.

Atleast one technicians out of 2, shall be qualified for operating installations of 

66KV and above. Certificate / license copy to be submitted to BHEL before 

commencement of O&M works.

One technician to be posted in Night shift operation.

Months 120 24203.32 2904398.28

Annexure - I Page 2 of 5



OPERATION AND MAINTENANCE OF GNFC 10MW(AC) SOLAR PV PLANT FOR 10 YEARS 

Sl No Activity description Scope of Work & Remarks Unit Qty
Estimate Unit rate 

excluding GST (Rs)

Total Estimate  

excluding GST (Rs)

8

Carrying out Preventive and Breakdown maintenance as per 

O&M schedule / OEM guidelines / maintenance manual such 

as 

a) Cleaning, tightness checks, lubrication and other 

maintenance of equipment -PCUs, HT panels, 66KV Power 

transformers, Inverter transformers, C&R panels, Auxiliary 

transformers, ACDB, FCBC, UPS, Battery banks, OLTC, 66 KV 

Switchyard equipment, SMBs, SCADA, WMS, CCTV, Fire Alarm, 

ESE Lightning arresters, earthing, light fitting -indoor and 

outdoor etc. 

b) Replacement of Silica gel, gaskets, Rectification of Oil 

leakages in all transformers and 66KV Switchyard equipment.

c) Repair/ replacement of failed 33KV cable inside plant and 

cable laid underground between plot B2 and plot C, 

replacement of failed 33 kV termination/ jointing kits.

d) Trouble-shooting of solar array problems as DC earth fault, 

OFC/ communication cable faults, replacement of damaged PV 

modules, SMB components etc.

e) Checking tightness of MMS and PV Modules 

(f) Monthly earth resistance measurement and recording value 

on the Earth chambers 

(g) Watering of earth pits

(i) Minimum 1 technicians (Diploma/ITI) and minimum 2 labourer to be 

allocated for this activity.

(ii) List of equipment mentioned is indicative. Maintenace of all the equipments 

installed in pllant is in vendor's scope.

(iii) Periodic maintenance shall be preferably carried out during  evening to 

avoid generation loss.

(iv) Whenever a fault has occurred, the contractor has to attend to rectify the 

fault & the fault must be rectified within 48 hours from the time of occurrence 

of fault.

(v) Major spares such as complete equipment failures of CT, PT, LA, Breaker, 

Isolator, SMB, PCU, transformer, cables, HT termination and jointing kits etc. 

if any will be supplied by BHEL.

(vi) Minor spares and consumables such as MCBs, Fuses, peripheral and 

building Lights, fans, indication lamps, gaskets, silica gel, acid for battery, 

hardwares, lugs, glands, MC4 connectors, PCU dust filter, PEB room louver air 

filter, sanitary fittings etc. if required shall be supplied by vendor.

(vii) In case of Maintenance activity / failure / damage / accident / replacement 

/ repair required for any of the plant equipment such as Solar modules, 66KV 

Switchyard equipment, HT panels, all transformers etc. or for any other site 

related activities, unloading, erection, installation, charging, co-ordination with 

agencies involved, etc., shall be in O&M vendor’s scope. Arrangement of  Crane 
/ hydra / JCB/ additional labour hiring / Ladder, etc., for arranging replacement 

of failed equipment shall also be in the scope of O&M vendor.

(viii) All tools and tackles required for maintenance activities shall be arranged 

by O&M vendor.

Months 120 35167.68 4220121.12

9

General maintenance works such as Daily housekeeping 

activity for Inverter rooms and Control room including toilets, 

Garbage removal from solar array area, repair of plumbing 

works, minor civil repair works such as leakages, doors, 

windows, rolling shutters, ventilators, floor/ tiles/ wall cracks, 

cleanning of drains etc. 

(i) Minimum 1 labourers to be allocated for this activity. 

(ii) All the buildings - Main Control room and Inverer rooms  to be mopped 

daily and surroundings to be kept clean.

(iii) All toilets to be cleaned daily.

(iv) All consumables required for this activity shall be in vendor's scope.

Months 120 11533.01 1383960.89
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OPERATION AND MAINTENANCE OF GNFC 10MW(AC) SOLAR PV PLANT FOR 10 YEARS 

Sl No Activity description Scope of Work & Remarks Unit Qty
Estimate Unit rate 

excluding GST (Rs)

Total Estimate  

excluding GST (Rs)

10

(A) Annual maintenance of all transformers with respect to 

BDV measurement, Oil filtering as required, tightness of 

cables, earthing and hardwares, replacement of gasket, silica 

gel breather, paint touchup, arresting oil leakages and oil 

topup of all transformers (66KV, 33KV and aux transformers), 

CT, PT and other related electrical works.    (B) Annual 

maintenance of underground water tanks, Sintex tanks, 

cleaning of sewerage lines, septic tanks, soak pits etc

Through OEM / competent testing agencies as approved by BHEL. All required 

tools, tackles, testing and measuring instruments, Oil filtration kit, DG set etc. 

to be arranged by vendor.

Years 10 90128.16 901281.60

11

Annual testing and calibration of 66 kV Switchyard equipment- 

SF6 Breakers, Isolators, CTs, PTs, LAs, ABT energy meters, 

NIFPS etc.

Through OEM / competent testing agencies as approved by BHEL. All required 

tools, tackles, testing and measuring instruments, DG set etc. to be arranged by 

vendor.
Years 10 88889.40 888894.00

12

Annual testing and calibration of 33 kV HT panel equipment as 

VCBs, CTs, PTs, Numerical relays, electromechanical relays, 

MFMs etc.

Through OEM / competent testing agencies as approved by BHEL. All required 

tools, tackles, testing and measuring instruments, DG set etc. to be arranged by 

vendor.
Years 10 35112.15 351121.50

13

Calibration of Weather Monitoring Station equipment Weather monitoring station equipment to be calibrated at IMD or OEM 

recommended labs as per calibration period of individual equipment as 

recommended by OEM.

Years 10 44444.70 444447.00

14

Checking and re-filling of Fire extinguishers and sand buckets 

as required.

All the fire extinguishers to be checked for healthiness and re-filling to be 

carried out as and when required.(Appr Qty DCP Type 10 Kgs: 4 No’s,CO2 type 
9 Kgs:12 no’s, Foam Type : 6 no’s)

Months 120 1255.50 150660.00

15

Maintenance and Servicing of Airconditioners, Refrigirator, 

Furniture, Water purifier, fans, grass cutting machines etc.

Complete maintenance and servicing of equipment as and when required to be 

carried out by vendor. Months 120 3348.00 401760.00

16

Painting of all metal structures (non-galvanized), rolling 

shutters, switchyard and transformer yards fencing and gates 

including PEB (Pre-Engineered Buiding) material, all rusted 

components etc.

Painting of all metal structures shall be carried out once in every year.

Years 10 8370.00 83700.00

17

Painting of Main Control room building using weather proof 

cement based acrylic emulsion paint (Exterior grade) for 

outside and oil bound distemper paint for inside the building

Painting of Control room building shall be carried out once in 5 years. 

AU 2 8370.00 16740.00

18

Maintenance of Roads and drains such as:

I. Crack repairing of the road surface.

II. Pot-holes over the top road surface to be rectify.

III. Maintenance of shoulders for the rain cuts or damage due 

to some external reasons.

IV. Before and after the monsoon season the storm water 

drainage shall be maintained & cleaned for smoother flow of 

storm water.

Maintenance of roads and drains shall be carried out once in every year.

Years 10 40176.00 401760.00

19
Re-carpeting of the road surface (approx. 2.1 KMs) Re-carpeting shall be carried out once in 5 years. 

AU 2 803520.00 1607040.00
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OPERATION AND MAINTENANCE OF GNFC 10MW(AC) SOLAR PV PLANT FOR 10 YEARS 

Sl No Activity description Scope of Work & Remarks Unit Qty
Estimate Unit rate 

excluding GST (Rs)

Total Estimate  

excluding GST (Rs)

20

Providing internet leased line connection of min. 2 MBPS 

speed including required hardware for 24 hours internet 

facility

Internet connection to be taken in the name of GNFC

Months 120 888.89 106666.80

21
Providing Landline Telephone connection in Control Room Landline telephone connection to be taken in the name of GNFC

Months 120 443.61 53233.20

22

Coordination and liasoning with GETCO for rectification/ repair 

of failures in 66KV substation bay and 66KV Cable 

Official O&M charges to GETCO will be paid by BHEL in the form of DD / EFT as 

per invoice/ demand note raised by GETCO. Required coordination and 

liasoning in getting invoice/ demand note etc. shall be in vendor scope.
Years 10 22222.35 222223.50

23

Coordination and liasoning with SLDC for interconnection of 

plant data with ALDC / SLDC 

Official charges to SLDC will be paid by BHEL in the form of DD / EFT as per 

invoice/ demand note raised by SLDC. Required coordination and liasoning in 

getting invoice/ demand note etc. shall be in vendor scope.
Years 10 22222.35 222223.50

24

Coordination and liasoning with CEIG /GEDA for renewal of 

CEIG approval and other statutory bodies as applicable.

Vendor shall coordinate and liason with CEIG/ GEDA for renewal of complete 

plant approval including 66KV cable and GETCO side substation bays. Official 

charges if any to CEIG /GEDA will be paid by BHEL in the form of DD / EFT.
Years 10 22222.35 222223.50

25

Supply and installation of RO water purifier of reputed make 

with storage capacity of min. 8 Litres in Control room for 

drinking water for O&M staff

Make shall be KENT/ EUREKA FORBES / BLUE STAR or equivalent. Approval shall 

be taken from BHEL before procurement.(Once in 5 years)
No 2 22222.35 44444.70

26 Supply and installation of plant name boards - Specification and design of name board shall be as approved by BHEL No 1 4444.47 4444.47

27
Supply and installation of display board mentioning details of 

O&M personnel at Control Room
Specification and design of display board shall be as approved by BHEL No 1 4444.47 4444.47

28 Deployment of QCA for Scheduling and Forecasting

 Approved Vendors:

1) Manikarananaltytics

2) Reconnect energy

3) Tata Power

4) Statkraft

Deployment of QCA is in O&M vendor scope.QCA shall be registered with SLDC. 

Role of QCA is listed in Annexure-A

.All cost towards scheduling and Fore-casting activity like charges for Qualified 

co-ordinating agency related to DSM regulation by GERC in existence and 

ammended time to time shall be in Vendor scope.

(DSM charges will be borne by BHEL and GNFC)

Months 120 7150.28 858033.60

33,061,102

IMPORTANT NOTE: 

Monthly/Annual O&M payment to the contractor will be released on comparision of generation as per guaranteed paramenter vis-a-vis Actual generation. The shortfall (if any) w.r.t guaranteed generation shall 

be duly supported by documentary evidence. Incase of shortfall w.r.t guaranteed generation paramenter, BHEL Engineering department to certifiy that "the reasons submitted by contractor are beyond its 

reasonable control". The amount equivalent to shortfall in generation may be observed by BHEL on exceptional basis.

*Manpower indicated is only minimum requirement. However, vendor to deploy required manpower to complete each activity in specified time duration. 

The value of the Contract will remain same throughout contract period and no escalation is allowed. Hence bidder has to quote the price, considering the revision of minimum wages by Government notifications from time to time. 

Total amount: Rupees Three Crore Thirty Lakhs Sixty One Thousand One Hundred and Two, Plus applicable GST

Total amount excluding GST (Rs.)
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TECHNICAL SPECIFICATION & DRAWINGS 

 

Description of Solar plant:  

GNFC 10 MW(AC) plant area is located in Charanka . 

Solar array: Fixed tilt type, No. of solar modules approximately 40,200 No’s.  

Control room cum Inverter Room: 1 No  housing 33KV VCB panels, PCU-4 no’s ,C&R panels, ACDB, 

FCBC, Battery room, NIFPS,SCADA room, Aux Transformer,Conference room, Store Room, Pantry, Toilets, 

etc. There are two transformer yards on either side of Inverter rooms housing 1 No. of 2700 kVA 

transformers (total 2 no’s) 

66KV switchyard: 66KV switchyard bay consists of power transformer, LAs, SF6 CB, CTs, PTs, Isolators 

and other associated equipment. 

Inverter room: O1 Nos (housing 4 PCUs each, 33KV VCB panels, SCADA,  ACDB, UPS, Battery banks etc. 

There are two transformer yards on either side of Inverter rooms housing 1 No. of 2700 kVA 

transformers. (total 2 no’s) 

SMBs in array field: 72 Nos  

 

Scope of work: 

 

Sl 

No 
Activity description Scope of Work & Remarks 

1 

Water cleaning of solar modules 

of approximately 40200 nos. 

(Three cycles per month, each 

cycle shall consist of cleaning of 

entire 40,200   appr Nos modules). 

(i) Water shall be supplied by GPCL and will be stored in 

underground sumps constructed at site. Water charges to 

GPCL shall be borne by GNFC Water from sumps shall be 

pumped through already installed pipeline network and 

pumps to facilitate water flow for modules cleaning.  

(ii) In case water is not provided by GPCL due to non-availability 

of water in local canal, vendor shall arrange water using 

tankers and payment for supply of water through tankers 

shall be made by BHEL.  

(iii)  All the consumables for cleaning of modules such as 

cleaning brushes, mopping sticks etc. shall be arranged by 

vendor.  

(iv)  In case of natural cleaning of solar modules by rains and 

cleaning not carried out, no payment will be done for that 

cycle within the month. 

(v)  Three cycles of cleaning of entire solar modules has to be 

completed in a month by the vendor. In case, lesser quantity 

of solar modules are cleaned, proportionate payment will be 

made for quantity of solar modules cleaned up to last day of 

each month. 

(vi) Each solar module is of 2m x 1m size and 40 solar modules are 

mounted on each structure..  

2 Supply of water using tankers  
Water shall be supplied using tankers from external source in case water 

is not provided by GPCL.  

3 

Grass cutting - maintenance of 

plant without grass (One cycle per 

month) 

(i) Minimum 1 labourers to be allocated for this activity. 

(ii) Activity to be carried out with 1 nos of Petrol / Diesed operated 

Motorized Grass cutting machines. Repair and maintenance of grass 

cutting machines shall be in vendor's scope. 

(iii) Petrol/Diesel/electricity expenses shall be in vendor's scope for 

operation of the grass cutting machine. 

 (iv) In case if grass is not grown and cutting is not carried out, no 

payment will be done for the month. 



 
 

 

   

4 

Supply of Motorized Grass cutting 

machines of reputed make with 

repair and maintenance for 

complete O&M period 

Make shall be BOSCH / HONDA or equivalent. Approval shall be taken 

from BHEL before procurement.(Once in 5 years) 

5 

Deployment of Security persons 

for the entire plant in 3 shifts per 

day each of 8 hours with 

minimum 2 security persons in 

each shift (1 with arms and 1 

without arms). One each of 

security persons with arms shall 

deployed at main gates  at all 

times. Other security persons shall 

be patrolling the entire area 

(i) Securing approx. 45 acres of plant area. 

(ii) In case of theft, FIR to be lodged by O&M vendor.                                    

(iiI) If theft incidents are due to negligence of O&M vendor such as 

shortage of security, the loss recovery shall be done from vendor. 

(iv) one security cabins at main gates and 4 watchman cabins are 

provided by BHEL in the plant. 

6 
Management of complete O & M 

activities by O&M incharge 

(i) One engineer (B.Tech in Electrical Engg.) with 66 kV working 

experience to be appointed who will be the overall O&M 

incharge of the plant. Major responsibilities of O&M 

incharge : 

(ii) Allotment of work to all the O&M staff and supervision of 

O&M works as per schedule approved by BHEL.(ii) Sending 

Daily, weekly and Monthly report to BHEL by mail.  

(iii)  Interaction with customer / GETCO / SLDC / GPCL/QCA 

agency etc. 

(iv)  Coordinating with sub-station upon grid failures /cable 

faults and implementing the needful steps to restore the 

plant to normal operation 

(v)  Monthly downloading of data from ABT meter using CMRI / 

as instructed by GETCO. 

(vi)  Maintaining plant records and log books, stock register and 

reporting to BHEL.  

(vii) Trouble-shooting and Updation of SCADA system if required 

as instructed by BHEL. 

(viii) Theft incidents: immediate reporting to BHEL, filing FIRs at 

police stations on BHEL behalf, coordination for site 

inspection by insurance companies and clearance of 

insurance claims, logging of events (date, time) and 

maintaining records.  

(ix)  Accidents: immediate reporting to BHEL, coordinating with 

hospitals, logging of events (data, time) and maintaining 

records.  

7 

Plant Operation works such 

as(i) Logging of DC, AC, grid 

parameters (current, voltage, 

power, energy) at PCUs, HT 

panels, 66KV switchyard, 

transformer temperatures, 

equipment tripping/ breakdown, 

grid outage as per BHEL formats.  

(ii) SCADA data station / HMI PC 

operations/ CCTV operation for 

daily monitoring of weather 

parameters, trend graphs and 

urgent reporting to BHEL in case 

of any problems / anomalies 

observed with any of the 

parameters, resolving 

1) Minimum 2 technicians (Diploma / ITI) to be allocated for this 

activity. The O&M works mentioned are indicative. All the 

activities required for O&M shall be carried out by technicians as 

instructed by BHEL. Monthly reports to be prepared and 

submitted by mail to BHEL for the various parameters including 

Earth resistance, String current, Energy exported etc. as per 

report formats finalized by BHEL. 

2) Atleast one technicians out of 2, shall be qualified for operating 

installations of 66KV and above. Certificate / license copy to be 

submitted to BHEL before commencement of O&M works. 

3) One technician to be posted in Night shift operation. 



 
 

 

   

communication issues between 

SCADA and other equipment, 

healthiness of all equipment   

 8 

Carrying out Preventive and 

Breakdown maintenance as per 

O&M schedule / OEM guidelines / 

maintenance manual such as  

a) Cleaning, tightness checks, 

lubrication and other 

maintenance of equipment -PCUs, 

HT panels, 66KV Power 

transformers, Inverter 

transformers, C&R panels, 

Auxiliary transformers, ACDB, 

FCBC, UPS, Battery banks, OLTC, 

66 KV Switchyard equipment, 

SMBs, SCADA, WMS, CCTV, Fire 

Alarm, ESE Lightning arresters, 

earthing, light fitting -indoor and 

outdoor etc.  

b) Replacement of Silica gel, 

gaskets, Rectification of Oil 

leakages in all transformers and 

66KV Switchyard equipment. 

c) Repair/ replacement of failed 

33KV cable inside plant and cable 

laid underground between plot B2 

and plot C, replacement of failed 

33 kV termination/ jointing kits. 

d) Trouble-shooting of solar array 

problems as DC earth fault, OFC/ 

communication cable faults, 

replacement of damaged PV 

modules, SMB components etc. 

e) Checking tightness of MMS and 

PV Modules  

(f) Monthly earth resistance 

measurement and recording value 

on the Earth chambers  

(g) Watering of earth pits 

1) (Minimum 1 technicians (Diploma/ITI) and minimum 2 labourer 

to be allocated for this activity. 

2)  List of equipment mentioned is indicative. Maintenace of all the 

equipments installed in pllant is in vendor's scope. 

3)  Periodic maintenance shall be preferably carried out during  

evening to avoid generation loss. 

4)  Whenever a fault has occurred, the contractor has to attend to 

rectify the fault & the fault must be rectified within 48 hours 

from the time of occurrence of fault. 

5)  Major spares such as complete equipment failures of CT, PT, LA, 

Breaker, Isolator, SMB, PCU, transformer, cables, HT termination 

and jointing kits etc. if any will be supplied by BHEL. 

6) Minor spares and consumables such as MCBs, Fuses, peripheral 

and building Lights, fans, indication lamps, gaskets, silica gel, 

acid for battery, hardwares, lugs, glands, MC4 connectors, PCU 

dust filter, PEB room louver air filter, sanitary fittings etc. if 

required shall be supplied by vendor. 

7) In case of Maintenance activity / failure / damage / accident / 

replacement / repair required for any of the plant equipment 

such as Solar modules, 66KV Switchyard equipment, HT panels, 

all transformers etc. or for any other site related activities, 

unloading, erection, installation, charging, co-ordination with 

agencies involved, etc., shall be in O&M vendor’s scope. 
Arrangement of  Crane / hydra / JCB/ additional labour hiring / 

Ladder, etc., for arranging replacement of failed equipment shall 

also be in the scope of O&M vendor. 

8)  All tools and tackles required for maintenance activities shall be 

arranged by O&M vendor. 

 



 
 

 

   

9 

General maintenance works such 

as Daily housekeeping activity for 

Inverter rooms and Control room 

including toilets, Garbage removal 

from solar array area, repair of 

plumbing works, underground 

water tanks, Sintex tanks, cleaning 

of sewerage lines, septic tanks, 

soak pits if required, minor civil 

repair works such as leakages, 

doors, windows, rolling shutters, 

ventilators, floor/ tiles/ wall 

cracks, cleanning of drains etc.  

(i) Minimum 1 labourers to be allocated for this activity.  

(ii)  All the buildings - Main Control room and Inverer rooms  to 

be mopped daily and surroundings to be kept clean. 

(iii) All toilets to be cleaned daily. 

(iv) All consumables required for this activity shall be in vendor's 

scope. 

 

 

 

10 

Annual maintenance of all 

transformers with respect to BDV 

measurement, Oil filtering as 

required, tightness of cables, 

earthing and hardwares, 

replacement of gasket, silica gel 

breather, paint touchup, arresting 

oil leakages and oil topup of all 

transformers (66KV, 33KV and aux 

transformers), CT, PT and other 

related electrical works. 

Through OEM / competent testing agencies as approved by BHEL.  

All required tools, tackles, testing and measuring instruments, Oil 

filtration kit, DG set etc. to be arranged by vendor. 

11 

Annual testing and calibration of 

66 kV Switchyard equipment- SF6 

Breakers, Isolators, CTs, PTs, LAs, 

ABT energy meters, NIFPS etc. 

Through OEM / competent testing agencies as approved by BHEL. All 

required tools, tackles, testing and measuring instruments, DG set etc. to 

be arranged by vendor. 

 

12 

Annual testing and calibration of 

33 kV HT panel equipment as 

VCBs, CTs, PTs, Numerical relays, 

electromechanical relays, MFMs 

etc. 

Through OEM / competent testing agencies as approved by BHEL. All 

required tools, tackles, testing and measuring instruments, DG set etc. to 

be arranged by vendor. 

 

13 
Calibration of Weather 

Monitoring Station equipment 

Weather monitoring station equipment to be calibrated at IMD or OEM 

recommended labs as per calibration period of individual equipment as 

recommended by OEM. 

14 

Checking and re-filling of Fire 

extinguishers and sand buckets as 

required. 

All the fire extinguishers to be checked for healthiness and re-filling to 

be carried out as and when required. 

15 

Maintenance and Servicing of 

Airconditioners, Refrigirator, 

Furniture, Water purifier, fans, 

grass cutting machines etc. 

Complete maintenance and servicing of equipment as and when 

required to be carried out by vendor. 

16 

Painting of all metal structures 

(non-galvanized), rolling shutters, 

switchyard and transformer yards 

fencing and gates including PEB 

(Pre-Engineered Buiding) material, 

all rusted components etc. 

 

Painting of all metal structures shall be carried out once in every year. 

17 

Painting of Main Control room 

building using weather proof 

cement based acrylic emulsion 

paint (Exterior grade) for outside 

and oil bound distemper paint for 

inside the building 

Painting of Control room building shall be carried out once in 5 years.  



 
 

 

   

18 

Maintenance of Roads and drains 

such as: 

I. Crack repairing of the road 

surface. 

II. Pot-holes over the top road 

surface to be rectify. 

III. Maintenance of shoulders for 

the rain cuts or damage due to 

some external reasons. 

IV. Before and after the monsoon 

season the storm water drainage 

shall be maintained & cleaned for 

smoother flow of storm water. 

Maintenance of roads and drains shall be carried out once in every year. 

19 
Re-carpeting of the road surface 

(approx. 2.5 KMs)  
Re-carpeting shall be carried out once in 5 years.  

20 

Providing internet leased line 

connection of min. 2 MBPS speed 

including required hardware for 

24 hours internet facility 

Internet connection to be taken in the name of GNFC 

 

21 
Providing Landline Telephone 

connection in Control Room 
Landline telephone connection to be taken in the name of GNFC 

22 

Coordination and liasoning with 

GETCO for rectification/ repair of 

failures in 66KV substation bay 

and 66KV Cable  

Official O&M charges to GETCO will be paid by BHEL in the form of DD / 

EFT as per invoice/ demand note raised by GETCO. Required 

coordination and liasoning in getting invoice/ demand note etc. shall be 

in vendor scope. 

23 

Coordination and liasoning with 

SLDC for interconnection of plant 

data with ALDC / SLDC  

Official charges to SLDC will be paid by BHEL in the form of DD / EFT as 

per invoice/ demand note raised by SLDC. Required coordination and 

liasoning in getting invoice/ demand note etc. shall be in vendor scope. 

24 

Coordination and liasoning with 

CEIG /GEDA for renewal of CEIG 

approval and other statutory 

bodies as applicable. 

Vendor shall coordinate and liason with CEIG/ GEDA for renewal of 

complete plant approval including 66KV cable and GETCO side 

substation bays. Official charges if any to CEIG /GEDA will be paid by 

BHEL in the form of DD / EFT. 

25 

Supply and installation of RO 

water purifier of reputed make 

with storage capacity of min. 8 

Litres in Control room for drinking 

water for O&M staff 

Make shall be KENT/ EUREKA FORBES / BLUE STAR or equivalent. 

Approval shall be taken from BHEL before procurement. 

26 

Supply and installation of plant 

name boards – One each at Plot-C 

and Plot-B2 

Specification and design of name board shall be as approved by BHEL 

27 

Supply and installation of display 

board mentioning details of O&M 

personnel at Control Room 

Specification and design of display board shall be as approved by BHEL 

28 

Deployment of QCA for 

Scheduling and Forecasting 

 Approved Vendors: 

1) Manikarananaltytics 

2) Reconnect energy 

3) Tata Power 

4) Statkraft 

 

 

Deployment of QCA is in O&M vendor scope.QCA shall be registered 

with SLDC. Role of QCA is listed in Annexure-A 

.All cost towards scheduling and Fore-casting activity like charges for 

Qualified co-ordinating agency related to DSM regulation by GERC in 

existence and ammended time to time shall be in Vendor scope. 

(DSM charges will be borne 50%  by BHEL and 50% by GNFC) 

 

 

 

 



 
 

 

   

 

 

Annexure-A 

 

QCA shall be registered with SLDC . QCA shall follow  “GUJARAT ELECTRICITY REGULATORY 

COMMISSION (Forecasting, Scheduling, Deviation Settlement and Related Matters of Solar and 

Wind Generation Sources) Regulations, 2019”  in existence and amended time to time. 

 

 
QCA should have an established team of Renewable Resource Analysts, modeling Statisticians, Energy 

modelers, Software developers and 24x7 operation and monitoring team.  

 

QCA and SLDC should communicate using software developed by the QCA duly approved by the SLDC for 

following:  

 

a) Communicating day ahead, intra-day and/or week ahead schedule along with revisions to SLDC.  

b) Informing real time generation at pooling station and/or at individual generator level, as required.  

c) Providing information of grid constraints and curtailments from SLDC side to QCA.  

d)QCA should provide software login to the SLDC, wherein live data for all schedules and information on the 

deviations shall also be made available. This method will help in online communication without time lag and 

facilitate prompt payment of deviation charges by the generator/QCA to SLDC.  

 

 

Role of QCA: 

 

 

1) Provide schedules with periodic revisions as per these(GERC) Regulations on behalf of Solar 

Generators (GNFC) connected directly to the sub-station of transmission licensee.  

2) Responsible for co-ordination with authorized agency DISCOM/STU/SLDC and other agencies in 

coordination with Generator (GNFC) /Developers(BHEL) for metering, data collection and its 

transmission and communication.  

3) Undertake commercial settlement of deviation charges arising on account of 

forecasting/scheduling on behalf of the generators (GNFC) which is connected directly to 

substation of transmission licensee  including payments to the State Pool account through SLDC.  

4) Undertake de-pooling of payments received/payable on behalf of the individual generator 

(GNFC/BHEL)  of the pooling station from the State Pool account and settling them with the 

generators (GNFC/BHEL) 

5) Undertake commercial settlement of any other charges on behalf of the 

generators(GNFC/BHEL)as may be mandated from time to time.  

 
 
Forecasting and Scheduling Code : 
 

1) The data relating to power system output & parameters and weather related data as 

applicable shall be mandatorily provided by QCA to the SLDC in real time.  

2) The QCA shall submit “Day-Ahead” and a “Week-Ahead” schedule by 9 AM everyday for each 
pooling station or each generating station, as the case may be, which shall be utilized for 

planning availability of energy and for calculating the margin available in the grid of the State. “Day-Ahead” schedule shall contain solar energy generation schedule at intervals of 15 

minutes (time-block) for the next day, starting from 00:00 hours of the day, and prepared for 

all 96 time-blocks. “Week-Ahead” schedule shall contain the same information for the next 
seven days.  

 



 
 

 

   

3) The schedule of solar generator connected to the State grid (excluding collective 

transactions) may be revised by giving advance notice to the SLDC. Such revisions shall be 

effective from 4th time block, the first being the time-block in which notice was given. There 

may be maximum of 9 revisions during the day starting from 05:30 hours to 19:00 hours of 

that day.  

4) The declared Available Capacity( AvC) for a solar generating plants shall be applicable only 

between 05:30 to 19:00 hours , considering the availability of solar irradiation only during 

the day. 
5) Any commercial impact on account of deviation from schedule based on the forecast shall be 

borne by the solar generator (50% BHEL, 50% GNFC),  transacted through the representing 

QCA.  
 
QCA may discuss  mode of payment for DSM after award of work. 

                 
GERC guidelines on Scheduling and Forecasting will be binding on QCA 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
 

 

   

 

 

 

 

 

 

 

 

Notes:  

1) Complete plant commissioning will take place in October’2020. 

2) Staff required: (a) Engineer or Plant O&M Incharge – 1 No (ii) Technician (Diploma/ITI): 3 persons 

(iii) Labourers: 4 persons (iv) Security staff: 2 persons per Shift. This is the minimum staff required 

and less number of staff is not acceptable. No staff member will be allowed to work more than one 

shift duty so the Bidder / Vendor shall not justify lesser quantity of persons.  

3) Bidder shall visit the site to assess the actual work and submit their offer.  

4) O&M Contractor shall have to fill at least 65% of post in supervisory and managerial cadres and 

80% of posts in other cadres by the local persons. The expression “Local person “ shall mean a 

person domiciled in Gujarat state for minimum 15 years shall be considered as local person. 

5) Submission of O&M formats for each activity and measurement sheet duly certified by BHEL Engineer 

is mandatory for processing of vendor’s bills. In case of partial fulfillment of O&M activities as per 

BHEL schedule, payment will be done on pro-rata basis for all the activities such as module cleaning, 

grass cutting, security personnel. Payment cannot be claimed upon non-performance of a particular 

activity due whatsoever reason. 

6) O&M works are specified in Schedule as activity-wise and it is the responsibility of the vendor to 

complete the entire works related to each activity for activities such as Modules cleaning and Grass 

cutting, Security etc. Although BHEL has specified the minimum labourers required to be maintained 

on a daily basis at the plant, additional labourers if required for completing works for the running 

month/cycle shall be included in the scope and no additional payment will be admissible for this. 

7) Attendance register shall be maintained for all the plant staff. 

8) Vendor shall ensure all statutory requirements such as ESI, PF, Workmen compensation and labour 

license  etc. as applicable for their O&M personnel posted at site.  

9) The Contractor shall comply with the provision of all relevant Acts of Central or State Governments 

including payment of Wages Act 1936, Minimum Wages Act 1948, Employer's Liability Act 1938, 

Workmen's Compensation Act 1923, Industrial Dispute Act 1947, Maturity Benefit Act 1961, 

Employees State Insurance Act 1948, Contract Labour (Regulations & Abolishment) Act 1970 or any 

modification thereof or any other law relating whereto and rules made there under from time to time. 

10) BHEL shall have right to disallow any O&M employee, if found unfit to perform. BHEL instructions 

issued in writing shall be binding on vendor who shall replace the person.  

11) O&M personnel at site shall be deemed to be aware of damages and risks incidental to conditions of 

BHEL land and works from time to time and BHEL shall not be responsible for any injury to personnel 

arising there from.  

12) Training to O&M personnel- It is the absolute responsibility of vendor to ensure imparting of 

necessary training to their O&M personnel to get them acquainted with the operations of various 

electrical and mechanical equipment of the power plant.  

13) Availability of O&M personnel at power plant. 

a) Vendor shall ensure that operating staff are present in the power plant during plant operating 

time of the day.  

b) Vendor shall ensure that certain minimum operating staffs are present at the power plant even on 

festivals, public holidays and any other unique occasions so that the plant is run under competent 

supervision on all days.  

14) O&M personnel shall, strictly, not use any part of the power plant for their personal / residential 

purposes. Their presence at the plant shall, strictly, be meant only for the purpose of operation and 

maintenance of plant.  



 
 

 

   

15) In case, any of the O&M personnel is on leave, reliever shall be arranged by the vendor so that there 

is no effect on O&M activity.  

16) It is the responsibility of the vendor to provide uniforms, helmets, safety shoes / boots to their O&M  

staff deployed at site. 

17) All site daily reports should be sent in pdf form and Excel sheet form and not as photos. 

 

 

 

Enclosures: 

1. AC SLD 

2. Plant layout 



SL.NO

1

2

1 25.06.2019 FOR APPROVAL VIPIN SA

REV NO. DATE STATUS INITIALS INITIALS

PREPARED BY CHECKED BY

AC SINGLE LINE DIAGRAM

PROJECT: APPROVED BY

SA

INITIALS

DEVELOPMENT OF 10 MW-AC   SOLAR
BHEL-GNFC-ACSLD-10MW

PHOTOVOLTAIC PLANT FOR GNFC-AT CHARANKA SOLAR PARK

DEVELOPMENT OF 10 MW AC SOLAR PHOTOVOLTAIC PLANT - AT

CHARANKA

TITLE OF THE DRAWING: AC SINGLE LINE DIAGRAM

DOCUMENT NO: BHEL-GNFC-ACSLD-10MW

CONTENTS

Reply Sheet



DATED 24.06.2019

Sr No Document Reference GNFC/GERMI Observations / comments on R0 BHEL reply Dtd 25.06.2019

1 SLD-AC

As per document submitted by BHEL,the total DC capacity works out to 12.8MW (1.6MW 

X 8). BHEL shall offer minimum DC capacity 1.625 MW for each block  to make it 13 MW 

DC capacity. Noted.Document revised

2 SLD-AC

NIFPS required for power trafo. As per Gujart CEIG requirements.

Confirmed. NIFPS for Power Transformer will 

be shown in Switchyard Layout.Details of 

NIFPS system will be submitted under relavant 

MDL for approval

3 SLD-AC Cable size shall be based on cable sizing calculation. BHEL to confirm. Confirmed

4 SLD-AC

GTP and QAPs are required for inverter.

GTP for Inverter (PCU) is submitted under 

drawing no: BHEL-GNFC-ELEC-INV-053 . QAP 

will be submitted separately under doc No: 

BHEL-GNFC-ELEC-QP_PCU-070

5 SLD-AC

GTP and QAP shall be submitted for Inverter Transformer.

These are vendor specific drawings which will 

be submitted after  finalising vendor for Inv 

Transformer. These documents are not part of 

this submission

6 SLD-AC
Tap position and number of taps are required to be mentioned for Inverter 

Transformer

This information Will be part of Drawing No:  

BHEL-GNFC-ELEC-INVTRF-055 .

7 SLD-AC

Detailed drawings of VCB panels shall be submitted for further review.

This information Will be part of Drawing No:  

BHEL-GNFC-ELEC-HT_PNL_DRG-114 titled 

"GTP and GA of HT SWITCHGEAR "

8 SLD-AC
Busbar details to be submitted.

BusBar details will be part of   GTP  for 

Transformer, VCB 

9 SLD-AC

Individual equipment details are required to be submitted.

Details of all major equipments will be 

submitted for approval under relavant  

Document  Number of MDL .

10 MW CHARANKA SOLAR PROJECTS, GNFC

Observations/ Comments by GNFC/ GERMI

EPC Contractor : M/s Bharat Heavy Electrical Limited (BHEL)

Drawing / Document : AC Single Line Diagram

Drawing Ref  : BHEL-GNFC-ACSLD-10MW

Page 1 of 1
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Revision: 03

DATED 12.02.2020

Sr No Document Reference 
GNFC/GERMI Observations / 

comments on R0
BHEL reply 

GNFC/GERMI Observations / 

comments on R1
BHEL reply 

GNFC/GERMI Observations / 

comments on R2
BHEL reply 

GNFC/GERMI Observations / 

comments on R3

BHEL reply Dtd 

06/03/2020

1 BHEL-GNFC-ELEC-ARRAY-036

BHEL shall correct the DC Capacity 

in layout.

DC Capacity Corrected in revised

drawing
Noted  - 

Individual wattage of PV Module to be 

mentioned with average wattage of 

PV Module. 
 - 

Kindly indicate the individual 

wattage of PV Module to be 

mentioned in Array layout with 

string No. 

Noted . Separate sheet 

attached

2 BHEL-GNFC-ELEC-ARRAY-036

Kindly Clarify on the dimension of 

Internal and Periphery Road.

This information is not part of this

document and same shall be covered

in drawing no: BHEL-GNFC-CIV-ROA-

001

Kindly Update Civil road drawing along 

with PV array Layout Drawing.

Separate detailed drawing

no: BHEL-GNFC-CIV-ROA-001

will be provided.

Road width shall be 10 mtr? Kindly 

Confirm or correct it.

 -  - 

3 BHEL-GNFC-ELEC-ARRAY-036

MCR and IR including switchyard 

shall be mentioned with unit and 

dimension.

This information will be part of Civil

Drawing , MCR , IR Eqipment layout. Kindly update Civil drawing, MCR, IR 

Quipment layout along with PV array 

layout drawing.

Updated and all details are

incoporated

Kindly Provide the details mentioning 

Bloomberg Tier-1 Qualifying PV 

Module.
 - 

Kindly Provide the details 

mentioning Bloomberg Tier-1 

Qualifying PV Module.

Not Applicable 

4 BHEL-GNFC-ELEC-ARRAY-036

Watchamn cabin shall be 

mentioned with unit and 

dimension.

This information will be part of civil

drawing

Dimension Must be Mentioned in 

Drawing. It notifies that all required 

documents are as per tender 

specification.

Watchman cabin is

mentioned, Dimension will

be provided in Civil drawing.

Security Cabin and Watchman Cabin 

Shall be mentioned along with 

Dimensions
 - 

Security Cabin and Watchman 

Cabin Shall be mentioned along 

with Dimensions

Location indiacted in PV 

array layout. Dimensions 

are as per civil drawing

5 BHEL-GNFC-ELEC-ARRAY-036

Existing Boundary Wall shall be 

mentioned in drawing.

This information will be part of civil

drawing Existing Boundary wall is not part of 

civil drawing. Kindly mention Existing 

boundary wall in this drawing.

GNFC boundaries with

respect to Co ordinates

provided is mentioned.

Existing Boundary shall be marks 

separately along with propsed 

boundary.
 -  - 

6 BHEL-GNFC-ELEC-ARRAY-036

Show the details of the strom water 

drainage and Pipeline network with 

dimension within this drawing to 

avoid confusion of the space 

availability in future for approval of 

other drawings.

This information will be part of civil

drawing

Show the details of the strom water 

drainage and Pipeline network with 

dimension within this drawing to avoid 

confusion of the space availability in 

future for approval of other drawings.

Separate Civil drawing will be

provided later.This

information will be

incooperated in "As-Built

"drawing of PV array Layout.

Details of Road and Drain atleast with 

dimensions Shall be shown in this 

particular drawing.

 -  - 

7 BHEL-GNFC-ELEC-ARRAY-036

Show the details of lightning 

Arrester within this drawing to 

avoid further confusion.

This information will be covered in

BHEL-GNFC-ELEC-LA_LYT-039

Kindly update LA Layout with PV array 

Layout drawing.

This information will be

covered in BHEL-GNFC-ELECLA_

LYT-039 .This information

will be incooperated in "As-

Built "drawing of PV array

Layout.

LA Layout with PV array shall be 

compulsary to show in this drawing.

 - 

LA Layout with PV array shall be 

compulsary to show in this 

drawing. LA layout will be submitted 

separately. LA will be 

superimposed on this  PV 

array layout

8 BHEL-GNFC-ELEC-ARRAY-036  -  - 

Main Gate of Plant shall be on the 

Universal plant Corner. Main Gate 

shall be placed near to Approach Road 

of Solar Plant to avoid more Road 

Updated and all details are

incoporated

Inverter Wise string to be mentioned 

in this drawing.
 - 

Inverter Wise string to be 

mentioned in this drawing.
SMB numbers mentioned in 

Array layout

10 MW CHARANKA SOLAR PROJECTS, GNFC

Observations/ Comments by GNFC/ GERMI

EPC Contractor : M/s Bharat Heavy Electrical Limited (BHEL)

Drawing / Document : PV ARRAY LAYOUT

Drawing Ref  : BHEL-GNFC-ELEC-ARRAY-036

Page 1 of 1
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CHAPTER -1  

1. GENERAL INSTRUCTION TO TENDERERS  

1.1. DESPATCH INSTRUCTION  

i) The General Conditions of Contract form part of the Tender specifications. All pages of the 

tender documents shall be duly signed, stamped and submitted along with the offer in token 

of complete acceptance thereof. The information furnished shall be complete by itself. The 

tenderer is required to furnish all the details and other documents as required in the following 

pages 

ii) Tenderers are advised to study all the tender documents carefully. Any submission of tender 

by the tenderer shall be deemed to have been done after careful study and examination of the 

tender documents and with the full understanding of the implications thereof. Should the 

tenderers have any doubt about the meaning of any portion of the Tender Specification or find 

discrepancies or omissions in the drawings or the tender documents issued are incomplete or 

shall require clarification on any aspects, the scope of work etc., he shall contact the authority 

inviting the tender well in time (so as not to affect last date of submission) for clarification 

before the submission of the tender. Tenderer’s request for clarifications shall be with reference 
to Sections and Clause numbers given in the tender documents. The tender specifications and 

terms and conditions shall be deemed to have been accepted by the tenderer in the offer.  Pre 

requirements and conditions shall be liable for rejection. 

iii) Integrity pact (IP): If NIT calls for Integrity Pact, the same shall be duly signed & stamped 

by the authorised signatory & submitted along with tender document.  

1.2. SUBMISSION OF TENDERS  

1.2.1 The tenderers must submit their tenders as per instructions in the NIT  

1.2.2 BHEL takes no responsibility for delay, loss or non-receipt of tenders sent by 

post/courier. The tenders received after the specified time of their submission are treated as 

‘Late Tenders’ and shall not be considered under any circumstances. Offers received by 
Fax/Email/Internet shall be considered as per terms of NIT.  

1.2.3 Tenders shall be opened by authorised Officer of BHEL at his office at the time and date 

as specified in the NIT, in the presence of such of those tenderers or their authorised 

representatives who may be present  
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1.2.4 Tenderers whose bids are found techno commercially qualified shall be informed the date 

and time of opening of the Price Bids and such Tenderers may depute their representatives to 

witness the opening of the price bids. BHEL’s decision in this regard shall be final and 
binding.  

1.2.5 Before submission of Offer, the tenderers are advised to inspect the site of work and the 

environments and be well acquainted with the actual working and other prevalent conditions, 

facilities available, position of material and labour, means of transport and access to Site, 

accommodation, etc. No claim will be entertained later on the grounds of lack of knowledge of 

any of these conditions.  

1.3. LANGUAGE  

1.3.1 The tenderer shall quote the rates in English language and international numerals. 

These rates shall be entered in figures as well as in words. For the purpose of the tenders, the 

metric system of units shall be used.  

1.3.2 All entries in the tender shall either be typed or written legibly in ink. Erasing and over-

writing is not permitted and may render such tenders liable for rejection. All cancellations 

and insertions shall be duly attested by the tenderer.  

1.4 PRICE DISCREPANCY:  

1.4.1 Conventional (Manual) Price Bid opening:  

i) If, in the price structure quoted for the required goods/services/works, there is discrepancy 

between the unit price and the total price (which is obtained by multiplying the unit price by 

the quantity), the unit price shall prevail and the total price corrected accordingly, unless in 

the opinion of BHEL there is obvious misplacement of decimal point in the unit price, in which 

case the total price as quoted shall govern and the unit price corrected accordingly 

 ii) If there is an error in a total corresponding to the addition or subtraction of subtotals, the 

subtotals shall prevail and the total shall be corrected;  

iii) If there is a discrepancy between words and figures, the amount in words shall prevail, 

unless the amount expressed in words is related to an arithmetic error, in which case the 

amount in figures shall prevail subject of (i) and (ii) above. 

iv) If there is such discrepancy in an offer, the same shall be conveyed to the bidder with target 

date up to which the bidder has to send his acceptance on the above lines and if the bidder 

does not agree to the decision of BHEL, the bid is liable to be ignored. 

v) In case of lump sum price, if there is any difference between the amount in figures and in 

words, the amount quoted by the bidder in words shall be taken as correct.  
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vi) In case of omission in quoting any rate for one or more items, the evaluation shall be done 

considering the highest quoted rate obtained against the respective items by other tenderers 

for the subject tender. If the tenderer becomes L-1, the notional rates for the omission items 

shall be the lowest rates quoted for the respective items by the other tenderers against the 

respective omission items for the subject job and the ‘Total quoted price (loaded for omissions)’ 
shall be arrived at. However the overall price remaining the same as quoted originally, the 

rates for all the items in the ‘Total quoted price (loaded for omissions)’ shall be reduced item 

wise in proportion to the ratio of ‘Original’ total price and the ‘Total quoted price (loaded for 
omissions)’’. 

1.4.2 Reverse Auction: In case of Reverse Auction, the successful bidder shall undertake to 

execute the work as per overall price offered by him during the Reverse Auction process. In 

case of omission of rates, the procedure shall be as per ‘Guidelines for Reverse Auction’ 
enclosed. 

i) Offers from tenderers who are under suspension (banned) by any Unit/Region/Division of 

BHEL shall not be considered.  

ii) Offers from tenderers who do not comply with the latest guidelines of Ministry/ 

Commissions of Govt of India shall not be considered.  

1.5. EVALUATION OF BIDS  

i) Technical Bids submitted by the tenderer will be opened first and evaluated for fulfilling 

the Pre-Qualification criteria and other conditions in NIT/Tender documents, based on 

documentary evidences submitted along with the offer, BHEL reserves the right to ask for 

proofs/documents, clarification in relation to Technical/commercial data during tender 

evaluation    

ii) Price Bids of shortlisted bidders shall only be opened either through the conventional price 

bid opening or through electronic Reverse Auction, at the discretion of BHEL  

iii) Price Bids of unqualified bidders shall not be opened. Reasons for rejection shall be 

intimated to the vendor before the opening of Price bid.  

1.6. DATA TO BE ENCLOSED  

The following information in full shall be furnished by the tenderer. Non-submission of this 

information may lead to rejection of the offer.  

i) INCOME TAX PERMANENT ACCOUNT NUMBER, GSTIN, SAC, HSN Certified copies 

of PAN, GSTIN shall be furnished along with tender. The names, addresses and contact 

information of the Directors/Partners shall be furnished along with the offer.  

ii) An attested copy of the Power of Attorney, in case the tender is signed by an individual other 

than the sole proprietor.  
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iii) IN CASE OF INDIVIDUAL TENDERER:  

His / her full name, address, PAN, GSTIN and place & nature of business to be furnished. 

iv) IN CASE OF PARTNERSHIP FIRM  

The names of all the partners and their addresses, a copy of the partnership deed/instrument 

of partnership shall be enclosed.  

v) IN CASE OF COMPANIES:  

 Date and place of registration including date of commencement certificate in case of Public 

Companies (certified copies of Memorandum and articles of Association are also to be 

furnished). Nature of business carried on by the Company and the provisions of the 

Memorandum relating thereof.  

1.7.  AUTHORISATION AND ATTESTATION  

Tenders shall be signed by a person duly authorised/empowered to do so. An attested copy of 

the Power of Attorney, in case the tender is signed by an individual other than the sole 

proprietor shall be submitted along with the tenders  

1.8.  EARNEST MONEY DEPOSIT  

1.8.1 Every tender must be accompanied by the prescribed amount of Earnest Money Deposit 

(EMD) in the manner described herein.  

The EMD may be accepted only in the following forms: 

(i) Electronic Fund Transfer credited in BHEL account (before tender opening) 

(ii) Banker’s cheque/ Pay order/ Demand draft, in favor of BHEL (along with offer)In case 

total EMD amount is more than Rs 20 Lakh, the amount in excess of Rs 20 lakh maybe 

accepted in the form of Bank Guarantee from scheduled bank. The Bank Guarantee in such 

cases shall be valid for at-least six months. 

(iii) Through SBI collect (before tender opening) 

(iv) No other form of EMD remittance shall be acceptable to BHEL  

1.8.2 EMD by the bidder will be forfeited as per Tender Documents if  

 i) After opening the tender and within the offer validity period, the tenderer revokes his/her 

tender or makes any modification in his tender which is not acceptable to BHEL. 

ii) The Contractor fails to deposit the required Security deposit or commence the work within 

the period as per LOI/ Contract.  

iii) EMD by the tenderer shall be withheld in case any action on the tenderer is envisaged in 

derailing the tender process by unlawful means 
 

 1.8.3 EMD shall not carry any interest.  
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 1.8.4 In the case of unsuccessful bidders, the Earnest Money will be refunded to them within 

a reasonable time after acceptance of award by successful tenderer.  

1.8.5 EMD of successful tenderer will be converted as part of Security Deposit 

1.9.  SECURITY DEPOSIT  

The total amount of Security Deposit will be 5% of the contract value (including all applicable 

taxes) EMD of the successful tenderer shall be converted and adjusted towards the required 

amount of Security Deposit. 

 

1.9.1 Modes of Security deposit: 

 

The balance amount to make up the required Security Deposit of 5% of the contract value 

may be accepted in the following forms: 

i) Cash (as permissible under the extant Income Tax Act) 

ii) Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/ 

Electronic Fund Transfer in favour of BHEL 

iii) Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the 

Companies Act. The Bank Guarantee format should have the approval of BHEL 

iv) Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as defined 

in the Companies Act (FDR should be in the name of the Contractor, a/c BHEL) 

v) Securities available from Indian Post offices such as National Savings Certificates, 

Kisan Vikas Patras etc. (held in the name of Contractor furnishing the security and duly 

endorsed/ hypothecated/ pledged, as applicable, in favour of BHEL) (Note: BHEL will not be 

liable or responsible in any manner for the collection of interest or renewal of the documents 

or in any other matter connected therewith) 

vi) 50% of the required Security Deposit, including the EMD, should be paid before start of the 

work. Balance of the Security Deposit can be collected by deducting10% of the gross amount 

progressively from each of the running bills of the Contractor till the total amount of the 

required Security Deposit is collected. If the value of work done at any time exceeds the contract 

value, the amount of Security Deposit shall be correspondingly enhanced and the additional 

Security Deposit shall be immediately deposited by the Contractor or recovered from 

payment/s due to the Contractor. Security Deposit shall be released to the Contractor upon 

fulfilment of contractual obligations as per terms of the contract. 

 

1.9.2 The Security Deposit shall not carry any interest. 

1.9.3 The validity of Bank Guarantees towards Security Deposit shall be initially up to the 

completion period as stipulated in the Letter of Intent/Award ( plus maintenance period if 

applicable),  and 03 months claim period. The same shall be kept valid by proper renewal till 

the acceptance of Final Bills of the Contractor, by BHEL  

1.9.4 BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and 

penalties in the event of the Contractor’s failure to fulfill any of the contractual obligations or 

in the event of termination of contract as per terms and conditions of contract. BHEL reserves 

the right to set off the Security Deposit against any claims of other contracts with BHEL.  
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1.10. REFUND OF SECURITY DEPOSIT  

50% of the security deposit may be refunded on completion of the work after payment of the 

final bill and the balance 50% of the security deposit is refunded only after the expiry of the 

maintenance period from date of completion of work as stipulated in the contract concerned. 

1.10.1 DEFECTS LIABILITY PERIOD: 

 

The contractor shall be responsible to make good and remedy at his own expenses within such 

period as may be stipulated by the Engineer-in-charge, any defect which may develop or may 

be noticed before the expiry of the maintenance period of six months or as stipulated in NIT 

hereto from the certified date of completion and intimation of which has been sent to the 

contractor within seven days of the expiry of the said period by a letter sent by hand delivery 

or by registered post or Email. If contractor fails to attend to the above, defect will be rectified 

at contractor’s risk & cost and same will be deducted from the security deposit/payable 

amounts available with BHEL. 

 

1.11. BANK GUARANTEES  

Where ever Bank Guarantees are to be furnished/submitted by the contractor, the following 

shall be complied with  

i) Bank Guarantees shall be from Scheduled Banks / Public Financial Institutions as defined 

in the Companies Act.  

ii) The Bank Guarantees shall be as per prescribed BHEL formats.  

iii) It is the responsibility of the bidder to get the Bank Guarantees revalidated/extended for 

the required period (subject to a minimum period of six months), as per the advice of BHEL. 

BHEL shall not be liable for issue of any reminders regarding expiry of the Bank Guarantees.  

iv) In case extension/further extensions of any Bank Guarantees are not required, the bidders 

shall ensure that the same is explicitly endorsed by BHEL  

v) In case the Bank Guarantees are not extended before the expiry date, BHEL reserves the 

right to invoke the same by informing the concerned Bank in writing, without any advance 

notice/communication to the concerned bidder.  

vi) Bidders to note that any corrections to Bank Guarantees shall be done by the issuing Bank, 

only through an amendment in an appropriate non judicial stamp paper.  

vii) The Original Bank Guarantee shall be sent directly by the Bank to BHEL under Registered 

Post (Acknowledgement Due). 
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 1.12. VALIDITY OF OFFER  

The rates in the Tender shall be kept open for acceptance for a minimum period of Ninety (90) 

DAYS from latest due date of offer submission (including extension, if any). In case BHEL 

calls for negotiations, such negotiations shall not amount to cancellation or withdrawal of the 

original offer which shall be binding on the tenderers.  

1.13 EXECUTION OF CONTRACT AGREEMENT  

The successful tenderer’s responsibility under this contract commences from the date of issue 
of the Letter of Intent by BHEL. The Tenderer shall submit an unqualified acceptance to the 

Letter of Intent/Award within the period stipulated therein.  

The successful tenderer shall be required to execute an agreement in the prescribed form, with 

BHEL, within fifteen days (15 days) after the acceptance of the Letter of Intent/Award, and 

in any case before releasing the first running bill. The contract agreement shall be signed by 

a person duly authorized/empowered by the tenderer. The expenses for preparation of 

agreement document shall be borne by Tenderer. 

1.14. REJECTION OF TENDER AND OTHER CONDITIONS  

1.14.1 The acceptance of tender will rest with BHEL which does not bind itself to accept the 

lowest tender or any tender and reserves to itself full rights for the following without assigning 

any reasons whatsoever:-  

a. To reject any or all of the tenders.  

b. To split up the work amongst two or more tenderers as per NIT  

c. To award the work in part if specified in NIT  

d. In case of either of the contingencies stated in (b) and (c) above, the time for completion as 

stipulated in the tender shall be applicable.  

1.14.2 Conditional tenders, unsolicited tenders, tenders which are incomplete or not in the 

form specified or defective or have been materially altered or not in accordance with the tender 

conditions, specifications etc., are liable to be rejected.  

1.14.3 Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer 

with BHEL, or tenderer under suspension (hold/banning /delisted ) by any unit / region / 

division of BHEL or tenderers who do not comply with the latest guidelines of 

Ministry/Commissions of Govt of India. BHEL reserves the right to reject a bidder in case it 

is observed that they are overloaded and may not be in a position to execute this job. The 

decision of BHEL will be final in this regard.  
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1.14.4 If a tenderer who is a proprietor expires after the submission of his tender or after the 

acceptance of his tender, BHEL may at their discretion, cancel such tender. If a partner of a 

firm expires after the submission of tender or after the acceptance of the tender, BHEL may 

then cancel such tender at their discretion, unless the firm retains its character.  

1.14.5 BHEL will not be bound by any Power of Attorney granted by changes in the 

composition of the firm made subsequent to the execution of the contract. They may, however, 

recognize such power of Attorney and changes after obtaining proper legal advice, the cost of 

which will be chargeable to the contractor concerned.  

1.14.6 If the tenderer deliberately gives wrong information in his tender, BHEL reserves the 

right to reject such tender at any stage or to cancel the contract if awarded and forfeit the 

Earnest Money/Security Deposit/any other money due.  

1.14.7 Canvassing in any form in connection with the tenders submitted by the Tenderer shall 

make his offer liable to rejection.  

1.14.8 In case the Proprietor, Partner or Director of the Company/Firm submitting the Tender, 

has any relative or relation employed in BHEL, the authority inviting the Tender shall be 

informed, along with the Offer. Failing to do so, BHEL may, at its sole discretion, reject the 

tender or cancel the contract and forfeit the Earnest Money/Security Deposit.  

1.14.9 The successful tenderer should not sub-contract part or complete work detailed in the 

tender specification undertaken by him without written permission of BHEL’s Construction 
Manager/Site Incharge. The tenderer is solely responsible to BHEL for the work awarded to 

him.  

1.14.10 The Tender submitted by a techno commercially qualified tenderer shall become the 

property of BHEL who shall be under no obligation to return the same to the bidder. However 

unopened price bids and late tenders shall be returned to the bidders after finalization of 

contract. 

1.14.11 Unsolicited discount received after the due date and time of Bid Submission shall not 

be considered for evaluation. However, if the party who has submitted the unsolicited 

discount/rebate becomes the L-I party, then the awarded price i.e contract value shall be 

worked out after considering the discount so offered.  

1.14.12 BHEL shall not be liable for any expenses incurred by the bidder in the preparation 

of the tender irrespective of whether the tender is accepted or not.  
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1.15 BHEL Fraud Prevention Policy :  

The bidder along with its associate/ collaborators/sub-contractors/ Sub-Vendors/ 

Consultants/service providers shall strictly adhere to BHEL Fraud Prevention Policy 

displayed on BHEL website http://www.bhel.com and shall immediately bring to the notice 

of BHEL Management about any fraud or suspected fraud as soon as it comes to their notice. 

Fraud prevention policy and list of Nodal officers shall be hosted on BHEL website, vendor 

portals of Units/Regions Internet. 

CHAPTER-2  

2.1 DEFINITION: The following terms shall have the meaning hereby assigned to them except 

where the context otherwise requires  

i) BHEL shall mean Bharat Heavy Electricals Limited, a company registered under  

Companies Act 1956, with its Registered Office at BHEL HOUSE, SIRI FORT, NEW DELHI 

– 110 049, or its Authorised Officers or its Site Engineers or other employees authorised to deal 

with any matters with which these persons are concerned on its behalf.  

ii) “EXECUTIVE DIRECTOR” or ‘GROUP GENERAL MANAGER’ or “GENERAL 
MANAGER (Incharge)” or “GENERAL MANAGER” shall mean the Officer in Electronics 

Division, Mysore road, Bengaluru-560026   

iii) “COMPETENT AUTHORITY” shall mean Executive Director or Group General Manager 
or General Manager (In-charge) or General Manager or BHEL Officers who are empowered to 

act on behalf of the Executive Director or General Manager (In-charge) or General Manager of 

BHEL.  

iv) “ENGINEER” or “ENGINEER IN CHARGE” shall mean an Officer of BHEL as may be 
duly appointed and authorized by BHEL to act as “Engineer” on his behalf for the purpose of 
the Contract, to perform the duty set forth in this General Conditions of Contract and other 

Contract documents. The term also includes ‘CONSTRUCTION MANAGER’ or ‘SITE 
INCHARGE’ as well as Officers  

v) “SITE” shall mean the places or place at which the plants/equipment are to be erected and 

services are to be performed as per the specification of this Tender.  

vi) “CLIENT OF BHEL” or “CUSTOMER” shall mean the project authorities with whom 
BHEL has entered into a contract for supply of equipment or provision of services.  

vii) “CONTRACTOR” shall mean the successful Bidder/Tenderer who is awarded the 
Contract and shall include the Contractor’s successors, heirs, executors, administrators and 
permitted assigns.  

http://www.bhel.com/
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viii) “CONTRACT” or “CONTRACT DOCUMENT” shall mean and include the Work Order, 

Contract Agreement, the accepted appendices of Rates, Schedules, Quantities if any, General 

Conditions of Contract, Special Conditions of Contract, Instructions to the Tenderers, 

Drawings, Technical Specifications, the Special Specifications if any, the Tender documents, 

subsequent amendments mutually agreed upon and the Letter of Intent/Acceptance issued by 

BHEL. Any conditions or terms stipulated by the contractor in the tender documents or 

subsequent letters shall not form part of the contract unless, specifically accepted in writing 

by BHEL in the Letter of Intent/Award and incorporated in the agreement.  

ix) “GENERAL CONDITIONS OF CONTRACT” shall mean the ‘Instructions to Tenderers’ 
and ‘General Conditions of Contract’ pertaining to the work for which above tenders have been 
called for.  

x) “TENDER SPECIFICATION” or “TENDER” or “TENDER DOCUMENTS” shall mean 
General Conditions, Common Conditions, Special Conditions, Price Bid, Rate Schedule, 

Technical Specifications, Appendices, Annexures, Corrigendum’s, Amendments, Forms, 

procedures, Site information, etc and drawings/documents pertaining to the work for which 

the tenderers are required to submit their offers. Individual specification number will be 

assigned to each Tender Specification.  

xi) “LETTER OF INTENT” shall mean the intimation by a Post/Fax/email to the tenderer 

that the tender has been accepted in accordance with provisions contained in the letter. The 

responsibility of the contractor commences from the date of issue of this letter and all terms 

and conditions of the contract are applicable from this date.  

xii) “COMPLETION TIME” shall mean the period by ‘date/month’ specified in the ‘Letter of 
Intent/Award’ or date mutually agreed upon for handing over of the intended scope of work, 
the erected equipment/plant which are found acceptable by the Engineer, being of required 

standard and conforming to the specifications of the Contract.  

xiii) “PLANT” shall mean and connote the entire assembly of the plant and equipment’s 

covered by the contract.  

xiv) “EQUIPMENT” shall mean equipment, machineries, materials, structural, electrical and 

other components of the plant covered by the contract.  

xv) “TESTS” shall mean and include such test or tests to be carried out on the part of the 
contractor as are prescribed in the contract or considered necessary by BHEL, in order to 

ascertain the quality, workmanship, performance and efficiency of the contractor or part 

thereof.  

xvi) “APPROVED”, “DIRECTED” or “INSTRUCTED” shall mean approved, directed or 
instructed by BHEL.  
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xvii) “WORK or CONTRACT WORK” shall mean and include supply of all categories of 
labour, specified consumables, tools and tackles and Plants required for complete and 

satisfactory site transportation, handling, stacking, storing, erecting, testing and 

commissioning of the equipment’s to the entire satisfaction of BHEL.  

xviii) “SINGULAR AND PLURALS ETC” words carrying singular number shall also include 
plural and vice versa, where the context so requires. Words imparting the masculine Gender 

shall be taken to include the feminine Gender and words imparting persons shall include any 

Company or Associations or Body of Individuals, whether incorporated or not.  

xix) “HEADING” – The heading in these General Conditions are solely for the purpose of 

facilitating reference and shall not be deemed to be part thereof or be taken as instructions 

thereof or of the contract.  

xx) “MONTH” shall mean calendar month unless otherwise specified in the Tender.  

xxi) Day’ or ‘Days’ unless herein otherwise expressly defined shall mean calendar day or days 
of twenty four (24) hours each. A week shall mean continuous period of seven (7) days.  

xxii) “COMMISSIONING” shall mean the synchronization testing and achieving functional 

operation of the Equipment with associated system after all initial adjustments, trials, 

cleaning, re-assembly required at site if any, have been completed and Equipment with 

associated system is ready for taking into service.  

xxiii) “WRITING” shall include any manuscript type written or hand written or printed 
statement or electronically transmitted messages, under the signature or seal or transmittal 

of BHEL.  

xxiv) “TEMPORARY WORK” shall mean all temporary works for every kind required in or for 
the execution, completion, maintenance of the work.  

xxv) ‘CONTRACT PRICE’ or ‘CONTRACT VALUE’ shall mean the sum including applicable 

taxes mentioned in the LOI/LOA/Contract Agreement subject to such additions thereto or 

deductions there from as may be made under provisions hereinafter contained  

xxvi) “COMMENCEMENT DATE” or “START DATE” shall mean the commencement/start 
of work at Site as per terms defined in the Tender  

xxvii) “SHORT CLOSING” or “FORE CLOSING” of Contract shall mean the premature 
closing of Contract, for reasons not attributable to the contractor and mutually agreed between 

BHEL and the contractor  

xxviii) “TERMINATION” of Contract shall mean the pre mature closing of contract due to 
reasons as mentioned in the contract  
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2.2 LAW GOVERNING THE CONTRACT AND COURT JURISDICTION  

The contract shall be governed by the Law for the time being in force in the Republic of India. 

The Civil Court having original Civil Jurisdiction at Bengaluru, shall alone have exclusive 

jurisdiction in regard to all claims in respect of the Contract. No other Civil Court shall have 

jurisdiction in case of any dispute, under this contract  

2.3 ISSUE OF NOTICE  

2.3.1 Service of notice on contractor: Any notice to be given to the Contractor under the terms 

of the contract shall be served by sending the same by Registered Post / Speed Post/ FAX / 

Email to or leaving the same at the Contractor’s last known address of the principal place of 
business (or in the event of the contractor being a company, to or at its Registered Office). In 

case of change of address, the notice shall be served at changed address as notified in writing 

by the Contractor to BHEL. Such posting or leaving of the notice shall be deemed to be good 

service of such notice and the time mentioned to the condition for doing any act after notice 

shall be reckoned from the date so mentioned in such notice.  

2.3.2 Service of notice on BHEL Any notice to be given to BHEL in-charge under the terms of 

the Contract shall be served by sending the same by post or Email or leaving the same at BHEL 

address or changed address as notified in writing by BHEL to the Contractor.  

2.4 USE OF LAND  

No land belonging to BHEL or their Customer under temporary possession of BHEL shall be 

occupied by the contractor without written permission of BHEL.  

 

2.4.1 STORES AND MATERIALS: 

The contractor shall, at his own expense, supply all stores and materials required for the 

contract, other than those which may be provided by BHEL at the rates detailed therein subject 

to their availability at the place of issue indicated therein. All stores and materials to be 

supplied by the Contractor shall be of the best kind  as described in the Specifications and the 

Contractor shall, if required by the Engineer –in- charge furnish him with proof to his 

satisfaction that the store and materials so comply with the specifications. 

 

The contractor shall, at his own expense and without delay, supply samples of stores and 

materials proposed to be used in the execution of the work for the approval of the Engineer-in 

charge, who may reject all stores and materials not corresponding either in quality or 

character to the approved samples. 

 

In the case of stores provided by BHEL, the Contractor shall bear the cost of loading, 

transporting to site, unloading, storing under cover as required, assembling & jointing the 

several parts together as necessary and incorporating & fixing these stores & materials in the 

work, including all preparatory work of whatever description that may be required, and 

closing, preparing, loading and returning empty cases or containers to the place of issue 

without any extra charges.  

Contractor is responsible for safe & secure storage of above material. 
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2.4.2 PATENT RIGHTS: 

 

The contractor shall fully indemnify BHEL, or the agent, servant, or employee of BHEL, 

against any action, claim or proceeding relating to infringement or the use of any patent or 

design or any alleged patent or design rights, and shall pay any royalties which may be 

payable in respect of any article/ or part thereof included in the contract. 

 

In the event of any claims being made or action brought against BHEL, or any agent, or 

servant or employee of BHEL., in respect of any of the matters aforesaid, the contractor shall 

not apply when such increment has taken place in complying with the specific directions issued 

by the BHEL but the contractor shall pay any royalties payable in respect of any such use. 

 

2.4.3 WATER : 

 

The contractor shall allow in his tender and provide at his cost all water required for the work 

or his employees on the work, together with all pipes and fittings or other means that may be 

necessary or required to ensure a proper and ample supply of water for all purpose connected 

with the work. 

 

In the event of a provision existing in the Tender documents for supply of water on payment 

by BHEL, water will be supplied from the BHEL supply System, or other sources at any points 

fixed by the Site Engineer/ Engineer-in-charge on the site of work. The contractor shall make 

necessary arrangement for lifting, pumping, carrying or conveying the water as required at 

his own cost. The levy of water charges to be borne by the Contractor in such case shall be 

specifically mentioned in the Tender documents. 

 

2.4.4 TEMPORARY WORKSHOPS, STORES ETC : 

 

The Contractor shall, during the progress of the work provide, erect and maintain at his own 

expense all necessary temporary workshops, store, offices, toilets etc., required for the proper 

and efficient execution of the work. The planning, siting and erection of these building shall 

have the approval of the Engineer-in-charge and the Contractor shall at all times keep them 

in a clean and sanitized condition to the entire satisfaction of the Engineer-in-charge. 

 

On completion of the work all such temporary buildings shall be cleared and the site restored 

to its original state in a clean and tidy condition to the entire satisfaction of the Engineer-in-

charge. 

 

2.5 COMMENCEMENT OF WORK  

2.5.1 Time is essence of contract and is specified in the tender document or in each individual 

work order. 

2.5.2 The contractor shall commence the work within seven(07) days from LOI/work order or 

as intimated by BHEL and shall proceed with the same with due expedition without delay.  
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2.5.3 If the contractor fails to start the work within stipulated time as per LOI or as intimated 

by BHEL, then BHEL at its sole discretion will have the right to cancel the contract. The 

Earnest Money and/or Security Deposit with BHEL will stand forfeited without any further 

reference to him without prejudice to any and all of BHEL’s other rights and remedies in this 
regard.  

2.5.4 All the work shall be carried out under the direction and to the satisfaction of BHEL.  

2.6 MEASUREMENT OF WORK AND MODE OF PAYMENT:  

2.6.1 All payments due to the contractors shall be made by electronic mode only, unless 

otherwise found operationally difficult.  

2.6.2 For progress running bill payments: - The Contractor shall present detailed 

measurement sheets in triplicate, duly indicating all relevant details based on technical 

documents and connected drawings for work done during the month/period under various 

categories in line with terms of payment as per contract. The basis of arriving at the quantities, 

weights shall be relevant documents and drawings released by BHEL. These measurement 

sheets shall be prepared jointly with BHEL Engineers and signed by both the parties.  

2.6.3 These measurement sheets will be checked by BHEL Engineer and quantities and 

percentage eligible for payment under various groups shall be decided by BHEL Engineer. The 

abstract of quantities and percentage so arrived at based on the terms of payment shall be 

entered in Measurement Book and signed by both the parties.  

2.6.4 Based on the above quantities, contractor shall prepare the bills in prescribed format 

and work out the financial value. These will be entered in Measurement Book and signed by 

both the parties. Payment shall be made by BHEL after effecting the recoveries due from the 

contractor.  

2.6.5 All recoveries due from the contractor for the month/period shall be effected in full from 

the corresponding running bills unless specific approval from the competent authorities is 

obtained to the contrary.  

2.6.6 Measurement shall be restricted to that portion of work for which it is required to 

ascertain the financial liability of BHEL under this contract.  

2.6.7 The measurement shall be taken jointly by persons duly authorized on the part of BHEL 

and by the Contractor.  

2.6.8 The Contractor shall bear the expenditure involved if any, in making the measurements 

and testing of materials to be used/used in the work. The contractor shall, without extra 

charges, provide all the assistance with appliances and other things necessary for 

measurement.  
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2.6.9 If at any time due to any reason whatsoever, it becomes necessary to re-measure the work 

done in full or in part, the expenses towards such re measurements shall be borne by the 

contractor unless such re measurements are warranted solely for reasons not attributable to 

contractor.  

2.6.10 Passing of bills covered by such measurements does not amount to acceptance of the 

completion of the work measured. Any left out work has to be completed, if pointed out at a 

later date by BHEL.  

2.6.11 Final measurement bill shall be prepared in the final bill format prescribed for the 

purpose based on the certificate issued by BHEL Engineer that entire works as stipulated in 

tender specification has been completed in all respects to the entire satisfaction of BHEL. 

Contractor shall give unqualified “No Claim” Certificate. All the tools and tackles loaned to 
him should be returned in satisfactory condition to BHEL. The abstract of final quantities 

and financial values shall also be entered in the Measurement Books and signed by both 

parties to the contract. The Final Bill shall be prepared and paid within a reasonable time 

after completion of work.  

2.7 RIGHTS OF BHEL  

BHEL reserves the following rights in respect of this contract during the original contract 

period or its extensions if any, as per the provisions of the contract, without entitling the 

contractor for any compensation.  

2.7.1 To withdraw any portion of work and/or to restrict/alter quantum of work as indicated 

in the contract during the progress of work and get it done through other agencies to suit 

BHEL’s commitment to its customer or in case BHEL decides to advance the date of completion 

due to other emergent reasons/ BHEL’s obligation to its customer.  

2.7.2 To terminate the contract or get any part of the work done through other agency or deploy 

BHEL’s own/hired/otherwise arranged resources , at the risk and cost of the contractor after 

due notice of a period of two weeks by BHEL, in the event of:-  

i) Contractor’s continued poor progress  

ii) Withdrawal from or abandonment of the work before completion of the work  

iii) Contractor’s inability to progress the work for completion as stipulated in the contract  

iv) Poor quality of work  

v) Corrupt act of Contractor  

vi) Insolvency of the Contractor  
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vii) Persistent disregard to the instructions of BHEL  

viii) Assignment, transfer, sub-letting of contract without BHEL’s written permission  

ix) Non fulfillment of any contractual obligations / non-compliance of statutory requirements 

x) In the opinion of BHEL, the contractor is overloaded and is not in a position to execute the 

job as per required schedule  

2.7.3 To meet the expenses including BHEL overheads of 35% & Liquidated damage/penalties 

arising out of “Risk & Cost” as explained above under Sl.No. 2.7.2. BHEL shall recover the 
amount from any money due from Contractor, from any money due to the Contractor including 

Security Deposit or by forfeiting any T&P or material of the contractor under this contract or 

any other contract of BHEL or by any other means or any combination thereof  

2.7.4 To terminate the contract or to restrict the quantum of work and pay for the portion of 

work executed in case BHEL’s contract with their customer are terminated for any reason, as 
per mutual agreement.  

2.7.5 To effect recovery from any amounts due to the contractor under this or any other contract 

or in any other form, the moneys BHEL is statutorily forced to pay to anybody, due to 

contractor’s failure to fulfill any of his obligations. BHEL shall levy overheads of 35% on all 

such payments.  

2.7.6 While every endeavor will be made by BHEL to this end, they cannot guarantee 

uninterrupted work due to conditions beyond their control. The Contractor will not be 

normally entitled for any compensation/extra payment on this account unless otherwise 

specified elsewhere in the contract.  

2.7.7 In case the execution of works comes to a complete halt or reaches a stage wherein 

worthwhile works cannot be executed and there is no possibility of commencement of work for 

a period of not less than two months, due to reasons not attributable to the contractor and 

other than Force Majeure conditions, BHEL may consider permitting the contractor to de 

mobilize forthwith and re mobilize at an agreed future date. Cost of such 

demobilization/remobilization shall be mutually agreed. ORC (Over run Charges) in such 

cases shall not be applicable for the period between the period of demobilization and re 

mobilisation. The duration of contract/time extension shall accordingly get modified suitably. 

In case of any conflict, BHEL decision in this regard shall be final and binding on the 

contractor.  

2.7.8 In the unforeseen event of inordinate delay in receipt of materials, drawings, fronts, etc, 

due to which inordinate discontinuity of work is anticipated, BHEL at its discretion may 

consider contractor’s request to short close the contract, provided that the balance works are 

minor vis a vis the scope of work envisaged as per the contract. At the point of requesting for 
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short closure, contractor shall establish that he has completed all works possible of completion 

and he is not able to proceed with the balance works due to constraints beyond his control. In 

such a case, the estimated value of the unexecuted portion of work as mutually agreed, shall 

however be reduced from the final contract value.  

2.7.9 LIQUIDATED DAMAGES/PENALTY  

COMPENSATION FOR DELAY:  

 

If the contractor fails to maintain the required progress in terms of condition 2.10  or to 

complete the work and clear the site on or before the contracted or extended the period of 

completion, he shall, without prejudice to any other right or remedy of the BHEL on account 

of such breach, pay as agreed compensation an amount calculated as stipulated below 

  

For unfinished anticipated value of work where finished portion is fit for use 

 

Rate of compensation as follows: 

 

 Completion period (as originally stipulated)not exceeding 6 months. ……@ 1 percent per week  
 Completion period (as originally stipulated) Exceeding 6 months and not exceeding 2 

years…@ 0.5 percent per week 

 Completion period (as originally stipulated) exceeding 2 years……… @ 0.25 percent per week 

 

Provided always that the total amount of compensation for delay to be paid under condition 

shall not exceed the under noted percentage of the anticipated contract value  

 

 Completion period (as originally stipulated) not exceeding 6 months. ………@ 10 percent of 

anticipated value of work 

   

 Completion period (as originally stipulated)Exceeding 6 months and not exceeding 2 

years…@ 7.5   percent of anticipated value of work 

 

 Completion period (as originally stipulated)Exceeding 2 years…..….@ 5 percent of 

anticipated value of work 

 

The amount of compensation may be adjusted or set off against any sum payable to the 

Contractor under this or any other contract with the BHEL. 

 

2.7.10 POST TECHNICAL AUDIT OF WORK AND BILLS: BHEL reserve the right to 

carry out a post-payment audit and technical examination of the work and final bill including 

all supporting vouchers, abstract etc., and to enforce recovery of any sums becoming due as a 

result thereof in the manner provided in the proceeding sub-paragraph’s provided however 
that no such recovery shall be enforced after three years of passing the final bill 
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2.8 RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, 

EMPLOYMENT OF WORKERS ETC.  

The following are the responsibilities of the contractor in respect of observance of local laws, 

employment of personnel, payment of taxes etc. The subcontractor shall fully indemnify BHEL 

against any claims of whatsoever nature arising due to the failure of the contractor in 

discharging any of his responsibilities hereunder:  

2.8.1 The contractor at all times during the continuance of this contract shall, in all his 

dealings with local labour for the time being employed on or in connection with the work, have 

due regard to all local festivals and religious and other customs.  

2.8.2 The contractor shall comply with all applicable State and Central Laws, Statutory Rules, 

Maternity act, Regulations etc. such as contract labour(R&A) Act 1970, Minimum wage Act 

19748, Payment of wages Act 1936,ESI Act 1948, EPF Act 1952, Employees’ compensation Act 
1923, Provision of Companies Act 1948 & rules thereof, The interstate Migrant Workmen 1979, 

The Karnataka Factories Rules 1969, Payment of Bonus Act 1965, Payment of Gratuity Act 

1972. Child labour Prohibition act 1986, Karnataka Minimum Wage Act , Prevention of sexual 

harassment at work place Act 2013, Guidelines/notification related to Safai Karamchari Act 

, Equal Remuneration Act 1976, The company’s instructions as issued from time to time in 

regard to working hours, wages, leaves, holidays etc. for labour as may be enacted by the 

Government during the tenure of the Contract and having force or jurisdiction at Site. The 

Contractor shall also give to the local Governing Body, Police and other relevant Authorities 

all such notices as may be required by the Law.  

 The contractor shall produce the following registers and forms: 

 Form XIII- Register of work men employed by contractor(Rule 75) 

 Form XIV- Employment Card issued by contractor( Rule 76) 

 Form XVI- Muster Roll ( Rule 78(1) (a)(i)) 

 Form XVII- Register of Wages ( Rule 78(1) (a)(i)) 

 Form XVIII- Register of wages cum Muster Roll( in case of weekly payment) 

 Form XIX- Wage slip ( Rule 78(b)) 

 Form XX- Register of deduction for damages Or Loss Rule 78(1) (a)(ii)) 

 Form XXI- Register of files Rule 78(1) (a)(ii)) 

 Form XXII- Register of Advance Rule 78(1) (a)(ii)) 

 Form XXIII- Register of Overtime Rule 78(1) (a)(iii)) 

 Form XXIV- Return to be sent by the contractor to the Licensing officer (Rule 82(1)) 

2.8.3 The contractor shall obtain independent License under the Contract Labour (Regulations 

and Abolition Act)as required from the concerned Authorities based on the certificate (Form-

V) issued by the Principal Employer/Customer  
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2.8.4 The contractor shall pay all taxes, fees, license charges, deposits, duties, tolls, royalties, 

commission or other charges which may be levied on account of his operations in executing the 

contract.  

2.8.5 While BHEL would pay the inspection fees and Registration fees of Boiler & 

explosive/Electrical Inspectorate, all other arrangements for site visits periodically by the 

Inspectorate to site, Inspection certificate etc. will have to be made by contractor. However, 

BHEL will not make any payment to the Inspectorate in connection with contractor’s 
Welders/Electricians qualification tests etc.  

2.8.6 Contractor shall be responsible for provision of Health and Sanitary arrangements (more 

particularly described in Contract Labour Regulation & Abolition Act), Safety precautions etc. 

as may be required for safe and satisfactory execution of contract.  

2.8.7 The contractor shall be responsible for proper accommodation including adequate 

medical facilities for personnel employed by him.  

2.8.8 The contractor shall be responsible for the proper behavior and observance of all 

regulations by the staff employed by him.  

2.8.9 The contractor shall ensure that no damage is caused to any person/property of other 

parties working at site. If any such damage is caused, it is responsibility of the contractor to 

make good the losses or compensate for the same.  

2.8.10 All the properties/equipment/components of BHEL/their Client loaned with or 

without deposit to the contractor in connection with the contract shall remain properties of 

BHEL/their Client.  

2.8.11 The contractor shall use such properties for the purpose of execution of this contract. All 

such properties/equipment/components shall be deemed to be in good condition when received 

by the contractor unless he notifies within 48 hours to the contrary. The contractor shall return 

them in good condition as and when required by BHEL/their Client. In case of non-return, 

loss, damage, repairs etc, the cost thereof as may be fixed by BHEL Engineer will be recovered 

from the contractor  

2.8.12 Any delay in completion of works/or non-achievement of periodical targets due to the 

reasons attributable to the contractor, the same may have to be compensated by the contractor 

either by increasing manpower and resources or by working extra hours and/or by working 

more than one shift. All these are to be carried out by the contractor at no extra cost.  

2.8.13 The contractor shall arrange, coordinate his work in such a manner as to cause no 

hindrance to other agencies working in the same premises.  
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2.8.14  All safety rules and codes applied by the Client/BHEL at site shall be observed by the 

contractor without exception. The contractor shall be responsible for the safety of the 

equipment/material and works to be performed by him and shall maintain all light, fencing 

guards, slings etc. or other protection necessary for the purpose. Contractor shall also take 

such additional precautions as may be indicated from time to time by the Engineer with a 

view to prevent pilferage, accidents, fire hazards. Due precautions shall be taken against fire 

hazards and atmospheric conditions. Suitable number of Clerical staff, watch and ward, store 

keepers to take care of equipment/materials and construction tools and tackles shall be posted 

at site by the contractor till the completion of work under this contract.  The contractor shall 

arrange for such safety devices as are necessary for such type of work and carry out the 

requisite site tests of handling equipment, lifting tools, tackles etc. as per prescribed standards 

and practices. Contractor has to ensure the implementation of Health, Safety and 

Environment (HSE) requirements as per directions given by BHEL/Customer. The contractor 

has to assist in HSE audit by BHEL/Customer and submit compliance Report. The contractor 

has to generate and submit record/reports as per HSE plan/activities as per instruction of 

BHEL/Customer. All tools, plant and equipment brought to the site shall become the property 

of BHEL and shall not be removed from the site without the prior written approval from 

BHEL. When the work is finally completed or the Contractor is determined for reasons other 

than the defaults of the contract, he shall forthwith remove from the site all tools, plants, 

equipment etc., (other than those as may have been provided by BHEL) and upon such 

removal, the same shall revert in, and become the property of the contractor.  

 

 2.8.15 The contractor will be directly responsible for payment of wages to his workmen on 

specified date of respective month declared as per applicable Labour Act. A pay roll sheet 

giving all the payments given to the workers and duly signed by the contractor’s representative 
should be furnished to BHEL site for record purpose. 

2.8.16 In case of any class of work for which there is no such specification as laid down in the 

contract, such work shall be carried out in accordance with the instructions and requirements 

of the Engineer.  

2.8.17 Also, no idle charges will be admissible in the event of any stoppage caused in the work 

resulting in contractor’s labour and Tools & Plants being rendered idle due to any reason at 

any time.  

2.8.18 The contractor shall take all reasonable care to protect the materials and work till such 

time the plant/equipment has been taken over by BHEL or their Client whichever is earlier.  

2.8.19 The contractor shall not stop the work or abandon the site for whatsoever reason of 

dispute, excepting force majeure conditions. All such problems/disputes shall be separately 

discussed and settled without affecting the progress of work. Such stoppage or abandonment 

shall be treated as breach of contract and dealt with accordingly  
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2.8.20 The contractor shall keep the area of work clean and shall remove the debris etc. while 

executing day-to-day work. Upon completion of work, the contractor shall remove from the 

vicinity of work, all scrap, packing materials, rubbish, unused and other materials and 

deposit them in places specified by the Engineer. The contractor will also demolish all the 

hutments, sheds, offices, etc. constructed and used by him and shall clean the debris. In the 

event of his failure to do so, the same will be arranged to be done by the Engineer and the 

expenses recovered from the contractor. If the work is executed in Factory premises, no hutment 

will be allowed. 

2.8.21 The contractor shall execute the work in the most substantial and workman like manner 

in the stipulated time. Accuracy of work and timely execution shall be the essence of this 

contract. The contractor shall be responsible to ensure that the quality, assembly and 

workmanship conform to the dimensions and clearance given in the drawings and/ or as per 

the instructions of the Engineer.  

2.8.22 The Contractor to note that some of BHEL’s T&Ps/MMDs may not be insured. The 
Contractor will take necessary precautions and due care to protect the same while in his 

custody from any damage/ loss till the same is handed over back to BHEL. In case the damage 

/ loss is due to carelessness/ negligence on the part of the contractor, the Contractor is liable 

to get them repair/ replaced immediately and in case of his failure to do so within a reasonable 

time, BHEL will reserve the right to recover the loss from the contractor.  

2.8.23 The contractor shall provide all watchmen necessary, for the protection of the site, the 

work, the materials, the tools , plant, equipment and anything else lying on the site during the 

progress of the work. He shall solely be responsible for and shall take all reasonable and proper 

steps for protecting, securing , lighting and watching all places on or about the work and the 

site which may be dangerous to any person whom so ever. 

 

2.8.24 SITE DRAINAGE: All water that may accumulate on the site during the process of the 

work, or in trenches and excavations shall be removed to the entire satisfaction of the Engineer-

in-charge and at Contractors expense. 

 

2.8.25 INSPECTION OF THE WORK: BHEL Officers concerned with the Contract shall have 

power at any time to inspect and examine any part of the work and the contractor shall give 

such facilities as may be required to given for such inspection and examination. 

 

2.8.26 In case the contractor is required to undertake any work outside the scope of this 

contract, the rates payable shall be those mutually agreed upon if the item rates are not 

mentioned in existing contract  

 i. For any item of wok required to be carried out after the contract has been awarded and 

which is not covered by Contractors Schedule but is covered by C.P.W.D. schedule of 

rates the rate payable for such a fresh item will be derived from updated C.P.W.D. 

schedule of rates by the method of proportion as follows: 
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ii. Rate as per estimated updated C.P.W.D DSR and loading tender excess (plus or minus) 

on pro–rata basis for nearest analogous items. For other items rate as per estimated 

C.P.W.D DSR and loading tender excess(plus or minus) 

iii.If rates are not available in C.P.W.D. DSR, deviated item rates will be derived from 

market rate with 15% profit and overheads. 

 

2.9 PROGRESS MONITORING, MONTHLY REVIEW AND PERFORMANCE 

EVALUATION  

2.9.1 A detailed plan/programme for completion of the contractual scope of work as per the 

time schedule given in the contract shall be jointly agreed between BHEL and Contractor, 

before commencement of work . The above programme shall be supported by month wise 

deployment of resources viz Manpower, T&P, Consumables, etc. Progress will be reviewed 

periodically (Daily/Weekly/Monthly) vis a vis this jointly agreed programme. The Contractor 

shall submit periodical progress reports (Daily/Weekly/Monthly) and other 

reports/information including manpower, consumables, T&P mobilization etc as desired by 

BHEL.  

2.9.2 Monthly progress review between BHEL and Contractor shall be based on the agreed 

programme as above, availability of inputs/fronts etc, and constraints if any, as per prescribed 

formats. Manpower, T&P and consumable reports as per prescribed formats shall be 

submitted by contractor every month. Release of RA Bills shall be contingent upon certification 

by BHEL Site Engineer of the availability of the above prescribed formats duly filled in and 

signed.  

2.9.3 The burden of proof that the causes leading to any shortfall is not due to any reasons 

attributable to the contractor is on the contractor himself. The monthly progress review shall 

record shortfalls attributable to (i) Contractor, (ii) Force Majeure Conditions, and (iii) BHEL  

2.10 TIME OF COMPLETION  

2.10.1 Time is essence of the contract. The time schedule shall be as prescribed in the Contract. 

The time for completion shall be reckoned from the date of commencement of work at Site as 

certified by BHEL Engineers  

2.10.2 The entire work shall be completed by the contractor within the time schedule or within 

such extended periods of time as may be allowed by BHEL under clause 2.11  

2.11 EXTENSION OF TIME FOR COMPLETION  

2.11.1 If the completion of work as detailed in the scope of work gets delayed beyond the 

contract period, the contractor shall request for an extension of the contract and BHEL at its 

discretion may extend the Contract.  
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2.11.2 Based on the monthly reviews jointly signed, the works balance at the end of original 

contract period less the backlog attributable to the contractor shall be quantified, and the 

number of months of ‘Time extension’ required for completion of the same shall be jointly 
worked out. Within this period of ‘Time extension’, the contractor is bound to complete the 
portion of backlog attributable to the contractor. Any further ‘Time extension’ or ‘Time 
extensions’ at the end of the previous extension shall be worked out similarly.  

2.11.3 However if any ‘Time extension’ is granted to the contractor to facilitate continuation of 
work and completion of contract, due to backlog attributable to the contractor alone, then it 

shall be without prejudice to the rights of BHEL to impose penalty/LD for the delays 

attributable to the contractor, in addition to any other actions BHEL may wish to take at the 

risk and cost of contractor.  

2.11.4 A joint programme shall be drawn for the balance amount of work to be completed 

during the period of ‘Time Extension’, along with matching resources (with weightages) to be 
deployed by the contractor as per specified format. Review of the programme and record of 

shortfall shall be done every month of the ‘Time extension’ period in the same manner as is 
done for the regular contract period.  

2.11.5 During the period of ‘Time extension’, contractor shall maintain their resources as per 
mutually agreed program  

2.11.6 At the end of total work completion as certified by BHEL Engineer, and upon analysis 

of the total delay, the portion of time extensions attributable to (i) Contractor, (ii) Force 

majeure conditions, and (iii) BHEL, shall be worked out and shall be considered to be 

exhausted in the same order. The total period of time extensions shall be the sum of (i), (ii) and 

(iii) above and shall be equal to period between the scheduled date of completion and the actual 

date of completion of contract. LD shall be imposed/levied for the portion of time extensions 

attributable to contractor and recoverable from the dues payable to the contractor.  

2.12 OVERRUN COMPENSATION (THIS CLAUSE IS NOT APPLICABLE IN BHEL 

FACTORY & TOWNSHIP PREMISES) 

2.12.1 Over Run Compensation (ORC) is payable by way of rate revisions for periods beyond 

original, contract period subject to the following terms and conditions.  

2.12.2 Rates shall be increased by 10% for the first twelve months of one or more extensions 

beyond original contract period. For the next twelve months of further extensions if any, rates 

shall be increased as above by 10% over the previous twelve months, and similarly for each 

subsequent twelve months extension.  
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2.12.3 Should there be any ‘Time extension’ for reasons attributable only to the contractor, 
then the work shall be executed by the contractor at the rates applicable for the period the work 

was planned  

2.12.4 Payment of ORC shall be regulated as follows:  

i) Contractor is entitled to Over Run Compensation (ORC) only for the portion of backlog 

attributable to BHEL.  

ii) 50% of the compensation is allocated for deployment of resources agreed as per the joint 

programme drawn vide 2.11.4. Payment shall however be based on the actual deployment of 

resources for the month as certified by BHEL, as per weightages assigned therein  

iii) 50% of the compensation, is allocated for achieving of planned progress agreed as per the 

joint programme drawn vide 2.11.4. Payment shall be on pro rata basis for actual achieved 

quantities  

iv) Total Over Run Compensation shall be limited to 10% of the executed contract value as 

certified in Final Bill. For this purpose executed contract value excludes PVC, ORC, 

Supplementary/Additional Items and Extra Works done on Man-day rate basis  

2.12.5 Contractor shall not be entitled for any Over Run Compensation (ORC) for the portion 

of backlog attributable to the contractor. Such works shall be executed at the rates applicable 

for the period the work was planned  

2.13 QUANTITY VARIATION  

2.13.1 The quoted rates shall remain firm irrespective of any variations in the 

individual quantities.  

2.14 EXTRA WORKS  

2.14.1 All rectifications/modifications, revamping, and reworks required for any reasons not 

attributable to the contractor, or needed due to any change in deviation from drawings and 

design of equipment, operation/maintenance requirements, mismatching, or due to damages 

in transit, storage and erection/commissioning, and other allied works which are not very 

specifically indicated in the drawings, but are found essential for satisfactory completion of 

the work, will be considered as extra works.  

2.14.2 Extra works arising on account of the contractor's fault, irrespective of time consumed 

in rectification of the damage/loss, will have to be carried out by the contractor free of cost. 

Under such circumstances, any material and consumable required for this purpose will also 

have to be arranged by the contractor at his cost.  
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2.14.3 All the extra work should be carried out by a separately identifiable gang, without 

affecting routine activities. Daily log sheets in the pro-forma prescribed by BHEL should be 

maintained and shall be signed by the contractor's representative and BHEL engineer. No 

claim for extra work will be considered/entertained in the absence of the said supporting 

documents i.e. daily log sheets. Signing of log sheets by BHEL engineer does not necessarily 

mean the acceptance of such works as extra works.  

2.14.4 BHEL retains the right to award or not to award any of the major repair/ 

rework/modification/rectification/fabrication works to the contractor, at their discretion 

without assigning any reason for the same  

2.14.5 After eligibility of extra works is established and finally accepted by BHEL 

engineer/designer, payment will be released on competent authority's approval at the 

following rate.  

MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS: Single composite average labour man-

hour rate, including overtime if any, supervision, use of tools and tackles and other site 

expenses and incidentals, consumables for carrying out any major rework/ repairs/ 

rectification/ modification/ fabrication as certified by site as may arise during the course of 

erection, testing, commissioning or extra works arising out of transit, storage and erection 

damages, payment , if found due will be as per applicable minimum wage act 

2.14.6 The above composite labour man hour rate towards extra works shall remain firm and 

not subject to any variation during execution of the work. PVC will not be applicable for extra 

works. Rate revision, Over Run Charges/compensation etc will not be applicable due to extra 

works.  

2.14.7 Extra Works for Civil Packages shall be regulated as follows  

i) Rates for Extra Works arising due to (1) non availability of BOQ (Rate Schedule), OR (2) 

change in Specifications of materials/works (3) rectification/modification/dismantling & re 

erecting etc due to no fault of Contractor, shall be in the order of the following:  

a) Item rates are to be derived from similar nature of items in the BOQ (Rate Schedule) with 

applicable escalation derived from All India Consumer Price Index for Whole Sale 

Commodities.  

b) As per applicable updated CPWD-DSR (or latest edition) with applicable escalation derived, 

Notification issued by the office of CPWD for ‘Cost Index’ in that Region where the project is 
being executed,  

c) Item rates are to be worked out on the basis of prevailing market rates mutually agreed 

between BHEL and Contractor, plus 15% towards Contractor’s overheads and profit.  
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ii) PVC and ORC will not applicable be for (i) above.  

2.15 SUPPLEMENTARY ITEMS  

2.15.1 For NON Civil Works  

Supplementary items are items/works required for completion of entire work but not specified 

in the scope of work. Subject to certification of such items/works as supplementary items by 

BHEL Engineer, rates shall be derived on the basis of any one of the following on mutual 

agreement:  

i) Based on percentage breakup/rates indicated for similar/nearby items  

ii) In case (i) above does not exist, then BHEL/site may derive the percentage breakup/rates 

to suit the  type of work  

2.15.2 For Civil Works  

i) Rates for Supplementary Works/Additional Works arising out due to additions/alterations 

in the original scope of works as per contract subject to certification of BHEL Engineer shall 

be worked out as under:  

a) Item rates which are available in existing BOQ (Rate Schedule) shall be operated with 

applicable escalation derived from All India Consumer Price Index for Whole Sale 

Commodities  

b) Items of works which are not available in existing BOQ shall be operated as an ‘Extra 
Works’ and rate shall be derived as per clause no 2.14  

ii) Execution of Supplementary Works/Additional Works through the Contractor shall be at 

the sole discretion of BHEL, and shall be considered as part of executed contract value for the 

purpose of Quantity Variation as per clause 2.13  

iii) BHEL Engineer’s decision regarding fixing the rate as above is final and binding on the 
contractor.  

iv) PVC and ORC will not be applicable for (i) above.  

2.16 STRIKES & LOCKOUT  

2.16.1 The contractor will be fully responsible for all disputes and other issues connected with 

his labour/employee. In the event of the contractor’s labour/employee resorting to strike or the 

Contractor resorting to lockout and if the strike or lockout declared is not settled within a 

period of 15 days, BHEL shall have the right to get the work executed through any other 
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agencies and the cost so incurred by BHEL along with Overhead charges of 35% shall be 

deducted from the Contractor’s bills along with overhead of 35% 

2.16.2 For all purposes whatsoever, the employees of the contractor shall not be deemed to be 

in the employment of BHEL  

2.17 FORCE MAJEURE  

The following shall amount to Force Majeure:-  

2.17.1 Acts of God, act of any Government, War, Sabotage, Riots, Strike, Civil commotion, 

Police action, Revolution, Flood, Fire, Cyclones, Earth quake and Epidemic and other similar 

causes over which the contractor has no control.  

2.17.2 If the contractor suffers delay in the due execution of the contractual obligation due to 

delays caused by force majeure as defined above, the agreed time of completion of the job 

covered by this contract or the obligations of the contractor shall be extended by a period of 

time equal to period of delay, provided that on the occurrence of any such contingency, the 

contractor immediately reports to BHEL in writing the causes of delay and the contractor shall 

not be eligible for any compensation.  

2.18 ARBITRATION & RECONCILIATION  

2.18.1 In case amicable settlement is not reached in the event of any dispute or difference 

arising out of the execution of the Contract or the respective rights and liabilities of the parties 

or in relation to interpretation of any provision by the Contractor in any manner touching 

upon the Contract, such dispute or difference shall (except as to any matters, the decision of 

which is specifically provided for therein) be referred to the sole arbitration of the arbitrator 

appointed by BHEL/In charge.  

The award of the Arbitrator shall be binding upon the parties to the dispute Subject as 

aforesaid, the provisions of Arbitration and Reconciliation Act 1996 (India) or statutory 

modifications or reenactments thereof and the rules made there under and for the time being 

in force shall apply to the arbitration proceedings under this clause. The venue of the 

arbitration shall be the place from which the contract is issued or such other place as the 

Arbitrator at his discretion may determine  
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2.18.2 In case of Contract with Public Sector Enterprise (PSE) or a Government Department, 

the following shall be applicable:  

In the event of any dispute or difference relating to the interpretation and application of the 

provisions of the Contract, such dispute or difference shall be referred to by either party to the 

arbitration of one of the arbitrators in the department of public enterprises. The award of the 

arbitrator shall be binding upon the parties to the dispute, provided, however, any party 

aggrieved by such award may make further reference for setting aside or revision of the award 

to the Law Secretary, Department of Legal Affairs, Ministry of Law and Justice, Government 

of India. Upon such reference the dispute shall be decided by the Law Secretary or the Special 

Secretary or Additional Secretary when so authorized by the Law Secretary, whose decision 

shall bind the parties hereto finally and conclusively.  

 2.18.3 The cost of arbitration shall be borne equally by the parties.  

2.18.4 Work under the contract shall be continued during the arbitration proceedings  

2.19 PAYMENTS  

Payments to Contractors are made in any one of the following forms  

2.19.1 Running Account Bills (RA Bills)  

i) These are for interim payments when the contracts are in progress. The bills for such interim 

payments are to be prepared by Contractor in prescribed formats (RA Bill forms).  

ii) Payments shall be made according to the extent of work done as per measurements taken 

up to the end of the calendar month and in line with the terms of payments described in the 

Tender documents along with relevant statutory documents applicable for the work. 

iii) Recoveries on account of electricity, water, statutory deductions, etc are made as per terms 

of contract  

iv) Full rates for the work done shall be allowed only if the quantum of work has been done as 

per the specifications stipulated in the contract. If the work is not executed as per the stipulated 

specifications, BHEL may ask the contractor to re do the work according to the required 

specifications, without any extra cost. However, where this is not considered necessary ‘OR’ 
where the part work is done due to factors like non-availability of material to be supplied by 

BHEL ‘OR’ non availability of fronts ‘OR’ non availability of drawings, fraction payment 
against full rate, as is considered reasonable, may be allowed with due regard for the work 

remaining to be done. BHEL decision in this regard will be final and binding on the 

contractor.  
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v) In order to facilitate part payment, BHEL Site Engineer at his discretion may further split 

the contracted rates/percentages to suit site conditions, cash flow requirements according to 

the progress of work  

2.19.2 Final Bill  

Final Bill’ is used for final payment on closing of Running Account for works or for single 
payment after completion of works. ‘Final Bill’ shall be submitted as per prescribed format 
after completion of works as per scope and upon material reconciliation, along with the 

following.  

i) ‘No Claim Certificate’ by contractor  

ii) Clearance certificates where ever applicable viz Clearance Certificates from Customer, 

various Statutory Authorities like Labour department, PF Authorities, Commercial Tax 

Department, etc  

iii) Indemnity bond as per prescribed format BHEL shall settle the final bills after deducting 

all liabilities of Contractor to BHEL  

2.20 PERFORMANCE GUARANTEE FOR WORKMANSHIP  

2.20.1 Even though the work will be carried out under the supervision of BHEL Engineers the 

Contractor will be responsible for the quality of the workmanship and shall guarantee the 

work done for a period of as mentioned in the contract/NIT from the date of commencement 

of guarantee period as defined in Technical Conditions of Contract, for good workmanship 

and shall rectify free of cost all defects due to faulty erection detected during the guarantee 

period. In the event of the Contractor failing to repair the defective works within the time 

specified by the Engineer, BHEL may proceed to undertake the repairs of such defective works 

at the Contractor’s risk and cost, without prejudice to any other rights and recover the same 
from the balance security deposit.  

2.20.2 BHEL shall release the balance security deposit subject to the following  

i) Contractor has submitted ‘Final Bill’  

ii) Guarantee period as per contract has expired  

iii) Contractor has furnished ‘No Claim Certificate’ in specified format  

iv) BHEL Site Engineer/Construction Manager has furnished the ‘No Demand Certificate’ in 
specified format  
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v) Contractor has carried out the works required to be carried out by him during the period of 

Guarantee and all expenses incurred by BHEL on carrying out such works is included for 

adjustment from the Guarantee money refundable.  

2.21 CLOSING OF CONTRACTS  

The Contract shall be considered completed and closed upon completion of all contractual 

obligations and settlement of Final Bill or completion of Guarantee period whichever is later. 

Upon closing of Contract, BHEL shall issue a completion certificate as per standard format, 

based on specific request of Contractor.  

2.22 REVERSE AUCTION/PRICE BID OPENING: 

 BHEL reserves the right to go for reverse auction at any point of time before opening of 

Price Bid. 

 Bids with non-acceptance of reverse auction will be liable for rejection. 

 Opening of Price Bid at discretion of BHEL. 

 BHEL shall be at liberty to cancel the tender at any time, before ordering, without 

assigning any reason. 

 

2.23 SUSPENSION OF BUSINESS DEALINGS  

BHEL reserves the right to take action against Contractors who either fail to perform or 

Tenderers/Contractor who indulge in malpractices, by suspending business dealings with 

them in line with BHEL guidelines issued from time to time.  

2.24 OTHER ISSUES  

2.24.1 Value of Non judicial Stamp Paper for Bank Guarantees and for Contract Agreement 

shall be not less than  Rs 200/- unless otherwise required under relevant statutes.  

2.24.2 In case of any conflict between the General Conditions of Contract and Special 

Conditions of Contract, provisions contained in the Special Conditions of Contract shall 

prevail.  

2.24.3 Unless otherwise specified in NIT, offers from consortium/JVs shall not be considered.  

2.24.4 BHEL may not insist for signing of Contract Agreements in respect of low value and 

short time period contracts  
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INTEGRITY PACT 

 

 

Between 

 

Bharat Heavy Electricals Ltd. (BHEL), a company registered under the Companies Act 1956 and  

having its registered office at “BHEL House”, Siri Fort, New Delhi – 110049 (India) hereinafter 

referred to as “The Principal”, which expression unless repugnant to the context or meaning 

hereof shall include its successors or assigns of the ONE PART 

 

and 

 

______________________________________________________________, (description of the 

party along with address), hereinafter referred to as “The Bidder/ Contractor” which expression 

unless repugnant to the context or meaning hereof shall include its successors or assigns of the 

OTHER PART 

 

Preamble 

 

The Principal intends to award, under laid-down organizational procedures, contract/s for 

______________________________________________________________________________ 

______________________________________________________________________________

____________________________________________. The Principal values full compliance 

with all relevant laws of the land, rules and regulations, and the principles of economic use of 

resources, and of fairness and transparency in its relations with its Bidder(s)/ Contractor(s). 

 

In order to achieve these goals, the Principal will appoint Independent External Monitor(s), who 

will monitor the tender process and the execution of the contract for compliance with the 

principles mentioned above.  
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Section 1 – Commitments of the Principal 

 

1.1 The Principal commits itself to take all measures necessary to prevent corruption and to 

observe the following principles:- 

 

1.1.1 No employee of the Principal, personally or through family members, will in 

connection with the tender for, or the execution of a contract, demand, take a promise 

for or accept, for self or third person, any material or immaterial benefit which the 

person is not legally entitled to.  

 

1.1.2 The Principal will, during the tender process treat all Bidder(s) with equity and reason. 

The Principal will in particular, before and during the tender process, provide to all 

Bidder(s) the same information and will not provide to any Bidder(s) confidential / 

additional information through which the Bidder(s) could obtain an advantage in 

relation to the tender process or the contract execution.   

 

1.1.3 The Principal will exclude from the process all known prejudiced persons. 

 

1.2 If the Principal obtains information on the conduct of any of its employees which is a penal 

offence under the Indian Penal Code 1860 and Prevention of Corruption Act 1988 or any 

other statutory penal enactment, or if there be a substantive suspicion in this regard, the 

Principal will inform its Vigilance Office and in addition can initiate disciplinary actions. 

 

Section 2 – Commitments of the Bidder(s)/ Contractor(s) 

 

2.1 The Bidder(s)/ Contractor(s) commit himself to take all measures necessary to prevent 

corruption. He commits himself to observe the following principles during his participation 

in the tender process and during the contract execution. 

 

2.1.1 The Bidder(s)/ Contractor(s) will not, directly or through any other person or firm, 

offer, promise or give to the Principal or to any of the Principal’s employees involved 

in the tender process or the execution of the contract or to any third person any 

material, immaterial or any other benefit which he / she is not legally entitled to, in 
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order to obtain in exchange any advantage of any kind whatsoever during the tender 

process or during the execution of the contract.  

 

2.1.2 The Bidder(s)/ Contractor(s) will not enter with other Bidder(s) into any illegal or 

undisclosed agreement or understanding, whether formal or informal. This applies in 

particular to prices, specifications, certifications, subsidiary contracts, submission or 

non-submission of bids or any other actions to restrict competitiveness or to introduce 

cartelization in the bidding process.  

 

2.1.3 The Bidder(s)/ Contractor(s) will not commit any penal offence under the relevant IPC/ 

PC Act; further the Bidder(s)/ Contractor(s) will not use improperly, for purposes of 

competition or personal gain, or pass on to others, any information or document 

provided by the Principal as part of the business relationship, regarding plans, technical 

proposals and business details, including information contained or transmitted 

electronically. 

 

2.1.4 The Bidder(s)/ Contractor(s) will, when presenting his bid, disclose any and all 

payments he has made, and is committed to or intends to make to agents, brokers or any 

other intermediaries in connection with the award of the contract. 

 

2.2 The Bidder(s)/ Contractor(s) will not instigate third persons to commit offences outlined 

above or be an accessory to such offences.   

 

Section 3 – Disqualification from tender process and exclusion from future 

contracts 

 

If the Bidder(s)/ Contractor(s), before award or during execution has committed a transgression 

through a violation of Section 2 above, or acts in any other manner such as to put his reliability 

or credibility in question, the Principal is entitled to disqualify the Bidders(s)/ Contractor(s) from 

the tender process or take action as per the separate “Guidelines for Suspension of Business 

Dealings with Suppliers/ Contractors” framed by the Principal.  
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Section 4 – Compensation for Damages 

 

4.1 If the Principal has disqualified the Bidder(s) from the tender process prior to the award 

according to Section 3, the Principal is entitled to demand and recover the damages 

equivalent to Earnest Money Deposit/ Bid Security. 

4.2 If the Principal has terminated the contract according to Section 3, or if the Principal is 

entitled to terminate the contract according to section 3, the Principal shall be entitled to 

demand and recover from the Contractor liquidated damages equivalent to 5% of the 

contract value or the amount equivalent to Security Deposit/Performance Bank Guarantee, 

whichever is higher.  

Section 5 – Previous Transgression 

 

5.1 The Bidder declares that no previous transgressions occurred in the last 3 years with any 

other company in any country conforming to the anti-corruption approach or with any other 

Public Sector Enterprise in India that could justify his exclusion from the tender process.  

  

5.2 If the Bidder makes incorrect statement on this subject, he can be disqualified from the 

tender process or the contract, if already awarded, can be terminated for such reason. 

 

Section 6 – Equal treatment of all Bidders/ Contractors/ Sub-contractors 

 

6.1 The Bidder(s)/ Contractor(s) undertake(s) to demand from his sub-contractors a 

commitment consistent with this Integrity Pact. This commitment shall be taken only from 

those sub-contractors whose contract value is more than 20% of Bidder’s/ Contractor’s  

contract value with the Principal. 

 

6.2 The Principal will enter into agreements with identical conditions as this one with all 

Bidders and Contractors.  

 

6.3 The Principal will disqualify from the tender process all bidders who do not sign this pact 

or violate its provisions.  
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Section 7 – Criminal Charges against violating Bidders/ Contractors /Sub-

contractors 

 

If the Principal obtains knowledge of conduct of a Bidder, Contractor or Subcontractor, or of an 

employee or a representative or an associate of a Bidder, Contractor or Subcontractor which 

constitutes corruption, or if the Principal has substantive suspicion in this regard, the Principal 

will inform the Vigilance Office.  

 

Section 8 –Independent External Monitor(s)  

 

8.1 The Principal appoints competent and credible Independent External Monitor for this Pact. 

The task of the Monitor is to review independently and objectively, whether and to what 

extent the parties comply with the obligations under this agreement.  

 

8.2 The Monitor is not subject to instructions by the representatives of the parties and performs 

his functions neutrally and independently. He reports to the CMD, BHEL.   

 

8.3 The Bidder(s)/ Contractor(s) accepts that the Monitor has the right to access without 

restriction to all contract documentation of the Principal including that provided by the 

Bidder(s)/ Contractor(s). The Bidder(s)/ Contractor(s) will grant the monitor, upon his 

request and demonstration of a valid interest, unrestricted and unconditional access to his 

contract documentation. The same is applicable to Sub-contractor(s). The Monitor is under 

contractual obligation to treat the information and documents of the Bidder(s)/ 

Contractor(s) / Sub-contractor(s) with confidentiality.   

 

8.4 The Principal will provide to the Monitor sufficient information about all meetings among 

the parties related to the contract provided such meetings could have an impact on the 

contractual relations between the Principal and the Contractor. The parties offer to the 

Monitor the option to participate in such meetings.  

 

8.5 As soon as the Monitor notices, or believes to notice, a violation of this agreement, he will 

so inform the Management of the Principal and request the Management to discontinue or 
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take corrective action, or heal the situation, or to take other relevant action. The Monitor 

can in this regard submit non-binding recommendations. Beyond this, the Monitor has no 

right to demand from the parties that they act in a specific manner, refrain from action or 

tolerate action.  

 

8.6 The Monitor will submit a written report to the CMD, BHEL within 8 to 10 weeks from the 

date of reference or intimation to him by the Principal and, should the occasion arise, 

submit proposals for correcting problematic situations. 

 

8.7 The CMD, BHEL shall decide the compensation to be paid to the Monitor and its terms and 

conditions. 

 

8.8 If the Monitor has reported to the CMD, BHEL, a substantiated suspicion of an offence 

under relevant IPC / PC Act, and the CMD, BHEL has not, within reasonable time, taken 

visible action to proceed against such offence or reported it to the Vigilance Office, the 

Monitor may also transmit this information directly to the Central Vigilance 

Commissioner, Government of India.  

 

8.9 The number of Independent External Monitor(s) shall be decided by the CMD, BHEL. 

 

8.10 The word ‘Monitor’ would include both singular and plural. 

 

Section 9 – Pact Duration 

 

9.1 This Pact begins when both parties have legally signed it. It expires for the Contractor 12 

months after the last payment under the respective contract and for all other Bidders 6 

months after the contract has been awarded. 

 

9.2 If any claim is made / lodged during this time, the same shall be binding and continue to be 

valid despite the lapse of this pact as specified as above, unless it is discharged/ determined 

by the CMD, BHEL. 
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Section 10 – Other Provisions 

 

10.1 This agreement is subject to Indian Laws and jurisdiction shall be registered office of the 

Principal, i.e. New Delhi. 

 

10.2 Changes and supplements as well as termination notices need to be made in writing. Side 

agreements have not been made. 

 

10.3 If the Contractor is a partnership or a consortium, this agreement must be signed by all 

partners or consortium members. 

 

10.4 Should one or several provisions of this agreement turn out to be invalid, the remainder of 

this agreement remains valid. In this case, the parties will strive to come to an agreement to 

their original intentions. 

 

10.5 Only those bidders/ contractors who have entered into this agreement with the Principal 

would be competent to participate in the bidding. In other words, entering into this 

agreement would be a preliminary qualification.  

 

 

------------------------------------               ----------------------------------- 

For & On behalf of the Principal  For & On behalf of the Bidder/ Contractor  

(Office Seal)      (Office Seal) 

 

Place---------------------- 

Date----------------------- 

 

 

Witness:  ____________________   Witness:  _______________________ 

(Name & Address) ____________   (Name & Address)________________ 

____________________________   _______________________________ 



 
 
 

ANNEXURE TO INTEGRITY PACT 

 
INTEGRITY PACT (IP) 

 
(a) IP is a tool to ensure that activities and transactions between the Company and its 

Bidders/Contractors are handled in a fair, transparent and corruption free manner. Following 

independent External Monitors (IEMs) on the present panel have been appointed to oversee 

implementation of IP in BHEL.  

 

1. Shri Arun Chandra Verma, IPS (Retd.) 

Email: acverma1@gmail.com   AND 

 

2. Shri Virendra Bahadur Singh, IPS (Retd.) 

Email: vbsinghips@gmail.com 

 

(b) The IP as enclosed with the tender (total 7 sheets) is to be submitted (duly signed by 

authorized signatory who signs in the offer) along with techno-commercial bid. Only those 

bidders who have entered into such an IP with BHEL would be competent to participate in the 

bidding. In other words, entering into this Pact would be a preliminary qualification. 

 

(c) Please refer Section-8 of the IP for Role and Responsibilities of IEMs. In case of any complaint 

arising out of the tendering process, the matter may be referred to the IEM mentioned in the 

tender.  

 

Note: No routine correspondence shall be addressed to the IEM (phone/post/email) regarding 

the clarifications, time extensions or any other administrative queries, etc. on the tender 

issued. All such clarification/issues shall be addressed directly to the tender issuing 

(procurement) department’s officials whose contact details are provided below: 

 

Details of the contact person: 

 

Mr Chandrashekhar C Jaka  

DGM, (SC&PV-PVSS) 

5th Floor, New Engineering Building,  

BHEL- Electronics Division 

Mysore Road, Bangalore -560 026. 

Phone: 080- 26998392/8232 

 

mailto:acverma1@gmail.com
mailto:vbsinghips@gmail.com
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ANNEXURE A 

PROFORMA OF BANK GUARANTEE FOR EARNEST MONEY 

(On non-Judic ial paper of appropriate value)  

Bank Guarantee No .

Date . 

To

(Employer’s Name and Address)
…………………………………………..
 

Dear Si rs,

In accordance with the terms and conditions of Invitation for Bids/Notice Inviting Tender 

No……………………………1(Tender Conditions), M/s.  …………………………………………………. having its 

registered office at …………………………………………2 (hereinafter referred to as the 'Tenderer'), is submitting 

its bid  for the work of .3 invited by ……………4.(name of the Employer) through its Unit at  

…………………(

The Tender Conditions provide that the Tenderer shall pay a sum of Rs ………………………. as Earnest Money 

Deposit in the form therein mentioned. The form of payment of Earnest Money Deposit includes Bank Guarantee 

executed by a Scheduled Bank.

In lieu of the stipulations contained in the aforesaid Tender Conditions that an irrevocable and unconditional 

Bank Guarantee against Earnest Money Deposit for an amount of ...........................5  ........................................... 

is required to be submitted by the Tenderer as a condition precedent for participation in the said Tender and the 

Tenderer having approached us for giving the said Guarantee,

we, the ............................................................................................[Name & address of the Bank] 

................................................................................................. having our Registered Office at 

………………….……………………………..(hereinafter referred to as the Bank) being the Guarantor under this 

Guarantee, hereby irrevocably and unconditionally      undertake to forthwith and immediately pay to the 

Employer without any demur, merely on your first   demand any sum or sums of Rs.       5  

............................................(in words Rupees..........................................) without any reservation, protest, and 

recourse and without the beneficiary needing to prove or demonstrate reasons for its such demand.

Any such demand made on the Bank shall be conclusive as regards the amount due and payable by the Bank 

under this guarantee. However, our liability under this guarantee shall be restricted to an amount not exceeding 

Rs. _______________ ________________________.

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes raised 

by the Vendor/Contractor/Vendors in any suit or proceeding pending before any Court or Tribunal, Arbitrator or 

any other authority, our liability under this present being absolute and unequivocal.
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The payment so made by us under this Guarantee shall be a valid discharge of our liability for payment 

hereunder and the Tenderer shall have no claim against us for making such payment.

We …………….. Bank further agree that the Employer  shall have the fullest liberty without our consent and 

without affecting in any manner our obligations hereunder to vary any of the terms and conditions of the said 

Tender or to extend the time of submission of from time to time or to postpone for any time or from time to time 

any of the powers exercisable by the Employer  against the said Tenderer and we shall not be relieved from our 

liability by reason of any such variation, or extension being granted to the said Tenderer or for any forbearance, 

act or omission on the part of the Employer  or any indulgence by the Employer  to the said Tenderer or by any 

such matter or thing whatsoever which under the law relating to sureties would but for this provision have effect 

of so relieving us.

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the Bank 

as a principal debtor, in the first instance without proceeding against the Tenderer and notwithstanding any 

security or other guarantee that the Employer may have in relation to the Tenderer's liabilities.

This Guarantee shall be irrevocable and shall remain in force upto and including……………………………..6 and 

shall be extended from time to time for such period as may be desired by the Employer.  

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change of 

constitution or insolvency of the Tenderer but shall in all respects and for all purposes be binding and 

operative until payment of all money payable to the Employer in terms hereof. However, unless a demand or 

claim under this Guarantee is made on us in writing on or before the ………………………………. 7 we shall 

be discharged from all liabilities under this Guarantee.

We, ……………… Bank lastly undertake not to revoke this guarantee during its currency except with the 

previous consent of the Employer in writing.

Notwithstanding anything to the contrary contained hereinabove:

a) The liability of the Bank under this Guarantee shall not exceed………………5…..

b) This Guarantee shall be valid up to ………………6

c) Unless the Bank is served a written claim or demand on or before _____________7 all rights under this 

guarantee shall be forfeited and the Bank shall be relieved and discharged from all liabilities under this

guarantee irrespective of whether or not the original bank guarantee is returned to the Bank

We, _____________ Bank, have power to issue this Guarantee under law and the undersigned as a duly 

authorized person has full powers to sign this Guarantee on behalf of the Bank.

    For and on behalf of 

(Name of the Bank)

Date……………….

Place of Issue……………….



OPERATION AND MAINTENANCE OF GNFC 10MW(AC) SOLAR PV PLANT FOR 10 YEARS 

Sl No Activity description Scope of Work & Remarks Unit Qty
Estimate Unit rate 

excluding GST (Rs)

Total Estimate  

excluding GST (Rs)

1 Water cleaning of solar modules of approximately 40200 nos. 

(Three cycles per month, each cycle shall consist of cleaning 

of entire 40,200   appr Nos modules). 

(i) Water shall be supplied by GPCL and will be stored in underground sumps 

constructed at site. Water charges to GPCL shall be borne by GNFC Water from 

sumps shall be pumped through already installed pipeline network and pumps 

to facilitate water flow for modules cleaning. 

(ii) In case water is not provided by GPCL due to non-availability of water in 

local canal, vendor shall arrange water using tankers and payment for supply of 

water through tankers shall be made by BHEL.  

(iii) All the consumables for cleaning of modules such as cleaning brushes, 

mopping sticks etc. shall be arranged by vendor. 

(iv) In case of natural cleaning of solar modules by rains and cleaning not 

carried out, no payment will be done for that cycle within the month. 

(v) Three cycles of cleaning of entire solar modules has to be completed in a 

month by the vendor. In case, lesser quantity of solar modules are cleaned, 

proportionate payment will be made for quantity of solar modules cleaned up 

to last day of each month.

(vi) Each solar module is of 2m x 1m size and 40 solar modules aremounted on 

each structure. 

Months 120 22180.50 2661660.00

2
Supply of water using tankers Water shall be supplied using tankers from external source in case water is not 

provided by GPCL. KL           2,412 222.22 535994.64

3

Grass cutting - maintenance of plant without grass (One cycle 

per month) 

(i) Minimum 1 labourers to be allocated for this activity.

(ii) Activity to be carried out with 1 nos of Petrol / Diesed operated Motorized 

Grass cutting machines. Repair and maintenance of grass cutting machines 

shall be in vendor's scope.

(iii) Petrol/Diesel/electricity expenses shall be in vendor's scope for operation 

of the grass cutting machine.

 (iv) In case if grass is not grown and cutting is not carried out, no payment will 

be done for the month.

Months 120 10420.65 1250478.00

4

Supply of Motorized Grass cutting machines of reputed make 

with repair and maintenance for complete O&M period

Make shall be BOSCH / HONDA or equivalent. Approval shall be taken from 

BHEL before procurement.(Once in 5 years) Nos 2 22222.35 44444.70

360 14440.03 5198410.98

360 14100.77 5076275.40

Price-Bid 

5

Deployment of Security persons for the entire plant in 3 shifts 

per day each of 8 hours with minimum 2 security persons in 

each shift (1 with arms and 1 without arms). One each of 

security persons with arms shall deployed at main gates  at all 

times. Other security persons shall be patrolling the entire 

area 

(i) Securing approx. 45 acres of plant area.

(ii) In case of theft, FIR to be lodged by O&M vendor.                                   

(iiI) If theft incidents are due to negligence of O&M vendor such as shortage of 

security, the loss recovery shall be done from vendor.

(iv) one security cabins at main gates and 4 watchman cabins at corners are 

provided by BHEL in the plant.

Man 

Months
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OPERATION AND MAINTENANCE OF GNFC 10MW(AC) SOLAR PV PLANT FOR 10 YEARS 

Sl No Activity description Scope of Work & Remarks Unit Qty
Estimate Unit rate 

excluding GST (Rs)

Total Estimate  

excluding GST (Rs)

6 Management of complete O & M activities by O&M incharge

One engineer (B.Tech in Electrical Engg.) with 66 kV working experience to be 

appointed who will be the overall O&M incharge of the plant. Major 

responsibilities of O&M incharge :

(i) Allotment of work to all the O&M staff and supervision of O&M works as per 

schedule approved by BHEL.

(ii) Sending Daily, weekly and Monthly report to BHEL by mail.

(iii) Interaction with customer / GETCO / SLDC / GPCL/QCA agency etc.

(iv) Coordinating with sub-station upon grid failures /cable faults and 

implementing the needful steps to restore the plant to normal operation.

(v) Monthly downloading of data from ABT meter using CMRI / as instructed by 

GETCO.

(vi) Maintaining plant records and log books, stock register and reporting to 

BHEL. 

(vii) Trouble-shooting and Updation of SCADA system if required as instructed 

by BHEL.

(viii) Theft incidents: immediate reporting to BHEL, filing FIRs at police stations 

on BHEL behalf, coordination for site inspection by insurance companies and 

clearance of insurance claims, logging of events (date, time) and maintaining 

records. 

(ix) Accidents: immediate reporting to BHEL, coordinating with hospitals, 

logging of events (data, time) and maintaining records. 

Months 120 23333.47 2800016.10

7

Plant Operation works such as

(i) Logging of DC, AC, grid parameters (current, voltage, power, 

energy) at PCUs, HT panels, 66KV switchyard, transformer 

temperatures, equipment tripping/ breakdown, grid outage as 

per BHEL formats.  

(ii) SCADA data station / HMI PC operations/ CCTV operation 

for daily monitoring of weather parameters, trend graphs and 

urgent reporting to BHEL in case of any problems / anomalies 

observed with any of the parameters, resolving 

communication issues between SCADA and other 

equipment,Co-ordination with QCA agency, healthiness of all 

equipment  

Minimum 2 technicians (Diploma / ITI) to be allocated for this activity. The 

O&M works mentioned are indicative. All the activities required for O&M shall 

be carried out by technicians as instructed by BHEL. Monthly reports to be 

prepared and submitted by mail to BHEL for the various parameters including 

Earth resistance, String current, Energy exported etc. as per report formats 

finalized by BHEL.

Atleast one technicians out of 2, shall be qualified for operating installations of 

66KV and above. Certificate / license copy to be submitted to BHEL before 

commencement of O&M works.

One technician to be posted in Night shift operation.

Months 120 24203.32 2904398.28
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OPERATION AND MAINTENANCE OF GNFC 10MW(AC) SOLAR PV PLANT FOR 10 YEARS 

Sl No Activity description Scope of Work & Remarks Unit Qty
Estimate Unit rate 

excluding GST (Rs)

Total Estimate  

excluding GST (Rs)

8

Carrying out Preventive and Breakdown maintenance as per 

O&M schedule / OEM guidelines / maintenance manual such 

as 

a) Cleaning, tightness checks, lubrication and other 

maintenance of equipment -PCUs, HT panels, 66KV Power 

transformers, Inverter transformers, C&R panels, Auxiliary 

transformers, ACDB, FCBC, UPS, Battery banks, OLTC, 66 KV 

Switchyard equipment, SMBs, SCADA, WMS, CCTV, Fire Alarm, 

ESE Lightning arresters, earthing, light fitting -indoor and 

outdoor etc. 

b) Replacement of Silica gel, gaskets, Rectification of Oil 

leakages in all transformers and 66KV Switchyard equipment.

c) Repair/ replacement of failed 33KV cable inside plant and 

cable laid underground between plot B2 and plot C, 

replacement of failed 33 kV termination/ jointing kits.

d) Trouble-shooting of solar array problems as DC earth fault, 

OFC/ communication cable faults, replacement of damaged PV 

modules, SMB components etc.

e) Checking tightness of MMS and PV Modules 

(f) Monthly earth resistance measurement and recording value 

on the Earth chambers 

(g) Watering of earth pits

(i) Minimum 1 technicians (Diploma/ITI) and minimum 2 labourer to be 

allocated for this activity.

(ii) List of equipment mentioned is indicative. Maintenace of all the equipments 

installed in pllant is in vendor's scope.

(iii) Periodic maintenance shall be preferably carried out during  evening to 

avoid generation loss.

(iv) Whenever a fault has occurred, the contractor has to attend to rectify the 

fault & the fault must be rectified within 48 hours from the time of occurrence 

of fault.

(v) Major spares such as complete equipment failures of CT, PT, LA, Breaker, 

Isolator, SMB, PCU, transformer, cables, HT termination and jointing kits etc. 

if any will be supplied by BHEL.

(vi) Minor spares and consumables such as MCBs, Fuses, peripheral and 

building Lights, fans, indication lamps, gaskets, silica gel, acid for battery, 

hardwares, lugs, glands, MC4 connectors, PCU dust filter, PEB room louver air 

filter, sanitary fittings etc. if required shall be supplied by vendor.

(vii) In case of Maintenance activity / failure / damage / accident / replacement 

/ repair required for any of the plant equipment such as Solar modules, 66KV 

Switchyard equipment, HT panels, all transformers etc. or for any other site 

related activities, unloading, erection, installation, charging, co-ordination with 

agencies involved, etc., shall be in O&M vendor’s scope. Arrangement of  Crane 
/ hydra / JCB/ additional labour hiring / Ladder, etc., for arranging replacement 

of failed equipment shall also be in the scope of O&M vendor.

(viii) All tools and tackles required for maintenance activities shall be arranged 

by O&M vendor.

Months 120 35167.68 4220121.12

9

General maintenance works such as Daily housekeeping 

activity for Inverter rooms and Control room including toilets, 

Garbage removal from solar array area, repair of plumbing 

works, minor civil repair works such as leakages, doors, 

windows, rolling shutters, ventilators, floor/ tiles/ wall cracks, 

cleanning of drains etc. 

(i) Minimum 1 labourers to be allocated for this activity. 

(ii) All the buildings - Main Control room and Inverer rooms  to be mopped 

daily and surroundings to be kept clean.

(iii) All toilets to be cleaned daily.

(iv) All consumables required for this activity shall be in vendor's scope.

Months 120 11533.01 1383960.89
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OPERATION AND MAINTENANCE OF GNFC 10MW(AC) SOLAR PV PLANT FOR 10 YEARS 

Sl No Activity description Scope of Work & Remarks Unit Qty
Estimate Unit rate 

excluding GST (Rs)

Total Estimate  

excluding GST (Rs)

10

(A) Annual maintenance of all transformers with respect to 

BDV measurement, Oil filtering as required, tightness of 

cables, earthing and hardwares, replacement of gasket, silica 

gel breather, paint touchup, arresting oil leakages and oil 

topup of all transformers (66KV, 33KV and aux transformers), 

CT, PT and other related electrical works.    (B) Annual 

maintenance of underground water tanks, Sintex tanks, 

cleaning of sewerage lines, septic tanks, soak pits etc

Through OEM / competent testing agencies as approved by BHEL. All required 

tools, tackles, testing and measuring instruments, Oil filtration kit, DG set etc. 

to be arranged by vendor.

Years 10 90128.16 901281.60

11

Annual testing and calibration of 66 kV Switchyard equipment- 

SF6 Breakers, Isolators, CTs, PTs, LAs, ABT energy meters, 

NIFPS etc.

Through OEM / competent testing agencies as approved by BHEL. All required 

tools, tackles, testing and measuring instruments, DG set etc. to be arranged by 

vendor.
Years 10 88889.40 888894.00

12

Annual testing and calibration of 33 kV HT panel equipment as 

VCBs, CTs, PTs, Numerical relays, electromechanical relays, 

MFMs etc.

Through OEM / competent testing agencies as approved by BHEL. All required 

tools, tackles, testing and measuring instruments, DG set etc. to be arranged by 

vendor.
Years 10 35112.15 351121.50

13

Calibration of Weather Monitoring Station equipment Weather monitoring station equipment to be calibrated at IMD or OEM 

recommended labs as per calibration period of individual equipment as 

recommended by OEM.

Years 10 44444.70 444447.00

14

Checking and re-filling of Fire extinguishers and sand buckets 

as required.

All the fire extinguishers to be checked for healthiness and re-filling to be 

carried out as and when required.(Appr Qty DCP Type 10 Kgs: 4 No’s,CO2 type 
9 Kgs:12 no’s, Foam Type : 6 no’s)

Months 120 1255.50 150660.00

15

Maintenance and Servicing of Airconditioners, Refrigirator, 

Furniture, Water purifier, fans, grass cutting machines etc.

Complete maintenance and servicing of equipment as and when required to be 

carried out by vendor. Months 120 3348.00 401760.00

16

Painting of all metal structures (non-galvanized), rolling 

shutters, switchyard and transformer yards fencing and gates 

including PEB (Pre-Engineered Buiding) material, all rusted 

components etc.

Painting of all metal structures shall be carried out once in every year.

Years 10 8370.00 83700.00

17

Painting of Main Control room building using weather proof 

cement based acrylic emulsion paint (Exterior grade) for 

outside and oil bound distemper paint for inside the building

Painting of Control room building shall be carried out once in 5 years. 

AU 2 8370.00 16740.00

18

Maintenance of Roads and drains such as:

I. Crack repairing of the road surface.

II. Pot-holes over the top road surface to be rectify.

III. Maintenance of shoulders for the rain cuts or damage due 

to some external reasons.

IV. Before and after the monsoon season the storm water 

drainage shall be maintained & cleaned for smoother flow of 

storm water.

Maintenance of roads and drains shall be carried out once in every year.

Years 10 40176.00 401760.00

19
Re-carpeting of the road surface (approx. 2.1 KMs) Re-carpeting shall be carried out once in 5 years. 

AU 2 803520.00 1607040.00
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OPERATION AND MAINTENANCE OF GNFC 10MW(AC) SOLAR PV PLANT FOR 10 YEARS 

Sl No Activity description Scope of Work & Remarks Unit Qty
Estimate Unit rate 

excluding GST (Rs)

Total Estimate  

excluding GST (Rs)

20

Providing internet leased line connection of min. 2 MBPS 

speed including required hardware for 24 hours internet 

facility

Internet connection to be taken in the name of GNFC

Months 120 888.89 106666.80

21
Providing Landline Telephone connection in Control Room Landline telephone connection to be taken in the name of GNFC

Months 120 443.61 53233.20

22

Coordination and liasoning with GETCO for rectification/ repair 

of failures in 66KV substation bay and 66KV Cable 

Official O&M charges to GETCO will be paid by BHEL in the form of DD / EFT as 

per invoice/ demand note raised by GETCO. Required coordination and 

liasoning in getting invoice/ demand note etc. shall be in vendor scope.
Years 10 22222.35 222223.50

23

Coordination and liasoning with SLDC for interconnection of 

plant data with ALDC / SLDC 

Official charges to SLDC will be paid by BHEL in the form of DD / EFT as per 

invoice/ demand note raised by SLDC. Required coordination and liasoning in 

getting invoice/ demand note etc. shall be in vendor scope.
Years 10 22222.35 222223.50

24

Coordination and liasoning with CEIG /GEDA for renewal of 

CEIG approval and other statutory bodies as applicable.

Vendor shall coordinate and liason with CEIG/ GEDA for renewal of complete 

plant approval including 66KV cable and GETCO side substation bays. Official 

charges if any to CEIG /GEDA will be paid by BHEL in the form of DD / EFT.
Years 10 22222.35 222223.50

25

Supply and installation of RO water purifier of reputed make 

with storage capacity of min. 8 Litres in Control room for 

drinking water for O&M staff

Make shall be KENT/ EUREKA FORBES / BLUE STAR or equivalent. Approval shall 

be taken from BHEL before procurement.(Once in 5 years)
No 2 22222.35 44444.70

26 Supply and installation of plant name boards - Specification and design of name board shall be as approved by BHEL No 1 4444.47 4444.47

27
Supply and installation of display board mentioning details of 

O&M personnel at Control Room
Specification and design of display board shall be as approved by BHEL No 1 4444.47 4444.47

28 Deployment of QCA for Scheduling and Forecasting

 Approved Vendors:

1) Manikarananaltytics

2) Reconnect energy

3) Tata Power

4) Statkraft

Deployment of QCA is in O&M vendor scope.QCA shall be registered with SLDC. 

Role of QCA is listed in Annexure-A

.All cost towards scheduling and Fore-casting activity like charges for Qualified 

co-ordinating agency related to DSM regulation by GERC in existence and 

ammended time to time shall be in Vendor scope.

(DSM charges will be borne  by BHEL and GNFC)

Months 120 7150.28 858033.60

33,061,102

IMPORTANT NOTE: 

Monthly/Annual O&M payment to the contractor will be released on comparision of generation as per guaranteed paramenter vis-a-vis Actual generation. The shortfall (if any) w.r.t guaranteed generation 

shall be duly supported by documentary evidence. Incase of shortfall w.r.t guaranteed generation paramenter, BHEL Engineering department to certifiy that "the reasons submitted by contractor are 

beyond its reasonable control". The amount equivalent to shortfall in generation may be observed by BHEL on exceptional basis.

*Manpower indicated is only minimum requirement. However, vendor to deploy required manpower to complete each activity in specified time duration. 

The value of the Contract will remain same throughout contract period and no escalation is allowed. Hence bidder has to quote the price, considering the revision of minimum wages by Government notifications from time 

to time. 

Total amount: Rupees Three Crore Thirty Lakhs Sixty One Thousand One Hundred and Two, Plus applicable GST

QUOTE PERCENTAGE (%) ABOVE/BELOW (+/-) (OR) AT PAR WITH RESPECT TO TOTAL AMOUNT

QUOTED PERCENTAGE (%) IN WORDS ABOVE/BELOW (OR) AT PAR WITH RESPECT TO TOTAL AMOUNT

Plus Applicable GST

NOTE: 1. CONTRACTOR SHOULD QUOTE PERCENTAGE (%) ABOVE/BELOW (OR) AT PAR WITH RESPECT TO TOTAL AMOUNT.

              2. QUOTED PERCENTAGE (%)  IS APPLICABLE ON ALL ITEM RATES UNIFORMLY.

              3. Measurement of  Services / Activities carried out at Site shall be as per O&M Log book records and deductions will be passed in case of services / activities not completed in the month / year.

Total amount excluding GST (Rs.)
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