
1 

 

   Ranipet  

Bharat Heavy Electricals Limited 

Boiler Auxiliaries Plant, Ranipet –632 406 

ERECTION SERVICES DEPARTMENT 

TENDER DOCUMENTS 
Page  01 of 15 

BAP:ERN:NLCIL:UNIT-2:ESP:ELEC:C: 330    

 
Tender Notice No  
 

 

BAP : ERN : NLCIL:UNIT-2 : ESP : ELCE : C : 330    

Name of work  Electrical Works of Electrostatic Precipitator 
(ESP) involving handling at site stores / storage yard, 
transportation to site of work, dismantling of existing 
components, erection, testing and commissioning of 
electrical components of ESP in for the Life Extension 
program of ESP in Unit- 2, TPS-II, NLCIL, Neyveli,  
Tamilnadu using  contractor’s own Tools and Plants, 
Cranes , Consumables, Manpower Etc. 

Type of tender  Open tender  

Nature of Bids Two-Part Bidding 

Period of contract  (ref Cl.28 in Page 7) 

The tendered works shall be completed within 55 
(Fifty Five ) days (comprising of Shutdown 40 days + 
post shutdown 15 days) from the date of  clearance 
for commencement of work by BHEL 

Earnest Money Deposit (EMD) Amount 
(ref Cl.2 in Page 4) 

Rs.49,800  /- (Rupees Forty Nine Thousand Eight 
Hundred  only) 

Last date & Time for Receipt of the 
Tender (ref.: Cl. 6 in Page 4) 

18 -Mar-2020 at 14.30 Hrs. 

Date of Technical bid Opening (Cl. 6 in 
Page 4) 

18 -Mar-2020 at 14.30 Hrs. 

(Please obtain updated information from the BHEL website about the latest applicable dates & 
other changes if any in the tender contents)  

Date of Price Bid Opening (Ref. Cl. 33 in 
Page 8) 

Bidders whose technical bids are found acceptable will be 
intimated separately about the status of their offers and 
the date of opening of Price Bid.  

Place of submission of Tender  Tender Box placed in Erection Services Department  
(Nearer to East-Gate) ,  
BHEL –BAP- Ranipet – 632 406.  

Address on the Sealed Tender  
Cover to be:  

SDGM / Erection Services Department  
BHARAT HEAVY ELECTRICALS LIMITED  
RANIPET , VELLORE DISTRICT  
TAMIL NADU– 632 406.  

Venue of the Tender Opening  Office of SDGM/ES Department/BHEL/BAP/Ranipet 

Note:   All corrigenda, addenda, amendments, clarifications etc. to tender specification will be hosted in 
the web pages (www.bhel.com > Tender notifications > view corrigendum) and CPP Portal only and 
not in the newspapers. Bidders shall keep themselves updated with all such developments.  
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SPECIAL INSTRUCTIONS TO BIDDERS 
Page 01 of 01 

 

1. This Booklet consists of the scope and bill of quantities of the entire work etc.  
2. The Bidders are requested to go through the instructions contained in the documents attached and 

quote in the Rate Schedule attached. 
3. The Bidders are advised to go through the General conditions of contract, Special conditions of 

contract, Tender specifications and all parts of this tender document and fully understand the 
scope of work before quoting. Any doubt in the documents should be got clarified from Erection 
Services Department of BHEL, Ranipet before submitting their offer. 

4. Bidders shall note that all consumables, tools & tackles and all the required Cranes, cutting and 
welding machines, etc. are to be provided by the contractor. 

5. No advance payment towards mobilization of site operation or for any other purpose will be 
made by BHEL. The payment for work will be made strictly as per payment terms in the tender 
specification. 

6. The Tender Documents should be submitted duly signed and stamped in all the pages of 
the Tender Specification, General conditions of contract, special conditions of contract, Annexure 
etc. by the Bidder. 

7. The bidders shall submit the duly filled up Formats given in this tender document, along with the 
offer.  

8. Time is the essence of the contract and all the resources required for completion of work in the 
stipulated time period and avoid any demurrage / penalties. 

9. BHEL is not bound to accept the lowest or any bid and will have the right to reject any or all the 
bids without assigning any reason whatsoever. It is to be noted that a two-part evaluation system 
will be used for this tender. Please read the relevant portions of the tender / NIT. Hence, it is 
essential that the bidder submit a comprehensive technical proposal in their bid. 

10. No Special tools are envisaged to be provided by BHEL. 
11. Approval, if any, required from statutory authorities like Labor Commissioner, Electricity Board, 

etc., should be obtained by the bidder at his own cost and risk. 
12. The bidder should mobilize maximum labor force from the local area of work. 
13. These Tender Documents are not transferable.  
14. Offer of the Bidder with all the required documents should be submitted so as to reach the 

specified addressee as per schedule given in the notice-inviting tender. 
15. ADDRESS FOR SUBMISSION / POSTING OF BID DOCUMENTS, COMMUNICATION AND 

CLARIFICATION. 

 
      THE SR.DEPUTY GENERAL MANAGER, 
      ERECTION SERVICES        
      BHARAT HEAVY ELECTRICALS LIMITED,  
      BOILER AUXILIARIES PLANT, 
      RANIPET – 632 406.  
      Phone No.:04172 -  241171 / 284973 / 284295 
      Fax        :  04172 - 242011 
      E- mail  : plramana@bhel.in  
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NOTICE INVITING TENDER 
 

Sealed offers in TWO PARTS are invited from experienced bidders meeting the requisite Qualifying 
Requirements (QR) for the work mentioned below. Points relevant to the tender are mentioned below 
and are to be complied with. 

TENDER SPEC.:  No : BAP : ERN : NLCIL:UNIT-2 : ESP : ELEC : C : 330    

 

1. NAME OF THE WORK : Electrical Works of Electrostatic Precipitator (ESP) involving 
handling at site stores / storage yard, transportation to site of work, dismantling of existing 
components, erection, testing and commissioning of electrical components of ESP in for 
the Life Extension program of ESP in Unit- 2, TPS-II, NLCIL, Neyveli,  Tamilnadu using  
contractor’s own Tools and Plants, Cranes , Consumables, Manpower Etc. 

 
2.1 EARNEST MONEY DEPOSIT :   Rs.49,800  /- (Rupees Forty Nine Thousand Eight Hundred  

only) 

2.2 Earnest Money Deposit (EMD) : Every   tender  must  be  accompanied  by  the  prescribed  
amount of earnest  money deposit.   

3 Tender Document Charges (Non-refundable) 

3.1 If the bidder downloads the tender documents from the website, then Rs.1180/- shall be paid by 
the bidder. 

3.2 If the bidder requested for tender documents through post then Rs.1770/- shall be paid by the 
bidder. 

4 Mode of payment of Earnest money deposit (EMD)  & Tender Document charges 

a. Electronic Fund Transfer credited in BHEL account No.10664849171 SBI-
Mukundarayapuram, IFSC Code: SBIN0007013  (before Technical-Bid of tender opening)  

b. Along with the tender in the form of pay order or DEMAND DRAFT drawn in favor of M/s 
BHARAT HEAVY ELECTRICALS LIMITED payable at RANIPET.  

c.  Cash deposit as permissible under the extant Income Tax Act (before tender opening) 

d. Fixed Deposit Receipt (FDR) issued by Scheduled Banks/Public Financial Institutions as 
detailed in the companies Act (FDR should be in the name of the contractor A/c BHEL) 
 

5.1    One Time EMD remitted at any other BHEL Unit / Power Sector will not be considered. 

5.2   An offer / bid that is not accompanied by the requisite EMD amount is liable to be 
     summarily rejected. 

5.3    MSME/NSIC registered parties are also required to submit the EMD for the full value and 
no exemption is applicable. 

6. TENDER SCHEDULE : 

a. SALE OF TENDER SPECIFICATION DOCUMENTS 26-Feb-2020 to 18 -Mar-2020  

b. PRE- BID MEETING Not Applicable 

c. DUE DATE AND TIME FOR SUBMISSION OF OFFER 18 -Mar-2020 at 14.30 Hrs. 

d. DATE & TIME  OF  OPENING OF TECHNICAL BID 
18 -Mar-2020 at 14.30 Hrs.. 

onwards 

   Note: Please obtain updated information from the BHEL website about the latest    applicable 
dates. 

7 PRE BID MEETING :  Not Applicable 
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8 OPENING   OF TENDER   :     Technical bids will be opened on the mentioned date at the office 
of the Sr.Dy. GENERAL MANAGER, ERECTION SERVICES DEPARTMENT, BAP., BHEL, 
Ranipet. 

a. In case the opening of the tender is, a non-working day then the opening will be take place on 
the next working day.   

9 Tender specification documents with complete details are hosted in web page (www.bhel.com). 
Bidders can directly download the same and use for submission of offer. Tender document 
charges shall be paid to BHEL along with or before submission of offer.  

10 Interested bidders may alternately collect hard copy of tender specification documents from 
Erection Services Dept / BHEL / Ranipet on all working days (between 10.00 to 14.00 hrs) within 
the sale period on payment of tender document charges. 

11 BHEL will not take any responsibility for delay/loss of documents or correspondence sent by 
courier/post. 

12 Acceptance of any bid shall be subject to the approval by BHEL’s Customer. BHEL reserves the 
right to accept or reject any or all the bids without assigning any reasons whatsoever. 

13 BHEL reserves the right to accept or reject any or all the bids without assigning any reasons 
whatsoever 

14 All corrigenda, addenda, amendments, clarifications etc. to tender specification will be hosted in 
(a) the web page (http://www.bhel.com/tender/tender_home.php- view corrigendum) and (b) The 
Central Public Procurement Portal only and not in the news paper. Bidders shall keep 
themselves updated with all such developments. 

15 BHEL reserves the right to reject any offer on the basis of unsatisfactory performance of the 
bidder in any on going job or any similar job in the past.  

16 BHEL will operate CPSE purchase preference policy as applicable. 

17 QUALIFYING REQUIREMENTS (QR): The Bidder must satisfy the following Qualification 
Criteria for participating in the Tender. 

17.1 The average financial turnover of the company during the last 3 years, ending 31st of March 
2019, should be at least of Rs. 7.47 Lakhs and the bidder should submit audited balance sheet 
and profit & loss account for the last three financial years (FY) ending on 31/03//2019   duly 
certified by charted accountant /auditor. 

And 

17.2 “Experience of having successfully completed either of the following similar works during last 
7 years ending 31-Jan-2020.” 

i. One similar completed works costing not less than the amount equal to Rs. 19.92 Lakhs. (OR) 

ii. Two similar completed works costing not less than the amount equal to Rs.12.45 Lakhs (OR) 

iii.    Three similar completed works costing not less than the amount equal to Rs. 9.96 Lakhs           

17.3   Definition of Similar works: Execution of  Electrical / “Electrical and C&I” works in industries like 

steel plants, Refineries, Cement plants, Thermal Power plants, Captive power plants etc   

 17..4  A bidder must satisfy all the qualifying requirements enumerated as in 17.1 and, 17.2  above 
concurrently in order to qualify to participate in this tender 

 17.5 The bidders to note that possession of provident Fund (PF) code is not a pre-condition for 
participation in the tender. However, the successful bidder should ensure to get the PF code for 
the employees engaged for this work 
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18. Supporting documents for QR: Bidder shall submit certified photocopies of the following 
documents in support of possessing qualifying requirements as under, duly self-certified 
and stamped by the authorized signatory. 

a. Certified Photocopies of Work orders of similar works issued by the Customer containing details 
of bill of quantities/schedule of rates and certificates for proof of satisfactory completion of work. 

b. Certified Photocopies of  Completion certificate of similar works showing the details such as  (a) 
Work order reference No and date, (b) Brief details of job done, (c) Name of the project,  (d) 
Name of the customer, (e)  Executed value, (f) Date of start of work and  date of completion. Etc.. 

c. Certified Photocopies of Performance certificate from at least one customer for any one 
category of similar works. 

d. Certified Photocopies of Audited profit and loss account accompanied by relevant schedules 
for   turnover figures. 

18.1   The bidder shall submit documents in support of possession of ‘Qualifying Requirements’ duly 
self-certified and stamped by the authorized signatory, indexed and properly linked in the format 
for PQR. In case BHEL requires any other documents/proofs, these shall be submitted 
immediately.  

18.1 The bidder may have to produce original document for verification if so decided by BHEL. 

19 Seeking clarification on Tender Specification: Clarifications, if any shall be sought through 
written communication only, indicating the specific clauses in the Tender Document, so as to 
reach the specified office at least seven days before the last date for bid submission. BHEL shall 
not be responsible for receipt of queries after the due date for seeking of clarification due to 
postal delay. Any clarification / query received after the last date for seeking the same may not 
be normally entertained by BHEL and no time extension will be given. 

20 BHEL may decide holding pre-bid meeting (PBM) with any /all intending bidders. On such 
communication from BHEL, the bidder shall ensure participation in the same at the appointed 
time, date and place as may be decided by BHEL. In view of space constraint, the bidders 
are strictly advised to visit the site and completely familiarize themselves with the site 
conditions.  

21 All the information as called for in the various clauses and annexure of tender specification 
should be furnished. Please refer to the checklist. The details so furnished shall be complete in 
all respects and as per the formats prescribed in the Tender specification (Forms and Formats). 
The bidder may have to produce original documents for verification, if so desired by BHEL.  

22 Offers received with any deviation or without relevant information are liable to be rejected. 

23 FIRM PRICE: The Contractor has to keep his quoted rates firm for the entire contractual period 
including total extended period, if any, and no claim for revision of rates or price escalation is 
allowed under any circumstances.  

23.1 TAXES AND DUTIES: The tenderer shall not include GST in their quoted rates. The GST rates 
and its working shall be indicated separately in the price bid. The successful tenderer shall 
register themselves with the GST authority in the state of Tamil Nadu 

23.2 Procedure for reimbursement of GST (Pl refer to the Annexure of T&C of GST): The GST 
shall be reimbursed against documentary evidence. The current rate of GST is @ 18% of taxable 
service rendered.  

24 PAYMENT TERMS: All payments for the works completed shall be paid based on bills raised by 
the contractor and certified by Engineer-in-Charge of BHEL. Payment will be made within a 
period of 30 days from the date of submission of bills along with all the enclosures as 
called for by BHEL. Payment will be through e-payment (through electronic fund transfer 
(EFT) / RTGS) only after deducting Bank charges as per BHEL terms of payment indicated 
below 
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AA    For All Rate Schedule  

a. 90% of the contract rate on pro-rata basis progressively as and when the erection work is 
completed as per BHEL drawings and instructions. 

 
 

b. The balance 10% of the contract value of Erection and Commissioning of items in Bill of Quantity 
shall be paid after successful completion of commissioning activities with unit commissioning and 
successful completion of Test and final takeover of the unit by the customer.@@. 
 
@@-The test and the final takeover is delayed beyond six months from the scheduled date due 
to reason not attributable to the contractor, last 10% for erection shall be released against 
production and acceptance of bank guarantee  for equal amount valid for one year or the revised 
scheduled date of test and final takeover whichever is earlier. If test and final takeover get 
delayed further, the validity of the bank guarantee is to be extended till the actual date of test and 
final takeover. 

 

25        Price bids received in any form other than prescribed in Part-II (PRICE BID) are liable to be  
   rejected.  

26. VALIDITY OF OFFER: The validity of the offer shall be 180 days from the date of bid opening 
(including extensions, if any). No unsolicited revision in the tender offer shall be entertained after 
opening of tenders and till expiry of the validity period. 

27. SECURITY DEPOSIT (SD): The successful tenderer shall within the time specified in the letter of 
intent deposit the required amount of security deposit. The SD shall be as per clause 1.8 of 
General Conditions of Contract (GCC). 

28. PERIOD OF CONTRACT / DURATION OF WORK: The tendered works shall be completed 
within 55 (Fifty Five ) days (comprising of Shutdown 40 days + post shutdown 15 days) from the 

date of  clearance given by BHEL/client. The successful bidder has to mobilize all resources to site at 

least 15 days prior to date of shutdown and shall make arrangements for establishing facilities for labour 
accommodation, scaffolding arrangements, obtaining labour licence gate passes etc., 

29. LIQUIDATED DAMAGES:  Time is the essence of the contract and the Erection and 
commissioning should be completed within in the specified time schedule (shutdown period 
provided by customer). If the work completion gets delayed due to reasons solely attributable to 
the contractor then LD will be levied @ 1/2% per day of delay subject to a maximum of 10% of 
the contract value  

30. REVERSE AUCTION (RA):  BHEL Reserves the right to adopt the process of Reverse Auction 
(ON LINE BIDDING on INTERNET) among the bidders who are found to be qualified on the 
basis of technical bid. Refer the General Terms and Conditions of reverse auction in SECTION-
VIII. No extension of time on this account will be entertained for bid submission. 

 

31. If the reverse auction is unsuccessful as defined in the RA rules / procedure, or for whatsoever 
reason, the sealed Price Bids may be opened for deciding the successful bidder. 

32. BID EVALUATION :  The offer submitted by bidders who meet the requisite Qualifying 
Requirements will be evaluated in two stages, namely  Technical- Bid  Evaluation and Price Bid 
Evaluation. The bids, which meet the qualifying requirements, will only be further considered for 
Price Bid Evaluation. However, the final technical qualification of the bidder is subjected to 
approval of our client M/s NLCIL-Neyveli.   
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33. OPENING OF PRICE-BID: Bidders whose technical bids are found acceptable to BHEL shall be 
intimated separately about the status of their offers. Date of price bid opening shall be intimated 
to the qualified bidders only. 

34. PRICE BID EVALUATION CRITERIA: The successful bid shall be based only on the total 
quoted value for the entire scope of work, in the sealed “Price bid” or reverse Auction (RA) as 
applicable. 

35. The offers of the bidders who are on the banned list as also the offer of the bidders, who engage 
the services of the banned firms, shall be rejected. The list of banned firms is available on BHEL 
web site “http://www.bhel.com/vender_registration /vender.php”. 

36.  EPF registration: Bidders should furnish the EPF code and registration details along with the 
bid. Bidders who have not registered and do not possess EPF code, if awarded the work, should 
immediately register and obtain the code. 

37. ORDER OF PRECEDENCE: In the event of any ambiguity or conflict between the clauses / 
statements in Tender Documents, the order of precedence shall be in the order below. 

a. Amendments / clarifications / corrigenda / errata etc. issued. 
b. Notice Inviting Tender (NIT) 
c. Price Bid 
d. Technical Conditions of Contract 
e. Special Conditions of Contract 
f. General Conditions of Contract 
g. Forms & Procedures  

38. In the event of any conflict between requirements of a clause/s of this specification 
/documents/drawings/data sheets etc. and different standards / codes specified, the same is to 
be brought to the notice of BHEL before submission of offer; else, BHEL’s interpretation shall 
prevail. 

39. Typographical error/missing pages/other errors in the tender documents noticed, must be 
brought to the knowledge of BHEL in writing before pre-bid meeting / submission of offer, else 
BHEL’s interpretation shall prevail.   

40. Multiple Bids:  The bidder in his own interest shall submit only one bid. If a bidder submits 
multiple bids, all the bids are liable for rejection. Bids shall be considered “Multiple” in the 
following circumstances:  

a.    Two bids by the same party.  

b.    If one bidder is the Affiliate of another bidder.  

41. For the purpose of this clause “Affiliate” shall mean with respect to any Person, any other Person 
that, directly or indirectly, controls, is controlled by, or is under direct or indirect common control 
with, such Person, or is a director/ member / officer/ employee of such Person or of any Person 
who would otherwise qualify as an Affiliate of such Person pursuant to this definition;  

“Person” for the purposes of this definition shall mean any natural person, individual, corporation, 
limited partnership, co-operative, general partnership, joint stock company, joint venture, 
association, company, trust, bank, trust company, land trust, business trust, corporate body or 
other organization, whether or not a legal entity."  
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42. Fraud Prevention Policy: The bidder along with its associate / collaborators / sub-vendors / 
consultants / service providers shall strictly adhere to BHEL Fraud Prevention Policy displayed on 
BHEL website http://www.bhel.com and shall immediately bring to the notice of BHEL 
Management about fraud or suspected fraud as soon as it comes to their notice.  

43. Suspension of Business Dealings: The bidder along with its associate / collaborators / sub-
vendors / consultants / service providers shall strictly adhere to “Guidelines for Suspension of 
Business Dealings with Suppliers/ Contractors” AA/MM/SB/01 Rev: 02, Dt.22.07.2016 displayed 
on BHEL website http://www.bhel.com. 
(http://www.bhel.com/vender_registration/pdf/Suspension_guidelines_adbridged.pdf)  

44. MSE suppliers can avail the intended benefits only if they submit along with the offer, attested 
copies of either EM II certificate having deemed validity (five years from the date of issue of 
acknowledgement in EM II) or valid NSIC certificate or valid Udyog Aadhar Memorandum & 
Acknowledgment or EM II certificate along with attested copy of a CA certificate (Format enclosed 
at Annexure -C where deemed validity of EM II certificate of five years has expired) applicable for 
the relevant financial year (latest audited). Date to be reckoned for determining the deemed 
validity will be the date of bid opening (Part 1 in case of two part bid). Non submission of such 
documents will lead to consideration of their bid at par with other bidders. No benefit shall be 
applicable for this enquiry if any deficiency in the above required documents are not submitted  
before price bid opening.  

45. SET OFF Clause: "BHEL shall have the right to recover any money which in the sole opinion or 
BHEL is due from the Contractor from any money due to the Contractor under this Contract or 
any other contract or from  

46. Offer submitted in response to this NIT confirms your unqualified, unconditional acceptance of all 
Terms & Conditions of this NIT and its annexures (Any conditional / incomplete /unsigned bid 
shall be regarded as non-responsive and would be liable to be rejected.). 

47. BHEL reserves the right to assess Bidder’s Capacity and Capability 

48. Overwriting or erasures should be avoided. If however, they exist they must be invariably 
attested. 

49. Cost of bid preparation along with supporting documents as called for  and submission of the 
same is to bidders account 

50. In case if the contractors working in the same project site, while quoting for this tender shall 
provide separate set of Tools & Tackles, Man Power etc and shall not mix with the facilities 
already available in the other contracts 

51. "In the event of any dispute or difference relating to the interpretation and application of the 
provisions of commercial contract(s) between Central Public Sector Enterprises (CPSEs)/ Port 
Trusts inter se and also between CPSEs and Government Departments/Organizations (excluding 
disputes concerning Railways, Income Tax, Customs & Excise Departments), such dispute or 
difference shall be taken up by either party for resolution through AMRCD as mentioned in DPE 
OM No. 4(1)/2013¬DPE(GM)/FTS-1835 dated 22-05-2018." (See, Clause 6(i) of the O.M.). 
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PROCEDURE FOR SUBMISSION OF SEALED TENDERS 

 
 

1. PROCEDURE FOR SUBMISSION OF SEALED TENDERS 

a. The tenderer must submit their tender in two parts in separate sealed covers 

prominently superscribed as PART-I TECHNICAL BID AND PART-II PRICE BID and 

also indicating  on each of the covers the TENDER SPECIFICATION NUMBER AND 

DUE DATE AND TIME OF SUBMISSION as mentioned in the tender notice.. 

i. PART-I (TECHNICAL BID) COVER-I :Excepting rate schedule, all other 

documents , data sheets and details called for in the specification shall be 

enclosed in PART-I “TECHNICAL BID”. 

ii. PART-II (PRICE BID) COVER-II : All indications of price shall be given in this 

PART-II “PRICE BID” only. 

b. These TWO COVERS I & II (PART-I AND PART-II) shall together be enclosed in A 

THIRD ENVELOPE (COVER-III) along with requisite EMD (in a separately sealed 

envelope superscribed as “EMD-Cover”) as mentioned in the notice inviting tender  and 

this sealed cover shall be super scribed and submitted to Sr. DGM/ERECTION 

SERVICES at the address given in “special instructions to tenderers” on or before the 

due date.  
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TENDER SPEC.:  No : BAP : ERN : NLCILIL:UNIT-2 : ESP : ELEC : C : 330    
 

PROJECT INFORMATION 
 
 

1. Purchaser and Owner           : M/s. Neyveli Liginite Corporation India Ltd.,, Neyveli 
 
2. Location                                : NLCIL, TPS_II, Unit-2 
                                                    Neyveli Lignite Corporation India Ltd, 
                                                    Neyveli, Tamilnadu  
                                                 
3. Nearest Railway station       : Neyveli 
 
 
                   
Before submitting his/her/their offer, the tenderer has to get thoroughly acquainted with the site 
conditions with reference to Operating procedures inside the plant, security rules for access 
and movements, HSE rules prevailing in the plant, site interference problems, movement of 
cranes / derricks etc. in the store yard / work site during material handling, erection, storage 
facilities available, constraints on access and movements,  etc. No compensation or revision of 
rates will be entertained at a later date for not having proper knowledge of the site conditions.       
 

 
 
 

 
O-o-o-o-o-o-o-o-o-o-o-O 
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TENDER SPECIFICATION  

TENDER SPECIFICATION NO:BAP : ERN :NLCIL:UNIT-2 : ESP : ELEC : C : 330 

 

Scope of work: Electrical Works of Electrostatic Precipitator (ESP) involving handling at 
site stores / storage yard, transportation to site of work, dismantling of existing components, 
erection, testing and commissioning of electrical components of ESP in for the Life Extension 
program of ESP in Unit- 2, TPS-II, NLCIL, Neyveli,  Tamilnadu using  contractor’s own Tools 
and Plants, Cranes , Consumables, Manpower Etc. 

1.0 The intent of this contract is to execute the electrical work involved in  

1.1 Dismantling/removal of the existing electrical items/cables like Junction Boxes, Ash-Level)indicators, 
Hopper Heaters, Thermostat, cables etc. as listed in rate Schedule carefully ( without damaging to 
adjacent equipment) from its location and transporting to customer's scrap/stores yard. 

1.2 Collection of  Electrical components /cables like Junction Boxes, Ash-Level) indicators, Hopper Heaters, 
Thermostat, cables etc. as listed in rate Schedule from BHEL/customer's store yard transporting to ESP 
unit #3, Erection, testing & commissioning equipment and laying of cables over the existing cable trays 
and dressing to the extent required as per BHEL Instructions. 

1.3 Glanding and termination of the following size of cables. as listed in rate Schedule. 

1.4 Replacement  of  out door type light fittings by removing existing old/damaged fittings, chock boxes, etc at 
hopper area, ESP casing platform area & outer roof area.( Note: New light fittings, chocks, Tubes 
wherever required will be issued by NLC free of cost. Required glands, lugs other consumables are to be 
provided by the contractor) 

2.0 The detailed scope of work is as per bill of quantities attached along with this tender. Trial run, testing & 
commissioning of the entire system within the contract time and to the entire satisfaction of M/s NLC and 
BHEL forms part of work. 

3.0 The scope of work includes handling at stores/storage yard, shifting / transportation to site of installation; 
unloading etc. using contractors own tools and plants, cranes, trailers, trucks, labor etc.  

4.0 The work shall be carried out as per instructions of BHEL Engineer at site and to the complete 
satisfaction of BHELs’ Client. 

5.0 The terminal points decided by BHEL shall be final and binding on the tenderer for deciding the scope of 
work and effecting payment for the work done. 

6.0  It may be noted that BHEL shall not provide any devices, measuring and testing equipment, 
scaffoldings, cranes, trailers / trucks / tractors, tools and plants for execution of work. All required 
resources are to be arranged by tenderer only. 

7.0 The tentative quantity of each item of work is given in the rate schedule attached which is only 
approximate and the actual qty may vary up to +/- 20 % depends upon site conditions.  

8.0 The dismantled Panels / cables / components have to be properly devoluted at NLC stores. 

9.0 Laying and termination of power & control cables between HVR Transformers on ESP roof and EC Panel 
in Control room, between EC panel / Rapper Control panel and Auxiliary Control Panels (ACP) etc. 

10.0 Providing assistance (labor, tools etc.)  for Pre-commissioning and commissioning tests / checks to be 
carried out after completion of modification work. 

11.0 Pre-Commissioning tests/checks involve Dummy Load Test of EC Panel, Open Circuit Test and 
Short Circuit Tests of High Voltage Rectifier (HVR) transformer through panel etc.  

12.0 Providing hole in the concrete flooring for cable entry wherever required. 

12.1 BHEL shall provide all technical advice in erection and commissioning of the systems. However, the 
contractor shall employ qualified supervising Engineers and Technicians for carrying out the work. 
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13.0 ROUND THE CLOCK WORK :  Part of the work is to be carried during shutdown of the running plant and 
the relevant works have to be completed within the planned shutdown. This will call for working with 
enhanced resources and round the clock. The contractor shall provide for suitable illumination, security, 
labour amenities, etc for such working. Necessary safety gadgets shall be provided and ensured for the 
manpower during late hours. The bidder shall consider all such contingencies in their offer. 

14.0 TERMINAL POINTS :  The terminal points decided by BHEL shall be final and binding on the contractor 
for deciding the scope of work and effecting payment for the work done. 

15.0 SITE LOCATION : The site of work is inside the existing IN UNIT-2,TPS-II,NEYVELI LIGNITE 
CORPORATION NEYVELI, TAMILNADU is in operation. 

16.0 TOOLS & TACKLES : It may be noted that BHEL will not provide any cranes , trailors / trucks / 
tractors, tools and plants  for execution of the work. All required resources including derricks, winches, wire 
ropes and tackles, etc are to be arranged by the contractor only. Higher capacity crane/s required for 
completion revamping work within the stipulated period shall be arranged by the contractor at no extra cost to 
BHEL. The quoted the rate shall consider all the eventualities that may arise during such works.  

17.0  CONSTRUCTION POWER & WATER : Required construction power and water to site shall be provided 
by BHEL on FREE OF CHARGE at one point only (within 500m). Necessary power cabling from the source to 
distribution boards, energy meters etc. and distribution pipe lines to different locations of water point with 
taps, valves etc., shall be provided by the bidder at his cost. 

  18.0 .  HEALTH, ENVIRONMENT AND SAFETY : The contractor shall follow good safety practices at the site.  
All personnel shall be provided the required safety protective gear and contractor to ensure that they are 
used.   

Safety training to be provided to all personnel at the site.  In addition, the prevailing rules and regulations 
pertaining to Health, Environment and Safety (HSE) procedures of M/s NICIL-Neyveli, project site rules, 
prevailing labour laws enforced by local authorities, labour regulations, movement of labour / vehicles inside 
the plant area, time keeping systems etc., in force and other local political conditions shall be studied before 
submission of this offer. The bidder shall submit a write-up, along with the Technical-bid, on the HSE 
procedures to be adopted subject to modification and acceptance by BHEL, covering at minimum Personal 
Protective Equipment such as helmets, hard shoes, goggles, gloves, etc, safety training to staff and labour, 
daily safety pep talks & inspections, safety sign boards, housekeeping procedures, etc. 

19.0  Compensation::BHEL shall recover the amount of compensation paid to victim(s) by BHEL towards loss of 
life/permanent disability due to an accident which in attributable to the negligence of contractor, agency or 
firm or any of its employees as detailed below. 

a).   Victim: Any person who suffers permanent disablement or dies in an accident as defined below. 
b).  Accident Any death or permanent disablement resulting solely and directly from any unintended and 

unforeseen injuries occurrence caused during project execution, erection and commissioning ,services, 
repairs and maintenance, trouble shooting, serving , overhaul, renovation and retrofitting, trail operation, 
performance guarantee testing undertaken by the company or during any works at project sites 

c).    Compensation in respect of each of the victims: 
i.    In the event of death or permanent disability resulting from loss of both limbs Rs.10,00,000.00 /- (Rupees 

Ten Lakhs only). 
ii.    In the event of other permanent disability Rs.7, 00,000.00 /- (Rupees Seven Lakhs Only). 

d). Permanent Disablement that is classified as permanent total disablement under section  
 2(1) of the Employees’ Compensation Act, 1923 

 
20.0 COMPLIANCE TO STATUTORY REQUIREMENTS: It is the responsibility of the contractor to obtain the 

  required labour license from the appropriate authorities before commencement of work.  

20.1  The contractor shall comply with all State/Central Laws, Statutory Rules, Regulations etc. inclusive of 
those regarding Labour and Industrial Laws which are applicable from time to time and shall comply with 
the provision of the same Labour Legislation, Rules and Regulations framed under the provision of 
Employees’ Provident Fund and Miscellaneous Provision Act 1952, ESI registration, Labour License etc.. 

20.2 The tenderer shall specify the Provident Fund Code / ESI Number allotted to their firm by the Provident 
Fund authorities for engagement of labour for this tendered work or otherwise shall obtain PF Code/ESI 
No. from respective Authorities before finalization of the tender. 
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21. MOBILISATION ADVANCE : No advance payment towards mobilization of site operation or for any other 
purpose will be made by BHEL. The payment for work will be made strictly as per payment terms in the 
tender specification. 

22. FIRM PRICE : The Contractor has to keep his quoted rates firm for the entire contractual period including 
total extended period, if any, and no claim for revision of rates or price escalation is allowed under any 
circumstances.  

23. VARIATION IN QUANTUM OF WORK  : The details of quantum of work are indicated in the rate schedule 
which is only approximate and is likely to vary to the extent of PLUS or MINUS 15% of the scheduled  
quantities, as per site conditions. 

24. EARNEST MONEY DEPOSIT (EMD) : The EMD amount to be remitted along with the offer and the mode 
of remittance shall be as indicated in the “Notice Inviting Tender”. 

25. SECURITY DEPOSIT (SD) : The successful tenderer shall within the time specified in the letter of intent 
deposit the required amount of security deposit. The SD shall be as per clause 1.8 of General Conditions of 
Contract (GCC). 

26. TAXES AND DUTIES: The tenderer shall not include GST in their quoted rates. The GST rates and its 
working shall be indicated separately in the price bid. The successful tenderer shall register themselves 
with the GST authority in the state of Tamil Nadu 

b. Procedure for reimbursement of GST (Pl refer to the Annexure of T&C of GST): The GST shall be 

reimbursed against documentary evidence. The current rate of GST is @ 18% of taxable service rendered. 

     

      27.1  BHEL is endeavoring to pre-pone the commissioning of ESP system to meet the Customer requirement. 
The Contractor has to mobilize all resources to meet BHEL / Customer schedule. 

27.2 The Tenderer has to submit a bar chart, indicating various activities for revamping of the ESP, to 
complete the entire work within the shutdown period (daily schedule). However, the contractor shall have to 
start the revamping work as per instructions of BHEL Engineer at site. 

28.  PAYMENT TERMS :All payments for the works completed shall be paid based on bills raised by the 
contractor and certified by Engineer-in-Charge of BHEL. Payment will be made within a period of 30 days 
from the date of submission of bills along with all the enclosures as called for by BHEL. Payment will 
be through e-payment (through electronic fund transfer (EFT) / RTGS) only after deducting Bank charges 
as per BHEL terms of payment. 

29.  The tenderer has to furnish information called for in the formats attached with this booklet. The 
details pertaining to the Bank Accounts where proceeds will be transferred through BHEL’s  Banker is to be 
furnished. 

30.  Copies of EPF remittance challans, ESI / Insurance remittances, Wage register, attendance register etc of 
the workers pertaining to the site of work and period applicable shall be attached to every bill submitted, 
failing which bills will not be processed. Copies of half yearly and annual EPF returns for the workers have 
also to be submitted, if required.          

31. LIST OF TOOLS & TACKLES :  The list of Tools and tackles, cranes etc proposed to be deployed by the 
contractor shall be given along with the offer. 
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32. G.A Drawing : Not applicable 
 

33. Accommodation for Contractors’ personnel : BHEL shall not provide any accommodation facilities for 
the contractors’ personnel. All the necessary arrangements have to be made by the contractor at no extra 
cost to BHEL.  

34. EXTRA CHARGES FOR MODIFICATION AND RECTIFICATION WORKS: Refer Section-VI of the 
special conditions of contract. 

35. OVER-RUN COMPENSATION (ORC):  Not Applicable. 

36. Liability for Accidents and damage: The contactor shall indemnify BHEL, against any claims which may 
be made under the Workmen'’ Compensation Act, 1923, or any statutory modification or otherwise for or 
in respect of any damages or compensations payable in consequence of any accident or injury sustained 
by the workmen or other persons whether I the employment of the contractor or not.  

37.  The following documents enclosed shall also form part of the tender: 

a. Statutory requirement of contract (ES:F:009) 
b. General terms and conditions of work (ES:F:010) 
c. Special Conditions of Contract for ESP works (BAP:ERN:SPN:ELEC:ESP:02)  

Section-III,V,VI & VIII. 

d.         Terms and Condition w.r.t GST  
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Un-priced copy of the Price Bid 
 

 TENDER SPECIFICATION NO.: BAP : ERN : NLCIL:Unit-2 : ESP : ELEC : C : 330 
 

NAME OF WORK : : Electricals  works of Electro Static Precipitator (ESP) involving, handling at stores, 
transporting to site of work, erection , testing and commissioning of electrical components of ESP in Unit- 
3, TPS-II, NLC, Neyveli,  Tamilnadu, using contractors own tools and plants, manpower, consumables, 
testing equipment etc. 

S.No. 
  

             DESCRIPTION OF ITEM 
  

QTY UOM Weightage 
in %. 

A Dismantling/removal of the following existing electrical items/ 
cables carefully (without damaging to adjacent equipment) from its 
location and transporting to customer's scrap/stores yard. 

     

A1 Junction Boxes with Power TBs of hopper heaters, support 
insulator, shaft insulator heaters 

32 Nos 0.3205 

A2 Ash level indicators with electronic unit, signal cables etc. 
complete. 

48 Nos 0.6685 

A3 Hopper heaters 288 Nos 3.0128 

A4 Thermostat 12 Nos 0.174 
A5 ESP EC Panels Weight 300 Kg/No Approx 26 Set 4.6533 
A6 ESP Aux.Control Appx wt of each panel is 3500 KGs 2 Set 3.582 
A7 2CX240 Sq.mm armored FRLS Aluminum cable 4000 Mtrs 4.1304 

A8 3Cx16 sq.mm armored Al/Cu cable 1000 Mtrs 0.696 
A9 3Cx10 sq.mm armored Al cable 2500 Mtrs 1.7441 
A10 3Cx6 sq.mm armored Al cable 1500 Mtrs 0.6687 
A11 3Cx2.5 sq.mm armored Al/ Copper cable 12000 Mtrs 5.3594 
A12 2CX2.5 Sq.mm armored Al/ Copper cable 750 Mtrs 0.3344 

B Collection of following Electrical components from BHEL/ 
customer's store yard transporting to ESP unit #2, Erection, testing 
& commissioning equipment as per BHELEngineer  Instructions 
and technical speccifications. 

     

B1 Electronic control panel (for HVR control) of size 300x400x1800 
and approx.  Weight 300 KGs in the ES panel 

24 Nos 14.3286 

B2 Auxiliary control panel of size 4200 L x 2300H x 900 W and 
approximate wt. 6500 KGs. 

2 Nos 14.9255 

B3 Junction Boxes with Power TBs of hopper heaters, support 
insulator, shaft insulator heaters 

40 Nos 1.0188 

B4 Ash level indicators with electronic unit, signal cables etc. 
complete. 

40 Nos 0.5342 

B5 ESP Hopper heaters - 500W 288 Nos 6.2727 
B6 Thermostat 28 Nos. 0.3739 
B7 Local start stop push butten 52 Nos. 2.3284 
B8 Installation of IOS (integrated operating system) each set 

comprising of  e nos of PCs with monitors and  01 no of printer, 
Ups, Junction box, 25 nos of RF modules  per set  at unit control 
room of  respective Boilers.  

2 Set 0.8957 

B9 ESP mechanical interlock systems each set comprising of 
following items:     a) Rotary switch with key 2 pole 415V, 5A, AC 
for electrical control panel - 6 Nos.     b) Interlock without key - 58 
Nos.        c) Interlock with key - 6 Nos.   d) Enclosure box with key 
exchange box - 2 Nos.                  

2 Set 2.3881 

B10 Testing  & comm of  1 ph 415V, 95 KV HVR Transformers               
( Erection of HVRs shall be done by mech agency of BHEL)   

6 Nos 2.6866 

C Collection of following Electrical cables from BHEL/ customer's 
store yard transporting to ESP unit #2,  laying of cables over the 
existing cable trays and dressing using nylon cable ties as per 
BHEL Engineer Instructions and technical speccifications. 
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UNPRICED COPY  
SCHEDULE OF RATES & QUANTITIES 

S.No. 
  

             DESCRIPTION OF ITEM 
  

QTY UOM Weightage 
in %. 

C1 2CX120 Sq.mm armored FRLS Copper cable from LT MSB to 
EC HVR 

3600 Mtrs 7.9408 
 

C2 3Cx10 sq.mm armored FRLS Copper cable  1800 Mtrs 1.3107 
C3 3Cx6 sq.mm armored FRLS Copper cable  4500 Mtrs 1.7549 

C4 3Cx4 sq.mm armored FRLS copper cable 2700 Mtrs 1.3599 
C5 3Cx2.5 sq.mm armored FRLS Copper cable 3600 Mtrs 1.6078 
C6 12Cx2.5  sq.mm Control cable 1800 Mtrs 2.1493 

C7  2Cx1.5 sq.mm Control cable 4500 Mtrs 5.3733 
C8 2CX2.5 Sq.mm armored FRLS Copper cable 2700 Mtrs 1.2037 
D Laying of following size of Cable trays      
D1 100 mm GI cable trays 8 Nos. 0.0716 
D2 150 mm GI cable trays 32 Nos. 0.2866 

D3 300 mm  GI cable trays 8 Nos. 0.086 

D4 750 mm  GI cable trays 80 Nos. 0.9553 

D5 1000 mm  GI cable trays 40 Nos. 0.4776 

E Glanding and termination of the following size of cables. Cable 
lugs & glands will be provided by BHEL free of cost. 

     

E1 2CX120 Sq.mm armored FRLS Copper cable 48 Nos. 0.4808 

E2 3Cx10 sq.mm armored FRLS Copper cable 96 Nos. 0.293 

E3 3Cx6 sq.mm armored FRLS Copper cable 24 Nos. 0.0641 

E4 3Cx4 sq.mm armored FRLS copper cable 8 Nos. 0.0229 

E5 3Cx2.5 sq.mm armored FRLS Copper cable 100 Nos. 0.2518 

E6 2CX2.5 Sq.mm armored FRLS Copper cable 624 Nos. 1.0438 

E7 4c x1.5 sq.mm cable copper screened 48 Nos. 0.0824 

E8 10c x 1.5 sq. mm cable copper 48 Nos. 0.2427 
F Replacement  of  outdoor type light fittings with new LED light 

fittings at hopper area, ESP casing platform area & outer roof 
area. ( Note: new LED light fittings,  will be issued by BHEL free 
of cost. ) 

100 Nos 1.8442 

  Total       Quoted 

 M %- of GST        

 
Note: The applicable GST is to be indicated in this UNPRICED-COPY of  the Price-Bid 
 
 

SIGNATURE OF BIDDER 

 

Note: Vendor to quote only the “Rate of GST” in this copy of Un-Priced Bid in Column (M). 
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SECTION –I 

1.    GENERAL INSTRUCTIONS TO BIDDERS 

1.1.  DESPATCH INSTRUCTIONS: 

1.1.1. This tender specification as a whole, duly furnishing all the details required and other documents as 
required in the following pages, shall be duly signed and sent in a sealed cover duly super scribing 
the name of work as given in the tender notice. 

1.1.2. The tender shall be addressed to Officer inviting tender as indicated in the tender notice. 

1.1.3. Tenders submitted by post shall be sent by “REGISTERED POST WITH ACKNOWLEDGEMENT 
DUE “and shall be posted with the due allowance for any postal delay.  The tenders received after 
the due date and time of opening are liable to be rejected.  Telegraphic offers and offers received by 
telex may not be considered. 

1.1.4. Tenders shall be opened by authorized officer of BHEL at his office at the time and date as specified 
in the tender notice in the presence of such of those bidders or their authorized representatives who 
may be present. 

1.1.5. The Tenders shall closely pursue all the clauses, specifications and drawings indicated in the tender 
documents before quoting.  Should the bidder have any doubt in the meanings of  any portion  of the 
tender specification or  find discrepancies or omission in the drawings or the tender documents 
issued are in complete or shall require  clarification on any of the technical aspect, scope of work 
etc., he shall at once contact the authority inviting the tender for clarification before the submission 
of the tender. 

1.1.6. Before tendering, the bidders are advised to inspect the site of work and the environments and be 
well acquainted with the actual working and other prevalent conditions, facilities available, position of 
material and labour.  No claim will be entertained later, on the ground of lack of knowledge. 

1.1.7. Bidder must fill up all the schedules and furnish all the required information as per the instructions 
given in various sections of the tender specification. Each and every page of the Tender 
Specification must be signed and submitted along with the offers by the bidder in token of complete 
acceptance thereof.  The information furnished shall be complete by itself. 

1.1.8. The bidders shall quote the rates in English language and international numerals.  These rates shall 
be entered in figures as well as in words.  

1.1.9. Discrepancy in Quoted Rates :  
a. If, in the price structure quoted, there is a discrepancy between the Unit rate quoted and the 

Total Price (which is obtained by multiplying the unit price by the quantity) due to arithmetical 
errors, the Unit rate quoted will be considered valid and the Total price will be corrected 
accordingly, unless in the opinion of BHEL there is an obvious misplacement of decimal point in 
the unit price. In which case the total price as quoted shall govern and the unit price corrected 
accordingly. 

b. If there is an error in total corresponding to the addition or subtraction of subtotals, the subtotals 
shall prevail and the total shall be corrected. 

c. If there is a discrepancy between words and figures, the amount in words shall prevail, unless 
the amount expressed in words is related to an arithmetic error, in which case the amount in 
figures shall prevail subject to (a) and (b) above. 

d. If there is such discrepancy in an offer, the same shall be conveyed to the bidder with target 
date before which the bidder has to send their acceptance on the above lines. If the bidder does 
not agree to the decision of BHEL, the bid is liable to be ignored.   

1.1.10.  For the purpose of the tender, the metric system of units shall be used. 
1.1.11. All entries in the tender shall either be typed or be written in ink.  Erasers and overwriting are not 

permitted and may render such tenders liable to summary rejection.  All cancellations and insertions 
shall be duly attested by the bidder. 

1.2.     QUALIFICATION OF BIDDERS: Only bidders who have previous experience in the work of this 
nature and description detailed in this tender specification are expected to quote for this work duly 
submitting details of experience along with the offer. Offers from bidders who do not have proven 
and established experience in the field are not likely to be considered. 
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SECTION –I 

1.3. DATA TO BE ENCLOSED: Full  information  shall  be  given  by  the  bidder   in  respect  of  the  
following. Non- submission of these information may lead to rejection of the offer. 

 
1.3.1. FINANCIAL STATUS: 

A certificate from Scheduled Bank to prove his financial capacity to undertake the work duly 
indicating financial limits the bidder enjoys or solvency certificate from the concerned Government 
authority.  Informations required  in Annexure A, shall be furnished by the bidder along with the offer. 

1.3.2. INCOME TAX CERTIFICATE: 

A certificate of Income Tax clearance from the appropriate authority in the forms prescribed there for 
indicating annual turnover and the Sales Tax clearance certificate from the appropriate authorities as 
prescribed by the concerned state government, if any. These certificates shall be valid for one year 
from the date of issue or for the period prescribed therein for all tenders submitted during the period. 

1.3.3. PREVIOUS EXPERIENCE: 

A statement giving particulars duly supported  by documentary  evidence of the various services 
rendered for each similar work by the bidder indicating the particulars, value of each work, the site 
location, the duration, date of completion, a list of site locations and particulars and value of various 
services that are under progress. Information required in Annexure –BI & BII shall be furnished by 
the bidders along with the offer. 

1.3.4. ORGANISATION CHART: The Organisation pattern that is presently available with the bidder and 
that will be employed by the bidder for this work shall be furnished. 

1.3.5. An attested copy of the Power of Attorney, in case the tender is singed by an individual other than 
the sole proprietor, shall also be attached.   (If it is a Company or Firm, etc., Director/Managing 
Partner as the case may be is required to sign) 

1.3.6. IN CASE OF AN INDIVIDUAL: His full name, address and place and nature of business shall be 
indicated. 

1.3.7. IN CASE OF PARTNERSHIP FIRMS: The names of all the partners and their addresses be 
furnished along with a copy of the partnership deed/instrument of partnership duly certified by Notary 
Public shall be enclosed. 

1.3.8.    IN CASE OF COMPANIES:  

            Date and place of registration including date of commencement certificate in case of public 
companies (certified copies of Memorandum and Articles of Association are also to be furnished) are 
to be furnished. 

1.3.9. Nature of business carried on by the Company and the provisions of the Memorandum relating there 
of shall be furnished. 

1.3.10 Names and particulars including addresses of the Directors and their previous experiences shall  be 
furnished. 

1.3.11 A list of tools and tackles that the bidder is having  and those  that will be used on this job shall be 
furnished. 

1.3.12 In addition to the above, the particulars required in various annexure shall  also be  furnished. 

    EARNEST MONEY DEPOSIT: 

1.4.1. Every tender must be accompanied by the prescribed amount of Earnest Money Deposit in any one 
of the following forms.  

1.4.1.1. EMD shall be deposited in cash ( as permissible under income tax act ), Banker’s 
cheque,Payorder or Demand Draft ( payable at Ranipet in favour of “Bharat Heavy Electricals 
Ltd.,” ) Electronic Fund Transfer in BAP/BHEL account (before tender Opening)only. No other 
form of EMD remittance shall be acceptable to BHEL. 
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1.4.1.2. In case of payment of EMD in the form of Cash, the amount should be remitted by the bidder to the 

Cash Office of Bharat Heavy Electricals Limited, BAP,Ranipet-632 406 during it’s working hours and 
cash receipt issued shall be enclosed along with the tender. 

1.4.2. Tenders received without Earnest Money in full in the manner prescribed above are liable to be 
rejected. 

1.4.3. The Earnest Money Deposit of the successful tenders may be retained towards part of Security 
Deposit.  

1.4.4. In the case of unsuccessful bidders, the Earnest Money  will be refunded to them within a 
reasonable time  after finalisation of the tender. 

1.4.5. Earnest Money Deposit by the bidder will be forfeited as per tender documents if the bidder: 
1.4.5.1. Fails to communicate unqualified acceptance of Letter of Intent within 15 days of date of Letter of 

Intent. 
1.4.5.2. Does not commence the work within the period as per LOI/Contract. In case the LOI/Contract is 

silent in this regard then within fifteen days after award of contract. 
1.4.5.3. After opening of Tender, revokes/withdraws his tender within the validity period or revises/alters his 

earlier quoted rates/conditions. 

1.4.5.4. Fails to submit SD as indicated in the Letter of Intent. 

1.4.6. Earnest Money deposit shall not carry any interest. 

1.5.  AUTHORISATION AND ATTESTATION: 

1.5.1. Tenders shall be signed by persons duly authorized /empowered to do so.  Certified copies of such 
authority  and relevant documents shall be submitted along with the tenders. 

1.6. VALIDITY OF OFFER:   The rates in the Tender shall be kept open for acceptance for a minimum 
period of six months   from the date of opening of tenders.  In case the Bharat Heavy Electricals 
Limited calls for negotiations such negotiations shall not amount to cancellation or withdrawal of the 
original offer , which shall be binding on the bidders. 

1.7. EXECUTION OF CONTRACT: The successful bidder’s responsibility under this contract 
commences from the date of issue of the Letter of Intent by Bharat Heavy Electricals Limited.  The 
successful bidder shall be required to execute an agreement in the prescribed from (Annexure-D) 
with BHEL within a reasonable time after the acceptance of his tender and in any case before 
submitting the first bill for payment.  The expenses for completion, stamping and registration of the 
agreement with prescribed authority, if necessary, shall be borne by the Contractor. 

1.8. SECURITY DEPOSIT: 
1.8.1. Upon acceptance of tender, the successful bidder within the time specified in the letter of intent must 

deposit the required amount of Security Deposit for satisfactory execution of work and shall not 
commence work under this contract before remitting security deposit except as directed by BHEL. 

1.8.2. The total amount of Security Deposit will be 5% of the contract value. 50% of the value of total 
security deposit shall be collected in the form of CASH only. EMD of the successful tenderer shall be 
converted and adjusted towards the required amount of Security Deposit. 

1.8.3. Modes of deposit: The balance amount to make up the required Security Deposit of 5% of the 
contract value may be accepted in the following forms: 

i) Cash (as permissible under the extant Income Tax Act) 
ii) Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/ Electronic 

Fund Transfer in favour of BHEL 
iii) Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the Companies 

Act. The Bank Guarantee format should have the approval of BHEL 
iv) Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as defined in the 

Companies Act (FDR should be in the name of the Contractor, a/c BHEL) 
v) Securities available from Indian Post offices such as National Savings Certificates, Kisan Vikas 

Patras etc. (held in the name of Contractor furnishing the security and duly endorsed/ hypothecated/ 
pledged, as applicable, in favour of BHEL) 
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(Note: BHEL will not be liable or responsible in any manner for the collection of interest or renewal of the 
documents or in any other matter connected therewith) 

 

1.8.4. Collection of Security: At least 50% of the required Security Deposit, including the EMD, required to 
be submitted before start of the work. Balance of the Security Deposit can be recovered  by 
deducting 10% of the gross amount progressively from each of the running bills of the Contractor till 
the total amount of the required Security Deposit is collected. 

1.8.5. If the value of work done at any time exceeds the contract value, the amount of Security Deposit 
shall be correspondingly enhanced and the additional Security Deposit shall be immediately 
deposited by the Contractor or recovered from payment/s due to the Contractor. 

1.8.5 Failure to deposit the Security Deposit within the stipulated time, may lead to forfeiture of Earnest 
Money and cancellation of the award of work. 

1.8.6 If any part of Security Deposit of the Contractor is held in the form of approved securities it shall be 
kept transferred in the name of Bharat Heavy Electricals Limited, Ranipet, in such a manner that the 
same can be realized fully without referring to the Contractor, BHEL shall not be responsible for any 
depreciation in the value of the Security while in BHEL’s custody or for any loss of interest thereon. 

1.8.7 BHEL reserves the right to forfeiture of Security Deposit in addition to the other claims and penalties 
in the event of the Contractor’s failure to fulfill any of the Contractual obligation including liquidation 
or bankruptcy of the contractor, non-payment of money payable by means of  arbitration award in 
favour of BHEL  or in the event of termination of Contract as per terms and conditions of Contract. 
BHEL reserves the right to set off the Security Deposit, against any claims of any other contracts 
with BHEL. 

1.8.8 RETURN OF SECURITY DEPOSIT: 

If the Contractor performs and completes the work in all respects to the entire satisfaction of BHEL 
and presents an absolute “No Demand Certificate” in the prescribed form (Annexure-F) and returns 
properties belonging to BHEL handed over, lent or hired by him for carrying out the said works, 
Security Deposit will be released to the Contractor after deducting all cost of expenses or other 
amounts that are to be paid to BHEL under this or other contracts entered into with the Contractor. It 
may be noted that in no case the Security Deposit shall be refunded/released prior to passing 
of final bill. 

1.9.      REJECTION OF TENDER AND OTHER CONDITIONS 

1.9.1. The acceptance of Tender will rest solely with BHEL which does not bind itself to accept the lowest    
tender or any tender and reserves to itself full rights for the following without  assigning any   
reasons whatsoever. 

1.9.1.1. To reject any or all of the bidders. 

1.9.1.2. To split up the work amongst two or more Bidders. 

1.9.1.3.  To award the work in part. 

1.9.1.4.  Either of the contingencies stated in (1.9.1.2) and (1.9.1.3) above to modify the time for   
completion suitably. 
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1.9.1. Conditional and Unwitnessed tenders, tenders containing absurd or unworkable rates and amounts 
and tenders which are incomplete and otherwise considered defective and tenders not in 
accordance with the tender conditions, specifications, etc., are liable to be rejected. 

1.9.2. Conditional and Unwitnessed tenders, tenders containing absurd or unworkable rates and amounts 
and tenders which are incomplete and otherwise considered defective and tenders not in 
accordance with the tender conditions, specifications, etc., are liable to be rejected. 

1.9.3.  If a bidder expires after the submission of his/her tender or after the acceptance of his/her tender, 
BHEL may at their discretion cancel such tender.  If a partner of a firm expires the submission of the 
tender or after the acceptance of the tender, BHEL may cancel such tender at their discretion 
unless the firm retains its character. 

1.9.4. BHEL will not be bound by any power of Attorney granted by the bidder or by changes in the 
composition of the firm made subsequent to the execution of the Contract. They may, however 
recognize such power of Attorney and changes after obtaining proper legal advice, the cost of which 
will be chargeable to the contractor concerned. 

1.9.5. If the bidder deliberately gives wrong information in his tender, BHEL reserves the right to reject 
such tender at any stage or cancel the contract, if awarded.  The Earnest Money/Security Deposit 
/any other money due shall also be forfeited. 

1.9.6. Canvassing in any form in connection with the tender is strictly prohibited and the tenders submitted 
by the contractors who resort to canvassing in any form are liable to rejection. 

1.9.7. Should a bidder or contractor or in the case of a firm or company of contractors one or more of its 
partners/share holders/Directors have a relation or relations employed in BHEL, the authority 
inviting tender shall be informed of the fact along with the offer, failing this BHEL may, at its sole 
discretion reject the tender or cancel the contract and forfeit the Earnest Money/Security Deposit. 

1.9.8. The successful bidder should not sub-contract the part or complete work detailed in the tender 
specification undertaken by him without written permission of BHEL.  The bidder is solely 
responsible to BHEL for the work awarded to him. 

1.9.9. No deviation from the tender specification shall be acceptable to BHEL. Bidders shall confirm their 
unqualified acceptance of the terms and conditions by giving an undertaking to this effect in a 
separate letter as specified by BHEL. It may be noted that any conditional or Incomplete bid shall be 
regarded as non-responsive and would be liable to be rejected. 

1.10. NO INTEREST shall be payable by BHEL on Earnest Money or Security Deposit, if applicable, or 
any money due to the Contractor by BHEL. 
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2.1. DEFINITION: The following terms shall have the meaning hereby assigned to them except where the 
context otherwise requires. 

2.1.1. BHEL or (B.H.E.L Ltd) shall mean Bharat Heavy Electricals Limited a Company registered under 
Indian Companies Act 1956, with its Registered Office at BHEL House, Siri fort, New Delhi 110 049 
or its Authorized Officers or its Resident Engineer or other employees authorized to deal with any 
matters with which these persons are concerned on its behalf. 

2.1.2. “GENERAL MANAGER” shall mean the Officer in Administrative charges of contracting unit of 
BHEL. 

2.1.3. “ENGINEER” or “ENGINEER IN CHARGE” shall mean Engineer who is in-charge for the works 
referred in Erection Services.  The term also includes  PROJECT MANAGER, “RESIDENT 
MANAGER”  “SITE ENGINEER “ “ RESIDENT MANAGER” and “ASSISTANT SITE ENGINEER “ of 
BHEL at the site as well as the Officers in-charge at Head Office. 

2.1.4. “SITE” shall mean the place or places at which the plants/equipment’s are to be erected and services 
are to be performed as per the specification of this contract. 

2.1.5.   “CLIENTS OF BHEL” or “CUSTOMER” shall mean the project authorities  to whom BHEL is 
supplying the equipment’s. 

2.1.6.  “CONTRACTOR” shall mean the individual, firm or company who enters in to this contract  with 
BHEL and shall include their executors, administrators, successor and permitted  assignees. 

2.1.7. “CONTRACT” or “CONTRACT DOCUMENT” shall mean/and include the agreement or work order, 
the accepted appendices of rates, schedules, quantities, if any and general conditions of contract, 
the special  conditions of contract, instructions to the bidders, the drawings, the technical 
specifications, the special specifications, if any, the tender documents and the Letter of 
Intent/Acceptance Letter issued by BHEL.  Any  conditions  or terms  stipulated by the contractor in 
the tender  document or subsequent letters shall not form part of the contract unless specially 
accepted  in writing by BHEL, in the Letter of intent and incorporated in the agreement. 

2.1.8. “GENERAL AND SPECIAL CONDITIONS OF CONTRACT” shall  mean  the “Instructions to Bidders 
and General and Special Conditions of Contract” pertaining to the work for  which the bidders are 
called for. 

2.1.9. “TENDER SPECIFICATIONS” shall mean the “SPECIFIC CONDITIONS, Technical specifications, 
appendices, site information’s and drawings” pertaining to the work in which the bidders are required 
to submit their offer, Individual specification number will be assigned to each tender specification.. 

2.1.10. “TENDER DOCUMENTS” shall mean the General and Special Conditions of Contract(2.1.8) and 
tender specification(2.1.9). 

2.1.11. “LETTER OF INTENT” shall mean the intimation by a letter to the bidder that the tender has been 
accepted in accordance with provisions contained in that letter.  The responsibility of the contractor 
commences from the date of issue of this letter  and all the terms and conditions of contract are 
applicable from this date. 

2.1.12. “COMPLETION TIME” Shall mean the period by date specified in the acceptance of tender or date 
mutually agreed upon for handing over of the erected equipment/plant which are found acceptable by 
the Engineer being of required standard and conforming to the specifications of the contract. 

2.1.13. “PLANT” shall mean and can note the entire assembly of the plant and equipment’s covered by the 
contract. 

2.1.14. “EQUIPMENT” shall mean all equipment’s, machinery, materials, structurals, electricals and other 
components of the plant covered by the contract. 

2.1.15. “TESTS” shall mean and include such test or tests to be carried out on the part of the contractor as 
are prescribed in the contract or considered necessary by BHEL in order to ascertain the quality, 
workmanship, performance and efficiency of the contract work or part thereof. 

2.1.16. “APPROVED” “DIRECTED” or “INSTRUCTED” shall mean approved, directed or instructed by 
BHEL. 
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2.1.17.  “WORK OR CONTRACT WORK” shall mean and include supply of all categories of labour 

specified consumables, tools and tackles required for complete and satisfactory site transportation 
handling, stocking, storing, erecting, testing, and commissioning of the equipment to the entire 
satisfaction of BHEL. 

2.1.18. “SINGULAR AND PLURAL ETC” works carrying singular number shall also include plural and vice 
versa, where the context so required.  Words importing the masculine gender shall be taken to 
include the feminine gender and words imparting persons shall include any company or association 
or body of individuals, whether incorporated or not. 

2.1.19. “HEADINGS” 

The headings in these general conditions are solely for the purpose of facilitating reference and shall 
not be deemed to be part thereof or be taken into consideration in the interpretation or construction 
thereof or of the contract. 

2.1.20. “MONTH” shall mean calender month, unless specified otherwise in the tender. 

2.1.21. “WRITING” shall include any manuscript typewritten or printed statement under the signature of 
BHEL. 

2.2.         LAW GOVERNING THE CONTRACT AND COURT JURISDICTION 

            The contract shall be governed by the Law for the time being in force in the Republic of India,  and 
shall be subject to the Jurisdiction of the courts having Jurisdiction over RANIPET (RANIPET Dist,  
Tamil Nadu). 

 

2.3.       ISSUE OF NOTICE: 

The Contractor shall furnish to the BHEL ENGINEER the name, designation and address of his 
authorized agent and all complaints, notices, communication and reference shall be deemed to have 
been duly given to the contractor  or his authorized agent or left or posted to the address of either the 
contractor or of his representative and shall be deemed to have been so give in the case of posting  
on the day on which they would have reached such address in the ordinary course of post or on which 
they were so delivered of / or left. 

2.4. USE OF LAND: No land belonging to BHEL  or their customer under temporary possession of BHEL 
shall be occupied by the Contractor without the written permission of BHEL. 

2.5. COMMENCEMENT OF WORKS: 

2.5.1. The Contractor shall commence the works within the time indicated in the Letter of Intent from BHEL 
and shall proceed with the same with due expedition without delay. 

2.5.2. If the successful bidder fails to start the work within the stipulated time, BHEL, at his sole discretion 
will have the right to cancel the contract.  His earnest money and/or Security Deposit with BHEL will 
stand forfeited without any further reference to him without prejudice to any and  all of BHEL’s  other 
rights and remedies in this regard. 

2.5.3. All the works shall be carried out under the direction and to the satisfaction of BHEL. 

2.5.4. The erected/constructed plant or work performed under this contract shall be taken over when it has 
been completed in all respects and/or satisfactorily put in to operation at site. 

2.6. MODE OF PAYMENT AND MEASUREMENT OF THE WORK COMPLETED: 

2.6.1. All payments due to the contract shall be paid through E-PAYMENT (EFT / RTGS) only. The 
contractor has to furnish acceptance for e-payment, duly indicating the bank account details in the 
prescribed format. 

2.6.2. For Progress running bill payment: 

The contractor shall present detailed measurement working sheets, in quadruplicate, duly indicating 
all relevant details based on technical documents and connected drawings for work done during the 
month/period under various categories in line with terms of payment as per letter of intent.  The 
basis of arriving at the quantities/weight shall be the relevant documents and drawings released by 
BHEL. 
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2.6.3. These measurement working sheets will be checked and vetted by BHEL  Engineers and quantities 

and percentage eligible for payment under various groups shall be decided by BHEL engineers.  
The abstract of quantities and percentage so arrived based on the terms of payment shall be 
entered in Measurement Book and signed by both the parties. 

2.6.4. Based on the above quantity, contractor shall prepare the bills in prescribed proforma and work out 
the financial value.  These will be entered in Measurement Book and signed by both the parties and 
paid duly effecting recoveries due. 

2.6.5. All recoveries due from the contractor for the month/period shall be effected in full from the 
corresponding running bills unless specific approval from the competent authorities is obtained 
otherwise. 

2.6.6. Measurement shall be restricted to that for which it is required to ascertain the financial liability of 
BHEL under this contract. 

2.6.7. The measurement shall be taken jointly be persons duly authorized on the part of BHEL and by the 
contractor. 

2.6.8. The contractor shall bear the expenditure involved, if any, in making the measurement.  The 
contractor shall, without extra charges provide all the assistance with appliances and other things 
necessary for measurement. 

2.6.9. If, at any time due to any reason, whatsoever, it becomes necessary to re-measure the work done in 
full or in part, the expenses towards such re-measurements shall be borne by the contractor. 

2.6.10. Passing of measurement as per bills does not amount to acceptance of the completion of the work 
mentioned.  Any left out work has to be completed if pointed out at a later date by BHEL. 

2.6.11. Final measurement bill shall be prepared in the final bill proforma prescribed for the purpose based 
on the certificate issued by BHEL Engineer that entire work as stipulated in the tender specification 
has been completed in all respects to the entire satisfaction of BHEL.  Contractors shall give 
unqualified ‘No Due’ and ‘No Demand’ certificate.  All the tools and tackles loaned to them should be 
returned in condition satisfactory to BHEL.  Quantities/Weight erected shall be prepared and paid, 
within a reasonable time after completion of work.  After payment of final bill, only guarantee 
obligation percentage shall remain unpaid which shall be released in accordance with clause 2.13.  
The final bill quantities and financial value shall also be entered in Measurement Book and signed 
by both the parties to the contract. 

2.7 RIGHTS OF BHEL 

     BHEL reserves the following rights in respect of this contract without entitling the contractor      for 
any compensation. 

2.7.1. To get the work done through other agency at the risk and cost of the Contractor, in the event of 
Contractor’s poor progress, or inability to progress the work, persistent disregard in instruction of 
BHEL, assignment transfer, subletting of the contract without permission of BHEL, non fulfillment of 
any contractual obligation etc., and to recover compensation for such losses from the contractor 
including BHEL’s supervision charges and overheads from Security Deposit / other dues. 

2.7.2. To withdraw any portion of work and/or to restrict/alter quantum of work as indicated and get it done 
through other agency and/or with departmental labour to suit BHEL’s commitment to its customer or 
in case BHEL decides to advance the date of completion due to other emergency reasons/BHEL’s 
obligation to its customer. 

2.7.3. To terminate the contract after due notice to cause forfeiting of Security Deposit and recover the loss 
sustained in getting the balance work done through other agencies in addition to liquidated damages 
in the event of : 

2.7.3.1. Contractor’s continued poor progress. 

2.7.3.2. Withdrawal from or abandonment of the work before completion of the work. 
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2.7.3.3. Corrupt act of contractor. 

2.7.3.4. Insolvency of the contractor. 

2.7.3.5. Persistent disregards to the instructions of BHEL. 

2.7.3.6. Assignment transfer, sub-letting of the contract without BHEL’s permission. 

2.7.3.7. Non-fulfillment of any contractual obligations. 

2.7.4. To recover any money due from the contractor from any money due to the contractor under this 
contract or any other contract or from the Security Deposit. 

2.7.5. Liquidated Damages: Time is the essence of the contract. The Contractor has to complete the entire 
scope of work within the contract period. If the Contract-period gets extended due reasons solely 
attributable to the contractor, then the “Liquidated Damages” at the rate as specified in the NIT shall 
be levied. However, if nothing is mentioned in the NIT, the applicable LD will be of ½% of the 
contract value per day of delay or part thereof subject to a ceiling of 10% of contract value, 
unless otherwise specifically waived-off. 

2.7.6. To terminate the contract or to restrict the quantum of work and pay for the portion of work executed 
in case BHEL’s contracts with their customers are terminated for any reason. 

2.7.7. To effect recovery from any amount due to the contractor under this or any other contractor in any 
other form the moneys BHEL is forced to pay to anybody, due to contractor’s failure to fulfill any of 
his obligation. 

2.7.8.  To restrict or increase the quantity and nature of work to suit the site requirements since the tender 
specification is based on preliminary documents and quantities furnished there in are indicative and 
approximate and the rates quoted shall not be subject to revision. 

2.7.9. To deploy BHEL’s fitters, welders, operators and technicians in case of emergency/poor 
progress/deficiency in skill on the part of employees of contractor and to recover the expenditure on 
account of the same from contractor’s bills. 

2.7.10. While every endeavor will be made by BHEL they cannot guarantee un-interrupted work to the 
contractor due to conditions beyond their control.  Contractor will not be entitled for any 
compensation extra payment on his account. 

2.7.11. In the event of any dispute of any nature, the decision of BHEL shall be final and binding on the 
contractor. 

2.7.12. Cancellation of contract in part or full for contractor’s default:         If the contractor: 

a).  makes default in commencing the work within a reasonable time from the date of handing over of the 
site and continue in that state after a reasonable notice from Engineer-in-charge. OR 

b).  in the opinion of the Engineer-in-charge at any time whether before or after the date / extended date for 
completion, make default in proceeding with the work, with due diligence and continue in that state after 
a notice of seven days from Engineer-in-charge OR 

  c)  fails to comply with any of the terms and conditions of the contract or after 7 days notice in writing with 
       orders properly issued there under OR 

d). fails to complete the work order and items of work as per individual dates for completion and clear the 
site on or before the date of completion or fails to achieve the progress set out in accordance with the 
provisions of contract. 

The Accepting Officer may, without prejudice to any other right or remedy which shall have accrued or 
shall accrue to BHEL, cancel the contract as a whole or in part thereof or only such work order items of 
work in default from the contract.  Whenever the Accepting officer exercises his authority to cancel the 
contract as a whole or in part under this condition he may complete the work at the contractor’s risk and 
cost , provided always that in the event of the cost of completion (as certified by Engineer-in-charge, 
which is final and conclusive) being less than the contract cost the advantage shall accrue to the BHEL. 
If the cost of completion exceeds, the money due to the contractor under this contract the contractor 
shall either pay the excess amount ordered by General Manager or the same shall be recovered from 
the contractor by other means.  Engineer-in-charge will have power to take possession of site and 
materials, constructional plant, implements, stores etc there on. 
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In case  BHEL completes the work or any part thereof under the provisions of the contract 
conditions, then such completion is to be taken in to account in determining the excess cost to be 
charged to the contractor under this condition and shall consist of the cost of materials purchased 
and / or labour provided by BHEL, with an addition of such percentage to cover superintendence 
and establishment charges as may be decided by the General Manager, whose decision shall be 
final and conclusive. 

2.7.13. If the contractor fails to pay the excess sum within a period of 30 days the Engineer-in-charge shall 
have the right to sell any or of the contractor’s unused materials, construction plant, implements, 
temporary buildings etc., and apply the proceeds of sale thereof towards the satisfaction of any sum 
due from the contractor under the contract and if there after be any balance out standing from the 
contractor, it shall be recovered in accordance with the provisions of the contract. 

2.7.14.  BHEL shall have the right to recover any money due from the contractor from any money 
due to the contractor under this contract or any other contract or from the Security Deposit. 

2.8. RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, EMPLOYMENT 
OF WORKERS Etc. 

The following are the responsibilities of the Contractor in respect of observation of local laws, 
employment of personnel, payment of taxes etc. 

2.8.1. As far as possible unskilled workers shall be engaged from the local areas in which the work is 
being executed. 

2.8.2. The contractor at all times during the continuance of this contract shall, in all his dealings with local 
labour for the time being employed on or in connection with the work, have due regard to all local 
festivals,  religious and other customs. 

2.8.3. The contractor shall comply with all state and Centrals Laws, Statutory Rules, Regulations etc., 
inclusive of those regarding labour and industrial laws which are applicable from time to time and 
they shall comply with the provisions of the said labour legislations, rules and regulations framed 
under the provisions of Employees Provident Fund and Miscellaneous Provisions Act 1952 shall be 
strictly followed. 

2.8.4. The contractor shall pay all taxes, including sales Tax on works contract if any fees, license, 
charges, deposits duties, tool royalty commissions or other charges which may be leviable on 
account of any of his operations in execution of the contract in case BHEL is forced to pay any of 
such taxes.  BHEL shall have the right to recover the same from the contractor either from his bills 
or other wise as deemed fit. 

2.8.5. While BHEL would pay the inspection fees, of the Boiler Inspectorate, all other arrangements for the 
visits periodically by Boiler Inspector to site, Inspection Certificate etc., will have to be made by the 
contractor.  However BHEL will not make any payment to Boiler Inspector in connection with 
contractor’s welders qualification/requalification tests etc. 

2.8.6. The contractor shall be responsible for provision of health and sanitary arrangements (more 
particularly described in Contract Labour Regulation & Abolition Act) safety precautions etc., as may 
be required for safe and satisfactory execution of the contract. 

2.8.7. The contractor shall be responsible for providing proper accommodation including adequate medical 
facilities for the personnel employed by him. 

2.8.8. The contractor shall be responsible for the proper behavior and observance of all regulations by the 
staff employed by him. In case the Contractor is required to undertake any work outside the scope of 
this contract the rate payable shall be those mutually agreed upon. 

2.8.9. The contractor shall ensure that no damage is caused to any person/property of other parties 
working at site.  If any such damage is caused it is the responsibility of the contractor to make good 
the losses or compensate for the same. 

2.8.10. All the properties/equipment/components of BHEL their client loaned with or without deposit to the contractor in 
connection with contract shall remain the properties of BHEL/their client.  The contractor shall use such 
properties for purpose of execution of this contract, all such properties/equipment/components shall be deemed 
to be in good condition when received by the Contractors unless he notifies within 48 hours to the contrary.  
The Contractor shall return them in good condition as and when required by BHEL/their client.  In case of non-
return, loss, damage, repairs etc, the cost thereof, as may be fixed by the site Engineer, will be recovered from 
the Contractor. 
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2.9 INSURANCE:BHEL/their customer shall arrange for insuring the materials/properties of BHEL / 
customer covering the risks during transit, storage, erection and commissioning. 

2.9.1 It is sole responsibility of the contractor to insure his workmen against accidents and injury while at 
work as required by relevant Rules and to pay compensation, if any, to workmen as per workmen’s 
Compensation Act.  The work will be carried out in a protected area and all the rules and regulations 
of the client/BHEL in the area of project which are in force from time to time will have to be followed 
by contractor. 

2.9.2 If due to negligence and/or non-observance of safety and other precautions, any accident/injury 
occurs to any other persons/public, the contractor shall have to pay necessary compensation and 
other expenses if so decided by the appropriate authorities. 

2.9.3 If due to contractor’s carelessness’s, negligence of non-observance of safety  precautions damage 
to BHEL’s /customer’s property and personnel should occur and if BHEL is unable to recover in full 
cost from the insurance company, the same will be recovered from the contractor. 

2.9.4 It shall be the responsibility of the contractor to provide security arrangement for the equipment/ 
materials belonging to BHEL and handed over to the contractor for erection/transportation till the 
same are taken over by BHEL after erection/returned to BHEL stores. 

2.10 Compensation ::BHEL shall recover the amount of compensation paid to victim(s) by BHEL 
towards loss of life/permanent disability due to an accident which in attributable to the negligence of 
contractor, agency or firm or any of its employees as detailed below. 

a).   Victim: Any person who suffers permanent disablement or dies in an accident as defined below. 
b).  Accident Any death or permanent disablement resulting solely and directly from any unintended and 

unforeseen injuries occurrence caused during project execution, erection and commissioning 
,services, repairs and maintenance, trouble shooting, serving , overhaul, renovation and retrofitting, 
trail operation, performance guarantee testing undertaken by the company or during any works at 
project sites 

c).    Compensation in respect of each of the victims: 
i.  In the event of death or permanent disability resulting from loss of both limbs Rs.10,00,000.00 /- 

(Rupees Ten Lakhs only). 
ii.    In the event of other permanent disability Rs.7,00,000.00 /- (Rupees Seven Lakhs Only). 

d).  Permanent Disablement that is classified as permanent total disablement under section  
 2(1) of the Employees’ Compensation Act ,1923 

2.11 STRIKES & LOCKOUTS:The contractor will be fully responsible for the entire dispute and other 
issues connected with his labour.  In the event of the contract labour resorting to strike or the contract 
resorting to lock-out and if the strike or lock-out declared is not settled within a period of one month, 
BHEL, shall have the right to get the erection work executed employing its wonlabour or through any 
agencies or both and the cost so incurred by BHEL be deducted from the contractor’s bills. 

2.11.1 For any purpose whatsoever the employees of the contractor shall not be deemed to be in the 
employment of BHEL. 

2.12.1 FORCE MAJEURE:The following shall amount to FORCE MAJEURE: 

Act of God or of any Government, War, Sabotage, Riots, Civil commotion, Police action revolution, 
Flood, Fire, Cyclones, Earth quake and epidemic and other similar causes over which the contractor 
has no control. 

2.12.2 If the contractor suffers delay in the due execution of the contractual obligation due to delays caused 
by FORCE MAJEURE as defined above, the agreed time of completion of the job covered by this 
contract or the obligation of contractor shall be extended by a period of time equal to the period of 
delay provided that on the occurrence of any such contingency the contractor immediately reports to 
BHEL in writing the causes of delay and the contractor shall not be eligible for any compensation. 
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2.13 GUARANTEE: 

Even though the work will be carried out under the supervision of BHEL Engineers the contractor will 
be responsible for the quality of the workmanship and shall guarantee the work done for a period of 
twelve months from the date of completion of work as certified by the Engineer for good 
workmanship and shall rectify free of cost all defects due to faulty erection, detected during the 
guarantee period starting from the date of the completion of rectification.  In the event of the 
contractor failing to repair the defective works within the time specified by the Engineer, BHEL may 
proceed to undertake the repairs of such defective works at the contractor’s risk and cost, without 
prejudice to any other rights and recover the same from Security Deposit/other dues or by other 
legal means. 

2.14 ARBITRATION: 

Except where otherwise provided for in the contract all questions and disputes relating to the 
meaning of the specifications, designs, drawings and instructions herein before mentioned and as to 
the quality of workmanship or materials used on the work or as to any other question, claim, right, 
matter or thing whatsoever in anyway arising out of or relating to the contract, designs, drawings, 
specifications, estimates, instructions, orders or these conditions or otherwise concerning the work 
or failure to execute the same whether arising during the progress of the work or after the 
completion or abandonment thereof shall be referred to the arbitrator nominated by the  Unit Head of 
BHEL-Ranipet. 

The cases referred to arbitration shall be other than those for which the decision of the Accepting 
Officer, or Engineer-in-charge as the case may be is expressed in the contract to be final and 
conclusive.  There will be no objection if the arbitrator so appointed is an employee of BHEL and 
that he had to deal with the matters to which the contract relates and that in the course of his duties 
as such he had expressed views on all or any of the matters in dispute or difference. 
 
The arbitrator to whom the matter is originally referred being transferred or vacating his office or 
being unable to act for any reason, such General Manager as aforesaid at the time of such transfer, 
vacation of office or inability to act shall appoint another person to act an as arbitrator in accordance 
with the terms of the contract.  Such person shall be entitled to proceed with the reference from the 
stage at which it was left by his predecessor. 
 
Subject  as aforesaid the provision of the Arbitration and Conciliation Act 1996or any statutory 
modification or  reenactment thereof and the rules made there under  and for the time being in force 
shall apply to the arbitration proceeding under this clause. 
 
It is a term of the contract that the party involving arbitration shall specify the dispute or dispute to be 
referred  to arbitration under this clause together with the amount or amounts claimed in respect of 
each such dispute. 
 
The arbitrator shall be deemed to have entered on the reference on the date he issues notice to 
both the parties fixing the date of first hearing. 
 
The arbitrator shall give a separate award in respect of each dispute or difference referred to him. 
 
The venue of arbitration shall be such place as may be fixed by the Arbitrator in his sole discretion.  
The award of the Arbitrator shall be final conclusive and binding on all parties to this contracts. 
 
In the event of disputes or differences arising between one public sector and a Government 
Department or between two public sector enterprises the above stipulations shall not apply, the 
provisions of BPE Office memorandum No.BPE/CL/001/76 MAN/2(1.10)76-BPE(GM-1)dated 1st 
January 1976 or its amendments for arbitration shall be applied. 
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CONTRACT AGREEMENT 

 

 
 
 

AGREEMENT NO: BAP : ERN : BHE :    DATE: 
 
 

             Name of work          : 
 
 
 
 
Name of the contractor with full address      : 
 
 
 
 
 
 
 
Amount of tender accepted                     : 
 
 
 
Letter of Intent No.                     : 
 
 
 
Time allotted for completing the work        : 
           (date of completion) 
 
 
 
 
 
 
 
 
 
 

(Officer authorized to sign the agreement) 
 

CONTRACTOR 
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ANNEXURE –‘D’   CONTRACT AGREEMENT 
 

AGREEMENT No: BAP: ERN : BHE :               DATE: 
 
1. This agreement made this day, the                  of                           between  the Bharat Heavy Electricals Limited, Ranipet having its 

Registered Office at ‘BHEL House’ , Siri Fort, New Delhi 110 049 (herein after called the FIRST PARTY) of one part and Messrs.                                                          
(herein after called the (“CONTRACTOR”) of the SECOND PARTY. 

2.  WHEREAS the first party is desirous of executing the work of                                                         . more particularly described 
in the appendices including drawings and specifications attached herewith. 

3. WHEREAS IN PURSUANCE of the said Contractor’s Tender having been accepted, the first party has decided to give the above 
said work to Contractor, and WHEREAS  the contract between the parties was concluded by virtue of a letter of intent issued by the 
First Party under reference.   Dt.                                      . 

4.  WHEREAS the said Contractor has agreed to do the aforesaid work of the first party subject to the conditions herein contained in 
the presents, instructions to bidders, general conditions and special conditions, schedules, appendices, letter of intent and 
specifications (hereinafter referred as the said contract schedule) at the approved rates (herein referred as the said contract rate). 

5. AND WHEREAS the said contractor has furnished a Bank Guarantee for a sum of Rs.                Valid up to                           
. 
 towards initial 50% security Deposit and has further agreed for balance 50% Security Deposit being recovered at 10% of value of 
each running bill till the full Security Deposit is made up for the satisfactory completion and performance of the work and whereas 
the validity of the said Bank Guarantee has to be extended by the Contractor, if so required before for the balance period of contract 
period and in the event of his failure to do so, the contractor shall pay or accept recovery of this amount of Rs.                          
(Rupees                       .                                                . only), from the bills forthwith in one installment and it 
has further been agreed that the failure to extend the validity  of Bank Guarantee or failure to pay the aforesaid amount the manner 
specified  above shall constitute  the breach of contract,  and first party  reserved the right to take easy legal action deemed fit for 
recovering the said sum of  Rs.                                ( Rupees                                                                          
only).  This amount of Rs.                                 Will be refunded (and Bank Guarantee will be returned) to the Contractor on 
satisfactory completion of the work as specified in the Contract documents. 

6. Now THESE PRESENTS WITNESS  that in consideration of the said contract  schedule  and said contract rate  as also of 
agreement of good and faithful services to be rendered and performed by the contractor  in the execution of  the said work, subject 
to the stipulation hereinafter expressed. 

7. That the said contractor will perform the aforesaid work subject to the conditions contained in these presents, instructions to bidder,  
general and special conditions of contract and the contract documents attached herewith including the said  schedules, 
specifications, appendices, letter of intent, drawings attached and also such other drawings and instructions as may from time to 
time be given  by the first party.  And that the said contractor shall be deemed to have carefully examined the specifications and 
conditions of contract, appendices, schedules, letter of intent , drawings etc., as aforesaid and also to have satisfied himself as to 
the  nature and character of work to be executed. 

8. That the said contractor shall carry out and complete the execution of the said work to the entire satisfaction of the Engineer within 
the agreed time schedule. 

9. That the first party after proper scrutiny of the bills submitted by the said contractor will pay to him during progress of the said work, 
at said contract rates and agreed terms of payment, a sum as determined by the first party in respect of the work executed by the 
contractor. 

10. That the contract shall come into force with retrospective effect from the date on which the letter accepting the tender (Letter of 
Intent) has been issued to the said contractor. 

11. That whatever under this contract or otherwise, any sum of money shall be recoverable from or payable by the Contractor, the 
same may be deducted in the manner as set out in the conditions of contract as aforesaid. 

12. That all charges on account of Octroi,  terminal and sales-tax or other duties on materials obtained for the work shall be borne by 
the said contractor. 

13. That is agreed between the parties  that the non-exercise of any of the powers conferred on the authorities  of the first party will not 
in any manner constitute waiver of the conditions thereto contained in these presents and the liability of the said contractor either of 
past or further compensation shall remain unaffected. 

14. That  the expression BHEL wherever occurring means THE BHARAT HEAVY  ELECTRICALS LIMITED, RANIPET. 
15. The contract is subject to RANIPET(TamilNadu) jurisdiction. 
16. The document hereto attached viz. shall also form part of this agreement. 
17. General Conditions of Contract attached to the Notice inviting tender shall form part of this contract in so far as any thing is not 

provided specifically in this agreement. 
18. In witness hereof the parties have respectively set their signatures in the presence of : 
 
WITNESSES: 
(with full address) 
1. 
 
 2. 
 

                                 Signature of the Contractor (to be signed by a                             
              Person  holding valid power of Attorney of the Company) 

 Date: 
 
 WITNESSES: 
                (with full address) 
1. 
 
2. 

                                                                                 For and on behalf Bharat Heavy Electricals Limited. 
Date: 
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ANNEXURE ‘E’   
PROFORMA FOR SECURITY DEPOSIT 

 
THIS DEED OF GUARANTEE made this day of  ______________________ by Messrs. ___________(hereinafter called the Bank) in 
favour of Messers._BHARAT HEAVY ELECTRICALS LIMITED, RANIPET having its Registered Office at New Delhi(hereinafter called 
the Principal) 

 

WHEREAS Messers.________________________________________(hereinafter called the Contractor) has entered in to a Contract 
with Bharat Heavy Electricals Ltd., Ranipet arising out of Letter of Intent No.________________________________________ 
Dt.____________ addressed  by the Principal  to the Contractor(hereinafter called the said agreement) for  
 
 

AND WHEREAS the said Agreement provides that the contractor shall pay a sum of  
Rs.___         _ ______(Rupees_______________________________________                                                                                  
_only)  towards 50% of full Security Deposit to be made in the form and manner therein specified. 
 
 

 

AND WHEREAS the Contractor have approached the Bank and at their request and in consideration of the agreement arrived at 
between the said contractor and the Bank, the Bank has agreed to give such guarantee  as hereinafter mentioned to the Principal. 
 

 
 

NOW, therefore, these present witness that we the Bank by the hand Mr.___                                                   ________its lawfully and 

duly constituted attorney, do hereby undertake to pay to the principal a sum of Rs.______                               _                                                    

(Rupees ___________________                                                                                                                              ____only)                                  

without demur on demand being made by the principal and to keep the principal indemnified to the extent of Rs.________                    

__by  

 
virtue of  this guarantee  against any loss or damage caused to or suffered by the principal by reason of any breach by the aforesaid 
contract of any of the terms and or conditions, stipulations or undertakings of any one of them contained in the said Agreement and the 
tender documents attached thereto and for the payment of any money or moneys payable by the said contractor  to the principal under 
the terms and conditions of the said Agreements(the decisions regarding the breach, loss damage or payment due being solely in the 
discretion of the Principal). 
 

We further undertake to pay without demur the aforesaid amount in a lump sum on demand or such part thereof as the Principal may 
demand from time to time irrespective of  the fact whether the said contractor admits or denies such claim or questions its correctness 
in any Court Tribunal or Arbitration Proceedings or before any authority.  The aforesaid guarantee will remain in force and we shall be 
liable under the same  irrespective of any concession  or time being granted by the principal, to the Contractor  in or fulfilling the said 
agreement between contractor and the principal and the guarantee will remain in full force irrespective of any change of terms, 
conditions or stipulation or any variation in the terms of the said agreement irrespective of whether notice of such change or/variation is 
given to us or not and claim to receive such notice of any change/and or variation of the terms and or variation of the terms and 
or/conditions of the said agreement is hereby specifically waived by us.  Further we shall not be release from this guarantee by any 
forbearance of the exercise or non-exercise of any of the powers or rights under the said agreement by the principal against the 
contractor irrespective of whether notice of such forbearance enforcement or non-enforcement of any powers or rights, modifications or 
change made in the said agreement or concessions shown to contractor by the principal is given to us or not. 
 

The guarantee herein contained shall not be determined or affected by the liquidation or winding up or insolvency of or change in the 
constitution of the contractor but shall in all respects and for all purposes be binding and operative until all payments of all moneys due 
or that may hereafter become due to the principal in respect of any liability or obligations of the contractor under the said agreement. 
 

We, the Bank further agreee that the guarantee herein contained shall remain in full force and effect during the period that would be 
taken for the performance of the said agreement and that it shall continue to be enforceable till all the dues of the principal under or by 
virtue of the said agreement have been fully paid and its claims satisfied or discharged or till the principal certifies that the terms and 
conditions of the said Agreement have been fully and properly carried out by the said contractor and accordingly discharges the 
guarantee subject to however that the principal shall have no rights under this guarantee after the expiry of six months from the date of 
completion of the contract (the date of completion shall be as certified by the Principal) unless this guarantee is extended by 
agreement. 
 

Any claim or dispute arising under the terms of this contract shall only be enforced or settled in the Court having jurisdiction over 
RANIPET (VELLORE Dist, Tamil Nadu) 
 

And lastly the Bank undertakes not to revoke this guarantee during its currency except with the previous consent of the principal in 
writing. 
 

The bank hereby declares that it has power to issue this guarantee under that Bank’s Memorandum and Articles of Association and the 
undersigned has power to do so on its behalf under the power of Attorney granted to him by the proper Authorities of the Bank. 
 
 
Date:                                                                  (Name of the Bank & Place) 
 
 
Seal:                                                            DESIGNATION OF THE AUTHORISED  
                                                                                                                                                     PERSON SIGNING THE GUARANTEE 
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ANNEXURE –‘F’  NO DEMAND CERTIFICATE 

 

 
1) Name of work  : 
 
 
 
 
2) Agreement Date  : 
 
 
 
3) I/We certify that 
 

a) I/We have completed the above work to the entire satisfaction of BHEL. 
b) I/We have handed over all the balance materials, components, tools and tackles, machinery and 

other equipment of BHEL. 
c) I/We have received the final payment from BHEL for the above work. 
d) I/We have no further demand whatsoever from BHEL. 

 
I/We, therefore request you to refund to me/us the security deposit of  
 
Rs.                               .                                     
 
(Rupees                                                                                                                        only)  
 
and the Bank guarantee No.:                                                   dt.                             . 
 
Rs.                               .   
 
  After deducting all cost of expenses or other amounts that are to be paid by me/us to BHEL under 
this contractor other contract entered into by me/us with BHEL. 

 
 
 
 
 
 
 

SIGNATURE OF THE 
CONTRACTOR WITH SEAL 

 
Place: 
 
Date: 
 
Witness 1) 
 
   
  2) 
 
 
  3) 
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STATUTORY  REQUIREMENT  
 

OF 

 

CONTRACT 
 

(FORMATS & PROCEDURES) 
 

ES: F: 009 
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CHECK LIST 
 

Bidders are required to fill in the following details: 
 

1.a Name of the Bidder 
With address, 
Phone No.,  
Mobile No.,  
Fax and e-mail. 

 

1.b Nature of Firm ( Whether Proprietary, 
Partnership, Pvt.Ltd, Others-Specify) 

 

2 Whether EMD submitted as per tender Specification Terms and conditions Yes       /       No 

3 Validity of offer (offer shall be kept valid for acceptance for a period of minimum 
6 months)   

Yes       /       No 

4 Whether Bidder visited the erection Site and acquainted with Site Conditions 
before quoting 

Yes       /       No 

5 Whether the following details are furnished.  

5.a Previous Experience – Photocopies as in QR                        Annexure-B-I & B-II Yes       /       No 

5.b Present assignments Yes       /       No 

5.c Organization chart of the Company                                                     Annexure-C Yes       /       No 

5.d Financial status of the Company                                                         Annexure-A Yes       /       No 

5.e In case of Company, proof of registration of the Company Yes       /       No 

5.f Memorandum and Articles of Association of Company / copy of Partnership 
Deed. 

Yes       /       No 

5.g Profit and Loss Account For the last three Years Yes       /       No 

5.h Balance sheet for the last three years Yes       /       No 

5.i Income Tax clearance Certificates Yes       /       No 

5.j Solvency Certificate from a Nationalized Bank Yes       /       No 

5.k Power of Attorney of the person signing the tender duly attested by a Notary 
Public 

Yes       /       No 

5.l Names and addresses of Directors, Partners their  Experience and qualification Yes       /       No 

5.m Manpower Organization chart and Tools list with deployment plan at  Site for 
satisfactory completion of work under this specification 

Yes       /       No 

5.n EPF regn No. ( with a copy of certificate)            

5.o GST regn No. ( with copy of cert’)  

5.p E- Payment acceptance as per appendix.                       Yes       /       No 

5.q Rate schedule as per the schedule appended Yes       /       No 

6 Whether the Bidder is conversant with local labour  laws and conditions          Yes       /       No 

7 Whether the Bidder is aware of all safety Rules and codes. Yes       /       No 

8 Whether the declaration sheet (as per appendix enclosed) filled Yes       /       No 

9 Whether the erection schedule (as per appendix enclosed) furnished Yes       /       No 

10 Whether all the pages are read, understood and signed Yes       /       No 

 
 

SIGNATURE OF BIDDER 
NOTE: The Bidders are requested to peruse the Tender Specification terms and conditions carefully and 
furnish the above information also in detail as required. 
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OFFER OF THE BIDDER  
 (FORMAT -  To be typed written in LETTER HEAD and submitted along with offer) 

To 
            The Sr.Dy.  General Manager 
            Erection Services Dept, 
            Bharat Heavy Electricals Limited, 
            Boiler Auxiliaries Plant, 
            Indira Gandhi Industrial Complex, 
            RANIPET –632 406. (TAMIL NADU). 
 ----------------------------------------------- 
Sir, 
 
           I / We     hereby     offer     to     carry     out     the     work     detailed     in   the   Tender Specification 
No.  

                                                                                    .      issued by M/s. Bharat Heavy Electricals Limited, 
Boiler Auxiliaries Plant, Ranipet in accordance with the terms and conditions thereof: 

I/ we have carefully pursued the following documents connected with the above work and agree to abide by 
the same. We herewith confirm that we have visited the site of work at NLCIL-UNIT-2. 
 
a. General terms and conditions of work (ES: F:010) 
b. Statutory requirement of Contract (ES: F:009) 
c. Special conditions of Contract for Elect works (.                                                            .) 
d. Tender Specification no. (.BAP-ERN- NLCIL-UNIT-2 -ESP-ELEC-C-330) 
e. Special Instructions to Bidder 
f. Other sections, appendices, annexure, schedules and drawing. 
  
I/We have deposited / forwarded herewith the Earnest Money Deposit in the form prescribed and as 
stipulated in Clause No.1.4. of the General Conditions of Contract for Works towards the Earnest Money 
Deposit for a sum of Rs. 
 (Rupees.                                                                                                                           .only ) 
 vide Pay Order No…………………………………………Dt…………………...  2020 /  
Demand Draft No……………………………………………dt…………………….2020 which shall be refunded 
should our offer not be accepted. Should our offer be accepted, I/We further agree to deposit such additional 
sum, within the stipulated time as may be indicated by BHEL, which along with the  
sum of Rs. 
 (Rupees.                                                                                                                           .only ) 
shall make up the Security Deposit for the work as provided for in clause 1.8.2 of the General Conditions of 
Contract for Works. 
 
I/We further agree to execute all the works referred to in the said documents upon the terms and conditions 
contained or referred to therein and as indicated in the Annexure enclosed thereto. 

SIGNATURE OF BIDDER:  
 

Place:   ADDRESS: 

Date: 
 

 

WITNESSES WITH FULL ADDRESS 

 
 

SIGNATURE NAME  ADDRESS 

 1    

2    

3    
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APPENDIX – II    (To be filled by Tenderer and submitted along with Tender document )  
 

S.No.       PARTICULARS YES NO 

01 GST 

a. GST Registration No. of Tenderer (copy to be enclosed) 

b. Issue of Tax Invoice as per GST Rules 

c. Whether Tenderer is taking GST Credit for their Inputs 

d. Under which Service Head is Service provided (SAC Code) 

e. If GST is Exempted , furnish reasons 

f. GSTIN of BHEL’s Nodal Agency at TAMIL NADU is      33AAACB4146P2ZL 

02 INCOME TAX 

a. PAN No. of Tenderer 

b. If Exempted , furnish exemption Certificate 

c. PAN No. of BHEL    : AAACB/4146/P 

 NOTE : 

 1. Rates Quoted shall be clearly indicated that they are INCLUSIVE of all Taxes & 
Duties except GST. The Contractor has to issue invoice accordingly. Also refer 
clause 15.0 of  Tender  specification regarding Taxes & Duties  

 2. Payment will be made only through e-payment to your account.  
    Payment through Cheese / DD payment will not be made by BHEL. 

Tenderer has to submit Banker’s Certificate as per format specified in APPENDIX- IV. 

Agreed to the Above Conditions 
                                                      
 
                                                        Signature of the Tenderer : 
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APPENDIX - III 

ACCEPTANCE FOR  ELECTRONIC FUND TRANSFER / RTGS TRANSFER 
 

 
01 

NAME & ADDRESS OF THE 

SUPPLIER / VENDOR 

MOBILE, PHONE NO. WITH STD CODE  

PAN NO.           

02 
VENDOR CODE (as in Purchase Order) 

        

03 Details of Bank Account: 

A) 
NAME & ADDRESS OF THE BANK 
(WITH PIN CODE) 

 

B) 
BANK TELEPHONE NUMBER (WITH STD 

CODE) 
              

C) BANK BRANCH CODE         

D) MICR CODE            

E) ACCOUNT NUMBER                

F) TYPE OF ACCOUNT  CURRENT A/C       /     OD     /      CASH CREDIT 

G) Vendor name as per Bank records  

H) BANK BRANCH RTGS  IFSC CODE            

I) BANK BRANCH NEFT  IFSC CODE            

J) VENDOR’S EMAIL ID (give two ids) 

1                          

2                          

K) NAME OF AUTHORISED SIGNATORY  

 

CERTIFICATE 
I / We hereby agree to receive the payments due from BHARAT HEAVY ELECTRICALS LIMITED, RANIPET by 
the National Electronic Funds Transfer and/or   RTGS Transfer mode by credit   to my / our above mentioned 
Bank Account.  I / We also agree that payments made to the above mentioned Account is a valid discharge of 
the liability of Bharat Heavy Electricals Limited, Ranipet.   I / We also agree to bear the applicable Bank 
Charges for the above mode of transfer. 

AUTHORISED SIGNATORY OF VENDOR WITH SEAL 
 

Banker’s Certification 
We confirm that we are enabled for receiving RTGS and NEFT credits and we further confirm that the account 
number of_________________________________________________________________                     (name 
of account holder), the signature of the authorized signatory and the MICR and IFSC codes of our Branch 
mentioned above are correct. 

PLACE:                               _______________________ 
 

DATE:                                             (Manager / Officer’s signature Under Bank stamp) 
Authorisation No.                          .        . 

Note: This EFT Form is to be submitted duly filled in manually in all fields and  
duly signed by Authorised Signatory and certified by Banker. 
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APPENDIX  – IV 

 
Certified by Chartered Accountant on letter head 

 

This is certify that M/s …………………………………………………………………, 
(hereinafter referred to as ‘company’) having its registered office at 
………………………………………… is registered under MSMED Act 2006, (Entrepreneur 
Memorandum No (part–II) ……….…..……………………………… dtd :…………………… 
Category:………………………(Micro/Small)).(Copy enclosed). 

 
Further verified from the Books of Accounts that the investment of the company as on 

date ……………………………………… as per MSMED Act 2006 is as follows: 
 

1. For Manufacturing Enterprises: Investment in plant and machinery (i.e. original 

cost excluding land and building and the items specified by the Ministry of Small 

Scale Industries vide its notification No.S.O.1722(E) dated 5, 2006 : 

Rs…………………………………... Lakhs 
 
 

2. For Services Enterprises: Investment in equipment ( original cost excluding land 

and building and furniture, fittings and other items not directly related to the service 

rendered or as may be notified under the MSMED Act, 2006: 

Rs………………………………….. Lakhs 
 
 

The above investment of Rs……………………….. Lakhs is within permissible limit of 

Rs……………………………… Lakhs for ……………………………. Micro/Small (Strike off 

which is not applicable) Category under MSMED Act 2006. 

Date: 
 

 
 

(Signature) 

Name – 

Membership Number –  

Seal of Chartered Accountant 
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CERTIFICATE OF NO DEVIATION 

 

 (FORMAT -  To be typed written in LETTER HEAD and submitted along with offer) 

 
 
 
 

       I / We ………………………………of M/s …………………………………….. 

      hereby certify that there is no deviation from the Tender conditions 

either technical or commercial and I am / We are agreeing to all the 

terms and conditions mentioned in the Tender Specification No. : 

 (BAP : ERN : NLCIL:Unit-2 : ESP : ELEC : C : 330).    

 

 

 

                 

         Date :                                                                          SIGNATURE OF THE BIDDER 
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DECLARATION SHEET 

 
 (FORMAT -  To be typed written in LETTER HEAD and submitted along with offer) 

 

 

 

 

 

0I, ………………………………………………………………………………………… 

hereby certify that all the information and data furnished by me with regard to 

this Tender Specification No.:( BAP: ERN : NLCIL:Unit-2 : ESP : ELEC : C : 330).    

are true and complete to the best of my knowledge. I have gone through the 

specification, conditions and stipulations in detail and agree to comply with the 

requirements and intent of specifications. Further certify that I am duly 

authorized representative of the under mentioned Bidder and a valid power of 

Attorney to this effect is also enclosed. 

 
 

BIDDER’S NAME AND ADDRESS: 

 
 

 

AUTHORISED REPRESENTATIVE’S  

 

SIGNATURE 

 

 

 

WTH NAME AND ADDRESS 
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FINANCIAL VIABILITY (Annexure-A) 

 

Sl Aspects  Rs To be filled-up 

1 
Owner’s Capital in the business (In case of Partnership please
 Mention percentage of shares and Amount) 

 

Rs.  

2 
Quantum of business done during Last three 
financial years. 

Year 20 ___-__ 
Rs.  

Year 20 ___-__ 
 

Year 20 ___-__ 
 

(Year 20___-__) 
 

3 
Value of Fixed Assets of the  

business in last three years 

 

Year 20 ___-__ 
Rs.  

Year 20 ___-__ 
 

Year 20 ___-__ 
 

(Year 20___-__) 
 

4 
Guarantee limits (if any) Enjoyed by the firm 

 

Rs.  

5 
Overdraft limits (if any) Enjoyed by the firm 

 

Rs.  

6 
Income Tax paid during the last three Years Year 20 ___-__ 

Rs.  

Year 20 ___-__ 
 

Year 20 ___-__ 
 

(Year 20___-__) 
 

7 
Please state whether audited profit and Loss Account and Balance 
Sheet for last 3 Years and Solvency Certificate are  Enclosed. 

 

  
Yes   /  No 

Note: All the above documents should be duly certified by auditors/bank as may be applicable. 
 
 
 
Signature of the Bidder 
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ORGANISATION STRUCTURE 
Annexure-C 

 
1 Management structure of the firm (Whether public 

limited /  
Private Limited / Sole Proprietorship / Partnership) 

 

2 Details of the staff presently on permanent rolls of the 
organization 

Attach a separate sheet if required 

2a Engineering / Supervisory Staff. Indicate Experience in types of works as well 
as No. of Years in each 

Sl Name and Designation Qualifi-
cation 

Experience 
In Years 

Proposed to be      
deployed at the 
Site for this job 
Yes/No 

  Remarks if any  

      

      

      

      

      

      

      

      

 
 

 
                 
         Date : 

             SIGNATURE OF THE BIDDER 
 

 



45 

 

 

 
 

Ranipet  

Bharat Heavy Electricals Limited 
Boiler Auxiliaries Plant, Ranipet –632 406 

ERECTION SERVICES DEPARTMENT 

STATUTORY  REQUIREMENT OF 
CONTRACT 

ES : F : 009 
 

Page No.:  11 of 17 

ORGANISATION STRUCTURE (Contd..) 
 

Annexure-C 
2a Details of Technical staff: Indicate Experience in types of works as well 

as No. of Years in each 

Sl Category Total 
Number 
on Rolls 

Experience 
In Years 

Numbers 
Proposed to be      
deployed at the 
Site for this job  

  Remarks if any  

1 Supervisors / Foreman     

2 Store Keepers     

3 Electrician     

4 Fitters     

5 Welders     

6 Sarang     

7 Rigger     

8 Painter     

9 Light Vehicle Driver     

10 Heavy vehicle Driver     

11 Semi-skilled worker     

12 Unskilled Worker     

13 Crane Operators     

14 Crane Maintenance Staff     

15 Other vehicles maintenance staff     

16 Other category of staff, if any 

 

 

    

 
 
Date : 

              
 
 
SIGNATURE OF THE BIDDER 
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FACILITIES FOR STAFF & WORKERS AT SITE 

 
2a 1. ACCOMMODATION: 

 
a) For Engineer / Supervisor / other staff 
 

Sl Category Type of 
accomm
odation 

Facilities 
provided 

Remarks 

      

      

      

      

      

      

      

      

      

b) No. of quarters, plinth area of each quarter and estimated cost proposed to be constructed for 
workmen. 

 

1 MEDICAL: 

 

    

2 CONVEYANCE: 

 

    

3 OTHER AMENITIES: 

 

    

 
 
                 
         Date : 

             SIGNATURE OF THE BIDDER 
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SCHEDULE TO BE FURNISHED BY THE TENDERER 

 
1. Bidder shall submit the following technical proposal documents (a detailed write–up on his erection plan) 

along with the offer indicating the proposal to achieve the milestone dates, giving details of erection 
sequence, manpower deployment plan and T&P deployment plan for the various erection activities. The 
bidder shall submit histograms for Equipment, Staff and Labour to be deployed on the Work. 

a. Method Statements along with appropriate drawings for pre-assembly works, dismantling works 
and erection works 

b. Site establishment plan based on the ESP layout drawing provided, showing the locations of site 
office, storage yard, tower crane location, mobile crane/ trailer movement to facilitate the pre-
assembly works, dismantling works and the erection works 

c. Cycle time calculations for critical activities 
d. Rated Load chart, Range diagrams, Manual of the proposed tower crane 
e. Rated Load chart, Range diagrams, Manual of the proposed mobile crane 

 
2. Bidders are required to submit details for the above. Bids  received without above documentary proof are 

liable to be rejected. 
 
3.     The Tenderer is required to submit the following schedule along with his offer. 

Schedule-A Time schedule and Milestone dates in completion of activities 

Schedule-B Schedule of Plant, Equipment and Tools 

Schedule-C Schedule of Project Staff ( identifying skill and work area) 

Schedule-D Schedule of Labour -Day  wise deployment of skilled / semiskilled / 
unskilled and other categories of workers to suit the above programme. 

Schedule-E Schedule of Consumables ( LPG, Oxygen, Welding Electrodes, etc.,) 

Schedule-F Day wise schedule of erection quantities 

Schedule-G Construction power / electricity required for / Office / stores / workshop 
sheds, etc. of the tenderer in  the following format. 

Electricity required for  Average Peak 

Construction : (Scope of 
work covered in this tender ) 

Amp   

KVA   
 

Office & Storage sheds 
Amp   

KVA   

Note-1 Tender offers are liable to be rejected in the event of non-submission of 
above schedules along with the offer complete with all the details asked for. 

Note-2 Contractor may also indicate their ability in completing the contract in a 
period shorter than that mentioned. 

  

  

         Date : 
             SIGNATURE OF THE BIDDER 
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ANALYSIS OF UNIT RATE QUOTED (Only Percentages to be Quoted) 

Sl-No Description Percentage 
of the rate 
quoted 

Remarks, If any 

1 Site facilities viz.  
electricity,  
water,  
workshop and 
 
other infrastructure facilities 
 
 
 

  

2 Salary & wages for staff and workers 
 
 

  

3 Consumables 
a) Gases 
b) Electrodes 
c) Steel materials 
d) Others 

 

  

4 Depreciation and maintenance for T&P, other 
items 
 
 

  

5 Establishment and Administration expenses of 
sites 
 
 

  

6 Retrenchment benefit 
 
 
 
 

  

7 Overheads 
 
 
 
 

  

8 Extra work incidental to erection 
 
 
 
 

  

NOTE: All Bidders are requested to take care that the rates quoted by them are not disclosed in any way 
while furnishing the above details. 
 

         Date : 
             SIGNATURE OF THE BIDDER 
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APPENDIX - I 

LIST OF MAJOR TOOLS & TACKLES , TESTING & MEASUREING INSTRUMENTS/ TOOLS AND TRACKLES 
TO BE ARRANGED/BROUGHT BY CONTRACTOR. 

This is only an indicative list. All the tools & tackles, equipment, instruments, test kits etc. required for completion of 
the work shall be arranged by the contractor. All safety equipment required for this work shall be arranged by 
the contractor. All safety regulations of BHEL/their client M/s.NLCIL-Neyveli must be followed by the 
contractor during the erection work. 

SL.N
O. 

Description 

I .    INSTRUMENTS , TEST KITS AND EQUIPMENT 

01 Primary Injection Kits 

02 Secondary Injection Kits 

03 Motorised Megger (2.5/5 KV) 

04 Micro ohm Meters 

05 HV Test Kit 

06 Digital Multimeters (31/2/4 ½ Digit) 

07 Insulation tester hand operated  250V/500V/1000V rated mains/battery operated 
(Megger).  

08 Tong testers  

09 Industrial type vacuum cleaner 

10  Transformer Oil Filtration Machine and BDV Test Kit 

II.    HANDLING EQUIPMENT 

01 Turn buckles 

02 D-Shackles 

03 Steel wire ropes 

04 Manila ropes 

05 Chain pulley blocks 

06 Mobile Crane (10 MT) 

III.   MAJOR T&P 

01 Grinding machine and Drilling machine ¼”.1/2”,3/4” and 1”. 

02 Sprit level. 

03 Tap sets for both BSP and NPT threads upto 1” each 

04 Mechanical tool kit for fitters. 

05 Electrical tool kits including spanners, Allen keys etc. 

06 Cutting tools 

07 Flood light fittings. 

08 Distribution boards with power cable  as required. 

09 Painting brush. 

10 Safety belts and safety helmets. 

11 Ferrule printing machine. 

12 Electrode drying ovens. 

13 Gas cutting set  

14 Welding Generators / T/F 
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B-I                         

ANALYSIS OF SIMILAR JOBS EXECUTED / IN PROGRESS IN THE LAST 
SEVEN YEARS 

 

Sl-No Details of Jobs 
Executed/ In 
Progress 
with 
Location of 
Projects 

Financial Value 
of the contracts 

Number of 
Strikes/ Work 
Stoppages 
with duration 
and Mandays 
Lost 

Number 
Accidents 
Fatal/Minor 

Details of the 
Insurance 
provided for 
the workers 
for Accidents/ 
Deaths 

Details of 
safety 
equipment 
provided to 
workers 

 
 
 

      

 
 
 

      

 
 
 

      

Use Annexures-If required 
 
 

Signature of the Bidder 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



51 

 

 

Ranipet  

Bharat Heavy Electricals Limited 
Boiler Auxiliaries Plant, Ranipet –632 406 

ERECTION SERVICES DEPARTMENT 

STATUTORY  REQUIREMENT 
OF CONTRACT 

ES : F : 009 
 

Page No.:  17 of 17 

B – II               
Previous Experience                      ( FOR ESP PROJECTS ONLY ) 

 

Sl-No Name of the 
Project with 
unit capacity 

Date of 
Letter of 
Intent 

Date of 
Start of 
Erection 

Date of 
Collecting 
Electrode 
Loading 

Trail run 
of 
rapping 
Motors 

Date of 
Air 
Tightnes
s Test 

Date 
of 
GD 
Test 

Testing & 
Commissio
ning 

 
 

        

 
 

        

 
 

        

Use Annexures-If required 
 
 

Signature of the Bidder 
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SPECIAL CONDITIONS OF CONTRACT  
 

FOR 

 

ELECTRICAL  WORKS 
 

BAP:ERN :ELE: SPN : ESP:01 

 
 
 

 

 
 

 

 

 

 
 
 

ERECTION SERVICES DEPARTMENT 

BHARAT HEAVY ELECTRICALS LIMITED 
( A Government of India Undertaking ) 

BOILER AUXILIARIES PLANT 

INDIRA GANDHI INDUSTRIAL COMPLEX 
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SECTION - III  
SPECIAL CONDITIONS OF CONTRACT FOR ELECTRICAL WORKS IN  

ELECTROSTATIC PRECIPITATOR (ESP) 
3.1.1 The work covered under this specification is of highly sophisticated nature requiring the best quality of 

workmanship, engineering and construction management. The contractor should ensure timely 
completion of work. The contractor must have adequate quantity of tools. Measuring instruments, 
calibrating equipment etc. in his possession. He must also have on his rolls adequately trained. 
Qualified and experienced engineers supervisory staff and skilled personnel. The manpower 
deployment identified by contractor should match requirement of sophistication involving 
microprocessor-based systems. 

31.2 The work shall be executed under the usual conditions affecting major power plant construction and in 
conjunction with numerous other operations at site. The contractor and his personnel shall co-operate 
with the personnel of other agencies. Co-ordinate his work with others and proceed in a manner that 
shall not delay or hinder the progress of work as whole. 

31.3 All the work shall be carried out as per the instructions of BHEL engineer. BHEL engineer’s decision 
regarding the correctness of the work and method of working shall be final and binding on the 
contractor. 

3.1.4 The services, tests and support to be provided by the agency of  the work mentioned in the various 
sections of this tender are indicative and not exhaustive, but not limited to these for the completion of 
the work in all respects. 

3.1.5 Contractor shall erect, test and commission all the equipment, cabinets/panels, instruments and cabling 
etc. as per sequence prescribed by BHEL at site. The sequence of erection / commissioning 
methodology will be decided by the BHEL engineers depending upon the availability of materials/work 
fronts etc. No claims for extra payment from the contractor will be entertained on the grounds of 
deviation from the methods of erection / commissioning adopted in erection / commissioning of similar 
jobs or for any reasons whatsoever. 

3.1.6 The work to be carried out under the scope of this specification covers the complete work of loading at 
site stores/ storage yard, handling, transporting, unloading at location of erection, pre-assembly, 
erection, calibration (where specified), testing, air flushing, pre-commissioning tests, assistance for 
commissioning of systems, trial run of various auxiliaries, achieving various activities till handing over of 
the unit to BHEL’s customer. 

3.1.7  The work shall conform to dimensions and tolerances specified in various drawings that will be provided 
during the erection. If any portion of the work is found to be defective in workmanship or not conforming 
to drawings or other specifications the contractor shall dismantle and re-do the work duly replacing the 
defective materials at his cost, failing which the work will be got done departmentally or by engaging 
other agencies and recoveries will be effected from contractor’s bills towards expenditure incurred 
including departmental charges. 

3.1.8 The terminal points as decided by BHEL shall be final and binding on the contractor for deciding the 
scope of work and effecting payment for the work done. 

3.1.9 All works such as cleaning, leveling aligning trial assembly, dismantling of certain equipment / 
components for checking and cleaning, fabrication of tubes and pipes as per general engineering 
practice and as per BHEL engineers instructions at site cutting weld depositing, grinding straightening, 
chamfering filling of cut outs/openings for mounting of console inserts modules/indicators/recorders, 
drilling of holes for gland entries, reaming, scrapping, dressing, fitting up etc. as may be applicable in 
such erection works are treated as incidentals to erection work and are necessary to complete the work 
satisfactorily shall be carried out by the contractor as part of the work. 

3.1.10 House keeping in the erection and pre-assembly area is as important as the well-planned and orderly 
work. The access to site for inspection by BHEL and customer engineers and leading of the material 
shall be made available by the contractor at all times. 

3.1.11 The shifting and re-shifting of erection materials tools and plants and clearance of restrictions filling of 
ditches undulation near ESP area is the responsibility of the contractor. Contractor should visit the site 
and acquaint himself with all restrictions and difficulties that he may encounter during 
erection/commissioning stages. 

3.1.12 Detailed scope for various items of work is further elaborated in clauses herein under. The tests required 
to be carried out before commissioning of equipment and procedure to be adopted shall be decided in 
consultation with the BHEL. The decision of BHEL in this regard shall be final and binding on the 
contractor. 

3.1.13 Electrostatic Precipitator shall have one or more flue gas passes and each pass comprises of rectifier 
transformer (silicon/mineral oil filled), auxiliary control panels, switch gear panels, electronic controller, LT  

 



54 

 

Ranipet  

Bharat Heavy Electricals Limited 

Boiler Auxiliaries Plant, Ranipet –632 406 

ERECTION SERVICES DEPARTMENT 

SPECIAL CONDITIONS OF CONTRACT  
FOR ELECTRICAL  WORKS 

 

BAP:ERN:NLCIL:Unit-2:ESP:ELEC:C:330 

main switch board and its bus duct, Drives for rapping/controlling/Gas damper screen, heating element 
for hoppers/shaft and supporting insulator housing, ash level indicator and ESP management system 
(software based) including computer interface and associated interlock and protection 
 

3.1.4 Electrostatic Precipitator shall have one or more flue gas passes and each pass comprises of rectifier 
transformer (silicon/mineral oil filled), auxiliary control panels, switch gear panels, electronic controller, LT 
main switch board and its bus duct, Drives for rapping/controlling/Gas damper screen, heating element 
for hoppers/shaft and supporting insulator housing, ash level indicator and ESP management system 
(software based) including computer interface and associated interlock and protection. 

3.2  ERECTION  OF SERVICE TRANSFORMER 
3.2.1 The scope of work under this head is defined as below. 

3.2.2 Transportation of transformer and accessories from BHEL  site stores/ storage yard to the transformer 
foundations / plinth, assembly of loose supplied items, erection, testing & commissioning. 

3.2.3 The transformer shall be handled in such a manner so that no jerk is transferred to the core, winding and 
internals of the transformer. 

3.2.4 Placement of transformer on plinth, alignment with respect to the foundation and in line with lay out 
drawings. 

3.2.5 Topping-up of Oil, Filtration of oil and testing for BDV. 
3.2.6 All the accessories shall be assembled/mounted as per GA drawings and these should be thoroughly 

cleaned prior to installation. 
3.2.7 The contractor shall arrange required testing equipment for carrying out electrical test like voltage ratio, 

vector group, magnetic balance, winding resistance measurements, BDV value of oil, insulation 
resistance etc. The contractor shall arrange oil sample testing for tests applicable at approved testing 
laboratory at his own cost including all incidental expense. 

3.2.8 The contractor shall consult and finalise the required tests / procedure with BHEL prior to 
commencement of the work. 

3.2.9  TESTING BEFORE COMMISSIONING SHALL INCLUDE THE FOLLOWING. 
3.2.9.1  Measurement of Insulation resistance and winding resistance. 
3.2.9.2  Conducting Ratio test, vector group test etc., as required/ instructed at site. 
3.2.9.3   Filtration of transformer oil for at least one complete cycle. 
3.2.9.4   Measuring BDV value of transformer oil and further filtration, if required.  
3.3   INSTALLATION OF ELECTRICAL PANELS 

3.3.1  ESP Switch Gear panels (SGP), Electronic Control panels (ECP), Auxiliary Control panels (ACP), 
Variable Frequency Drive (VFD) Control panels, Rapper Control panels (RCP if applicable), Instrument 
panels etc. are normally supplied in set of either one/two/three or loose shipping sections with integral or 
loose supplied base frame. These panels may have to be installed as stand alone or in groups 
consisting of number of panels in each row, depending upon the plant layout and foundation 
arrangement. 

3.3.2  ACP / SGP are double front draw-out /non-draw type consisting of circuit breakers units, 
contractor/starter, switch fuse units, protection and metering relays/ instruments etc. arranged in multi 
tier construction. 

3.3.3  VFD for Fans etc., if applicable, will consist of VFD transformer, Dynamic Brake resistance panel 
(DBRP), Vacuum Circuit Breaker (VCB) etc. 

3.3.4 The panels shall be transported from stores to place of installation in vertical position. Care shall be taken 
such that the switches, lamps, instruments etc., mounted on the panel do not get damaged during transit. 

3.3.5 Panels have to be shifted to their locations through floor openings temporary openings like floor grills 
door etc. which shall be part of work and no claim whatsoever will be entertained with regard to non-
availability of opening as per shortest route etc. Panel have to be erected at different locations and 
elevation in  Plant Control Rooms,  ESP control room , Plant area etc. 

3.3.6 Panels are normally supplied with base frames. Wherever the panels are to be mounted on cable 
trenches channel supports have to be provided across the cable trench over which the base frame of 
panel shall be mounted. The scope of work includes fabrication and erection of steel frames/ bracket 
required for supporting the panels. Supply of materials like channels, angles etc. is in the scope of BHEL 

3.3.7 Separate rates shall be paid for steel fabrication and erection of supports/brackets/ base frames as per 
rate schedule. 

3.3.8   Installation of panel shall include fixing of base frame, fabrication of base frame if required, leveling, 
alignment, fixing of anti-vibration pads, removal of side covers, fixing of cubicle interconnection hardware, 
bus bar jointing, wiring interconnection, welding and grouting of panels and base frames, mounting of 
panel canopy wherever supplied as part of panel, drilling of gland plates (if additionally required) and 
sealing of cable entries. 
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3.3.9 Normally the panels shall be supplied with instrument, relay, meters, electronic modules etc. mounted and 
pre-wired. However if these are supplied loose / separately for safety in transit contractor shall mount/wire  
 

such devices as part of the panel installation work and no separate rates shall be applicable unless 
otherwise specially listed in the rate schedule. 
No separate payment shall be made for replacement of any devices like electronic modules relays 
conductors terminal block push buttons etc. which are found defective during pre-commissioning / post-
commissioning of any equipment / item. 

3.3.10 Panel and instruments once erected in position should be properly protected using necessary care to 
prevent ingress of dust/moisture. This will have to be periodically cleaned and surroundings have to be 
kept tidy. 

3.3.11 For the panels erected by other agencies commissioning / calibration work and trouble shooting has to be 
carried out by the contractor as part of testing and commissioning work as per the quoted rates for the 
same in the rate schedule. 

3.3.12 Minor civil works like drilling, chipping, punching holes and opening in concrete floors slabs and 
brick walls grouting related to Rack support installation minor civil works required for installation of control 
panels Junction boxes etc., shall be included in the erection cost of such items. The scope also includes 
supply of grouting material, if any. 

3.3.13 TEST TO BE CARRIED OUT  BEFORE COMMISSIONING SHALL INCLUDE THE FOLLOWING. 

a.  Checking of installation for correctness. 

b.   Mechanical functional checking/ adjustment of individual breaker. 
c.   Measurement of  Insulation   resistance  of  individual   breaker,   complete switchgear   board and 

combined insulation resistance of individual breaker with cable connected to drives. 
d.  Testing of Protection  Relay,   Thermal  over relay,   Power transducers Energy/ Ammeters, Voltmeters, 

Power factor, frequency, tri-vector meters & metering etc. in static & dynamic condition of relay. 
e.   Conducting test such as Insulation Resistance measurement, Ratio, polarity, winding resistance on CT 

and PT. 
f.    Checking of electrical control & protection interlock of individual breaker and integration with other 

system. 
g.   Calibration of energy  meters,  tri-vector meters,  voltmeters,   ammeters, power current & voltage 

transducers etc. 
h.   Provide assistance for checking the  electrical  operation  of individuals breakers from local 

stations/remote panels/ MMI package. 
i.    The contractor shall arrange all the required testing instruments/ test kits / calibration equipment etc. for 

testing and calibration. 
3.4   ERECTION OF DISCONNECTING SWITCH  
3.4.1  Disconnecting switches are to be erected on the outer roof of ESP, between the HVR Transform er and 

insulator housing. 
3.4.2 Adequate precautions have to be taken during shifting of disconnecting switches to ESP location, lifting, 

and erection to avoid any damage to the insulators inside them. 
3.4.3 Ensure proper alignment as per drawing and that the supplied gaskets, ropes etc. are properly placed. 

Connect the copper tubes as per drawing using connectors supplied by BHEL.  
3.4.4 The scope of work includes fabrication and erection of steel frames required for supporting the 

disconnecting switches. Supply of materials like angles etc. is in the scope of BHEL. Separate rates shall 
be paid for steel fabrication and erection of supports as per rate schedule. 

3.4.5 TESTING BEFORE COMMISSIONING SHALL INCLUDE THE FOLLOWING. 
a.Cleaning of the switch internals, insulators etc. and application of lubricants. 
b. IR value check. 
c.Checking and ensuring copper connecting tubes are in order/tight and proper operation of  the switch. 

3.5  ERECTION OF INTERLOCKING SYSTEM  
3.5.2 The interlocking system is provided in the ESP to ensure safety of personnel working in ESP. The 

system basically ensures isolation all the high voltage points before access is possible.  
3.5.3 The system consists of one or more panels for holding the keys and have to be installed on the roof of 

ESP. The locks, which are supplied loose are to be fixed / welded to the access / inspection doors in 
Hoppers, Support Insulator housing, disconnecting switches, casing panel etc.  

3.5.4 The scope of work includes fabrication and erection of steel frames required for supporting the 
disconnecting switches. Supply of materials like angles etc. is in the scope of BHEL. Separate rates shall 
be paid for steel fabrication and erection of supports as per rate schedule. 

3.6 ERECTION OF HEATING ELEMENTS AND THERMOSTATS 
3.6.1   Heating elements  / heaters are tubular or panel type and are to be fixed in the appropriate  areas 

where suitable provisions are already made by other agencies / BHEL. 
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3.6.2 Hopper Heaters are to be fixed in ESP hoppers, while Support insulator and Shaft insulator heaters are 
to be fixed in insulator housing on ESP roof areaConducting test such as Insulation Resistance 
measurement, Ratio, polarity, winding resistance on CT and PT. 

3.6.3 TESTING BEFORE COMMISSIONING SHALL INCLUDE THE FOLLOWING. 

a Check resistance and IR values of each heater. Provide low voltage heating if improvement of IR value is 
required. 

b Ensure the looping connections are as per drawing. Check the current in each phase. 

c Scope of work includes replacement of  heater/s found defective, if any, at no extra cost to BHEL.  
3.7     ERECTION OF  JUNCTION BOXES AND PUSH BUTTON STATIONS 
3.7.1 Various Junction Boxes and Push Button stations of steel construction shall be supplied with required    

holes   in the gland plates, required cable glands and lugs. 
3.7.1 The unit rate quoted for erection of JBs and Push button stations shall cover installation of JBs/SSPBs on 

supporting frames, painting the tag nos. of JB or fixing separate tag plate on JBs/SSPBs.  
3.7.2 Separate rate shall be paid for fabrication and erection of supports as per rate schedule. 
3.7.3 Required fasteners shall be supplied by BHEL free of cost. 
3.8 ERECTION OF ASH LEVEL INDICATOR (ALI) AND OPACITY MONITOR (OPM) 
3.8.1 The unit rate quoted shall include installation of ALI / OPM with all accessories, putting them into operation 

and providing assistance for commissioning and troubleshooting. 
3.8.2 ASH LEVEL INDICATOR is a capacitance type level monitoring instrument consisting of an electronic unit, 

a probe and connecting co-axial cable. 
3.8.3 The electronic unit is fixed to ESP support column below hoppers on supports/ brackets along with 

manifolds and associated fitting and clamps. The probe is fixed at specified height on the hoppers by 
cutting a suitable opening and welding an adapter. The connecting co-axial cable and earthing wire are run 
through flexible steel conduits. The flexible conduit is to be clamped suitably for support. All the materials 
like clamps, flexible conduits, fixing bolts etc. will be supplied by BHEL on free issue basis. 

3.8.4 OPACITY MONITOR consists of an electronic unit, receiver unit, control unit and connecting cables. 
3.8.5 The total OPM unit has to be installed in the outlet duct of ESP at specified location by a suitable opening 

and welding an adapter. All the materials like clamps, flexible conduits, fixing bolts etc. will be supplied by 
BHEL on free issue basis. 

3.8.6 The Unit rate shall also cover marking tag Nos. of instruments/racks, either by paint or a separate tag plate 
as per BHEL Engineer directive. 

3.8.7 Separate rates shall be paid for fabrication and erection of supports/brackets as per rate         schedule. 
3.8.8 Temporary protection by polythene sheets / steel sheets shall be provided by contractor for safe 

guarding the OPM against damages. The protective covers shall be provided  at no extra cost by 
contractor 

3.9 ERECTION OF INTEGRATED OPERATING SYSTEM (IOS)  
3.9.1 The scope of installation of IOS includes providing power supply and electronic earthing of the IOS etc. 

assistance in commissioning and trouble shooting.  
3.9.2  An  IOS consists of two numbers of PC based controller (CPU), two CRT / LCD Monitors, one printer, 

one UPS, interconnecting cables and a set of furniture. 
3.9.3 The scope of work includes  Unit rate quoted for IOS shall cover installation & integration of all the above 

said equipment and providing necessary commissioning assistance. No separate unit rate 
applicable for installation of all loose items/ modules/ components or accessories etc, which is 
not explicitly mentioned in the rate schedule, but comes as part of the system. 

3.10 SCOPE OF COMMISSIONING OF EQUIPMENT ERECTED BY THE MECHANICAL CONTRACTOR / 
OTHER AGENCIES. 

3.10.1 HT MOTORS ( Not applicable) 
a) Measurement of winding resistance. 
b) Testing of CT where required. 
c) Meggering and if insulation resistance is low, dry out of the motor. 
d) Conducting polarization index test, if required. 
e) Testing the healthiness of  RTDs. Replacement of defective element (only for bearing). 
f) Checking direction of rotation of motors and testing and commissioning from local as well as remote. 

3.10.2 LT MOTORS / RAPPING DRIVES  
a) Checking IR value and if insulation resistance is low,  dry out of the motor. 
b) Measuring winding resistance. 
c) Checking direction of rotation of motors and testing and commissioning from local as well as remote. 
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3.10.3 ACTUATORS FOR DAMPERS/ GATES ETC. 
a. Measuring of winding resistance and IR value of drive motor and if insulation resistance is low,  dry out of 

the motor. 
b. Checking direction of rotation of motors and testing and commissioning from local as well as remote. 
a.  Scope of work includes providing loop wire on actuator terminal block, setting of mechanical/ electrical or 

electronic position transmitters, setting of limit / torque switches, cable checking, internal wiring checks, local / 
remote operation from MCC&MMI package and replacing defective components like limit switches etc.  

3.10.4 ELECTRICAL HOIST 
a.     Electrically operated hoist are provided for maintenance purpose of High Voltage Rectifier Transformer 

installed on the roof of electrostatic precipitator etc. Mechanical erections of hoist components such as 
runway beams, hoist carriage, drive unit, etc. shall be done by another agency / BHEL. The scope of work 
covered in this tender specification for erection and commissioning is installation of DSL system and 
associated accessories. The scope of work for the contract in this package is as follows. 

b.    DSL  SYSTEM :  It consists of tee iron guide for cable trolley and associated supporting structural members, 
trailing cable, cable guide trolley, dog chain, switch fuse unit, limit switch etc. 

c.      DSL system shall have to be erected at higher elevation. Contractor shall take all safety measures while 
carrying out the work. 

d.    For installation of tee iron & other structural steel member, unit rate for fabrication & erection shall be 
applicable and for other items unit rate shall be paid as per rate schedule. However cable dressing, fixing of 
leather bands, rope clamps and any incidental work such making approaches for executing the work, 
scaffolding etc. shall be part of work. 

e. Commissioning & testing of electrical hoists shall include panel wiring check, IR measurement, functional 
check, over load relay testing, trail run, providing assistance during load test, replacement of component if 
required etc.. However preparatory work for load test and arrangement of load etc. shall be done by another 
agency / BHEL. 

3.10.5. HIGH VOLTAGE RECTIFIER TRANSFORMER (HVR) 
a. Installation and functional check of various devices supplied loose along with transformer like Buckholtz 

relay, breather etc., including replacement, if required. 
b. Checking of IR value of primary and secondary windings. 
c. Winding resistance measurement. 
d. Filtration of  Oil for atleast one full cycle. 
e. Measuring BDV of oil and further filtration, if required. 
f. Topping of transformer oil and thorough cleaning of the HVR. 
g. Assistance during OC and SC test of the transformer.  
3.11 CABLE LAYING 
3.11.1  Laying of power and Control Cable includes transportation from BHEL’s stores, laying, dressing, clamping 

and tagging cable marker at both ends. The cable shall be laid in  Ladder / perforated type cable trays The 
Cables shall be tied after dressing using 3mm dia nylon ropes/ties and the nylon ropes/ties shall be 
supplied by the contractor. The cable shall be clamped suitably with cable trays at maximum 1.5M interval 
using 3mm aluminum clamps/strips as per the instruction of BHEL Engineer. Supply of necessary strips, 
clamps and bolts for the above work is included in the contractor’s scope. 

3.11.2 The contractor shall lay the cables on cable trays, in built-up cable trenches, vertical tray ways, overhead 
areas and supports, pulled through conduits, pipes, run clamped on wall / ceiling steel structure etc. A 
uniform rate to be quoted shall include laying, proper dressing, tying etc. Standard of Workmanship shall 
be to the approval of BHEL Engineers. 

3.11.3 The arrangement of the Cable and all methods of laying shall be planned to provide an orderly formation 
to avoid bends and crossings and to facilitate easy removal of any one cable without undue disturbance to 
adjacent cables. The Standard of Workmanship shall be to the approval of BHEL Engineers. 

3.11.4 Cable laid in (or) entering into (or) emerging from cable racks, cable trays, conduits, cable supports shall 
be suitably formed to avoid bearing against sharp edges. 

3.11.5 When cables pass through floors, walls etc., etc it shall be passed through a pipe for mechanical 
protection and the pipe ends sealed suitably. 

3.11.6 Care shall be taken to avoid sharp bending and kinking of conductor, damaging insulation and stressing 
the cable beyond the pulling force recommended by the manufactures. Cables shall be protected at all 
times from mechanical damage. 

3.11.7 Where cabling passes through brickwork (or) concrete work suitable local protection against mechanical 
damage shall be provided by the contractor. 

3.11.8 Jointing of cables, if necessary, shall be done by crimping type cable joints after getting the approval of 
BHEL Engineers. 
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3.11.9   Entry to the panels and JBs may be at top, sides or bottom. All cables are require to be properly 
supported and clamped near to the JB panel. 

3.11.10 Many of the cable trays and cables have to be laid in cable trenches. For this purpose the cover of the 
trenches have to be opened for working in site and whenever the cables are to be laid in existing cable 
tray, all safety precautions have to be observed. After completing the work the trenches have to be 
cleaned and covers put back into position Contractor shall also carry out de-watering from the trenches if 
required and arrange pumps etc., at his cost. 

3.11.11 Contractor shall carefully plan the cutting schedule of each cable drum in consultation with site 
engineer such that wastage are minimized. 

3.12 TERMINATION OF CABLES 
3.12.1 All the cables laid by the contractor shall be terminated by him. Cable glands  and lugs will be supplied 

along with the panels / equipment etc., unless specifically mentioned otherwise. Unit rates for 
various sizes of cables is to be indicated in rate  schedule. 

3.12.2 Termination includes dressing & glanding, splicing and dressing inside panels, JBs etc., providing ferrules 
/ printed ferrules ( contractor to arrange ferrule printing machines ) and  crimping of lugs. 

3.12.3 Supply of required PVC cable ties, PVC ferrules, PVE button and tapes, PVE sleeves, compounds, 
necessary tools, joining materials etc. shall be supplied by the contractor within the quoted rates for cable 
termination. The quality of material shall be got approved from BHEL engineer prior to their use on job.  is 
in the contractor’s scope. 

3.12.4 Special tool clips, saddles, etc,. required for the connections and terminations of cables shall also be 
provided by the Contractor at his cost. 

3.12.5 At cable termination points, where the conductor and the cable insulation will be terminated termination 
shall be made in a neat, workman like manner. 

3.12.6 The Contractor shall include connections to termination of various equipment installed by other agencies. 
The contractor shall work in co-operation with other agencies in obtaining correct direction of rotation and 
commissioning of equipment. 

3.12.7 Looping wire at terminal block of panels and electrical actuator as shown in the inter-connection  diagrams 
or as required is to be done by contractor at no extra cost. 

3.12.8 Cable lugs shall be provided by compression, adapting necessary crimping tools. Insulating sleeves shall 
be provided over the barriers and conductors to prevent accidental contact with ground (or) adjacent 
terminals. The insulating sleeves shall be fire resistant and be long enough to over pass conductor 
insulation and shall be properly sized. 

3.12.9 Termination of all cables installed by the Contractor is included in his scope, The work of testing and 
reconnection, changing of connections re-arrangement of leads to required extent shall be carried  out by 
the contractor without additional cost. 

3.12.10 Cable shielding – all signal cables are supplied with bare shielded copper wire/with braided wire 
shield. Generally shield wire is kept isolated at instrument/field device end and continuity is maintained 
through JB and grounded at panel end only. While terminating the shield wire, either in panel or JB, PVC 
sleeves are to be used to avoid two-point earthing. 

3.12.11 TESTING BEFORE COMMISSIONING SHALL INCLUDE THE FOLLOWING. 
a. HT CABLE  

i .   Insulation resistance of the HT cable. b.Conducting Hi-pot Test. c..Ensure proper identification tags are 

in place. 
b. LT POWER / CONTROL / INSTRUMENT CABLES 
ii.         Insulation resistance of the cable. b.Identify the cables with tag plates. 

3.13. INSTALLATION OF CABLE TRAYS AND ACESSORIES 
3.13.1 Erection of Cable Trays includes installing ladder/perforated type cable trays  in cable trenches, plant area 

, steel columns, overhead areas etc. on the supports already provided. Approximate quantity is indicated 
in the rate schedule. 

3.13.2 Cable trays, coupler plates and fasteners shall be supplied by BHEL. 
3.13.3 Only straight trays will be supplied by BHEL. Other accessories like Bends Tees. Cross, etc… which may 

be required for proper laying of cable as per cable routing will be fabricated by the contractor at his cost to 
the extent of 10% of the number of trays supplied by BHEL. The fabricated trays shall conform to the 
shape and configuration of original bends etc, that would have been supplied. The fabrication of the bends 
from straight trays will include cutting the ladder steps, bending the side plates to the required radius and 
re-welding the ladder steps with the bent plates Trays supplied will be of G.I. and hence 1.5mm citofine 
electrode only shall be used for welding purposes All cuttings shall be done only with hack-saw and gas 
cutting should not be resorted to. 
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3.13.4 The cable trays shall be adequately tack welded to supporting steel work and shall be sufficiently 
supported to prevent sagging. The weld shall be painted using cold galvanizing paint (supply of paint is in 
the scope of contractor) 

3.13.5 In case cable trays are required to be fabricated from structural steel and installed, unit rate applicable 
for fabrication and installation of structural steel shall be applicable in such instance. 

3.14 INSTALLATION OF EARTHING  
3.14.1 Installation of above-ground earthing for the complete system is the scope of the contractor. following. 

Required quantity of GI flats/wires will be supplied by BHEL. 
3.14.2 Earthing of all motors, Switch gear Panels, LTMCC , PMCC , ACP, PLC, Electronic Control Panel, Push 

Button Stations, Junction Boxes, Transformers, Heaters, thermostats, instruments, Cable trays and 
accessories, cable armours and conduits used for cable installation, etc. are in the scope of work. 

3.14.3 Installation of earthing conductors and terminations at the equipment and at the earth rings / buses/ earth 
pits and the necessary clamping of the conductors shall be carried out by the contractor. The tentative 
quantities required for the earthing is indicated in the rate schedule. 

3.14.4 All equipment shall be earthed by two separate and distinct connections. Earthing terminals will be 
available in all the equipment supplied by BHEL. 

3.14.5 The earthing conductor of galvanized mild steel strips, wires will be supplied by BHEL. All connections 
for the equipment to the main earthing conductor shall be made as indicated in schematic drawings 
provided during execution of work. 

3.14.6 A continuous earthing conductor shall be installed in all cable trays and securely clamped to each tray 
section by suitable connections to form a continuous earthing system. When two (or) more trays 
supporting power cables run parallel, a continuous earthing conductor shall be provided on one tray only 
with tap offs to the control cable trays. 

3.14.7 All joints in the earthing system shall be welded type. Earthing connections to all equipment including 
motor shall be of bolted type. 

3.14.8 Earthing connections shall be free from tinning, scale, paint, enamel, grease, rust (or) dirt at the time of 
making joint. 

3.14.9 Screens / Shields and armour of all multi core cables shall be bonded and earthed. 
3.14.10 Earthing conductors ,along their run on columns, beams, walls etc. shall be supported by suitable cleats 

to intervals of 750mm. 
3.14.11 Welded joints shall be painted with red oxide and Aluminium paint / cold galvanizing paint in turn and 

afterwards coated with bitumen as per IS 3043. Supply of paint etc. are in the scope of contractor. 
3.14.12 Earth lead and riser connections shall be as short and direct as possible and shall be without any links 

and spacing. 
3.14.13 All earthing works includes laying of earthing flat as per the schematic drawing and termination up to the 

earthing pit. 
3.15 FLEXIBLE CABLE TRAYS SUPPORT SYSTEM  
3.15.1 Cable tray support system shall be pre-fabricated similar or equivalent to “Unistrut make”. Support 

system for cable trays shall essentially comprise of the two components i.e. main support channel and 
cantilever arms. The main support channel shall be of two types: (i) C1:-having provision of supporting 
cable trays on one side and (ii) C2:-having provision of supporting cable trays on both sides. The support 
system shall be the type described hereunder 

3.15.2 Cable supporting steel work for cable racks/cables shall comprise of various channel sections, cantilever 
arms, various brackets, clamps, floor plates, all hardware such as lock washers, hexagon nuts, hexagon 
head bolt, support hooks, stud nuts, hexagon head screw, channel nut, channel nut with springs, fixing 
studs, etc. 

3.15.3 The system shall be designed such that it allows easy assembly at site by using bolting. All cable 
supporting steel work, hardware fittings and accessories shall be pre-fabricated factory galvanized.  

3.15.4 The main support and cantilever arms shall be fixed at site using necessary brackets, clamps, fittings, 
bolts, nuts and other hardware etc. to form various arrangements required to support the cable trays. 
Welding of the components shall not be allowed. However, welding of the bracket (to which the main 
support channel is bolted) to the overhead beams, structural steel, insert plated or reinforcement bars will 
be permitted. Any cutting or welding of the galvanized surface shall be brushed and red lead primer, oil 
primer & aluminum paint shall be applied. 

3.15.5 All steel components, accessories, fitting and hardware shall be hot dip galvanized after completing 
welding, cutting, drilling and other machining operation. 

3.15.6 The typical arrangement of flexible support system is shown in the enclosed drawings and described 
briefly below. 

3.15.7 The main support channel and cantilever arms shall be fabricated out of minimum 2.5 thick rolled steel 
sheet conforming to IS. 
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3.15.8 Cantilever arms of 300 mm, 600 mm and 750 mm in length are required, and shall be as shown in the 
enclosed drawing. The arm portion shall be suitable for assembling the complete arm assembly on to 
component constructed of standard channel section. The back plate shall allow sufficient clearance for 
fixing bolt to be tightened with tray in position. 

3.15.9 The size of structural steel members or thickness of sheet steel of main support channel and cantilever 
arms and other accessories and indicated above or in the enclosed drawings are indicative only. Main 
support channels may be supplied in any suitable lengths to minimize the wastage. Nevertheless, the 
support system shall be designed by the bidder to fully meet the requirements of type tests as specified. In 
case the system fails in the tests, the components design modification shall be done by the Bidder without 
any additional cost to the Employer. The bidder shall submit the detailed drawings of the system offered 
by him along with the bid. 

3.16 STRUCTURAL STEEL FABRICATION AND ERECTION  
3.16.1 Structural steel material like MS angles, channels, beams, flats, plates, pipes etc. shall be supplied in 

running meters and same shall be used for fabrication of panel base frame, cable tray supports, 
supporting frames for instruments, junction boxes, distribution boards, impulse lines etc., canopies for 
instruments/ panels/JB/push button stations etc. 

3.16.2 This shall include cutting to size, contouring of end for connections if required, welding, grinding of excess 
weld deposits/ burrs, drilling of holes for mounting of device/instrument, installation at location, leveling, 
alignment, providing bracings, painting etc. No gas cut holes will be permitted contractor to follow the 
BHEL supplied welding schedule and welding procedures. 

3.16.3 All the fabricated supports/frames shall be painted as per painting schedule. All paints, primers etc. are 
in the scope of the contractor. 

3.16.4 Frame installation/cable tray accessories’ installation at site may involve mounting either on concrete floor 
by grouting/using anchor fasteners or on steel structure by welding etc. All consumables shall be arranged 
by the contractor. 

3.16.5 In certain packages galvanized members of junction box frames and instrument racks shall be supplied in 
cut to sizes and frame assemblies are required to be done as per drawing by bolting/welding. The 
installation rate as quoted shall include the assembling of the frames. 

3.16.6 Gas cutting of tray/impulse pipe support and gas cut holes in frame shall be avoided. Only drilled hole is 
permitted in frame etc. 

3.17   PAINTING  
3.17.1 Supply of Primer, Finish paint etc is included in the scope of the contractor. Paints shall be 

arranged from standard reputed suppliers in consultation with BHEL.   
3.17.2 Colour Banding, Legend and Identification Marking, Direction Marking etc. shall be in scope of 

the contractor for all items erected/commissioned by the contractor. 
3.17.3  All the weld joints of GI cable trays and GI structural members shall be applied with a coat of cold 

galvanizing zinc paint. Paint etc shall be arranged by contractor at his cost. 
3.17.4 STRUCTURALS  
3.17.4.1 All the supporting steel work for the over  head cable trays, risers, JBS, SSPBs, instruments etc., 

shall also have protective painting. The surfaces of the above shall be free from rust, foreign adhering 
matters, grease etc. structural components shall be cleaned as per specifications and then coated with 
two coats of primer and finish paint as per BHEL instructions. 

3.17.5 PANELS, JUNCTION BOXES , TRANSFORMER ETC. 
3.17.5.1 Panels and Junction Boxes shall be Touch-up painted as and where original shop paint is 

peeled off. Necessary surface cleaning and preparation shall be done by the contractor as per relevant 
painting codes followed by two coats of Primer and two coats of Finish Paint.  

3.18 INTEGRATED TESTING, PRE-COMMISSIONG, AND POST COMMISIONING  
3.18.1 The contactor shall perform various activities during pre-commissioning, integrated Testing, post 

commissioning stages of equipment covered under this tender specification. It is responsibility of 
contractor to arranged tools & plants, test equipment, experienced engineers and technicians.  

3.18.2 The contractor’s commissioning group shall work as per the instruction of BHEL engineer and they shall 
coordinate day-to-day activity with other agency and BHEL/ customer. The testing activity may have to 
repeated till satisfactory results are obtained and also to satisfy the requirement of BHEL. 

 

3.18.3 The equipment erected by the contractor will be tested and commissioned as per normal testing practice 
like panel charging, Meggering of cables, conducting of open circuit / short circuit testing etc. as per the 
instruction of BHEL engineers. 

3.18.4 The contractor will supply required manpower along with all required testing equipment like multimeter, 
megger, tong tester, test kit etc. and his quoted rates will be inclusive of all equipment / instruments like 
multimeter, megger, tong tester, test kit etc. and his quoted rates will be inclusive of all above aspects. 
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3.18.5   The contractor shall prepare all erection / commissioning log sheets and protocols / test certificates 
as per field quality plan, get is signed by the concerned BHEL/Customer engineer and submit the 
same to BHEL engineer as per his instruction. 

3.18.6 While testing and commissioning, if the equipment to which the cabling is connected 
is observed to be not functioning, it is the responsibility of the contractor to check,  
establish and demonstrate, in close coordination with the commissioning agencies,  
that there is no defect in the cabling. The contractor shall depute his supervisor and 
workmen to assist the commissioning agencies to check the interconnecting cables.  

3.18.7 The mobilization of these commissioning groups shall be such that planned activities are taken up in time 
and also completed as per schedule and work undertaken round the clock if required. It is responsibility of 
contractor to discuss on day to day basis the requirement of manpower, consumables, tools & tackles / 
testing equipment with BHEL engineers and arrange for the same. 

3.18.8 During the commissioning activities and carrying out various tests, if any one of temporarily work such 
mounting of test equipment / cabling etc are required, the contractor shall carry out such work without on 
any extra cost. The same shall be removed after completion of the activity. 

3.18.9 The contractor shall carry out any other tests as desired by BHEL engineer on erected equipment covered 
under the scope of this contract during testing, per- commissioning and commissioning, to demonstrate 
the completion of any part or whole of work performed by the contractor. 

3.19  ELECTRICAL INSPECTORATE’S APPROVAL/ STATUTORY INSPECTION  
3.19.1 Contractor shall have/obtain valid electrical contractors License to carry out the erection, Testing & 

Commissioning work on High/Low voltage electrical equipment from the appropriate statutory authority of 
concerned state or central electricity authority, as the case may be. All fees and expense in this regard 
shall be in the contractor’s account. 

3.19.2 Contractors shall arrange inspection of concerned statutory Authority for the installation, testing & 
commissioning of high / low voltage equipment covered under the scope of work and including those 
erected by other agencies and obtain the statutory authorities approval in appropriate format prior to 
charging of the equipment. 

3.19.3 Contactor shall be responsible for all necessary liasioning work with statutory authority towards the 
certification of installation / works. BHEL will only pay statutory fees in respect of inspection of all 
installations as per demand note/challan issued by the statutory authority. All other expense shall be 
borne by the contractor. BHEL / BHEL’s customer shall be providing technical assistance, drawing & 
document for submission to statutory authority. Contractor shall provide all logistics services in this regard. 

3.20 STANDARDS  
3.20.1 Complete erection shall confirm to Indian Electricity Act with latest amendments and also to latest editions 

of the relavant Indian Standards. 
a) IS:2274- Code of practice for electrical wiring installation. (System Voltage not exceeding –650 V). 
b) IS:732- Code of practice for electrical wiring installation (System Voltage not exceeding –650 V) 
c) IS:732 – Code of practice for earthing. 
d) IS : 3072 – Code of practice for installation and maintenance of switch gears. 
e) The latest edition of IE Act & IE Rules. 
f) Other relevant standards as applicable. 
 
3.21   MEASUREMENTS  

 
3.21.1  For all payments purposes, measurement shall be made on the basis of actual execution in line with 

drawings/ documents /site requirements. 
3.21.2 The measurement of cable, impulse pipes/ tubes, conduits, flexible conduits, trays etc. shall be made 

on the basis of length actually laid. 
3.21.3 For all site-fabricated steel items such as supports, racks, frame, canopy etc., physical measurement 

shall be made and then converted to tonnage. For steel material supplied to contractor, all scrap shall 
be returned to BHEL stores with due accounting. 

3.22.   The cable take-off from drums shall be planned strategically such that jointing in the run of cables and 
wastage are avoided. For this purpose, the exact route length between various equipment /panels as 
per the cable schedule shall be measured and the route length recorded before laying of the cables. 
Depending upon the route length and the type of cable required for various destinations, the cable 
drums should be suitably selected for cable laying. Any jointing shall be approved by the BHEL 
Engineer. All the cut pieces/ bits of cables, which are not used/ unused shall be returned to BHEL for 
accounting purpose. 
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SECTION-V 
5.1.1. Special Conditions Of The Conract For Electricals Works Contd… 
 
5.1.2 The contractor shall carry out the work in accordance with instructions/drawings/specification standard 

practices supplied by BHEL from time to time. 
 

5.1.3 Provision of all types of labour, supervisors, Stores staff, watch and ward as required, tools and tackles as 
specified consumables as specified under various clauses of Tender Specification for erection, testing and 
commissioning and dismantling of existing structures. 

 

5.1.4 Proper out turn as per BHEL plan and commitment. 
5.1.5 Completion  of work in time. 
5.1.6 Good quality and accurate workmanship for proper performance of equipment. 
5.1.7 Repair   and rectification. 
5.1.8 Re-conservation  / preservation of all components. 
 

5.2 FACILITIES TO BE PROVIDED AND DEVELOPED BY THE TENDERERS AT HIS COST 
 

5.2.1 It shall be the responsibility of the contractor to construct his own office shed, stores shed, labour 
tenements, with all facilities like electricity, water supply, sanitary arrangements in the area allotted to him 
for the purpose. 

 

5.2.2 Distribution of water for construction purposes and as well as drinking purpose from the single point 
provided by BHEL to various works fronts shall be the Contractor’s responsibility and at his cost. 

 

5.2.3  Necessary meters for recording consumption of water and power for cost analysis purpose and 
maintenance of the same during execution period shall be Contractor’s responsibility. 

 

5.2.4 Provision for distribution of electrical power from the given single central point to the required places with 
proper distribution boards, approved cable laying, including supply of all materials like cables, switch 
boards, pipes, etc., observing the safety rules laid down by the Electricity Authority of the State/BHEL/their 
customer shall be the responsibility of the tenderer /contractor. 

 

5.2.5 As there are bound to be interruptions in regular power supply, power cut/load shedding in any construct 
on sites due to inherent power shortage in State on this account, suitable extension of time only be given 
and contractor is not entitled for any compensation. Such interruptions should be intimated to BHEL by 
the contractor timely It shall be the responsibility of the contractor to have at least a few diesel operated 
welding generator sets to get urgent and important work done with out interruption. 

 

5.2.6 Adequate lighting facilities such as flood lamps, 24V Safety lamps and area flood lighting shall be 
arranged by the Contractor at the site of constructions, pre-assembly area, Contractor’s material storage 
area and at access roads etc., at his cost. 

 

5.2.7 For the purpose of Planning, Contractor shall furnish along with tender, the estimated requirement of 
power (month wise) for execution of work in terms of maximum KW demand. 

 

5.2.8 On completion of work, all the temporary buildings, structures, pipelines, cables etc. shall be dismantled 
and leveled and debris shall be removed as per instruction of BHEL by the contractor at his cost. In the 
event of his failure to do so, the same will be arranged to be removed and expenditure therefore will be 
recovered from the Contractor. The decision of BHEL Engineer in this regard is final. 

 

5.2.9 The Contractor shall provide all materials required for scaffolding, formwork and centering wherever 
necessary for erection should arrange at his cost. 

 

5.2.10 Depending upon the nature of work and availability of facilities locally, Contractor may have to arrange for 
a temporary work-shop for facilitating uninterrupted progress of work. 

 

5.2.11 The contractor shall secure and maintain comprehensive including third party insurance for appropriate 
amount to protect your and our interest against all risk and claims to the men/women or for labour force. If 
failure in securing the insurance policies in this regard shall not absolve you from reimbursing to us for 
any loss / damages / injuries or death to any person. 

 

5.2.12 The contractor shall be fully responsible for obtaining labour licence/approval if any, from 
    State/Central/Local  authorities at his own cost and risk. 
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5.2.13 It is the responsibility of contractor to obtain approval from statutory authorities like pollution control board, 
Factory Inspectorate etc., if necessary. 

 

5.2.14 All fees connected with the contractor for Testing his Welders/Men / Works and Testing, Inspection, 
calibrating his instruments and equipment, shall be paid by the contractor. It shall be contractor's 
responsibility to obtain approval of Statutory Authorities, wherever applicable, for the conducting of 
any work which comes under the Purview of these Authorities. Any cost arising from this shall be 
contractor's Account. 

 

5.3 GASES 
5.3.1 All required gases like oxygen / Acetyllene / LPG for the work shall be supplied by the Contractor at his 

cost. It shall be the responsibility of the Contractor to plan the activities and store sufficient quantity of 
these gases Non-availability of gases cannot be considered as reason for not attending the required 
progress. 

 

5.3.2 In case of improper arrangement of above gases, BHEL reserves the right to procure the  
 same from any source and recover the cost from the Contractor’s bill at market value plus BHEL 
departmental charges as may be fixed from time to time Postponement of recoveries is not permissible. 
The decision of BHEL Engineer in this regard is final and binding on the Contractor. 

 

5.3.2 BHEL reserves the right to reject the use of any gas in case the required purity is not maintained. 
 

5.3.3 The Contractor shall submit Weekly / fortnightly / monthly statements / reports regarding consumption of 
above gases for cost analysis programme. 

 

5.3.4 The Contractor shall ensure safekeeping of the inflammable cylinders at separate place away from normal 
habit with proper security etc. 

 

5.4 ELECTRODES 
5.4.1 All the electrodes required shall be arranged by Contractor at his cost. It shall be the responsibility of the 

Contractor to obtain prior approval of BHEL before procurement, regarding suppliers, type of electrodes 
etc. On receipt of the electrodes at site, it shall be subjected to inspection and approval by BHEL. The 
Contractor shall inform BHEL, the details regarding type of electrode, batch number, date of expiry etc. 

 

5.4.2 Storage of electrode shall be done in an air-conditioned / controlled humidity room as per requirement. 
 

5.4.3 Shortage of any of the electrodes of the equipment suggested by BHEL shall not be quoted as reason for 
deficiency in progress or for additional rate. 

 

5.4.4 BHEL reserves the right to reject the use of any electrodes at any stage, if found defective because of bad 
quality, improper storage, quality, date of expiry, unapproved type of electrodes etc. It shall be the 
responsibility of the Contractor to replace at his cost with out loss of time. 

 

5.4.5 All electrodes shall be dried in the electrodes drying oven to the temperature and period specified by 
BHEL Engineer before they are used for erection work. Electrode drying ovens shall be provided by the 
contractor. 

 

5.4.6 In case of improper arrangement for procurement of above electrodes, BHEL reserves the right to procure 
the same from any source and recover the cost from the Contractor’s first subsequent bills at market 
value plus the departmental charges of BHEL communicated from time to time. Postponement of such 
recovery is not permitted. 

 

5.4.7 Contractor shall submit weekly/ fortnightly / monthly statement / reports regarding consumption of 
electrodes of all types for cost analysis purpose. 

5.5 CRANE AND OTHER TOOLS AND TACKLES 
5.5.1 All the T&P including Cranes, trucks, lorries, tractors, trailors etc. required for the satisfactory execution of 

work shall be arranged by the Contractor. BHEL will not arrange any Tools and Plants. 
 

5.5.2 All the T&P arranged by the Contractor including electrical connection wherein required shall be reliable / 
proven tested with necessary test certificate. 

 

5.5.3  All the T&P, lifting tackles including wire ropes, sling, shackles and electrically opera-red equipment 
arranged by Contractor shall be got approved by BHEL Engineer before they are actually put on use. 
 

5.5.4 Civil works required for safe and efficient operation of tools and tackles shall be the Contractor’s 
responsibility. 

 

5.5.5 Contractor shall take into consideration the above clauses and quote the rates as called for in the rate 
Schedule 
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5.5.6 SUPERVISORY STAFF AND WORKMEN 
5.6.1 The Contractor shall supply all skilled workmen like welders, gas cutters, riggers, erectors, carpenters, 

fitters, electricians etc., in addition to other skilled, semi-skilled, unskilled workmen required for all the 
works of receipt, material handling, transportation, erection, testing and commissioning contemplated 
under this specification. Only fully trained and competent men with previous experience in the job shall be 
employed. They shall hold certificates wherever necessary. BHEL reserves the right to decide on the 
suitability of the workers and other personnel who will be employed by the contractor. BHEL reserves the 
right to insist or removal of any employee of the Contractor shall for with remove him. 

 
5.6.2 The supervisory staff employed by the Contractor shall ensure proper out-turn of work and discipline on 

the part of the labour put on the job by Contractor and in general see that the works are carried out in a 
safe and proper manner and in co-ordination with other labour and staff employed directly by BHEL or 
other contractors of BHEL or BHEL’S client. 

 
5.6.3 The contractor shall also furnish daily labour report showing by classification the number of employees 

engaged in various categories of work and a progress report of work as required by BHEL Engineer. 
 
5.6.4 The work shall be executed under the usual conditions affecting major power plant constructions and in 

conjunction with numerous other operations at site. The Contractor and his personnel shall co-operate 
with other personnel and proceed in a manner that shall not delay or hinder the progress of work as a 
whole. 

 
5.6.5 It is the responsibility of the contractor to arrange gate pass for all his employees, T&P etc. Necessary 

coordination with customer officials is the responsibility of the contractor. Contractor to follow all 
the procedures laid down by the customer for making gate passes. Where permitted, by customer/ 
BHEL, to work beyond normal working hours, the contractor shall arrange necessary work permit for 
working beyond normal working hours. 

 

5.6.6 The Contractor’s supervisory staff shall execute the work in the most substantial and work man like 
manner in the stipulated time Accuracy of work and aesthetic finish are essential part of this contract. The 
contract shall be responsible to ensure that assembly and workmanship confirm to the dimensions and 
tolerances given in the drawings/instructions given by BHEL Engineers, from time to time. 

 

5.6.7 The Contractor shall employ the necessary number of qualified and approved full time electricians at his 
cost to maintain his temporary electrical installation till the completion of work. 

 

5.6.8 It is the responsibility of the Contractor to engage his workmen in shifts or on over time basis for achieving 
the target set by BHEL and also during the period of commissioning and testing The Contractor’s quoted 
rate shall include all these contingencies. 

 

5.6.9 In case Contractor’s progress is found unsatisfactory BHEL may deploy fitters, welders, operators and 
technicians on BHEL rates and will assist in improving the progress. All expenses incurred for will be 
recovered from Contractor’s bill. 

 

5.6.10 If the Contractor or his workmen or employees shall break, deface, injure or destroy any part of building, 
road kerb fence enclosure, water pipes, cables, drains, electric or telephone posts or wires, trees or any 
other property or to any part of erected components etc., the Contractor shall make the same good at his 
own expense or in default, BHEL may cause the same to be made good by other workmen or by other 
means and deduct the expenses (of which BHEL’S decision is final) from any money due from the 
Contractor. 

5.7 CIVIL WORKS 
5.7.1 Column foundation and foundation for other plants, control room building and necessary civil works shall 

be provided by BHEL. The dimensions of the foundation and anchor bolt pits shall be checked by the 
Contractor for their correctness as per drawings. Further, top elevation of foundations shall be checked 
with respect to benchmark, etc. All minor adjustments of foundation level, dressing and chipping of 
foundation, up to 40mm surfaces, enlarging the pockets in foundations etc., as may be required for the 
erection of equipment/plants shall be carried out by the Contractor. All materials like cement, steel etc., 
shall also be arranged by the Contractor. 

 

5.7.2 Any civil works required for safe and efficient operation of tools and tackles issued by BHEL like 
grouting/excavation casting of foundation for anchor points for derricks, winches etc., and any other 
temporary supports shall be the Contractor’s responsibility. 
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5.7.3 The Contractor shall ensure perfect matching of packer plates with foundation by dressing the foundation 
and between the packer plates and the base plates of structural column/equipment to the satisfaction of 
BHEL Engineer. 

 
5.7.4 Grouting of column base plates/equipment foundation box and base plates shall be carried out by the 

Contractor for which cement alone will be provided by BHEL on chargeable basis. All other materials to be 
arranged by Contractor. 

 
5.7.5 The contractor shall satisfy himself regarding the correctness of the civil works, foundation, etc., so that 

the equipment erected by him shall not suffer due to any defects in the above. For this purpose, he should 
also visit site during the progress of civil construction works, if necessary, to ensure that the civil work is 
carried out as per his requirements. 

 
5.8 SCOPE OF MATERIAL HANDLING 
5.8.1 While BHEL will endeavor   to store/stack/identify materials properly in their open/closed storage 

yard/shed, it shall be Contractor’s responsibility to assist BHEL in identifying materials well in time for 
erection, taking delivery of the same, following the procedure indicated by BHEL and transport the 
materials safely to pre-assembly yard, erection site in time, according to schedule. 

 
5.8.2 The Contractor shall identify necessary supervisor/labour for the above work in sufficient quantity as may 

be needed by BHEL for areas covering their scope. 
 
5.8.3 It shall be the Contractor’s responsibility to arrange for necessary crane/tractor/trailor or trucks/slings/tools 

and tackles /labour/including operators for loading from storage yard on to transport equipment, move it to 
erection site/pre-assembly yard and unload the same at pre-assembly yard/erection site and to erect the 
ESP and the quoted rate shall include the same. Tenderers may please note that the storage yards are at 
an approximate distance of 5.0.km from erection site. 

 
5.8.4 All equipment so used by Contractor shall be of proven quality and safe in operation as approved by 

BHEL Site Engineer’s from time to time. 
 
5.8.5 Any loss/damage to materials issued to Contractor shall be made good by him or BHEL will arrange for 

replacement at cost recovery basis and decision of BHEL shall be final. 
 
5.8.6 The Contractor shall take delivery of components and equipment and special consumables from storage 

area after getting the approval of BHEL Engineer on standard indent forms. 
5.8.7 In the event of Contractor’s inability to arrange in time any of the above equipment/T&P etc., if possible 

BHEL shall provide the same on specific written request from the Contractor subject to the availability of 
equipment on the normal hire charges of BHEL, applicable from time to time and recoverable from 
Contractor’s subsequent month’s running bills. 

 
5.8.8 All the surplus, damaged unused materials, package materials/containers, special transporting frames, 

gunny bags etc. supplied by BHEL shall be returned to BHEL Stores by the Contractor. 
 
5.8.9 The Contractor shall have total responsibility for all equipment and materials in his custody, stores, loose, 

semi-assembled, assembled or erected by him at Site. 
 
5.8.10 The Contractor shall make suitable security arrangements (round the clock) including employment of 

security personnel to ensure the protection of all materials/equipment and works from theft fire, pilferage 
and any other damage and loss at Site. 

 
5.8.11 The Contractor shall ensure that all the packing materials and protection devices used for the various 

equipment during transit and storage are removed before these equipment are installed. 
 
5.8.12 All equipment shall be handled very carefully to prevent any damage or loss. No bars, wire ropes, slings 

etc., shall be used for unloading and/or handling of the equipment with out the specific written permission 
of the Engineer. The equipment from the storage yard shall be moved to the actual site of 
erection/location at the appropriate time as per the direction of BHEL Engineer so as to avoid damage for 
such equipment at Site. 
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5.8.13 The Contractor shall take all reasonable care to protect the materials and work till such time the erected 
equipment has been taken-over by BHEL/their client. Whenever necessary suitable temporary fencing 
and lighting shall have to be provided by the Contractor as a safety measure against accident and 
damage of property of BHEL, suitable caution notices shall be displayed where access to any part may be 
deemed to be unsafe and hazardous. 

 

5.8.14 The Contractor shall be responsible for taking all safety precautions during the constructions and leaving 
the site safe at the end of each working day and at all times. When the work id temporarily suspended, he 
shall protect all construction materials, equipment and facilities from causing damage to existing property 
interfering with the operation of the station when in goes into service. The contractor shall comply with all 
applicable provisions of the safety regulations, clean up programme and other precautionary measures, 
which the BHEL has in effect at the Site. 

5.8.15 All lifting tackles including wire ropes, slings, shackles etc., used by the Contractor shall be got approved 
by BHEL Engineer at Site before they are actually put on the work. 

 

5.8.16 The Contractor shall take delivery of equipment from storage yard/stores/sheds. He shall also make 
arrangements for verification of equipment, scrupulously maintain records and keep safe custody, watch 
and ward of equipment after it has been handed over to him till these are fully erected and tested and 
commissioned and taken over by BHEL’s client. The stolen/lost/damaged good shall have to be made 
good by the contractor at his own cost. 

 

5.9 DRAWING AND DOCUMENTS 
5.9.1 The detailed drawings, specifications, available with BHEL Engineers will form part of this Tender 

Specification These documents will be made available to the Contractor during execution of work at site. 
 

5.9.2 One set of necessary drawings to carry out the erection work will be furnished to the Contractor by BHEL 
on loan, which shall be returned to BHEL Engineer at Site after completion of work. Contractor’s 
personnel shall take care of these documents given to them. 

5.9.3 Should any error ambiguity be discovered in the specification or information, the Contractor shall for with 
bring the same to the notice of BHEL before commencement of work BHEL’s interpretation in such cases 
shall be final and binding on the Contractor. 

 

5.9.4 The data furnished in various appendices and the drawings enclosed with this tender specification 
describes the equipment to be installed, tested and commissioned under this specification briefly. 
However, the changes in the design and in the quality may be expected to occur as is usual in any such 
large scales of work. 

 

5.9.5 Deviation from design dimensions should not exceed permissible limit. The Contractor shall not correct or 
alter any dimension/details, without specific approval of BHEL. 

 

5.10 SITE CLEANLINESS AND SAFETY REQUIREMENTS: 
5.10.1 During the course of construction, alternation or repairs, scrap lumber with protruding nails, sharp edges 

etc., and all other debris shall be kept cleared from working areas, passageways and stairs in and around 
Site. Proper house keeping is the responsibility of the Contractor. 

 
5.10.2 Combustible scrap and debris shall be removed at regular intervals during the course of construction. 

Safe means shall be provided by the Contractor to facilitate such removal. If this is not done regularly, 
BHEL will get the job done and debit the cost to Contractor. 

 
5.10.3 Rigging equipment for material handling shall be inspected prior to use of each shift and as necessary 

during its use to ensure that it is safe. Defective rigging equipment shall be removed from service. 
Necessary test certificates have to be provided by the Contractor for the rigging and handling equipment 
brought by them. Otherwise this will be got to be done by BHEL and the cost will be debited to Contractor. 

5.10.4 Rigging equipment shall not be loaded in excess of its recommended safe working load. 
5.10.5 Rigging equipment when not in use shall be removed from the immediate work area so as not to present a 

hazard to employees. 
 
5.10.6 The Contractor will notify the Engineer his intention to bring on to site any equipment or any container with 

liquid or gaseous fuel or other substance which may create a hazard. The Engineer shall have the right to 
prescribe the conditions under which such equipment or container may be handled and used during the 
performance of the works and the Contractor shall strictly adhere to such instructions. The Engineers shall 
have the right to inspect any construction plant and to forbid its use, if in his opinion it is unsafe. No claim 
due to such prohibition shall be entertained 
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5.10.7 Where it necessary to provide and/or store petroleum products or petroleum mixture and explosives, the 
Contractor shall be responsible for carrying out such provision and/or storage in accordance with the rules 
and regulations laid down in the relevant petroleum Act., Explosive Act and Petroleum and Carbide of 
Calcium Manual, published by the Chief Inspectorate of Explosives of India. All such storage shall have 
prior approvals of Engineer. In case any approvals are necessary from the Chief Inspector of Explosives 
of any other statutory Authorities, the Contractor shall be responsible for obtaining the same. 

 
5.10.8 Valve protection caps shall be in place and secured. 
5.10.9 Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall not be intentionally 

dropped, struck or permitted to strike each other violently. 
 
5.10.10 When cylinders are transported by powered vehicles, they shall be secured in vertical position. 
 
5.10.11 All workmen of the Contractor working construction areas shall wear safety helmets and/or safety belt 

when working at heights. Contractor shall insure his workmen against all accidents, and the policy shall be 
presented to BHEL will arrange the same and the expenditure towards this will be debited to the 
Contractor. In case the Contractor fails to provide necessary safety equipment to workmen, BHEL will 
provide the same to the workers and recover the cost of equipment along with BHEL overheads. 

 
5.10.12 All the above safety conditions are not exhaustive but gives an idea for the Contractor and the Contractor 

shall adhere to all the safety precautions given by the BHEL Engineer at Site. Such of those workmen 
who do not follow safety precautions shall be turned out from Site. They will not be allowed to work until 
they fulfill safety regulations. 

 
5.10.13 Contractor shall arrange at his cost suitable flood lighting arrangement at various levels for safe and 

proper working during night hours at the work spot as well as at the pre-assembly area. 
 
5.10.14 The Contractor shall be responsible for provision of all the safety notices and safety equipment as 

enjoined on him by the application of relevant statutory regulations/provisions and/or as called upon by 
the BHEL Engineer from time to time. 

 
5.10.15 The Contractor shall provide temporary fencing wherever required as a safety measure against accident 

and damage to properties. Suitable caution notices shall be displayed where access to any part is found 
to be unsafe and hazardous. 

 
5.10.16 The Contractor shall ensure the safety of all the workmen, material and equipment either belonging to him 

or to others working at site. 
 
5.10.17 It will be the responsibility of the Contractor to ensure safe lifting of the equipment, taking due precaution 

to avoid any accidents and damages to other equipment and personnel. 
 
5.10.18 The Contractor shall provide necessary first aid facilities for all his employees, representatives and 

workmen working at Site. 
 
5.10.19 All the Contractor’s Supervisory personnel and sufficient number of workers shall be trained for fire 

fighting and shall be assigned specific fire protection duties. Enough number of such trained personnel 
must be available during the tenure of the Contract. Contractor should nominate one of his supervisors to 
co-ordinate and for implementation of safety measure. 

 
5.10.20 Contractor shall provide enough fire fighting equipment of the types and numbers at his office, temporary 

structures, labour colony area etc. Access to such fire fighting equipment shall be easy and kept open at 
all times. Compliance of the above requirement under fire protection shall it no way relieve the Contractor 
of any of his responsibilities and liabilities to fire accident occurring. 

 
5.10.21 The Contractor shall at his cost remove of on vicinity of work, all scrap packing materials rubbish unused 

and other materials and deposit them in places specified by BHEL engineer to keep the work Site clean 
and tidy. 
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5.12 TIME SCHEDULE 
5.12.1 The entire work of erection, testing and commissioning work  shall be completed within the time specified 

in the time schedule. 
 

5.12.2 Time is the essence of this contract. The contractor shall be able to mobilize his manpower, tools, plants 
and consumables round the clock for the entire period to complete the work within the stipulated time. 

 

5.12.3 For this purpose the completion of erection work shall be deemed to be completed in all respects only 
when the trial runs of motors, charging of transformers, panels and instruments/equipment  are 
completed and certified so by BHEL Engineer. The decision of BHEL in this respect shall be final and 
binding on the contractor. 

 

5.12.4 The commissioning of the unit shall be deemed to be completed in all respects only when all the 
equipment are tested and commissioned and the Unit is ready for commercial operation.  

 

5.12. IDLE LABOUR 
5.13.1 No idle labour charges will be admissible in the event of any stoppage caused in the work resulting in 

contractor’s labour being rendered idle due to any cause at any time. 
 

5.13. PRICE ESCALATION: 
5.14.1 The Contractor has to keep his quoted rates firm for the entire contractual period including total extended 

period, if any, and no claim for revision of rates is allowed under any circumstances. 
5.14.2 However, the Contractor shall maintain sufficient work force and other resources required for completion 

of the job expeditiously for the entire contractual period including total extended period. 
 
5.15 INSPECTION / QUALITY ASSURANCE / QUALITY CONTROL STATUTORY INSPECTION  
5.15.1 Various inspection/ quality control/ quality assurance procedures/methods at various stages of erection 

and commissioning will be as per BHEL / customer quality control procedure/codes and the other 
statutory provisions and as per BHEL Engineers instructions. 
 

5.15.2 Preparation of quality assurance log sheets and protocols with customer’s engineers, and other quality 
control and quality assurance documentation as per BHEL engineer’s instructions, with in the scope of 
work / specification. 

 

5.15.3 The protocols between contractor and customer / BHEL shall made prior to installation for correctness of 
foundations, materials, procedures, at each stage of installation, generally as per the requirement of 
customer/BHEL. This is necessary to ensure elimination of errors or keeping them with in tolerable limits 
and to avoid accumulation and multiplication of errors. 

 
5.15.4 A daily log book should be maintained by every supervisor/engineer of contractor on the job in duplicate 

(One for BHEL and one for contractor) for detailing and incorporating alignment/clearance/centering 
Levelling readings and inspection details. 

 
5.15.5 Approval given by customer/BHEL for welding, results tests etc. shall also be recorded in the log book. 
5.15.6 All the electrical/technical Measuring and Testing instruments / Gauges, Feeler gauges, Height Gauges , 

Dial Gauges, micrometers, Levels, Sprit Levels, surface Plates, Straight Edges, Vernier calipers and all 
measuring instruments shall be provided by the contractor for checking, Levelling, Alignment, testing etc. 
of erected equipment at various stages. The instruments/ gauges/tools etc. provided should be Brand, 
quality and accuracy, specified by BHEL engineer and should have necessary calibration and other 
certificates as per the requirements of BHEL engineer. 

 
5.15.7 Re-work necessitated an account of use of invalid instruments/measuring devices etc. shall be entirely to 

the contractor’s account. The contractor shall be responsible for taking corrective actions, including 
resource augmentation if any, as specified by BHEL to make- up for the loss of time. 

5.15.8 Total quality is the watch word of the work and standards, procedures laid down by BHEL. We shall follow 
all the instructions as per BHEL drawings and quality/standards. Contractor shall provide for the services 
of quality assurance engineer. 

 
5.15.9 STAGE INSPECTION BY FES/ QA ENGINEER: Apart from Day-to-Day inspection by BHEL Engineers 

stationed at site and also by customers engineer’s, stage inspection of equipment under erection and 
commissioning at various stages of erection and commissioning by TEAMS of engineers, from field 
engineering services of BHEL’s Manufacturing units and quality assurance unit/ factory quality assurance 
and commissioning engineers. Customer shall arrange all labour, Tools and tackles, etc. for such stage 
inspections free of cost. 
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5.15.10 Any modification suggested by FES and QA engineers team shall be carried out claims of contractor, if 

any shall be dealt as applicable. 
5.15.11 Any minor rectifications of major repairs of defective work found out during stage inspection shall be 

rectified free of cost, by the contractor 
 

5.15.12 Any major rectification or major repair/ major rework of defective work found out during stage inspection 
verification/checking but not attributable to contractor shall also be carried out. Claims of contractor if 
any, shall be dealt as applicable.  
 

5.16. SUBMISSION OF PERIODICAL REPORTS 
Contractor shall submit periodical reports in respect of following aspects of operation: 

1) Consumption of welding electrodes and gases 

2) Consumption of construction power 

3) Manpower reports 

4) Progress reports - periodically 

5) Field calibration reports 

BHEL at site will inform formats for these reports, which have to be printed by the contractor at their cost. 

5.17 ELECTRICAL INSPECTORATE’S APPROVAL / STATUTORY COMPLIANCE 
5.17.1 Contractor shall have/obtain electrical contractors License to carry out the Erection, Testing & 

commissioning work on High/Low voltage Electrical Equipment from the appropriate statutory authority of 
the concerned state or Central Electricity Authority, as the case may be. All fees and expenses in this 
regard shall be in the contractor’s account. 
 

5.17.2 Contractor shall arrange inspection of concerned statutory authority for the installation, testing & 
commissioning of High/Low voltage equipment covered under the scope of work and including those 
erected by other agencies and obtain the statutory authorities approval in appropriate format prior to 
charging of the equipment 
 

5.17.3 Contractor shall be responsible for all necessary liasoning work with statutory authority towards 
the certification of installation / works. BHEL will pay statutory fees in respect of inspection of installations 
as per demand note/challan issued by the statutory authority. All other expense shall be borne by the 
contractor. BHEL/BHEL’s customer shall be providing technical assistance, drawing and document for 
submission to statutory authority. Contractor shall provide all logistics services in this regard. 
 

5.17.4 In case these inspections have to be repeated due to Default/Fault of the contractor and fees have to be 
paid again, the contractor shall have to bear the charges. These would be deducted from their Bills. 
 

------------------ --------------------- -------------- 
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SPECIAL CONDITIONS OF CONTRACT 

 
SECTION - VI 

 
6.   EXTRA CHARGES FOR MODIFICATION AND RECTIFICATION WORKS: 

 
a. BHEL may consider payment for extra works on man-hour basis for such of those works which require 

major modification which is totally unusual to normal erection or commissioning work which are not due to 
contractor’s faulty erection. 
 

b.  The decision of BHEL in this regard shall be final and binding on the contractor.  The contractor may 
submit his work claim bills (specifically agreed by BHEL Engineer) along with the labour sheets duly 
certified by BHEL Engineer at site.  But BHEL got the option to get those work done through other agencies 
if they so desire. 
 

c.  All the extra works, if any, carried out should be done by a separate gang which should be identified prior 
to start of work for certification of man-hours.  Daily labour sheets should be maintained and should be 
signed by the contractor’s representative and BHEL Engineer.  Signing of labour sheets does not 
necessarily mean the acceptance of extra works.  Only those works  which are identified as not usual to 
normal erection and certified so by the Site-in-Charge of BHEL and accepted by designers/supplier’s 
competent authority only will be considered for payment. The decision of BHEL in this regard shall be final 
and binding on the contractor. 
 

d. Average single manhour rate including overtime if any, supervision, use of tools and tackles and other site 
expenses and incidentals, including consumables for carrying out any rework / revamping as may arise 
during the coarse of erection shall be Rs. 60/- per man hour. 

 
e.  Average single manhour rate including overtime if any, supervision, use of tools and tackles and other site 

expenses and incidentals, excluding consumables for carrying out any rework / revamping as may arise 
during the coarse of erection shall be Rs. 40/- per man hour. 

 
f.  Extra works does not include nominal dressing of foundations, holes, bases, nut and bolts.  In case of 

abnormal conditions, this can be mutually discussed before starting of such work. 

 
g.  Extra works are broadly defined as below: 

 
i)   Design changes which will be intimated to the contractor after the start of the work which call for 

dismantling of the erected components, rectification, modification, etc. 

ii) Repair / rectification of the components damaged during transit and intimated to BHEL before drawing 
the materials from BHEL stores. 

iii) Modification, rectification of components wrongly manufactured/fabricated at works subject to 
acceptance of the approving authority.  Any such modification work costing less than 48 Man Hours per 
work of a DU shall be considered as incidental to erection and shall not be considered for payment. 

iv) Jobs which require major modification, major repair, major reworks etc. which will be identified as major 
and warrant extra payment, certified as such by the Site-in-Charge of BHEL and accepted by the 
designers/competent authority of BHEL.  The decision of BHEL in this regard shall be final and binding 
on the contractor. 

 
 

------------------- 
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SPECIAL CONDITIONS OF CONTRACT  
   SECTION – VIII  

 8.0  GENERAL TERMS AND CONDITIONS OF REVERSE AUCTION 
 
8.1 For the proposed reverse auction, technically and commercially acceptable bidders only shall be eligible to 

participate. 
8.2  BHEL will engage the services of a service provider who will provide all necessary training and assistance 

before commencement of on line bidding on Internet. 
 

8.3   BHEL will inform the vendor in writing, in case of reverse auction, the details of service provider to enable 
them to contact and get trained. 

 

8.4   Business rules like event date, time, start price, bid decrement, extensions, etc. also will be 
communicated through service provider for compliance. 

8.5   Vendors have to fax the compliance form in the prescribed format (provided by service provider) before 
start of Reverse auction. Without this the vendor will not be eligible to participate in the event. 

 
8.6   BHEL will provide the rate schedule (e.g. EXCEL sheet) for the vendor to enable them to fill-in the price 

and keep it ready for keying in during the auction. The discrepancy between words and figures, if any, will 
be addressed as per Cl. 1.1.9. of Genl. Cond. Of contract (u/Ref. ES:F:010) 

 

8.7   Reverse auction will be conducted on scheduled date & time. 
8.8   At the end of reverse auction event, the lowest bidder value will be known on the network. 
8.9  The lowest bidder has to fax the duly signed filled-in prescribed format as provided on case-to-case basis 

to BHEL through Service provider within 24 hours of auction without fail. 
 

8.10   Opening bid in reverse Auction: The opening bid (in the reverse Auction) of the bidders shall be same or 
less than the value as that quoted in their final sealed price submitted to BHEL(along with Technical offer). 
The bidder shall confirm in writing to BHEL that their opening bid (in reverse auction) shall be same or 
less than the value as that quoted in their final sealed price bids submitted to BHEL against this NIT along 
with Technical Bid (Patr-1).If any bidder offered a unsolicited discount or rebate, in separate cover etc. in 
any place other than the sealed price bid, then the opening price bid in reverse auction, by such a bidder 
in Reverse Auction, shall be the price offered in final sealed price bid submitted (against this NIT) minus 
discount offered in any place other than the sealed price bid. 

 

8.11  BHEL reserves the right to cancel Reverse Auction (RA) without assigning any reasons and resort to 
considering the sealed bids submitted by vendor for processing and finalizing the tender.  

 
8.12  In case the process of reverse auction is found unsuccessful by BHEL, then BHEL at its discretion may 

decide to call the L1 bidder of reverse auction for further negotiation.    
8.13  Any variation between the on-line bid value and signed document will be considered as sabotaging the 

tender process and will invite disqualification of vender to conduct business with BHEL as per prevailing 
procedure. 

8.14   In case BHEL decides not to go for Reverse auction procedure for this tender enquiry, the Price Bids and 
price impacts, if any already submitted and available with BHEL shall be opened as per BHEL’s standard 
practice. 

 

8.15  Only those vendors, who participate in the Online Initial Opening Bid, will be eligible to participate in the 
subsequent Online English Reverse Auction.  

8.16  Price bids offered by the bidders during reverse auction process is considered as an offer to execute the 
work. Bids once made by a bidder cannot be cancelled/withdrawn and bidders shall be bound to execute 
the work at the final bid price. BHEL shall take appropriate action if the bidder fails to do so. 
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Registration & GST Rate 

1. Bidder should indicate GSTIN No. (Copy of GST registration to be enclosed) and PAN No. (copy 
of PAN to be enclosed).  

2. Tender will be considered/ accepted, if & only if the vendor has a valid GST Registration No. 

3. Central Tax/ State Tax/ Integrated Tax/ Union Territory tax to be quoted as extra in %. 

4. Bidders to ensure correct applicability of Central Tax/ State Tax/ Integrated Tax/ Union Territory 
tax based on the Inter / Intra state movement Supply of goods and provision services or both.  

5. Invoicing  & Payment  The Tax Invoice for supply of Goods & Services should be raised as per 
the provision of GST Act & Rules and must compulsorily mention the following :- 

a. GSTIN of BHEL Nodal Agency for Tamil Nadu is     33AAACB4146P2ZL 

b. HSN Code or Service Accounting Code for supply of goods or services. 

c. Name & address of supplier 

d. GSTIN of Supplier 

e. Consecutive Serial No. & date of issue 

f. Description of goods or services 

g. Total value of supply 

h. Taxable value of supply 

i. x Rate – Central Tax & State Tax or Integrated Tax, Cess 

j. Amount of Tax charged 

k. Place of supply 

l. Address of delivery if different from place of supply 

m. Signature of authorized signatory 

6. Reimbursement of GST to the vendor is contingent upon complying with the following condition 
by the service provider:- 
i. Uploading the onward GST Return (GSTR-1) in GSTN Network portal within the statutory 

time period. 
ii. Discharging the GST tax liability to the Government. 
iii. Submission of Tax Invoice to BHEL. 
iv. Submission of proof of payment of GST to BHEL. 
v. Availment of Input Tax Credit by BHEL. 

7. Input Tax Credit: In case GST credit is delayed/ denied to BHEL, due to non/delayed receipt of 
goods and/or services and/or tax invoice or expiry of timeline prescribed in GST Law for availing 
such ITC, or any other reason not attributable to BHEL, GST amount shall be recoverable from 
Vendor along with interest & penalty levied/ leviable. 

8. In case vendor delays declaring such invoice in his return and GST credit availed by BHEL is 
denied or reversed subsequently as per GST law, GST amount paid by BHEL towards such ITC 
reversal as per GST law shall be recoverable from vendor/contractor along with interest & penalty 
levied/ leviable on BHEL. 

9. In case of discrepancy in the data uploaded by supplier in the GSTN portal or in case of any 
incomplete work/service, then BHEL will not be able to avail the tax credit and will notify the 
supplier of the same. Supplier has to rectify the data discrepancy in the GSTN portal or issue 
credit note (details to be uploaded 
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10. any such delay in availing of tax credit for reasons attributable to vendor (as mentioned above), 
interest as per the GST Act & Rules, along with penalty, if any will be deducted for the delayed 
period i.e. from the month of receipt till the month tax credit is availed, from the running bills. 

In case of discrepancy in the data uploaded by supplier in the GSTN portal or in case of any 
incomplete work/service, then BHEL will not be able to avail the tax credit and will notify the 
supplier of the same. Supplier has to rectify the data discrepancy in the GSTN portal or issue 
credit note (details to be uploaded in GSTN portal). 

11. For any such delay in availing of tax credit for reasons attributable to vendor (as mentioned 
above), interest as per the GST Act & Rules, along with penalty, if any will be deducted for the 
delayed period i.e. from the month of receipt till the month tax credit is availed, from the running 
bills. 

12. Penalty for Non-compliance of GST Act  Penalty amount so determined along with GST if 
applicable thereon shall be recovered from the contractor. 

13. Anti-profiteering Measure: Any reduction in rate of Tax on any supply of goods or services or 
the benefit of input tax credit shall be passed on to the recipient by way of commensurate 
reduction in prices. 

14. Other Provison: The agency should quote the applicable taxes and duties in the technical bid 
(part-I) as well as in price bid (part-II).  

15. All the terms & conditions of the contract with respect to Taxes & Duties are subject to the new 
taxation laws introduced from time to time (e.g., GST). The terms & conditions will be modified in 
accordance with the provisions of new laws (e.g., GST).  

16. The Prices quoted above must be inclusive of all taxes and duties and exclusive of GST, which 
will be payable extra as per applicable rules and subject to Submission of documentary evidence.  

17. In case any changes in taxes and duties as per Gov. Notification (including GST), the same shall 
be applicable from time to time. 

The following details to be furnished by the bidder:  

S.No Details To be filled by the bidder 

1 GSTIN No. (Copy to be 
enclosed) 

 

2 PAN No (Copy to be 
enclosed) 

 

3 HSN Code & SAC Code 
(Copy to be enclosed) 

 

 

The bidder has to submit this document along with their offer after duly signed & sealed by the 
authorized person. 

 

 

SIGNATURE OF THE CONTRACTOR 
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Part-II    Price bid 
 Page-01 of 02 

NAME OF WORK : : Electricals  works of Electro Static Precipitator (ESP) involving, handling at stores, 
transporting to site of work, erection , testing and commissioning of electrical components of ESP in Unit- 
2, TPS-II, NLC, Neyveli,  Tamilnadu, using contractors own tools and plants, manpower, consumables, 
testing equipment etc. 

S.No              DESCRIPTION OF ITEM 
  

QTY UO
M 

Weightage 
in %. 

A Dismantling/removal of the following existing electrical items/ cables 
carefully (without damaging to adjacent equipment) from its location and 
transporting to customer's scrap/stores yard. 

     

A1 Junction Boxes with Power TBs of hopper heaters, support insulator, 
shaft insulator heaters 

32 Nos 0.3205 

A2 Ash level indicators with electronic unit, signal cables etc. complete. 48 Nos 0.6685 
A3 Hopper heaters 288 Nos 3.0128 
A4 Thermostat 12 Nos 0.174 
A5 ESP EC Panels Weight 300 Kg/No Approx 26 Set 4.6533 
A6 ESP Aux.Control Appx wt of each panel is 3500 KGs 2 Set 3.582 
A7 2CX240 Sq.mm armored FRLS Aluminum cable 4000 Mtrs 4.1304 
A8 3Cx16 sq.mm armored Al/Cu cable 1000 Mtrs 0.696 
A9 3Cx10 sq.mm armored Al cable 2500 Mtrs 1.7441 
A10 3Cx6 sq.mm armored Al cable 1500 Mtrs 0.6687 
A11 3Cx2.5 sq.mm armored Al/ Copper cable 12000 Mtrs 5.3594 
A12 2CX2.5 Sq.mm armored Al/ Copper cable 750 Mtrs 0.3344 

B Collection of following Electrical components from BHEL/ customer's 
store yard transporting to ESP unit #2, Erection, testing & 
commissioning equipment as per BHELEngineer  Instructions and 
technical speccifications. 

     

B1 Electronic control panel (for HVR control) of size 300x400x1800 and 
approx.  Weight 300 KGs in the ES panel 

24 Nos 14.3286 

B2 Auxiliary control panel of size 4200 L x 2300H x 900 W and approximate 
wt. 6500 KGs. 

2 Nos 14.9255 

B3 Junction Boxes with Power TBs of hopper heaters, support insulator, 
shaft insulator heaters 

40 Nos 1.0188 

B4 Ash level indicators with electronic unit,signal cables etc. complete 40 Nos 0.5342 
B5 ESP Hopper heaters - 500W 288 Nos 6.2727 
B6 Thermostat 28 Nos. 0.3739 
B7 Local start stop push butten 52 Nos. 2.3284 

B8 Installation of IOS (integrated operating system) each set comprising of  
e nos of PCs with monitors and  01 no of printer, Ups, Junction box, 25 
nos of RF modules  per set  at unit control room of  respective Boilers.  

2 Set 0.8957 

B9 ESP mechanical interlock systems each set comprising of following 
items:  a) Rotary switch with key 2 pole 415V, 5A, AC for electrical 
control panel - 6 Nos. b) Interlock without key - 58 Nos.  c) Interlock with 
key - 6 Nos.  d) Enclosure box with key exchange box - 2 Nos.                  

2 Set 2.3881 

B10 Testing  & comm of  1 ph 415V, 95 KV HVR Transformers              ( 
Erection of HVRs shall be done by mech agency of BHEL)   

6 Nos 2.6866 

C Collection of following Electrical cables from BHEL/ customer's store 
yard transporting to ESP unit #2,  laying of cables over the existing 
cable trays and dressing using nylon cable ties as per BHEL Engineer 
Instructions and technical speccifications. 

     

C1 2CX120 Sq.mm armored FRLS Copper cable from LT MSB to EC HVR 4000 Mtrs 7.9408 
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S.No. 
  

             DESCRIPTION OF ITEM 
  

QTY UOM Weightag
e in %. 

C2 3Cx10 sq.mm armored FRLS Copper cable  2000 Mtrs 1.3107 

C3 3Cx6 sq.mm armored FRLS Copper cable  5000 Mtrs 1.7549 

C4 3Cx4 sq.mm armored FRLS copper cable 3000 Mtrs 1.3599 

C5 3Cx2.5 sq.mm armored FRLS Copper cable 13500 Mtrs 1.6078 

C6 12Cx2.5  sq.mm Control cable 4000 Mtrs 2.1493 

C7  2Cx1.5 sq.mm Control cable 2000 Mtrs 5.3733 

C8 2CX2.5 Sq.mm armored FRLS Copper cable 5000 Mtrs 1.2037 

D Laying of following size of Cable trays      

D1 100 mm GI cable trays 80 Nos. 0.0716 

D2 150 mm GI cable trays 320 Nos. 0.2866 

D3 300 mm  GI cable trays 80 Nos. 0.086 

D4 750 mm  GI cable trays 800 Nos. 0.9553 

D5 1000 mm  GI cable trays 400 Nos. 0.4776 

E Glanding and termination of the following size of cables. 
Cable lugs & glands will be provided by BHEL free of 
cost. 

     

E1 2CX120 Sq.mm armored FRLS Copper cable 48 Nos. 0.4808 

E2 3Cx10 sq.mm armored FRLS Copper cable 96 Nos. 0.293 

E3 3Cx6 sq.mm armored FRLS Copper cable 24 Nos. 0.0641 

E4 3Cx4 sq.mm armored FRLS copper cable 8 Nos. 0.0229 

E5 3Cx2.5 sq.mm armored FRLS Copper cable 100 Nos. 0.2518 

E6 2CX2.5 Sq.mm armored FRLS Copper cable 624 Nos. 1.0438 

E7 4c x1.5 sq.mm cable copper screened 48 Nos. 0.0824 

E8 10c x 1.5 sq. mm cable copper 48 Nos. 0.2427 

F Replacement  of  outdoor type light fittings with new LED 
light fittings at hopper area, ESP casing platform area & 
outer roof area. ( Note: new LED light fittings,  will be 
issued by BHEL free of cost. ) 

100 Nos 1.8442 

K 
TOTAL value for the above scope of work in Indian 
Rupees                                                                                               

   

M GST @________%      

N  TOTAL value of the work in Indian Rupees Including GST                                                                                           

     

 

 

SIGNATURE OF BIDDER 
Note: Vendor to work out his rates in a separate paper and quote only lumsum price for 
entire scope of work in column ( K ). Individual item rates for the above schedules will be 
arrived based on the lump sum price quoted by the bidder as per weightage indicated 
against each schedule.   Applicable/Quoted GST amount will be payable extra.   Any other 
entry elsewhere (individual item rate, if any) in the Price bid by the bidder shall be treated as 
Null and Void. 


