
Bharat Heavy Electricals Limited 
(A Govt. Of India Undertaking) 

Power Sector – Southern Region 
 

SPECIAL CONDITIONS OF CONTRACT  
FOR 2 X 660 MW ENNORE SEZ SUPERCRITICAL TPS  

 

Page 1 of 24 
 

These Conditions shall be read in conjunction with General Condition of Contract (GCC) enclosed 
alongwith the tender enquiry. In case of any conflict or inconsistency, the requirement of Special 
Conditions of Contract (SCC) shall prevail over the GCC. 
 

1.0 Project Name 
2 x 660 MW ENNORE SEZ SUPERCRITICAL TPS UNITS- 1 & 2 at ASH DYKE OF 
NCTPS 

2.0 
Ultimate 
Customer 

TAMILNADU GENERATION AND DISTRIBUTION CORPORATION LIMITED 
[TANGEDCO] 

3.0 
Location  of 
Plant 

Location: Plant will be located at Ash dyke of North Chennai Thermal Power 
Station, near Voyalur village, approx. 35 km from Chennai, Tamil Nadu, India.  
 
Access by: 
Location co-ordinates: 
          80° 18’ E to 80° 19’ E Longitude 
          13° 17’ N to 13° 18’ N Latitude 
Nearest Village: Voyalur 
Nearest Town & City: Chennai (35 Km) 
Nearest Railway Station: Athipattu Pudunagar (~5 Km) 
Nearest Airport: Chennai (~60 Km) 
Nearest Seaport: Ennore (~5 Km) 
Nearest Road access: All weather road from Pattamandri on the Thiruvottiyur 
– Ponneri district highway 
Site Elevation: (+) 10.0 m above Mean Sea Level 

 

4.0 
Delivery 
Address(Ship 
to) 

ENNORE SEZ SUPERCRITICAL TPS 2 x 660 MW, 
VayalurVillage,Chennai,Tamil Nadu 

5.0 
Consignee 
Address (Bill 
To) 

BHEL GSTN - 33AAACB4146P2ZL  
NAME - BHEL Site Office  
ADDRESS - 2 X 660 MW Ennore SEZ STPP,Vayalur BR PO,Minjur PO,TAMILNADU 
- 601203 

 Notes 
 
 
 
 

Consignee address (Bill To) in Invoice & LR should be strictly as per Sl. No. 05. 
Place of supply along with name of state to be clearly indicated by vendor in 
invoice. 

Delivery address (Ship To) in Invoice and LR should be as per Sl. No. 04. 

Invoice should clearly specify “Billing from” and “Shipping from” addresses. 

It is Vendor's responsibility to ensure availability of trucks well in advance for 
dispatch of material to meet contractual delivery requirement. 

 Delivery Order shall be carried by transporter along with other dispatch 
documents. 

6.0 Buyer and 
Paying 
Authority 

Buyer and Paying Authority shall be BHEL-PSSR. 
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7.0 
Mode of 
Dispatch By Road/Rail/Sea on Door Delivery and Freight Pre-Paid Basis. 

8.0 
Road Permit 
Required 

E-way bills / Transit passes / Road Permits, if required for materials / T&P etc., 
brought into the project site is to be arranged by the Contractor only.  

9.0 

Transit 
Insurance 

 In BHEL Scope  

 Vendor shall inform the following details of dispatches to the Underwriter 
(refer details below) under intimation to BHEL-PSSRand BHEL Site office:  

(1) Policy No.  
(2) Consignee Name. 
(3) Consignment Details (items with their weightsand value (in INR)). 
(4) Project Name and P.O. No. 
(5) LR No. and date,Dispatchorigin anddestination details, Inv. No. 

Policy No.  Marine policy: 500300/21/15/02/00000005 
SCE Policy: 500300/44/15/04/40000004 

Name of the 
Insurance 
Company  

UNITED INDIA INSURANCE CO. LTD. 

10.0 GST No. 33AAACB4146P2ZL 

11.0 
Customer GST 
& PAN No            TANGEDCO provisional GST no.- 33AADCT4784E1ZCPAN No.  -  AADCT4784E 

12.0 
 

Unloading at 
site 

 By Vendor at their own cost 

Storage at site  By Vendor at their own cost 
Movement of 
Material 
within Site 

 By Vendor at their own cost 

 
1. Name of Job 
1.1. Providing, installing and handing over of two coal covered sheds covering three coal 

stock piles using tubular steel sections conforming to IS 1161 / IS 4923 and Steel 
structural sections conforming to IS 2062-2006, Roof monitor if required shall be 
provided on full length as per the requirement. Scope is inclusive of Designing, 
supplying, fabrication, welding, handling, assembling & erection in position of 
tubular space frame structure, cladding sheets (roof and side sheeting) and handing 
over to customer. 
 

2. Broad Scope of work 
2.1. Designing also includes:  

2.1.1. Preparation, submission and obtaining approval of design basis report, Preparation 
and submission of super structure designs and drawings of cover sheds, which 
includes steel structure connection designs & details along with obtaining approval 
for the same. 

2.1.2. Preparation and submission of sub structure designs and drawings of cover sheds 
i.e., design pile layout, pile cap & pedestal design along with obtaining approval for 
the same.  
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2.1.3. Preparation & submission of design, documents and drawings to BHEL / TANGEDCO, 
obtaining approvals from M/s Desein Consulting Services and & TANGEDCO 
(customer).  

2.1.4. Preparation of manufacturing drawings, submission of Quality Plan viz.  
manufacturing quality plan& field quality plan, erection sequence and methodology.  

2.1.5. Fixing of lightening protection to shed including supply of fixing fasteners. However, 
supply of lightening protection strip is in BHEL scope.  

 
2.2. Steel structural sections conforming to IS 2062-2006 (or latest revision)and tubular 

steel sections conforming to IS 1161 / IS 4923 shall be procured only from the 
approved vendor list as given in Annexure-I. 

 
2.3. Execution of RCC works i.e., Pile, Pile cap& Pedestal is in the scope of BHEL. Grouting 

of column bases is in the scope of the contractor. Packing plates as per requirement 
shall be provided by the contractor. All minor adjustments up to (+/-) 25 mm of 
foundation level, dressing, chipping of foundation surface enlarging the pockets in 
foundations and grouting of equipments etc. as may be required for the erection of 
equipments / plants shall be carried out by the Contractor. 

 
2.4. Structure shall be designed as per the design criteria furnished elsewhere in the 

specification.  
 
2.5. Supply and fabrication works includes structural steel sections, tubes/pipes, plates, 

steel cones, props / end connectors / node connectors, side runners, purlins, 
cladding sheet (roof and side sheeting), gussets, bolts (only galvanised bolts 
(permanent bolts) to be used for all erection works), foundations bolts, templates 
for foundation bolts (five numbers templates - for handing it over to civil agency for 
using it for erection of foundation bolts), fasteners, splice plates, base plates, 
stiffeners, gutters, rain water down comers, wind ties and other supporting systems, 
etc., all complete required for successful erection & handing over of space structure 
for the adequate loads as per specifications elsewhere in this tender. Foundation 
bolts & templates shall be supplied immediately after approval of the drawings to 
enable civil agency to timely execute the fixing of foundation bolts in pedestals / 
columns. 

 
2.6. Scope is also inclusive of transportation, threading, machining, straightening, 

cutting, bending, rolling, grinding, machining, drilling, welding, electrodes if any and 
other consumables, alignment, fasteners, erection bolts & nuts (if any required - 
weight of erection bolts, nuts and welds not payable extra and deemed to have been 
included in the offer), assembly, edge preparation, preheating (if any required as per 
codes & specifications), post heating, testing of welders, inspection of welds, visual 
inspection, non-destructive and special testing, rectification and correction of 
defective welding works, production test plate, inspection and testing, erection 
scheme, protection against damage in transit, stability of structures, installation of 
temporary structures, setting column bases, surface preparation by means of 
manual or mechanical power tools as per relevant codes & specifications, touch-up 
painting, rectification, dismantling and removal of all temporary structures (weight 
of temporary structures not payable), etc all complete as specified elsewhere in this 
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tender document. Leads and lifts up to all height, tools and plant, all necessary 
scaffolding, cranes of all capacities required as per the erection requirement, other 
supporting equipment like small capacity cranes, hydras, trailers, trucks, tractors 
etc. required for completion of work shall be arranged by the bidder.  

 
2.7. General Structural arrangement of the shed and location of column to be furnished 

to BHEL along with the technical bid. Concrete Pedestal shall be 1.5 M above the 
finished ground level. Spacing of the shed column shall not be less than 8m and more 
than 9m.  

 
2.8. Rain water down comer shall be considered to drain the water collected between 

two sheds and shall be directed to peripheral drain of coal stock pile.  
 
2.9. Basic Clear Dimensions to be maintained is given below and the same is furnished in 

the annexure No A-1 –II (Drawing No. IS-1-CE-688-303-C523 R0): 

Sl.No Structure 
Length in 
meters 

Width in 
meters 

Height in 
meters 

1 Covered Shed for coal 
stock pile – 2nos  

80 97.50 26 (min.) 

 
 
2.10. Profile of the shed shall be selected in such a way that the structure shall not 

interfere with machines and their clearances. Clear clearance of 1.5 metershas to be 
maintained from the equipment / machines. 

 
2.11. Note: 

2.11.1. Drawings issued vide Annexure No. A-1-I (Drawing No. PE-DG-412-100-M001 R05), 
A-1-II (Drawing No. IS-1-CE-688-303-C523 R0) and A-1-III (Drawing No. IS-1-CE-688-
100-C006 R5 Sheet 1 of 3, Sheet 2 of 3 and Sheet 3 of 3) are for tender purpose only. 
No additional financial implication will be entertained by BHEL at a later date on 
account of any alteration to this, except otherwise specifically addressed in the 
tender. 

2.11.2. The works to be performed under this contract, consist of providing all labour, 
supervision, material, scaffolding, construction equipments, tools and plants, 
temporary works, supplies including POL (i.e. Petroleum, oil & lubricants), 
transportation and all incidental items not shown or specified but reasonably 
implied or necessary for the proper completion of work in all respects. Testing of all 
materials, preparation of fabrication drawings etc. are included in the scope of 
works. 
 

2.12. The bidder should fully apprise himself of the prevailing conditions at the proposed 
site, climatic conditions including monsoon pattern, local conditions, soil strata and 
site specific parameters and shall include for all such conditions and contingent 
measures in the bid, including those which may have not been specifically brought 
out in the specifications. 

 
2.13. The work to be done under this specification comprises of design, engineering, 

manufacturing, assembly, inspection, testing at manufacturer’s/ sub-vendor’s 
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works, painting, proper packing, transportation, delivery, handing over at site of 
structure as stated above & detailed in the specification & elsewhere in tender 
documents. 

2.14. The intent of this specification is to provide services for execution of the project 
according to most modern and proven techniques and codes. The omission of 
specific reference to any method, equipment or material necessary for the proper 
and efficient services towards installation of the structure shall not relieve the 
successful bidder of the responsibility of providing such services/ facilities to 
complete the work or portion of work awarded to him. The quoted/ accepted rates/ 
price shall deem to be inclusive of all such contingencies. Any mismatch/ defect 
found due to mistake in fabrication/ erection shall have to be rectified by successful 
bidder free of cost. Inspection by BHEL/ customer does not relieve successful bidder 
of their responsibility of executing quality erection. 
 

2.15. The work to be carried out under scope of this specification, covers complete work 
of handling including receipt of the material, transportation to site, temporary 
storage& preservation prior to erection, if required, cleaning, preservative painting, 
erection, alignment, welding, levelling, adjustment etc. The work shall conform to 
dimensions & tolerances given in various drawings & documents. If any portion of 
works is found to be defective in workmanship & not   conforming to drawings/ 
documents or other stipulations, the successful bidder shall dismantle and redo the 
work duly replacing the defective materials at their own cost, failing which 
recoveries, as determined by BHEL (i.e. supply and/or installation is to be carried out 
at risk & cost of contractor along with BHEL overhead as applicable), shall be 
effected from successful bidder’s bills. 
 

2.16. It is not the intent of this specification to specify herein all the details of erection 
and commissioning.  However, the system shall conform in all respects to high 
standards of quality & workmanship for performing the required duties in a manner 
acceptable to purchaser, who will interpret the meaning of drawings and 
specifications and shall be entitled to reject any work or material, which in his 
judgments, is not in full accordance herewith. Rejected and other defective 
equipment, materials and Plant shall be satisfactorily replaced with proper 
replacements. The costs and expenses associated with such repairs and 
replacements shall be to the account of Successful bidder and not reimbursable. 
 

2.17. The scope of work broadly covers as per specification & elsewhere in the document 
but shall not be limited to the following: 

2.17.1. Detail design of covered sheds work as per specification. 
2.17.2. Preparing the manufacturing quality plan. 
2.17.3. Complete manufacturing of all the structures, testing and assembly as per 

specification at manufacturer’s/ sub vendor’s premises. 
2.17.4. Providing requisite sets (both hard & soft copy) of engineering drawings, as-built 

drawing, plant handbook, storage, preservation & painting manual, erection 
manual, etc as specified elsewhere in the tender. 

2.17.5. Arranging inspection of equipment and accessories etc at manufacturer’s/ sub 
vendor’s premises. 
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2.17.6. Packing & transportation of goods from manufacturer’s works/ sub vendor’s works 
within the quoted/ accepted rates/ price. 

2.17.7. Any equipment not specified here but required to make the equipment complete 
shall be under the scope of the successful bidder. 

2.17.8. Transportation of materials on FOR destination/ site basis and door delivery of 
materials at site. 

2.17.9. The bidder shall act as “Transporter” of the materials after Transfer of Ownership of 
the materials at the registered place of the Bidder. However, the Bidder shall 
continue to act as custodian of the materials and in case of any loss in transit, 
appropriate recovery shall be made from the Bidder. 

2.17.10. Unloading of materials at railway station/ transporter’s godown/ railway siding/ 
inside or outside the project area, transportation to successful bidder’s stores, 
assessment of lost/ damaged items in transit/ storage erection & commissioning, 
arranging the Insurance claims and replacement of lost/ damaged items. The 
successful bidder shall be responsible for making good the losses/ damages for cases 
for which BHEL is unable to lodge Insurance claim. If BHEL is unable to recover the 
full cost from Insurance company against any claims, the balance including 
deductible franchise wherever applicable, will be recovered from the successful 
bidder. 

2.17.11. Transport of material to their respective places of erection and erection of the 
complete plant & equipment as supplied under this tender. 

2.17.12. Deployment of all skilled and unskilled manpower required for erection, supervision 
of erection, watch & ward, commissioning and other services to be rendered under 
this specification. 

2.17.13. Deployment of all erection tools & tackle, construction machinery, transportation 
vehicles and all other implements in adequate number and size, appropriate for the 
erection work to be handled under scope of this tender except otherwise specified. 

2.17.14. Supply of all consumables, eg welding electrodes, cleaning agents, diesel oil, 
lubricant etc as well as materials required for temporary supports, scaffolding, etc 
as necessary for such erection work, unless specified otherwise. 

2.17.15. Providing support services for the successful bidder’s erection staff, eg, construction 
of site offices, temporary stores, residential accommodation and transport to work 
site for erection personnel, watch and ward for security and safety of the materials 
under the successful bidder’s scope and to be arranged at their own cost, etc, as 
required. 

2.17.16. Preparing schedules and furnishing progress report in requisite mode & number. 
2.17.17. Removal of the scrap generated at site. 

 
2.18. All other points shall be as per the terms & conditions and specification along with 

aforesaid references together with amendments incorporated thereto. 
 

2.19. Following shall be the responsibility of successful bidder and have to be provided 
within finally accepted rates/ prices: 

2.19.1. Provision as required of all types of labour, supervisors, engineers, watch and ward, 
tools & tackles, calibrated IMTEs (Inspection, measuring and testing equipment) as 
specified and otherwise required for the work, consumables for erection, testing and 
commissioning including material handling. 

2.19.2. Proper out-turn as per BHEL plan and commitment. 
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2.19.3. Completion of work as per BHEL schedule. 
2.19.4. Good quality and accurate workmanship for proper performance of the equipment. 
2.19.5. Repair and rectification. 
2.19.6. Preservation/ re-conservation of all components during storage/ erection/ 

commissioning till handing over. 
 

2.20. Construction of Temporary Office, Stores etc.: The successful bidder shall arrange at 
his own cost the construction of his temporary office, stores, fabrication yards, 
labour colony etc. and also the watch & ward of all above 
 

3. SITE VISIT 
3.1. Bidder should visit site and acquire full knowledge & information about prevailing 

site conditions and in & around plant premises together with all the statutory, 
obligatory, mandatory requirements of various authorities before submission of the 
bid. 
 

4. Facilities & Consumables in the Scope of Contractor / BHEL (Scope Matrix) 
 
 

Sl.No Description 

Scope to be 
taken care by Remarks 

 BHE
L 

Bidder 

1 PART I     
1.1 ESTABLISHMENT     
1.1.1 FOR CONSTRUCTION PURPOSE:     
1.1.1.1 Open space for office Yes   Free  
1.1.1.2 Open space for storage Yes     Free  

1.1.1.3 
Construction of bidder‘s office, canteen and storage 
building including supply of materials and other 
services  

 Yes   

1.1.1.4 
Bidder‘s all office equipments, office / store / 
canteen consumables  

 Yes   

1.1.1.5 
Canteen facilities for the bidder‘s staff, supervisors 
and engineers etc  

 Yes   

1.1.1.6 Fire fighting equipments like buckets, extinguishers   Yes   

1.1.1.7 
Fencing of storage area, office, canteen etc of the 
bidder  

 Yes   

1.1.2 FOR LIVING PURPOSES OF THE BIDDER     
1.1.2.1 Open space   Yes   
1.1.2.2 Living accommodation   Yes   
1.2 ELECTRICITY     

1.2.1 
Electricity For construction purposes    Chargeable 

Basis. 
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1.2.1.1 
Single point source  Yes   As provided 

by 
TANGEDCO 

1.2.1.2 
Further distribution for the work to be done which 
include supply of materials and execution 

 Yes  At bidder’s 
own cost 

1.2.2 
Electricity for the office, stores, canteen etc of the 
bidder which include:  

 Yes   

1.2.2.1 
Distribution from single point including supply of 
materials and service  

 Yes   

1.2.2.2 

Supply, installation and connection of material of 
energy meter including operation and maintenance  

 Yes  Calibration 
certificate  
to be 
provided 

1.2.2.3 
Duties and deposits including statutory clearances 
for the above  

 Yes   

1.2.2.4 
Demobilization of the facilities after completion of 
works 

 Yes   

1.2.3 Electricity for living accommodation  of the bidder‘s 
staff, engineers, supervisors etc on the above lines  

 Yes   

1.3 WATER SUPPLY     

1.3.1 For construction purposes:    Chargeable 
Basis  

1.3.1.1 Making the water available at single point  Yes   Refer Note 
B 

1.3.1.2 Further distribution as per the requirement of work 
including supply of materials and execution  

 Yes   

1.3.2 Water supply for bidder‘s office, stores, canteen etc     
1.3.2.1 Making the water available at single point   Yes   

1.3.2.2 Further distribution as per the requirement of work 
including supply of materials and execution  

 Yes   

1.4 LIGHTING     

1.4.1 

For construction work (supply of all the necessary 
materials) At office storage area   
At the preassembly area   
At the construction site /area  

 Yes   

1.4.2 

For construction work (Execution of the  
lighting work / arrangements)   
At office storage area   
At the preassembly area  
At the construction site /area  

 Yes   

1.5 COMMUNICATION FACILITIES for site operations  -    
1.5.1 Telephone, Fax, internet, internet, email etc   Yes   
2 PART II     
2.1 ERECTION FACILITIES     
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2.1.0 Engineering works for construction     In 
consultation 
with BHEL  

2.1.1 Providing the erection drawings for all the 
equipments covered under this scope  

 Yes  

2.1.2 Drawings for construction methods   Yes   
2.1.3 As-built drawings – wherever deviations observed 

and executed and also based on the decisions taken 
at site 

 Yes   In 
consultation 
with BHEL  

2.1.4 Shipping lists etc for reference and planning the 
activities  

 Yes  In 
consultation 
with BHEL  

2.1.5 Preparation of site erection schedules and other 
input requirements  

 Yes  In 
consultation 
with BHEL 

2.1.6 Review of performance and revision of site erection 
schedules in order to achieve the end dates and 
other commitments  

 Yes  In 
consultation 
with BHEL 

2.1.7 Weekly erection schedules  
 

 Yes  In 
consultation 
with BHEL 

2.1.8 Daily erection / work plan 
 

 Yes   

2.1.9 Periodic visit of the senior official of the bidder to 
site to review the progress so that works are 
completed as per schedule. It is suggested this 
review by the senior official of the bidder should be 
done once in every two months.  

 Yes   

2.1.10 Preparation of preassembly bay   Yes   
A. Construction Power: 

1 Construction power will be provided to the contractor at one single point within the plant 
area by BHEL on chargeable basis as per the prevailing rates of TANGEDCO under LT tariff 
VI at the nearest substation.  

2 The present LT tariff VI rate of TANGEDCO is 
 Consumption charges at Rs.12.00 per unit 
 Maximum demand (MD) charges as applicable per month 
 Low Power Factor (LPF) charges 
 Electricity Tax on total amount 
 Any other miscellaneous charges charged by M/s TANGEDCO pertaining to construction 

power supply. 
3 The TANGEDCO tariff and tax may vary from time to time and the same is applicable for 

the bidder. The required digital Energy meter (CT Type) for measuring the consumption 
and MD shall be provided and installed by the contractor. Any dispute regarding 
consumption, the BHEL engineer’s decision is final.  
The contractor shall make his own arrangement for further distribution (as required within 
plant boundary and outside plant boundary) with necessary isolator / LCB etc. 
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4 Necessary “Capacitor Banks” to improve the Power factor to a minimum of 0.9 shall be 
provided by the contractor at his cost. Penalty if any levied by customer on this account 
will be recovered from contractor’s bills. 

5 Provision for distribution of electrical power from the given single central common point 
to the required places with proper distribution boards, approved cables and cable laying 
including supply of all materials like cables, switch boards, pipes etc., observing the safety 
rules laid down by electrical authority of the State / BHEL / their customer with 
appropriate statutory requirements shall be the responsibility of the tenderer / 
contractor. 

6 BHEL is not responsible for any loss or damage to the contractor’s equipment as a result 
of variations in voltage / frequency or interruptions in power supply. 

7 Contractor has to make their own arrangements for electricity requirement for labour 
colony at their cost. Any duty, deposit involved in getting the Electricity for contractors 
use i.e. Office shed, labour colony etc shall be borne by the bidder.  

8 As there are bound to be interruptions in regular power supply, power cut/ load shedding 
in any construction sites, contractor should make his own arrangement for alternative 
source of power supply through deployment of adequate number of DG sets at their cost 
during the power breakdown / failure to get urgent and important work to go on without 
interruptions. No separate payment shall be made for this contingency. 
 

B. Construction Water: 
Water required for construction purposes will be provided at one single point within the 
plant area on chargeable basis from the nearest storage tank located inside the plant area 
at the prevailing rates of TANGEDCO / Metro water. The required water meter for 
measuring the consumption shall be provided and installed by the contractor. The 
required pumps & accessories, pipes for drawing water from the storage tank and further 
distribution will be arranged by the contractor at their cost. 
 
The water charges may vary from time to time as per TANGEDCO / Metro water 
conditions, however the prevailing water charge is Rs.191.00 per 1000 litres. Any dispute 
regarding consumption, the BHEL engineer decision will be final 
 
Incase of non-availability of water, the contractor shall make his own arrangements of 
water suitable for construction purpose to have uninterrupted work. No separate 
payment shall be made for any contingency arrangement made by contractor, due to 
delay / failure for providing water supply. Contractor has to make his own arrangements 
for his water requirement for his labour colony at his cost. 
 

C. Open space: 
Availability of land within plant boundary is very limited and the contractor has to plan 
and use the existing land considering the use of land by other Civil /mechanical/ electrical 
contractors and the storage of plant machineries and materials. The existing land shall be 
shared by all erections agencies. Land will be allocated with certain time frame and to the 
extent available/ considered necessary, and will be reviewed by BHEL depending upon the 
area availability. Area within plant premises for fabrication, office, storage area etc. for 
construction purpose shall be provided as per availability free of cost. The contractor will 
be responsible for handing back all lands, as handed over to him by BHEL. 
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Contractor has to make his own arrangements for labour colony at his cost. The contractor 
to construct labour colony as per his requirements after obtaining approval of formalities 
from statutory body. The contractor shall provide adequate water arrangement for 
drinking/washing/bathing with required toilets, drainage system, lighting facilities etc. in 
labour colony. Suitable paved area to be provided in the labour colony.  The Contractor 
shall provide adequate arrangements for electricity requirements for labour colony. 

 
D. LIGHTING FACILITY: 

Adequate lighting facilities such as flood lamps, hand lamps and area lighting shall be 
arranged by the contractor at the site of construction, and contractor’s material storage 
area etc. at his cost. 

 
E. DEWATERING 

Contractor shall ensure at all times that his work area & approach/ access roads are free 
from accumulation of water, so that the materials are safe and the erection/ progress 
schedule are not affected. No separate claim in this regard shall be admitted by BHEL. No 
separate payments for dewatering of subsoil, surface water or catchments water, if 
required, at any time during execution of the work including monsoon period, excluding 
the situation of flood, shall be considered by BHEL.In case of situation of flood (as declared 
by local administrative authority or as assessed by BHEL Site In – Charge), necessary 
measures for flood mitigation/ flood control/ water ingress control/ evacuation of water 
logged portion will be taken by BHEL. 
 

5. TACKLING PANDEMIC  
5.1. Special arrangements to be made for tackling pandemic – Contractor shall make 

arrangements for stay of workers within their premises as far as possible and/ or 
adjecant building and for implementation of STANDARD OPERATING PROTOCOL 
(SOP) as per government order. The transportation of workers to work place shall 
be arranged by the contractor in dedicated transport by ensuring social distance. 
Any person violating the pandemic measures published vide government order time 
to time will be liable to be proceeded for legal action as per the government order. 
Following shall be observed in work place: 

5.1.1.1. All work places shall have adequate arrangements for temperature screening and 
provide sanitizers at convenient places. 

5.1.1.2. Work places shall have a gap of one hour between shifts and will stagger the lunch 
breaks of staff, to ensure social distancing. 

5.1.1.3. Use of AROGYA SETU  will be encouraged for all employees both private and public. 
5.1.1.4. Contractor shall sanitize their work place between shifts. 
5.1.1.5. Large meetings to be prohibited. Spitting shall be strictly prohibited. Wearing of face 

cover is compulsory. 
5.1.1.6. Government order (state/ center) being issued time to time for protective measures 

of pandemic shall be complied with strictly untill government (state/ center) 
declares end of pandemic. 
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5.1.1.7. Standard operating procedure for social distancing for workplace and offices 
The following measures shall be implemented by contractor for their office and 
workplaces: 

1. All areas in the work premises including the following shall be disinfected 
completely using user friendly disinfectant mediums: 

a. Entrance gate of work place, office, if any 
b. Cafeteria and canteens, if any 
c. Meeting room, conference halls/ open area available/ verandah/ 

entrance gate of site, bunkers, porta cabins, buildings, etc. 
d. Equipments and lifts 
e. Washroom,  toilet, sink, water points, etc 
f. Wall/ all other surfaces 

2. For workers coming from outside, special transportation facility shall be arranged 
without any dependency on the public transport system. These vehicles should 
be allowed to work only with 30-40% passenger  capacity. 

3. All vehicles and machinery entering the premise should be disinfected by spray 
mandatorily. 

4. Mandatory thermal scanning of everyone entering and exiting the work place to 
be done. 

5. Medical insurance for the workers to be made mandatory. 
6. Provision for hand wash & sanitizer preferably with touch free mechanism shall 

be made at all entry and exit points and common areas. Sufficient quantities of all 
the items should be available. 

7. Work places shall have a gap of one hour between shifts and will stagger the lunch 
breaks of staff, to ensure social distancing. 

8. Large gatherings or meetings of 10 or more people to discouraged. Seating at least 
6 feet away from others on job sites and in gatherings, meetings and training 
sessions. 

9. Not more than 2/4 persons (depending on size) will be allowed to travel in lifts or 
hoists. 

10. Use of staircase for climbing should be encourages. 
11. There should be strict ban of gutka, tobacco, etc. and spitting should be strictly 

prohibited. 
12. There should be total ban on non-essential visitors at sites. 
13. Hospitals/ clinics in the nearby areas, which are authorized to treat COVID-19 

patients, should be identified and list should be available at work place all the 
times. 

 
6. Inspection Agency (Domestic supplies) 
6.1. Vendor shall give inspection call in line with approved QAP / Customer Hold Points 

to Regional BHEL-CQS center / Third Party Inspection Agency (TPIA) (as informed by 
BHEL) on “BHEL CQS Website”; with a copy of inspection call to BHEL-PSSR for 
arranging Customer/Third Party participation (wherever applicable), with an 
advance notice of 15 days for participation in inspection/ Joint inspection on the 
proposed date. The MDCC shall be issued by customer/BHEL based on the BHEL-
CQS/TPIA report OR Joint inspection report of BHEL CQS/TPIA & Customer 
(wherever applicable) 
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7. Inspection Agency (Imported supplies) 
7.1. In case of Imported Supplies advance notice of 30 days for participation in inspection 

(if applicable, in line with approved QAP / Customer Hold Points) to be given.  
7.2. The Test Certificates & Inspection reports duly accepted by the Foreign Vendor 

Inspection agency in line with approved QAP/Customer Hold Points shall be 
submitted to BHEL-PSSR, CHENNAI. The above Inspection reports & Test certificates 
shall be reviewed by BHEL-PSSR in line with the Technical Specifications & Approved 
Data sheets and then sent to customer for their clearance. The customer dispatch 
clearance (MDCC) will be given to the Foreign Vendor or their representative in India 
through BHEL-PSSR after acceptance/clearance of above test certificates by 
Customer. 

 
8. Dispatch Documents required 
8.1. 75% of the payment (as per clause 23, Sl No. 3 of SCC) shall be released against 

dispatch of material from registered place of dispatch of supplier. This payment shall 
be released on submission of the following documents: 

8.1.1. For materials originating from Indian Territory 
8.1.1.1. GST complaint Invoice in original & duplicate 
8.1.1.2. Test certificate in original 
8.1.1.3. Copy of Inspection Report (if applicable) 
8.1.1.4. MDCC (Material Dispatch Clearance Certificate) 
8.1.1.5. Original copy of Lorry Receipt(LR)/Railway Receipt(RR) 
8.1.1.6. Packing List 
8.1.1.7. Copy of letter, addressed to insurance company intimating dispatch. 

8.1.2. For materials originating from non-Indian Territory 
8.1.2.1. Three (3) original and Seven (7) copies of clean bill of landing or One (1) clean original 

Airway Bill & Four (4) copies, in case of air freight. 
8.1.2.2. One (1) original and Six (6) copies of signed Invoices (Paying Authority along with TIN 

No. should be Mentioned). 
8.1.2.3. One (1) original and Seven (7) copies of Packing List (clearly showing number of 

packages, gross weight and net weight). 
8.1.2.4. Six (6) copies of certificate of country of origin. 
8.1.2.5. Eight (8) copies of Customer/BHEL MDCC. 
8.1.2.6. Six (6) copies of inspection certificate, if any, issued by the customer/his authorized 

representative. 
8.1.2.7. Six (6) copies of certificate from the vendor to the effect that drawings and 

catalogues for customs clearance purpose have been kept with the packages for 
shipment. 

8.1.2.8. Six (6) copies of certificate from the vendor to the effect that the contents in each 
case are not less than that entered in the invoices and guaranteed as new and as per 
the relevant technical specifications. 

8.1.2.9. Shipping Specification – One (1) copy. 
8.1.2.10. Quality Certificate – One (1) copy. 
8.1.2.11. Approved Test Certificates if any. - Six (6) copies. 
8.1.2.12. Guarantee Certificate – One (1) Original + One (1) copy. 
8.1.2.13. Inspection Reports – One (1) Original + One (1) copy. 
8.1.2.14. Copy of letter, addressed to insurance company intimating dispatch 
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9. Material Receipt Certificate (MRC) 
9.1. The vendor shall obtain Material Receipt Certificate from the project site, duly 

signed by Customer and BHEL-Site after receipt & physical verification of the 
material at site. 
 

10. Taxes & Duties (to be updated by FAX) 
10.1. All bidders/vendors to note that this project is a Non-Mega power Project. However, 

Essentiality certificate shall be issued by TANGEDCO (customer) for availing 
concessional custom duty under Project Import Regulations. 

10.2. Essentiality certificate shall be issued by TANGEDCO through BHEL for the items to 
be imported by the vendor for specified items, limited to CIF content mentioned in 
the offer/order, for availing concessional custom duty.  

10.3. The bidder has to indicate in their offer, the import contents (if any) i.e. list of items 
along with qty., currency of import, country of import & CIF value. 

10.4. Availability of CIF for packages, if any, shall be intimated in NIT. 
10.5. Bidder has to note that in order to derive the total Landed Cost to BHEL, evaluation 

shall be done excluding GST quoted by bidders. However, same shall be re-
confirmed during techno-commercial evaluation of bids. 
 
 

11. Packing, Identification & marking 
11.1. The supplier shall include and provide for securely protecting and packing the 

materials so as to avoid loss or damage during handling & transport by air, sea, rail 
and road. 

11.2. All packing shall allow for easy removal and checking at site. Special precaution shall 
be taken to prevent rusting of steel and iron parts during transit by sea. Gas seals or 
other materials shall be adopted by the Contractor for protection against moisture 
during transit. 

11.3. The number of each package in a shipment shall be shown in fraction, numerator 
showing number of the package and the denominator showing total number of 
packages in a lot / consignment. The packages number shall be generally prepared 
in the sequence in which they will be required for erection. 

11.4. Each package delivered under the Contract shall be marked by and at the expense 
of the supplier and such marking must be distinct and in English language (all 
previous irrelevant markings being carefully obliterated). Such marking shall show 
the description and quantity of contents, the name and address of consignee, the 
gross weight and net weight of the package, the name of the Contractor with a 
distinctive number of mark sufficient for purposes of identification. All markings 
shall be carried out with such materials as to ensure quickness of drying, fastness 
and indelibility. Each equipment or parts of equipment shall, when shipped or railed 
or otherwise dispatched be tagged with reference to the assembly drawings and 
corresponding part numbers. Each bale or package shall contain a packing note 
quoting specifically the name of the Contractor, the number and date of contract 
and the name of the office placing the contract, nomenclature of the stores and 
include a schedule of parts for each complete equipment giving the part numbers 
with reference to the assembly drawing and the quantity of each part, drawings nos. 
and tag numbers. 
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11.5. Besides wherever necessary, packing shall bear a special marking "TOP","BOTTOM", 
"DO NOT TURN OVER", "KEEP DRY", "HANDLE WITH CARE" etc. 

11.6. All packing cases, containers (excluding marine container), packing and other similar 
materials shall be new. 

11.7. Notwithstanding anything stated in this clause, the Contractor shall be entirely 
responsible for loss, damage or depreciation or deterioration to the materials & 
supplies due to faulty and/or insecure packing. 

11.8. Two copies of packing list should be kept in case/package No. 1 of each consignment 
of the goods and four copies in each case (three inside the box and one copy in a 
special packet at the outer side of the Box). 

 Name and address of Consignee: 
 Project reference: 
 Contract No.: 
 Packing No.: (1/10, 2/10, 3/10 ...... when there are 10 packages for one 

consignment) 
 Net Weight/Gross Weight: 
 Port of Loading: 
 Destination Port: 

 
12. Submission of Final Drawing / Documents along with O&M Manual, Type Test 

Certificates (if any) 
12.1. As per GCC/ Technical specification/ Kick-off meeting. 

 
13. Inspection by Customer at works (foreign and India) 
13.1. 1 man week that shall be splitable by the Customer into any number of visits. All 

expenses on this account is to be borne by the Contractor. 
 

14. Divisible Contract 
14.1. Bidder shall note that separate orders shall be placed for a) Supply part (SCH-1-

SUPPLY - Price schedule), (b) Services part (SCH-2 –INSTALLATION - Price schedule). 
Contract Performance Bank Guarantee (CPBG) shall be calculated for respective 
orders separately and successful bidder shall submit accordingly. 

14.2. Notwithstanding anything stated elsewhere in the tender, the contract has to be 
awarded on the basis of supply & service contract (divisible contract) on single 
source responsibility. In the mode of contracting on the basis of supply & service, 
the supply portion of the contract will correspond to the price of supply part of price 
schedule, and service portion of contract will correspond to the price of service part 
of price schedule 

14.3. But the two contract shall not in any way dilute the responsibility of the successful 
bidder for the successful completion of job as per tender and both contracts shall 
contain a cross-fall breach clause, namely that a breach in one contract shall 
automatically be classified as a breach on other contract which will confer a right on 
BHEL to terminate the other contract at the risk and cost of the successful bidder 
along with BHEL overhead. 

14.4. The title of ownership of goods to be supplied shall pass on to the owner on dispatch 
ex-works/ FOR destination. However, till the scope is completed in all respect and 
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the plant/ equipment is taken over, the goods shall remain with the custody of the 
successful bidder. 

 
15. EVALUATION OF BID 
15.1. Bidders should quote prices as per format provided in the tender. Bids shall be 

evaluated based on total price quoted (supply & services) including any loading of 
price as mentioned in technical specification/ SCC/ Price Schedule, as applicable. 

15.2. Currency of bidding shall be in INR only. 
 

16. TIME SCHEDULE 
16.1. The date of commencement of erection work at site shall be mutually agreed 

between bidder and BHEL Engineer In-Charge. 
16.2. During the total period of contract, the contractor has to carry out the activities in a 

phased manner as required by BHEL and as per the program of milestone events. 
 

17. SCHEDULE OF SUPPLY 
17.1. The successful bidder shall complete the supply of materials within 10 (Ten) months 

from the date of placement of PO as per the below mentioned schedule: 
S. No. Activity Time schedule 
1 Submission of Design Basis Report 1 month from date of placement of 

PO for supply portion 
2 Preparation of design, drawing and 

submission of the same for approval and 
submission of MQP (manufacturing quality 
plan) for approval 

2 months from date of placement of 
PO for supply portion 

3 Completion of third party inspection at 
manufacturing shop as per approved MQP 

Progressively by 8 months from date 
of placement of PO for supply 
portion 

4 Completion of supply of all materials 10 months from date of placement 
of PO for supply portion 

 
18. SCHEDULE OF EXECUTION 
18.1. The successful bidder shall complete the erection work within 7 (Seven) months 

from date of commencement of work at site in line with PO placed for erection work 
as per the below mentioned schedule: 

S. No. Activity Time schedule 
1 Completion of pre-

assembly and erection 
Progressively by 6 months from date of 
commencement of work at site in line with PO 
placed for erection work 

2 Reconciliation and 
handing over to BHEL 

7 months from date of commencement of work 
at site in line with PO placed for erection work 

 
19. EXTENSION OF TIME FOR COMPLETION  
19.1. If the completion of work as detailed in the scope of work gets delayed beyond the 

contract period, the contractor shall request for an extension of the contract and 
BHEL at its discretion may extend the Contract.  
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19.2. Based on the monthly reviews jointly signed, the works balance at the end of original 
contract period less the backlog attributable to the contractor shall be quantified, 
and the number of months of ‘Time extension’ required for completion of the same 
shall be jointly worked out. Within this period of ‘Time extension’, the contractor is 
bound to complete the portion of backlog attributable to the contractor. Any further 
‘Time extension’ or ‘Time extensions’ at the end of the previous extension shall be 
worked out similarly. 

19.3. However, if any ‘Time extension’ is granted to the contractor to facilitate 
continuation of work and completion of contract, due to backlog attributable to the 
contractor alone, then it shall be without prejudice to the rights of BHEL to impose 
penalty / LD for the delays attributable to the contractor, in addition to any other 
actions BHEL may wish to take at the risk and cost of contractor.  

19.4. A joint programme shall be drawn for the balance amount of work to be completed 
during the period of ‘Time Extension’, along with matching resources (with 
weightages) to be deployed by the contractor as per specified format. Review of the 
programme and record of shortfall shall be done every month of the ‘Time 
extension’ period in the same manner as is done for the regular contract period.  

19.5. During the period of ‘Time extension’, contractor shall maintain their resources as 
per mutually agreed program.  

19.6. At the end of total work completion as certified by BHEL Engineer, and upon analysis 
of the total delay, the portion of delay attributable to (i) Contractor, (ii) Force 
majeure conditions, and (iii) BHEL, shall be worked out. The total period of time 
extensions shall be the sum of (i), (ii) and (iii) above and shall be equal to period 
between the scheduled date of completion and the actual date of completion of 
contract. LD shall be imposed / levied for the portion of delay attributable to 
contractor and recoverable from the dues payable to the contractor. 
 

20. MOBILISATION 
20.1. The Contractor has to subsequently augment his resources in a prudent manner to 

achieve the COMPLETION SCHEDULES as specified in the contract. 
20.2. The above time allowed for completion of work (as per clause 17 and clause 18) 

includes Sundays and Holidays. Detailed program to be prepared by the tenderer 
taking in to consideration of the COMPLETION SCHEDULES /site decision on 
drawings flow (latest) and submitted for BHEL’s approval. 

20.3. In order to meet above schedule in general, and any other intermediate targets set, 
to meet customer / project schedule requirements, contractor shall arrange & 
augment all necessary resources from time to time on the instructions of BHEL. 

20.4. In case the project is to be advanced, work in the scope of the contractor is to be 
advanced to meet the project requirement. No extra payment whatsoever shall be 
paid on this account. 
 

21. SUBMISSION OF L3 SCHEDULE 
21.1. The Successful bidder shall prepare L1 schedule/ network of engineering, 

manufacturing, testing, and procurement of sub-vendor items, as per completion 
schedule given in this document. This network must conform to the overall project 
schedule. 

21.2. Based on L1 network the successful bidder will prepare L2 network which will 
indicate exhaustive list of activities of engineering, procurement of raw materials, 
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manufacturing, testing, procurement of sub-vendor items, and dispatch as per 
completion schedule given in this document. This network must include all 
milestone and key activities for each subsystems/ components in the areas of 
engineering (wherever applicable), procurement, manufacture (wherever 
applicable), dispatch, erection/ commissioning. 

21.3. Based on L2 network The successful bidder will develop L3 network, which will 
indicate micro details of each activity of L2 network and also show customer/ BHEL 
hold points, responsibility of the customers/ BHEL and Successful bidder. 

21.4. The contractor shall submit a detailed L3 schedule within 15 days of placement of 
LOI in consultation with BHEL. The detailed L3 schedule shall be approved by BHEL 
and same shall be implemented.  Bidder shall submit L3 schedule in MS Projects to 
meet the agreed project schedule. 

21.5. The schedule shall be acceptable to BHEL for meeting their mile stone 
targets/schedule. 

21.6. The successful bidder shall prepare and submit to BHEL monthly progress report 
indicating progress on key activities, management summary for critical activities, list 
of actions requiring attention of BHEL in CD (compatible to BHEL software) and also 
in requisite number of hard copies. The input & output data for all such schedule 
shall be furnished to BHEL in a manner compatible with BHEL software available at 
site. A copy of progress report must be submitted to Construction Manager/ BHEL/ 
site and Project Manager/ BHEL/ Chennai latest by 7th of every month covering the 
detailed progress achieved in the previous month. 

21.7. The progress report shall indicate the progress achieved against planned with 
reasons indicating delays, if any, and shall give the remedial actions which The 
successful bidder intends to take to make good the slippage or lost time, so that 
further works again proceed as per the original program and the slippage's do not 
accumulate and affect the overall program. 

21.8. Weekly progress review meetings will be held at site during which actual progress 
during the week vis-à-vis scheduled program shall be discussed or actions to be 
taken for achieving target. The program of subsequent week shall also be presented 
by Successful bidder for discussions. The Successful bidder shall constantly 
update/revise his work program to meet the overall requirement. 

21.9. Periodic progress reviews on the entire activities of execution in respect of supply 
and works in scope of Successful bidder will be held once in a month. These meetings 
will be attended by reasonably higher officials of the Successful bidder and will be 
used as a forum for discussing all areas where progress needs to be sped up. The 
Successful bidder shall be further responsible for ensuring that suitable steps are 
taken to meet various targets decided upon such meetings. 

21.10. Successful bidder has to provide electronic/ computerized storing & re-production/ 
printing/ plotting of various data, log sheets, protocols, measurements etc. These 
may be stored in virus free CD & handed over to BHEL as per requirement. 
 

22. QUALITY ASSURANCE 
22.1. All materials, components and equipment covered under this specification shall be 

procured, manufactured, and tested at all the stages, as per a comprehensive 
Quality Assurance Program. An indicative program of inspection/tests to be carried 
out by the successful bidder for some of the major items is given in the quality 
assurance program. This is however not intended to form a comprehensive program 
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as it is the responsibility of the successful bidder to draw up and implement such 
program duly approved by BHEL. The detailed quality plan for manufacturing should 
be drawn up by the Successful bidder and will be submitted to BHEL for approval. 

22.2. Manufacturing Quality Plans and Field Quality Plans will detail out all the equipment 
& components, various tests/ inspection to be carried out as per requirement of 
specification & standards mentioned therein and the quality practices & procedures, 
etc to be followed by The successful bidder ’s quality control organization during 
various stages of materials procurement, manufacturing, assembly, handling, 
erection and final testing/ performance testing. 

22.3. Quality audit/ approval of the results of tests and inspection will not prejudice the 
right of BHEL to reject equipment not giving the desired performance after erection 
and shall not in any way limit the liabilities and responsibilities of the successful 
bidder in earning satisfactory performance of equipment as per specification.  

22.4. Repair/ rectification procedures to be adopted to make any job acceptable shall be 
subjected to the approval of BHEL/ owner. 

22.5. The Successful bidder shall furnish copies of reference documents/ plant standards/ 
acceptance norms/ tests and inspection procedures etc. as referred in Quality Plans 
along with Quality Plan. These Quality Plans and reference documents/ standards 
etc. will be subject to BHEL/ owner’s approval without which manufacturing will not 
proceed. These approved documents will form part of the contract. In these 
approved Quality Plans, BHEL/ authorized representative shall identify customer 
hold points, test/ checks which shall be carried out in presence of BHEL/ owner’s 
representative and beyond which work will not proceed without consent of BHEL/ 
owner. All deviations to the specifications, approved Quality Plan and Applicable 
standards must be documented and referred to BHEL for approval & disposition. 
 

23. Terms of payment for supply portion 
23.1. Billing Break Up (BBU) shall be submitted by the contractor and shall be approved 

by BHEL.  
 Note:  

Guideline for proposal of billing break up -   
SL. 
NO. 

Description % payment on pro-rata basis 
Against 
activity 

Cumulative 

1. Approval of DBR (Design Basis Report) 2% 2% 
2. Preparation, finalization & approval of design & drawing as 

well as QAP  
8% 10% 

3. Third party inspection & issuance of MDCC on pro-rata basis 
along with on-transit insurance 

75% 85% 

4. Receipt of material at site and production of MRC on pro-
rata basis 

10% 95% 

5. Preservation of material supplied and utilization in erection 
on pro-rata basis (i.e. final acceptance certificate, which is 
to be issued by BHEL after completion of warranty period. 
However, if desired by vendor, this 5% may be released by 
BHEL against submission of equivalent amount bank 

5% 100% 
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guarantee as per performance bank guarantee format to be 
kept valid till warranty period, subject to the following: 

i) Receipt of certificate that all works are 
completed in all respects 

ii) Reconciliation of materials/ T&P/ MME 
(Monitoring and measuring equipment) 

iii) Completion of final bill formalities and 
iv) Handing over to BHEL 

Note: In case of consortium, payments shall be made to the Prime bidder only. 
 
24. Terms of payment for erection portion 

SL NO.  
Description 

% payment on pro-rata 
basis 
Against 
activity 

Cumulative 

1. Pre-assembly and erection of supplied materials on pro-
rata basis 

95% 95% 

2. Final acceptance certificate, which is to be issued by 
BHEL after completion of warranty period. However, if 
desired by vendor, this 5% may be released by BHEL 
against submission of equivalent amount bank 
guarantee as per performance bank guarantee format 
to be kept valid till warranty period, subject to the 
followings: 
i)Receipt of certificate that all works are completed in 
all respects 
ii)Reconciliation of materials/ T&P/ MME (Monitoring 
and measuring Equipment) 
iii)Completion of final bill formalities and 
iv)Handing over to BHEL 

5% 100% 

 Note: In case of consortium, payments shall be made to the Prime bidder only. 
 
25. Currency of payment 
25.1. All payment by BHEL for supply and service portion, shall be done in INR only. 

 
26. T&PS TO BE DEPLOYED BY CONTRACTOR 
26.1. Following Major T&Ps to be arranged by contractor within the indicated time 

S.N Major T&P items Broad Mobilizing time from date of start of 
erection work 

1 4 Nos 100T Crawler crane of having 
minimum boom length 60m or higher 
capacity as per requirement for 
erection. 

2 Nos. before start erection activity 

Balance 2 nos. within 1 month from start of 
erection activity. 
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2 2 nos pick & carry crane(12/ 14 T 
capacity) 

2 Nos. Before start of erection activity 

3 Welding rectifiers As per site requirement. 

4 20 T trailer As per site requirement. 

5 Sufficient quantity of ladders for 
approach up to the top of each erected 
structure. 

As per site requirement. 

6 2nos. mobile lighting mast  
(These towers shall have 4x1000W 
metal halide lights.) 

Within 30 days of commencing erection 
 

7 Portable fire extinguishers  
 

As per site instruction, Before starting of 
erection work 

Note:  
T&P and the mobilization shown in the above mentioned list is tentative 
requirement considering parallel working. However, Mobilization schedule and 
quantity/ numbers of T & Ps, and period of deployment as mutually agreed at site 
for major T&Ps, have to be adhered to.  Numbers/ time of requirement will be 
reviewed time to time at site and contractor will provide required T&P/ 
equipment’s to ensure completion of entire work within schedule/target date of 
completion without any additional financial implication to BHEL. Vendor will give 
advance intimation & certification regarding capacity etc. prior to dispatch of heavy 
equipment’s. Also on completion of the respective activity, demobilization of T&P 
in total or in part can be done with the due approval of engineer in charge. Retaining 
of the T&P’s during the contract period will be mutually agreed in line with 
construction requirement. 

26.2. All T&P and all IMTEs, which are required for successful and timely execution of the 
work covered within the scope of this tender, shall be arranged and provided by the 
contractor at his own cost in working condition.  

26.3. All T&P, lifting tackles and pulling devices to be deployed by the successful bidder 
must bear valid/ latest test certificates for their suitability, and documents shall be 
preserved at site. 

26.4. In case of expiry of validity of any such test certificate during construction, successful 
bidder shall arrange for revalidation of the same well in advance, so that the 
construction activities do not suffer on account of non-availability of such Test 
certificates. 

26.5. In the event of non-mobilization of Tools, Plants, Machinery, Equipment, Material 
or non-availability of the same owing to breakdown and as a result progress of work 
suffers, BHEL reserves the right to make alternative arrangement (available or higher 
capacity) and hire charges shall be recovered as per BHEL norms. applicable as 
under: 

26.5.1. Case 1: BHEL provides its own Capital T&P: If BHEL provides owned T&P then BHEL, 
hire charges (as per BHEL norms) will be recovered from the contractor as per the 
prevailing BHEL Corporate hire charges applicable (as enclosed in annexure-
C1,annexure-C2,annexure-T I,annexure-T II,) as per following cases:  
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26.5.1.1. In case the T&P is specifically listed in “T&Ps to be deployed by Contractor”, ‘Rates 
of hire charges applicable to outside agencies other than contractors working for 
BHEL’ (annexure-C2 and annexure-T II) will apply.  

26.5.1.2. In case the T&P is not specifically listed in “T&Ps to be deployed by Contractor”, 
‘Rates of hire charges applicable to contractors working for BHEL’ (annexure-C1 and 
annexure-T I) will apply.  

26.5.1.3. The hire charges of Capital Tools & Plants are exclusive of operating expenses e.g., 
Operator, fuel & Consumables and the same shall be arranged by the contractor at 
his cost. 

26.5.2. Case 2:  BHEL provides hired T&P: In all cases other than that specified in Sl No. 
24.5.1 above, actual expenses incurred by BHEL along with applicable overheads will 
be back-charged to the contractor. 

 
26.6. In the event of need of change of type of any of major T&Ps, approval shall be taken 

from BHEL Engineer in-charge prior to mobilization. The decision of Number of T&P 
required due to replacing the enlisted T&P as per above table, shall be taken after 
analysing the production capacity and suitability of both the T&Ps. 

26.7. In addition to the above, any other tools and plants required for execution of the 
above work are in contractor’s scope. 

26.8. Contractor shall have at all times experienced operators and technicians for routine 
and breakdown maintenance of the equipment. Any delay in rectification of defects 
will warrant BHEL rectifying the defect and charging the cost to the contractor. 

26.9. In construction projects of this magnitude it is possible that all the areas / 
approaches may not be ready. In such cases consolidation of ground and 
arrangement of sleeper’s / sand bag filling etc for safe operation / movement of 
equipment including cranes / trailers etc shall be the responsibility of the contractor 
at his cost. No compensation on this account shall be payable. 

26.10. Crane operators deployed by the contractor shall be tested by BHEL before they are 
allowed to operate the cranes. 

26.11. The age of the contractor deployed cranes upto 150 T should be within 15 years as 
on date of deployment. Contractor has to provide documentary proof for the age of 
the crane at the time of deployment to the BHEL Engineer. 
 

26.12. CRANE OPERATOR FOR CRANES PROVIDED BY CONTRACTOR 
26.12.1. Must be capable of independently operating hydraulic/ mechanical crawler/ tyre 

mounted cranes of respective categories. 
26.12.2. Must have minimum 2 years’ experience in operation of hydraulic/ mechanical 

crawler/ tyre mounted cranes in respective categories & hold valid HMV/ TRANS 
license. Should be able to read and interpret the operation and maintenance 
manual, boom load chart, boom angle and other indicating devices. 

26.12.3. Operator shall have latest physician’s certification for their physical fitness in vision 
with/ without lenses & adequate hearing with or without hearing aid 
 

27. MATERIAL HANDLING 
27.1. Open land as available shall be provided by BHEL on free of cost basis as provided 

by TANGEDCO. Contractor shall maintain one centralized fenced store cum 
fabrication yard, as applicable in accordance with site condition, at his own cost. 
Hard surfacing, as applicable in accordance with site condition, of this yard and all 
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round drain shall be carried out by the contractor at his own cost within the quoted 
rate.  The bidder shall make complete arrangement of necessary security personnel, 
to safeguard all such materials in his custody. 

27.2. Periodic audit of system of purchasing, storing and issue, etc. will have to be carried 
out by the vendors, as applicable. BHEL will also audit the same, as applicable. 

27.3. The Contractor must ensure proper preservation of the supplied material till 
completion of erection and handing over activities. 

27.4. All structural steel shall be stacked plate size wise and thickness wise. Tubular 
sections, Beams, channels and angles shall be stacked separately on sleepers. 

27.5. Materials shall not, under any circumstances, be taken out of the project site unless 
otherwise permitted by BHEL. 
 

28. PVC and ORC 
 
28.1. Price Variation Compensation (PVC) is not applicable 
 
28.2. Over Run Compensation (ORC) is applicable only for the installation portion as per 

guidelines given below: 
 

28.2.1. Over Run Compensation (ORC) is payable for works done during the extension 
period, by way of rate revisions for periods beyond original contract period subject 
to the following terms and conditions.  

28.2.2. Rates for the installation portion shall be increased by 5% for the first twelve months 
of one or more extensions beyond original contract period. For the next twelve 
months of further extensions if any, rates shall be increased as above by 5% over the 
previous twelve months, and similarly for each subsequent twelve months 
extension.  

28.2.3. The amount of increase payable per month due to rate revisions is subject to a 
minimum of Rs 1,00,000/- per month and a maximum of Rs 5,00,000/- per month.  

28.2.4. If there is any delay, for reasons attributable only to the contractor, then the work 
shall be executed by the contractor at the rates applicable for the period the work 
was planned.  

28.2.5. Payment of ORC shall be regulated as follows: 
28.2.5.1. Contractor is entitled to Over Run Compensation (ORC) only for the portion of 

backlog attributable to BHEL.  
28.2.5.2. 50% of the compensation as per clause 28.2.3 is allocated for deployment of 

resources agreed as per the joint programme drawn vide clause 19.4. Payment shall 
however be based on the actual deployment of resources for the month as certified 
by BHEL, as per weightages assigned therein 

28.2.5.3. 50% of the compensation as per clause 28.2.3, is allocated for achieving of planned 
progress agreed as per the joint programme drawn clause 19.4. Payment shall be on 
pro rata basis for actual achieved quantities  

28.2.5.4. Total Over Run Compensation shall be limited to 10% of the contract value for the 
installation portion. 

28.2.6. Contractor shall not be entitled for any Over Run Compensation (ORC) for the 
portion of backlog attributable to the contractor. Such works shall be executed at 
the rates applicable for the period the work was planned. 
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29. Contract Performance Bank Guarantee 
29.1. Standalone bidder/ Prime bidder along with consortium partner(s) have to submit 

individual Contract Performance Bank Guarantee (as per 
Annexure-IV of GCC) amounting to 10% of the total order/contract value (excluding 
taxes, duties & freight). In case of consortium, each CPBG as submitted by Prime 
bidder and consortium partner(s) shall be in the proportion of value of work being 
executed individually as indicated in their consortium agreement. The prime bidder 
shall submit CPBG (Contract Performance Bank Guarantee) equivalent to 1% of the 
total contract value in addition to the individual CPBGs to be submitted by all 
consortium partners including prime bidder, as dealt above. 

29.2. All remaining terms & conditions shall be as per clause 11.0 “Contract Performance 
Bank Guarantee” of General commercial terms and conditions of GCC. 


