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     VOLUME - IA PART – I CHAPTER – I 
PROJECT INFORMATION 

1 Name of the Project YADADRI Thermal Power Station 
2 Station Capacity 5X800 MW ( Coal based ) 

3 Owner 
Telangana State Power Generation 
Corporation Limited  ( TSGENCO )  

4 Site Location 

Site is located 7 km from the NH565 
(SH2). Veerlapalem village, 
Dameracherla Mandal, NALGONDA 
DISTRICT, TELANGANA STATE 

5 Latitude  16° 42'20.40 N 
6 Longitude  79° 34'41.56 E 
7 Nearest Town 30 Km Miryalaguda 
8 Nearest Railway Station  6.5 Km Damercherla 
9 Nearest Airport 130 Kms (Vijayawada) 
10 Site Conditions 

 Ambient Temperature 

 Daily minimum ( average) 10°C 

 Daily maximum ( average) 47°C 

 
Design Ambient 
Temperature 

50°C 

 
Ambient temperature  
( performance) 

38°C 

 
Relative Humidity for design / 
efficiency 

48-84 % 

 Annual rainfall, mm 600 mm 

 Plant Elevation above MSL 85 m above MSL 

 Mean Wind Speed 8 km/h 

 Wind Pressure 
As per the latest revision of IS 
875/1987 

 Seismic co-efficient Zone-II as per IS- 1893 (Part-IV) 
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VOLUME-IA    PART-I    CHAPTER – II 
SCOPE OF WORKS 

The scope of the work will comprise of but not limited to the following: 
(All the works mentioned hereunder shall be carried out within the accepted 
rate unless otherwise specified.) 

1.2.1 Broad scope of work  

 Providing service of one number 350 MT capacity Hydraulic crawler crane on 
monthly hire basis with Operation and Maintenance crew for Construction work 
at 5X800 MW Yadadri Thermal Power Project, Dameracherla, Nalgonda Dist., 
Telangana State, as per specification provided hereunder and tentative 
duration of deployment provided at clause 1.6.3. 

1.2.2 Requirement for 350 MT Crane 

1.2.2.1 Main boom length to be provided is minimum 84 Mtrs.  Combination of main 
boom (minimum) 56 mtrs with 42 Mtrs Luffing Jib length (minimum) is to be 
provided. However, the maximum main boom and boom combination 
provided with the Crane would be used as and when required. 

1.2.2.2 The Crane shall be engaged in the Project construction work of thermal 
power plants consisting of Boiler, Electrostatic Precipitator, various 
structures, Tanks, Vessels and other equipment of these plants as per the 
instructions of BHEL Engineer –in-Charge.  

1.2.2.3 The crane shall be provided with all accessories, operator cum mechanic, 
helper and maintenance crew, all other consumables including spares & 
excluding fuel for the erection of Boiler and auxiliaries and any other material 
handling works which are required to be carried out as per the requirement 
at site from time to time.       

1.2.2.4 Fuel oil (HSD) for normal operation of the crane shall be provided by BHEL/ 
BHEL’s erection contractor after the services of the crane is accepted by 
BHEL after first load test till the service are being utilized by BHEL. The 
bidder at his own cost shall arrange and meet the HSD required during 
breakdown maintenance.  

1.2.2.5 BHEL shall have the right to utilize the maximum capacity of the crane 
offered as per requirement without any extra cost.   

1.2.2.6 In case the proposed crane is of better specification than the requirement 
mentioned above, then price quoted in price bid shall be taken as reference 
for purpose of evaluation & no additional payment shall be made towards the 
same. 
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1.2.2.7 Crane deployed at site should preferably be same as offered in the bid. 
BHEL reserves the right to accept or reject any crane, other than offered 
crane in the bid. In case the bidder decides to deploy any other crane of the 
same or better specification, its acceptance shall solely be at BHEL’s 
discretion & payment shall be made based on awarded price only & no 
additional payment shall be made towards the same. In such a case, the 
bidder shall furnish complete details of the crane proposed to be deployed 
and deployment shall be done only after permission from BHEL.  

1.2.2.8 The crane should be in good working condition and shall be Inspected, load 
tested and Certified by Competent Person of third-party agency certified by 
Director of Factories at site before the Crane is put into operation. The cost 
incurred towards the above to be borne by the bidder.  

The Bidder should submit valid test certificate for the crane to be deployed 
at site. Load test has to be conducted at site as per the test procedure for 
which necessary load materials shall be provided by BHEL.  Bidder must 
also furnish Insurance coverage details of the crane at Site at the time of 
deployment of crane.   

1.2.2.9 Interested bidders are requested to visit the above site to see the site 
conditions before submitting the offer. 

1.2.2.10 The age of the offered crane shall not be more than 15 years as on the latest 
date of bid submission. 

1.2.2.11 The bidder shall submit the following along with the Techno-Commercial 
(Part I) offer. 
a) The following details with respect to the offered crane: 

 Make  
 Model  
 Capacity  
 Maximum Main Boom Length & Luffing Jib Boom offered  
 Boom combination offered 

b) Load Chart and Range Diagram, of offered crane, in support of (a) 
above. 

c) Documents in support of month and year of manufacturing of the offered 
crane 

d) Documentary evidence of ownership of the crane by the bidder.  In case 
the bidder is offering a Crane not owned by them, a copy of valid Power 
of Attorney or Memorandum of Understanding between the bidder and 
the owner of the crane, authorizing the bidder to offer the crane for the 
subject tender. 
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VOLUME IA    PART – I   CHAPTER – III 
FACILITIES IN THE SCOPE OF CONTRACTOR / BHEL  

(SCOPE MATRIX)  

 

Sl.No. 
Description  
 
 

Scope to be  
taken care by Remarks 
BHEL Bidder 

 PART I    

1.3.1 ESTABLISHMENT    
1.3.1.1 FOR CONSTRUCTION PURPOSE:    
1.3.1.1.1 Open space for office Yes   
1.3.1.1.2 Open space for storage Yes   
1.3.1.1.3 Construction of bidder’s office, canteen and 

storage building including supply of 
materials and other services 

 Yes  

1.3.1.1.4 Bidder’s all office equipments, office / store 
/ canteen consumables 

 Yes  

1.3.1.1.5 Canteen facilities for the bidder’s staff, 
supervisors and engineers etc 

 Yes  

1.3.1.1.6 Firefighting equipments like buckets, 
extinguishers etc  

 Yes  

1.3.1.1.7 Fencing of storage area, office, canteen etc 
of the bidder 

 Yes  

1.3.1.2 FOR LIVING PURPOSES OF THE 
BIDDER 

   

1.3.1.2.1 Open space  Yes  
1.3.1.2.2 Living accommodation   Yes  
1.3.1.3 ELECTRICITY    
1.3.1.3.1 Electricity of Voltage 415 / 440 V For 

construction purposes  
Yes   

1.3.1.3.1.1 Single point source Yes  . 
1.3.1.3.1.2 Further distribution for the work to be done 

which include supply of materials and 
execution 

 Yes  

1.3.1.3.2 Electricity for the office, stores, canteen, 
labour colony etc of the bidder which 
include: 

 Yes  

1.3.1.3.2.1 Distribution from single point including 
supply of materials and service 

 Yes  
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Sl.No. 
Description  
 
 

Scope to be  
taken care by Remarks 
BHEL Bidder 

 PART I    

1.3.1.3.2.2 Supply, installation and connection of 
material of energy meter including 
operation and maintenance 

 Yes  

1.3.1.3.2.3 Duties and deposits including statutory 
clearances for the above 

 Yes  

1.3.1.3.2.4 Demobilization of the facilities after 
completion of works 

 Yes  

1.3.1.3.3 Electricity for living accommodation  of the 
bidder’s  staff, engineers, supervisors etc 
on the above lines 

 Yes  

1.3.1.4 WATER SUPPLY    

1.3.1.4.1 For construction purposes:    
1.3.1.4.1.1 Making the water available at single point Yes   
1.3.1.4.1.2 Further distribution as per the requirement 

of work including supply of materials and 
execution 

 Yes  

1.3.1.4.2 Water supply for bidder’s office, stores, 
canteen etc  

 Yes  

1.3.1.4.2.1 Making the water available at single point  Yes  
1.3.1.4.2.2 Further distribution as per the requirement 

of work including supply of materials and 
execution 

 Yes  

1.3.1.5 LIGHTING    

1.3.1.5.1 For construction work (supply of all the 
necessary materials) 
At office storage area 
At the preassembly area 
At the construction site / area 

 Yes  

1.3.1.5.2 For construction work (Execution of the 
lighting work / arrangements) 
At office storage area 
At the preassembly area 
At the construction site / area 

 Yes  
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Sl.No. 
Description  
 
 

Scope to be  
taken care by Remarks 
BHEL Bidder 

 PART I    

1.3.1.6 COMMUNICATION FACILITIES for site 
operations of the bidder 

-   

1.3.1.6.1 Telephone, Fax, internet, intranet, email 
etc 

 Yes  

1.3.2. OPEN SPACE 

1.3.2.1. Minimum Open space as made available by customer will be provided at free 
of charges to the contractor, for construction of temporary office shed, 
contractor’s stores shed(s). 

1.3.2.2. BHEL shall not provide to the contractor any residential accommodation to 
any of his staff and the contractor has to make his own arrangements. 
Contractor has to make his own arrangements for labour colony. 

1.3.2.3. Location and area requirement for office / storage sheds / fabrication yard 
shall be discussed and mutually agreed to.  

1.3.3. ELECTRICITY: 

1.3.3.1. Electricity will be provided at single point free of cost to the Contractor. Further 
distribution shall be arranged by the contractor at his cost. 

1.3.3.2. BHEL is not responsible for any loss or damage to the contractor’s equipment 
as a result of variations in voltage / frequency or interruptions in power supply. 

1.3.3.3. Any duty, deposit involved in getting the Electricity shall be borne by the 
bidder. As regards to contractor’s office shed also, all such expenditure shall 
be borne by the contractor. 

1.3.3.4. Contractor has to make his own arrangements for his electricity requirement 
for his labour colony at his cost. 

1.3.4. CONSTRUCTION WATER  

1.3.4.1. Water will be provided by BHEL at single point free of cost and contractor has 
to make further distribution at his cost. 

1.3.5. DRINKING WATER 

Bidder shall provide drinking water at the work spot at their cost. 

1.3.6. CONTRACTOR’S OBLIGATION ON COMPELTION 

On completion of the work, all temporary buildings, structures, cables etc. 
shall be dismantled and leveled and debris shall be removed by the 
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contractor at his cost. In the event of failure to do so, the expenditure towards 
clearance of the same will be recovered from the contractor. The decision of 
BHEL Engineer in this regard is final. 
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VOLUME-IA    PART-I   CHAPTER – IV 

T&PS and MMEs TO BE DEPLOYED BY CONTRACTOR 
 

The following minimum major Tools & Plants and MMEs shall be deployed by 
the contractor for execution of this contract with in the quoted rate: 

1.4.1.  Necessary tools and tackles and crane spares should be made available by 
the bidder immediately to attend the break downs if any. 

1.4.2.  Necessary structural supports / stands that are required for resting booms etc., 
for booms extension and reduction and supervision/ guidance for the above 
job are included in the scope of bidder. 

1.4.3.  All the consumables such as lubricants, spare parts etc., except fuel for 
operation of the crane has to be arranged by the bidder. The rate quoted for 
monthly hire charges shall be inclusive of such consumables, lubricants, spare 
parts etc. In case contractor fails to provide the required consumables in time, 
BHEL reserves the right to supply the same and deduct the cost from bidder’s 
(Crane Hiring Contractor) bill with applicable overhead charges. For recording 
the hours of operation, vendor is required to maintain a separate register at 
site, which shall be certified by site engineer. 
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VOLUME-IA    PART-I   CHAPTER - V 
            T&Ps AND MMEs TO BE DEPLOYED BY BHEL 

ON SHARING BASIS 
 

1.5.1 List of T&Ps to be made available by BHEL to contractor free of hire 
charges on sharable basis.  

 a. Only BHEL cranes as available at site will be provided free of hire charges 
including fuel and operator for unloading from trailer, assembly, 
commissioning, dismantling and loading of the hired crane at site. In case 
BHEL is not able to provide operator for the aforesaid crane for 
whatsoever reason, it is the responsibility of the bidder to arrange operator 
at their own cost for safe unloading, dismantling and loading. 

b. For boom extension and reduction of the hired crane, assist crane 
available at site will be provided by BHEL free of charges with fuel and 
Operator. 

c. Fuel oil (HSD) for normal operation of the crane shall be provided by 
BHEL/ BHEL’s erection contractor after the services of the crane is 
accepted by BHEL after first load test till the service are being utilized by 
BHEL. 
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VOLUME-IA    PART-I   CHAPTER - VI 
CONTRACT PERIOD 

 

1.6.0 Contract Period  

The entire contract period shall comprise of Mobilisation period, Hiring Period 
& demobilization period as mentioned below. 

1.6.1 Commencement of Contract Period  
The contract period shall commence from the date of written intimation for 
deployment of crane from Site Construction Manager, 5X800 MW Yadadri 
TPS Site 

1.6.2 Initial mobilization and tentative schedule for deployment and 
commencement of Hiring period: 

The deployment schedule of the crane indicated below is tentative. Crane 
shall be deployed and made operational (First successful load testing) at Site 
within thirty (30) Days from the written intimation for deployment of crane from 
Site Construction Manager, 5X800 MW Yadadri TPS Site.  

1.6.3 Commencement of Hiring period –  
The hiring period shall commence from 1st successful load testing of the 
Crane with mutually agreed boom length at Project Site and acceptance by 
BHEL. 

Sl. 
No. 

Description 
Tentative 

Deployment 
Month / Year 

Initial 
Hiring Period 

Quantity 

01 
350MT Capacity 
Hydraulic Crawler 
Crane 

January 2021 16 Months 01 No. 

1.6.4 Similarly, the crane shall be demobilized from site within 15 days from the date 
of intimation by Site Construction Manager for demobilization.  

1.6.5 In case of exigency site requirement, BHEL reserve the right to further extend 
the contract beyond initial hiring period, at the same terms and conditions of 
Tender with rate as per Clause 1.8.5 of the Rate Schedule. 

1.6.6 If the performance / services of the Contractor or the deployed crane are not 
to the satisfaction of BHEL, the contract is liable for termination without prior 
notice.  

1.6.7 Foreclosure of Contract:  BHEL reserves the right of foreclosing the Contract 
within the initial hiring period or extended hiring period with 15 days advance 
notice without assigning reason and no payments will be made for the period 
of foreclosure (i.e after the 15 days’ notice period). Hiring charges of the crane, 
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in such case shall be paid on pro rata basis of the monthly rate for the no. of 
days worked at site. 
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VOLUME-IA    PART-I   CHAPTER - VII 

NORMAL WORKING HOURS 
 

1.7.1 The services of the crane with crane crew shall be made available to BHEL 
for round the clock operation (for duration of Twenty-four hours per day). 
Every 12 hours working period shall necessarily include one-hour break. 
 

1.7.2 However, regular working hours will be 12 hours (including one-hour break) 
on all the working days and 26 days per month excluding Sundays or Weekly 
holidays. Timings shall be fixed by site as per operational convenience.  
 

1.7.3 Allotment of weekly and other holidays for crane crew is at the discretion of 
BHEL and will be decided by BHEL Yadadri site according to the requirements 
from time to time. Only holidays as declared by BHEL apart from weekly 
holidays have to be followed. This may have to be adjusted by crane operator 
and his crew to suit the requirement of site. If necessary, Operator with his 
crew shall be available for the operation of their crane round the clock at 
normal working days and holidays in exigency.   
 

1.7.4 Holiday working and extended hour working shall be at the discretion of site 
in charge.  Working beyond normal working hours of 12 hours and working on 
weekly / other holidays will be treated as overtime and the charges for the 
same shall be paid as Volume IA Part I Chapter 11- Specific Terms and 
Conditions. 

 
 
 
 
 
 
 
 
 
 
 
 



TECHNICAL CONDITIONS OF CONTRACT (TCC) 

Tender Specification No.: BHEL: PSSR: SCT: 1941 

VOLUME-IA    PART-I   CHAPTER - VIII 
INSTRUCTIONS TO RATE SCHEDULE 

 
1.8.1 Rates for Monthly Rental of the Crane for the duration as specified at Clause 

No. 1.6.3 inclusive Operator cum Mechanic, helper, maintenance staff as 
required, all consumables such as lubricants, grease, filters and spares etc. 
(excluding fuel) based on the Normal working hours as mentioned above 
including onetime Mobilization and De-mobilization charges together for the 
crane to & from site are to be quoted as “A” in the Price Schedule Format as 
per Price bid. Evaluation of the Price Bid will be done based on this quoted 
rate “A”.   

 
1.8.2 Monthly Charges for initial hiring period:   

 Based on the quoted rate, Monthly Charges for Crane Hiring would be fixed 
as per Formula =(Ax0.9)/ (Initial Hiring period in Months).   

  
1.8.3 Mobilization and De-Mobilization Charges:  

Mobilization Charges would be fixed as per formula = (Ax0.05) and   
  
Demobilization Charges would also be fixed as same, as that of Mobilization 
charges, i.e., as per formula = (Ax0.05).   
  

1.8.4 The price quoted shall be inclusive of operation (excluding fuel) and 
preventive as well as breakdown maintenance of the crane.  The bidder shall 
deploy operator-cum-mechanic, Helper and Maintenance crew to ensure 
smooth operation and maintenance of the crane without affecting work.  
Overtime charges will be paid as specified in Volume IA Part I Chapter 11- 
Specific Terms and Conditions.  
 

1.8.5 In case of exigency of site requirements, BHEL reserves the right to further 
extend the contract beyond contractual period. In case of extension period, if 
any, the Monthly Hire Charges will be paid as 90% of the monthly hire charges 
agreed for the initial hiring period and no changes will be made in mobilization 
& Demobilization charges. 

 
1.8.6 Contractor shall fully understand equipment description and scope of work 

before quoting. The scope of work and responsibility of the contractor as 
mentioned under these specifications shall be covered within the quoted 
rates.  
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1.8.7 The tenderer shall quote the rates as per the rate schedule only, in format 
enclosed as a separate Excel File in e-Procurement portal for the subject 
tender and upload the same under ‘Packet details -> Tender covers -> 
Finance '(Cover Type Description – Price Bid) and same shall be taken into 
account for evaluation and awarding. Bidders to note that total amount quoted 
by the bidder in this format shall be considered for evaluation of offer. 
Conditional price bid or price bid with any deviation / clarification etc. are liable 
to be rejected. No cutting / erasing / over writing shall be done.  
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VOLUME-IA    PART-I   CHAPTER - IX 
TERMS OF PAYMENT 

 

1.9. Terms of payment:   

1.9.1. PVC, ORC, Secured Advance & Advance for Mobilization are not applicable 
for this tender. 

1.9.2. Performance Security Deposit as per Sl No: 16 of Volume 1A Part II Chapter 
1 is applicable for this Tender. Since Performance Guarantee of workmanship 
is not applicable for this tender, 100% of Performance Security Deposit shall 
be refunded along with Final Bill.  

1.9.3. 100% Payment of monthly agreed hire charges will be made once in a month 
at Yadadri site as certified by the Engineer In-charge at site per the terms and 
conditions.  

1.9.4. Mobilization and demobilization charges shall be payable as per point 1.8.3 
above. Payment of mobilization charges shall be made at Yadadri site on 
successful commissioning and load testing of the crane by the Tenderer as 
certified by the BHEL Engineer In-charge.  

1.9.5. Payment of demobilization charges shall be made at Yadadri site on receipt of 
written confirmation from site In charge of BHEL that crane has been 
dismantled and removed from site in all respects by the Tenderer. 

1.9.6. Contractor has to make his own arrangement at his cost for completing the 
formalities, for bringing all their material, and equipment etc., at site or the 
execution of the work, including arrangement of Road Permits if and as 
applicable under the relevant acts, etc. 

 
1.9.7. Note:  

1.9.7.1. RA bill payments as per Chapter-X of SCC (Volume IB). 

1.9.7.2. Refer Part-II, Chapter-1 of Technical Conditions of Contract (TCC) for 
Corrections & Revisions in GCC & SCC. 
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VOLUME-IA    PART-I   CHAPTER - X      

 TAXES AND OTHER DUTIES  
 

1.10.1 Goods and service Tax (GST) & Cess 

1.10.1.1 The successful bidder shall furnish proof of GST registration with GSTN Portal 
in the State in which the Project is being executed, covering the services under 
this contract. Registration should also bear endorsement for the premises from 
where the billing shall be done by the successful bidder on BHEL for this 
project/ work. 

1.10.1.2 Contractor’s price/rates shall be exclusive of GST & Cess (if applicable) 
(herein after termed as GST). Contractor shall submit to BHEL the GST 
compliant tax invoice/debit note/revised tax invoice on the basis of which 
BHEL will claim the input tax credit in its return. Since this is a works contract, 
the applicable rate shall be @ 18% GST, as applicable presently. 

1.10.1.3 Bidder shall note that the GST Tax Invoice complying with GST Invoice Rules 
wherein the ‘Bill To’ details will be as below: 

BHEL GSTN : 36AAACB4146P1ZG 

NAME           : BHARAT HEAVY ELECTRICALS LIMITED 

ADDRESS    : BHEL- PSSR SITE OFFICE,  
 YADADRI THERMAL POWER STATION (5x800 MW),    
VEERLAPALEM VILLAGE, DAMERACHERLA MANDAL 
NALGONDA DISTRICT- 508208 

1.10.1.4 GST charged in the tax invoice/debit note/revised tax invoice by the contractor 
shall be released separately to the contractor only after contractor files the 
outward supply details in GSTR-1 on GSTN portal and input tax credit of such 
invoice is matched with corresponding details of outward supply of the 
contractor and has paid the GST at the time of filing the monthly return.  

1.10.1.5 In case BHEL has to incur any liability (like interest / penalty etc.) due to 
denial/reversal / delay of input tax credit in respect of the invoice submitted by 
the contractor, for the reasons attributable to the contractor, the same shall be 
recovered from the contractor. 

1.10.1.6 Further, in case BHEL is deprived of the Input tax credit due to any reason 
attributable to contractor, the same shall not be paid or Recovered if already 
paid to the contractor.  

1.10.1.7 Tax invoice/debit Note/revised tax invoice shall contain all such particulars as 
prescribed in GST law and comply to the timelines for issue of the same. 
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Invoices shall be submitted on time to the concerned BHEL Engineer In 
Charge. 

1.10.1.8 TDS under GST (if/ as & when applicable) shall be deducted at prevailing rates 
on gross invoice value from the running bills.  

1.10.1.9 E-way bills / Transit passes / Road Permits, if required for materials / T&P etc., 
bought into the project site is to be arranged by the Contractor only.  

1.10.1.10 BHEL shall not reimburse any amounts towards any interest / penalty etc., 
incurred by contractor. Any additional claim at a later date due to issues such 
as wrong rates / wrong classification by contractor shall not be paid by BHEL. 
 

1.10.2 All taxes and duty other than GST & Cess  

1.10.2.1 The contractor shall pay all (except the specific exclusion viz GST & Cess) 
taxes, fees, license charges, deposits, duties, tools, royalty, commissions, 
Stamp Duties, or other charges / levies, which may be levied on the input 
goods & services consumed and output goods & services delivered in course 
of his operations in executing the contract and the same shall not be 
reimbursed by BHEL.  In case BHEL is forced to pay any of such taxes, BHEL 
shall have the right to recover the same from his bills or otherwise as deemed 
fit.  

 
1.10.3 Statutory Variations  

1.10.3.1 Statutory variations are applicable under the GST Acts, against production of 
proof.  The changes implemented by the Central / State Government during 
the tenure of the contract viz. increase / decrease in the rate of taxes, 
applicability, etc. and its impact on upward revision / downward revision are to 
be suitably paid/ adjusted from the date of respective variation. The bidder 
shall give the benefit of downward revision in favour of BHEL. No other 
variations shall be allowed during the tenure of the contract. 

 
1.10.4 New Taxes/Levies 

1.10.4.1 In case Government imposes any new levy / tax after submission of bid during 
the tenure of the contract, BHEL shall reimburse the same at actual on 
submission of documentary proof of payment subject to the satisfaction of 
BHEL that such new levy / tax is applicable to this contract. 

 
1.10.5 Direct Tax  

1.10.5.1 BHEL shall not be liable towards Income Tax of whatever nature including 
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variations thereof arising out of this contract as well as tax liability of the bidder 
and their personnel. Deduction of tax at source at the prevailing rates shall be 
effected by BHEL before release of payment as a statutory obligation, unless 
exemption certificate is produced by the bidder. TDS certificate will be issued 
by BHEL as per the provisions of Income Tax Act.  
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VOLUME-IA    PART-I   CHAPTER –XI 
SPECIFIC TERMS AND CONDITIONS 

 
1.11.1 Working on weekly holidays and other holidays and extended hour working 

beyond Normal Working Hours shall be considered as overtime. For Contract 
period, it is payable pro rata at 25% of the monthly accepted crane hiring 
charges and for extended period of hiring shall be worked out pro rata at 25% 
of accepted monthly hire charges at the time of extension. 

1.11.2 Calculation for hourly rate for Holiday working and extended hour working 
within Contract Period of hiring =   

                               Monthly hire charges for initial hiring period x 0.25 

                                                         26 days x 12 

1.11.3 Calculation for Holiday working and extended hour working for extended 
period of hiring beyond the Contract Period = 

Monthly hire charges for extended period (Agreed monthly hire 
charges for initial hiring period x0.9) x0.25 

                                                   26 days x 12 

1.11.4 Regular/Breakdown Maintenance Period of One day per Month shall be 
permitted. The same shall be decided in consultation with BHEL Engineer.  
Bidder shall carry out preventive maintenance beyond normal working hours 
or as per schedule agreed with BHEL Engineer.  

1.11.5 The Accepted rate, shall remain firm throughout the contract period.   

1.11.6 In case of exigency of site requirements, BHEL reserves the right to further 
extend the contract beyond contractual period. However monthly hire 
charges for the extended period shall be 90% of the monthly hire charges 
agreed for the initial hiring period.     

1.11.7 The offer submitted by the agency shall be kept valid for a period of 180 days 
from the date of tender opening.   

1.11.8 The accepted rate shall be inclusive of maintenance and operation of the 
crane. The bidder should provide one mechanic cum Operator and helper as 
required for operation and maintenance of their cranes at site without 
affecting the work.  
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1.11.9 No Advance payment will be made by BHEL for this contract. 

1.11.10 The crane to be offered should be in good working condition as on date of             
opening of Technical bid and Bidders to submit a self-declaration in their 
letterhead for the same. The physical inspection of crane at its present 
location will be carried out by BHEL if required. 

1.11.11 The deployed crane should give trouble free operation without affecting the 
erection work.  

1.11.12 The bidder must maintain and operate crane regularly at site with their 
manpower. Breakdown/ repair should be immediately attended by the bidder. 
The bidder shall maintain a log book giving full operation, routine/ preventive 
maintenance and break down details and obtain signature of Engineer In 
charge of site on a daily basis or as per the site procedure. Original log sheets 
shall be submitted to BHEL at the end of every month and before submission 
of monthly bills at site.  

1.11.13 The cost of any repair arising during the operation should be borne by the 
bidder. 

1.11.14 Necessary tools and tackles and crane spares should be made available by 
the bidder immediately to attend the break downs at their cost.   

1.11.15 In case of absence of operator, the bidder should make an alternative 
arrangement for the continuation of work to meet the erection requirement of 
site.   

1.11.16 Shifting of crane within the same site from one location to other location and 
time period required for extending and reducing the booms shall be 
considered as within the hiring period.   

1.11.17 Man power required for boom extension and reduction of the hired crane 
shall be provided free of cost by BHEL/BHEL’s sub-contractor.     

1.11.18 Bidder shall arrange the entry gate pass for their crew for which necessary 
documents will be forwarded by BHEL.  

1.11.19 Crane operators deployed under this contract should possess valid license 
for crane operation. Necessary documents are to be submitted at site while 
deploying the operator.  
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1.11.20 Bidder shall be required to take Comprehensive Insurance Policy for the 
crane with Third Party Liability cover as well as adequate Insurance for 
Bidder’s Crew before deployment of the crane at site. If due to negligence 
and of non-observation of safety and other precautions, any accident/injury 
occurs to any other persons/public/property, the bidder shall have to pay 
necessary compensation and other expenses, if so decided by the 
appropriate authorities/Statutory Authority. 

1.11.21 Any loss or damage to BHEL or customer’s property due to negligence of the 
crew employed by the bidder is attributable to the bidder. 

1.11.22 PERFORMANCE OF THE VENDOR  

Performance of the vendor shall be measured as per attached Annexure in 
VOLUME-IA   PART – II   CHAPTER 6. Reports shall be received from site 
against each job and the same shall be communicated to the vendor. In case 
the performance of the contractor is not satisfactory (i.e. below 60%), BHEL 
reserves the right to initiate suitable action against the contractor which may 
lead to suspension/ termination/banning and delisting in accordance with 
procedure in vogue. 
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VOLUME-IA    PART-I   CHAPTER –XII 
PENALTY 

 

1.12.1 If the crane could not be utilized due to any failure of the crane, over and 
above the regular/ breakdown maintenance period of one day per month, the 
proportional amount towards Crane Hire charges, for the total hours taken 
for making the crane operational shall not be paid. 

1.12.2 If the non-availability of the crane extends beyond one week after regular 
maintenance period then additionally Penalty will be charged @ rate of 10% 
of the Daily Hire Charges, for every day of nonavailability (including 
intervening Sundays and holidays), limited to 10% of the Awarded Contract 
Value or Executed Contract value, whichever is higher. 

 

1.12.3  In case of total failure of the crane at site, the contractor should substitute a 
similar crane within 4 weeks which will be treated as idle period and no hire 
charges shall be paid for this period. Failing which, BHEL may engage a 
suitable crane at the Risk and Cost of the Contractor as per Clause 2.7 of 
GCC. The decision of BHEL in this regard shall be final and binding on the 
contractor. 
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VOLUME-IA    PART-I   CHAPTER -XIII 
GENERAL 

The scope of the work will comprise of but not limited to the following: 

(All the works mentioned hereunder shall be carried out within the accepted rate 
unless otherwise specified.) 
 
 

1.13.1 The successful bidder shall furnish the following at PSSR-HQ, Chennai 
immediately after release of Letter of Intent (LOI) 

i) Security Deposit and Additional Security Deposit. 
ii) Unqualified Acceptance for Detailed LOI/ Work Order. 
iii) Rs.100/- Stamp Paper for preparation of Contract Agreement. 
iv) Option exercised towards Performance Security Deposit for the 

subject contract as per Sl. No. 16 of Volume IA Part II Chapter 1 of 
TCC 

1.13.2 The successful bidder shall furnish the proof of documents for the following 
at PSSR- Site 

I. PF Regn No. 
II. Labour License No. 

III. Workmen Insurance Policy No. 
 

1.13.3 In addition to the clause 2.8 of General Conditions of Contract (Volume-
1C of Book-II) the contractor shall comply with the following.  

 
1.13.3.1 BOCW Act & BOCW Welfare Cess Act  

1.13.3.1.1 The Contractor Should Register their Establishment under BOCW Act 
1996 read with rules 1998 by submitting Form I (Application for 
Registration of Establishment) and Form IV (Notice of Commencement / 
Completion of Building Other Construction Work) to the respective 
Labour Authorities i.e., 

a)   Assistant Labour Commissioner (Central) in respect of the project 
premises which is under the purview of Central Govt.–NTPC, NTPL 
etc. 

b)   Appropriate State Authorities in respect of the project premises 
which is under the purview of State Govt 

1.13.3.1.2 The Contractor should comply with the provisions of BOCW Welfare 
Cess Act 1996 in respect of the work awarded to them by BHEL. 
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1.13.3.1.3 The contractor should ensure compliance regarding Registration of 
Building Workers as Beneficiaries, Hours of work, welfare measures and 
other conditions of service with particular reference to Safety and Health 
measures like Safety Officers, safety committee, issue of Personal 
protective equipments, canteen, rest room, drinking water, Toilets, 
ambulance, first aid centre etc. 

1.13.3.1.4 The contractor irrespective of their nature of work and manpower (Civil, 
Mechanical, Electrical works etc) should register their establishment 
under BOCW Act 1996 and comply with BOCW Welfare Cess Act 1996. 

1.13.3.1.5 Contractor shall make remittance of the BOCW cess as per the Act in 
consultation with BHEL as per the rates in force (presently 1%). BHEL 
shall reimburse the same upon production of documentary evidence. 
However, BHEL shall not reimburse the Fee paid towards the registration 
of establishment, fees paid towards registration of Beneficiaries and 
Contribution of Beneficiaries remitted.  

1.13.3.1.6 “Non-compliance to Provisions of the BOCW Act & BOCW Welfare Cess 
Act is not acceptable. In case of any non-compliance, BHEL reserves the 
right to withhold any sum as it deems fit. Only upon total compliance to 
the BOCW Act and also discharge of total payment of Cess under the 
BOCW Cess Act by the Contractor, BHEL shall consider refund of the 
Amounts”. 

 

1.13.3.2 PROVIDENT FUND  

1.13.3.2.1 The contractor is required to extent the benefit of Provident Fund to the 
labour employed by you in connection with this contract as per the 
Employees Provident Fund and Miscellaneous Provisions Act 1952. For 
due implementation of the same, you are hereby required to get yourself 
registered with the Provident Fund authorities for the purpose of 
reconciliation of PF dues and furnish to us the code number allotted to 
you by the Provident Fund authorities within one month from the date of 
issue of this letter of intent. In case you are exempted from such 
remittance an attested copy of authority for such exemption is to be 
furnished. Please note that in the event of your failure to comply with the 
provisions of said Act, if recoveries therefore are enforced from 
payments due to us by the customer or paid to statutory authorities by 
us, such amount will be recovered from payments due to you. 
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1.13.3.2.2 The final bill amount would be released only on production of clearance 
certificate from PF / ESI and labour authorities as applicable. 

 

1.13.3.3 OTHER STATUTORY REQUIREMENTS 

1.13.3.3.1 The Contractor shall submit a copy of Labour License obtained from the 
Licensing Officer (Form VI) u/r25 read with u/s 12 of Contract Labour 
(R&A) Act 1970 & rules and Valid WC Insurance copy or ESI Code (if 
applicable) and PF code no along with the first running bill. 

1.13.3.3.2 The contactor shall submit monthly running bills along with the copies of 
monthly wages (of the preceding month) u/r78(1)(a)(1) of Contract 
Labour Rules, copies of monthly return of PF contribution with remittance 
Challans under Employees Provident Fund Act 1952 and copy of 
renewed WC Insurance policy or copies of monthly return of ESI 
contribution   with Challans under ESI Act 1948 (if applicable) in respect 
of the workmen engaged by them. 

1.13.3.3.3 The Contractor should ensure compliance of Sec 21 of Contract Labour 
(R&A) Act 1970 regarding responsibility for payment of Wages. In case 
of “Non-compliance of Sec 21 or non-payment of wages” to the workmen 
before the expiry of wage period by the contactor, BHEL will reserve its 
right to pay the workmen under the orders of Appropriate authority at the 
risk and cost of the Contractor.   

1.13.3.3.4 The Contractor shall submit copies of Final Settlement statement of 
disbursal of retrenchment benefits on retrenchment of each workman 
under I D Act 1948, copies of Form 6-A (Annual Return of PF 
Contribution) along with Copies of PF Contribution Card of each member 
under PF Act and copies of monthly return on ESI Contribution – Form 6 
under ESI Act1948 (If applicable) to BHEL along with the Final Bill. 

1.13.3.3.5 In case of any dispute pending before the appropriate authority under   I 
D act 1948, WC Act 1923 or ESI Act 1948 and PF Act 1952, BHEL 
reserve the right to hold such amounts from the final bills of the 
Contractor which will be released on submission of proof of settlement 
of issues from the appropriate authority under the act. 

1.13.3.3.6 In case of any dispute prolonged/pending before the authority for the 
reasons not attributable to the contractor, BHEL reserves the right to 
release the final bill of the contractor on submission of Indemnity bond 
by the contractor indemnifying BHEL against any claims that may arise 
at a later date without prejudice to the rights of BHEL. 
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1.13.3.3.7 All the Statutory requirements such as ESI, PF etc as per labour laws 
have to be met by the bidder and proof of compliance shall be submitted 
to BHEL. 

1.13.3.3.8 Necessary insurance (covering WC act) for the work men engaged by 
the contractor has to be met at their cost and copy of the same shall be 
submitted before commencement of work.  The contractor shall follow 
and comply with all safety rules of the Employer, relevant provisions of 
applicable loss pertaining to the safety of workmen, employees, plant & 
equipment as may be prescribed from time to time without any demur, 
protest or contest or reservation.  In case of any non-conformity between 
statutory requirement and safety rules of the Employer referred above.  
The later shall be binding on the contractor unless the statutory 
provisions are more stringent.   

1.13.3.3.9 If the contractor does not take all safety precautions and /or fails to 
comply with the safety rules as prescribed by the Employer or under the 
applicable law for the safety of the equipment and plant and for the safety 
of the personnel and contractor does not prevent hazardous conditions 
which cause injury to his own employees or employees of other 
contractors or the Employer’s employees or any other person who are at 
site, the contractor shall be responsible for payment of compensation to 
concerned agency/BHEL as applicable. 

1.13.3.3.10 An indemnity bond shall be given as per GCC by the contractor stating 
that all expenditure caused due to failure of statutory obligations of the 
part of the tender shall be borne by the contractor.  

1.13.3.3.11 All the work shall be carried out as per instructions of BHEL engineer. 
BHEL engineer’s decision regarding the correctness of the work and 
method of working shall be final and binding on the contractor. 

1.13.3.3.12 All the necessary certificates and licenses required to carry out this work 
are to be arranged by the contractor expeditiously at his cost. 

1.13.3.3.13 The contractor at his cost shall arrange necessary security measures for 
adequate protection of his machinery, equipment, tools, materials etc. 
BHEL shall not be responsible for any loss or damage to the contractor’s 
construction equipment and materials. The contractor may consult the 
Engineer-in-Charge on the arrangements made for general site security 
for protection of his machinery equipment tools etc. 
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1.13.3.3.14 The contractor must obtain the signature and permission of the security 
personnel of the customer for bringing any of their materials inside the 
site premises. Without the Entry Gate Pass these materials will not be 
allowed to be taken outside. 

1.13.3.3.15 Contractors shall ensure that all their Staff / Employees are exposed to 
periodical training programme conducted by qualified agencies/ 
personnel on the latest ISO 9001 Standards. 

1.13.4 DEPLOYMENT OF SKILLED / SEMI-SKILLED TRADESMEN 

The following clause is applicable in case the contract value / contract price 
is Rs. Five crores and above. 

The   contractor   shall, at all stages of work deploy skilled / semi-skilled 
tradesmen who are qualified and possess certificate in particular trade from 
CPWD Training Institute / Industrial Training. Institute / National Institute of 
Construction Management and Research (NICMAR), National Academy of 
Construction, CIDC or any similar reputed and recognized Institute managed 
/ certified by State / Central Government. The number of such qualified 
tradesmen shall not be less than 20% of total skilled / semi-skilled workers 
required in each trade at any stage of work. The contractor shall submit 
number of man days required in respect of each trade, its scheduling and 
the list of qualified tradesmen along with requisite certificate from recognized 
Institute to Engineer-in-Charge for approval. Notwithstanding such approval, 
if the tradesmen are found to have inadequate skill to execute the work of 
respective trade, the contractor shall substitute such tradesmen within two 
days of written notice from Engineer-in-Charge. Failure on the part of 
contractor to obtain approval of Engineer-in-Charge or failure to deploy 
qualified tradesmen will attract a compensation to be paid by contractor at 
the rate of Rs. 100 per such tradesman per day. Decision of Engineer-in-
Charge as to whether particular tradesman possesses requisite skill and 
amount of compensation in case of default shall be final and binding. 

1.13.5 RECOVERY OF COMPENSATION PAID TO VICTIM(S) BY BHEL IN 
CASES OF DEATH/ PERMANENT INCAPACITATION OF PERSON DUE 
TO AN ACCIDENT DURING THE WORKS 

BHEL shall recover the amount of compensation paid to victim(s) by BHEL 
towards loss of life / permanent disability due to an accident which is 
attributable to the negligence of contractor, agency or firm or any of its 
employees as detailed below. 

a)  Victim: Any person who suffers permanent disablement or dies in an 
accident as defined below. 
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b) Accident: Any death or permanent disability resulting solely and 
directly from any unintended and unforeseen injurious occurrence 
caused during the manufacturing / operation and works incidental 
thereto at BHEL factories/ offices and precincts thereof, project 
execution, erection and commissioning, services, repairs and 
maintenance, trouble shooting, serving, overhaul, renovation and 
retrofitting, trial operation, performance guarantee testing undertaken 
by the company or during any works /during working at BHEL Units/ 
Offices/ townships and premises/ Project Sites. 

c) Compensation in respect of each of the victims: 

(i)  In the event of death or permanent disability resulting from Loss of 
both limbs: Rs. 10,00,000/- (Rs. Ten Lakh) 

(ii)  In the event of other permanent disability: Rs. 7,00,000/- (Rs. Seven 
Lakh) 

Permanent Disablement: A disablement that is classified as a permanent 
total disablement under the proviso to Section 2 (I) of the Employee's 
Compensation Act, 1923. 
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VOLUME-IA    PART-I   CHAPTER -XIV 
FORMATS 
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VOLUME-IA   PART – II   CHAPTER 1 
CORRECTIONS / REVISIONS IN SPECIAL CONDITIONS OF 
CONTRACT, GENERAL CONDITIONS OF CONTRACT AND 

FORMS & PROCEDURES 

Sl No: 1 
Clause 4.1.11 under ‘Obligations of Contractor’ in SCC is deleted. 

Sl No: 2: 

OCCUPATIONAL HEALTH, SAFETY & ENVIRONMENT MANAGEMENT/ 
QUALITY ASSURANCE PROGRAMME 
The following clauses in Occupational Health, Safety & Environment Management / 
Quality Assurance Programme published in Chapter-IX of Special Conditions of 
Contract (Volume I Book-II) is revised as under. 
Chapter IX Clause 9.1 is modified as below: 
Contractor will comply with HSE (Health, Safety & Environment) requirements of 
BHEL as per the “HSE Plan for Site Operations by Subcontractor” (Document No. 
HSEP: 14 Rev01) enclosed. 
Chapter IX Clause 9.1.1 to 9.1.25 stands deleted. 
Chapter IX Clause 9.2 to 9.62 stands deleted. 

Sl No: 3:  

- Void - 

Sl No: 4: 
Earnest Money Deposit (EMD) clause 1.9 in General Conditions of Contract 
(GCC) (Volume I Book-II) is revised as under. 

1.9 EARNEST MONEY DEPOSIT 

1.9.1 Every tenderer shall submit the prescribed amount of Earnest Money 
Deposit (EMD) to BHEL PSSR, only in the following forms: -  
i. Electronic Fund Transfer credited in BHEL account (before tender 

opening) 
ii. Through Online EMD payment portal of BHEL with SBI (before tender 

opening) by following steps as below:- 
1.  Visit www.onlinesbi.com -> Go to State Bank Collect (In the tab 

section) 
2.  Click Check box to proceed for payment -> Click on Proceed 
3.  Under State of Corporate/ Institution ->Select Tamilnadu 
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4.  Under Type of Corporate/ Institution -> Select PSU – Public 
Sector Undertaking ->Go 

5.  Under PSU – Public Sector Undertaking Name -> Select BHEL 
PSSR CHENNAI and Submit 

6.  Under Select Payment Category ->-> SCT TENDER EMD & 
TENDER FEES 

iii. Banker’s cheque or Pay order or Demand Draft in favour of ‘Bharat 
Heavy Electricals Limited’ (along with offer) and payable at Chennai. 

iv. Fixed Deposit Receipt (FDR) issued by Scheduled Banks/ Public 
Financial Institutions as defined in the Companies Act (FDR should 
be in the name of the Contractor, a/c BHEL) along with the offer. 

v. In case EMD amount is more than Rs. Two Lakhs, Tenderer has the 
option to submit Rs. Two lakhs in the forms described above in 
clause no. 1.9.1. (i) to (iv) and the remaining amount over and above 
Rs. Two Lakhs in the form of Bank Guarantee from Scheduled Bank 
(along with the Offer). 

Note:  
a) Proforma of Bank Guarantee (in lieu of Earnest Money)- Form 

WAM 23 is enclosed with this Tender in Vol IA Part II. 
b) The Bank Guarantee shall be valid for at least six months from 

the due date of tender submission mentioned in the Notice 
Inviting Tender. 

c) Date of Expiry of Claim shall be as given in Proforma of Bank 
Guarantee (in lieu of Earnest Money)- Form WAM 23. 

Bank Details for the purpose of Taking EMD 
Name and 
Address of 
Beneficiary:    

Bharat Heavy Electricals Ltd. 
Tek Towers, No. 11, Old Mahabalipuram 
Road, Okkiyam Thoraipakkam, Chennai - 
600097 

Name of Bank:  State Bank Of India 
Bank Branch 
Address: 

SBI Saidapet Branch, EVR Periyar 
Building, Nandanam, Anna Salai, Chennai 
- 600035 

IFSC Code :    SBIN0000912 
Account No. :   10610819499 

Details for SFMS (Structured Financial Messaging System) 
transmission of BG 

Bank and Branch  SBI TFCPC Branch 
Branch Code 5056 
IFSC Code SBIN0005056 
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1.9.2 EMD shall not carry any interest.  
1.9.3 EMD by the Tenderer will be forfeited as per NIT Conditions, if: 

i. After opening the tender and within the offer validity period, the 
Tenderer revokes his tender or makes any modification in his tender 
which is not acceptable to BHEL. 

ii. The Contractor fails to deposit the required Security deposit or 
commence the work within the period as per LOI/Contract. 

1.9.4 EMD given by all unsuccessful tenderers will be refunded normally 
within 15 days of award of work.  

1.9.5 EMD of successful tenderer will be retained as part of Security Deposit.  
1.9.6 EMD by the tenderer shall be withheld in case any action on the tenderer 

is envisaged under the provisions of extant” Guidelines on Suspension 
of Business dealings with suppliers/contactors” and forfeited / released 
based on the action determined under these guidelines. 

Sl No: 5 
SECURITY DEPOSIT The SECURITY DEPOSIT (SD) clause 1.10 published in 
General Conditions of Contract (Volume I Book-II) is revised as under.  
1.10  Security Deposit:  
1.10.1 Upon acceptance of Tender, the successful Tenderer should deposit the 

required amount of Security Deposit for satisfactory completion of work, 
as given below:  

1.10.2 The total amount of Security Deposit will be 5% of the contract value. 
EMD of the successful tenderer shall be converted and adjusted 
towards the required amount of Security Deposit.  

1.10.3 The security Deposit should be furnished before start of the work by the 
contractor.  

1.10.4 Modes of deposit:  
1.10.4.1 The balance amount to make up the required Security Deposit of 5% of 

the contract value may be furnished in any one of the following forms 
i. Cash (as permissible under the extant Income Tax Act)  
ii. Local cheques of Scheduled Banks (subject to realization)/ Pay 

Order/ Demand Draft/ Electronic Fund Transfer in favour of BHEL  
iii. Bank Guarantee from Scheduled Banks / Public Financial 

Institutions as defined in the Companies Act. The Bank Guarantee 
format for Security Deposit shall be in the prescribed formats.  

iv. Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial 
Institutions as defined in the Companies Act. The FDR should be in 
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the name of the contractor, A/C BHEL, duly discharged on the back. 
v. Securities available from Indian Post offices such as National 

Savings Certificates, Kisan Vikas Patras etc. (Certificates should be 
held in the name of Contractor furnishing the security and duly 
endorsed/ hypothecated/ pledged, as applicable, in favour of BHEL 
and discharged on the back) 

(Note: BHEL will not be liable or responsible in any manner for the 
collection of interest or renewal of the documents or in any other matter 
connected therewith)  

1.10.5 At least 50% of the Security Deposit including the EMD should be 
deposited in any form as prescribed before start of the work and the 
balance 50% of the Security Deposit will be recovered by deducting 10% 
of the gross amount progressively from each running bills of the 
contractor till the total amount of the required Security Deposit is 
collected.  

1.10.6 The recoveries made from running bills (cash deduction towards 
balance SD amount) will be released against submission of equivalent 
Bank Guarantee in the prescribed formats, but only once, before 
completion of work.  

1.10.7 The Security Deposit shall not carry any interest.  
1.10.8 If the value of work done at any time exceeds the contract value, the 

amount of Security Deposit shall be correspondingly enhanced and the 
excess Security Deposit due the enhancement shall be immediately 
deposited by the Contractor or recovered from payment/s due to the 
Contractor.  

1.10.9 A) The validity of Bank Guarantees towards Security Deposit shall be 
initially upto the completion period as stipulated in the Letter of 
Intent/Award + 3 months, and the same shall be kept valid by proper 
renewal till the acceptance of Final Bills of the Contractor, by BHEL  

 B)  Date of Expiry of Claim shall be as given in the prescribed formats for 
Bank Guarantee towards Security Deposit 

1.10.10 BHEL reserves the right of forfeiture of Security Deposit in addition to 
other claims and penalties in the event of the Contractor’s failure to fulfill 
any of the contractual obligations or in the event of termination of 
contract as per terms and conditions of contract. BHEL reserves the 
right to set off the Security Deposit against any claims of other contracts 
with BHEL. 
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1.10.11 Penalty for Delayed Remittance of Security Deposit 
If the contractor fails to furnish SD before start of work, in line with 1.10.3 
above,  Simple Interest against delayed remittance of the Security 
Deposit shall be deducted from the sub-contractor at the rate of SBI PLR 
+ 2% on the value of 50% SD of the contract, for the delayed period (i.e., 
period between start of work and date of remittance of Initial SD, i.e., 
atleast 50% of SD). In case, the delayed period has different SBI PLR 
rates, Simple Interest shall be calculated based on different rates by 
considering the corresponding time period. On similar lines Penalty shall 
be levied for delayed remittance of Additional Security Deposit (if 
applicable). 
 
Note: - Bank details & SFMS details provided above in Sl. No. 04 
Earnest Money Deposit) may be used for the purpose of arranging Bank 
Guarantees towards Security Deposit / Additional Security Deposit also. 

Sl No: 6 
Clause 2.7.2 and 2.7.3 in GCC regarding Rights of BHEL is revised as under: 
 
2.7.1  In case of inadequate manpower deployed by the contractor, BHEL 

reserves the right to deploy additional manpower through any other 
agency for expediting the activities in the interest of the project. Supplied 
manpower shall be put on job by the contractor and payments and other 
statutory compliances related to manpower shall be the contractor’s 
responsibility. In case of contractor’s failure to fulfill his obligations in 
respect of manpower, BHEL reserves the right to take necessary action 
as per contract obligations. 

 
To withdraw any portion of work and / or to restrict / alter quantum of 
work as indicated in the contract during the progress of work and get it 
done through other agencies to suit BHEL’s commitment to its 
customer or in case BHEL decides to advance the date of completion 
due to other emergent reasons / BHEL’s obligation to its customer 

 
2.7.2. 
2.7.2.1      To terminate the contract or withdraw portion of work and get it done 

through other agency, at the risk and cost of the contractor after due 
notice of a period of 14 days’ by BHEL in any of the following cases: 
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i. Contractor’s poor progress of the work vis-à-vis execution timeline 
as stipulated in the Contract, backlog attributable to contractor 
including unexecuted portion of work does not appear to be 
executable within balance available period considering its 
performance of execution. 

ii. Withdrawal from or abandonment of the work by contractor before 
completion of the work as per contract. 

iii. Non-completion of work by the Contractor within scheduled 
completion period as per Contract or as extended from time to 
time, for the reasons attributable to the contractor. 

iv. Termination of Contract on account of any other reason (s) 
attributable to Contractor.  

v. Assignment, transfer, subletting of Contract without BHEL’s written 
permission. 

vi. Non-compliance to any contractual condition or any other default 
attributable to Contractor. 

Risk & Cost Amount against Balance Work: 
Risk & Cost amount against balance work shall be calculated 
as follows: Risk & Cost Amount= [(A-B) + (A x H/100)] 
Where, 
A= Value of Balance scope of Work (*) as per rates of new contract 
B= Value of Balance scope of Work (*) as per rates of old contract 
being paid to the contractor at the time of termination of contract i.e. 
inclusive of PVC & ORC, if any. 
H = Overhead Factor to be taken as 5 
In case (A-B) is less than 0 (zero), value of (A-B) shall be taken as 0 
(zero). 
* Balance scope of work (in case of termination of contract): 
Difference of Contract Quantities and Executed Quantities as on the 
date of issue of Letter for 
‘Termination of Contract’, shall be taken as balance scope of Work for 
calculating risk & cost amount. Contract quantities are the quantities 
as per original contract. If, Contract has been amended, 
quantities as per amended Contract shall be considered as Contract 
Quantities. 
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Items for which total quantities to be executed have exceeded the 
Contract Quantities based on drawings issued to contractor from time 
to time till issue of Termination letter, then for these items 
total Quantities as per issued drawings would be deemed to be contract 
quantities. 
Substitute/ extra items whose rates have already been approved 
would form part of contract quantities for this purpose. Substitute/ 
extra items which have been executed but rates have not been 
approved, would also form part of contract quantities for this purpose 
and rates of such items shall be determined in line with contractual 
provisions. 
However, increase in quantities on account of additional scope in new 
tender shall not be considered for this purpose. 
NOTE: Incase portion of work is being withdrawn at risk & cost of 
contractor instead of termination of contract, contract quantities 
pertaining to portion of work withdrawn shall be considered as 
‘Balance scope of work’ for calculating Risk & Cost amount. 

LD against delay in executed work in case of Termination of 
Contract: 
 LD against delay in executed work shall be calculated in line with LD 
clause no. 2.7.9 of GCC, for the delay attributable to contractor. For 
limiting the maximum value of LD, contract value shall be taken as 
Executed Value of work till termination of contract. 
Method for calculation of “LD against delay in executed work in case 
of termination of contract” is given below. 
i). Let the time period from scheduled date of start of work till 

termination of contract excluding the period of Hold (if any) not 
attributable to contractor = T1 

ii). Let the value of executed work till the time of termination of 
contract= X 

iii). Let the Total Executable Value of work for which inputs/fronts were 
made available to contractor and were planned for execution till 
termination of contract = Y 

iv). Delay in executed work attributable to contractor i.e. T2=[1-(X/Y)] 
x T1 

v). LD shall be calculated in line with LD clause (clause 2.7.9) of the 
Contract for the delay attributable to contractor taking “X” as 
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Contract Value and “T2” as period of delay attributable to 
contractor. 

2.7.2.2      In case Contractor fails to deploy the resources as per requirement, 
BHEL can deploy own/hired/otherwise arranged resources at the risk 
and cost of the contractor and recover the expenses incurred from the 
dues payable to contractor. Recoveries shall be actual expenses 
incurred plus 5% overheads or as defined in TCC. 

2.7.3 Recoveries arising out of Risk & Cost and LD or any other 
recoveries due from Contractor 
Following sequence shall be applicable for recoveries from 
contractor: 
a) Dues available in the form of Bills payable to contractor, SD, BGs 

against the same contract. 
b) Demand notice for deposit of balance recovery amount shall be 

sent to contractor, if funds are insufficient to effect complete 
recovery against dues indicated in (a) above. 

c)  If contractor fails to deposit the balance amount to be recovered 
within the period as prescribed in demand notice, following action 
shall be taken for balance recovery: 
i) Dues payable to contractor against other contracts in the 

same Region shall be considered for recovery. 
ii) If recovery cannot be made out of dues payable to the 

contractor as above, balance amount to be recovered, shall 
be informed to other Regions/Units for making recovery from 
the Unpaid 
Bills/Running Bills/SD/BGs/Final Bills of contractor. 

iii) In-case recoveries are not possible with any of the above 
available options, Legal action shall be initiated for recovery 
against contractor. 

SL No: 7: PENALTY FOR INTERMEDIATE MILESTONES– Not applicable 
.   

SL No: 8: OVERRUN COMPENSATION (ORC) -Not applicable 
 
Sl No: 9:  QUANTITY VARIATION- Not applicable 
 
Sl. No: 10: INTEREST BEARING RECOVERABLE ADVANCE - Not applicable 
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Sl No: 11: PRICE VARIATION COMPENSATION (PVC) – Not applicable 
 
Sl No: 12 
Clauses 2.21 in GCC regarding Arbitration is amended as below 
2.21  ARBITRATION & CONCILIATION 
2.21.1   ARBITRATION: 
2.21.1.1  Except as provided elsewhere in this Contract, in case Parties are 

unable to reach amicable settlement (whether by Conciliation to be 
conducted as provided in Clause 2.21.2 herein below or otherwise) in 
respect of any dispute or difference; arising out of the formation, 
breach, termination, validity or execution of the Contract; or, the 
respective rights and liabilities of the Parties; or, in relation to 
interpretation of any provision of the Contract; or. in any manner 
touching upon the Contract (hereinafter referred to as the ‘Dispute’), 
then, either Party may, commence arbitration in respect of such 
Dispute by issuance of a notice in terms of section 21 of the Arbitration 
& Conciliation Act, 1996 (hereinafter referred to as the ‘Notice’). The 
Notice shall contain the particulars of all claims to be referred to 
arbitration in sufficient detail and shall also indicate the monetary 
amount of such claim. The arbitration shall be conducted by a sole 
arbitrator to be appointed by the Head of the BHEL Power Sector 
Region issuing the Contract within 60 days of receipt of the complete 
Notice. The language of arbitration shall be English. 
The Arbitrator shall pass a reasoned award.  
Subject as aforesaid, the provisions of Arbitration and Conciliation Act 
1996 (India) or statutory modifications or re-enactments thereof and 
the rules made thereunder as in force from time to time shall apply to 
the arbitration proceedings under this clause. The seat of arbitration 
shall be Chennai (the place from where the contract is Issued). The 
Contract shall be governed by and be construed as per provisions of 
the laws of India. Subject to this provision 2.21.1.1 regarding 
ARBITRATION, the principal civil court exercising ordinary civil 
jurisdiction over the area where the seat of arbitration is located shall 
have exclusive jurisdiction over any DISPUTE to the exclusion of any 
other court.  
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2.21.1.2  In case of Contract with Public Sector Enterprise (PSE) or a 
Government Department, the following shall be applicable: 
In the event of any dispute or difference relating to the interpretation 
and application of the provisions of commercial contract(s) between 
Central Public Sector Enterprises (CPSEs)/ Port Trusts inter se and 
also between CPSEs and Government Departments/Organizations 
(excluding disputes concerning Railways, Income Tax, Customs & 
Excise Departments), such dispute or difference shall be taken up by 
either party for resolution through AMRCD (Administrative Mechanism 
for Resolution of CPSEs Disputes) as mentioned in DPE OM No. 
4(1)/2013-DPE(GM)/FTS-1835 dated 22-05-2018 as amended from 
time to time. 

2.21.1.3  The cost of arbitration shall initially be borne equally by the Parties 
subject to the final allocation thereof as per the award/order passed by 
the Arbitrator. 

2.21.1.4  Notwithstanding the existence of any dispute or differences and/or 
reference for the arbitration, the Contractor shall proceed with and 
continue without hindrance the performance of its obligations under 
this Contract with due diligence and expedition in a professional 
manner unless the dispute inter-alia relates to cancellation, 
termination or short-closure of the Contract by BHEL. 

2.21.2 CONCILIATION: 
If at any time (whether before, during or after the arbitral or judicial 
proceedings), any Disputes (which term shall mean and include any 
dispute, difference, question or disagreement arising in connection with 
construction, meaning, operation, effect, interpretation or breach of the 
agreement, contract), which the Parties are unable to settle mutually, arise 
inter-se the Parties, the same may, be referred by either party to 
Conciliation to be conducted through Independent Experts Committee 
(IEC) to be appointed by competent authority of BHEL from the BHEL Panel 
of Conciliators.   
Notes:  

1. No serving or a retired employee of BHEL/Administrative Ministry of 
BHEL shall be included in the BHEL Panel of Conciliators. 

2. Any other person(s) can be appointed as Conciliator(s) who is/are 
mutually agreeable to both the parties from outside the BHEL Panel of 
Conciliators. 
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The proceedings of Conciliation shall broadly be governed by Part-III 
of the Arbitration and Conciliation Act 1996 or any statutory 
modification thereof and as provided in Procedure 2.3 enclosed in Vol 
1A Part II Chapter 4. The Procedure 2.3 together with its Formats will 
be treated as if the same is part and parcel hereof and shall be as 
effectual as if set out herein in this GCC. 

 

The Contractor hereby agrees that BHEL may make any amendments 
or modifications to the provisions stipulated in the Procedure 2.3 
enclosed in Vol 1A Part II Chapter 5 from time to time and confirms that 
it shall be bound by such amended or modified provisions of the 
Procedure 2.3 with effect from the date as intimated by BHEL to it. 

2.21.3 No Interest payable to Contractor 
Notwithstanding anything to the contrary contained in any other 
document comprising in the Contract, no interest shall be payable by 
BHEL to Contractor on any moneys or balances including but not 
limited to the Security Deposit, EMD, Retention Money, RA Bills or the 
Final Bill, or any amount withheld and/or appropriated by BHEL etc., 
which becomes or as the case may be, is adjudged to be due from 
BHEL to Contractor whether under the Contract or otherwise. 

Sl No: 13 
Void 
 
Sl No: 14: Monthly Performance Evaluation of Contractor– Not applicable 
 
Sl No: 15: Performance Evaluation of Contractor– Not applicable 
 
Sl No: 16 
Clause 2.22 in GCC regarding Retention Amount is revised as under:  

 
2.22 Performance security Deposit 
2.22.1 After award of work, before commencement of work at site Vendor shall submit 

5% of the contract value towards Performance Security Deposit, in the form of 
(a) or (b) below. In addition, Performance Security deposit on PVC will be 
recovered at the rate of 5% from every running bill. 
  
(a) CASH (DD/Online payment), 5% of the contract Value towards 

Performance security deposit, before commencing the contract. 
 (or) 
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(b) Recovery 5% from Each Running Bill towards Performance security 
deposit. 
(Note: Subcontractor has to choose either Option (a) or (b) before issue 
of Detailed LOI).  
 

2.22.2 Refund of Performance Security Deposit:  
50% of performance security deposit shall be released along with the final bill 
and the balance 50% will be released after completion of Performance 
Guarantee Period (i.e., after expiry of Guarantee period), provided all the 
defects noticed during the guarantee period have been rectified to the 
satisfaction of BHEL Site Engineer/BHEL Construction Manager, and after 
deducting all expenses/other amounts due to BHEL under the contract/other 
contracts entered into by BHEL with them. This portion of Performance 
Security Deposit, amount can be released on commencement of the 
Guarantee period, on submission of equivalent Bank Guarantee. 
 

Sl No: 17 Integrity Pact – Applicable as per relevant format enclosed in NIT. 
 
Sl No:18 

The following clauses of General Conditions of Contract (GCC), Special 
Conditions of Contract (SCC) and Forms & Procedures are Not Applicable 
for this tender. 

GCC 

2.7.9 – Liquidated Damages, 
2.9 – Progress Monitoring, Monthly review and Performance Evaluation,  
2.10 – Time of Completion,  
2.11.2, 2.11.4, 2.11.6 – Extension for Time of Completion,  
2.12 – ORC,  
2.13 – Interest Bearing Recoverable Advance,  
2.14- Quantity Variation,  
2.15 – Extra Works,  
2.16 -  Supplementary Items,  
2.17 – PVC,  
2.24 – Performance Guarantee for Workmanship. 

SCC 

1.0 – General Intent of the Specifications 
2.0 – General Services to be rendered by the Bidder 
3.0 – General technical Requirements 
4.0 – Obligations of Contractor 
6.0 -- Material handling, Storage, Preservation, etc., 
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7.0 –  Drawings 
8.0 – Inspection and Quality 
11.0 – Performance Monitoring.  
 
Forms and Procedures 

 1.14 – Monthly plan and review with contractors (Form F-14 Rev 01) 
 1.15 – Monthly performance Evaluation of Contractor (Form F-15 Rev 02) 
   1.17 – Evaluation of Contractor Performance Annual (Form F-17 Rev 01) 
   1.18 – Evaluation of Contractor Performance for the contract (Overall) 
 (Form F-18 Rev01) 
   1.19 – Milestone Completion Certificate (Form F-19 Rev 00) 
   1.22 – Completion Certificate (Form F – 20 Rev 01) 
   1.26 - Analysis of unit rates quoted (Form F-26)  

Sl No:19 
Existing format on Bank Guarantee for Security Deposit, as available in Form 
No F-11 of Volume ID Forms and procedure stands Deleted. Revised Format 
for PROFORMA OF BANK GUARANTEE (in lieu of SECURITY DEPOSIT) is 
enclosed. 
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VOLUME-IA   PART – II   CHAPTER 2 to CHAPTER 6 
 

In the next 101 pages as below:  
 

CHAPTER Details No. of 
sheets 

CHAPTER 2 HSE PLAN FOR SITE OPERATIONS BY 
SUBCONTRACTOR 

82 

CHAPTER 3 Proforma of Bank Guarantee (in lieu of Earnest 
Money)- Form WAM 23 

03 

CHAPTER 4 Proforma of Bank Guarantee (in lieu of Security 
Deposit)- Form WAM 22 

03 

CHAPTER 5 Procedure for conduct of Conciliation 11 
CHAPTER 6 Format for Performance Evaluation 02 
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HSE PLAN FOR SITE OPRATIONS BY BHEL’S SUBCONTRACTORS 

AT A GLANCE 

SIGNING OF MOU 

Agree to comply to HSE requirement‐ Statutory and BHEL’s 

 

 

HSE ORGANISATION 

Manpower 
 1 (one) safety officer for every 500 workers 

or part thereof 

 1(one) safety‐steward/ supervisor for 
every 100 workers 

 
Qualification 
As per Cl. 7.1 

HSE Roles and 
responsibilities 

 

 Site In‐charge‐ As per 
clause 7.2.1 

 Safety officer‐ As per 
clause 7.2.2 

 
 

 
 

HSE INFRASTUCTURE 

 PPEs 

 Drinking Water 

 Washing Facilities 

 Latrines and Urinals 
 Provision of shelter 

for rest 
 Medical facilities 

 Canteen facilities 

 Labour Colony 

 Emergency Vehicle 

 Pest Control 

 Scrapyard 
 Illumination 

 

 

HSE TRAINING , AWARENESS & PROMOTION 

Training 

 Induction training 

 Height work and 
other critical areas 

 Tool Box talk & Pep 
Talk 

Awareness & Promotion 

 Signage 

 Poster 
 Banner 

 Competition 

 Awards 

 

 

HSE COMMUNICATION 

Incident Reporting 
 Accident‐ Fatal & 

Major 

 Property damage 

 Near Miss 

Event Reporting 
 Celebrations 

 Training 

 Medical camp 

HSE Planning 
for Man, Machinery/Equipment/Tools & Tackles 
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SAFETY DURING WORK EXECUTION 

 Welding 

 Rigging 
 Cylinder‐ storage & 

Movement 

 Demolition work 

 T&Ps 

 Chemical Handling 

 Electrical works 

 Fire 

 Scaffolding 

 Height work 

 Working Platform 

 Excavation 

 Ladder 

 Lifting 

 Hoisting appliance 

HOUSE KEEPING 

WASTE MANGEMENT 

TRAFFIC MANAGEMENT 

ENVIRONMENTAL CONTROL 

EMERGENCY PREPAREDNESS AND RESPONSE PLAN 
 

 

HSE AUDITS & INSPECTION 

 Daily Checks 

 Inspection of PPEs 

 Inspection of T& Ps 

 Inspection of Cranes 
& Winches 

 Inspection of Height work 
 Inspection of Welding and 

Gas cutting 

 Inspection of elevators etc. 

 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 

OPERATIONAL CONTROL PROCEDURES 

PERMIT TO WORK 
Height work (above 2 metres), Hot Work, Heavy Lifting, Confined Space, 

Radiography, excavation (More than 4 metres) 

HSE PERFORMANCE EVALUATION PARAMETERS 

PENALTY for NON CONFORMANCE 
Refer Clause 16 

Incremental penalty 
For repeated violation by the same person, the penalty would be double 
of the previous penalty 
For repeated fatal incident in the same Unit incremental penalty to be 
imposed. The subcontractor will pay 2 times the penalty compared to 
previously paid in case there are repeated cases of fatal incidents under 
the same subcontractor for the same package in the same unit. 
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1.0 PURPOSE 

 
1.1 The purpose of this HSE Plan is to provide for the systematic identification, evaluation, prevention and control of general 

workplace hazards, specific job hazards, potential hazards and environmental impacts that may arise from foreseeable 

conditions during installation and servicing of industrial projects and power plants. 

 
1.2 This document shall be followed by BHEL’s subcontractors at all installation and servicing sites. In case customer specific 

documents are to be implemented, this document will be followed in conjunction with customer specific documents.  

 
1.3 Although every effort has been made to make the procedures and guidelines in line with statutory requirements, in case of 

any discrepancy relevant statutory guidelines must be followed. 

1.4 In case the customer has any specific requirement, the same is to be fulfilled. 

 
2.0 SCOPE 

 
The document is applicable for BHEL’s Subcontractors at all installation / servicing activities of BHEL Power Sector  
as per the relevant contractual obligations. 

 
3.0 OBJECTIVES AND TARGETS 

The HSE Plan reflects that BHEL places high priority upon the Occupational Health, Safety and Environment at 
workplaces. 

 
 Ensure the Health and Safety of all persons at work site is not adversely affected by the work. 
 Ensure protection of environment of the work site. 
 Comply at all times with the relevant statutory and contractual HSE requirements. 
 Provide trained, experienced and competent personnel. Ensure medically fit personnel only are engaged at 

work. 
 Provide and maintain plant, places and systems of work that are safe and without risk to health and the 

environment. 
 Provide all personnel with adequate information, instruction, training and supervision on the safety aspect of their 

work. 
 Effectively control, co-ordinate and monitor the activities of all personnel on the Project sites including 

subcontractors in respects of HSE. 
 Establish effective communication on HSE matters with all relevant parties involved in the Project works. 
 Ensure that all work planning takes into account all persons that may be affected by the work. 
 Ensure fitness testing of all T&Ps/Lifting appliances like cranes, chain pulley blocks etc. are to be certified by 

competent person. 
 Ensure timely provision of resources to facilitate effective implementation of HSE requirements. 
 Ensure continual improvements in HSE performance 
 Ensure conservation of resources and reduction of wastage. 
 Capture the data of all incidents including near misses, process deviation etc. Investigate and analyze the same 

to find out the root cause. 
 Ensure timely implementation of correction, corrective action and preventive action. 
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4.0 BHEL POWER SECTOR HEALTH, SAFETY & ENVIRONMENT POLICY 
 

HSE TARGETS 
 
EXPLOSION 
FATALITY 
LOST TIME INJURY 
FIRE 
VEHICLE INCIDENTS 
ENVIRONMENTAL INCIDENTS 

ZERO 
ZERO 
ZERO 
ZERO 
ZERO 
ZERO 

 

` sd/- 

      CMD, BHEL 

Health, Safety & Environment Policy of BHEL 
 

In BHEL, Health, Safety and Environment (HSE) responsibilities are driven by our commitment to protect our 
employees and people we work with, community and environment. BHEL believes in zero tolerance for unsafe 
work/non-conformance to safety and in minimizing environmental footprint associated with all its business activities. 
We commit to continually improve our HSE performance by: 
 

 Developing safety and sustainability culture through active leadership and by ensuring availability of 

required resources. 

 Ensuring compliance with applicable legislation, regulations and BHEL systems. 

 Taking up activities for conservation of resources and adopting sound waste management by following 

Reduce/Recycle/Reuse approach. 

 Continually identifying, assessing and managing environmental impacts and Occupational Health & Safety 

risks of all activities, products and services adopting approach based on elimination/ 

substitution/reduction/control. 

 Incorporating appropriate Occupational Health, Safety and Environment criteria into business decisions, 

design of products & systems and for selection of plants, technologies and services. 

 Imparting appropriate structured training to all persons at workplace and promoting awareness amongst 

customers, contractors and suppliers on HSE issues. 

 Reviewing periodically this policy and HSE Management Systems to ensure its relevance, appropriateness 

and effectiveness. 

 Communicating this policy within BHEL and making it available to interested parties. 

 



 
 

 

 
HEALTH, SAFETY AND ENVIRONMENT 

PLAN FOR 
SITE OPERATION by SUBCONTRACTORS 

Doc no.: HSEP: 14 

REV: 01 

 
POWER SECTOR 

Date: 20.01.2020 

Page: 6 of 43 
 

 

  
 
 
 

5.0 MEMORANDUM OF UNDERSTANDING: 
 

After award of work, subcontractors are required to enter into a memorandum of understanding as given below: 

Memorandum of Understanding 
 

BHEL, Power Sector Region is committed to Health, Safety and Environment Policy (HSE Policy). 

M/s do hereby also commit to comply with the same HSE Policy w h i l e  

executing the Contract Number    

M/s shall ensure that safe work practices as per the HSE plan. Spirit and 

content therein shall be reached to all workers and supervisors for compliance. 
 

In addition to this, M/S shall comply to all applicable statutory and regulatory requirements 

which are in force in the place of project and any special requirement specified in the contract document of the 

principal customer. 

M/s shall co-operate in HSE audits/inspections conducted by BHEL /customer/ 

third party and ensure to close any non-conformity observed/reported within prescribed time limit. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Signed by authorized representative of M/s --------------------------------------- 

Name : 

Place & Date: 
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6.0 TERMS AND DEFINITIONS 

 
6.1 DEFINITIONS 

 
6.1.1 INCIDENT 

 
Work- related or natural event(s) in which an injury, or ill health (regardless of severity), damage to property or 
fatality occurred, or could have occurred. 

 
 

6.1.2 NEAR MISS 
 

An incident where no ill health, injury, damage or other loss occurs, but it had a potential to cause, is referred to as 
“Near-Miss”. 

 
6.1.3 MAN-HOURS WORKED 

 
The total number of man hours worked by all employees including subcontractors working in the premises. It includes 
managerial, supervisory, professional, technical, clerical and other workers including contract labours. Man-hours 
worked shall be calculated from the payroll or time clock recorded including overtime. When this is not feasible , the 
same shall be estimated by multiplying the total man-days worked for the period covered by the number of hours 
worked per day. The total number of workdays for a period is the sum of the number of men at work on each day of 
period. If the daily hours vary from department to department separate estimate shall be made for each department 
and the result added together. 

 
6.1.4 FIRST AID CASES 

 
First aids are not essentially all reportable cases, where the injured person is given medical treatment and discharged 
immediately for reporting on duty, without counting any lost time. 

 
6.1.5 LOST TIME INJURY 

 
Any work injury which renders the injured person unable to perform his regular job or an alternative restricted work 
assignment on the next scheduled work day after the day on which the injury occurred. 

 
6.1.6 MEDICAL CASES 

 
Medical cases come under non-reportable cases, where owing to illness or other reason the employee was absent 
from work and seeks Medical treatment. 

 
6.1.7 TYPE OF INCIDENTS & THEIR REPORTING: 

The three categories of Incident are as follows: 

 
Non-Reportable Cases: 
An incident, where the injured person is given medical help and discharged for work without counting any lost time.  
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Reportable Cases: 
In this case the injured person is disable for 48 hours or more and is not able to perform his duty.  

 
Injury Cases: 
These are covered under the heading of non-reportable cases. In these cases the incident 
caused injury to the person, but he still continues his duty. 

 
6.1.8 TOTAL REPORTABLE FREQUENCY RATE 

Frequency rate is the number of Reportable Lost Time Injury (LTI) per one Million Man hours worked. Mathematically, 
the formula read as: 

 
Number of Reportable LTI x 1,000,000 
Total Man Hours Worked 

 
6.1.9 SEVERITY RATE 

 
Severity rate is the Number of days lost due to Lost Time Injury (LTI) per one Million Man hours worked. 
Mathematically, the formula reads as: 

 
Days lost due to LTI x 1,000,000 

Total Man Hours Worked 

 
 

6.1.10 INCIDENCE RATE 

Incidence Rate is the Number of LTI per one thousand manpower deployed. Mathematically, the formula reads as: 

Number of LTIx1000 
Average number of manpower deployed 

7.0 HSE ORGANISATION 

Number of safety officers: 
The subcontractor must deploy one safety officer for every 500 workers or part thereof in each package. In addition, there  
must be one safety-steward/safety-supervisor for every 100 workers. 

 
Deployment: The subcontractor should deploy sufficient safety officers and safety-steward/Safety-supervisor, as per 
requirement given above, since initial stage and add more in proportion to the added strength in work force. Any 
delay in deployment will attract a penalty of Rs.30,000/- per man month for the delayed period. 

 
7.1 QUALIFICATION FOR HSE PERSONNEL 

 
Sl.no Designation Qualification Experience 
1 Safety officer 

(Construction Agency) 
Degree or Diploma in Engineering with 
full time diploma in Industrial Safety with 
construction safety as one of the 
subjects 

Minimum two years for 
degree holder and five 
years for diploma 
holder in the field of 
Construction of power 
plant/ major industries 
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2 Safety-Steward/ Safety- 

Supervisor 
Degree or diploma in any discipline with 
full time diploma in Industrial Safety with 
construction safety as one of the 
subjects 

Minimum two years 

 
 

7.2 RESPONSIBILITIES 

 
7.2.1 SITE IN -CHARGE OF SUBCONTRACTOR 

 
 Shall sign Memorandum of Understanding (MoU) for compliance to BHEL’s HSE Plan for Site Operations as per 

clause 5.0

• Shall engage qualified safety officer(s) and steward (s) as per clause 7.0

• Shall adhere to the rules and regulations mentioned in this code, practice very strictly in his area of work  in 

consultation with his concerned engineer and the safety coordinator.

• Shall screen all workmen for health and competence requirement before engaging for the job and periodically 

thereafter as required.

• Shall not engage any employee below 18 years.

• Shall arrange for all necessary PPEs like safety helmets, belts, full body harness, shoes, face shield, hand 

gloves etc. before starting the job. Shall ensure that no working men/women carry excessive weight more than 

stipulated in Factory Rule Regulation R57.

• Shall ensure that all T&Ps engaged are tested for fitness and have valid certificates from competent person.

• Shall ensure that provisions stipulated in contract Labour Regulation Act 1970, Chapter V C.9, canteen, rest 

rooms/washing facilities to contracted employees at site.

• Shall adhere to the instructions laid down in Operation Control Procedures (OCPs) available with the site 

management.

• Shall ensure that person working above 2.0 meter should use Safety Harness tied to a life line/stable structure.

• Shall ensure that materials are not thrown from height. Cautions to be exercised to prevent fall of material from 

height.

• Shall report all incidents (Fatal/Major/Minor/Near Miss) to the Site engineer /HSE officer of BHEL.

• Shall ensure that Horseplay is strictly forbidden.

• Shall ensure that adequate illumination is arranged during night work.

• Shall ensure that all personnel working under subcontractor are working safely and do not create any Hazard to 

self and to others.

• Shall ensure display of adequate signage/posters on HSE.

• Shall ensure that mobile phone is not used by workers while working.

• Shall ensure conductance of HSE audit, mockdrill, medical camps, induction training and training on HSE at site.

• Shall ensure full co-operation during HQ/External /Customer HSE audits.
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 Shall ensure submission of look-ahead plan for procurement of HSE equipment’s and PPEs as per work 

schedule.

• Shall ensure good housekeeping.

• Shall ensure adequate valid fire extinguishers are provided at the work site.

• Shall ensure availability of sufficient number of toilets /restrooms and adequate drinking water at work site and 

labour colony.

• Shall ensure adequate emergency preparedness.

• Shall be member of site HSE committee and attend all meetings of the committee

• Power source for hand lamps shall be maximum of 24 v.

 Temporary fencing should be done for open edges if Hand – railings and Toe-guards are not available.
 
 

7.2.2 HEALTH, SAFETY AND ENVIRONMENT OFFICER OF SUBCONTRACTOR 

 
• Carry out safety inspection of Work Area, Work Method, Men, Machine & Material, P&M and other tools and 

tackles.

• Facilitate inclusion of safety elements into Work Method Statement.

• Highlight the requirements of safety through Tool-box / other meetings.

• Help concerned HOS to prepare Job Specific instructions for critical jobs.

• Conduct investigation of all incident/dangerous occurrences & recommend appropriate safety measures.

• Advice & co-ordinate for implementation of HSE permit systems, OCPs & MPs.

• Convene HSE meeting & minute the proceeding for circulation & follow-up action.

• Plan procurement of PPE & Safety devices and inspect their healthiness.

• Report to PS Region/HQ on all matters pertaining to status of safety and promotional program at site level.

• Facilitate administration of First Aid

• Facilitate screening of workmen and safety induction.

• Conduct fire Drill and facilitate emergency preparedness

• Design campaigns, competitions & other special emphasis programs to promote safety in the workplace.

 Apprise PS– Region on safety related problems.

• Notify site personnel non-conformance to safety norms observed during site visits / site inspections.

• Recommend to Site In charge, immediate discontinuance of work until rectification, of such situations warranting 

immediate action in view of imminent danger to life or property or environment.

• To decline acceptance of such PPE / safety equipment that do not conform to specified requirements.

• Encourage raising Near Miss Report on safety along with, improvement initiatives on safety.

• Shall work as interface between various agencies such customer, package-in-charges, subcontractors on HSE 

matters
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8.0 PLANNING BY SUBCONTRACTOR 

Monthly planning and review of HSE activities shall be carried out by subcontractor as per format No. HSEP:14-F30 
jointly along with BHEL. 

 
8.1 MOBILISATION OF MACHINERY/EQUIPMENT/TOOLS BY SUBCONTRACTOR 

 
 As a measure to ensure that machinery, equipment and tools being mobilized to the construction site are fit for 

purpose and are maintained in safe operating condition and complies with legislative and owner requi rement, 
inspection shall be arranged by in-house competent authority for acceptance as applicable. 

 
 The machinery and equipment to be embraced for this purpose shall include but not limited to the following: 

 
o Mobile cranes. 
o Side Booms. 
o Forklifts. 
o Grinding machine. 
o Drilling machine. 
o Air compressors. 
o Welding machine. 
o Generator sets. 
o Dump Trucks. 
o Excavators. 
o Dozers 
o Grit Blasting Equipment. 
o Hand tools. 

 
 Subcontractor shall notify the engineer, of his intention to bring on to site any equipment or any container,  with 

liquid or gaseous fuel or other substance which may create a hazard. The Engineer shall have the right to 
prescribe the condition under which such equipment or container may be handled and used during the 
performance of the works and the subcontractor shall strictly adhere to such instructions. The Engineer shall 
have the right to inspect any construction tool and to forbid its use, if in his opinion it is unsafe. No claim due to 
such prohibition will be entertained. 

 
8.2 MOBILISATION OF MANPOWER BY SUBCONTRACTOR 

 
 The subcontractor shall arrange induction and regular health check of their employees as per schedule VII of 

BOCW rules by a registered medical practitioner. 
 The subcontractor shall take special care of the employees affected with occupational diseases under rule 230 

and schedule II of BOCW Rules. The employees not meeting the fitness requirement should not be engaged for 
such job. 

 Ensure that the regulatory requirements of excessive weight limit (to carry/lift/ move weights beyond prescribed 
limits) for male and female workers are complied with. 

 Appropriate accommodation to be arranged for all workmen in hygienic condition. 
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8.3 PROVISION OF PPEs 

 
 Personnel Protective Equipment (PPEs), in adequate numbers, will be made available at site & their regular use 

by all concerned will be ensured 
 The following matrix recommends usage of minimum PPEs against the respective job. 

 
Sl. 
No 

Type of work PPEs 

1 Concrete and asphalt mixing Nose mask, hand glove, apron and gum boot 
2 Welders/Grinders/ Gas cutters Welding/face screen, apron, hand gloves, nose mask and ear 

muffs if noise level exceeds 90dB. Helmet fitted with welding shield 
is preferred for welders 

3 Stone/ concrete breakers Ear muffs, safety goggles, hand gloves 
4 Electrical Work Rubber hand glove, Electrical Resistance shoes 
5 Insulation Work Respiratory mask, Hand gloves, safety goggles 
6 Work at height Double lanyard full body harness, Fall arrestor (specific cases) 
7 Grit/Sand blasting Blast suit, blast helmet, respirator, leather gloves 
8 Painting Plastic gloves, Respirators (particularly for spray painting) 
9 Radiography As per BARC guidelines 

 
 The PPEs shall conform to the relevant standards as below and bear ISI mark. 

 
Relevant is-codes for personal protection 

 
IS: 2925 – 1984 Industrial Safety Helmets. 

IS: 4770 – 1968 Rubber gloves for electrical purposes. 

IS: 6994 – 1973 (Part-I) Industrial Safety Gloves (Leather &Cotton Gloves). 

IS: 1989 – 1986 (Part-I-II) Leather safety boots and shoes. 

IS: 5557 – 1969 Industrial and Safety rubber knee boots. 

IS: 6519 – 1971 Code of practice for selections care and repair of Safety 
footwear. 

IS: 11226 – 1985 Leather Safety footwear having direct 
molding sole. 

IS: 5983 – 1978 Eye protectors. 

IS: 9167 – 1979 Ear protectors. 

IS: 1179-1967 Eye & Face protection during welding 

IS: 3521 – 1983 Industrial Safety Belts and Harness 

IS:8519 -1977 Guide for selection of industrial Safety 
equipment for body protection 

IS:9473-2002,14166- 
1994,14746-1999 

Respiratory Protective Devices 

The list is not exhaustive. The safety officer may demand additional PPEs based on specific requirement.  
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 Where workers are employed in sewers and manholes, which are in use, the subcontractor shall ensure that the 

manhole covers are opened and ventilated at least for an hour before the workers are allowed to get into 
manhole, and the manholes so opened shall be cordoned off with suitable railing and provided with warning 
signals or boards to prevent incident to the public 

 Besides the PPEs mentioned above, the persons shall use helmet and safety shoe. The visitors shall use Helmet 
and any other PPEs as deemed appropriate for the area of work. 

 
Colour scheme for Helmets: 

1. Workmen: Yellow 
2. Safety staff: Green or white with green band 
3. Electrician: Red 
4. Others including visitors: White 

 
 All the PPEs shall be checked for its quality before issue and the same shall be periodically checked. The users shall 

be advised to check the PPEs themselves for any defect before putting on. The defective ones shall be repaired/ 
replaced. 

 The issuing agency shall maintain register for issue and receipt of PPEs. 
 The Helmets shall have logo or name (abbreviation of agency name permitted) affixed or printed on the front. 
 The body harnesses shall be serial numbered. 

 
 

8.4 ARRANGEMENT OF INFRASTRUCTURE 

 
8.4.1 DRINKING WATER 

 
 Drinking water shall be provided and maintained at suitable places at different elevations. 
 Container should be labeled as “ Drinking Water” 
 Cleaning of the storage tank shall be ensured atleast once in 3 months indicating date of cleaning and next due 

date. 
 Potability of water should be tested as per IS10500 at least once in a year. 

 
8.4.2 WASHING FACILITIES 

 
 In every workplace, adequate and suitable facilities for washing shall be provided and maintained. 
 Separate and adequate cleaning facilities shall be provided for the use of male and female workers. Such 

facilities shall be conveniently accessible and shall be kept in clean and hygienic condition and dully illuminated 
for night use. 

 Overalls shall be supplied by the subcontractor to the workmen and adequate facilities shall be provided to 
enable the painters and other workers to wash during the cessation of work. 

 
8.4.3 LATRINES AND URINALS 

 
 Latrines and urinals shall be provided in every work place. 
 Urinals shall also be provided at different elevations. 
 They shall be adequately lighted and shall be maintained in a clean and sanitary condition at all times, by 

appointing designated person. 
 Separate facilities shall be provided for the use of male and female worker if any. 
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8.4.4 PROVISION OF SHELTER DURING REST 

 
Proper Shed & Shelter shall be provided for rest during break 

 
8.4.5 MEDICAL FACILITIES 

 
8.4.5.1 MEDICAL CENTRE (As per Schedule V, X and XI of BOCW central Rules, 1998) 

 
 A medical centre shall be ensured/identified at site with basic facilities for handling medical emergencies. The 

medical center can be jointly developed on proportionate sharing basis with permission from BHEL 
 A qualified medical professional, not less than MBBS, shall be deployed at the medical centre 
 The medical centre shall be equipped with one ambulance, with trained driver and oxygen cylinder. 
 Medical waste shall be disposed as per prevailing legislation (Bio-Medical Waste –Management and Handling 

Rules, 1998) 
 

8.4.5.2 FIRST AIDER 

 
 Ensure availability of Qualified First-aider throughout the working hours. 
 Every injury shall be treated, recorded and reported. 
 Refresher course on first aid shall be conducted as necessary. 
 List of Qualified first aiders and their contact numbers should be displayed at conspicuous places. 

 
8.4.5.3 FIRST AID BOX (as per schedule III of BOCW) 

 
 The subcontractor shall provide necessary first aid facilities as per schedule III of BOCW. At every work place 

first aid facilities shall be provided and maintained. 
 The first aid box shall be kept by first aider who shall always be readily available during the working hours of the 

work place. His name and contact no to be displayed on the box. 
 The first aid boxes should be placed at various elevations so as to make them available within the reach and at 

the quickest possible time. 
 The first aid box shall be distinctly marked with a Green Cross on white background. 
 Details of contents of first aid box is given in Annexure No. 01 
 Monthly inspection of First Aid Box shall be carried out by the owner as per format no. HSEP:14-F01 
 The subcontractor should conduct periodical first –aid classes to keep his supervisor and Engineers properly 

trained for attending to any emergency. 

 
8.4.5.4 HEALTH CHECK UP (As per schedule VII and Form XI) 

 
The persons engaged at the site shall undergo health checkup as per the format no.  
HSEP:14-F02 before induction. The persons engaged in the following works shall undergo health checkup at least 
once in a year: 

 
a. Height workers 
b. Drivers/crane operators/riggers 
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c. Confined space workers 
d. Shot/sand blaster 
e. Welding and NDE personnel 

 
8.4.6 PROVISION OF CANTEEN FACILITY 

 
 Canteen facilities shall be provided for the workmen of the project inside the project site. 
 Proper cleaning and hygienic condition shall be maintained. 
 Proper care should be taken to prevent biological contamination. 
 Adequate drinking water should be available at canteen. 
 Fire extinguisher shall be provided inside canteen. 
 Regular health check-up and medication to the canteen workers shall be ensured. 

 
8.4.7 PROVISION OF ACCOMODATION/LABOUR COLONY 

 
 The subcontractor shall arrange for the accommodation of workmen at nearby localities or by making a labour 

colony.
 Regular housekeeping of the labour colony shall be ensured.
 Proper sanitation and hygienic conditions to be maintained.
 Drinking water and electricity to be provided at the labour colony.
 Bathing/ washing bay
 Room ventilation and electrification.

 
8.4.8 PROVISION OF EMERGENCY VEHICLE 

 
 Dedicated emergency vehicle shall be made available at workplace by each subcontractor to handle any 

emergency 

 
8.4.9 PEST CONTROL 

 
Regular pest control should be carried out at all offices, mainly laboratories, canteen, labour colony and stores. 

 
8.4.10 SCRAPYARD 

 
 In consultation with customer, scrapyard shall be developed to store metal scrap, wooden scrap, waste, 

hazardous waste. 

 Scrap/Waste shall be segregated as Bio-degradable and non-bio-degradable and stored separately. 

 

8.4.11 ILLUMINATION 
 

 The subcontractor shall arrange at his cost adequate lighting facilities e.g. flood lighting, hand lamps, area 
lighting etc. at various levels for safe and proper working operations at dark places and during night hours at 
the work spot as well as at the pre-assembly area. 

 
 Adequate and suitable light shall be provided at all work places & their approaches including passage ways as per 

IS: 3646 (Part-II). Some recommended values are given below: 
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S. No. Location 

 
A. Construction Area 

Illumination 
(Lux) 

1. Outdoor areas like store yards, entrance and exit roads 20 
2. Platforms 50 
3. Entrances, corridors and stairs 100 
4. General illumination of work area 150 
5. Rough work like fabrication, assembly of major items 150 
6. Medium work like assembly of small machined parts 300 

             rough measurements etc. 
7. Fine work like precision assembly, precision 700 

              measurements etc. 
8. Sheet metal works 200 
9. Electrical and instrument labs 450 

 
B. Office 

 
1. Outdoor area like entrance and exit roads 20 
2. Entrance halls 150 
3. Corridors and lift cars 70 
4. Lift landing 150 
5. Stairs 100 
6. Office rooms, conference rooms, library reading tables 300 
7. Drawing table 450 
8. Manual telephone exchange 200 

 
 Lamp (hand held) shall not be powered by mains supply but either by 24V or dry cells. 
 Lamps shall be protected by suitable guards where necessary to prevent danger, in case of breakage of lamp. 
 Emergency lighting provision for night work shall be made to minimise danger in case of main supply failure. 

 
If the subcontractor fails to take appropriate safety precautions or to provide necessary safety devices and equipment or to 
carry out instructions issued by the authorized BHEL official, BHEL shall have the right to take corrective steps at the risk and 
cost of the subcontractor 

 
9.0 HSE TRAINING& AWARENESS 

 
9.1 HSE INDUCTION TRAINING 

 
All persons entering into project site shall be given HSE induction training by the HSE officer of BHEL /subcontractor 
before being assigned to work. 
In-house induction training subjects shall include but not limited to: 
 Briefing of the Project details. 
 Safety objectives and targets. 
 Site HSE rules. 
 Site HSE hazards and aspects. 
 First aid facility. 
 Emergency Contact No. 
 Incident reporting. 
 Fire prevention and emergency response. 
 Rules to be followed in the labour colony (if applicable) 
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 Proper safety wear & gear must be issued to all the workers being registered for the induction (i.e., 

Shoes/Helmets/Goggles/Leg guard/Apron etc.) 
 They must arrive fully dressed in safety wear & gear to attend the induction. 
 Any one failing to conform to this safety wear& gear requirement shall not qualify to attend. 
 On completing attending subcontractor’s in-house HSE induction, each employee shall sign an induction training 

form (format no. HSEP:14-F03) to declare that he had understood the content and shall abide to follow and 
comply with safe work practices. They may only then be qualified to be issued with a personal I.D. card, for 
access to the work site. 

 
9.2 HSE TOOLBOX TALK 

 
 HSE tool Box talk shall be conducted by frontline foreman/supervisor of subcontractor to specific work groups 

prior to the start of work. The agenda shall consist of the followings: 
 

o Details of the job being intended for immediate execution. 
o The relevant hazards and risks involved in executing the job and their control and mitigating measures. 
o Specific site condition to be considered while executing the job like high temperature, humidity, unfavorable 

weather etc. 
o Recent non-compliances observed. 
o Appreciation of good work done by any person. 
o Any doubt clearing session at the end. 

 Record of Tool box talk shall be maintained as per format no. HSEP:14-F04 
 Tool box talk to be conducted at least once a week for the specific work. 

 
9.3 TRAINING ON HEIGHT WORK 

Training on height work shall be imparted to all workers working at height by in-house/external faculty at least 
twice in a year. The training shall include following topics: 
 Use of PPEs 
 Use of fall arrester, retractable fall arrester, life line, safety nets etc. 
 Safe climbing through monkey ladders. 
 Inspection of PPEs. 
 Medical fitness requirements. 
 Mock drill on rescue at height. 
 Dos & Don’ts during height work. 

 
9.4 HSE TRAINING DURING PROJECT EXECUTION 

 
 Other HSE training shall be arranged by BHEL/ subcontractor as per the need of the project execution and 

recommendation of HSE committee of site. 
 The topics of the HSE training shall be as follows but not limited to: 

o Hazards identification and risk analysis (HIRA) 
o Work Permit System 
o Incident investigation and reporting 
o Fire fighting 
o First aid 
o Fire-warden training 
o EMS and OHSMS 
o T & Ps fitness and operation 



 
 

 

 
HEALTH, SAFETY AND ENVIRONMENT 

PLAN FOR 
SITE OPERATION by SUBCONTRACTORS 

Doc no.: HSEP: 14 

REV: 01 

 
POWER SECTOR 

Date: 20.01.2020 

Page: 18 of 43 
 

 

 
o Electrical safety 
o Welding, NDE & Radiological safety 
o Storage, preservation & material handling. 

 A matrix shall be maintained to keep an up-to-date record of attendance of training sessions carried out. 

 
9.5 HSE PROMOTION-SIGNAGE, POSTERS, COMPETITION, AWARDS ETC 

 
9.5.1 Display of HSE posters and banners 

 
 Site shall arrange appropriate posters, banners, slogans in local/Hindi/English languages at work place 

 
9.5.2 Display of HSE signage 

 
 Appropriate HSE signage shall be displayed at the work area to aware workmen and passersby about the work 

going on and do’s and don’ts to be followed 
 

9.5.3 Competition on HSE and award 

 
 Site will arrange different competition (slogan, poster, essay etc.) on HSE time to time (Safety day, BHEL day, World 

Environment Day etc.) and winners will be suitably awarded. 
 

9.5.4 HSE awareness programme 
 Subcontractor shall arrange HSE awareness programme periodically on different topics including medical awareness 

for all personnel working at site 
 

10.0 HSE COMMUNICATION 

 
10.1 INCIDENT REPORTING 

 
 The subcontractor shall submit report of all incidents, fires and property damage etc to the Engineer immediately 

after such occurrence, but in any case not later than 24 hours of the occurrence. Such reports shall be furnished 
in the manner prescribed by BHEL. ( Refer HSE procedure for incident investigation, analysis and reporting for 
details) 

 In addition, periodic reports on safety shall also be submitted by the subcontractor to BHEL from time to time as 
prescribed by the Engineer. Compiled monthly reports of all kinds of incidents, fire and property damage to be 
submitted to BHEL safety officer as per prescribed formats. 

 HSE incidents of site shall be reported to BHEL site Management as per Procedure for Incident Investigation 
and Reporting in format no. HSEP:14-F15. Corrective action shall be immediately implemented at the work place 
and compliance shall be verified by BHEL HSE officer and until then, work shall be put on hold by Construction 
Manager. 

 
10.2 HSE  EVENT  REPORTING 

 
 Important HSE events like HSE training, Medical camp etc. organized at site shall be reported to BHEL site 

management in detail with photographs for publication in different in-house magazines 
 Celebration of important days like National Safety Day, World Environment Day etc. shall also be reported as 

mentioned above. 
 

10.3 DAILY HSE ACTIVITY REPORTING 
 
Daily HSE activities shall be reported by subcontractor to BHEL as per Format No. HSEP:14-F31A 
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11.0 OPERATIONAL CONTROL 

 
All applicable OCPs (Operational control procedures) will be followed by subcontractor as per BHEL instructions. This will 
be done as part of normal scope of work. List of such OCPs is given below. In case any other OCP is found to be 
applicable during the execution of work at site, then subcontractor will follow this as well, within quoted rate. These OCPs 
(applicable ones) will be made available to subcontractor during work execution at site. However for reference purpose, 
these are kept with Safety Officer of BHEL at the Power Sector Regional HQ, or available in downloadable format in the 
website, which may be refereed by subcontractor, if they so desire. 

 
LIST OF OCPs 

Safe handling of chemicals Safety in use of cranes Hydraulic test 
Electrical safety Storage and handling of gas cylinders Spray insulation 
Energy conservation Manual arc welding Trial run of rotary equipment 
Safe welding and gas cutting 
operation 

Safe use of helmets Stress relieving 

Fire safety Good house keeping Material preservation 
Safety in use of hand tools Working at height Cable laying/tray work 
First aid Safe excavation Transformer charging 
Food safety at canteen Safe filling of hydrogen in cylinder Electrical maintenance 
Illumination Vehicle maintenance Safe handling of battery system 
Handling and erection of heavy 
metals 

Safe radiography Computer operation 

Safe acid cleaning Waste disposal Storage in open yard 
Safe alkali boil out Working at night For sanitary maintenance 
Safe oil flushing Blasting Batching 
Steam blowing DG set Piling rig operation 
Safe working in confined area Handling & storage of mineral wool Gas distribution test 
Safe operation of passenger lift, 
material hoists & cages 

Drilling, reaming and grinding(machining) Cleaning of hotwell / deaerator 

Electro-resistance heating Compressor operation O&M of control of AC plant & system 
Air compressor Passivation Safe Loading of Unit 
Safe EDTA Cleaning Safe Chemical cleaning of Pre boiler 

system 
Safe Boiler Light up 

Safe Rolling and Synchronization   

 
 

11.1 HSE ACTIVITIES 
 

HSE activities shall be conducted at site based on the HSEMSM developed by Power Sector and issued to site by 
Regions. 
While planning for any activity the following documents shall be referred for infrastructural requirements to establish 
control measures: 

 
1) HSE Procedure for Register of OHS Hazards and Risks 
2) HSE Procedure for Register of Environmental Aspects and Impacts 
3) HSE Procedure for Register of Regulations 
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4) Operational Control Procedures 
5) HSE Procedure for Emergency Preparedness and Response Plan 
6) Contract documents 

 
 

11.2 WORK PERMIT SYSTEM 

 
 The following activities shall come under Work Permit System

a. Height working above 2 metres 
b. Hot working at height 
c. Confined space 
d. Radiography 
e. Excavation more than 4 meter depth 
f. Heavy lifting above 50 ton 
Refer Annexure 05 for Work permit formats. 

 “HSE Procedure for Work Permit System” shall be followed while implementing permit system. Where customer 
is having separate Work Permit System the same shall be followed.

 Permit applicant shall apply for work permit of particular work activity at particular location before starting of the 
work with Job Hazard Analysis.

 Permit signatory shall check that all the control measures necessary for the activity are in place and issue the 
permit to the permit holder.

 Permit holder shall implement and maintain all control measures during the period of permit .He will close the 
permit after completion of the work. The closed permit shall be archived in HSE Department of site.

 
 

11.3 SAFETY DURING WORK EXECUTION 
 

Respective OCPS are to be followed and adherence to the same would be contractually binding 

 
11.3.1 WELDING SAFETY 

 
All safety precautions shall be taken for welding and cutting operations as per IS-818. All safety precautions shall be taken for 
foundation and other excavation marks as per IS-3764. 

 
 

11.3.2 RIGGING 
 

Rigging equipment shall not be loaded in excess of its recommended safe working load. Rigging equipment, when not in use, shall 
be removed from the original work area so as not to present a hazard to employees. 

 
 

11.3.3 CYLINDERS STORAGE AND MOVEMENT 

 
All gas cylinders shall be stored in upright position. Suitable trolley shall be used. There shall be flash-back arrestors conforming to 
IS-11006 at both cylinder and burner ends. Damaged tube and regulators must be immediately replaced. No of cylinders shall not 
exceed the specified quantity as per OCP 
Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall not be intentionally dragged, struck o r 
permitted to strike each other violently. 
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When cylinders are transported by powered vehicle they shall be secured in a vertical position. 

 
11.3.4 DEMOLITION WORK 

 
Before any demolition work is commenced and also during the process of the work the following shall be ensured:  

 All roads and open areas adjacent to the work site shall either be closed or suitably protected. 
 No electric cable or apparatus which is liable to be a source of danger nor a cable or an apparatus used by the 

operator shall remain electrically charged. 
 All practical steps shall be taken to prevent danger to persons employed from the risks of fire or explosion or 

flooding. No floor, roof or other part of the building shall be so overloaded with debris or materials as to render them 
unsafe. 

 
 

11.3.5 T&Ps 

 
All T&Ps/ MMEs should be of reputed brand/appropriate quality & must have valid test/calibration certificates bearing endorsement 
from competent authority of BHEL..Subcontractor to also submit monthly reports of T&Ps deployed and validity test certificates to 
BHEL safety Officer as per the format/procedure of BHEL. 

 
11.3.6 CHEMICAL HANDLING 

 
Displaying safe handling procedures for all chemicals such as lube oil, acid, alkali, sealing compounds etc , at work place.Where 
it is necessary to provide and/or store petroleum products or petroleum mixture & explosives, the subcontractor shall be  
responsible for carrying out such provision / storage in accordance with the rules & regulations laid down in the relevant petroleum 
act, explosive act and petroleum and carbide of calcium manual, published by the chief inspector of explosives of India. All such 
storage shall have prior approval if necessary from the chief inspector of explosives or any other statutory authori ty. The 
subcontractor shall be responsible for obtaining the same. 

 
 
 

11.3.7 ELECTRICAL SAFETY 

 
 Providing adequate no. of 24 V sources and ensure that no hand lamps are operating at voltage level above 24 Volts. 

 
 Fulfilling safety requirements at all power tapping points. 

 
 

 High/ Low pressure welders to be identified with separate colour clothings. No welders will be deployed without 
passing appropriate tests and holding valid welding certificates. Approved welding procedure should be displayed at 
work place. 

 The subcontractor shall not use any hand lamp energized by Electric power with supply voltage of more than 24 volts in 
confined spaces like inside water boxes, turbine casings, condensers etc. 

 All portable electric tools used by the subcontractor shall have safe plugging system to source of power and be 
appropriately earthed. Only electricians licensed by appropriate statutory authority shall be employed by the 
subcontractor to carry out all types of electrical works. Details of earth resource ad their test date to be given to BHEL 
safety officer as per the prescribed formats of BHEL 

 The subcontractor shall use only properly insulated and armored cables which conform to the requirement of Indian 
Electricity Act and Rules for all wiring, electrical applications at site. 
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 BHEL reserves the right to replace any unsafe electrical installations, wiring, cabling etc. at the cost of the subcontractor. 
 All electrical appliances used in the work shall be in good working condition and shall be properly earthed. 
 No maintenance work shall be carried out on live equipment. 
 The subcontractor shall maintain adequate number of qualified electricians to maintain his temporary electrical 

installations. 
 Area wise Electrical safety inspection is to be carried out on monthly basis as per “Electrical Safety Inspection checklist’ 

and the report is to be submitted to BHEL safety officer 
 Adequate precautions shall be taken to prevent danger for electrical equipment. No materials on any of the sites of work 

shall be so stacked or placed as to cause danger or inconvenience to any person or the public 
 The subcontractor shall carefully follow the safety requirement of BHEL/ the purchaser with the regard to voltages 

used in critical areas. 

 
11.3.8 FIRE SAFETY 

 
 Providing appropriate fire fighting equipment at designated work place and nominate a fire officer/warden adequately 

trained for his job. 
 Subcontractor shall provide enough fire protecting equipment of the types and numbers at his office, stores, temporary  

structure in labor colony etc. Such fire protection equipment shall be easy and kept open at all times. 
 The fire extinguishers shall be properly refilled and kept ready which should be certified at periodic intervals. The date of 

changing should be marked on the Cylinders. 
 All other fire safety measures as laid down in the “codes for fire safety at construction site” issued by safety coordinator of 

BHEL shall be followed. 
 Non-compliance of the above requirement under fire protection shall in no way relieve the subcontractor of any of his 

responsibility and liabilities to fire incident occurring either to his materials or equipment or those of others. 
 Emergency contacts nos must be displayed at prominent locations 
 Tarpaulin being inflammable should not be used (instead, only non-infusible covering materials shall be used) as 

protective cover while preheating, welding, stress relieving etc. at site. 

 
 

11.3.9 SCAFFOLDING 
 

 Suitable scaffolds shall be provided for workman for all works that cannot safely be done from the ground, or from solid 
construction except in the case of short duration of work which can be done safely from ladders. 

 When a ladder is used, it shall be of rigid construction made of steel. The steps shall have a minimum width of 45 cm and 
a maximum rise of 30 cm. Suitable handholds of good quality wood or steel shall be provided and the ladder shall be 
given an inclination not steeper then ¼ horizontal and 1 vertical. 

 Scaffolding or staging more than 3.6 m above the ground floor, swung or suspended from an overhead support or 
erected with stationery support shall have a guard rail properly bolted, braced or otherwise secured, at least 90 cm above 
the floor or platform of such scaffolding or staging and extending along the entire length of the outside and ends thereof 
with only such openings as may be necessary for the delivery of materials. Such scaffolding or staging shall be so 
fastened as to prevent it from saver, from swaying, from the building or structure. 

 
 

11.3.10 WORK AT HEIGHT: 

 
 Guardrails and toe-board/barricades and sound platform conforming to IS:4912-1978 should be provided. 
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 Wherever necessary, life-line (pp or metallic) and fall arrestor along with Polyamide rope or Retractable lifeline should be 

provided. 
 Safety Net as per IS:11057:1984 should be used extensively for prevention/ arrest of men and materials falling from 

height. The safety nets shall be fire resistant, duly tested and shall be of ISI marked and the nets shall be located as per 
site requirements to arrest or to reduce the consequences of a possible fall of persons working at different heights. 

 Reaching beyond barricaded area without lifeline support, moving with support of bracings, walking on beams without 
support, jumping from one level to another, throwing objects and taking shortcut must be discouraged. 

 Use of Rebar steel for making Jhoola and monkey-ladder (Rods welded to vertical or inclined structural members), 
temporary platform etc. must be avoided. 

 Monkey Ladder should be properly made and fitted with cages. 
 Jhoola should be made with angles and flats and tested like any lifting tools before use. 
 Lanyard must be anchored always and in case of double lanyard, each should be anchored separately. 
 In case of pipe-rack, persons should not walk on pipes and walk on platforms only. 
 In case of roof work, walking ladder/ platform should be provided along with lifeline and/ or fall arrestor. 
 Empty drums must not be used. 
 For chimney or structure painting, both hanging platform and men should be anchored separately to a firm structure 

along with separate fall arrestor. Rope ladder should be discouraged. 

 
 

11.3.11 WORKING PLATFORM 

 
Working platforms, gangways and stairways shall be so constructed that they do not sag unduly or unequally and if the 
height of the platform gangways provided is more than 3.6 m above ground level or floor level, they shall be closely 
boarded and shall have adequate width which shall not be less than 750 mm and be suitably fenced as described above. 
Every opening in the floor or a building or in a working platform shall be provided with suitable means to prevent the fall of 
persons or materials by providing suitable fencing or railing whose minimum height shall be 90 cm. 

 
 

11.3.12 EXCAVATION 
 

Wherever there are open excavation in ground, they shall be fenced off by suitable railing and danger signals installed at 
night so as to prevent persons slipping into the excavations. 

 
 

11.3.13 LADDER SAFETY 
Safe means of access shall be provided to all working places. Every ladder shall be securely fixed. No portable single 
ladder shall be over 9 m in the length while the width between side rails in rung ladder shall in no case be less than app.  
29.2 cm for ladder upto and including 3 m in length. For longer ladders this width shall be increased at least ¼’’ for each 

additional foot of length. 
A sketch of the ladders and scaffolds proposed to be used shall be prepared and approval of the Engineer obtained prior 
to Construction. 

 
 

11.3.14 LIFTING SAFETY 
 

 It will be the responsibility of the subcontractor to ensure safe lifting of the equipment, taking due precaution to avoid 

any incident and damage to other equipment and personnel. 
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 All requisite tests and inspection of handling equipment, tools & tackle shall be periodically done by the subcontractor 

by engaging only the Competent Persons as per law. 

 Defective equipment or uncertified shall be removed from service. 

 Any equipment shall not be loaded in excess of its recommended safe working load. 

 
11.3.15 HOISTING APPLIANCE 

 
 Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances should be provided with 

efficient safe guards. 
 Hoisting appliance should be provided with such means as will reduce to the minimum the risk of any part of a suspended 

load becoming incidentally displaced. 
 When workers employed on electrical installations which are already energized, insulating mats, wearing apparel, such 

as gloves, sleeves and boots as may be necessary should be provided. 
 The worker should not wear any rings, watches and carry keys or other materials which are good conductor of electricity. 

 
 

11.4 ENVIRONMENTAL CONTROL 

 
Environment protection has always been given prime importance by BHEL. Environmental damage is a major 
concern of the principal subcontractor and every effort shall be made, to have effective control measures in place to 
avoid pollution of Air, Water and Land and associated life. Chlorofluorocarbons such as carbon tetrachlori de and 
trichloroethylene shall not be used. Waste disposal shall be done in accordance with the guidelines laid down in the 
project specification. 

 
Any chemical including solvents and paints, required for construction shall be stored in designated bonded areas 
around the site as per Material Safety Data Sheet (MSDS). 

 
In the event of any spillage, the principle is to recover as much material as possible before it enters drainage system 
and to take all possible action to prevent spilled materials from running off the site. The subcontractor shall use 
appropriate MSDS for clean-up technique 

 
All subcontractors shall be responsible for the cleanliness of their own areas. 

 
The subcontractors shall ensure that noise levels generated by plant or machinery are as low as reasonably 
practicable. Where the subcontractor anticipates the generation of excessive noise levels from his operations the 
subcontractor shall inform to Construction Manager of BHEL accordingly so that reasonable &practicable precautions 
can be taken to protect other persons who may be affected. 
It is imperative on the part of the subcontractor to join and effectively contribute in joint measures such as tree 
plantation, environment protection, contributing towards social upliftment, conversion of packing woods to school 
furniture, keeping good relation with local populace etc. 
The subcontractor shall carry out periodic air and water quality check and illumination level checking in his area of 
work place and take suitable control measure. 

 
11.5 HOUSEKEEPING 

 
 Keeping the work area clean/ free from debris, removed scaffoldings, scraps, insulation/sheeting wastage /cut pieces, 

temporary structures, packing woods etc. will be in the scope of the subcontractor. Such cleanings has to be done by 
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subcontractor within quoted rate, on daily basis by an identified group. If such activity is not carried out by 
subcontractor / BHEL is not satisfied, then BHEL may get it done by other agency and actual cost along with BHEL 
overheads will be deducted from contractor's bill. Such decisions of BHEL shall be binding on the subcontractor  

 Proper housekeeping to be maintained at work place and the following are to be taken care of on daily basis. 
 All surplus earth and debris are removed/disposed off from the working areas to identified locations. 
 Unused/Surplus cables, steel items and steel scrap lying scattered at different places/elevation within the working 

areas are removed to identified locations. 
 All wooden scrap, empty wooden cable drums and other combustible packing materials, shall be removed from 

workplace to identified locations. Sufficient waste bins shall be provided at 
 Different work places for easy collection of scrap/waste. Scrap chute shall be installed to remove scrap from high 

location. 
 Access and egress (stair case, gangways, ladders etc.) path should be free from all scrap and other hindrances. 
 Workmen shall be educated through tool box talk about the importance of housekeeping and encourage not to litter. 
 Labour camp area shall be kept clear and materials like pipes, steel, sand, concrete, chips and bricks, etc. shall not 

be allowed in the camp to obstruct free movement of men and machineries. 
 Fabricated steel structures, pipes & piping materials shall be stacked properly. 
 No parking of trucks/trolleys, cranes and trailers etc. shall be allowed in the camp, which may obstruct the traffic 

movement as well as below LT/HT power line. 
 Utmost care shall be taken to ensure over all cleanliness and proper upkeep of the working areas 

 
 

11.6 WASTE MANAGEMENT 
 

Take suitable measures for waste management and environment related laws/legislation as a part of normal 
construction activities. Compliance with the legal requirements on storage/ disposal of paint drums (including  the 
empty ones), Lubricant containers, Chemical Containers, and transportation and storage of hazardous chemicals will 
be strictly maintained. 

 
 

11.6.1 BINS AT WORK PLACE 

 
 Sufficient rubbish bins shall be provided close to workplaces. 
 Bins should be painted yellow and numbered. 
 Sufficient nos. of drip trays shall be provided to collect oil and grease. 
 Sufficient qty. of broomsticks with handle shall be provided. 
 Adequate strength of employees should be deployed to ensure daily monitoring and service for waste 

management. 

 
 
 

11.6.2 STORAGE AND COLLECTION 

 
 Different types of rubbish/waste should be collected and stored separately. 
 Paper, oily rags, smoking material, flammable, metal pieces should be collected in separate bins with close fitting 

lids. 
 Rubbish should not be left or allowed to accumulate on construction and other work places. 
 Do not burn construction rubbish near working site. 
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11.6.3 SEGREGATION 

 
 Earmark the scrap area for different types of waste. 
 Store wastes away from building. 
 Oil spill absorbed by non-combustible absorbent should be kept in separate bin. 
 Clinical and first aid waste stored and incinerated separately. 

 
 

11.6.4 DISPOSAL 
 

 Sufficient containers and scrap disposal area should be allocated. 
 All scrap bin and containers should be conveniently located. 
 Provide self-closing containers for flammable/spontaneously combustible material. 
 Keep drainage channels free from choking. 
 Make schedule for collection and disposal of waste. 

 
 

11.6.5 WARNING AND SIGNS 
 

 Appropriate sign to be displayed at scrap storage area 
 No toxic, corrosive or flammable substance to be discarded into public sewage system. 
 Waste disposal shall be in accordance with best practice. 
 Comply with all the requirements of Pollution Control Board (PCB) for storage and disposal of hazardous waste. 

 
 

11.7 TRAFFIC MANAGEMENT SYSTEM 
 
 

11.7.1 SAFE WORKPLACE TRANSPORT SYSTEM 

 
 Traffic routes in a work place shall be suitable for the persons or vehicles using them. This shall be sufficient in 

number and of sufficient size. This shall reflect the suitability of traffic routes for vehicles and pedestrians. 
 Where vehicles and pedestrians use the same traffic routes there shall be sufficient space between them. Where 

necessary all traffic routes must be suitably indicated. Pedestrians or vehicles must be able to use traffic routes 
without endangering those at work. There must be sufficient separation of traffic routes from doors, gates and 
pedestrian traffic routes. 

 For internal traffic, lines marked on roads / access routes and between buildings shall  clearly indicate where 
vehicles are to pass. 

 Temporary obstacles shall be brought to the attention of drivers by warning signs or hazard cones. 
 Speed limits shall be clearly displayed. Speed ramps preceded by a warning signs or marker are necessary. 
 The traffic route should be wide enough to allow vehicles to pass and re-pass oncoming or parked traffic and it 

may be advisable to introduce on-way system or parking restrictions. 
 Safest route shall be provided between places where vehicles have to call or deliver. 
 Avoid vulnerable areas/items such as fuel or chemicals tanks or pipes, open or unprotected edges and  

structures likely to collapse 
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 Safe areas shall be provided for loading and unloading. 
 Avoid sharp or blind bends. If this is not possible hazards should be indicated e.g. blind corner. 
 Ensure road crossings are minimum and clearly signed. 
 Entrance and gateways shall be wide enough to accommodate a second vehicle without causing obstruction. 
 Set sensible speed limits which are clearly sign posted. 
 Where necessary ramps should be used to retard speed. This shall be preceded by a warning sign or mark on 

the road. 

 Forklift trucks shall not pass over road hump unless of a type capable of doing so. 
 Overhead electric cable, pipes containing flammable hazardous chemical shall be shielded by using goal posts 

height gauge posts or barriers. 
 Road traffic signs shall be provided on prominent locations for prevention of incidents and hazards and for quick 

guidance and warning to employees and public. Safety signs shall be displayed as per the project working 
requirement and guideline of the state in which project is done. Vehicles hired or used shall not be parked within 
the 15m radius of any working area. Any vehicle, that is required to be at the immediate/near the vicinity, shall be 
approved by the person in-charge of the site. 

 
 

11.7.2 TRAFFIC ROUTE FOR PEDESTRIANS 

 
 Where traffic routes are used by both pedestrians and vehicles road shall be wide enough to allow vehicles and 

pedestrians safely. 
 Separate routes shall be provided for pedestrians to keep them away from vehicles. Provide suitable 

barriers/guard at entrances/exit and the corners or buildings. 
 Where pedestrian and vehicle routes cross, appropriate crossing shall be provided. 
 Where crowd is likely to use roadway e.g. at the end of shift, stop vehicles from using them at such times. 
 Provide high visibility clothing for people permitted in delivery area. 

 
 
 

11.7.3 WORK VEHICLE 

 
Work vehicle shall be as safe stable efficient and roadworthy as private vehicles on public roads. Site management 
shall ensure that drivers are suitably trained. All vehicle e.g. heavy motor vehicle forklift trucks dump trucks mobile 
cranes shall ensure that the work equipment conforms to the following: 

o A high level of stability. 
o A safe means of access/egress. 
o Suitable and effective service and parking brakes. 
o Windscreens with wipers and external mirrors giving optimum all round visibility. 
o Provision of horn, vehicle lights, reflectors, reversing lights, reversing alarms. 
o Provision of seat belts. 
o Guards on dangerous parts. 
o Driver protection - to prevent injury from overturning and from falling objects/materials. 
o Driver protection from adverse weather. 
o No vehicle shall be parked below HT/LT power lines. 
o Valid Pollution Under Control certification for all vehicles 
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11.7.4 DAILY CHECK BY DRIVER 

 
 There should also be daily safety checks containing below mentioned points by the driver before the vehicle is 

used. 
o Brakes. 
o Tires. 
o Steering. 
o Mirrors. 
o Windscreen waters. 
o Wipers. 
o Warning signals. 
o Specific safety system i.e. control interlocks 

 Management should ensure that drivers carry out these checks. 
 
 

11.7.5 TRANSPORTATION OF PERSONNEL AND MATERIALS BY VEHICLES 

 
 All drivers shall hold a valid driving License for the class of vehicle to be driven and be registered as an 

authorized BHEL driver with the Administration Department. 
 Securing of the load shall be by established and approved methods, i.e. chains with patented tightening 

equipment for steel/heavy loads. Sharp corners on loads shall be avoided when employing ropes for securing. 
 All overhangs shall be made clearly visible and restricted to acceptable limits 
 Load shall be checked before moving off and after traveling a suitable distance. 
 On no account is construction site to be blocked by parked vehicles Drivers of vehicles shall only stop or park in 

the areas designate by the stringing foreman. 
 Warning signs shall be displayed during transportation of material. 

All vehicles used by BHEL shall be in worthy condition and in conformance to the Land Transport requirement.  
 
 

11.7.6 MAINTENANCE 
 

All Vehicles used for transportation of man and material shall undergo scheduled inspections on frequent intervals to 
secure safe operation. Such inspections shall be conducted in particular for steering, brakes, lights, horn, doors etc. 
Site management shall ensure that work equipment is maintained in an efficient, working order and in good repair. 
Inspections and services carried out at regular intervals of t ime and or mileage. No maintenance shall be carried 
below HT/LT power lines. 

 
 

11.8 EMERGENCY PREPAREDNESS AND RESPONSE 
 

 Emergency preparedness and response capability of site shall be developed as per Emergency Preparedness 
and Response plan issued by Regional HQ 

 Availability of adequate number of first aiders and fire warden shall be ensured with BHEL and its subcontractors 
 All the subcontractor’s supervisory personnel and sufficient number of workers shall be trained for fire protection 

systems. Enough number of such trained personnel must be available during the tenure of contract. 
Subcontractor should nominate his supervisor to coordinate and implement the safety measures. 

 Assembly point shall be earmarked and access to the same from different location shall be shown 
 Fire exit shall be identified and pathway shall be clear for emergency escape. 
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 Appropriate type and number of fire extinguisher shall be deployed as per Fire extinguisher deployment plan and 

validity shall be ensured periodically through inspection 
 Adequate number of first aid boxes shall be strategically placed at different work places to cater emergency 

need. Holder of the first aid box shall be identified on the box itself who will have the responsibility to maintain the 
same. 

 First aid center shall be developed at site with trained medical personnel and ambulance 
 Emergency contact numbers (format given in EPRP) of the site shall be displayed at prominent locations. 
 Tie up with fire brigade shall be done in case customer is not having fire station. 
 Tie up with hospital shall be done in case customer is not having hospital. 
 Disaster Management group shall be formed at site 
 Mock drill shall be arranged at regular intervals. Monthly report of the above to be given to BHEL safety Officer 

as per prescribed BHEL formats 
 Mock drill shall be conducted on different emergencies periodically to find out gaps in emergency preparedness 

and taking necessary corrective action 

 
12.0 HSE INSPECTION 

 
Inspection on HSE for different activities being carried out at site shall be done to ensure compliance to HSEMS 
requirements. The subcontractor shall maintain and ensure necessary safety measures as required for inspection 
and tests HV test, Pneumatic test, Hydraulic test, Spring test, Bend test etc. as applicable, to enable inspection 
agency for performing Inspection. If any test equipment is found not complying with proper safety requirements then 
the Inspection Agency may withhold inspection, till such time the desired safety requirements are met. 

 
 
 

12.1 DAILY HSE CHECKS 
 

Both the Site Supervisors and safety officer of Subcontractor are to conduct daily site Safety inspection around work 
activities and premises to ensure that work methods and the sites are maintained to an acceptable standard. The 
following are to form the common subjects of a daily safety inspection: 

 
 Personal Safety wears & gear compliance. 
 Complying with site safety rules and permit-to-work (PTW). 
 Positions and postures of workers. 
 Use of tools and equipment etc. by the workers. 

 
The inspection should be carried out just when work starts in beginning of the day, during peak activities period of the 
day and just before the day’s work ends. 

 
 

12.2 INSPECTION OF PPE 
 

 PPEs shall be inspected by HSE officer at random once in a week as per format no. HSEP:14-F06 for its 
compliance to standard and compliance to use and any adverse observation shall be recorded in the PPE 
register. 

 The applicable PPEs for carrying out particular activities are listed below. 
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12.3 INSPECTION OF T&Ps 

 
 A master list of T&Ps shall be maintained by each subcontractor. 
 All T&Ps being used at site shall be inspected by HSE officer once in a month as per format no. HSEP:14-F07 

for its healthiness and maintenance. 
 The T&Ps which require third party inspection shall be checked for its validity during inspection. The third party 

test certificate should be accompanied with a copy of the concerned competent person’s valid qualification 

record. 
 The validity of T&P shall be monitored as per “Status of T&Ps” format no. HSEP:14-F08 

 
 

12.4 INSPECTION OF CRANES AND WINCHES 

 
 Cranes and winches shall be inspected by the operator through a daily checklist for its safe condition (as 

provided by the equipment manufacturer) before first use of the day. 
 Cranes and Winches shall be inspected by HSE officer once in a month as per format no. HSEP:14-F09 for 

healthiness, maintenance and validity of third party inspection. 
 The date of third party inspection and next due date shall be painted on cranes and winches. 
 The operators/drivers shall be authorized by sub-contractor based on their competency and experience and shall 

carry the I-card. 
 The operator should be above 18 years of age and should be in possession of driving license of HMV man & 

goods), vision test certificate and should have minimum qualification so that he can read the instructions and 
check list. 

 
 

12.5 INSPECTION ON HEIGHT WORKING 

 
 Inspection on height working shall be conducted daily by supervisors before start of work to ensure safe working 

condition including provision of 
o Fall arrestor 
o Lifelines 
o Safety nets 
o Fencing and barricading 
o Warning signage 
o Covering of opening 
o Proper scaffolding with access and egress. 
o Illumination 

 Inspection on height working shall be conducted once in a week by HSE officer as per format no. HSEP:14-F10. 
 Medical fitness of height worker shall be ensured. 
 Height working shall not be allowed during adverse weather. 

 
 

12.6 INSPECTION ON WELDING AND GAS CUTTING OPERATION 
 

 Supervisor shall ensure that no flammable items are available in near vicinity during welding and gas cutting 
activity. 

 Gas cylinders shall be kept upright. 
 Use of Flash back arrestor shall be ensured at both ends. 
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 Inspection during welding and gas cutting operations shall be carried out by HSE officer once a month as per 

format no. HSEP:14-F11. 
 Use of fire blanket to be ensured to avoid falling of splatters during welding or gas cutting operation at height. 
 Availability of fire extinguisher at vicinity shall be ensured. 

 
 

12.7 INSPECTION ON ELECTRICAL INSTALLATION / APPLIANCES 

 
 Ensure proper earthing in electrical installation 
 Use ELCB at electrical booth 
 Electrical installation shall be properly covered at top where required 
 Use appropriate PPEs while working 
 Use portable electrical light < 24 V in confined space and potentially wet area. 
 Monthly inspection shall be carried out as per format no. HSEP:14-F12. 

 
 

12.8 INSPECTION OF ELEVATOR 
 

 Elevators shall be inspected by concerned supervisors once in a week as per format no. HSEP:14-F13. 
 All elevators shall be inspected by competent person and validity shall be ensured. 
 The date of third party inspection and next due date shall be painted on elevator. 

 
12.9      INSPECTION OF EXCAVATION 

 
Excavation activities shall be inspected as per Format HSEP:14-F13A 

 
13.0 HSE PERFORMANCE 

 
 Contractor shall be assessed on monthly basis for HSE Compliance by BHEL Safety In-charge at site.  

The HSE compliance shall be based on Online HSE Evaluation System of BHEL as per Format No. HSEP:14-
F33. 

 BHEL shall reserve the right to use this assessment for evaluating bidder’s capacity for future tenders  

 Suitable HSE reward system shall be developed at site level to promote HSE compliance amongst workmen 
by the subcontractor. 

To decide HSE reward, performance towards HSE shall be evaluated for workmen and it shall be awarded 
regularly in public gathering. 

 If safety record of the subcontractor in execution of the awarded job is to the satisfaction of safety department of 
BHEL, issue of an appropriate certificate to recognize the safety performance of the subcontractor may be 
considered by BHEL after completion of the job. 
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14.0 HSE PENALTIES 

 
 As per contractual provision HSE penalties shall be imposed on subcontractors for non- compliance on HSE 

requirement as per format no. HSEP:14-F14. The list in the format is only indicative. For any other violation, not 
listed in the format, the minimum penalty amount is to be decided as per BOCW act. 

 If principal customer/statutory and regulatory bodies impose some penalty on HSE due to the non-compliance of 
the subcontractor the same shall be passed on to them. 

 The penalty amount shall be recovered by Site Finance department from subcontractors from the RA/Final bill. 
 
 

15.0 OTHER REQUIREMENTS 
 

 In case of any delay in completion of a job due to mishaps attributable to lapses by the subcontractor, BHEL 

shall have the right to recover cost of such delay from the payments due to the subcontractor, after notifying the 

subcontractor suitably. 

 If the subcontractor fails to improve the standards of safety in its operation to the satisfaction of BHEL after being 

given reasonable opportunity to do so and/or if the subcontractor fails to take appropriate safety precautions or to 

provide necessary safety devices and equipment or to carry out instruction regarding safety issued by BHEL, 

BHEL shall have the right to take corrective steps at the risk and cost of the subcontractor after giving a notice of 

not less than 7 days indicating the steps that would be taken by BHEL. 

 If the subcontractor succeeds in carrying out its job in time without any fatal or disabling injury incident and 

without any damage to property BHEL may, at its sole discretion, favorably consider to reward the subcontractor 

suitably for the performance. 

 In case of any damage to property due to lapses by the subcontractor, BHEL shall have the right to recover the 

cost of such damages from the subcontractor after holding an appropriate enquiry. 

 The subcontractor shall take all measures at the sites of the work to protect all persons from incidents and shall 

be bound to bear the expenses of defense of every suit, action or other proceeding of law that may be brought 

by any persons for injury sustained or death owing to neglect of the above precautions and to pay any such 

persons such compensation or which may with the consent of the subcontractor be paid to compromise any 

claim by any such person, should such claim proceeding be filed against BHEL, the subcontractor hereby 

agrees to indemnify BHEL against the same. 

 The subcontractor shall not employ men below the age of 18 years and women on the work of painting with 

products containing lead in any form. Wherever men above the age of 18 are employed on the work of lead 

painting, overalls shall be supplied by the subcontractor to the workmen and adequate facilities shall be 

provided to enable the working painters to wash during the cessation of work. 

 The subcontractor shall notify BHEL of his intention to bring to site any equipment or material which may create 

hazard. 

 BHEL shall have the right to prescribe the conditions under which such equipment or materials may be handled 

and the subcontractor shall adhere to such instructions. 
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 BHEL may prohibit the use of any construction machinery, which according to the organization is unsafe. No 

claim for compensation due to such prohibition will be entertained by BHEL. 

 
16. NON COMPLIANCE 

 
NONCONFORMITY OF SAFETY RULES AND SAFETY APPLIANCES WILL BE VIEWED SERIOUSLY AND BHEL HAS RIGHT 

TO IMPOSE FINES ON THE SUBCONTRACTOR AS UNDER FOR EVERY INSTANCE OF VIOLATION NOTICED: 
 

SN Violation of Safety Norms Fine 
(in Rs) 

01 Not Wearing Safety Helmet 200/- * 
02. Not wearing Safety Belt or not anchoring life line 500/-* 
03 Not wearing safety shoe 200/-* 
04 Not keeping gas cylinders vertically 200/- 
05 Not using flash back arrestors 100/- 
06 Not wearing gloves 50/- * 
07. Grinding Without Goggles 50/- * 
08. Not using 24 V Supply For Internal Work 500/- 
09. Electrical Plugs Not used for hand Machine 100/- 
10. Not Slinging properly 200/- 
11. Using Damaged Sling 200/- 
12. Lifting Cylinders Without Cage 500/- 
13. Not Using Proper Welding Cable With Lot of Joints And Not 

Insulated Property. 
200/- 

14. Not Removing Small Scrap From Platforms 500/- 
15. Gas Cutting Without Taking Proper Precaution or Not Using Sheet 

Below Gas Cutting 
500/- 

16. Not Maintaining Electric Winches Which are Operated Dangerously 500/- 
17. Improper Earthing Of Electrical T&P 500/- 
18 No or improper barricading 500/- 
19. Activity carried out without Safety work permit (Height work, Lifting 

activity, Hot work-each person/case) 
1000/- 

20. Incident Resulting in Partial Loss in Earning Capacity 25,000/- per 
victim 

21. Fatal Incident Resulting in total loss in Earning Capacity 1,00,000/- per 
victim for first 
instance # 

 Legend:- 
*: per head. For repeated violation by the same person, the penalty would be double of the previous penalty. Date of 
“Repeated violation” will be counted from subsequent days. 

 
#: or as deducted by customer, whichever is higher. For repeated fatal incident in the same Unit incremental penalty to 

be imposed. The subcontractor will pay 2 times the penalty compared to previously paid in case there are 
repeated cases of fatal incidents under the same subcontractor for the same package in the same unit.  

 
Any other non-conformity noticed not listed above will also be fined as deemed fit by BHEL. The decision of BHEL engineer is 
final on the above. The amount will be deducted from running bills of the subcontractor. The amount collected above will be 
utilized for giving award to the employees who could avoid incident by following safety rules. Also the amount will be spent for 
purchasing the safety appliances and supporting the safety activity at site. 
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17.0 HSE AUDIT/INSPECTION 

 
 Regular HSE Audit/inspection shall be carried out by Subcontractor as per Site HSE audit calendar. 
 HSE checklist (Annexure 02) shall be used for carrying out audit/inspection and report shall be submitted to 

BHEL site management 
 All non-conformities and observations on HSE identified during internal or external HSE audit shall be disposed 

off by site in a time bound manner and reported back the implementation status 
 Corrective action and Preventive action on HSE issues raised by certification body issued by Regional HQs shall 

be implemented by site and reported to Site management. 

 
 

18.0 MONTHLY HSE REVIEW MEETING 
 

 Site shall hold HSE review meeting every month to discuss and resolve HSE issues of site and improve HSE 
performance. It will also discuss the incidents occurred since previous meeting,its root cause and Corrective 
action and Preventive action. The agenda is given below:

o Implementation of earlier MOM 
o HSE performance 
o HSE inspection 
o HSE audit and CAPA 
o HSE training 
o Health check-up camp 
o HSE planning for the erection and commissioning and installation activities in the coming month 
o HSE reward and promotional activities 

 The meeting shall be chaired by Construction Manager, convened by HSE coordinator and attended by all HOS, 
Site Incharge of Subcontractors and HSE officer of Subcontractors.

 MOM on the discussion will be circulated to the concerned for implementation.

 
19.0 FORMATS USED (Details available in Annexure-04) 

 
SL. No. Format Name Format No. Rev 

No. 

01 Inspection of First Aid Box HSEP:14-F01 00 

02 Health Check Up HSEP:14-F02 00 

03 HSE Induction Training HSEP:14-F03 00 

04 Tool Box Talk HSEP:14-F04 00 

05 Monthly Site HSE Report As specified by BHEL 00 

06 Inspection of PPE HSEP:14-F06 00 



 
 

 

 
HEALTH, SAFETY AND ENVIRONMENT 

PLAN FOR 
SITE OPERATION by SUBCONTRACTORS 

Doc no.: HSEP: 14 

REV: 01 

 
POWER SECTOR 

Date: 20.01.2020 

Page: 35 of 43 
 

 

  

07 Inspection of T&Ps HSEP:14-F07 00 

08 Status of T&Ps HSEP:14-F08 00 

09 Inspection of Cranes and Winches HSEP:14-F09 00 

10 Inspection on Height Working HSEP:14-F10 00 

11 Inspection on Welding & Gas Cutting HSEP:14-F11 00 

12 Inspection on Electrical Installation HSEP:14-F12 00 

13 Inspection on Elevator HSEP:14-F13 00 

14 HSE Penalty HSEP:14-F14 00 

15 Accident /incident / property damage /fire incident report HSEP:14-F15 00 
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20.0 ANNEXURES 

ANNEXURE 01 
 

As per Contract Labour (Regulation & Abolition Act), Central Rules, 1971, 
 

(1) The first-aid box shall be distinctively marked with a Red Cross on a white background and shall contain the 
following items, namely: 

 
(a) For establishments in which the number of contract labour employed does not exceed fifty, each first aid 

box shall contain the following equipment: 
(i) 6 small sterilized dressings 

(ii) 3 medium size sterilized dressings 

(iii) 3 large size sterilized dressings 

(iv) 6 pieces of sterilized eye pads in separate sealed packets. 
(v) 6 roller bandages 10 cm wide. 
(vi) 6 roller bandages 5 cm wide. 
(vii) One tourniquet 
(viii) A supply of suitable splints 
(ix) Three packets of safety pins. 
(x) Kidney tray. 
(xi) 3 large sterilized burn dressings. 
(xii) 1 (30ml) bottle containing a two percent alcoholic solution of iodine 
(xiii) 1 (30 ml) bottle containing Sal volatile having the dose and mode of administration 

indicated on the label 

(xiv) 1 snake bite lancet 
(xv) 1 (30gms) bottle of potassium permanganate crystals. 
(xvi) 1 pair scissors 
(xvii) 1 copy of the First-Aid leaflet issued by the Director General, Factory Advice Service and 

Labour Institutes, Government of India. 

(xviii) A bottle containing 100 tablets (each of 5 grains) of aspirin 

(xix) Ointment for burns 

(xx) A bottle of suitable surgical anti-septic solution 

 
(b) For establishment in which the number of contract labour exceeds fifty each first-aid box shall contain the 
following equipment: 

 
(i) 12 small sterilized dressings 
(ii) 6 medium size sterilized dressings 
(iii) 6 large size sterilized dressings. 
(iv) 6 large size sterilized burn dressings 
(v) 6 (15 grams) packets sterilized cotton wool 
(vi) 12 pieces of sterilized eye pads in separate sealed packets. 
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(vii) 12 roller bandages 10 cm wide. 
(viii) 12 roller bandages 5 cm wide. 
(ix) One tourniquet. 
(x) A supply of suitable splints. 
(xi) Three packets of safety pins. 
(xii) Kidney tray. 
(xiii) Sufficient number of eye washes bottles filled with distilled water or suitable liquid 

clearly indicated by a distinctive sign which shall be visible at all times. 

(xiv) 4 per cent Xylocaine eye drops, and boric acid eye drops and soda by carbonate eye 
drops. 

(xv) 1 (60ml) bottle containing a two percent alcoholic solution of iodine 
(xvi) One (two hundred ml) bottle of mercurochrome (2 per cent) solution in water. 
(xvii) 1 (120ml) bottle containing Sal volatile having the dose and mode of administration 

indicated on the label. 

(xviii) 1 roll of adhesive plaster (6 cmX1 meter) 
(xix) 2 rolls of adhesive plaster (2 cmX1 meter) 
(xx) A snake bite lancet. 
(xxi) 1 (30 grams) bottle of potassium permanganate crystals. 
(xxii) 1 pair scissors 
(xxiii) 1 copy of the First-Aid leaflet issued by the Director-General, Factory Advice service 

and labour Institutes, Government of India. 
(xxiv) a bottle containing 100 tablets (each of 5 grains) of aspirin 
(xxv) Ointment for burns 
(xxvi) A bottle of a suitable surgical anti septic solution. 

 
(2) Adequate arrangement shall be made for immediate recoupment of the equipment when necessary. 
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ANNEXURE 02 
 
 

 
HSE AUDIT/INSPECTION CHECKLIST CUM COMPLIANCE REPORT 

 
PROJECT:   SUBCONTRACTOR:   

 
DATE :     OWNER :  

INSPECTION BY:    

Note : write ‘NA’ wherever the items is not applicable 
Item Y 

e 
s 

N 
o 

Remarks Action 

HOUSEKEEPING     

Waste containers provided and used     

Passageways and walkways clear     

General neatness of working area     

Other     

PERSONNELPROTECTIVEEQUIPTMENTS     

Goggles; shields     

Face protection     

Hearing protection     

Respiratory masks etc.     

Safety belts     

Other     

EXCAVATIONS / OPENINGS     

Openings properly covered or barricaded     

Excavations shored     

Excavations barricaded     

Overnight lighting provided     

Other     

WELDING, CUTTING     

Gas cylinders chained upright     

Cable and hoses not obstructing     

Fire extinguisher (s) accessible     

Others     

SCAFFOLDING     

Fully decked platforms     

Guard and intermediate rails in place     

Toe boards in place     

Adequate shoring     

Adequate access     

Others     

LADDER     

Extension side rails 1 m above     

Top of landing     

Properly secured     
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Angle + 700 from horizontal     

Other     

HOISTS, CRANES AND DERRICKS     

Condition of cables and sheaf OK     

Condition of slings, chains, hooks OK     

Inspection & maintenance log maintained     

Outriggers used     

Signals observed and understood     

Qualified operators     

Others     

MACHINERY, TOOLS & EQUIPMENT     

Proper instruction     

Safety devices     

Proper cords     

Inspection and maintenance     

Other     

VEHICLE AND TRAFFIC     

Rules and regulations observed     

Inspection and maintenance     

Licensed drivers     

Other     

TEMPORARY FACILITIES     

Emergency instructions posted     

Fire extinguishers provided     

Fire-aid equipment available     

General neatness     

Others     

FIRE PREVENTION     

Personnel instructed     

Fire extinguishers checked     

No smoking in prohibited areas.     

Hydrants     

Clearance     

Others     

ELECTRICAL     

Proper wiring     

ELCB’s provided     

Ground fault circuit interrupters     

Protection against damage     

Prevention of tripping hazards     

Other     

HANDLING & STORAGE OF MATERIALS     

Properly stored or stacked     

Passageways clear     

Other     

FLAMMABLE GASES AND LIQUIDS     

Containers clearly identified     

Proper storage     

Fire extinguisher nearby     
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Other     

WORKING AT HEIGHT     

Safety nets     

Safety belts     

Safety helmets     

Anchoring of safety belt to the life line rope     

ENVIRONMENT     

Lubricant waste/engine oils properly dispose.     

Waste from Canteen, 
disposed properly. 

offices, sanitation etc.     

Disposal of surplus earth, stripping materials, 
expired batteries, oily rags and combustible 
materials done properly. 

    

HEALTH CHECKS     

Hygienic conditions at labor camps O.K.     

Availability of first-aid facilities     

Proper sanitation at site, office & labor camps.     

Arrangement of medical facilities.     

Measures for dealing with illness.     

Availability of potable drinking water for workmen & 
staff. 

    

Provision of crèches for children.     
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ANNEXURE 03 

 

REFERENCES 
 

 Contract documents 
 Relevant legislations 
 HSEMSM 
 Relevant Indian standards as listed below (illustrative only): 

 
 

SL 
NO 

CODE NAME TITLE 

(1) IS : 818-1888 
(Reaffirmed 2003) 

Code of Practice for safety and health requirements in 
Electric and Gas Welding and Cutting operations. 

(2) IS: 1179-1967 
(Reaffirmed 2003) 

Specification for Equipment for Eye & Face protection during 
welding. 

(3) IS : 1989 (Part 2):1986 
(Reaffirmed 1997) 

Specification for Leather Safety Boots & Shoes 

(4) IS:2925 – 1984 
(Reaffirmed 2010) 

Specification for Industrial Safety Helmets 

(5) IS:3521 : 1999 
(Reaffirmed 2002) 

Industrial Safety Belts & Harnesses-Specification 

(6) IS:3646(Part II) – 1966 
(Reaffirmed 2003) 

Code of Practice for Interior Illumination 

(7) IS:3696 (Part I) – 1987 
(Reaffirmed 2002) 

Safety Code for Scaffolds and Ladders 

(8) IS: 3696(Part 2) : 1991 
(Reaffirmed 2002 ) 

Scaffolds and Ladders-Code of Safety 

(9) IS:3786 – 1983 
(Reaffirmed 2002) 

Method for Computation of Frequency and Severity Rates for 
Industrial Injuries and Classification of Industrial Incidents 

(10) IS:4770 : 1991 
(Reaffirmed 2006) 

Rubber Gloves – Electricals purposes-Specification 

(11) IS:4912 : 1978 
(Reaffirmed 2002) 

Safety Requirements for Floor and Wall Openings, Railings 
and Toe Boards 

(12) IS: 5983 – 1980 
(Reaffirmed 2002) 

Specification for Eye-Protectors 

(13) IS:6519 – 1971 
(Reaffirmed 1997) 

Code of Practice for Selection, Care and Repair of Safety 
Footwear 

(14) IS:9167:1979 Specification for Ear-Protectors 

(15) IS:6994(Part I)-1973 
(Re affirmed 1996) 

Specification for Industrial Safety Gloves 
Leather and Cotton Gloves 

(16) IS:8519 – 1977 
(Reaffirmed 1983) 

Guide for Selection of Industrial Safety Equipment for Body 
Protection. 

(17) IS 11006 : 2011 Flash Back(Flame Arrestor) Specification 
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(18) IS:8520 – 1977 
(Reaffirmed 2002) 

Guide for Selection of Industrial Safety Equipment for Eye, 
Face and Ear Protection. 

(19) IS:9473:2002 Respiratory Protective Devices-Filtering Half Masks to protect 
against Particles-Specification. 

(20) IS:9944:1992 
(Reaffirmed 2003) 

Natural and Man-made Fiber Rope Slings-Recommendations 
on Safe working loads. 

(21) IS:11057 – 1884 
(Reaffirmed 2001) 

Specification for Industrial Safety Nets 

(22) IS:12254:1993 
(Reaffirmed 2002) 

Polyvinyl Chloride (PVC) Industrial Boots-Specification 

(23) IS:13367(Part 1):1992 
(Reaffirmed 20030 

Safe Use of Cranes-Code of Practice 

(24) IS:14166:1994 
(Reaffirmed 2002) 

Respiratory Protective Devices-Full Face Masks Specification 

(25) IS:14746 : 1999 
(Reaffirmed 2003) 

Respiratory Protective Devices-Half Masks and Quarter 
Masks - Specification 

(26) IS : 15397 :2003 
(Reaffirmed 2008) 

Portable Extinguisher Mechanical Foam Type(Stored 
Pressure)-Specification 

(27) IS: 19011:2002 Guidelines for Quality and/or Environmental Management 
Systems Auditing 
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ANNEXURE 04 : SAFETY FORMATS 

& 
ANNEXURE 05 : WORK PERMIT FORMATS 



 

 
 

 

POWER SECTOR 
 

FORMAT NO: HSEP:14‐F01 

REV NO.: 00 

PAGE NO. 01 OF 02 
INSPECTION OF FIRST AID BOX 

 
Name of Site :  

Name of Sub‐Contractor :  

Inspected by :  

Date of Inspection :  

 

Number of employees on the site: ‐   
 

Sl.No. Item No. 
Available 

Remarks 

1 No. of small sterilized dressings   

2 No of medium sized sterilized dressings   

3 No of large sized sterilized dressings.   

4 No of 
dressings 

large sized sterilized burn   

5 No of (15 grams) packets sterilized 
cotton wool 

  

6 No of pieces of sterilized eye pads in 
separate sealed packets. 

  

7 No of roller bandages 10 cm wide.   

8 No of roller bandages 5 cm wide.   

9 Whether tourniquet available   

10 Whether supply 
available. 

 of  Suitable     P splints   

11 No of packets of safety pins.   

12 Whether kidney tray available   

13 Whether sufficient number of eye wash 
bottles, filled with distilled water or 
suitable liquid, clearly indicated by a 
distinctive sign which shall be visible at 
all times, available. 

  

14 Whether 4%‐xylocaine eye drops, and 
boric acid eye drops and soda by 
carbonate eye drops available. 

  

15 Whether (60ml) bottle containing a two 
percent alcoholic solution of iodine 
available 

  

16 Whether (two hundred ml) bottle of 
mercurochrome (2 per cent) solution in 
water available. 
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REV NO.: 00 
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INSPECTION OF FIRST AID BOX 

 
 
 

Sl.No. Item No. 
Available 

Remarks 

17 Whether 120ml bottle containing Sal 
volatile having the dose and mode of 
administration indicated on the label, 
available. 

  

18 Whether roll of adhesive plaster  (6 
cmX1 meter) available 

  

19 No of rolls of adhesive plaster (2 cmX1 
meter) 

  

20 Whether snake bite lancet available.   

21 Whether (30 grams) bottle of potassium 
permanganate crystals available. 

  

22 Whether a pair scissors available   

23 Whether copy of the First‐Aid leaflet 
issued by the Director‐General, Factory 
Advice service and labour Institutes, 
Government of India available. 

  

24 Whether bottle containing 100 tablets 
(each of 5 grains) of aspirin available 

  

25 Whether Ointment for burns available   

26 Whether bottle of a suitable surgical 
anti-septic solution available 

  

 
 
 
 
 
 
 

Signature of Subcontractor’s Site I/C: 
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HEALTH CHECK UP 

  

 
Name of Site :  

Name of Sub‐Contractor 
: 

 

Name of Employee :  

NAME: 

 
History Of Past Illness H/O Epilepsy 

H/O Drug Allergy 

H/O Diabetics/ Hypertension 

H/O Unconsciousness 

Personal History 

EXAMINATION    OBSERVATION 

General Physical Examination 

Height  :   

Weight  :   

BMI  :   

Built And nourishment  :   

Pallor  :   

Temperature  :   

Chest Expansion  : Inspiration Expansion 

Lymph Node Enlargement  :   

Ear, Nose, Throat :    

Ear  :   

Nose  :   

Throat  :   
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HEALTH CHECK UP 

  
 

EXAMINATION   OBSERVATION 

Cardiovascular System Examination : 

Inspection :   

Palpation : Pulse BP 

Auscultation (Heart Sounds) :   

Respiratory System  :   

Inspection : Respiratory Rate  

Palpation: :   

Percussion :   

Auscultation (Breath Sounds) :   

Examination of Abdomen :   

Inspection :   

Palpation :   

Auscultation (Bowel Sounds) :   

Any Other :   

Clinical Impression 

 
 
 

Signature of the examining doctor 
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HSE INDUCTION TRAINING 

 

 

Name of Site : 
 

Name of Sub‐Contractor 
: 

 

Date : 
 

Name of Training 
Co‐ordinator 

 

 

 
Sl 

No. 

Name Designation Organisation Signature 

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

 

Signature of Training co‐ordinator : 
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TOOL‐BOX TALK 

 

 
Name of Site :  

Sub‐Contractors Name :  

Date :  

 

 
Topic Name of person 

delivered Tool Box 

Talk 

No. of Participants 

attended 

Remarks 

    

    

    

    

    

    

    

    

    

    

    

    

 
 
 
 
 

Signature of Site I/C of Subcontractor : 
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PERSONAL PROTECTIVE EQUIPMENTS 

 

 

Name of Site : 
 

Name of Sub‐Contractor 
: 

 

Inspected by : 
 

Date of Inspection : 
 

 
 
 
 

Item Issued this Month Nos. Issued up to 

the Month 

Percentage of usage 

at site 

Safety Helmet 
   

Safety Shoes 
   

Full Body Harness    

Fall Arrestor 
   

Safety Nets 
   

Other PPEs. 
   

 
 
 
 
 
 
 
 
 
 
 

Signature of Site I/C of Subcontractor : 
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INSPECTION OF T&Ps 

 

 

Name of Site : 
 

Name of Sub‐Contractor 
: 

 

Date of Inspection : 
 

 
Sl.No. Description Remarks 

1.0 Name of equipment  

2.0 Basic Information of equipment  

2.1 Specification  

2.2 Sr. No. of equipment  

2.3 Make  

2.4 Year of manufacture  

3.0 Major repairs / overhauls(Furnish details of work carried out) Date(s) of major 

repair/overhaul 

3.1   

3.2   

3.3 Repairs carried out at site  

  

4.0 Any performance test conducted Yes/No 

5.0 Document Submitted Yes/No 

6.0 Manufacturer’s test / guarantee certificate Available/ Not available 

7.0 Performance test Done/ Not Done 

8.0 Acceptance Norms  

9.0 Committee Observations  

10.0 Date of next review (if accepted)  

 
 
 
 
 
 

Signature‐Site Safety Officer ( BHEL) 

 
 
 
 
 

Signature‐Subcontractor/ Subcontractor’s 
Safety Officer 
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STATUS OF T&Ps 

 

Name of Site 
 

Name of Sub‐Contractor 
 

Date of Inspection 
 

 
 
 

Item Nos. Deployed Identification 

No. 

Nos. Tested by 

competent 

person 

Validity of Test 

Certificate 

Winches     

Chain Blocks     

Wire Rope 

Slings 

    

Man Cages     

D‐Shackles     

Air 

Compressors 

    

Crawler 

Cranes 

    

Mobile Cranes     

Hydra Cranes     

Others     

 
 
 
 
 

 
Signature of Site I/C of subcontractor: 
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REV NO.: 00 

PAGE NO. 01 OF 03 
INSPECTION OF CRANES AND WINCHES 

Name of Site : 
 

Name of Sub‐Contractor 
: 

 

Inspected by : 
 

Date of Inspection: 
 

 

Crane Reg. No (Make/Model)    

Name of Driver/Operator    

 
Sl.no. Description Observation Measures 

1 Valid Driving license   

2 Hook & Hook Latch   

3 Over Hoist limit switch   

4 Boom limit switch   

5 Boom Angle Indicator   

6 Boom limit cutoff switch   

7 Condition of Boom   

8 Condition of ropes   

9 Number of load lines   

10 Size and condition of the slings   

11 Stability of the cranes   

12 Soil Condition   

13 Swing Break And Lock   

14 Proper Break And Lock   

15 Hoist Break And Lock   

16 Boom Break And Lock   

17 Main Clutch   

18 Leakage in Hydraulic Cylinders   

19 Out riggers filly extendable   

20 Tyre pressure   

21 Condition of Battery And Lamps   
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INSPECTION OF CRANES AND WINCHES 

  
Sl.no. Description Observation Measures 

22 Guards of moving and rotating parts   

23 Load chart provided   

24 Number and position of pedant ropes   

25 Reverse Horn   

26 Load Test Details   

27 Operator’s fitness   

28 Pollution under control certificate   

29 Fire extinguisher of appropriate type.   

30 Training of the operator   

WINCH 

Sl. 

No. 
Description 

YES NO NA Remarks 

1 Has the copy of Third Party Inspection 

certificate been provided in winch machine 

shed? 

    

2 Is winch machine operator  experienced 

enough to operate the winch machine? 

    

3 Is the winch machine operated by 

someone other than the winch machine 

operator? 

    

4 Is there guard provided in all moving parts 

like wheel and motor’s shaft? 

    

5 Will it protect against unforeseen 

operational contingencies? 

    

6 Are brakes, clutch and locking 

arrangement working properly? 

    

7 Has it been ensured that the guard does 

not constitute a hazard by itself? 

    

8 Are the cranks and the connecting rods 

protected by guardrails? 

    

9 Is there provision for fully covered shed 

with wooden plank roof? 

    

      



 

 

POWER SECTOR 
 

FORMAT NO: HSEP:14‐F09 

REV NO.: 00 

PAGE NO. 3 OF 03 
INSPECTION OF CRANES AND WINCHES 

  
 

Sl. 

No. 
Description 

YES NO NA Remarks 

10 Is wire rope free from any kind of damage 

or wear and tear? 

    

11 Is split pin provided for the protection of 

clutch and brake locking arrangement? 

    

12 Is pulley inspected by competent person 

and certified before use? 

    

13 Is pulley free from any wear and tear 

visually? 

    

14 Is winch rope barricaded with clipsheet for 

the protection of rope and person? 

    

15 Is the wire rope lubricated by cardium oil?     

16 Is there any friction in wire rope which 

may damage the wire rope rather than the 

rolling parts? 

    

17 Is there any oil leakage in the hydraulic 

system of the winch machine? 

    

18 Has it been ensured that the guard will not 

cause discomfort or inconvenience to 

operator? 

    

 Total Number of NO:     

 Total Number of NA:     

 % Compliance :     

 
 
 
 
 

Signature of Site I/C of subcontractor : 
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FORMAT NO: HSEP:14‐F10 
REV NO.: 00 
PAGE NO. 01 OF 02 

 
INSPECTION OF HEIGHT WORKING 

 

Name of Site : 
 

Name of Sub‐Contractor 
: 

 

Inspected by : 
 

Date of Inspection: 
 

 
Sl. No. Descriptions Observation 

(Yes/No) 

Remarks 

1 All the workers have been explained safe work method?   

2 An established communication system has been 

established and explained to the workers. 

  

3 Adequate illumination has been ensured.   

4 Work area inspected prior to the start of the work.   

5 Area below the work place barricaded, particularly below 

hot work. 

  

6 Workers provided with bags /box to carry bolts, nuts and 

hand tools 

  

7 Arrangement for fastening hand tools made.   

8 All work platforms ensured to be of adequate strength 

and ergonomically suitable. 

  

9 Fabricated makeshift arrangements are checked  for 

quality and type of material welding, anchoring  etc. 

  

10. Work at more than one elevation at the same segment is 

restricted. 

  

 ACCESS/EGRESS   

1 Walkways provided with handrail, mid‐rail and toe 

guard? 

  

2 All checkered plates, gratings properly welded/ bolted?   

3 Are ladders inspected and they are in good condition?   

4 Are ladders spliced?   

5 Are ladders properly secured to prevent slipping, sliding 

or falling? 

  

6 Do side rails extend 36” above top landing?   

7 Are built up ladders constructed of sound materials?   
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REV NO.: 00 
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INSPECTION OF HEIGHT WORKING 

 
 

Sl. No. Descriptions Observation 

(Yes/No) 

Remarks 

8 Are rugs and cleats not over 12” on center?   

9 Metal ladders not used around electrical hazards.   

10 Proper maintenance and storage.   

11 Ladders placed at right slope.   

12 Ladders / staircases welded/ bolted properly.   

13 Any obstruction in the stairs.   

14 Are landing provided with handrails, knee rails, toe 

boards etc.? 

  

15 Whether ramp is provided with proper slope.   

16 Proper hand rails / guards provided in ramps.   

 Housekeeping   

1 Walkways, aisles & all overhead workplaces cleared of 

loose material. 

  

2 Flammable materials, if any, are cleared.   

3 All the de shuttering materials are removed after de 

shuttering is done. 

  

4 Platforms and walkways free from oil/grease or other 

slippery material. 

  

5 Collected scrap are brought down or lowered down and 

not dropped from height. 

  

 PPE And Safety Devices   

1 Use of safety helmet, safety belts ensured for all workers   

2 Anchoring points provided at all places of work.   

3 Common lifeline provided wherever linear movement at 

height is required. 

  

4 Safety nets are use wherever required.   

5 Proper fall arrest system is deployed at critical 

workplaces. 

  

6 Crawler boards/Safety system or works on fragile roof 

are used. 

  

 

 
Signature of Site I/C of subcontractor : 
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REV NO.: 00 

PAGE NO. 1 OF 02 

INSPECTION OF WELDING AND GAS 

CUTTING 

  
 

Name of Site 
 

Name of Sub‐Contractor 
 

Inspected by 
 

Date of Inspection 
 

 
Welding  

Sl.no. Description Y 

e 

s 

N 

o 

Remarks 

1 Is electric connection given through 

30 mA ELCB/RCCB to welding m/c? 

   

2 Is electric cable fitted properly in 

junction box on m/c? 

   

3 Is electrical cable free from joints?    

4 Are the joints attached firmly & 

insulated with tape? 

   

5 Is double earthing given to body of 

m/c? 

   

6 Is the physical condition of the m/c 

good? 

   

7 Is ON/OFF switch connected to the 

m/c is working and in good 

condition? 

   

8 Are indication lamps on m/c 

working? 

   

9 Is the electrode holder in good 

condition? 

   

10 Are the cables of the welding m/c 

lugged & tight properly? 

   

11 Are return lead connected properly 

(Rod, Angle, Channels shall not be 

used) 

   

 Total No of NO    

 Total No of YES    
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FORMAT NO: HSEP:14‐F11 

REV NO.: 00 

PAGE NO. 2 OF 02 

INSPECTION OF WELDING AND GAS 

CUTTING 

  
Gas Cutting  

Sl. no Description 
Yes No 

 

Remarks 

1 Are Cylinders kept on trolleys? 
   

2 
Physical condition of Gas cylinders 

Good? 

   

3 
Is there Oil/Grease on valve of the 

cylinder? 

   

4 
Are pressure regulators in good 

condition? 

   

5 Condition of hose pipe OK? 
   

6 
Are hose pipe clamped with hose 

clip? 

   

 
7 

Is flash back arrestor & NRV fitted 

on torch both for O2 and LPG 

cylinder? 

   

8 Is nozzle of the torch cleaned? 
   

 
Total Number of NO 

   

 Total No of YES    

 % Compliance    

 
 
 
 
 

 
Signature of Site I/C of subcontractor : 
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INSPECTION OF ELECTRICAL INSTALLATION 

 

Name of Site 
 

Name of Sub‐Contractor 
 

Inspected by 
 

Date of Inspection: 
 

 
Sr. 

No. 

Contents Yes/No Remarks 

A Cable   

1. Whether the condition of cable is checked?   

2. Are cables received from other sites checked for 

insulation resistance before putting them into use? 

  

3. Are all main cables taken either underground / 

overhead? 

  

4. Are welding cables routed properly above the ground?   

5. Are welding and electrical cables overlapping?   

6. Is any improper joining of cables/wires prevailing at 

site? 

  

B DBs/SDBs   

1. Is earth conductor continued up to DB / SDB?   

2. Whether DBs and extension boards are protected from 

rain / water? 

  

3. Is there any overloading of DBs / SDBs?   

4. Are correct / proper fuses & CBs provided at main 

boards and sub‐boards? 

  

5. Is energized wiring in junction boxes, CB panels & 

similar places covered all times? 

  

C ELCB   

1. Whether the connections are routed through ELCB?   

2. Is ELCB sensitivity maintained at 30 mA?   
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REV NO.: 00 

PAGE NO. 02 OF 02 
INSPECTION OF ELECTRICAL INSTALLATION 

 
Sr. 

No. 

Contents Yes/No Remarks 

3. Are the ELCB numbered and tested periodically & test 

results recorded in a logbook countersigned by a 

competent person? 

  

D Grounding   

1. Is natural earthing ensured at the source of power 

(main DB at Generator or Transformer)? 

  

2. Whether the continuity and tightness of the earth 

conductor are checked? 

  

3. Mention the gauge of the earth conductor used at the 

site. 

  

4. Mention the value of Earth Resistance.   

E Electrically operated Machines or Accessories.   

1. Whether the plug top is provided everywhere.   

2. Are all metal parts of electrical equipment and light 

fittings / accessories grounded? 

  

3. Is there any shed or cover for welding machines?   

4. Are halogen lamps fixed at proper places?   

5. Are portable power tools maintained as per norms?   

6. Any other information:   

 
 
 
 

Signature of Site I/C of subcontractor : 
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INSPECTION OF ELEVATOR 

 

Name of Site 
 

Name of Sub‐Contractor 
 

Inspected by 
 

Date of Inspection 
 

 

 
Sr. 
No. 

Description Remarks 

1.0 Name of equipment  

2.0 Basic Information of equipment  

2.1 Specification  

2.2 Sr. No. of equipment  

2.3 Make  

2.4 Year of manufacture  

3.0 Major repairs/overhauls(Furnish details of work carried out) Date(s) of major 
repair/overhaul 

3.1   

3.2   

3.3 Repairs carried out at site  

  

4.0 Any performance test conducted Yes/No 

5.0 Document Submitted Yes/No 

6.0 Manufacturer’s test / guarantee certificate Available/ Not available 

7.0 Performance test Done/ Not Done 

8.0 Acceptance Norms  

9.0 Committee Observations  

10.0 Date of next review (if accepted)  

 
 
 
 
 

Signature‐Subcontractor/ Subcontractor’s 
Safety Officer 

 
 
 
 
 
 

Signature‐Site Safety Officer ( BHEL) 



 

 

 

 

 

 

 

 

 
Sl.no. Description Yes No Remarks 

1 Precautions taken for Underground Electrical Cable     

2 Precautions taken for Under / Above ground sewer/ Drinking 

Water Line  

   

3 Precautions taken for Underground Telecommunication Line     

4 Precautions taken for Underground Product/Utility Line     

5 Precautions taken for Underground Fire Water Line     

6 Shoring / Shuttering / Sheet piling done to prevent collapse of 

excavation walls. Strength of Excavation wall ensured at all 

times 

   

7 Slope Cutting / Angle Maintained     

8 Hard Barricading  & Edge Protection provided    

9 Separate Safe Access for Man and Vehicle    

10 Lighting arrangement    

11 Banksman Provided    

12 Required basic PPEs provided    

13 Excavated soil / Construction Material / equipment kept away 

from the edge.  

   

14 First aid in attendance.    

15 Other: 

 

   

     

 Total No of YES    

 

Signature-Subcontractor/ Subcontractor’s Safety Officer     Signature-Site Safety Officer ( BHEL)
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Inspection of Excavation 

Name of Site : 
 

Name of Sub-Contractor : 
 

Inspected by : 
 

Date of Inspection : 
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HSE PENALTY 

  

Sub: MEMO for Penalty for non-compliances in Safety 
Following lapse (tick marked) was observed and penalty is imposed as stated at the bottom of this memo. It is 
requested that such occurrences be please avoided in future. 

 
Safety Area 

SN Violation of Safety Norms Fine 
(in Rs) 

01 Not Wearing Safety Helmet 200/- * 
02. Not wearing Safety Belt or not anchoring life line 500/-* 
03 Not wearing safety shoe 200/-* 
04 Not keeping gas cylinders vertically 200/- 
05 Not using flash back arrestors 100/- 
06 Not wearing gloves 50/- * 
07. Grinding Without Goggles 50/- * 
08. Not using 24 V Supply For Internal Work 500/- 
09. Electrical Plugs Not used for hand Machine 100/- 
10. Not Slinging properly 200/- 
11. Using Damaged Sling 200/- 
12. Lifting Cylinders Without Cage 500/- 
13. Not Using Proper Welding Cable With Lot of Joints And Not 

Insulated Property. 
200/- 

14. Not Removing Small Scrap From Platforms 500/- 
15. Gas Cutting Without Taking Proper Precaution or Not Using Sheet 

Below Gas Cutting 
500/- 

16. Not Maintaining Electric Winches Which are Operated Dangerously 500/- 
17. Improper Earthing Of Electrical T&P 500/- 
18 No or improper barricading 500/- 
19. Activity carried out without Safety work permit (Height work, Lifting 

activity, Hot work-each person/case) 1000/- 

20. Incident Resulting in Partial Loss in Earning Capacity 25,000/- per 
victim 

21. Fatal Incident Resulting in total loss in Earning Capacity 1,00,000/- per 
victim for first 
instance # 

 

 
Legend: - 

 
*: per head. For repeated violation by the same person, the penalty would be double of the previous penalty. Date of 
“Repeated violation” will be counted from subsequent days. 

 

#: or as deducted by customer, whichever is higher. For repeated fatal incident in the same Unit incremental penalty 
to be imposed. The subcontractor will pay 2 times the penalty compared to previously paid in case there are 
repeated cases of fatal incidents under the same subcontractor for the same package in the same unit. 
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Details (if any) related to non‐ compliance (Name of persons, Nature of deficiency, etc.) 
 
 
 
 
 

 
 

Penalty imposed: 
 

1, Rate as per above chart   
 
 

2. No. of Persons/ machine/ event/ labour    
 
 

3. Total Penalty= 1. X 2. =   
 
 
 

Signature: 

 
Witnessed by: (Sub‐ Contractor representative) (BHEL Personnel) 

 

Name   Name   
 
 
 

Distribution: 1 Copy: to Sub‐ contractor, 
1 Copy to Site Construction Manager (BHEL) 



 

 

 
 
 
 
 
 

Type of incident: Fatal/Major/ Minor/Fire/Property Damage/Near-miss 
 

1 NAME OF SITE  3 ACTIVITY AREA  

2 SCOPE OF WORK 4 NAME OF CONTRACTOR  

 
5 NAME & DESIGNATION OF 

BHEL ACTIVITY I/C 
 

6 DATE & TIME OF 
ACCIDENT 

 
7 DATE RESUMED 

 

8 NO. OF WORK-DAYS LOST BY VICTIM 
(If duty not resumed, give estimated figure) 

 

9 NO. OF MANHOURS LOST BY OTHERS  

10 PERSONAL DETAILS OF INJURED AND / OR DETAILS OF MATERIALS / EQUIPMENT / PROPERTY DAMAGED 

NAME  NAME OF MATERIAL / EQUIPMENT / PROPERTY 

PERIOD OF EMPLOYMENT   

AGE YRS SEX MALE/ FEMALE ESTIMATED COST ACTUAL COST 

MARITAL STATUS SINGLE / MARRIED   

OCCUPATION  NATURE OF DAMAGE 

PART OF BODY INJURED   

NATURE OF INJURY   

AGENCY ( OBJECT / EQUIPMENT / SUBSTANCE ) MOST 
RESPONSIBLE FOR CAUSING ACCIDENT / INJURY / DAMAGE 

 

 
12 

PERSON (NAME & DESIGNATION) WITH MOST 
CONTROL OVER AGENCY (OBJECT / EQUIPMENT / 
SUBSTANCE ) CAUSING ACCIDENT INJURY / DAMAGE 

 

 
13 

 
DESCRIBE CLEARLY HOW THE ACCIDENT OCCURRED (USE ADDITIONAL SHEET, IF REQUIRED 

 

ANALYSIS 

 

14 

 
WHAT ACTS AND / OR CONDITIONS CONTRIBUTED 
MOST DIRECTLY TO THIS ACCIDENT 

 

 
15 

 
WHAT ARE THE BASIC REASON FOR THE EXISTENCE 
OF THESE ACTS AND / OR CONDITION ? 

 

 
16 

 
WHAT CORRECTIVE ACTIONS HAVE BEEN TAKEN 
TO PREVENT ACCIDENT RECURRENCE ? 

 

  
 

DATE : 

 
 

SIGNATURE OF SITE HSE COORDINATOR 
 

17 

 

COMMENTS OF HEAD / SOX 

 

  
 

DATE: 

 
 

SIGNATURE OF HEAD/SOX 

 

POWER SECTOR- HQ  
FORMAT NO: HSEP:14-F15 

REV NO.: 00 

PAGE NO. 01 OF 01 

Incident Report 
 

(To be submitted within 24 hours of time of 
incident) 

 



 

 

 

Note: This is a template and can be modified in consultation with BHEL           

Name of the Site  Name of the Subcontractor  

Scope of Work  Date  

PART- A:  PLAN OF HSE  ACTIVITIES FOR THE MONTH OF………………………….. PART-B: REVIEW ON ……………………… 

SN. Description of HSE Activity & Formats Plan & Targets for the month Review 

1 
Availability of First Aid Box at Required Places and Inspection thereof as 
per Format: F01 

Areas 
1. … 
… 

 

2 Health check-up as per Format: F02 

Health check-up for                                                              
Nos 
1. New inductees 
2. Drivers & Operators                                        
3. Workers in following high risk areas:    

a. … 

 

3 Induction training of newly joined workers as per Format: F03 Minimum No. of workers:   

4 Toolbox talks (TBT) conducted before start of work as per Format: F04 
Locations of TBTs & No. of workers 

1. … 
 

5 PPE usage and issue as per Format: F06   

6 Inspection of T&Ps as per Format: F07 
List of T&Ps to be inspected 
1.  

 

7 Identification & Inspection Status of T&Ps as per Format: F08   

8 Inspection of Cranes & Winches as per Format: F09 
List of Cranes & Winches & Nos. 
1. … 

 

9 
Inspection of Height Working as per Format: F10 
 
 

Areas: 
1. … 

 

10 Inspection of Welding & Gas Cutting operations as per Format: F11 
Areas: 
1. … 

 

11 Inspection of Electrical Installations as per Format: F12 
Locations:  
1. … 

 

12 Inspection of Elevators (as applicable) as per Format: F13 
Locations:  
1. … 

 

13 Inspection of Excavation as per Format: F13E 
Locations:  

1. … 
 

 

 

 

POWER SECTOR 
 

FORMAT NO: HSEP:14-F30  
REV NO.: 00 
PAGE NO. 01 OF 3 Format for Monthly HSE Planning & Review 



 

 

     

SN. Description of HSE Activity & Formats Plan & Targets for the month Review 

14 Job Safety Analysis as per Format F32B 
Activities: 

1. … 
 

15 

Regular Job Specific Training (Re-training) for workers involved in 
hazardous activities 

 

Topics/ Hazards & No. of workers 

1. … 

 

16 Mass housekeeping (HK) drive in work areas 
Areas 

1. … 
 

17 Vertigo Test of Height workers  Minimum No. of workers:   

18 Deployment of qualified HSE Officers as per contract  
Location(s) & Nos.                   

1. … 
 

19 Deployment of qualified HSE Stewards as per contract 
Location(s) & Nos.                   

1. … 
 

20 
Deployment of Safety tools & Equipment (Safety Nets, Lifelines, Fall 
arrestors, Man-cages, flashback arrestors, scaffolding etc.) 

Tool/ Equipment & Location 

1. … 
 

21 Safety Walks by site in charge of agency (4 -Weekly once) Dates:   

22 Safety walks by departmental head (8-Weekly twice) Dates:   

23 Availability/ deployment of Safety posters/ placards/ signage at strategic 
locations 

Locations:                                                            Nos. 

1. … 
 

24 Provision of clean drinking water sources for workers 
Locations:                                                            Nos. 

1. … 
 

25 Provision of toilets for workers (separate for male & female workers) 
Locations:                                                            Nos. 

1. … 
 

26 Rest sheds for workers during lunchtime, rain, dust storm etc. 
Locations:                                                            Nos. 

1. … 
 

27 Availability of following in Labor colony 

1. Clean drinking water 
2. Toilets 
3. Cleanliness & Hygiene 
4. Grass cutting,  
5. Fogging 

6. Electrical Inspection … 

 

 

 

 

 POWER SECTOR 
 

FORMAT NO: HSEP:14-F30  
REV NO.: 00 
PAGE NO. 02 OF 3 Format for Monthly HSE Planning & Review 



 

 

SN. Description of HSE Activity & Formats Plan & Targets for the month Review 

28 Availability of dust/ waste bins at various locations 
Locations:  

1. … 
 

29 Availability of Ambulance (individual/ joint) in each shift Ambulance No.  

30 Availability of emergency vehicle in each shift Emergency vehicle  

31 
Deployment/ Availability of tested Fire Extinguishers  

 

Locations & Nos. 

1. … 
 

32 Tree plantation 
Locations & Nos. 

1. … 
 

33 Waste disposal & Scrap Bins 
Locations 

1. … 
 

34 Illumination checks 
Locations 

1. … 
 

35 

Safety award function: 
1. Display of good practices 

Award presentation 
Minimum 1 per month 

 

36 Submission of Daily Reports as per Format No.F31A Daily Reports (Night & Day Shifts)  
 
 
 
 

PLAN REVIEW 

 

 

POWER SECTOR 
 

FORMAT NO: HSEP:14-F30  
REV NO.: 00 
PAGE NO. 03 OF 3 Format for Monthly HSE Planning & Review 

Agency 
Name: 
 
Sign: 
 

Date: 

BHEL 
Name: 
 
Sign: 
 

Date: 

Agency 
Name: 
 
Sign: 
 

Date: 

BHEL 
Name: 
 
Sign: 
 

Date: 



 

 

 

Note: Following format to be submitted (preferably) in excel/ soft copy by subcontractor daily at the end of each shift. Any photographs/ records to be 
attached 

 

 

 

 

POWER SECTOR 
 

FORMAT NO: HSEP:14-F31 A 
REV NO.: 00 
PAGE NO. 01 OF 1 Format for Daily HSE Reporting 

Site  Subcontractor  

Year  Month  Day  
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POWER SECTOR 
 

FORMAT NO: HSEP:14-F32B  
REV NO.: 00 
PAGE NO. 01 OF 1 Job Safety Analysis Format 

HAZARDS PRECAUTIONS 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

(Name) 
Submitted By 
(Agency HSE) 

 Reviewed By 
(BHEL 
Execution)  

 
Approved By 
(BHEL HSE)      

 

(Sign)    

(Date)    

Name of the Site  

Name of the Subcontractor  

Activity, Area  



 

 

 

 

 

POWER SECTOR- HQ FORMAT NO: HSEP:14-F33  
REV NO.: 00 
PAGE NO. 01 OF 3  

Checklist for Evaluation of HSE Performance 

SL Parameter for Measurement 
M/
O 

Wt Supporting Documents 

1a 
Induction training for new workers conducted through audio-visual 
medium & documented ? 

M 1 
Induction Training Records 

1b Tool box talk conducted regularly as per plan, and documented? M 1 Toolbox Talk Records 

1c Contractor in charge and safety in charge attended safety meetings?  M 2 Minutes of Meeting 

1d 
Whether observations in safety meetings are complied before next 
meeting? 

M 2 
-do- 

1e 
Preparation and submission of Monthly HSE report within stipulated 
time  

M 1 
Report submission date 

1f 
Preparation and submission of  Incident/near-miss report and RCA 
Report (as applicable) within stipulated time 

M 1 
Incident/ Near Miss Records 

1g 
Carrying out Inspections and submission of  Inspection reports within 
stipulated time 

M 1 
Inspection Records 

1h 
Regular Job Specific Training ensured for High Risk Workers (through 
audio-visual medium) as per plan 

M 1 
Training & Attendance Records 

2a Whether the contractor is registered under BOCW M 2 BOCW Registration Certificate 

2b Availability of Qualified safety officer (1 for every 500 labour) M 2 Safety Officer qualification & 
experience records 

2c Availability of Qualified safety supervisor (1 for every 100 labour ) M 2 Safety Officer qualification & 
experience records 

2d 
All the workers are provided and using safety helmets and safety 
shoes/gum boots  

M 2 PPE Issue Records, Inspection/ 
non-conformity records 

2e Housekeeping done on regular basis and scrap removal at site M 1 Housekeeping records, Inspection/ 
non-conformity records 

2f 
Usage of Goggles/Face shields and Hand gloves for gas cutter and  
grinders 

  1 PPE Issue Records, Inspection/ 
non-conformity records 

2g Wall openings & floor openings are guarded?   1 
Inspection/ non-conformity 
records 

2h Adequate illumination provided in all working area?   1 
Inspection/ non-conformity 
records 

2i 
Safety posters, sign boards and emergency contact numbers in all 
prominent location are displayed? 

  1 
Inspection/ non-conformity 
records 

2j 
Availability of automatic reverse horns, Main horn, hook latches  for 
Vehicles, mobile cranes, Hydras  

  1 
Inspection/ non-conformity 
records 

2k 
Ban of carrying mobile phones to work place is implemented for 
workers 

  1 
Inspection/ non-conformity 
records 

2l Availability of Tags & Inspection Certificates for Cranes of all capacities   1 
Master T&P List with internal & 
external test details 

2l.2 
Availability of Tags & Inspection Certificates for Winches of all 
capacities 

  1 
Master T&P List with internal & 
external test details 

2l.3 
Availability of Tags & Inspection Certificates, color coding for Chain 
pulley blocks 

  1 
Master T&P List with internal & 
external test details 

2l.4 
Availability of Tags & Inspection Certificates for Vehicles - Trailers, 
Dozers, Dumpers, Excavators. Mixers etc. 

  1 Master T&P List with internal & 
external test details 

2l.5 
Availability of Tags & Inspection Certificates for Welding machines, 
grinders, Drilling machines, etc. 

  1 Master T&P List with internal & 
external test details 

2l.6 
Availability of Tags & Inspection Certificates,  colour coding for Wire 
rope slings etc. 

  1 Master T&P List with internal & 
external test details 

2l.7 Availability of Tags & Inspection Certificates for Batching plants   1 Master T&P List with internal & 
external test details 



 

 

 

 
 
 
 

SL Parameter for Measurement 
M/
O 

Wt Supporting Documents 

2m.1 Use of Lifting Permit as per requirement   1 Permit Records 

2m.2 Use of Height Permit as per requirement   1 Permit Records 

2m.3 Use of Hot Work Permit as per requirement   1 Permit Records 

2m.4 Use of Excavation permit as per requirement   1 Permit Records 

2m.5 Use of Confined space work permit as per requirement   1 Permit Records 

2m.6 
Use of Grating removal and safety net removal permit as per 
requirement 

  1 
Permit Records 

2m.7 Use of Lockout-Tag out permit as per requirement   1 Permit Records 

2m.8 Use of Radiography permit as per requirement   1 Permit Records 

2m.9 Use of Night/ Holiday Work Permit as per requirement 
 

1 Permit Records 

2m.10 Use of Any other Applicable Permit as per requirement 
 

1 Permit Records 

3a 
Material safety data sheet(MSDS) available for all chemicals and 
displayed in usage and storage area? 

  1 
Inspection/ non-conformity 
records 

3b 
Spillages of oil/concrete and other chemical is controlled and cleaned 
by proper method in case of spill? 

  1 
Inspection/ non-conformity 
records 

3c 
Availability of adequate number of urinals in workplace and in 
elevations and maintained 

M 1 
  

3d Availability of rest rooms for workers at site M 1   

3e Availability of Drinking water facility at work spot    1   

3f Hygienic Labour colony is provided for workers.   1   

4a 
Is heavy/complex critical lifting permit obtained for heavy, complex 
materials  before handling/erection activity? 

  1 
Work Permit records 

4b Whether area below lifting activities barricaded   
1 

Inspection/ non-conformity 
records 

4c Availability of experienced rigging foreman   1 
Experience details of rigging 
foreman 

4d 
Is agency is following proper storage and handling procedure as per 
manufacturer standard for all hazardous material? 

  1 
Procedure for storage & handling 

4e 
Are oxygen and acetylene cylinders are transported to work place from 
storage area in trolleys 

  1 
  

5a Whether all deep excavation has been protected by barrier   1 
Inspection/ non-conformity 
records 

5b Sloping/benching & shoring provided for excavation as per requirement?   1 -do- 

5c Proper access and egress provided for excavations?   1 -do- 

5d Blasting is done in controlled manner?   2 -do- 

6a 
Whether Electrical booth is equipped with Co2  fire extinguishers and 
fire buckets filled with sand? 

  2 
Inspection/ non-conformity 
records 

6b Availability of Illumination lamp in electric booth?   1 -do- 

6c whether Caution Boards have been displayed?   1 -do- 

6d Usage of Metal Plug top for all hand power tools ?   1 -do- 

6e Usage of  Insulated  welding  cables.   1 -do- 

6f Electrical Booth/Distribution Board to be covered by proper Canopy.   1 -do- 

6g 
Availability of functional & individual 30ma ELCB / RCCB and MCB for 
protection and conducting periodical check-up? 

  1 
-do- 

6h 
Double earthing for panel boards  and all machinery & proper earth pit 
with regular inspection available? 

  1 
-do- 

6i Whether Electrician is qualified and experienced   1 Qualification & Experience records 
of electrician 

6j Availability and usage of  Rubber hand gloves by electrician?   1 Inspection/ non-conformity 
records 

 

POWER SECTOR- HQ FORMAT NO: HSEP:14-F33  
REV NO.: 00 
PAGE NO. 02 OF 3  

Checklist for Evaluation of HSE Performance 



 

 

 

SL Parameter for Measurement 
M/
O 

Wt Supporting Documents 

7a 
Whether Scaffolding pipes made with steel or aluminum, are being 
used and checked periodically by experienced/ certified scaffolder? 

  2 Inspection/ non-conformity 
records 

7b 
8mm Stainless Steel wire rope with plastic cladding is provided for  life 
line (Vertical / Horizontal) during height work? 

  2 
-do- 

7c Availability of emergency lighting in case of power failure   1 -do- 

7d 
Whether all the openings are covered with Safety Nets made of fire 
proof Nylon? 

  1 
-do- 

7e 
Whether MS pipe rails  around staircases & platforms in usage are 
provided with top, middle rails and toe guard ? 

  1 
-do- 

7f Whether Ladder with vertical life line /Fall arrestor is available to climb?   1 -do- 

7g 
Whether all workers deployed for working at height have been issued 
height pass after undergoing vertigo test? 

  1 
Height Pass records 

7h 
Whether all workers deployed for height work / climbing ladder are 
provided and using Double lanyard safety belt? 

  1 PPE Issue records, inspection/ non-
conformity reports 

7i 
Is all hand tools/Small material used by height workers is tied firmly to 
prevent fall? 

  1 
-do- 

8a 
Flash back arrestors for all gas cutting sets is available on Torch side 
and cylinder side 

  1 Inspection/ non-conformity 
records 

8b 
Oxygen/Acetylene/LPG cylinders not in use have caps in place and 
stored separately? 

  1 
-do- 

8c Availability of Face screen, Hand gloves, and Apron, for welders   1 -do- 

8d 
Protection from falling hot molten metal during metal cutting / welding 
at height  by providing GI sheet below the cutting area especially in fire 
prone areas 

  1 

-do- 

9a 
Pre-employment medical check-up done for all workers and 
submitted? 

  1 
Medical check records 

9b Availability of first aid center, with MBBS doctor(Own or Sharing basis) M 2 Attendance records 

9c Availability of  Ambulance facility 24 hours (Own or sharing basis) M 2 -do- 

9d 
Is First aid trained personnel’s are available and their names are 
displayed at site? 

M 1 
-do- 

9e Availability of Emergency vehicle at site   1   

9f 
Periodical medical check-up is conducted for all the workers and 
submitted? 

  1 
Medical check records 

9g 
Availability of sufficient number of first aid box as per standard list and 
maintaining record 

  1 
Inspection records 

10a Availability of Fire extinguishers, buckets at all vulnerable points   2 Fire extinguisher records 

10b Periodic fire mock drill conducted?   1 Fire, Mock drill records 

10c Are all flammable materials are stored separately?   1   

10d  Periodic grass cutting is done in material storage area?   1   

10e Availability of 24V DC lighting in confined space work area   1   

10f Availability of exhaust fan in confined space work area   1   

 

POWER SECTOR- HQ FORMAT NO: HSEP:14-F33  
REV NO.: 00 
PAGE NO. 03 OF 3  

Checklist for Evaluation of HSE Performance 

Note: 
 
 M: Mandatory; O: Optional. Points other than mandatory can be excluded with appropriate justification (scope etc.) by BHEL 
 Additionally: 30 Marks for each Fatal Accident and 10 mark for each major accident shall be deducted.  



 

 

SAFETY WORK CLEARANCE Permit no. 

Project: Emergency Contact Nos: 

Subcontractor: 

 BURNING/WELDING /HOT WORK PERMIT 
Area :   Date:    Time:   

Name of Site Engineer (Permit Requesting Authority):    Sign:       

Name of Work Performing Contractor:                                                                                                                                                                               

Name of Package In charge:  Sign:    Date:  

Description of Work:           

 

Work Execution Date:  Time Valid from:  to    

The above signing person(s) will be responsible to ensure that the above described work will be done under all the safety precautions mentioned 
on the permit to work. 

The following precautions are to be taken: 
 

No. Item Yes Not required 

1. Proper Access/Exit available   

2. Proper ventilation and /or lighting provided.   

3. Proper and safe scaffolding, platform, ladder provided.   

4. Welding machine located in a clean and dry area.   

5. 
Welding machine grounded at the equipment and proper leakage current protection device (ELCB) 
provided for welding machine. 

  

6. Emergency STOP buttons are in working condition. Welder /Helper knows how to operate it.   

7. 
Welding machine input/output cables, welding holder and weld return clamp (Holder) are insulated and in 
good condition. 

  

8. 
Welder & Fitter trained to connect ground/work return clamps (Holder) to work place prior to energization of 
welding machine. 

  

9. 
Gas cylinders are stacked vertically and not below the welding / cutting area. Regulator key is available 
with cylinder. 

  

10. Pressure gauges/Flash back arrestor provided and in working condition.   

11. 
Personal Protective equipment Minimum applicable: safety helmet, safety goggles, welding helmet, safety 
shoes, leather gloves, long sleeve and nose mask -provided 

  

12. In case of pits, water removed from the pit and wood/rubber insulation provided.   

13. Safety signboards are in place.   

14. Adequate and Suitable nos. of fire fighting extinguisher provided.   

15. Nearby combustible material removed. Housekeeping done.   

16. Other   

 
Name of Contractor Safety Officer:  Sign:  Date:  Time:    

Reviewed and approved by BHEL Site Engineer (Permit Issuing Authority): 

Name:  Sign:   Date:  Time:  

Name of BHEL Safety Representative:   Sign:     

I understand the precaution to be taken as described above and as per project requirement and hereby confirm that work will be executed under 
my supervision by following all precaution and Safety Rules. 

Name of Work Performing Authority:  Sign:  Date:  Time:  

Permit Cancellation: 

I hereby declare that the work is complete, all workers under my control have been withdrawn and the site restored to safe tidy condition. 

Name of Work performing Authority:  Sign:  Date:  Time:  

Name of Site Engr. (Permit Requesting Authority):   Sign:   Date:   Time:   

Name of BHEL Site Engr. (Permit Issuing Authority):  Sign:  Date:  Time:      

(This permit is valid only for the date it is issued) 

Original at BHEL site Second Copy – BHEL SAFETY Third Copy : Contractor 



 

 

SAFETY WORK CLEARANCE Permit no. 

Project: Emergency Contact Nos: 

Subcontractor: 

 LIFTING ACTIVITY PERMIT 
Area :  Date:    Time:   

Name of Site Engineer (Permit Requesting Authority):    Sign:  Name of Work 

Performing Contractor:          

Name of Package In charge:   Sign:    Date:   

Description of Work:          

 

Work Execution Date:  Time Valid from:  to    

The above signing person(s) will be responsible to ensure that the above described work will be done under all the safety 
precautions mentioned on the permit to work. 

The following precautions are to be taken: 
 

No. Item Yes Not required 

1. Crane used for lifting activity tested, certified and approved for rated lifting   

2. All lifting tackles, gears/appliances are tested and certified for lifting works.   

3. Crane operator is trained and competent for lifting operation.   

4. Lifting sling/ belt is protected against sharp edge of the jobs to be lifted.   

5. Access and exit marked and without obstruction.   

6. Lifting arrangement adequate.   

7. Unwanted rubbish material removed from work platform.   

8. Minimum 2 guidelines have been provided for balancing and guiding jobs to be lifted.   

9. 
Periphery area of crane booms as well as lifting job is barricaded and unauthorized/no-entry sign board 
posted. 

  

10. Rigger and signal man is trained and competent for lifting work.   

11. No lifting activity to be carried out during lightening, heavy wind/rain.   

12. If scaffolding to be used during lift, scaffolding with valid tag available for use.   

13. Double lanyards safety harness/belt checked an in working condition.   

14. Safety shoes (non-slip), helmet with chin strap available with employees.   

15. Others.   

 
Name of Contractor Safety Officer:  Sign:  Date:  Time:    

Reviewed and approved by BHEL Site Engineer (Permit Issuing Authority): 

Name:  Sign:  Date:  Time:  

Name of BHEL Safety Representative:    Sign:      

I understand the precaution to be taken as described above and as per project requirement and hereby confirm that work will be 
executed under my supervision by following all precaution and Safety Rules. 

Name of Work Performing Authority:  Sign:  Date:  Time:  

Permit Cancellation: 

I hereby declare that the work is complete, all workers under my control have been withdrawn and the site restored to safe tidy 
condition. 

Name of Work performing Authority:  Sign:  Date:  Time:  

Name of Site Engr. (Permit Requesting Authority):    Sign:    Date:    Time:    

Name of BHEL Site Engr. (Permit Issuing Authority):   Sign:   Date:   Time:     

 

(This permit is valid only for the date it is issued) 

Original at BHEL site Second Copy – BHEL SAFETY Third Copy : Contractor 



 

 

SAFETY WORK CLEARANCE Permit no. 

Project: Emergency Contact Nos: 

Subcontractor: 

 WORKING AT HEIGHT PERMIT 
Area :  Date:    Time:   

Name of Site Engineer (Permit Requesting Authority):    Sign:  Name of Work 

Performing Contractor:          

Name of Package In charge:   Sign:    Date:   

Description of Work:          

 

Work Execution Date:  Time Valid from:  to    

The above signing person(s) will be responsible to ensure that the above described work will be done under all the safety 
precautions mentioned on the permit to work. 

The following precautions are to be taken: 
 

No. Item Yes Not required 

1. All workers on job are medically fit for working at height (Person should not have vertigo)   

2. Scaffolding with valid tag available for use   

3. Safety harness with life line support/ fall arrester are checked and in working condition   

4. Safety shoes ( non-slip), Helmet with chin strip available with employees   

5. Safety nets are provided as per design and provided 25 ft. below working area & extending 8 ft beyond.   

6. Horizontal life lines are provided to cater to design specification of 2300kg per person.   

7. Ladders have been inspected and provided as per BHEL standard/contract.   

8. All lifting / tightening tools, hand tools/equipment checked and in good condition   

9. Access and exit marked and without obstruction.   

10. Lighting arrangement adequate.   

11. Unwanted and rubbish material removed from working platform.   

12. Electrical cable, welding Hose/Compressed air hose properly secured and lay down without obstruction.   

13. Signboards provided on working platforms   

14. Hazards in the vicinity are identified and communicated to the worker.   

15. Other   

 
Name of Contractor Safety Officer:  Sign:  Date:  Time:    

Reviewed and approved by BHEL Site Engineer (Permit Issuing Authority): 

Name:  Sign:  Date:  Time:  

Name of BHEL Safety Representative:    Sign:      

I understand the precaution to be taken as described above and as per project requirement and hereby confirm that work will be 
executed under my supervision by following all precaution and Safety Rules. 

Name of Work Performing Authority:  Sign:  Date:  Time:  

Permit Cancellation: 

I hereby declare that the work is complete, all workers under my control have been withdrawn and the site restored to safe tidy 
condition. 

Name of Work performing Authority:  Sign:  Date:  Time:  

Name of Site Engr. (Permit Requesting Authority):    Sign:    Date:    Time:    

Name of BHEL Site Engr. (Permit Issuing Authority):   Sign:   Date:   Time:     

 

(This permit is valid only for the date it is issued)

Original at BHEL site Second Copy – BHEL SAFETY Third Copy : Contractor 



 

Regd Office: BHEL House, Siri Fort, New Delhi-110049 
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      Form WAM  23  
PROFORMA OF BANK GUARANTEE (in lieu of EARNEST MONEY) 

(On non-Judicial paper of appropriate value) 
(Para 4.7.6 of Works Accounts Manual) 

        
      Bank Guarantee No………………  
      Date……………………………………  

To        
(Employer’s Name and Address)        
…………………………………………..        
            
Dear Sirs,        
        
In accordance with the terms and conditions of Invitation for Bids/Notice Inviting Tender 
No……………………………1 (Tender Conditions), M/s.  ………………………………………………….2 having its 
registered office at …………………………………………3 (hereinafter referred to as the 'Tenderer'), is 
submitting its bid for the work of…………………….4 invited by Bharat Heavy Electricals Limited  
(hereinafter referred to as the 'Employer' which expression shall unless repugnant to the context or 
meaning thereof, include its successors and permitted assigns) incorporated under the Companies 
Act, 1956 and having its registered office at BHEL House, Siri Fort, Asiad, New Delhi – 110049 through 
its unit at Bharat Heavy Electricals Limited, Power Sector Southern Region, 690, Anna Salai, Nandanam, 
Chennai 600035  
       
The Tender Conditions provide that the Tenderer shall pay a sum of Rs ……………………….5 as Earnest 
Money Deposit in the form therein mentioned. The form of payment of Earnest Money Deposit 
includes Bank Guarantee executed by a Scheduled Bank.     
  
 In lieu of the stipulations contained in the aforesaid Tender Conditions that an irrevocable and 
unconditional Bank Guarantee against Earnest Money Deposit for an amount of ...........................6 is 
required to be submitted by the Tenderer as a condition precedent for participation in the said Tender 
and the Tenderer having approached us for giving the said Guarantee,    
    
we, the ............................................................................................(Name & address of the Bank) 
................................................................................................. having our Head Office at 
………………….……………………………..(hereinafter referred to as the Bank) being the Guarantor under this 
Guarantee, hereby irrevocably and unconditionally      undertake to forthwith and immediately pay to 
the Employer without any demur, merely on your first   demand any sum or sums of 
Rs..........................6 (in words Rupees..........................................) without any reservation, protest, and 
recourse and without the beneficiary needing to prove or demonstrate reasons for its such demand. 
        
Any such demand made on the Bank shall be conclusive as regards the amount due and payable by 
the Bank under this guarantee. However, our liability under this guarantee shall be restricted to an 
amount not exceeding Rs. ________________.6 
       
We undertake to pay to the Employer any money so demanded notwithstanding any dispute or 
disputes raised by the Tenderer in any suit or proceeding pending before any Court or Tribunal, 
Arbitrator or any other authority, our liability under this present being absolute and unequivocal.
        
The payment so made by us under this Guarantee shall be a valid discharge of our liability for payment 
hereunder and the Tenderer shall have no claim against us for making such payment.  
      
We ………………………. Bank further agree that the Employer  shall have the fullest liberty without our 
consent and without affecting in any manner our obligations hereunder to vary any of the terms and 
conditions of the said Tender or to extend the time of submission of from time to time or to postpone 
for any time or from time to time any of the powers exercisable by the Employer  against the said 
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Tenderer and we shall not be relieved from our liability by reason of any such variation, or extension 
being granted to the said Tenderer or for any forbearance, act or omission on the part of the Employer  
or any indulgence by the Employer  to the said Tenderer or by any such matter or thing whatsoever 
which under the law relating to sureties would but for this provision have effect of so relieving us.
        
The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against 
the Bank as a principal debtor, in the first instance without proceeding against the Tenderer and 
notwithstanding any security or other guarantee that the Employer may have in relation to the 
Tenderer's liabilities.    
     
This Guarantee shall be irrevocable and shall remain in force upto and including……………….7 and shall 
be extended from time to time for such period as may be desired by the Employer.    
      
This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change 
of constitution or insolvency of the Tenderer but shall in all respects and for all purposes be binding 
and operative until payment of all money payable to the Employer in terms hereof. However, unless 
a demand or claim under this Guarantee is made on us in writing on or before the ……………………8 we 
shall be discharged from all liabilities under this Guarantee.     
   
We, ……………… Bank lastly undertake not to revoke this guarantee during its currency except with the 
previous consent of the Employer in writing.        
Notwithstanding anything to the contrary contained hereinabove:    
    
a)    The liability of the Bank under this Guarantee shall not exceed………………6    
b)     This Guarantee shall be valid up to ………………7       
c)    Unless the Bank is served a written claim or demand on or before _____________8 all rights under 
this guarantee shall be forfeited and the Bank shall be relieved and discharged from all liabilities under 
this guarantee irrespective of whether or not the original bank guarantee is returned to the Bank
        
We, _____________ Bank, have power to issue this Guarantee under law and the undersigned as a 
duly authorized person has full powers to sign this Guarantee on behalf of the Bank.  
      
          For and on behalf of 

     (Name of the Bank) 
 
 

(Signature of Authorised signatory) 
Date……………….        
Place of Issue……………….  
     
1    Details of the Invitation to Bid/Notice Inviting Tender (Tender Ref. No. Eg. - BHEL PSSR SCT XXXX) 
2    Name of Tenderer  
3    REGISTERED Office Address of the Tenderer        
4     Details of the Work i.e Tender Description        
5     EMD Amount as mentioned in Notice Inviting Tender  
6     BG Amount in words and Figures (BG Amount shall be Minimum of EMD amount less Rs. 2 Lakhs) 
7     Validity Date        
8    Date of Expiry of Claim Period (Claim Period shall be minimum of 3 Months after the validity date of Bank 

Guarantee)        
        
Note:        
1. The BG should be on Non-Judicial Stamp paper/e-stamp paper of appropriate value as per Stamp Act 

prevailing in the State(s) where the BG is submitted or is to be acted upon or the rate prevailing in the State 
where the BG was executed, whichever is higher. The Stamp Paper/e-stamp paper shall be purchased in 
the name of Vendor/Contractor/Supplier /Bank issuing the guarantee. 

2. In Case of Bank Guarantees submitted by Foreign Vendors-  
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a.  From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by Branches in India) can be 
accepted subject to the condition that the Bank Guarantee should be enforceable in the town/city or 
at nearest branch where the Unit is located i.e. Demand can be presented at the Branch located in the 
town/city or at nearest branch where the Unit is located.  

b.  From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of the Vendor 
Country’s Bank)        
b.1   In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank Guarantee 

issued by any of the Consortium Banks only will be accepted by BHEL. As such, Foreign Vendor 
needs to make necessary arrangements for issuance of Counter- Guarantee by Foreign Bank in 
favour of the Indian Bank’s (BHEL’s Consortium Bank) branch in India. It is advisable that all charges 
for issuance of Bank Guarantee/ counter- Guarantee should be borne by the Foreign Vendor. The 
tender stipulation should clearly specify these requirements.      

b.2   In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank (e.g. 
if a BG is to be issued by SBI Frankfurt), the same is acceptable. However, the procedure at sl.no. 
b.1 will required to be followed. 

b.3 The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 758 
(as amended from time to time).   
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      Form WAM  22 
  

PROFORMA OF BANK GUARANTEE (in lieu of SECURITY DEPOSIT) 
(On non-Judicial paper of appropriate value) 

(Para 4.7.6 of Works Accounts Manual) 
        

      Bank Guarantee No………………  
      Date……………………………………  

To        
(Employer’s Name and Address)        
…………………………………………..    
 
In consideration of  Bharat Heavy Electricals Limited  (hereinafter referred to as the 'Employer' which 
expression shall unless repugnant to the context or meaning thereof, include its successors and 
permitted assigns) incorporated under the Companies Act, 1956 and having its registered office at 
BHEL House, Siri Fort, Asiad, New Delhi – 110049 through its unit at Bharat Heavy Electricals Limited, 
Power Sector Southern Region, 690, Anna Salai, Nandanam, Chennai 600035 having agreed to exempt 

____________________1 (Name of the Vendor / Contractor / Supplier) with its registered office 

at_________2 (hereinafter called the said “Contractor” which term includes supplier), from demand 

under the terms and conditions of the Contract arising vide Letter of Intent (LOI) reference 

No.__________________________ dated __________ 3 valued at Rs. ____________ 4 (Rupees 

_______________________________ only)4 (hereinafter called the said Contract), of Security Deposit 
for the due fulfilment by the said Contractor of the terms and conditions contained in the said 

Contract, on production of a Bank Guarantee for Rs. ___________ 5 (Rupees 

________________________________ only), 
         
We, the ............................................................................................(Name & address of the Bank) 
................................................................................................. having our Head Office at 
………………….……………………………..(hereinafter referred to as the Bank), at the request of 
_____________________________ [Contractor(s)], being the Guarantor under this Guarantee, do 
hereby irrevocably and unconditionally undertake to forthwith and immediately pay to the Employer, 
an amount not exceeding Rs._______________ without any demur, immediately on demand from the 
Employer and without any reservation, protest, and recourse and without the Employer needing to 
prove or demonstrate reasons for its such demand       
  
Any such demand made on the bank, shall be conclusive as regards the amount due and payable by 
the Bank under this guarantee.  However, our liability under this guarantee shall be restricted to an 

amount not exceeding Rs. _______________  5.  

        
We undertake to pay to the Employer any money so demanded notwithstanding any dispute or 
disputes raised by the Contractor(s) in any suit or proceeding pending before any Court or Tribunal or 
Arbitrator or any other authority, our liability under this present being absolute and unequivocal. 
        
The payment so made by us under this guarantee shall be a valid discharge of our liability for payment 
hereunder and the Contractor(s) shall have no claim against us for making such payment. 
       
We, further agree that the guarantee herein contained shall remain in full force and effect during the 
period that would be taken for the performance of the said Contract and that it shall continue to be 
enforceable till all the dues of the Employer under or by virtue of the said Contract have been fully 
paid and its claims satisfied & the Employer certifies that the terms and conditions of the said Contract 
have been fully and properly carried out by the said contractor(s)  or acceptance of the final bill or  
discharge of this guarantee by the Employer, whichever is earlier. This guarantee shall initially remain 

in force upto and including ________6 and shall be extended from time to time for such period as may 
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be desired by the Employer.  Unless a demand or claim under this guarantee is made on us in writing 

on or before the __________________7, we shall be discharged from all the liability under this 

guarantee thereafter.   
       
We, ______________(indicate the name of the Bank) further agree with the Employer that the 
Employer shall have the fullest liberty without our consent and without affecting in any manner our 
obligations hereunder to vary any of the terms and conditions of the said Contract or to extend time 
of performance by the said contractor(s) from time to time or to postpone for any time or from time 
to time any of the powers exercisable by the Employer against the said contractor(s) and to forbear 
or enforce any of the terms and conditions relating to the said Contract and we shall not be relieved 
from our liability by any reason of any such variation or extension being granted to the said 
contractor(s) or for any forbearance, act or omission on the part of the Employer or any indulgence 
by the Employer to the said contractor(s) or by any such matter or thing whatsoever which under the 
law relating to sureties would but for this provision have effect of so relieving us.   
      
The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against 
the Bank as a principal debtor, in the first instance without proceeding against the Contractor and 
notwithstanding any security or other guarantee that the Employer may have in relation to the 
Contractor's liabilities.     
    
This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change 
of constitution or insolvency of the Contractor but shall in all respects and for all purposes be binding 
and operative until payment of all money payable to the Employer in terms thereof. This guarantee 
will not be discharged due to the change in the constitution of the Bank or the Contractor(s).  
       
We, ………………. BANK lastly undertake not to revoke this guarantee during its currency except with 
the previous consent of the Employer in writing.        
Notwithstanding anything to the contrary contained hereinabove:    
    

a)    The liability of the Bank under this Guarantee shall not exceed………………………… 5   

b)     This Guarantee shall be valid up to ………………6       

c)    Unless the Bank is served a written claim or demand on or before _____________7 all rights under 

this guarantee shall be forfeited and the Bank shall be relieved and discharged from all liabilities under 
this guarantee irrespective of whether or not the original bank guarantee is returned to the Bank.
        
We, ___________________ Bank, have power to issue this Guarantee under law and the undersigned 
as a duly authorized person has full powers to sign this Guarantee on behalf of the Bank.  
            
Date _____________ Day of __________ 

     for__________ (indicate the name of the Bank)  
        
        

                        (Signature of Authorised signatory) 
 
1  NAME OF VENDOR /CONTRACTOR / SUPPLIER  
2  REGISTERED OFFICE ADDRESS OF THE VENDOR /CONTRACTOR / SUPPLIER.  
3  LETTER OF INTENT(LOI) REFERENCE NO. WITH DATE 
4  CONTRACT VALUE (AS MENTIONED IN LOI) 
5  BG AMOUNT IN FIGURES AND WORDS 
6  VALIDITY DATE 
7 DATE OF EXPIRY OF CLAIM PERIOD (CLAIM PERIOD SHALL BE MINIMUM OF 3 MONTHS AFTER VALIDITY DATE)

  
Note:        
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1. The BG should be on Non-Judicial Stamp paper/e-stamp paper of appropriate value as per Stamp Act 
prevailing in the State(s) where the BG is submitted or is to be acted upon or the rate prevailing in the State 
where the BG was executed, whichever is higher. The Stamp Paper/e-stamp paper shall be purchased in 
the name of Vendor/Contractor/Supplier /Bank issuing the guarantee. 

2. In Case of Bank Guarantees submitted by Foreign Vendors-  
a.  From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by Branches in India) can be 

accepted subject to the condition that the Bank Guarantee should be enforceable in the town/city or 
at nearest branch where the Unit is located i.e. Demand can be presented at the Branch located in the 
town/city or at nearest branch where the Unit is located.  

b.  From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of the Vendor 
Country’s Bank)        
b.1   In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank Guarantee 

issued by any of the Consortium Banks only will be accepted by BHEL. As such, Foreign Vendor 
needs to make necessary arrangements for issuance of Counter- Guarantee by Foreign Bank in 
favour of the Indian Bank’s (BHEL’s Consortium Bank) branch in India. It is advisable that all charges 
for issuance of Bank Guarantee/ counter- Guarantee should be borne by the Foreign Vendor. The 
tender stipulation should clearly specify these requirements.     
   

b.2   In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank (e.g. 
if a BG is to be issued by SBI Frankfurt), the same is acceptable. However, the procedure at sl.no. 
b.1 will required to be followed.      

b.3 The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 758 
(as amended from time to time).    



Procedure-2.3 

PROCEDURE FOR CONDUCT OF CONCILIATION PROCEEDINGS 

1. The proceedings of Conciliation shall broadly be governed by Part-III of the 

Arbitration and Conciliation Act 1996 or any statutory modification thereof 

and as provided herein:  

 

2. The party desirous of resorting to Conciliation shall send an invitation/notice 

in writing to the other party to conciliate specifying all points of Disputes with 

details of the amount claimed. The party concerned shall not raise any new 

issue thereafter. Parties shall also not claim any interest on claims/counter-

claims from the date of notice invoking Conciliation till the conclusion of the 

Conciliation proceedings. If BHEL is to initiate Conciliation, then, the 

invitation to Conciliate shall be extended to the concerned Stakeholder in 

Format 7 hereto. Where the stakeholder is to initiate the Conciliation, the 

notice for initiation of Conciliation shall be sent in Format-8 hereto. 

 

3. The party receiving the invitation/notice for Conciliation shall within 30 days 

of receipt of the notice of Conciliation intimate its consent for Conciliation 

along with its counter-claims, if any.  

 

4. The Conciliation in a matter involving claim or counter-claim (whichever is 

higher) up to Rs 5 crores shall be carried out by sole Conciliator nominated 

by BHEL while in a matter involving claim or counter-claim (whichever is 

higher) of more than Rs 5 crores Conciliation shall be carried out by 3 

Conciliators nominated by BHEL. The appointment of Conciliator(s) shall be 

completed and communicated by the concerned Department/Group of BHEL 

Unit/Division/Region/Business Group to the other party and the 

Conciliator(s) within 30 days from the date of acceptance of the invitation to 

conciliate by the concerned party in the Format-9. The details of the Claim, 

and counter-claim, if any, shall be intimated to the Conciliator(s) 

simultaneously in Format-5.  

 

5. The Parties shall be represented by only their duly authorized in-house 

executives/officers and neither Party shall be represented by a Lawyer.  

 

6. The first meeting of the IEC shall be convened by the IEC by sending 

appropriate communication/notice to both the parties as soon as possible but 

not later than 30 days from the date of his/their appointment. The hearings 

in the Conciliation proceeding shall ordinarily be concluded within two (2) 

months and, in exceptional cases where parties have expressed willingness to 

settle the matter or there exists possibility of settlement in the matter, the 

proceedings may be extended by the IEC by a maximum of further 2 months 

with the consent of the Parties subject to cogent reasons being recorded in 

writing.  



 

7. The IEC shall thereafter formulate recommendations for settlement of the 

Disputes supported by reasons at the earliest but in any case within 15 days 

from the date of conclusion of the last hearing. The recommendations so 

formulated along with the reasons shall be furnished by the IEC to both the 

Parties at the earliest but in any case within 1 month from the date of 

conclusion of the last hearing. 

 

8. Response/modifications/suggestions of the Parties on the recommendations 

of the IEC are to be submitted to the IEC within time limit stipulated by the 

IEC but not more than 15 days from the date of receipt of the 

recommendations from the IEC. 

 

9. In the event, upon consideration, further review of the recommendations is 

considered necessary, whether by BHEL or by the other Party, then, the 

matter can be remitted back to the IEC with request to reconsider the same 

in light of the issues projected by either/both the Parties and to submit its 

recommendations thereon within the following 15 days from the date of 

remitting of the case by either of the Parties. 

 

10. Upon the recommendations by the Parties, with or without modifications, as 

considered necessary, the IEC shall be called upon to draw up the Draft 

Settlement Agreement in terms of the recommendations. 

 

11. When a consensus can be arrived at between the parties only in regard to any 

one or some of the issues referred for Conciliation the draft Settlement 

Agreement shall be accordingly formulated in regard to the said Issue(s), and 

the said Settlement Agreement, if signed, by the parties, shall be valid only for 

the said issues. As regards the balance issues not settled, the parties may 

seek to resolve them further as per terms and conditions provided in the 

contract. 

 

12. In case no settlement can be reached between the parties, the IEC shall by a 

written declaration, pronounce that the Conciliation between the parties has 

failed and is accordingly terminated. 

 

13. Unless the Conciliation proceedings are terminated in terms of para 22 (b), (c) 

& (d) herein below, the IEC shall forward his/its recommendations as to 

possible terms of settlement within one (1) month from the date of last hearing. 

The date of first hearing of Conciliation shall be the starting date for 

calculating the period of 2 months. 

 

14. In case of 3 members IEC, 2 members of IEC present will constitute a valid 

quorum for IEC and meeting can take place to proceed in the matter after 



seeking consent from the member who is not available. If necessary, 

videoconferencing may be arranged for facilitating participation of the 

members. However, the IEC recommendations will be signed by all members. 

Where there is more than one (1) Conciliator, as a general rule they shall act 

jointly. In the event of differences between the Members of IEC, the 

decision/recommendations of the majority of the Members of IEC shall prevail 

and be construed as the recommendation of the IEC. 

 

15. The Draft Settlement Agreement prepared by the IEC in terms of the 

consensus arrived at during the Conciliation proceedings between the Parties 

shall be given by the IEC to both the parties for putting up for approval of their 

respective Competent Authority. 

 

16. Before submitting the draft settlement agreement to BHEL’s Competent 

Authority viz. the Board Level Committee on Alternative Dispute Resolution 

(BLCADR) for approval, concurrence of the other party’s Competent Authority 

to the draft settlement agreement shall be obtained by the other party and 

informed to BHEL within 15 days of receipt of the final draft settlement 

agreement by it. Upon approval by the Competent Authority, the Settlement 

Agreement would thereafter be signed by the authorized representatives of 

both the Parties and authenticated by the members of the IEC. 

 

17. In case the Draft Settlement Agreement is rejected by the Competent Authority 

of BHEL or the other Party, the Conciliation proceedings would stand 

terminated. 

 

18. A Settlement Agreement shall contain a statement to the effect that each of 

the person(s) signing thereto (i) is fully authorized by the respective Party(ies) 

he/she represents, (ii) has fully understood the contents of the same and (iii) 

is signing on the same out of complete freewill and consent, without any 

pressure, undue influence. 

 

19. The Settlement Agreement shall thereafter have the same legal status and 

effect as an arbitration award on agreed terms on the substance of the dispute 

rendered by an arbitral tribunal passed under section 30 of the Arbitration 

and Conciliation Act, 1996. 

 

20. Acceptance of the Draft Settlement Agreement/recommendations of the 

Conciliator and/or signing of the Settlement Agreement by BHEL shall 

however, be subject to withdrawal/closure of any arbitral and/or judicial 

proceedings initiated by the concerned Party in regard to such settled issues. 

 

21. Unless otherwise provided for in the agreement, contract or the Memorandum 

of Understanding, as the case may be, in the event of likelihood of prolonged 



absence of the Conciliator or any member of IEC, for any reason/incapacity, 

the Competent Authority/Head of Unit/Division/Region/Business Group of 

BHEL may substitute the Conciliator or such member at any stage of the 

proceedings. Upon appointment of the substitute Conciliator(s), such 

reconstituted IEC may, with the consent of the Parties, proceed with further 

Conciliation into the matter either de-novo or from the stage already reached 

by the previous IEC before the substitution. 

 

22. The proceedings of Conciliation under this Scheme may be terminated as 

follows: 

 

a. On the date of signing of the Settlement agreement by the Parties; or, 

 

b. By a written declaration of the IEC, after consultation with the parties, to 

the effect that further efforts at conciliation are no longer justified, on the 

date of the declaration; or, 

 

c. By a written declaration of the Parties addressed to the IEC to the effect that 

the Conciliation proceedings are terminated, on the date of the declaration; 

or, 

 

d. By a written declaration of a Party to the other Party and the IEC, if 

appointed, to the effect that the Conciliation proceedings are terminated, on 

the date of the declaration; or, 

 

e. On rejection of the Draft Settlement Agreement by the Competent Authority 

of BHEL or the other Party. 

 

23. The Conciliator(s) shall be entitled to following fees and facilities: 

Sl No Particulars Amount 

1 Sitting fees Each Member shall be paid a Lump 

Sum fee of Rs 75,000/- for the whole 

case payable in terms of paragraph No. 

27 herein below. 

2 Towards drafting of 

settlement 

agreement  

In cases involving claim and/or 

counter-claim of up to Rs 5crores. 

Rs 50,000/- (Sole Conciliator) 

In cases involving claim and/or 

counter-claim of exceeding Rs 5 crores 

but less than Rs 10 crores. 

Rs 75,000 (per Conciliator) 



Sl No Particulars Amount 

In cases involving claim and/or 

counter-claim of more than Rs 10 

crores. 

Rs 1,00,000/- (per Conciliator) 

Note: The aforesaid fees for the drafting 

of the Settlement Agreement shall be 

paid on the, 

Signing of the Settlement Agreement 

after approval of the Competent 

Authority  

or 

Rejection of the proposed Settlement 

Agreement by the Competent Authority 

of BHEL. 

3 Secretarial expenses  Rs 10,000/- (one time) for the whole 

case for Conciliation by a Sole Member 

IEC. 

 

Where Conciliation is by multi member 

Conciliators –Rs 30,000/- (one time)- to 

be paid to the IEC  

4 Travel and 

transportation and 

stay at outstation 

i) Retired Senior 

Officials of other 

Public Sector 

Undertakings (pay 

scale wise equivalent 

to or more than E-8 

level of BHEL) 

 

 

As per entitlement of the equivalent 

officer (pay scale wise) in BHEL. 

Others 

 

 

As per the extant entitlement of whole 

time Functional Directors in BHEL. 

Ordinarily, the IEC Member(s) would be 

entitled to travel by air Economy Class. 

 

5 Venue for meeting Unless otherwise agreed in the 

agreement, contract or the 

Memorandum of Understanding, as the 

case may be, the venue/seat of 

proceedings shall be the location of the 

concerned Unit / Division / Region / 



Sl No Particulars Amount 

Business Group of BHEL. Without 

prejudice to the seat/venue of the 

Conciliation being at the location of 

concerned BHEL Unit / Division / 

Region / Business Group, the IEC after 

consulting the Parties may decide to 

hold the proceedings at any other 

place/venue to facilitate the 

proceedings. Unless, Parties agree to 

conduct Conciliation at BHEL premises, 

the venue is to be arranged by either 

Party alternately. 

 

 

24. The parties will bear their own costs including cost of presenting their 

cases/evidence/witness(es)/expert(s) on their behalf.  The parties agree to rely 

upon documentary evidence in support of their claims and not to bring any 

oral evidence in IEC proceedings. 

 

25. If any witness(es) or expert(s) is/are, with the consent of the parties, called 

upon to appear at the instance of the IEC in connection with the matter, then, 

the costs towards such witness(es)/expert(s) shall be determined by the IEC 

with the consent of the Parties and the cost so determined shall be borne 

equally by the Parties.  

 

26. The other expenditures/costs in connection with the Conciliation proceedings 

as well as the IEC’s fees and expenses shall be shared by the Parties equally. 

 

27. Out of the lump sum fees of Rs 75,000/- for Sitting Fees, 50% shall be payable 

after the first meeting of the IEC and the remaining 50% of the Sitting Fees 

shall be payable only after termination of the conciliation proceedings in terms 

of para 22 hereinabove.  

 

28. The travelling, transportation and stay at outstation shall be arranged by 

concerned Unit as per entitlements as per Serial No. 4 of the Table at para 23 

above, and in case such arrangements are not made by the BHEL Unit, the 

same shall be reimbursed to the IEC on actuals limited to their entitlement as 

per Serial No. 4 of the Table at Para 23 above against supporting documents. 

The IEC Member(s) shall submit necessary invoice for claiming the 

fees/reimbursements. 

 

29. The Parties shall keep confidential all matters relating to the conciliation 

proceedings. Confidentiality shall extend also to the settlement agreement, 



except where its disclosure is necessary for purposes of its implementation 

and enforcement or as required by or under a law or as per directions of a 

Court/Governmental authority/ regulatory body, as the case may be. 

 

30. The Parties shall not rely upon or introduce as evidence in any further arbitral 

or judicial proceedings, whether or not such proceedings relate to the Disputes 

that is the subject of the Conciliation proceedings: 

 

a. Views expressed or suggestions made by the other party in respect of a 

possible settlement of the Disputes; 

 

b. admissions made by the other party in the course of the Conciliator 

proceedings; 

 

c. proposals made by the Conciliator; 

 

d. The fact that the other Party had indicated his willingness to accept a 

proposal for settlement made by the Conciliator. 

 

31. The Parties shall not present the Conciliator(s) as witness in any Alternative 

Dispute Resolution or Judicial proceedings in respect of a Disputes that 

is/was the subject of that particular Conciliation proceeding. 

 

32. None of the Conciliators shall act as an arbitrator or as a representative or 

counsel of a Party in any arbitral or judicial proceeding in respect of a Disputes 

that is/was the subject of that particular Conciliation proceeding.  

 

33. The Parties shall not initiate, during the Conciliation proceedings, any arbitral 

or judicial proceedings in respect of a Disputes that is the subject matter of 

the Conciliation proceedings except that a Party may initiate arbitral or 

judicial proceedings where, in his opinion, such proceedings are necessary for 

preserving his rights including for preventing expiry of period of limitation. 

Unless terminated as per the provisions of this Scheme, the Conciliation 

proceedings shall continue notwithstanding the commencement of the arbitral 

or judicial proceedings and the arbitral or judicial proceedings shall be 

primarily for the purpose of preserving rights including preventing expiry of 

period of limitation. 

 

34. The official language of Conciliation proceedings under this Scheme shall be 

English unless the Parties agree to some other language. 

 

  



FORMAT-5  

STATEMENT OF CLAIMS/COUNTER CLAIMS TO BE SUBMITTED TO THE 

IEC BY BOTH THE PARTIES 

1. Chronology of the Disputes 

2. Brief of the Contract/MoU/Agreement/LOI/LOA 

3. Brief history of the Disputes: 

4. Issues: 

5. Details of Clam(s)/Counter Claim(s):  

SI. No. Description of 

claim(s)/Counter Claim 

Amount (in 

INR)Or currency 

applicable in the 

contract  

Relevant 

contract 

clause 

 

 

   

    

    

 

6. Basis/Ground of claim(s)/counter claim(s) (along with relevant clause of contract) 

Note– The Statement of Claims/Counter Claims may ideally be restricted to maximum 

limit of 20 pages. Relevant documents may be compiled and submitted along with the 

statement of Claims/Counter Claims. The statement of Claims/Counter Claims is to 

be submitted to all IEC members and to the other party by post as well as by email. 

 

 

  



FORMAT-7 

FORMAT FOR NOTICE INVOKING CONCILIATION CLAUSE BY BHEL FOR 

REFERRING THE DISPUTES TO CONCILIATION THROUGH IEC 

To,  

 

M/s. (Stakeholder’s name) 

 

Subject: NOTICE FOR INVOCATION OF THE CONCILIATION CLAUSE OF THE 

CONTRACT BY BHEL   

 

Ref: Contract No/MoU/Agreement/LOI/LOA& date _____________.  

Dear Sir/Madam, 

As you are aware, with reference to above referred 

Contract/MoU/Agreement/LOI/LOA, certain disputes have arisen, which, in-spite 

of several rounds of mutual discussions and various correspondences have remained 

unresolved. The brief particulars of our claims which arise out of the above- referred 

Contract/MoU/Agreement/LOI/LOA are reproduced hereunder:  

 

Sl. 

No. 

Claim description Amount involved 

   

As you are aware, there is a provision in the captioned 

Contract/MoU/Agreement/LOI/ LOA for referring disputes to conciliation. 

In terms of Clause ---------of Procedure i.e., Annexure ------ to the Contract/MoU 

/Agreement / LOI / LOA, we hereby seek your consent to refer the matter to 

Conciliation by Independent Experts Committee to be appointed by BHEL. You are 

invited to provide your consent in writing to proceed with conciliation into the above 

mentioned disputes within a period of 30 days from the date of this letter along with 

details of counter-claims, if any, which you might have with regard to the subject 

Contract/ MoU/ Agreement/ LOI/ LOA.  

Please note that upon receipt of your consent in writing within 30 days of the 

date of receipt of this letter by you, BHEL shall appoint suitable person(s) from the 

BHEL Panel of Conciliators.  

This letter is being issued without prejudice to our rights and contentions 

available under the contract and law.  

Thanking you 

Yours faithfully 

Representative of BHEL 

Note: The Format may be suitably modified, as required, based on facts and 

circumstances of the case. 



FORMAT-8 

FORMAT FOR NOTICE INVOKING CONCILIATION CLAUSE BY A 

STAKEHOLDER FOR REFERRING THE DISPUTES TO CONCILIATION 

THROUGH IEC 

To,  

BHEL (Head of the Unit/Division/Region/Business Group)  

 

Subject: NOTICE FOR INVOCATION OF THE CONCILIATION CLAUSE OF THE 

CONTRACT BY A STAKEHOLDER   

 

Ref: Contract No/MoU/Agreement/LOI/LOA& date _____________.  

Dear Sir/Madam, 

As you are aware, with reference to above referred 

Contract/MoU/Agreement/LOI/LOA, certain disputes have arisen, which, in-spite 

of several rounds of mutual discussions and various correspondences have remained 

unresolved. The brief particulars of our claims which have arisen out of the above- 

referred Contract/MoU/Agreement/LOI/LOA are enumerated hereunder:  

 

Sl. 

No. 

Claim description Amount involved 

   

As you are aware, there is a provision in the captioned 

Contract/MoU/Agreement/LOI/ LOA for referring inter-se disputes of the Parties to 

conciliation. 

We wish to refer the above-said disputes to Conciliation as per the said Clause 

of the captioned Contract/MoU/Agreement/LOI/ LOA. In terms of Clause ---------of 

Procedure i.e., Annexure ------ to the Contract/MoU /Agreement / LOI / LOA, we 

hereby invite BHEL to provide its consent in writing to proceed with conciliation into 

the above mentioned disputes within a period of 30 days from the date of this letter 

along with details of counter-claims, if any, which it might have with regard to the 

subject Contract/ MoU/ Agreement/ LOI/ LOA and to appoint suitable person(s) 

as Conciliator(s) from the BHEL Panel of Conciliators.  

This letter is being issued without prejudice to our rights and contentions 

available under the contract and law.  

 

Thanking you 

Yours faithfully 

Representative of the Stakeholder 

Note: The Format may be suitably modified, as required, based on facts and 

circumstances of the case. 



FORMAT-9 

 

FORMAT FOR INTIMATION TO THE STAKEHOLDER ABOUT APPOINTMENT 

OF CONCILIATOR/IEC 

 

To,  

M/s. (Stakeholder’s name) 

 

Subject: INTIMATION BY BHEL TO THE STAKEHOLDER AND CONCILIATOR(S) 

ABOUT APPOINTMENT OF CONCILIATOR/IEC  

 

 

Ref: Contract No/MoU/Agreement/LOI/LOA& date _____________.  

Sir, 

This is with reference to letter dated ------------ regarding reference of the 

disputes arising in connection with the subject Contract No

/MoU/Agreement/LOI/LOA to conciliation and appointment of Conciliator(s).  

In pursuance of the said letter, the said disputes are assigned to conciliation and 

the following persons are nominated as Conciliator(s) for conciliating and assisting 

the Parties to amicably resolve the disputes in terms of the Arbitration & Conciliation 

Act, 1996 and the Procedure ---- to the subject Contract

 ......./MoU/Agreement/LOI/LOA, if possible. 

Name and contact details of Conciliator(s) 

a) ….. 

b) ….. 

c) ….. 

You are requested to submit the Statement of Claims or Counter-Claims (strike off 

whichever is inapplicable) before the Conciliator(s) in Format 5 (enclosed herewith) 

as per the time limit as prescribed by the Conciliator(s).    

 Yours faithfully, 

 

Representative of BHEL 

CC: To Conciliator(s)… for Kind Information please. 

Encl: As above 

 

Note: The Format may be suitably modified, as required, based on facts and 

circumstances of the case. 

 



EVALUATION OF VENDOR PERFORMANCE 

 
NAME OF PROJECT / SITE:  

NAME OF THE VENDOR:  

ORDER REFERENCE:  

PERFORMANCE FEEDBACK YEAR/QUARTER:  

 

Sl No. CRITERIA MAX 
SCORE 

WEIGHTAGE SCORE 
OBTAINED 

WEIGHTED 
SCORE 

1 MANPOWER 10 2.5 25  

2 QUALITY 20 3 60  

3 OTHERS 10 1.5 15  

TOTAL WEIGHTED SCORE (OUT OF 100)  

LESS: Score for Accidents attributable to Contractor during the reporting period (Major 
@ 3, Minor @1) 
Major Accidents – Fatal, Permanent Disability, Major damage to 
Equipment 

 

Minor Accidents – All Others  

Net Weighted Score (out of 100)  

Overall Performance Evaluation  Good / Satisfactory / Unsatisfactory 

Net Weighted Score  

80% and above Good 

Between 60% to 80% Satisfactory 

60% and Below Unsatisfactory 
 

 

 

 

 

 



VENDOR PERFORMANCE FEEDBACK 
 

NAME OF PROJECT / SITE:  

NAME OF THE VENDOR:  

ORDER REFERENCE:  

PERFORMANCE FEEDBACK YEAR/QUARTER:  

 

 

Sl No. Details PERFORMANCE FEEDBACK 

5 4 3 2 1 

01 MANPOWER 

1.1 Deployed Crew Skill      

1.2 Job Co-ordination Skill      

2 QUALITY 

2.1 Crane Performance      

2.2 Attending to Breakdowns      

2.3 Response to Site Requirement      

2.4 Work as per Customer Satisfaction      

3 OTHERS 

3.1 Behavioural Aspect       

3.2 Responsiveness to statutory 
regulations and compliance level 

     

 

 

(Signature of Site Engineer) 

 

 

(Signature of Construction Manager) 


