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Chapter I- Project Information 
 

 

1.0 Project Details 
Bharat Heavy Electricals Limited has been awarded the “The Electrification of Railway Lines of the section 

Birlanagar-Etawah, Bhandai-Udi and Farrukhabad-Shikohabad including Mainpuri-Etawah of North Central 

Railway 386 RKM/440 TKM” project on EPC basis by Central organization for railway electrification 

(CORE), Allahabad.  

 

1 Customer : Central organization for railway electrification (CORE), 

Allahabad.  

2 Project Information : Electrification of Railway Lines of the section Birlanagar-

Etawah, Bhandai-Udi and Farrukhabad-Shikohabad 

including Mainpuri-Etawah of North Central Railway 386 

RKM/440 TKM 

3 Location : Bhind & Malanpur, M.P. 

4 Address Detail : Bhind & Malanpur, M.P. 

5 Nearest Railway Station : Agra, Etawah, Birlanagar, Shikohabad and others 

6 Road Approach : NA 

7 Nearest Air Port : Lucknow, Kanpur 

11 Ambient Air Temperature 

(Average) 

: a)  Maximum                 : 450 C 

b)  Minimum                  : 20 C 

12 Average Relative Humidity : 40 % 

13 Climatic Condition                 : Tropical Climate 

14 MP Border   State boundary between Udi More and Phoop Station 

 

Bidder is advised to visit the project site and appraise himself about the local conditions and 

infrastructure available in the area for fulfilling their commitments under the contract. BHEL will 

not admit any claims whatsoever on account of Contractor’s non-familiarization of local conditions. 
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Chapter II- Scope of Work 

 

SCOPE OF WORK  

 

The work to be performed under the scope of this tender mainly consists of but not limited 

to complete scope of Construction of Railway Staff Quarters with electrification. 

 

The Scope including:  

 

1) Staff Quarters and its approach road 

2) Boundary wall & Fencing 

3) Rain water harvesting  

4) Bore wells 

5) Electrification of quarters and  

6) Area illumination  

 

All works shall be completed as per drawings & RDSO, CORE, ACTM & other railway 

standards. 

 

. 
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Chapter III- Facilities in the scope of BHEL/Contractor 

S. No. 

Description 

 PART I 

Scope / to be 

taken care by 
Remarks 

BHEL Bidder 

3.1 ESTABLISHMENT    

3.1.1 FOR CONSTRUCTION 

PURPOSE: 

   

a 
Open space for office (as per 

availability) 
Yes  

Location will be finalized after 

joint survey with 

customer(CORE) 

b 
Open space for storage (as per 

availability) 
Yes  

Location will be finalized after 

joint survey with 

customer(CORE) 

c 

Construction of bidder’s office, 

canteen and storage building including 

supply of materials and other services 

 Yes  

d 
Bidder’s all office equipment, office / 

store / canteen consumables 
 Yes  

e 
Canteen facilities for the bidder’s staff, 

supervisors and engineers etc. 
 Yes  

f 
Firefighting equipment like buckets, 

extinguishers etc.  
 Yes  

g 
Fencing of storage area, office, canteen 

etc. of the bidder 
 Yes  

3.1.2 
FOR LIVING PURPOSES OF THE 

BIDDER 
   

a 
Open space for labor colony (as per 

availability) 
 Yes  

Can be provided as per 

availability  

b 

Labor Colony with internal roads, 

sanitation, complying with statutory 

requirements 

 Yes  

3.2.0 ELECTRICITY    

3.2.1 Electricity For construction purposes   Yes  

3.2.2 
Electricity for the office, stores, 

canteen etc. of the bidder  
 

Yes 
 

3.2.3 

Electricity for living accommodation 

of the bidder’s staff, engineers, 

supervisors etc.  

 

Yes 

 

3.3.0 WATER SUPPLY    

3.3.1 For construction purposes  Yes  

3.3.2 
Water supply for bidder’s office, 

stores, canteen etc.  
 Yes  

3.3.3 Water supply for Living Purpose  Yes  

3.4.0 LIGHTING    
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S. No. 

Description 

 PART I 

Scope / to be 

taken care by 
Remarks 

BHEL Bidder 

a 

For construction work (supply of all 

the necessary materials) 

1. At office/storage area 

2. At the preassembly area 

3. At the construction site /area 

 Yes  

b 

For construction work (execution of 

the lighting work/ arrangements) 

1.   At office/storage area 

2.   At the preassembly area 

 At the construction site /area 

 Yes  

c 

Providing the necessary consumables 

like bulbs, switches, etc. during the 

course of project work 

 Yes  

d 
Lighting for the living purposes of the 

bidder at the colony / quarters  
 Yes  

3.5.0 

COMMUNICATION FACILITIES 

FOR SITE OPERATIONS OF THE 

BIDDER 

   

a 
Téléphone, fax, internet, intranet,      e-

mail  etc. 
 Yes  

3.6.0 
COMPRESSED AIR wherever 

required for the work 
 Yes  

3.7.0 
Demobilization of all the above 

facilities 
 Yes  

3.8.0 TRANSPORTATION    

a For site personnel of the bidder  Yes  

b 
For bidder’s equipment and 

consumables (T&P, Consumables etc.) 
 Yes  
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Sl. No 

Description 

PART II 

3.9.0 CONSTRUCTION FACILITIES  

Scope / to be 

taken care by 

Remarks 

BHEL Bidder 

3.9.1 Engineering works for construction:    

a 
Providing the construction drawings for all the 

works covered under this scope 
  Not Applicable 

b Drawings for construction methods   Not Applicable 

c 

As-built drawings – where ever deviations 

observed and executed and also based on the 

decisions taken at site- example – routing of small 

bore pipes 

 Yes 
In consultation with 

BHEL 

d 
Shipping lists etc. for reference and planning the 

activities 
 Yes 

In consultation with 

BHEL 

e 
Preparation of construction (Concreting B/W, etc.) 

schedules and other input requirements 
 Yes 

In consultation with 

BHEL 

f 

Review of performance and revision of site 

construction schedules in order to achieve the end 

dates and other commitments 

Yes Yes 
In consultation with 

BHEL 

g 

Weekly construction schedules based on S. No. e. 

hard copy to Construction manager, by email to 

HO. 

 

 Yes 
In consultation with 

BHEL 

h 

Daily construction / work plan based on S. No. g. 

hard copy to Construction manager, by email to 

HO. 

 

 Yes 
In consultation with 

BHEL 

i 

Periodic visit of senior official of the bidder to site 

to review the progress so that works are completed 

as per schedule. It is suggested this review by the 

senior official of the bidder should be done once in 

every two Weeks. 

 

 Yes  

j Arranging the materials required for Work  Yes  

k 
Coordination for inspection & checking and 

getting clearance from customer and consultancy 
 Yes  

l Preparation of formats for completion of activities  Yes  
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Chapter IV- T&P’s to be Deployed By Contractor 

LIST OF TOOLS AND PLANT: 

The following tools and equipment but not limited to, are required for the efficient execution of the civil 

works. The contractor shall make them available for construction purposes, including all consumables 

likely to be used at his own cost at the time of mobilization. 

S.No. Description Minimum 

Quantity 

Remarks 

1 Digital Concrete Mixer 2 to 4 cum with 

hopper/Self-loading mobile concrete mixer 

(Azax)with printer  

3 nos.  

2 Needle Vibrator ( Needle type 40mm ) 4 nos.  

3 Needle Vibrator ( Needle type 25mm ) 2 nos.  

4 Surface Vibrator 1 no.  

5 Concrete Pump  Need based 

6 Dewatering Pump 2 nos.  

7 Earth Compactor 2 nos. Need based 

8 Reinforcement steel cutting & Bending machine 2 nos.  

9 Welding Machine 2 nos.  

10 Grinding Machine 4 nos.  

11 Excavator 5 no.  

12 Dozer 7 nos  

13 Dumper 1 nos.  

14 Water Tanker 5 nos.  

15 Theodolite with staff  2 nos.  

16 Dumpy level with staff 1 no.  

17 Compression testing machine ( for concrete 

cubes ) 

1 no  

18 Cube mould ( 15 cm x 15 cm x 15 cm) 18 nos.  

19 Sieve analysis sieve sets for coarse & fine 

aggregates 

1 set  

20 Jar/Beaker for Bulk density test of sand 1 no.  

21 Proctor test equipment 1 set  

22 Tractor with trolley 2 Set  

23 Tractor mounted Auger machine 2 Set  

24 Proctor test equipments 1 set  

25 All the required filed quality test 

equipment/instruments 

1 set  

 

BHEL will not provide any tool, plants or any testing facility/apparatus for the work. It will be contractor’s 

responsibility to arrange all required tools, plants and other testing apparatus, etc. at their own cost. The 

prices quoted & finalized are inclusive of the charges towards providing such T&P. No extra payment 

will be entertained on account of this. 
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Chapter V- Time Schedule 

5.1 TIME SCHEDULE 

 

5.1.1  

The entire work of construction of Railway staff quarters with electrification as detailed elsewhere in the 

Tender Specification shall be completed within 12 (Twelve ) Months from the date of commencement 

of work at site. 

 

 

5.1.2  

During the total period of contract, the contractor has to carry out the activities in a phased manner as 

required by BHEL and the program of milestone events.  

 

 

5.1.3 

The work shall be commenced on the mutually agreed date between the bidder and BHEL engineer. The 

decision of BHEL in this regard shall be final and binding on the contractor. The scope of work under 

this contract is deemed to be completed only when so certified by the site Engineer. 

 

5.2 COMMENCEMENT OF CONTRACT PERIOD 

 

The date of commencement of contract period shall be the mutually agreed date between the bidder and 

BHEL engineer to start the work. In case of discrepancy the decision of BHEL engineer will be final. 

 

5.3 MOBILISATION  

5.3.1  

The activities for work shall be started as per directions of Construction manager of BHEL. 

5.3.2 

The contractor should mobilize man power in order to complete the work in 12 (Twelve) Months 

5.3.3 

Requisite Material, men and machinery should be arranged in order to complete the project within 

stipulated time period. 

5.3.4  

The contractor has to augment his resources in such a manner that to achieved major milestones of the 

project are achieved on specified schedules: 

 

In order to meet above schedule in general, and any other intermediate targets set, to meet project, 

contractor shall arrange & augment all necessary resources from time to time on the instructions of BHEL. 

5.4 CONTRACT PERIOD 

For the purpose of contract, the period shall be taken as 12 (Twelve) Months. Completion of the work 

shall be as per BHEL Bar Charts revised from time to time. In order to expedite the work, the contractor 

has to deploy manpower as per site requirement without any extra cost to BHEL.  
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5.5 PROTECTION OF WORK 

The contractor shall have total responsibility for protecting his works till it is taken over by the Employer. 

No claim will be entertained by the Employer or the representative of the Employer for any damage or 

loss to the Contractor’s works and the Contractor shall be responsible for complete restoration of the 

damaged works to original conditions to comply with the specification and drawings. Should any such 

damage to the Contractor’s Works occur because of other party not being under his supervision or control, 

the Contractor shall make his claim directly with the party concerned. 

If disagreement, conflict, or dispute develops between the Contractor and the other party or parties 

concerned regarding the responsibility for damage to the Contractor’s Works the same shall be rectified. 

The Contractor shall not cause any delay in the repair of such damaged Works because of any delay in 

the resolution of such disputes. The Contractor shall proceed to repair the Work immediately and no cause 

thereof will be assigned pending resolution of such disputes. 

 

5.6 Project Milestones 

Completion of all Type of quarter with facilities at “any one location out of two” Locations in the First 

Five months 
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Chapter VII- Special Payment Conditions 

1. Payment for the work shall be done as per actual measurement and certification by BHEL 

Engineer at site. 

 

2. All the line items will be measured and paid as per actuals. However, payment shall be made as 

per work completed in all respect according to the measurement. 
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Chapter VII- Statutory Regulation 

 

6.2 BUILDING & OTHER CONSTRUCTION WORKERS (REGULATION OF EMPLOYMENT 

AND CONDITIONS OF SERVICE) ACT, 1996 (BOCW Act) AND RULES OF 1998 READ 

WITH BUILDING & OTHER CONSTRUCTION WORKERS CESS Act, 1996 & CESS RULES, 

1998 and 

INTER-STATE MIGRANT WORKMEN ACT, 1979 (IN CASE BIDDER ENGAGE MANPOWER 

FROM OTHER STATE) 

In case any portion of work involves execution through building or construction workers and/or inter-

state migrant workmen, then compliance to the above titled Acts as applicable shall be ensured by the 

contractor and contractor shall obtain license and deposit the cess under the Act. In the circumstances it 

may be ensured as under:- 

It shall be the sole responsibility of the contractor in the capacity of employer to forthwith (within a 

period of 15 days from the award of work) apply for a license to the Competent Authority under the 

BOCW Act and/or ISMW Act as applicable and obtain proper certificate thereof by specifying the 

scope of its work. It shall also be responsibility of the contractor to furnish a copy of such certificate of 

license / permission to BHEL within a period of one month from the date of award of contract. 

It shall be the sole responsibility of the contractor as employer to ensure compliance of all the statutory 

obligations under these acts and rules including that of payment / deposit of cess as per the applicability 

under above referred Acts within a period of one month from the receipt of payment. 

It shall be the responsibility of the sub-contractor to furnish the receipts / challans towards deposit of the 

cess together with the number, name and other details of beneficiaries (building/Inter-state Migrant 

workmen) engaged by the sub-contractor during the preceding month. 

It shall be the absolute responsibility of the sub-contractor to make payment of all statutory payments & 

compensations to its workers including that is provided under the Workmen’s Compensation Act, 1923. 
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Chapter I- Detailed Scope of Work 

 

1.0 SCOPE OF WORK 

 

The work to be performed under the scope of this tender mainly consists of but not limited 

to complete scope of Quarters, approach road, Boundary wall/Fence. Electrification and 

area illumination. 

Quarters, approach road, Boundary wall/Fence including excavation, backfilling, 

formwork, foundation work, super structure, boundary/fencing, retaining wall, sanitary 

& water fittings and other services. etc , all complete as per drawings, RDSO, Core, 

ACTM and other railway standards. 

The scope also involves liaising with customer for approval of drawings 

prepared/furnished by BHEL. BHEL will provide drawings to contractor. Contractor 

shall take prior approval from customer before proceeding for site work. 

Any temporary activities required to complete the work, making templates etc. for 

execution work is in contractor scope.  

 

All approvals from statutory and local authorities etc if required, is in contractor’s scope.  

 

The plot for construction area/ fabrication yard/ field office/ construction stores has to be 

developed by the contractor of its own. All the infrastructure facilities which include 

roads, approaches, drainage system, pavements etc. shall be developed & provided by the 

contractor of its own. 

 

2.0 THE WORK WILL INVOLVE. 
  

All civil and electrical works connected with the above-mentioned structures such as 

earthwork, concrete work, formwork, embedment, electrification, liaison with customer, 

etc 

 

 

3.0 EXCUSION 

 

All works are in contractor’s scope. 

 
 

 

 

4.0 CIVIL WORKS 
 

The scope covers all civil works within the battery limits.  The important works covered 

are as below. 

 



Technical Conditions of Contract (TCC) for Railway Staff Quarters with 

Electrification  

 

TCC No: HY/PE&SD/PROJECTS/2018-19/TCC/Quarters/Jhansi Div. /01, Rev.00 

Bharat Heavy Electrical Limited, Project Engineering & System Division, RC Puram, Hyd-32. 

 

17 | P a g e  

 

Excavation of earth and backfilling including dewatering of excavations for foundations, 

trenches, tunnels pits, etc. till the construction of the same is completed and disposal of 

surplus. 

 

Preparation and submission of detailed calculations, arrangement drawings of   

formwork, staging and scaffolding for all foundations as directed by the Engineer for his 

checking and approval. 

 

Preparation of bar bending schedules for all foundation works with reinforcement etc and 

getting them approved by the BHEL Engineer. 

 

Supply of all instruments and personnel for conducting necessary tests at site as 

specified/as directed by the Engineer. 

 

Liaising with customer for approval of drawings prepared by BHEL. 

 

 

5.0 GENERAL 

 

 

a) The drawings enclosed with this tender are intended to give the tenderer a general 

idea of the type and extent of work involved.  The drawings are as such only 

indicative and not to be considered as the exact construction drawings. 

Further, this is to be noted that the drawings and the documents furnished along 

with this specification are the sole property of B.H.E.L. It must not be used directly 

or indirectly in any way detrimental to the interest of the company. 

 

b) The scope of work will also include such other related works although they may 

not be specifically mentioned in the above paragraph and all such incidental items 

not specified but reasonably imply and necessary for completion of the job as a 

whole all as desired and as directed by the engineer. 

 

c) The detail scope of work covered above is not a comprehensive list of items of 

work involved. The detail scope of work may vary considerably depending on the 

actual construction requirements. 

 

 

 

6.0 ALSO INCLUDED IN THE SCOPE 

 

Unless otherwise specified, the work to be provided by the contractor for the items 

mentioned in the “Schedule of items”, shall include but not be limited to the following. 

 

a) Furnishing all labour, materials, supervision, construction plans, equipment, 

supplies, transport, to and from the site, fuel, electricity, compressed air, water, 
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transit and storage insurance and all other incidental items and temporary works 

not shown on specified but reasonably implied or necessary for the proper 

completion, maintenance and handling over the works, except in accordance with 

the stipulations laid down in the contract documents and additional stipulations as 

may be provide by the engineer during the course of works. 

 

b) Furnishing samples of all materials required by the engineers for testing/inspection 

and approval for use in the works. The engineer for final incorporation in the works 

may retain the samples. 

 

c) Furnishing test reports for the products used or intended to be used, if called for 

the specifications or if so desired by the engineer. 

 

d) Giving all notices, paying all fees, taxes etc., in accordance with the general 

conditions of contract, that are required for all works including temporary works. 

 

e) Arranging manufacturer’s supervision for items of work done as per 

manufacturer’s specifications when so specified. 

 

f) Establishing levels and coordinates at suitable intervals from existing grid levels 

and coordinates/references furnished by the owner established bench marks, setting 

out the locations and levels of proposed structures, constructions and marking of 

reference pillars and other identification works etc., The contractor shall provide 

the owner/BHEL such a assistance, instruments, machines, labour and materials as 

are normally required for examining, measuring and testing any work and the 

quality, weight or quantity of any material used. 

 

g) Providing all incidental items not shown or specified but reasonably implied or 

necessary for the successful completion of the work in accordance with contract. 

 

 

h) Bidder is expected to get conversant with latest RDSO, Core, ACTM & other 

railway standards and drawings. All works are to be strictly executed as per railway 

standards and drawings. Bidder is requested to arrange railway standards and 

drawings on his own and no standards will be provided by BHEL. 

 

i) Bidder to execute the work in consultation with Railway official and BHEL 

official. All required approvals as required to complete the work from Railway 

authorities shall be in bidder’s scope. No extra payment shall be made for the same. 

 

j) All works including excavation, back filling, formwork, reinforcement, concreting, 

curing, finishing etc shall be done as per drawings/specifications.  
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k) Detailed drawings shall be provided to successful bidder progressively during 

construction stage. 

 

 

7.0 WORK BY OTHERS 

 

No work under the specification will be provided by any agency other than the contractor 

unless specifically mentioned elsewhere in the contract. 

 
 

8.0 ELECTRICAL WORKS 

 
1.0 General Conditions of this Specification 

 

Specifications and Standards 

 

1.1.1 The Contractor shall comply with Indian Railways Manual AC Traction (Volume-II Part-I and Volume-II 

Part- 

II), Manual of Standards & Specification for Railway Electrification, Indian Railways Schedule of 

Dimension for construction of the Railway Electrification Project. It includes verification and validation 

of system installed and independent certification for maintenance and operation system during its life 

cycle. 

 

1.1.2 The Railway Project shall conform to design requirements set out in the following documents: 

 

Indian Railways Permanent Way Manual, Indian Railway Bridge Manual, Indian Railway Schedule of 

Dimensions & relevant IRS Specifications referred in the above said Manuals, Indian Railway Signalling 

Engineering Manual, Indian Railway Telecom Manual, AC Traction Manual, Rules for Opening Railways, 

Specifications of works of concerned zonal railway.  In case of any contradiction in the various codal 

provisions, order of precedence shall be as follows: 

a) Provisions in the above said manuals. 

b) IRS codal provisions 

c) IRC codal provisions 

d) IS (BIS) codal provisions. 

 

1.1.3 The contractor shall follow latest RDSO specifications as on 31.10.2018 for design, procurement and 

execution. 

The contractor is also expected to get conversant with latest RDSO, CORE, ACTM & other railway 

standards/manuals/guidelines and drawings. All works shall be strictly executed as per railway 

standards and drawings. The Purchaser shall not provide any standard RDSO/CORE/Railways 

drawings/guidelines/specification/manual required for design and execution of the project, same shall 

be arranged by the Contractor on his own risk and cost. The contractor shall not delay any execution 

activity on account of non-availability of any such standard documents with them. 

 

1.1.4 Any calculations, designs, drawings, schedules, information, data, progress charts etc. required by the 

Authority’s Engineer in connection with the contract shall be furnished by the Contractor at his own 

expenses.  
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1.1.5 In the absence of any specific provision on any particular issue in the aforesaid Manuals, Specifications, 

or Standards, the following standards shall apply in order of priority 

 

• Indian Electricity Rules 

• Bureau of Indian Standards (BIS) 

• Euro Codes or British Standards or American Standards 

• Any other specifications/standards proposed by the Contractor and reviewed by the Authority’s 

Engineer.  

 

1.1.6 The requirements specified in the Manuals are the minimum. The Contractor shall, however, be free 

to adopt international practices, alternative specifications, materials and standards to bring in 

innovation in the design and construction provided they are better or comparable with the standards 

prescribed in the Manuals. The specifications and techniques which are not included in the Indian 

Railway Manuals/ RDSO specifications shall be supported with authentic specifications and standards 

specified in 1.1.5 above. Such a proposal shall be submitted by the Contractor to the 

Authority/Purchaser. In case, the Authority’s Engineer is of the opinion that the proposal submitted by 

the Contractor is not in conformity with any of the international standards or codes, then he shall 

record his reasons and convey the same to the Contractor for compliance. 

 

Designing for Electrical works: 

 

1.1.7 The contractor shall submit a document submission schedule within 10 days from the date of LOA for 

information/approval. The document schedule shall be consistent with the Project Milestones as 

defined elsewhere. Any drawings/documents which are not mentioned in the Document schedule and 

required by the purchaser/Authority shall be prepared and submitted by the contractor. 

 

1.1.8 The contractor shall submit all required design drawings/documents for total Electrical works for 

approval of the purchaser/authority. The contractor shall also liaison for approval from the Railway 

authority/ State Electricity board/ any other authority for the design drawings/documents.  

 

1.1.9 The contractor shall prepare and submit in consistent with the Project Completion Schedule as defined 

elsewhere in the contract, required no. of copies of the design and Drawings to the purchaser for 

review. Provided, however, that the purchaser may require additional drawings for its review in 

accordance with Good Industry Practice. 

 

1.1.10 All designs and drawings submitted by the contractor shall be based on a thorough survey/study and 

shall be such that the contractor is satisfied about their suitability. The Purchaser’s approval will be 

based on these considerations, notwithstanding the approval communicated by the Purchaser, during 

the progress of the contract for designs and drawings, prototype samples of components, materials 

and equipment after inspection of materials, after erection and adjustments to installations, the 

ultimate responsibility for correct design rest with the contractor unless the Purchaser insists on 

adoption of his own designs in spite of the contractor not being agreeable to it. 

 

1.1.11 The contractor shall be responsible for and shall bear and pay the costs for any alteration of works 

arising from any discrepancies, safety point of view, errors or omissions in the designs and drawings 

supplied by him, whether such designs and drawings have been approved by the Purchaser or not. 

 

1.1.12 Process of Drawing Approval 

a. All the drawings and documents required for Electrical works shall be prepared by the contractor 

and shall be submitted to the purchaser for Review. 
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b. The purchaser shall review the documents and furnish observations on its own/through a 

consultant. 

c. Upon receipt of the observations, the contractor will rectify the document and discuss with the 

purchaser, if required, through mutually suitable mode of communication and time. 

d. The contractor will submit the documents to concerned Railway Authority and liaison for approval 

by the Railway Authority 

 

1.1.13 By submitting the Drawings for review to the purchaser, the Contractor shall be deemed to have 

represented that it has determined and verified that the design and engineering, including field 

construction criteria related thereto, are in conformity with the Scope of the Project, Specifications 

and Standards, Applicable Laws and Good Industry Practice. 

 

1.1.14 Within 15 (fifteen) days of the receipt of the Drawings, the Authority/purchaser shall review the same 

and convey its observations to the Contractor with particular reference to their conformity or 

otherwise with the Scope of the Project and the Specifications and Standards.  

 

1.1.15 If the aforesaid observations of the purchaser indicate that the Drawings are not in conformity with 

the Scope of the Project or the Specifications and Standards, such Drawings shall be revised by the 

Contractor in conformity with the project requirements and resubmitted to the purchaser for review. 

The purchaser shall give its observations, if any, within 10 (ten) days of receipt of the revised Drawings. 

In the event the Contractor fails to revise and resubmit such Drawings to the purchaser for review as 

aforesaid, the purchaser may cause the payment for the affected works to be withheld under and in 

accordance with the provisions of this agreement. If the Contractor disputes any decision, direction or 

determination of the purchaser hereunder, the Dispute shall be resolved in accordance with mutually 

decided procedure; 

 

1.1.16 No review and/or observation of the purchaser and/or its failure to review and/or convey its 

observations on any Drawings shall relieve the contractor of its obligations and liabilities under this 

Agreement in any manner nor shall the purchaser or the Authority be liable for the same in any 

manner; and if errors, omissions, ambiguities, inconsistencies, inadequacies or other Defects are found 

in the Drawings, they shall, along with the affected Works, be corrected at the Contractor's cost, 

notwithstanding any review; 

 

1.1.17 The Contractor shall be responsible for delays in submitting the Drawings caused by reason of delays 

in surveys, and shall not be entitled to seek any relief in respect thereof from the purchaser. 

 

1.1.18 The Contractor warrants that its designers, including any third parties engaged by it, shall have the 

required experience and capability in accordance with Good Industry Practice and it shall indemnify 

the purchaser against any damage, expense, liability, loss or claim, which the Authority might incur, 

sustain or be subject to arising from any breach of the Contractor’s design responsibility and/or 

warranty as set out in this Clause. 

 

1.1.19 If the Purchaser/Authority determines that for discharging its duties and functions under this contract, 

it requires any drawings other than those listed in this specification, it may by notice require the 

Contractor to prepare and furnish such drawings forthwith. Upon receiving a requisition to this effect, 

the Contractor shall promptly prepare and furnish such drawings to the purchaser/Authority. 

 

1.1.20 The contractor shall also submit the GA/Installation drawings/approved QAP or any other drawing 

applicable for equipment to be supplied by the contractor for approval/information. The contractor 

shall also submit any other drawing as required by the Authority for approval/information. 
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1.1.21 The Authority shall retain at least one copy each of all Drawings and Documents received by it, 

including ‘as-built’ Drawings, and keep them in its safe custody. 

 

1.1.22 No later than 90 (ninety) days prior to the Project Completion Date, the Contractor shall, in 

consultation with the purchaser, evolve an equipment specific maintenance manual for equipment 

based on a new technology not currently in use in the Railways (the “Maintenance Manual”) for the 

regular operation and maintenance of such equipment in conformity with safety requirements, Good 

Industry Practice and manufacturer’s manuals and instructions and shall provide 10 (ten) hard copies 

and 2 (two) compact discs thereof to the purchaser. 

 

1.1.23 The Within 90 (ninety) days of the Project Completion Date, the Authority’s Engineer/Purchaser shall 

obtain a complete set of as-built Drawings, in 3 (three) hard copies and in micro film form or in such 

other medium as may be acceptable to the Authority, reflecting the Railway Project as actually 

designed, engineered and constructed, including an as-built survey illustrating the layout of the 

Railway Project and setback lines, if any, of the buildings and structures forming part of Project 

Facilities; and shall hand them over to the Authority against receipt thereof. 

 

Supply of the Material: 

 

1.1.24 All the items supplied by the contractor shall be as per RDSO/CORE Vendor List. In case of non-

availability of vendor list for any item, the contractor shall take prior approval from Purchaser/Railway. 

However, all the items shall be of reputed make only and as per latest Indian Standards (as applicable). 

 

1.1.25 The contractor shall submit a material procurement plan within 10 days from the date of LOA for 

information. The material procurement plan shall be prepared strictly in accordance with the Project 

Milestones.  

 

1.1.26 The Contractor shall proceed with the ordering of supply of material after taking due Approval from 

the purchaser. 

 

1.1.27 The Contractor shall be responsible for considering basic quantities of components and materials 

required to make up a unit of work for complete Electrical works and other items of this contract.  

 

Terminal Points 

 

1.1.28 With respect to incoming power supply from Grid at substation for augmentation, the contractor’s 

scope shall be up to connection of existing HV supply to replacement transformer to be supplied by 

contractor. Liaising with State Electricity board/CEA inspector for approval/obtaining electrical 

clearances etc for the modification in substation shall be in Contractor’s scope. 

 

 

1.1.29 Packing and Dispatch of materials shall be as per RDSO/CORE/Railway standards. 

 

 

1.1.30 In case of any discrepancies in the approved documents/execution of work with respect to 

RDSO/CORE/Railway standards, specifications and guidelines, it shall be responsibility of the 

contractor to inform the same to the purchaser before executing the work in order to take up with the 

authority. 
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2.0 Explanatory Notes for Electrical works for quarter: 

 

2.1 General 

 

2.1.1 Explanatory notes for various Items of Electrical work mentioned in Price Format are defined here. 

 

2.1.2 All electrical work should comply with latest Indian electricity act and latest Indian electricity Rules.  

 

2.1.3 All minor items viz hardware items material etc. as required shall be deemed to have been included 

in the tender, whether such items are specially mentioned, foundation bolts, termination lugs for 

electrical Connection, Glands, packing in the tender documents or not. 

 

2.1.4 The equipment and materials to be supplied by the Contractor against various items should confirm 

to standard RDSO's specification /drawings and wherever RDSO specifications are not available, 

latest IS standards shall be applicable.  

 

2.1.5 Erection of any item of equipment, whether supplied by the Contractor or by the Purchaser will 

include proper connecting, testing, commissioning and bringing the equipment into operation in 

accordance with standards/guidelines and to the satisfaction of the Purchaser. 

 

2.1.6 The scope of work will also include such other related works although they may not be specifically 

mentioned in this specification and all such incidental items not specified but reasonably imply and 

necessary for completion of the job as a whole all as desired and as directed by the engineer. 

 

2.1.7 All components used in installation shall be of proper voltage, current and frequency.  

 

2.1.8 Nuts, Bolts, Washer, Screws etc. in the entire work shall not be of MS and shall be of Stainless Steel 

(or Brass if mentioned in specification) only.  

 

2.2 Electrical works Particulars 

 

Item No.1: Supplying, installing, testing & commissioning 3 phase, 11/0.433 kV, 50 Hz., oil 

immersed and naturally cooled outdoor type, Copper wound transformer, delta/star connected 

with additional neutral brought out on load side, with standard accessories complete with test 

certificate with losses as per IS:1180 - 2014, energy efficiency level II, with necessary permissions 

of Electrical Inspector as per specification no SS- TR(enclosed) and respective state electricity 

board requirements. 
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Item No. 2: Supplying, erecting, testing and commissioning 11 KV HT metering cubical (compact 

type) approved by Railway authority/ respective state electricity board fabricated with 2 mm (14 

SWG) M.S. sheets with supporting angle and channel, painted with powder coating / epoxy paint 

of required shade copper bus bar size 25 x 6 mm electronic security lock and heavy duty 

mechanical lock, with counter meter for measuring no of times the opening of doors, top side 

cover ( CT, PT cover) interlock with meter doors, epoxy coated 3 nos CT having required ratio 

between 5/5A to 50/5A, VA10,Class0.5S, 11000/V3/110/V3 VA 50, class 0.5 epoxy terminal block 

suitable for provided trivector meter, and provision for incoming and outgoing cables etc. 

complete duly tested by licensee with necessary test certificates and erected on provided plinth/ 

cc foundation. 

 

Item No. 3: Provision for payment to SEB towards supervision works mentioned at Sl.No Item-1, 

2.  

 

Item No. 4: Dismantling the existing distribution transformer of any capacity from the plinth / 

foundation safely without any damages 

 

Item No. 5: Dismantling existing pole mounted distribution transformer safely without any 

damages 

 

Item No. 6: Dismantling any type of unserviceable feeder pillar, switch gear panel, capacitor 

panel, metering panel, bus-bar panel, electronic equipment panel, etc. and remaking the site 

good as original complete. (approx. size ( upto 200cm. x 90 cm x 45 cm and above) - big cupboard)  

 

Item No.7 & 8: Excavation of Trench         

Trenching will be done in accordance with the route plan with dimensions of 1000mm deep and 

300mm wide trench for laying of two parallel cables apart 4”-6” all along the length, submitted by 

contractor and approved by railway and shall be in straight line as far as possible, except where 

there is any obstruction due to sewer pipe line, water pipe line, nallah etc. for which the route 

shall be decided by the supervisor at site. Where there is any change in direction, suitable curve 

shall be provided.  

The bottom of the trench shall be level and free from stones; brickbats etc. after filling a layer of 

50mm sand, the cable shall be laid and filed by river sand up to the top of cable. The layer of 

bricks will be laid above the cable breadth wise (9 bricks per meter) to completely cover it. Size of 

bricks should be as per IS 1077(1992). If size of bricks are different, then same shall be got 

Approved from the Purchaser before use.   

After lying of cable and placing of bricks the trench shall be filled with excavated earth free from 

stone particles or any other sharp edges debris.  After back filling the excavated earth, the upper 

portion shall be properly dressed up, leveled & restored to the original condition.  
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BHEL will not be responsible for damage/injury to the staff of the contractor during trenching of 

cable and it will be sole responsibility of the contractor to give compensation for any miss-

happening during the execution of work.  

Cable Trenching should be made carefully so as not the damage any other cable which is already 

in the digging portion of trench. It will be the responsibility of the contractor to make it good as 

per entire satisfaction of the owner at the cost of contractor. The mortal used should be of 1:3 

mix and bricks used should be of class designation of grade 10 (min) as per IS.  

  

Item No.9: -Supply & lying of HDPE pipe through trenchless method.  

1. The HDPE pipe shall confirm to IS 14930 Part-II or latest Version shall be supplied by the 

contractor and this specification given here is only for laying of HDPE Pipe by ‘No DIG’ also 

known as TRENCHLESS/Horizontal directional drilling method using Trenchless Technology.  

 

2. The work involves supply and laying of HDPE pipes 103 mm inner dia and 120 mm outer dia 

through Trenchless digging with HDD machines to a depth not less than 1500mm from ground 

level. The trench should be taken up under Railway track or as required at site for avoiding any 

damage to existing underground utilities for laying of HDPE pipes.  

Horizontal boring and Inserting HDPE pipe under railway track crossing in all type of soil i.e. 

Hard/Sand/Rocky etc. at prescribed depth, including all civil works, Supply of all tools, other 

required   

 

3. Entire site shall be surveyed to identity and prevent damage to Telephone/Signal Cables and 

other underground services. The contractor will be responsible for all damages to the 

underground utilities and the compensation claimed by the service provider should be paid by 

the contractor failing which the same will be adjusted against any amounts due to the contractor 

including running/final bills of this work.   

 

4. The location of HDD machines (entry and exit points bore) marking shall be given by the site 

Engineer. The contractor has to remove the interlocking blocks, footpath stones and/or the foot 

path dividers (iron railings) in order to keep the HDD machine at the entry and exit points pits 

have to be a depth of at least 2.0 mtr or as required. As per the marking of the site engineer, the 

boring shall be done. After the bore reaches the exit point on the remote pit, if the site engineer 

is satisfied with the depth, the pipes are inserted and the bore is pulled back. The pipes are 

supplied in the length and they should be laid parallel on the ground. The pipes should be 

properly formed so the there is no coiling tendency for the pipes.  

 

5. One number of pipe to be laid in one bore and the location will be advised by the site Engineer. 

At one location two pipes will be laid within two meter or as advised by the site Engineer as 

required. The pipes shall be brought above surface in the entry pit and end pugs are fixed tightly 

in the exit pit, the excess pipe is cut and the end plugs are tightly fixed. In case duct laying is 

completed on the other side, these pipes shall be connected to the existing ducts through 

couplers. After the boring work is completed, the pit shall be closed properly.  
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6. The contractor shall be responsible for all necessary arrangement to remove or pump out from 

trench. The contractor should survey the soil conditions encountered in the section and make 

his own assessment about dewatering arrangement that may be necessary. No extra payment 

shall be admissible for this.  

7. Wherever the soil is hard due to dry weather conditions, if watering is to be done for wetting 

the soil to make it loose, the same shall be done by the contractor. No extra payment shall be 

admissible for this.  

8. Preparatory to aligning the pipe for jointing, each length of the pipe shall be thoroughly cleaned 

to remove all sand, dust or any other debris that may clog, disturb or damage the cable when it 

is pulled at a later stage. The ends of each pipe and inside of each HDPE Socket shall be 

thoroughly cleaned of any dirt or other foreign materials.  

9. Safety precautions when excavating of working in excavations close to electric cables. The 

Engineer in charge of the work should get full information from Electricity undertaking regarding 

any electric cables, which are known or suspected to exist near the proposed excavation and 

unless this is done, excavation should not be asked to send a representative and work should be 

preceded with close consultation with them.  

10. Care should be taken to see that apparatuses, tools or other excavating implements or excavate 

materials are not left in a dangerous or insecure position.  

Note: - It is advised to the tenderer that site must be inspected thoroughly before quoting the 

rates, Later on, no claim shall be accepted.  

Item No.10: Supply, erection, testing & commissioning of 1.1 KV LT XLPE cables  

Supply & transporting of ISI marked 1.1 KV (E) grade LT XLPE cables stranded compacted circular 

aluminium conductor, XLPE insulated, cores laid up inner sheath of PVC, galvanized steel flat 

string armoured and overall PVC sheathed coble conforming to IS: 7098 Pt-I pool with latest 

amendment cable marking of length and date of Manufacturing in every 5 meters with embossing 

Indian Railway RE in every 5 mtr.   

 

i) 4CX25 Sqmm (1.1KV) 

ii) 4CX50 Sqmm (1.1KV) 

iii) 2CX25 Sqmm (1.1KV) 

iv) 3.5CX120 Sqmm (1.1KV) 

 

Make: Shanti, Alcon, Paragon, Windsor, Havells, Grandlay, Gemscab, CMI  

The cables will be transported to the location/Site by the contractor in his own transport from the 

their stores.  

The cable shall be laid as per IS code of practice and instructions given at site by site supervisor. 

Laying of cable will be done in accordance with the approved route-plan and in straight line as 

possible except where there is any obstruction due to sewer pipe line, water pipe line or nallah 

etc. for which the route will be decided by the electrical supervisor at site.  
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While laying the cable, a suitable curvature should be provided. The bending radius must not be 

less than 15 times the diameter of the cable at every change of direction of route.  

A coil of approximately 4 to 5 meters of cable shall be laid near the terminating ends in the 

manner described above. The cable should be taken through Medium class GI pipe 100/150 mm 

dia/HDPE pipe of 120 mm outer dia, 103 inner dia while laying it under pucca platform, pucca road 

or railway track. These pipes shall be laid at least 1.50 meter below the ground level or the 

formation level of the track (below the base of the ballast when it across the railway track) for 

through passage of the cable. Suitable cable route markers indicating the average charged voltage 

of the cable laid should be provided along with the cable as per requirement also at every turning 

point. These shall be ‘J’ shape and also of adequate length. 

These cable route markers are to be provided simultaneously with the laying of cable by making 

the cable rest on the “J” seat of the route marker. 

No joints are allowed in any nominated site. In this way each length of the cable shall have to be in 

single piece.  

The cable should be tested before laying and also laying with 500 Volt Meggar before and test 

report should be jointly signed by the site supervisor of the Railway and the contractor (or his 

representative). Each test result should be submitted to Dy. CEE for perusal and approval for 

charging in the cable.  

BHEL shall not be responsible for any damage/injury to the staff of the contractor during laying of 

the cable and it will be the sole responsibility of the contractor to give compensation, if any, for 

any mis-happening during the execution of work.  

Cable trench should be made carefully so as not to damage any other cable which had already 

been laid in the proximity or any property of the railways or of other departments. The contractor 

shall be held responsible for such loss, if any, and shall have to make good the loss to the entire 

satisfaction of the railway at his own cost.  

The contractor shall only use the cable jointing kits of approved makes. It shall also have to be 

ensured that self-life of the Kit has already not been exhausted or lapsed, before it is used at site. 

The contractor should show the sealed kit carton opening to the site supervisor so that the date of 

packing is ascertained at the time of its actual use at any site.  

Item No.11: Supply, erection, testing & commissioning of PIJF cables  

Armoured PIJF cables as per Railway specification shall be supplied for the following sizes as per RDSO 

specification: 

i) 1P x 0.63mm  

ii) 2P x 0.63mm  

iii) 4P x 0.63mm  

iv) 8P x 0.63mm  

Laying of cable shall be as per Item no. 10. 

Item No.12: GI Pipes  
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Medium class GI Pipe, 50 mm nominal bore shall confirm to IS: 1239 -1990. The price shall cover 

supply & Fixing of medium class GI Pipe of size duly clamped with Nut, Bolt and washer.  Make: 

Tata, Jindal, BST or any ISI marked.  

  

Item No.13: Cable Route Marker for 1.1KVcables  

Cable route marker should be provided at approximately every 10 meter and also at bending 

/turning point of the cable of the cable route. The cable route marker of J shape made of cast iron 

plate 90 mm dia bolted with 2 nos. bolt nut and washers of suitable size on GI angle of size 25 

x25x3mm of 1.25 meter length and route marker plate shall be available at site at the time of 

laying of cable. The cable marker should be grouting with1:2:4 cement concrete mixture on the 

top or base of the cable as per instruction of site supervisor.  

 

 Item No.14: Supply, Installation testing and commissioning of Feeding Post  

The feeder post shall be suitable for operation on 3 phases, 4 wire AC systems, which shall be 

fabricated from 1.63 mm MS sheet and angle iron 50x50x6mm.  It shall be painted with Powder 

Coated (50-micron thickness).  Hinged doors should be provided on front to enable installation & 

inspection of cable connections and other maintenance requirements.  The feeder post will be 

mounted on 750 mm long legs made of GI angle 50x50x6mm.The size of feeding post shall be 

approx. 810mm height (legs height excluded), 500mm width and 150mm depth.  

  

The feeder post will be mounted on 750 mm long legs made of GI angle 50x50x6mm.  

The canopy of sheet steel of 2mm thickness with powder coating of 50-micron thickness will be 

provided on the top for stopping entry of rain water inside it. The canopy height shall be 50mm 

and canopy shall protrude by 75mm on each side.  

  

The cubical will be required to be mounted on bricks, cement concrete plinth 50 cm from the 

ground level. The entry / connection of cables and required inspection / removal, replacement to 

MCCB / MCB can be carried out at front side. Panel shall be IP55 protected as per IS: 60529(1991) 

TPN Aluminium Bus bar rating 150 amp of 25 x 6 mm size should be tapped with insulating tape 

with colours red, yellow, blue and back. Following MCCB / MCB should be fitted on the feeder post 

for completing the power supply requirements and connection to the Bus bars.  

a) Incoming 1X100 amp TP MCCB of 35 KA breaking capacity conforming to IS: 13947 (Pt.2). 

Make Havells, Siemens, Schneider, C&S, ABB, GE. 

b) Outgoing 6X32 amp DP MCB of 10 KA breaking capacity conforming to IS: 8828 of make 

Havells, Siemens, Schneider, Standard, Indo Kupp, GE, ABB.   

 

The design and drawing of the above panel should be prepared by the successful tenderer and got 

approved from the Railway, before starting the fabrication of the panel. BHEL, Dy.CEE Railway or 

his authorized representative may inspect the progress of the fabrication stage of panel at 
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contractor’s site. The instructions of Dy.CEE about the drawing, design and fabrication of the panel 

will be binding on the contractor.  

 

 Item No. 15: Supply, installation and commissioning of Meter cum distribution box  

Meter Box shall be of 1.2mm thick sheet steel of size 500 mm height, 300 mm width, 135 mm 

depth finished in Grey stove enamel. It should be having two equal compartments independently 

lockable. The hinged lockable doors of both compartments should be properly rubber gasketed. 

The rubber gaskets shall be fixed in a grove provided in the door itself. The openings and doors of 

both compartments should have collar of 10mm width neat finish to prevent water. Upper 

compartments shall be suitable for accommodating 8 to 12 SPMCB’s (Outgoing) of upto 32A 

rating but shall be equipped with specified numbers of MCB as per requirement of quarter and as 

per schedule of work, directly mounted on a Bus Bar. The copper bus bar shall be insulated from 

body of box .This compartment shall also have copper neutral link and one earth link. It shall be 

suitable for fixing single phase energy meter. This compartment shall also be provided with glass 

windows size 90mmx70mm such that the meter reading is taken without opening the door. MCBs 

shall be suitably mounted in the box of elevated sheet steel supports so that only the knobs of 

the MCB’s are outside for operation without opening the door. The meter box shall be suitable 

for mounting 1 single phase/3 Phase energy meter in the lower compartment with suitable fixing 

base along with 6mm thick suitable size sheet. The box shall have knock out end type 40mm dia 3 

nos. Cable entry holes with grummets on the top and bottom of the meter box. The meter box 

shall also confirm with degree of protection IP:42 confirming to IS:8623/ part-I & III shall be 

confirmatory to IS:732 and IS:4648. The meter box cum distribution box in quarters shall be 

located outside the quarters in such a position that it is easily accessible to maintenance staff and 

Meter reader. However, the location of meter box shall be decided by the Engineer incharge at 

site.   

Payment of supply of Energy meter and MCB shall be made under item No. 16 and item No.46  

respectively.  

  

Item No. 16: Supply & Installation of 1-Phase AC static watt hour meter  

The price shall cover supply of single phase, 20 amp, 240 volts AC, 50 hertz (Hz) static watt hour 

meter (ISI mark) with digital display. Energy meter shall conform to IS: 13779 and IS: 12346/1999. 

The accuracy class shall be 1.0. The maximum error in calibration shall be plus/minus 2%. The 

meter shall be supplied fully calibrated along with calibration certificate. This will include cost of 

fabrication also.   

 

Item No. 17: Supplying  and  erecting  static  energy  meter  440 V  50 Hz. 100A  ISI    mark    meter  

AC  3  phase  4  wires  LCD/LED  display complete  on  existing board and duly wiring  with  

required  size of weather  proof PVC wires duly tested for class II accuracy by electric supply 

company as per railway requirements/respective state electricity board requirements  

  

Item No. 18: Supplying and fixing 8-way, single pole and neutral, sheet steel, MCB distribution 

board, 240 V, on surface/ recess, complete with tinned copper bus bar, neutral bus bar, earth bar, 

din bar, interconnections, powder painted including earthing etc. as required. (But without 

MCB/RCCB/Isolator) as per CPWD DSR Item 2.3.2. 
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Item No. 19: Supplying and fixing 6-way, horizontal type three pole and neutral, sheet steel, MCB 

distribution board, 415 V, on surface/ recess, complete with tinned copper bus bar, neutral bus 

bar, earth bar, din bar, interconnections, powder painted including earthing etc. as required. (But 

without MCB/RCCB/Isolator) as per CPWD DSR Item 2.4.1.  

Item No. 20: Supply & erection of Hot Dip Galvanized octagonal Pole, 7.0 mtr     

The rates quoted shall cover supply and erection of 7.0 mtr hot dip Galvanized Octagonal pole 

fabricated from High Tensile steel with 70 mm top dia, 130mm mm bottom dia, 3 mm thick HT 

sheet, with base plate of size 200x200x12mm thick, earth lug, along with 300 mm long standard 

single arm bracket made of 35 mm dia pipe including TS-600 grade J-type M20x600 mm long 

foundation bolt along with required quantity of templates for pole & flush door 0.5 m above the 

base plate consisting of Smart pack junction box, 1 No. MCB (SP) of 6 Amp & stud type terminal 

block (3PH+1N) suitable for loop in loop out of armoured cable. This will be used for Street Light, 

Yard light, etc.  Make  Philips, Bajaj, Surya, GE, Crompton Greaves  

 

Design: The octagonal pole shall be designed to withstand maximum wind speed of 169 Kmph, To 

loading i.e. area and weight of fixtures are to be considered to calculate maximum deflection of 

pole and shall meet requirement of BS: 5649 part (VI) 1982 & octagonal poles shall be in single 

section. There shall not be any circumferential weld joint. Octagonal pole shall be supplied as per 

approved make. Pole shaft shall have octagonal cross section and shall be continuously tapered 

with single longitudinal welding. There shall not any circumferential welding. Welding of pole 

shaft shall be done by submerged arc welding (SAW) process. All octagonal pole shafts shall be 

provided with rigid flange plate of suitable thickness. With provisions for fixing four numbers 

foundation bolts. Its base plate shall be fillet welded to pole shaft at two locations i.e. from inside 

and outside.  The welding shall be done as per qualified manual mettle arc welding (MMAW) 

process.  

  

Octagonal pole shall have door of appropriate 500 mm length at the elevation of 500 mm from 

base plate. Door shall be vandal resistant and shall be weather proof to ensure safety of inside 

connection. There shall also be suitable arrangement for the purpose of Earthing. Pole shall be 

adequately strengthened at location of door to compensate for loss in section. Smart pack 

junction box with one no. single pole 6Amp MCB 10 KA breaking capacity “C” series and four 

terminal as approved by Railways. 

 Galvanised mounting single arm 300mm long bracket as required shall be supplied along with 

octagonal poles for installation of LED street light fitting at pole.  

  

Rate of foundation/muffing is excluded and shall be paid separately. However, rates are including 

painting, earthing etc as per ISS & IE rules & site. The pole shall be complete with holes, Anchor 

bolts, bottom plate etc. 

Item No. 21: Astromical time switch along with TPN MCB 63 A  

The price shall cover design, Manufacturing ,supply, installation, testing & commissioning of 

Astromical time switch along with TPN MCB 63A & associated accessories as per details given 

below.  
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a) Astromical time switch, Make: Indo Asian, MDS legrand, Siemens, L&T, AEG,ABB.  

b) 65A TP Contactor, Make: L&T, Siemens, ABB, AEG.  

c) TPN MCB 63 Amps Make: ABB, Havells, Standard, L&T.  

d) Accessories like wiring, locks, hinges, rubber gasket, nuts & bolts etc.  

e) MS fabrication box 2mm CRCA Sheet size 43mm x 31mm x15mm powder coated to 50micron 

thickness.  

 

Item No. 22: Supply of LED Street light fitting 45 watt.  

Supply and installation of 45 watts pressure single die cast Aluminium alloy housing LED street 

light luminaries complete with accessories of apprised make on erected pole including wiring 

from junction Box to fitting with 2x2.5 sq mm PVC insulated  multi started ISI marked copper 

conductor flexible cable including testing & commission .  

  

The price is inclusive of supply and erection of LED street light fitting. (45) Watts LED Street light 

Luminaire pressure die cast aluminum alloy specially formulated shall be of Crompton Greaves, 

Philips, GE, Bajaj Make with not less than IP65 & complete with all accessories. Control gear for 

LED’s drive lamps prewired upto terminal block, heat resistant toughened clear glass, colour 

temperature more than 6500 degree K and working upto voltage 140  270 Volt and suitable 

mounting arrangement for installation on 7 M GI Pole/GI bracket as required.  

 

Approval of Dy.CEE/RE or his representative is essential before the procurement of luminaries.  

  

Item No. 23: Supplying and fixing of 32/40 mm dia x 2.00 metres long G.I. pipe (medium class) 

bracket for mounting of LED street light fitting on Wall including bending the pipe to the required 

shape, 2 nos 40 mm X 3 mm flat iron clamps with nuts, bolts and washer, painting the flat iron 

with primer and finish paint etc. as required as per CPWD E&M DSR Item no 12.34. 

 

Item No. 24: Supply, Erection, testing & commissioning of Point Wiring for light point/ fan point/ 

exhaust fan point/ call bell point as per CPWD E&M DSR Item no 1.10 with 2.5 sq.mm FRLS PVC 

insulated, flexible, multistranded Cu conductor single core cable instead of 1.5 Sqmm cable. 

 

Item No. 25: Wiring for circuit/ submain wiring alongwith earth wire FRLS PVC insulated copper 

conductor, single core cable in surface/ recessed medium class PVC conduit as required as per 

CPWD E&M DSR Item no 1.14. 

 

Item No. 26: Supplying and drawing FRLS PVC insulated copper conductor, single core cable in the 

existing surface/ recessed steel/ PVC conduit as required.as per CPWD E&M DSR Item no 1.17. 

 

Item No. 27: Same as Item 25 above however with 1 pair, 0.5 mm dia annealed copper conductor, 

FRLS PVC insulated, unarmoured, telephone cable or Co-axial TV cable RG-6 grade, 0.7 mm solid 



Technical Conditions of Contract (TCC) for Railway Staff Quarters with 

Electrification  

 

TCC No: HY/PE&SD/PROJECTS/2018-19/TCC/Quarters/Jhansi Div. /01, Rev.00 

Bharat Heavy Electrical Limited, Project Engineering & System Division, RC Puram, Hyd-32. 

 

32 | P a g e  

 

copper conductor PE insulated, shielded with fine tinned copper braid protected with PVC sheath 

FRLS PVC insulated copper conductor 

 

Item No. 28: Supplying and fixing following size/ modules, GI box alongwith modular base & cover 

plate for modular switches in recess etc. as required as per CPWD E&M DSR Item no 1.27.  

 

Item No. 29: Supplying  and  fixing  following  modular  switch/  socket  on  the existing modular 

plate & switch box including connections but excluding modular plate etc. as required as per 

CPWD E&M DSR Item no 1.24.  

 

Item No. 30: Supply and installation of Bracket light angle holder as per CPWD E&M DSR Item no 1.34. 

 

Item No. 31: Supply, installation, testing & commissioning of LED 18 W Tube Light Luminaire  

The price includes cost of LED tubelight, luminaire fitting and installation of 18 W Tube Light 

Luminaire box type fitting and LED tubelight shall be of make of Surya, Philips, Crompton Greaves, 

Bajaj, Osram, Havells& complete with all accessories. Control gear for LED’s drive lamps prewired 

upto terminal block , heat resistant toughened clear glass , colour temperature more than 6500 

degree K and working upto voltage 140-270 Volt and suitable mounting arrangement to 

installation as required   

  

Item No. 32:Supply, installation, Testing & Commissioning of Ceiling Fan  

The price shall cover supply, installation, Testing & Commissioning of Energy saving, A.C. Ceiling 

Fan 1200 mm sweep, 5-star rated three blade, double ball bearing, metallic suitable for 220-230 

volts, 50Hz, AC supply with modular electronic fan regulator complete in all respect. The price 

shall cover cost of all fittings, wirings etc.  

Ceiling Fan Make:  C&G, Bajaj, Khaitan, Usha, Crompton.  

Electronic fan regulator make: Havells, Legrand, Anchor, Usha.  

 

Item No. 33: Supplying and fixing call bell/ buzzer suitable for single phase, 230 V, complete as 

required as per CPWD E&M DSR Item no 1.38. 

 

Item No. 34:Supply, fixing, testing & commissioning of AC Exhaust fan 300mm   

The price shall cover supply, fixing, testing and commissioning of AC Exhaust fan of polycarbonate 

body of 300mm complete with bracket on wall. The fan will be fitted in an enclosure and then 

entire assembly will be fitted on the wall or frame etc. as required. Make:Khaitan, Summer Cool, 

Usha, Bajaj, Crompton Greaves.  

 

Item No. 35: Supply, fixing, testing & commissioning of Wall mounted Decorative fan 400mm  sweep. 

The price shall cover supply, installation, Testing & Commissioning of Energy saving, A.C. Wall 

mounted Fan 400 mm sweep, 5-star rated three blade, double ball bearing, metallic suitable for 

220-230 volts, 50Hz, AC supply. The price shall cover cost of all fittings, wiring etc.  
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Item No. 36: Supply, erection, testing and commissioning of metal clad Socket for AC & Geyser 

The price shall cover supply, erection, fixing, testing and commissioning of metal clad distribution 

box with 32 Amp. Plug socket and 32 Amp. SP MCB complete in all respect as per site 

requirement etc. The price shall include cost of plug, socket and MCB Make:Legrand, GE, Havells, 

and Schneider.  

 

Item No. 37: Supply, erection, testing and commissioning of 10-Pair, 20-Pair and 40-Pair Telephone 

J.B. Jb shall be of suitable size and made of 1.6mm thick CRCA Sheets. JB shall be powder painted. JB 

shall be suitable for mounting of wall and Plinth as required and for termination(along with the glands 

and lugs as per railway standards) of PIJF cables supplied at S. no. 11. 

  

Item No. 38: EARTHING SYSTEM  

Earthing system shall conform to the following specification.  For other details not covered under 

these specification, IS:3043 shall be referred to. The earthing electrode shall be GI pipe ‘B’ 50mm 

dia. 3-Mtr in length out tapered at the bottom with holes of 12 mm dia drilled not less than 75 

mm from each other up to 2 mtr of length from the bottom.  The top of the GI pipe electrode 

shall be housed in a masonry enclosure and shall be covered with MS plate or RCC covering of 

suitable thickness.  The pipe electrode shall be buried in ground vertically top nearly 200 mm 

below the top of the masonry enclosure.  

Minimum size of earthing lead shall be maintained as per IS code of practice (IS 3043-1966).  The 

earthing lead shall be connected by means of GI bolts, nuts & washers on top of the earth 

electrode and the body of all be suitable protected 

from mechanical injury by burying it in the soil or protecting it by suitable size of GI pipe (min 15 

mm dia) Portion of this pipe within ground shall be buried at least 30 cm deep to be increased to 

60 cm in case of road crossing or pavement etc.  the portion within the building shall be recessed 

in wall and floors to adequate depth.    

Normally an earth electrode shall not be situated less than 1.5 mtr away from any building.  The 

location of earth shall be such where the soil has reasonable chances of moisture as far as 

possible.  Drains, pavements and roads are definitely to be avoided for location of earth 

electrodes.  The location of the earth electrode shall be fixed in consultation with the site 

supervisor. Water pipe shall NOT (under any circumstances) used as earthing lead or earth 

continuity conductor. All equipment’s/poles shall be earthed at two different places with earth 

electrodes. Loop earthing shall be provided for all mountings of electrical equipment. 

 

The earth resistance and earth continuity test shall be carried out with earth resistance testing 

Meggar (Earth Tester) and under no circumstances the resistance of earth electrodes shall be 

more than 5 (five) ohms.   

On every earth masonry enclosure following data should be marked with black letters on yellow 

square base.   

a) Earth No.        

b) Date of test  

c) Earth resistance.  
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Item No. 39: Supply & connecting various sizes of GI strip/wire for earthing as per CPWD E&M 

DSR  

 

i) 25X6mm GI strip in 40mm dia GI pipe from earth electrode including connection with G.I. 

thimble excavation and re-filling as required as per CPWD E&M DSR Item no. 5.11 

ii) 6 SWG GI wire in 15mm dia GI Pipe from earth electrode including connection with G.I. 

thimble excavation and re-filling as required as per CPWD E&M DSR Item no. 5.12 

iii) 25X6mm GI strip in recess/surface as per CPWD E&M DSR Item no. 5.15 

iv) 6 SWG GI strip in recess/surface as per CPWD E&M DSR Item no. 5.16 

 

Item No. 40: Supply, fixing, testing and commissioning of hot pressed Sheet Moulding Compound 

(SMC) junction box  

The price shall cover supply, fixing, testing and commissioning of hot pressed SMC junction box 

with hinged door and base fitted with four ways connections with nut bolt of stainless steel and 

one kit-kat 16 amp duly fitted of box size 250 mm X 200 mm X 105 mm for AC incoming and 

outgoing cables with two no plastic glands & neutral link or equivalent of other reputed brand on 

poles with clamp (note- 2 nos of bus bar of suitable size fixed on insulator will be provided for 

termination of cables).  

  

Item No. 41: Supply, Installation, Testing & Commissioning of 230 V AC Geyser 25 Ltr. capacity  

The price shall cover Supply, Installation, Testing & Commissioning of 230 V AC Geyser 25 Ltrs 

capacity 5 star rating complete with branded inlet and outlet PVC pipe etc. The price shall also 

include drilling, grouting of nuts & bolts and finishing. The features of Geyser should be as 

follows:  

(i) Geyser should have polycarbonate body.  

(ii) Geyser should be of vertical mounted type.  

(iii) Multiple Safety system for protecting Geyser.  

(iv) LED ON and OFF indication.  

(v) Suitable for High Pressure and Pressure Pump installations.  

(vi) High efficiency long life heating element.  

Make: Bajaj, Havells, Usha, Crompton, Recold.  

 

 Item No. 42: Supply & Erection of LT Sub-Distribution board  

The sub distribution panel should be suitable for Outdoor operation on 3 phase 4 wire 50Hz AC 

system and should be fabricated from 1.63 mm sheet steel and GI angle of 50mm x 50mm x 6mm 

size. It shall be painted with Powder Coated (50-micron thickness). It will be totally enclosed, dust 

and vermin proof. Thickness of the coating shall not be less than 50micron. Hinged doors shall be 

provided both on from and rear to enable installation, inspection and maintenance of cable 

connections. The size shall be approx. 920mm width, 310mm depth and 1400 mm height.  

A canopy of 2.0mm thick sheet steel shall be provided on top for preventing the entry of rain 

water inside the panel. The panel will be required to be mounted on bricks, cement and concrete 

plinth 20 cm above the ground level which shall be cast in the ratio of 1:2:4. The canopy height 

shall be 50mm and canopy shall protrude by 75mm on each side.  
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The above panel shall have high quality aluminum bus bars suitable for a rating not less than 400 

amp. which will be properly tapped in overlap with PVC insulated tape of ISI mark and of colours 

red, yellow, blue and black for different phases & neutral.  

The following MCCB as per site requirements should be provided on the Sub Distribution panel 

with proper and separate fabricated chamber for different Equipments. The connections to the 

bus bar shall be firmly made through the extension pieces of copper or brass strip of adequate 

size. The cable termination at no stage shall be connected directly with the MCCB contacts. All the 

MCCB shall be provided as per IS 13947 Pt.2 or latest) with the indications lights on all different 

phases.  

a) MCCB  Four Pole 300 Amp/50 KA               1 nos for incoming lines.   

b) MCCB  Three Pole 100 amp/35 KA               2 nos for outgoing feeders.  

c) MCCB  Three pole 63 amp/25 KA    2 nos for outgoing feeders.  

  

For incoming line, voltmeters 0-500 V with selector switch and ammeter 300 A with CTs. And 

selector switch and indication lights shall be provided so as to assess the load conditions on the 

incoming feeders, Cable alley of suitable size should be available for incoming and outgoing 

cables and sufficient elbow room shall be available.   

The design and drawing of the above panel should be prepared by the successful tenderer and 

got approved from The Railway, before starting the fabrication of the panel. BHEL, Dy. CEE 

(Railways) or his authorized representative may inspect the Progress of fabrication stage of the 

panel at contractor’s work. The instructions of Dy.CEE(Railways) about the drawing, design and 

fabrication of the panel will be binding on the contractor.  

  

Item No. NS-43:LED Bulk Head Luminare, 9W  

The price shall cover supply, fixing and commissioning of integrated LED Bulk Head Luminare 9W 

comprises of pressure die cast housing, Acrylic diffuser and frame with IP.65 Protection suitable 

for 230 V, 50 Hz AC supply. Make: Bajaj, Phillips, Crompton Greaves, Bajaj, Osram, Havells  

 

Item No. 44: Supplying and fixing 5 A to 32 A rating, 240/415 V, 10 kA, "C" curve, miniature circuit 

breaker suitable for inductive load of various poles in the existing MCB DB complete with 

connections, testing and commissioning etc. as required as per CPWD E&M DSR Item no. 2.10. 

Make: Legrand, GE, Havells, Schneider, Standard, Indoasian, CRS, Indokopp, HPL.   

 

Item No. 45: Providing and fixing various rating and breaking capacity and pole MCCB with 

thermomagnetic release and terminal spreaders in existing cubicle panel board including drilling 

holes in cubicle panel, making connections, etc. as required.  as per CPWD E&M DSR Item no. 2.2. 

 

Item No. 46: Supplying and erecting Borewell submersible pumpset of 3.75KW/5 HP with 415 V, 

50 Hz AC supply suitable for 150 mm dia. borewell suitable for 70 to 250 LPM discharge at 87 to 

48 m head & (max. efficiency at 76 m head & 160 lpm) discharge & delivery pipe of Size-50 mm 

diameter with a necessary H type clamps as per  as  per specification no. WP-SMP 
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Item No. 47: Supplying and erecting Borewell submersible pumpset of 5.625 KW/7.5 HP with 415 

V, 50 c/s AC supply suitable for 150 mm dia. borewell suitable for 60 to 175 LPM discharge at 97 

to 56 m head & (max. efficiency at 79 m head & 125 lpm) discharge & delivery pipe of Size-50 mm 

diameter with a necessary H type clamps  as  per specification no. WP-SMP. 

 

Item No. 48: Supplying and erecting Centrifugal water pump (Monoblock), 415 V, three-phase, 

50-cycles A.C. supply of 5.625 KW/7.5 HP with discharge 4.5/8.6 Litres per second (LPS) for head 

of 32/52 m and 65 mm suction/ 50 mm delivery pipe of size or with discharge of 11.1/19.9 Litres 

per second (LPS) for head of 16/30 m and 80mm suction/ 65mm delivery pipe of size, on provided 

C.C. foundation as per specification no. WP-CGP  

 

Item No. 49: Supplying and erecting Centrifugal water pump (Monoblock), 415V, three phase 50 

cycles A.C. supply of 2.25KW/ 3 HP with discharge 4.9/9.2 Litres per second (LPS) for head of 

10/26 m and 65 mm suction/ 50 mm delivery pipe on provided C.C. foundation as per 

specification no. WP-CGP 

 

Item No. 50: Supplying and erecting ISI mark GI pipe 50 mm. dia C-class position with accessories 

complete as per specification no CW-PLB/GP.  

 

Item No. 51: Supplying and erecting ISI mark GI pipe 65 mm. dia C-class position with accessories 

complete as per specification no CW-PLB/GP. 

 

Item No. 52: Supplying and erecting flat flexible 3 core 4 sq mm PVC sheathed submersible type 

copper cable suitably clamped at fixed intervals with column pipe assembly complete  

 

Item No. 53: Supplying & erecting automatic control panel for 3 Ph, 415 volt, A.C. 

Submersible/centrifugal pump set upto 7.5 HP consisting of DOL starter having relay range 9-14 

AMP,S.P.P., Combined ammeter/ voltmeter, phase indicating lamp enclosed in CRCA powder 

coated Vibration proof enclosure with IP 54 protection. Control Panel should offer single phasing, 

phase reversal, phase imbalance etc.  

 

Item No. 54: Supplying and erecting D.O.L. Starter 400V. 3 phase, 50 cycles with no volt coil and 

overload element with necessary materials and connected to supply upto 7.5 H.P  

 

Item No. 55: Supplying and erecting 50 mm dia. gunmetal sluice valve at position with necessary 

materials complete  
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Item No. 56: Supplying and erecting 65 mm dia. gunmetal sluice valve at position with necessary 

materials complete  

 

Item No. 57: Supplying and erecting non-return valve 50 mm dia in position made of gunmetal 

complete  

 

Item No. 58: Supplying and erecting non-return valve 63 mm dia in position made of gunmetal 

complete  

 

Item No. 59: Supplying and erecting pump protection relay comprising current sensing phase 

failure and UV+OV relay with dry run and overload protection suitable for 3 phase pumps  

  

Item No. 60: Supplying & erecting Water level controller 230/ 415V AC., Four way for 

underground & Over-head tank operation  

 

Item no. 61: Survey and Preparation of Drawings of structures   

 

The item covers survey and Preparation/Development of Drawing/Tracing of electrical 

network/tracing of route of electrical LT Cable and supply of Autocad drawings/plans. It shall be 

Contractor’s responsibility to get approval from Railways before start of work and within 60 days 

from the award of work. The size of each drawing/tracing shall be A2/A1 size and preparation of 

ammonia print in 05 copies.  

The drawing/tracing Job shall be for various items and details are as follows:  

- General Arrangement of distribution 415V of 50 Hz supply to various loads. 

- Type-II Quarter  

- Type-III Quarter  

- Type-IV Quarter  

- Other Miscellaneous drawings /LT cable routing and Colony street lighting 

arrangement. 

  

The drawing/tracing should show the following information:  

i) Layout of conduit pipe on roof and walls.  

ii) Position and size of GI boxes.  

iii) Lay out of wiring with size and wires.  

iv) Position of switches and sockets.  

v) Position of ceiling Rose/Holders.  

vi) Position of meter cum distribution board.  

vii) Layout of incoming cable with cable sizes.  
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viii) Staircase wiring etc.  

ix) Any other item required to complete the work and not mentioned above or as directed 

by Railway Engineer.  

Contractor shall supply drawing/tracing as per site and on the adequate size of paper prepared on 

AutoCAD after duly approved by purchaser then preparation of Ammonia Print from existing tracing 

shall be provided by contractor in 5 prints. These Tracings/drawings can be modified if required “as 

erected” after completion of work. 

  

The bidder shall quote single lumpsum amount for each specific structure.  

 

List of Makes for Material   

1.  MCCB: L&T, GE, Havells, C&S, ABB, Siemens, LegrandRittal, or Scheinder  

2.   MCB: Standard, Indo Kupp, Havells, C&S, GE, ABB, Legrand, Siemens, Schneider, 

Standard   

3.   G.I.Pipe: Tata, Jindal, BST, confirming to IS: 1239 -1990 or ISI Mark.    

4.   PVC wire: Nicco, L&T, National, Delton, Anchor, Havell‟s, Plaza, KEI, Phenolex & 

Skytone.   

5.   Electrical Accessories:   SSK, Anchor, Havell‟s& East-west   

6.   PVC Conduit:  Any ISI Brand to be approved by purchaser.   

7.   MCB Distribution Box: Standard, MDS, Havells‟s, Indo Kupp.   

8.   Exhaust Fan:  Khaitan, Summer Cool, Usha, Bajaj.   

9.   Ceiling Fan:  C&G, Bajaj, Khaitan, Usha.   

10.   Electronic Fan regulator: Metro ortem,Bajaj&Khaitan  

11.   LED Fitting: C&G, Philips, Bajaj,surya.   

12.   Geyser: Bajaj, Havell‟s, Usha  

13.    HDPE Pipe any make ISI mark  

14.   Heat Shrinkable Jointing KIT for HT: 3 M Birla, Safe kit, Cab seal, Power Tech, Denson  

15.  LT & HT power armoured XLPE Cables: Havells, ALPHA, Universal, Gloster, Asian, 

Skytone,  

KEI, Windsor, Polycab and Paragon.  

16.  CTs, Ammeter & Voltmeter: AE, IMP, Enercon  

  

One sample of each item should be submitted to the site supervisor before using at site. All items 

specifically mentioned or not in the above list of approved makes or elsewhere in the specification but 

otherwise required to be used shall be got approved from the Dy.CEE Railways or his authorized 

representative by showing the sample of the same.  
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Chapter II- TECHNICAL SPECIFICATIONS & DRAWINGS FOR 

INFORMATION 
 

NOTE: Contractor has to make himself well conversant with the Customer specification. 

In case of ambiguity between BHEL and customer specification, customer specification 

shall prevail. 
 

Design Standards 

 

The Railway Project including Project Facilities shall conform to design requirements 

set out in the following documents: 

 

Indian Railways Permanent Way Manual, Indian Railway Bridge Manual, Indian 

Railway Schedule of Dimensions & relevant IRS Specifications referred in the Manual, 

Indian Railway Signalling Engineering Manual, Indian Railway Telecom Manual, AC 

Traction Manual, Rules for Opening Railways 

 

Latest Version 

Latest version of the Manuals, Specifications and Standards including the amendments 

notified/published by the Base Date shall be considered applicable. 

 

 

Absence of specific provision 

 

In the absence of any specific provision on any particular issue in the aforesaid Manuals, 

specifications, or Standards, the following standards shall apply in order of priority 

Bureau of Indian Standards (BIS) Euro Codes or British Standards or American 

Standards 

 

Any other specifications/standards proposed by the Contractor and reviewed by the  

Authority’s Engineer. 

 

 

Specifications and Standards 

All Materials, works and construction operations shall conform to the following 

manuals: 

 

  

(a) Indian Railways Permanent Way Manual 

(b) Indian Railway Bridge Manual 

(c) Indian Railway Schedule of Dimensions 

(d) The relevant IRS Specifications 

(e) Specifications of Works of concerned zonal railway 

 

Bidder to note that above list is not exhaustive and other railway standards as required 

for OHE foundation works shall be applicable for the works. 
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In case of any contradiction in the various codal provisions, the order of precedence 

shall be as follows:- 

aa) Provisions of RDSO tender document 

bb) IRS Codal provisions 

cc) IRC Codal provisions 

dd) IS (BIS) Codal provisions 
 

 

 

RDSO standards 
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Note:  

 

The above list is indicative and not exhaustive and bidder is expected to get 

conversant with latest RDSO, Core, ACTM & railway standards and drawings. All 

works are to be strictly executed as per Railway standards and drawings. Bidder is 

requested to arrange Railway standards and drawings on his own and no standards 

will be provided by BHEL. 
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Chapter III- PREAMBLE FOR THE SCHEDULE OF QUANTITIES 

(SOQ) 
 

 

1) Details of the items in this Schedule shall be read in conjunction with the corresponding 

Railway specifications, drawings and other documents and shall have precedence over any 

contrary statement mentioned anywhere in this document. 

 

2) The work shall be carried out as per construction drawings, specifications and the 

description of the items in this schedule and/or Engineer’s instructions. Drawings enclosed 

with these documents are only indicative giving some idea of the type of work involved.  

The layout, sizes and details of the building, structures and foundations shown in tender 

drawings may vary at a large extent during actual construction.  Final drawings will be 

issued progressively during the execution of the work. 

 

3) Items  of  work  provided  in  this  schedule  but  not  covered  in  the  specifications  shall  

be  executed  strictly  as  per   instructions  of  the  Engineer. 

 

4) Unless  specifically  mentioned  otherwise  in  the  contract,  the  bidder  shall  quote  his  

rates  for  the  finished  items and  shall  provide  for  the  complete  cost  towards  fuel,  

tools,  tackle,  equipment,  constructional  plant ,  temporary  works,  labour  materials,  

levies ,  taxes ,  transport,  layout,  repairs, rectification,  maintenance  till  handing  over,  

supervision,  shops,  establishments,  services ,  temporary  roads,  revenue  expenses,  

contingencies,  overheads,  profits and  all  incidental  items  not  specifically  mentioned  

but  reasonably  implied  and  necessary  to  complete  the  works  according  to  the  contract. 

 

5) The  rate  quoted  shall  be inclusive  of  cleaning  the  site  of  any  vegetation,  dressing  

and micro leveling  etc.,  required  for  commencement  of  site  activities.  No separate 

payment will be made  towards   the same. 

 

6) The  rate  shall  also  be  inclusive  of  carrying  out  survey  of  site  to  establish  levels  and  

coordinates  at  suitable  intervals,  form  existing  grid  levels  and  coordinates  furnished  

by  the  owner,  establish  bench  marks,  setting  out  the  location  and  levels  of  the  

proposed  structures,  constructions  and  making  references,  pillars  and  other  

identification  marks  etc.  No separate payment will be made towards the same. 

 

7) The rate quoted shall be inclusive of liaising with customer for approval of drawings 

prepared/furnished by BHEL. BHEL will provide drawings to contractor. Contractor shall 

take prior approval from customer before proceeding for site work. No separate payment 

will be made towards   the same. 

  

 

8) Rates shall be quoted both in figures and in words in clear legible writing.  No over writing 

is allowed.  All scoring and cancellation should be counter signed by the bidder.  In case of 

illegibility, the interpretation of the engineer shall be final.  All entries shall be in English 

language. 
 

9) Engineer’s decision shall be final and binding on the contractors regarding clarification of 

items in this schedule with respect to the other section of the contract. 
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10) Incase of any discrepancy between item descriptions, relevant drawing and/ or 

specification clarification shall be sought at tender stage itself.  Otherwise, it shall be 

assumed that the bidder has quoted for the more stringent requirement. 

 

11) The price also includes dismantling of all connected temporary arrangements, back filling 

with earth and compacting the same to the required height and width as per drawing to 

ensure safety of foundation, confining the exposed height of foundation block to within 10 

cm., and removal of spoil. The BHEL’s Engineer shall certify where use of chisel and 

hammer has been necessary. 
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The tentative location & details of facilities extracted from CORE tender document are 

indicated below for information purpose only. 

 

Staff Quarters 

 

S.No. Section & 

Group 

Location  Types 

of 

Quarte

rs  

Single 

Stores/Multi-

storey 

building 

No of 

Quarters 

Approx. 

Plinth 

area of 

each unit 

(Qtr) 

Leng

th of 

Road 

Length of 

boundary 

wall 

1 (A ) 

Birlanagar 

– Etawah 

Gr-239 

Bhind Type-II Single-storey 05 55.47 m2 500m 250m 

 Type-III  Single-storey 02 65.67 m2 

 Type-IV Single-storey 01 88.66 m2 

Malanpur Type-II Single-storey 05 55.47 m2 500m 250m 

 Type-III  Single-storey 02 65.67 m2 

 Type-IV Single-storey 0  
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Chapter IV: Quality 

1) Introduction 

 
This part of the specification covers the sampling, testing and quality assurance 

requirement for all civil and structural works covered in this specification. This part of 

the technical specification shall be read with other parts of the technical specifications, 

general condition of contract and special condition of contract, which covers common 

QA requirements. Wherever IS code or RDSO standards have been referred they shall be 

the latest revisions. 

 

The QA and QC activities in all respects as specified in the technical specifications/ 

drawings / data sheets /quality plans / contract documents shall be carried out at no extra 

cost to the owner. The contractor shall prepare detailed construction and erection 

methodology scheme which shall be compatible to the requirements of the desired 

progress of work execution, quality measures, prior approvals if any and the same shall 

be got approved by the BHEL and Railway(Authority’s Engineer). If required, work 

methodology may be revised/reviewed at every stage of execution of work at site, to suit 

the site conditions by the contractor at no extra cost to the owner. 

  
2) Methodology  

 

The  Contractor  shall,  at  least  15  (fifteen)  days  prior  to  the  commencement  of 

construction,  submit  to  the BHEL and  Railway( Authority’s  Engineer) for  review  the  

methodology proposed to be adopted for executing the Works, giving details of 

equipment to be deployed,  traffic  management  and  measures  for  ensuring  safety. The 

BHEL and Railway(Authority’s Engineer) shall complete the review and convey its 

comments, if any, to the Contractor within a period of 10 (ten) days from the date of 

receipt of the proposed methodology from  the  Contractor.  For the avoidance of  doubt,  

the  Parties  agree  that  the methodology  for  executing  critical  works  such  as  laying  

foundations,  erection  of masts and stringing of conductors shall ordinarily rely on 

mechanised means. For the avoidance  of  doubt,  the  Contractor  shall  use  auger  

machine  for  excavation  of foundations, and mechanised equipment for erection of steel 

structures, or any equivalent thereof. 

 

3) QA and  QC Manpower 

      

The contractor shall appoint adequate work force at site. Contractor shall give details 

organization chart and appointed manpower details for BHEL approval /acceptance. The 

contractor shall appoint a dedicated, experienced and competent QA&QC in charge at 

site. The contractor shall nominate one overall QA coordinator for the contract detailing 

the name, designation, contact details and address at the time of post bid discussions. All 

correspondence related to Quality Assurance shall be addressed by the contractors QA 

coordinator to BHEL. BHEL shall address all correspondence related to Quality issues to 

the contractors QA coordinator. 
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4) Laboratory and Field Testing 

      

The field laboratory for QA and QC activities shall be constructed and set-up by the 

contractor. The Laboratory shall be constructed and installed with the adequate facilities 

to meet the requirement of envisaged test set up as per RDSO standard requirement. 

Temperature and humidity controls shall be available wherever necessary during testing 

of samples. The contractor shall deploy and equip the field quality laboratory for meeting 

the field quality plan requirements. 

 

The Contractor shall procure all  documents,  apparatus  and  instruments,  fuel, 

Consumables, water, electricity, labour, Materials, samples, and qualified personnel as 

are  necessary  for  examining  and  testing  the Works,  Materials. The cost of testing of 

Construction, Materials and workmanship shall be borne by the Contractor. 

 

The contractor shall furnish a comprehensive list of testing equipment’s / instrument 

required to meet the planned/scheduled tests for the execution of works for BHEL 

acceptance/ approval. The contractor shall mobilize the requisite laboratory equipment 

and QA&QC manpower at least 15 days prior to the planned test activity as per the 

schedule of tests. All equipment’s and instruments in the field shall be calibrated before 

the commencement of tests and then at regular intervals, as per the manufacturer’s 

recommendation and as directed by the BHEL. The calibration certificates shall specify 

the fitness of the equipment’s and instruments within the limit of tolerance for use. 

Contractor shall arrange for calibration of equipment’s and instruments by an NABL / 

NPL accredited agency and the calibration report shall be submitted to BHEL. 

 
 

5) Sampling And Testing of Construction Materials 
 

       For  determining  that  the  Works  conform  to  the  Specifications  and  Standards,  

the  

BHEL and Railway(Authority’s Engineer) shall require the Contractor to carry out or 

cause to be carried out  tests,  at  such  time  and  frequency  and  in  such  manner  as  

specified  in  this Agreement, and in accordance with Good Industry Practice for quality 

assurance. The Contractor  shall,  with  due  diligence,  carry  out  all  the  tests  in  

accordance  with  the Agreement  and  furnish  the results thereof to the BHEL and 

Railway(Authority’s Engineer).  Of the  total tests for each category or type to be 

undertaken by the Contractor under the provisions of  this  Agreement  and  Good  

Industry  Practice,  the  BHEL and Railway(Authority’s Engineer) shall  (a) carry out or 

cause to be carried out, test checks equal to about 10% (ten per cent) of the number of the 

tests required to be undertaken by the Contractor; and (b) witness or participate  in at least  

10% (ten per  cent) of the number of such tests conducted  or caused to be conducted by 

the Contractor.  

 

In the event that results of any tests conducted as per above  establish any Defects or 

deficiencies in the Works, the Contractor shall carry out remedial measures at its own 

cost and furnish a report to the BHEL and Railway(Authority’s Engineer) in this  behalf. 

The BHEL and Railway(Authority’s Engineer) shall require the Contractor to carry out 

or cause to be carried out  tests  to  determine  that  such  remedial  measures  have  
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brought  the  Works  into compliance with the Specifications and Standards, and the 

procedure shall be repeated until such Works conform to the Specifications and 

Standards. 

 The method of sampling for testing of construction materials and work / job samples 

shall    be as per the relevant IS / RDSO standards in line with the requirements of the 

technical specification / quality plans. The contractor shall carry out testing in accordance 

with the RDSO standards in line with the requirements of the technical specifications and 

quality plans.  

 Where no specific testing procedure is mentioned, the tests shall be carried out as per the 

best prevalent engineering practices and to the directions of the Engineer. All testing shall 

be done in the presence of the engineer or his authorized representative in a NABL 

accredited / Govt. Laboratory acceptable to BHEL and Railway(Authority’s Engineer). 

 

The  Contractor  shall  submit  the  following  samples  of  Materials  and  relevant  

information to the BHEL for review:  

(a)   manufacturer’s test reports and standard samples of manufactured Materials; and  

(b)   samples of such other Materials as the BHEL may require.   

 

6) Inspection and review by the Railway 

 

 

The Railway(Authority’s Engineer) or any representative authorised by the 

Railway(Authority’s Engineer) in this behalf may inspect and review the progress and 

quality of the construction of Works and issue appropriate  directions  to  the  Authority’s  

Engineer  and  the  Contractor  for  taking remedial action in the event the Works are not 

in accordance with the provisions of this Agreement. 

 

7) External technical audit 

 

At  any  time  during  construction,  the  Railway(Authority’s Engineer)  may  appoint  

an  external  technical auditor to conduct an audit of the quality of the Works. The findings 

of the audit, to the  extent  accepted  by  the  Authority,  shall  be  notified  to  the  

Contractor  and  the Authority’s Engineer for taking remedial action in accordance with 

this Agreement. The Contractor shall provide all assistance as may be required by the 

auditor in the conduct of its audit hereunder. 

 

8) Inspection of records 

 

The Authority shall have the right to inspect the records of the Contractor relating to  

the Works. 

 

 

 

9) Inspection of Works 

 

The Railway(Authority’s Engineer),BHEL and its authorised representative shall at all 

times: 
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(a)   have full access to all parts of the Site and to all places from which natural  

Materials are being obtained for use in the Works; and   

(b)   during construction at the Site and at the place of production, be entitled to examine, 

inspect, measure and test the Materials and workmanship, and to check the progress. 

 

The Contractor shall give the Railway(Authority’s Engineer),BHEL and its authorised 

agents access, facilities  and  safety  equipment. 

 

The contractor shall submit a monthly inspection report to the BHEL and the Contractor 

bringing out the results of inspections and the remedial action taken by the Contractor in 

respect of Defects or deficiencies.  

 

10) Monthly progress reports 

 

During the Construction Period, the Contractor shall, no later than 10 (ten) days after the 

close  of  each  month,  furnish  to  the  BHEL on the progress of Works and shall promptly 

give such other relevant information as may be required by the BHEL and 

Railway(Authority’s Engineer). 

 

11) Examination of work before covering up 

 

In respect of the work which the BHEL and Railway(Authority’s Engineer) are entitled 

to examine, inspect, measure or test before it is covered up or put out of view or any part 

of the work is placed thereon, the Contractor shall give notice to the BHEL and 

Railway(Authority’s Engineer) whenever any such work is ready and before it is covered 

up. BHEL and Railway(Authority’s Engineer) shall then  either  carry  out  the  

examination,  inspection  or  testing  without  unreasonable delay, or promptly give notice 

to the Contractor that the BHEL and Railway(Authority’s Engineer) does not require to 

do so. Provided, however, that if any work is of a continuous nature where it is not 

possible or prudent to keep it uncovered or incomplete, the Contractor shall notify the 

schedule of carrying out such work to give sufficient opportunity, not being less than 3 

(three) business days’ notice, to the BHEL and Railway(Authority’s Engineer) to conduct 

its inspection, measurement or test while the work is continuing. Provided further that in 

the event the Contractor receives no response from the BHEL and Railway(Authority’s 

Engineer) within a period  of 3  (three) business days  from  the date on which  the  

Contractor’s notice  

hereunder is delivered to the BHEL and Railway(Authority’s Engineer), the Contractor 

shall be entitled to assume that the BHEL and Railway(Authority’s Engineer) would not 

undertake the said inspection. 

 

 

 

12) Rejection 

 

If,  as  a  result  of  an  examination,  inspection,  measurement  or  testing,  any  Plant, 

Material,  design  or  workmanship  is  found  to  be  defective  or  otherwise  not  in  

accordance  with  the  provisions  of  this  Agreement,  the  BHEL and 

Railway(Authority’s Engineer)  may  
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reject such Plant, Material, design or workmanship by giving notice to the Contractor,  

with reasons. The Contractor shall then promptly make good the Defect and ensure  

that the rejected item complies with the requirements of this Agreement.   

 

If the BHEL and Railway(Authority’s Engineer)  requires a Plant, Material, design or 

workmanship to be  

retested, the tests shall be repeated on the same terms and conditions, as applicable in  

each case. If the rejection and retesting cause the BHEL and Railway(Authority’s 

Engineer)  to incur any additional  

costs, such costs shall be recoverable by the BHEL and Railway(Authority’s Engineer)  

from the Contractor and may be deducted by the BHEL and Railway(Authority’s 

Engineer)  from any monies due to be paid to the Contractor. 

 

The Contractor shall not be entitled to any extension of time on account of rectifying  

any Defect or retesting. 

 

13) Remedial work   

 

Notwithstanding any  previous  test  or  certification,  the  BHEL and Railway(Authority’s 

Engineer)  may instruct the Contractor to:   

(a)  remove  from  the  Site  and  replace  any  Plant  or  Materials  which  are  not  in  

accordance with the provisions of this Agreement;   

(b)  remove  and  re-execute  any  work  which  is  not  in  accordance  with  the  

provisions of this Agreement and the Specification and Standards; and   

(c)  execute  any  work  which  is  urgently  required  for  the  safety  of  the  

Railway(Authority’s Engineer)  Project,  whether  because  of  an  accident,  

unforeseeable  event  or  otherwise; provided that  in case  of  any  work  which  is  

required  on  account  of  a  Force Majeure Event. 

 

If  the  Contractor  fails  to  comply  with  the  instructions  issued  by  the  BHEL and 

Railway(Authority’s Engineer)  within  the  time  specified  in  the  BHEL and 

Railway(Authority’s Engineer)  notice  or  as  mutually  agreed,  the  BHEL and 

Railway(Authority’s Engineer)  may  advise  to have the work executed by another 

agency.  

 

14) Quality control  System & records 

 

The Contractor shall hand over to the BHEL and Railway (Authority’s Engineer)  a copy 

of all its quality control records and documents before the Completion Certificate. 

The Contractor shall establish a quality control mechanism to ensure compliance with  

the  provisions  of  this  Agreement  (the  “Quality  Assurance  Plan”  or  “QAP”)  in  

accordance with ISO-9001.   

 

The  Contractor  shall submit  to  the Railway and BHEL and take approval its Quality 

Assurance Plan from Railway which shall include the following:  

(a)  organisation,  duties  and  responsibilities,  procedures,  inspections  and  
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documentation;  

(b)  quality  control  mechanism  including  sampling  and  testing  of  Materials,  test  

frequencies,  standards,  acceptance  criteria,  testing  facilities,  reporting,  

recording  and  interpretation  of  test  results,  approvals,  check  list  for  site  

activities,  and  proforma  for  testing  and  calibration  in  accordance  with  the  

Specifications and Standards and Good Industry Practice; and   

(c)  internal quality audit system. 

 

15) Suspension of unsafe Construction Works 

 

Upon  recommendation  of  the  BHEL and Railway(Authority’s Engineer)  to  this  effect,  

or  on  its  own volition in cases of emergency or urgency, the BHEL and 

Railway(Authority’s Engineer)  may by notice require the Contractor  to  suspend  

forthwith  the  whole  or  any  part  of  the  Works  if,  in  the reasonable opinion of the 

BHEL and Railway(Authority’s Engineer), as the case may be, such  work  threatens  the  

safety  of  the  Users  and  or  other  persons  on  or  about  the Railway Project. 

 

The Contractor shall suspend the Works or  any  part  thereof  for  such  time  and  in  

such  manner  as  may  be  specified  by  the BHEL and Railway(Authority’s Engineer)   

and  thereupon  carry  out  remedial  measures  to  secure  the  safety  of suspended  works,  

the  Users,  other  persons  and  vehicles  on  or  about  the  Railway Project.  

         

16) Purchase And Service 

 

            All Material shall be procured from RDSO approved vendor list. 

 

17) Field Quality Plan 

 

The contractor shall prepare the FQP in line with RDSO standard and take prior approval 

from BHEL and Railway (Authority’s Engineer). 

 

18) General QA Requirements 
 

The contractor shall ensure that the works, BOIs and services under the scope of contract 

at site or at any other place of work are in accordance with the BHEL technical 

specification, RDSO standards, approved drawings / data sheets / quality plans and BOQ. 

All the works, BOIs and services shall be carried out as per the best prevalent engineering 

practices and to the directions of the Engineer. 

 

The contractor shall Carried out the laboratory and field tests and carry out independent 

tests in the site laboratory; wherever necessary (All tests are to be strictly executed as per 

RDSO standards. The tests which cannot be carried out in the site laboratory shall be 

done at a laboratory as per RDSO standard. The test samples for such test shall be jointly 

selected and sealed by the engineer and thereafter these shall be sent to the concerned 

laboratory through the covering letter signed by BHEL engineer and Railway(Authority’s 

Engineer). The test report along with the recommendations shall be obtained from the 

laboratories without delay and submitted to BHEL and Railway. 
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The contractor shall Maintain records of all testing, including cross referencing to items 

of work to which each test refers and the location from which any samples were obtained 

for testing. 
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Chapter V: Indicative Map 

 

 


