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Construction of site office, storage shed and other infrastructure 
facilities at 2 x 500 MW ANPARA-D, Distt. Sonebhadra, UP. 
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and OHSAS 18001 certified 
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SubContract and Purchase 
Deptt. 

 
 

 
Bharat Heavy Electricals Limited 

(A Govt. Of India Undertaking) 
Power Sector – Northern Region, 

Plot  No.  25 , Sector - 16A ,  
Distt. Gautam Budh  Nagar,  NOIDA – 201 301.INDIA 

                Phone: 0091-0120-2515476/ 2416407/ 2515479 
                        Fax      091-0120-2515464/ 2515467                        

Email: sku@bhelpsnr.co.in / rb@bhelpsnr.co.in 
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                      IMPORTANT NOTE 
 

PURCHASER OF THIS TENDER DOCUMENT IS ADVISED TO CHECK AND 
ENSURE COMPLETION OF ALL PAGES OF TENDER DOCUMENT AND 
REPORT ANY DISCREPANCY TIMELY FOR CORRECTIVE ACTION, IF ANY, TO 
THE ISSUING AUTHORITY BEFORE THE BIDS ARE SUBMITTED. ORIGINAL 
COPY OF TENDER DOCUMENT COMPLETE IN ALL RESPECTS MUST BE 
SUBMITTED BACK AS PART OF THE BID WITHOUT WHICH THE SAME IS 
LIABLE TO BE REJECTED BY BHEL. 

 
 
 

THIS TENDER SPECIFICATION ISSUED TO: 
 

   M/S----------------------------------------------------------- 
 

----------------------------------------------------------- 
 

----------------------------------------------------------- 
 

----------------------------------------------------------- 
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Bharat Heavy Electricals Limited 

(A Govt. Of India Undertaking) 
Power Sector – Northern Region, 

Plot  No.  25 , Sector - 16A ,  
Distt. Gautam Budh  Nagar,  NOIDA – 201 301.INDIA 

                Phone: 0091-0120-2515476/ 2416407/ 2515479 
                        Fax      091-0120-2515464/ 2515467                    

Email: sku@bhelpsnr.co.in / rb@bhelpsnr.co.in 

TENDER NOTICE 
 
Sealed tenders are invited from the contractors fulfilling qualifying requirements for 
the “Construction of site office, storage shed and other infrastructure facilities at 2 
x 500 MW ANPARA-D, Distt. Sonebhadra, UP.” 
 

TENDER NO. BHEL/NR/SCT/ANPARA-D/STORES:532 
       
 
     QUALIFYING  REQUIREMENTS: 
 

“Tenderer who wish to participate should have carried out one single work of 
similar nature of around Rs. 100 Lacs or two works of similar nature of around Rs. 
65 Lacs each or three works of similar nature of around Rs. 50 Lacs each or higher 
contract value during the last seven years and also have an average annual 
financial turnover of minimum of Rs. 140 Lacs during last three years (2004-05, 05-
06 and 06-07)”.  

 
          NOTES:   

 
  (i)        The Tender Documents comprise of following; 

   (a) General Conditions of Contract 
   (b) Special Conditions of Contract, Tender Notice, Project Synopsis etc.  
   (c)  Rate Schedule  
   (d)  Sketch and Drawings for Storage area 

 
          (ii)    Tender Documents with complete details are hosted in this web page. 

Bidder(s) intending to participate may download the tender document from the 
web site. Bidder(s) downloading the tender documents from the web site, shall 
remit Rs.1000/- (Rupees One thousand only) in the form of  crossed demand 
draft (non-refundable), in favour of BHEL, NOIDA along with their offer 

   
(iii)     Bidder(s) can also purchase hard copy of tender documents from this office.    

Tender documents (non transferable) will be issued on all working days 
between 09.30 Hrs. to 12.30 Hrs within the sale period i.e upto 14.08.2008 on 
payment of Rs.1,000/- (non-refundable) either in cash or by crossed demand 
draft in favour of BHEL, NOIDA.  Request for issue of tender document should 
clearly indicate Tender No. and work. 
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(iii) Tenders must be submitted to the undersigned latest by 14.08.2008 before 

opening of technical bids commences. Technical bids shall be opened at 
15.30 Hrs. on 14.08.2008. 

 
(iv) Earnest Money Deposit (EMD) : Refundable, Non-interest bearing EMD of Rs 

2,00,000/- shall be deposited by Account Payee Pay Order ‘OR’ Demand Draft 
in favour of “Bharat Heavy Electricals Limited” payable at Delhi/NOIDA . Those 
bidders who have already deposited ‘One Time ’EMD’ of Rs. 2,00,000/- with 
BHEL, PSNR, NOIDA need not submit EMD with the present tender. 

 
(v) Tenders not accompanied with Full Earnest Money Deposit, as indicated 

above, will not be considered. 
 

(vi) All corrigenda, addenda, amendments and clarifications to this Tender will be 
hosted in this web page and not in the newspaper. Bidders shall keep 
themselves updated with all such amendments. 

 
(vii) BHEL reserves the right to accept or reject any or all tenders without assigning 

any reason whatsoever. 
 

(viii) BHEL takes no responsibility for any delay/loss of documents or 
correspondences sent by courier/post. 

 
(ix) Purchase Preference will be given to CPSUs  as per Govt. Guidelines. 

 
             

 
 
 

DGM/ SCP 
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ISO 9001-2000, ISO 14001 

and OHSAS 18001 certified 
company 

SubContract and 
Purchase Deptt. 

 

 
Bharat Heavy Electricals Limited 

(A Govt. Of India Undertaking) 
Power Sector – Northern Region, 

Plot  No.  25 , Sector - 16A ,  
Distt. Gautam Budh  Nagar,  NOIDA – 201 301.INDIA 

                Phone: 0091-0120-2515476/ 2416407/ 2515479 
                        Fax      091-0120-2515464/ 2515467                    

Email: sku@bhelpsnr.co.in / rb@bhelpsnr.co.in 

 
                   DOMESTIC NOTICE INVITING TENDER 
 

    LAST DATE OF SALE                   :  14.08.2008 
    DATE OF OPENING                      :  14.08.2008 

 
 

NIT NO. / NAME OF WORK 
    

TENDER NO. BHEL/NR/SCT/ANPARA-D/STORES:532 
 

Sealed tenders are invited from the contractors fulfilling qualifying requirements 
for the “Construction of site office, storage shed and other infrastructure facilities 
at 2 x 500 MW ANPARA-D TPS TPS Stage I, Distt. Sonebhadra, UP.” 
 
 

 
 
   

NOTES 
1. Purchase Preference will be given to CPSU as per Govt. Guidelines. 
2. Please visit our website at www.bhel.com for details of NIT including Qualifying 

Requirements.   
3. Earnest Money Deposit (EMD): Refundable, Non-interest bearing EMD of 

Rs2,00,000/- shall be deposited by Account Payee Pay Order ‘OR’ Demand Draft in 
favour of  “ Bharat Heavy Electricals Limited” payable at Delhi/NOIDA . Those 
bidders who have already deposited ‘One Time ’EMD’ of Rs. 2,00,000/- with BHEL, 
PSNR, NOIDA need not submit EMD with the present tender.    

 
    

 
 

   DGM/SCP 
 

 
 
 



TENDER NO. BHEL/NR/SCT/ANPARA-D/STORES:532 

7 
 

 
Bharat Heavy Electricals Limited 

(A Govt. Of India Undertaking) 
Power Sector – Northern Region, 

Plot  No.  25 , Sector - 16A ,  
Distt. Gautam Budh  Nagar,  NOIDA – 201 301.INDIA 

  
 

PROCEDURE FOR SUBMISSION OF SEALED TENDERS: 
 

The tenderers must  submit their tenders as required in two parts  in 
separate sealed covers prominently superscribed as Part-I Technical bid 
and Part-II, Price bid also indicating on each of the cover tender 
specification no., date and time as mentioned in tender notice. 
 
TECHNICAL BID (COVER-I) 
 
Except Price bid Part-II, complete set of tender document consisting of 
General conditions of Contract, “Technical specification & Special terms and 
condition” (Part-I) issued by BHEL shall be enclosed in Part I Technical Bid 
only. All schedules, data sheets and details called for in the specification 
shall also be submitted along with technical bid. All details/ Data/ Schedules 
including offer letter duly signed and stamped are to be submitted in 
duplicate. 
 
PRICE BID (COVER-II) 
 
Tenderers may please note that price bid is to be submitted only in 
original copy of Tender i.e. Price bid (Part-II) issued by BHEL and no 
duplicate copy of same is required. 

 
These Two separate covers i.e. cover I & II shall together be enclosed in a 
third envelope (Cover-III) and this sealed cover shall be superscribed with 
tender specification No., due date, time and submitted to officer inviting 
tender as indicated in tender notice on or before due date as indicated. 
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PROJECT SYNOPSIS 

 

1. Name of the Owner  :   Uttar Pradesh Rajya Vidyut Utpadan Nigam Ltd 

2. Address                    :               ANPARA-D TPS   

District SONEBHADRA 

 UP 

3. Installed capacity     :   New project 

4. New Installation      :   2 x 500 MW 

5. Nearest Railway station :  Anpara  - 5 km 

Renukoot  -- 50  km 

Varanasi -  200 km 

6. Nearest City :    Renukoot  -- 50  km 

7. Nearest Airport :   Varanasi -  200 km 

8. Maximum Tempreture  :  48  Deg C 

9. Minimum tempreture :   Appx 2  Deg C  
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     SECTION - III 
 

SPECIAL CONDITION OF CONTRACT 
 
                   Clause     Title 
         No. 
                   -------------------------------------------------- 
                  34.0      Scope of Work 
                  35.0      Instruction to Tenderers 
                  36.0      Contractor's Supervision 
                  37.0      Supervisory Staff & workmen 
                  38.0      Tools & Plants/ IMTEs 

39.0 Material 
                  40.0      Execution of the work 
                  41.0      Methods of measurement 
                  42.0      Deviation 
                  43.0      Valuation of deviation 
                  44.0      Compliance to regulation & bye laws 

  45.0      Facilities to be provided by BHEL/ Contractor 
                  46.0      Progress reporting 
                  47.0      Drawing & documents 
                  48.0      Delay & Extension of Time 

49.0     Price Variation 
                  50.0      Income tax & Sales Tax 
                  51.0     Time Schedule 

         52.0      Terms of payment 
                  53.0     Rate schedule cum BOQ 

 54.0 Final Bill 
  55.0 Liquidated Damages 
  56.0 Security Deposit 
  57.0 Others 
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SECTION-III 
 

SPECIAL CONDITIONS of CONTRACTS 
 
                   
34.0  SCOPE OF WORK 
 
34.1 The tender specification covers the construction of all works for development of BHEL site 

office ANPARA-D TPS   Stage-1 of UPRVUNL at ANPARA-D TPS, Haryana. Work under 
this tender includes  supply & erection of steel trusses, columns etc,  AC sheet roofing and 
false ceiling, steel / wooden door, WBM roads, plumbling, sanitation, sewage, electrical 
works etc. including supply of all materials, labour, consumables, transportation, sample 
testing etc.  

 
34.2 The scope of work shall generally include but not limited to the construction of the following. 

The contractor is required to carry out all the items indicated in the BOQ cum rate schedule.  
 
(a) Office shed with tubular trusses, AC roof sheeting and brickwork walls. 
(b) Store shed with tubular trusses, AC roof sheeting and brickwork walls 
(c) Internal electrification work   
(d) Plumbing, sanitation and sewerage work 
(e) Septic Tank 
(f) Fencing, RCC sleepers etc 
(g) Store area development. 

 
The Contractor is required to cut / relocate some of the existing plants/ trees and to implant 
and maintain at least 25 new plants/ trees and land scapping with flowers etc. of 
approximately 100 Sq. M of assorted type at BHEL office or around and maintain it till the 
tenure of the contract. No separate payment will be made for this work. 

 
34.3 The work to be performed under this specification consists of providing labour, supervision, 

all materials (except those to be issued by BHEL as free issue items), scaffoldings, 
Construction equipment, tool & plants, supplies, transportation and storage of all items 
including such items which are not shown or specified but reasonably implied or necessary 
for successful completion of work including contractor’s supervision and in accordance with 
drawings and specifications.  

 
34.6 The work under this contract shall be carried out as per BOQ Cum Rate Schedule. In case 

the description / specifications as per BOQ are found to be incomplete CPWD 
specifications shall be followed. Quantities mentioned in the rate schedules are 
approximating only and liable for variation due to change of scope of work/ variation in 
schedule of quantities, changes in design etc. The tenderers shall undertake to execute 
actual quantities as per advice of BHEL Engineer and accordingly the final contract price 
shall be worked out  on the basis of quantities actually erected at site and payments will 
also be regulated for the same.  The quantities indicated against each item may vary to any 
extent and no compensation will be payable in variation of Individual quantity. However, in 
case of over all variation in Contract value (as indicted in LOI), beyond  (minus) 30%, 
the contractor will be eligible for compensation as per the following provision:  
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“The total executed value shall be raised by 10 % subject to the condition that the 
total value of work executed plus increase as above shall be limited to 70 % of the 
awarded contract value” 
 
Contractors are requested to take above into account while quoting. The contractor confirms 
that unit rates quoted above takes care of such variation during execution stage. 
  

        
34.7 BHEL-Power Sector (NR) is ISO 9001-2000, ISO 14001-1996, OHSAS 18001-1999, BS 

7799 and SA-8000 certified company. Quality of work, to customer’s satisfaction and system 
requirements is the essence of these certifications. The contractor in all respects will 
organize his work, systems, environment, process control documentation, tools, plant, 
inspection, measuring and testing equipments etc. as per instructions of BHEL engineer. 

   The contractor shall also comply with applicable legislation and regulations with regards to 
Health, Safety and Environmental aspects (HSE) for minimizing risk arising from 
occupational health, safety hazards, controlling pollution and wastage and he will be 
responsible for Health, Safety & Environment management at site for the construction 
activities to be carried out by them in accordance with requirements given under section I (a) 
of GCC. 

 
34.8 The contractor shall comply with following towards Social Accountability; 
 

(a) The contractor shall not employ any employee less than 15 years of age in pursuant to 
ILO convention. If any child labour were found to have been engaged , the Contractor 
shall be levied with expenses of bearing his education expenditure which will include 
stipend to substantiate appropriate education or employ any other member of family 
enabling to bear the child education expenditure. 

(b) The contractor shall not engage Forced/Bonded Labour and shall abide by abolition of 
Bonded Labour System(Abolition) Act, 1976. 

(c) The contractor shall maintain Health & safety requirement as stipulated in the Contract 
and Contract Labour (Regulation & Abolition) Act,1970. 

(d) The Contractor shall abide by UN convention w.r.t Human Rights and shall be liable for 
Discrimation/Corporal punishment for failure in meeting with relevant requirements. 

(e)  The Contractor shall abide the requirement of Contract Labour (Regulation & 
Abolition) Act,1970 for working hours. 

(f) The Contractor shall abide by the Statutory requirement of Minimum Wages Act 1948, 
payment of Wages Act 1936. 

(g) The Contractor shall arrange potable drinking water to its employees & workers. 
 
34.9 Contractor has to ensure availability of adequate First Aid facilities with trained nurse. 

Contractor has to maintain contact with local hospital having scanning & other ultra 
modern medical facilities required during emergency. 

 
35.0  INSTRUCTIONS TO TENDERERS 
 
35.1 The tenderers are advised to physically visit the site and  fully acquaint themselves  with site 

conditions, transportation routes, various distances and  the  fact  that other  contractors  
would  be  working  in  this  area  their  structures are to be protected. The material brought 
and stacked for construction should not make hindrance to other contractors.  Necessary 
precaution and arrangements including  sprinkling of water during work as  acceptable to 
BHEL  for  safety  &  security  for  the  above have to be made by the contractor. No claim 
will be entertained by BHEL on ground of lack of knowledge and the contractor's rates shall 
be deemed to have taken this into account. 
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35.2 The contractor, in the event of this  work  awarded  to  him, shall  establish  a  office at site  

and  keep  posted  an  authorised, responsible officer with valid Power of Attorney for the 
purpose of the contract.  Any order or instructions  of the `BHEL Engineer'  or  his  duly  
authorised  representative, communicated to  the  contractor's  representative  at  site  office 
will be deemed to have been  communicated to the contractor at his legal address.  

 
36.0  CONTRACTOR'S SUPERVISION 
 
36.1 The Contractor shall either himself supervise the execution of the Contract or shall appoint a 

competent Engineer/ agent approved by the BHEL Engineer to act in his stead. 
 
36.2  The  Contractor  shall  employ  an  Engineer/ Agent having atleast a `Degree of Bachelor in 

Civil Engineering' from a recognised  university (for any work  with a contract value    
exceeding Rupees Twenty Lacs) or having atleast  a  `Diploma  in  Civil Engineering'  from  
a recognised college ( for work with a contract value exceeding Rs.Two lacs  but  not 
exceeding Rupees 20 Lacs). 

 
36.3 The employment of an Engineer/ Agent as aforesaid shall not be necessary if the Contractor 

himself is in possession of a recognised technical qualification and is in the opinion  of the 
BHEL Engineer capable of  receiving instructions of the BHEL Engineer and of executing 
the work to the satisfaction of the BHEL Engineer . 

 
36.4 If the Contractor fails to appoint a suitable Engineer/ Agent as aforesaid, the BHEL Engineer 

shall have full powers to suspend the execution of work and stop payment of any money 
that may have become due until such date as a suitable Engineer / Agent is appointed and 
the Contractor shall be held responsible for the delay caused to the work and no extension 
of time on this   account shall be given to him. 

 
36.5 Orders given to the Contractor's Engineer / Agent shall be considered to have the same 

force as if they had been given to the Contractor himself. 
 
36.6 The Contractor or his Agent shall be in attendance at the site during all working hours and 

shall superintend the execution of work with such additional assistance in each grade as the 
BHEL Engineer may consider necessary. 

 
36.7 The Contractor or his accredited Agent shall attend, whenever required and without making 

any claim for doing so, either the office of the BHEL Engineer or the work site to receive 
instructions. 

 
36.8 The BHEL Engineer shall have full powers to instruct the Contractor to arrange for 

immediate termination of services, in connection with this contract, of any Agent, servant or 
employee whose continued employment is, in his opinion, undesirable, without assigning 
any reason.      

 
37.0  SUPERVISORY STAFF AND WORKMEN 
 
37.1 The contractor shall deploy all the experienced skilled, semiskilled and unskilled workmen 

required for all the works under these specifications.  BHEL reserves the right to decide on 
the suitability of the workers and other personnel who will be deployed by the contractor.  
BHEL reserves the right to insist on removal of any employee of the contractor at any time, 
if they find him unsuitable and the contractor shall forth with remove him. 
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37.2 The supervisory staff including qualified Engineers deployed by the contractor shall ensure 
proper out-turn  of  work  and  discipline on the  part of the labour put on the job by the   
contractor and in general see that the works are carried  out in a safe and proper manner 
and in  coordination with other  labour  and  staff  deployed  directly  by  BHEL  or  other  
contractors of BHEL / BHEL's Client / other agency. 

 
37.3 The work shall be executed under the usual conditions like rain, insufficient space, improper 

approach roads etc., affecting major construction work and in conjunction with numerous 
other operations at site. The contractor and his personnel shall cooperate with other 
personnel / contractor, coordinating their work with others and proceed in a manner that 
shall not delay or hinder the progress of work as a  whole. 

 
37.4 The contractor's supervisory staff shall execute the work in the most substantial and 

workman like manner in the stipulated time. Accuracy of work and aesthetic finish are 
essential part of this contract. The contractor shall be responsible to ensure that assembly 
and workmanship conform to the dimensions and tolerances given in the drawings/ 
documents / instructions given by BHEL Engineer from time to time.  

 
37.5  It is the responsibility of  the  contractor  to engage his workmen in shifts  or  on overtime 

basis for achieving the targets set by BHEL. The contractor's finally accepted rates shall 
include all these contingencies.  

 
37.6  During the course of construction, if the progress is found unsatisfactory, or in the opinion 

of BHEL, if it is found that the skilled workmen like masons, carpenter, bar binder, 
welder, piling rig operators, fitters, technicians etc. deployed are not   sufficient, BHEL 
after giving reasonable opportunity to the contractor, will induct on the work the required 
workmen in addition to contractor's workmen to improve the progress and shall recover 
additional cost  from the contractor's bills as per BHEL norms. 

 
37.7 If the contractor or his workmen or employees shall break, deface, injure or destroy any part 

of a building, road kerb, fence, enclosure, water pipes, cables, drains, electric or telephone 
posts or wire, trees or any other property or to any part of erected components etc., the 
contractor shall make the same good at his own expense or in default, BHEL may cause the 
same to be made good by other workmen or by other means and deduct the expenses (of 
which BHEL's decision will be final) from any money due to the contractor. 

 
37.8 The monthwise manpower deployment plan to be submitted as per  format (at Annexure-C 

to general conditions of  contract) is only to assess the capability as well as understanding 
of the contractor to execute the work. It shall be the contractor's responsibility to deploy the 
required manpower, for timely and successful completion of the job, to any extent over and 
above those indicated in the above deployment plan (including those which are not covered 
in the plan submitted ) without  any compensation on this account. 

 
38.0  TOOLS AND PLANTS / IMTEs 
 
38.1 All the T&Ps  and IMTEs (Inspection  Measuring and Testing Equipment ) required for 

successful and timely execution of the  work covered  within the scope of this tender, shall 
be arranged and provided by the contractor at his own cost in working condition. In the 
event  of  the failure of contractor to  bring necessary and sufficient T&Ps/ and IMTEs, 
BHEL will be at liberty  to arrange the same at the  risk  and  cost  of contractor including 
transportation cost of same from any of BHEL site/place and hire charges as applicable 
shall be deducted from contractor's bill.  Decision of BHEL in this regard shall be final and 
binding on contractor.  
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38.2 All distribution boards, connecting cables / welding cables, wire ropes, hoses etc. including 

temporary air / water/ electrical connections etc. shall have to be arranged by the contractor 
at his own cost.  

 
38.3 Consolidation  of ground and arrangement of sleepers / sand  bag filling etc.  for safe 

operation / movement of  equipment including cranes / trailers etc.  shall be the 
responsibility of the contractor at his cost.  

 
38.4 Contractor shall ensure deployment of serviced and healthy T&Ps including cranes, lifting 

tackles, wire ropes, Manila  ropes, winches  and slings etc. History card and maintenance 
records for major T&Ps will be maintained by the contractor and will be made available to 
BHEL Engineer for inspection as and when required. Identification for such T&Ps will be  
done as per BHEL Engineer's advice.  

 
38.5 Contractor shall ensure deployment of reliable and calibrated IMTEs (Inspection  measuring  

and Test equipment). The IMTEs  shall have test/ calibration certificates from authorised  / 
Govt.  approved / accredited agencies traceable to National / International standards. Each 
IMTE  shall  have a label indicating calibration status i.e. date of calibration,  calibration 
agency and due date for calibration. A list of such instruments  deployed by contractor at 
site with its calibration status is to be submitted to  BHEL Engineer  for  control.   

 
38.6 Retesting  / re-calibration shall also be arranged at regular intervals during  the  period  of  

use  as  advised  by BHEL  Engineer with  in  the  contract  price. The contractor will also 
have alternate arrangements for such IMTE so  that  work does  not  suffer  when the 
particular instrument is sent for calibration. Also if any IMTEs not found fit for use, BHEL  
shall  have  the  right to stop the  use  of such item and instruct the contractor to deploy 
proper item and recall i.e. repeat the readings taken by that instrument,  failing which BHEL 
may deploy IMTEs and retake the readings at contractor's   cost.   

 
38.7 BHEL shall have lien on all  T&PS, IMTEs & other equipment of  the  Contractor  brought  to  

the  Site  for  the  purpose of erection, testing and commissioning.  BHEL shall  continue  to  
hold  the lien on all such items throughout the period of Contract. No material brought to the 
Site shall be  removed  from  the  Site  by the Contractor and/or his Sub-contractors without 
the prior written approval of the Engineer.  

 
38.8 The monthwise  T&P  deployment  plan  to be submitted as per format (at Annexure-D to 

general conditions of contract)  is only to assess the capability as well as understanding of 
the  contractor to execute the work.  It shall be the contractor's responsibility to deploy the 
required T&P, for timely and  successful completion of the job, to any extent over and  
above those indicated in the above deployment plan (including those which are  not covered 
in the plan submitted) without any compensation on this account. 

                           
 
 
39.0      MATERIALS 
 
39.1 The contractor shall, at his own expenses (Inclusive of Taxes), provide all materials required 

for the work.  
39.2  All  stores and materials to be provided by the Contractor shall be of the best kind  in  

conformity  with the specifications laid down in the contract  or as per relevant Indian 
standard and the Contractor  shall,  if  requested  by  the BHEL Engineer,  furnish  
proof  to the satisfaction of BHEL Engineer that the materials so comply.  



TENDER NO. BHEL/NR/SCT/ANPARA-D/STORES:532 

15 
 

 
39.3 The Contractor shall, at his own expense and  without  delay, supply to  the BHEL  

Engineer samples of materials proposed to be  used in the works.  The BHEL 
Engineer shall within seven  days  of  supply  of  samples  or  within such further 
period as he may require will intimate to the Contractor in  writing,  whether  samples 
are  approved  by him or not. If samples are not  approved, the Contractor shall 
forthwith arrange to supply to  the BHEL  Engineer for his approval fresh  samples  
complying  with  the specifications  laid  down in the Contract. Any delay in  approval 
of samples (original or fresh ones) shall  not make the contractor eligible for any 
compensation. 

 
39.4 The BHEL Engineer shall have full powers for removal of any  or  all  of  the  materials 

brought to site by the Contractor  which are not in accordance with the Contract  
specifications  or do not conform in character or quality to samples approved by him.  In 
case of default on the part of the Contractor in   removing rejected materials, the Engineer 
shall be at liberty  to have them removed by other means.  The BHEL  Engineer shall have  
full  powers to procure other proper material to be substituted for rejected materials and in 
the event of the Contractor refusing to comply, he may cause the same to be supplied by  
other  means. All costs, which may attend upon  such removal and / or  substitution  shall  
be borne by the Contractor. 

 
39.5 The Contractor shall indemnify BHEL, its representatives or employees against any action, 

claim or proceeding relating to infringement or use of any patent or design  or  any  alleged  
patent  or design rights and shall pay any royalties or other charges which may be payable 
in respect  of  any  article  or  material or  part  thereof  included in the Contract. In the event 
of any claim being made or action being brought against BHEL or any agent, servant or 
employee of BHEL in respect  of   any  such matters as aforesaid, the Contractor shall 
immediately be notified thereof, provided that such indemnity  shall not apply when such 
infringement  has  taken  place in complying with the specific directions issued by BHEL but 
the  Contractor  shall  pay any royalties or other charges payable in respect of any  such  
use,  the amount  so  paid  being  reimbursed to the Contractor only if the use was the result 
of any drawings / specifications issued after submission of the tender.  

 
 39.6 The BHEL Engineer  shall be entitled to have tests carried out as   specified in the Contract 

for any materials supplied  by the Contractor  other  than  those  for  which,  as stated 
above, satisfactory proof has already been furnished, at the cost of   the Contractor  and the 
Contractor shall  provide at  his   expense all facilities which the Engineer may require for 
the  purpose.  If no tests are specified in the Contract, and such  tests  are  required  by  the 
Engineer, the Contractor shall  provide all facilities  required  for  the  purpose  and  the  
charges  for  these  tests  shall  be borne by the Contractor  only.  The cost of materials 
consumed in tests shall be borne   by  the  Contractor  in  all  cases  except when otherwise  
provided. 

 
39.7 In addition, the Contractor shall perform / submit at his own  cost such tests / samples as 

may be required by the BHEL Engineer  out  of  the  materials used by  the company except 
for the  costs of materials used in such tests/ samples.  

 
39.8 After acceptance of the Contract, if Contractor desires  BHEL  to  supply any other materials, 

such material may be supplied  by BHEL, if available, at rates to be fixed by the BHEL 
Engineer along with prevailing departmental charges (current rate of  30%).  BHEL reserve 
the right not to issue any material.  The non issue of such material will not entitle the 
Contractor for any compensation whatsoever either in time or in cost. 
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39.9 Material  required for the works, whether brought by the Contractor or  supplied by BHEL, 

shall be stored by the Contractor only at places approved by the Engineer. Storage and 
safe custody of material shall be the  responsibility of the contractor.  

 
39.10 BHEL's  officials  concerned with the Contract shall be entitled at any  time  to inspect and 

examine any materials  intended to be used in or on the works, either on the Site or  at 
factory or workshop or other place(s) where such materials  are assembled, fabricated, 
manufactured or at any  place  (s)  where these are lying or from which these are being 
obtained  and the Contractor shall give such facilities as may  be  required for such 
inspection and examination. 

 
39.11 All materials brought to the Site shall become and remain the  property  of  BHEL  and  

shall  not  be  removed off the Site   without the prior written approval of  the  Engineer. But  
whenever the Works are finally completed and advance, if any,  in  respect  of  any  such  
material  is fully recovered, the  Contractor shall at his own expense forthwith remove from 
the Site all surplus material originally supplied by him and upon  such removal,  the  same  
shall  re-vest  in  and  become  the  property of the Contractor. 

 
39.12  It shall be the responsibility of the contractor to obtain prior approval of  BHEL,  regarding 

suppliers, type of electrodes etc. before procurement of welding electrodes / TIG wires. 
On receipt of electrodes at site these shall be subjected to inspection and approval by 
BHEL. The contractor shall inform BHEL details regarding type of electrodes, batch No., 
date of expiry etc. and produce test certificate for  each lot / batch with correlation of 
batch/ lot  no. with respective test certificate. No electrode will be allowed to be used 
without valid test certificate. 

 
39.13  All  charges  on account of Octroi, terminal or sales tax and   other duties on material 

obtained  for  the  works  from  any  source shall be borne by the contractor. 
 
40.0     EXECUTION OF WORK 
 
40.1 The work shall  be executed in a workman like manner and to the entire satisfaction of the 

Engineer and as per technical specification issued with tender , IS codes, CPWD 
specifications as  applicable. In case of conflict, the decision of the BHEL Engineer shall 
be final & binding. 

 
40.2 The BHEL Engineer will communicate or confirm his instructions to the  Contractor  in 

respect of the execution of the work in a "Work Site Order Book"  maintained at his  office  
and  the Contractor  shall visit  this office daily and shall confirm receipt of such instructions 
by signing the relevant entries in this  book.  Such entries will rank as order or notices in 
writing within the intent and meaning of these conditions. 

              
40.3  Only BHEL approved make of electrodes will be used. All electrodes shall  be  heated  and  

dried  in  the  electric  electrode drying oven to the  required  temperature for the period 
specified by the BHEL Engineer before these are used in  erection work.  All  welders  shall  
have  electrodes drying portable oven  at the work spot. The electrodes brought to site will 
have valid manufacturing  test  certificate. The test certificate will have co-relation with the 
lot no.  / batch no. given on electrode packets.  No electrodes will be allowed to be used in 
the absence of above requirement. The thermostat  and  thermometer of electrode drying 
oven will be also calibrated and test certificate from Govt. approved/  accredited  test house 
traceable to National / International standards) will be submitted to BHEL before putting the  
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oven in use.  Periodical  calibration for the same shall also be arranged by the contractor 
within the finally accepted rates. 

 
40.4  SETTING OUT 
 
40.4.1 All the works shall be set out to the true lines, grades and elevation indicated on the 

drawing.  The contractor   shall be responsible to locate and set out the works.  Only  one  
grid  reference  line  and  bench  mark shall be made  available for setting out the works  
under  the  contract.  This reference lines shall be used as datum for the works under the 
contract and the contractor has to establish for his work area at available points horizontal 
and vertical control points.  The contractor shall inform BHEL well in advance of the times 
& places at which he wishes to do work in the area allotted to him so that suitable datum 
points established by him are checked by BHEL/ Customer to enable the contractor to 
proceed with the works. Any work done without being  properly  located  may be removed 
and / or  dismantled by BHEL/ Customer at contractor's expenses. 

 
40.4.2 The contractor shall at his own expense take all proper and responsible precautions to 

preserve and maintain these datum marks to its true position  In the event  of  these  
marks  being disturbed or obliterated by accident or due  to  any other cause whatsoever, 
the same may  be deemed  necessary placed  by BHEL/ Customer at contractor's 
expenses.  

 
40.5    SITE DRAINAGE 
 
40.5.1  All  water including sub-soil water which may accumulate on  the Site during the progress 

of the works or in trenches and excavations,  including  monsoon period shall be removed  
by the contractor from the Site to the satisfaction of  the  Engineer. It will also be 
responsibility of the contractor to de-water all the foundation pits, trenches with  suitable  
de-watering methods like, pumping out, well point system etc.   considering  the depth of 
water table at plant site.  All such expenditure on de-watering shall be deemed to be 
included in quoted rates. 

 
40.6     INSPECTION AND STAGE APPROVAL OF THE WORK 
 
40.6.1 The owner or his duly authorised representative shall  have  at all reasonable times 

access to the contractor's premises or works  and  shall have the power to inspect  
drawings or any portion of  the work,  examine  the  materials   and workmanship  and  
shall  have  the  authority to reject any   work.  This would be implemented through joint 
inspection  by the representative of the owner and BHEL and in the form  of  joint  
protocols  without  any extra claims and loss of  time and amount. 

 
40.6.2 All work embracing more than one process shall be subject to examination  and approval 

at each stage thereof and the Contractor shall give due notice in writing to the Engineer 
when each stage is ready. In default of such notice being received, the  Engineer  shall  
be entitled to approve the quality and extent thereof at any time he may choose and in  
the event of any dispute, the decision of the Engineer thereon shall be final and 
conclusive. 

 
40.7     UNCOVERING AND MAKING GOOD 
 
40.7.1 The  Contractor shall uncover any part of the Works and/or  make openings in or through 

the same as  the  Engineer  may from time to  time  direct for his verification and shall  
reinstate and make good such part to  the  satisfaction  of   the Engineer. If any such part 
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has been covered up or put   out of view after being approved by the Engineer and is 
subsequently found on uncovering to be executed  in  accordance with the Contract, the  
expenses of uncovering and / or making opening  in or through, reinstating and  making 
good the same shall be borne by BHEL.  In any other  case all such expenses shall be 
borne by the Contractor. 

 
40.8    DISCREPANCIES AND ADJUSTMENT OF ERRORS 
 
40.8.1 The several documents forming the Contract are to be taken as mutually explanatory of 

one another, detailed drawings being followed in preference to small scale drawings and 
figures dimensions in preference to  scale  and  special  conditions in preference to 
general conditions. 

 
40.8.2  Incase of discrepancies between schedule of quantities, the  specification and / or the 

drawings, the following order of  preference shall be observed. 
 

 (a) Description in schedule of quantities. 
 (b) Special conditions 
 (c) Drawings 
 (d) Technical Specifications 
 (e) General conditions of contract 

          
If  there are varying or conflicting provisions made in any one document forming part of 
the contract, the Engineer shall be the deciding authority  with regard to the document. 

 
40.8.3  Any  error  in  description,  quantity  in  schedule  of  quantities  or any omission therefrom 

shall not vitiate the contract or release the contractor from the  execution  of  the whole or  
any part of  the works comprised therein  according to the drawings and specifications or 
from any of his obligations under the contract. 

 
40.8.4  If on check there are found to be differences  between  the  rates  given  by  the 

contractor in words and figures or in  the amount worked out by him in the schedule of  
quantities  and   general  summary,  the  same  shall  be  adjusted in accordance with the 
following rules: 
 

 (a)  In the event of discrepancies  between  description  in   words  and  figures quoted by a 
tenderer, the lesser of the  two will be treated as valid rate. 

 
     (b)  In the event of an error occurring in the amount column of schedule of quantities as a 

result of wrong extension of   the unit rate and quantity, the unit rate shall be regarded   as 
firm and extension shall be amended on the basis of the rate. 

 
     (c)  All errors in totaling in the amount column and in carrying forward totals shall be corrected. 
 
      (d) The totals of various sections of  bill  of  quantities  amended  shall  be carried over to the 

general summary and the tendered sum amended accordingly. The tendered sum so 
altered shall, for the purpose of tender, be substituted for the sum originally tendered and 
considered for acceptance  instead  of  the  original sum quoted  by the  tenderer.  Any 
rounding of quantities  or  in  sections  of  bill  of quantities or in general summary, by the 
tenderer, shall be ignored. 

 
 40.8.5 If neither drawing nor specification contain any mention of  minor details of construction 

which in the opinion  of  the   Engineer  whose decision shall be final and conclusive, are  
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reasonable  and   obviously   and   fairly   intended for satisfactory completion of work, 
such details shall be provided by the contractor without any extra  cost,  as  if  they  were  
specially  mentioned  and shall be deemed to be  included in the scope. 

 
 40.9    SAFETY CODE  
 
 40.9.1 Besides provision with regard to SAFETY under Clause 27, Contractor shall note that 

Explosives shall not be used on the work by contractor except with permission in writing of   
the ENGINEER and in manner and to the extent  to  which he has prescribed. Where 
explosives are used, the same shall  be stored in a special magazine to be provided  by  
and  at   the  cost  of  the  contractor  who shall be liable for all  damages, losses and 
injury to any person  or  property  and   shall be responsible for complying  with  all 
statutory  obligations in these respect. 

 
40.10   NUISANCE 
 
40.10.1 The Contractor shall not at any time do, cause or permit any nuisance on  Site or do  

anything which shall cause  unnecessary disturbance or inconvenience to owners, 
tenants  or occupiers of other properties near the Site and  to  the   public generally. 

 
40.11   MATERIAL OBTAINED FROM EXCAVATION 
 
40.11.1 Materials  of any kind obtained from excavation on the Site shall remain the property of 

BHEL / its client and shall be  disposed of as the Engineer may direct, at no extra cost. 
 
40.12   TREASURE , TROVE , FOSSILS etc. 
 
40.12.1 All  fossils,  coins,  articles  of  value or antiquity and structures and other remains or  

things  of  geological or archaeological interest discovered on the site shall be the 
absolute property of BHEL / BHEL's  client  and  the  Contractor shall take reasonable 
precautions to prevent his  workmen or any other person from removing or  damaging  
any  such  article or  thing,  shall immediately upon discovery thereof and before removal 
acquaint the Engineer with such discovery  and carryout the Engineer's directions as to 
the  disposal of the same. 

 
40.13   PROTECTION OF WORKS 
 
40.13.1 Trees designated by the Engineer shall  be  protected from  damage during the  course  

of  the  Works and earth level   within 1 meter of each such  tree  shall  not  be charged. 
Where necessary, such trees shall be protected by providing   temporary fencing. 

 
40.13.2 The  contractor  shall  provide and maintain at his own  expense all lights, guards, 

fencing and watching  when and where necessary or  required  by  the Engineer for the 
protection of the Works or for the safety and  convenience of those employed on the 
Works or the public. 

                 
40.13.3 The contractor shall have total responsibility for   protecting his works till it is finally taken 

over  by  the  Engineer.  No claim will be entertained by the Engineer for any damage  or  
loss  to  the  contractor's  works and the   contractor  shall   be  responsible for the 
complete  restoration  of the damaged works to its original condition to comply with the 
specifications and drawings.  Should any such damage to the  contractor's  works  occur  
because  of   other  party  not  under  his  supervision  or control, the  contractor shall 
make his claim  directly  with  the  party  concerned.  The contractor shall not cause any 
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delay in the  repair  of  such  damaged works because of any delay in the  resolution of 
such disputes.  The contractor shall proceed  to repair the work immediately and no 
cause thereof will be  assigned pending resolution of such disputes. 

 
40.14   RECORD FOR MATERIALS CONSUMED 
 
40.14.1 The contractor shall maintain and furnish to the  Engineer  the  record  of  materials 

consumed in the works for each  activity. The statement showing the theoretical  vis-à-vis 
actual consumption of specified materials, such  as  structural /reinforcement steel, 
cement, bitumen, lead, paint etc., shall be enclosed along with the running bills  
submitted by  the  contractor. Contractor has also to    furnish  the  test  results  of the 
concrete cubes, bricks,  stone aggregates and other materials used in  the work  as  per 
IS specifications. 

 
 
40.15   PROTECTION OF EMBEDMENTS, BOLTS ETC. 
 
40.15.1 The  contractor  shall  ensure  proper  protection to the satisfaction  of  the  Engineer, of 

all bolts, inserts, embedments etc.   from  weather  etc/ by greasing, rapping  them with 
gunny bags or canvas or by any other  means as directed by Engineer.  Cost of such 
protections shall be deemed to be included in the rates quoted for the item. 

 
 40.16   CLEARANCE OF SITE AND REPAIRS. 
 
40.16.1  Contractor  has  to  clear the site / area where mechanical and electrical erection work is 

to be  commenced / or in  progress. The  contractor  shall  remove   construction  
materials and equipment lying in the vicinity  and  causing  obstruction in  the  erection  
work within 24 hrs.  notice.  In case, he fails to clear the site, this will be  done  at  his risk 
& cost by BHEL. 

 
40.17   QUALITY ASSURANCE 
 
40.17 The contractor has to establish / arrange  at  site  the  field  testing facilities for testing of 

civil construction materials and concrete  cubes  for ensuring the proper quality, grade and  
strength of the materials used in the construction in  line  with approved field quality check 
list of BHEL/ its client. Contractor has to submit detailed report for testing of all  material 
used etc.  All testing shall be done as per IS code specifications/ BHEL's quality plan. If  
further test is required by the engineer to be carried from  outside  laboratory, the cost of 
the same shall be borne by  the contractor. 

 
 40.18   COMPLETION OF WORK 
 
40.18.1 The works shall be completed to the entire satisfaction of the Engineer and in 

accordance with the completion schedule as specified in the Contract, and  all  unused  
stores  and   materials, tools, plant,  equipment, temporary  buildings,  site office, labour  
hutments and other  things  shall  be  removed  and the site and work cleared of rubbish 
and all waste materials and delivered up clean and tidy to the satisfaction of the Engineer 
at the Contractor's expenses. 

 
40.18.2 BHEL shall have power to take over from the Contractor from time to  time  such  

sections  of  the work  as have been completed to the satisfaction of the Engineer.  Such 
work however shall not be treated as have been completed until the extra works are 
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executed to the  satisfaction of Engineer. The Guarantee period shall commence only 
after handing over of the entire works. 

 
 40.18.3 The Engineer shall certify to the contractor  the  date  on which the work is completed 

and the date thereof. 
 
 40.19   RECORDS AND MEASUREMENTS 
 
40.19.1 All items having a financial value shall be entered in BHEL measurement  Book  so that a 

complete record is obtained of  all works performed under the Contract. 
 
40.19.2  Lump  sum omissions will be entered for deduction. Measurement shall  be  restricted to 

that required to ascertain the financial liability of  BHEL  under the contract. 
 
40.19.3 Work which  fails to be measured in details shall be  measured physically without 

reference to any local  custom  that  may obtain excepting  where  it may otherwise be 
directed in the tender documents. The  measurements shall  be  taken jointly by any 
person duly authorised on the part  of BHEL and by the Contractor. 

                
40.19.4 The Engineer shall give reasonable notice in writing to the Contractor of appointment for 

measurement. 
 
40.19.5 The  Contractor  shall, without extra charge, provide   assistance  with  appliances and 

other things necessary for  measurement and shall bear all the cost of  measurement  of   
his work. 

 
40.19.6 Measurement  shall  be entered in BHEL Measurement Book and  signed and dated by 

both parties each day at the site on completion of  measurement. If the Contractor 
objects to any of the measurements recorded on the behalf of  BHEL,  a  note  to  that 
effect will be made in BHEL Measurement Book  or against the item or items  objected  
to  and  such  note  shall  be  signed  and dated by both the parties engaged in   taking 
the measurement. 

 
40.19.7 If, as a result of such objection, it becomes necessary  to  re-measure  the  work  wholly 

or in part the expense of such  re-measurement shall be borne by the contractor. 
 
40.19.8 If the Contractor's representative fails to attend when required, the Engineer  shall  have  

power to proceed by himself to take  measurements and in that  case  these 
measurements shall be accepted by the Contractor as final. 

 
40.19.9  The Contractor shall, once in every month, submit to the Engineer  details  of  his  claims 

for the work done by him   upto and including the previous month which are not covered 
by this Contract  Agreement  in  any  of  the   following  respects: 

 
(a) Deviation from the items and Specifications provided in the tender. 

      (b)  Extra items/new items of work. 
      (c) Quantities in excess of those provided in the Contract     Schedule. 
      (d)  Items in respect of which rates have not been settled. 

 
 
41.0   METHOD  OF MEASUREMENT 
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41.1 Method of measurements if not specified in the tender, shall be as per relevant IS Codes / 
CPWD codes. 

               
42.0   DEVIATION 
 
42.1 The Contractor shall not make any alteration in, addition  to or omission from the work as 

described  in  the  tender  documents except in pursuance of the written  instructions of the 
Engineer. No such deviation from the work described in the tender documents shall be valid 
unless the same has been specifically confirmed and accepted by the Engineer in writing 
and incorporated in the Contract. 

 
42.2 The Engineer may deviate, either  by  way  of  addition  or deduction,  from  the  work so 

described, provided that the Contract sum be not thereby varied on the whole  by  more  
than the  percentage set out in the tender documents. The value of all additions and 
deductions shall be added to or deducted from  the Contract  sum.  (Whenever the Engineer 
intends to exercise such a right his intentions shall  specify  the  deviations  which are to be 
made, the lumpsum  assessment or the proposed basis of payment, the extra time allowed, 
if any, and the date for completion of the (entire contract). Any objection by the contractor to 
any matter  concerning the order shall be notified by him in writing to  the Engineer within 
seven days from the date of such order,   but under  no  circumstances  shall  the  work  be  
stopped (unless so ordered by the Engineer) owing to differences or  controversy that  may 
arise from such an objection.  In the absence of such a notification  of  objection  by the 
Contractor,  he  will  be deemed to have accepted the order and the conditions stated 
therein. 

 
             
43.0    VALUATION OF DEVIATIONS 
 
          Rates for deviated items or new items of work shall be as follows : 
 
43.1  If the rates for the additional, altered or substituted work are specified in the Contract for the 

work, the Contractor is bound to carry out the additional, altered or substituted  work at the 
same rates as are specified in the  Contract for the work.    

 
43.2 If the rates for  the additional, altered or substituted  work are not specifically provided in the 

Contract for  the work,  the  rates  will  be  derived  from  the rates for a similar class of work 
as are specified in the Contract for the work.   

 
43.3 If the rates for the altered, additional or substituted work cannot be determined in the 

manner specified in above clauses the rate for such part or parts will be  determined by  the  
Engineer  on  the basis of prevailing market rates  when the work was done  and  the  
decision  given  in  this behalf shall  be final and binding on the Contractor.  Rate analysis 
will be worked on CPWD manual of rate analysis  as guidance.  

 
43.4 If  the  rates  for  the altered, additional or substituted work cannot be determined in the 

manner specified in  above clauses ,  then  the contractor shall within 7 days of the date of 
receipt of order to carry out the work  inform  the  Engineer of the rate at which it is his 
intention or charge  for  such  class of work, supported by analysis of the rate  or rates 
claimed, and the Engineer shall determine the rate or  rates  on  the basis of prevailing 
market rates and pay the Contractor accordingly. However,  the  Engineer,  by   notice  in  
writing, will be at liberty to cancel his order to carryout such class of work and arrange to 
carry it  out in such  manner as he may consider advisable. But under no circumstance the 
Contractor shall suspend the work  on  the plea of non-settlement of rates falling under the 
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clause or claim any compensation on that account. Elements of profit, overheads, 
supervision and establishment charges will be taken as 15% over direct cost. 

 
44.0    COMPLIANCE TO REGULATIONS AND BYELAWS 
 
44.1 The  Contractor  shall  conform  to the  provisions of any statute relating to the work and 

regulations and bylaws of  any local authority and of any water and lighting Companies or 
Undertaking with whose system the work is proposed to be connected. He shall, before 
making any variation from the drawings or the specifications that may be necessitated for  
such connections give the Engineer, notice  specifying  the variation proposed to be made 
and the reasons therefore and shall not carryout any such variation until he has received 
instructions from  the  Engineer in  respect thereof.  The Contractor shall be bound to give 
all notices  required by statute, regulations or bye-laws as aforesaid and to pay all  fees and 
taxes payable to any authority in respect thereof.  

 
45.0  FACILITIES TO BE PROVIDED BY BHEL/ CONTRACTOR 
 
45.1 BHEL shall provide free of charge limited open space for office and store as  and  where 

made available by its customer.  It is the responsibility of the contractor to construct sheds, 
provide all utilities as a part of his scope of work.  

 Similarly , limited open space will be provided to the contractor for building   labour 
hutments and it will be the responsibility of the contractor to construct sheds, provide all 
utilities as a part of his scope of work.  

 
45.2 Contractor shall be responsible for providing all necessary facilities like  residential  

accommodation, transport, electricity, water, medical facilities etc. as required under various 
labour laws and statutory rules and regulations framed there under to the personnel 
employed by  him.  

 
45.3 Construction power for Civil Works will have to be arranged by the contractor for civil 

construction. However for Fabrication work, one point will be provided near the plant 
premises , if required by the contractor. Further distribution of power/ extention to the 
required point shall be done by contractor at his cost. All wiring must comply with local 
regulations and will be subject to Engineer’s inspection and approval before connecting 
supply.. 

 
45.4  Provision of  distribution lines of power from the central points to the  required  place  with  

proper  distribution  boards observing the  safety  rules  laid  down  by  the authorities of the 
state shall be  done  by  the contractor, supplying all the  materials like cables, distribution 
board, switch boards, TPN, CBS, ELCBS/ MCCBS/ Copper/ Brass  clamps,  copper  
conductor,  change  over switches pipes etc. at his own cost.  If any failure is  caused in  
supply  of  the  power and  water,  it  is  the  responsibility of the contractor  to  make  
alternate arrangements at his cost.  The contractor shall adjust his working shift/ hours 
accordingly and deploy additional manpower if necessary so as to achieve the targets.   

 
45.5  In  case  of power cuts / load shedding no compensation for idle labour or extension of time 

for completion of work will be given to contractor.   
 
45.6  Adequate  lighting  facilities  such  as  flood lamps, hand  lamps and area lighting shall be 

arranged by the contractor at the site of construction, contractor's material storage area etc. 
within finally accepted rates.    
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45.7 No claim for damages will be entertained by the Company on account of interruptions of 
water supply or limitation of  quantity  of  water as aforesaid or on account of the water  so 
taken being not fit for construction purposes or on  any other account in connection with 
such water supply.      

 
45.8 CONTRACTOR HAS TO ARRANGE FOR CONSTRUCTION WATER BY PROVIDING 

SUITABLE BORE WELL WITHIN THE QUOTED RATES.  Contractor to satisfy himself 
that the water drawn by him is fit for construction / consumption and adequately treat such 
water at his cost when it is not found fit for the said purposes.  

 
 
45.9 The Contractor shall  during the  progress  of  the  work, provide,  erect  and  maintain  at  

his  own  expenses all necessary temporary workshops,   stores,   consumables,  offices, 
etc.  required  for  the  proper and efficient execution of the work. The planning, setting and 
erection of these buildings shall have the approval of the Engineer and the Contractor shall 
at all times keep them tidy and in a clean and sanitary condition to the  entire  satisfaction of 
the Engineer.     

 
45.10 On completion of work or as and when required by BHEL, all the temporary buildings 

structures, pipe lines, cables etc.  shall be dismantled and leveled and debris shall  be  
removed as per instruction of BHEL by the contractor at his cost.   In  the event of his 
failure to do so, same will be got done by the Engineer and  expanses  incurred  shall be 
recovered   from  the contractor along with prevailing overhead. The decision of BHEL 
Engineer  in  this  regard shall be final.    

 
46.0  PROGRESS REPORTING 
 
46.1 Contractor is required to draw mutually agreed monthly programme in consultation with 

BHEL well in advance. Contractor shall ensure achievement of agreed programme and 
shall also timely arrange additional resources considered necessary at no extra cost to 
BHEL. 

 
46.2  Weekly progress review meetings will be held at site during  which actual progress during 

the week  vis-a-vis  scheduled programme  shall be discussed for actions to be taken for  
achieving targets. The programme for subsequent week shall also be presented by 
contractor for discussions. The contractor shall constantly update/ revise his work 
programme to meet the overall requirement. All quality problems shall be discussed during 
above review meetings. Necessary preventive and corrective action, shall be discussed  
and  decided  upon  in  such review meetings and shall be implemented by the contractor in 
time bound manner so as to eliminate the cause of non-conformities.   

 
46.3 The contractor shall submit weekly and monthly progress reports, materials reports 

consumables (gases/ electrodes) report and other reports as per Performa considered 
necessary by the Engineer.   

 
46.4 The  progress  report  shall indicate the progress achieved against planned, with reasons 

indicating delays , if  any,  and  shall  give  the remedial actions which the contractor intends 
to take to make good the slippage or lost time, so  that further  works  again  proceed  as  
per  the  original  programme and  the  slippage do not accumulate and effect the overall 
programme.  

 
46.5 The daily manpower reports shall clearly indicate  the  manpower deployed, category-wise  

specifying also the activities in which they are engaged.  
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47.0    DRAWING AND DOCUMENTS 
 
47.1 The detailed drawings, specifications available with BHEL engineers will form part of this 

tender specification. These documents will be made available to the contractor during 
execution of work at site. The contractor will also ensure availability of all drawings/ 
documents at work place.   

 
47.2  Necessary  drawings/  documents  to   carry out the construction work  will be furnished to 

the contractor by BHEL on loan which shall be returned to BHEL Engineer  at  site after 
completion of work. Contractor shall ensure safe storage and quick retrieval of these 
documents.       

 
47.3 The contractor shall maintain a record of all drawings and documents available with him in a 

register as per format given by BHEL Engineer. Contractor shall ensure use of pertinent 
drawings/ data/ documents and removal of obsolete ones from work place and return to 
BHEL.    

 
47.4 The data furnished in various annexures enclosed with this tender specification are only 

approximate and for guidance. However, the change in the design and in the quantity may 
occur as is usual in any such large scale of work.      

 
47.5 Should any error or ambiguity be discovered in the specification or information the contractor 

shall forthwith bring the same to the notice of BHEL before commencement of work.   
BHEL's interpretation in such cases shall be final and binding on the contractor.  

 
47.6 Deviation from design dimensions   should   not   exceed permissible limit. The contractor 

shall not correct or alter any dimension/ details, without specific approval of BHEL. 
 
48.0  DELAY AND EXTENSION OF TIME  
 
48.1  If, in the opinion of the Engineer, the work is delayed  
 

   (a)   by reason of abnormally bad weather, OR   
    
   (b)  by reason of serious loss or damage by fire, OR   

 
(c) by reason of civil commotion, local  combination  of  workmen,  strike  or  lockout,  

affecting any of the trades  employed on the work, OR  
 
(d) by delay on the part of the agency or tradesmen engaged  by the BHEL in    executing  

work  not  forming  part  of  the   Contract, OR 
(e) by  reason  of  any other cause which in the absolute  discretion of  the  Engineer  is  

beyond  the  Contractor's control,  
 
then in  any  such case, the Engineer (or higher authority) may make fair and reasonable  
extension  in  the completion dates of the individual items of work or the Contract as a 
whole. Such extension which will be communicated to the Contractor by the Engineer in 
writing shall be final and binding on the Contractor. No other claim in this respect for 
compensation or otherwise howsoever is admissible. Upon the happening of  any such  
event causing delay, the Contractor shall immediately give notice thereof  in  writing  to  the  
Engineer  but  shall nevertheless use constantly his best endeavor to prevent or make good 
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the delay and shall do all that may reasonably be  required  to  the  satisfaction  of the 
Engineer to proceed  with the work.      

 
49.0    PRICE VARIATION 
 
49.1   The finally accepted rates for scope of work as defined in this tender are subjected to price 

variation provisions as per following formula: 
           
          .                  0.75 x P0 (F1 - F0) 
          .      P1=          ----------------------- 
          .                               F0 
           

P1=Increase in billing amount (variation) for the particular month of billing. 
           
P0 = Gross billed amount for the month as per contract provisions. 
           
F1 = All India CPI published by Labour bureau, Simla, Govt. of India, for Industrial 

workers (Base 1982 =100)  applicable for the month  under  consideration  i.e.  for 
which bill has been raised. 

          
              F0 = All India CPI published by Labour bureau, Simla, Govt. of India, for Industrial  

workers (Base 1982=100) applicable for the month of opening of technical bid. 
    
49.2  Price  variation as per above formula will be calculated and paid on the total contract value 

(excluding payments towards extra works and over run, if any) on month to month basis  
from the date of award.  BHEL however reserves the right to freeze variation for that much 
of duration of delays, from time to time, which are entirely attributable to the contractor. 
Price variation on last 5% of CV will be based on average index.  

 
49.3 With the provision of price variation as per above clauses NO CLAIM/ COMPENSATION/ 

OVER RUN on account of any increase whatsoever, (irrespective of whether escalation are 
steep/ unanticipated or not compensated by the above escalation provisions in full towards 
minimum wages, consumables, coarse/ fine  aggregates, steel, wood, electrodes, gases or 
any other item/ reason) will be payable during the  entire  period of execution including 
extended period, if any.       

 
50.0    INCOME TAX, SERVICE TAX, VAT AND SALES TAX ETC.  
  
50.1  TDS under Income Tax, Sales Tax, VAT etc, if any, shall be deducted at prevailing rates on 

gross invoice value from the running bills unless Exemption Certificate from appropriate 
Authority/ Authorities is furnished. 

 
50.2  Price quoted shall be inclusive of all taxes except Service Tax. This being works contract 

service, the service tax along-with education cess, if any, will be paid against contractor’s 
proper cenvatable invoice considering the latest applicable Service Tax notification wherein 
option of composition is available. However, contractor shall have to submit proof of service 
tax deposited by them immediately after the deposit, but not later than the next bill 
submitted after the due date of deposit. The contractor shall furnish proof of their Service 
Tax registration with Central Excise Division covering the services covered under this 
contract. Registration should also bear endorsement for the premises from where the billing 
shall be done by the contractor on BHEL for this project. The contractor shall obtain prior 
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approval of BHEL before billing the Service Tax amount and should submit proper 
CENVETABLE INVOICE as per Service Tax rules. 

 
 
 50.3     In VAT applicable States, “Tax Invoice” if required under the relevant State VAT law shall 

be submitted alongwith other compliances as per concerned VAT Act. 
 

50.4    Contractor shall get his organization registered with concerned Sales Tax/ VAT authorities 
within 15 days of award of this contract, if applicable. The delay on this account and delay 
in bringing the material shall be to contractor’s account and no extension of time shall be 
allowed on this account. The Sales Tax/ VAT registration for this contractor shall be 
forwarded to BHEL within 30 days from the date of LOI. In case the contractor is already 
registered for Sales Tax/ VAT with Govt. Authorities he must quote his registration no, 
while submitting their tender. 

 
50.5 Contractor has to make his own arrangement at his cost for completing the formalities, if 

required, with Sales Tax/ VAT Authorities, for bringing their materials, plants, and 
equipment at site for the execution of the work under this contract. 

  
 
51.0  TIME SCHEDULE 
 
51.1  The  contractor  is required to commence the work within 7 days from the date of issue of 

letter of intent unless BHEL decides to fix any other later date.  However, the actual date 
of start of work will be certified by BHEL Engineer after adequate mobilisation of 
materials, manpower and T&Ps by the contractor.  

 
51.2 Most of the work under this contract is required to be completed PROGRESSIVELY within 

SIX months from start of work and entire work in all respect is to be completed within 
EIGHT MONTHS from the date of start of work.  

a) Office Building Completion – 3 -5 months 
b) Store Building Completion – 3- 7 months 
c) Storage Yard Completion –  2 - 4 months 

 
51.3 The work under the scope of this contract is deemed to be completed in all respects, only 

when all the works are carried out as per satisfaction of BHEL. The decision of BHEL on 
completion date shall be final and binding on the contractor. 

   
52.0    TERMS OF PAYMENT 
 
52.1 The  Contractor  shall  be paid monthly running bill to a maximum of 95% of the value of the 

work  actually executed on  site provided  the  work  has  been  executed  to  the satisfaction 
of the Engineer. The Engineer may after a measured bill allow and certify payment to the 
contractor on the basis of abstract measurement bill submitted by the contractor. From this 
amount, recoveries such as advances, security deposit, taxes etc. would be made. The 
certificate of the Engineer regarding such approval and passing of sums so payable shall be 
final and conclusive against the contractor.    

 
         -    The 2.5% of Final contract value (worked out based on actual work carried out) shall be 

payable on completion of all pending work, rework wherever required, site clearing and 
reconciliation of materials.     
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        -     The balance amount payable under final contract value will become payable 3 months 
after completion of work in all respect, handing over to BHEL and on submission and 
passing of Final bill. The certificate of Engineer regarding such approval and passing of 
sums shall be final and conclusive against the contractor.  

  
52.2 Any certificate relating to the work done may be modified by any subsequent interim 

certificates or by the final certificates and no certificate of the Engineer supporting an 
advance payment shall of itself be conclusive evidence that any work or materials to which 
it relates are in accordance with the contract.     

 
52.3   All such intermediate payments shall be regarded as advance against the final payment only 

and shall not be considered as an admission of the due performance of the contract or any 
part thereof in any respect of the occurring of any claim whatsoever. Such  intermediate  
payments  shall  not conclude, determine or effect in any way the powers of the Engineer 
as to the final settlement and adjustment  of  the account  of  otherwise,  or in  any way vary 
or effect the  Contract. 

 
53.0    RATE SCHEDULE  
 
53.1 Contractor shall fully understand description and scope of work before quoting. The scope of 

work and responsibility of the contractor as mentioned under these specifications shall be 
covered within the quoted/ finally accepted rates.   

 
53.2 The tenderer shall quote the prices/rates for entire scope   of work as per the rate schedule 

only, in part II price bid (Original). Price quoted shall be exclusive of Service Tax and the 
same shall be borne by BHEL, if applicable. Conditional price bids or price bids with any 
deviation/ clarification etc. are liable to be rejected. No cutting/ erasing/ over writing 
shall be done.   

 
53.3 Contractor's total quoted price as per rate schedule will be taken as tentative only. The 

contractor undertakes to carryout actual quantities against each item as per project 
requirement and accordingly the final contract price shall be adjusted on the basis of 
quantities actually erected at site and payments will also be regulated for the same. The 
contractor confirms that unit rates quoted above takes care of such variation during 
execution stage.   

 
54.0   FINAL BILL 
 
54.1 As soon as possible after the completion of the work to the satisfaction of the    Engineer, 

the Contractor shall prepare a certified final account on BHEL forms, in duplicate.  It shall be 
accompanied by the all abstracts, vouchers, etc. in support thereof and shall be prepared 
in the manner prescribed by the Engineer. 

 
 
55.0   LIQUIDATED DAMAGES (LD)    
 

55.1 For delay in completion of work attributable to the contractor, the LD shall be applicable at 
the rate of ½% of the contract value per week of delay or part thereof limited to a ceiling of 
10% of the contract value as mentioned under clause no.25.5 of the GCC of the tender. 

 
            56.0      SECURITY DEPOSIT 
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   56.1 The contractor shall submit Security Deposit within 15 days from the date of issue of LOI 
as per clause no. 16.2 of the General Conditions of Contract (GCC). In case the contractor 
opts to furnish Bank Guarantee as a part of Security Deposit, the BG shall be issued as per 
the Performa enclosed as per Annexure-H of the GCC and also that the BG should be 
issued preferably through any of the Member Banks listed on Page No. 34(a) of the GCC; 

           
        For BG through any other Nationalized Bank (Not covered in the list of Member Banks of 

GCC), the discretion of its acceptance shall lie solely with BHEL.    
  
57.0       OTHERS 
 
57.1 In case of any contradiction between General Conditions of Contract (GCC) and Special   

Conditions of Contract (SCC), the latter shall prevail. 
 

57.2   The tenderer shall specifically confirm he has inspected the site of work and is fully 
conversant with the prevailing conditions under which work is to be executed and will not 
raise claim of any nature due to lack of knowledge of site condition. He will also confirm 
that local taxation laws at the site have been clearly understood by him. 

 
57.3 The Price Bids of only those bidders will be opened who will be qualified for the subject job 

on the basis of pre-qualification evaluation/ Techno-commercial bids and acceptance of 
customer. BHEL reserves the right to reject the bidders with unsatisfactory past 
performance in the execution of a contract. BHEL’s decision in this regard shall be final & 
binding. 
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 Annexure-I 

 
INDICATIVE LIST OF T & Ps TO BE ARRANGED BY THE CONTRACTOR AT HIS 

OWN COST 
Sl. No. EQUIPMENT QTY 

1 CONCRETE MIXER M/C of SUITABLE 
CAPACITY 

1 NO ( minimum) 

2 CONCRETE VIBRATORS AS PER WORK 
REQUIREMENT  

3 JCB, EXCAVATOR, DOZER,  JACK 
HAMMERS WITH COMPRESSOR, 
EQUIPMENT FOR CONTROLLED BLASTING 

AS PER WORK 
REQUIREMENT 

4  TRUCKS/ LORRIES AS PER WORK 
REQUIREMENT 

5 WATER TANKER 1 NO. Minimum 
6 DEWATERING PUMP AS PER WORK 

REQUIREMENT 
7 WINCHES AS PER WORK 

REQUIREMENT 
8 WELDING MACHINES  AS PER WORK 

REQUIREMENT  

9 PORTABLE OVENS AS PER WORK 
REQUIREMENT  

10 ROAD ROLLERS AS PER WORK 
REQUIREMENT 

 
Notes: 
1. The above list specifies only major T&Ps (may not be complete to be deployed by the 

contractor). All additional/ other tools and plants including lorries/ trucks, tools & tackles, 
devices, machines, measuring instruments etc. in good and safe working conditions 
which are required for satisfactory & timely completion of work shall also be deployed by 
the contractor within finally accepted rate/ price. 

 
2. For other terms and conditions regarding above items, also please refer clause 38 

T&Ps/IMTEs). 
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 Annexure-II 
 

INDICATIVE  LIST  OF  IMTEs TO BE ARRANGED BY THE CONTRACTOR AT HIS 
OWN COST 

 
SL NO EQUIPMENT QTY 

1 THEODOLITE  1 NO 

2 DUMPY LEVEL  1 NO 

3 MEASURING TAPE AS PER REQUIREMENT 

 
 
 
NOTES: 
1.  The above list specifies only major IMTEs (may not be complete to be deployed by the 

contractor). Contractor has to have arrangements for material & concrete testing. All 
additional / other IMTEs/ measuring instruments etc. in good and safe working conditions 
which are required for satisfactory & timely completion of work shall also be deployed by 
the contractor within finally accepted rate/ price. 

 
2. Other terms and conditions regarding above items please also refer clause 38 T&Ps/ 

IMTEs). 
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Annexure-III 

 
 
CERTIFICATE OF DECLARATION FOR CONFIRMING THE KNOWLEDGE 
OF SITE CONDITIONS 

 
 

We,………………………………………………………………………………………
… Hereby declare and confirm that we have visited the project site under 
the subject namely, …………………………………………and acquired full 
knowledge and information about the site conditions, wage structure, 
Industrial climate and total work involved.  We further confirm that the 
above information is true and correct and we will not raise any claim of 
any nature due to lack of knowledge of site condition. 
 
 
 
                                                                                            Tenderer’s Name and Address. 
 
 
 
 
Place:        (Signature of the Tenderer’s 
           With stamp) 
 
Date: 
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                                                                                                                                      Annexure-IV 
 
 

NON DISCLOSURE AGREEMENT 
Memorandum of Understanding 

 
 
BHEL PSNR is committed to Information Security Management System 
as per Information Security Policy. 
M/s……………………………………………………………………………. 
providing…………………………..service to BHEL PSNR, Noida hereby 
undertake to comply with the following in line with Information Security 
Policy of BHEL PSNR; 
 
 

 To maintain confidentiality of documents & information which 
shall be used during the execution of the Contract. 

 
 The documents & information shall not be revealed to or shared 
with third party who shall not be in the business interest of BHEL 
PSNR. 

 
 
 
 
 

   (                                  )                             (   ) 
    M/s. BHEL, PSNR                               M/s…………………….. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


