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TENDER NO. BHEL/ NR/SCT/ TISHREEN/ TPT & MM / 767 

                                           

      FOR 
 

 

        “Customs clearance, Port   handling, Inland Transportation and Material 
Management for 2 x 200 MW Tishreen Power Plant Extension Project, 
Tishreen, Syria” 

 
 

 
PART I – TECHNICAL BID 

 
 
 

 
 
 
 

Bharat Heavy Electricals Limited 
(A Govt. Of India Undertaking) 

Power Sector – Northern Region, 
Plot  No.  25 , Sector - 16A ,  

Distt. Gautam Budh  Nagar,  NOIDA – 201 301(INDIA) 
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ISO 9001, ISO 14001 and 
OHSAS 18001 certified 

company 
SubContract and Purchase 

Deptt. 
 
 

 
Bharat Heavy Electricals Limited 

(A Govt. Of India Undertaking) 
Power Sector – Northern Region, 

Plot  No.  25 , Sector - 16A , 
Distt. Gautam Budh  Nagar,  NOIDA – 201 301(INDIA) 

Phone: 0091-0120-2416251 / 2515464 /                 
Fax      091-0120-2515464 / 2515467                     

Email: msd@bhelpsnr.co.in/sca@bhelpsnr.co.in 

 

TENDER NO. TENDER NO. BHEL/ NR/SCT/ TISHREEN/ TPT & MM/767 

 

 

 
IMPORTANT NOTE 

 
 

PURCHASER OF THIS TENDER DOCUMENT IS ADVISED TO CHECK AND ENSURE COMPLETION 
OF ALL PAGES OF TENDER DOCUMENT AND REPORT ANY DISCREPANCY TIMELY FOR 
CORRECTIVE ACTION, IF ANY, TO THE ISSUING AUTHORITY BEFORE THE BIDS ARE 
SUBMITTED. ORIGINAL COPY OF TENDER DOCUMENT COMPLETE IN ALL RESPECTS MUST BE 
SUBMITTED BACK AS PART OF THE BID WITHOUT WHICH THE SAME IS LIABLE TO BE 
REJECTED BY BHEL. 
 
 
 

THIS TENDER SPECIFICATION ISSUED TO: 
 

M/S----------------------------------------------------------- 
 

----------------------------------------------------------- 
 

----------------------------------------------------------- 
 

----------------------------------------------------------- 
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NOTICE INVITING TENDER (NIT) 

NOTE:  BIDDER MAY DOWNLOAD FROM WEB SITES 
OR 

PURCHASE TENDERS FROM THIS OFFICE ALSO 
======================================================================================== 
 
To 
 
 
 
Dear Sir/Madam, 
 
Sub :  NOTICE INVITING TENDER 
Sealed offers  in two part bid system are invited from reputed & experienced bidders (meeting PRE QUALIFICATION 
CRITERIA as mentioned in Annexure-I) for the subject job by the undersigned on the behalf of BHARAT HEAVY 
ELECTRICALS LIMITED as per the tender document. Following points relevant to the tender may please be noted and 
complied with. 
 
1.0 Salient Features of NIT 
 

SL 
NO 

ISSUE DESCRIPTION 

i TENDER NUMBER TENDER NO. TENDER NO. BHEL/ NR/SCT/ TISHREEN/ TPT & MM/767 

 

ii  Broad Scope of job Customs clearance, Port   handling, Inland Transportation and 
Material Management for 2 x 200 MW Tishreen Power Plant 
Extension Project, Tishreen, Syria” 

 
iii DETAILS OF TENDER DOCUMENT 
a Volume-IA Technical Conditions of Contract (TCC) consisting of 

Scope of work, Technical Specification, Drawings, 
Procedures, Bill of Quantities, Terms of payment, etc 

 
Applicable 

b Volume-IB Special Conditions of Contract  (SCC) Applicable 
c Volume-IC General Conditions of Contract (GCC) Applicable 
d Volume-ID Forms and Procedures  
e Volume-II Price Schedule  (Absolute value). Applicable 
iv Issue of Tender 

Documents  
1. Sale from BHEL PS Regional office at : 
      Start : 15 /01/2011 , Time : 10:00 Hrs. ( IST ) 
      Closes: 04/02/2011 , Time : 12:00 Hrs. ( IST )   
2. From BHEL website (www.bhel.com) 
      Tender documents can however  be downloaded 

from website till due date of submission 

 
 Applicable 

v DUE DATE & TIME 
OF OFFER 
SUBMISSION 

Date : 04 /02/2011, Time : 15.00 Hrs (INDIAN STD 
TIME) 
Place : NOIDA(UP)--INDIA 

Applicable 

vi OPENING OF 
TENDER 

1/2 hour  after the latest due date and time of 
Offer submission 
Notes: 
(1) In case the due date of opening of tender 
becomes a non-working day, tenders shall be opened 
on next working day at the same time. 
 (2) Bidder may depute representative to witness the 
opening of tender 

Applicable 
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vii EMD AMOUNT  Not Applicable 
viii COST OF TENDER  Applicable/Not Applicable 
ix LAST DATE FOR 

SEEKING 
CLARIFICATION 

Date: 25/01/2011 . 
Along with soft version also, addressing to 
undersigned & to others as per contact address given 
below 

 
Applicable 

x SCHEDULE OF Pre 
Bid Discussion (PBD) 

Date : _ _ /_ _/ _ _ _ _ , Time :  
Place : 

Applicable / 
Not applicable. 

xi INTEGRITY PACT & 
DETAILS OF 
INDEPENDENT 
EXTERNAL 
MONITOR (IEM) 

Tenderer is required to enter into an 
Integrity Pact (I P) with BHEL against 
this tender / contract by signing and 
stamping all the pages of I P by 
authorized representative as per the 
Format enclosed. Tenderer, who do not 
accept at this and do not  comply with 
this requirement shall not be considered 
against this tender. 
 
IEM Details: 
Shri D. P . Bagchi, IAS (Retd), Y-165, 
Regency Park-II, Phase IV, DLF  City, 
Gurgaon- 122009 
Tel: +91-124- 4040876,+91-9818264645 
 

Applicable/Not Applicable 

xii Latest updates  Latest  updates on the important dates, 
Amendments, Correspondences, Corrigenda, 
Clarifications, Changes,  Errata, Modifications, 
Revisions, etc to Tender Specifications will be hosted 
in BHEL webpage (www.bhel.com -->Tender 
Notifications View Corrigendums) and not in 
the newspapers. Bidders to keep themselves 
updated with all such information 

 

 
 

 
2.0 The offer shall be submitted as per the instructions of tender document and as detailed in this NIT. Bidders to 

note specifically that all pages of tender document, including these NIT pages of this particular tender together 
with subsequent correspondences shall be submitted by them, duly signed & stamped on each page, as part of 
offer. Rates/Price including discounts/rebates, if any, mentioned anywhere/in any form in the techno-
commercial offer other than the  Price Bid, shall not be entertained.  

 
 
3.0 Unless specifically stated otherwise, bidder shall remit cost of tender and courier charges if applicable, in the 

form of Demand Draft drawn in favour of Bharat Heavy Electricals Ltd, payable at Power Sector Regional HQ at 
Noida issuing the Tender, along with techno-commercial offer. Bidder may also choose to deposit the Tender 
document cost by cash at the Cash Office as stated above against sl no iv of 1, on any working day; and in such 
case copy of Cash receipt is to be enclosed with the Techno Commercial offer. Sale of tender Documents shall 
not take place on National Holidays, holidays declared by Central or State Governments and BHEL PS HQ at 
Noida,  Sundays and second/ last Saturdays  
 
 

4.0 Unless specifically stated otherwise, bidder shall deposit EMD through Demand Draft/Pay Order in favour of 
Bharat Heavy Electricals Ltd, payable at Noida. For other details and for ‘One Time EMD’ please refer General 
Conditions of Contract. 
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5.0 Procedure for Submission of Tenders: The Tenderers must submit their Tenders to Officer inviting Tender, 

as detailed below:  
•     PART-I  consisting of ‘PART-I A (Techno Commercial Bid)’ & ‘PART-I B (EMD/COST of TENDER)’   in two 

separate sealed and superscribed envelopes (ENVELOPE-I & ENVELOPE-II) 
• PART-II (Price Bid) – in sealed and superscribed envelope (ENVELOPE-III) 

 
 
 

 
6.0 The contents for ENVELOPES  and the superscription for each sealed cover/Envelope are  as given below.  (All 

pages to be signed and stamped) 
 

Sl no Description Remarks 
 Part-I A  
 ENVELOPE – I  superscribed as :  

 PART-I (TECHNO COMMERCIAL BID) 
TENDER NO : TENDER NO. BHEL/ NR/SCT/ TISHREEN/ TPT & MM /767 

  NAME OF WORK : Customs clearance, Port   handling, Inland 
Transportation and Material Management for 2 x 200 MW Tishreen 
Power Plant Extension Project, Tishreen, Syria” 

PROJECT: 2X200 MW TISHREEN TPS, SYRIA 
DUE DATE OF SUBMISSION: 04/02/2011 (  15:00 Hrs IST ) 
 
CONTAINING THE FOLLOWING:- 

 

i.  Covering letter/Offer forwarding letter of Tenderer.   
ii.  Duly filled-in `No Deviation Certificate' as per prescribed format to be placed 

after document under sl no (i) above.   

Note:  
a. In case of any deviation, the same should be submitted separately for 

technical & commercial parts, indicating respective clauses of tender 
against which deviation is taken by bidder. The list of such deviation 
shall be placed after document under sl no (i) above. It shall be 
specifically noted that deviation recorded elsewhere shall not be 
entertained. 

b. BHEL reserves the right to accept/reject the deviations without 
assigning any reasons, and BHEL decision is final and binding.  

i). In case of acceptance of  the deviations, appropriate loading 
shall be done by BHEL 

ii). In case of unacceptable deviations, BHEL reserves the right 
to reject the tender 

 

 

iii.  Supporting documents/ annexure/ schedules/ drawing etc as required in line 
with Pre-Qualification criteria. 
 

It shall be specifically noted that all documents as per above shall be indexed 
properly and credential certificates issued by clients shall distinctly bear the 
name of organization, contact ph no, FAX no, etc. 

 

iv.  All Amendments/Correspondences/Corrigenda/Clarifications/Changes/ Errata 
etc  pertinent to this NIT. 

 

v.  Integrity Pact Agreement (Duly signed by the authorized signatory) If applicable 
vi.  Duly filled-in annexures, formats etc as required under this Tender 

Specification/NIT 
 

vii.  Notice inviting Tender (NIT)  
viii.  Volume – I A : Technical Conditions of Contract (TCC) consisting of Scope of 

work, Technical Specification, Drawings, Procedures, Bill of Quantities, Terms 
of payment, etc 
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ix.  Volume – I B : Special Conditions of Contract (SCC)  
x.  Volume – I C  : General Conditions of Contract (GCC)  
xi.  Volume – I D : Forms & Procedures  
xii.  Volume – II (UNPRICED – without disclosing rates/price, but mentioning only 

‘QUOTED’ or ‘UNQUOTED’ against each item 
 

xiii.  Any other details preferred by bidder with proper indexing.  
 
 
 

 PART-I B  
 ENVELOPE – II superscribed as: 

PART-I (EMD/COST of TENDER) 
TENDER NO : 
NAME OF WORK : 
PROJECT: 
DUE DATE OF SUBMISSION: 
 
CONTAINING THE FOLLOWING:- 

 NOT 
APPLICABLE 

i. 1. Earnest Money Deposit (EMD) in the form as indicated in this Tender 
OR 

 Documentary evidence for ‘One Time EMD’ with the Power Sector 
Region of BHEL floating the Tender  
 
2. Cost of Tender ( Demand Draft or copy of Cash Receipt as the case 

may be) 

NOT 
APPLICABLE 

 
 
 
 
 
 
 

 OUTER COVER  
 ENVELOPE-IV (MAIN ENVELOPE / OUTER ENVELOPE)  

superscribed as: 
TECHNO-COMMERCIAL BID, PRICE BID & EMD 
TENDER NO : TENDER NO. BHEL/ NR/SCT/ TISHREEN/ TPT & MM /767 

  NAME OF WORK : Customs clearance, Port   handling, Inland 
Transportation and Material Management for 2 x 200 MW Tishreen 
Power Plant Extension Project, Tishreen, Syria” 

PROJECT: 2X200 MW TISHREEN TPS, SYRIA 
DUE DATE OF SUBMISSION: 04/02/2011 ( 15:00 Hrs IST ) 
 
CONTAINING THE FOLLOWING: 

 

 PART-II  
 PRICE BID consisting of the following shall be enclosed  
 ENVELOPE-III 

superscribed as: 
PART-II (PRICE BID) 
TENDER NO : TENDER NO. BHEL/ NR/SCT/ TISHREEN/ TPT & MM /767 

  NAME OF WORK : Customs clearance, Port   handling, Inland 
Transportation and Material Management for 2 x 200 MW Tishreen 
Power Plant Extension Project, Tishreen, Syria” 

PROJECT: 2X200 MW TISHREEN TPS, SYRIA 
DUE DATE OF SUBMISSION: 04/02/2011 ( 15:00 Hrs IST ) 
 
 
CONTAINING THE FOLLOWING 

 

i Covering letter/Offer forwarding letter of Tenderer enclosed in Part-I  
ii Volume II – PRICE BID ( Duly Filled in Schedule of Rates – rate/price to be 

entered in words as well as figures) 
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i o Envelopes I 
o Envelopes II 
o Envelopes III  

 

 

 
 
 
 
SPECIAL NOTE : All documents/ annexures submitted with the offer shall be properly annexed and placed in 
respective places of the offer as per enclosure list mentioned in the covering letter. BHEL shall not be 
responsible for any missing documents. 
Offer can also be sent through e-mail at following mail address. In such a case Both Part-I And Part-II of 
the offer should be sent and offer in two parts must reach  before due date and time  of submission. 
Part-II (Price Bid) should be sent as pass word protected. Pass Word shall be communicated by the 
bidder to the undersigned on the date of price bid opening. Original copy of the offer should be 
dispatched prior to due date of submission of offer. 
 
Mail ID  sca@bhelpsnr.co.in 
 

7.0 No Deviation with respect to tender clauses and no additional clauses/ suggestions/ in Techno-commercial bid/ 
Price bid shall normally be considered by BHEL. Bidders are requested to positively comply with the same.  

 
8.0 BHEL reserves the right to accept or reject any or all Offers without assigning any reasons thereof. BHEL also 

reserves the right to cancel the Tender wholly or partly without assigning any reason thereof. Also BHEL shall 
not entertain any correspondence from bidders in this matter (except for the refund of EMD). 

 
9.0 Assessment of Capacity of Bidders:  Not  applicable for this tender  

Bidders capacity  for executing the job under tender shall be assessed as per the following: 
I. Assigning Weightages (A) for Similar Jobs Under-Execution: Weightages shall be worked out and  

assigned based on the average number of Similar Works under execution including works yet to be 
commenced by the agency, in the following manner: 

i). Number of Similar Jobs 
a) No. of  jobs in BHEL, PSER               :  Say ‘J’                               
b) No. of  jobs in BHEL, PSSR                :  Say ‘K’                            
c) No. of  jobs in BHEL, PSWR              :   Say ‘L’   
d) No. of  jobs in BHEL, PSNR               :   Say ‘M’   
e) No. of  jobs  with other customers*     :   Say ‘N’  (*: Other than BHEL PSER, PSSR, PSWR & PSNR)                       
f) Average No. of Jobs is ‘P’= (J+K+L+M+N) divided by 5  
 

ii) Weightage “A” assigned  to bidders  based on Average Number of jobs “P”; 
a) If ‘P’ =  0-1,     “A” will be equal to  ‘3’ 
b) If ‘P’ =  2-3,      “A” will be equal to ‘2’ 
c) If ‘P’ =  4-5,       “A” will be equal to ‘1’ 
d) If ‘P’ is Above 5,  “A” will be equal to ‘0’ 
 

II. Weightage “B”  for Quarterly Performance Reports of Vendors:  This shall be based on the averages 
of the net weighted score obtained by the bidder for the jobs under execution (excluding works not 
commenced) for the quarter previous to the last quarter reckoned from the date of latest due date of 
submission, in all  four Regions i.e BHEL PSER, PSSR, PSWR & PSNR, in the following manner.  

      
i). Ratings by Power Sector Region: 

a) PS ER’s Rating ‘Rer’ = (X1 + X2 + .. + Xn) divided by n 
b) PS WR’s Rating ‘Rwr’ = (X1 + X2 + .. + Xn) divided by n 
c) PS SR’s Rating ‘Rsr’ = (X1 + X2 + ..  + Xn) divided by n 
d) PS NR’s Rating ‘Rnr’ = (X1 + X2 + ..  + Xn) divided by n 
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e) Over all Power Sector Region Rating ‘RBHEL’= (Rer+ Rwr+ Rsr+ Rnr) divided by 4 
 

(where “X1, X2, X3,…Xn” is the net weighted score obtained by the bidder as per the “Evaluation of Contractor  
Performance (Quarterly)”  against the various contracts ‘n’ under execution in the respective Region).  

 
ii)      Weightage “B” assigned to bidders  based on Overall Power Sector Rating (RBHEL): 

a) If  RBHEL is 80% and above, “B” will be equal to ‘6’ 
b) If  RBHEL is > 70% < 80%,  “B” will be equal to ‘5’ 
c)  If  RBHEL is > 60% < 70%, “B” will be equal to ‘4’ 
d)  If  RBHEL is = < 60%,  “B” will be equal to ‘0’  
 

III. Evaluation of Bidders capacity to execute the job under tender:  shall be based on the sum of 
scores obtained in ‘A’ and ‘B’, as below: 

a) 6 or above : Considered ‘Qualified’ for the job under tender 
b) Less than 6: Considered ‘NOT Qualified’ for the job under tender 

 

IV. Explanatory note:  

a) Similar work means Boiler or Turbine or Civil or Electrical or CI, etc irrespective of rating of Plant 
b) Quarter shall be as per the quarter defined in the “Evaluation of Contractor performance 

(Quarterly)”. For contracts where annexed Quarterly Evaluation  performance was not  part of the 
contract, ‘Quarterly Performance Reports’ previous to the last quarter reckoned from the date of 
latest due date of submission, given by the respective project  site  against the contract will be the 
basis for evaluation. 

c) Vendors who are not executing any jobs presently in the Region and first timers to the Region, may 
be considered subject to satisfying all other tender conditions 

d) ‘Under execution’ shall mean works in progress upto Boiler Steam Blowing (for Boiler and 
Auxilliaries) or  Synchronisation (for all other jobs including Civil) shall be considered.  

 
10.0 Since the job shall be executed at site, bidders must visit site/ work area and study the job content, facilities 

available, availability of materials, prevailing site conditions including law & order situation etc before quoting for 
this tender. They may also consult this office before submitting their offers, for any clarifications regarding scope 
of work, facilities available at sites or on terms and conditions. No additional claim shall be entertained by BHEL 
in future, on account of non-acquaintance of above. 

 
11.0 For any clarification on the tender document, the bidder may seek the same in writing or through e-mail,  as per 

specified format, within the scheduled date for seeking clarification, from the office of the undersigned. BHEL 
shall not be responsible for receipt of queries after due date of seeking clarification due to postal delay or any 
other delays. Any clarification / query received after last date for seeking clarification may not be normally 
entertained by BHEL and no time extension will be given. 

 
12.0  BHEL may decide holding pre-bid discussion [PBD] with all intending bidders as per date indicated in the NIT. 

The bidder shall ensure participation for the same at the appointed time, date and place as may be decided by 
BHEL. Bidders shall plan their visit accordingly. The outcome of pre-bid discussion (PBD) shall also form part of 
tender. 
 

13.0  In the event of any conflict between requirement of any clause of this specification/ documents/drawings/data 
sheets etc or requirements of different codes/standards specified, the same to be brought to the knowledge of 
BHEL in writing for clarification before due date of seeking clarification (whichever is applicable), otherwise, 
interpretation by BHEL shall prevail. Any typing error/missing pages/ other clerical errors in the tender 
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documents, noticed must be pointed out before pre-bid meeting/submission of offer, else BHEL’s interpretation 
shall prevail. 
 

14.0 Unless specifically mentioned otherwise, bidder’s quoted price shall deemed to be in compliance with tender 
including PBD. 
 

15.0 Bidders shall submit Integrity Pact Agreement (Duly signed by authorized signatory who signs in the offer), if 
applicable, along with techno-commercial bid. This pact shall be considered as a preliminary qualification for 
further participation. The names and other details of Independent External Monitor (IEM) for the subject 
tender is as given at point (xi) of 1 above.   
 

16.0 The Bidder has to satisfy the Pre Qualifying Requirements stipulated for this Tender in order to be qualified.  
The Price Bids of only those bidders will be opened who will be qualified for the subject job on the basis of pre-
qualification evaluation/ techno-commercial bids, approval/ acceptance of customer (as applicable), etc. and 
date of opening of price bids shall be intimated to only such bidders.  

 
17.0 In case BHEL decides on a `Public Opening', the date & time of opening of  the sealed PRICE BID shall be 

intimated to the qualified bidders  and in such a case, bidder may depute one authorised representative to 
witness the price bid opening. BHEL reserves the right to open ‘in-camera’ the ‘PRICE BID’ of any or all 
Unsuccessful/Disqualified bidders under intimation to the respective bidders.  

18.0 Validity of the offer shall be for six months from the latest due date of offer submission (including 
extension, if any) or specified otherwise in SCC of tender. 
 

19.0 BHEL reserves the right to decide the successful bidder on the basis of Reverse Auction process. In such 
case all qualified bidders will be intimated regarding procedure/ modality for Reverse Auction process prior to 
Reverse Auction and price will be decided as per the rules for Reverse Auction. .  

 
 However, if reverse auction process is unsuccessful as defined in the RA rules/procedures, or for whatsoever 

reason, then the sealed ‘PRICE BIDs’  will be opened for deciding the successful bidder. BHEL’s decision in 
this regard will be final and binding on bidder.   

 
20.0 On submission of offer, further consideration will be subject to compliance to tender & qualifying requirement 

and customer’s acceptance, as applicable. 
 

21.0 In case the bidder is an “Indian Agent of Foreign Principals”, ‘Agency agreement has to be submitted along with 
Bid, detailing the role of the agent along with the terms of payment for agency commission in INR, along with 
supporting documents.  
 

22.0 The bidders shall not enter into any undisclosed M.O.U. or any understanding amongst themselves with respect 
to tender.  
 

23.0 In case Consortium Bidding is allowed as per Pre Qualifying Requirement, then Prime Bidder and Consortium 
Partner shall enter into Consortium Agreement. Validity period of Consortium Agreement shall be 6 months after 
which the same can be re validated.  
 
‘Stand alone’ bidder  cannot become a ‘prime bidder’ or a ‘consortium bidder’ in a consortium bidding. 
Prime bidder shall neither be a consortium partner to other prime bidder nor take any other consortium partners. 
However, consortium partner may enter into consortium agreement with other prime bidders. In case of non 
compliance, consortium bids of such Prime bidders will be rejected. .  
 
 

24.0 The bidder shall submit documents in support of possession of ‘Qualifying Requirements”  duly self certified and 
stamped by the authorized signatory, indexed and properly linked in the format for PQR. In case BHEL requires 
any other documents/proofs, these shall be submitted immediately. 
 

25.0 The bidder may have to produce original document for verification if so decided by BHEL.  
 



Document No . PS:MSX:NIT, Rev 00, 6th July 2010                                                                               Page 11 of 14 
Tender No. BHEL/NR/SCT/ 
 

 
Registered Office : BHEL House, Siri Fort, New Delhi – 110 049, India 

Website : www.bhel.com 

26.0 Order of Precedence 
In the event of any ambiguity or conflict between the Tender Documents, the order of precedence shall be in the 
order below: 
 

a. Amendments/Clarifications/Corrigenda/Errata etc  issued in respect of the tender documents by BHEL 
b. Notice Inviting Tender (NIT) 
c. Price Bid 
d. Technical Conditions of Contract (TCC)—Volume-1A 
e. Special Conditions of Contract  (SCC) —Volume-1B 
f. General Conditions of Contract  (GCC) —Volume-1C 
g. Forms and Procedures —Volume-1D 

 
 

                       for BHARAT HEAVY ELECTRICALS LTD 
 

                                                                                              SDGM(SCT) 
Enclosure 
01. Annexure-1: Pre Qualifying criteria. 
02.  Annexure-2: Check List . 
03.          Format for Integrity Pact. 
04           Other Tender documents as per this NIT. 
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ANNEXURE - 1 
 

PRE QUALIFYING  CRITERIA 
 
 

JOB  
 
 

TENDER NO.  
 

 
SL 
NO 

PRE QUALIFICATION CRITERIA Bidders claim in respect of fulfilling the PQR 
Criteria  
Name and Description of qualifying 
criteria 

Page no of 
supporting 
document 

A 
 
 

Submission of Integrity Pact duly 
signed (if applicable) 
 
 

 
 Applicable 

 

B 
 

Assessment of  Capacity of Bidder to 
execute the work  as per sl no. 9 of NIT 
(if applicable)  
 

 Not Applicable  
 

 

C Technical 
i) Tenderers who wish to participate should 
have executed during last seven years as on 
the date of technical bid opening, similar nature 
works of custom clearance, Port handling, 
material transportation and its material 
handling. (Relevant document in support of 
above shall be submitted) 
ii) Tenderer  should have experience of 
transportation of heavy consignments and 
should have executed work of transportation of 
single piece consignment weighing 100 MT or 
above during last seven years as on date of 
technical bid opening 
(Relevant document in support of above shall be 
submitted) 
  
iii) Tenderer is required to submit unconditional 
compliance to ARTICLE 11 OF THE UNIFORM 
SYSTEM OF CONTRACTS  LAW NO. (51), 
DECREE NO. 450 OF MINISTRY OF FINANCE, 
SYRIA ARAB REPUBLIC as per format given in 
Annexure -III of TCC- page no.- 43). 
 
iv) Tenderer should be a company registered in 
Syria in one of the Chambers of Commerce 
or Industry. (Relevant document in support of 
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above shall be submitted). 
 
 
v) Tenderer is required to enter into an 
Integrity Pact (I P) with BHEL against this 
tender / contract by signing and stamping 
all the pages of I P by authorized 
representative as per the Format 
enclosed. Tenderer, who do not accept at 
this and do not  comply with this 
requirement shall not be considered 
against this tender. 
 

D 
1 

Financial 
TURNOVER 

Tenderers should  have an average annual 
turnover of minimum of 72 Million SYP 
(Syrian Pound) or Equivalent based on the 
audited accounts of last three financial years 
(2007-08, 2008-09 & 2009-10). The equivalent 
value in SYP shall be calculated as 1 EURO = 
61.45 SYP and 1 USD = 46.65 SYP.  
Tenderers shall submit audited annual accounts 
(balance sheets and profit & loss account) in 
support of this. 
 

  

2 NETWORTH 
 

 Not Applicable   

3 PROFIT 
 

 Not Applicable   

E Approval of Customer (if applicable) 
 
Note: Names of bidders who stand 
qualified after compliance of criteria A 
to E shall be forwarded to customer 
for their approval. Price bid of only 
those bidders shall be opened who are 
approved by customer. 
 
 

  Applicable  
 
( Bidder’s selection is subject to 
approval of BHEL’s customer M/s 
PEEGT ) 

 

F Consortium criteria (if applicable) Not Applicable  

 
. Explanatory Notes for QR ‘C’ (Technical) 
 

1. The word `Executed’ means the tenderer should have achieved the criteria specified in the QR 
even if the total contract has not been completed or closed. 

 
2. If the Qualifying work is executed in the 7 years period as specified above, even if it has been 

started earlier, the same will also be considered meeting the qualifying requirements. 
 

 
 
BIDDER SHALL SUBMIT ABOVE PRE-QUALIFICATION CRITERIA FORMAT, DULY FILLED-IN, SPECIFYING 
RESPECTIVE ANNEXURE NUMBER AGAINST EACH CRITERIA AND FURNISH RELEVANT DOCUMENT IN THE 
RESPECTIVE ANNEXURES IN THEIR OFFER. 
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ANNEXURE - 2 
CHECK LIST 

NOTE:- Tenderers are required to fill in the following details and no column should be left blank   

1 Name and Address of the Tenderer  

2 Details about type of the Firm/Company  

3 Details of Contact person for this Tender Name : Mr/Ms 
Designation: 
Telephone No: 
Mobile No: 
Fax No: 

4 EMD DETAILS    DD No:                             Date     : 
Bank  :                             Amount: 
Please tick ( √ ) whichever applicable:- 
ONE TIME EMD / ONLY FOR THIS TENDER 

5 Validity of Offer  TO BE VALID FOR SIX MONTHS FROM DUE DATE 

  APPLICABILITY BIDDER REPLY  

6 Whether the format for compliance with PRE QUALIFICATION CRITERIA 
(ANNEXURE-I) is understood and filled with proper supporting documents 
referenced in the specified format 

Applicable YES / NO 

7 Audited profit and Loss Account for the last three years Applicable/Not 
Applicable 

YES/NO 

8 Copy of PAN Card Applicable/Not 
Applicable 

YES/NO 

9 Whether all pages of the Tender documents including annexures, appendices etc 
are read understood and signed 

Applicable/Not 
Applicable 

YES/NO 

10 Integrity Pact  Applicable/Not 
Applicable 

YES/NO 

11 Declaration by Authorised Signatory Applicable/Not 
Applicable 

YES/NO 

12 No Deviation Certificate Applicable/Not 
Applicable 

YES/NO 

13 Declaration confirming knowledge about Site Conditions Applicable/Not 
Applicable 

YES/NO 

14 Declaration for relation in BHEL Applicable/Not 
Applicable 

YES/NO 

15 Non Disclosure Certificate Applicable/Not 
Applicable 

YES/NO 

16 Bank Account Details for E-Payment Applicable/Not 
Applicable 

YES/NO 

17 Capacity Evaluation of Bidder for current Tender Applicable/Not 
Applicable 

YES/NO 

18 Tie Ups/Consortium Agreement are submitted as per format Applicable/Not 
Applicable 

YES/NO 

19 Power of Attorney for Submission of Tender/Signing Contract Agreement  Applicable/Not 
Applicable 

YES/NO 

20 Analysis of Unit rates Applicable/Not 
Applicable 

YES/NO 

NOTE : STRIKE OFF ‘YES’ OR  ‘NO’, AS APPLICABLE 
 
 
DATE  :                                                                AUTHORISED SIGNATORY 

(With Name, Designation and Company seal)         
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PROJECT SYNOPSIS 

1. Name of the Owner    :      Public Establishment of  Electricity for Generation  

                   and Transmission (PEEGT), Syrian Arab Republic 

2. Address                      :      PEEGT, Damascus, Syria.       

3. Installed capacity       :      2x200 MW in operation. 

4. New Installation        :      2X200 MW 

5. Nearest Railway station  :  - 

6. Nearest City    :      DAMASCUS- 50 KMS   

7. Nearest Airport  :      DAMASCUS- 20 KMS  

8. Altitude   :      606.7 mtrs Above Sea Level 

           Seismic Force UBC 1997 Zone 3 

 Syrian Arab Republic is situated in the Middle East, at eastern end of the 

Mediterranean Sea, between Turkey and Lebanon. Its climate is hot and dry in 

summer. Hottest month is August. Its Cold and wet in winter with occasional snow. 

Wettest and coldest month is January. Coastal region has typical Mediterranean 

climate. Spring (March – April) and autumn (September - October) are very 

pleasant. Major Cities of Syria are Damascus (capital), Aleppo, Latakia and Homs. 

Main languages spoken are Arabic (official), Kurdish, Armenian, Aramaic, 

Circassian, French widely understood.  

 CLIMATIC CONDITIONS  
 

a) Maximum temperature : 45 ° C 

b)  Minimum temperature  : 2 ° C 

c)  Maximum Relative  Humidity  : 72% 

d) Minimum Relative Humidity  : 36% 

e) Average Annual rainfall : 234 mm 

f) Height above MSL : 606.7 m 
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2.0 GENERAL SCOPE OF WORK 

The work to be carried out under the scope of these specifications is broadly as 
under: 

1. Port/ customs clearance, loading on carrier  and  inland transportation. 
2. Unloading, Verification, Stacking & Preservation at project site. 

 

2.1     BRIEF DETAIL  OF SCOPE OF WORK 
 
2.1.1 Receiving, customs clearance & handling approximately 41,000 MT of plant 

materials and other equipments (including temporary import equipments) 
from hook of shipping vessels at Port of Syria (Containerized & Break Bulk 
Cargo) and transporting them to project site at Tishreen. Materials will mostly be 
received at Tartous port, however some materials may be received at Latakia/other port 
and at Damascus Airport. 

a)  Inspection of roads, bridges, culverts etc between the port and site.  
b)  Co-ordination with local Port authorities, Customs, other Authorities of Government 

of Syria, BHEL’s Customer “The “PUBLIC ESTABLISHMENT OF ELECTRICITY FOR 
GENERATION & TRANSMISSION”(PEEGT)” (PEEGT), and / or their Consultant.  

c) arranging all necessary clearances including stevedoring, Port & customs clearance 
etc. All payments for port fees, stevedoring, landing charges including terminal 
handling fees, vessel discharging fees, storage fees , container security deposit, 
agency fees, radiation fees etc except customs duty shall be borne by the 
contractor in the finally accepted rates. No additional payment shall be made by BHEL 
on this account. Only Customs duty shall be payable by BHEL/ PEEGT.  

It will be the responsibility of Contractor to collect all relevant papers like duty free 
letter (if any), Bank permit, original or copy of B/L with letter from Shipper etc from 
BHEL office. Contractor shall be intimated over phone / e-mail about the readiness of 
papers. After receipt of papers contractor will arrange custom clearance & discharge 
letter from shipping lines / Airlines. Contractor will make payments for container 
security, demurrage (if any). 
 

d) unloading of cargo from the vessel and verification of boxes as per Bill of lading. 

e) de-stuffing &  releasing of containers (wherever required). In case container is taken 
to site for de-stuffing, transportation of empty container back to port within the 
required period included in the scope. If the container is not returned back within the 
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required period, any charges levied shall be payable by the contractor and no 
additional payment shall be made by BHEL. 

f) placement of truck / trailers at designated place, loading of cargo on the carriers, 
lashing / anchoring of cargo as per drawings / directives of BHEL. 

g) arranging all necessary permits and safe & expeditious transportation of material 
from port of receipt to site stores. 

h) scope also includes providing all equipments, facilities, manpower including 
supervision, and consumables like wooden sleepers, tarpaulins, plastic and fireproof 
covers etc. for doing the transportation work specified in this tender. 

 i)  As the delivery of most of the materials will be taken by the contractor at 
Tartous  Port of Syria, the contractor shall have to maintain an 
establishment  at the port in addition to his establishment at project site. 

 

2.1.2  Unloading, Verification, Stacking, Issue etc of approximately 41000 MT of plant & 
other materials of Boiler, Steam Turbines, Generators, Fans, Dry cooling Tower etc 
received at site stores and their preservation ( including supply of preservatives) as 
required.  Scope also includes providing all equipments (tools & plants) and facilities, 
manpower including supervision, and consumables like concrete/wooden sleepers, 
tarpaulins, plastic and fireproof covers , paints etc. for doing the material management 
work specified in this tender. It shall be the responsibility of the party to get the 
materials properly re-stacked through ‘Material Receiving Agency’ after issue of the 
material before issue of out gate-pass of the material. 

2.2 Following are applicable for all works briefed above. 
 

2.2.1. The contractor is to use suitable cranes / trucks / trailers ( with valid permits 
as per local Syrian laws), other material handling equipments including all 
necessary small / major T&Ps (with valid test certificates as per local 
Syrian laws) and Operators (with valid license as per local Syrian laws) 
required for the above works. As the materials are to be discharged directly from 
vessel, bidders should be equipped with sufficient number of Trailers, Trucks and 
T&Ps for taking the direct discharge. Any demurrage charges,  detention charges 
of vessel or storage charges of cargo due to non-availability of such equipments 
shall be to the contractor’s account. 

2.2.2. Annexure-I  attached with this NIT gives the general idea about the 
weights and dimensions of some of the major components / equipments to be 
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handled by the contractor.  The weights and dimensions shown are approximate 
and are liable to vary. Quantities mentioned in the rate schedules are also 
approximate and liable for variation due to change of scope of work / variation in 
schedule of quantities, changes in design etc. The contractor has to handle 
whatever actual materials are received for the project irrespective of 
any variations and the payment shall be made for the actual gross 
tonnage handled. Quantity Variation shall be dealt with as per clause 2.14 of 
PS:MSX:GCC REV00 

2.2.3. Temporary trans-shipment & storage at Port and in transit, if required, shall also 
be in the contractor’s scope. Damages, if caused to Public / Pvt. Properties 
enroute shall be repaired to the satisfaction of the authorities. All clearances for 
such inland transportation within Syria shall also be taken by the contractor. 
Necessary permits with fees required for such work shall be in contractor’s 
scope. 

2.2.4. Payment of all demurrage / wharfage that results due to contractor’s faults 
would be the responsibility of contractor and to his account. If BHEL have to 
make payment of such demurrage / wharfage/  together with freight, the 
amount so paid as demurrage / wharfage, for the reasons stated  above, shall be 
would be recovered from bills of the contractor. 

2.2.5. In any case contractor will pursue with concerned carrier / Port authorities at all 
level (local / HQ etc.) for waival / reduction to the minimum of such demurrage / 
wharfage charges. Whenever such demurrages / wharfage become payable due 
to reasons not attributable to contractor, contractor will immediately bring it to 
the notice of BHEL with specific request to bear such charges. The decision of 
the BHEL in such case will be final and binding on the contractor. 

2.2.6. The contractor has to ensure the unloading and removal of materials from 
unloading place within the permitted time and ensure to keep the area free and 
avoid jamming. Any loss to BHEL on this account shall be recovered from the 
contractor. 

2.2.7. It would be responsibility of the contractor to examine the packages, 
consignments etc. on arrival and bring to the notice of carriers / port authority 
and BHEL authorities regarding loss / damages, if any, observed in the 
consignments whose delivery is proposed to be taken. In case of damaged 
consignments, appropriate documents along with photographs for insurance 
purpose, have to be submitted.  Before taking delivery, particularly of 
consignments in ‘smalls’ the weight of the package shall be checked with the 
invoiced weight of the packages and any discrepancy shall be reported 



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter ‐ II : Scope of Works 

 

Technical Conditions of Contract (Document No PS:MSC:TCC, Rev 00, 6th July 2010)  Page 8 
 

immediately to BHEL / carriers. In all cases of loss / damages, the  
contractor will take open delivery from the carriers and forward such 
open  delivery certificates (ODC) to the Engineer with in 07 days of 
receipt of such  consignment. BHEL reserves right to claim losses, if any, 
accrued to BHEL in the event of contractor non-compliance to above. 

2.2.8. In case of short delivery and non-delivery, immediate notice of loss shall be filed 
with the concerned  Authority at places of dispatch and destination as also at any 
intermediate stations, if it is different one, under intimation to BHEL authorities 
at site. 

2.2.9. Any discrepancy shortage / damage found in the consignment after taking 
delivery from the carriers / ports after giving clear receipt would be the 
responsibility of the contractor and the amount liable to be lost by BHEL on such 
accounts is recoverable from the contractor. 

2.2.10. Obtaining all necessary documents and approvals from relevant authorities for 
‘Temporary Imports’ and getting customs clearance, including coordination for 
release of bank guarantees/ documents (if any given by BHEL for Temporary 
Imports) is included in the scope of the contractor. 

2.2.11. BHEL reserves the right to recover from the contractor any loss which arises out 
of undue delay / discrepancy / shortage / damages/ lack of proper documents or 
any other cause during transit between  the Ports / weigh bridges and BHEL 
storage yard / store sheds / Project site or during unloading at ports / storage 
yard / store shed / project site or during stacking or any time during the custody 
of contractor. 

2.2.12. Under the scope of this contract, it shall be the responsibility of 
contractor to carry out  Inspection of roads and bridges. The contractor 
shall, within one month or earlier from the date of commencement of this order, 
inspect all roads and bridges between the port of destination and the work site 
for the purpose of determining the suitability of the vehicles traffic that are 
carrying the materials and equipment of the project. He shall also carry out 
another inspection two months before the arrival of any heavy load materials 
and equipment. A representative of BHEL & Customer(PEEGT )shall also 
participate in these two inspections.  A comprehensive report of both the 
inspections shall be submitted immediately after each inspection and got 
approved by PEEGT. In case these roads & bridges require repairing, 
strengthening , supporting or leveling then the same has to be explicitly 
mentioned in the report. PEEGT will arrange for necessary repairs etc based on 
this report.  



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter ‐ II : Scope of Works 

 

Technical Conditions of Contract (Document No PS:MSC:TCC, Rev 00, 6th July 2010)  Page 9 
 

 

2.2.13. It will be the responsibility of the contractor to keep in touch with Port of Syria 
Authorities, M/s PEEGT and BHEL  site to find out the arrival of consignments, 
placement of truck / trailers at Port.  The contractor shall be responsible for 
maintaining the joint document providing exact date and time of placement of 
carriers at port, taking delivery of material and release of containers, wherever 
required (with date and time) after destuffing.  

2.2.14. Checking and verifying all shipments received, vis-à-vis the shipping documents 
under supervision of BHEL, and issuing receipt cum damage reports, including 
arranging inspection & surveys by customer , port authorities, shipping 
authorities, surveyors at Port of Entry and Site, lodging & expeditious settlement 
of claims. Endorsement on all the relevant documents from the relevant 
authorities are to be obtained by the contractor. 

2.2.15. Providing insurance Surveyor(s) with all facilities, as per requirements of 
Underwriters, for damaged materials / package inspection, including reports & 
claims, and re-packing, as necessary shall also be in contractor’s scope.  The 
contractor shall assist BHEL in raising  insurance  claim in case  of damage, short 
supply, theft or any other  cause (after taking delivery of materials from Port 
authorities). The Contractor shall also assist in raising Material Discrepancy 
Report (MDR) and they will be required to provide the necessary information and 
inputs (like lodging of FIRs with local police stations etc) immediately after 
occurrence of such incidents. 

2.2.16. Unloading from trailer at storage area / work site of heavy sophisticated 
equipments like Boiler drums, turbine shafts / rotors, generators, heavy motors, 
transformers tanks etc shall be done in the presence of BHEL representative.   

 

2.2.17. In case Boiler Drum, Generator Stator & Transformer Tank  are unloaded using 
EOT or other heavy duty crane deployed by BHEL and contractor shall be paid 
for same based on tonnage rate quoted against item ‘B.1’  of Rate Schedule.  

Incase EOT/ other heavy duty  BHEL crane are not available & the Generator 
stator, Boiler Drum & Transformer Tank are to be unloaded by the contractor 
using sleeper / jack method etc , Contractor shall be paid for the same based on 
Lump sum rate quoted against item ‘B.2’, ‘B.3’, ‘B.4’  of Rate Schedule. 

 

2.2.18. The Contractor shall arrange for preservation of components as per BHEL’s 
storage  and preservation manual and/or  as per instructions of BHEL Engineer. 
BHEL will provide only special preservative and pipe end caps.  All other 
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necessary preservatives, paints, thinners, rust preventives, grease, lubricants 
etc. shall be  be arranged by the contractor within the finally accepted 
rate. All tools & tackles and other consumables required for preservation of 
components (till the time the materials is issued from stores) including 
supervision shall be provided by contractor at his own cost.  Preservation of 
components includes applying preservatives, paints, rust preventives, greasing of 
threaded portions, fixing of end caps in position for pressure parts, repainting of 
work order number/ DU numbers, component codes etc. After preservation 
wherever necessary, components will be stacked properly for which no additional 
payment shall be made. Proper tagging of verified materials shall be done  for 
quick identification  as per instruction of BHEL Engineer. 

2.2.19. In case of apparent damages / shortages in consignments / packing noticed by 
the contractor, the same shall be brought to the notice of BHEL and cleared only 
with BHEL’s consent / approval. 

2.2.20. Consignments coming on Friday/ Saturday and on Holidays are also required to 
be handled by the contractor promptly. It will be the responsibility of the 
contractor to contact the site engineer / authorized representative of BHEL at 
their residence, if required, and obtain instructions to make suitable 
arrangements. 

2.2.21. Under the scope of this contract, it shall be the responsibility of the contractor to 
provide all necessary facilities to open the packages in the presence of the 
engineer, verify the contents of the packages vis-à-vis the packing list/ list 
provided by BHEL, repackaging wherever necessary, properly stacking them as 
may be directed by the engineer so as to facilitate proper handling, periodical 
verification/ preservation of material, receipt position, stock taking etc. for this, 
the contractor shall have experienced persons  at site who can maintain the 
records of dispatch / receipt / stacking / verification / shortages / damage / 
missing items etc. The verification of materials shall be carried out within 
07 days of receipt of the same at site and a report shall be submitted for the 
same. 

For checking / verification of the components / packages with packing slips / 
Way Bill etc., sufficient experienced persons and other facilities shall be 
provided by the contractor as and when required by the BHEL Engineer, at 
no extra cost to BHEL. 

2.2.22. All material shall be stored 6 inches above ground level by use of concrete or 
wooden sleepers. No material shall be  left to remain on ground at any time. 
Material shall not be stacked in low-lying  areas where it is likely to get flooded 
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during rains. Also it is possible that certain heavy items / consignments will 
require fabrication of a suitable shed over it. These sheds will be covered with 
suitable sheets or tarpaulin. Wooden sleepers /concrete block/ sheets and 
tarpaulins  for this purpose, wherever deemed necessary by BHEL, shall 
be arranged by the contractor at his own cost. These items shall be 
stacked / stored properly at the location(s) specified by BHEL when not in use. 

2.2.23. The material / equipment requiring indoor storage will be handled and stacked 
inside the storage shed (provided by BHEL) by the contractor using his own 
material handling equipment like Hydra crane, Fork lift etc. 

2.2.24. Stacking of the material shall be done as per the instruction and to the 
satisfaction of engineer. The materials shall be so stacked that the same should 
facilitate easy handling. In the event of any improper stacking, BHEL may ask 
the contractor to restack the material properly  failing which BHEL may get the 
job done by another agency at the risk and cost of the contractor. 

2.2.25. The contractor shall execute the work in the most substantial and workman like 
manner. The stores shall be handled with care and diligence. Any loss to BHEL 
due to contractor’s lapse / negligence shall have to be made good by the 
contractor. 

2.2.26. Incase contractor is not able to unload, transport, stack the material at the pre-
determined area, as per direction of the engineer for any reason attributable to 
the contractor (including non-availability of crane, tractor trailer and other T&P 
etc.).  BHEL shall be at liberty to get the work done by engaging other agency 
/equipment / T&P etc at the risk and cost of the contractor. 

2.2.27. If the contractor or his workmen or employees shall break, deface, injure or 
destroy any part of a building, road, fence, enclosure, water pipes, cables, 
drains, electric / telephone poles, wire, trees or any other property or to any part 
of erected components, the contractor shall make the same good at his own 
expense. In default, BHEL may cause the same to be made good by other 
workmen or by other means and deduct the expenses from any money due to 
the contractor. BHEL’s decision will be final and binding. 

2.2.28. It shall be responsibility of the contractor to keep the storage areas (closed / 
open) in neat and tidy conditions. They will maintain and upkeep entire storage 
area and passage  for smooth  material  handling  as per BHEL  instructions.  
Any vegetation like grass, bushes, shrubs etc. shall be cut periodically in open 
storage area and removed as and when required and instructed by BHEL 
Engineer within the contractual value.  All surplus / unusable packing materials 
shall be removed and deposited at location(s) specified by BHEL within the 
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project premises (including weighing of the same within the project premises, if 
required). 

 

2.2.29. Certain items may be dispatched with tie rods / strips welded with frame carrying 
items and with trailer. These tie rods / strips are required to be cut by using Gas 
flame / Grinder / Saw cutting or by other method as directed by Engineer for 
unloading of materials. 

2.2.30. The contractor shall also be required to carry out work of Loading of 
materials including packing (as required), at Tishreen Site in  their 
Trucks / Trailers and transporting same to Port of Syria. Obtain Port 
clearance, co-ordinate with local Custom / other Authorities of 
Government of Syria /  Customer (PEEGT), Syria and / or their 
Consultant, obtain  necessary clearances, unloading at Port & loading 
on vessels  as required.   

 

2.2.31. Contractor shall have to arrange entry gate passes for their crew/staff at the 
Construction Plant Site. Necessary support in regard to forwarding of 
documents shall be given by BHEL. 

 

2.2.32. The Contractor shall comply with the Plant security regulations in force at Site 
in entry, exit, movement & working inside the plant premises. The Vendor shall 
also ensure that all persons engaged by him for the work behave properly with 
BHEL and their Client. In case of any reported misbehavior, Vendor shall 
immediately withdraw such employee/person from work. 

 
2.2.33. Contractor shall prepare, maintain and update various MM records, associated 

with materials management operation of BHEL at project site. Two systems of 
record keeping/capturing information & data at various stages are in vogue viz. 

 
I. Manual ledgers & records. 
Ii. Computerized database application: BHEL has developed a software 

 
Application named E-stores that Captures all the data in the entire chain of 
transactions starting with Master list of project materials, records of dispatch, 
receipt, Inspection, issue, return, consumption etc. 

 
Some of these records are master shipping/packing list, LR/RR register, 
Daybook register, stock register, records of issues to & return of materials in 
respect of various erection subcontractors, insurance claim records, periodical 
status reports in various formats covering desired aspects and output information 
as per BHEL/client’s requirement. 

 
Contractor will provide necessary hardware, software & stationary etc. and shall 
take utmost care to ensure that these properties and records are protected from 
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any Damage or loss. BHEL will recover the cost of such property / expenses of 
restoration from the contractor with BHEL overhead charges in case of any 
loss/damage attributable to negligence/failure on contractor’s part. 
 

2.2.34. Contractor shall deploy minimum following persons for Material Management at 
site  

SL 
NO  

ACTIVITY/DESCRIPTIO
N  

MIN. NO OF 
SUPERVIS
OR/ 
COMPUTER 
OPERATOR 

MINIMUM 
NO. OF 
RIGGER
S/ 
HELPER

REMARKS  

1  
MATERIAL 
RECEIPT/UNLOADING, 
COLLECTION/ BOOKINGS 

2 9 TO BE DEPLOYED FROM 
BEGINNING  

2  DETAILED VERIFICATION 
& PRESERVATION 1 4 TO BE DEPLOYED FROM 

BEGINNING  

3  MATERIAL ISSUE  2 2 
1ST NO FROM BEGINNING 
AND 2ND FROM 5 MONTH 
ONWARDS 

4  RECORD KEEPING 
(BOILER STOCK)  2 1 FROM BEGINNING  

5  

RECORD KEEPING (T&P 
STOCK, MRC, 
ASSISTANCE IN 
INSURANCE CLAIMS, 
PURCHASE ETC) 

1  

FROM 4TH MONTH 
ONWARDS  

 

NOTE:  THE NO. OF PERSONS INDICATED ABOVE IS TENTATIVE AND ACTUAL 
DEPLOYMENT MAY VARY BASED ON WORK LOAD AND SITE REQUIREMENT. HOWEVER 
THE DEPLOYMENT DOES NOT ABSOLVES THE CONTRACTOR FROM HIS 
RESPONSIBILITY TOWARDS THE SATISFACTORY EXECUTION OF THE JOB 

 
IN CASE THE CONTRACTOR DOES NOT DEPLOY OR DELAYS DEPLOYMENT OF ABOVE 
SAID MANPOWER WITH REFERENCE TO SPECIFIC INSTRUCTIONS FROM BHEL, BHEL 
WILL RECOVER NON-REFUNDABLE PENALTY PER MAN- DAY @ SYP 1000 
 

2.2.35. Contractor shall make necessary arrangements to ensure following : 
 

I. maintain contact with local hospital having ambulance facility, scanning & 
other ultra modern medical facilities required during emergency 

II. pre employment medical check for all staff & workers. 
III. adequate First Aid facilities with trained nurse are available at work site 

for emergency purpose. This emergency set-up should include, but not 
limited to, following 

 Ambulance 
 Male nurse (in shifts) 
 Oxygen set up 
 Breathing apparatus 
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 Eye wash facility 
 Stretcher 
 Trauma blanket 
 Medicines. 

The above facilities can be utilized by contractors of BHEL in case of 
emergency. In case, under unavoidable circumstances, if the ambulance 
is not available / being used elsewhere , the contractor will have to make 
alternate arrangement for the same  

 
2.2.36. In order to meet the environmental concerns it is expected that the   contractor 

shall plant, protect and maintain at least 100 trees or equivalent in  the vicinity of 
the project as per the available space and as per the advice of Engineers. 

 
2.2.37. Contractor shall ensure daily housekeeping and keep proper cleanliness of work 

place and do the disposal of wastes to certified area. 



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter – III : Facilities in the scope of Contractor/BHEL Scope Matrix  

 

Technical Conditions of Contract (Document No PS:MSC:TCC, Rev 00, 6th July 2010)  Page 15 
 

                                                                                                        

Sl.No Description 

Scope / to be 

taken care by 
Remarks 

BHEL Bidder

1.1.0 PART-I       ESTABLISHMENT  

1.1.1 FOR CONSTRUCTION PURPOSE:  

A Open space for office Yes BHEL shall provide 

free of charge limited 

open space for office 

and store as and  

where made 

available by BHEL’s 

customer 

B Open space for storage Yes  

C 
Construction of bidder’s office, canteen 

and storage building including supply of 

materials and other services 

 Yes  

D Bidder’s all office equipments, office / 

store / canteen consumables 
 Yes  

E Canteen facilities for the bidder’s staff, 

supervisors and engineers etc 
 Yes  

F Fire fighting equipments like buckets, 

extinguishers etc  
 Yes  

G Fencing of storage area, office, canteen 

etc of the bidder 
 Yes  

1.1.2 FOR LIVING PURPOSES OF THE 

BIDDER 
   

A Open space Yes Limited open space 
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Sl.No Description 

Scope / to be 

taken care by 
Remarks 

BHEL Bidder

B Living accommodation   Yes 

will be provided to 

the contractor, as  

and  where made 

available by BHEL’s 

customer 

1.2.0 ELECTRICITY & LIGHTS On chargeable 

basis, if required 

by the contractor. 

The indicative charge 

for Construction 

Power shall be SYP 

4.0/kwh. However, 

the actual charges 

and usage conditions 

shall be subject to 

charges & conditions 

as per customer 

(PEEGT) instructions. 

In the initial stages , 

the Contractor shall 

have to deploy the 

DG sets for carrying 

out the tender works 

1.2.1 Electricity For construction purposes  

 
  

1.2.1.1 nearest point source Yes  

1.2.1.2 
Further distribution for the work to be 

done which include supply of materials 

and execution 

 Yes  
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Sl.No Description 

Scope / to be 

taken care by 
Remarks 

BHEL Bidder

1.2.2 Electricity for the office, stores, canteen 

etc of the bidder which include: 
  As in 1.2.0 above 

1.2.2.1 Distribution from single point including 

supply of materials and service 
 Yes  

1.2.2.2 
Supply, installation and connection of 

material of energy meter including 

operation and maintenance 

 Yes  

1.2.2.3 Duties and deposits including statutory 

clearances for the above 
 Yes  

1.2.2.4 Living facilities for office use including 

charges 
 Yes  

1.2.2.5 Demobilization of the facilities after 

completion of works 
 Yes  

1.2.3 
Electricity for living accommodation  of 

the bidder’s  staff, engineers, 

supervisors etc on the above lines. 

 Yes  

1.3.0 WATER SUPPLY  

1.3.1 For construction purposes:  

1.3.1.1 Making the water available at single 

point 
Yes        FREE OF COST  

1.3.1.2 
Further distribution as per the 

requirement of work including supply of 

materials and execution 

 Yes  

1.3.2 Water supply for bidder’s office, 

stores,  canteen etc  
 Yes  
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Sl.No Description 

Scope / to be 

taken care by 
Remarks 

BHEL Bidder

1.3.2.1 Making the water available at single 

point 
Yes  FREE OF COST 

1.3.2.2 
Further distribution as per the 

requirement of work including supply of 

materials and execution 

 Yes  

1.4.0 LIGHTING  

1.4.1 

For construction work  (supply of all the 

necessary materials) 

1. At office storage area 

2. At the preassembly area 

3. At the construction site /area 

 Yes  

1.4.2 

For construction work  (execution of the 

lighting work/ arrangements ) 

1.   At office storage area 

2.   At the preassembly area 

3   At the construction site /area 

 Yes  

1.4.3 
Providing the necessary consumables 

like bulbs, switches, etc during the 

course of construction 

 Yes  

1.4.4 Lighting for the living purposes of the 

bidder at the colony / quarters  
 Yes  

1.5.0 
COMMUNICATION FACILITIES  

FOR SITE OPERATIONS OF THE 

BIDDER 

   

1.5.1 Telephone, fax, internet, intranet,      e-

mail  etc 
 Yes  
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Sl.No Description 

Scope / to be 

taken care by 
Remarks 

BHEL Bidder

1.6.0 COMPRESSED AIR SUPPLY  

1.6.1 

Supply of Compressor and all other 

equipments required for compressor 

and compressed air system including 

pipes, valves, storage systems etc 

 Yes  

1.6.2 
Installation of the above system and 

operation and maintenance of the same 

.  

 Yes  

1.6.3 
Supply of the all the consumables for 

the above system during the contract 

period 

 Yes  

 

 

Note : All facilities for maintaining establishment at port shall be in the scope of the 

bidder 
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Sl.No 

Description 

PART II 

EXECUTION FACILITIES  

Scope / to be taken 
care by 

Remarks 
BHEL Bidder 

2.1.0 Documents for work execution:    

2.1.1 Shipping lists etc for reference and 
planning the activities 

Yes   

2.1.2 Preparation of schedules and other 
input requirements 

 Yes  

2.1.3 
Review of performance and revision 
of schedules in order to achieve the 
end dates and other commitments 

 Yes  

2.1.4 Weekly schedules based on           
Sl No 2.1.2 & 2.1.3 

 Yes  

2.1.5 Daily  work plan based on  Sl No 
2.1.4 

 Yes  

2.1.6 

Periodic visit of the senior official of 
the bidder to site to review the 
progress so that works are 
completed as per schedule. It is 
suggested this review by the senior 
official of the bidder should be done 
once in every two months. 
 

 Yes  

Note :  

1 BHEL will not be responsible for any loss or damage to the contractor’s equipment as a result of 
variation in voltage or frequency or interruptions in power supply. 

2  The Contractor shall be responsible for providing all necessary facilities like residential 
accommodation, transport, electricity, water, medical facilities etc. at his own cost as required 
under various Syrian labour laws and statutory rules and regulations framed there under to the 
personnel employed by him. 

3 Provision of distribution lines of both electrical power and water from the single points to the 
required place with proper distribution boards observing the safety rules laid down by the local 
electrical authorities shall be done by the contractor, supplying all the materials like cables, 
distribution board, switch boards, TPN, CBS, ELCBS/ MCCBS/ Copper  / Brass clamps, copper 
conductor, change over switches pipes etc.  at his own cost.  If any failure is caused in supply of 
the power and water, it is the responsibility of the contractor to make alternate arrangements at 
his cost. The contractor shall adjust his working shifts / hours accordingly and deploy additional 
manpower if necessary so as to achieve the targets. The energy meter to be installed by the 
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contractor & shall be tested and certified by PEEGT/ or any other agency approved by  
PEEGT at Contractor’s cost. 

4 The contractor while drawing construction power supply from Distribution Board (DB) should 
strictly adhere to following points. 

a) All electrical installations should be as Electricity rules applicable in Syria. 

b) All distribution Boards installed by the contractor should be constructed with fireproof 
materials viz.  Steel frames, Bakelite sheets etc. 

c) Connection for single phase should be taken from phase and neutral.  Nowhere the 
connection should be taken with earth as neutral. 

d) All electrical connections should be made through connectors, nuts and bolts, switches, plug 
and sockets. Loose connections or hooking up of wires shall not be permitted. 

e) Contractor have to make their own earthing arrangement for their equipment / DB earthing.   

f) All electrical equipment / tools and plants should be properly earthed.  DBs to be earthed 
diagonally opposite at two points. 

g) Contractor should use “MCCB” and “ELCB” either on incoming or outgoing connections to 
the DBs. 

h) Contractor should ensure that all the CBs / TPNs/ Fuses/ MCCB / ELCB cables etc. should 
be of adequate rating/ capacity. 

i) For permission of supply connections contractor has to submit a test report of their 
installations with a single line diagram of connected/ proposed loads. 

5 ELCB will be tested once in a week or as directed by BHEL by actually simulating the earth 
leakage for all installations and the same shall be recorded in the logbook to be maintained by the 
contractor. 

6 In case of power cuts / load shedding no compensation for idle labour or extension of time for 
completion of work will be given to contractor.   

7    Contractor should install a computer ALONG WITH MODEM to connect with BHEL  
server (LAN) AT SITE. 
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INDICATIVE LIST OF TOOL & PLANTS (T&P) TO BE DEPLOYED BY THE CONTRACTOR 

AT HIS OWN COST 

SN DESCRIPTION CAPACITY 
(MINIMUM) 

MINIMUM 
QUANTITY 

REMARKS 

1 T&P at Port As per requirement As per requirement   

2 T&P at Site    

2.1a Crawler Crane 75 MT and above  As required  

2.1b Crawler Crane 36/40 MT 1  

2.2 Mobile Crane 18 MT 1  

2.3 Pick & Carry Crane (Fork lift) 8 – 12 MT 5  

2.4 Trailer with Prime Mover 40 MT As required  

  2.5  Scaffolding Materials Suitable for working 
at various heights 

Adequate qty for 
parallel working in 

multiple work fronts. 

 

  2.6  Fire Extinguisher As required As required  

2.7 Fire retardant Tarpaulin   9M X 5 M 200 Nos.  

NOTES: 
 

1. The above list specifies only major T&Ps (may not be complete) to be deployed 
through out the contract by the contractor and is based on minimum requirement. 
All additional cranes & other tools and plants including suitable capacity D 
shackles, slings, rails sleepers hydraulic / mechanical jacks etc which are required 
for satisfactory & timely completion of work shall also be deployed by the 
contractor within finally accepted rate / price. 

 

2. Sleepers, rails, jacks, winches etc required for unloading of heavy consignment 
such as Boiler drum, generator stator, Transformer tank etc,  are also to be 
arranged by contractor at his own cost. 

 
3. IF ABOVE MENTIONED T&P ARE NOT DEPLOYED IN SPECIFIED TIME BHEL MAY 

CHARGE TO CONTRACTOR CURRENT MARKET RATE plus OVERHEADS FOR NON 
AVAILABILITY OF T&P or levy a day wise penalty for non deployment for delayed 
deployment. 
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4. If work gets delayed due to non availability of T&P, BHEL reserves the right to get 
the work done at the risk and cost of contractor without prejudice to rights of 
BHEL as in GCC 

 
5. For taking delivery of materials at Port after Customs Clearance, de-stuffing of 

containers (wherever required), loading on bidder’s trailers / trucks for further 
transportation to site, the Contractor shall deploy sufficient numbers of 
suitable capacity truck / trailers (including special trailers for heavy 
consignments mainly boiler drums, HP/ IP modules, HP heaters, LP rotors, 
generator rotors, generator stator assembly, Deaerator & Feed storage tank, 
transformer tanks etc) along with required cranes with slings & lifting 
tackles at the Port at his own cost.  

 

6. Suitable capacity crane with slings & lifting tackles will also be provided 
(as & when required at site) by the Contractor at his own cost for 
unloading of heavy consignments mainly boiler drums, HP & IP modules, HP 
heaters, LP rotors, generator stator and rotors, Deaerator & Feed storage tanks, 
transformer tanks etc. The Contractor shall ensure availability of these 
suitable capacity cranes for timely unloading of these consignments as 
& when brought to site.   

 

B: MEASURING AND MONITORING DEVICES (MMD):  

AS PER REQUIREMENT TO BE FINALIZED AT SITE, SHALL MEET THE REQUIREMENTS AS 
PER DIRECTIONS OF BHEL. 
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SL 
NO 

DESCRIPTION & 
CAPACITY OF T&P 

QUANTITY REMARKS 

1 EOT Crane 150 MT or above 
in Turbine Hall. 

2 This crane may be owned or 
hired by BHEL and will be used 
for erection activities. This 
crane will accordingly be 
deployed at appropriate time 
as decided by BHEL for 
suitable duration and intended 
purpose. 
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6.0 TIME SCHEDULE 

 

6.1  INITIAL MOBILIZATION 
 

Contractor shall mobilize necessary resources within 2 weeks of time of issue of 
letter of intent to commence the work. Such resources shall be progressively 
augmented to match the schedule and work load. 

 
6.2  Mobilization by the contractor 

 
Contractor to mobilise its resources to coordinate the formalities to be completed 
for fulfilling statutory requirements and unloading the consignment at Port of 
landing and arrange for onward transportation to Site. All necessary lifting 
equipments and trailer / trucks etc are to be arranged  by the contractor. 

 
 

6.3  CONTRACT DURATION  
 

a. The total contract period for completion of entire work shall be 33 (Thirty 
three) months from the date of start of Contract period. 

b. The contractor shall complete all the work in the scope of this contract 
within the contract period.  

 
6.4  CONTRACT EXTENSION 

 
If the completion of work as detailed in these specification gets delayed beyond 
the end of contract period then depending on the balance work  left out, BHEL at 
its discretion may extend the contract on terms and conditions as specified 
elsewhere in the tender. 
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7.0      TERMS OF PAYMENT 

7.1      Contractor shall submit bills for the work completed under the specification, once in a 
month detailing work done during the month. The format for billing shall be approved 
by BHEL before raising invoices 

 
7.2    The ‘Engineer’ will certify regarding the actual work executed in the measurement    

books and bills, which shall be accepted by the contractor in measurement book. 

7.3      Subject to any deduction (such as recoverable advances, security deposit, taxes, retention 
amount etc ), which BHEL may be authorised to make under the  contract, the 
contractor on the certificate of the Engineer at site shall be entitled for payment as 
explained hereunder. 

7.3.1.   PROGESSIVE PAYMENT ON PRORATA BASIS 

         
SL NO 

Description of Activity % of 
payment 

1.0 CUSTOM CLEARANCE, PORT HANDLING, LOADING ON CARRIER AND TRANSPORTATION 
TO SITE (FOR ITEM NO.’ A.1’, ‘A.2’, ‘A.3’,A.4’ OF RATE SCHEDULE) 

 

1.1 TRANSPORTATION OF MATERIAL TO SITE   87% 
1.2 SUBMISSION OF ALL PAPERS/ DOCUMENTS , VERIFICATION OF PACKAGES/ BOXES/ 

ITEMS AS PER DOCUMENTS 
13% 

 Total 100% 
   

2.0 UNLOADING FROM TRUCKS/TRAILERS (For item no. ‘B.1’, ‘B.2’, ‘B.3’, ‘B.4’ of Rate 
Schedule) 

  

2.1 UNLOADING, SHIFTING TO OPEN/ COVERED STORES 30% 
2.2 UPDATION OF RECEIPT DETAILS, IN STORE MATERIAL REGISTERS/ BHEL MM PACKAGE 

SYSTEM 
15% 

2.3 STACKING AND VERIFICATION, REMOVAL OF GRASS/WEEDS AND OTHER PLANT 
GROWTH, PRESERVATION, ADEQUATE SAFETY AND ILLUMINATION AS PLANNED FOR 
THE MONTH 

15% 

2.4 UPDATION OF VERIFICATION DETAILS  IN MATERIAL STOCK REGISTERS, SUBMISSION OF 
REPORTS AS PER SPECIFIED FORMATS FOR SHORTAGE/OPEN DELIVERY, LODGING OF 
POLICE REPORTS IF REQUIRED, DOCUMENTS FOR INSURANCE CLAIMS ETC,  AND 
PREPARATION OF MATERIAL RECEIPT CERTIFICATES IN PRESCRIBED FORMATS WHERE 
EVER APPLICABLE 

25% 

2.5 IDENTIFICATION OF MATERIAL IN READY TO LIFT POSITION FOR ISSUE  TO 
BHEL/ERECTION AGENCY, AND  UPDATION OF ISSUE DETAILS IN STORES RECORDS 

15% 

  100% 

NOTE  
(for 2.0 & 

subclauses  
only) 

 %age from every monthly RA Bill of sl no 2.0 above to be paid only after 
satisfactory completion of following otherwise specified %age shall be 
forfeited for that month   

1 REMOVAL OF GRASS/ WEEDS  AND OTHER PLANT GROWTH IN THE STORE AREA 
PLANNED FOR THE MONTH 

(1%) 

2 PRESERVATION planned for the month (1%) 
3 Adequate Safety and Illumination done as planned for the month (1%) 
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4 OUTGOING MATERIALS ( For item ‘C’ of rate Schedule)   
4.1 IDENTIFICATION OF MATERIALS, TAGGING, PACKING IF REQUIRED, PREPARATION OF 

GATE PASSES ETC 
40% 

4.2 LOADING OF MATERIALS, INCLUDING T&P OF BHEL, INTO TRUCKS/CARRIERS AT SITE 
STORES/ERECTION SITE FOR ONWARD TRANSPORTATION TO PORT, CUSTOM 
CLEARANCE & LOADING ON VESSEL. 

45% 

4.3  UPDATION OF STORE DOCUMENTS/BHEL MM PACKAGE SYSTEM 15% 
  Total 100% 
5 MANPOWER SERVICES (For item ‘D’ & ‘E’ of rate schedule)   

5.1 DEPLOYMENT OF PERSONS ALONGWITH SUBMISSION OF ALL STATUTARY DOCUMENTS 
REGARDING THEIR PAYMENTS, INSURANCE ETC. 100% 

  Total 100% 
         6 Road Survey (for item F of rate schedule)   
        6.1 Conducting road survey, submission of final report and getting it approved with PEEGT for each 

survey 
100% per 

survey 
Note : Further break-up in terms of payment can be made at site after 
approval of Construction Manager of BHEL 

7.4  CURRENCY OF PAYMENT  

The Running/Final Bill Payments shall be made as follows subject to Syrian Bank / 

Reserve Bank of India guidelines: 

1.) 80% of the Net Payable Amount – in SYRIAN POUNDS (SYP) 

2.) 20% of the Net Payable Amount – in EURO  

The SYP - EURO exchange rate for RAB payments shall be taken as declared by 

Central Syrian bank on the last day of the month for which the Running Account Bill 

has been raised. 

The conversion rate for SYP to EURO shall be the “Selling rate of EURO” of Central Syrian 

bank.   

7.5  Contractor shall fully understand description and scope of work before quoting. The 

scope of work and responsibility of the contractor as mentioned under this specification 

shall be covered within the quoted / finally accepted rates.   
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7.6  Contractor’s total quoted price as per rate schedule will be taken as tentative only. The 
contractor undertakes to carryout actual quantities against each item as per project 
requirement and accordingly the final contract price shall be adjusted on the basis of quoted 
rates and actual quantities.  The contractor confirms that unit rates quoted above takes care of 
such variation during execution stage. 
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8.0      TAXES & DUTIES  

8.1 The bidder shall quote their rates inclusive of all expenses, taxes/ duties 

{applicable outside Syrian Arab Republic (SAR) and local taxes and duties in 

Syria Arab Republic}. The Contractor shall be responsible for paying any and 

all Taxes/ Duties assessed on the Contractor, its Sub-Contractor and 

Suppliers or their respective employees.  

 

8.2 The bidder shall quote their rates inclusive of workers insurance expenses for 

this work (with the Establishment of Social Insurance at Syria Arab Republic).  

8.3 Custom clearance shall be done by the contractor as per procedures prevailing at Syria 

 Arab Republic. 

a)  PEEGT will pay the custom duties for all materials and equipment of the project 

and which ultimately become the property of Customer/ gets consumed in the 

project for one time, while the Contractor will bear the custom duties in case of his 

compulsion to import some of them for more than one time due to defect or damage 

or any other reason.  

b)  The materials that are available locally, like Cement, reinforced steel and wood, the 

Contractor will bear all custom duties, expenses and fees, in case of importing from 

out Syrian Arab Republic.  

8.4 The above mentioned taxes, duties and expenses that are levied inside Syria Arab 

Republic and which will be borne by the contractor, will be applied according to the valid 

laws in Syria Arab Republic  
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9.1 The contractor shall comply with following towards Social Accountability; 

(a) The contractor shall not employ any employee less than 15 years of age in pursuant to 

ILO convention. If any child labour were found to have been engaged , the Contractor 

shall be levied with expenses as per Syrian laws. 

(b) The contractor shall not engage Forced/Bonded Labour. 

(c) The contractor shall maintain Health & safety requirement as stipulated in the Contract  

(d) The Contractor shall abide by UN convention w.r.t Human Rights and shall be liable for 

Discrimination /Corporal punishment for failure in meeting with relevant requirements. 

(e)  The Contractor shall abide the requirement of Syrian government laws/ guidelines for 

working hours. 

(f) The Contractor shall abide by the statutory requirement of Minimum Wages as per 

Syrian Rules and Regulations. 

(g) The Contractor shall arrange potable drinking water to its employees & workers. 

(h) Social Insurance participation: The contractor shall be subject to the labour law valid in 

the Syrian Arab Republic Concerning employment and misemployment of Syrian 

workers. He shall also be subject to legislation concerning social insurance valid in SAR, 

especially those related to work accidents and illness of profession as a result of work 

nature. He shall bear all insurance payments relating to that and also all payments of 

social insurance arising from the execution of the contract 

 

9.2  The customer PEEGT and / or their Consultant may depute their representative for 

checking and supervision of important stages of work. The contractor shall be required 

to provide all facilities for inspection of works at no extra cost to BHEL. Any defect in 

quality of work or deviations from drawings / specifications pointed out during such 

inspection shall be made good by the contractor in the same way as if pointed out by 

the BHEL Engineer, without any cost implication to BHEL. 

9.3  INSTRUCTIONS TO TENDERERS 

9.3.1 The tenderers are advised to physically visit the site and  fully acquaint themselves  with 

site conditions, transportation routes, various distances and  the  fact  that other  

contractors  would  be  working  in  this  area  their  structures are to be protected. The 
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material brought and stacked for construction should not make hindrance to other 

contractors.  Necessary precaution and arrangements including  sprinkling of water during 

work as  acceptable to BHEL  for  safety  &  security  for  the  above have to be made by 

the contractor.  No claim will be entertained by BHEL on ground of lack of knowledge and 

the contractor's rates shall be deemed to have taken this into account. 

9.3.2 The contractor, in the event of this  work  awarded  to  him, shall  establish  a  office at 

site  and at Tatous port  and  keep  posted  an  authorised, responsible officer with valid 

Power of Attorney for the purpose of the contract.  Any order or instructions  of the 

`BHEL Engineer'  or  his  duly  authorised  representative,  communicated to  the  

contractor's  representative  at  site  office will be deemed to have been  communicated  

to  the  contractor at his legal address.  

9.3.3 Tenderers should fulfill the following pre-requisites, as envisaged in Article 11 of ‘The 

Uniform System of Contracts Law No. (51), decree no. 450 of Ministry of Finance, Syria 

Arab Republic: 

a) They must not be prohibited participation in tenders or from contracting with 

public entities, nor having a property under seizure in favour of public entities 

whether by way of reserve or executive seizure.  

b) They must be registered in the commercial register if he is a Syrian or treated like 

a Syrian.  

c)  They must be registered in one of the Chambers of Commerce or Industry or 

Agriculture or Tourism - as the case may be - if he is a Syrian or treated like a 

Syrian.  

d) They must not be convicted of a crime or a disgraceful act unless he has been 

reinstituted.  

e) They must not be an employee in a public entity or a member of an Executive 

Council of Local Administration specifically in the governorate to which he 

belongs.  

f)  They must not own a factory or establishment or branch office in Israel, nor must 

he have subscription in any establishment or body in it. He must not be a party to 

any contract for manufacture or assembly or license or technical assistance with 
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any establishment or body or person in Israel. He must not practice any such 

activity in Israel whether in person or through a mediator. He must not have any 

contribution whatsoever to supporting Israel or its war effort.  

Tenderers are required to submit a certificate confirming the above, on their 

letter head as per Format given in Annexure of this tender.  

9.3.4  The Contractor shall indemnify BHEL, its representatives or employees against any   

action, claim or proceeding relating to infringement or use of any patent or design  or  

any  alleged  patent  or design rights and shall pay any royalties or other charges which 

may be payable in respect  of  any  article  or  material or  part  thereof  included in the 

Contract. In the event of any claim being made or action being brought against BHEL or 

any agent, servant or employee of BHEL in respect  of   any  such matters as aforesaid, 

the Contractor shall immediately be notified thereof, provided that such indemnity  shall 

not apply when such infringement  has  taken  place in complying with the specific 

directions issued by BHEL but the  Contractor  shall  pay any royalties or other charges 

payable in respect of any  such  use,  the amount  so  paid  being  reimbursed to the 

Contractor only if the use was the result of any drawings / specifications issued after 

submission of the tender.  
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10.1    COMPLIANCE TO REGULATIONS AND BYELAWS 

10.1.1 Syrian laws and regulations: The contractor shall undertake to respect the regulations, 

laws and provisions valid in the Syria Arab Republic.  

 

10.1.2 Legal references: “Unified Contracts Regulations” issued by law no. /51/ of 2004 and 

Book of General Conditions issued by decree no. /450/ of 2004 will be referred to for all 

conditions not stipulated in this contract and its annexures. In case all these texts are not 

sufficient, the Syrian Law will be considered the sole reference for this contract and for 

any dispute arising in connection with the execution of it.  

 

10.1.3 The Contract shall be governed by the applicable Laws of Syrian Govt. and the 

bidders to ensure considering latest Syrians Laws before quoting. The Contractor 

shall undertake to respect the regulations, laws and provisions valid in the Syrian Arab 

Republic. The Legislation valid in Syrian Arab Republic shall be considered the sole legal 

reference to be applied for all what is not stipulated in the specifications of this NIT.  

 

10.1.4 The Contractor shall conform to the provisions of any statute relating to the work and 

regulations and bylaws of any local authority and of any water and lighting Companies or 

Undertaking with whose system the work is proposed to be connected. He shall, before 

making any variation from the drawings or the specifications that may be necessitated for 

such connections give the Engineer, notice specifying the variation proposed to be made 

and the reasons therefore and shall not carryout any such variation until he has received 

instructions from the Engineer in respect thereof. The Contractor shall be bound to give 

all notices required by statute, regulations or bye-laws as aforesaid and to pay all fees 

and taxes payable to any authority in respect thereof.  

 

10.1.5 The Contractor shall abide by “The Uniform System of Contracts Law No. (51) with 

decree no. 450 and decree no. 15 for 2001, General Notice of the Uniform system of 

Contracts, book of General Conditions for The Uniform System of Contract and its time to 

time amendments and any other laws applicable in Syria by Syrian Arab Republic, Ministry 

of finance”. The copy of the same can be provided to bidder against specific request to 
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BHEL at the address given in this NIT.  

 

10.1.6 The Contractor shall ensure conformance in all respects with the provisions of all state 

and local laws, regulations or other laws in force in Syria or elsewhere including all 

regulations and by-laws of any local or other duly constituted authority within Syria or 

elsewhere which may be applicable to the performance of the Contract and the rules and 

regulations of all public bodies and companies whose property or rights are affected or 

may be affected in any way by the Works or any Temporary Works (which are herein 

referred to as "Laws"), and shall give all notices and pay all fees required to be given or 

paid thereby and shall keep BHEL and/ or its Customer (M/s PEEGT) indemnified against 

all penalties and liability of any kind for breach of any of the same.  

 

10.1.7 The Contractor shall comply with all applicable Syria Government’s safety and sanitary 

laws, transportation rules, regulations and ordinances, as well as the established safety 

rules and practices of BHEL’s Customer (M/s PEEGT). The Contractor shall also provide 

insurance cover for his workmen throughout the contract period, under prevailing local 

Syrian Laws.  

 

10.1.8 Temporary admission and temporary imports, if required, shall be done as per Article 

/18/ of PEEGT contract no. 480/EXT/PEEGT with BHEL.  

 

10.2 FACILITIES TO BE PROVIDED BY BHEL / CONTRACTOR 

10.2.1 BHEL shall provide free of charge limited open space for office and store as and  where 

made available by its customer.  It is the responsibility of the contractor to construct 

sheds, provide all utilities as a part of his scope of work.  

 Similarly , limited open space will be provided to the contractor, as  and  where made 

available by its customer, for building   labour hutments and it will be the responsibility of 

the contractor to construct sheds, provide all utilities as a part of his scope of work.  
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10.2.2 Contractor shall be responsible for providing all necessary facilities like  residential  

accommodation, transport, electricity, water, medical facilities etc. as required under 

various labour laws and statutory rules and regulations framed there under to the 

personnel employed by  him.  

10.2.3 Construction/ lighting  power, on chargeable basis will be given at  a single 

point by BHEL, if required by the contractor. The indicative charge for Construction 

Power shall be SYP 4.0/kwh. However, the actual charges and usage conditions shall be 

subject to change as per customer (PEEGT) instructions. In the initial stages , the 

Contractor shall have to deploy the DG sets for carrying out the tender works. Energy 

Meter for electricity will have to be provided by the Contractor at his own cost. Further 

distribution of power / extension to the required point shall be done by contractor at his 

cost. All wiring must comply with local regulations and will be subject to Engineer’s 

inspection and approval before connecting supply.. 

10.2.4  Provision of  distribution lines of power from the central points to the  required  place  

with  proper  distribution  boards observing the  safety  rules  laid  down  by  the 

authorities of the state shall be  done  by  the contractor, supplying all the  materials like 

cables, distribution board, switch boards, TPN, CBS, ELCBS/ MCCBS / Copper / Brass  

clamps,  copper  conductor,  change  over switches pipes etc.  at  his own cost.  If any 

failure is  caused in  supply  of  the  power and  water,  it  is  the  responsibility of the 

contractor  to  make  alternate arrangements at his cost.  The contractor shall adjust  his  

working shift / hours accordingly and deploy additional manpower if necessary so as to 

achieve the targets.   

10.2.5  In  case  of power cuts / load shedding no compensation for idle labour or extension of 

time for completion of work will be given to contractor.   

10.2.6  Adequate  lighting  facilities  such  as  flood lamps, hand  lamps and area lighting shall 

be arranged by the contractor at the site of construction, contractor's material storage 

area etc. within finally accepted rates.    

      



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter‐X : Other Requirements 

 

Technical Conditions of Contract (Document No PS:MSC:TCC, Rev 00, 6th July 2010)  Page 38 
 

10.2.7 WATER SOURCES SHALL BE GIVEN FREE OF COST AT A SINGLE LOCATION. Water has 

to be distributed by the Contractor at his own cost. Contractor to satisfy himself that the 

water drawn by him is fit for construction / consumption and adequately treat such water 

at his cost when it is not found fit for the said purposes.   

10.2.8 The Contractor shall  during the  progress  of  the  work, provide,  erect  and  maintain  

at  his  own  expenses all necessary temporary   stores,   consumables,  offices, etc.  

required  for  the  proper and efficient execution of the work. The planning, setting and 

erection of these buildings shall have the approval of the Engineer and the Contractor 

shall at all times keep them tidy and in a clean and sanitary condition to the  entire  

satisfaction of the Engineer.     

10.2.9 On completion of work or as and when required by BHEL, all the temporary  buildings,  

structures, pipe lines, cables etc.  shall be dismantled and leveled and debris shall  be  

removed as per instruction of BHEL by the contractor at his cost.   In  the event of his 

failure to do so, same will be got done by the Engineer and  expanses  incurred  shall be 

recovered   from  the contractor along with prevailing overhead. The decision of BHEL 

Engineer  in  this  regard shall be final.    

10.2.10 All custom Formalities for taking their materials to Syria for this project and further 

taking it out from Syria  after completion of work shall be arranged/completed by 

contractors ( or their authorized representative) 

10.3 OTHERS 

10.3.1 Bidder’s selection is subject to approval of BHEL’s customer (M/s PEEGT). 

10.3.2 The responsibility toward others :  The contractor will bear the responsibility of all 

damages which hurt others due to the execution of the contract works, and he is obliged 

to pay compensation of these damages according to the laws and regulations valid in 

Syrian Arab Republic. Where the damages have occurred, BHEL has the right to 

recourse upon him for any consequent obligations through clearing or any other 

procedure. 
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10.4    PRICE VARIATION 

 

10.4.1 Price shall remain firm throughout the contract period including the extended period if  

any. 
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ANNEXURE- I

The information given below is very tentative and not complete. Only a few typical 
components are listed below to give a general idea to the bidder. The weights and sizes 
indicated below are only approximate and liable to vary. Items can be despatched in 
containers, bulk break cargo etc. Contractor has to take care of the same with no extra 
cost to BHEL. 
 

A.     Approximate total weight of material                 41000 MT 
 
 

B. Tentative Weight & Dimensions of some major components  (single piece) to be 
handled is as follows 

     

S.No Equipment (LxBxH)mm Unit 
weight 
(tons) 

QTY 
Per 
Unit 

QTY 
Total 
project 
( 2 
units) 

Total 
Wt 

Tons 

1 Generator Stator 9210 x 4720 x 4275 282 1 2 564 
2 Generator Transformer 

tank  9000 x 3800x4100 180 1 
2 

360 
3 Boiler Drum 12200 x 2200 x 2000 150 1 2 300 
4 L.P. ROTOR 7210 x 3300 x 3350 62 1 2 124 
5 Generator Rotor 13155 x 1655 x 1740 60 1 2 120 
6 IP Turbine 5750 x 3800 x 4070 58 1 2 116 
7 HP Turbine 5000 x 3400 x 3200 58 1 2 116 
8 Boiler ceiling girder 18000 x 3000 x 1000 50 2 4 200 
9 HP Heater-6 11830 x 2200 x 2120 38 1 2 75 
10 16 MVA Transformer 

Tank  4500 x 3000 x 3500  35  4 

8 

280 
11 LP Inner Outer casing 

(L/H) & LP Inner Inner 
casing (L/H) 

6750 x 3500 x 2350 31 

1 

2 

62 
12 HP Heater-5 10675 x 2200 x 2120 30 1 2 60 
13 LP Inner Outer casing 

(U/H) 
6720 x 3150 x 2325 22 

1 
2 

44 
14 Deaerator St. Tank Sec- 

II 9300 x 3700 x 4250 19 1 
2 

38 
15 IV & CV Casing with 

valves 
3790 x 3450 x 2565 19 

2 
4 

75 
16 RE Joints Inlet Assy  5365 x 2800 x 3200  19  1  2 37 
17 Deaerator St. Tank Sec- 

I 8850 x 3750 x4300 19 1 
2 

37 
18 Deaerator St. Tank Sec- 

III 8850 x 3750 x4300 18 1 
2 

36 
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19 RE Joints outlet Assy  2950 x 2800 x 3700  17  1  2 34 
20  Deaerating Heater 9400 x 2350 x 2900 16 1 2 32 
21 HP/IP Bearing Pedestal 

Assembly 
4080 x 2005 x 2125 13 

1 
2 

27 
22 HP Front bearing 

Pedestal Parts 
3500 x 3000 x 2050 12 

1 
2 

25 
23 Cooler Housing 9000 x 3450 x 2450 12 1 2 24 
24 DG Sets 750 kva  5700 x 2700 x 2500  10  1  2 20 
25 

Boiler water wall panels 24000 x 2500 x 2000 6 10 20 120 
26 40 MVA transformer  6700 x 3900 x 4900  40  1  1 40 

 

Note :  

It may be noted that the above list is to give only a general idea for tender’s information about the 
single piece weights and dimensions of some major components/ equipments. The weights and 

dimensions shown are approximate and are liable to vary. No increase in quoted/ accepted rate/ prices 
shall be allowed due to change in weights and dimensions of equipment/ material.
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ANNEXURE ‐ II 

RATE SCHEDULE 
Material Handling and Management work involving receipt, unloading, handling, storage, preservation etc of Plant 
materials  Boiler & Auxiliaries, TG & auxiliaries, Electrical System, C&I System, non-BHEL system, Construction 

Equipments, BHEL Office furniture/T&P, Miscellaneous items, etc.   

Sl no Description of item Quantity 
 

UNIT UNIT 
RATE  
(IN 
SYP.) 

TOTAL 
 (IN 
SYP.) 

A Custom clearance, Port handling, loading on carrier, 
transportation to site including all costs except customs duty as 
per the scope. 

        

A.1 All Cargo with dimension within L=13000mm,W= 2500mm,H= 2750 
mm per piece – from sea port 

38000  MT     

A.2 Cargo with any one dimension more than L=13000mm,   
W= 2500mm,H= 2750 mm per piece and weight less than or equal to 
100 MT– from sea port 

1700  MT     

A.3 Cargo with any one dimension more than L=13000mm,W= 
2500mm,H= 2750 mm per piece and weight above 100 MT – from sea 
port 

1200  MT     

A.4 All Cargo with dimension within L=13000mm,W= 2500mm,H= 2750 
mm per piece – from Damascus Airport 

50  MT     

B Unloading, stacking & verification at site     
B.1 All consignments except those at B.2, B.3 & B.4 below 40950   MT      
B.2 Boiler Drum (approx. 150 MT)  2  Per pieces     
B.3 Generator Stator (approx. 282 MT)  2  Per pieces     
B.4 Transformer Tank (approx. 180 MT)  2 Per pieces      
C Despatch of Outgoing materials(from Syria) including sea worthy 

packing at Tishreen site, transporting to port, customs clearance 
& loading on vessel 

400 MT     

D Services of material management and data entry 66  MAN         
MONTHS 

    

E Menial services for BHEL office and stores, site offices etc 198  MAN         
MONTHS 

    

 F Road survey of all routes from Port of Landing in Syria to Site by 
which material is to be transported  

7  NOS      

            
TOTAL PRICE (IN Syrian Pound (SYP)) =   
NOTE 

1.0 * Refer Tender documents for detailed scope of work 
L=Length, W= Width, H= Height  
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ANNEXURE‐ III 

FORMAT FOR COMPLAINCE TO ARTICLE 11 OF THE UNIFORM SYSTEM OF 
CONTRACTS LAW NO. (51), DECREE NO. 450 OF MINISTRY OF FINANCE, SYRIA 

ARAB REPUBLIC 
(To be submitted in the tenderer's letter head) 

REF:                                                                                         Dt. 
Bharat Heavy Electricals Limited 
Power Sector – Northern Region, 
Plot  No.  25, Sector - 16A ,  
Distt. Gautam Budh Nagar,  

NOIDA – 201 301. INDIA  

Sub:  Compliance to Article 11 of the Uniform System of Contracts Law No. (51), Decree No. 
450 of Ministry of Finance, Syria Arab Republic  

TENDER NO. BHEL/..... 
Dear Sirs, 
With reference to above, this is to certify that we comply to provisions of subject article as under: 
 
a. We are not prohibited from participation in tenders or from contracting with public entities, nor 

having a property under seizure in favour of public entities whether by way of reserve or 
executive seizure. 

b. We are registered in the commercial register. (for participant who are Syrians or treated 
like Syrians.) 

c. We are registered in one of the Chambers of Commerce or Industry or Agriculture or Tourism 
- as the case may be (for participants who are Syrian or treated like a Syrian). 

d. We are not convicted of any crime or a disgraceful act. 
e. We are neither employed in a public entity nor members of an Executive Council of Local 

Administration specifically in the governorate to which we belong. 
f. We do neither own a factory or establishment or branch office in Israel, nor do we have 

subscription in any establishment or body in it. We are not a party to any contract for 
manufacture or assembly or license or technical assistance with any establishment or body 
or person in Israel. We are not practicing any such activity in Israel whether in person or 
through a mediator. We are not having any contribution whatsoever to support Israel or its 
war effort. 

In case, any of the above statement is found to be incorrect during any stage of the contract, we 
agree to any action/ penalty imposed by BHEL/ PEEGT/ Government of Syria Arab Republic 
including termination of contract. We shall abide by all prevailing laws, rules and regulations in Syria 
Arab Republic pertaining to the execution of this contract. 
 
Thanking you, 
 
Yours faithfully, 
  
(Signature, date & seal of authorized representative of the tenderer) 
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INTEGRITY PACT 
 

 

Between 
 

Bharat Heavy Electricals Ltd. (BHEL), a company registered under the Companies Act 1956 and  

having its registered office at “BHEL House”, Siri Fort, New Delhi – 110049 (India) hereinafter 

referred to as “The Principal”, which expression unless repugnant to the context or meaning 

hereof shall include its successors or assigns of the ONE PART 

 

and 
 

______________________________________________________________, (description of the 

party along with address), hereinafter referred to as “The Bidder/ Contractor” which expression 

unless repugnant to the context or meaning hereof shall include its successors or assigns of the 

OTHER PART 

 

Preamble 
 

The Principal intends to award, under laid-down organizational procedures, contract/s for 

______________________________________________________________________________ 

______________________________________________________________________________

____________________________________________. The Principal values full compliance 

with all relevant laws of the land, rules and regulations, and the principles of economic use of 

resources, and of fairness and transparency in its relations with its Bidder(s)/ Contractor(s). 

 

In order to achieve these goals, the Principal will appoint Independent External Monitor(s), who 

will monitor the tender process and the execution of the contract for compliance with the 

principles mentioned above.  
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Section 1 – Commitments of the Principal 
 

1.1 The Principal commits itself to take all measures necessary to prevent corruption and to 

observe the following principles:- 

 

1.1.1 No employee of the Principal, personally or through family members, will in 

connection with the tender for, or the execution of a contract, demand, take a promise 

for or accept, for self or third person, any material or immaterial benefit which the 

person is not legally entitled to.  

 

1.1.2 The Principal will, during the tender process treat all Bidder(s) with equity and reason. 

The Principal will in particular, before and during the tender process, provide to all 

Bidder(s) the same information and will not provide to any Bidder(s) confidential / 

additional information through which the Bidder(s) could obtain an advantage in 

relation to the tender process or the contract execution.   

 

1.1.3 The Principal will exclude from the process all known prejudiced persons. 

 

1.2 If the Principal obtains information on the conduct of any of its employees which is a penal 

offence under the Indian Penal Code 1860 and Prevention of Corruption Act 1988 or any 

other statutory penal enactment, or if there be a substantive suspicion in this regard, the 

Principal will inform its Vigilance Office and in addition can initiate disciplinary actions. 

 

Section 2 – Commitments of the Bidder(s)/ Contractor(s) 
 

2.1 The Bidder(s)/ Contractor(s) commit himself to take all measures necessary to prevent 

corruption. He commits himself to observe the following principles during his participation 

in the tender process and during the contract execution. 

 

2.1.1 The Bidder(s)/ Contractor(s) will not, directly or through any other person or firm, 

offer, promise or give to the Principal or to any of the Principal’s employees involved 

in the tender process or the execution of the contract or to any third person any 

material, immaterial or any other benefit which he / she is not legally entitled to, in 
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order to obtain in exchange any advantage of any kind whatsoever during the tender 

process or during the execution of the contract.  

 

2.1.2 The Bidder(s)/ Contractor(s) will not enter with other Bidder(s) into any illegal or 

undisclosed agreement or understanding, whether formal or informal. This applies in 

particular to prices, specifications, certifications, subsidiary contracts, submission or 

non-submission of bids or any other actions to restrict competitiveness or to introduce 

cartelization in the bidding process.  

 

2.1.3 The Bidder(s)/ Contractor(s) will not commit any penal offence under the relevant IPC/ 

PC Act; further the Bidder(s)/ Contractor(s) will not use improperly, for purposes of 

competition or personal gain, or pass on to others, any information or document 

provided by the Principal as part of the business relationship, regarding plans, technical 

proposals and business details, including information contained or transmitted 

electronically. 

 

2.1.4 The Bidder(s)/ Contractor(s) will, when presenting his bid, disclose any and all 

payments he has made, and is committed to or intends to make to agents, brokers or any 

other intermediaries in connection with the award of the contract. 

 

2.2 The Bidder(s)/ Contractor(s) will not instigate third persons to commit offences outlined 

above or be an accessory to such offences.   

 

Section 3 – Disqualification from tender process and exclusion from future 

contracts 
 

If the Bidder(s)/ Contractor(s), before award or during execution has committed a transgression 

through a violation of Section 2 above, or acts in any other manner such as to put his reliability 

or credibility in question, the Principal is entitled to disqualify the Bidders(s)/ Contractor(s) from 

the tender process or take action as per the separate “Guidelines for Suspension of Business 

Dealings with Suppliers/ Contractors” framed by the Principal.  
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Section 4 – Compensation for Damages 

 
4.1 If the Principal has disqualified the Bidder(s) from the tender process prior to the award 

according to Section 3, the Principal is entitled to demand and recover the damages 

equivalent to Earnest Money Deposit/ Bid Security. 

4.2 If the Principal has terminated the contract according to Section 3, or if the Principal is 

entitled to terminate the contract according to section 3, the Principal shall be entitled to 

demand and recover from the Contractor liquidated damages equivalent to 5% of the 

contract value or the amount equivalent to Security Deposit/Performance Bank Guarantee, 

whichever is higher.  

Section 5 – Previous Transgression 
 

5.1 The Bidder declares that no previous transgressions occurred in the last 3 years with any 

other company in any country conforming to the anti-corruption approach or with any other 

Public Sector Enterprise in India that could justify his exclusion from the tender process.  

  

5.2 If the Bidder makes incorrect statement on this subject, he can be disqualified from the 

tender process or the contract, if already awarded, can be terminated for such reason. 

 

Section 6 – Equal treatment of all Bidders/ Contractors/ Sub-contractors 
 

6.1 The Bidder(s)/ Contractor(s) undertake(s) to demand from his sub-contractors a 

commitment consistent with this Integrity Pact. This commitment shall be taken only from 

those sub-contractors whose contract value is more than 20% of Bidder’s/ Contractor’s  

contract value with the Principal. 

 

6.2 The Principal will enter into agreements with identical conditions as this one with all 

Bidders and Contractors.  

 

6.3 The Principal will disqualify from the tender process all bidders who do not sign this pact 

or violate its provisions.  
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Section 7 – Criminal Charges against violating Bidders/ Contractors /Sub-

contractors 
 

If the Principal obtains knowledge of conduct of a Bidder, Contractor or Subcontractor, or of an 

employee or a representative or an associate of a Bidder, Contractor or Subcontractor which 

constitutes corruption, or if the Principal has substantive suspicion in this regard, the Principal 

will inform the Vigilance Office.  

 

Section 8 –Independent External Monitor(s)  
 

8.1 The Principal appoints competent and credible Independent External Monitor for this Pact. 

The task of the Monitor is to review independently and objectively, whether and to what 

extent the parties comply with the obligations under this agreement.  

 

8.2 The Monitor is not subject to instructions by the representatives of the parties and performs 

his functions neutrally and independently. He reports to the CMD, BHEL.   

 

8.3 The Bidder(s)/ Contractor(s) accepts that the Monitor has the right to access without 

restriction to all contract documentation of the Principal including that provided by the 

Bidder(s)/ Contractor(s). The Bidder(s)/ Contractor(s) will grant the monitor, upon his 

request and demonstration of a valid interest, unrestricted and unconditional access to his 

contract documentation. The same is applicable to Sub-contractor(s). The Monitor is under 

contractual obligation to treat the information and documents of the Bidder(s)/ 

Contractor(s) / Sub-contractor(s) with confidentiality.   

 

8.4 The Principal will provide to the Monitor sufficient information about all meetings among 

the parties related to the contract provided such meetings could have an impact on the 

contractual relations between the Principal and the Contractor. The parties offer to the 

Monitor the option to participate in such meetings.  

 

8.5 As soon as the Monitor notices, or believes to notice, a violation of this agreement, he will 

so inform the Management of the Principal and request the Management to discontinue or 
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take corrective action, or heal the situation, or to take other relevant action. The Monitor 

can in this regard submit non-binding recommendations. Beyond this, the Monitor has no 

right to demand from the parties that they act in a specific manner, refrain from action or 

tolerate action.  

 

8.6 The Monitor will submit a written report to the CMD, BHEL within 8 to 10 weeks from the 

date of reference or intimation to him by the Principal and, should the occasion arise, 

submit proposals for correcting problematic situations. 

 

8.7 The CMD, BHEL shall decide the compensation to be paid to the Monitor and its terms and 

conditions. 

 

8.8 If the Monitor has reported to the CMD, BHEL, a substantiated suspicion of an offence 

under relevant IPC / PC Act, and the CMD, BHEL has not, within reasonable time, taken 

visible action to proceed against such offence or reported it to the Vigilance Office, the 

Monitor may also transmit this information directly to the Central Vigilance 

Commissioner, Government of India.  

 

8.9 The number of Independent External Monitor(s) shall be decided by the CMD, BHEL. 

 

8.10 The word ‘Monitor’ would include both singular and plural. 

 

Section 9 – Pact Duration 
 

9.1 This Pact begins when both parties have legally signed it. It expires for the Contractor 12 

months after the last payment under the respective contract and for all other Bidders 6 

months after the contract has been awarded. 

 

9.2 If any claim is made / lodged during this time, the same shall be binding and continue to be 

valid despite the lapse of this pact as specified as above, unless it is discharged/ determined 

by the CMD, BHEL. 
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Section 10 – Other Provisions 

 
10.1 This agreement is subject to Indian Laws and jurisdiction shall be registered office of the 

Principal, i.e. New Delhi. 

 

10.2 Changes and supplements as well as termination notices need to be made in writing. Side 

agreements have not been made. 

 

10.3 If the Contractor is a partnership or a consortium, this agreement must be signed by all 

partners or consortium members. 

 

10.4 Should one or several provisions of this agreement turn out to be invalid, the remainder of 

this agreement remains valid. In this case, the parties will strive to come to an agreement to 

their original intentions. 

 

10.5 Only those bidders/ contractors who have entered into this agreement with the Principal 

would be competent to participate in the bidding. In other words, entering into this 

agreement would be a preliminary qualification.  

 

 

------------------------------------               ----------------------------------- 

For & On behalf of the Principal  For & On behalf of the Bidder/ Contractor  

(Office Seal)      (Office Seal) 

 

Place---------------------- 

Date----------------------- 

 

 

Witness:  ____________________   Witness:  _______________________ 

(Name & Address) ____________   (Name & Address)________________ 

____________________________   _______________________________ 



 

 
 

Registered Office : BHEL House, Siri Fort, New Delhi – 110 049, India 
Website : www.bhel.com 

 
 

 
    

               T E N D E R  -  S P E C I F I C A T I O N S 
 
 
 

 

 
 
 
 

 
VOLUME- IB  

(SCC) 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

Bharat Heavy Electricals Limited 
(A Govt. Of India Undertaking) 

Power Sector – Northern Region, 
Plot  No.  25 , Sector - 16A ,  

Distt. Gautam Budh  Nagar,  NOIDA – 201 301(INDIA) 
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1.0 INTENT OF THE SPECIFICATION 
1.1 The intent of this erection specification is to provide services for execution of the 

project according to most modern and proven techniques and codes. The omission 
of specific reference to any method, equipment or material necessary for the 
proper and efficient services towards installation of the plant shall not relieve the 
contractor of the responsibility of providing such services / facilities to complete the 
work or portion of work awarded to him. The quoted / accepted rates / price shall 
deem to be inclusive of all such contingencies. 

1.2 The work shall conform to dimensions and tolerances given in various drawings 
and documents that will be provided during erection. If any portion  of  works  is 
found   to  be  defective  in  workmanship and  not   conforming   to drawings / 
documents  or other stipulations, the  contractor  shall dismantle and re-do the 
work duly replacing the defective materials at their own cost, failing which 
recoveries, as determined by BHEL, shall be effected from contractor's bills. 

1.3 It is not the intent of this specification to specify herein all the details of erection 
and commissioning. However, the system shall conform in all respects to high 
standards of quality and workmanship for performing the required duties in a 
manner acceptable to purchaser who will interpret the meaning of drawings and 
specifications and shall be entitled to reject any work or material, which  in his 
judgments is not in full accordance herewith. 

1.4 The omission of specific reference to any fabrication / erection or other method, 
equipment or material necessary for proper and efficient working of the plant shall 
not relieve the tenderer of the responsibility of providing such facilities to complete 
the work at quoted rates. Any mismatch/ defect found due to mistake in fabrication 
/ erection shall have to be rectified by the vendor free of cost. Inspection by 
BHEL/Customer does not relieve vendor of his responsibility of executing quality 
erection. 

1.5 The work covered under this specification is of highly sophisticated nature, 
requiring the best quality workmanship, supervision, engineering and construction 
management. The contractor should ensure proper planning and successful and 
timely completion of the work to meet the overall project schedule. The contractor 
must deploy adequate quantity of tools & plants, modern / latest construction aids 
etc. He must also deploy adequate trained, qualified and experienced supervisory 
staff and skilled personnel. 
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1.6 Contractor shall erect and commission all the equipments and auxiliaries as per 
the sequence & methodology prescribed by BHEL depending upon the technical 
requirements. Availability of materials and fronts will decide this. BHEL Engineer’s 
decision regarding correctness of the work and method of working shall be final 
and binding on the contractor. No claims for extra payment from the contractor will 
be entertained on the ground of deviation from the methods / sequence adopted in 
erection of similar sets elsewhere. 

1.7 Following shall be the minimum responsibility of contractor and have to be 
provided within finally accepted rates / prices: 

1.7.1 Provision as required of all types of labour, supervisors, engineers, watch and 
ward, tools & tackles, calibrated IMTEs (Inspection, measuring and testing 
equipment) as specified and otherwise required for the work, consumables for 
erection, testing and commissioning including material handling 

1.7.2 Achieving Proper out-turn / Turn-over as per BHEL plan and commitment. 
1.7.3 Completion of work as per BHEL Schedule 
1.7.4 Good quality and accurate workmanship for proper performance of the equipment 
1.7.5 Repair and rectification 
1.7.6 Preservation / Re-conservation of all components during storage / erection / 

commissioning till handing over. 
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2.0 GENERAL  SERVICES TO BE RENDERED BY THE BIDDER 
2.1 Services for construction, fabrication, equipment erection  testing as well as trial 

run & commissioning of various equipment and accessories  under the contract 
shall include but not be  limited to the following: 

2.2 Issuing materials from store/open yard from time to time for erection as per the 
construction programme. The Contractor  shall be   the  custodian  of  all  the  
materials  issued   till   the  plant/equipment is officially taken over by the owner / 
BHEL  after complete erection any successful trial run & commissioning. 

2.3 Transport of material to their respective places of erection  and erection of the 
complete plant & equipment as supplied under this specification. 

2.4 Trial run and commissioning of individual equipment / sub-systems to the 
satisfaction of Owner/BHEL. 

2.5 Deployment of all skilled and unskilled manpower required for erection, supervision of erection, 
watch & ward, commissioning and other services to the rendered under this specification. 

2.6 Deployment  of all erection tools & tackle, construction  machinery, transportation 
vehicles and all other implements in adequate number and size, appropriate for 
the erection work to be handled under scope of this specification except otherwise 
specified. 

2.7 Supply  of  all  consumables,  eg  welding  electrodes,  cleaning agents,  diesel oil, 
lubricant etc as well as materials  required for  temporary  supports, scaffolding etc 
as necessary  for  such erection work, unless specified other wise. 

2.8 Providing support services for the contractor's erection staff eg  construction of site 
offices, temporary  stores,  residential accommodation and transport to work site 
for erection  personnel, watch and ward for security and safety of the materials 
under the Contractor's custody etc. as required. 

2.9 Maintaining  proper  documentation  of all  the  site  activities undertaken by the 
Contractor as per the proforma mutually  agreed  with  BHEL, Submission of  
monthly progress reports and any  such document  as and when desired by 
BHEL/owner, taking  approval  of all statutory authorities, as applicable for 
respective portions of work  fall  under the jurisdiction of such statutes of laws. 

2.10 Any other service, although not specifically called for but required for a contract of 
the size and nature indicated in  the specification. 
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3.0 GENERAL TECHNICAL REQUIREMENTS (CODES AND STANDARDS) 
3.1 Except where otherwise specified,  the  plant/equipment shall comply with the 

appropriate Indian Standard or an agreed internationally accepted Standard 
Specification as mentioned elsewhere in  contract specifications, each 
incorporating the latest  revisions at the time of tendering. Where no internationally 
accepted standard is applicable, the Bidder shall give all particulars and details as  
necessary, to enable BHEL to identify  all  of  the plant/equipment in the same 
detail as would be possible had there been a Standard Specification. 

3.2 Where  the  Bidder proposes alternative codes  or  standards   he shall include in 
his tender one copy (in English) of each  Standard  Specification  to which 
materials offered shall  comply.  In such  case, the adopted alternative standard 
shall be  equivalent or superior to the standards mentioned in the specification.  

3.3 In  the  event of any conflict between the codes  and   standards referred  above, 
and the requirements of this specification,  the requirements which are more 
stringent shall govern. 

3.4 Tools used during erection and commissioning shall not be accepted except with 
the specific approval of the Engineer. 
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4.0 OBLIGATIONS OF CONTRACTOR 
4.1 CONSUMABLES & OTHER ITEMS 

4.1.1 The contractor shall provide within finally accepted price / rates, all consumables 
(excepting those indicated in BHEL scope) like welding electrodes (including alloy 
steel and stainless steel), filler wires, TIG filler wires (over & above as supplied by 
the unit along with the plant materials, which will be given free of cost to bidder), 
gases (inert, welding, cutting), soldering material, dye penetrants, radiography 
films, etc. Other erection consumables such as tapes, jointing compound, grease, 
mobile oil, M-seal, Araldite, petrol, CTC / other cleaning agents, grinding and 
cutting wheels are to be provided by the contractor. Steel, packers, shims, wooden 
planks, scaffolding materials hardware items etc required for temporary works 
such as supports, scaffoldings are to be arranged by the contractor. Sealing 
compounds, gaskets, gland packing, wooden/concrete sleepers, for temporary 
work, required for completion of work except those which are specifically supplied 
by manufacturing unit are also to be arranged by the contractor. 

4.1.2 NA 

4.1.3 It shall be the responsibility of the contractor to plan the activities and store 
sufficient quantity of consumables. Non-availability of any consumable materials or 
equivalent suggested by BHEL cannot be considered as reason for not attaining 
the required progress or for additional claim.  

4.1.4 NA 

4.1.5 NA 

4.1.6 BHEL reserves the right to reject the use of any consumable including electrodes, 
gases, lubricants / special consumables if it is not found to be of the required 
standard / make / purity or when shelf life has expired. Contractor shall ensure 
display of shelf life on consumable wherever required and records maintained. 

4.1.7 Storage of all consumables including welding electrodes shall be done as per 
requirement / instruction of the Engineer by the contractor at his cost. 

4.1.8 In case of improper arrangement for procurement of any consumable, BHEL 
reserves the right to procure the same from any source and recover the cost from 
the Contractor’s first subsequent bill at market value plus the departmental 
charges of BHEL from time to time. Postponement of such recovery is normally not 
permitted. The decision of Engineer in this regard shall be final and binding on the 
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Contractor.   
4.1.9 NA 

4.1.10 NA 

4.1.11 All charges on account of taxes , duties ,any  charges etc & other duties on 
materials obtained from any source for carrying out the works in the scope of the 
contractor shall be borne by the contractor. 

4.2 TOOLS AND PLANTS / MEASURING AND MONITORING EQUIPMENT (MMEs) 

4.2.1 T&Ps and MMEs to be provided by Contractor 

4.2.1.1 All T&Ps and MMEs excepting those specifically indicated in BHEL scope are to 
be provided by the Contractor. Contractor has to make his own arrangement at his 
cost for completing the formalities for bringing their materials, plants and 
equipments at site for the execution of work under this contract. 

4.2.1.2 All suitable cranes, lifting and transport equipments for material handling at 
stores/yard/siding of BHEL/Customer are included in scope. BHEL’s cranes will not 
be available for this purpose unless otherwise specifically permitted as per 
contract conditions 

4.2.1.3 All T&Ps to be deployed by the contractor shall have the approval of BHEL 
Engineer with regard to brand, quality and specification.  

4.2.1.4 Indicative list of Major T&Ps in the scope of Contractor are given in the Technical 
Conditions of Contract. Bidders to note that these are only indicative and as such 
all other T&P necessary for timely and satisfactory completion of work in scope 
shall be mobilized by Contractor 

4.2.1.5 Timely deployment of adequate T&Ps is the responsibility of the contractor. The 
contractor shall be prepared to augment the T&P at short notice to match the 
planned programme and to achieve the milestones. 

4.2.1.6 Contractor shall maintain and operate his tools and plants in such a way that major 
breakdowns are avoided. In the event of major breakdown, contractor shall make 
alternative arrangements expeditiously so that the progress of work is not 
hampered. 

4.2.1.7 In the event of contractor failing to arrange the required tools, plants, machinery, 
equipment, material or non-availability of the same owing to breakdown, BHEL will 
make alternative arrangement at the risk and cost of the contractor. Decision of 
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BHEL shall be final and binding on the contractor 

4.2.1.8 The T&P to be arranged by the contractor shall be in proper working condition and 
their operation shall not lead to unsafe condition. The movements of cranes, and 
other equipment should be such that no damage / breakage occurs to foundations, 
other equipments, material, property and men. All arrangements for the movement 
of the T&P etc shall be the contractor’s responsibility.  

4.2.1.9 Use of welding generators/ rectifiers only shall be permitted for welding. Use of 
welding transformers will be subject to specific approval of BHEL engineer. 

4.2.1.10 The contractor at his cost shall carry out periodical testing of his construction 
equipments. Test  certificates shall be furnished to BHEL.  

4.2.1.11 Contractor shall ensure deployment of serviced and healthy T&Ps including 
cranes, lifting tackles, wire ropes, manila ropes, winches and slings etc.  History 
card and maintenance records for major T&Ps will be maintained by the contractor 
and will be made available to BHEL Engineer for inspection as and when required. 
Fitness certificate / Test Certificates of T&P shall have to be submitted before it is 
put in use. Identification for such T&Ps will be done as per BHEL Engineer's 
advice.  
BHEL reserves the right to permit only new slings up to 20 mm and lifting tackles 
up to 3 MT capacities. 

4.2.1.12 Contractor shall ensure deployment of reliable and calibrated MMEs (Inspection 
measuring and Monitoring equipment).  The MMEs shall have test / calibration 
certificates from authorized / Government approved / accredited agencies 
traceable to National / International standards. Each MME shall have a label 
indicating calibration status i.e. date of calibration, calibration agency and due date 
for calibration.  A list of such instruments deployed by contractor at site with its 
calibration status is to be submitted to BHEL Engineer for control. 

4.2.1.13 Re-testing  / re-calibration shall also be arranged at regular intervals during the 
period of use as advised by BHEL Engineer within the contract price.  The 
contractor will also have alternate arrangements for such MME so that work does 
not suffer when the particular instrument is sent for calibration.  If any MMEs not 
found fit for use, BHEL shall have the right to stop the use of such item. It will be 
necessary for the contractor to deploy proper item. Any readings taken by the 
defective instrument will be recalled and repeat the readings taken by that 
instrument with a proper one. In case he fails to do so, BHEL may deploy MMEs 
and retake the readings at contractor’s cost. 

4.2.1.14 BHEL shall have lien on all T&P, MMEs and other equipment of the contractor 
brought to the site for the purpose of erection, testing and commissioning.  BHEL 



SPECIAL CONDITIONS OF CONTRACT (SCC) 
Chapter ‐ IV : Obligations of Contractor 

 

Document No PS:MSX:SCC, Rev 00  Chapter‐IV,  Rev 00  Page 10 
 

shall continue to hold the lien on all such items throughout the period of contract / 
extended period.  The contractor and / or his sub-contractors, without the prior 
written approval of the Engineer, shall remove no material brought to the site. 

4.2.1.15 The month wise T&P deployment plan to execute the work is to be submitted as 
per relevant format as per the instruction of BHEL. It shall be the contractor's 
responsibility to deploy the required T&P, for timely and successful completion of 
the job, to any extent. 

4.2.2 Obligations in respect of T&Ps and MMEs provided by BHEL 

4.2.2.1 T&P / MMEs being provided by BHEL to sub-contractor free of hire charges shall 
be shared by other subcontractors working for BHEL at site and the allotment done 
by BHEL Engineer shall be final and binding.  

4.2.2.2 BHEL T&P will be issued in basic assembled condition. Additional loose 
components / sub-assemblies / attachments as and when necessary, will be 
issued by BHEL. Assembly of such additional loose components/sub-assemblies/ 
attachments is in contractor’s scope.  

4.2.2.3 In case of non-availability of the T&Ps to be provided by BHEL due to breakdown, 
major overhauls, distribution pattern or any other reason, the contractor shall plan / 
amend / alter his activities to meet erection / commissioning targets in consultation 
with BHEL. 

4.2.2.4  void 

4.2.2.5 The contractor shall engage trained and experienced operators for the operation of 
BHEL’s T&Ps.  Their skill / performance will be checked by BHEL Engineer before 
they are allowed to operate the same. However checking of skills by BHEL does 
not absolve the contractor of his responsibilities for proper and safe handling of 
equipment, consistent good performance of operators and regular performance 
evaluation of operators.  

4.2.2.6 The day to day operation and maintenance of BHEL’s T&Ps (Other than cranes)  
shall be carried out by contractor as per manufacturer's / BHEL's maintenance 
schedule at his cost. The contractor shall arrange, at his own cost, trained 
operators, fuel and other consumables for their operation. BHEL  shall arrange all 
spares needed for upkeep of major T&Ps provided like Huck Bolting  Machine*, 
DG Set, Induction Machine   and Hydraulic Test pumps. The contractor has to 
arrange for fixing of the spares; supervision in specialized cases will be provided 
by BHEL. For  upkeep of all other  T&Ps supplied  by BHEL, spares  shall be  
arranged  by  the Contractor.  BHEL supplied T&Ps  shall be maintained in good 
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working condition during the entire period of use. T&Ps in defective / damaged 
condition shall be rectified promptly to the full satisfaction of BHEL engineer. 
Contractor shall maintain records for maintenance of major T&Ps. These shall be 
made available for Inspection whenever required. In case of any lapses on the part 
of the contractor, BHEL at its own discretion shall get the servicing / repair of 
equipment done at the risk and cost of the contractor along with BHEL overheads. 
Further, if there are breakdowns / damages due to negligence of the contractor, 
the complete service / repair charges and cost of all the spares damaged with 
BHEL overheads shall be recovered from contractor’s RA bills. 
*: for operation and maintenance of ESP Huck bolting machine,  BHEL shall 
provide the basic power rig and hose. Balance toolings ie Guns, chuck jaws etc 
are to be arranged by contractor. 

4.2.2.7 void 

4.2.2.8 Increasing / shortening of the crane boom to suit work requirements shall have to 
be arranged by the indenting contractor at his cost including restoration to a state 
as directed by BHEL. All necessary manpower tools, support, consumables, 
illumination etc. will have to be arranged by contractor at his cost. If required, 
contractor has to return the crane with original boom. 

4.2.2.9 The area and infrastructure development of the area to be carried out by the 
customer. However in construction projects of this magnitude it is possible that all 
the areas / approaches may not be ready. In such cases backfilling of approaches 
where ever necessary, consolidation of ground and arrangement of sleepers / 
sand bag filling etc for safe operation / movement of equipment including cranes / 
trailers etc shall be the responsibility of the contractor at his cost. No 
compensation on this account shall be payable. 
 

4.2.2.10  In the event of contractor not using and maintaining BHEL T&Ps according to 
BHEL’s instructions. BHEL will have the right to withdraw such item without any 
notice and no claim in this regard shall be entertained and contractor shall be 
responsible for delay in execution on this account.  

4.2.2.11 The contractor shall furnish regular utilization report of the BHEL T&Ps, as per 
requirement of BHEL. 

4.2.2.12 Any loss / damage to any part of BHEL T&Ps and MMEs shall be to the 
contractor's account and any expenditure on these accounts by BHEL will be 
recovered from the contractor's bill in case the contractor fails to make good the 
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loss.   

4.2.2.13 It shall be responsibility of the contractor to take delivery of T&Ps  and MMEs from 
stores or place of use by other contractor at project site, transport the same to site 
and return the same to BHEL store / place as intimated by Engineer in project site 
in good working conditions after use.   

4.2.2.14 The contractor shall return BHEL T&Ps and MMEs issued to him in good working 
condition as and when desired by BHEL (on completion or reduction of workload).  
If contractor delays return of T&P and MME, hire charges as applicable shall be 
levied by BHEL from time, it was requisitioned till the time of actual return. 
T&Ps and MMEs returned in damaged / unserviceable condition shall be got 
repaired by BHEL at its own discretion and entire cost of repair with BHEL 
overheads shall be recovered from the contractor. 
 

4.2.2.15 Replacement cost including BHEL overheads in respect of irreparable  / 
completely damaged / non return of T&Ps and MMEs shall be recovered from the 
contractor's running / final bills 

4.2.2.16  Obligations in respect of Cranes provided by BHEL  

a) BHEL will make available the cranes (as per Technical Conditions of Contract) free 
of charge to the contractor on sharing basis mainly for the purposes enumerated/  
indicated therein. BHEL cranes have to be shared with other agencies / 
contractors of BHEL. The allocation of cranes shall be the discretion of BHEL 
engineer, which shall be binding on the contractor.  

b) BHEL Cranes may be initially issued in basic assembled condition. Any 

alteration/addition like boom reduction / extension, assembly of components/sub-

assemblies needed for modulating the capacity/reach/other features of cranes and 

restoration to the state as directed by BHEL shall be the contractor’s responsibility 

c) In case the BHEL cranes are not covered under AMC of BHEL, then the day-to-
day upkeep and running maintenance like filling / topping up of lubricants, 
changing filters, etc including repair of self starter and dynamo of these cranes 
shall be the responsibility of the contractor. If on checking it is found that the same 
is not followed, BHEL will exercise its right to get the job/works done at the risk 
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and cost of contactor.  
 
In case BHEL cranes are covered under AMC awarded by BHEL, then the day-to-
day upkeep and running maintenance as described above are excluded from 
scope. However any additional helpers if any required during 
Preventive/Breakdown  Maintenance,  Assembly/disassembly shall be provided by 
contractor at no extra cost. 
 
BHEL may also provided cranes through crane hiring agencies in which case the 
day-to-day upkeep and running maintenance shall be excluded from scope of 
contractor. 

d) Minor consumables like cotton cloth, cotton waste, etc is to be supplied by 
Contractor. All spares and lubricants/grease is excluded from scope. Contractor to 
give the requirements of these items well in advance in case the cranes provided 
by BHEL are BHEL owned cranes.  

e) Unless otherwise specified, trained operators for BHEL owned cranes shall be 
provided by the contractor. These operators should possess valid license for 
heavy vehicle. 

f) BHEL cranes will be withdrawn for regular and capital maintenance as per the 
respective schedule of maintenance. As far as possible such schedules will be 
intimated to the contractor in advance and may be adjusted depending on the work 
requirements at site. However no claim whatsoever will be entertained on account 
of non-availability of cranes. 

g) Where the services of the cranes provided by BHEL are to be shared by other 
agencies/ contractors of BHEL, the contractor’s responsibilities defined above will 
also be apportioned accordingly to the beneficiary agency. Working arrangements 
in this regard will be done at site by BHEL engineer and in any case his decision 
shall be final and binding. 

h) Major breakdowns will be attended to by BHEL. However, in case of breakdowns 
or damages due to negligence of the contractor, the complete service/repair 
charges including cost of spares shall be to the account of the contractor, along 
with BHEL overheads. 

4.2.2.17  Obligations in respect of Construction Lift/Elevators provided by BHEL  
a) The total erection including  commissioning, maintenance, statutory clearances 

shall be in included in scope of work. Supervision by the original equipment 
supplier or their authorized agency shall  be arranged for by BHEL, in case found 
necessary. 
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b) All day to day and routine maintenance and checking is to be carried out by the 
contractor as per the recommendations of the supplier. He should periodically 
check the brakes and carry out the all works to ensure the safety of all those using 
the lift/elevator. BHEL shall arrange spares required for upkeep of Construction 
lift/elevator 

c) The construction lift/elevator  should never be overloaded as this can lead to 
serious accidents. Ensuring all safety aspects in operation of the lift shall be the 
responsibility of the contractor. Erection of all the required number of landing 
platforms is included in scope. Landing platforms are to be provided with proper 
barricades and hand railings.  

d) After completion of contractual scope of work or as per BHEL advice, the  
temporary elevator/lift shall be dismantled and handed over to BHEL neatly 
identified/tagged. Temporary structures/platforms etc erected for the elevators/lifts 
are also to be dismantled and materials to be returned to stores as applicable. The 
construction and dismantling of the foundations required for the 
construction/elevator lifts is included in  the scope of the contractor. 
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5.0 RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF LABOUR, 
SUPERVISORY STAFF, ETC.  

5.1 Refer relevant clauses of General Conditions of Contract (GCC) also in this 
regard 

5.2 The contractor shall deploy all the necessary skilled/semiskilled/ unskilled 
labour including highly skilled workmen etc. These workmen should have 
previous experience on similar job. They shall hold valid certificates wherever 
necessary. BHEL reserves the right to insist on removal of any employee of the 
contractor at any time if he is found to be unsuitable and the contractor shall 
forthwith remove him.  

5.3 Contractor shall also comply with the requirements of local authorities/ project 
authorities calling for police verification of antecedents of the workmen, staff 
etc. 

5.4 It is the responsibility of the contractor to engage his workmen in shifts and or 
on overtime basis for achieving the targets set by BHEL. This target may be set 
to suit BHEL’s commitments to its customer or to advance date of completion of 
events or due to other reasons. The decision of BHEL in regard to setting the 
erection and commissioning targets will be final and binding on the contractor. 

5.5 Contractor shall provide at different elevation suitable arrangement for urinal 
and drinking water facility with necessary plumbing & disposal arrangement 
including construction of septic tank. These installations shall be maintained in 
hygienic condition at all times. 

5.6 NA 

5.7 NA 

5.8 NA 

5.9 BHEL / customer may insist for witnessing the regular payment to the labour. 
They may also like to verify the relevant records for compliance with statutory 
requirements. Contractor shall enable such facilities to BHEL / Customer.  

5.10 Contractor shall deploy only qualified and experienced engineers/ supervisors. 
They shall have professional approach in executing the work.  

5.11 The contractor's supervisory staff shall execute the work in the most 
professional manner in the stipulated time. Accuracy of work and aesthetic 
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finish are essential part of this contract.  They shall be responsible to ensure 
that the assembly and workmanship conform to dimensions and tolerances 
given in the drawings/instructions given by BHEL engineer from time to time. 

5.12 The supervisory staff employed by the contractor shall ensure proper outturn of 
work and discipline on the part of the labour put on the job by the contractor. 
Also in general they should see that the works are carried out in a safe and 
proper manner and in coordination with other labour and staff employed directly 
by BHEL or other contractors of BHEL or BHEL's client. 

5.13 It is the responsibility of the contractor to arrange gate pass for all his 
employees, T&P etc for entering the project premises. Necessary coordination 
with customer officials is the responsibility of the contractor.  Contractor to 
follow all the procedures laid down by the customer for making gate passes. 
Where permitted, by customer / BHEL, to work beyond normal working hours, 
the contractor shall arrange necessary work permits for working beyond normal 
working hours. 

5.14 The actual deployment will of Labour and Engineer/supervision staff shall be so 
as to satisfy the erection and commissioning targets set by BHEL. If at any time, 
it is found that the contractor is not in a position to deploy the required 
engineers/supervisors/workmen due to any reason, BHEL shall have the option 
to make alternate arrangements at the contractor’s risk and cost. The 
expenditure incurred along with BHEL overheads thereon shall be recovered 
from the contractor 

5.15 Contractor shall not  deploy women labour at night. 
I 
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6.0 MATERIAL HANDLING, STORAGE AND PRESERVATION ETC 
6.1 MATERIAL HANDLING AND STORAGE  
6.1.1 NA 
6.1.2 NA. 
6.1.3 NA 
6.1.4 The contractor shall identify and deploy necessary Engineers / supervisors / 

workmen for the above work in sufficient number as may be needed by BHEL, 
for areas covering their scope.  

6.1.5 All the equipment shall be handled very carefully to prevent any damage or 
loss.  No untested wire ropes / slings etc.  shall be used for unloading / 
handling.  The equipment shall be properly protected to prevent damage either 
to the equipment or to the floor where they are stored. The equipment from the 
stores shall be moved to the actual location at the appropriate time so as to 
avoid damage of such equipment at site.  

6.1.6 Contractor shall ensure that while lifting slings shall be put over the points 
indicated on the equipment or as indicated in the manufacturer's drawings.  
Slings / shackles of proper size shall be used for all lifting and rigging 
purposes. All care shall be taken to safe guard the equipment against any 
damage. Dragging of piping / valves should be avoided. In case of any damage 
the cost shall be covered from the contractor.  

6.1.7 Approach road conditions may not be equipped and ideal for smooth 
transportation of the equipment. Contractor may have to be adequately 
prepared to transport the materials under the above circumstances without any 
extra cost. . The contractor may familiar himself with soil conditions at site. 

6.1.8 NA  
6.1.9 NA   
6.1.10 All the material in the custody of contractor and stored in the open or dusty 

locations must be covered with suitable weather proof / fire retardant covering 
material wherever applicable and shall be blocked up on raised level above 
ground. All covering materials including blocks and sleeper shall be arranged 
by the contractor at his cost.  

6.1.11 If the material belonging to the contractor are stored in area other than those 
earmarked for his operation the engineer will have the right to get it moved to 
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the area earmarked for the contractor at the contractors risk and cost.  

6.1.12 NA. 
6.1.13 The contractor shall ensure that all surplus / damaged / scrap / unused 

material, packing wood  / containers/ special transporting frames etc are 
returned to BHEL at a place in project area identified by the Engineer.  The 
contractor will maintain an account for all items received and returned to BHEL. 
Any shortage in returning such items shall be chargeable to the contractor 
except allowable wastage for packing wood only.  

6.1.14 The contractor shall hand over all parts / materials remaining extra over the 
normal requirement with proper identification tags to the stores as directed by 
the concerned BHEL engineer.   

6.1.15 NA 
6.1.16 It shall be the responsibility of the contractor to keep the work / storage areas 

in neat, tidy and working conditions. All surplus/unusable packing and other 
materials shall be removed and deposited at location(s) specified by BHEL 
within the project premises.  If required weighing of the same within the project 
premises will have to be carried out. 

6.2 PRESERVATION OF COMPONENTS  
6.2.1 After taking delivery from BHEL / customer’s stores, plant materials storage 

shall be subjected to the following protection besides other provisions indicated 
in these specifications elsewhere.  

6.2.1.1 Items stored outdoors shall be stacked up at least six inches (6") off the 
ground. Items should not be stored in a low lying area where water logging is a 
possibility. Contractor should have sufficient numbers of wooden / concrete / 
steel sleepers for the job.   

6.2.1.2 Motors, valves, electrical equipment, control equipment and instruments, and 
special or precision items requiring special care, etc shall be stored indoors.  
Motor windings shall be kept dry by use of external heat or space heaters.  

6.2.1.3 Bearings and other wearing surfaces of plant materials shall be protected 
against corrosion and kept clean and should be regularly monitored. 

6.2.1.4 Insulation materials shall be stored indoors or otherwise protected against 
getting wet/ damaged, using suitable measures and should be protected from 
direct rain.  
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6.2.2 NA    
6.2.3 NA 
6.2.4  Any failure on the part of contractor to carry out works according to above 

clauses will entail BHEL to carry out the job from any other party and recover 
the cost from contractor.    
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7.0 DRAWINGS AND DOCUMENTS 
7.1 The detailed drawings, specifications available with BHEL engineers will be 

made available to the contractor during execution of work at site. The 
contractor will also ensure availability of all drawings / documents at work 
place.  

7.2 Necessary drawings to carry out the erection work will be furnished to the 
contractor by BHEL on loan, which shall be returned to BHEL Engineer at site 
after completion of work. Contractor shall ensure safe storage and            quick 
retrieval of these documents.   

7.3 The contractor shall maintain a record of all drawings and documents available 
with him in a register as per format given by BHEL Engineer. Contractor shall 
ensure use of pertinent drawings / data / documents and removal of obsolete 
ones from work place and returning to BHEL.  

7.4 The data furnished in various annexure enclosed with this tender specification 
are only approximate and for guidance. However, the change in the design and 
in the quantity may occur as is usual in any such large scale of work. The 
contractors quoted rates shall be inclusive of the above factor 

7.5 Should any error or ambiguity be discovered in the specification or information 
the contractor shall forthwith bring the same to the notice of BHEL before 
commencement of work. BHEL's interpretation in such cases shall be final and 
binding on the contractor.  

7.6 Deviation from design dimensions should not exceed permissible limit. The 
contractor shall not correct or alter any dimension / details, without specific 
approval of BHEL.  
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8.0 INSPECTION AND QUALITY 

8.1 NA 

8.1.1 NA 

8.1.2 NA 

8.1.3 NA 

8.1.4 NA 

8.1.5 NA 

8.1.6 NA 

8.1.7 NA 

8.1.8 NA 

8.1.9 BHEL,  Power Sector Regions (PSNR/PSER/PSWR/PSSR) have already been  
accredited  with  ISO 9001 certification and as such this  work  is subject  to  
various audits to meet ISO  9001 requirements.  One particular aspect which 
needs special mention is about arrangement of calibration of instruments by 
the contractor. Contractor shall ensure deployment of reliable and calibrated 
MMEs (Measuring and Monitoring Equipments).  The MMEs shall   have test / 
calibration certificates from authorised / Government   approved / Accredited 
agencies traceable to National / International Standards.   Re-testing / re-
calibration shall also be arranged at regular intervals during the period of use 
as advised by BHEL Engineer within the contract price. The contractor will also 
have alternate  arrangements  for  such MMEs so that  work  does  not suffer  
when  the  particular equipment / instrument  is  sent  for calibration. Also if any 
MMEs not found fit for use, BHEL shall have the right to stop the use of such 
item and instruct the contractor to deploy proper item and recall ie repeat the 
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readings taken by that instrument, failing which BHEL may deploy MME and 
retake the readings at Contractor’s cost. 
 

8.1.10 Re-work necessitated on account of use of invalid MMEs shall be entirely to the 
contractor’s account. He shall be responsible to take all corrective actions, 
including resource augmentation if any, as specified by BHEL to make-up for 
the loss of time. 

8.1.11 In the courses of erection, it may become necessary to carry repeated checks 
of the work with instruments recently calibrated, re-calibrated. BHEL may 
counter/ finally check the measurements with their own MMEs. Contractor shall 
render all assistance in conduct of such counter/final measurements. 

8.1.12 Total Quality is the watchword of the work and Contractor shall strive to 
achieve the Quality Standards, procedures laid down by BHEL. He shall follow 
all the instructions as per BHEL drawings and Quality Standards. 

8.2 NA 

8.2.1 NA 

8.2.2 NA 

8.3 Statutory Inspection of Work 
8.3.1 The work to be executed under these specifications has to be offered for 

inspection, at appropriate stages of work completion, to various statutory 
authorities for compliance with applicable regulations. 
The work related statutory inspections, as applicable as per Syrian Laws.  

The scope includes getting the approvals from the statutory authorities, which 
includes arranging for inspection visits of statutory authority periodically as per 
BHEL Engineer’s instructions, arranging materials/documents for ground 
inspection, submitting co-related inspection reports, documents, etc and 
following up the matter with them. Contractor shall also make all arrangements 
for offering the Products / Systems for inspection at location, as applicable, to 
the concerned authority. 
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8.3.2 NA 
8.3.3 NA 
8.3.4 NA 
8.4 The Quality Management System of BHEL, Power Sector Regions 

(PSNR/PSER/PSWR/PSSR) have  already been certified and accredited under 
ISO 9002 standards in this regard. The basic philosophy of the Quality 
Management System is to define the organizational responsibility, work as per 
documented procedures, verify the output with respect to acceptance norms, 
identify the non-conforming product/ procedure and take corrective action for 
removal of non-conformance specifying the steps for avoiding recurrence of 
such non-conformities, & maintain the relevant quality records. The non 
conformities are to be identified through the conduct of periodical audit of 
implementation of quality systems at various locations/stages of work. 
Suppliers/vendors of various products/services contributing in the work are also 
considered as part of the quality management system. .as such the contractor 
is expected not only to conform to the quality management system of BHEL but 
also it is desirable that they themselves are accredited under any quality 
management system standard. 

8.5 Field Quality Assurance 
8.5.1 Contractor shall carry out all activities conforming to the approved Field Quality 

Plan (FQP) as revised from time to time. Total quality shall be the watchword of 
the work and contractor shall strive to achieve the quality standards, 
procedures laid down by BHEL. He shall follow all the instructions as per BHEL 
drawings and quality standards.  Contractor shall provide the services of quality 
assurance engineer as per the relevant clauses. 
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9.0 OCCUPATIONAL HEALTH, SAFETY & ENVIRONMENT  MANAGEMENT/  
QUALITY ASSURANCE PROGRAMME : 
BHEL, Power Sector Regions (PSNR/ER/WR/SR) are each certified for ISO 
9001. Quality of work to customer's satisfaction and fulfillment of system 
requirements are the essence of ISO 9001 certification. BHEL, PS Regions 
have HSE certification (ISO 14001 & OHSAS 18001) and therefore Contractor 
also shall organise/ plan/ perform all their activities to meet with the applicable 
requirements of these standards. 

9.1 HSE (Health, safety & Environment): 
Contractor will comply with HSE (Health, safety & Environment) requirements of 
BHEL.  HSE requirements in brief, are  given below  :- 

9.1.1 Contractor will nominate one of their qualified and experienced employees as 
Safety Officer, who will be responsible for all HSE related issues of contractors 
work area. Safety Officer will have authority to stop any activity, in case he 
observes that the activity is not being carried out in safe manner. He will 
conduct surprise inspection as well as periodic inspection/drill (at least once in a 
month) and submit such reports to BHEL. He will conduct periodic meetings 
with supervisors of different working groups and explain HSE issues and use of 
PPEs to them. Reports of such meetings will be submitted to BHEL. Contractor 
will develop suitable work procedures based upon HSE guidelines and OCPs 
and implement it. Such work procedures will consist of Area of work, T&P 
Details, Work Procedure, PPE  requirements etc.   
 
Contractor should highlight the requirement of safety to staff and labour  
through daily tool box meeting before start of the days job 

9.1.2 The  contractor shall ensure that proper job specific health check-up is done by 
medical professional for their employees during initial mobilization and 
thereafter if there is any change of job.  

9.1.3 Following personnel protective equipments (PPEs), in adequate numbers, will 
be made available at site & their regular use by all concerned will be ensured :- 
- HELMET 
- SAFETY GOGGLES & WELDING FACE SHIELDS 
- SAFETY BELTS AND PROTECTIVE NET FOR WORKING AT HEIGHT 
- SAFETY SHOES 
- EAR PLUG 
- ANY OTHER SAFETY EQUIPMENT REQUIRED FOR SAFE COMPLETION 

OF THE WORK  
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9.1.4 Providing appropriate First Aid facilities for prompt treatment of injuries and 
illness at work place. Arranging training to contractor workmen/ employees for  
giving first aid.  

9.1.5 Arranging ambulance in case of any emergency situation . 
9.1.6 Identification of nearest hospital and health check-up of workmen/employees  
9.1.7 Providing filtered drinking water at work place  in  cool container. 
9.1.8 Providing Canteen, Rest Room, Washing facilities to the contracted employees 

as per provisions of Contract Labour Regulation Act 1970 (Chapter V). 
9.1.9 Providing appropriate fire fighting equipment at designated work place and 

nominate a fire officer/warden adequately trained for his job.  
9.1.10 Identification of nearest fire station and display contact telephone nos. / 

person’s name around work places for cases of emergencies . 
9.1.11 Providing adequate no. of 24 V sources and ensure that no hand lamps are 

operating at voltage level above 24 Volts. 
9.1.12 Fulfilling safety requirements at all power tapping points. 
9.1.13 Red & White caution tape of proper width(1.5 to 2 inch) to be used for 

cordoning  unsafe area such as open trench, excavation area etc.  
9.1.14 Providing contractors company logo on cloths /uniform/ proper identity cards 

with photographs, for correct identification of people working at project site .  
9.1.15 High/ Low pressure welders to be identified with separate colour clothings. No 

welders will be deployed without passing appropriate tests and holding valid 
welding certificates. Approved welding procedure should be displayed at work 
place. 

9.1.16 Displaying safe handling procedures for all  chemicals such as lube oil, acid, 
alkali, sealing compounds etc , at work place . 

9.1.17 All scaffolding/ platforms should be made from materials of appropriate 
quality/grade so that these are safe for use. It should be certified/declared safe 
for use by an experienced contractor person, before any scaffolding/platform is 
used.   

9.1.18 All T&Ps/ MMEs  should be of reputed brand/appropriate quality & must  have 
valid test/calibration certificates bearing endorsement from competent authority 
of BHEL. 

9.1.19 Ensure that the regulatory requirement of excessive weight limit (to carry/lift/ 
move weights beyond prescribed limits) for male and female workers are 
complied with. 

9.1.20 Safety slogan, Safety/ Caution boards , wherever required to be displayed in 
consultation with BHEL. 
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9.1.21 Take suitable measures for waste management and environment related 
laws/legislation as a part of normal construction activities. Compliance with the 
legal requirements on storage/ disposal of paint drums (including the empty 
ones), Lubricant containers, Chemical Containers, and transportation and 
storage of hazardous chemicals will be strictly maintained. Ensure proper 
cleanliness of work place, housekeeping and waste management (including 
proper waste disposal ) on daily basis. 

9.1.22 It is imperative on the part of the contractor to join and effectively  contribute  in 
joint measures such as   tree  plantation, environment  protection, contributing 
towards social  upliftment, conversion  of  packing woods to school furniture,  
keeping  good relation with local populace etc.  

9.1.23 The contractor shall carry out periodic air and water quality check and 
illumination level checking in his area of work place and take suitable control 
measure.  

9.1.24 The Contractor is required to provide proper safety net systems where ever the 
hazard of fall from height is present as per instruction of BHEL Engineer. The 
safety nets shall be fire resistant, duly tested and shall be of ISI Mark and the 
nets shall be located as per site requirements to arrest or to reduce the 
consequences of a possible fall of persons working at different heights. 

9.1.25 All applicable OCPs (Operational control procedures) will be followed by 
contractor as per BHEL instructions. This will be done as part of normal scope 
of work. List of  such OCPs  is given below . In case any other OCP is found to 
be applicable during the execution of work at site, then contractor will follow this 
as well, within quoted rate. These OCPs (applicable ones) will be made 
available to contractor during work execution at site. However for reference 
purpose, these are kept with Safety Officer of BHEL at the Power Sector 
Regional HQ, or available in downloadable format in the website, which may be 
refereed by contractor, if they so desire.  

 OCP for safe handling of chemicals  
 OCP for Electrical safety 
 OCP for energy conservation 
 OCP for safe welding and gas cutting operation 
 OCP for fire safety 
 OCP for safety in use of hand tools 
 OCP for first aid 
 OCP for food safety at canteen 
 OCP for safety in use of cranes 
 OCP for storage and handing of gas cylinders 
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 OCP for manual arc welding 
 OCP for safe use of helmets 
 OCP for good house keeping 
 OCP for working at height 
 OCP for safe excavation 
 OCP for safe filling of Hydrogen in cylinder 
 OCP for illumination 
 OCP for handling and erection of heavy metals 
 OCP for safe acid cleaning 
 OCP for safe alkali boil out 
 OCP for safe oil flushing 
 OCP for steam blowing 
 OCP for safe working in confined area 
 OCP for safe operation of passenger lift, material hoists & cages 
 OCP for Vehicle maintenance 
 OCP for safe radiography  
 OCP for waste disposal  
 OCP for working at night  
 OCP for blasting 
 OCP for DG Set 
 OCP for handling & storage of mineral wool 
 OCP for drilling, reaming and grinding(machining) etc. 
 OCP for hydraulic test 
 OCP for spray insulation 
 OCP for  trial run of rotary equipment 
 OCP for stress relieving 
 OCP for  material preservation 
 OCP for  cable laying/tray work 
 OCP for  electrical maintenance 
 OCP for  transformer charging 
 OCP for  safe handling of battery system 
 OCP for  computer operation 
 OCP for  storage in open yard 
 OCP for  sanitary maintenance 
 OCP for  batching 
 OCP for  piling rig operation 
 OCP for  gas distribution test 
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 OCP for  cleaning of hotwell / deaerator 
 OCP for  electro-resistance heating 
 OCP for  compressor operation 
 OCP for O&M of control of AC plant & system 
 OCP for  air compressor 
 OCP for  passivation 
 OCP for Safe EDTA Cleaning 
 OCP for Safe Chemical cleaning of Pre boiler system 
 OCP for Safe Boiler Light up 
 OCP for Safe Rolling and Synchronisation 
 OCP for Safe Loading of Unit 

9.2 SAFETY AND CLEANLINESS : 
The contractor shall take all necessary safety precautions and arrange for  
appropriate appliances as per discretion of BHEL or its authorised officials (Site 
Construction Manager) to prevent loss of human lives, injuries, to personnel 
engaged and damage to property. Before commencing the work, the contractor 
shall submit a  “Safety Plan” to the above authorised BHEL official and obtain 
approval on the same. The safety plan shall indicate  in detail the measures that 
would be taken by the contractor to ensure safety of men, equipment, materials 
and environment during execution of the work. This will also include an 
organization structure,  role and responsibilities of the concerned key 
personnel, the safety practices that will be followed, PPEs deployed, plan for 
handling critical activities and emergencies. 

9.3 If the contractor fails to take appropriate safety precautions or to provide 
necessary safety devices and equipment or to carry out instructions issued by 
the authorised BHEL official, BHEL shall have the right to take corrective steps 
at the risk and cost of the contractor. 

9.4 During the course of construction, alternation or repairs, scrap with   protruding 
nail, sharp edge etc and all other debris shall be kept clean from working areas, 
passage, ways and stairs in and around site. 

9.5 Combustible scrap and debris shall be removed at regular intervals during the 
course of execution. Safe means shall be provided to facilitate such removal. 
The combustible scrap should be stored in safe place away from the plant 
materials to avoid fire accidents. The area shall be chosen in consultation with 
the Engineer and to be cordoned off. 

9.6 Rigging equipment for materials handling  shall be inspected prior to use in 
each shift and as necessary during its use to ensure that it is safe. Defective 
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rigging equipment will be removed from service. 
9.7 Rigging equipment shall not be loaded in excess of its recommended safe 

working load. Rigging equipment, when not in use, shall be removed from the 
original work area so as not to present a hazard to employees. 

9.8 Contractor shall notify the engineer, of his intention to bring on to site any 
equipment or any container, with liquid or gaseous fuel or other substance 
which may create a hazard. The Engineer shall have the right to prescribe the 
condition under which such equipment or container may be handled and used 
during the performance of the works and the contractor shall strictly adhere to 
such instructions. The Engineer shall have the right to inspect any construction 
tool and to forbid its use, if in his opinion it is unsafe. No claim  due to such 
prohibition will be entertained. 

9.9 Where it is necessary to provide and/or store petroleum products or petroleum 
mixture & explosives, the contractor shall be responsible for carrying out such 
provision / storage in accordance with the rules & regulations laid down in the 
relevant petroleum act, explosive act and petroleum and  carbide of calcium 
manual, published by the chief inspector of explosives of India. All such storage 
shall have prior approval if necessary from the chief inspector of explosives or 
any other statutory authority. The contractor shall be responsible for obtaining 
the same. 

9.10 Cylinders shall be moved by tilting and rolling them on their bottom edges. They 
shall not be intentionally dragged, struck or permitted to strike each other 
violently. 

9.11 When cylinders are transported by powered vehicle they shall be secured in a  
vertical position. 

9.12 All workmen of the contractor working on construction area shall wear safety 
shoes, hand gloves, safety helmets and safety belt as applicable. The 
contractor shall provide to its workforce and ensure the use of following 
personnel protective equipment as found necessary and as directed by BHEL. 

9.12.1 Safety Helmets conforming to IS-2965 : 1984 or equivalent International 
Standard. 

9.12.2 Safety Belts conforming to IS-3521:1983 or equivalent International Standard. 
9.12.3 Safety Shoes conforming to IS-1989 : 1978 or equivalent International 

Standard. 
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9.12.4 Eye and face protection devices conforming to IS – 8620 : 1977 & IS – 8950 : 
1978 or equivalent International Standard. . 

9.12.5 Hand and body protection devices conforming to IS – 2575  : 1975 and IS – 
6994 : 1973, IS – 8907 : 1970 & 8619 : 1977 or equivalent International 
Standard. 

9.13 The contractor shall insure his workmen against all accidents and the policy 
shall be presented to BHEL Engineer  on demand. Other wise, BHEL will 
arrange the same and the expenditure towards this will be debited to the 
contractor. In case of a fatal or disabling injury accident to any person at 
construction site due to lapses by the contractor, the victim and/or his/her 
dependants shall be compensated by the contractor as per statutory 
requirements. However, if considered necessary BHEL shall have the right to 
impose appropriate financial penalty on contractor and recover the same from 
payments  due to the contractor for suitably compensating the victim and/or 
his/her dependence before imposing any such penalty. Appropriate enquiry 
shall be held by BHEL giving opportunity to the contractor for presenting his 
case. Above safety conditions are not exhaustive but gives an idea for the 
contractor and contractor shall adhere to all safety precaution given by the 
Engineer at site. 

9.14 The contractor shall arrange at his cost adequate lighting facilities e.g.  flood 
lighting, hand lamps, area lighting etc. at various levels for safe and proper 
working operations during night hours at the work spot as well as at the pre-
assembly area. 

9.15 The contractor shall be responsible for provision of all the safety notices and 
safety equipment as enjoined on him by the application of relevant statutory 
regulation / provisions and/or as called upon by BHEL from time to time. He 
shall be held responsible for any violation of statutory regulations (local, state or 
central) and BHEL instruction that may endanger safety of men, equipment and 
material. 

9.16 The contractor shall provide temporary fencing wherever required as a safety 
measure against accident and damage to properties. Suitable caution notices 
shall be displayed where access to any part is found to be unsafe and 
hazardous. 

9.17 Contractor shall ensure safety of all the workmen, material and equipment 
either belonging to him or to others working at site. He shall observe safety 
rules and codes applied by BHEL without exception. 
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9.18 It will be the responsibility of the contractor to ensure safe lifting of the 
equipment, taking due precaution to avoid any accident and damage to other 
equipment and personnel. All requisite tests and inspection of handling 
equipment, tools & tackle shall be periodically done by the contractor. Defective 
equipment shall be removed from service. Any equipment shall not be loaded in 
excess of its recommended safe working load. 

9.19 The contractor shall provide necessary first aid facilities for all his employees, 
representatives and workmen at site and BHEL shall have no obligation in this 
regard. The first aid boxes should be placed at various elevations so as to make 
them available within the reach and at the quickest possible time. The 
contractor should conduct periodical first –aid classes to keep his supervisor 
and Engineers properly trained for attending to any emergency.  

9.20 All the contractor’s supervisory personnel and sufficient number of workers shall 
be trained for fire protection systems. Enough number of such trained personnel 
must be available during the tenure of contract. Contractor should nominate his 
supervisor to coordinate and implement the safety measures. 

9.21 Contractor shall provide enough fire protecting equipment of the types and 
numbers at his office, stores, temporary structure in labour colony etc. Such fire 
protection equipment shall be easy and kept open at all times. The fire 
extinguishers shall be properly refilled and kept ready which should be certified 
at periodic intervals. The date of changing should be marked on the Cylinders. 
All other fire safety measures as laid down in the “codes for fire safety at 
construction site” issued by safety coordinator of BHEL shall be followed. Non-
compliance of the above requirement under fire protection shall in no way 
relieve the contractor of any of his responsibility and liabilities to fire accident 
occurring either to his materials or equipment or those of others. 

9.22 The contractor shall at his cost, remove from vicinity of work at least once each 
day all combustible waste, scrap, panting materials, rubbish, unused or other 
materials and deposit them in places specified by BHEL to keep the work site 
clear and tidy. Use of undercoated canvas paper, corrugated paper, fabricated 
carton, plastic or other flammable materials shall be restricted to the minimum 
and promptly removed. 

9.23 The contractor shall not use any hand lamp energized by Electric power with 
supply voltage of more than 24 volts in confined spaces like inside water boxes, 
turbine casings, condensers etc.  

9.24 All portable electric tools used by the contractor shall have safe plugging 
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system to source of power and be appropriately earthed. Only electricians 
licensed by appropriate statutory authority shall be employed by the contractor 
to carry out all types of electrical works. 

9.25 In case of any delay in completion of a job due to mishaps  attributable to 
lapses by the contractor, BHEL shall have the right to recover cost of such 
delay from the payments due to the contractor, after notifying the contractor 
suitably. 

9.26 Valve protection caps shall be kept in place and secured. 
9.27 NA 
9.28 Tarpaulin being inflammable should not be used (instead, only non infusible 

covering materials shall be used) as protective cover while preheating, welding, 
stress relieving etc. at site. 

9.29 If the contractor fails to improve the standards of safety in its operation to the 
satisfaction of BHEL after being given reasonable opportunity to do so and/or if 
the contractor fails to take appropriate safety precautions or to provide 
necessary safety devices and equipment or to carry out instruction regarding 
safety issued by BHEL, BHEL shall have the right to take corrective steps at the 
risk and cost of the contractor after giving a notice of not less than 7 days 
indicating the steps that would be taken by BHEL. 

9.30 If the contractor succeeds in carrying out its job in time with out any fatal or 
disabling injury accident and without any damage to property BHEL may, at its 
sole discretion, favorably consider to reward the contractor suitably for the 
performance. 

9.31 The contractor shall carefully follow the safety requirement of BHEL/ the 
purchaser with the regard to voltages used in critical areas. 

9.32 The contractor shall use only properly insulated and armored  cables which 
conform to the requirement of Indian Electricity Act and Rules for all wiring, 
electrical applications at site. BHEL reserves the right to replace any unsafe 
electrical installations, wiring, cabling etc. at the cost of the contractor. All 
electrical appliances used in the work shall be in good working condition and 
shall be properly earthed. No maintenance work shall be carried out on live 
equipment. The contractor shall maintain adequate number of qualified 
electricians to maintain his temporary electrical installations. 

9.33 The contractor shall arrange adequate number of persons specifically for 
clearing any debris and for house keeping of the erection area including 
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restacking of components in the erection areas. 
9.34 In case of any damage to property due to lapses by the contractor, BHEL shall 

have the right to recover the cost of such damages from the contractor after 
holding an appropriate enquiry. 

9.35 The contractor shall submit report of all accidents, fires and property damage 
etc to the Engineer immediately after such occurrence, but in any case not later 
then 24 hours of the occurrence. Such reports shall be furnished in the manner 
prescribed by BHEL. In addition periodic reports on safety shall also be 
submitted by the contractor  to BHEL from time to time as prescribed by the 
Engineer. 

9.36 Before commencing the work, the contractor shall appoint/nominate a 
responsible person to supervise implementation of all safety measures and 
liaison with his counterpart of BHEL. 

9.37 Suitable scaffolds shall be provided for workman for all works that cannot safely 
be done from the ground, or from solid construction except in the case of short 
duration of work which can be done safely from ladders. When a ladder is used, 
it shall be of rigid construction made of steel. The steps shall have a minimum 
width of 45 cm and a maximum rise of  30 cm. Suitable handholds of good 
quality wood or steel shall be provided and the ladder shall be given an 
inclination not steeper then ¼ horizontal and 1 vertical.   

9.38 Scaffolding or staging more than 3.6 m above the ground floor, swung or 
suspended from an overhead support or erected with stationery support shall 
have a guard rail properly bolted, braced or otherwise secured, at least 90 cm 
above the floor or platform of such scaffolding or staging and extending along 
the entire length of the out side and ends thereof with only such openings as 
may be necessary for the delivery of materials. Such scaffolding or staging shall 
be so fastened as to prevent it form saver, from swaying, from the building or 
structure. 

9.39 Working platforms, gangways and stairways shall be so constructed that they 
do not sag unduly or unequally and if the height of the platform gangways 
provided is more than 3.6 m above ground level or floor level, they shall be 
closely boarded and shall have adequate width which shall not be less than 750 
mm and be suitably fenced as described above. 

9.40 Every opening in the floor or a building or in a working platform shall be 
provided with suitable means to prevent the fall of persons or materials by 
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providing suitable fencing or railing whose minimum height shall be 90 cm. 
9.41 Wherever there are open excavation in ground, they shall be fenced off by 

suitable railing and danger signals installed at night so as to prevent persons 
slipping into the excavations. 

9.42 Safe means of access shall be provided to all working places. Every ladder 
shall be securely fixed. No portable single ladder shall be over 9 m in the length 
while the width between side rails in rung ladder shall in no case be less than 
app. 29.2 cm for ladder upto and including 3 m in length. For longer ladders this 
width shall be increased at least ¼’’ for each additional foot of length. 

9.43 A sketch of the ladders and scaffolds proposed to be used shall be prepared 
and approval of the Engineer obtained prior to Construction. 

9.44 All personnel of the Contactor working within the plant site shall be provided 
with safety helmets. All welders shall wear welding goggles while doing welding 
work and all metal worker shall be provided with safety gloves. Persons 
employed on metal cutting and grinding shall wear safety glasses. 

9.45 Adequate precautions shall be taken to prevent danger for electrical equipment. 
No materials on any of the sites of work shall be so stacked or placed as to 
cause danger or inconvenience to any person or the public. 

9.46 All trenches, four feet or more in depth, shall at all times be supplied with at 
least one ladder for each 30 m in length or fraction thereof. The ladder shall be 
extended from bottom of the trench to at least 90 cm above the surface of the 
ground. Sides of the trenches which are 1.50 m or more in depth shall be 
stepped back to give suitable slope or securely held by timer bracing, so as to 
avoid the danger of sides collapsing. The excavated materials shall not be 
placed within 1.5 m of the edges of the trench or half of the depth of the trench 
whichever is more. Cutting shall be done from top to bottom. Under no 
circumstances undermining or undercutting shall be done. 

9.47 The Contactor shall take all measures at the sites of the work to protect all 
persons from accidents and shall be bound to bear the expenses of defense of 
every suit, action or other proceeding at law that may be brought by any 
persons for injury sustained or death owing to neglect of the above precautions 
and to pay any such persons such compensation or which may with the consent 
of the Contractor be paid to compromise any claim by any such person should 
such claim proceeding be filed against BHEL, the  Contractor hereby agrees to 
indemnify BHEL against the same. 
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9.48 Before any demolition work is commenced and also during the process of the 
work the following shall be ensured: 

9.48.1 All roads and open areas adjacent to the work site shall either be closed or 
suitably protected. 

9.48.2 No electric cable or apparatus which is liable to be a source of danger nor a 
cable or an apparatus used by the operator shall remain electrically charged. 

9.48.3 All practical steps shall be taken to prevent danger to persons employed from 
the risks of fire or explosion or flooding. No floor, roof or other part of the 
building shall be so overloaded with debris or materials as to render them 
unsafe. 

9.49 All necessary personnel safety equipment as considered adequate by the 
Engineer should be kept available for the use of the persons employed in the 
Site and maintained in a condition suitable for immediate use and the Contactor 
should take adequate steps to ensure proper use of equipment by those 
concerned. 

9.49.1 Workers employed on mixing asphalted materials, cement and lime    mortars 
shall  be provided with protective foot wear and protective goggles. 

9.49.2 Those engaged in white washing and mixing or stacking of cement bags or any 
materials which is injurious to the eyes shall be provided with protective 
goggles. 

9.49.3 Those engaged in welding works shall be provided with welder’s     protective 
eyesight lids. 

9.49.4 Stone breakers shall be provided with protective goggles and protective clothing 
and seated sufficient to safe intervals. 

9.49.5 Where workers are employed in sewers and manholes, which are in use, the 
Contractor shall ensure that the manhole covers are opened and ventilated at 
least for an hour before the workers are allowed to get into manhole, and the 
manholes so opened shall be cordoned off with suitable railing and provided 
with warning signals or boards to prevent accident to the public. 

9.49.6 The Contractor shall not employ men below the age of 18 years and    women 
on the work of painting with products containing lead in any form. Wherever 
men above the age of 18 are employed on the work of lead painting, the 
following precautions should be taken. 

9.49.6.1 No paint containing lead or lead products shall be used except in the form of 
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paste or ready made paint. 
9.49.6.2 Suitably face masks should be supplied for use by the workers where   paints 

are applied in the form of spray or a surface having lead paint dry rubbed and 
scrapped. 

9.49.6.3 Overalls shall be supplied by the Contractor to the workmen and   adequate 
facilities shall be provided to enable the working painters to wash during the 
cessation of work. 

9.50 When the work is being done near any place where there is risk of drowning all 
necessary equipment should be provided and kept ready for use and all 
necessary steps taken for prompt rescue of any person in danger and adequate 
provision should be made for prompt first aid treatment of all injuries likely to be 
sustained during the course of the work. 

9.51 Motors, gearing, transmission, electric wiring and other dangerous parts of 
hoisting appliances should be provided with efficient safe guards. Hoisting 
appliance should be provided with such means as will reduce to the minimum 
the risk of any part of a suspended load becoming accidentally displaced. When 
workers employed on electrical installations which are already energized, 
insulting mats, wearing apparel, such as gloves, sleeves and boots as may be 
necessary should be provided. The worker should not wear any rings, watches 
and carry keys or other materials which are good conductor of electricity. 

9.52 All scaffolds, ladders and other safety devices mentioned or described herein 
shall be maintained in safe condition and no scaffold, ladder or equipment shall 
be altered or removed while it is in use. Adequate washing facilities should be 
provided at or near the places of work. 

9.53 The contractor shall maintain and ensure necessary safety measures as 
required for inspection and tests HV test, Pneumatic test, Hydraulic test, Spring 
test, Bend test etc as applicable, to enable. inspection Agency for performing 
Inspection. If any test equipment is found not complying with proper safety 
requirements then the Inspection Agency may withhold inspection, till such time 
the desired safety requirements are met. 

9.54 The Contractor shall notify BHEL of his intention to bring to site any equipment 
or material which may create hazard. BHEL shall have the right to prescribe the 
conditions under which such equipment or materials may be handled and the 
contractor shall adhere to such instructions. BHEL may prohibit the use of any 
construction machinery, which according to him is unsafe. No claim for 
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compensation due to such prohibition will be entertained by BHEL. 
9.55 All safety precautions shall be taken for welding and cutting operations as per 

IS-818. All safety precautions shall be taken for foundation and other 
excavation marks as per IS-3764. 

9.56 These  safety provisions should be brought to the notice of all concerned by 
display on a notice board at a prominent, place at work spot. The persons 
responsible for compliance of the safety code shall be named therein by the 
Contractor. 

9.57 To ensure effective enforcement of the rules and regulations relating to safety 
precautions the arrangement made by the contract shall be open to inspection 
by the Engineer of the Engineer’s Representative. 

9.58 Keeping the work area clean/ free from debris, removed scaffoldings, scraps, 
insulation/sheeting wastage /cut pieces, temporary structures, packing woods 
etc. will be in the scope of the contractor. Such cleanings has to be done by 
contractor within quoted rate, on daily basis by an identified group. If such 
activity is not carried out by contractor / BHEL is not satisfied,  then BHEL  may 
get it done by other agency and actual cost alongwith BHEL overheads will be 
deducted from contractor's bill. Such decisions of BHEL shall be binding on the 
contractor.  

9.59 Notwithstanding the above clauses there is nothing to exit the Contractor from 
the operations of any other Act or Rule in force in area of work in this respect. 
Provided always that all safety measures apart from those specifically provided 
in this agreement which are brought to the notice of the Contractor from time to 
time by the Engineer shall be complied by the Contractor. Provided further that 
all consequences, damages, or losses arising by reason of any safety code  
shall be met with by the Contractor. 

9.60 NON COMPLIANCE:- 
 NONCONFORMITY OF SAFETY RULES AND SAFETY APPLIANCES WILL 
BE VIEWED SERIOUSLY AND BHEL HAS RIGHT TO IMPOSE FINES ON 
THE CONTRACTOR AS UNDER for every instance of violation noticed: 

 

SN Violation of Safety Norms  Fine  
(in SYP) 

01 Not Wearing Safety Helmet 50/- 
02. Not wearing Safety Belt 100/- 
03. Grinding Without Goggles 50/- 
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04. Not using 24 V Supply For Internal Work 500/- 
05. Electrical Plugs Not used for hand Machine 100/- 
06. Not Slinging property 200/- 
07. Using Damaged Sling 200/- 
08. Lifting Cylinders Without Cage 500/- 
09. Not Using Proper Welding Cable With Lot of Joints 

And Not Insulated Property. 200/- 

10. Not Removing Small Scrap From Platforms 200/- 
11. Gas Cutting Without Taking Proper Precaution or 

Not Using Sheet Below Gas Cutting 200/- 

12. Not Maintaining Electric Winches Which are 
Operated Dangerously 500/- 

13. Improper Earthing Of Electrical T&P 500/- 
14. Accident Resulting in Partial Loss in Earning 

Capacity 
25,000/- 
per 
victim 

15. Fatal Accident/Accidents Resulting in total loss in 
Earning Capacity 

1,00,000/
- per 
victim 

 
Any other non-conformity noticed not listed above will also be fined as deemed 
fit by BHEL. The decision of BHEL engineer is final on the above.  The amount 
will be deducted from running bills of the contractor. The amount collected 
above will be utilized for giving award to the employees who could avoid 
accident by following safety rules. Also the amount will be spent for purchasing 
the safety appliances and supporting the safety activity at site. 

9.61 CITATION:-If safety record of the contractor in execution of the awarded job is 
to the satisfaction of safety department of BHEL, issue of an appropriate 
certificate to recognize the safety performance of the contractor may be 
considered by BHEL after completion of the job 

9.62 MEMORANDUM OF UNDERSTANDING 
After Award Of Work, Contractors Are Required To Enter Into A Memorandum 
Of Understanding As Given Below: 

Memorandum of Understanding 
 BHEL, Power Sector _____ Region is committed to Health, Safety and 

Environment Policy (EHS Policy). 
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 M/s _________________________  do hereby also commit to the same 
EHS Policy while executing the Contract Number __________________ 

 M/s ________________________  shall ensure that safe work practices 
not limited to the above are followed by all construction workers and 
supervisors. Spirit and content therein shall be reached to all workers and 
supervisors for compliance. 

 BHEL will be carrying out EHS audits twice a year and M/s 
__________________ shall ensure to close any non-conformity 
observed/reported within fifteen days. 

 

Signed by authorized representative of M/s --------------------------------------- 

Name           : 

Place & Date: 
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10.0 RA Bill Payments 
10.1 The contractor shall submit his monthly RA bills with all the details required by 

BHEL on specified date every month covering progress of work in all respects 
and areas for the previous calendar month.  

10.2 Mode of payment and measurement of work completed shall be as per relevant 
clauses of General Conditions of Contract 

10.3 Release of payment in each running bill including PVC Bills will be restricted to 
95% of the value of work admitted as per stages of progressive pro rata 
payments.  

10.4 The 5% thus remaining shall be treated as ‘Retention Amount’ and shall be 
released as per terms specified in the General Conditions of Contract. 

10.5 The payment for running bills will normally be released within 30 days of 
submission of running bill complete in all respects with all documents. It is the 
responsibility of the contractor to make his own arrangements for making timely 
payments towards labour wages, statutory payments, outstanding dues etc and 
other dues in the meanwhile. 

10.6 BHEL shall release payment through Electronic Fund Transfer (EFT)/RTGS. In 
order to implement this system, Contractor to furnish details pertaining to his 
Bank Accounts where proceeds will be transferred through BHEL’s banker,  as 
per prescribed formats: 

Note: BHEL may also choose to release payment by other alternative modes as 
applicable 

10.7 Paying Authority shall be the Construction Manager of the Site. Any change in 
the paying Authority shall be intimated to the Contactor accordingly. 
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11.0 Performance Monitoring 
11.1 Performance of the contractor is monitored through various reports/reviews and 

shall be jointly evaluated every quarter as per prescribed formats.  Based on the 
net weighted score obtained, Contractors shall be rated ‘Good’ or ‘Satisfactory’ or 
‘Unsatisfactory’ 

11.2 Annual performance (Financial Year wise) and Over all Performance (for the 
Contract) shall be based on the averages of Quarterly net weighted scores.  

11.3 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

In case Annual/Quarterly performance is found ‘Unsatisfactory’, BHEL reserves 
the right to put on hold such Contractors as given below: 
                 
Sl 
No 

Performance  status    Type of suspension 

1 ‘Unsatisfactory’ in the Annual 
performance in the last  Financial 
Year (if the agency is executing only 
one job in the Region) 

Hold for a period of six months 
for similar Work 

2 ‘Unsatisfactory’ in the Annual 
performance in the last Financial 
Year or in the ‘Overall’ 
Performances, for 2 or more  
Works/Contracts being  executed by 
the Contractor in the Region  
 

Hold for a period of six months 
for similar Works for which 
performance is ‘Unsatisfactory’. 

 
Note: If there is any conflict between the “Overall” performance and the latest “Annual” 

performance, then the ‘Overall’ performance shall prevail. However, BHEL reserves the 
right on the decision of ‘Hold’, in case of consistent ‘Annual’ improvement 
notwithstanding the vendors ‘Overall’ performance being unsatisfactory.  
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12.0 Suspension of Business dealings 
12.1 BHEL reserves the right to take action against contractors who fail to perform 

or indulge in malpractices, by suspending business dealings with them.  
12.2 Suspension could be in the form of ‘Hold’, ‘De-listing’ or ‘Banning’ a 

contractor. 
12.3 A bidder may be put on HOLD for a period of 6 months, for future tenders for 

specific works on the basis of one or more of the following reasons: 
 
a) Bidder does not honour his own offer or any of its conditions within the 

validity period. 
b) Bidder fails to respond against three consecutive enquires of BHEL. 
c) After placement of order, Bidder fails to execute a contract. 
d) Bidder fails to settle sundry debt account, for which he is legitimately 

liable, within one year of its occurrence. 
e) Bidder’s performance rating falls below 60% in specific category (more 

fully described in chapter ‘Performance Monitoring’) 
f) Bidder works are under strike/ lockout for a long period. 
 

12.4 A Bidder may be de-listed from the list of registered Bidders of the region for 
a period of 1 year on the basis of one or more of the following reasons:- 
 

a) Bidder tampers with tendering procedure affecting ordering process or 
commits any misconduct which is contrary to business ethics. 

b) Bidder has substituted, damaged, failed to return, short returned or 
unauthorizedly  disposed off materials/ documents/ drawings/ tools etc 
of BHEL. 

c) Bidder no longer has the technical staff, equipment, financial resources 
etc. required to execute the orders/ contracts. 

 
12.5 A Bidder can be banned from doing any business with all Units of BHEL for a 

period of 3 years on the basis of one or more of the following reasons: 
a) Bidder is found to be responsible for submitting fake/ false/ forged 

documents, certificates, or information prejudicial to BHEL’s interest. 
b) In spite of warnings, the Bidder persistently violates or circumvents the 

provisions of labour laws/ regulations/ rules and other statutory 
requirements. 

c) Bidder is found to be involved in cartel formation 
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 d) The Bidder has indulged in malpractices or misconduct such as 
bribery, corruption and fraud, pilferage etc which are contrary to 
business ethics. 

e) The Bidder is found guilty by any court of law for criminal activity/ 
offences involving moral turpitude in relation to business dealings. 

f) The Bidder is declared bankrupt, insolvent, has wound up or been 
dissolved; i.e ceases to exist for all practical purposes. 

g) Bidder is found to have obtained Official Company information/ 
documentation by questionable means. 

h) Communication is received from the administrative Ministry of BHEL 
to ban the Bidder from business dealings. 

12.6 Contracts already entered with a contractor before the date of issue of order 
of ‘HOLD’ or ‘DE-LISTING’ shall not be affected. 

12.7 All existing contracts with a ‘BANNED’ contractor shall normally be short 
closed 

12.8 Once the order for suspension is passed, existing offers/new offers of the 
contractor shall not be entertained 

12.9 The above guidelines are not exhaustive but enunciate broad principles 
governing action against contractors 
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CHAPTER -1 
 
1.       GENERAL INSTRUCTION TO TENDERERS 
 
1.1. DESPATCH INSTRUCTION 
 

i) The General Conditions of Contract form part of the Tender specifications. All pages of the tender 
documents shall be duly signed, stamped and submitted along with the offer in token of 
complete acceptance thereof. The information furnished shall be complete by itself. The tenderer 
is required to furnish all the details and other documents as required in the following pages 

ii) Tenderers are advised to study all the tender documents carefully. Any submission of tender by the 
tenderer shall be deemed to have been done after careful study and examination of the tender 
documents and with the full understanding of the implications thereof. Should the tenderers have 
any doubt about the meaning of any portion of the Tender Specification or find discrepancies or 
omissions in the drawings or the tender documents issued are incomplete or shall require 
clarification on any of the technical aspect, the scope of work etc., he shall at once, contact the 
authority inviting the tender well in time (so as not to affect last date of submission) for clarification 
before the submission of the tender. Tenderer’s request for clarifications shall be with reference to 
Sections and Clause numbers given in the tender documents. The specifications and terms and 
conditions shall be deemed to have been accepted by the tenderer in his offer. Non compliance 
with any of the requirements and instructions of the tender enquiry may result in the rejection of the 
tender.  

 
iii)  Integrity pact (IP) shall be applicable for all tenders / contracts if indicated in NIT. This integrity 

pact shall be issued as part of the Tender documents and shall be returned by the bidder along 
with Techno-commercial bid duly filled, signed and stamped by the authorized signatory who signs 
the bid. Only those vendors / bidders who have entered into such an IP with BHEL shall be 
considered qualified to participate in the bidding. Entering into this pact shall be a preliminary 
qualification. 

 
1.2. SUBMISSION OF TENDERS 

 
1.2.1 The tenderers must submit their tenders to Officer inviting tender as  per instructions in the NIT 
 
1.2.2 Tenders submitted by post shall be sent by ‘REGISTERED POST ACKNOWLEDGEMENT DUE / 

by COURIER’ and shall be posted with due allowance for any postal/courier delays. BHEL takes no 
responsibility for delay, loss or non-receipt of tenders sent by post/courier. The tenders received 
after the specified time of their submission are treated as ‘Late Tenders’ and shall not be 
considered under any circumstances. Offers received by Fax/Email/Internet shall be considered 
as per terms of NIT. 
 

1.2.3 Tenders shall be opened by authorised Officer of BHEL at his office at the time and date as 
specified in the NIT, in the presence of such of those tenderers or their authorised representatives 
who may be present 
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1.2.4 Tenderers whose bids are found techno commercially qualified shall be informed the date and time 

of opening of the Price Bids and such Tenderers may depute their representatives to witness the 
opening of the price bids. BHEL’s decision in this regard shall be final and binding.  
 

1.2.5 Before submission of Offer, the tenderers are advised to inspect the site of work and the 
environments and be well acquainted with the actual working and other prevalent conditions, 
facilities available, position of material and labour, means of transport and access to Site, 
accommodation, etc. No claim will be entertained later on the grounds of lack of knowledge of any 
of these conditions. 
 

1.3. LANGUAGE  
1.3.1 The tenderer shall quote the rates in English language and international numerals.  These rates 

shall be entered in figures as well as in words.    For the purpose of the tenders, the metric system 
of units shall be used. 

1.3.2 All entries in the tender shall either be typed or written legibly in ink. Erasing  and over-writing is not 
permitted and may render such tenders liable for rejection. All cancellations and insertions shall be 
duly attested by the tenderer. 
 

1.4 PRICE DISCREPANCY: 
1.4.1   Conventional (Manual) Price Bid opening : In the case of price bid opening without resorting to 

Reverse Auction, if there are differences between the rates given by the tenderer in words and 
figures or in amount worked out by him, the following procedure for evaluation and award shall be 
followed: 

i) When there is a difference between the rates in figures and in words, the rates which corresponds 
to the amounts worked out by the contractor, shall be taken as correct 

ii) When the amount of an item is not worked out by the contractor or it does not correspond with the 
rate written either in figure or in words, then the rate quoted by the contractor in words shall be 
taken as correct 

iii) When the rate quoted by the contractor in figures and words tallies but the amount is not worked 
out correctly, the rate quoted by the contractor shall be taken as correct and not the amount. 

iv) In case of lumpsum price, if there is any difference between the amount in figures and in words, the 
amount quoted by the bidder in words shall be taken as correct. 

v) In case of omission in quoting any rate for one or more items, the evaluation shall be done 
considering the highest quoted rate obtained against the respective items by other tenderers for 
the subject tender. If the tenderer becomes L-1, the notional rates for the omission items shall be 
the lowest rates quoted for the respective items by the other tenderers against the respective 
omission items for the subject job and the ‘Total quoted price (loaded for omissions)’ shall be 
arrived at. However the overall price remaining the same as quoted originally, the rates for all the 
items in the ‘Total quoted price (loaded for omissions)’ shall be reduced item wise in proportion to 
the ratio of ‘Original’ total price and the ‘Total quoted price (loaded for omissions)’’.  

 
1.4.2 Reverse Auction: In case of Reverse Auction, the successful bidder shall undertake to execute 

the work as per overall price offered by him during the Reverse Auction process. In case of 
omission of rates, the  procedure shall be as per ‘Guidelines for Reverse Auction’ enclosed.  
 

1.5. QUALIFICATION OF TENDERERS 
i) Only tenderers who have previous experience in the work of the nature and description detailed in 

the Notice Inviting Tender and/or tender specification are expected to quote for this work duly 
detailing their experience along with offer.   
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ii) Offers from tenderers who do not have proven and established experience in the field shall not be 
considered 

iii) .Offers from tenderers who are under suspension (banned) by any Unit/Region/Division of BHEL  
shall not be considered. 

iv) Offers from tenderers who do not comply with the latest guidelines of Ministry/Commissions of Govt 
of India shall not be considered. 

 
1.6. EVALUATION OF BIDS 

i) Technical Bids submitted by the tenderer will be opened first and evaluated for fulfilling the Pre 
Qualification criteria and other conditions in NIT/Tender documents, based on documentary 
evidences submitted along with the offer 

ii) In case the same qualifying experience is claimed by more than one agency, then the agency who 
has executed the work as per documentary evidence submitted shall only be qualified. Scope of 
qualifying work should be totally with the agency who has executed and in case it is only 
labour+consumables without T&P, then the responsibility of execution is assigned to the first 
agency and not to the agency who has executed only as labour supply contractor. Further,  BHEL 
reserves the right to ask for further proofs including submission of TDS certificates for the said job 

iii) In case the qualifying experience is claimed by  private organizations based on Work Order and 
completion certificates from another private organization, BHEL reserves the right to ask for 
further proofs including submission of TDS certificates for the said job 

iv) Assessing Bidder Capacity for executing the current tender shall be as per Notice Inviting Tender 
v) Price Bids of shortlisted bidders shall only be opened either through the conventional price bid 

opening or through electronic Reverse Auction, at the discretion of BHEL 
vi) Price Bids of unqualified bidders shall not be opened. Reasons for rejection shall be intimated in 

due course after issue of LOI/LOA to successful bidder and receipt of unqualified acceptance from 
the successful bidder  

vii) Bidders are advised to also refer to clause no 2.9.4 regarding evaluation of their performance in 
ongoing projects for the current tender 
 

 
1.7. DATA TO BE ENCLOSED  
 

Full information shall be given by the tenderer in respect of the following. Non-submission of this 
information may lead to rejection of the offer. 

 
i) INCOME TAX PERMANENT ACCOUNT NUMBER (Applicable for Indian bidders only) 

Certified copies of Permanent Account Numbers as allotted by Income Tax Department for the 
Company/Firm/Individual Partners, etc. shall be furnished along with tender. 

ii) ORGANIZATION CHART 
The organization chart of the tenderer’s organization, including the names, addresses and contact 
information of the Directors/Partners shall be furnished along with the offer. 

iii) An attested copy of the Power of Attorney, in case the tender is signed by an individual 
other than the sole proprietor 

iv) IN CASE OF INDIVIDUAL TENDERER:  
His / her full name, address and place & nature of business. 

v) IN CASE OF PARTNERSHIP FIRM  
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The names of all the partners and their addresses, A copy of the partnership deed/instrument of 
partnership dully certified by the Notary Public shall be enclosed. 

vi) IN CASE OF COMPANIES:  
a. Date and place of registration including date of commencement certificate in case of Public 

Companies (certified copies of Memorandum and articles of Association are also to be furnished). 
b. Nature of business carried on by the Company and the provisions of the Memorandum relating 

thereof. 
 

1.8 AUTHORISATION AND ATTESTATION 
Tenders shall be signed by a person duly authorized/empowered to do so.  An attested copy of the 
Power of Attorney, in case the tender is signed by an individual other than the sole proprietor shall 
be submitted along with the tenders 
 

1.9 EARNEST MONEY DEPOSIT - NA 
1.9.1   Every tender must be accompanied by the prescribed amount of   Earnest Money Deposit (EMD) in 

the manner described herein.  

i) EMD shall be furnished along with the offer in full as per the amount indicated in the Special 
Conditions of Contract / NIT  

ii) EMD is to be paid in cash (as permissible under Income Tax Act), Pay order or Demand Draft in 
favour of ‘Bharat Heavy Electricals Limited’ and payable at Regional HQ issuing the tender. 

iii) No other form of EMD remittance shall be acceptable to BHEL 
iv) Bidder may opt to deposit “One Time EMD” of Rs. 2.0  lakhs (Rupees Two lakhs only) with 

BHEL:Power Sector Northern Region HQ issuing the tender, which will enable them to participate 
in all the future tender enquiries in respect of Erection and Commissioning services issued from the 
respective office. Interested bidders may clearly send their consent for converting the present EMD 
into a “One Time EMD” in their offer.  
• Note : The ‘One Time EMD’ cannot be withdrawn by the tenderers within 3 years from the 

date of deposit, under any circumstances. The Tenderer who wishes to withdraw after three 
years will not be allowed to submit ‘One Time EMD’ again. 

v) Bidders who have already deposited such “One Time EMD” of Rs. 2.00 lakh are exempted from 
submission of EMD for this tender.  However a copy of ‘One Time EMD’ certificate issued by BHEL  
PSNR HQ issuing the tender shall be enclosed along with the offer. 

  
 

1.9.2       EMD by the bidder will be forfeited as per Tender Documents if 
 

i) After opening the tender, the bidder revokes his tender within the validity period or increases his 
earlier quoted rates. 

ii) The bidder does not commence the work within the period as per LOI/Contract. In case the LOI / 
contract is silent in this regard then within 15 days after award of contract. 

 
1.9.3    EMD shall not carry any interest. 
 
1.9.4    In the case of unsuccessful bidders, the Earnest Money will be refunded to them within a reasonable 

time after acceptance of award by successful tenderer. 
 

1.10 SECURITY DEPOSIT 
1.10.1 Upon acceptance of Tender, the successful Tenderer should deposit the required amount of Security 
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Deposit for satisfactory completion of work, as per the rates given below: 
 

SN Contract Value Security Deposit Amount  

1 Up to Rs. 10 lakhs 10% of Contract Value 
2 Above Rs. 10 lakhs  

upto Rs.50 lakhs 
1 lakh + 7.5% of the Contract Value  
exceeding Rs. 10 lakhs. 

3 Above Rs. 50 lakhs Rs   4 lakhs + 5% of the Contract Value  
exceeding   Rs. 50 lakhs. 

   
  NOTE: SD is required to be submitted in EUROS. The conversion rate from INR to EURO shall be the 
              exchange rate of State Bank of India ( SBI TT Selling rate) as prevailing on the date of Technical 
              Bid opening.  

 
1.10.2 The security Deposit should be furnished before start of the work by the contractor. 
1.10.3 Security Deposit may be furnished in any one of the following forms  

 
i)   Cash (as permissible under the Income Tax Act) 
ii)  Pay Order / Demand Draft in favour of BHEL. 
iii) Local cheques of scheduled banks, subject to realization. 
iv) Securities available from Post Offices such as National Savings Certificates, Kisan Vikas Patras etc. 

(Certificates should be held in the name of Contractor furnishing the security and duly pledged in 
favour of BHEL and discharged on the back). 

v) Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in the Companies 
Act. The Bank Guarantee format for Security Deposit shall be in the prescribed formats  

vi) Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as defined in the 
Companies Act. The FDR should be in the name of the contractor, A/C BHEL, duly discharged on 
the back.  

vii) Security deposit can also be recovered at the rate of 10% from the running bills. However in such 
cases at least 50% of the Security Deposit should be deposited in any form as prescribed before 
start of the work and the balance 50% may be recovered from the running bills. 

viii) EMD of the successful bidder can be converted and adjusted against the cash portion of Security 
Deposit excepting for such bidders who have remitted One Time EMD.  

 
NOTE:  Acceptance of Security Deposit against Sl. No. (iv) and (vi) above will be subject to 
hypothecation or endorsement on the documents in favour of BHEL. However, BHEL will not be 
liable or responsible in any manner for the collection of interest or renewal of the documents or in 
any other matter connected therewith. 
 

1.10.4 The Security Deposit shall not carry any interest. 
 
1.10.5 In case the value of work exceeds / reduces from the awarded / accepted value, the Security 

Deposit shall be correspondingly enhanced / reduced as given below:  
i) The enhanced part of the Security Deposit shall be immediately deposited by the Contractor or 

adjusted against payments due to the Contractor.  
ii) There will be no reduction in Security Deposit value in case of variation in contract value upto the 

lower limit specified in Quantity variation clause. In case of reduction of contract value beyond the 
lower limit specified in Quantity Variation clause, then the Security Deposit shall be re adjusted in 
proportion. 

iii) In case of reduction, the reduced Contract value shall be certified by BHEL Construction Manager 
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after ascertaining / freezing of BOQ / Drawings from the Design / Engineering Centre. The reduced 
Security Deposit  value can only be considered after taking into account the adequacy of the 
securities held by BHEL to meet  the liabilities of the contractor for the contract, and the 
performance of the contract in general. In such cases, the revised value of Security Deposit 
shall be worked out only after execution of not less than the lower limit of the revised scope 
of work/contract value as per quantity variation clause, and as certified by Construction 
Manager. This reduction in value of Security Deposit shall not entitle the contractor to any 
amendment of Contract and shall be operated at the discretion of BHEL 

 
iv) Contract value for the purpose of operating the reduced/increased value of Security Deposit due to 

Quantity Variation, shall be exclusive of Price Variation Clause, Over Run Compensation and Extra 
works done on manday rates. 

 
1.10.6 The validity of Bank Guarantees towards Security Deposit shall be initially upto the completion 

period as stipulated in the Letter of Intent/Award + 3 months, and the same shall be kept valid by 
proper renewal till the acceptance of Final Bills of the Contractor, by BHEL 

 
1.10.7 BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and penalties in 

the event of the Contractor’s failure to fulfill any of the contractual obligations or in the event of 
termination of contract as per terms and conditions of contract. BHEL reserves the right to set off 
the Security Deposit against any claims of other contracts with BHEL. 

 
1.11 RETURN OF SECURITY DEPOSIT 

Security Deposit shall be refunded/Bank Guarantee(s) released to the Contractor along with the 
‘Final Bill’ after deducting all expenses / other amounts due to BHEL under the contract / other 
contracts entered into with them by BHEL. 

 
 
1.12 BANK GUARANTEES 

 
Where ever Bank Guarantees are to be furnished/submitted by the contractor, the following shall 
be complied with          

i) Bank Guarantees shall be from Scheduled Banks / Public Financial Institutions as defined in the 
Companies Act.  

ii) The Bank Guarantees shall be as per prescribed formats. 
iii) It is the responsibility of the bidder to get the Bank Guarantees revalidated/extended for the required 

period (subject to a minimum period of six months), as per the advice of  BHEL Site Engineer / 
Construction Manager.  BHEL shall not be liable for issue of any reminders regarding expiry of the 
Bank Guarantees.  

iv) In case extension/further extensions of any Bank Guarantees are not 
required, the bidders shall ensure that the same is explicitly endorsed by the Construction Manager 
and submitted to the Regional HQ issuing the LOI/LOA. 

v) In case the Bank Guarantees are not extended before the expiry date, BHEL reserves the right to 
invoke the same by informing the concerned Bank in writing, without any advance 
notice/communication to the concerned bidder.  

vi) Bidders to note that any corrections to Bank Guarantees shall be done by the issuing Bank, only 
through an amendment  in an appropriate non judicial stamp paper.  

vii) The Original Bank Guarantee shall be sent directly by the Bank to BHEL under Registered Post 
(Acknowledgement Due), addressed to the Subcontracting Department of the respective Region.  
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1.13  VALIDITY OF OFFER 
  

  The rates in the Tender shall be kept open for acceptance for a minimum period of SIX 
MONTHS from  latest due date of offer submission (including extension, if any) .  In case BHEL 
(Bharat Heavy Electricals Ltd) calls for negotiations, such negotiations shall not amount to 
cancellation or withdrawal of the original offer which shall be binding on the tenderers. 

 
1.14 EXECUTION OF CONTRACT AGREEMENT 
  

The successful tenderer’s responsibility under this contract commences from the date of issue of 
the Letter of Intent by Bharat Heavy Electricals Limited.  The Tenderer shall submit an unqualified 
acceptance to the Letter of Intent/Award within the period stipulated therein. 
 
The successful tenderer shall be required to execute an agreement in the prescribed form, with 
BHEL, within a reasonable time after the acceptance of the Letter of Intent/Award, and in any 
case before releasing the first  running bill.  The contract agreement shall be signed by a person 
duly authorized/empowered by the tenderer. The expenses for preparation of agreement 
document shall be borne by BHEL 

 
1.15 REJECTION OF TENDER AND OTHER CONDITIONS 
  
1.15.1 The acceptance of tender will rest with BHEL which does not bind itself to accept the lowest 

tender or any tender and reserves to itself full rights for the following without assigning any 
reasons whatsoever:- 
 

a. To reject any or all of the tenders. 
 
b. To split up the work amongst two or more tenderers as per NIT 
 
c. To award the work in part if specified in NIT 

 
d. In case of either of the contingencies stated in (b) and (c) above, the time for completion as 

stipulated in the tender shall be applicable. 
 

1.15.2 Conditional tenders, unsolicited tenders, tenders which are incomplete or not in the form 
specified or defective or have been materially altered or not in accordance with the tender 
conditions, specifications etc., are liable to be rejected. 

1.15.3 Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer with 
BHEL,  or  tenderer under suspension (hold/banning /delisted )  by any unit / region / division of 
BHEL  or  tenderers who do not comply with the latest guidelines of Ministry/Commissions of 
Govt of India. BHEL reserves the right to reject a bidder in case it is observed that they are 
overloaded and may not be in a position to execute this job as per the required schedule in line 
with clause no. 9.0 of the ‘NIT’. The decision of BHEL will be final in this regard.  
 

1.15.4 If a tenderer who is a proprietor expires after the submission of his tender or after the 
acceptance of his tender, BHEL may at their discretion, cancel such tender.  If a partner of a firm 
expires after the submission of tender or after the acceptance of the tender, BHEL may then 
cancel such tender at their discretion, unless the firm retains its character. 
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1.15.5 BHEL will not be bound by any Power of Attorney granted by changes in the composition of the 
firm made subsequent to the execution of the contract.  They may, however, recognise such 
power of Attorney and changes after obtaining proper legal advice, the cost of which will be 
chargeable to the contractor concerned. 
 

1.15.6 If the tenderer deliberately gives wrong information in his tender, BHEL reserves the right to 
reject such tender at any stage or to cancel the contract if awarded and forfeit the Earnest 
Money/Security Deposit/any other money due. 
 

1.15.7 Canvassing in any form in connection with the tenders submitted by the Tenderer shall make his 
offer liable to rejection. 
 

1.15.8 In case the Proprietor, Partner or Director of the Company/Firm submitting the Tender, has any 
relative or relation employed in BHEL, the authority inviting the Tender shall be informed of the 
fact as per specified format, along with the Offer. Failing to do so, BHEL may, at its sole 
discretion, reject the tender or cancel the contract and forfeit the Earnest Money/Security 
Deposit. 
 

1.15.9 The successful tenderer should not sub-contract part or complete work detailed in the tender 
specification undertaken by him without written permission of BHEL’s Construction Manager/Site 
Incharge.  The tenderer is solely responsible to BHEL for the work awarded to him. 

1.15.10 The Tender submitted by a techno commercially qualified tenderer shall become the property of 
BHEL who shall be under no obligation to return the same to the bidder. However unopened 
price bids and late tenders shall be returned to the bidders 

1.15.11  Unsolicited discount received after the due date and time of Bid Submission shall not be 
considered for evaluation. However, if the party who has submitted the unsolicited 
discount/rebate becomes the L-I party, then the awarded price i.e contract value shall be worked 
out after considering the discount so offered.   

1.15.12  BHEL shall not be liable for any expenses incurred by the bidder in the preparation of the tender 
irrespective of whether the tender is accepted or not. 
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CHAPTER-2 
2.1     DEFINITION: The following terms shall have the meaning hereby assigned to them except where the 

context otherwise requires  
 

i) BHEL shall mean Bharat Heavy Electricals Limited (of the respective Power Sector Region inviting 
the Tender),  a company registered under Indian Companies Act 1956, with its Registered Office 
at BHEL HOUSE, SIRI FORT, NEW DELHI – 110 049, or its Power Sector Regional Offices or its 
Authorised Officers or its Site Engineers or other employees authorised to deal with any matters 
with which these persons are concerned on its behalf. 

ii) “EXECUTIVE DIRECTOR” or ‘GROUP GENERAL MANAGER’ or “GENERAL MANAGER 
(Incharge)” or “GENERAL MANAGER” shall mean the Officer in Administrative charge of the 
respective Power Sector Region. 

 
iii) “COMPETENT AUTHORITY” shall mean Executive Director or Group General Manager or General 

Manager (Incharge) or General Manager or BHEL Officers who are empowered to act on behalf of 
the Executive Director  or General Manager (Incharge) or General Manager of BHEL. 

iv) “ENGINEER” or “ENGINEER IN CHARGE” shall mean an Officer of BHEL as may be duly 
appointed and authorized by BHEL to act as “Engineer” on his behalf for the purpose of the 
Contract, to perform the duty set forth in this General Conditions of Contract and other Contract 
documents. The term also includes ‘CONSTRUCTION MANAGER’ or ‘SITE INCHARGE’ as well 
as Officers at Site or at the Headquarters of the respective Power Sector Regions.  

 
v) “SITE” shall mean the places or place at which the plants/equipments are to be erected and 

services are to be performed as per the specification of this Tender. 
 

vi) “CLIENT OF BHEL” or “CUSTOMER” shall mean the project authorities with whom BHEL has 
entered into a contract for supply of equipments or provision of services. 

 
vii) “CONTRACTOR” shall mean the successful Bidder/Tenderer who is awarded the Contract and 

shall include the Contractor’s successors, heirs, executors, administrators and permitted assigns. 
 

viii) “CONTRACT” or “CONTRACT DOCUMENT” shall mean and include the Agreement of Work 
Order, the accepted appendices of Rates, Schedules, Quantities if any, General Conditions of 
Contract, Special Conditions of Contract, Instructions to the Tenderers, Drawings, Technical 
Specifications, the Special Specifications if any, the Tender documents, subsequent amendments 
mutually agreed upon and the Letter of Intent/Acceptance issued by BHEL.  Any conditions or 
terms stipulated by the contractor in the tender documents or subsequent letters shall not form 
part of the contract unless, specifically accepted in writing by BHEL in the Letter of Intent/Award 
and incorporated in the agreement. 

 
ix) “GENERAL CONDITIONS OF CONTRACT” shall mean the ‘Instructions to Tenderers’ and 

‘General Conditions of Contract’ pertaining to the work for which above tenders have been called 
for. 

 
x)  “TENDER SPECIFICATION” or “TENDER” or “TENDER DOCUMENTS” shall mean General 

Conditions, Common Conditions, Special Conditions, Price Bid, Rate Schedule, Technical 
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Specifications, Appendices, Annexures, Corrigendums, Amendments, Forms, procedures, Site 
information, etc and drawings/documents pertaining to the work for which the tenderers are 
required to submit their offers. Individual specification number will be assigned to each Tender 
Specification.  

 
xi) “LETTER OF INTENT” shall mean the intimation by a Letter/Fax/email to the tenderer that the 

tender has been accepted in accordance with provisions contained in the letter.  The responsibility 
of the contractor commences from the date of issue of this letter and all terms and conditions of 
the contract are applicable from this date. 

 
xii) “COMPLETION TIME” shall mean the period by ‘date/month’ specified in the ‘Letter of 

Intent/Award’ or date mutually agreed upon for handing over of the intended scope of work, the 
erected equipment/plant which are found acceptable by the Engineer, being of required standard 
and conforming to the specifications of the Contract. 

 
xiii) “PLANT” shall mean and connote the entire assembly of the plant and equipments covered by the 

contract. 
 
xiv) “EQUIPMENT” shall mean equipment, machineries, materials, structural, electricals and other 

components of the plant covered by the contract. 
 

xv) “TESTS” shall mean and include such test or tests to be carried out on the part of the contractor as 
are prescribed in the contract or considered necessary by BHEL, in order to ascertain the quality, 
workmanship, performance and efficiency of the contractor or part thereof. 

 
xvi) “APPROVED”, “DIRECTED” or “INSTRUCTED” shall mean approved, directed or instructed by 

BHEL. 
 
xvii) “WORK or CONTRACT WORK” shall mean and include supply of all categories of labour, specified 

consumables, tools and tackles and Plants required for complete and satisfactory site 
transportation, handling, stacking, storing, erecting, testing and commissioning of the equipments 
to the entire satisfaction of BHEL. 

 
xviii) “SINGULAR AND PLURALS ETC” words carrying singular number shall also include plural and 

vice versa, where the context so requires. Words imparting the masculine Gender shall be taken 
to include the feminine Gender and words imparting persons shall include any Company or 
Associations or Body of Individuals, whether incorporated or not. 

 
xix) “HEADING” – The heading in these General Conditions are solely for the purpose of facilitating 

reference and shall not be deemed to be part thereof or be taken as instructions thereof or of the 
contract. 

 
xx) “MONTH” shall mean calendar month unless otherwise specified in the Tender. 

 
xxi) Day’ or ‘Days’ unless herein otherwise expressly defined shall mean calendar day or days of 

twenty four (24) hours each. A week shall mean continuous period of seven (7) days. 
 
xxii) “COMMISSIONING” shall mean the synchronisation  testing and achieving functional  

operation of the Equipment with associated system after all initial adjustments, trials, cleaning, re-
assembly required at site if any, have been completed and  Equipment with associated system is 
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ready  for taking into service.  
 
xxiii) “WRITING” shall include any manuscript type written or hand written or printed statement or 

electronically transmitted messages, under the signature or seal or transmittal of BHEL.  
 
xxiv) “TEMPORARY WORK” shall mean all temporary works for every kind required in or for the 

execution, completion, maintenance of the work. 
xxv) ‘CONTRACT PRICE’ or ‘CONTRACT VALUE’ shall mean the sum mentioned in the 

LOI/LOA/Contract Agreement subject to such additions thereto or deductions there from as may 
be made under provisions hereinafter contained

xxvi) “COMMENCEMENT DATE” or “START DATE” shall mean the commencement/start of work at Site 
as per terms defined in the Tenderl  

xxvii) “SHORT CLOSING” or “FORE CLOSING” of Contract shall mean the premature closing of 
Contract, for reasons not attributable to the contractor and mutually agreed between BHEL and 
the contractor 

xxviii) “TERMINATION” of Contract shall mean the pre mature closing of contract due to reasons as 
mentioned in the contract 

xxix) “DE MOBILISATION” shall mean the temporary winding up of Site establishment by Contractor 
leading to suspension of works temporarily for reasons not attributable to the contractor 

xxx) “RE MOBILISATION” shall mean the resumption of work with all resources required for the work  
after demobilization. 

2.2        LAW GOVERNING THE CONTRACT AND COURT JURISDICTION 
  

The contract shall be governed by the Law for the time being in force in the Republic of India.  The  
Civil Court having original Civil Jurisdiction at Delhi  for PSNR, at Kolkata  for  PSER, at Nagpur 
for PSWR and at Chennai for PSSR, shall alone have exclusive jurisdiction in regard to all claims 
in respect of the Contract. No other Civil Court  shall have jurisdiction in case of any dispute, 
under this contract 

 
2.3       ISSUE OF NOTICE 
    

2.3.1 Service of notice on contractor 
Any notice to be given to the Contractor under the terms of the contract shall be served by sending 
the same by  Registered Post / Speed Post  to or leaving the same at the Contractor’s last known 
address of the principal place of business (or in the event of the contractor being a company, to or 
at its Registered Office). In case of change of address, the notice shall be served at changed 
address as notified in writing by the Contractor to BHEL. Such posting or leaving of the notice shall 
be deemed to be good service of such notice and the time mentioned to the condition for doing any 
act after notice shall be reckoned from the date so mentioned in such notice. 
 

2.3.2 Service of notice on BHEL 
Any notice to be given to BHEL in-charge/Region under the terms of the Contract shall be served 
by sending the same by post to or leaving the same at BHEL address or changed address as 
notified in writing by BHEL to the Contractor.  

 
 

2.4 USE OF LAND 
  

No land belonging to BHEL or their Customer under temporary possession of BHEL shall be 
occupied by the contractor without written permission of BHEL. 
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2.5        COMMENCEMENT OF WORK 
2.5.1 The contractor shall commence the work as per the time indicated in the Letter of Intent from 

BHEL and shall proceed with the same with due expedition without delay. 
 

2.5.2 If the contractor  fails to start the work within stipulated time as per LOI or as  intimated by 
BHEL, then BHEL at its sole  discretion will have the right to cancel the contract.  The Earnest 
Money and/or Security Deposit with BHEL will stand forfeited without any further reference to him 
without prejudice to any and all of BHEL’s other rights and remedies in this regard. 

 
2.5.3 All the work shall be carried out under the direction and to the satisfaction of BHEL. 

 
2.6        MEASUREMENT OF WORK AND MODE OF PAYMENT: 

 
2.6.1 All payments due to the contractors shall  be  made  by  e mode only, unless otherwise  found  

operationally  difficult  for reasons  to  be  recorded  in  writing                                                                 
. 

2.6.2 For progress running bill payments: - The Contractor shall present detailed measurement sheets in 
triplicate, duly indicating all relevant details based on technical documents and connected drawings 
for work done during the month/period under various categories in line with terms of payment as 
per contract.  The basis of arriving at the quantities, weights shall be relevant documents and 
drawings released by BHEL.  These measurement sheets shall be prepared jointly with BHEL 
Engineers and signed by both the parties. 

 
2.6.3 These measurement sheets will be checked by BHEL Engineer and quantities and percentage 

eligible for payment under various groups shall be decided by BHEL Engineer.  The abstract of 
quantities and percentage so arrived at based on the terms of payment shall be entered in 
Measurement Book and signed by both the parties. 

 
2.6.4 Based on the above quantities, contractor shall prepare the bills in prescribed format and work out 

the financial value.  These will be entered in Measurement Book and signed by both the parties. 
Payment shall be made by BHEL after effecting the recoveries due from the contractor. 

 
2.6.5 All recoveries due from the contractor for the month/period shall be effected in full from the 

corresponding running bills unless specific approval from the competent authorities is obtained to 
the contrary.  

 
2.6.6 Measurement shall be restricted to that  portion of  work for which it is required to ascertain the 

financial liability of BHEL under this contract. 
 

2.6.7 The measurement shall be taken jointly by persons duly authorized on the part of BHEL and by the 
Contractor. 

 
2.6.8 The Contractor shall bear the expenditure involved if any, in making the measurements and testing 

of materials to be used/used in the work.  The contractor shall, without extra charges, provide all 
the assistance with appliances and other things necessary for measurement. 

 
2.6.9 If at any time due to any reason whatsoever, it becomes necessary to re-measure the work done in 

full or in part, the expenses towards such re measurements  shall be borne by the contractor 
unless such  re measurements  are  warranted  solely for reasons not attributable to contractor. 
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2.6.10 Passing of bills covered by such measurements does not amount to acceptance of the completion 

of the work measured.   Any left out work has to be completed, if pointed out at a later date by 
BHEL. 

 
2.6.11 Final measurement bill shall be prepared in the final bill format prescribed for the purpose based on 

the certificate issued by BHEL Engineer that entire works as stipulated in tender specification has 
been completed in all respects to the entire satisfaction of BHEL.  Contractor shall give unqualified 
“No Claim” Certificate.  All the tools and tackles loaned to him should be returned in satisfactory 
condition to BHEL.  The abstract of final quantities and financial values shall also be entered in the 
Measurement Books and signed by both parties to the contract. The Final Bill shall be prepared 
and paid within a reasonable time after completion of work.  

2.7 RIGHTS OF BHEL 
 BHEL reserves the following rights in respect of this contract during the original contract period or 
its extensions if any, as per the provisions of the contract, without entitling the contractor for any 
compensation. 

  
2.7.1 To withdraw any portion of work and/or to restrict/alter quantum of work as indicated in the contract 

during the progress of work and get it done through other agencies to suit BHEL’s commitment to 
its customer or in case BHEL decides to advance the date of completion due to other emergent 
reasons/ BHEL’s obligation to its customer. 

  
2.7.2 To terminate the contract or get any part of the work done through other agency or deploy BHEL’s 

own/hired/otherwise arranged resources , at the risk and cost of the contractor after due notice of a 
period of two weeks by BHEL,  in the event of:-    

 
i) Contractor’s continued poor progress 
ii) Withdrawal from or abandonment of the work before completion of the work 
iii) Contractor’s inability to progress the work for completion as stipulated in the contract 
iv) Poor quality of work 
v) Corrupt act of Contractor 
vi) Insolvency of the Contractor 
vii) Persistent disregard to the instructions of BHEL 
viii) Assignment, transfer, sub-letting of contract without BHEL’s written permission 
ix) Non fulfillment of any contractual obligations 
x) In the opinion of BHEL, the contractor is overloaded and is not in a position to execute the 

job as per required schedule 
 

2.7.3 To meet  the expenses including BHEL overheads of 30% & Liquidated damage/penalties arising 
out of “Risk & Cost” as explained above under Sl.No. 2.7.2. BHEL shall recover the amount  from 
any money due from Contractor, from any money due to the Contractor including Security Deposit  
or by forfeiting any T&P or material of the contractor under this contract or any other contract of 
BHEL or by any other means or any combination thereof 
 

2.7.4 To terminate the contract or to restrict the quantum of work and pay for the portion of work 
executed in case BHEL’s contract with their customer are terminated for any reason, as per mutual 
agreement.  

  
2.7.5 To effect recovery from any amounts due to the contractor under this or any other contract or in 

any other form, the moneys BHEL is statutorily forced to pay to anybody, due to contractor’s failure 
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to fulfill any of his obligations. BHEL shall levy overheads of 15% on all such payments. 
 

2.7.6 While every endeavour will be made by BHEL to this end, they cannot guarantee uninterrupted 
work due to conditions beyond their control. The Contractor will not be normally entitled for any 
compensation/extra payment on this account unless otherwise specified elsewhere in the contract. 
 

2.7.7 In case the execution of works comes to a complete halt or reaches a stage wherein worthwhile 
works cannot be executed and there is no possibility of commencement of work for a period of not 
less than two months, due to reasons not attributable to the contractor and other than Force 
Majeure conditions, BHEL may consider permitting the contractor to de mobilize forthwith and re 
mobilize at an agreed future date. Cost of such demobilization/remobilization shall be mutually 
agreed.  ORC in such cases shall not be applicable for the period between the period of 
demobilization and re mobilisation. The duration of contract/time extension shall accordingly get 
modified suitably. In case of any conflict, BHEL decision in this regard shall be final and binding on 
the contractor.  
 

2.7.8 In the unforeseen event of inordinate delay in receipt of materials, drawings, fronts, etc, due to 
which inordinate discontinuity of work is anticipated, BHEL at its discretion may consider 
contractor’s request to short close the contract, provided that the balance works are minor vis a vis 
the scope of work envisaged as per the contract. At the point of requesting for short closure, 
contractor shall establish that he has completed all works possible of completion and he is not able 
to proceed with the balance works due to constraints beyond his control. In such a case, the 
estimated value of the unexecuted portion of work as mutually agreed, shall  however be reduced 
from the final contract value. Final Contract value for this purpose shall mean executed contract 
value plus value of unexecuted portion of work as per rate schedule. 
 

2.7.9 LIQUIDATED DAMAGES/PENALTY 
 If the contractor fails to maintain the required progress of work which results in delay in the 
completion of the work as per the contractual completion period, BHEL shall have the right to 
impose Liquidated Damage/Penalty at the rate of 0. 5% of the contract value, per week of delay or 
part thereof subject to a maximum of 10% of the contract value. For this purpose, the period of 
delay shall be the delay attributable to the Contractor for the completion of work as per contract. 
Contract Value for this purpose, shall be the final executed value exclusive of ORC, Extra Works 
executed on Manday rate basis, Supplementary/Additional  Items and PVC.  
 

2.8 RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, EMPLOYMENT 
OF WORKERS ETC. 

  
The following are the responsibilities of the contractor in respect of observance of local laws, 
employment of personnel, payment of taxes etc. The subcontractor shall fully indemnify BHEL 
against any claims of whatsoever nature arising due to the failure of the contractor in discharging 
any of his responsibilities hereunder: 

  
2.8.1 As far as possible, Unskilled Workers shall be engaged from the local areas in which the work is 

being executed. 
 

2.8.2 The contractor at all times during the continuance of this contract shall, in all his dealings with local 
labour for the time being employed on or in connection with the work, have due regard to all local 
festivals and religious and other customs. 
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2.8.3   As per Clause no. 10.1 of TCC. 
2.8.4   As per Clause no. 10.1 of TCC. 

 
2.8.5 The contractor shall pay all taxes, fees, license charges, deposits, duties, tolls,  royalties, 

commission or other charges which may be leviable on account of his operations in executing the 
contract.   

 
2.8.6  NA 

 
2.8.7 Contractor shall be responsible for provision of Health and Sanitary arrangements, Safety 

precautions etc. as may be required for safe and satisfactory execution of contract. 
 

2.8.8 The contractor shall be responsible for proper accommodation including adequate medical facilities 
for personnel employed by him. 

 
2.8.9 The contractor shall be responsible for the proper behavior and observance of all regulations by the 

staff employed by him. 
 

2.8.10 The contractor shall ensure that no damage is caused to any person/property of other parties 
working at site.  If any such damage is caused, it is responsibility of the contractor to make good 
the losses or compensate for the same. 

 
2.8.11 All the properties/equipments/components of BHEL/their Client loaned with or without deposit to 

the contractor in connection with the contract shall remain properties of BHEL/their Client. 
 

2.8.12 The contractor shall use such properties for the purpose of execution of this contract.  All such 
properties/equipments/components shall be deemed to be in good condition when received by the 
contractor unless he notifies within 48 hours to the contrary.  The contractor shall return them in 
good condition as and when required by BHEL/their Client. In case of non-return, loss, damage, 
repairs etc, the cost thereof as may be fixed by BHEL Engineer will be recovered from the 
contractor 

 
2.8.13 In case the contractor is required to undertake any work outside the scope of this contract, the 

rates payable shall be those mutually agreed upon if the item rates are not mentioned in existing 
contract 

 
2.8.14 Any delay in completion of works/or non achievement of periodical targets due to the reasons 

attributable to the contractor, the same may have to be compensated by the contractor either by 
increasing manpower and resources or by working extra hours and/or by working more than one 
shift.  All these are to be carried out by the contractor at no extra cost. 

 
2.8.15 The contractor shall arrange, coordinate his work in such a manner as to cause no hindrance to 

other agencies working in the same premises. 
 

2.8.16 All safety rules and codes applied by the Client/BHEL at site shall be observed by the contractor 
without exception.  The contractor shall be responsible for the safety of the equipment/material and 
works to be performed by him and shall maintain all light, fencing guards, slings etc. or other 
protection necessary for the purpose.  Contractor shall also take such additional precautions as 
may be indicated from time to time by the Engineer with a view to prevent pilferage, accidents, fire 
hazards. Due precautions shall be taken against fire hazards and atmospheric conditions.  Suitable 
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number of Clerical staff, watch and ward, store keepers to take care of equipment/materials and 
construction tools and tackles shall be posted at site by the contractor till the completion of work 
under this contract. 

 
The contractor shall arrange for such safety devices as are necessary for such type of work and 
carry out the requisite site tests of handling equipment, lifting tools, tackles etc. as per prescribed 
standards and practices. 

 
Contractor has to ensure the implementation of Health, Safety and Environment (HSE) 
requirements as per directions given by BHEL/Customer. The contractor has to assist in HSE audit 
by BHEL/Customer and submit compliance Report. The contractor has to generate and submit 
record/reports as per HSE plan/activities as per instruction of BHEL/Customer 

 
2.8.17 The contractor will be directly responsible for payment of wages to his workmen.  A pay roll sheet 

giving all the payments given to the workers and duly signed by the contractor’s representative 
should be furnished to BHEL site for record purpose, if so called for. 

 
2.8.18 In case of any class of work for which there is no such specification as laid down in the contract, 

such work shall be carried out in accordance with the instructions and requirements of the 
Engineer. 

 
2.8.19 Also, no idle charges will be admissible in the event of any stoppage caused in the work resulting in 

contractor’s labour and Tools & Plants being rendered idle due to any reason at any time. 
 

2.8.20 The contractor shall take all reasonable care to protect the materials and work till such time the 
plant/equipment has been taken over by BHEL or their Client whichever is earlier. 

 
2.8.21 The contractor shall not stop the work or abandon the site for whatsoever reason of dispute, 

excepting force majeure conditions.  All such problems/disputes shall be separately discussed and 
settled without affecting the progress of work.  Such stoppage or abandonment shall be treated as 
breach of contract and dealt with accordingly 
 

2.8.22  The contractor shall keep the area of work  clean  and  shall  remove the  debris  etc.  while  
executing day-to-day work. Upon completion of work, the contractor shall remove from the  vicinity 
of work,  all  scrap,  packing  materials,  rubbish,  unused  and  other  materials  and  deposit  
them  in  places specified by the Engineer.  The contractor will also demolish all the hutments, 
sheds, offices, etc. constructed and used  by him and shall clean the debris.  In  the  event  of  his  
failure to do so, the same will be arranged to be done by the Engineer and the expenses 
recovered from the contractor.  

 
2.8.23 The contractor shall execute the work in the most substantial  and  workman  like  manner in the 

stipulated time. Accuracy of work and timely  execution shall be the essence of this contract. The 
contractor shall be responsible to ensure that the quality, assembly and workmanship conform to 
the dimensions and clearance given in the drawings and/ or as per the instructions of the 
Engineer. 

 
2.8.24 The Contractor to note that some of BHEL’s T&Ps/MMDs may not be insured. The Contractor will 

take necessary precautions and due care to protect the same while in his custody from any 
damage/ loss till the same is handed over back to BHEL. In case the damage / loss is due to 
carelessness/ negligence on the part of the contractor, the Contractor is liable to get them repair/ 
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replaced immediately and in case of his failure to do so within a reasonable time, BHEL will 
reserve the right to recover the loss from the contractor. 

 
2.9 PROGRESS MONITORING, MONTHLY REVIEW AND PERFORMANCE EVALUATION 
2.9.1 A detailed plan/programme for completion of the contractual scope of work as per the time 

schedule given in the contract shall be jointly agreed between BHEL and Contractor, before 
commencement of work . The above programme shall be supported by monthwise deployment of 
resources viz Manpower, T&P, Consumables, etc. Progress will be reviewed periodically 
(Daily/Weekly/Monthly) vis a vis this  jointly agreed programme. The Contractor shall submit 
periodical progress reports (Daily/Weekly/Monthly)  and other reports/information including 
manpower, consumables, T&P mobilization etc as desired by BHEL.  

2.9.2 Monthly progress review between BHEL and Contractor shall be based on the agreed programme 
as above, availability of inputs/fronts etc, and constraints if any, as per prescribed formats. 
Manpower, T&P and consumable reports as per prescribed formats shall be submitted by 
contractor every month. Release of RA Bills shall be contingent upon certification by BHEL Site 
Engineer of the availability of the above prescribed formats duly filled in and signed.  

2.9.3 The burden of proof that the causes leading to any shortfall is not due to any reasons attributable 
to the contractor is on the contractor himself. The monthly progress review shall record shortfalls 
attributable to (i) Contractor, (ii) Force Majeure Conditions, and (iii) BHEL  
 

2.9.4 Quarterly ‘Evaluation of Contractor Performance’ shall be assessed as per prescribed formats and 
shall form the basis for ‘Annual/Overall Performance Evaluation’ of the Contractor. These shall also 
be used for Evaluation of Bids for future tenders. 

 
2.10 TIME OF COMPLETION 
2.10.1 The time schedule shall be as prescribed in the Contract. The time for completion shall be 

reckoned from the date of commencement of work at Site as certified by BHEL Engineers 
2.10.2 The entire work shall be completed by the contractor within the time schedule or within such 

extended periods of time as may be allowed by BHEL under clause 2.11 
2.11 EXTENSION OF TIME FOR COMPLETION 
2.11.1 If the completion of work as detailed in the scope of work gets delayed beyond the contract period,   

the contractor shall request for an extension of the contract and BHEL at its discretion may extend 
the Contract.  

2.11.2 Based on the monthly reviews jointly signed, the works balance at the end of original contract 
period less the backlog attributable to the contractor shall be quantified, and the number of months 
of ‘Time extension’ required for completion of the same shall be jointly worked out. Within this 
period of ‘Time extension’, the contractor is bound to complete the portion of backlog attributable to 
the contractor.  Any further ‘Time extension’ or ‘Time extensions’ at the end of the previous 
extension shall be worked out similarly. 

2.11.3 However if any ‘Time extension’ is granted to the contractor to facilitate continuation of work and 
completion of contract, due to backlog attributable to the contractor alone, then it shall be without 
prejudice to the rights of BHEL to impose penalty/LD for the delays attributable to the contractor, in 
addition to any other actions BHEL may wish to take at the risk and cost of contractor.   

 
2.11.4 A joint programme shall be drawn for the balance amount of work to be completed during the 

period of ‘Time Extension’, along with matching resources (with weightages) to be deployed by the 
contractor as per specified format. Review of the programme and record of shortfall shall be done 
every month of  the ‘Time extension’ period in the same manner as is done for the regular contract 
period.  
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2.11.5 During the period of ‘Time extension’, contractor shall maintain their resources as per mutually 
agreed program 
 

2.11.6 At the end of total work completion as certified by BHEL Engineer, and upon analysis of the total 
delay, the portion of time extensions attributable to (i) Contractor, (ii) Force majeure conditions, and 
(iii) BHEL, shall be worked out and shall be considered to be exhausted in the same order. The 
total period of time extensions shall be the sum of (i), (ii) and (iii) above and shall be equal to period 
between the scheduled date of completion and the actual date of completion of contract. LD shall 
be imposed/levied for the portion of time extensions attributable to contractor and recoverable from 
the dues payable to the contractor.   

 
2.12 OVERRUN COMPENSATION 
2.12.1 Over Run Compensation (ORC) is payable by way of rate revisions for periods beyond original 

contract period subject to the following terms and conditions.  
2.12.2 Rates shall be increased by 10% for the first twelve months of one or more extensions beyond 

original contract period. For the next twelve months of further extensions if any, rates shall be 
increased as above by 10% over the previous twelve months, and similarly for each subsequent 
twelve months extension.   

2.12.3 The amount of increase payable per month due to rate revisions is subject to a minimum of Rs 
1,00,000/- per month and a maximum of Rs 10,00,000/- per month.( Currency preffered to be 
considered in SYP instead of Rs. ) 

2.12.4 Should there be any ‘Time extension’ for reasons attributable only to the contractor, then the work 
shall be executed by the contractor at the rates applicable for the period the work was planned 

2.12.5 Payment of ORC shall be regulated as follows: 
i) Contractor is entitled to Over Run Compensation (ORC) only for the portion of backlog  

attributable to BHEL.  
ii) 50% of the compensation as per clause 2.12.3 is allocated for deployment of resources 

agreed as per the joint programme drawn vide 2.11.4. Payment shall however be based on  
the actual deployment of resources for the month as certified by BHEL, as per weightages 
assigned therein  

iii) 50% of the compensation as per clause 2.12.3, is allocated for achieving of planned 
progress agreed as per the joint programme drawn vide 2.11.4. Payment shall be on pro 
rata basis for actual achieved quantities  

iv) Total Over Run Compensation shall be limited to 10% of the executed contract value as 
certified in Final Bill. For this purpose executed contract value excludes PVC, ORC, 
Supplementary/Additional Items and Extra Works done on Manday rate basis 

2.12.6 Contractor shall not be entitled for any Over Run Compensation (ORC) for the portion of backlog 
attributable to the contractor. Such works shall be executed at the rates applicable for the period 
the work was planned 

 

 
2.13 INTEREST BEARING RECOVERABLE ADVANCES 
2.13.1 Normally no advance is payable to the contractor. However, advance payment in exceptional 

circumstances shall be interest bearing and secured through an equivalent Bank Guarantee( In 
Euros) and shall be limited to a maximum of 5% of contract value.  

 
2.13.2 In exceptional circumstances, with due justification, Competent Authority of BHEL is empowered 

to approve proposals for payment of additional interim interest bearing advance against matching 
Bank Guarantee, for resource augmentation towards expediting work for project implementation.  
 

2.13.3 Payment and recovery of Interest Bearing Recoverable advance shall be  at the sole discretion 



 

Bharat Heavy Electricals Limited  Page 22 
 

General Conditions of Contract  (Common for Power Sector Regions) 
(Document No. PS:MSX:GCC, Rev 00) 

6th July 2010 

of BHEL and shall not be a subject matter of arbitration.  
 

2.13.4 The rate of interest applicable for the above advances shall be the prime lending rate of State 
Bank of India prevailing at the time of disbursement of the advance + 2%,  and such rate will 
remain fixed till the total advance amount is recovered 
 

2.13.5 Unadjusted amount of advances paid shall not exceed 5% of the total contract value at any 
point of time. Recovery of advances shall be made progressively from each Running Bill such that 
the advance amounts paid along with the interest is fully recovered by the time the contractor’s 
billing reaches 80% of contract value. 

 
2.13.6 Recovery rate per month shall be the sum of: 

a. 10% of Running Bill amount 
b. Simple interest up to the date of RA Bill on the outstanding Principle amount/amounts 
 

2.13.7 Contractor to submit Bank Guarantee ( In Euros) as per prescribed formats for each of the 
advance and shall be valid for at least one year or the recovery duration or the balance contract 
period which ever is later. In case the recovery of dues does not get completed within the aforesaid 
BG period, the contractor shall renew the BG or submit fresh BG for the outstanding amount and 
the remaining recovery period.  

 
2.13.8 BHEL is entitled to make recovery of the entire outstanding amount in case the contractor fails to 

comply with the BG requirement 
 

2.14 QUANTITY VARIATION 
2.14.1 The quoted rates shall remain firm irrespective of any variations in the individual quantities. No 

compensation becomes payable in case the variation of the final executed contract value is within 
the limits of Plus (+) or Minus (-) 15%  of awarded contract value  

2.14.2 Compensation due to variation of final executed value in excess of the limits defined in clause 
above, shall be as follows: 

i) In case the finally executed contract value reduces below the lower limit of Contract Value due 
to quantity variation specified above, the contractor will be eligible for compensation @ 15% of 
the difference between the lower limit of the contract value and the actual executed value. 

ii) In case the finally executed contract value increases above the upper limit of Contract Value 
due to quantity variation specified above, there will be no revision in the rates  within the 
contract period. 

 
 

2.15 EXTRA WORKS 
2.15.1 All rectifications/modifications, revamping, and reworks required for any reasons not due to the 

fault of the contractor, or needed due to any change in deviation from drawings and design of 
equipments, operation/maintenance requirements, mismatching, or due to damages in transit, 
storage and erection/commissioning, and other allied works which are not very specifically 
indicated in the drawings, but are found essential for satisfactory completion of the work, will be 
considered as extra works.  

 
 
2.15.2 Extra works arising on account of the contractor's fault, irrespective of time consumed in rectification 

of the damage/loss,  will have to be carried out by the contractor free of cost.  Under such 
circumstances, any material and consumable required for this purpose will also have to be arranged 
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by the contractor at his cost. 
 
2.15.3 All the extra work should be carried out by a separately identifiable gang, without affecting routine 

activities. Daily log sheets in the pro-forma prescribed by BHEL should be maintained and shall be 
signed by the contractor's representative and BHEL engineer. No claim for extra work will be 
considered/entertained in the absence of the said supporting documents i.e. daily log sheets. Signing 
of log sheets by BHEL engineer does not necessarily mean the acceptance of such works as extra 
works.  
 

2.15.4 BHEL retains the right to award or not to award any of the major repair/ 
rework/modification/rectification/fabrication works to the contractor, at their discretion without 
assigning any reason for the same 
 

2.15.5 After eligibility of extra works is established and finally accepted by BHEL engineer/designer, 
payment will be released on competent authority's approval at the following rate. 

 
MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS: Single composite average labour man-hour  
rate, including overtime if any, supervision, use of tools and tackles and other site expenses and 
incidentals,  consumables for carrying out any major rework/ repairs/ rectification/ modification/ 
fabrication as certified by site as may arise during the course of erection, testing, commissioning or 
extra works arising out of transit, storage and erection damages, payment, if found due will be at 
SYP 250/- per man hour. 

 
2.15.6 The above composite labour man hour  rate towards extra works shall remain firm and not subject to 

any variation during execution of the work. PVC  will not be applicable for extra works. Rate revision, 
Over Run Charges/compensation etc will not be applicable due to extra works. 

 
2.15.7 Extra Works for Civil Packages shall be regulated as follows 

 
i) Rates for Extra Works arising due to (1) non availability of BOQ (Rate Schedule), OR (2) change in 

Specifications of materials/works (3)  rectification/modification/dismantling & re erecting etc due to no 
fault of Contractor,  shall be in the order of the following: 
a) Item rates are to be derived from similar nature of items in the BOQ (Rate Schedule) with 

applicable escalation derived from All India Consumer Price Index for Whole Sale Commodities. 
b) As per CPWD-DSR-2007 (or latest edition) with applicable escalation derived from All India 

Consumer price Index for Whole Sale Commodities, OR, Notification issued by the office of 
CPWD for ‘Cost Index’ in that Region where the project is being executed, whichever is less 

c) Item rates are to be worked out on the basis of prevailing market rates mutually agreed between 
BHEL and Contractor, plus 15% towards Contractor’s overheads and profit. 

ii) PVC and ORC will not applicable  be for (i) above.  
 
2.16 SUPPLEMENTARY ITEMS 
2.16.1 For NON Civil Works  

Supplementary items are items/works required for completion of entire work but not specified in the 
scope of work.  Subject to certification of such items/works as supplementary items by BHEL 
Engineer, rates shall be derived on the basis of any one of the following on mutual agreement:  

i) Based on percentage breakup/rates indicated for similar/nearby items 
ii) In case (i) above does not exist, then BHEL/site may derive the percentage breakup/rates to suit the 

type of work 
2.16.2 For Civil Works 
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i) Rates for Supplementary Works/Additional Works arising out due to additions/alterations in the 
original scope of works as per contract subject to certification of BHEL Engineer shall be worked out 
as under: 
a) Item rates which are available in existing BOQ (Rate Schedule) shall be operated with applicable 

escalation derived from All India Consumer Price Index for Whole Sale Commodities 
b) Items of works which are not available in existing BOQ shall be operated as an  ‘Extra Works’ 

and rate shall be derived as per clause no 2.15.7 
ii) Execution of Supplementary Works/Additional Works through the Contractor shall be at the sole 

discretion of BHEL, and shall be considered as part of executed contract value for the purpose of 
Quantity Variation as per clause 2.14  

iii) BHEL Engineer’s decision regarding fixing the rate as above is final and binding on the contractor.  
iv) PVC and ORC will not be applicable for (i) above. 

 
 

 
2.17 PRICE  VARIATION COMPENSATION 

      Shall be as per Clause no. 10.4 of TCC.        
2.18 INSURANCE 
2.18.1 BHEL/their customer shall arrange for insuring the materials/properties of BHEL/customer 

covering the risks during transit, storage, erection and commissioning.  
2.18.2 It is the sole responsibility of the contractor to insure his materials, equipments, workmen, etc. 

against accidents and injury while at work and to pay compensation, if any, to workmen as per 
Workmen’s compensation Act.  The work will be carried out in a protected area and all the rules 
and regulations of the client /BHEL in the area of project which are in force from time to time will 
have to be followed by the contractor. 
 

2.18.3 If due to negligence and or non-observation of safety and other precautions by the contractors, 
any accident/injury occurs to the property / manpower belong to third party, the contractor shall 
have to pay necessary compensation and other expense, if so decided by the appropriate 
authorities. 
 

2.18.4 The contractor will take necessary precautions and due  care to protect the     material, while in 
his custody from any damage/ loss due to theft or otherwise till the  same is taken over by BHEL or 
customer.  For lodging / processing  of  insurance  claim  the  contractor  will   submit  necessary 
documents.  BHEL will  recover the  loss including the deductible franchise  from  the  contractor, in 
case the damage / loss is due to carelessness / negligence on the part of  the contractor. In case  
of  any  theft of material under contractor's custody , matter shall be reported to police by the 
contractor immediately and copy of FIR and  subsequently  police  investigation report shall be 
submitted to BHEL for taking up with insurance. However this will not relieve the contractor of his 
contractual obligation for the material in his custody. 

 
2.19 STRIKES & LOCKOUT 
  

2.19.1 The contractor will be fully responsible for all disputes and other issues connected with his labour.  
In the event of the contractor’s labour resorting to strike or the Contractor resorting to lockout and if 
the strike or lockout declared is not settled within a period of one month, BHEL shall have the right 
to get the work executed  through any other agencies and the cost so incurred by BHEL shall be 
deducted from the Contractor’s bills. 
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2.19.2 For all purposes whatsoever, the employees of the contractor shall not be deemed to be in the 
employment of BHEL 
 
 

 
2.20 FORCE MAJEURE 
  

                   The following shall amount to Force Majeure:- 
  

2.20.1 Acts of God, act of any Government, War, Sabotage, Riots, Civil commotion, Police action, 
Revolution, Flood, Fire, Cyclones, Earth quake and Epidemic and other similar causes over which 
the contractor has no control. 

 
2.20.2 If the contractor suffers delay in the due execution of the contractual obligation due to delays 

caused by force majeure as defined above, the agreed time of completion of the job covered by 
this contract or the obligations of the contractor shall be extended by a period of time equal to 
period of delay, provided that on the occurrence of any such contingency, the contractor 
immediately reports to BHEL in writing the causes of delay and the contractor shall not be eligible 
for any compensation. 

 
 

2.21 ARBITRATION & RECONCILIATION 
2.21.1 In case amicable settlement is not reached in the event of any dispute or difference arising out of 

the execution of the Contract or the respective rights and liabilities of the parties or in relation to 
interpretation of any provision by the Contractor in any manner touching upon the Contract, such 
dispute or difference shall (except as to any matters, the decision of which is specifically provided 
for therein) be referred to  the sole arbitration of the arbitrator appointed by BHEL/In 
charge(Region).  
 
The award of the Arbitrator shall be binding upon the parties to the dispute 

 
Subject as aforesaid, the provisions of Arbitration and Reconciliation Act 1996 (India) or statutory 
modifications or re enactments thereof and the rules made there under and for the time being in 
force shall apply to the arbitration proceedings under this clause.  The venue of the arbitration shall 
be the place from which the contract is issued or such other place as the Arbitrator at his discretion 
may determine 
 

 
2.21.2 In case of Contract with Public Sector Enterprise (PSE) or a Government Department, the following 

shall be applicable : 
 
In the event of any dispute or difference relating to the interpretation and application of the 
provisions of the Contract, such dispute or difference shall be referred to by either party to the 
arbitration of one of the arbitrators in the department of public enterprises. The award of the 
arbitrator shall be binding upon the parties to the dispute, provided, however, any party aggrieved 
by such award may make further reference for setting aside or revision of the award to the Law 
Secretary, Department of Legal Affairs, Ministry of Law and Justice, Government of India. Upon 
such reference the dispute shall be decided by the Law Secretary or the Special Secretary or 
Additional Secretary when so authorized by the Law Secretary, whose decision shall bind the 
parties hereto finally and conclusively. 
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2.21.3 The cost of arbitration shall be borne equally by the parties. 

 
2.21.4 Work under the contract shall be continued during the arbitration proceedings 
 

2.22 RETENTION AMOUNT 
 
2.22.1 Retention Amount shall be 5% of executed contract value and shall be recovered at the rate of 5% 

from each Running Bill admitted, including PVC Bills. Retention amount shall always be retained in 
cash and shall not be released against BG under any circumstance. 

 
2.22.2 Refund of Retention Amount shall be as follows. 

i) 100% of retention amount  to be released along with ‘Final Bill’ . 
ii) NA  

2.23 PAYMENTS 
Payments to Contractors are made in any one of the following forms 
 

2.23.1 Running Account Bills (RA Bills) 
i) These are for interim payments when the contracts are in progress. The bills for such interim 

payments are to be prepared by Contractor in prescribed formats (RA Bill forms).  
ii) Payments shall be made according to the extent of work done as per measurements taken 

up to the end of the calendar month and in line with the terms of payments described in the 
Tender documents 

iii) Recoveries on account of electricity, water, statutory deductions, etc are made as per terms 
of contract 

iv) Full rates for the work done shall be allowed only if the quantum of work has been done as  
per the specifications  stipulated in the contract. If the work is not executed as per the 
stipulated specifications, BHEL may ask  the contractor to re do the work according to the 
required specifications, without any extra  cost. However, where this is not considered 
necessary ‘OR’ where the part work is done due to factors like non-availability of  material to 
be supplied by BHEL  ‘OR’ non availability of fronts ‘OR’  non availability of drawings,  
fraction payment against  full rate, as is considered reasonable, may be allowed with due 
regard for the work remaining to be done. BHEL decision in this regard will be final and 
binding on the contractor. 

v) In order to facilitate part payment, BHEL Site Engineer at his discretion may further split the 
contracted rates/percentages to suit site conditions, cash flow requirements according to the 
progress of work 

 
2.23.2 Final Bill 

Final Bill’ is used for final payment on closing of Running Account for works or for single payment 
after completion of works. ‘Final Bill’ shall be submitted as per prescribed format after completion 
of works as per scope and upon material reconciliation, along with the following. 

i) ‘No Claim Certificate’ by contractor 
ii) Clearance certificates where ever applicable viz Clearance Certificates from Customer, 

various Statutory Authorities . 
iii) Indemnity bond as per prescribed format 

 
BHEL shall settle the final bills after deducting all liabilities of Contractor to BHEL 

 
2.18 PERFORMANCE GUARANTEE FOR WORKMANSHIP -               NA 
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2.19 CLOSING OF CONTRACTS 

The Contract shall be considered completed and closed upon completion of all contractual 
obligations and settlement of Final Bill or completion of Guarantee period whichever is later. Upon 
closing of Contract, BHEL shall issue a completion certificate as per standard format, based on 
specific request of Contractor. 

2.20 REVERSE AUCTION: 
BHEL reserves the right to go for Reverse Auction for Price Bid Opening by BHEL appointed 
service provider, instead of opening the submitted sealed price bid in the conventional way. The 
Business Rules for Reverse Auction shall be as per BHEL guidelines issued from time to time. 

2.21 SUSPENSION OF BUSINESS DEALINGS 
 BHEL reserves the right to take action against Contractors who either fail to perform or 
Tenderers/Contractor who indulge in malpractices, by suspending business dealings with them in 
line with BHEL guidelines issued from time to time. 

2.22 OTHER ISSUES 
2.22.1 Value of Non judicial Stamp Paper for Bank Guarantees and for Contract Agreement shall be 

not less than Rs 100/- unless otherwise required under relevant statutes. 
2.22.2 In case of any conflict between the General Conditions of Contract and Special Conditions of 

Contract, provisions contained in the Special Conditions of Contract shall prevail. 
2.22.3 Unless otherwise specified in NIT, offers from  consortium/JVs shall not be considered. 
2.22.4 BHEL may not insist  for signing of Contract Agreements in respect of low value and short time 

period contracts like providing services for Hot water flushing, Chemical Cleaning, Transportation, 
etc 

 



 

 
 

Registered Office : BHEL House, Siri Fort, New Delhi – 110 049, India 
Website : www.bhel.com 

 
 

 
    

               T E N D E R  -  S P E C I F I C A T I O N S 
 
 
 

 

 

       
 

 
VOLUME- ID  

(FORMS & PROCEDURES) 
 
 
 

 
 
 
 

Bharat Heavy Electricals Limited 
(A Govt. Of India Undertaking) 

Power Sector – Northern Region, 
Plot  No.  25 , Sector - 16A ,  

Distt. Gautam Budh  Nagar,  NOIDA – 201 301(INDIA) 
 
 
 

                          



FORMS & PROCEDURES  
 

 

FORMS and Procedures (Document no PS:MSX:F&P, Rev 00, 6th July 2010) Page 1 
 

 

 

FORMS  & 
PROCEDURES  

(Document No. PS:MSX:F&P) 
 
 
 
 

Rev 00 
6th JULY 

2010 

BHARAT HEAVY ELECTRICALS LIMITED 

  
 



FORMS & PROCEDURES  
 

 

FORMS and Procedures (Document no PS:MSX:F&P, Rev 00, 6th July 2010) Page 2 
 

INDEX 

SN Description Form No 
No. of 
Pages 

1.0 Forms   

1.1 Offer forwarding Letter/Submission of Tender F-1 (Rev 00) 01 

1.2 Declaration by Authorised Signatory 
F-2 (Rev 00) 

01 

1.3 No Deviation Certificate 
F-3 (Rev 00) 

01 

1.4 Declaration confirming knowledge about Site Conditions 
F-4 (Rev 00) 

01 

1.5 Declaration for relation in BHEL 
F-5 (Rev 00) 

01 

1.6 Non Disclosure Certificate 
F-6 (Rev 00) 

01 

1.7 Bank Account Details for E-Payment 
F-7 (Rev 00) 

01 

1.8 Form for seeking clarifications 
F-8 (Rev 00) 

01 

1.9 Capacity Evaluation of Bidder for current Tender 
F-9 (Rev 00) 

01 

1.10 Contract Agreement 
F-10 (Rev 00) 

04 

1.11 Bank Guarantee for Security Deposit 
F-11 (Rev 00) 

02 

1.12 Bank Guarantee for Interest Bearing Refundable Advance 
F-12 (Rev 00) 

03 

1.13 Extension of Validity of Bank Guarantee 
F-13 (Rev 00) 

01 

1.14 Monthly Plan & Review with Contractors 
F-14 (Rev 00) 

04 

1.15 Guidelines for Evaluation of Contractor Performance 
F-15 (Rev 00) 

# # 

1.16 Evaluation of Contractor Performance (Quarterly) 
F-16 (Rev 00) 

04 

1.17 Evaluation of Contractor Performance (Annual) 
F-17 (Rev 00) 

01 

1.18 Evaluation of Contractor Performance for the Contract (Overall) 
F-18 (Rev 00) 

01 

1.19 Milestone Completion Certificate 
F-19 (Rev 00) 

01 



FORMS & PROCEDURES  
 

 

FORMS and Procedures (Document no PS:MSX:F&P, Rev 00, 6th July 2010) Page 3 
 

SN Description Form No 
No. of 
Pages 

1.20 Completion Certificate 
F-20 (Rev 00) 

01 

1.21 Indemnity Bond 
F-21 (Rev 00) 

02 

1.22 Consortium Agreement 
F-22 (Rev 00) 

03 

1.23 Refund of Security Deposit F-23 (Rev 00) 01 

1.24 Refund of Guarantee Money F-24 (WAM-11) 02 

1.25 Power of Attorney for Submission of Tender/Signing Contract 
Agreement  

F-25 (Rev 00) 01 

1.26 Analysis of Unit Rates Quoted F-26 (Rev 00) 01 

1.27 RA Bill Format WAM-6 09 

1.28 Final Bill Submission format with No Claim Certificate and No 
Demand Certificate 

WAM-7 12 

1.29    

1.30    

    

2.0 Procedures   

2.1 Procedure and Business Rules for Reverse Auction As per Company Policy 

2.2 Integrity Pact As per Company Policy 

    

3.0 Customer specific procedures   

3.1    

## : will be released later 



 
Form No: F-01 (Rev 00) 

 
OFFER FORWARDING LETTER / TENDER SUBMISSION LETTER 

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 
-------------------------------------------------------------------------------------------------------------------------- 
Offer Reference No:………………….                                                             Date:…………… 
 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
Dear Sir, 
 
Sub : Submission of Offer against Tender Specification No: ………………………… 
 
I/We hereby offer to carry out the work detailed in the Tender Specification issued by Bharat Heavy 
Electricals Limited, Power Sector-……………………………………….,  in accordance with the terms and 
conditions thereof. 
         
I/We have carefully perused the following listed documents connected with the above work and agree to 
abide by the same. 
 

1. Amendments/Clarifications/Corrigenda/Errata/etc issued in respect of the Tender documents by 
BHEL 

2. Notice Inviting Tender (NIT) 
3. Price Bid 
4. Technical Conditions of Contract 
5. Special Conditions of Contract 
6. General Conditions of Contract 
7. Forms and Procedures 

 
Should our Offer be accepted by BHEL for Award, I/we further agree to furnish ‘Security Deposit’ for the 
work as provided for in the Tender Conditions within the stipulated time as may be indicated by BHEL.  
 
I/We further agree to execute all the works referred to in the said Tender documents upon the terms and 
conditions contained or referred to therein and as detailed in the appendices annexed thereto. 
 
I/We have deposited/depositing herewith the requisite Earnest Money Deposit (EMD) as per details  
furnished in the Check List. 

  
 

 
 
 
                                                                Authorised Representative of Bidder 
                                                                 Signature :  
                                                                                                    Name       : 
                                                                                                    Address   : 
 
Place: 
Date: 



Form No: F-02 (Rev 00) 
DECLARATION BY AUTHORISED SIGNATORY OF BIDDER 

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 
-------------------------------------------------------------------------------------------------------------------------- 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
 
 
Dear Sir, 
 
Sub :  Declaration by Authorised Signatory   
Ref   : 1) NIT/Tender Specification No: …………………………,   
           2) All other pertinent issues till date 
 
        
I/We, hereby certify that all the information and data furnished by me with regard to the 
above Tender Specification are true and complete to the best of my knowledge. I have gone 
through the specifications, conditions, stipulations and all other pertinent issues till date, and 
agree to comply with the requirements and Intent of the specification.  
 
I further certify that I am authorised to represent on behalf of my Company/Firm for the 
above mentioned tender and a valid Power of Attorney to this effect is also enclosed. 
 
         
 
 

 
 

                                                                                                      Yours faithfully, 
 
 

                                                        (Signature, Date & Seal of Authorized 
                          Signatory of the Bidder) 

 
 

Date:  
 
 
 
Enclosed : Power of Attorney 



Form No: F-03 (Rev 00) 
NO DEVIATION CERTIFICATE 

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 
-------------------------------------------------------------------------------------------------------------------------- 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
 
 
Dear Sir, 
 
Sub : No Deviation Certificate 
Ref   : 1) NIT/Tender Specification No: …………………………,   
           2) All other pertinent issues till date 
 
 
We hereby confirm that we have not changed/ modified/materially altered  any of the tender 
documents as downloaded from the website/ issued by BHEL and in case of such 
observance at any stage, it shall be treated as null and void. 
 
We also hereby confirm that we have neither set any Terms and Conditions and nor have 
we taken any deviation from the Tender conditions  together with other references 
applicable for the above referred NIT/Tender Specification.  
 
We further confirm our unqualified acceptance to all Terms and Conditions, unqualified 
compliance to Tender Conditions, Integrity Pact (if applicable) and acceptance to Reverse 
Auctioning process. 
 
We confirm to have submitted offer in accordance with tender instructions and as per 
aforesaid references. 
 
Thanking you, 
 
                                                                                                                   Yours faithfully, 
 
 
 

                                                        (Signature, date & seal of authorized 
                          representative of the bidder) 

 
 
 



Form No: F-04 (Rev 00) 
DECLARATION CONFIRMING KNOWLEDGE ABOUT SITE CONDITIONS 

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 
-------------------------------------------------------------------------------------------------------------------------- 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
 
 
Dear Sir, 
 
Sub :  Declaration confirming knowledge about Site conditions 
Ref   : 1) NIT/Tender Specification No: …………………………,   
           2) All other pertinent issues till date 
 
 
         
I/We,  _______________________________________  hereby  declare   and  confirm that 
we have visited the Project Site as referred in BHEL Tender Specifications and  acquired  
full knowledge and information about the Site conditions including Wage structure, Industrial 
Climate, the  Law   & Order and other conditions prevalent at and around the Site. We 
further  confirm  that the above information is true and correct and we shall not  raise  any 
claim of any nature due to lack of knowledge of Site conditions. 
        
I/We, hereby offer to carry out work as detailed in  above  mentioned Tender Specification, 
in accordance with Terms & Conditions thereof. 

 
 

 
 

                                                                                                      Yours faithfully, 
 
 

                                                        (Signature, Date & Seal of Authorized 
                          Representative of the Bidder) 

 
 

Date : 
Place: 



Form No: F-05 (Rev 00) 

DECLARATION FOR RELATION IN BHEL 
(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder failing which 

the offer of Bidder is liable to be summarily rejected) 
-------------------------------------------------------------------------------------------------------------------------- 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
 
 
Dear Sir, 
 
Sub :  Declaration for relation in BHEL   
Ref   : 1) NIT/Tender Specification No: …………………………,   
           
 
I/We hereby submit the following information pertaining to relation/relatives of 
Proprieter/Partner(s)/Director(s) employed in BHEL 
 
Tick(√) any one as applicable: 
 

1. The Proprieter, Partner(s), Director(s)  of our Company/Firm  DO NOT have any 
relation or relatives employed in BHEL 

 
OR 

 
2. The Proprieter, Partner(s), or Director(s) of our Company/Firm HAVE 

relation/relatives employed in BHEL and their particulars are as below: 
 
(i) 
 
(ii)                                 

 
  
 
 
                                  Signature of the Authorised Signatory  
 
Note: 
 
     1.   Attach separate sheet, if necessary. 

2. If  BHEL Management  comes to know  at a later date  that the information furnished 
by the Bidder is false, BHEL reserves the right to take suitable against the 
Bidder/Contractor. 



 

Form No: F-06 (Rev 00) 

NON DISCLOSURE CERTIFICATE   
(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

---------------------------------------------------------------------------------------------------------------------- 

 

 
 

 
 
I/We understand that BHEL PS-NR  is committed to Information Security 
Management System as per their Information Security Policy. 
 
Hence, I/We   M/s……………….………………………………………………. 
who are submitting offer for providing services to BHEL PS-NR against 
Tender Specification No:______________________________________,  
hereby undertake to comply with the following in line with Information 
Security Policy of BHEL PS-NR, NOIDA 
 
 

 To maintain confidentiality of documents & information which shall be 
used during the execution of the Contract. 

 
 The documents & information shall not be revealed to or shared with 
third party which shall not be in the business interest of BHEL PS-NR. 

 
 
    
 

                                                   (Signature, date & seal of Authorized 
                  Signatory of the bidder) 
 
 
Date:  



 

Form No: F-07 (Rev 00) 

BANK ACCOUNT DETAILS FOR E-PAYMENT 
(To be given on Letter head of the Company /Firm of Bidder, and ENDORSED 
(SIGNED & STAMPED) BY THE BANK  to enable BHEL release payments through 
Electronic Fund Transfer (EFT/RTGS) 
---------------------------------------------------------------------------------------------------------------------- 

 

1. Beneficiary Name    : 
 
2. Beneficiary Account No.   : 
 
3. Bank Name & Branch   : 
 
4. City/Place                                         : 
 
5. 9 digit M ICR Code of Bank Branch : 
 
6. IFSC Code of Bank Branch            : 
 
7. Beneficiary E-mail  ID   : 
     (for payment confirmation) 
 
 
 
 
NOTE: In case Bank endorsed certificate regarding above has already been submitted earlier, 
Kindly submit photocopy of the same 
 
 
 

 

 
 
 

 



Form No: F-08 (Rev 00) 
FORMAT FOR SEEKING CLARIFICATION 

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 
-------------------------------------------------------------------------------------------------------------------------- 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
 
 
Dear Sir, 
 
Sub :  Request for Clarification 
Ref   : 1) NIT/Tender Specification No: …………………………,   
           2) All other pertinent issues till date 
 
 
 
 

Sl 
no. 

Reference 
clause of 
Tender 

Document 
Existing provision Bidder's query BHEL’s clarification 

1 
 
 

    

 
2 
 

    

 
3 
 

    

 
4 
 

    

 
5 
 

    

 
6 
 

    

 
 
 

                                                                                                       Yours faithfully, 
 
 

                                                        (Signature, date & seal of Authorized 
                          Representative of the Bidder) 

 



SL NO. DESCRIPTION  OF WORK
(Similar to Tendered Scope)

WORK ORDER REF & 
DATE

CONTRACT 
VALUE  
(Rs. LACS)

CUSTOMER NAME & 
ADDRESS

CURRENT 
STATUS OF THE 
JOB ALONG 
WITH LATEST 
MILE STONE 
COMPLETED

%AGE OF 
WORK  
COMPLETED

VALUE OF 
BALANCE 
WORK
(Rs. Lacs)

1

2

3

4

5

6

7

8

9

10

DATE :
PLACE:

3. BHEL WILL TAKE APPROPRIATE ACTION AS DEEMED FIT , IN CASE, IT IS FOUND AT A LATER DATE THAT THE CONTRACTOR HAD SUPPRESSED THE 
FACTS AND HAVE NOT FURNISHED THE CORRECT & COMPLETE INFORMATIONS.

Name, Designation & Seal of Bidder

Form No: F-09 (Rev 00)
CAPACITY EVALUATION OF BIDDERS FOR CURRENT TENDER

Signature

NOTES:
1. BIDDERS ARE REQUIRED TO  FURNISH  ALL THE  JOBS OF SIMILAR NATURE  WHICH THEY ARE EXECUTING (IN PROGRESS) AT THE TIME OF 
SUBMISSION OF TENDER, AS PER ABOVE FORMAT. 

2. BIDDERS HEREBY  UNDERTAKE THAT THEY HAVE FURNISHED THE DETAILS SOUGHT AS PER POINT NO. 1 IN  TOTALITY AND THAT THE  DETAILS 
FURNISHED IS COMPLETE IN ALL RESPECT.
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BHARAT HEAVY ELECTRICALS LIMITED 

(A Government of India Undertaking) 
Power Sector – Northern Region 

NOIDA (UP) 
INDIA 

  
CONTRACT AGREEMENT 

  
AGREEMENT NO.______________________________ __________________ 

  
NAME OF WORK 
  
  
  
  
  
  

  
  
  
  
  
  
  
  
  
  

NAME OF THE CONTRACTOR WITH FULL 
ADDRESS 
  
  
  
  
  

  

VALUE  OF  WORK  AWARDED 
  
  
  

  

LETTER OF INTENT NO. 
  
  

  

TIME ALLOTTED FOR COMPLETING THE 
WORK (DATE OF COMPLETION) 
  

  

  
  

  
  
  
___________________________                                                             ______________________________ 
SIGNATURE OF CONTRACTOR                                                             (SIGNATURE OF BHEL OFFICER ) 
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CONTRACT AGREEMENT 

  
 
THIS AGREEMENT MADE THIS _______DAY OF____________ between BHARAT HEAVY 
ELECTRICALS LIMITED (A Government of India Enterprise) a Company incorporated under 
the Companies Act, 1956, having its Registered Office at BHEL House, Siri Fort New Delhi- 
110049 (herein after called BHEL) of the ONE PART.  

 
AND 

M/S _____________________________________________________________ 
__________________________________ (hereinafter called the `Contractor') of the 
SECOND PART. 
 
WHEREAS M/s ------------------------------------------------------------------------------state that they 
have acquired and possess extensive experience in the field of -----------------------------------------
---------------------------------------------------------------- 
And Whereas in response to an Invitation to Tender No. ------------------------ issued by BHEL for 
execution of ---------------------------------------------------------- the contractor submitted their offer  
No.----------------------------------dated ----------------------------And whereas BHEL has accepted the 
offer of the Contractor on terms and conditions specified in the Letter of Intent No.-----------------
-------------dated ------------read with the references cited therein. 
 
THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the parties as follows: 
 
1.   That the contractor shall execute the work of -------------------------------------and more 

particularly described in Tender Specification No --------------------including Drawings and 
Specifications (hereinafter called the  said works) in accordance with and subject to 
terms and conditions contained in these  presents, instructions to Tenderers, General 
Conditions of Contract, Special Conditions, Annexures, Letter of Intent dated -------------
and such other instructions, Drawings, Specifications given to him from time to time by 
BHEL. 
 

2.   The Contractor is required to furnish to BHEL Security deposit in the form of cash/ 
approved securities/ Bank  Guarantee valid upto ------------- for a sum of Rs.------------- 
towards satisfactory performance and completion of the Contract. 
 

3.     The Contractor has furnished a Bank Guarantee bearing no.------------------dated -----------
------for a sum of Rs.------------------executed by -------------------------------------------------- in 
favour of BHEL towards Security Deposit valid upto --------- 

 
                          OR 

 
         The Contractor has furnished to  BHEL an initial Security Deposit of Rs.----------------in 

the form of cash / approved Securities/ B.G No.------------------ dated ------------ for Rs.----
--------executed by ----------------------------------- in favour of BHEL valid upto -------------- 
and has agreed for recovery of the balance security deposit by BHEL @ 10% of the 
value of work done from each running bill till the entire Security Deposit is recovered. 

                            
                             OR 
 

The contractor has furnished to BHEL an initial Security Deposit of  Rs.-----(Rs.----------- 
vide Bank  draft No.----------------dated ---------------and by adjusting EMD of Rs.----------
submitted vide Bank draft No.------------------- dt.---------) and has agreed for recovery of 
balance Security  Deposit by  BHEL @ 10% of the value of work done from each 
running bill till the entire security deposit is recovered.  
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4. The Contractor hereby agrees to extend  the validity of the Bank Guarantee for such 
further period or periods as may be required by BHEL and if the Contractor fails to 
obtain such extension(s) from the Bank, the Contractor, shall pay forthwith or accept 
recovery of Rs.------------ from the bills in one installment and the contractor further 
agrees that failure to extend the validity of the Bank Guarantee or failure to pay the 
aforesaid amount in the manner specified above shall constitute breach of contract.  
In addition to above, BHEL shall be entitled to take such action as deemed fit and 
proper for recovering the said sum of Rs.------------ 

 
                                   OR 
 

In case the contractor furnishes the bank guarantee at a later date the contractor 
hereby agrees to extend the validity of bank guarantee for such further period  or 
periods as may be required by BHEL and if the contractor fails to obtain such 
extension(s) from the bank, the contractor shall pay forthwith or accept recovery of the 
amount of bank guarantee given in lieu of security deposit from the bills in one 
installment and the  contractor further agrees that failure to extend the validity of bank 
guarantee or failure to pay the aforesaid amount in the manner specified above shall 
constitute breach of contract.  In addition to above, BHEL shall be entitled to take such 
action as deemed fit and proper for recovering the said sum. 

 
5.    That in consideration of the payments to be made to the Contractor by BHEL in 

accordance with this Agreement the Contractor hereby covenants and  undertakes with 
BHEL that they shall execute, construct, complete the works in conformity, in all 
respects, with the terms and conditions specified in this Agreement and the documents 
governing the same. 
 

6.   That the Contractor shall be deemed to have carefully examined this Agreement and 
the documents governing the same and also to have satisfied himself as to the nature 
and character of the Works to be executed by him. 
 

7.    That the Contractor shall carry out and complete the execution of the said works to the 
entire satisfaction of the Engineer or such other officer authorised by BHEL, within the 
agreed time schedule, the time of completion being the essence of the Contract. 

 
8.     That BHEL shall, after proper scrutiny of the bills submitted by the Contractor, pay to 

him during the progress of the said works such sum as determined by BHEL in 
accordance with this Agreement. 

 
9. That this Agreement shall be deemed to have come into force from -------- the date on 

which the letter of intent has been issued to the Contractor. 
 
10. That whenever under this contract or otherwise, any sum of money shall be 

recoverable from or payable by the Contractor,  the same may be deducted in the 
manner as set  out in the General Conditions of Contract or other conditions governing 
this Agreement. 

 
11.   That all charges on account of Octroi, Terminal and other taxes including sales tax or  

other duties on material obtained for execution of the said works shall be borne and 
paid by the Contractor. 

 
12.   That  BHEL  shall be entitled to deduct from the Contractor's running bills or otherwise 

Income Tax under Section 194 (C) of the Income Tax Act, 1961. 
 
13.   That BHEL  shall be further entitled to recover from the running bills of the Contractor or  

otherwise such sum as may be determined by BHEL from time to time in respect of 
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consumables supplied by BHEL, hire charges for tools and plants issued (Where 
applicable) and any other dues owed by the Contractor. 

  
14.   That it is hereby agreed by and between the parties that non- exercise, forbearance or 

omission   of any of the powers conferred on BHEL  and /or any of its authorities will not 
in any manner constitute waiver of the conditions hereto contained in these presents 
and the liability of the Contractor with respect to compensation payable to BHEL or 
Contractor's obligations shall remain unaffected. 

 
15.    It is clearly understood by and between the parties that in the event of any conflict 

between the Letter of Intent and other documents governing this Agreement, the 
provisions in the Letter of Intent shall prevail.  

 
 
16.    The following documents 
 
1.  Invitation to Tender No---------------------------------------------------------------- 
     and the documents specified therein. 
2. Contractor's Offer No------------------------------------------------------------------  
     dated-----------------. 
3.  _________________________________________________________ 
 
4.  _________________________________________________________ 
 
5.  _________________________________________________________ 
 
6.  Letter of Intent No___________________________________   dated____________. 
 
7.  _________________________________________________________ 
 
     shall also form part of and govern this Agreement. 
 
IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the presence of 
 
 
WITNESS        (CONTRACTOR) 

(to be signed by a person holding 
1.               a valid Power of Attorney) 
 
2. 
 
WITNESS       (For and on behalf of BHEL) 
 
1. 
 
2. 
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 B.G. NO.                                                                                          Date 
 
 This deed of Guarantee made this ------------------- day of -------------two thousand ----- by   <Name and Address of 
Bank>  hereinafter called the "The Guarantor"  (which expression shall unless repugnant to the context or meaning thereof 
be deemed to include its successors and assigns) in favour of M/s Bharat Heavy Electrical Limited ( A Govt. of India 
Undertaking) a company incorporated under the Companies Act, 1956, having its registered office at BHEL House, Siri Fort, 
Asiad, New Delhi – 110049 through its unit at BHEL, Power Sector Northern Region, Sector-16-A, NOIDA -201301(UP) 
hereinafter called "The Company" (which expression shall unless repugnant to the context or meaning thereof be deemed to 
include its successors and assigns) 

 
 WHEREAS   < Contractor’s Name and Address>  (hereinafter referred to as the Contractor) have entered into a 
contract arising out of Letter of Intent no.   < LOI REF  & Date >  (hereinafter referred to as "the contract") for < Name of 
Work > with the company. 
 
 AND WHEREAS the contract inter-alia provides that the contractor shall furnish to the company a sum of Rs.--------
-------------- (Rupees----------------------------------------) towards security deposit for due and faithful performance of the contract 
in the form and manner specified therein. 
 
 AND WHEREAS the contractor has approached the Guarantor and in consideration of the arrangement arrived at 
between the contractor and the Guarantor, the Guarantor has agreed to give the Guarantee as hereinafter mentioned in 
favour of the company. 
 
 The Guarantor do hereby guarantee to the company the due and faithful performance, observance or discharge of 
the Contract by the contractor and further unconditionally and irrevocably undertake to pay to the Company without demur 
and merely on a demand, to the extent of Rs.-------------------(Rupees-----------------------------) against any claim by the 
company on them for any loss, damage, costs, charges and expenses caused to or suffered by the company by reasons of 
the contractor making any default in the performance, observance or discharge of the terms, conditions, stipulations or 
undertakings or any of them as contained in the contract. 
 
 The decision of the company whether any default has occurred or has been committed by the contractor in the 
performance, observance or discharge of any of the terms, conditions, stipulations or undertakings or any one of them as 
contained in the contract and / or as to the extent of loss, damage, costs, charges and expenses caused to or suffered by 
the company by reason of the contractor making any default in the performance, observance or discharge of any of the 
terms, conditions, stipulations or undertakings or any one of them shall be conclusive and binding on the Guarantor 
irrespective of the fact whether the contractor admits or denies the default or questions the correctness of any demand 
made by the company in any Court, Tribunal or Arbitration proceedings or before any other Authority. 
 
 The company shall have the fullest liberty without affecting in any way the liability of the Guarantor under this 
Guarantee, from time to time to vary any of the terms and conditions of the contract or extend time of performance by the 
contractor or to postpone for any time and from time to time any of the powers exercisable by it against the contractor and 
either enforce or forebear from enforcing any of the terms and conditions governing the contract or securities available to the 
company and the Guarantor shall not be released from its liability under these presents by any exercise by the company of 
the liberty with reference to the matters aforesaid or by reasons of time being given to the contractor or any other 
forbearance, act or commission on the part of the company or any indulgence by the company to the contractor or any other 
matter or thing whatsoever which under the law relating to sureties would, but for this provision have the effect of so 
releasing the Guarantor from its liability under this guarantee. 
 
 The Guarantor further agrees that the Guarantee herein contained shall remain in full force and effect during the 
period that would be taken for  the performance of the contract and its claim satisfied or discharged and till the company 
certifies that the terms and conditions of the contract have been fully and properly carried out by the contractor and 
accordingly discharges this Guarantee, subject however, that the company shall have no claim under this Guarantee after --
------------ i.e. (the present date of validity of Bank Guarantee unless the date of validity of this Bank Guarantee is further 
extended from time to time, as the case may be) unless a notice of the claim under this Guarantee has been served on the 
Guarantor before the expiry of the said period in which case the same shall be enforceable against the Guarantor not 
withstanding the fact that the same is enforced after the expiry of the said period. 
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 The Guarantor undertakes not to revoke this Guarantee during the period it is in force except with the previous 
consent of the Company in writing and agrees that any liquidation or winding up or insolvency or dissolution or any change 
in the constitution of the contractor or the Guarantor shall not discharge the Guarantor's liability hereunder. 
 
 It shall not be necessary for the company to proceed against the contractor before proceeding against the 
Guarantor and the Guarantee herein contained shall be enforceable against them notwithstanding any security which the 
Company may have obtained or obtain from the Contractor shall at the time when proceedings are taken against the 
Guarantor hereunder be outstanding or unrealized. 
 
 Notwithstanding anything contained herein before, our liability under the Guarantee is restricted to Rs.-----------------
- (Rupees------------------------------------------). Our guarantee shall remain inforce until -------------------, i.e. (the present date of 
validity of Bank Guarantee unless the date of validity of this Bank Guarantee is further extended from time to time) unless a 
claim or demand under this guarantee is made against us on or before ----------------- we shall be discharged from our 
liabilities under this Guarantee thereafter. 
 
 Any claim or dispute arising under the terms of this documents shall only be enforced or settled in the courts of at  
New Delhi/Delhi  only. 
 
 The Guarantor hereby declares that it has power to execute this guarantee and the executant has full powers to do 
so on behalf of the Guarantor. 
 
 IN WITNESS whereof the ------------------------------------- (Bank) has hereunto set and subscribed its hand the day, 
month and year first, above written. 
 
  

                                            (Name of the Bank) 
 
      Signed for and on behalf of the Bank 
                                                                (Designation of the Authorized Person Signing the Guarantee)   

      (Signatory No.-----------------------) 
DATED: 
 
SEAL 
 
============================================================================= 
Notes : 

1. Address of Power Sector Regions (inviting the Tender) is as below: 
• PSNR : Bharat Heavy Electricals Limited, Power Sector Northern Region, HRDI & PSNR 

Complex, Plot No 25, Sector 16-A, Noida – 201 301 (Uttar Pradesh) 
• PSER : Bharat Heavy Electricals Limited, Power Sector Eastern Region, BHEL Bhawan, Plot No 

9/1, DJ Block, Sector-II, Salt lake City, Kolkata – 700 091 
• PSWR: Bharat Heavy Electricals Limited, Power Sector Western Region, Shree Mohini 

Complex, 345 Kingsway, Nagpur 440 001 
• PSSR:  Bharat Heavy Electricals Limited, Power Sector Southern Region, 690, Anna Salai, 

Nandanam, Chennai 600 035  
 
2. Name of place (for jurisdiction of Courts) is as below: 

• PSNR : Delhi 
• PSER : Kolkata 
• PSWR: Nagpur 
• PSSR : Chennai 

 
3. The BG shall be executed on non-judicial stamp papers of adequate value procured in the 

name of the Bank in the State where the Bank is located. 
 

4. The BG is required to be sent by the executing Bank directly to BHEL at the address 
where tender is submitted / accepted under sealed cover. 
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               B.G.  No.                                                                       Date 
        
        
              This  deed  of   Guarantee   made   this   _____________day  of______two 
thousand_________by   < Name and  Address of Bank> hereinafter  called  the  "The  
Guarantor"  (which expression shall  unless repugnant to the context or meaning  thereof  be  
deemed  to include  its  successors and assigns) in favour of M/S Bharat Heavy Electricals 
Limited a Company incorporated under the Companies  Act,   1956,  having  its  registered  
office  at  BHEL  House, Siri Fort,  New Delhi -  110049  through  its  unit  at  BHEL, POWER 
SECTOR, Northern Region,Sector-16 A,  NOIDA-201301 (UP) hereinafter called "The   
Company" (which expression shall unless repugnant to the context or  meaning thereof be 
deemed to include its successors and assigns). 
        
       WHEREAS M/s.  _____________________(hereinafter  referred  to  as   the  Contractor) 
have entered into a Contract arising out of Letter   of Intent 
no._________dtd_______(hereinafter referred  to  as  "the   Contract") for the  < Name  
of_work > with the Company.  
        
     AND  WHEREAS  the  Contract  inter-alia  provides  that the   Company  will  pay  to  
the  Contractor interest bearing  advance   of     Rs._______   
(Rupees____________________________________  only)  on   certain terms and  conditions  
specified  in the Contract  subject  to  the   Contractor furnishing a Bank Guarantee for 
Rs._______  (Rupees_______________________________________  only)  in favour   of the 
Company. 
        
        AND WHEREAS the Company has agreed to  accept  a  Bank Guarantee from a Bank to 
cover the said   advance.  
        
        AND WHEREAS the Contractor has approached the Guarantor and   in   consideration  
of  the  arrangement  arrived  at  between  the   Contractor and the Guarantor, the Guarantor has 
agreed to give  the   Guarantee as hereinafter mentioned in favour of the Company. 
 
   NOW THIS DEED WITNESSES AS FOLLOWS:- 
        
(1) In  consideration of the Company having agreed to advance a  sum  of   

Rs.___________________  (Rupees__________________________  only) to the Contractor 
, the Guarantor do hereby guarantee the due   recovery  by  the  Company  of  the  said  
advance with interest   thereon  as  provided  according  to  the   terms   and  conditions of  
the  Contract.    If  the  said  Contractor fails to   utilise the said advance for the purpose of 
the  Contract  and /or   the said advance together with interest as aforesaid   is  not  fully  
recovered  by  the  Company the Guarantor do hereby   unconditionally and irrevocably 
undertake to  pay  to  the  Company   without demur and merely on a demand, to the extent 
of the said sum  of  Rs._______   (Rupees________________ only) any claim made by the  
Company on them for the loss or damage caused to or suffered by the   Company by reasons 
of the Company not being able to recover in full   the advance  with interest  as aforesaid. 

      
 



 
 
 

Form No: F-12 (Rev 00) 
BANK GUARANTEE FOR INTEREST BEARING REFUNDABLE ADVANCE 

---------------------------------------------------------------------------------------------------------------- 

 
Page 2 of 3 

   
(2) The decision of the  Company  whether  the  Contractor  has   failed  to  utilise  the  said  

advance or any part thereof for the   purpose of the Contract and / or as to the extent of loss 
or damage  caused to or suffered by the Company by reason of the  Company  not   being  
able  to  recover in full the said sum of   Rs.__________ with  interest if any shall  be  final  
and  binding  on  the  Guarantor,   irrespective  of  the  fact whether the Contractor admits or 
denies   the default or questions the correctness of any demand made by  the   Company  in 
any Court Tribunal or Arbitration proceedings or before   any other Authority. 

         
(3) The   Company   shall  have  the  fullest  liberty  without  affecting in any way the liability  of  

the  Guarantor  under  this  Guarantee,  from  time  to  time  to  vary  any   of   the    terms  
and   conditions of the Contract or extend time  of   performance  by  the  Contractor or to 
postpone for any time and from time to time any of   the  powers  exercisable  by  it  against 
the Contractor and either enforce or forebear from enforcing any of the terms and  conditions 
governing the Contract or securities available to the  Company  and  the  Guarantor shall not 
be released from its liability under these presents by any  exercise  by  the  Company  of  the  
liberty  with   reference  to  the  matters  aforesaid  or by reasons of time being    given to the 
Contractor or any other forbearance, act or commission   on the part of the Company or any 
indulgence by the Company to  the    Contractor  or  of any other matter or thing whatsoever 
which under        the law relating to sureties would, but for this provision have the effect of 
so releasing the Guarantor from its liability under  this  guarantee. 

        
(4) The  Guarantor  further  agrees  that  the Guarantee herein  contained shall remain in full 

force and effect during  the  period till the Company  discharges  this  Guarantee,  subject to 
however,  that the Company shall have no   claim under this Guarantee after_____ i.e.  (the  
present  date  of   validity of Bank Guarantee unless the date of validity of this Bank  
Guarantee  is  further  extended from time to time, as the case may  be) unless a notice of the 
claim  under  this  Guarantee  has  been  served  on  the  Guarantor  before the expiry of the 
said period in which case the same shall be enforceable against the Guarantor  not 
withstanding the fact that the same is enforced after the expiry of the said period. 

        
(5) The  Guarantor  undertakes  not  to  revoke  this Guarantee  during the period it is in force 

except with the  previous  consent  of  the  Company  in  writing  and  agrees  that any 
liquidation or  winding up or insolvency  or  dissolution  or  any  change  in  the  constitution 
of the Contractor or the Guarantor shall not discharge the Guarantor's liability hereunder.  

        
(6) It shall  not  be  necessary  for  the  Company to proceed  against the Contractor before 

proceeding against the Guarantor and the  Guarantee  herein  contained shall be enforceable 
against them  notwithstanding any security which the Company may have obtained or  obtain 
from the Contractor shall at the time when  proceedings  are   taken against the Guarantor 
hereunder be outstanding or unrealised.  

        
(7) Notwithstanding   anything  contained  herein  before,  our  liability  under    the   Guarantee  

is   restricted   to  Rs.______(Rupees_____________).  Our guarantee shall remain in force  
until ____________,  i.e.   the  present date of validity of Bank Guarantee unless the date of 
validity of  this  Bank  Guarantee  is    further  extended from time to time.  Unless a claim or 
demand under   this guarantee is made against us on or before---------, we shall  be 
discharged from our liabilities under this Guarantee thereafter.  
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(8) Any claim or dispute  arising  under  the  terms  of  this  document shall only be enforced or 

settled in the courts   at  New Delhi/Delhi  only. 
        
(9) The  Guarantor hereby declares that it has power to execute  this Guarantee under its 

Memorandum and Articles of Association and   the executant has full powers to do so  on  its  
behalf under the Power  of Attorney dated__________  (To be incorporated by the Bank)  
granted to him by the proper authorities of the Guarantor.  

        
        
     IN WITNESS whereof the ___________(Bank) has  hereunto  set  and  subscribed  its  hand  

the  day,  month  and year first, above   written. 
             
               

            (Name of the Bank) 
 
      Signed for and on behalf of the Bank 
                                                  (Designation of the Authorized Person Signing the Guarantee)   

      (Signatory No.-----------------------) 
DATED: 
 
SEAL 
 
       
================================================================== 
Notes : 

1. Address of Power Sector Regions (inviting the Tender) is as below: 
• PSNR : Bharat Heavy Electricals Limited, Power Sector Northern Region, 

HRDI & PSNR Complex, Plot No 25, Sector 16-A, Noida-201301 
(Uttar Pradesh) 

• PSER : Bharat Heavy Electricals Limited, Power Sector Eastern Region, 
BHEL Bhawan, Plot No 9/1, DJ Block, Sector-II, Salt lake City, 
Kolkata – 700 091 

• PSWR: Bharat Heavy Electricals Limited, Power Sector Western Region, 
Shree Mohini Complex, 345 Kingsway, Nagpur 440 001 

• PSSR:  Bharat Heavy Electricals Limited, Power Sector Southern Region, 
690, Anna Salai, Nandanam, Chennai 600 035  

 
2. Name of place (for jurisdiction of Courts) is as below: 

• PSNR : Delhi 
• PSER : Kolkata 
• PSWR: Nagpur 
• PSSR : Chennai 

3. The BG shall be executed on non-judicial stamp papers of adequate value 
procured in the name of the Bank in the State where the Bank is located. 

 
4. The BG is required to be sent by the executing Bank directly to BHEL at the 

address where tender is submitted / accepted, under sealed cover. 
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FORM for EXTENSION OF VALIDITY OF BANK GUARANTEE 
1. To be typed on non judicial Stamp Papers of value as applicable in the State of India from where 

the BG has been issued or the State of India where the BG shall be operated 
2. The non judicial stamp papers shall be purchased in the name of the Party on whose behalf the 

BG is being issued or the BG issuing Bank 
-------------------------------------------------------------------------------------------------------------------------- 
BANK GUARANTEE NO.:                                                                                                   
Date:………….. 
 
To 
 
(Write Designation and Address of Officer of BHEL inviting the Tender)  
 
 
Dear Sir 
 
Sub : Validity of Bank Guarantee No:…………………………. Dated ………………….  for  

…………………………. Rs …………………… in favour of yourself, expiry date 
……………., on account of  M/s …………………………………………… in respect of 
Contract Number..………………., (herein after called the Original bank Guarantee) 

 
 
 
At the request of M/s……………………………………………….., we ………………….. Bank, 
having its branch Office at …………………………………………….. and having Head office 
at ………………, do hereby extend our liability under the above mentioned Bank Guarantee 
number…………..  dated ……………… for a further period of ………………..Months/years 
from ………………  to expire on ……………………….. 
 
Except as provided above, all other terms and conditions of the Original Bank Guarantee No 
……………………. Dated……………… shall remain unaltered and binding on us. 
 
Kindly treat this extension as an integral part of the original Bank Guarantee to which it 
would be attached.   
 
Yours faithfully 
 
Signature……………. 
Name & Designation………………….. 
Power of Attorney/Signing Power No  
Seal of Bank 
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 MONTHLY  PLAN & REVIEW WITH  
 CONTRACTOR  

        
      
  

BHEL         CONTRACTOR 
(Sign with name, designation and date)            (Sign with name, designation and date) 

    
PS- NR 

Use separate sheets if necessary 

Name of Site  Contract 
No. 

 

Name of 
Contractor 

 

Review for the month of  
Brief 
Scope of 
work 

 

Date of Review  

   PART- A  PHYSICAL REVIEW 
Sl.No
. 

Description 
of work 

Unit 
of 
Meas
urem
ent 

Original 
Plan 
(QTY 
Planned for 
the month as 
per joint 
review of 
previous 
month) 
 
 
 

Last 
months 
shortfall 
(attributable to  

Contractor) 

Total 
Planned for 
the month 
(including previous 
month backlog 
attributable to 
Contractor) 

Achieved 
 

Shortfall 
attributable to 

(in Qty) 

REMARKS 

(a) (b) C=(a)+(b) BHEL Contractor  
  UOM Phy. Phy Phy Phy. Phy. Phy.  
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 MONTHLY  PLAN & REVIEW WITH  
 CONTRACTOR  

        
      
  

BHEL         CONTRACTOR 
(Sign with name, designation and date)            (Sign with name, designation and date) 

    
PS- NR 

CONTRACT NO: 
CONTRACTOR: 
PART – B-1 REVIEW OF DEPLOYMENT OF MAJOR T&Ps 

 
SUPPLIER SCOPE:- 
SN. MAJOR T&P TO BE 

DEPLOYED AS PER 
WORK PLANNED  FOR 
THE MONTH 

QTY. DEPLOYMENT 
STATUS 
(ACTUAL  
DEPLOYED) 

REMARKS 
(WORKS 
EFFECTED DUE 
TO NON-
DEPLOYMENT OF 
T&Ps 

     

 
 

BHEL SCOPE:- 
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 MONTHLY  PLAN & REVIEW WITH  
 CONTRACTOR  

        
      
  

BHEL         CONTRACTOR 
(Sign with name, designation and date)            (Sign with name, designation and date) 

    
PS- NR 

CONTRACT NO: 
CONTRACTOR: 
PART – B-2 REVIEW OF DEPLOYMENT OF MANPOWER 

 
SUPPLIER SCOPE:- 
 
SNO. AREA OF WORK CATEGORY  

OF LABOUR 
NO. OF LABOUR  
REQUIRED AS PER 
CATEGORY 

DEPLOYED 
FOR THE 
PERIOD 

REMARKS 
(WORKS 
AFFECTED 
DUE TO NON-
AVAILABILITY 
OF LABOUR)  
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 MONTHLY  PLAN & REVIEW WITH  
 CONTRACTOR  

        
      
  

BHEL         CONTRACTOR 
(Sign with name, designation and date)            (Sign with name, designation and date) 

    
PS- NR 

CONTRACT No.:   
 Date of Report:                                                                                      
PART C1 : PLAN FOR THE NEXT MONTH (PHYSICAL) 
 
SL 
NO.  

DESCRIPTION OF 
WORK 
(Area Wise) 

PLANNED  
MT/ % / QTY 
(EXCLUDING  
SHORTFALLS 
ATTRIBUTABLE TO 
CONTRACTOR TILL 
DATE) 

T&Ps 
REQUIRED 

MANPOWER 
REQUIRED 

REMARKS 

      
 
 
 
 
 
 
 
 

NOTE: USE  SEPARATE SHEETS, IF REQUIRED 
 
 
 
 
 
 
 
 
PART C2: PLAN FOR THE NEXT MONTH 
                (OTHERS) 
 
SL 
NO.  

DESCRIPTION OF 
WORK 
(Area Wise) 

PLANNED  
MT/ % / QTY 

T&Ps 
REQUIRED 

MANPOWER 
REQUIRED 

REMARKS 

      
 
 
 
 
 
 
 
 

NOTE: USE  SEPARATE SHEETS, IF REQUIRED 
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A GENERAL

1 Reporting Period Quarter ending :                          
 Year                 :

2 Name of Site

3 Name of Contractor

4 Contract Number/LOI Number  & Date

5 Name of Work 

6 Contract Start Date

         l. As per Conctract

         ll Actual Date of Start

                                                                                                                                                                                                                    Page No  1 0f 4        
QUARTERLY EVALUATION OF  OF CONTRACTOR PERFORMANCE

NOTE:     This evaluation should be done EVERY QUARTER * by the respective Regions for all Contracts under executions 
           * : March, June, September & December of every year

         ll.Actual Date of Start

7 Completion Status (as on date)

         l.Physical completion in %age

         ll.Running Bill amount paid in %age of Contract Value

8 Scheduled Completion Time

9 Actual Date of Completion

10 Awarded Contract Value

11 Final contract Value

Contractor
(Signature with Name, Designation & date)

BHEL      
(Signature with Name, Designation & date)
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MAX SCORE SCORE OBTAINED

1.0 QUALITY
1.1 Amenability to Quality System                                                                       5

1.2 Adherence to Quality Standards 5

1.3 Preventing recurrence of Defects/Complaints                                                5

1.4 Finishing and aesthetics 5

1.5 Housekeeping 5

1.6 Rating of Quality Officer for Quality Control of Job 5

2.0 DELIVERY                                                                                                    

2.1 Achievements vis a vis Requirements/Commitments 5

2.2 Timely Depoyment of Manpower 5

2.3 Timely Depoyment of T&Ps and MMEs 5

2.4 Timely arrangement of Consumables 5

3 0  MANPOWER                                                                                          

                                                                                                                                                                                                                    Page No  2 0f 4        

QUARTERLY EVALUATION OF CONTRACTOR PERFORMANCE

3.0  MANPOWER                                                                                          

3.1 Experience and Job knowledge of Supervisory personnel 5

3.2 Aptitude of supervisory Personnel (w.r.t. Attitude, Initiative, Leadership, 
Cooperativeness, etc.) 5

3.3 Adequacy of Manpower (Work Force) deployed 5

3.4 Competence of Manpower (Work Force) deployed 5

4.0  T&P, IMTEs &CONSUMABLES                                                                                                                                       

4.1 Adequacy of T&P & MMEs as per Site requirement                             5

4.2 Condition of T&P & MMEs                                                                             5

4.3 Ensuring Fitness & Calibration of T&P & MMEs                                            5

4.4 Adequacy of Consumables as per Site requirement                                      5

5.0  SITE INFRASTRUCTURE AND SERVICE                                                                                                  

5.1 Site Organization vis a vis Commitment                                                        5

5.2 Readiness to rectify Defects                                                                          5

5.3 Providing support Documents and Records                                                   5

5.4 Speed of responce                                                                                         5

5.5 Cooperativeness in Delivering and Implementing Improvement Measures 5

5.6 Approachability of Top Management during critical requirements and its 
cooperation 5
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6.0      SITE FINANCE                                                                                                                                      

6.1 Regularity in Payment to Staff and Workers                                                  5

6.2 Financing Site Operation                                                                                5

7.0  HSE (Health Safety & Environment) & SA (Social Accountability)                            

7.1 Health & Safety Awareness among Employess                                             5

7.2 Rating of Safety Supervisor on HSE Aspects                                                                                     

7.2.1 Experience and Job knowledge of Safety Supervisor                                    5

7.2.2 Rating of safety Supervisor for controlling Safety at Site                               5

7.3 Quality &Usage of Safety gadgets                                                                                              

7.3.1 Personal Protective Equipments (PPE)                                                         5

7.3.2 Use of Safety Equipments & Safety in Equipments (Safety Net, Toeguard, 
Proper earthing,Fire-fighting Equipments etc.)                                              5

7.4 Use of Safety Posters                                                                                    5

7.5 Compliance to Social Accountablity Norms                                                   5

                                                                                                                                                                                                                    Page No  3 0f 4        

QUARTERLY EVALUATION OF CONTRACTOR PERFORMANCE

7.6 Rating based on feed back of HSE & SA Audits                                            5

8.0  OTHERS                                                                                                                                                             

8.1 Concern for Employees Welfare and Health (like First Aid)                           5

8.2 Compliance to Statutory Requirements, State and Local Laws/Regulations 5

8.3 Tendency of taking undue advantage by interpreting Contract Clauses in 
their favour (Score 5 for no tendency) 5

8.4 Understanding of Contract (Scope & Contract Clauses)                                5

8.5 Planning of Work Activities(Monthly/Weekly/Daily)                                        5

8.6 Submission of Monthly/Weekly/daily Report                                                  5

         BHEL                                                                                                                                    Contractor
(Signature with Name, Designation & date)                                         (Signature with Name, Designation & date) 
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Sl
 No Category Max Score Score 

obtained
Weightage 

factor Weighted Score

1 Quality 30 0.4
2 Delivery 20 0.75
3 Manpower 20 0.6
4 T&Ps, MMEs & Consumables 20 0.75
5 Site Infrastructure & Service 30 0.4
6 Site Finance 10 1.1
7 HSE & SA 40 0.35
8 Others 30 0.3
9 Total Weighted Score

10

11

                                                                                                                                                                                              Page No  4 0f 4 

QUARTERLY EVALUATION OF CONTRACTOR PERFORMANCE

Any detail which Construction Manager wants to share with Management           

Less 
Score for Accidents attributable to Contractor during the Reporting Period 
(M j  t@3 Mi @1)                                                                                                

a (-)
b (-)

12

Net Weighted Score                                                                                                                  
80% and Above - Good
Between 60% To 80% -Satisfactory
60% and Below -Unsatisfactory

Dated:                                                                                                  Section Head/ Site Engineer

Specific Recommendation of Construction Manager:                                                                        

Construction Manager
FOR SUB CONTRACT DEPTT.

Dated                                                                                                   Head (S/C)

GM/SCP

Overall Performance Evaluation : Good / Satsfactory / Unsatisfactory

Note:This summary evaluation sheet is to be sent to Contractor after every Evalution

Net Weighted Score (OUT OF 100):
Minor Accidents ----- All others
Major Accidents-----Fatal,Permanent Disability, Major Damage to Equipment.
(Major at@3 Minor@1)                                                                                                
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ANNUAL EVALUATION OF CONTRACTOR 

PERFORMANCE 
(EVALUATED  FINANCIAL YEAR WISE AT HQ) 

 

Page 1 of 1 

 
1. Contract No.: 

 
2. Contractor:  

 
3. Name of Site :  

 
4. Reporting Period (Financial Year): 

 
 

Sl 
No QUARTER  Net Weighted score 

1 Quarter-I 
 

2 Quarter-II 
 

3 Quarter-III 
 

4 Quarter-IV 
 

5 Total for the 4 
Quarters 

 

6 
Average for the 
Year 
(Financial Year) 

 

7 

Annual Evaluation 
of Contractor 
Performance 

(based on net weighted 
score) 

 
 80% and above : Good 
 Between 60% to 80% : Satisfactory 
 60%  and below   :  Unsatisfactory 

 

 
Comments if any:  

Head/Subcontracts
                                                                                   

Date:                                                                                     General Manager/SCP
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OVERALL PERFORMANCE OF CONTRACTOR FOR THE 

CONTRACT 
(EVALUATED  CONTRACT  WISE AT HQ) 

 

Page 1 of 1 

1. Contract No.: 
 

2. Contractor:  
 

3. Name of Site :  
 

4. Reporting period (From :                                                To :                                     ) 
 

Sl 
No 

FINANCIAL 
YEAR QUARTER Net Weighted score 

1 
 

 Quarter-I  

Quarter-II  

Quarter-III  

Quarter-IV  

2 

 Quarter-I  

Quarter-II  

Quarter-III  

Quarter-IV  

3 

 Quarter-I  

Quarter-II  

Quarter-III  

Quarter-IV  

4 

 Quarter-I  

Quarter-II  

Quarter-III  

Quarter-IV  

5  Total for all the 
quarters 

 

6 
 Average for the all 

the Quarters 
(Contract Period) 

 

7 

 Overall Performance 
for the Contract 
(based on net weighted 
score) 

 80% and above : Good 
 Between 60% to 80%: Satisfactory
 60% and below   :  Unsatisfactory

Comments if any:  
Head/Subcontracts

 
Date:                                                                                     General Manager/SCP
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MILESTONE COMPLETION CERTIFICATE  

(issued by BHEL on the specific request of Contractor) 
 
-------------------------------------------------------------------------------------------------------------------------- 
Ref :  
Date: 
 
To, 
 
(Name & address of Contractor)  
 
 
 
Dear Sir, 
 
References 

1. Contract No: 
2. Job Description: 

 
 
This is to hereby confirm that the following Milestone Activity has been achieved in respect 
of the Contract /Job under reference 
 

Sl No Milestone Activity Remarks 
  

 
 

  
 

 

 
This certificate is issued as per your request vide letter no …………………………………. 
without any prejudice to the rights of BHEL in line with the terms and conditions of the 
above referred Contract  
 
 

 
Yours faithfully, 
 
For and on behalf of Bharat Heavy Electricals Limited 

 
                                                         

 
Construction Manager/Head (Subcontracts) 
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CONTRACT COMPLETION CERTIFICATE  

(Issued by BHEL/HQ on the specific request of Contractor) 
 

-------------------------------------------------------------------------------------------------------------------------- 
Ref :  
Date: 

To Whom so ever it may concern 
 

1 DESCRIPTION  OF WORK    
  
  

 

2 NAME AND ADDRESS OF THE 
CONTRACTOR  

 

3 CONTRACT NO  

4 
 

CONTRACT VALUE    

5 LETTER OF INTENT NO & DATE  

6 CONTRACT PERIOD//CONTRACT 
DURATION  

 

7 FINAL EXECUTED VALUE 
  

 

8 PERFORMANCE GOOD 
SATISFACTORY 
UNSATISFACTORY 

 
This certificate is issued as per your request vide letter no …………………………………. 
without any prejudice to the rights of BHEL to use this certificate for evaluation of your offers for future 
tenders  
 
 

 
Yours faithfully, 
 
For and on behalf of Bharat Heavy Electricals Limited 

                                                         
 
Head (Subcontracts)   
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INDEMNITY BOND 

(To be executed on a Non Judicial Stamp Paper of the requisite value as per Stamp Duty 
prevalent in the respective State) 
-------------------------------------------------------------------------------------------------------------------------------------- 

1 | P a g e  

This Indemnity Bond executed by <name of company>   having their Registered Office 
at  <xxxxxxxxxxx>        in favour of M/s Bharat Heavy Electricals Limited,  a Company 
incorporated under the Companies  Act,   1956,  having  its  Registered  Office  at  
BHEL  House, Siri Fort, Asiad,  New Delhi -  110049  through  its  Unit  at  Power  
Sector-Northern Region, Sector-16-A, NOIDA-201301, Uttar Pradesh State (India). 
(Hereinafter referred to as the Company)  

 

And whereas the Company has entered into a Contract with M/s xxxxxxxxx, the 
executants of this Deed (hereinafter referred to as the Contractor) as its contractor in 
respect of the work of   “xxxxxxxxxxxxxxxxxxxxxxxxxx”. 

 

AND WHEREAS under the provisions of GCC further stipulates that the Contractor 
shall indemnify the Company against all claims of whatever nature arising during the 
course of execution of Contract including defects liability period of   <xx  Months > i.e 
till <xx xx xxxx> 

 

Now this deed witness that in case the Company is made liable by any Authority 
including Court to pay any claim or compensation etc. in respect of all labourers or 
other matters at any stage under or relating to the Contract with the Contractor , the 
Contractor  hereby covenants and agrees with the Company  that they shall indemnify  
and reimburse the Company  to the extent of such payments  and for any fee, 
including litigation charges, lawyers’ fees, etc, penalty or damages claimed against the 
Company by reason of the Contractor falling to comply with Central/States Laws, 
Rules etc, or his failure to comply with  Contract        ( including all expenses and 
charges incurred by the Company). 

 
The Contractor further indemnifies the Company for the amount which the Company 
may be liable to pay by way of penalty for not making deductions from the Bills of the 
Contractor towards such amount and depositing the same in the Government 
Treasury. 
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INDEMNITY BOND 

(To be executed on a Non Judicial Stamp Paper of the requisite value as per Stamp Duty 
prevalent in the respective State) 
-------------------------------------------------------------------------------------------------------------------------------------- 

2 | P a g e  

 
The Contractor further agree that the Company shall be entitled to with hold and adjust 
the Security Deposit and/or with hold and adjust payment of Bills of Contractor 
pertaining  to this Contract  against any payment  which the Company has made or is 
required  to make for which the Contractor is liable under the Contract and that such 
amount can be withheld, adjusted by the Company till satisfactory and final settlement 
of all pending matters and the Contractor hereby gives his consent for the same.  
 
The Contractor further agrees that the terms of indemnity shall survive the termination 
or completion of this contract. 
 
The contractor further agrees that the liability of the contractor shall be extended on 
actual basis notwithstanding the limitations of liability clause, in respect of : 

1. breach of terms of contract by the contractor 
2. breach of laws by the contractor 
3. breach of Intellectual property rights by the contractor 
4. breach of confidentiality by the contractor 

 
Nothing contained in this deed, shall be construed as absolving or limiting the liability 
of the Contractor under   said Contract between the Company and the Contractor. 
That this Indemnity Bond is irrevocable and the condition of the bond is that the 
Contractor shall duly and punctually comply with the terms and the conditions of this 
deed and contractual provisions to the satisfaction of the Company. 
 
 
In witness where of M/s xxxxxxxxxxxxx these presents on the day, month and year 
first, above written at  xxxxxxxx   by the hand of its signatory Mr.  xxxxxxxxxxx.                                     
 
 

Signed for and on behalf of  
                                                                                                  M/s xxxxxxxxxxxxxxx 

 
Witness: 
1 
2 
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TIE-UP/CONSORTIUM AGREEMENT 

------------------------------------------------------------------------------------------------------------------------------------------------- 
 

Page 1 of 3 

(To be executed on Rs. 50/- Non – Judicial Stamp Paper) 
 

THIS AGREEMENT is made and executed on this  _______ day of _______, 
by and between (1) M/s _____________________ , ( The First Party, i.e, the 
Bidder) a company incorporated under the Company's Act 1956, having its 
registered office at ________________________(herein after called  the 
"Bidder", which expression shall include its' successors, administrators, 
executors and permitted assigns) and (2) M/s ________________________, 
(The Second Party, i.e, the associates), a company incorporated under the 
Company's Act 1956, having its registered office at 
________________________ (herein after called the “ Associates", which 
expression shall include its' successors, administrators, executors and 
permitted assigns). 
 
WHEAEAS the Owner, Bharat Heavy Electricals Ltd, a Government of India 
Undertaking, proposes to issue / issued an NIT (herein after referred to as the 
said NIT) inviting bids from the individual Bidders for undertaking the work of 
____________________________________________________________, at 
_____________________________ (herein after referred to as the said 
works).  
 
WHEREAS the said NIT enables submission of a bid by a Consortium subject 
to fulfillment of the stipulations specified in the said NIT. 
 
AND WHEREAS M/s _____________________________ ( The First Party, i.e, 
the Bidder)  will  submit its proposal in response to the aforesaid invitation to 
bid by the Owner for ______________________________________________ 
as detailed in the Bid doc. no.  < TENDER REF-------->  
 
AND WHEREAS M/s _______________________ (The First Party, i.e the 
Bidder) itself is meeting all the qualifying requirements except the qualifying 
requirements of ____________________________________________ (as 
detailed in the NIT) and in order to fully meet the qualifying requirements of 
NIT, this tie-up agreement is being entered into with M/s 
__________________________  (The Second Party, the Associates) , who 
fully meet the balance part of the said works 
(_____________________________).  
  
  WHEREAS the First Party and the Second Party are contractors engaged in 
the business of carrying out various items of works. WHEREAS the two parties 
have agreed to constitute themselves into a consortium for the purpose of 
carrying out the said works, and that the consortium will be continued till the 
completion of the works in all respects. 
 
WHEREAS the parties have agreed to certain terms and conditions in this 
regard: 
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TIE-UP/CONSORTIUM AGREEMENT 

------------------------------------------------------------------------------------------------------------------------------------------------- 
 

Page 2 of 3 

 
NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS : 
 

1. First and Second parties hereby constitute themselves into a 
Consortium for the purpose of bidding and undertaking the said works 
pursuant to the said NIT as hereinafter stated. 

 
2. The First Party will be the leader (Lead Partner) and will be responsible 

for the entire works. 
 

 
TIE-UP AGREEMENT 

 
3. The First Party shall undertake the following part(s) of work detailed  in 

the NIT namely ____________________________________________   
__________________________________________________________ 

 
4. The Second Party shall undertake the following part(s) of work detailed 

in the said NIT namely __________________________________ 
__________________________________________________________  

 
5. The parties hereby declare and confirm that each of them will fulfill the 

required minimum qualifying requirements as prescribed in the said NIT 
for the works agreed to be undertaken by them as stated here-in-above. 

 
6. It is also agreed between the parties hereto that all of them shall be 

individually and severally responsible for the completion of the said 
works as per the schedule. Further,  if  the  Employer/Owner sustains 
any loss or damage on account of any breach of the Contracts, we 
the, Consortium partners  individually  and  severally  undertake  to  
promptly indemnify and pay such losses / damages caused to the 
Employer/Owner on its written demand  without  any  demur,  
reservation,  contest  or  protest  in  any  manner whatsoever. 

 
7. The parties hereby agree and undertake that they shall provide 

adequate finances, suitable Tools, Plants, Tractors, Trailers, other 
transportation equipment, other Tools & Plants, Measuring & Monitoring 
Equipments (MMEs), Men and Machinery etc. for the proper and 
effective execution of the works to be undertaken by them as specified 
here-in-above. 

 
8. It is agreed interse between the parties hereto that all the 

consequences liabilities etc., arising out of any default in the due 
execution of the said works shall be borne by the party in default, that is 
by party in whose area of works default has occurred, provided however, 
so far as M/s Bharat Heavy Electricals Limited is concerned, all the 
parties shall be liable jointly and severally. 
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TIE-UP/CONSORTIUM AGREEMENT 

------------------------------------------------------------------------------------------------------------------------------------------------- 
 

Page 3 of 3 

 
IN WITNESS HEREOF the parties above named have signed this agreement 
on the day month and year first above written at __________(Place) . 
 
 
 
WITNESS     For  
 
1. NAME      (FIRST PARTY)  
2. OFFICIAL ADDRESS 
 
 
 
 
WITNESS                For 
 
1. NAME      (SECOND PARTY) 
2. OFFICIAL ADDRESS 
 
 
 
 
[The successful bidder shall have to execute the " JOINT DEED OF 
UNDERTAKING " in the format to be made available by BHEL at the time of 
awarding]. 
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REFUND OF SECURITY DEPOSIT 

-------------------------------------------------------------------------------------------------------------------------- 
To, 
 
The Construction Manager 
BHEL Site Office 
---------------------------------- 
---------------------------------- 
 
Dear Sir, 
 
Sub :  Refund of Security Deposit   
Ref   : Contract No: …………………………,   
Work:………………………………………………………………………………………………….. 
    
I/We have submitted Final Bill in respect of the above Contract/Work vide our letter no:…………………… 
dated ……………….. . In line with Tender conditions (GCC clause no 1.11), kindly arrange to 
release/refund the Security Deposit along with Final Bill payments. 
 
The details of Security Deposit are as below: 

1. Cash Portion : 
2. BG Portion    :   

 
Thanking You 
 
Date: _________                                                                                Authorised representative of Contractor 
============================================================================= 

To be filled up by BHEL 
 

1. Security Deposit to be refunded: 
a. Cash Portion: 
b. BG Portion   : 

2. Less 
a. Amount spent by BHEL on behalf of Contractor: 
b. Payments made by BHEL on behalf of Contractor: 
c. Other recoveries for Services etc 
d. Any other recoveries 
e. Total of ‘a’ to ‘d’: 

3. Net Amount to be released (1-2) : 
4. Certified that 

a. The payment recommended for release is in order and there are no demands other than 
those included in the claim outstanding from the Contractor 

b. Contract Guarantee period of …………. Months commenced wef :_______________ 
c. All objections raised so far have been settled 
d. A note for refund of Security Deposit has been made in the Measurement Book 

 
Signature of BHEL Engineer 
 

Construction Manager 
Date:--------------------- 



Form No: F-24 (Rev 00) 

REFUND OF GUARANTEE MONEY 
 

BHARAT HEAVY ELECTRICALS LIMITED 
POWER SECTOR, NORTHERN  REGION 

-------------------------------------------------------------------------------------------------------------------------- 

[Type text] Page 1 
 

 

Ref  No:                                                                                                                        Date: 
 
 

1. Name and Address of Contractor       : 

2. Contract Agreement/LOI No               : 

3. Date of Contract Agreement/LOI        : 

4. Name of the Work undertaken             : 

5. Date of commencement of the Work   : 

6. Date of Completion of the Work           : 

7. Period of Maintenance                        : 
(Guarantee Period) 

 
8. Date on which the Final Bill was paid : 

9. Last date of making good the defect  : 
       during Maintenance Period                 
 
10. Expenditure incurred by BHEL during    : 
       Maintenance Period, if any, recoverable 
 
11. Date on which Guarantee Money refund: 
       falls due as per Contract 
 
12. Amount of Guarantee Money to be refunded: 

13. Less Amounts recoverable (with details) 

a. Amount spent by BHEL on maintenance               : 

b. Payments made by BHEL on behalf of Contractor: 

c. Court dues/penalties/compensation                      : 

d. Other recoveries for Services, etc                         : 

e. Total of ‘a’ to ‘d’                                                     : 

14. Net Amount recommended for release (12-13)                  : 

 
 

Signature of BHEL Engineer 
 
Date: __________________ 
 



Form No: F-24 (Rev 00) 

REFUND OF GUARANTEE MONEY 
 

BHARAT HEAVY ELECTRICALS LIMITED 
POWER SECTOR, NORTHERN  REGION 

-------------------------------------------------------------------------------------------------------------------------- 

[Type text] Page 2 
 

 
CERTIFICATE TO BE FURNISHED BY THE CONTRACTOR 

 
I/We have no claim or demand outstanding against BHEL________________________, for the work done 
or for labour or material supplied or any other account arising out of or connected with the Contract 
Agreement/LOI (No_____________________________________________ dated _____________) and 
the payment of this bill shall be in full and final settlement of all my/our claims and demands including the 
‘Deposits’ of the Contract Agreement/LOI referred to. 
 

Signature of Contractor 
Date:                                  
---------------------------------------------------------------------------------------------------------------------------------------------- 

 
CERTIFICATE TO BE FURNISHED BY SENIOR ENGINEER/CONSTRUCTION MANAGER 

 
1. Certified that 

a. The payment recommended for release is in order and there are no demands other than 
those included in the claim outstanding from the Contractor 

b. Maintenance period (Contract Guarantee period) is over and the Contractor has carried 
out the works required to be carried out by him during the period of maintenance 
(Guarantee) to our satisfaction, and all expenses incurred by the Company on carrying out 
such works have been included for adjustment 

c. All objections raised so far have been settled 
d. A note for refund of Guarantee Amount has been made in the Measurement Book and 

Contract Agreement/Work Order 
 
Signature of BHEL Engineer 

Construction Manager 
Date:--------------------- 
----------------------------------------------------------------------------------------------------------------------------------------------

FOR USE IN ACCOUNTS DEPARTMENT 
 
Passed for Rs____________________  ( Rupees ________________________________________ only) 
  
 
Accountant                                                                                                              Accounts Officer 
---------------------------------------------------------------------------------------------------------------------------------------------- 

ACKNOWLEDGE BY THE CONTRACTOR   
Received Rs ____________________________________ in full and final settlement of my/our claim 
 
 

Signature of Contractor 
Date: 



 
Form No: F-25 (Rev 00) 

 
POWER OF ATTORNEY for SUBMISSION OF TENDER/SIGNING CONTRACT 

AGREEMENT 
(To be typed on non judicial Stamp Papers of appropriate value as applicable and Notarised) 

-------------------------------------------------------------------------------------------------------------------------- 
 
KNOW ALL MEN BY THESE PRESENTS, that I/We do hereby make, nominate, constitute 
and appoint Mr ……………………………….. , whose signature given below herewith to be 
true and lawful Attorney of M/s……………………………………………… hereinafter called 
‘Company’, for submitting Tender/entering into Contract and inter alia, sign, execute all papers 
and to do necessary lawful acts on behalf of Company with M/s Bharat Heavy Electricals Ltd, 
Power Sector, Northern Region, NOIDA-201301 (UP), in connection with  
……………………………………………………………………………………………………………
……………………………………………………………………………………………………………
…………………………… vide Tender Specification No : _________________________, 
dated ________________.  
 
And the Company do hereby agree to ratify and confirm all acts, deeds, things or proceedings 
as may be lawfully done by the said attorney and by or on behalf of the company and in the 
name of the company, by virtue of the powers conferred herein and the same shall be binding 
on the company and shall have full force and effect.  
 
IN WITNESS WHEREOF the common seal of the company has been hereunto affixed in the 
manner hereinafter appearing on the document. 
 
Dated at ________________, this _______ day of _____________ 
 
 
 
Director/CMD/Partner/Proprietor  
 
 
                                                                                            Signature of Mr…………(Attorney) 
 
 
                                                                           Attested by:   Director/CMD/Partner/Proprietor  
 
Witness 
 
 
 

                                                                     Notary Public 
                             



Form No: F-26 (Rev 00) 
 

ANALYSIS OF UNIT RATES QUOTED 
(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

-------------------------------------------------------------------------------------------------------------------------- 
Offer Reference No:………………….                                                             Date:…………… 
 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
Dear Sir, 
 
Sub : Analysis of Unit Rates Quoted 
Ref : Tender Specification No: ………………………… 
 
Analysis of Unit Rates quoted by us in respect of above Tender is as detailed  

 
 

SN DESCRIPTION % OF QUOTED 
RATE 

REMARKS 

01 SITE FACILITIES VIZ., ELECTRICITY, 
WATER OTHER INFRASTRUCTURE. 

  

02 SALARY AND WAGES + 
RETRENCHMENT BENEFITS 

  

03 CONSUMABLES   

04 T&P DEPRECIATION & MAINTENANCE   

05 ESTABLISHMENT & ADMINISTRATIVE 
EXPENSES  

  

06 OVERHEADS   

07 PROFIT   

 TOTAL 100%  

               
                                                                                                                   Yours faithfully, 
 
 

                                                        (Signature, Date & Seal of Authorized 
                          Representative of the Bidder)  



Form  WAM  6 

BHARAT HEAVY  ELECTRICALS LIMITED 
DIVISION………………………………… 

Running Account Bill 
(Para 4.31.1 of Works Accounts Manual) 

Name of the Contractor:                                         Departmental Bill no:                                                                     Date: 
Name of the Work:                                                                Division:                                                                                                      Sub-Division: 
Sanctioned Estimate:                                                            Date of written order to commence the work : 
Code No:                                                                               Date of commencement of the Work: 
Contract Agreement No :                     Dated:                       Due date of completion as per Agreement: 

1. ACCOUNT OF WORK EXECUTED 
 
On account payment                    Item          Description          Quantity       Quantity        Rate      Unit      Payment      Quantity        Payment on            Remarks 
for work not previously                No of          of                         as per          executed                                on the            since            the basis  of                         
previously measured**                                   Work                   agree-           up to                                     basis of          last               actual                                                                 
_ _ _ _ _ _ _ _ _ _ _ _ _ _                                                          ment               date                                    actual            running         measurement                                                    
Total         since last     Total                                                                                                                                       measure-         account          since last 
 As per      running         up to                                                                                                                                      ment                bill                  running 
Running  account         date                                                                                                                                        up to                                      account bill 
Account   bill                                                                                                                                                               date      
bill 
Rs.          Rs.           Rs.                                                                                                        Rs.       P.           Rs.            P.                      Rs.            P. 
 
1              2             3                  4                   5                           6                    7               8           9           10                  11                            12                   13 
 
   
 
 
 
                                                                                                                                                                                                                                                                              
* *1.    Whenever payment is made on ‘on account’ basis without actual measurements the amount in whole rupees should be entered in columns 1 to 3 only and not in columns 7 to 12. 
    2.    whenever there is an entry in column 12 on the basis of actual measurement, the whole of the amount previously paid without detailed measurement should be adjusted by a minus entry 
in column 2 equivalent to the amount shown in column 1, so that the total up to date in column 4 may become nil. 



Form  WAM  6 (contd…) 

1              2             3                  4                   5                           6                    7               8           9           10                  11                            12                   13 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

        Total value of work done up to date                    (A) … 
 

                                                                                                   Deduct value of work shown on the last 
 Running Account Bill                                         (B) … 
  

                                                                                                    Net value of work done since last                       (C) … 
 
 
Rupees (in words) ………………………………………………………………………………………………………………………………………………………….only. 



Form  WAM  6 (contd…) 

II.MEMORANDUM OF PAYMENTS 

                                                                                                                                                                       I                     II 
                                                                                                                                                                            _ _ _ _           _ _ _ _ 

                                                                            Rs.         P.                                 Rs.      P.              Rs.       P. 

1.Total value of work actually measured as per Account No. I. Column 10                   (A)                 …………………                                                       …………….  
2.Total up to date ‘on account’ payment for work covered by approximate  
Or plan measurements as per Account No. I, Column 3                                              (B)                 …………………                                                       ……………. 
3.Total up to date secured advances on security of materials as per column 8              (C)                 …………………                                                       ……………. 
Of the enclosed Account (Form WAM 10) 
4.Total up to date payments [(A) + (B) + (C)]                                                                  (D)                 …………………                                                       ……………. 
 
5.Total amount of payments already made as per 
Entry (D) of last Running Account Bill No……………….. 
Dated…………………..forwarde to the Accounts 
Office on ………………….              (E)                                                                                           
6.Balance [(D)-(E)]                                                                                                                                        ………..……                                
7.Payments now to be made: 

a) by cash/cheque                                                                                                                                                                          ……………… 
b) by deduction for value of materials supplied 
c) by BHEL vide Annexure A attached                                                                                                                                           ……………… 
d) by deduction for hire of tools and plant vide 
Annexure B attached                                                                                                                                                                  ……………… 
e) by deduction for other charges vide Annexure C 
Attached                                                                                                                                                                                      ……………… 
f)by deduction on account of security deposit                                                                                                                               ……………… 
h) by deduction on account of Income Tax                                                                                                                                  ………………              ……………… 
                                                                                                                                                                                                                                                                                                 

  Note: Amounts relating to items 4 to 6 above should be entere in column II and those relating to item 7 in column I. The amount shownagainst item 6 and the total of item 7 should agree with    
each other. 



                                           III.CERTIFICATE OF THE ENGINEER IN CHARGE                  Form  WAM  6 (contd…) 
1. The measurements on which the entries in column 7 to 12 of Part I of this Bill (Account of work executed) are based were made 

by…………………………………………………………………………………………………………………………and are recorded at pages…………………..of  
                                                  (Name and Designation) 
Measurement Book  No ………………………………………….. 

2. Certified that the methods of measurement are correct and the work has been carried out in accordance with the terms and 
conditions, schedules, specifications and drawings etc, forming part of the contract agreement, subject to deviations included in the deviation statement (Annexure D). 

3. Certified that in addition to and quite apart from the quantities of work actually executed as shown in column 10 of Part I, some 
work has actually been done in connection with several items and the value of the such work is, in no case, less than ‘on account’ payments as per column 3 of Part I, 
made or proposed to be made, for the convenience of the contractor in anticipation of, and subject to the results of, detailed measurement which will be made as 
soon as possible. 
Signature of Contractor                                                                                                                                       Signature of Engineer in charge 
Date:                                                                                                                                                                   Designation: 
                                                                                                                                                                           Date:             

IV. CERTIFICATE OF THE SENIOR ENGINEER 
1. Certified that measurements have been check measured to the prescribed extent by 

……………………………………………………………………………………………... ………………………………………………at site and also by the undersigned and the 
relevant entries have been intialled in the Measurement book. (vide pages……) 
(Name and Designation) 

2. Certified that all the measurements recorded in the measurement book have been correctly billed for 
3. Certified that all recoberable amounts in respect of materials tools and plant etc, and other charges have been correctly made vide 

Annexures A to C attached. 
Certified for payment * of Rs………………………………….( Rupees…………………………………………………………………………………………………….only) 
To be paid in cash/by cheque in the presence of …………………………………………………………………………………………………………………………………. 

ALLOCATION 
The expenditure is chargeable as under and to be included in the accounts for……………………………………………20…… 
                    Ledger Head                                                      Debit (Gross amount)                                                          Credit (Deductions) 
                                                                                                    Rs.       P.                                                                               Rs.       P.     
__________________________              _____________________________                          _______________________________ 
                          Total                                _____________________________                           ______________________________ 
                                                                 ______________________________                          ______________________________ 

* Here specify the net amount payable.                                                                                     Signature of  Senior Engineer 
                                                                                                                                                   Date: 



Form  WAM  6 (contd…) 
V.ENTRIES TO BE MADE IN THE ACCOUNTS OFFICE 

Accounts Bill No …………………………Dated……………………..                                      ALLOCATION 
Entered in Journal Book vide entry No…….Dated………………….                                                             Estimate No:                                                   Code no: 
Passed for…………………………………Rs…………………………                                                             Name of the Work:                   
Less Deductions…………………………..Rs………………………….                                                                                              Debit                               Credit 
Net Amount Payable……………………….Rs………………………...                                             Ledger Head                       (Gross amount)                 (Deductions) 
(Rupees…………………………………………………………….only)                                                                                            Rs.        P.                         Rs.          P. 
Payable to Shri/M/s…………………………………by cheque/cash                                              _ _ _ _ _ _ _ _ _                   _ _ _ _ _ _ _  _              _ _ _ _ _ _ _ _ _ _ 
 Entered in Contractor’s Ledger No………………Page………….. 
            _ _ _ _ _  _ _ _                _ _ _ _ _ _ _ _ _ _ 
 
                                                                                                                                                                 Total        _ _ _ _ _ _ _                 _ _ _ _ _ _ _ _ _  
     Assistant                     Accountant                        Account Officer 
     Date:                           Date:     Date: 
 
      VI. Received Rs……………………………( Rupees………………………………………………………………………………………………………………………………………only) as per             
Memorandum of Payments on account of this work. 

Signature of witness           Revenue 
Address :                          Stamp  
                                                                                                                                                                                                                             Signature of Contractor 
Date:                                                                                                                                                                                                                    Date: 
 

 
VII.   ENTRIES TO BE MADE BY TREASURY SECTION 

 
Cash Book entry No. and date:                                                                                     Amount paid            Rs……………………. 
 

                                                           Amount unpaid        Rs……………………. 
 
                                                                                                                        Total                        Rs……………………. 
                                                                                                                                                               
                                                                                                                                                      Signature of Cashier 
                                                                                                                                                      Date: 
 



Form  WAM  6 (contd…) 
ANNEXURE A 

Statement  showing details of materials issued to the contractor Shri/M/s………………………………………………………………………………………… 
In respect of Contract Agreement No ……………………..Dated………………………………… 
 

Sl.   Stores          Issue            Description           Quantity          Quantity            Whether                   If recoverable from the contractor             R 
No.  issue           voucher        of material              issued           actually              recover-               _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _        E 
       Voucher      No. and        issued to                                      incorp-                able                Rate    Amount       Amount      Balance             M 
         No.            date              the                                               rated                  from the          at         recover-      recover-     now                    A 
        and           allotted by      contractor                                    in the                 contrac-        which      able            ed up to      recover-            R 
        date           stores   to                                                           work                tor or             recover-                     previous     ed                      K 
                        the SIV                                                                                       supplied          able                            bill                                       S 
                                                                                                                          free                                                                                                  
                                                                                                                                                 Rs.  P.      Rs.  P.      Rs.  P.          Rs.  P. 
 
1      2               3                        4                             5                6                      7                     8             9                 10               11                   12  
 
                                           

 
 

 
 
 
 
 
 
 
 
                                                                        _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _  
            Total  
 
Signature of contractor                                            Signature of Engineer in Charge                                                  Signature of Senior Engineer 
Date:                          Date:                Date: 



Form  WAM  6 (contd…) 
ANNEXURE B 

Statement  showing tools and plant  issued to the contractor Shri/M/s………………………………………………………………………………………… 
In respect of Contract Agreement No ……………………..Dated………………………………… 
 

Sl.     Description of tools          Period for                  Rate at             Amount                   Amount                  Balance                     Remarks 
No     and plant issued             which                         which                recover-                  recovered               now                             
                                                 Issued                       recovery            able                         upto                      recovered 
                                                                                   Is to be                                            previous         
                                                                                   Made                                                bill             
                                                                                  Rs.   P.               Rs.   P.                    Rs.    P.                    Rs.      P. 
 
1               2                                3                                 4                       5                                  6                             7                            8                                
 
                                           

 
 

 
 
 
 
 
 
 
 
                                                                        _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _  
            Total  
 
Signature of contractor                                            Signature of Engineer in Charge                                                  Signature of Senior Engineer 
Date:                          Date:                Date: 
 
 
 



 

Form  WAM  6 (contd…) 
ANNEXURE C 

Statement  showing details of other recoveries to be made from  the contractor Shri/M/s……………..………………………………………………………… 
In respect of Contract Agreement No ……………………..Dated………………………………… 
 

Sl.     Particulars                     Unit       Quantity     Rate                    Amount                   Amount                  Amount                 Remarks 
No                                                                                                      recover-                  recovered               now                          
                                                                                                           able                        upto pre-               recovered 
                                                                                                                                          vious  bill       
                                                                              Rs.   P.               Rs.   P.                    Rs.    P.                    Rs.      P. 
 
1                 2                            3           4                    5                          6                            7                            8                             9               
 
1. Water Charges 
2. Electricity charges 
3. Seignorage charges 
4. Medical charges 
5. Cost of empty gunny bags and 

Empty containers not returned 
6.  
7.  
8.  
9.  
10.                  
 
                                                                        _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _  
            Total  
 
Signature of contractor                                            Signature of Engineer in Charge                                                  Signature of Senior Engineer 
Date:                          Date:                Date: 



Form  WAM  6 (contd…) 
ANNEXURE D 

  
Name of the Contractor:                                                                                                                           Contract Agreement No:                                                                  
Name of the Work:                                                                                                                                                   Date:                                                    
 
Sl.              Description                     Unit                       Quantity                     Quantity                Quantity             Total quantity                   Rate as per  
No.             of item                                                        as per                          as                          further               anticipated                       agreement 
                                                                                     Agreement                 executed               anticipated          on completion                    Rs.            P.                                          
                                                                                                                                                                                                                                                                               
1                  2                                     3                          4                                      5                       6                               7                                     8              
 
 
 
 
 
 
 
 
                                             
Rate as           Amount as                    Amount as                    Amount                    Total amount                        Difference                                Reason for the                  
executed       per agreement               executed                       further                      anticipated                          _ _ _ _ _ _ _ _ _ _ _ _                deviation with 
                                                                                                anticipated                 on completion               Excess          savings                    authority, if any 
Rs.   P.               Rs.   P.                    Rs.    P.                        Rs.      P.                        Rs.      P.                  Rs.      P.             Rs.      P.                                                                        
9                      10                                  11                          12                                      13                              14                          15                                     16              
 

                      
 
    
Signature of Engineer in Charge                                                                                                                Signature of Senior Engineer 

                 Date:                                                                        Date:                                                                        



Date
Division

Total as per 
last running 
account bill
 Rs.

Since last 
running 
account bill 
Rs

Total up to 
date
Rs

1 2 3 4 5 6 7 8 9 10 11 12 13

Due date of completion as per agreement

BHARAT HEAVY ELECTRICALS LIMITED
DIVISION………………….

……………………And Final bill
(Para 4.3.2 Of Works Accounts Manual)

I. ACCOUNT OF WORK EXECUTED

Division

Date of commencement of work

Departmental Bill no

Date of written order to commence the work
Contract Agreement/work Order No

Quantity 
since last 
running 
account  

bill

Payment on 
the basis of 

actual 
measurement 

since last 
running 

account bill
Rs P

Payment on 
the basis of 

actual 
measuremen
t up to date

Rs  P

On Account payment for the work not 
previously measured **

Item No of 
the 

agreement/
work order

Descripti
on of 
work

Quantity as 
per 

agreement

Date of actual completion of the work

Remarks

Name of Contractor
Name of the Work

Sanctioned Estimate

Quantity 
executed 
up to date

Rate 
Rs. P Unit



1 2 3 4 5 6 7 8 9 10 11 12 13

Rupees (In Words)………………………………………………………………………………………………………………………………………………….Only

Deduct Value of work shown on the last running account bill        (B)
Net value of work done since last running account bill                  (C)

Total Value of Work Done up to date                                         (A)



1

2

3
4

a
b
c
d

5
6
7

2

Date:
Designation

III. CERTIFICATE OF THE ENGINEER IN CHARGE
The measurement on which the entries in coulmns 7 to 12 of Part I of this bill (Account of work executed) are based were made by 
………………………………………………………………………………………………………………………………..
                                                             (Name and designation)1

A statement showing the quantities of stores issued to the contractor (whether free or on recovery basis) and their disposal is attached.

Hire of Tools & Plants vide Annexure B attached

Balance
Refund of 50% of security deposite on completion of work

Income Tax
Other charges vide Annexure C attached

Signature of Engineer in charge

Net amount to be paid to the Contractor

Total deduction

Material suplied by BHEL vide annexure A attached

Deduct amount of paym,ents already made as per last running account bill No …………. Dated……………. 
Forwarded to the Accounts Office on ………………………….                                                         (B)

Payments now to be made { (A) - (B)}                                                                                                 (C)
Rs                 PDeduct ammounts recoverable from the contractor on account of :

II MEMORANDUM OF PAYMENT
Rs.             P

Total Value of work actually measured as per Account no I coloumn 10                                            (A)



1

2
3
4
5
6
7

Total

Date

……………………… ………………………

The expenditure as under and to be included in the accounts for ……………………..19

* Here specify the net amount payable Signature of Senior Engineer

Certified for payment of * Rs ……………………. (Rupees……………………………………………………………………………………… (Only). To be paid in 
cash/by cheque in the presence of …………………………………………………………………………………………………………………………………..

ALLOCATION

Ledger Head

………………………….

Debit 
(Gross Amount)

Rs.        P
………………………….

Credit
(Deduction)
Rs.        P

…………………………

Certified that the measurements have been technically checked with reference to contract drawings, deviations etc
Certified that all the measurements recorded in the measurement book have been correctly billed for at the contract rates or approved rates.

Certified that all the recoverable amounts in respect of stores, tools and pa\lant, e\water, electricity charges etc, have been correctly made vide Annexures A 
Certified that the issues of all stores as per statement atytached (whether charged to the contractor or direct to the work) have been technically checked and 

IV CERTIFICATE OF THE SENIOR ENGINEER
Certified that I have personally inspected the work and that the work has been physically completed on the due date in accordance with the terms and 

Cretified that the measurements have been check measured to the prescribed extent by …………………………………………………………………. 
………………………………. (Name & designation). And by the the undersigned at site and relevent entries have been initiated in the measurement book (vide 
pages……………………… ….)

Certified that the methods of measurement are correct



VI. Received Rs………………..(Rupees……………………………………………………..Only) in full and final settlement of all moneys due under this contract and I / we have 
no further claims of this contract.

Signature of Witness
Address

                                                                                                                                                                                                  Revenue Stamp
                                                                                                                                                                                       Signature of Contractor
                                                                                                                                                                                       Date:

VII . ENTRIES TO BE MADE BY TREASURY SECTION

Cash book entry no and date :                                                      Amount Paid   Rs…………………
                                                                                                                    Amount unpaid        Rs……………………..

                                                                                            Total    Rs…………………..

                                                                                                                                   Signature of Cashier
                                                                                                           Date:

V. ENTRIES TO BE MADE IN THE ACCOUNTS OFFICE
Account Bill no………………………………… Dated …………………….
Entered in Journal book vide entry No………………………Dated…………
Passed for…………………………………….Rs……………………………..
Less Deductions……………………………..Rs……………………………
(Rupees……………………………………………………………….Only)
Payable to Shri/M/s…………………………….... by cheque/cash
Entered in contractors' Ledger no........................... Page

Assistant                          Accountant                       Accounts officer
Date:                                Date:                                Date:

ALLOCATION
Estimate No:                                                       Code No      

Name of the Work ………………………………………………

           Ledger Head                     Debit                            Credit
                                             (Gross Amount)                 (Deduction)

                                               Rs          P                       Rs                     
………………….             .......................                  .....................   

Total                                       ........................                ....................    



Rate at 
which 
recoverable
Rs       P

Amount 
Recoverabl
e
Rs     P

Amount 
recoverable 
upto 
previous bill
Rs     P

Balance 
Now 
recovered
Rs     P

1 2 3 4 5 6 7 8 9 10 11

Total

Date Date Date

12

……………………………………………………………………………………

Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer

Sl No

Stores 
Issue 

voucher No 
and date

Issue voucher 
No and date 

alloted by 
stores to the 

SIV

description 
of material 
issued to 

the 
contractor

Quantity 
issued

Quantity 
actually 

incorporated 
in the work

Whether 
recoverabl
e from the 
contractor 
or supplied 

free

ANNEXURE A
Part I

Statement showing details of material issued to the contractor Shri/M/s……………………………………………………………………….. In respect of Contract 
Agreement/Work Order No………………………….. Dated …………………………………….

If recoverable from contractor Remarks



1 2 3 4 5 6 7 8 9 10

Total

Total

Date Date Date

Add Departmental Charges
Add Sales Tax (wherever applicable) ………………………………………………………..

……………………………………………………………………………………

Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer

………………………………………………………………………………………..

Amount 
Recoverabl

e
Rs     P

Amount 
recoverable 

upto 
previous bill

Rs     P

Balance Now 
recovered

Rs     P Remarks
11

ANNEXURE A
Part II

Statement showing details of material issued to the contractor Shri/M/s……………………………………………………………………….. in respect of Contract 
Agreement/Work Order No………………………….. Dated …………………………………….and not covered by the agreement

Sl No

Stores 
Issue 

voucher No 
and date

Issue voucher 
No and date 

alloted by 
stores to the 

SIV

description 
of material 
issued to 

the 
contractor

Quantity 
issued

Quantity 
actually 

incorporated 
in the work

Issue Rate
Rs      P



1 3 5 7

Total

Date Date Date

64

Description of tools & 
plants issued

2

Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer

……………………………………………………………………………………

8

ANNEXURE B
Statement showing TOOLS & PLANTS issued to the contractor Shri/M/s……………………………………………………………………….. in respect of Contract 

Agreement/Work Order No………………………….. Dated …………………………………….and not covered by the agreement

Sl No

Period for 
which 
issued

Amount 
recoverabl

e 
Rs     P Remarks

Rate at which Recivery 
is to be made

Balance Now 
recovered

Rs     P

Amount recoverable upto 
previous bill

Rs     P



Sr.No Particulars Unit Quantity Rate
Rs.    P.

Amount 
recoverable 

 Rs.    P

Amount 
recovered 

upto 
previous 

bill
   Rs.   P.

Amount now 
recovered   

Rs. P.
Remarks

1 2 3 4 5 6 7 8 9
1 Water Charges
2 Electricity Charges
3 Seignorage Charges
4 Medical Charges

5

Cost of 
empty 
gunny bags 
and empty 
containers 
not 
returned

6
7
8
9

10

Total

Signature of Contractor Signature of Engineer Incharge Signature of Sr. Engineer
 Date Date Date

ANNEXURE C
showing detail of other recoveries to be made from the contractor Shri/M/s……………………………………………………
ment/Work Order No……………………………………………………Dated………………………………………………………







Name of work; FREE OF COST

Sr.No

Stores 
issue 

voucher 
No.

ription of mat Unit 
Quantit
y issued

Quantity 
requried as 

per data 

Quantity 
consume
d in the 

work 

Balance(If 
any)

Nature of 
disposal 
for the 
balance 

Rate 
chargeable 
for material 

not 
returned 

Rs.P.

Amount 
recovera

ble for 
material 

not 
returned 

Rs. P

Remarks

1 2 3 4 5 6 7 8 9 10 11 12

Total

Signature of Contractor Signature of Engineer Incharge Signature of Sr. Engineer
 Date Date Date

Note:Data statement of therotical consumption should be attached in support of the quantity specified in coloumn 6

Statement showing detail of materials issued to the contractor Shri/M/s………………………………………………………………
ect of Contract Agreement/Work Order No……………………………………………………Dated………………………………………………………………………………

ANNEXURE F
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