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Maharataa Company

MATERIAL HANDLING , ERECTION, TESTING, COMMISSIONING, TRIAL OPERATION &
HANDING OVER OF NEW COAL FIRED BOILER PACKAGE CONSISTING OF 12 MTPH BFB
TYPE MAIN BOILER (FIRING CHAMBERS, DRUM, FUEL FEEDERS & BURNERS, WATER
PANEL WALLS), CHS (COAL HANDLING SYSTEM), FEWIS (FEED WATER INLET SYSTEM),
FHS(FLUE/STACK HANDLING SYSTEM INCLUSIVE OF ESP & CHIMNEY), ESSENTIAL
ROTARY MACHINES ( ID, FD, PA FANS), SDS(STEAM DELEVERY SYSTEM) ALONG WITH

Bharat Heavy Electricals Limited, Jhansi (U.P.)

"""""""" Department: Works Engineering & Services
3 2 Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017 TD: 2016-17, Rev- 00

Golden Jubdee

(dfeg & om ) 1“.5‘
nﬂa £2
s

Maharatna Company

TENDER DOCUMENT
For Works Contract
For Tender Enquiry No.: WEX /TE/06 /25 Dated 31.03.2017
For
“(Brief Description of Work)”

PIPES, DUCTS, CABLES & OTHER MATERIAL REQUIRED FOR TOTAL OPERATIVE
ELECTRICAL ,CONTROL & INSTRUMENTATION ETC.),
ELECTRIFICATION, PAINTING INCLUDING TOTAL LIASIONING WORK FOR ERECTION AND

INTEGRATION (MECHANICAL,

OPERATION OF NEW BOILER AT BHEL PLANT LOCATED IN JHANSI (U.P.), INDIA

Contact Person

Name: Y.K. Dhingra

Designation: Dy. Manager (WEX/Capital)
E-mail: ykdhingra@bheljhs.co.in

Phone: 0510-2412666

OR

Name: S.J. Chakraborty
Designation: AGM (WEX)
E-mail: sjc@bheljhs.co.in
Phone:0510-2412266

Tender Due Date: 28/04/2017 at 13:15 Hirs.
Tender Opening Date: 28/04/2017 at 14:00 Hrs.

Works Engineering & Services Department
BHEL, PO: BHEL, Jhansi 284120 (UP)

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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Maharataa Company

- Bharat Heavy Electricals Limited, Jhansi (U.P.)

Department: Works Engineering & Services
Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017 TD: 2016-17, Rev- 00
DETAILS OF TENDER DOCUMENT

E |X T E 0 6|/ |26 - | R -

Nature of work: MATERIAL HANDLING, ERECTION, TESTING, COMMISSIONING,
TRIAL OPERATION & HANDING OVER OF NEW COAL FIRED BOILER PACKAGE

1.

BHEL JHANSI is in the process of finalizing the Works Contract for
MATERIAL HANDLING, ERECTION, TESTING, COMMISSIONING, TRIAL
OPERATION & HANDING OVER OF NEW 12 MTPH COAL FIRED BOILER
PACKAGE.

2. The tender document has been detailed as follows:

a)  Notice Inviting Tender (Annexure A)

b)  Work Specifications/Scope of work (Annexure B)

¢)  Qualifying Requirements (Annexure C)

d) Instruction to Bidder (Annexure D)

e)  Tender Evaluation Criteria (Annexure E)

f) Contractor’s obligations (Annexure F)

g)  General Terms and Conditions (Annexure G)

h)  Criteria for measurement of work (Annexure H)

i) Technical Bid Application (Annexure 1)

)] Price Bid (Annexure J)

k)  Integrity Pact and Guidelines for dealing with “discrepancy in words & figures —
quoted in price bid (Annexure K)

The duly filled in Technical and Price / Rate bids (Annexure I and J, separately) along
with the instructions to the tenders, Contractor’s Obligations, General Terms and Conditions with
the signature of the tender on all the pages and complete in all respects super scribed as
“Quotation for Tender No. WEX/TE/06/25 DATED 31.03.2017” should reach us in a sealed
cover on or before28.04.2017 (13.15 hours) through Registered / Speed post or the same may be
dropped in the tender box available at the following address:

To,

Tender Box

CISF Control Room/Office
Administrative Building

Bharat Heavy Electricals Limited
Jhansi-284 120. UP

IMPORTANT NOTE:

1) Dropping of tender in the Tender Box within schedule time and date is the responsibility of
the bidder.

2) Technical bid and price bid should be submitted in separate sealed envelopes, in case the
bids founds in one single envelope then the “bids” are liable to be rejected.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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Bharat Heavy Electricals Limited, Jhansi (U.P.)

Department: Works Engineering & Services
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ﬂ”ﬂ (% Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017 TD: 2016-17, Rev- 00
ot Sorves Tender Documents
TENDER ENQUIRY NO: WEX/TE/06/25 DATE: 31.03.2017
CONTENTS
Sl. Description Annexure Page no
No. No (Please Specify
as required)
01. Notice Inviting Tender A Page 5-6
02. Work Specifications/ Scope of Work B Page 7 to 66
03. Qualifying Requirements C Page 67 to 70
04 Instructions to Bidders D Page 71 to 74
05. Tender Evaluation Criteria E Page 75 to 76
06. Contractors obligations F Page 77 to 78
; General Terms & Conditions (with G Page 79 to 94
07. sub annexures | to 1V)
08 Criteria for measurement of work H Page 95 to 96
09 Technical Bid I Page 97 to 100
10 Price Bid J Page 101 to 104
Guide lines for dealing with discrepancy in
11 words and figures quoted in price bid K Page 105
NOTE- A sample QAP is enclosed with tender document for reference, as a separate file.
We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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Bharat Heavy Electricals Limited, Jhansi (U.P.)

(e sen ;.,. Department: Works Engineering & Services
ﬂ”ﬂ ‘%@ Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017 TD: 2016-17, Rev- 00
Maharatna Company o 2

We hereby accepted above Seal & Signature of

(signature & seal of bidder) BHEL contracting authority
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Bharat Heavy Electricals Limited, Jhansi (U.P.)

Department: Works Engineering & Services

P

ﬂ”ﬂ (R Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017 TD: 2016-17, Rev- 00

Mabarata Compaey Annexure A
NOTICE FOR INVITING TENDER

Sl. No: | Particulars Details

1 Brief Description of work Material handling shifting, Erection, Testing, Commissioning, Trial
Operation , Liaisoning (Erection, Commissioning , Operation),
Painting & Handing Over of new coal fired boiler package, at
BHEL plant located in Jhansi (U.P.), India

2 Tender Evaluation Criteria As per Annexure- E

3 Duration of Contract 09 Months including 02 months of trial period (07 Months for
work completion up to handing over& 02 months for trial period)
from the date of letter of intent /P.O. whichever is earlier.

4 Last date of receipt of the tender | Upto 13:15 hrs on 28.04.2017

5 Date of opening of Techno- 14:00 hrs. on 28.04.2017

commercial BID

Address for submitting the Tender | (as on Page# 2 of 105)

Earnest Money Deposit * Rs 3.80.000/-(Rupees three lakhs eighty thousand only)
(EMD)

8 Rs1000/-plus VAT/GST 15 % (as applicable) = Total Rs.1150/-
.(payable in cash at BHEL cash office or through a Demand Draft in
favor of “BHEL, Jhansi”” along with technical bid, in case the

Cost of Tender documents downloaded from website)
9 Validity of Offer 120 Days from the date of tender opening
10 Security Deposit As per Annexure G (P-79-80)

*

The EMD may be accepted only in the following forms:

(i) Cash deposit as permissible under the extant Income Tax Act (before tender opening)
(i) Electronic Fund Transfer credited in BHEL account (before tender opening)

(iii) Banker’s cheque/ Pay order/ Demand draft, in favour of BHEL (along with offer)

(iv) Bank details required as given below

Bank Name:- SBI
A/c No. :- 10670828866
IFSCode:- SBIN0O003807

A/c Holder Name:- BHARAT HEAVY ELECTRICALS LIMITED

IMPORTANT

(1) The bidder may physically visit the work place before quoting their rates.
(2) For relevant details please visit our website “www.bhel.com” & www.bheljhs.co.in

We hereby accepted above

(signature & seal of bidder)

Seal & Signature of

BHEL contracting authority
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Bharat Heavy Electricals Limited, Jhansi (U.P.)

AT “‘;“;“ Department: Works Engineering & Services
ﬂ”ﬂ (e Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017 TD: 2016-17, Rev- 00
Maharatna Company h

PROJECT INFORMATION

Name of the Owner
Address

New Installation
Nearest Railway station
Nearest Road

Nearest City

Nearest Airport
Highest Temperature
Lowest Temperature
Relative Humidity

Seismic Zone

Parameters for Electrical Appliances to suit:

BHARAT HEAVY ELECTRICAL LIMITED
BHEL, JHANSI, UP, INDIA

12 MTPH COAL FIRED BOILER
JHANSI, UP

JHANSI- LALITPUR ROAD (NH -26)
JHANSI (18 Km. from Jhansi Rly. Station)
GWALIOR AIRPORT (100 km)

47.1 degree Celsius

1.9 degree Celsius

87% maximum

22% minimum

1

4 WIRE, 415 Volt (Line-Line) , 3 Phase A.C Supply.

We hereby accepted above
(signature & seal of bidder)

Seal & Signature of
BHEL contracting authority
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Bharat Heavy Electricals Limited, Jhansi (U.P.)

Department: Works Engineering & Services
w Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017 TD: 2016-17, Rev- 00

Annexure B

WORK SPECIFICATION

INDEX

Section Number Description Page Numbers
SECTION-1 Common Conditions of Contract 71020
SECTION-2 Scope of Works & Activities Envisaged. 2110 48
SECTION-3 Total Scope at a Glance (Appendices) 49 to 55
SECTION-4 Weight Schedule (Appendices) 56 to 66

We hereby accepted above

Seal & Signature of
(signature & seal of bidder)

BHEL contracting authority
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Bharat Heavy Electricals Limited, Jhansi (U.P.)

(@ersem “;_; Department: Works Engineering & Services
B’[H (W% Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017  TD: 2016-17, Rev- 00
Maharatna Company b o

We hereby accepted above Seal & Signature of

(signature & seal of bidder) BHEL contracting authority
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Maharatna Company

Bharat Heavy Electricals Limited, Jhansi (U.P.)

o Department: Works Engineering & Services
%’é‘ Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017 TD: 2016-17, Rev- 00
Annexure B/Sec-1

SECTION- 1

COMMON CONDITIONS OF CONTRACT (Contract Description)
1.1 SCOPE OF CONTRACT

1.1.1 The Intent of this specification is to providle MATERIAL HANDLING
ERECTION, TESTING, COMMISSIONING, TRIAL OPERATION &
HANDING OVER OF NEW COAL FIRED BOILER PACKAGE erection and
commissioning services for execution of projects according to most modern and
proven techniques and codes. The omission of specific reference to any method and
equipment or material necessary for the proper and efficient services towards
installation of the Plant shall not relieve the contractor of the responsibility of
providing such services, facilities to complete the project or portion of project
awarded to him. The quoted rate shall deem to be inclusive of all such contingencies.

1.1.2 The contractor shall carry out the work in accordance with instructions/ drawings/
specification/ standard practices provided by BHEL from time to time.

1.1.3 Provision of all types of labour, Supervisors & Engineers, watch and ward as
required, tools and tackles as required, consumables as required under various
clauses of tender specification for handling transportation, erection, testing and
commissioning.

1.1.4 Proper out-turn as per BHEL plan and commitment.

1.1.5 Completion of work as per schedule indicated.

1.1.6 Good quality and accurate workmanship for proper performance of equipment /
systems.

1.1.7 Preservation of all components at all stages of pre-assembly/erection/ till unit is
handed over.(Ref: Annex-B/Sec-1/Clause No 1.10)

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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1.2

121

1.2.2

1.2.3
124

1.2.5

1.2.6

1.2.7

Bharat Heavy Electricals Limited, Jhansi (U.P.)

o Department: Works Engineering & Services
m? Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017 TD: 2016-17, Rev- 00

L

Gotcen Jubdee

Annexure B/Sec-1

FACILITIES TO BE PROVIDED BY BHEL /SITE STABLISHMENT
OPEN SPACE:
Only open space for building of temporary office shed and contractor’s stores shed(s) will
be provided free of charges.
ELECTRICITY:
For construction purpose, electrical point of 415 V-3 Phase Supply, duly metered will be
provided on chargeable (electricity charges will be deducted from monthly running bill
at actual charges) basis at one single point nearer to the site. The contractor shall arrange
further distribution of electricity in Stores /Shed and for construction as per his
requirement at his cost.
WATER:
Water for construction & drinking purposes will be provided at single point, free of
charge, nearer to the site. Further distribution shall be arranged by the contractor at his
cost.
TOOLS & TACKLES:
All the tools, tackles and instruments required for the complete erection, commissioning
and testing of components and assemblies ,shall be arranged by the contractor. The
quoted rate shall be inclusive of such requirements.
CONSUMABLES :
Only TIG welding wire for pressure part welding will be provided by BHEL free of cost.
All other electrodes, gases, thinner, paint, nitrogen gas, hardware and consumables are to
be arranged by the contractor at his cost. Any other consumables (than those mentioned)
if required, shall be arranged by the contractor at his cost.
COVERED SHED:
Covered shed (Approx.180 Sq. meter) & office (Approx.10 X10 feet) will be provided by
BHEL for execution & monitoring of site work. No charges shall be recovered for
providing this facility

AIR SUPPLY
(1) All requirement of compressed air during the erection stage/ construction of the

boiler shall be arranged by the contractor through appropriate means.
(i) M/s BHEL will provide the compressed air only for pneumatic items of the boiler
during testing / Commissioning / operation .
We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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1.3

13.1

1.3.2

1.3.3

1.4

141

14.2

143

144

145

Bharat Heavy Electricals Limited, Jhansi (U.P.)

o Department: Works Engineering & Services
m‘@ Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017 TD: 2016-17, Rev- 00
Annexure B/Sec-1

Gotcen Jubdee

WORK TO BE DONE BY THE CONTRACTOR AT HIS COST.
In addition to those covered at Annex. B/SEC. | /Clause 1.2 the following works shall
be carried out by the contractor at his cost:-

DISTRIBUTION OF ELECTRICITY:
Distribution of electrical power from the given single central common point to the required
places shall be the responsibility of the tenderer / contractor. Distribution should be in line
with safety rules laid down by electrical authority of the State / BHEL with appropriate
statutory requirements.

ENSURING ILLUMINATION FOR SITE WORK:
Adequate lighting facilities such as flood lamps, low volt hand lamps and area lighting
shall be arranged by the contractor at the site of construction, contractor’s material
storage area etc. at his cost.

REMOVAL OF DEBRIS FOR SITE CLOSURE:

On Completion of work, all the temporary buildings, structures, pipe lines, cable etc. shall
be dismantled and leveled and debris shall be removed as per instruction given by BHEL
by the contractor at his cost. In the event of his failure to do so, the expenditure towards
clearance of the same will be recovered from the pending contractor bills. The decision of
BHEL Engineer in this regard is final.

PROCUREMENT OF GASES/PAINTS/CONSUMABLES:

All required gases like Oxygen/ acetylene/ LPG/ Argon/ Nitrogen, required for work shall
be arranged by the Contractor at his cost. It shall be the responsibility of the contractor to
plan the activities and store sufficient quantity of these gases. Non-availability of gases
cannot be considered as reasons for not attaining the required progress.

BHEL reserves the right to reject the use of any gas, in case required purity is not
maintained.

The contractor shall ensure availability of all gases through timely planning &
housekeeping of all inflammable cylinder with proper security etc.

The contractor shall arrange air / gas manifold ensuring proper distribution and reduction
of handling time.

All types of paints, thinners, chemicals, accessories for painting and chemical cleaning
etc. shall be provided by contractor at his cost.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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1.5

151

15.2

153

154

1.6

16.1

1.6.2

1.7

171

Bharat Heavy Electricals Limited, Jhansi (U.P.)

o Department: Works Engineering & Services
m‘@ Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017 TD: 2016-17, Rev- 00
h Annexure B/Sec-1

Gotcen Jubdee

PROCUREMENT OF ELECTRODES:

On receipt of the electrodes procured by the contractor at site, it shall be got inspected
and approved by BHEL. The contractor shall inform BHEL the details regarding type of
electrodes, batch number and date of expiry etc.

The utilization of the T1G welding wires shall be duly accounted for exercising maximum
care and ensuring economical usage for minimum wastage. If during erection, it is found
that the consumption of filler wire is more than the actual requirement by improper usage,
the cost for the additional quantity so consumed shall be recovered from the contractor.

All low hydrogen electrodes shall be baked / dried in the electrode drying oven to the
temperature and period specified by the relevant drawing/ documents before they are used
in erection work and each welder should be provided with one portable electrode drying
oven at the work spot. Electrode drying oven and portable drying ovens shall be provided
by contractor at his cost.

BHEL reserves the right to reject the use of any electrodes at any stage if found defective
because of bad quality, improper storage, date of expiry, unapproved type of electrodes
etc. It shall be the responsibility of the contractor to replace at his cost without loss of
time.

ARRANGING TOOLS & PLANTS (T&P) FOR EXECUTION OF WORK:

T & P as per Annex B, Section -3 Appendix — Ill & other equipment’s to suit the site
condition / rate of progress / nature of work shall be arranged by contractor at his own cost
and shall be got approved by BHEL Engineer before they are actually putto use. Relevant
documents should be submitted before their usage.

During the execution of the work it shall be contractor’s responsibility to arrange all
necessary manpower / hand tools / illumination / supports / consumables, etc. and crane
to suit the erection condition. The quoted rate shall include such services.
DEPLOYMENT OF MAN POWER:

The Contractor shall deploy experienced Engineers, Supervisors all the skilled workmen
like High Pressure Welders (gas, TIG and arc ) Carbon, alloy steel welders, Gas cutters,
electricians, C&I Technician, Riggers, Slingers, Erectors, carpenters, fitters etc. in
addition to other skilled, semi-skilled and unskilled workmen required for all the works
of handling and transportation from site storage to erection site, transportation, erection,
testing and commissioning contemplated under this specification. Only fully trained
/experienced and competent men with previous experience of the job shall be employed.
The team of contractor should work in proper manner and in coordination with BHEL
staff.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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1.7.2

1.7.3

1.74

1.75

1.7.6

1.7.7

1.8

18.1

Bharat Heavy Electricals Limited, Jhansi (U.P.)

o Department: Works Engineering & Services
‘%fé Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017 TD: 2016-17, Rev- 00

Gotcen Jubdee
L

Annexure B/Sec-1
The contractor should nominate a authorized site in charge for overall monitoring
of the project and coordination with different agencies & BHEL. The name of the overall
In charge shall be informed to BHEL before start of work.

The Contractor shall also furnish periodic labour report showing by classification the number
of employees engaged in various categories of work and a progress report of work as
required by BHEL Engineer. The contractor shall also give a summary report at the end of
the month and plan of deployment for the subsequent month as per the plan of activities as
required by BHEL, to meet the overall contract requirement.

The work shall be executed under the usual conditions of an established Factory. The bidder
and his personnel shall co-operate with others and proceed in a manner that shall not delay
or hinder the progress of work as a whole.

The contractor’s supervisory staff shall execute the work in the most substantial and workman
like manner in the stipulated time. Accuracy of work, good workmanship and aesthetic finish
are essential part of this contract. The contractor shall be responsible to ensure that assembly
and workmanship conform to the dimensions and tolerances given in the drawings /

instructions given by BHEL Engineers from time to time. Wherever finish or
tolerances are not specified in drawings/documents, BHEL Engineer’s instructions are to be
taken as final.

It is the responsibility of the bidder to engage his workmen in shifts or on overtime basis for
achieving the target set by BHEL and also during erection, commissioning and testing period.
The contractor’s quoted rate shall include all these contingencies.

If the contractor or his workmen or employees shall break, deface, damage or destroy any
part of a building, road, structure, fence, enclosure, water pipes, cables, drains, electric or
telephone posts or wires, trees or any other property or to any part of the erected components
etc. The contractor shall make the same good at his own expense or in default, BHEL may
cause the same to be made good by other workmen or by other means and deduct the expenses
(of which BHEL s decision is final) from any money due to the contractor.

INTERFACING/CO-ORDINATION FOR CIVIL & FOUNDATION WORK:

Column foundation and foundation of other plants and necessary civil works shall be
provided by BHEL. The dimension of the foundation and anchor bolt pits shall be checked
by the contractor for their correctness as per drawings. Further, top elevation of
foundations shall be checked with respect to bench mark etc. All adjustments of
foundations surfaces, enlarging the pockets in foundations etc. as may be required for the
erection of equipment’s plants shall be carried out by the contractor.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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Bharat Heavy Electricals Limited, Jhansi (U.P.)

N —— Gotcan Jubdee

AT P Department: Works Engineering & Services
E”H m‘@ Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017 TD: 2016-17, Rev- 00
e — Annexure B/Sec-1

18.2 While pockets for placement of foundation bolts will be provided by BHEL, the
contractor at his cost shall arrange for grouting of foundation bolt holes of column and
equipment as specified in the drawings / specification or as advised by BHEL after
preparing the foundation top surface for grouting. The contractor at his cost shall arrange
all materials (Ordinary cement, special cement like combextra, GP1 / shrinkomp or its
equivalent, special chemicals, etc) for such works.

18.3 The contractor at his cost shall arrange for grouting of anchor points of T & P brought by
him and also grouting of winches or any other supports required for T & Ps. Necessary
grout materials are to be arranged by the contractor at his cost.

1.9 ENSURING PROPER MATERIAL HANDLING,SITE STORAGE AND OTHER
RESPONSIBILITIES

191 While BHEL will endeavor to store/stack/identify materials properly in BHEL
open/closed storage yard/shed it shall be contractor’s responsibility, to assist BHEL in
identifying materials well in time for erection, taking delivery of the same in time
following the procedure indicated by BHEL and transport the material safely to pre-
assembly yard/erection site in time according to programme.

19.2 The contractor shall identify necessary supervisor/labour for the above work in sufficient
quantity as may be needed by BHEL for areas covering their scope.

193 It shall be contractor’s responsibility to arrange necessary cranes/tractors, trailer or
trucks/slings/tools and tackles/labour including operators for loading the
materials/Equipment’s from stores/storage yard, move it to erection site/pre-assembly
yard and unload the same at pre-assembly yard/ erection site and the quoted rate shall
include the same.

194 All equipment so used by contractor shall be of proven quality and safe in operation as
approved by the statutory authorities as per the law in force.

195 Any loss/damage to materials, issued to contractor shall be made good by him or BHEL
will arrange for replacement at cost recovery basis and decision of BHEL shall be final.

1.9.6 All pipe and tube ends shall be covered with plastic caps or will be closed with wooden
plugs as the case may be.

197 The contractor shall take delivery of the components and equipment’s and special
consumables from the storage area after getting the approval of the BHEL Engineer on

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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Bharat Heavy Electricals Limited, Jhansi (U.P.)

@ew e o Department: Works Engineering & Services

%’é‘ Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017  TD: 2016-17, Rev- 00
Annexure B/Sec-1

standard indent forms to be specified by BHEL. At periodic/intervals of work, complete

and detailed account of the equipment so erected and electrodes used shall be submitted

to the BHEL Engineer.

N —— Gotcan Jubdee

Maharatna Company

198 The contractor shall submit monthly plan for erection and the same will be mutually
agreed upon after discussion. The contractor shall arrange for Engineers, Supervisors and
labour force and tools and plants and consumables to suit the above plan and execute the
work accordingly.

199 The Contractor shall have total responsibility for all equipment and materials in his
custody, stores, loose, semi-assembled, assembled or erected by him at site.

1.9.10 Once material is handed over to contractor, the contactor shell ensures watch and ward of
the same.

19.11 All equipment’s shall be handled very carefully to prevent any damage or loss. No bare
wire ropes, slings etc. shall be used for unloading and / or handling of the equipment’s
The equipment’s from the storage yard shall be moved to the actual site of erection /
location at the appropriate time.

1.9.12 All the necessary certificates and licenses required to carry out this scope of work are to
arranged by the contractor then and there at no extra cost.

1.9.13 The contractor shall take all reasonable care to protect the materials and work till such
time the erected equipment has been taken over by BHEL. Wherever necessary suitable
temporary fencing and lighting shall have to be provided by the contractor as a safety
measure against accident and damage of property of BHEL. Suitable caution notices shall
be displayed where access to any part may be deemed to be unsafe and hazardous.

19.14 The contractor shall be responsible for taking all safety precautions during the
construction and keeping the site safe at all times. In case work is temporarily suspended
he shall protect all construction materials, equipment’s and facilities from causing
damage to existing property interfering with the operations of the station when it goes
into services. The contractor shall comply with all applicable provisions of the safety
regulations clean-up program and other precautionary measures which the BHEL has in
effect at the site.

1.9.15 Sometimes it may become necessary for the contractor to handle certain unrequired
components in order to take out the required materials. The contractor has to take this
contingency also into account. No extra payment is payable for such contingencies.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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1.10.1

1.10.2

1.10.3

1.10.4

1.11.0
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1.11.2
1.11.3

1.11.4

Bharat Heavy Electricals Limited, Jhansi (U.P.)

= Department: Works Engineering & Services

% Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017 TD: 2016-17, Rev- 00

Annexure B/Sec-1
PRESERVATION OF COMPONENTS

It shall be the responsibility of the contractor to apply touch up painting on all equipment
before erection. It shall be contractor’s responsibility to arrange for required labour,
brush and other consumables like cotton waste, cloth etc. for carrying out preservative
painting. The quoted rate shall be inclusive of above work.

The contractor shall effectively protect the finished work from action of weather and from
damage or defacement and shall cover the finished parts, then and there for their
protection.

Any failure on the part of contractor to carry out work according to above clauses will
entail BHEL to carry out the job from any other party and recover the cost from contractor.

Contractor shall ensure speedy alignment and welding of all Equipment erected by him
after placement. Also all alignments, Welding, NDT Tests required for stage Inspection
shall be completed as per Quality Assurance Procedures, based on QAP (Ref. Annex-
B/Sec-1/clause 1.13)
All the Quality Assurance procedures linked to QAP, have to be complied with, before
effecting column erection, Ceiling Beams erection, drum lifting, further structural work,
Hydraulic Test, Trial Run of Equipment, Pre- commissioning, Post commissioning and
any other tests required to for completing erection and commissioning.

INTERFACING/CO-ORDINATION FOR DRAWINGS AND DOCUMENTS

The detailed drawing /specification will be made available by BHEL to the contractor
during execution of work at site.

One set of necessary drawings to carry out the erection work will be furnished to the
contractor by BHEL on loan which shall be returned to BHEL at site after completion of
work. Contractor’s personnel shall take care of these documents given to them.

Should any error or ambiguity be discovered in the specification, or information, the
contractor shall forthwith bring the same to the notice of BHEL before commencement
of work. BHEL s interpretation in such cases shall be final and binding on the contractor.

Deviation from design dimensions should not exceed permissible limit. The contractor
shall not correct or alter any dimensions/details without specific approval of BHEL.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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1.12 ENSURING QUALITY OF SITE WORK
Contractors shall ensure that the Quality is maintained in all the works connected with this
contract at all stages as per the requirement of BHEL. Contractor shall ensure that all inspection,
Measuring and Testing equipment that are used, whether owned by the contractor or used on
loan, are calibrated by the authorized agencies and the valid calibration certificate will be
available with them for verification by BHEL. A list of such instruments possessed by contractor
at site with its calibration status is to be submitted to BHEL Engineer for control.
The bidder should depute a qualified QAE (Quality Assurance Engineer) to ensure compliance of
quality till the completion of the project.
Contractors shall arrange for the inspection of the works at various stages as required by BHEL.
Immediate corrective action shall be taken by the contractor for the non- conformances if any,
observed and pointed out by BHEL.

1.13  ADOPTION OF QUALITY CONTROL PRACTICES :

1.13.1 Various inspection/quality control/ quality assurance procedure/methods at various stages
of erection and commissioning shall be in line with codes & practices mentioned in
drawing/documents, given by BHEL, as well as guideline of IBR.1950 Reg.04.

1.13.2 The sample QAP is given in in line of note on page N0.03 as a separate document file with
NIT. The same may be mutually discussed & finalized within one week of start of the work
so that these QAPs can be adopted for execution of work under this contract. The final
approving authority shall be BHEL.

1.13.3 The protocols between contractor and BHEL shall be made prior to installation for
correctness of foundations, materials, procedures, at each stage of Installation, generally
as per the requirement of relevant QAP. This is necessary to ensure elimination of errors
or keeping them within tolerable limits and to avoid accumulation and multiplication of
errors.

1.13.4 Daily log Book should be maintained by supervisor/Engineer of contractor on the job in
Duplicate (One for BHEL and one for Contractor) for detailing and incorporating
Alignment / clearance / centering / Levelling Readings and Inspection details as per site
QAP.

1.135 All the Important Measurements shall be recorded in the Daily Log Book with sketches
based on BHEL Drawings indicating Readings / Measurements actually Taken and
Signed by BHEL & Contractor Representatives in line with relevant QAP.

1.13.6 Approval Given by BHEL for welding, results tests etc. shall also be recorded in the log
book in line with relevant QAP.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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Welding Details like number of joints, welder’s Name, Date of welding, Details of Repair,

Heat Treatment, Etc. will be documented in welding Logs as per BHEL Engineer’s

Instructions in line with site QAP.

Heat Treatment details of HP Welds indicating minimum Temperature Recorded, Heating
Rate, Cooling Rate, soaking Time, Etc., shall also be Recorded and documented by
contractor as per BHEL Engineer’s Instructions/site QAP. High pressure Welder’s
performance Record shall be furnished every month as per site QAP.

All the Electrical/Technical Measuring and Testing Instruments/Gauges, Feeler Gauges,
Height Gauges, Dial Gauges, Micrometers, Levels, Spirit Levels, Surface plates, straight
Edges, Vernier calipers and all measuring instruments shall be provided by the contractor
for checking, leveling, Alignment, Centering etc. of Erected Equipment’s at various
stages.

Total Quality is the Watch &Ward of the work and standards, Procedures laid down by
BHEL. Instructions as per BHEL Drawings and Quality / Standards site QAP shall be
followed by bidder’s quality Assurance Engineer.

1.13.11 The Welders performance will be reviewed from time to time as per the BHEL / IBR

1.14
1141

1.14.2

1.14.3

1.15

1.15.1

Standards and any welders not performing to the Standards set by BHEL / IBR Standards
will be removed from working, contractor shall arrange for the alternate welders
immediately.

INTERFACE /CO-ORDINATION FOR STAGE INSPECTION

Apart from Day-to-Day Inspection by BHEL Engineers at the site, Stage Inspection of
Equipment under Erection and commissioning at various stages can be made by inspectors
from other manufacturing units of BHEL.

Any modifications suggested by BHEL / visiting inspectors from BHEL’s sister units shall
be carried out (after the inspection) by the contractor without any extra cost.

Any rectifications towards repairs of defective work found out during stage Inspection shall
be done free of cost, by the contractor.

LIASIONING FOR STATUTORY APPROVALS

The scope includes obtaining the approvals from the statutory authorities (Like Boiler
Inspector, Pollution board and labour officers etc.). This includes arranging for inspection
visits in line with BHEL Engineer’s instructions and following up the matter with them
to obtain required statutory approval/certificate. The final requirement towards this will
be to have a certificate from the directorate of Boiler,U.P. to operate & run the boiler once

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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it is commissioned. The vendor will have to organize submission of documents to the
boiler directorate and to obtain clearance as per IBR at various stages of E&C, which
finally culminates to issuance of certificate to run the Boiler. All these works towards
liaisoining are to be done by the contractor within the rates quoted by him in the bid.

1.15.2 All fees connected with testing his welders / men / workers and testing, inspection
calibrating of his instruments and equipment’s, shall be paid by the contractor at his cost.
It shall be the contractor’s responsibility to obtain approval of statutory authorities,
wherever applicable, for conducting any work which comes under the purview of these
authorities. Any cost arising out of this shall be born by the contractor. In case these
inspections have to be repeated due to default / fault of the contractor and fees have to be
paid again, the contractor shall have to bear the additional charges.

1.16 COFORMANCE TO SAFETY AND ENVIRONMENT RELATED OBLIGATIONS

1.16.1  Rules to be observed, (while inside BHEL premises):

) BHEL is a no-smoking zone. This rule shall be observed by all workmen at all times while
inside BHEL.

i) Workers shall not indulge in gambling or consumption of liquor while inside BHEL.

iii) No workmen shall enter BHEL in inebriated condition.

iv) Contractor shall not post any worker at a workplace without instructing him of all Safety
requirements, Technical requirements and all rules of proper conduct in line with
Factories Act and BHEL Rules and regulations.

1.16.2 SAFETY:

) No workman shall be below the age of 18 years on the date of starting work in BHEL.
Neither shall any contract worker be above 60 years of age during the entire period of
contract.

i) For any skilled / semi-skilled work, notarized copies of trade certificate such as IT1 pass,
Diploma, or degree shall be furnished.

iii) Electricians shall furnish their valid license from Chief Electrical Inspector, State
Government. Or Equivalent Certificate of experience as per IEE Rules.

iv) For Crane operators, Experience certificate stating specific skill in crane operation such
as EOT crane, mobile crane etc as may be relevant, names of enterprises where cranes
have been operated in the past , period (from and to date) shall be furnished before
starting of work in BHEL.

V) Contractor shall submit proof of crane operator having undergone training for operating
the crane. Or that he is sufficiently/adequately skilled and/or experienced in operation of
the said crane. This has to be in accordance of Factories Act Rule 62(3) which states “No
person under 18 years of age and no person who is not sufficiently competent AND
reliable shall be employed as driver (meaning : operator) of a lifting machine (meaning
: crane) Whether driven by mechanical power (meaning Fork lift truck, mobile crane)
or otherwise (meaning : JIB crane, Mono-rail/Goliath/semi-goliath crane, EOT
Crane, Hoist, Lift ) , or to give signals to driver ( meaning : slinger)

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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vi) For slingers employed by contractor, the minimum educational qualification shall be 10"
pass .

vii)  List of all Personal Protective Equipment which shall be provided by Contractor must be
furnished at the time of quoting for tender. In the event where, after award of work order,
it is found that Contractor’s workmen are working without the required PPEs, BHEL
reserves the right to terminate the contract OR to provide the PPEs at the cost of
Contractor. The expenses so incurred shall be deducted from the running/final bills of the
contractor.

viii) At the time of starting work, the contractor shall submit all PPEs through entries in BHEL
Material Gate for such items as Helmets, Scafolding, Safety Shoes, Face Shield,
Respirators, Safety Belts, Dungarees, Welding shields etc as relevant and mandatory for
adequate safety of personnel. For other consumable nature of PPEs also, such as masks,
ear-buds, muffs gloves, inspection at workplace by BHEL personnel shall confirm
whether workmen are provided the PPEs and are using the same.

iX) For items which are relevant with safe performance at workplace, on first day of
commencement of work, the contractor shall get the signed endorsement from HOD
concerned of the department where work is to be started, that workmen have been issued
the relevant PPEs by contractor and that the same are being used.

X) The Signed endorsement of this sheet shall be kept in record at the division at the time of
commencement of work.

xi) Failing to furnish this endorsed copy will result in objection for processing the running /
final bill, whichever is put up first, for clearing.

1.16.3 ENVIRONMENT (SWACCH BHARAYT)

)} For any Chemicals, Paints or oils etc that the contractor may be required to be bring inside
factory, the empty drums, containers etc shall be taken out through material gate under
intimation to HOD concerned of the department where work is carried out. OR will be
deposited at Scrap Management through concerned department, against credit note.

i) No oil, effluent or chemical etc shall be drained in the drains or water pools inside factory.

1.16.4 HEALTH
)} Medical certificate of fitness, of current date, from local Registered Medical practitioner
(RMP) qualified as per Indian medical degree act 1916 or in the schedule to the Indian
medical council Act 1956 and pass the certificate(Rule 63-J of U.P factories rules-1950)
in respect of all workmen shall be furnished by contractor before starting work in BHEL.

i) For crane operators Medical certificate of fitness with special fitness of eye sight & color-
vision from Registered medical practitioner (RMP) shall be furnished before start of

work.
We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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If and when directed by BHEL, all hired/on-contract crane operators shall be got verified
by the contractor from BHEL Safety Department before deployment at site , and from
time to time as required in accordance with directive of BHEL.

As a general rule, no person above age 60 years shall be employed for contract work.
However, if a specific skill set necessitates employing of a person above 60 years of age,
the contractor shall specify this condition at the time of quoting for a tender. And BHEL
reserves the right to allow / permit such a person to work inside BHEL. The necessary
condition for this shall be that the contractor shall furnish a certificate (of current date) of
Physical Fitness from a registered Medical doctor mentioning the age of the person to be
employed. However, this may be allowed only as an exception due to skill-requirement,
and not as a general practice. The permission for such exception may be granted after due
consideration by an official not lower than BHEL AGM (HOD).

For all such work requiring working at heights (more than 2 meters) such as chimneys,
rooftops, columns of blocks, pallets etc, special medical certificate of fitness from
Registered Medical practitioner (RMP) doctor shall be furnished showing the person is
free from such medical conditions as vertigo, epilepsy etc. Specific written permit shall
be obtained from BHEL before undertaking such work.

The contractor shall follow the Permit system for all dangerous operations as governed
under Factories Act and State Rules.

1.16.5 ROAD SAFETY:

All vehicles brought inside the factory by contractor, shall have valid registration. The
drivers, or operators as the case may be, shall have valid licenses. The vehicles shall be

Road-worthy and Load-worthy as applicable.

Operation of Battery operated trucks (BOT) and Fork-lift trucks inside factory shall be
done only by workmen who hold valid licenses for light commercial vehicles.
Maintaining road safety rules inside factory at all times is the prime responsibility of
contractor’s workmen. Any violation of the same shall be deemed a punishable offence
in accordance with road safety rules. Any damage to the property of BHEL by any act of
carelessness on road/mishap, shall be recoverable from the contractor.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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GENERAL SAFETY ASPECTS:

All Contractor’s workmen shall abide by the rules & regulations of BHEL with respect to
Safety, Health and Environment while inside BHEL factory:

BHEL’s HSE policy shall be honored at all times.

PPEs shall be used as required at the work-place

No unsafe act shall be indulged-in, by the workmen.

Special written permission for working at heights shall be obtained by contractor
Medical clearances as required for work shall be submitted before start of work.

While working at any machine tool area/dangerous operation, BOTs, Cranes etc mobile
phone usage is not allowed.

No loose clothing’s like shawls, mufflers, dupatta etc should be worn Near Machine tools.
Clothes shall be reasonably tight fitting and preclude any mishap occurrence.

Smoking & consumption of intoxicating substances is prohibited at all times inside
factory.

No make-shift arrangements shall be made for any engineering shop-floor work .
Compressed air shall not be used for area or personal cleaning/de-dusting.

All stipulations of the Factories Act shall be honored and observed by contractor’s
workmen.

The following requirements are specific to the Skills, Trades and Situations as per
Factories Act 1948. These have to be fulfilled by the contractor for allocating his worker(s)
inside BHEL for any work awarded to him, for workers working at/on :

(All Factories Act & UP Rules to be fulfilled by contractor for Age, Skill, Training and
Instruction for any of the below mentioned equipment, Machinery, Process)

. Revolving Machinery
. Pressure Vessels
Il Lifting Devices

V. Power Presses
V. Work at heights
VI. Any confined space
VII. Electrical Equipment
VIII. In the vicinity of other hazardous process/machinery

To be signed by contractor

(as proof of having read & agreed for compliance)

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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SECTION -2

SCOPE OF WORK & ACTIVITIES ENVISAGED (Work Description)

2.1 SCOPE OF WORK

211

212

BHEL Jhansi is in the process of procuring a new 12 MTPH Boiler for its captive use &
accordingly desire to award the work of material handling Erection, Testing,
Commissioning & handing over of all items covered in the new Boiler package to be
supplied by various BHEL units (Trichy, Ranipet Hyderabad & EDN.EPD).

The scope of work under this tender consists of material handling Erection, Testing
Commissioning & handing over of the new Boiler package including integration
(Mechanical, electrical, control etc.), electrification, Painting, All required liasioning work
for erection and operation of new boiler. The Boiler package mainly consists of

12MTPH Coal Fired BFB Boiler (complete with fire chambers, boiler drum, water

panels, Flue gas exhaust port, feed water inlet port, output steam extract port, fuel input

port, painting, liaisoning (for erection & operation of new boiler ) air/draught input ports

for induced (ID Fan) and forced (FD Fans) draught) etc.

Coal Handling System (Coal Crusher, Coal Bunker, Coal feeding pipes/ducts, Primary
Air Fans (PA) etc.),

Feed Water Inlet System (Feed Water Tank, DM Plant, Feed Water Pumps, DE aerator,
Pipe Lines to link water input to the main Boiler etc.),

Ash Handling System (Ash Silo, Ash Collection at Boiler & Collecting Hoppers of ESP,
ash carriers for disposal etc.),

Flue/Stack Handling System (Pipes/Ducts to carry Flue gases/stack from exhaust port of
main Boiler, Flue gas/stack manifold with pipe/duct linkage to inlet of ESP and
FD Fans, ESP Hall complete with electrode & other accessories, Pipe/duct
linkages between outlet of ESP to Chimney & ID Fan, Chimney),

Steam Delivery System (Collection of steam from steam outlet port of main Boiler,
Steam Outlet Valve, pipe/duct linkage to the steam delivery network of the factory).

Therefore, the scope of this tender will involve material handling along with E.T.C.
(Erection, Testing, Commissioning) of all items as well as integration (Covering all
aspects like, mechanical, electrical & Control and Instrumentation) of all system
Components / modules of the Boiler package described above in such a way as to ensure
proper functioning of the total system as a whole to achieve the desired objectives.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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The scope of the work as described above will comprise of, but will not get limited, to the

following activities envisaged below:

Gotcen Jubdee

) Taking delivery of materials to be erected by contractor from factory
store,/temporary storage loading & transportation of these materials from place
of store to erection site. (Approx. distance of stores from erection site is 200
Mtr.)

i).  Preservation, safekeeping, watch and ward of the materials collected.

iii).  Checking, dressing, chipping, leveling & grouting of foundations.

iv). Pre-assembly, erection, alignment of structures, pressure parts, non-pressure parts,
rotating machines, ESP, and other items described in clause 2.1.2. with laying,
trimming, joining  of the various integral pipes/ducts, earthing strips, cables,
conduits, signal wires pneumatic lines, C&I linkages with reference to the total
Boiler Package described in clause 2.1.2.Insulation of main Boiler & associated
pipes/ducts, as per requirement shall also be taken care of.

v).  Welding, heat treatment, radiography, UT and other non-destructive tests wherever
required

vi). Hydraulic test, air leak test, clean airflow test and other pre commissioning tests.

vii). Carrying out of Special processes as per requirement of drawing / documents

viii). Insulation, touchup and finish painting including supply of paints

iX). Chemical cleaning, alkali boil out, acid cleaning and passivation PG (Product
Group) test as per the scope given in the tender.

x).  Steam blowing and safety valve floating including erection and dismantling of all
temporary piping, valves, pumps, tanks etc. required for above operations and other
commissioning activities including post commissioning operations and stabilization
of the unit.

xi).  Electrical Supply up to boiler. Total wiring & integration of the boiler with other
system components of the package by activities, involving cable laying &relevant
wiring for

(1) Control &instrumentation
(i1) General wiring for lamps, alarms, fans at identified locations
iii) Electrical earthings & Lighting arresters as per requirement

xii). Unit trial operation, resolving any deficiencies observed and handing over of Boiler,
ESP, Rotating Machines, balance of plant and auxiliaries at location for New 12
MTPH Boiler, BHEL Jhansi.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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The work to be carried out at quoted/accepted rates by the contractor under the scope of
these specifications covers the complete work of handling, loading and transporting of
materials from project stores sheds / storage yards to site of erection or pre-assembly yard
and unloading at pre-assembly area/erection site, checking, cleaning chipping and leveling
of foundations, providing packers and shims/pre-assembling of equipments at the pre-
assembly yard, inspection, minor rectification, preservation, erection, leveling, grouting
and other adjustments, cutting, edge/surface preparation, welding, grinding, radiography,
LPI/MPI/UTI testing wherever needed, heat treatment, carrying out air tightness test by
soap solution / kerosene, hydraulic test, steam /air blowing light up, chemical cleaning,
passivation, steam blowing and safety valve floating including inter connection all the
termination points, erection and dismantling of all temporary piping, valves, pumps, tanks
etc., required for the above operations, all pre-commissioning tests and trial runs of the
CFBC boiler & Aux. Bunker Structure & Bunker and supply and application of final
painting covered under the tender specifications and providing adequate assistance during
entire commissioning and unit trial operations and final painting of the new 12 MTPH
Boiler package at Boiler House of BHEL, Jhansi Plant.

The brief list of equipment to be erected, but not limited to
Circulating Fluidized Bed Combustion Boiler with water circulation system, SH/RH

system with complete supporting structure & platforms, Boiler mountings, Trim piping
etc., Roof sheeting, cladding etc.,

ii) Fluidized Bed Heat Exchangers

i)  Interconnecting platform & Lift structures

iv)  Fuel Handling System, having coal crusher Bunker Bay Structures & Bunkers (Lignite,

Lime Stone & Bed Materials), feeders, conveyors etc.

v)  Feed Water Input system, having DM Plant, Feed Water pumps, Feed Water Tank etc.
vi) De aerator.

vii) ID/FD/PA Fans

viii) Air Pre Heaters (RAPH & TUBLER)

iX) Flue Handling System having ESP, Air & Flue Gas system (Ducts, dampers, gates etc.,)

up to Chimney.

X)  Bed ash System
xi)  Soot Blowing System
xii)  Chemical dosing system

X
X

iii) Equipment Handling System
iv) Pressure Parts attachments

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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The work shall conform to dimensions and tolerances given in various drawings and
Manuals provided by BHEL. If any portion of work is found to be defective in
workmanship not conforming to drawings or other stipulations, the contractor shall
dismantle and repeat the work duly replacing the defective materials at his cost.

Contractor shall submit a copy of license to undertake construction of boilers issued by
Boiler inspectorate before commencement of Pressure Parts Erection.

2.1.8 Contractor shall ensure proper record keeping for erection / material planning by deployment

2.2

221

2.2.2

2.2.3

224

of suitable staff and resources.

FOUNDATION DRESSING AND GROUTING

It shall be contractor’s responsibility to check the various equipment foundations for their
correctness with respect to level, orientation, dimensions etc., and ascertained dimensions
shall be measured and submitted to BHEL for approval before erection. Also minor
chipping, dressing of foundations upto 30 mm for obtaining proper surface for packer
plates / shims, as may be required for the erection of the equipment / plants will have to
be carried out by the contractor without extra cost.

The surface of foundations shall be dressed to bring the surface of the foundations to the
required level and smoothness prior to placement of equipment/equipment’s base on the
foundations.

All equipment bases and structural steel bases and foundations pockets shall be grouted
and finished as per grouting specifications unless otherwise recommended by the
equipment manufacturers.

The concrete foundation, surfaces shall be properly prepared by chipping, as required to
bring the top of such foundation to the required level to provide the necessary roughness
for bondage and to ensure enough bearing strength. All litters and surface film shall be
removed and cleaned and the packers placed with suitable mortar prior to erection of the
equipment. The contractor shall ensure perfect matching of the packer plates with
foundations by dressing the foundation and between the packer plates and base plates of
structural columns to the satisfaction of BHEL Engineer.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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PROCEDURE FOR GROUTING
Contractor has to carry out the grouting as per the work instructions for grouting of
equipment’s columns etc available at site.

Any special materials required for grouting of foundation bolt holes of column and
equipment as specified in the drawings / specification (Rfer: Annex-B/Sec-1/1.8.2) are to
be arranged by the contractor at his cost if required .

ERECTION

Details regarding boiler components, sub-assemblies, auxiliaries etc. to be erected, tested
and commissioned under the scope of this tender is given in Section-4, Appendix- | to IX
(Weight Schedule). The schedule of weights given in the appendices are only approximate
and meant for giving a general idea to the tenderer, about the magnitude of the work
involved. This should not be taken for billing or any other claims. All weights for such
purposes will have to be taken from design documents only (Shipping list).

All the works such as cleaning, checking, leveling blue matching, aligning, assembling,
temporary erection for alignment, opening, dismantling of certain equipment’s for
checking and cleaning, surface preparation, edge preparation, fabrication of tubes and
pipes as per general engineering practices at site, cutting, grinding, straightening,
chamfering, filing, chipping, drilling, reaming, scrapping, shaping, fitting-up bolting,
welding etc., as may be applicable in such operation and are necessary to complete the
work satisfactorily. These are to be treated as incidental and the same shall be carried by
the contractor as part of the work .

Normally the high pressure valves will have prepared edges for welding. But, if it becomes
necessary the contractor shall prepare new edges or recondition the edges by grinding or
chamfering to match the corresponding tubes and pipes.

All fittings like ‘T’ pieces, weld neck flanges, reducers etc. shall be suitably matched with
pipes for welding. The valves will have to be checked, cleaned or overhauled in full or in
part before erection, after chemical cleaning and during commissioning.

Adjustments like removal of ovalites in pipes and opening or closing the fabricated bends
of high pressure piping to suit the layout shall be considered part of work and the
contractor is required to carry out such work free of cost, as per instructions of BHEL,
which shall include specific heat treatment procedures etc.

Suspension / supports for piping, pressure parts, ducting etc. will be supplied in running
lengths which shall be cut to suitable sizes and adjusted as required.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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2.3.7 Ducts / expansion pieces are dispatched to site in loose walls / plates and these are to be

assembled at site before erection. All field connection duct/ expansion pieces and dampers
shall be seal welded on inside as well as outside.

2.3.8 Fabricated pipes are sent in standard length and will be cut to suit the site conditions and
the layouts. Tubes or pipes wherever deemed to be convenient will be sent in running
lengths with sufficient bends. Bends up to NB 65mm will have to be fabricated at site
adopting specified heat treatment procedures, wherever required at no extra cost.

2.3.9 All welded joints should be painted with anti-corrosive paint, once radiography and stress
relieving works are over. Periodic welding reports in the pro-forma suggested by BHEL
should be submitted.

2.3.10 All the dampers, valves, lifting equipment’s, power cylinders, etc. shall be serviced and
lubricated to the satisfaction of BHEL Engineer before erecting the same and also during
pre-commissioning. The bearings of dampers shall be properly cleaned, serviced and
lubricated before commissioning at no extra cost Even after commissioning in the
equipment’s, if there are problems in the operation they have be attended to by the
contractor during the tenure of the contract.

2.3.11 In case of any class of work for which there is no such specification as laid down in the
contract such as blue matching, welding of stainless steel parts etc. the work shall be
carried out in accordance with the instructions and requirements of the BHEL Engineer at
the quoted rates only.

2.3.12 Inthe case of structural members / ducts, in certain cases, the raw material will be supplied
in andom lengths and the contractor will have to make up the length / prepare the edges to
suit the matching profiles, weld / bolt connects the joints at no extra cost. Normally, the
machine profile will be cut out for the structural members but the contractor will have to
carry out suitable alteration / adjustments at site, without any extra payment, in case it
becomes necessary.

2.3.13 Attachment, welding of necessary instrumentation tapping points, thermocouple pads, root
valves, condensing vessels, flow nozzles and control valves etc. both for regular
measurements and performance testing to be provided on boiler / its auxiliaries or pipelines
covered within scope of this tender, will also be the responsibility of the contractor and the

same will be done as per the instructions of BHEL Engineer.

The erection and welding of all above items will be contractor’s responsibility, even if:

a. Product groups under which these items are released are not covered in the scope of this
tender.

b. Items are supplied by an agency other than BHEL.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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Spring suspensions / constant load hangers have to be pre — assembled and adjusted for the
required loading and erected as per the instructions, of BHEL Engineer. Any adjustments,
removal of temporary arrestors / lockers, etc. have to be carried out as and when required.

All tubes and pipes shall be cleaned and blown with compressed air and shown to the
Engineer before lifting. Sponge ball test shall be carried out for all tubes before erecting the
same. Bigger size pipes should be cleaned with flexible wire brush, wherever necessary.
After cleaning is over, the end caps shall be put back in tube openings till such time they
are welded to other tubes. Required compressors and other materials shall be arranged by
the contractor at his cost.

All attachment welding including those for insulation and refractory work coming on the
the pressure parts shall have to be done by the contractor.Manual attachment welding on
pressure parts shall be done by qualified and certified welders only.

It is the responsibility of the contractor to do the alignment checking, etc.,if necessary,
repeatedly to satisfy BHEL Engineer with all the necessary tools and tackles manpower,

etc., without any extra cost. The alignment will be complete only when jointly approved,
by the BHEL Engineer. Also the contractor should ensure that the alignment is not
disturbed afterwards.

Burner tilt mechanism will be checked for freeness, serviced and adjusted, if necessary to
obtain optimum tilt before and after installation.

Fine fittings, boiler trim piping, and other small bore piping have to be routed according to
site conditions and hence shall be done only in position. As such, layout of small bore piping
be got approved from BHEL by the contractor. There is a possibility of slight change in

routing the above pipelines when after completion, to suit the site conditions. The contractor

should absorb this cost in his quoted rate.

2.3.20

Additional platforms for approaching different equipment’s as per the site requirement,

which may not be indicated in drawings, shall be assembled and erected by contractor. The
steel materials required for these works shall be supplied by BHEL free of cost and the
contractor will have to install them to suit the requirement.

2.3.21

Complete penetration of water wall (Panel to panel) fins welding shall be achieved either
by single side or double side welding. The decision of BHEL Engineer is final.

2.3.22 Work such as minor rectification of foundation bolts, reaming of holes, drilling of dowels,

matching of bolts and nuts, making new dowel pin, etc. are covered in the scope of work.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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2.3.23 The column erection has to be done tier by tier with all bracings, beams to be erected,
welded / bolted. Second tier of erection can be carried out only after grouting of column
base. Sequence of erection shall be as per the instructions of site Engineers.

2.3.24 Certain extra lengths of various tubes/pipes, steel members and  fabricated ducts are
provided as erection allowance and the same have to be cut/adjusted to suit the site
conditions and layouts or certain small lengths may have to be added for adjustments to suit
the site conditions. For any mismatch while matching the joints in tubes, the cutting,
adjusting, re-welding, addition spool pieces should be done by the contractor to match site
conditions without any extra payment.

2.3.25 No temporary supports shall be welded on the pressure parts & piping. Welding of
temporary supports, cleats, etc. on the boiler columns shall be avoided. In case of absolute
necessity contractor shall take prior approval from BHEL ngineer. Further, any cutting

or alternation of member of the structure of platform or other equipment shall not be done
without specific prior approval of BHEL Engineer.

2.3.26  Contractor shall engage separate gangs throughout the contract period, exclusively for
proper housekeeping of the site. The contractor has to make necessary arrangements for
collection and for bringing down the scrap from, all locations and taking them away from

the erection areas to various locations as indicated by BHEL Engineer. The house keeping
must be a routine and continuous activity.

2.3.27 All hangers, supports and anchors (including concreting or welding) shall be installed as
per drawing to obtain reliable and complete pipe installation as per instructions of BHEL
Engineer. Normally supports (components) are issued in running meters. Any additional
supports as called for by BHEL Engineer shall be fabricated by the contractor and provided
at no extra cost. However, the raw material required for fabrication of such supports shall
be supplied by BHEL free of cost.

2.3.28 Some platform materials in Product Group (PG)- 36(Annex-B/Sec-4, App- IV) and Product
Group (PG)- 48(Annex-B/Sec-4, App- 1V) approach ladders, suspension materials etc. will
be supplied in running meters. The contractor has to cut/join these materials to the required
lengths and erect them within the quoted rates.

2.3.29 The materials for boiler roofing and side cladding etc. will be supplied by BHEL and
contractor has to erect the same at the quoted / accepted tonnage rate.

2.3.30 It shall be the responsibility of the contractor to provide ladders on column for initial works
till such time stairways are completed. For this the ladder should not be welded on the
column and should be fabricated clamping type ladders. No temporary welding on any
structural members is permitted except under special circumstances with the approval of

BHEL.
We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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2.3.31 Assistance for calibrating / testing the power cylinders / valves, gauges, instruments etc.

2.3.32

2.3.33

2.3.34

2.3.35

and setting to actuators coming under various groups shall be provided by contractor within
the quoted rates.

Hanger rods are shown in the pressure parts arrangement drawing for boiler. Any cutting /
welding and required heat treatment and necessary NDT of such hanger rods will be done
by the contractor. The hangers for pressure parts will be tested for even distribution of load
with the help of torque wrench.

Skin casing sheet for covering the boiler roof panels and other areas will be supplied as
fabricated items. Any cutting and re-fabrication to suit the site conditions shall be carried
out Within the quoted rates.

The contractor is strictly prohibited from using any of the boiler components like angles,
channels,hand-rails for any temporary supporting or scaffolding work. In case of such
misuse, a sum as determined by BHEL shall be recovered from contractor’s bills. Also the
contractor will be responsible for the safe custody and proper accounting of all materials
in connection with the work. If the contractor has drawn materials in excess of design
requirements, recoveries will be effected for such excess drawls at the rate prescribed by
manufacturing units.

For all the site routed piping under Product Group (PG)- 24 (Annex-B/Sec-4, App- Il) as
built drawings are to be submitted by the contractor on completion of work with the
approval of Boiler Inspectorate (U.P).

2.3.36 The contractor has to remove the scrap/debris periodically as and when required and returned

2.3.37

2.4

to BHEL stores or the location shown inside the plant area after segregation (Wooden,
Ferrous, Non- Ferrous, inflammable etc.).The temporary structures / item welded either to
structures or pressure parts are to be cut and removed without any damage to the equipment’s
erected.

Each ceiling girder will be supplied in maximum 3 Pieces and ceiling girders are to be pre-
assembled at site and welding with NDT tests, if any are to be carried out, including 100%
radiography, for the welded joints in ceiling girders. Relevant record to be submitted by
contractor to BHEL

DRUM LIFTING

2.4.1 BHEL shall arrange to unload boiler drum in a convenient location as near as possible to

Boiler Foundation. Transportation of the same to erection site for erection shall be within the
scope of work of the contractor.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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For drum lifting BHEL prefer the use of hydraulically Operated Strand Jack method.
However depending upon the size & dimension of the drum, if the contractor propose to
adopt any alternative method then the same shall be got approved in advance by BHEL. For
lifting by Strand Jack method the contractor shall have a necessary tie-up with established
vendor who has executed similar job. The credential of the vendor & the procedure for lifting
the drum shall be submitted to BHEL for review and approval within a month of award of
work. Any additional arrangement/structures required for the same shall be arranged by the
contractor with in the quoted rate.

Boiler Drum Tentative Weight = 6.5 MT (Approx.)

HSFG bolts of boiler supporting structure are to be tightened, by turn of nut method / Torque
Wrench, as per the instructions of BHEL Engineer. The bolted Joints should be jointly
checked by the BHEL and contractor’s personnel for the required tightness and retightened
wherever necessary. The tightened bolts should be identified by colour paints. Facility for
checking with calibrated torque wrenches shall also be provided by contractor.

AIR LEAK TEST

Aiir leak test is to be conducted for the cold & hot secondary air ducts. Also gas tightness
test is to be done for the flue gas ducts. In addition to this, leak tests are to be done for the
furnace, skin casing works carried out in the boiler roof, furnace bottom etc. to the
satisfaction of BHEL.

WELDING, HEAT TREATMENT & RADIOGRAPHY

The pressure parts shall be erected in conformity with the provisions of Indian Boiler
Regulations and as may be directed, as per other standard/specification in practice in BHEL.
The method of welding (viz) ARC, TIG or other methods as indicated in the detailed drawing
or as instructed by BHEL Engineer shall be followed. BHEL Engineer will have the option
to change the method to suit site conditions. All the prepared/patched edges will have to be
suitably protected to prevent rusting or foreign material ingression.

All Welders shall be tested and approved by BHEL Engineer before they are actually engaged
on the work even though they may possess the requisite certificate. The welder identification
code as approved by the BHEL Engineer shall be stamped by the welder on each joint done
by them. The contractor will be responsible for the periodic renewal, retesting of the welders
as demanded by BHEL statutory requirements. BHEL reserves the right to reject any welder
without assigning any reason.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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BHEL Engineer is entitled to stop any contractor’s welders from his work if his work is
unsatisfactory for any technical reasons or there is a high percentage of rejection of joints
welded by him in the opinion of BHEL Engineer, will adversely affect the quality of
welding. Even though the welders has earlier passed the tests it does not relieve the
contractor from his contractual obligations, to check the performance of the welders.

Gotcen Jubdee

All welded joints shall be in line with documents/drawings of BHEL in general & in line
with IBR 1950 Reg-4, in particular..

Pre-heating/post heating and stress relieving after welding are part of erection work and
shall be performed by the contractor in accordance with relevant document/drawing/work
requirement.

All butt joints of high pressure tubular system of boiler and piping shall be carried out by
TIG root run and subsequent runs by Arc welding. Full TIG welding, wherever necessary
shall be carried out within the quoted rates. For oil system piping root run of all the butt
joints shall be carried out by TIG welding only.

The technical particulars, specifications and other general details of works shall be in
accordance with BHEL welding, Heat treatment and NDE manuals or equivalent as decided
by the BHEL Engineer.

Contractor shall carryout Radiography as per Welding Manual Booklet applicable as per
IBR. However, percentage radiography shown in the respective drawings welding schedule/
welding manual shall be final and binding on the contractors.

The field joints in the ceiling girders are to be radio graphed and preheating and post weld
heat treatment to be done as per relevant documents.

The percentage given in drawing/document are tentative, which may be increased
depending upon the quality of joints at the discretion of BHEL.

All radiography report should be comprehensive & clear with necessary identification tags.

2.6.10 Penetrometer as per ASME/ISO, shall be used for all exposures in line with relevant

document.

2.6.11 Pipe on the down stream side of the weld. for the multiple exposures on pipes, an overlap

of about 25mm of film shall be provided.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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The contractor shall be fully equipped with radiography equipment’s, with required
consumables and accessories. There must be a proper radiographic personnel with
sufficient experiences and certified by BARC for field radiographic inspection. Further the
contractor must follow strictly the safe rules laid down by the BARC, from time to time.
Contractor’s radiographers shall also be registered with BARC for future linkages.

Gotcen Jubdee

Contractor shall provide all skilled, unskilled workmen required for the job, which will
include Engineers, supervisors, operators, as required for timely and satisfactory execution
of radiography work.

If the contractor does not carry out radiography work in time BHEL shall get the work done
through some other agency at the risk and cost of the contractor.

All radiographs/radiograph reports shall be properly preserved.

Radiography of joints shall be so planned after welding that the same is done either on the
same day or next day of the welding to assess the performance of high pressure welders. If
the performance of the welder is unsatisfactory, he shall be replaced immediately.

The defects as pointed out by the BHEL Engineer shall be rectified immediately to the
satisfaction of the Engineer and Re- radio graphed. The decision of the BHEL Engineer
regarding acceptance or otherwise of the joint shall be final and binding on the contractor.

Wherever radiographs are not accepted on account of poor exposure, joints shall be re-radio
graphed and new test record shall be submitted for evaluation. Radiographs shall be taken
again on joints after carrying out repairs. However, if the defect persists after the first repair
as per radiograph, carrying out radiography shall be repeated till the joint is made
acceptable. In case the joint is not repairable the same shall be cut, re-welded and re-radio
graphed at contractor’s cost.

The contractor shall also be equipped for carrying out other NDT like liquid penetrant ,Dye
penetration ( D.P.Test), Magnetic Particle Test (MPT),Ultra Sonic Test (UT)etc., as and
when required as per relevant document, within the quoted rates.

For carrying out ultrasonic testing of welded joints of large size tubes and pipes, it will be
necessary to prepare the surface by grinding to a smooth finish and contour as described by
BHEL Engineer. The contractor’s scope of work includes such preparation and no extra
charges are payable for this.

It may also be necessary to adopt inter layer radiography / MPT / UT depending upon the
site / technical requirements necessitating interruptions in continuity of the work and
making necessary arrangements for carrying out the above work. The contractor shall take
all this in to account and quote the price inclusive of all such work and radiography.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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2.6.22 The welded surface irrespective of place of welding shall be cleaned of slag and painted at
the center with primer paint to prevent corrosion at no extra cost towards this.

N —— Gotcan Jubdee

2.7 PROGRESS OF WORK

2.7.1 During the course of erection, if the progress is found unsatisfactory, or if the target dates
fixed from time to time for every milestone are to be advanced, or in the opinion of BHEL,
if it is found that the skilled workmen like fitters, operators, technicians employed are not
sufficient BHEL will induct required additional workmen to improve the progress and
recover all charge incurred on this account including all expenses together with BHEL
overheads from contractor’s bills.

2.7.2  The progress reports shall indicate that progress achieved against planned with reasons
indicating delays if any, shall also furnish in details the reasons for the same and shall give
remedial action which the contractor intends to make good the slippage or lost time, so that
further works can proceed as per the original programme and the slippage do not
accumulate and affect the overall programme, in a format designed and approved by the
BHEL site Engineer.

2.7.3 The contractor shall arrange weekly progress report & review meetings with the
“Engineer” at site during which actual progress during the week vis-a-vis schedule program
will be discussed for action to be taken for achieving targets. The contractor for discussions

shall also present the programme for subsequent week. The contractor shall constantly
update / revise his work programme to meet the overall requirement and suite the material
availability.

2.7.4  The contractor shall follow the procedures in vigor with regards to security and must obtain
the signature / permission of the security personnel of BHEL to bring any of their materials
inside the site premises. Without the entry Gate Pass these materials will not be allowed

to be taken outside.

2.7.5 The contractor shall maintain a record in the form as prescribed by BHEL for all operations
carried out on each weld and maintain a record indicating the number of welds, the name
of welders who welded the same, date and time of start and completion, preheat
temperature, radiographic results, rejects if any, percentage of rejection, etc. and submit
copies of the same to the BHEL Engineer as required.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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The contractor shall carry out the required test on the boiler and pipelines such as gas
tightness test for ducts by kerosene / soap solution test or any other method, hydraulic test
of boiler, with his own consumables, labour, scaffolding and other items, if any.

Air leak test on pressure parts preliminary to hydraulic test by compressed air shall also be
carried out to check and rectify the various leakages / defects etc. Required compressors
shall be arranged by the contractor.

Hydraulic test may be carried out in different stages, HT pumps necessary blanks / valves
shell be arranged by contractor. The welding and removing it after hydro test, repeating
the edges if required, it is to be done by the contractor within the quoted rates.

As far as the hydraulic test is concerned, the same shall be conducted to the satisfaction of
BHEL and Boiler Inspectorate, if required at various stages. All the repairs arising out of the
failures during testing shall be done by the contractor as part of the work at his cost.

The contractor has to provide manpower with requisite Tools & Plants (T & P) and carry out
the chemical cleaning, Alkali Boil out, Steam blowing etc. as per BHEL instructions.
Contractor shall lay out all necessary temporary piping, install the pumps, valves, pressure
gauges, cables, switches, cutting of some of existing valves, placing of rubber wedges in the
valves, installation of temporary tanks for chemical storage and for mixing, temporary access
platforms to mixing tanks etc., all arrangements for nitrogen capping etc. required for hydro-
test, chemical cleaning and steam blow off or for any other tests as the case may be. After the
test is over all the temporary piping, pumps etc. will be removed. All these form part of the
scope of work.

All temporary piping materials necessary for conducting hydraulic test, steam blowing etc.
will be privided by BHEL. Servicing, erection and dismantling of the same is the
responsibility of the contractor. Charges for dismantling of temporary lines etc should be
included in the quoted rates. The boiler drum internals shall be removed during chemical
cleaning and will be refitted after completion of acid cleaning within the quoted rates.

2.8.5 All material, equipment & chemical required for the chemical cleaning will be in the scope of

2.8.6

contractor at no extra cost to BHEL.

All temporary pipe work and alterations carried out in the normal circulation system shall be
tested, prior to commencement of chemical cleaning to a pressure of 1 ¥ times the pressure

at which cleaning / flushing processes will be carried out. On completion of chemical cleaning,
an inspection shall be carried out in the presence of the Engineer to ascertain the effectiveness
of the cleaning process. Satisfactory completion of acid cleaning is subject to the Engineer’s

approval.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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The valves, dampers, actuators etc. will have to be checked cleaned and overhauled in full
or in part before erection, after acid cleaning, steam blowing and during commissioning as
maybe necessary.

Gotcen Jubdee

Commissioning of the boiler will involve trial runs of all the equipments erected, lighting
up of the boiler, drying, blowing of the steam lines, floating of safety valves, flushing of all
the lines by air, oil or steam as the case may be, trial run of the boiler, servicing of all
equipments like dampers, actuators, valves etc. and any other works incidental to
commissioning. Contractor shall provide required workers along with supervisors with all
the requisite tools round the clock and material for all these works, which shall form part of
the work to be done.

In case any defect is noticed during tests, trial runs such as loose components, undue noise or
vibration, strain on connected equipment etc. the contractor shall immediately attend to these
defects and take necessary corrective measures. If any adjustments and realignment are
necessary, the same shall be done as per the instructions of the BHEL Engineer. If any part
of the equipment needs repair, rectification and replacement due to faulty erection or damage
caused due to poor workmanship the same shall be done by the contractor at his cost and the
parts to be replaced shall be provided by BHEL at the cost of the contractor.

2.8.10 During the period of testing the BHEL staff shall also be associated in the work, the

contractor’s responsibility will be to arrange required tools, man and plants till such time the
commissioned units are taken over by BHEL.

2.8.11 Atfter floating of safety valves, the commissioning activities and trial operations will continue

till handing over of the boiler to BHEL. All these activities shall be completed within the
specified period of contract .1t shall be the responsibility of the contractor to provide various
categories of workers in sufficient numbers as per the work requirement along with
supervisors including necessary consumable tools etc., during this period. The rate quoted
shall indicate all these contingencies also. The various categories of workers required for
pre-commissioning, commissioning and post-commissioning activities are as follows:

a. Pipe fitters

b. Millwright Fitters
c. HP& structural welders
d. Riggers

c. Unskilled workers
d.  Supervisors

e. Electricians

Any other category of workers as may be required.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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After commissioning & performance prove out of boiler, the boiler will be kept under trial
operation for 02 months. During period of trail operation, the vender shall deployed at least
one suitable person capable to attend the problem envisaged during this period. In case of
any major problem encountered during this period the vender will be liable to deployed
suitable team of person along with necessary resources to resolve the problem within 48
Hrs.

During commissioning, opening of valves, removal of certain gaskets, and re- erection in
order to suit the commissioning requirement, changing of gaskets and attending to
leakages, filling of oils to the meters/equipment, minor adjustments may arise. The quoted
rate shall include the above work.

In case,any re-work is required because of contractor’s faulty erection, which is noted during
Commissioning, the same has to be rectified by the contractor at his cost, if any equipment/
part is required to be inspected during commissioning, the contractor will dismantle/ open
up the equipment/part and re-assembler/redo the work without any extra claim.

During commissioning any improvement / rectification due to design requirement is
involved and if the contractor is asked to carry out the job they shall carry out the necessary
work at no extra cost to BHEL

TIME SCHEDULE

The contractor shall have to mobilize in all respects within one week from the date of issue

of Letter of Intent to commence the work. This one week will be in addition to the work
completion period as specified at clause 2.9.1. Any delay beyond one week shall be included
in the work completion period.

The entire work of erection testing and commissioning of the new Boiler Package as detailed
in the Tender specification (Clouse No. 2.1) shall be completed within 07 months from the
date of commencement of work at site(i.e. 07 days after LOI).

During the total period of contract, the contractor has to carry out the activities to meet the
desired progress of the project as per the program of events/targets fixed by BHEL.

The work under this scope of contract is deemed to be completed in all respects only when
all the components/ equipments are erected and testing, commissioning and performance
check of all the equipment’s are completed including safety valves floating. The decision of
BHEL in this respect shall be final and binding with contractor.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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2.9.5 During the tenure of contract, if BHEL is not satisfied with the progress. BHEL reserves
the right to withdraw any portion of the work and to complete the same either by their own
means or some other agency at the risk and cost of the contractor.

2.10 SCOPE OF WORK PAINTING

2.10.1 The scope of work include supply and application of paint as per painting specification.
Although most of the structures, assemblies, equipments etc. shall be received in painted
condition, however for surfaces which are worked upon, surface paint damages, scratches,
worn out,surface paint faded etc. the scope of work shall also include supply and
application of paint as per painting specification . Additionally if any item is received in
unpainted condition, that too shall fall in this scope of work.

2.10.2  All exposed metal parts of boiler, equipment including piping’s, structures, hand-railing
etc. Wherever applicable after installation unless otherwise surface protected, be first
painted after thoroughly cleaning all such parts duct, rust, scales, grease, oil and other
foreign materials. The same after inspected and approved by BHEL/Customer Engineers
shall be released for painting. The instrument for checking the thickness of coat is to be
procured by contractor and should be calibrated after periodical intervals.

2.10.4  The scope of painting includes application of colour bands, lettering the names of the
systems, equipment’s tag nos of valves, marking the directions of flow and other datas
required by customer / BHEL at the appropriate place as identified by BHEL / Customer,
within the quoted rate.

2.10.5  Paints, thinner and brush, emery sheets, platform materials and other consumables shall
be arranged by the contractor at his cost.

2.10.6 The make of paints should be BERGER, ASIAN, SHALIMAR, JENSONS &
NICHOLSON, NEROLAC only.

2.11 PAINTING SPECIFICATION

2.11.1 SCOPE
This section covers the painting requirements for the package equipment, structures, piping
etc. and any other surface required to be painted.

2.11.2 CODES AND STANDARDS

Painting of equipment shall be carried out as per the specifications indicated below and shall
conform to the relevant IS specification for the material and workmanship.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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The following Indian Standards may be referred to for carrying out the painting job:

IS:5 : Colours for ready mixed paints and enamels
1S:1303 : Glossary of terms relating to paints
1S:2379 : Colour code for identification of pipelines
1S:1477 : Code of practice for painting of ferrous metals in buildings(Part | &I1)
1S:2524 : Code of practice for painting of non-ferrous metals in buildings (Parts | &
1)
1S:2395 : Code of practice for painting of concrete, masonry and plaster surfaces
(Parts | & 11)
1S:2338 : Code of practice for finishing of wood and wood based materials (Parts | &
1)
1S:6278 : Code of practice for white washing and colour washing
1S:3140 : Code of practice for painting asbestos cement building products
IS:158: Ready mixed paint, brushing, bituminous,black,leadfree, acid, alkali, water

and heat resisting
IS:2074  :Ready mixed paint, air drying, red Oxide Zinc Chrome, priming

IS: 104 : Ready mixed paint, brushing, Zinc Chrome, priming
IS : 2932 : Enamel , synthetic, exterior (a) undercoating (b) finishing specification.
PREPARATION OF SURFACES
All surfaces to be painted shall be thoroughly cleaned of all grease, oil, loose mill scale,
dust, rust and any other foreign matter. Mechanical cleaning by power tool and scrapping
with steel wire brushes shall be adopted to clear the surfaces. However, in certain locations
where power tool cleaning cannot be carried out, sand scrapping may be permitted with
steel wire brushes and/or abrasive paper. Cleaning with solvents shall be resorted to only
in such areas where other methods specified above have not achieved the desired results.
PRIMER PAINTS (P)
Primer paints shall be applied only on dry and clean surfaces:
Primer paint P1: (Epoxy based)
A two pack air drying epoxy polyamide resin based red oxide —zinc phosphate (primer):
Epoxy content ( % wt) 1510 18
Air drying time About 30 minutes ( touch dry) overnight (hard dry)
Dry film thickness ( DFT/coat) 30 microns (min)
Temperature resistance Up to 120 deg.C dry heat
We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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2.11.6 Primer paint P2 (Epoxy based)

A two pack air drying epoxy polyamide with zinc dust of at least 92% zinc dust on
the dry film.

Epoxy content ( % wt) 81010

Air drying time About 10 minutes ( touch dry) 2 hours ( hard dry)

Dry film thickness ( DFT/coat) | 40 microns ( min)

Temperature resistance Upto 300 deg.C dry heat

2.11.7 Primer paint P3 ( Ethyl zinc silicate, EZS. based)

A two pack heavy duty zinc dust rich silicate primer:

Total solids (% wt) 84 +or-2
Air drying time 16 hours
Density 3.07 +/- 0.005
Dry film thickness ( DFT/coat) 60 microns ( min)
Temperature resistance Upto 450 deg.C dry heat
2.11.8 Intermediate paints (I)

These paints shall be applied over primer coats as an intermediate layer to provide
weather proof seal of primer coats.

2.11.9 Intermediate paint (II)
A two pack air drying high build epoxy resin based paint with MIO.

Air drying time 6 to 8 hours (touch dry)
7 days (full cure)

Dry film thickness ( DFT/coat) 100 microns

Temperature resistance Upto 180 deg.C dry heat

Compatible with Primer P1 and P2

We hereby accepted above

Seal & Signature of
(signature & seal of bidder)

BHEL contracting authority
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2.11.10 FINISH PAINT

Finish paint coats shall be applied over primer coats and intermediate coats after
proper cleaning and touch up of primed coats.

2.11.11 Finish paint F1
A two pack air drying epoxy polyamide enamel suitably pigmented

Air drying time 2 to 3 hours (touch dry) 7 days (full cure)
Dry film thickness ( DFT/coat) 40 microns

Temperature resistance Upto 130 deg.C dry heat

Compatible with Primers P1 and P2 Intermediate 11
Colour Generally all shades

2.11.12 Finish paint F2
A single pack synthetic rubber based enamel paint.

Air drying time 2 hours (touch dry)

24 hours (hand dry)
Dry film thickness ( DFT/coat) 25 microns
Temperature resistance Upto 200 deg.C dry heat
Compatible with No primers
Colour Generally all shades

2.11.13  The colour / shade shall be as approved by the BHEL. After cleaning the dust on the
dried up primer, first coat of synthetic enamel shall be applied. After this first coat dries
up hard, the surface is wet scrubbed cutting down to a smooth finish and ensuring that at
no place the first coat is completely removed. After allowing the water to get evaporated
completely, the second finish coat of synthetic enamel paint shall be applied.

2.12.14 Equipment no. and the name of the equipment shall be painted on the surface of the
Equipment on visible locations. Service of the Pipe/Line designation with arrow
identification for the direction of flow shall be painted on all pipes at visible locations at
an interval of 02 metres.Wherever pipe lines are insulated, the service of the piping and
arrow mark shall be painted over the clad surface.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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.15  SUGGESTED COLOUR CODES FOR PAINTING

2.12
SL. COLOUR
No. ITEM/SERVICE COLOUR IS-5 BAND IS-5
Structures, platforms, galleries, -
1| laddersand handrails Dark Admirality black i i
2 | Boiler casing, ESPand ducting Nut Brown 413 - -
Fans,pumps,motors,Compressors, . i i
3 Blowers Light Grey 631
4 | Tanks(without insulation and cladding)
4.1 | Outdoor,Standpipes,vent pipes Aluminium - - -
4.2 | Indoor Aluminium - - -
Vessels & all other proprietary
5 | equipment (without insulation & Light grey 631 - -
cladding)
6 | Switchgear Light grey 631 - -
631/7078
7 | Control & relay panels Light grey of IS - -
1650
8 | Trans formers Dark Admiralty Gray 632
9 | Machinery guards Signal red 537 - -
10 | Piping (without insulation and cladding)
10.1 | Water System
a) | Boiler feed Sea green 217 - -
Light
b) | Condensate Sea green 217 brown 410
orange
c) | D.M.Water Sea green 217 Light
orange
d) | Soft water Sea green 217 E{SQCh 166
e) | Bearing cooling water Sea green 217 E{SQCh 166
f) | Potable & filtered water Sea green 217 E{SQCh 166

We hereby accepted above
(signature & seal of bidder)

Seal & Signature of
BHEL contracting authority
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g) | Service & clarified water Sea green 217 E{SQCh 166
h) | Raw water Sea green 217 White -
i) | Cooling water Sea green 217 E{SQCh 166
10.2 | Compressed Air System
a) | Service air Sky Blue 101 - -
b) | Instrument air blue 101 White -
10.3 | Fire services Fire red 536 - -
10.4 | Ash slurry pipes Black - - -
10.5 | Vacuum pipes Sky blue 101 Black -
10.6 | Fuel pipes (lignite) Light 410 - -
brown
10.7 | Drainage Black - - -
10.8 | Stand pipes and all Aluminium - - -
Vent pipes
10.9 | Bottom Ash system Light Grey 631 - -
10.10 | Powdered Limestone handling system White with green band - - -

Notes :

This colour code basically refers to 1S:2379 for piping with necessary modifications. Where
band colour is specified, same shall be provided at 01 meter intervals on long uninterrupted
lines and also adjacent to valves and junctions.

PAINT APPLICATION

Paint shall be applied in accordance with manufacturer’s recommendations. The work shall
generally follow 1S 1477 (Part 1) for jobs carried out in India. Paint shall not be applied when
the ambient temperature is 5 deg. C and below. Also paint shall not be applied in rain, wind, fog
or at relative humidity of 80% and above.Each coat of paint shall be continuous, free of pores
and of even film thickness without thin spots.Each coat of paint shall be dry sufficiently before
application of next coat.

2.12.16 The Contractor shall furnish paint manufacturer’s test report or technical data sheet pertaining to
the paint selected. The data sheet shall indicate among other things the relevant standards, if any,
composition in weight percent of pigments, vehicles, additives, drying time, viscosity, spreading
rate, flash points, methods of application quality of surface preparation required, corrosion
resistance properties and color.

2.12.17 Type of paint products like P1, P2,11, 12, F1 and F2 has been specified elsewhere in the
specification.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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procured from the same manufacturer as approved by the BHEL.

Legend

For a complete painting scheme of any item being painted, all types of paints are to be

Sa-2.5- The quality of surface cleaning, i.e 95 % of the surface area is free from
all rust, mill scales and visible residues, foreign materials etc.

SP-
2P1 -
111 -
2F1 -
DFT -
CRT -

2.12.20 Painting scheme

Surface preparation quality

Two (2) coats of primer paint type P1
One(1) coat of intermediate paint type 11
Two(2)coats of finish paint type F1

Dry film thickness

Clean and retouch.

The painting scheme to be followed for various equipment / structures is briefly given
below for guidance to the Contractor.

NS(I)'. Description Painting scheme DTFOWt'aiIn
At shop At site Micron
1 | Steel structure SP-Sa2%,2P1+111 2F1 240
Mechanical equipment SP-Sa2%,2P1+111
(Temperature not over 80
2 | deg.C) Both static and rotary 2F1 240
equipment for indoor or
outdoor duty
Equipment with hot surfaces
3 (temperature upto 400 Deg,C) SP-Sa2%,2P2 2F2 130
Equipment with hot surfaces | SP — Sa 2 %;,2P3 2F2 170
4 | (temperature above 400
Deg.C)
5 | Non insulated pipe/duct works | SP-Sa 2 %2,2P1 + 1 11 2F1 240
6 | Insulated pipe/duct works SP-Sa2% 2F2 60-120
2 coats primer suitable for Intended, Final painting shall be
temperature application Done over the case Of
Recommendation. The primers selection | aluminum cladding,
shall be done generally in line with the final painting will not
specification laid down in clauses above | be required.

We hereby accepted above
(signature & seal of bidder)

Seal & Signature of
BHEL contracting authority
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2.13 SCOPE OF WORK--- LIASONING

The scope as indicated against clause No. 1.15.0 should be covered within quoted rates.

2.13.1  Submission of necessary documents to statutory authorities(Labour officer, Pollution
control board, Boiler directorate etc.)

2.13.2  To co-ordinate &organized statutory stage inspection.

2.13.3  Follow-up with statutory authorities, after submission of documents till issuance of
required approval/certificate

2.13.4  Handing over the statutory certificates obtained with a copies of all the documents
submitted to the authorities during the process, shall be finally handed over to BHEL.

2.14 PAYMENTS PROCEDURE TO BE ADOPTED FOR THIS PROJECT
2.14.1 The contractor shall submit his running bills once in a month at the end of each month

2.14.2 BHEL Engineer shall take measurement and certify based on the actual work executed in
the measurement books and verify the bills for executed work.

2.14.3 This tender has been conceived with three basic component of payment as per given below
A. Payment towards Erection, Testing & Commissioning of all items covered in the
project. This will be broadly indicated as ‘ETC Payment”.(Erection ,Testing &
Commissioning)
This ETC payment (A) will have 02 parts, first part, i.e.A-1 will be for payment
against various stages of erection (75 % of A), where the second part, i.e. A-2 involve
balance of erection, testing, commissioning trial & handover the total package for
operation will be milestone based.(25 % of A),

B. Payment towards Total painting covering stage wise painting as well as final painting
as detailed out in section 1&2

C. Payment towards liasioning with statutory authorities to obtain necessaries
certificate/approval to operate &run the items covered in this project as per details
given in section 1&2

2144 PAYMENT TERMS (A)

(A-1) Erection Stage Payment on Pro rata Basis

Please refer Annexure-B/Section-04/Appendix — I (Weight Schedule) wherein all the
materials to be erected are categorized under eight distinct categories (1, 2, 3a, 3b, 4a, 4b,
4c, 5) for making payment under pro rata basis in line with weight schedule.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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Item Categories are as below for reference.

ITEM-1: Pressure Parts. (PP) Annex-B/Refer Sec. 04, Appendix. —II,

ITEM- 2: Non-Pressure Parts. (NPP), Refer Annex-B/Sec. 04, Appendix. 111,
ITEM-3a: Structure, Refer Annex-B/Sec. 04, Appendix. 1V,

ITEM-3b: BOI Mechanical, Refer Annex-B/Sec. 04, Appendix. V,

ITEM-4a: ESP, Refer Annex-B/Sec 04, Appendix. VI,

ITEM-4b: Chimney, Refer Annex-B/Sec 04, Appendix. - VI,

ITEM-4c: FANS Refer Annex-B/Sec 04, Appendix. VIII,

ITEM-5: C& |, General Electrification, Refer Annex-B/Sec 04, Appendix. —IX,

Items against various categories described above will have several erection stages, unique
to a particular Item Category. The evaluation of erection stage for payment will be
decided on the basis of “ Table-A ” (Erection Stage Payment ) which contains the Item
Categories in the horizontal line (row) and various erection stages in the vertical line
(column).

The weight of material, drawn under various item category, in a month and, the stage of
erection achieved for the same with reference to Table-A, will form the basis for
evaluation of the work in a month for payment on pro rate basis in line with quoted rates.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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Makartna Compay - TABLE-A (ERECTION STAGE PAYMENT TABLE) Annexure B/Sec-2
SL. ITEM | ITEM ITEM ITEM ITEM ITEM ITEM | ITEM
N No:1 No:2 No: 3a. No: 3b. No: 4a. No.4b. No: 4¢c. | No: 5
P.P N.P.P. Structur | BOI ESP Chimney | Fans) C&l,
e Mech. General
Completion of pre-assembly,(if
not applicable this portion shall 0 0 0 0 0 0 0
1 be clubbed with Placement in 15% 15% | 20% 10% 10% 10% 20%
position) 10%
2 | Placement in position 10% 10% | 10% 5% 10% 10% 10% 25%
3 | Alignment 5% 5% | 10% 10% 10% 10% 10% 5%
4 | Welding /bolting/fixing as 0% | 10% |10% | 10% |10% | 5% 15%
required
Completion of non-destructive
examination & stress relieving
5 | /heat treatment, (if not 10% 10% | 5% 5% 10% 5% 10%
applicable, then this portion to
be paid along with welding)
Completion of Hoppers Along
6 | With All Doors, Heating 10% 10% 10%
Elements, Poking doors, etc.
Completion Of Inner, Outer roof
insulator housing, Rectifier 506 506 10%
transformers, Penthouse
Monorails, Hoists etc. 10%
Erection of emitting and
8 | Collecting Rapping system with
all drives 5%
completion of attachment
9 | welding, fin, welding, supports 5% 5% | 5% 5% 5% 10%
Completion of roof skin
10 casing/Insulation 5% | 5% 5% 5%
Hangers,Supports & Accessories
11 | etc. Wherever Necessary as Per | 504 5% 5% 5% 5%
Drg.
12 | Equipment Trial operation 506 506 506 10% 0%
Hydro Test /pneumatic Test/
13 | Stage Test/Gas tightness/Gas 10% 10%
leakage Test
TOTAL ERECTION STAGE
PAYMENT ON PRO RATA o 0 o o o 0 ° 0
BASIS (A-1) 75% 5% | 75% 75% 75% 75% 75% 75%
We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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(A-2) ETC (Balance of Erection, Testing & Commissioning) Milestone
for Payment

Further 25 % payment on pro-rata basis common to all PG shall be released on
achievement of the following milestones events for the tonnage erected for all 08 items
(1,2,3a,3b,4a,4b,4c,&5)

1. 02 % will be released after completion of hydraulic test.
2. 02 % will be released after completion of air / gas tightness test for boiler.
3. 01 % will be released after completion of air / gas tightness test for each pass of ESP.
4. 01 % will be released after charging of all ESP fields.
5. 02 % will be released after boiler light up & ABO/Acid/EDTA/Chemical cleaning.
6. 02 % will be released after trail run of FD.ID & PA Fans.
7. 02 % will be released after steam blowing & safety valve floating.
8. 02 % will be released after successful coal feeding.
9. 02 % will be released after successful full load testing.
10. 05% will be released after successful run of boiler at full load test for one month.
11.02 % will be released after resolution of all pending points.in line with successful
Commissioning of boiler.
12. 02 % will be released after completion of all contractual obligations and demobilization
of site establishment .

(B) PAYMENT TOWARDS PAINTING

There will be no stage payment for painting. Full payment will be made after successful
commissioning and trial period.

(C) PAYMENT TOWARDS LIASIONING

Full payment towards liasioning will be made after obtaining statutory certificate from
Boiler inspector/ directorate to run and operate the boiler. The bidder is required to
submit a copy of all documents submitted to boiler office before issuance of final
certificate

CONTRACTOR SHALL NOTE THAT ALL RUNNING BILLS SHALL BE
RELEASED ONLY ON PRODUCTION OF CERTIFICATE ISSUED BY SITE IN
CHARGE BHEL THAT THE CONTRACTOR HAS FULLFILLED ALL THE
CONTRACTURAL STATUTORY REQUIREMENTS.

OVER RUN CHARGES
Incase due to reasons not attributable to the contractor, the work gets delayed and
completion time gets extended beyond 09 months (07 months + 02 months ) from the
date of commencement of the work the contractor shall not be entitled for any overrun
compensation (ORC)
We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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2.16 PRICE ESCALATION

2.16.1 The quoted / accepted rate has to be kept firm for the entire contractual period including

total extended period if any and no claim what so ever for revision of rates is allowed
under any circumstances.

2.16.2 However, the contractor shall maintain sufficient work force and other resources required

2.17

2.18
1)

D)

1)

for completion of the job expeditiously for the entire contractual period including total
extended period if any.

TAXES, DUTIES AND LEVIES

The contractor shall pay all taxes, fees, license charges, deposits, duties, tools, royalty,
commissions or other charges which may be levied on the input goods & services
consumed and output goods & services delivered in course of his operations in executing
the contract. In case BHEL is forced to pay any of such taxes, BHEL shall have the right
to recover the same from his bills or otherwise as deemed fit.

Rates quoted by the bidder shall be inclusive of all taxes, levies & duties etc. except service
tax. Service tax shall be extra as applicable. (Ref. Annex. —D, Instruction To Bidder)

OTHER STATUTORY REQUIREMENTS (GCC)

The Contractor should ensure compliance of Sec 21 of Contract Labour (R&A) Act 1970
regarding responsibility for payment of Wages. In case of “Non-compliance of Sec 21 or
non-payment of wages” to the workmen before the expiry of wage period by the contactor,
BHEL will reserve its right to pay the workmen under the orders of Appropriate authority
at the risk and cost of the Contractor. (Ref. Annex. -G, GCC, Clause No. 04)

In case of any dispute pending before the appropriate authority under | D act 1948, WC
Act 1923 or ESI Act 1948 and PF Act 1952, BHEL reserve the right to hold such amounts
from the final bills of the Contractor, which will be released on submission of proof of
settlement of issues from the appropriate authority under the act. (Ref. Annex. -G, GCC,
Clause No. 18 &19)

All the terms & conditions of the contract with respect to Taxes & Duties are subject to
the new taxation laws introduced from time to time (e.g. GST). The terms & Conditions
will be modified in accordance with the provisions of new laws (e.g. GST). (Ref. Annex.
-D, Instruction To Bidder, clause No. 09)

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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A GLANCE)

S1.No

Description

Scope to be taken
care by

BHEL Bidder

Open space

11

Open space for storage of material required.

Yes

1.2

Covered shed for fabrication and assemble of project approx. 180 sq.
metre.

Yes

1.3

Covered / ready to use office rooms for projects

Yes

14

Firefighting equipment’s like buckets, extinguishers etc.

Yes

For living purpose of bidder staff

2.1

Lodging & Boarding for Executives.

Yes

2.2

Lodging & Boarding for Workers.

Yes

Electricity

3.1

Charges of the electricity for project(Refer-Annex-B/Sec-1/Cl:1.2.2)

Yes

3.2

Provision of electricity at single point

Yes

3.3

Further distribution of Electricity including required material and
execution

Yes

Water Supply

4.1

Making the water available at single point

Yes

4.2

Further distribution as per the requirement of work including supply of
material and execution.

Yes

Transportation

5.1

For project purposes:

Yes

5.2

For the site personnel of the bidder

Yes

5.3

For the bidder’s equipment’s and consumables (T&P,consumables etc.)

Yes

Lighting

5.1

For construction work (supply of all the necessary materials &
Execution)

1. At office storage area

Yes

2. At the preassembly area

Yes

3. At the construction site /area

Yes

Communication Facility for site operation

Telephone, internet, intranet, e-mail etc

Yes

Compressed air Supply for erection &construction

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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7.1 | Supply of Compressor and all other equipments required for compressed Yes
air system including pipes valves, storage systems etc

7.2 | Installation of the above system and operation and maintenance of the Yes
same .

7.3 | Supply of the all the consumables for the above system during the Yes
contract period

Section -3 Appendix-II (Site/Erection Management)
Various erection aspects related to site (Planning, Process, Drawings , Execution and

Documents)
S1.No | Description Scope to be taken care
by
BHEL Bidder

Engineering works for construction :

1 | Providing the erection drawings for all the equipment’s covered under Yes
this scope

2 | Drawings for construction methods Yes

3 | As-built drawings — where ever deviations observed and executed and Yes
also based on the decisions taken at site- example — routing of
small bore pipes

4 | Shipping lists etc for reference and planning the activities Yes

5 | Preparation of site erection schedules and other input requirements Yes

6 | Review of performance and revision of site erection schedules in Yes Yes
order to achieve the end dates and other commitments

7 | Weekly erection schedules on SI No .5 Yes

8 | Daily erection /work plan based on SINo 7 Yes

9 | Preparation of preassembly bay Yes

10 | Arranging the materials required for preassembly Yes
We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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Section -3 Appendix-III (Erection Tools and Plants)

Department: Works Engineering & Services
Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017 TD: 2016-17, Rev- 00

Annexure B/Sec-3

S1.No | Description Scope to be taken care
by
BHEL Bidder
1 Material handling equipment Yes
Mobile Cranes Yes
Loader Yes
Fork lifter Yes
Trucks Yes
Platform trucks Yes
2 Material handling Tools Yes
Winches with wire rope Yes
Chain pulley blocks Yes
Jacks Yes
Sleepers for crane movement Yes
Wire ropes, slings of different capacity Yes
D -shackles Yes
Magpnetic lifter Yes
Derricks Yes
3 Fabrication ,construction equipment Yes
CO2 welding M/c Yes
MIG welding M/c Yes
ARC welding M/c Yes
TIG welding M/c Yes
Sub arc murge welding M/c Yes
Drilling M/c Yes
Grinding M/c Yes
Pug Cutting M/c Yes
Pipe bending M/c Yes
Pipe cutting, threading &bevelling M/c Yes
Pipe chamfering M/c Yes
Plasma Cutting M/c Yes
Heat treatment Oven & S.R.Furnece Yes
Electrode backing oven Yes
Portable Heating oven Yes

We hereby accepted above
(signature & seal of bidder)

Seal & Signature of
BHEL contracting authority
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Fabrication ,construction Tooling

Department: Works Engineering & Services
Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017 TD: 2016-17, Rev- 00

4 Yes
Gas cutting Torch Yes
Portable drilling M/c Yes
All hand tools Yes
Different type of vices Yes
Hand grinding M/c Yes
Sheet Rolling M/c Yes
Sheet Bending M/c Yes
Hand Drill M/c Yes
Drill ,taps &die set Yes
sprit levels Yes
5 Testing and quality equipment Yes
Ele. operated Hydro test pump Yes
Hand operated Hydro test pump Yes
Acid Cleaning Pump Yes
Magger Yes
Boiler filling pump Yes
Pressure gauges Yes
All Radio graphic equipment —Ultrasonic, NDT etc. Yes
Dye penetrate test kit Yes
Piano wires Yes
Taper wedges Yes
Dial bore micro gauge Yes
Vibro meter Yes
Noise level meter Yes
Multimeter Yes
Tong tester Yes
Sand blasting m/c Yes
Spray painting M/c Yes

6. Any other T&P required (not covered above) Yes

We hereby accepted above
(signature & seal of bidder)

Seal & Signature of
BHEL contracting authority
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Department: Works Engineering & Services

Bharat Heavy Electricals Limited, Jhansi (U.P.)

(dow = om SR
“’% Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017 TD: 2016-17, Rev- 00
rr—r— - Section -3 Appendix-IV (Consumables required for erection )
Annexure B/Sec-3
SLNo | Description Scope to be
taken care by
BHEL Bidder
1| All consumables including : Yes
1.1 | Ordinary cement Yes
1.2 | Grouting cement Yes
1.3 | Any special cement Yes
1.4 | Sand, bricks etc. Yes
1.5 | Tig wires-pressure part Yes
1.6 | Tig wires-Non pressure part Yes
1.7 | Electrodes Yes
1.8 | Brazing rod, flux etc. Yes
1.9 | Soldering Yes
1.10° | DA, oxygen, argon Yes
1.11 | Nitrogen required for chemical cleaning Yes
1.12 | Nitrogen required for construction Yes
1.13 | Paints along with thinner, brushes, Yes
1.14 | cleaning materials etc. for preservation of components
1.15 | Paints including thinner, brushes, cleaning materials etc. , as per specifications Yes
2 | Welding Yes
2.1 | All welding works Yes
2.2 | All radiography and other testing works like DPI, MPI, UT, Yes
2.3 | All connected works like preheating, post heating, stress relieving, Yes
2.4 | Verification of HP welders as per IBR. BHEL will not provide materials, test Yes
certificates etc. for the above purpose unless specifically stated .
2.5 | To submit test pieces of the welders for BHEL’ approval before putting them on Yes
regular work. Required materials for test to be arranged by BHEL.
2.6 | The accessories required for the welders to be arranged by the bidder Yes
3 | Chemical Cleaning
3.1 | Supply of pumps, motor, starters, cables, piping and other materials required for Yes
the operation
3.2 | Servicing the required equipment’s and commissioning Yes
3.3 | Chemicals required for the operation including Nitrogen gas Yes
3.4 | Handling equipment’s / consumables for the chemical cleaning works Yes
3.5 | Effluent disposal system Yes
3.6 | Services for the effluent disposal Yes
4.0 | Any other consumables required (not covered above) Yes

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority

Page 55 of 105




Bharat Heavy Electricals Limited, Jhansi (U.P.)

Gotcsen Jubide

-~

Department: Works Engineering & Services

>& Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017  TD: 2016-17, Rev- 00

Annexure B/Sec-3

Section -3 Appendix-V(Material shifting, Erection ,Testing & Commissioning )

SLNo | Description Scope to be taken care by
BHEL Bidder
1| Scope Of Work Yes
1.1 | Handling at site stores/ storage yard Yes
1.2 | Transportation within the site Yes
1.3 | Erection testing & commissioning Yes
1.4 | Final painting of erected materials including supply of Yes
paints, thinners etc.
1.5 | Carrying out P.G.test Yes
2 | Handling & Transportation Yes
2.1 | Stores/storage yard to pre assay area/erection site Yes
2.2 | Pre assembly area to site of installation Yes
2.3 | Erection site to pre assembly area / stores/ storage area if Yes
required
2.4 | Touch up painting wherever required till final painting.( please Yes
refer the relevant clause for supply of paints, thinners etc)
2.5 | Preparation storage at site for proper stacking of materials Yes
3 | Erection & Commissioning Yes
3.1 | Erection drawings/documents/working instructions etc Yes
3.2 | Welding schedules Yes
3.3 | Engineering methods Yes
3.4 | Organising the resources required for erection, testing Yes
&commissioning of the materials covered under the scope and
executing the work as per instruction of BHEL engineer
3.5 | All tools &Plants (T&P) required for execution of the work Yes
3.6 | Final painting of all the materials erected Yes
3.7 | Demobilization of the erection site Yes
3.8 | Cleaning of / upkeep of erection /preassembly /storage Yes
areas
3.9 | Return of excess materials drawn to BHEL stores/ customer Yes
3.10 | Reconciliation of all the consumables, T&P drawn from Yes
BHEL / customer “ s store
3.11 | Filling up quality log sheets Yes
3.12 | Providing all temporary arrangements like platforms, Yes
scaffoldings etc for execution
3.13 | Assistance for P.G test Yes

We hereby accepted above Seal & Signature of

(signature & seal of bidder) BHEL contracting authority
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4 | Civil Works
4.1 | Taking over of foundations Yes Yes
4.2 | Checking, chipping and correcting final dimensions of the Yes
foundations if required
4.3 | Placement, erection of embedded parts integral for the scope Yes
of work and coordination agencies for embedment’s with
customer’s civil/other
4.4 | Bolt grouting with grout as specified Yes
4.5 | Final grouting of all the equipment’s covered under this Yes
scope
5 | Statutory Clearances
5.1 | Labour license Yes
5.2 | Provident fund Yes
5.3 | Insurance whatever comes under bidder’s scope Yes
5.4 | Workmen compensation Yes
5.5 | Minimum wages Yes
5.6 | Sales tax/GST/Service Tax. Yes
5.7 | Local laws governing the works like electrical inspectorate, Yes
factory inspectorate, etc.
5.8 | Professional tax Yes
5.9 | Safety rules and regulations Yes
5.10' | Approval from competent authority for installation like IBR Yes
etc.
6 | Submission of Reports
6.1 | Man power deployment category wise and area wise Yes
6.2 | Deployment of tools and plant , area wise Yes
6.3 | Consumables used Yes
6.4 | Erection log Yes
6.5 | Erection data PGMADU wise Yes
6.6 | Data on joints welded as per log sheet/ welding schedule Yes
6.7 | Materials management reports as per instruction of BHEL Yes
6.8 | Meeting between BHEL and bidder at BHEL office every day Yes
for monitoring the progress

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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We hereby accepted above

Seal & Signature of
(signature & seal of bidder)

BHEL contracting authority
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SECTION-4 (WEIGHT SCHEDULE)

Bharat Heavy Electricals Limited, Jhansi (U.P.)

Department: Works Engineering & Services
Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017 TD: 2016-17, Rev- 00

Section 4 Appendix- I
WEIGHT SCHUDLE for 12 MTPH New Boiler Package BHEL Jhansi

Annexure B/Sec-4

SUMMARY OF WEIGHTS
. Weight .
SN Description (Approx.) Unit Remark
1 | Pressure Parts: 46.700 MT ITEM-1 (PP) Refer Sec.04,
Appendix- 11
i ITEM-2 ( NPP)Refer
2 | Non-Pressure parts, 124.100 MT Sec.04, Appendix- 111
ITEM-3a (Structure)Refer
3.a | Structure, 153.300 MT Sec.04, Appendix- IV
ITEM-3b (BOI-
3.b [ BOI-Mechanical 117.200 MT Mechanical)Refer Sec.04,
Appendix- V
ITEM-4a (ESP)Refer
4.a | ESP 111.841 MT Sec.04, Appendix- VI
. ITEM-4b (Chimney)Refer
4.b | Chimney 29.082 MT Sec.04, Appendix-VI|
ITEM-4c (Fans)Refer
4.c | Fans, 16200 | MT 1 goc 04, Appendix- VIl
ITEM-5 (Boiler C&l,
5 | Boiler C&I, General elec. 33.000 MT General elec.)Refer Sec.04,
Appendix- IX
TOTAL WEIGHT (MT) 631.423 MT

We hereby accepted above
(signature & seal of bidder)

Seal & Signature of
BHEL contracting authority
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Department: Works Engineering & Services

Bharat Heavy Electricals Limited, Jhansi (U.P.)

Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017 TD: 2016-17, Rev- 00
Annexure B/Sec-4

Item-1- Pressure Parts (PP)- Appendix- II

Sr.No. Produ;toGroup Description Weight in MT
1.0 PRESSURE PART(PP)
4 BOILER DRUM(S) 8.700
5 WATER WALL HEADERS 2.100
6 WATER WALL PANELS 5.600
7 CIRCULATION SYSTEM COMPONENTS 12.400
12 SUPERHEATER COMPONENTS 2.400
19 ECONOMISER HEADERS, COILS AND COMPONENTS 4.500
24 BOILER INTEGRAL PIPING & FITTINGS 11.000
TOTAL WEIGHT (MT) 46.700
Item-2 - Non-Pressure parts- Appendix- 111
Sr.No. Product Description Weight in MT
Group No.
2.0 NON PRESSURE PART Weight in MT
8 BUCKSTAYS AND FRAMING 8.300
9 SEAL BOXES 0.900
28 MANHOLES & FURNACE OPENINGS 0.700
30 FIXING COMPONENTS FOR MAIN BOILER LINING &
INSULATION 3.200
31 BOILER SKIN CASING 1.500
32 FIXING COMPONENTS FOR BOILER AUXILIARIES
INSULATION 6.200
33 LINING AND INSULATION MATERIALS 34.500
37 BOILER OUTER CASING 6.000
44 BOTTOM ASH HANDLING SYSTEM 2800
45 DISTRIBUTOR PLATES 2500
47 FUEL CHUTE & LIMESTONE PIPING 6.500
48 DUCTS, DAMPERS & EXPANSION JOINTS 42 000
67 RAW COAL GATE 4.000
Boiler scope valves 5
TOTAL WEIGHT (MT) 124.100

We hereby accepted above
(signature & seal of bidder)

Seal & Signature of
BHEL contracting authority
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Bharat Heavy Electricals Limited, Jhansi (U.P.)

Department: Works Engineering & Services
Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017 TD: 2016-17, Rev- 00

Item-3a- STRUCTURE --Appendix- IV

Annexure B/Sec-4

Sr.No. Gﬂﬁ%‘;“;; Description Weight in MT
3.0 STRUCTURE
34 BUNKER COLUMNS 47000
35 BOILER SUPPORTING STRUCTURES 44.500
36 GALLERIES AND STAIRWAYS 32.000
39 EXTERNAL STRUCTURES 10.300
66 BUNKERS 19.500
TOTAL WEIGHT (MT) 153.300
Item-3b- BOILER BOI-Mech.- Appendix- V
Sr.No. Gﬂﬁ%‘;“;; Description Weight in MT
4.0 BOILER BOI-Mech.
80 EXTERNAL PIPI_NG, HP & LP Dosing system, Exhausts & 105.4
Vents, Coal handling system, De-aerator over flow & supports
20 RB IE Main Assy.,wall box Assy.,Blowing Element etc. 0.500
21 Soot Blowing assy & system 1.500
81 TANKS & VESSELS 9.800
TOTAL WEIGHT (MT) 117.200

We hereby accepted above
(signature & seal of bidder)

Seal & Signature of
BHEL contracting authority
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Mahartaa Company -~ Annexure B/Sec-4

Item-4a - ESP - Appendix- VI

Product .. Weight
Sr.No. Group No. Description (M%‘)
5.0 ESP
71301 ROLL/SLIDE SUPPORTS 0.805
71305 ESP-SUB-DELIVERY COMPONENTS 0.081
71306 INSULATOR HOUSING AS 2.097
71308 GAS DIST. ASSY 0.776
71309 GD-RAPPING MECHANISM 0.556
71311 GAS SCREEN-EP 1.015
71313 EMIT SYST SUSPENSION 0.838
71314 SUPPORT INSULATORS 0.540
71315 EMITTING ELECTRODES 0.119
71316 EMIT ELECT RAPP MECH 1.121
71319 COL ELEC SUSPENSION 2.052
71320 COLLECTING ELECTRODE 6.744
71321 EMIT SYS FRAME-TOP 5.707
71323 INSPECTION DOORS 0.597
71324 SHOCK BARS 1.682
71325 COLL ELECT RAPP MECH 1.546
71328 ESP ROOF BEAM 1.723
71330 ELECTRICAL SD COMPTS 0.756
71331 GEARED MOTORS FOR RAPPING MECH 1.000
71337 JUNCTION BOX & PUSH BUTTON STA 0.131
71342 OUTER ROOF-EP 5.697
71343 HOPPER RIDGES 0.368
71344 HOPPER UPPER PART 10.954
71346 INSULATOR SUPP PANEL 4,961
71348 CASING STRUCTURE 3.438
71349 CASING SHELL/PANEL 12.627
71350 INLET-OUTLET FUNNEL 3.000
71357 SPLITTER & GUIDE VANES 0.400
71359 SUPPORTS FOR ELECTRICAL ITEMS 0.800
71360 CABLE-CABLE RACKS 2.580
71361 EP PERF TEST EQUIPT 0.024
We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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ey e s
71362 CABLE TRAY AND FLEXIBLE SUPPTS 2,920
71363 ASH LEVEL INDICATOR 0.060
71367 MIN WOOL FOR ESP INSULATION 4.088
71368 FIXING COMP. FOR ESP INSULATIN 1.356
71372 INTERLOCKS-EP 0.120
71373 ELECTRICALLY OPERTD HOIST&ACCE 1.700
71376 RECTIFIRS&CONTRLS-EP 3.600
71377 LT SWITCH BOARD/ESP SWTICH GEA 2,500
71378 BAPCON & ACCESSORIES 0.027
71380 FOUNDATION MATLS FOR ESP 0.533
71381 SUPPOTING STRUCTURES FOR ESP 8.440
71390 HEATING ELEMENTS 0.115
71988 COMMISSIONING SPARES 0.120
71996 TOOLS & TACKLES 0.090
89610 EP GALLERIES&STAIRS 6.053
89611 ESP ROOF HANDRAILS 0.854
89612 FLOOR GRILL AND STEP TREAD 2,917
89615 INSULATION CLADDING SH FOR ESP 1.613

TOTAL WEIGHT (MT) 111.841

Item-4b - CHIMNEY- Appendix- VII

Product Group . Weight
r.No. Description
Sr.No No. escriptio (MT)
6.0 CHIMNEY
87010 CHIMNEY FDN MATERIAL 1.614
87100 CHIMNEY SHELL 15.370
87150 CHIMNEY STRAKES 1.274
87200 PAINTER TROLLEY 0.402
87300 PLATFORMS & LADDERS 8.587
87930 AVIATION LAMPS 0.495
87950 CHIMNEY INSULATION 0.840
87960 CHIMN INS FIX COMP 0.500
TOTAL WEIGHT (MT) 29.082
We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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Item-4c-- FANS -Appendix- VIII

. Weight
Sr.No. | Product Group No. | Description (MT)
7.0 FANS
56131 PA Fan- 01No.--1.5MT 1.500
56111 F D Fan -02 No.-4.2MT 4.200
50121 APH 7.700
TOTAL WEIGHT (MT) 16.200

Item-5- GENERAL ELECTRIFICATION. , BOILER C&I Appendix- IX

Weight

Sr.No. | Product Group No. | Description (MT)

GENERAL ELE. ,BOILER C&I

8.0 97 33.000

Drives

Control panels

Power, instrument and Control Cables

Distribution Boards

Control instruments

L T Electrical panel

Cable tray

Burner management system

Local Temp./Pressure Gauges & senses

Angle & Channel

P B Junction box.

TOTAL WEIGHT (MT) 33.000

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017 TD: 2016-17, Rev- 00
Annexure B/Sec-4
Section 4 Appendix- X Envisaged H P Erection Joints during Boiler Assembly

S.No. | Obj1 Obj2 Size Matl No of
joints
1 | Roof tubes Upper Drum 51x5/51x5.6 SA210Gr.C/SA210Gr.A | 31
2 | Roof tubes Roof tubes 51x5/51x5 SA210Gr.C/SA210Gr.C | 31
3 | Roof tubes Front Water Wall | 51x5/51x5 SA210Gr.C/SA210Gr.C | 31
4 | Front water wall | lower Frontww | 51x5/51x5 SA210Gr.C/SA210Gr.C | 31
hdr
Furnace rear wall
5 | Furnace rear wall | Lower Rear WW | 51x5/51x5 SA210Gr.C/SA210Gr.C | 31
panel hdr
6 | Furnace rear wall | Furnace screen 51x5/51x5 SA210Gr.C/SA210Gr.C | 31
panel tubes
7 | Furnace Screen Upper Drum 51x5/51x5.6 SA210Gr.C/SA210Gr.A | 31
Tubes
Boiler rear wall
8 | Boiler rear wall Boiler rear wall 51x5/51x5 SA210Gr.C/SA210Gr.C | 15
loose tubes(upper | panel
drum end)
9 | Boiler rear wall Boiler rear wall 51x5/51x5 SA210Gr.C/SA210Gr.C | 15
panel loose tubes(lower
drum end)
Furnace side wall
panels
10 | Right side/Left Furnace right 51x5/51x5 SA210Gr.C/SA210Gr.C | 82
side ww i/ hdr side/left wall
panels(lower end)
11 | Right side/left Furnace right 51x5/51x5 SA210Gr.C/SA210Gr.C | 82
ww o/ hdr side/left wall
panels(Upper
end)
12 | Right side/Left Lower drum 219.1x22.23/219.1 | SA210Gr.C/SA210Gr.C | 2
side ww i/ hdr
Riser pipes
13 | RISER PIPE Riser pipes 127X8/127X14.28 | SA106Gr.B/SA106GrB | 16
(ELBOW)
14 | Left/Right side RISER PIPE 127X8/127X14.28 | SA106Gr.B/SA106GIB | 16
ww outlet hdr (ELBOW)
STUB
15 | Upper Drum stub | Riser pipes(left 127x20/127x8 SA106Gr.C/SA106GrB | 16
side/right side)
Supply pipes
16 | Lower Rear WW | Supply 88.9x5.49/88.9x5.4 | SA210Gr.C/SA210Gr.C | 6
hdr pipes(right side)
17 | Supply Lower Drum stub | 88.9x5.49/88.9x6.3 | SA106Gr.C/SA106Gr.B | 6

pipes(right side)

We hereby accepted above
(signature & seal of bidder)

Seal & Signature of
BHEL contracting authority
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Others
18 | Furnace right Boiler side wall 51x5/51x5 SA210Gr.C/SA210Gr.C | 4
side wall tubes(right)
panels(upper
end)
19 | Furnace left side | Boiler side wall 51x5/51x5 SA210Gr.C/SA210Gr.C | 4
wall panels(upper | tubes(left)
end)
Total Nos. of jts. 481

Note: Nos. of joints mentioned are tentative. Actual number of joints, in
addition to above shall be in the scope of the Bidder at his cost.

Section 4 Appendix- XI Envisaged H P Erection Joints in Pipe Lines

SL Circuit PGMA | Drg. Description Pipe size matl. spec Nos. of | Elecrode spec
NO. ODxt(mm) joints
01 HP 19-850 | HP ECO FEED PIPE D88.9x5.49 SA106Gr.C+ | 6 ER70SA1+E7018-
SA106Gr.C 1
02 HP 19-114 | ECOCOIL ASSY. +I/L & D38.1x4 SA21AGr.Al | 24 ER70SA1+E7018-
O/L HDR. + 1
SA210Gr.Al
03 HP 19-851 | ECO LINK TO DRUM D88.9x5.49 SA106Gr.C+ | 6 ER70SA1+E7018-
SA106Gr.C 1
04 HP 12-850 | SATURATED CONN. D127x8 SA106Gr.C+ | 8 ER70SA1+E7018-
LINKS SA106Gr.C 1
05 HP 12-851 | MAIN STEAM LINE D219.1x8.18 | SA106Gr.C+ | 6 ER70SA1+E7018-
SA106Gr.C 1
Total Nos. of jts. 50
Note: Nos. of joints mentioned are tentative. Actual number of joints, in addition to
above shall be in the scope of the Bidder at his cost.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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Annexure- C

QUALIFYING REQUIREMENTS

1) Should have valid PAN/TAN number. Copy of PAN/TAN to be submitted.
2) Should have valid Service Tax number (PAN based). Copy of Certificate issued by Excise Dept.

3) Should have valid VAT/TIN No. if material is supplied/ consumed. Certificate Issued by sales Tax
Dept. to be enclosed.

4) Self-declaration that he is not blacklisted/under hold from BHEL Jhansi or banned by any
unit/region/office of BHEL

5) Self-Declaration that he should not be guilty by a Court of Law in India for any offence involving
fraud, dishonesty and moral turpitude.

6) Should have independent valid ESI Code number.

7) Average Financial Turnover: Average Annual financial turnover from during the last 3 years,
ending 31 March 2016 should be at least 57 Lakh. Duly audited Financial Statement/ Balance
sheet / Certificate from CA to be submitted as a supporting document.

8) If all balance sheets are not available for all three years than the average shall be calculated by
dividing the sum of turnover of submitted balance sheets by three.

9) EXPERIENCE
A The bidders (Main contractor/Sub Contractor of main contractor) should have successfully
completed erection work of pressure part, of any BHEL make boiler costing not less than
Rs. 151.75lakh,(for pressure part only) . Provided the erection, commissioning and handing
over of said boiler completed during last seven years ending 31.03.2017.The work order
copy stating the work specification containing the pressure part erection needs to be also
submitted.
OR
B. Experience of having successfully completed similar work (Erection and Commissioning
of coal fired boiler/ manufacturer of coal boiler who also does the erection and commissioning
of the same/ reconditioning of coal boiler) during last 07 years ending 31.03.2017 should be
either of the following: -

i) Three similar completed works each costing not less than the amount equal t075.87lakh.
OR
i) Two similar completed works each costing not less than the amount equal to 94.81 lakh.
OR

iii) One similar completed works each costing not less than the amount equal t0151.75 lakh.

NOTE: The above-indicated works value at B (i), (ii) and (iii) above shall not include any
Material /supply portion. The bidder should ensure that the value of works only is clearly
demarkated in the work order

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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Annexure- C (contd.)

10)  Documentary proof (successful completion certificate) for the experience as per clause No. 09 to

be submitted along with Technical Bid. In case of experience in Private Sector, relevant TDS Certificate
must be attached as evidence.

11) Documentary proof in support of above eligibility criteria along with EMD shall be submitted
along with Techno Commercial Bid at Annexure I.

12) The documents required for legal Entities under whose name and style Contractor has
participated in the tender are as follows:

(i) Partnership Firm: Partnership Deed registered at the office of Registrar of firms.

(if) Company: Certified copy Memorandum of Association, Article of association and
Incorporation Certificate.

(iif)_Society: Registration certificate issued by Registrar of societies.

(iv)_Sole Proprietor-ship Firm: Undertaking on oath (Rs. 100 stamp paper) as per format enclosed
(Ref. P-69-70) that Proprietor is solely responsible for all rights and
liabilities while working under the name and style of Sole

Proprietorship firm namely ( ).
We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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Format- 1l for - AFFIDAVIT ON A NON JUDICIAL STAMP PAPER OF RS.100/- DULY NOTARIZED

I, sole proprietor/partner/authorized signatory of
M/s. sole proprietorship/partnership
firm/public/private limited company , having its principal place of business/ registered office
L (Full Address) do hereby solemnly affirm and declare
as under:-
1. That | am the sole proprietor of M/s /

Or

That ours is partnership firm having partners as under:-
Full Name of partners.
(a)
(b)
(©)
(d)
Or

That ours is a private limited/public limited company incorporated in terms of the provisions of the
Companies Act,1956/Companies Act,2013.

(Delete which is not applicable while typing affidavit)

If proprietorship a registration certificate for the same/if partnership Firm, partnership deed is to be
enclosed , if private limited/public limited company, Certificate of incorporation and Memorandum &
Articles of association to be submitted. All the partners/ directors should sign the affidavit or the person
authorized by all the partners or one of the Directors duly authorized by Board Resolution in case of
Company can sign with authority letter from all the partners/or Board Resolution in case of Company
is to be enclosed.

2. That | hereby confirm and declare that my/our firm/company M/S................cooevvennn.
is not blacklisted/delisted or debarred or on Holiday list with any company of Private /Public
Ltd. or Government Company/Govt. deptt. from participating in the tender as on date.

3. That | hereby confirm and declare that my/our firm/company
MIS . is /are not involved in any illegal activity and/or not
charge sheeted for any criminal act of theft and/or diverting of fertilizers for industrial use or
any other essential commaodity during last five years.

4. That I further undertake that in case any of the facts sworn in as mentioned above and any
particulars mentioned in our application is found other-wise or incorrect or false at any stage,
my/our firm/ company shall stand debarred from the present and future tenders of the GNFC.
Besides, GNFC shall be entitled to take all such actions as may be deemed fit including
termination of contract, if awarded, without any claim for any compensation whatsoever on
account of such premature closure of the contract.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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| know that to swear a false affidavit is a crime under the law and with such knowledge only | have
swear this Affidavit.

(Signature of the Proprietor/ Managing Partner/Director with Seal)

DEPONENT

Verified at ...........ooeev i, (o] PO that the contents of paras 1 to 5 of this affidavit are

true and correct and no part of this is false and nothing material has been concealed or falsely stated
therein.

(Signature of the Proprietor/ Managing Partner/ Director with Seal)

DEPONENT

(Signature & Seal of Notary)

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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Annexure D

INSTRUCTIONS TO BIDDERS
(For Two-Part Bid System)

Above tender is in two Bid System (Techno Commercial Bid & Price Bid).

1. The tender is to be submitted in two parts separately viz
a) Techno Commercial bid and b) price/rate bid.

a. Techno-Commercial Bid-The Technical Bid Application (Annexure — 1,P-95-98) and its
enclosures (along with the Contractor’s Obligations, General Terms & Conditions and copies of
qualifying requirements) must be submitted in one sealed envelope superscripted with “Tender for
(details of tender as mentioned in page 2 of tender documents) TECHNO-COMMERCIAL BID”.
EMD/Cost of Tender Document or Documents required as per qualifying requirements must be
enclosed.

b. Price Bid-The second envelope duly sealed should contain the price bid (Annexure-J,P-99-102)
only super scribed as “(Name of Work as mentioned in page 2 of tender document) PRICE BID”.
Any other enclosures, which the bidder wishes to submit, must be enclosed with the Technical Bid
only. The price bid envelope should contain the rates only. Offers not in line with the above
procedure or quoted in any other format is liable to be rejected/bypassed.

2. Both the technical bid and price bid sealed envelopes must be again enclosed in a single envelope
duly sealed and super scribed as “TENDER FOR TENDER NO (tender no as mentioned in page
2 of tender document) DUE DATE OF OPENING (date as mentioned in page 2 of tender
documents). The same should be dropped in the tender box kept in the CISF gate of
Administrative Building, BHEL, Khailar, Jhansi, within the specified date and time by the
representative of the bidder. It shall be the responsibility of bidder that the bid is dropped in
tender box before the due date and time. BHEL shall not take any responsibility if the bid is not
dropped in the tender box before due time and date.

3. All bidders can witness the opening of the Technical Bid. After evaluation of the Technical Bid
which may involve visit to the bidder’s place by authorized officials, price bids of only those bidders
who are technically found suitable will be opened on a subsequent date which will be informed in
advance to the concerned whose technical bid has been accepted, for witnessing the price bid
opening.

4. All entries in the tender document should be in one ink. Correction/ over writing/ cuttings, etc. will
not be Permitted. All the columns in the tender form should be filled without leaving blank in
any page of the tender and all the pages must be duly signed & stamped by the bidders before
submission. Non confirming to above may be liable for rejection of bid.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority

Page 71 of 105



(avw 3" em

Maharataa Company

6.

7.

8.

Bharat Heavy Electricals Limited, Jhansi (U.P.)

P Department: Works Engineering & Services
‘m Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017 TD: 2016-17, Rev- 00
Annexure D (contd.)

Price quoted in Price Bid shall be inclusive of all taxes & duties, all statutory requirements/ liabilities
like PF/ESI/Bonus/Min. wages etc. However, Service Tax shall be payable extra as applicable. The
price / rate should be quoted in figures as well as in words.

In case of discrepancy in figures and/ or words the decision shall be as per guidelines as referred in
Annexure-K.

The quoted / accepted rate has to be kept firm for the entire contractual period including total extended
period if any and no claim for revision of rates is allowed under any circumstances.

The contract will commence on the date as applicable against the contract and shall be valid as per the validity
period of the contract. The contract can be extended further on mutual agreement on same terms, conditions and
rates.

REVERSE AUCTION

“BHEL reserves the right to go for Reverse Auction (RA) (Guidelines as available on www.bhel.com)
instead of opening the sealed envelope price bid, submitted by the bidder. This will be decided after
techno-commercial evaluation. Bidders to give their acceptance with the offer for participation in RA.
Non-acceptance to participate in RA may result in non-consideration of their bids, in case BHEL decides
to go for RA. Those bidders who have given their acceptance to participate in Reverse Auction will have
to necessarily submit ‘Process compliance form’ (to the designated service provider) as well as ‘Online
sealed bid’ in the Reverse Auction. Non-submission of ‘Process compliance form’ or ‘Online sealed
bid” by the agreed bidder(s) will be considered as tampering of the tender process and will invite action
by BHEL as per extant guidelines for suspension of business dealings with suppliers/ contractors (as
available on www.bhel.com).

The bidders have to necessarily submit online sealed bid less than or equal to their envelope sealed price
bid already submitted to BHEL along with the offer. The envelope sealed price bid of successful L1
bidder in RA, if conducted, shall also be opened after RA and the order will be placed on lower of the
two bids (RA closing price & envelope sealed price) thus obtained. The bidder having submitted this
offer specifically agrees to this condition and undertakes to execute the contract on thus awarded rates.

If it is found that L1 bidder has quoted higher in online sealed bid in comparison to envelope sealed bid
for any item(s), the bidder will be issued a warning letter to this effect. However, if the same bidder
again defaults on this count in any subsequent tender in the unit, it will be considered as fraud and will
invite action by BHEL as per extant guidelines for suspension of business dealings with suppliers/
contractors (as available on www.bhel.com).”

As a reminder to the bidders, system will flash following message (in RED Color) during the course of
‘online sealed bid’:

“Bidders to submit online sealed bid less than or equal to their envelope sealed bid already submitted to
BHEL”

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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PSS Annexure D (contd.)
9. All the terms and conditions of the contract with respect to Taxes and Duties are subject to the new

taxation laws introduced from time to time (eg. GST). The terms and conditions will be modified in
accordance with the provisions of new laws (eg. GST).

10. QUANTITY VARIATION
The quantities given in the contract are indicative and may vary at item level (ref. Annex-B / Section-

4/Appendix.-1) (both in plus side and minus side). The quoted rates for individual items shall remain firm
irrespective of any variations in the individual quantities, as well as total quantity.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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We hereby accepted above Seal & Signature of

(signature & seal of bidder) BHEL contracting authority
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Department: Works Engineering & Services

Annexure E

TENDER EVALUATION CRITERIA

The evaluation of the Tender will be carried out as follows:

BHEL officials may visit the bidders’ office & their client’s place to evaluate the capability and
assess the performance.

Capability of the Contractor will be assessed on the basis of employees including supervisors on
their rolls, machinery, equipment’s in its possession, previous track record, experience in other
organizations, etc.

Price Bids will be opened or participation in Reverse auction will be allowed to only Techno-
Commercially accepted bidders.

The contractor shall be awarded the work on overall L-1 basis if otherwise not specified in the
tender document.

In case of tie between two or more than two bidders for L1 price. Bidders shall be called for
discount on price offered in sealed envelope from all the L1 bidders.After discount more than one
contractor quoted the L1 (lowest and technically accepted) rates, the work may be awarded through
draw of lots.

In case of discrepancy in words and figures offered in price bid the decision shall be taken based
on Annexure “‘K”

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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Annexure F
CONTRACTOR’S OBLIGATIONS

A) CONTRACTUAL
Towards selection, control and supervision of employees

1) Contractor shall decide the number of employees to be deployed for execution of the work awarded
to him and he or his authorized representative will be solely entitled to instruct such workers about
the manner of carrying out the work as per the prescribed specifications (Annexure-B,P-7to 66)

2) Contractor shall supervise the work allotted to him and to be carried out by his employees.

3) Contractor will ensure that the job is executed through his employees on his rolls and under no
circumstances the contractor will deploy any casual employee to carry out the job nor shall sub-
contract the job without prior written permission.

3.1) Aadhar card is mandatory for contract labours for making of their gate pass for entry in BHEL
premises.

3.2) Supervisors of contracting firms who sign on behalf of contractors must have Power of Attorney
to the same effect.

3.3) Contractor are advised that contract labours must be employed without any discrimination on
caste or creed basis

4) Age of workers: The contractor shall not employ any person who has not completed his 18 years.
Also age of worker deployed should not exceed 60 years.

5) Contractor to ensure that the employees deployed in the premises of BHEL are physically and
mentally fit and do not have any criminal record. Such employees should possess requisite skill,
proficiency, qualification, experience etc. acceptable to concerned department.

6) Discipline: The Contractor shall be responsible for the discipline of his own employees deployed
under the contract. In case of any loss to the BHEL Jhansi on account of indiscipline of employee
then such loss shall be assessed and recovered from the running bills of the contractor or from the
security deposit.

7) The contractor, on advice of authorized BHEL official, shall immediately remove any person
employed by him, who may in the opinion of such authorized BHEL official is involved in
misconduct. Such person shall not be re-employed by the contractor without prior permission.

8) Contractor will keep watch on his employees and he will be liable for any pilferage / loss to BHEL
due to acts of omission and commission by his employees. Similarly, liability
for any compensation to outsiders on account of any act of omission and commission by the
employees deployed by the contractor shall lie exclusively with him.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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9) Contractor to ensure compliance of the instructions contained in safety guidelines issued by
Safety Dept. (HSE) of BHEL, Jhansi (Refer Section-1, Clause 1.16, SAFETY AND
ENVIRONMENT OBLIGATIONS) (Same can be downloaded from BHEL Jhansi website.
The contractor has to ensure that all precautions are taken for safety of his employees and

Equipment’s.)
10) Record Keeping: Contractor to maintain appropriate records of his employees deployed to
carry out the job(s). Contractor shall maintain neatly written, complete and legible registers,
records, reports and returns for inspection by various authorities at short notice.

11) Uniform: The contractor shall be responsible to provide to his workers uniform and safety
gears such as shoes, helmet and PPE. The uniform should have logo of the contactor’s firm/
company, which shall be affixed by the contract labor on the left side of his pocket. The
uniform shall be kept in neat, tidy and wearable condition.

12) Inthe event of termination of contract for any reason whatsoever, the contractor shall withdraw
all his employees from the establishment of BHEL. In case contractor decides to terminate
services of his employees, they themselves should settle all terminal dues required.

13) Tools, tackles and materials: Contractor shall provide to his employees all tools, tackles,
material, equipment’s as specified in contract and maintain the same to carry out the job under
the contract at his risk and cost. BHEL shall not have any liability for these tools, tackles,
equipment’s or material.

B) Towards statutory liability

1. As mentioned in the terms and conditions enclosed as Annexure ‘G’ of this contract.

2. Contractor shall indemnify BHEL against all claims by statutory authorities and losses under
various Labour Laws, statutes or any civil or criminal law in connection with employees deployed
by him.

3. Contractor shall be responsible for making payment of wages preferably through bank.

4. The changes in the statutory liabilities as and when done by respective government/ agency shall
be applicable to the contract labours deployed under the contract.

5. The undertaking should be submitted with every running bill towards the payment of wages to their
labor/staff against the contract by the contractor.

C) Towards Finance
Contractor to arrange his own finance for carrying out the job including supply of tools, tackles and
equipment’s, if required, to his employees, materials, payment of wages to his employees etc. Rates
to be as per price bid.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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Annexure G

GENERAL TERMS & CONDITIONS FOR CONTRACT

1 SECURITY DEPOSIT

The total amount of Security Deposit will be 5% of the contract value,valid up to the period of
contract which can be converted in to part og PBG(Ref. Annex- G, Clause 1.2). EMD of the
successful tenderer shall be converted and adjusted towards the required amount of Security
Deposit.

1.1 The bidder shall submit the ‘Performance Security Deposit” within 30 days of awarding of contract/
issue of Letter of Intent as following: -

a) Pay Order, Demand Draft drawn in favor of M/s “Bharat Heavy Electricals Limited, JHANSI”
valid for the period as aforesaid.

b) Local Cheque of scheduled banks, subject to realization.

c) Securities available from Post Offices such as NSC, Kisan Vikas Patras etc. (Certificates to be
held in the name of bidder furnishing the security and duly pledged in favor of BHEL and
discharged on the back)

d) Bank Guarantee from scheduled Banks/Public Financial Institutions as defined in Companies Act.
The Bank Guarantee format should have the approval of BHEL.

e) Fixed Deposit Receipt (FDR) issued by Scheduled Banks/Public Financial Institutions as defined
in Company’s Act. The FDR should be in the name of bidder; A/C BHEL JHANSI duly discharged
on the back.

f) The PSD can also be recovered at the rate of 10% from running bills. However in such cases at
least 50% of the PSD should be deposited before the start of work and balance 50% may be
recovered from running bills.

g) All deposits in the form of bank instruments shall be caused to be submitted preferably through
the issuing bank only and deposited with the Finance Deptt. of BHEL under receipt in duplicate
with copy of receipt submitted to department.

h) The Performance Security Deposit shall not carry any interest.

i) Security Deposited shall be released to the contractor upon fulfillment of contractual obligations
as per terms of the contract and in addition to fulfillment of Annexure-G Clause 1.2.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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Stamp duty applicable as per Indian Stamp Act 1899 is as follows:-

SIN Performance Security Deposit Stamp Duty Applicable
.No.
1 | Pay Order, Demand Draft, Local Cheque of scheduled Rs 125/- per Rs.1000
banks

Securities available from Post Offices such as NSC, Kisan Rs 70/- per Rs.1000
2 | VikasPatras etc. and Fixed Deposit Receipt (FDR) issued by
Scheduled Banks/Public Financial Institutions

Bank Guarantee from scheduled Banks/Public Financial | Rs.5/- per Rs.1000
Institutions limited to Rs.10,000/-

1.2 PERFORMANCE BANK GUARANTEE

The bidder shall submit Bank Guarantee of 10% of contract value at the time of handover/
successful commissioning of the project (07 Months). Which will be valid for 12 months & 03
months of claim period. However, the bidder will have option of converting the security deposit to
Performance Bank Guarantee in which case he has to submit additional B.G of 5% separately

2 LABOUR LICENCE AND OTHER REQUIREMENTS: -

(a) Labor License

i) Contractor shall within 15 days of commencement/completion of work-order submit Form VI-A
to RLC office. The first & final bill shall be processed only on clearance regarding submission of
Form VI-A by contractor.

i) Contractor shall apply for Form V to BHEL for obtaining labour license (if the number of workers
deployed is more than 19) from appropriate government (as on date Central Government) and
submit the same within one month from the date of award of the contract. Contractor shall possess
separate valid Labour license from appropriate government for each contract in line with
CL(R&A) Act before deploying their employees.

iii) In case the number of employee desired to be deployed by the contractor against the contract
during execution exceeds the number of employees allowed in the license then the contractor shall
obtain prior amended valid labour license for the contract for the requisite number of employees.

iv) The contractor cannot deploy the contract worker without obtaining requisite Labour licence from
the Appropriate Government (Central Govt.) authority. Till then the contractor shall be allowed to
deploy maximum 19 workers or the numbers required whichever is less.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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(b) Personal Accident Insurance Policy

i) Contractor shall buy Personal Accident Insurance (24x7) policy for all of his employees deployed
under the contract and documents towards this shall be submitted before the start of work. No
employee should enter the BHEL factory premises or working area without insurance cover as
stated below.

i) The policy should cover the accidental death of workers for 24 Hrs for all the seven days of week.

iii) The policy should be purchased from Govt. under taking company.

iv) The coverage shall be of Rs. 5 lakhs per individual. The sum assured (Rs. 5 lakhs) shall become
payable to the nominee/legal heir in the event of death due to accident of insured person.

v) In the event of death of any contract worker deployed by the contractor without proper insurance
cover, the contractor shall be liable to pay Rs. 5 lakhs to the nominee/ legal heir of such deceased
contract worker.

3 APPOINTMENT AND ENTRY IN FACTORY PREMISES:
3.1. The contractor shall submit the following to HR, contracting department and CISF

(@) The details of the worker proposed to be deployed.

(b) Character certificate issued by CEO of bidder’s company /District Magistrate’s Office or Proof of
remittance of fees for character certificate at District Magistrate’s Office. Further he should submit
the character certificate within 15 days failing which he will be discontinued.

(© Copy of employment card issued by contractor to his own worker. Sub Annexure 02 (P-92)

3.2 After submission of documents the contractor shall issue photo identity card to the
employee and submit to HR department. This identity card shall be forwarded by HR department
to CISF, which shall then authorize the employee to enter the factory premises initially for a period
of one month.

3.3 The photo identity card shall have to be revalidated every month on last working
day of the month or any other date fixed to do so. In absence of such revalidation, duly forwarded
by HR department, CISF shall not allow any employee to enter the premises of BHEL Jhansi.

3.4 The contractor shall maintain a register of persons employed by him in the format
prescribed under Rule 75 of Contract Labour (R&A) Central Rules. A copy of this format is
annexed as annexure 03(P-93).

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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3.5 The entry of contractor’s workers in factory premise shall be through biometric/smart cards. The
contractor shall ensure issuance of biometric/smart card through time office section of BHEL
Jhansi. After the conclusion of works contract, the contractor shall collect these biometric cards
from his workers and submit the same to Time Office section through contracting department. In
event of any contract worker leaving the services before completion of the contract, the contractor
shall ensure return of biometric card to BHEL Jhansi. In case of non-return of biometric card, Rs.
200/-(Rupees two hundred only) per card shall be deducted from the security deposit of the
contractor.

4. ATTENDANCE AND PAYMENT OF WAGES

a) Contractor should maintain attendance register by recording daily attendance duly signed by

both contractor and contract worker in form 16 of muster roll.

b) Statement of Wages of labours deployed by him in form 17 under the contract, PF/ESI no.,
statutory deductions etc., in the format as in Sub Annexure 04(P-94) annexed to these terms
and conditions to be maintained (Form XVII of Contract Labour (R&A) Rules)

c) The contractor shall pay minimum wages as applicable of the Appropriate Government.

d) The contractor shall issue pay slips to his workers, for the month deployed for undertaking

activities under the contract, at least a day prior to disbursement of wages.

e) Contractor shall be responsible for making payment of wages preferably through bank. The

payment of wages to the employees shall not be subject to payment against the bills by BHEL.

f)  The contractor shall remit the cheques favoring RPFC and ESI Kanpur with the appropriate

banks with such period as stipulated under relevant provisions. Last date for remittance of PF
is 15™ and that in case of ESI is 21 of each month.

g) The undertaking should be submitted with every running bill towards the payment of wages to

their labor/staff against the contract by the contractor.

5 Payment of bills

The payment of bills shall be done as per contract on completion of work/stage
and duly certified by agency as defined in contract. The contractor’s bills should be
accompanied with the following.

a) Copy of Measurement Book entries/Statement of work done by the Contractor

b) Statement of Minimum Wages of employees deployed by him under the contract, PF/ESI
no., statutory deductions etc., in the format as in Sub Annexure 04(P-94) annexed to these
terms and conditions. (Form XVII of Contract Labour (R&A) Rules)

C) PF and ESI challans for previous month- separate for concerned contract. Print of online
challan along with ECR/ Contribution History of contributing contract workers for PF/ESI
duly certified by the contractor.

d) Wage payment sheet for the bill period as per Sub Annexure 04(P-94).

e) Copy of Form-5 and Form-10 (PF monthly returns) submitted by contractor to RPFC for
billing month.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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f) Copy of Form 12A-regarding PF remittance
)] List of CL covered under accident insurance policy
h) Statement of material supplied by the contractor if any
i) Copy of Labour License if increase in no. of employees deployed against Work Order if
applicable.
) Copy of Challan of previous service tax paid
K) Proof of Personal Accident Insurance Policy along with bill

The executing department shall pass the bills of the contractor, after thorough checking, along
with requisite documents the bill in original and Service Tax Challan & documents as above
forward them to Finance through HR department.

After checking the Labour Laws compliances with respect to the concerned contract, HR
department after retaining copies of PF and ESI Challans and wage payment sheet pertaining to
the relevant months, annexure 1V etc., will forward the bill along with requisite documents (the
bill in original and Service Tax Challan) to finance department. Finance department shall on
satisfactory compliances of stamp duty charges, service tax and security deposit amount, make
payment as per contract.

Finance department shall, on satisfactory compliance, and after deduction on account of Security
deposit amount and TDS will make payment to the contractor.

7.0 Provident Fund

a. The contractor should get independent EPF code before deployment of his contract worker against
work contract.

b. The Contractor should allot PF account number and get the nomination form, duly filled in, from
each worker deployed by him at the time of joining. Each worker must have his/her Provident
Fund KYC completed and his respective UAN must have been allocated

c. In case the worker already has PF/pension account number, allotted to him, previously, then the
contractor shall get the transfer form filled up at the time of joining and send to the office of
concerned Regional Provident Fund Commissioner.

d. After termination of contract the contractor shall provide due assistance to the employee for
withdrawal of PF/pension amount, when due.

e. The Contractor shall liaison with the PF officials to get the annual PF slips and distribute amongst
his own workers. Security deposit shall be released only after submission of PF slips of workers.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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7.1 PF CONTRIBUTION:
Employee’s Contribution Employer’s Contribution ‘
12% of Normal wages paid PF Contribution 3.67%
As applicable by respective Govt/ | Insp/ Admn Charges 0.85%
Agency.(Current statutory wage (subject to minimum Rs. 500/- perchallan)
ceiling - Rs.15000/-month on Admn/ Insp Charges 0.50%
Employee’s / Employers .
Contribution). Pension Fund 8.33%
EDLI Charges 0.01%
(subject to minimum Rs. 200/- per challan)
Total | 13.36%

7.2

The Contractor shall submit annual returns in Form-6A and Form 3A, prescribed

under statutory EPF scheme, 1952, in respect of each  worker deployed by
him with a copy to HR.

8 Employees State Insurance
a) The Contractor should allot ESI account number and get the nomination form, duly filled in,
from each employee deployed by him at the time of joining.
b) Atthe time of joining the contractor shall get the self/family registration form filled by the workers
and submit to the local ESI office.
c) The contractor shall facilitate collection of issued ESI cards by his worker.
d). As applicable by Government/ respective agency (existing wage limit for coverage under
the Act is Rs. 15,000/- per month w.e.f. 01/05/2010).
8.1 ESI CONTRIBUTION: -
Employee’s Contribution Employer Contribution
1.75% of gross wages 4.75% of gross wages
8.2  The Contractor shall submit annual returns in Form-6 prescribed under ESI Act, deployed by him
with a copy to HR and finance department
We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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8.3  The Contractor shall produce the following Registers and forms as per Contract Labour (R & A)
Rules 1971 for verification by the Executing Officer of the company :-

a) Form XIII - Register of Workmen employed by contractor (Rule 75)

b) Form XIV - Employment Card issued by contractor (Rule 76)

c) Form XVI - Muster Roll 78(1) (a) (i)

d) Form XVII - Register of Wages (Rule 78 (1) (a) (i)

e) Form XVIII - Register of wages-cum Muster Roll (in case of weekly payment)
f) Form XIX - Wage Slip (Rule 78)(1) (b)

g) Form XX - Register of deduction for damages of loss (Rule (78)( 1) (a) (ii)

h) Form XXI - Register of fines (Rule 78) (1) (a) (ii)

i) Form XXII - Register of advance (Rule 78) (1) (a) (ii)

J) Form XXIII - Register of overtime (Rule 78) (1) (a) (iii)

k) Form XXIV - Return to be sent by the contractor to licensing officer Rule 82)
I) Form XII — Register of Adult Workers

m) Form XIV - Leave with wage register

n) Form XV — Leave book

8.4  Contractor shall fully abide by the provisions of various applicable labour Act/laws and all other
enactments as applicable for such contracts.
9.0  Bonus

The contractor shall be liable to pay statutory bonus under payment of Bonus Act, 1965 and submit
proof of disbursement along with received copy of Form-D to L.E.O Office.

10.0 LEAVE WITH WAGES TO THEIR EMPLOYEES :-
10.1 Guidelines as per factories Act 1948 & U P factories Rules 1950 should be strictly observed with

regard to crediting / availing of leave of absence. Register as prescribed under the said rules should
be maintained by the contractor.

10.2 The contractor will give three paid National Holidays to his employees.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority

Page 85 of 105



(&ew 3"em

Maharataa Company

Bharat Heavy Electricals Limited, Jhansi (U.P.)

Department: Works Engineering & Services
Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017 TD: 2016-17, Rev- 00
Annexure G (contd.)

Gotcsen Jubdee

AT

11.0 INDEMNITY BOND / COMPLIANCE OF LEGAL PROVISION

BHEL Jhansi shall not be liable for any compensation whatsoever in the case of accident / injury to the
person employed by the contractor coming in the premises of BHEL Jhansi. Contractor shall pay all
claims / compensation / damages / penalty / fine or any amount payable to the individual / authorities
payable due to accident / injury to the person employed by the Contractor.

That BHEL-Jhansi will not, in any manner be responsible for any act, omission or commission of the
workers engaged by contractor and no claim in this respect will lie against BHEL-Jhansi. If any such
claim is made against BHEL-Jhansi by any worker or his heirs engaged/employed by the contractor,
which BHEL-Jhansi is obliged to discharge by virtue of any statue or any provision of law and rules due
to mere fact of the workers of the contractor working at BHEL- Jhansi premises or otherwise, the
contractor will be liable to indemnify/reimburse BHEL-Jhansi all the money paid in addition to the
expenses incurred by him. The contractor must indemnify and keep indemnified BHEL- Jhansi against
all losses and claims for injuries or damage to any person or property whatsoever which may arise of or
in course of the operation of the contract and against all claims, demands, proceedings, damages, cost,
charges and expenses whatsoever in respect of contingencies depicted herein shall be deemed as
expected risk.

The Contractor has to make an agreement with BHEL in the format prescribed only on Rs. 100/- Non-
Judicial Stamp Paper before starting of work.

12.0 OTHER GENERAL TERMS AND CONDITIONS :-

Legal compliance

a) The contractor will comply with all the provisions regarding licensing, welfare and health,
procedures, maintenance of various records and registers etc., as provided under the contract
Labour (Regulation & abolition) Act 1970, rules amendments, orders, notifications there under
issued by the Appropriate Government from time to time. For non-compliance of any provisions,
statutory compliance under law, the contractor shall be responsible for penalties levied by the
appropriate authority under the Act. The contractor shall also be liable to comply with all other
Labour and Industrial Laws and such other acts and Statutes (including Factories Act, Payment of
Bonus Act, minimum wages Act, etc.,). Depositing of ESI, PF contribution as applicable is the
responsibility of the contractor. For any default in compliance, the contractor shall be held
responsible.

b) The work shall be supervised by the contractor or through the authorized representatives on day

to day basis.
We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority

Page 86 of 105



(&ew 3"em

Maharataa Company

Golcsen

|
=

i)

.....

Bharat Heavy Electricals Limited, Jhansi (U.P.)
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A Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017 TD: 2016-17, Rev- 00

Annexure G (contd.)

The Contractor shall compensate BHEL for any loss or damage to the plant/property, material of
BHEL due to his workmen/representatives’ negligence or otherwise during execution of work.

In the event of contractor abandoning the work or BHEL revoking the contract BHEL shall have
a right to get incomplete work completed at contractor’s risk and cost. BHEL shall have a right to
terminate the contract at any time without assigning any reason thereof.

Security deposit will be released on submission of following certificates from departments
mentioned as under:-

No issues are pending after the date of Completion of work and certification of payment of
minimum wages to employees from contracting department.

Certificate of compliance of labour laws from Contracting Deptt and verified by HR department.

iii) Certificate of payment of Bonus by Contracting Deptt and verified by HR Department

iv) No dues certificate from contractor regarding Service Tax payment & any other dues liable to

v)

13.0

14.0

remitted by contractor under Financial Laws to Finance department.

In case of non-satisfactory performance of the contract, BHEL shall have a right of forfeiting the
security deposit. In case of any dispute decision of concerned Head of the Department will be final

Risk & Cost: If the Contractor fails to perform/execute the work within time or fail to perform as
per the specification prescribed in tender or acted in violation to prescribed terms and conditions,
BHEL-Jhansi shall be entitled to terminate the Contract and take recourse to alternate source to
get the work done at the risk and cost of the Contractor. In such case Contractor shall make good
the loss to BHEL. BHEL shall be entitled to recover the difference in cost, if any incurred by
BHEL due to getting the work done from alternate source. However, in such case Contractor shall
not be entitled for any gain.

SETTLEMENT OF DISPUTE/JURISDICTION/ARBITRATION ETC. :-

BHEL Reserve the rights to evaluate the bid as per BHEL policy and Govt. guidelines including
CVC / Vigilance guidelines by the tender committee duly constituted by BHEL Management.
Dispute arrises if any in execution of the project the decision of BHEL, Jhansi Management or a
committee duly approved by competent authority shall be final and binding to bidder.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority

Page 87 of 105



(&ew 3"em

Gotcsen Jubdee

Bharat Heavy Electricals Limited, Jhansi (U.P.)

Department: Works Engineering & Services

AT
ﬂ”ﬂ e Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017 TD: 2016-17, Rev- 00
Maharatna Company
Annexure G (contd.)
15.0 CONFIDENTIALITY
The parties agree & acknowledge that in the course of their discussions and interaction, BHEL
may disclose information of confidential proprietary nature relating to its business, products,
know-how, technology, customers, employees and financial to the contractor. Such information
shall be considered as confidential. The contract agrees to keep it confidential & secret at all times
and not directly or indirectly disclose to any party other than its employees and authorised
personnel’s strictly on a need know basis, without the prior written permission of BHEL.
16.0 TERMINATION
BHEL reserves the right to terminate contract awarded for any contravention of statutory provision
or any other reasons without assigning any explanation or notice to the contractor.
17.0 SUSPENSION
BHEL reserves the right to suspend performance of any or all of its obligations under the contract.
Such notice shall specify the obligation of which performance is to be suspended, the effective
date of the suspension and the reasons therefore. The Contractor shall thereupon suspend
performance of such obligations until ordered in writing to resume such performance by the same
authority that ordered for suspension.
18.0 JURISDICTION
Any matter of dispute arising out of or in connection with this contract shall be under
jurisdiction of Jhansi Court only.
19.0 ARBITRATION
All disputes arising in connection with the contract shall be settled by mutual consultation. If no
agreement is reached the dispute shall be settled in accordance with Arbitration and conciliation
Act, 1996 and the rules made there under. The dispute shall be referred for arbitration to any
arbitrator to be appointed by the Head of the unit (BHEL Jhansi).
The award of the arbitrator shall be final and binding on both the parties. The venue of the
Arbitration shall be at Jhansi in India. The Award to be given by the Arbitration shall be a speaking
award. All questions, disputes, differences arising under, out of or in connection with this contract
shall be to the exclusive jurisdiction of Jhansi court
We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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20.0 L.D Clause

20.1  Time is the essence of the Contract. If the contractor fails to maintain the required progress
of work as per contract or to complete the work and clear the site within the time
prescribed by the Contract (07 months-Contractual Completion period), he shall without
prejudice to any other right or remedy of BHEL on account of such breach, the contractor
agrees to pay compensation (penalty) to BHEL. The above agreed compensation shall
be a penalty equivalent to 0.5 % ( half percent) of the total contract price
(Irrespective of lump sum or item-rate contract or others) excluding elements of service
Tax and Sales Tax (if quoted by the contractor separately) per week or part thereof of
the delay subject to a maximum of 10% (ten percent) of the total executed contract price
including elements of taxes, duties etc.

20.2 BHEL shall deduct the amount of such compensation from any money due or which may
become due to the contractor and/or recover such compensation from the bank
guarantees / security deposit of the contractor. To be entitled to impose such
compensation, BHEL will not be required to prove that he has incurred such amount as
actual damage

21.0 FORCE MAJEURE

21.1 Acts of God, acts of any Government, war, sabotage, riots, civil commotion, police action,
revolution, flood, fire, cyclone, earthquake, epidemic and other similar cause over which the
contractor has no control.

21.2 If the contractor suffers delay in the due execution of the contractual obligation due to delays caused
for force majeure as defined above the agreed time of completion of the job covered by this
contract or the obligations of the contract shall be extended by a period of time equal to the period
of delay provided that on the occurrence of any such contingency the contractor immediately
reports to BHEL in writing the causes of delay and contractor shall not be eligible for any
compensation.

22.0 PERFORMANCE GUARANTEE FOR WORKMANSHIP

221 Even though the work will be carried out under the supervision of BHEL Engineers the Contractor
will be responsible for the quality of the workmanship and shall guarantee the work done for a
period of twelve months from the date of commencement of guarantee period as defined in general
Conditions(Annex.-G, Cl. 1.2) of Contract, for good workmanship and shall rectify free of cost all
defects due to faulty erection detected during the guarantee period. In the event of the Contractor,
failing to repair the defective works within the time specified by the Engineer, BHEL may proceed
to undertake the repairs of such defective works at the Contractor’s risk and cost, without prejudice
to any other rights and recover the same from the Guarantee money.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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Annexure G (contd.)

22.2 BHEL shall release the guarantee money subject to the following
i)  Contractor has submitted ‘Final Bill’
i)  Guarantee period as per contract has expired
iii)  Contractor has furnished ‘No Claim Certificate’ in specified format
iv)  BHEL Site Engineer/Construction Manager has furnished the *‘No Demand Certificate’ in
specified format.

Contractor has carried out the work required to be carried out by him during the period of Guarantee

and all expenses incurred by BHEL on carrying out such works is included for adjustment from the
Guarantee money refundable

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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Mame and address of Contractar
Nature of work and focation of work

Name and address of Establishment
infunder which contract is carried on

Name and address of Principal
Employer

1. Name of the workmen
2. Serial No. In the register of workmen

_ employed

3. Nature of employment/designation

4. Wage rate with partiiculars of unit,
in case of piece-wark.

5. Wage perjod
6. Tenure of employment

Remarks.

We hereby accepted above
(signature & seal of bidder)

FORM XIV

( See Rule 76 )
Employment Card

Seal & Signature of
BHEL contracting authority

Department: Works Engineering & Services
Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017 TD: 2016-17, Rev- 00

Annexure-G, Sub Annexure 02

Signature of contractor,
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FORM XIII
[ Ses Rl 75)

Reaqister of workmen emploved by contractor
Name and address of contractor e S s

Name and locadon of waik
Mame and addrase of EsEblishment rfundar

wek canastis caried en

Mame and addrass of Pz pa Employer

T Namesn: |Age erd |.’-alh»srs.' Hushand's |Matursof  |Pemmanerthome  [Lacal Date of gom- (& analurg or | Date of semilReasors far |Remerks
Mo sumemect  |Sex  [name empigyment! address of addrass mencemant i:h;r’-p Ingtion ol |terminalan
wolkman | designatio™  workman cfempley-  [irpressict el evplovrient

‘ tuillzge anc tensil) IMent workiman
znd taluk end dislrict

5 7 g I T T

Note: Register of wages as per form XVII is mandatory to be

maintained for each month

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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We hereby accepted above
(signature & seal of bidder)

Bharat Heavy Electricals Limited, Jhansi (U.P.)

Department: Works Engineering & Services
Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017 TD: 2016-17, Rev- 00
Annexure-G Sub- Annexure:04

Gk

3

2y
hj

FORM XVII
[See Rule 78(1) (a)(i)]
Register of Wages

Name and address of Establishment in / under

Name and Address of Contractor
which contractis carriedon ..........c.coovvvieiiiiinnn.

..................................................................... Name and address of Principal
EMPIOYET ©oive e

Wage period: Monthly .........ccoooo v e,

Sl. Name of Serial No. in the Designation / nature No. of days Units of works
No. workman register of workman of work done worked done
1 2 3 4 5 6
Amount of wages earned
Daily-rate of Basic wages Dearness Overtime Other cash payments Total
wages/piece Allowances (Nature of payment to
rate be indicated)
7 8 9 10 11 12

Deductions, if any,
(indicate nature)

Net amount paid

Signature / Thumb
impression of workman

Initial of contractor or
his representative

13

14

15

16

SIGNATURE OF THE CONTRACTOR

Verified that Wages disbursed to labours mentioned in Sr No 2 through bank on ...(date)..
(Executive Incharge)

Seal & Signature of
BHEL contracting authority
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—— Annexure H
DATE: -------------
MEASUREMENT OF WORK AND PAYMENTS THEREOF.

1. The designated officer of the Unit will periodically inspect the Work being provided by
the contractor and find out deficiencies. The contractor shall rectify the same
immediately to the satisfaction of the designated officer.

2. Payment towards work satisfactorily executed will be made to the contractor on the
basis of following: -

UNIT OF
MEASUREMEN
SI.No [ JOB/ACTIVITY T QUANTUM OF WORK

1

2

3

4

5

6

7

8

9

10

11

12

13

3) Payments will be made to the contractor on the basis of work carried out by him.
4) All payments will be subject to deduction of income tax at source as per Income Tax
as per the applicable Rules.
5) Measurement Book to be maintained for the work carried out periodically by the
contractor & the same shall be verified by BHEL official, nominated for the same.
We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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We hereby accepted above Seal & Signature of

(signature & seal of bidder) BHEL contracting authority
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2y

Annexure- |

TECHNICAL
BID

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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Mot Gorpann Annexure- I
TECHNICAL BID

PROFORMA FOR SUBMITTING TECHNICAL BID FOR
(BIDDRE MUST TICK THE OPTION WHERE AVAILABLE IN BOX)

(A) Essential Documents Required

1. Name of the firm:

(Documents as per clause 12 of Annexure C to be attached)

2. Name of the Proprietor/Partners :

3. Address and Contact Numbers :

4, ESI Code Number :

Copy of the ESI Certificate ENCLOSED

5. PAN/TAN Number :

6. Service Tax Number(PAN Based)

7. VAT/TIN Number: ENCLOSED NOT ENCLOSED

Copy of Certificate
(To be submitted only in case where material transaction is involved)

8. Audited financial statement/CA Certificate as per tender ENCLOSED NOT ENCLOSED

9. Experience Certificate: ‘ ENCIOSFD ‘ ‘ NOT ENCI OSFD ‘

(Along with necessary enclosures as per Annexure C clause 9 page-67 to be submitted)

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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Maharataa Company

Annexure- I (contd.)

10. No. of Workers including Supervisors on the rolls of the firm :

11. Earnest Money Deposit : Rs.

a) D.D. Number & Date : Date

b) Drawn on (Bank)

12. Any other relevant information:

13. Tender Cost ‘Rs.

D.D. No. /Receipt No CONFIRMED NOT CONFIRMED

14.  Validity of offer : 120 Days from the date of tender Opening

15.  Blank Price bid format (Page No. 100) : | encosep || wotenciosen

16. PF registration certificate (if exempted submit exemption proof) PF
registration code :
Attach Copy of the PF registration ENCLOSED ‘ NOT ENCLOSED ‘

17.  ESlI registration certificate: (if exempted submit exemption proof)

ESI registration code
Attach Copy of ESI registration [ encosen || norenciosen |

(B)  Desirable:
1 Income Tax return last 3 yrs. : ENCLOSED NOT ENCLOSED

2. Acceptance of RA ENCLOSED NOT ENCLOSED

RECEIVED NOT RECEIVED

3. Sample QAP

We will fulfill all the obligations of the contractor and abide by the Terms &

Conditions mentioned in the tender
We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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BLANK PRICED BID(Only for reference purpose)
Sl Brief Descriotion of Work % Allocation Unit of Quantum Rate per Amount (in
No. Des. Pt (Item-wise) Measurement | of Work Unit (in Rs.) Rs.)
(A) (B) (C) (D) (E) (F) (G) (H=F*G)
Rate in Rupees per KG for erection, testing,
1 PP commissioning, trial operation and handing 8.12 KG 46700 XXXXX XXXXX
over of Pressure parts etc as per tender
specifications
Rate in Rupees per KG for erection,
5 NPP testln.g, commissioning, trial operation and 18.32 KG 124100 XXXXX XXXXX
handing over of Non pressure parts etc as
per tender specifications
Rate in Rupees per KG for erection, testing,
3a | Structure | cOMMissioning, trial operation and handing 20.20 KG 153300 XXXXX XXXXX
over of Structures as per tender
specifications
Rate in Rupees per KG for erection, testing,
BOI commissioning, trial operation and handing
3b Mech. over of BOlI Mech as per tender 17.30 KG 117200 XXX XXX

specifications

RATE in Rupees per KG for complete scope
4a ESP of work as per tender specification for ESP 16.51 KG 111841 XXXXX XXXXX
as per specifications.

Rate in Rupees per KG for erection,
testing, commissioning, trial operation and
handing over Chimney as per tender
specifications

4b | Chimney 3.83 KG 29082 XXXXX XXXXX

Rate in Rupees per KG for erection, testing,
4c Fans commissioning, trial operation and handing 2.39 KG 16200 XXXXX XXXXX
over Fans as per tender specifications

Rate in Rupees per KG for erection, testing,

C&l, Lo . . .
5 Generel commissioning, trial operation and handing 5.05 KG 33000 XXXXX XXXXX
Ele over of C&l, General Ele. as per tender
’ specifications
6 Painting of total Surface area as per 3.69 Sq.Meter 3500 XXXXX XXXXX

drawing/ design

All Laisioning work to complete the
7 statutory requirement for commissioning & 4.59 JOB 1 XXXXX XXXXX
operation of new boiler

GROSS TOTAL 100.00 HitH#H#H
Total price in words:
We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority

Page 100 of 105




Bharat Heavy Electricals Limited, Jhansi (U.P.)

(@evsem == Department: Works Engineering & Services
"%é Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017 TD: 2016-17, Rev- 00
Maharatna Company —

PRICE BID

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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Bharat Heavy Electricals Limited, Jhansi (U.P.)

'''''''' Department: Works Engineering & Services
‘m Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017 TD: 2016-17, Rev- 00

Annexure J

(avw 3" em

Maharataa Company

NOTE:

(1) Instruction to bidder regarding filling of the price bid.
(@) The price bid (PDF Format) at page no. 103 attached alongside is not to be filled up
Manually.

(b) The price is to be auto filled up by using an excel version of the price bid format, which
can be obtained from BHEL tender website (www.bhel.com) OR sending a mail to
ykdhingra@bheljhs.co.in / sjc@bheljhs.co.in for sending the request for “excel format
of price bid” as attachment of the reply to the request mail.

(c) After obtaining the excel version of the PRICE BID FORMAT, the bidder shall fill
only the total value in the box highlighted in yellow (see the PDF Format, the same box
will be there in the EXCEL Format)

(d) The bidder should submit the signed print out hard copy of price bid generated after
quoting the total price in excel format of price bid with populated data. (Data will be
Automatically populated after quoting the total price in the box highlighted in yellow
colour of excel format) indicated with “ ##### ” in Annexure-J/Price Bid.

(e) The bidder must write the total price offered in words also in the indicated space of the
price bid format.

(f) The bidder required to quote the total price only, in excel
format of the price bid as highlighted field with yellow colour.

(2) Technical bid and price bid should be submitted in separate sealed envelopes. In case the
bids are found in one single envelope then the “bids” are liable to be rejected.

(3) The quantity indicated above are tentative and are liable to vary depending upon the site
requirement. The contractor has to erect/ commission all the items indicated by BHEL for
achieving the milestones and completion of work

(4) Evaluation of bids shall be done on total price against this rate schedule/Bill of Quantity.

Note: In the Excel format of the price bid, the boxes containing” XXXX ” symbols will

Automatically get populated once the total price in the box highlighted in yellow color
(Indicated with “ ######  symbol) is filled by the bidder.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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Bharat Heavy Electricals Limited, Jhansi (U.P.)

Department: Works Engineering & Services

[ ey 3" e
A
?é Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017 TD: 2016-17, Rev- 00
Maharatna Company o
Annexure J (contd.)
PRICE BID
Sl. Brief o % Allocation Unit of Quantum Rat}e p.er Amount
No. Des. Description of Work (Item-wise) Measurem of Work Unit (in (in Rs.)
ent Rs.)
(A) (B) (Q) (D) (E) (F) (G) (H=F*G)
Rate in Rupees per KG for erection, testing,
1 PP commissioning, trial operation and handing over of 8.12 KG 46700 XXXXX XXXXX
Pressure parts etc as per tender specifications )
Rate in Rupees per KG for erection, testing,
2 NPP commissioning, trial operation and handing over of 18.32 KG 124100 XXXXX XXXXX
Non pressure parts etc as per tender specifications )
Rate in Rupees per KG for erection, testing,
3a | Structure | commissioning, trial operation and handing over of 20.20 KG 153300 XXXXX XXXXX
Structures as per tender specifications )
BOI Rate in Rupees per KG for erection, testing,
3b commissioning, trial operation and handing over of KG 117200 XXXXX XXXXX
Mech. . 17.30
BOI Mech as per tender specifications
RATE in Rupees per KG for complete scope of work
4a ESP as per tender specification for ESP as per 16.51 KG 111841 XXXXX XXXXX
specifications. )
Rate in Rupees per KG for erection, testing,
4b | Chimney | commissioning, trial operation and handing over 3.83 KG 29082 XXXXX XXXXX
Chimney as per tender specifications )
Rate in Rupees per KG for erection, testing,
4c Fans commissioning, trial operation and handing over 539 KG 16200 XXXXX XXXXX
Fans as per tender specifications )
C&l, Rate in Rupees per KG for erection, testing,
5 Generel | commissioning, trial operation and handing over of KG 33000 XXXXX XXXXX
- 5.05
Ele. C&l, General Ele. as per tender specifications
6 Pair)ting of total Surface area as per drawing/ Sq.Meter 3500 XXXXX XXXXX
design 3.69
All Laisioning work to complete the statutory
7 requirement for commissioning &operation of new 459 JOB 1 XXXXX XXXXX
boiler )
GROSS TOTAL 100.00 HitH##H
Total price in words:
(To be necessarily filled by bidder)

We hereby accepted above
(signature & seal of bidder)

Seal & Signature of
BHEL contracting authority
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Bharat Heavy Electricals Limited, Jhansi (U.P.)

(e sen ;.,. Department: Works Engineering & Services
ﬂ”ﬂ ‘%@ Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017 TD: 2016-17, Rev- 00
Maharatna Company o 2

We hereby accepted above Seal & Signature of

(signature & seal of bidder) BHEL contracting authority
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ﬂ”ﬂ %‘A Tender Enquiry No: WEX/TE/06/25 Dt.31.03.2017 TD: 2016-17, Rev- 00

Annexure K

Guidelines for dealing with “discrepancy in words & figures — quoted in price bid”.

In case of non-conformities/errors/discrepancies are observed between the quoted prices
in figures and that in words, following guidelines are to be followed:-

(a) If there is a discrepancy between words and figures, the amount in words shall prevail,
unless the amount expressed in words is related to an arithmetic error, in which case the
amount in figures shall prevail .

(b) If there is such discrepancy in an offer, the same shall be conveyed to the bidder with
target date up to which the bidder has to send his acceptance on the above lines and if the
bidder does not agree to the decision of the tenderer, the bid is liable to be ignored.

We hereby accepted above Seal & Signature of
(signature & seal of bidder) BHEL contracting authority
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