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A.1.0:

A.2.0:

BHARAT HEAVY ELECTRICALS LTD.,
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Conditions Of Contract For Civil Works, Doc.No.-TB-Civil-GCC, Rev-02

SECTION - A

GENERAL INSTRUCTIONS & INFORMATION FOR TENDERER

PROCEDURE FOR SUBMISSION OF SEALED TENDERS

The tenderer must submit their tenders as required in two parts in separate
sealed covers prominently superscribed as Part-I, Technical Bid and Part-II,
Price Bid and also indicating on each of the covers the tender specification
number and due date and time as mentioned in the tender enquiry.

These two separate covers I and II (Part - I and Part - 1) shall together be
enclosed in third envelope (Cover - 1II) along with EMD and this sealed cover
shall be superscribed and submitted.

PART - I (TECHNICAL BID) COVER - I:

Excepting rate schedule, all other schedules, data sheets and other details called
for in the specifications including offer letter containing techno commercial
conditions, if any, shall be enclosed in Part - I Technical Bid only.

PART - 1I (PRICE BID) COVER - 1I:

Rate/Price Schedule only shall be given in this part - II “Price Bid”.

PROCEDURE FOR EVALUATION OF PRICE BIDS:

The following shall be Evaluation Procedure of the prices offered: -

Payment terms, Completion Schedule and other contractual terms & conditions
shall be as per Tender Specifications.

No deviations are acceptable. Offers with deviations are likely to be rejected.

Fle1senr
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However, if the bidder insists on any technical or commercial deviations from
the specifications and / or tender conditions, the price implication, if any, of
withdrawing the deviations must be submitted along with the price bid in a
separate sealed envelope super-scribed “Price implication for withdrawal of
deviations”. No price implication for withdrawal of deviation shall be accepted
at a later date, after opening of technical bid.

The offers of new vendors may not be considered even after opening of price
bid if the vendor is not found suitable on final assessment.

A.3.0 This tender specification as a whole, furnishing all the details and other
documents as required in the following pages, shall be duly signed & sent in
a sealed cover superscribing the name of work as given in the tender

enquiry.

A.4.0  The tender shall be addressed to: OFFICER INVITING THE TENDER AS
INDICATED IN THE TENDER ENQUIRY.

A.5.0 Tenders submitted by post shall be sent as  "REGISTERED POST
ACKNOWLEDGMENT DUE" and shall be posted with due allowance for
any postal delay. The tenders received after the due date & time of opening are
liable to be rejected. Telegraphic offers and offers received by Telex/Fax may
not be considered.

A.6.0 Tenders shall be opened by the concerned officers of BHEL at the time, date
and venue as specified in the tender notice.

A.7.0  The tenderer shall closely pursue all the clauses, specifications and drawings
indicated in the Tender Documents before quoting. Should the tenderer have
any doubt about the meaning of any portion of the Tender Specifications or find
discrepancies/omission in the drawings or the tender documents issued are
incomplete or shall require clarification on any of the technical aspect, scope of
work etc. he shall at once contact the authority inviting the tender for
clarification before the submission of the tender.

A.8.0 Before tendering, the tenderer are advised to inspect the site of work & the
environments and be acquainted with the actual working and other prevalent
conditions, facilities available, position of material and labour. No claim will be
entertained later on the grounds of lack of knowledge.

Fle1senr
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A9.0

A.10.0

A.11.0

A.12.0

A.l12.1

A.12.2

A123

Tenderer must fill up all the schedules and furnish all the required information
as per the instructions given in various sections of the tender specification.
Each and every page of the Tender Specification must be SIGNED AND
SUBMITTED ALONG WITH THE OFFER by the Tenderer in token of
complete acceptance thereof. The information furnished shall be complete by
itself.

The tenderer shall quote the rates in English Language and international
numerals. Total price offered should be entered in figures as well as in words.
In case of difference in price between words & figures, the price in words
will be treated as valid price. For the purpose of the tender, the metric system
of units shall be used.

All entries in the tender shall either be typed or be written in ink. Erasers and
overwriting are not permitted and may render such tender liable to summary
rejection. All cancellations and insertions shall be duly attested by the
tenderer.

DATA TO BE ENCLOSED:

An attested copy of the Power of Attorney, in case the tender is signed by an
individual other than the sole proprietor, shall be attached.

IN CASE OF INDIVIDUAL: His full name, experience, address and nature of
business.
OR

IN CASE OF PARTNERSHIP FIRMS: The names of all the partners with
address and their experience. A copy of the partnership deed/instrument of
partnership duly certified by the Notary shall be enclosed.

OR

IN CASE OF COMPANIES: Date & place of registration including date of
commencement certificate in case of Public Companies and the nature of
business carried on by the company. Certified copies of Memorandum and
Articles of Association are also to be furnished. Also indicate names, addresses
and experience of the Directors.

Three years financial turn over (certified), present commitments with all orders
in hand, value of total order, value completed, and balance with completion
dates as per ANNEXURE-A.

Fle1senr
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A.l2.4

A.12.5

A.12.6

A.12.7

A.12.8

A.12.9

A.12.10

A.12.11

A12.12

ORGANIZATION CHART & METHODS STATEMENT:

The organization pattern and the manpower that are totally available with him
& that will be deployed by the tenderer for this work in the form of month wise
and category wise deployment plan duly indicating the number of Engineers,
Supervisors, Skilled and Unskilled Workers etc. as per proforma at
ANNEXURE-B shall be submitted. Work schedule (detail bar chart) and a
methods statement showing how the contractor proposes to mobilise
(considering the difficulties in work that may be encountered) and complete
the jobs giving an idea of extent of proposed mechanisation for the execution
of the jobs shall also be submitted along with ANNEXURE-B.

A list of machines, tools and tackles that the tenderer is having and those that
will be deployed on this job giving proof of ownership or any tie-up of
equipment as per proforma enclosed at ANNEXURE-C.

Analysis of unit rate quoted as per proforma enclosed at ANNEXRE-D.
Declaration sheet as per proforma enclosed at ANNEXURE-E.
Check-list as per proforma enclosed at (ANNEXURE-F).

Certificate from Schedule Bank to prove his financial capacity to undertake the
work or Solvency Certificate from the concerned Government Authority.

A certificate of Income Tax / Sales Tax verification from the appropriate
authority in the forms prescribed duly indicating annual turnover. These
certificates shall be valid for one year from the date of issue or for the
period prescribed therein for all tenders submitted during the period.

In addition to the above, the particulars required elsewhere in the tender
documents.

NOTE: In terms of clauses A.12.1 to A.12.11 above, all the data required to be
enclosed with the tender need to be furnished neatly typed, signed & stamped
in the given formats only (in the form of separate sheets) failing which the
tender may be considered as incomplete and is liable for rejection.
Documentary proof wherever necessary also need to be enclosed.

Fle1senr
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A.13.0 EARNEST MONEY DEPOSIT:

.13.1 "Every Tender must be accompanied by the earnest money Deposit as specified
in NIT in cash (as permissible under Income Tax Act), Pay order or Demand
Draft only"

A.13.2 SH: The amount should be remitted by the party to cashier of Bharat Heavy
Electsicals Limited at Industry Sector, Integrated Office Complex Lodhi Road,
New Delhi and "Cash Receipt" issued shall be enclosed along with tender.

A.13.3 Demand Draft or Paynorder: The Pay order or Demand Draft should be in
favour of Bharat Heavy Electricals Limited payable at New Delhi.

A.13.4 Deleted

A.13.5 Tenders received without Earnest Money in full or in the manner prescribed
above will not be considered.

A.13.6 EMD of the successful tenderer can be convyerted and adjusted against the
security deposit.

A.13.7 In the case of unsuccessful tenderer the Earnest Money will be refunded to
them after acceptance of award of work by the successful tenderer.

A.13.8 BHEL reserves the right of forfeiture of Earnest Money deposit in case the
successful tenderer:
(a) After opening of Tender, revokes/withdraws his tender within theyalidity
period or revises/alters his earlier quoted rates/conditions.
(b) Fails to communicate unqualified acceptance of letter of intent within
days from the date of issue of Letter of Intent.
(c) Fails to submit 50% of the total Security Deposit before start of the work.

(d) Fails to start the work as indicated in the Letter of Intent.
[Above clause no. A.13.0 stands deleted. PI. refer 'Annexure to conditions of contract for civil works'.

A.14.0 AUTHORIZATION AND ATTESTATION:

Tenders shall  be signed by persons duly authorized/empowered to do so.
Certified copies of such authority & relevant documents shall be submitted
along with the tenders.

Fle1senr
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A.15.0

A.16.0

A.17.0

Al17.1
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VALIDITY OF OFFER:

THE OFFER SHALL BE KEPT OPEN FOR ACCEPTANCE FOR A
MINIMUM PERIOD OF FOUR MONTHS FROM THE DATE OF
OPENING OF TENDERS. In case BHEL calls for negotiations, such
negotiations shall not amount to cancellation or withdrawal of the original offer
which shall be binding on the tenderer.

EXECUTION OF CONTRACT:

The successful tenderer's responsibility under this contract commences from the
date of issue of the Letter of Intent by BHEL. The successful tenderer shall be
required to execute an agreement in the prescribed form as per ANNEXURE-G
with BHEL within a reasonable time after the acceptance of his tender and in
any case before submitting the first bill for payment. The expenses for
completion, stamping and registration of the agreement with prescribed
authority if necessary, shall be borne by the contractor.

SECURITY DEPOSIT:

"Upon acceptance of tender, the successful tenderer must deposit the security
Deposit before commencement of work. The rate of Security Deposit will be as
below:

Work upto Rs. 10 Lakhs : 10%

Above Rs. 10 Lakhs upto Rs. 50 Lakhs : 1.0 Lakh+7.5%o0f the amount
exceeding 10 Lakhs.

Above Rs. 50 Lakhs : Rs 4.0 Lakhs + 5 % of the amount
exceeding Rs. 50 Lakhs. "

The successful bidder shall deposit the Security Deposit of requisite value on
award of the work to BHEL inline with the clause no. A.17.0 of GCC before
start of work in any one of the following forms:

i)  Cash (as permissible under the Income Tax Act).
ii)  Pay Order, Demand Draft in favour of BHEL.
iii) Local cheques of scheduled banks, subject to realization.

iv) Securities available from Post Offices such as National Savings
Certificates, Kisan Vikas Patras etc.

(Certificates should be held in the name of Contractor furnishing the
security and duly pledged in favour of BHEL and discharged on the back).

Slersorr
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v)  Bank Guarantee from scheduled Banks/ Public Financial Institutions as
defined in the Companies Act. The Bank Guarantee format should be as
per Annexure H ““ Proforma for BG for Security deposit.

Please refer Annexure to conditions of contact for civil works for terms &
conditions regarding acceptance of Bank Guarantee by BHEL.

vi) Fixed Deposit receipt issued by Scheduled Bank / Public Financial
Institutions as defined in the Companies Act. The FDR should be in the
name of the contractor, A/C BHEL, duly discharged on the back.

vii) Security deposit can also be submitted at the rate of 10% from the
running bills. However in such cases at least 50% of the Security Deposit
should be submitted before start of the work and the balance 50% may be
submitted from the running bills.

viii) EMD of the successful tenderer can be converted and adjusted against the
security deposit.

ix) The security deposit shall not carry any interest.

x)  Security deposit shall not be refunded to the contractor except in
accordance with the terms of the contract.

Note : 1) The validity of the Bank Guarantee furnished towards Security Deposit under
(v) above shall be up to three months more than the period of completion of
work as stipulated in the LOI and the same will be kept valid by proper
renewal till the completion of the work.

2) The BG shall be submitted only through the Banker and direct submission by
the party will not be accepted. Along with the BG, the Bank shall also furnish
a letter of confirmation (format as per Annexure —L for the BG issued).

3) Acceptance of Security Deposit against Sl. No. (iv) and (vi) above will be
subject to hypothecation or endorsement on the documents in favour of
BHEL. However, BHEL will not be liable or responsible in any manner for
the collection of interest or renewal of the documents or in any other matter
connected therewith.

A.17.2 If the value of the work done at any time exceeds the accepted agreement value,
Security Deposit shall be correspondingly enhanced and the extra Security
Deposit shall be immediately deposited by the contractor or recovered from the
payments due to him.

A.17.3 Deleted.

A.17.4 The successful bidder shall submit unconditional acceptance to the LOI within
15 days of the issue of the same. In case the bidder fails to convey
unconditional acceptance or to initiate work as per site requirement, it may lead
to forfeiture of EMD and cancellation of the award of work. However, the work
order shall be issued only after submission of security deposit as per clause
A.17.0 of GCC.

Slersorr
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A17.5

A.17.6

A17.7

A.18.0

A.19.0

A.19.1
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If any part of the Security Deposit of the contractor is held in the form of
approved securities, it shall be kept transferred in the name of BHEL, in such a
manner that the same can be realized fully without referring to the contractor.
BHEL shall not be responsible for any depreciation in the value of Security
while in BHEL's custody or for any loss of interest thereon.

BHEL reserves the right of forfeiture of Security Deposit in addition to other
claims and penalties in the event of the contractor's failure to fulfil any of the
contractual obligations or in the event of termination of contract as per terms
and conditions of the contract. BHEL reserves the right to set off the Security
Deposit, against any claims of any other contracts with BHEL.

RETURN OF SECURITY DEPOSIT:

If the contractor duly performs and completes the work in all respects to the
entire satisfaction of BHEL and presents an absolute "No demand certificate",
returns properties belonging to BHEL, taken, borrowed or hired by him for
carrying out the said works, and furnishes performance bond BG in the
prescribed proforma as per ANNEXURE-I, Security Deposit will be released
to the contractor after deducting all costs, expenses and other amounts that
are to be paid to BHEL under this contract or other contracts entered into
with the contractor. It may be noted that in no case the Security Deposit
shall be refunded/released prior to passing of final bill.

No interest shall be payable by BHEL on EMD, Security Deposit or on any
money due to the contractor.

REJECTION OF TENDER & OTHER CONDITIONS:

The decision of acceptance of tender will rest with BHEL which does not bind
itself to accept the lowest tender or any tender and reserves to itself full
rights for the following without assigning any reasons whatsoever:

(a) To reject any or all of the tenders.

(b) To split up the work amongst two or more Tenderer.

(¢) To award the work in part.

(d) In either of the contingencies stated in (b) and (c) above to modify the time
for completion suitably.

Fle=1="vnr
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A.19.2

A.19.3

A.194

A.19.5

A.19.6

A.19.7

A.19.8

A.19.9

A.19.10

Conditional and unwitnessed tenders, tenders containing absurd or unworkable
rates & amounts, tenders which are incomplete or otherwise considered
defective and tenders not in accordance with the tender conditions,
specifications etc. are liable to be rejected.

In case of any adverse information is received concerning performance,
capability or conduct of the tenderer after issue of tender enquiry, BHEL
reserves the right to reject the offer at any stage as deemed fit.

Offers with inadequate Tools & Plants, Manpower Deployment Plan, Method
Statement are liable for rejection.

In case the present commitments of the tenderer is such that award of further
work is likely to affect performance in the work under this tender, its offer is
liable for rejection.

Offers from tenderer are liable for rejection if the tenderer is not
found suitable after preliminary/ final assessment by BHEL.

If a tenderer expires after the submission of his tender or after the acceptance of
his tender, BHEL may at its discretion, cancel such tender. If a partner of a
firm expires after the submission of the tender or after the acceptance of the
tender, BHEL may cancel such tender at its discretion unless the firm retains
its character.

BHEL will not be bound by any Power of Attorney granted by the tenderer or
by changes in the composition of the firm made subsequent to the execution
of the contract. BHEL may, however, recognise such Power of Attorney and
changes after obtaining proper legal advice, the cost of which will be
chargeable to the contractor concerned.

If the tenderer deliberately gives wrong information in his tender, BHEL
reserves the right to reject such tender at any stage or to cancel the contract, if
awarded, and forfeit the Earnest Money/Security Deposit/any other moneys
due.

Canvassing in any form in connection with the tender is strictly prohibited and
the tenders submitted by the contractors who resorts to canvassing are liable
to be rejected.

Fle=1="vnr
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A.19.11

A.19.12

Should a tenderer or contractor or in the case of a firm or company of
contractors/ one or more of its Partners/ Share holders/ Directors have a
relation or relations employed in BHEL, the authority inviting tender shall be
informed to the fact along with the offer, failing this, BHEL may, at its sole
discretion reject the tender or cancel the contract and forfeit the Earnest
Money/ Security Deposit.

The successful tenderer should not sub-contract the part or complete work
detailed in the tender specifications without written permission of BHEL. The
tenderer is solely responsible to BHEL for the work awarded to him.

A.19.13 NO DEVIATIONS ARE ACCEPTABLE. OFFERS WITH DEVIATIONS

ARE LIKELY TO BE REJECTED. HOWEVER, IF THE BIDDER INSISTS
ON ANY TECHNICAL OR COMMERCIAL DEVIATIONS FROM THE
SPECIFICATIONS AND / OR TENDER CONDITIONS, THE PRICE
IMPLICATION, IF ANY, OF WITHDRAWING THE DEVIATIONS
MUST BE SUBMITTED ALONG WITH THE PRICE BID IN A
SEPARATE SEALED ENVELOPE  SUPER-SCRIBED  “PRICE
IMPLICATION FOR WITHDRAWAL OF DEVIATIONS”. NO PRICE
IMPLICATION FOR WITHDRAWAL OF DEVIATION SHALL BE
ACCEPTED AT A LATER DATE, AFTER OPENING OF TECHNICAL BID.
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ANNEXURE - A

DETAILS OF WORK EXECUTED/BEING EXECUTED

A) WORK EXECUTED
SI. Financial Customer Description of Total order Remarks
No. Year work value
B) WORK BEING EXECUTED
Sl. | Customer | Description | Total | Valueof | Actual | Expected | Remarks
No. of work Value the start completion
portion date date
completed
(SIGNATURE OF TENDERER)
WITH STAMP
FITIS I
afjx
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ANNEXURE - B

(A) PROPOSED MANPOWER (ENGINEERS/ SUPERVISORS)
RESOURCES FOR EXECUTION OF WORK

SI. Name of the staff Qualification Experience in Remarks
No. years

(B) MONTH WISE MANPOWER DEPLOYMENT PLAN

SI. Category Indicate No. of persons to be deployed in each month
No.

Ist | 2nd | 3rd | 4th | 5th | 6th 70 8™ | and so on

(C)  Total man days planned to be deployed for the work .............. Man days

(SIGNATURE OF TENDERER)
WITH STAMP
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ANNEXURE - C

(A) STATUS OF TOOLS, PLANTS & INSTRUMENTS
SI. Name of | Quantity | Registration | Documents Present Quantity
No. | Equipment | owned No. enclosed for | Location | proposed to
proof of be deployed
Ownership / for this job
tie-up

B) MONTH WISE TOOLS, PLANTS & INSTRUMENTS DEPLOYMENT PLAN

Sl. | Description of Indicate Nos. to be deployed in each month
No. | Tools, Plants
& Instruments
1" | 2nd [3rd |4th [5th [6th |[7™ [andsoon
(SIGNATURE OF TENDERER)
WITH STAMP
Eile iy a
afjx
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ANNEXURE -D

ANALYSIS OF UNIT RATE

SI. Description Percentage of the Remarks
No. unit rate
01. Salary and wages for staff and works

02. Materials

03. Depreciation and maintenance for
Tools and Plants

04. Depreciation and maintenance for
other items

05. Establishment and administrative
expenses of site

06. Overheads

07. Profit

(SIGNATURE OF TENDERER)
WITH STAMP
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ANNEXURE - E

DECLARATION SHEET
S hereby certify that all the information and data
furnished by me with regard to this Tender Specification NO.........cccccvveeierciirieenennnns are

true and complete to the best of my knowledge. I have gone through the specification,
conditions and stipulations in detail and agree to comply with the requirements and

intent of specifications.

I further certify that I am the duly authorised representative of the under mentioned

tenderer and a valid power of attorney to this effect is also enclosed.

TENDERER'S NAME AND ADDRESS

AUTHORISED REPRESENTATIVE'S SIGNATURE WITH NAME AND
ADDRESS
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16.

BHARAT HEAVY ELECTRICALS LTD.,
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ANNEXURE - F
CHECKLIST & SCHEDULE OF GENERAL PARTICULARS

NOTE: Tenderers are requested to fill in the following details and no column should be
left blank.
Name & Address of the Tenderer

Phone/Fax No. (Office)
email ID

Name & designation of the official of the tenderer
to whom all the references shall be made

Tenderer's Proposal No. & date :
Whether EMD submitted (by cash/ : By.........

Bank Guarantee/Bank Draft)

Validity of offer/rates quoted for six months : Yes/No
from the date of opening of tender

Attested copy of power of attorney : Yes/No
as per Clause-A.12.1

Solvency Certificate submitted : Yes/No
as per Clause-A.12.9

Income Tax/Sales Tax Certificate : Yes/No
submitted as per Clause-A.12.10

Details of work executed/being : Yes/No
executed as per Annexure-A

Month wise & Category wise manpower : Yes/No
deployment plan as per Annexure-B

Status of Tools, Plants and Instruments & their : Yes/No
month wise deployment plan as per Annexure-C

Analysis of unit rate quoted as per Annexure-D : Yes/No
Declaration sheet as per Annexure-E : Yes/No
Request for registration (for new : Yes/No

tenderers) submitted

Date ........... (SIGNATURE OF TENDERER)
WITH STAMP

WITNESS : (Signature with full particulars)

1.

2.
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ANNEXURE - G
PROFORMA FORCONTRACT AGREEMENT

CONTRACT NO.

LETTER OF INTENT NO.

WORK ORDER NO.
The Contract Agreement entered into the day of .......... , 200 (o day of .....two
thousand and....... ...) at New Delhi, between M/S BHARAT HEAVY

ELECTRICALS LIMITED, TRANSMISSION BUSINESS GROUP, New
Delhi , having it's Registered Office at BHEL House, Siri Fort, New Delhi -
110 049 (hereinafter called the FIRST PARTY which expression shall include
their executors, administrators, successors and permitted assigns)

AND

M/S (hereinafter called the SECOND PARTY which
expression shall include their executors, administrators, successors and permitted
assigns).

And whereas the FIRST PARTY called for the offer for the work of...............

as per approved specifications, drawings and quality plan at ............. as per
Tender Specification No.......... ,dated ...........
Whereas the SECOND PARTY submitted their offer No. .................. dated

........ against above.

Whereas the FIRST PARTY has accepted the offer referred to above & issued
Letter of Intent No....... , dt...... and also detailed Work Order No...., dt ...........

Whereas the SECOND PARTY has agreed to work as Sub-Contractor of the
FIRST PARTY on the conditions specified in the Tender Specifications at a
contract price of Rs....... (Rupees......cccoeeerenuenennn )at........

Now, therefore it is hereby mutually agreed to by and between the parties
hereto as under :

a) The SECOND PARTY shall execute the works of

.............................................. at ................... on the conditions specified in
Tender Specifications of FIRST PARTY and Letter of Intent referred to
herein before at a total contract price of Rs.......... (Rupees .....ccccvveeveens )

b) That the SECOND PARTY shall organise all activities and mobilisation
of facilities so that the work specified herein before is completed by ...... as
per the time bound programme mentioned in the Tender Specifications.

Fle=1="vnr

Page 21 of 70 B”[l



BHARAT HEAVY ELECTRICALS LTD.,
TRANSMISSION BUSINESS GROUP, New Delhi
Conditions Of Contract For Civil Works, Doc.No.-TB-Civil-GCC, Rev-02

¢) That all disputes arising out of or relating to this agreement shall be referred
to the sole Arbitrator as per arbitration clause mentioned in the Tender
Specifications. The Arbitrator from time to time with the consent of the
parties enlarge the time for making and publishing award without reference
to the court for the purpose.

d) That the jurisdiction in all suits or claims arising out of this agreement shall
be of New Delhi Courts only.

e) The Following documents shall form part of this agreement: -

vi)
7. Deviation Limit : The contract value is subject to deviations depending upon

the actual requirement within plus or minus 30%. Quantities of individual
items may vary to any extent or may get deleted.

8. Terms of Payment : The terms of payment applicable to this contract shall be
those covered under Point No.... of Work Order dt. .......... and as per
Tender Specifications.

9. Abandoning the work : In the event of the SECOND PARTY abandoning the

work, FIRST PARTY reserves the right to get the unfinished work done at
the risk and cost of the SECOND PARTY.

10. All other terms and conditions shall be as stipulated in the Tender Documents.

11. This contract agreement consists.... pages.

IT WITNESS WHEREOF, the parties have signed this agreement on the date,
month and year first above written in presence of

For and on Behalf of
(FIRST PARTY)

WITNESS (WITH ADDRESS) For and on Behalf of
(SECOND PARTY)

N =
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ANNEXURE - H

PROFORMA FOR BANK GUARANTEE (FOR SECURITY DEPOSIT)

In consideration of the Bharat Heavy Electricals Limited, having its Registered
Office at BHEL House, Siri Fort, New Delhi-110 049 through its Unit/Division
t Industry Sector-TBG, New Delhi hereinafter called BHEL, having agreed to

the said contractor(s) of the terms and conditions contained in the
, on production of Bank Guarantee for Rs.... (Rupees............
only). We, ..\(indicate the name of the Bank) (hereinafter referred to as

amounts due and payable under this guarantee without any demur, merely on a
demand from BHEL, stating that the amount claimed is due by way of loss or
damage caused to or would be caused\to or suffered by BHEL by reason of
breach by the said contractor(s) of any “of the terms or condition(s) failure to
perform the said agreement or by reason ofthe contractor(s) failure to perform
the said agreement. Any such demand made ox the Bank shall be conclusive as
regards the amount due and payable by Bank under this guarantee. However, our
liability under this guarantee shall be restricted an amount not exceeding

We, ..o (Indicate the name of the Bank) undertake to

ay BHEL any money
so demanded not withstanding any dispute or di i

utes raised by the

absolute and
unequivocal. The payment so made by us under this bond shall be a valid

no claim against us for making such payment.

We, ...(indicate the name of the Bank) further agree that the guarantee herein
after contained shall remain in full force and effect during the period
would be taken for the performance of the said agreement & that it sha
continue to be enforceable till all the dues of BHEL under or by virtue of the
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said agreement have been fully paid and its claims satisfied or discharged or till
HEL certifies that the terms and conditions of the said agreement have been
ly and properly carried out by the said contractor(s) & accordingly
arges this guarantee. Unless a demand or claim under this guarantee is
madeN\on us in writing on or before........ we shall be discharged from all liability

shall have the_fullest liberty without our consent & without affecting in any
manner our obligations hereunder to vary any of the terms & conditions of the
said agreement or\to extend time performance by the said contractor(s) from
time to time or to postpone for any time or from time to time any of the powers
exercisable by BHEL against the said contractor(s) and to forbear or enforce any
of the terms and conditiens relating to the said agreement & we shall not be
relieved from our liability reason of any such variation, or extension being
granted to the said contractor(s) or for any forbearance, act or omission on the
part of BHEL or any indulgencs_by BHEL to said contractor(s) or by any such
matter or thing whatsoever which under the law relating to sureties would, but

; Bank or the Contractor(s).
7 We, i, (indicate the name of the
in writing.
Dated the .............. Day of ........... 20...
For ...coovveie, (indicate the name of the Bank)
WITNESS : 1)
2)
(SIGNATURE OF BANK REPRESENTATIVE WITH SEA
NOTE

1. The above format is drawn upon the model form jointly evolved\by the
Reserve Bank of India, the Indian Banks Association and the
of Finance, Government of India as circulated by Indian Banks
Association, Bombay vide their letter No. LA/14-61/808, date
01.05.1980.

2. As such no deviations are acceptable.
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ANNEXURE -1

PROFORMA FOR PERFORMANCE GUARANTEE
(to be used in appropriate value non - judicial stamp paper)

This deed of guarantee made this ...........cceevveeieennnnes day of ............. 20... by
...................................... Bank Limited ...........c.ccceceeeene... in favour of Bharat
Heavy Electricals Limited having their registered office at BHEL House, Siri
Fort, New Delhi - 110 049.

Whereas M/S ....ccceeevevieeieeieeieen, (hereinafter called the CONTRACTOR /
SELLER have entered into a Contract bearing NO. ....cccoccvvviiercvrnnnnne
dated.......ccoeeienenennn (hereinafter called the CONTRACT) for supply / civil

works /erection, testing and commissioning of M/s Bharat Heavy Electricals
Limited (hereinafter called the COMPANY).

And whereas the said CONTRACT Inter - alia provides that the CONTRACTOR
/ SELLER shall pay to the COMPANY a sum of Rs. .......... only towards
Performance Guarantee in the form and manner therein specified.

And whereas the SELLER / CONTRACTOR have approached ......................
Bank Limited (hereinafter referred to as the GUARANTOR) and at their request
and in consideration of the arrangement arrived at between the CONTRACTOR
and the GUARANTOR, the GUARANTOR has agreed to give the Guarantee as
hereinafter mentioned in favour of the COMPANY.

NOW THIS DEED WITNESSES AS FOLLOWS:

The GUARANTOR by the hand of Mr. ....cccoocueviviiiinncicniene and its lawfully
and fully constituted attorney and do hereby guarantee the due and faithful
performance of the said CONTRACT and do hereby irrevocably undertake and
promise to pay the COMPANY without any demur merely on demand made by
them a sum not exceeding Rs. .......cccceevivreennnn. only in case the COMPANY
sustains any loss or damage by reason of any breach, default by the
CONTRACTOR / SELLER of any of the terms, conditions, stipulations or
undertakings or any one of them contained in the said CONTRACT and the
tender documents attached hereto and for payment of any moneys payable by the
CONTRACTOR / SELLER to the COMPANY under the terms and conditions of
the said CONTRACT. The decision of the COMPANY regarding the breach,
default, loss, damage and payment shall be conclusive and binding in the
GUARANTOR, irrespective of the fact whether the CONTRACTOR / SELLER
admits or denies such claims or questions its correctness in any court, tribunal or
arbitration proceedings or before any other authority.
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The COMPANY shall have the fullest liberty without effecting in any way the
liability of the GUARANTOR under this guarantee, from time to time to vary
any of the terms and conditions of the CONTRACT or extend time by the
SELLER / CONTRACTOR or to postpone for any time and from time to time
any of the powers exercisable by its against the SELLER / CONTRACTOR and
either to enforce or forbear from enforcing any of terms and conditions governing
the CONTRACT  or securities available to the COMPANY and the
GUARANTOR shall not be released from its liability under these presents by any
exercise by the COMPANY of the liberty with reference to the matters aforesaid
or by reason of time being given to the SELLER or any other forbearance, act or
omission on the part of the COMPANY or any indulgence by the COMPANY to
the SELLER / CONTRACTOR or of any other matter or thing whatsoever which
under the law relating to sureties, would but for this provision have the effect of
so releasing the GUARANTOR / CONTRACTOR from its liability under this
Guarantee.

This Guarantee shall remain in full force and effect and the GUARANTOR shall
be liable under the same irrespective of any concession or time being granted by
the COMPANY to the CONTRACTOR in or for fulfilling the said CONTRACT
and this Guarantee shall remain in full force irrespective of any change in terms
and conditions, stipulations or any variations in the terms of CONTRACT
irrespective of whether notice of such change and / or variation is given to the
GUARANTOR or not and the claim to receive such notice of any change and or
variation of the terms / or conditions of the CONTRACT is hereby specially
waived by the GUARANTOR.

The GUARANTEE herein contained shall not be determined, prejudiced or
effected by the liquidation or winding up or insolvency of or change in the
constitution of the CONTRACTOR but shall in all respects and for all purposes
be binding and operative until all payments or all moneys due or that may
hereafter become payable to the COMPANY are paid in respect of any liability
or obligation of the CONTRACTOR under the CONTRACT.

The GUARANTOR further agree that the Guarantee herein contained shall
remain in full force and effect during the period that would be taken for the
commencement of the CONTRACT till end of the CONTRACT and its claim
satisfied or discharged and till the COMPANY certified that the terms and
conditions of the CONTRACT have been fully and properly carried out by the
SELLER and accordingly discharges this guarantee, subject, however, that the
COMPANY shall have no claim under this Guarantee after ................. months
from the date of completion of the Guarantee has been served on the
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GUARANTOR before the expiry of the said period in which case the same shall
be enforceable against GUARANTOR not withstanding the fact that the same is
enforced after expiry of said period.

The GUARANTOR undertake not to revoke this Guarantee during the period it is
in force except with the previous consent of the COMPANY in writing and agree
that any liquidation or winding up or insolvency or dissolution or any change in
the constitution of the SELLER or the GUARANTOR shall not discharge the
GUARANTOR’s liability here under.

It shall not be necessary for the COMPANY to proceed against the SELLER
before proceeding against the GUARANTOR and the Guarantee herein contained
shall be enforceable against them not withstanding any security which the
company may have obtained or obtained from the SELLER shall at the time
when proceedings are taken against the GUARANTOR here under be
outstanding or unrealized.

The GUARANTOR hereby declare that it has power to execute this Guarantee
and the executant has full powers to do so on its behalf under the proper authority
granted to him/them by of the GUARANTOR.

10.  Not withstanding anything herein before contained, our liability under this
Guarantee is restricted to Rs. .....cccoovciiniinnennn (Rupees ......cocveverncreneennnne
............................... only) and will expire on ........................ and unless a claim in
writing is presented to us or an action or suit to enforce the claim is filed against
us, within six months from the date, all our rights shall be forfeited and we shall
be relieved and discharged from all our liabilities thereunder.

IN WITNESS whereof the .......ccccoevieiininnens (Bank) have hereunto set and
subscribed their hands the day, month and year first above written.

SIGNED FOR AND ON
BEHALF OF THE BANK

WITNESS:
NAME AND ADDRESS SIGNATURE
1.
2.
Eilug i
afjx
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ANNEXURE -J

REVISED PRICE OFFER IN LIEU OF WITHDRAWAL OF DEVIATIONS/

CLARIFICATIONS OFFERED BY BHEL

SI. Clause Description | Whether Unit Rate Total Remarks
No. Ref. of Increase/ @if Increase/

Deviation/ | Decrease in | applicable) | Decrease

Clarification Price
NOTE: Total increase or decrease in total price shall be indicated either in

percentage or in value (Rs.).

(SIGNATURE OF TENDERER)
WITH STAMP
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ANNEXURE - K

LIST OF LABORATORY TEST EQUIPMENTS

SL. NO. DESCRIPTION OF APPARATUS CODE REF.

01. VICATS APPARATUS IS-5513

02. LE-CHATELIER'S TEST APPARATUS IS-5514

03. MOULD (CEMENT) IS-10086

04. CEMENT MORTAR MOULD VIBRATOR IS-10078

05. CONCRETE CUBE MOULDS IS-10086

06. COMPR. STRENGTH TEST M/C IS-2505

07. CONCRETE SLUMP CONE IS-7320

08. COARSE AGGR. SIEVES IS-383

09. FINE AGGR. SIEVES IS-383

10. AGGR. IMPACT TEST M/C IS-9377

11. (a) SOIL CORE COMPACTOR IS-2720
(b) PROCTOR COMPACTION IS-29

12. REBOUND HAMMER

13. THEODOLITE

14. DUMPY LEVEL WITH STAFF

15. OVEN

16. PHYSICAL BALANCE

17. AIR ENTERTAINMENT METER ST-1199

(SIGNATURE OF TENDERER)
WITH STAMP
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ANNEXURE - L

(On Banks Letter Head)

To:

DGM (Finance)

Transmission Business Group,

ond floor, Bharat Heavy Electricals Limited,
Integrated office Complex, Lodhi Road,
New Delhi 110 003

Ref & Date :
Sub : Confirmation of Bank Guarantee no. <<BG No. >>

We are a Scheduled Bank other than Co-operative Bank under the RBI Act 1934. The
aforesaid BG No. << BG No. >> for Rs. <<BG Amount>>/ (In Words Also) and valid
upto <<validity date>> is issued by us on behalf of M/s <<Beneficiary’s Name>> in
favour of BHARAT HEAVY ELECTRICALS LTD. — TRANSMISSION BUSINESS
GROUP.

The format of the Bank Guarantee is strictly as per the format prescribed by M/s BHEL
and the stamp paper forming part of the BG are as per the state rules extant.

The signatories to the Bank Guarantee are duly authorised.

Thanking You,

For and On Behalf of

Name of the Bank & Seal

(Please Sign Here)
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SECTION-B
GENERAL TERMS AND

CONDITIONS
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SECTION -B
GENERAL TERMS AND CONDITIONS

The following terms shall have the meaning hereby assigned to them except
where the context requires otherwise:-

BHEL (or B.H.E. Ltd.) shall mean Bharat Heavy Electricals Limited, a
Company registered under Indian Companies Act 1956, with its Registered
Office at BHEL House, Siri Fort, New Delhi-110 049 or its Authorised
Officers or its Engineers or other employees authorised to deal with any matters
with which these persons are concerned.

"GENERAL MANAGER" shall mean the Officer in Administrative charge of
the Contracting Unit of BHEL.

“ENGINEER" OR "ENGINEER-IN-CHARGE" shall mean Engineer deputed
by BHEL. The term includes "Deputy General Manager, Construction
Manager, Resident Engineer, Assistant Site Engineer of BHEL/at the site as
well as the officers in charge at Head Office.

“SITE” shall mean the place or places at which the plants/equipment are to be
erected and services are to be performed as per the specification of this tender.

"CLIENTS OF BHEL" or "CUSTOMER/OWNER" shall mean the
organization to whom BHEL is responsible for this work.

"CONTRACTOR" shall mean the individual, firm or Company who enters
into this Contract with BHEL and shall include their executors, administrators,
successors and assigns.

"CONTRACT” or "CONTRACT DOCUMENT” shall mean and include the
agreement, the work order, the accepted appendices of rates, Schedules of
Quantities, if any, General Terms and Conditions of Contract, Special
Conditions of Contract, Instructions to Tenderers, the drawings, the Technical
Specifications, the Special Specifications, if any, the tender documents and
the Letter of Intent\Accepting Letter issued by BHEL. Any conditions or terms
stipulated by the tenderer in the tender documents or subsequent letters shall
not form part of the Contract unless specifically accepted in writing by
BHEL in the Letter of Intent and incorporated in the Agreement.
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"GENERAL CONDITIONS OF CONTRACT" shall mean the "Instructions
and Information for Tenderers and General terms and Conditions" pertaining
to the work detailed.

TENDER SPECIFICATIONS" shall mean the Special Conditions, Technical
Specifications, Appendices, Site Information and drawings pertaining to the
work for which the tenderers are required to submit their offer. Individual
Specification Numbers will be assigned to each tender specification.

“TENDER DOCUMENTS" shall mean the General Conditions of Contract and
Tender Specifications.

"LETTER OF INTENT" shall mean the intimation by a letter/telegram/telex/
fax to the tenderer that the tender has been accepted in accordance with
provisions contained in the letter. The responsibility of the contractor
commences from the date of issue of this letter and all the terms and
conditions of contract are applicable from this date.

"COMPLETION TIME" shall mean the period by date specified in the Letter of
Intent/Work Order or date mutually agreed upon for handing over of the
erected equipment/plant which are found acceptable by the Engineer being of
required standard and conforming to the specifications of the contract.

"ZERO DATE" shall mean the planned commencement date of work under
this tender and shall be date of issue of Letter of Intent.

"PLANT" shall mean and connote the entire assembly of the plant and
equipment covered by the contract.

"EQUIPMENT" shall mean all equipment, machineries, materials,
structural, electricals and other components of the plant covered by the
contract.

"TESTS" shall mean and include such test or tests to be carried out by the
contractor as are prescribed in the contract or considered necessary by BHEL,
in order to ascertain the quality, workmanship, performance and efficiency of
the contracted work or part thereof.

"APPROVED" "DIRECTED" or "INSTRUCTED" shall mean approved,
directed or instructed by BHEL.
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B.1.18 "WORK OR CONTRACT WORK" shall mean and include supply of all
categories of labour, specified consumables, tools and tackles required for
complete and satisfactory site transportation, handling, stacking, storing, civil
and electrical works, erection, testing and commissioning of the equipment
to the entire satisfaction of BHEL.

B.1.19 "SINGULAR AND PLURAL" etc. words carrying singular number shall
also include plural and vice versa, where the context so requires. Words
imparting masculine gender shall be taken to include the feminine gender and
words imparting persons shall include any Company or Association or Body or
Individuals, whether incorporated or not.

B.1.20 "HEADINGS" The headings in these General Conditions are solely for the
purpose of facilitating reference and shall not be deemed to be part thereof or
be taken into consideration in the interpretation of construction thereof or the
contract.

B.1.21 "MONTH" shall mean calendar month.

B.1.22  "WRITING” shall include any manuscript typewritten or printed statement
under the signature or seal as the case may be.

B.2.0 LAW GOVERNING THE CONTRACT AND COURT JURISDICTION:

The Contract shall be governed by the Law for the time being enforce in the
Republic of India. The Civil Court at Delhi having ordinary Original Civil
Jurisdiction shall alone have exclusive jurisdiction in regard to all claims in
respect of this contract.

B.3.0 ISSUE OF NOTICE:

The contractor shall furnish to the Engineer, the name, designation and address
of his authorised agent and all complaints, notices, communications and
references shall be deemed to have been duly given to the Contractor, if
delivered to the Contractor or his authorised agent and shall be deemed to have
been so given in the case of posting on the day on which they would have
reached such address in the ordinary course of post or at which they were so
delivered or left.

B.4.0 USE OF LAND:
No land belonging to BHEL or its customer under temporary possessions of

BHEL shall be occupied by the contractor without the written permission of
BHEL.
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B.5.0 COMMENCEMENT OF WORK:

B.5.1  The contractor shall commence the work within fifteen days of Letter of Intent
or the time indicated in the Letter of Intent/Work Order and shall proceed with
the same with due expedition without delay.

B.5.2 If the successful tenderer fails to commence the work within the stipulated
time, BHEL, at its sole discretion will have the right to cancel the Letter of
Intent/Contract. His Earnest Money and/or Security Deposit will stand
forfeited without any further reference to him without prejudice to any and all
of BHEL's other rights and remedies in this regard.

B.5.3 All the works shall be carried out under the direction and to the satisfaction of
BHEL/Customer/Owner.

B.5.4  The transported equipment, erected/constructed plant or work performed under
the contract, as the case may be, shall be taken over when it has been

completed in all respect and/or satisfactorily put into operation at site.

B.6.0 MEASUREMENT OF WORK AND MODE OF PAYMENT:

B.6.1  All payments due to the contractor shall be made only by "Account Payee
Cheques".

B.6.2  For progress/running bill payments, the contractor shall present detailed
measurement sheets in triplcate duly indicating all relevant details based on
technical documents, protocols & material test reports and connected
drawings for the work done during the calendar month/period under different
categories in line with terms of payment & as per Letter of Intent. The basis of
arriving at the quantities/weights shall be the relevant documents and drawings
released by BHEL. These measurement sheets shall be prepared jointly with
Engineers of BHEL and signed by all parties.

B.6.3  The measurement sheets will be checked by the Engineer and quantities &
percentage eligible for payment under different groups shall be decided by
him. The abstract of quantities and percentage so arrived at based on the terms
of payment shall be entered in the Measurement Book & signed by both the
parties. Where required counter signature of Customer/Owner shall have to be
taken.
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B.6.4 Based on the above quantities, contractor shall prepare the bills in the
prescribed proforma and work out the financial value. These will be entered in
the measurement Book and signed by both the parties. Payment shall be made
by BHEL after effecting the recoveries due from the Contractor.

B.6.5  All recoveries due from the contractor for the month/period shall be effected
in full from corresponding running bills unless specific approval from
Competent Authority is obtained to the Contrary.

B.6.6  Measurement shall be taken jointly by person duly authorised by BHEL, Owner
and the Contractor.

B.6.7  The Contractor shall bear the expenditure involved, if any, in taking the
measurements & testing of materials to be used in the works. The Contractor
shall without extra cost to BHEL, provide all the assistance with appliances
and other things necessary for measurement.

B.6.8 If at any time due to any reason whatsoever, it becomes necessary to
remeasure the work done, in full or in part, the expenses towards such re-
measurement shall be borne by contractor.

B.6.9  Passing of bills covered by such measurement does not amount to acceptance
by BHEL of the completion of the work measured. Any left out work has to be
completed by the Contractor, as directed by BHEL.

B.6.10 Final measurement bill shall be prepared in the proforma prescribed for the
purpose, based on the certificate issued by the Engineer that the entire work as
stipulated in the tender specification has been completed in all respects to the
entire satisfaction of BHEL.

The contractor shall give unqualified "No claim" and "No Demand"
certificates. All the tools and tackles loaned to him should be returned in
condition satisfactory to BHEL. The abstract of final quantities and financial
values shall also be entered in the Measurement Book and signed by both the
parties. The  final bill shall be paid after completion of all the
defects/deficiencies etc. pointed out by BHEL. The Contractor should submit
all the original documents such as material consumption, site order book
etc. maintained at site. After payment of final bill, only guarantee obligation
percentage value shall remain unpaid, which shall be released in
accordance with Clause A.17.7.
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RIGHTS OF BHEL:

BHEL reserves to itself the following rights in respect of this Contract without
entitling the Contractor for any compensation.

To get the work done through another agency at the risk and cost of the
Contractor, in the event of poor progress, or the contractor's inability to
progress the work for completion as stipulated in the Contract, poor quality of
work, persistent disregards of instructions of BHEL, assignment, transfer,
subletting of the contracted work without written permission of BHEL, non
fulfilment of any contractual obligations etc. and to claim/recover
compensation for such losses from the contractor including BHEL's
supervision charges and overheads from Security Deposit/other dues.

To withdraw any portion of work &/or to restrict/alter quantum of work as
indicated in the contract during the progress of construction and get it done
through other agency and/or by departmental labour to suit BHEL's
commitment to its customer or in case BHEL decides to advance the date of
completion period due to other emergent reasons/BHEL's obligations to its
customer.

To terminate the contract after due notice and forfeit Security Deposit and
recover the loss sustained in getting the balance work done through other
agencies in addition to liquidated damages in the events of :

a) Contractor's continued poor progress.

b) Withdrawal from or abandonment of the work before completion of the
work.

c) Corrupt or illegal act of the Contractor.

d) Insolvency of the Contractor

e) Persistent disregard of the instructions of BHEL.

f) Assignment, transfer, subletting of the contract work without BHEL's
written permission.

g) Non-fulfilment of any contractual obligations.

To recover any moneys due from the Contractor, from any moneys due to the
contractor under this or any other contract or from the Security Deposit.

To recover additional cost incurred in execution of work along with BHEL
overhead (i.e. @ 5% of executed value of such work) in case BHEL has
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decided to execute the work at risk & cost of the contractor. The work can be
executed either directly by BHEL or through another agencies.

B.7.6  To terminate the Contract or to restrict the quantum of work and pay only for
the portion or work done in case BHEL's contract with its customer is
terminated/ altered/deferred/disputed/frustrated for any reasons.

B.7.7  To effect recoveries from any amounts due to the Contractor under this or
any other contract or in any other form the moneys which BHEL is forced to
pay to anybody due to contractor's failure to fulfil any of his obligations.

B.7.8  To restrict or increase the quantity and nature of work to suit site requirements,
since the tender specification is based on preliminary documents and quantities
furnished therein are indicative and approximate and the rates quoted shall
not be subject to revision.

B.7.9  To deploy BHEL's skilled and unskilled workmen in case of emergency/poor
progress/deficiency in skill on the part of the employees of the contractor and
to recover the expenditure on account of the same from the moneys due to the
contractor.

B.7.10 While every endeavour will be made by BHEL to this end, BHEL can not
guarantee uninterrupted work due to conditions beyond its control. The
contractor will not be entitled to any compensation/extra payment on this
account. No idle labour charges will be payable by BHEL in any case.

B.7.11 In the event of any dispute of technical nature, the decision of BHEL shall
be final and binding on the Contractor.

B.8.0 RESPONSIBILITY OF THE CONTRACTOR IN RESPECT OF
LOCAL LAWS, EMPLOYMENT OF WORKERS ETC:

The following are the responsibilities of the Contractor in respect of observance
of local laws, employment of personnel, payment of taxes etc.

B.8.1  As far as possible, unskilled workers shall be engaged from the local areas in
which the work is being executed. In case of any necessity is felt by the
contractor to bring labourers from out side State, provisions of law governing
such immigration by the concerned State are to be followed.
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The Contractor at all times during the currency of this contract, shall in all his
dealings with the local labour for the time being employed on or in connection
with the work, have due regard to all local festivals, religious and other
customs.

The contractor shall comply with all State and Central Laws, Statutory Rules,
Regulations etc., such as: The payment of wages to, The Minimum Wages Act,
The Workmen Compensation Act, The Employees Liability Act, The Industrial
Dispute Act, The Employees Provident Fund Act, Employees State Insurance
Scheme, The Contract Labour (Regulations and Abolition) Act 1970 and
other Acts, Rules & Regulations for labour as may be enacted by the
Government during the tenure of the contract and having in force or jurisdiction
at site. The Contractor shall give to the local Governing Body, Police and
other concerned Authorities all such notice as may be required under law.

The contractor, as required, will obtain independent license under the Contract
Labour (Regulations & Abolition) Act 1970 from the concerned authorities
based on the certificate (Form-V) issued by the Principal
Employer/Customer.

The Contractor shall pay all taxes, fees, license charges, deposits, duties, tolls,
royalty, commissions or other charges which may be Leviable on account of
any of his operations connected with this contract. The Contractor is responsible
to furnish documentary evidence towards GST Registration of the State wherein
the site is located and any other documents as per GST Act which may be

be required from time to time by BHEL.The contractor should have to get the
contract registered immediately after award of works as per rules and
regulations of the State Government. The contractor shall file regular return
as per Statute of the State/Centre and should provide all information to BHEL as
required for the assessment of the project concerned. In case BHEL is
forced to make any of such payments, BHEL shall recover the same from

the contractor either from moneys due to him or otherwise as deemed fit.

Arrangements for the periodical visits of inspection agencies such as Electrical
Inspector etc. to site, inspection certificates etc. will have to be made by
the contractor at his cost. The contractor will also meet all expenses in
connection with his welder's qualification/ re-qualification tests etc.

The contractor shall be responsible for provision of health and sanitary
arrangements  {more  particularly described in the Contract Labour
(Regulation & Abolition) Act 1970} & safety precautions as may be required
for safe and satisfactory execution of the contract.
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The Contractor shall be responsible for proper accommodation including
adequate medical facilities for the personnel employed by him.

The Contractor shall be responsible for the proper behaviour and observance of
all regulations by the staff employed by him.

The contractor shall ensure that no damage is caused to any person/property of
other parties working at site. If any such damage is caused, it shall be the
responsibility of the contractor to make good the losses or compensate them.

All the properties/equipment/components of BHEL/its customer loaned with or
without deposit, to the contractor, shall remain the properties of BHEL/its
customer. The contractor shall use such properties for the purpose of
execution of this contract. All such properties/equipment/components shall be
taken in to good condition unless notified to the contrary by the contractor
within 48 Hrs. The Contractor shall return them in good conditions as and
when required by BHEL/ its customer. In case of non-return, loss, damage
repairs etc., the cost thereof, as may be fixed by the Engineer, will be
recovered from the contractor.

It shall not be obligatory on the part of BHEL to supply any tools and tackles
or materials other than those specifically agreed to be given by BHEL.
However, depending upon availability/possibility, BHEL/its customer's
equipment and other materials may be made available to the contractor on
payment of the hire charges as fixed by them, subject to the conditions laid
down by BHEL/its Customer from time to time. Unless paid in advance,
such hire and other charges shall be recovered from out of dues to the
contractor or Security Deposit in one instalment. In case, BHEL provide the
material like steel etc. for Subcontractors / Suppliers, handling charges @ 15%
per annum or 1.25% per month or part thereof will be recovered from the
contractor in addition to the actual procurement cost of material. The period for
imposing handling charges is to be reckoned from the date of making
payment/LR for lifting material to / by Subcontractor from authorized source,
whichever is earlier to

a) The date of LR for dispatch of finished product by the supplier / fabricator.
b) Till date of consumption by the contractor as recorded in the MB.

The Contractor shall fully indemnify and keep indemnified BHEL/its customer
against all claims of whatsoever nature arising during the course of execution
of this contract.
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B.8.14 In case the contractor is required to undertake any work outside the scope of
this contract, the amount payable shall be as may be mutually agreed upon.

B.8.15 Any delay in completion of works or non-achievement of periodical targets,
due to reasons attributable to the contractor, will have to be compensated by
the contractor either by increased manpower and resources or by working
extra hours or more than one shift at no extra cost to BHEL.

B.8.16 The contractor shall execute the work under the conditions usual to such
construction work and in conjunction with numerous other operations at site
and proceed in a manner that shall help in the progress of work at site as a
whole.

B.8.17 The contractor will be directly responsible for payment of wages to his
workmen. A pay roll sheet giving details of all payments made to the workmen
duly signed by the contractor's representative should be furnished to BHEL,
with each running account bill.

B.8.18 In case of any class of work for which there is no specification laid down
in the contract, such work shall be carried out in accordance with the
instructions and requirements of the Engineer.

B.8.19 No levy, payment or charges made or imposed shall be impeached by reason
of any clerical error or by reason of any mistake in the amount levied,
demanded or charged.

B.8.20 No idle labour charges will be admissible in the event of any stoppage of work
resulting in the contractor's workmen being rendered idle due to any reason any
time.

B.8.21 The contractor shall take all reasonable care to protect the materials and the
work till such time the place/equipment has been taken over by BHEL/its
customer.

B.8.22 The contractor shall not stop work or abandon the site for whatsoever reason
or dispute, excepting for force majeure conditions. All problems/disputes
shall be separately discussed and settled without affecting the progress of
work. Stoppage or abandonment of work, other than under force majeure
conditions, shall be treated as breach of work of contract and dealt with
accordingly.
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The contractor shall keep the area of work clean and shall remove debris etc.
while executing day-to-day work. Upon completion of work, the contractor
shall remove from the vicinity of works, all scrap, packing materials, rubbish,
unused and other materials and deposit them in places specified by the
Engineer. The contractor will also demolish all the hutments, sheds, offices
etc. constructed & used by him and shall clean the debris. In the event of his
failure to do so, the same will be arranged to be done by the Engineer and the
expenses recovered from the contractor.

The contractor shall execute the work in the most substantial and workman
like manner in the stipulated time. Accuracy of work and timely execution
shall be the essence of this contract. The contractor shall be responsible to
ensure that the quality, assembly and workmanship conform to the dimensions
and clearance given in the drawings and/or as per instructions of the Engineers.

The contractor shall furnish progress reports on work at regular intervals as
required by the Engineer.

RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF SAFETY
OF MEN, EQUIPMENT, MATERIAL AND ENVIRONMENT:

All safety rules and codes applied by BHEL/its customer at site shall be
observed by the contractor and his workmen without exception. The
contractor shall be responsible for the safety of the equipment/materials and
work to be performed by him and shall maintain all lights, fencing guards,
signs etc. or other protections necessary for the purpose. Contractor shall also
take such additional precautions as may be indicated from time to time by the
Engineer, with a view to prevent pilferage, accidents, fire hazards etc. and
suitable number of clerical staff, watch and ward, store keepers to take care of
equipment, materials and construction tools & tackles shall be posted at site by
the contractor till the completion of the work under this con tract. The
contractor shall arrange for such safety devices as are necessary for this type of
work & carry out the requisite site tests of handling equipment, lifting tools,
tackles etc. as per usual standards and practices.

The contractor shall provide to its work force & ensure the use of required
personal protective equipment as found necessary & as directed by the
authorised BHEL officials.

1)  Safety helmets conforming to 1S-2925 : 1984.
ii)  Safety belts conforming to 1S-3521 : 1983.
iii)  Safety shoes conforming to IS-1989 : 1978.

Page 42 of 70



B.9.3

B.9.4

B.9.5

B.9.6

B.9.7

B.9.8

BHARAT HEAVY ELECTRICALS LTD.,
TRANSMISSION BUSINESS GROUP, New Delhi

Conditions Of Contract For Civil Works, Doc.No.-TB-Civil-GCC, Rev-02

iv) Eye and face protection devices conforming to IS-8520 : 1977 and IS-
8940 : 1978.

v) Hand and body protection devices conforming to IS-2573 : 1975, IS-
6994 : 1973, 1S-8807 : 1978 and IS-8519 : 1977.

All tools, tackles, fitting appliances, material handling equipment, scaffolds,
cradles, safety nets, ladders, equipment, etc. used by the contractor shall be of
safe design and construction and maintained in good condition. However
BHEL officials shall have the right to ban use of any of them or get them
tested at their discretion. All electrical equipment, connections & wiring for
construction power, its distribution & use shall conform to the relevant
requirements of Indian Electricity Act and Rules. Only electricians licensed
by the appropriate statutory authority shall be employed by the contractor to
carry out electrical works.

All electrical appliances including portable electric tools used by contractor
shall have safe plugging system to source of power and be appropriately
earthed.

The contractor shall not use any hand lamp energised by electric power with
supply voltage of more than 240 volts. For work in confined spaces, lighting
shall be arranged with power source of not more than 240 volts.

Where it becomes necessary to provide and/or store petroleum products,
explosives, chemicals and liquid or gaseous fuel or any other substance that
may cause fire or explosion, the contractor shall be responsible for carrying
out such provision and/or storage in accordance with the rules and regulations
laid down in the relevant Government Acts, such as Petroleum Act, Explosive
Act, Petroleum & Carbides of Calcium Manual of the Chief Controller of
Explosives, Government of India etc. Prior approval of the authorised BHEL
official atthe site shall also be taken by the contractor in all such matters.

The contractor shall arrange at his cost appropriate illumination as required
at all work spots for safe working, when natural day light may not be adequate
for clear visibility.

In case of a fatal or disabling injury/accident to any person at construction
sites pertaining to this work, the victim and/or his/her dependents shall be
compensated by the contractor as per statutory requirements. However, if
considered necessary, BHEL shall have the right to impose appropriate
financial penalty on the contractor & recover the same from payments due to
the contractor for suitably compensating the victim and/or his/her dependents.
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Before imposing any such penalty, appropriate enquiry shall be held by BHEL
giving opportunity to the contractor to present his case.

B.9.9 In case of any damage to property due to lapse by the contractor, BHEL shall
have the right to recover the cost of such damages from the payments due
to the contractor.

B.9.10 In case of any delay in the completion of a job due to mishaps attributable to
lapses by the contractor, BHEL shall have the right to recover cost of such
delay from the payments due to the contractor, after notifying the contractor
suitably and giving him opportunity to present his case.

B.9.11 If contractor fails to improve the standards of safety in its operation to the
satisfaction of BHEL after being given reasonable opportunity to do so
and/or if the contractor fails to take appropriate safety precautions or to
provide necessary safety devices and equipment or to carry out instructions
regarding safety issued by the authorised BHEL official, BHEL shall have the
right to take the corrective steps at the risk and cost of the contractor after
giving appropriate notice indicating the steps that would be taken by BHEL.

B.9.12 The contractor shall submit report of all accidents, fires, property damaged
and dangerous occurrences connected with his area of work or caused due
to his action/inaction, to the authorised BHEL official immediately after such
occurrence, but in any case not later than 12 hours of the occurrence.

B.9.13 During the course of construction, alteration or repairs scrap lumbers with
protruding nails, sharp edges etc. and all other debris including combustibles
scrap shall be kept cleared from working areas, passage ways and stairs in and
around site.

B.9.14 Cylinders shall be moved by tilting and rolling them on their bottom edges.
They shall not be intentionally/negligently dropped, struck or permitted to
strike each other violently. When cylinders are transported by powered
vehicles, they shall be secured in a vertical position.

B.9.15 The contractor shall be responsible for the safe storage of his radioactive
sources if same have been permitted to use.

B.9.16 All contractor's supervisory personnel and sufficient number of workmen
shall be trained for fire fighting and first aid duties and shall be assigned
specific duties. Enough number of such trained personnel must be available
during the tenure of the contract.
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Contractor shall provide enough fire protecting equipment of the types and
numbers at his office, stores, construction/erection site, other temporary
structures, labour colony area etc. Access to such fire protection equipment
shall be easy and kept open at all times. Compliance of the above requirement
under fire protection system at project site shall in no way relieve the
contractor of any of his responsibilities and liabilities to fire accident
occurring. In the event of fire safety measures being not to BHEL's
satisfaction, BHEL shall have option to provide the same and recover the cost
plus incidentals from contractor's bills and/or impose penalty as deemed fit
by the Engineer.

Before commencing the work, the contractor shall appoint/nominate a
responsible officer to supervise implementation of all safety measures and
liaison with BHEL Engineer at site.

If safety record of the contractor in execution of the awarded job is to the
satisfaction of Safety Department of BHEL, issue of an appropriate certificate
to recognise the safety performance of the contractor may be considered by
BHEL after completion of the job.

CONSEQUENCES OF CANCELLATION:

Whenever BHEL exercises its authority to terminate the contract / withdraw a
portion of work, the work may be got completed by any other means at the
contractor's risk and cost provided that in the event of the cost of completion
(as certified by the Engineer which shall be final and binding on the contractor)
being less than the contract value, the advantage shall accrue to BHEL. If the
cost of completion exceeds the money due to the Contractor under the
Contract, the Contractor shall either pay the excess amount demanded by
BHEL or the same shall be recovered from the contractor. This will be in
addition to the forfeiture of Security Deposit & recovery of liquidated damages
as per relevant clauses.

In case BHEL completes the work under the provisions of this clause, the cost
of such completion to be taken into account for determining the excess cost
to be charged to the contractor shall consist of cost of materials purchased
and/or labour provided by BHEL with an addition of such percentage to cover
supervision and establishment charges as may be decided by BHEL.
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INSURANCE:

BHEL/its customer shall arrange for insuring the project materials/properties of
BHEL/its customer covering the risks during storage, construction, erection
and commissioning.

It shall be the sole responsibility of the Contractor to insure his workmen
against risks of accident and injury while at work as required by the relevant
rules and to pay compensation, if any, to them as per Workmen's
Compensation Act. The Contractor shall also insure his staff against
accidents. The work will be carried out in a protected area and all the rules
and regulations of BHEL/its client in the project area which are in force
from time to time will have to be followed by the contractor.

If due to negligence and/or non-observance of safety and other precautions
any accident/injury occurs to any other person/public, the contractor shall pay
necessary compensation and other expenses, if so decided by the appropriate
authority.

It shall be the responsibility of the contractor to provide security and insurance
claim related information/reports etc. for the equipment/material belonging to
BHEL/its customer and handed over to the contractor  for
transportation/erection/construction till these are taken over by BHEL after
erection/construction or are returned to BHEL/its customer's store.

If due to Contractor's carelessness, negligence, non-observance of safety
precautions, improper security arrangements or due to non-compliance of
paper work needed for lodging insurance claim, damage to BHEL/its
Customer's property and/or personnel should occur, and if BHEL is unable to
recover its claim from the Insurance Company, the deficit will be recovered
from the Contractor.

STRIKES & LOCKOUTS:

The Contractor will be solely responsible for all disputes & other issues
connected with his workmen. In the event of the contractor's workmen
resorting to strike or the contractor resorting to lockout & if the strike or the
lockout so declared is not settled within a period of one month, BHEL shall
have the right to get the work executed by employing its own men or through
other agencies or both. The cost incurred by BHEL in this regard shall be
recovered from the Contractor.
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B.12.2 For any purpose whatsoever, the employees of the contractor shall not be
deemed to be in the employment of BHEL/its Customer.

B.13.0 FORCE MAJEURE:

B.13.1 The following shall amount to force majeure conditions:-

Acts of God, Act of any Government, war, Sabotage, riots, civil
Commotion, Police Action, Revolution, Flood, Fire Cyclone, Earthquake,
Epidemic & other similar causes over which the contractor has no control.

B.13.2 If the contractor suffers delay in the due execution of the contract, due to
delays caused by force majeure conditions, as defined above, the agreed time
of completion of the work covered by this contract may be extended by a
reasonable period of time in consultation and after agreement of BHEL's
clients/owner, provided that on the occurrence of any such contingency, the
Contractor immediately reports to BHEL in writing the causes of delay. The
Contractor shall not be eligible for any compensation on this account.

B.14.0 GUARANTEE:

The guarantee and defect liability period shall be 12 months from the date of
commissioning of switchyard or handing over of entire civil works, whichever
is later.

B.15.0 ARBITRATION:

B.15.1 t where otherwise provided for in the contract all questions & disputes
relating™te_the meaning of the specification designs, drawings and
instruction in before mentioned and as to the quality of workmanship or
materials used onthe work or as to any other question, claim, right, matter
or thing whatsoever in way arising out of or relating to the contract,
designs, drawings specificatiens, estimates, instructions, orders of these
conditions or otherwise concerning works, of the execution or failure to
execute the same whether arising during~the progress of the work or after
the completion or abandonment thereof shall b&eferred to the sole arbitration
of the General Manager BHEL, New Delhi and 1 ¢ General Manager is
unable or unwilling to act, to the sole arbitration o ¢ other person

and that he had to deal with the matters to which the contract relates and
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in the course of his duties as such he had expressed views on all or any of the
atters in dispute of difference. The arbitrator to whom the matter is originally
referred being transferred or vacating his office or being unable to act for any

in accordance with the terms of the contract such person shall be
proceed with the reference from the stage at which it was left
by his predégessor. It is also a term of this contract that no person other than
aperson appoiwted by such General Manager as aforesaid should act as
arbitrator and if\for any reason that is not possible the matter is not to be
referred to arbitkation at all, in all cases where the amount of the claim
dispute is Rs.50,0004- (Rupees fifty thousand) and above the arbitrator shall
give reasons for the award.

Subject as aforesaid the pgovisions of the arbitration Act,1940 or any statutory
modification or re-enactment thereof and the rules made there under and the
time being in force shall apply to the arbitration proceeding under this clause.

It is a term of the contract that\the party involving arbitration shall specify
the dispute or disputes to be refeied to arbitration under this clause together
with the amounts claimed in respect ®f each dispute.

The arbitrator (s) may from time to ti
the time for making and publishing the a

e with consent of the parties enlarge

The work under the contract shall, if reasonably possible, continue during the
arbitration proceedings and no payment due o¢ payable to the contractor shall
be withheld on account of such proceedings.

The Arbitrator shall be deemed to have entered the reference on the date
he issues notice to both the parties fixing the date of the first hearing.

The Arbitrator shall give a separate award in respest of each dispute or
difference referred to him.

The Venue of arbitration shall be such place as may be fixeq by the Arbitrator
in his sole discretion.

The award of the arbitrator shall be final, conclusive and binding\all parties to
this contract.

Laws governing the Contract:

The contract shall be governed by the Indians Laws for the time being in

NOTE: The Authority appointing the arbitrator should not be lower in ran
than the Authority accepting the Agreement.

|Above clause No. B. 15 stands deleted. Please refer Annexure to conditions of contract for civil works
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SPECIAL CONDITIONS

OF CONTRACT
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SECTION - C-1

SPECIAL CONDITIONS OF THE CONTRACT

INSTRUCTIONS TO TENDERERS:

The tenderers are advised to physically visit the site and fully acquaint
themselves with site conditions, transportation routes, various distances etc.
No claim will be entertained by BHEL on ground of lack of knowledge and the
contractor's rates shall be deemed to have taken this into account.

All temporary structures, hutments etc. set up by the contractor or their
workmen during execution shall be removed prior to submission of final bill
by the contractor.

The contractor in the event of this work awarded to him, shall establish an
office at site and keep posted an authorised, responsible officer with a valid
power of attorney for the purpose of the contract. Any order or instructions of
the "Engineer" or his duly authorised representatives, communicated to the
contractor's representative at site will be deemed to have been
communicated to the contractor at his official address.

The contractor is required to commence the work within two weeks from the
date of issue of Letter of Intent or as indicated in the LOI/Work Order, failing
which the LOI/contract is liable to be cancelled and EMD/SD shall be
forfeited.

BHEL reserves the right to split up the work and to award to more than one
contractor or award only a part of the work to a contractor.

PERFORMANCE BOND:

The contractor shall submit Bank Guarantee of an approved Nationalised
Bank as per BHEL proforma for an amount equal to 2.5% of the contract
value as performance bond to get his balance 2.5% payment released at the
discretion of the engineer as per the general conditions of contract. The
performance Bank Guarantee shall remain valid up to successful completion
of performance and guarantee tests of the station and taking over of the
plant by BHEL/client of BHEL. Not withstanding the provisions of any other
clause(s) of General Conditions of Contract, the contractor shall continue
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to be responsible to execute all such works of repair, rectification and making
good of defects, imperfections of other faults as may be required of the
contractor in writing by the Engineer for the period as stated above. The
proforma for submission of the BG shall be as per Annexure I.

[Above clause no. C-2.0 shall be read in conjunction with clause no. C-29.5.2.

SITE DRAINAGE:

All water which may accumulate on the site during the progress of the works,
or in trenches and excavations, including monsoon period shall be removed by
the contractor from the site to the satisfaction of the Engineer at the
contractor's expense.

EXECUTION OF THE WORK:

The work will be executed in a workman like manner and to the entire
satisfaction of the Engineer and as per technical specifications of this tender,
IS Codes, CPWD specifications etc. as applicable. In case of conflict regarding
interpretations the decision of the Engineer shall be final and binding.

The Engineer will communicate or confirm his instructions to the contractor in
respect of the execution of the work in a "Site Order Book" maintained at
his office and confirm issue of such instructions by signing the relevant
entries in this book. Such entries will rank as order or notices in writing
within the intent and meaning of these conditions.

INSPECTION AND STAGE APPROVAL OF THE WORK:

BHEL/BHEL's Client or the owner or his duly authorised representative shall
have at all reasonable times access to the contractor's premises of works and
shall have the power to inspect drawings or any portion of the work,
examine the materials and workmanship and shall have the authority to reject
any work. This would be implemented through joint inspection by the
representatives of the owner and BHEL and in the form the joint protocol
without any extra claim of time and amount.

All work embracing more than one process shall be subject to examination
and approval at each stage thereof and the contractor shall give due notice
in writing to the Engineer when each stage is ready. In default of such notice
being received, Engineer shall be entitled to approve the quality and extent
thereof at any time he may choose and in the event of any dispute, the
decision of the Engineer thereon shall be final and conclusive.
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C-6.0 COMPLETION OF WORK:

C-6.1  The works shall be completed to the entire satisfaction of the Engineer and in
accordance with the completion schedule as specified & agreed in the contract,
and all unused stores and materials, tools, plant and equipment, temporary
buildings and things shall be removed and the site work cleared of rubbish
and all waste materials and delivered up clean and tidy to the satisfaction of
the Engineer at the contractor's expenses.

C-6.2  BHEL shall have power to take over from the contractor from time to time
such sections of the work as have been completed to the satisfaction of the
Engineer. Such works however shall not be treated as have been completed
until the entire works are executed to the satisfaction of the Engineer. The
Guarantee period shall commence only after handing over the entire works.

C-7.0 UNCOVERING AND ADJUSTMENT OF ERRORS:

The contractor shall uncover any part of the works and/or make openings in
or through the same as the Engineer may from time to time direct for his
verification and shall reinstate and make good such part to the satisfaction of
the Engineer. If any such part has been covered up or put out of view after
being approved by the Engineer and is subsequently found on uncovering to
have been executed in accordance with the contract, the expenses of uncovering
and/or making opening in or through, reinstating and making good the same
shall be borne by BHEL. In any other case all such expenses shall be borne by
the contractor.

C-8.0 DISCREPANCIES AND ADJUSTMENT OF ERRORS:

C-8.1  The several documents forming the contract are to be taken as mutually
explanatory of one another, detailed drawings being followed in preference to
small scale drawings & figures dimensions in preference to scale & special
conditions in preference to general conditions.

C-8.2  In case of discrepancies between schedule of quantities, the specification and/or
the drawings the following order of preference shall be observed :
a)  Description in Schedule of Quantities.
b)  Special Conditions.
¢) Drawings.
d) Technical Specifications.
e) General Conditions of Contract.
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If there are varying or conflicting provisions made in any one document
forming part of the contract, the Engineer shall be the deciding authority with
regard to the document.

Any error in the description, quantity in schedule of quantities or any omission
there from shall not vitiate the contract or release the contractor from the
execution of the whole or any part of the works comprised therein according
to the drawings and specifications or from any of his obligations under the
contract.

If on check there are found to be differences between the rates given by the
contractor in words and figures or in the amount worked out by him in the
schedule of quantities and general summary, the same shall be adjusted in
accordance with the following rules :

a) In the event of discrepancies between description in words and figures
quoted by tenderer, the description in words shall prevail.

b) In event of an error occurring in the amount column of schedule of
quantities as a result of wrong extension of the unit rate and the quantity,
the unit rate shall be regarded as firm and extension shall be amended on
the basis of the rates.

c) All errors in totalling in the amount column and in carrying forward
totals shall be corrected.

d) The totals of sections of bill of quantities amended shall be carried over
to the general summary and the tendered sum amended accordingly. The
tendered sum so altered shall, for the purpose of tender, be substituted for
the sum originally tendered and considered for acceptance instead of the
original sum quoted by the tenderer. Any rounding of quantities or in
sections of bill of quantities or in general summary, by the tenderer, shall
be ignored.

If neither drawings nor specifications contain any mention of minor details of
construction which in the opinion of the Engineer, whose decision shall be
final and conclusive, are reasonable and obviously and fairly intended for
satisfactory completion of work, such details shall be provided by the
contractor without any extra cost, as if they were specially mentioned and
shall be deemed to be included in the contract.
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C-9.0 DEVIATIONS:

C-9.1  The contractor shall not make any alternation in, addition to or omission
from the work as described in the tender documents except in pursuance of the
written instructions of the Engineer. No such deviation from the work
described in the tender documents shall be valid unless the same has been
specially confirmed and accepted by the Engineer in writing and incorporated

in
the contract.

C-9.2  The engineer may deviate, either by way of addition or deletion, from the work
so described, provided that the contract sum be not thereby varied on the whole
by more than the percentage set out in the tender documents. The value of all
additions and deletions shall be added to or deleted from the contract sum.

C-9.3  Any objections by the contractor to any matter concerning the order shall be
notified by him in writing to the Engineer within 7 (seven) days from the date
of such order, but under no circumstances shall the work be stopped (unless so
ordered by the Engineer) owing to differences or controversy that may arise
from such an objection. In the absence of such a notification of objection by
the contractor, he will be deemed to have accepted the order and conditions
stated therein.

C-10.0 VALUATION OF DEVIATIONS:

C-10.1 If the rates for the additional, altered or substituted work are specified in the
contract for the work either in the same section or in the other section of the
BOQ of the same work, the contractor is bound to carryout the additional,
altered or substituted work at the same rates as are specified in the contract for
the work.

For item ich are required for successful completion of work but
If items are available in DSR-2016. then
valuation shall bexdone at DSR 2016 rate (duly adjusted for taxes & duties

of pre-GST regime) along with applicable % as per contract and the same
shall be binding on the b

additional work shall be as per the following:
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C10.2.2 If the items are ed under price schedule, the rates have to be agreed
upon mainly on the basis © iling market rates for which all
documentary evidences as required by BHEL sha be produced by
the contractor. Decision of BHEL in such cases shall be final and bimdt
the contractor.

|Above clause No C-10.2,10.2.1&10.2.2 stand deleted. Please refer Annexure to conditions of contract for Civil

C-10.2.3 Under no circumstances the contractor shall suspend the work on the plea of
non- settlement of rates falling under the clause or claim any compensation on
that account.

C-10.2.4 BHEL reserves the right to carry out such extra/additional items of work
through any other contractor or in such a manner as he considered advisable.

C-10.2.5 The contractor, on receipt of drawing from BHEL, shall inform
BHEL (within 15 days) the rate / rates of item/items for carrying out the
extra/additional item of work. This shall be supported by analysis of rates
including prevailing market rates.

C--10.2.6 If the rate for additiomak-altered or substituted work is available in DSR ,
then the rate shall be settled as p€ no. C-10.2.

C-10.3  Variation in quantity of work: - There may be variations in the individual item
in the schedule during actual execution of the work. However, tendered unit
rates shall remain firm up to a variation of + 30% of the total value of the
contract irrespective of variations in the quantity of individual items.

C-11. RECORD AND MEASUREMENT:

C-11.1 All items having a financial value shall be entered in BHEL measurement book
so that a complete record is obtained of all works performed under the contract.

C-11.2 Work which fails to be measured in details shall be measured physically
without reference to any local custom that may obtain excepting where it may
otherwise be directed in the tender documents. The measurements shall be
taken jointly by any person duly authorised on the part of BHEL and the
contractor.

C-11.3 The contractor shall, without extra charge, provide assistance with

appliances and other things necessary for measurement and shall bear all the
cost of measurement of his work.
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Measurement shall be entered in BHEL measurement book and signed and
dated by both parties at the site on completion of measurement. If the
contractor objects to any of the measurements recorded on behalf of BHEL, a
note to that effect will be made in BHEL measurement book or against the item
or items objected to and such note shall be signed and dated by both the parties
engaged in taking the measurement.

If, as result of such objection, it becomes necessary to remeasure the work
wholly or in part, the expense of such measurement shall be borne by the
contractor.

If the contractor's representative fails to attend when required, the engineer
shall have power to proceed by himself to take measurements & in that case
these measurements shall be accepted by the contractor as final.

The contractor shall, once in every month, submit to the Engineer details of his
claims for the work done by him up to and including the previous month, which
are not covered by this contract agreement in any of the following respects:

a) Deviations from items and specifications provided in the contract
documents.

b) Extra item/new items of work.

¢) Quantities in excess of those provided in the contract schedule.

d) Items in respect of which rates have not been settled.

Contractor should, in addition, furnish a clear certificate to the effect that the
claims submitted by him as aforesaid cover all his claims and that no further
claims shall be raised by him in respect of the work done up to and including
the period under report.

CONTRACTOR'S SUPERVISION:

The contractor shall either himself supervise the execution of the contract or
shall appoint a competent agent approved by the Engineer to act in his stead.

The contractor, shall employ an engineer/agent having qualification in Civil
Engineering from a recognised Institute for any work with a contract value
exceeding Rs. Two Lakhs.

If the contractor fails to appoint a suitable engineer/agent as aforesaid, the
Engineer shall have full powers to suspend the execution of work & stop
payment of any amount that may have become due until such date as a
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suitable engineer/agent is appointed and the contractor shall be held
responsible for the delay caused to the work & no extension of time on this
account shall be given to him.

C-12.4 Orders given to the contractor's engineer/agent shall be considered to have the
same force as they had been given to the contractor himself.

C-12.5 The contractor or his agent shall be in attendance at the site during all working
hours and shall superintend the execution of work with such additional
assistance in each trade as the Engineer may consider necessary.

C-12.6 The contractor or his agent shall attend, when required and without making
claim for doing so, either the office of the Engineer or work site to receive
instructions.

C-12.7 The Engineer shall have full powers, and without assigning any reason, to
require the contractor immediately to cease to employ in connection with
this contract any agent, servant or employee whose continued employment, in
his opinion, undesirable.

C-13.0 LABOUR AND SUPERVISION STAFF:

C-13.1 The contractor shall engage experienced supervisory staff and specially
skilled labour for work under this contract.

C-13.2 The contractor shall have to make his own arrangement for maintenance of
his T and P so as to minimise the down time.

C-13.3 The supervisory staff employed by the contractor shall ensure proper out-turn
of the work and discipline on the part of the labour put on the job. The
contractor in general should see that the works are carried out in a safe and
proper manner and in coordination with the staff employed directly by BHEL
or other contractors of BHEL or its client.

C-13.4 It shall be the responsibility of the contractor to ensure safe working, taking
due precautions to avoid any accident and damage to other equipment and
personnel. He shall be liable for all accidents, damages etc. to personnel and
equipment etc. during the execution of the work.

C-13.5 The work shall be executed under the usual conditions like rain, insufficient
space, improper approach roads etc. affecting major construction work and in
conjunction with numerous other operations at site. The contractor and his
personnel shall cooperate with the others and proceed in a manner that shall
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not delay or hinder the progress of work as a whole nor claim any
compensation on such grounds.

The contractor will arrange necessary accommodation for his supervisory and
workmen at his own cost. However, BHEL will approach customer for
accommodation for contractor's staff and labour on chargeable basis, if
possible.

PLANT AND EQUIPMENT AT SITE:

The contractor shall, at his own expenses, supply all tools, plant and
equipment (hereinafter referred as T and P), testing instruments and
consumables required for the execution of the contract.

All tools, plant & equipment brought to the site shall become the property of
the BHEL & shall not be removed from the site without the written approval
of the Engineer. When the work is finally completed or the contract is
terminated for reasons other than the default of the contractor, he shall
forthwith remove from the site all tools, plant, equipment etc. (other than
those as may have been provided by BHEL) and upon such removal, the same
shall revert in & become the property of the contractor.

COMPLIANCE TO REGULATIONS AND BY LAWS:

The contractor shall confirm to the provisions at any statute relating to the
work and regulations and bylaws of any local authority and of any water and
lighting companies or undertaking with whose system the work is proposed to
be connected. He shall before making any variation from the drawings or the
specifications that may be necessitated for such connections give the
Engineer, notice specifying the variation proposed to be made & the reasons
thereof & shall not carry out any such variation until he has received
instructions from the Engineer in respect thereof. The contractor shall be
bound to give all notices required by statute, regulations or by laws as
aforesaid and to pay all fees and taxes payable to any authority in respect
thereof.

MATERIALS OBTAINED FROM EXCAVATION:

Materials of any kind obtained from excavation on the site shall remain in
property of BHEL & shall be disposed of as the Engineer may direct, at no
extra cost.
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TREASURE, TROVE, FOSSILS, ETC:

All fossils, coins, articles of value or antiquity and structures and other remains
or things of geological or archaeological interest discovered on the site shall be
the absolute property of BHEL and the contractor shall take reasonable
precautions to prevent his workmen or any other person from removing or
damaging any such article or thing, shall immediately upon discovery
thereof and before removal acquaint the Engineer with such discovery and
carry out the Engineer's directions as to the disposal of the same.

PROTECTION AND SECURITY:

The contractor shall provide and maintain at his own expenses all lights,
guards, fencing and Watch & Ward when and where necessary or required by
Engineer for the protection and security of the works or for the safety and
convenience of those employed on the works or the public.

SITE OFFICE AND STORES:

BHEL shall provide to the restricted extent, open space as made available to
BHEL by its customer in as is where is basis for site office and stores, free
of charge.

The contractor shall provide, construct and maintain at his own expenses the
site office, material testing laboratory, stores & shall make his own
arrangements for  water, sanitation, access roads, electrification and
cleanliness required for proper and efficient execution of work. The planning,
setting and construction of these buildings shall have the approval of the
Engineer & the contractor shall keep them tidy, clean and in sanitary condition
to the satisfaction of Engineer.

After completion of work the contractor shall promptly dismantle, the
distribution and other facilities that may have been erected, at his own cost
and clear the area to the satisfaction of the Engineer and hand over the same
to the Engineer.

POWER & WATER :-

The Construction Power shall be provided at one point on chargeable basis and
recovery shall be made on actuals at the rate prevailing at the time of drawl of
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power from RA bills as per Customer/BHEL norms. The contractor shall have
to make their own arrangements, at their cost for distribution to various
locations for their works including proper switch/fuse units, distribution boards,
cables, poles etc. to ensure safety of men and equipment. Where required, the
contractor shall employ diesel operative equipment in addition to electric
operated ones to ensure timely completion of work.

In case BHEL is not able to supply power, contractor has to make his own
arrangement and take a separate connection for all construction works.

BHEL shall not be responsible for any inconvenience caused due to any failure
of lighting and power supply and no compensation for delay in works can be
claimed by the contractor due to such non-supply on the grounds of idle labour,
machinery or any other grounds. The contractor should ensure that the work in
critical areas is not held up in the event of lighting and power breakdown and
for the same he should have some stand by arrangement at his cost. In the
event of breakdown in the electric supply, if the progress of work is hampered,
it will be the responsibility of the contractor to step up the progress after
restoration of electric supply so that over all progress of work is not affected.
The contractor shall make proper arrangement of illumination at work place
while working in late hours or in darkness.

Unless stated otherwise in the scope, The contractor shall make his own
adequate arrangement for procuring clear water to be used in works at his own
cost. However, water if available may be supplied to the contractor at one point
on chargeable basis and recovery shall be made on actuals at the rate prevailing
at the time of drawl of water from RA bills as per Customer/BHEL norms.

TEMPORARY WORKSHOP, STORES. CONSUMABLES ETC:

The contractor shall during the progress of work, provide, erect and
maintain at his own expenses all necessary temporary workshops, stores,
consumables, offices etc. required for the proper and efficient execution of
the work. The planning, setting & erection of these buildings shall have the
approval of the Engineer and the contractor shall at all time keep them tidy &
in a clean and sanitary condition on to the entire satisfaction of the Engineer.

MATERIALS:

The contractor shall at his own expenses, provide all materials required for the
work. All materials to be provided by the contractor shall be in conformity
with the specifications laid down in the contract & the contractor shall, if
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requested by the Engineer, furnish proof to the satisfaction of the Engineer
that the materials so comply.

The contractor shall, at his own expenses and without delay, supply to the
Engineer samples of materials proposed to be wused in the works. The
Engineer shall within seven days of supply of samples or within such further
period as he may require, intimate to the contractor in writing, whether
samples are approved by him or not. If samples are not approved, the contractor
shall forthwith arrange to supply to the Engineer for his approval fresh samples
complying with the specifications laid down in the contract. Any delay in
approval of samples (original or fresh ones) shall not make the contractor
eligible for any compensation.

The Engineer shall have full powers to require removal of any or all of the
materials brought to site by the contractor which are not in accordance with
the contract specifications or do not conform in character or quality to samples
approved by him. In case of default on the part of contractor in removing
rejected materials, the Engineer shall be at liberty of have them removed by
other means. The Engineer shall have full powers to procure other proper
materials to be substituted for rejected materials and in the event of the
contractor refusing to comply, he may cause the same to be supplied by other
means. All costs, which may attend upon such removal and/or substitution shall
be borne by the contractor. In such cases, handling charges @ 15% per annum
or 1.25% per month or part thereof will be recovered from the contractor in
addition to the actual procurement cost of material. The period for imposing
handling charges is to be reckoned from the date of making payment / LR for
lifting material to / by Subcontractor from authorized source, whichever is
earlier to

a) The date of LR for dispatch of finished product by the supplier / fabricator.
b) Till date of consumption by the contractor as recorded in the MB.

The contractor shall indemnify BHEL, its representative or employees against
any action, claim or proceeding relating to infringement or use of any patent
or design or any alleged patent or design rights and shall pay any royalties or
other charges which may be payable in respect of any article or materials or
part thereof included in the contract. In the event of any claim being made or
action being brought against BHEL or any agent, servant or employee of
BHEL in respect of any such matters as aforesaid, the contractor shall
immediately be notified thereof, provided that such indemnity in complying
with the specific directions issued by BHEL but the contractor shall by any
royalties or other charges payable in respect of any such use, the amount so
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paid being reimbursed to the contractor only if the use was the result of any
drawings and/or specifications issued after submission of the tender.

All charges on account of octroi, royalty and all other taxes & duties on
materials obtained for the works from any source shall be borne by the
contractor.

The Engineer shall be entitled to have tests carried out as specified in the
contract for any materials supplied by the contractor other than those for
which, as stated above, satisfactory proof has already been furnished, at the
cost of the contractor & the contractor shall provide at his expenses all facilities
which the Engineer, may require for the purpose. If no test are specified in the
contract, and such tests are required by the engineer, the contractor shall
provide all facilities required for the purpose and the charges for these tests
shall be by the contractor only. The cost of materials consumed in tests shall
be borne by the contractor in all cases except when otherwise provided.

GENERAL:

Material required for works, shall be stored by the contractor only at places
approved by the Engineer. Proper storage and safe custody of material
including construction stores shall be the responsibility of the contractor for
which no charges shall be claimed by the contractor.

BHEL's officials concerned with the contract shall be entitled at any time to
inspect and examine any materials intended to be used in or on the works,
either on the site or at factory or workshop or other place(s) where such
materials are assembled, fabricated, manufactured or at any place(s) where
these are laying or from which these are being obtained and the contractor
shall give such facilities as may be required for such inspection and
examination.

All materials brought to the site shall become and remain the property of
BHEL and shall not be removed off the site without the prior written approval
of the engineer. But whenever the works are finally completed and advance, if
any, in respect of any such material is fully recovered, the contractor shall at
his own expense forthwith remove from the site all surplus material originally
supplied by him and upon such removal, the same shall revert in and become
the property of the contractor.
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DELAY AND EXTENSION OF TIME:

in the opinion of the Engineer, the work is delayed

1) byreason of abnormally bad weather, or
f serious loss or damage by fire, or

iii) by reason of ®iyil commotion, local combination of workmen, strike or
lockout, affecting of the trades employed on the work, or

iv) by delay on the part of thesagency or tradesman engaged by the BHEL in
executing work not forming pagt of the contract, or

v) by reason of any other cause ich in the absolute discretion of the
Engineer is beyond the contractor's “control, then in any such case, the
Engineer (or higher authority) may make_fair and reasonable extension
in the completion dates of the individual items_of work of the contract as
whole. Such extension which will be communisated to the contractor by
the Engineer in writing shall be final and binding™n the contractor. No
other claim in this respect for compensation, idle fahour or otherwise
howsoever is admissible. Upon the happening of any suc
delay the contractor shall immediately give notice thereof in writi
Engineer but shall nevertheless use constantly his best endeawqur to
prevent or make good the delay and shall do all that may reasonabl3~be
required to the satisfaction of the Engineer to proceed with the work.

|Above clause No. C-24.0 stands deleted. Please refer Annexure to conditions of contract for civil |

C-25.0 COMPENSATION/ PENALTY FOR DELAY IN COMPLETION:

to deduct liquida amage/penalty @ 0.5% of the contractual value per week of
delay or part thereof, subject to a maximum of 10% of the contract value along

Above clause no. C-25.0 Stands deleted. This clause may read as mentioned in " Annexure
to conditions of contract for civil work". Please refer the same.
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C-26.0 PRICE VARIATION:

-26.1 Prices shall be variable as per PV formula and conditions given below:
Escalation on prices of cement and steel only shall be payable by BHEL if the
delay in execution of the portion of work for which PVC is being claimed is not
found by BHEL to be attributable to contractor.

If \the prices of material(cement & steel) (not being supplied by the
department) vary, the contractor shall be compensated for such variation as per
provis\l s detailed below and the amount of contract shall accordingly be
varied. Such compensation for in the prices of materials , (cement & steel )
shall be wotked out based on following provisions :

The base date working out such escalation shall be the date of opening of
tender.

The cost of work on which escalation will be payable shall be reckoned as 35 %
of the cost of work as pex the bills , running or final and from this amount the
value of material supplied i this contract if any and proposed to be recovered
in the particular bill and the ¥%alue of extra / deviated items , shall be deducted
before the amount of compensation for escalation is worked out.

The compensation for escalation shall be worked out as per the formula given
below ;

Formula :dcv=ACV 1 -CV

ACVI=CV[ F+ 0.1 (CL)+0.25(Sl)

Co SO
Where dcv = Price adjustment amount for each billing period.
Cv = Base contract price subject to price adjustment. i.e the value of

work done in the given period for which price adjustment is to
be calculated.

ACVI = Adjusted contract price

F = Fixed portion of the contract price which will ot be subjected to
any adjustment under this formula or otherwisg which will be
0.65

C = index for cement as published by Economic adviser to GOI /
RBI bulletin for sub-group ”Cement, lime and plaster

S = index for iron and steel as published by Economic a

GOI / RBI bulletin for sub-group ”iron and steel “

Subscript,
‘0’ = refers to the value of above indices as on the base date of tender.

Fle=1="vnr
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= refers to the value of the above indices applicable for the month prior to
month in which work is executed / scheduled date as per the bar
charteiven in the tender, which ever is earlier.

For the purpose of Pricevariation calculations, the applicable date of work
shall mean the scheduled or actual date which ever is earlier. The
scheduled date will be governed by<the accepted PERT Network / Bar chart
wherein monthly schedules will be indicated. No price increase shall be
allowed beyond the original dates unless cifically stated in the time
extension letter, if any, issued by BHEL. BHEL will, however, be entitled to
any decrease in the contract price which may be caus€d-due to lower price
adjustment amount in case of delays beyond the original date~Therefore, in

either on scheduled date of work execution as per the bar chart or actual date o
work executed.

Above clause No. C-26.0 stands deleted. Please refer Annexure to conditions of contract for civil works.

C-27.0 OVER RUN CHARGES:
C-27.1

errun charges are payable under this contract.

However, in due to reasons not attributable to the contractor, the
works get delayed the scheduled completion gets extended, the
contractor shall not be entit or any over run compensation for a period
of 3 months beyond the original ract period. In case of scheduled
completion gets extended beyond this gra eriod of 3 months as stated
above, fixed overrun compensation shall be suita aid based on mutual
agreement between BHEL & vendor. However, the decision of BHEL will
be final and binding on the vendor.

Above clause No. C-27.0 stands deleted. Please refer Annexure to conditions of contract for civil works.

C-28.0 OCTROI AND OTHER DUTIES:

C-28.1 All charges on account of Octroi and/or other duties on materials obtained
for the work shall be borne by the contractor.
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C-29.0 TERMS OF PAYMENT::

C-29.1 The contractor shall be paid monthly running bill to a maximum of 95%
(retaining 5% from each running bill) of value of the works actually executed
on site provided the work has been executed to the satisfaction of the Engineer.
From payable amount recoveries such as security deposit, income tax etc. would
be made as per rule. The certificate of the Engineer regarding such approval and
passing of sums so payable shall be final and conclusive against the contractor.

C-29.2 The Engineer shall after a measured bill allow and certify payment to the
contractor on the Dbasis of abstract measurement bill submitted by
contractor. However, the usual recoveries would be effected from bill.

C-29.3  Any certificate relating to the work done may be modified by any subsequent
interim certificates or by the final certificate and no certificate of the
Engineer supporting an advance payment shall of itself be conclusive
evidence that any work or materials to which it relates are in accordance with
the contract.

C-29.4 All intermediate payments shall be regarded as advance against the final
payment only and shall not be considered as an admission of the due
performance of the contract or any part thereof in any respect of the
occurring of any claim whatsoever. Such intermediate payments shall not
conclude, determine or effect in any way the powers of the Engineer as to the
final settlement and adjustment of the account of otherwise, or in any way vary
of affect the contract. To this affect the contractor shall submit the final bill,
which shall contain the complete up-to-date measurements for the total work
done.

C-29.5 The conditions for the release of last 5% retention money shall be as follows:

C-29.5.1 2.5% payment shall be released along with the final bill on
completion of total work as certified by BHEL site.
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C-29.5.2 Balance 2,5% of payment shall be released on completion of
guarantee period. However these retention money can be released on
submission of B.G. of equivelent amount valid till guarantee period.

The contractor shall guarantee the work under the scope of the contract for a period
of 12 months from the date of start of the guarantee period as certified by BHEL site
(i.e completion of total work under the scope and or taking over by
BHEL/owner),and shall rectify free of cost all defects due to faculty supply or work
done. In case the contractor fails to repair/ replace the defective work within the time
specified by BHEL, BHEL may proceed to undertake such repair/replace such
defective work at contract’s risk and cost without prejudice to any other right and
recover the sum from security deposit/BG/ any dues.

Above clause No. C-29.5.2 shall be read in conjunction with clause no. C-2.0.

C-29.6 Income Tax at the prevailing rate on gross value of work done and applicable
surcharge shall be deducted from the running account bills unless exempted by
the Income Tax Office.

C-29.7 The prices to be quoted by bidder should be EXCLUSIVE of GST

Please refer Annexure to conditions of contract for civil works for detail terms and conditions of taxes
& duties.

C-30.0 CEMENT AND STEEL: ( Pl also refer Annexure to conditions of contract

for civil works for issue of Cement and steel in case of BHEL supply as
mentioned in BOQ)

C-30.1 The theoretical quantity of cement to be used in works shall be calculated on
the basis of the designed mix concrete and as per CPWD norms for all the other
items based on latest edition in use in CPWD works Delhi at the time of
submitting tender.

C-30.2 The theoretical weight of reinforcing steel shall be derived on the basis of
sectional weights as per relevant Indian Standards & the lengths for purpose
of consumption/reconciliation and payment. No claim shall be entertained
from the contractor as such for the difference in theoretical/actual weight of
steel during reconciliation or payment for fixing.

C-30.3 Clogging of cement and rusting of steel should be avoided to the maximum
extent possible without hampering the continuity of construction/erection. In
case due to any cause, attributable to contractor such clogging of cement
and/or rusting of steel occurs rendering the same unusable, the contractor
shall remain responsible to make good the loss at his own cost.

Slersorr
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The contractor shall plan & arrange procurement of steel, cement and other
materials as required every month in consultation with the Engineer. Failing
compliance to this requirements, further execution of work of the contractor by
the BHEL may be suspended and no compensation for delay in the execution
of the work or suspension of the works caused on account of the above shall
be entertained.

No materials shall be issued to the contractor except for those specified in
Section C-22.0. Contractor shall maintain record of day to day issue and
consumption of materials at site like cement, bitumen, lead, paint etc. The
contractor will have to make his own arrangements at his own cost for
procurement of all materials as required for the works and of such quality as
per specification and acceptable to the Engineer.

In case any additional expenditure is incurred in work arising out of the faulty
execution of such work by the contractor, such additional expenditure shall be

borne by the contractor.

QUALITY ASSURANCE:

The contractor has to establish at site the field testing facilities for testing
of civil construction materials & concrete cubes and other works as required
under the approved Field Quality Plan of BHEL/its customer for ensuring
the proper quality, grade and strength of the materials used in the construction.
If further test is required by the Engineer to be carried from outside laboratory,
the cost of the same shall be borne by contractor (copies of the Field Quality
Plan & other Inspection & Test procedures to be followed shall be issued after
mobilisation by the sub-contractor).

The contractor has to arrange for calibration of all test equipment/instruments
brought by him as per the requirement of BHEL calibration procedure as
directed by the Engineer. The test certificates/calibration certificates shall
have to be submitted. BHEL site shall control use of these equipment/
instruments by allotting control number and permitting use of only those
equipment/ instruments which are under calibrated status.

CLEARANCE OF SITE AND REPAIRS:

The contractor has to clear the site/area where mechanical and electrical
erection work is to be commenced/or in progress. The contractor shall remove
construction materials and equipment lying in the vicinity and causing

Fle=1="vnr
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obstruction in the erection work within 24 hours notice. In case, he fails to
clear the site, this will be done at his risk and cost by BHEL. For the works
executed by the contractor, the deficiencies pointed out must be attended
within specified period.

PROTECTION OF WORK:

The contractor shall have total responsibility of protecting his works till it
is finally taken over by the Engineer. No claim will be entertained by the
Engineer for any damage or loss to the contractor's works and the contractor
shall be responsible for the complete restoration of damaged works to its
original condition to comply with specifications and drawings. Should any
such damage to the contractor's works occur because of other party not under
his supervision or control, the contractor shall make his claim directly with
the party concerned. The contractor shall not cause any delay in the repair
of such damaged works because of any delay in the resolution of such
disputes. The contractor shall proceed to repair the work immediately and no
cause thereof will be assigned pending resolution of such disputes.

RECORD FOR MATERIALS CONSUMED:

The contractor has to maintain and furnish to the Engineer the record of
materials procured and consumed in the works for each activity. The
statement showing the theoretical vis-s-vis actual consumption of specified
materials, such as structural/reinforcement steel, cement, bitumen, lead, paint
etc. shall be enclosed along with the running bills submitted by the
contractor. Contractor has to also furnish the test results of the concrete cubes,
bricks, stone aggregate and other materials used in work as per IS
specifications along with the running bills.

SECURED ADVANCE ;

tractor will be allowed to claim secured advance limited to @ 75% of
the actual p rement cost towards the following materials brought to site:
Coarse aggregate (to sed for concrete work)
MS Angles
Foundation Bolts
Fencing Material
Stone for Antiweed treatment6 & Gravel spreading
Bricks brought to site
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3. Proper storage at site as per FQP norms.

4. Insurance against loss or damage at Site.

5. Certificate of BMEL site engineer regarding the quantity brought by
contractor being mihimum required to be stored at site for uninterrupted
progress of work.

6. Hypothecation of the matextial brought, in the name of BHEL.

Normally the Secured Advance paid to the contractor shall be adjusted against
the next running bill in full. However if the entire quantity of cement and
reinforcement steel for which secured advance has been paid is not consumed
fully by the time measurements for thexrunning bill are taken, part recovery of
the Secured Advance may be considered by BHEL site engineer.

On completion of works as per requirement Nof specification, if any balance
materials (i.e. cement and reinforcement steel ) atg available in the contractor’s
store after full adjustment of material, secured advance from the payment due,
contractor shall be allowed by the owner to take ott the balance materials
(Cement and Reinforcement Steel ) from the plant.

The contractor’s store for cement and steel shall be open fox supervision and
verification by the Engineer or his authorized representatives\at any time in
case so desires.

The quantities of steel & cement brought against secured advance showld be
noted in the measurement book where payment enfacement will be made after
necessary check.

Above clause No.C-35.0 stands deleted. Please refer Annexure to conditions of contract for civil

WOrks
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