BHARAT HEAVY ELECTRICALS LIMITED
(A Government of India Undertaking)
BHEL

BOILER AUXILIARIES PLANT

INDIRA GANDHI INDUSTRIAL COMPLEX

RANIPET - 632 406

ERECTION SERVICES DEPARTMENT

TENDER DOCUMENT

Tender Notice No

BAP:ERN:KTPS-KOTHAGUDEM:APH:MECH:C: 328

Name of work

Modification of 2 Nos. of APH (Size 27.5 VIT 2000)
mm including dismantling of existing single seal Air
Pre-Heaters and erection & commissioning of double
sealing APH in Unit-9 (1x250 MW) of KTPS-V at
TSGENCO, Kothagudem, Telangana using
contractor's own tools and plants, cranes |,
consumables, manpower etc.

Type of tender

Open tender

Nature of Bids

Two-Part Bidding

Period of contract (ref Cl.26 in Page 7)

The Work period is 90 Days ( pre-shutdown activates 15 days+
shut down activates 45 days+ post shut down activties30 days)
from the date of site clearance by BHEL.

Earnest Money Deposit (EMD) Amount
(ref Cl.1.1 in Page 4)

Rs.2,46,400/- (Rupees Two Lakhs Forty Six Thousand Four
Hundred only.)

Last date & Time for Receipt of the
Tender (ref.: Cl. 6 in Page 5)

06-Dec-2019 at 14.30 Hrs.

Date of Technical bid Opening (Cl. 6 in
Page 4)

06-Dec-2019 at 14.30 Hrs.

(Please obtain updated information from

the BHEL website about the latest applicable dates &

other changes if any in the tender contents)

Date of Price Bid Opening (Ref. Cl. 31 in
Page 7)

Bidders whose technical bids are found acceptable will be
intimated separately about the status of their offers and
the date of opening of Price Bid.

Place of submission of Tender

Tender Box placed in Erection Services Department
(Nearer to East-Gate) ,
BHEL —BAP- Ranipet — 632 406.

Address on the Sealed Tender
Cover to be:

SDGM / Erection Services Department
BHARAT HEAVY ELECTRICALS LIMITED
RANIPET , VELLORE DISTRICT

TAMIL NADU- 632 406.

Venue of the Tender Opening

Office of SDGM/ES Department/BHEL/BAP/Ranipet

Note: All corrigenda, addenda, amendments, clarifications etc. to tender specification will be hosted in
the web pages (www.bhel.com > Tender notifications > view corrigendum) and CPP Portal only and

not in the newspapers. Bidders shall keep

themselves updated with all such developments.
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BHARAT HEAVY ELECTRICALS LIMITED
BOILER AUXILIARIES PLANT, RANIPET - 632 406
ERECTION SERVICES DEPARTMENT

SPECIAL INSTRUCTIONS TO BIDDERS

Page 01 of 01

This Booklet consists of the scope and bill of quantities of the entire work etc.

The Bidders are requested to go through the instructions contained in the documents attached
and quote in the Rate Schedule attached.

The Bidders are advised to go through the General conditions of contract, Special conditions of
contract, Tender specifications and all parts of this tender document and fully understand the
scope of work before quoting. Any doubt in the documents should be got clarified from Erection
Services Department of BHEL, Ranipet before submitting their offer.

Bidders shall note that all consumables, tools & tackles and all the required Cranes, cutting and
welding machines, etc. are to be provided by the contractor.

No advance payment towards mobilization of site operation or for any other purpose will be
made by BHEL. The payment for work will be made strictly as per payment terms in the tender
specification.

The Tender Documents should be submitted duly signed and stamped in all the pages of
the Tender Specification, General conditions of contract, special conditions of contract, Annexure
etc. by the Bidder.

The bidders shall submit the duly filled up Formats given in this tender document, along with the
offer.

Time is the essence of the contract and all the resources required for completion of work in the
stipulated time period and avoid any demurrage / penalties.

BHEL is not bound to accept the lowest or any bid and will have the right to reject any or all the
bids without assigning any reason whatsoever. It is to be noted that a two-part evaluation system
will be used for this tender. Please read the relevant portions of the tender / NIT. Hence, it is
essential that the bidder submit a comprehensive technical proposal in their bid.

No Special tools are envisaged to be provided by BHEL.

Approval, if any, required from statutory authorities like Labor Commissioner, Electricity Board,
etc., should be obtained by the bidder at his own cost and risk.

The bidder should mobilize maximum labor force from the local area of work.

These Tender Documents are not transferable.

Offer of the Bidder with all the required documents should be submitted so as to reach the
specified addressee as per schedule given in the notice-inviting tender.

ADDRESS FOR SUBMISSION / POSTING OF BID DOCUMENTS, COMMUNICATION AND
CLARIFICATION.

THE SR.DEPUTY GENERAL MANAGER,
ERECTION SERVICES

BHARAT HEAVY ELECTRICALS LIMITED,
BOILER AUXILIARIES PLANT,

RANIPET - 632 406.

Phone No0.:04172 - 241171/ 284973 / 284295
Fax 1 04172 - 242011

E- mail : plramana@bhel.in



mailto:plramana@bhel.in

BHARAT HEAVY ELECTRICALS LIMITED
BOILER AUXILIARIES PLANT, RANIPET- 632406.
ERECTION SERVICES DEPARTMENT

NOTICE INVITING TENDER

Sealed offers in TWO PARTS are invited from experienced bidders meeting the requisite Qualifying
Requirements (QR) for the work mentioned below. Points relevant to the tender are mentioned below
and are to be complied with.

TENDER SPEC.: No : BAP:ERN:KTPS-KOTHAGUDEM:APH:MECH:C: 328

1.

NAME OF THE WORK : Modification of 2 Nos. of APH (Size 27.5 VIT 2000) mm including
dismantling of existing single seal Air Pre-Heaters and erection & commissioning of
double sealing APH in Unit-9 (1x250 MW) of KTPS-V at TSGENCO, Kothagudem,
Telangana using contractor’'s own tools and plants, cranes , consumables, manpower
etc.

EARNEST MONEY DEPOSIT : Rs.2,46,400/- (Rupees Two Lakhs Forty Six Thousand Four Hundred
only)

2.1. Earnest Money Deposit (EMD) : Every tender must be accompanied by the
prescribed amount of earnest money deposit.

3. Tender Document Charges (Non-refundable)

3.1. If the bidder downloads the tender documents from the website, then Rs.1180/- shall

be paid by the bidder.

3.2. If the bidder requested for tender documents through post then Rs.1770/- shall be

paid by the bidder.
4, Mode of payment of Earnest money deposit (EMD) & Tender Document charges:

a) Electronic Fund Transfer credited in BHEL account No0.10664849171 SBI-
Mukundarayapuram, IFSC Code: SBIN0007013 (along with technical-Bid)

b) Along with the tender in the form of Bank Guarantee( in excess of 2 lakhs)/Fixed deposit
or pay order or DEMAND DRAFT drawn in favor of M/s BHARAT HEAVY
ELECTRICALS LIMITED payable at RANIPET.

c) Cash deposit as permissible under the extant of Income Tax Act (before tender
opening)

5. One Time EMD remitted at any other BHEL Unit / Power Sector will not be considered.

5.1.  An offer / bid that is not accompanied by the requisite EMD amount is liable to be

summarily rejected.

5.2. MSME/NSIC registered parties are also required to submit the EMD for the full value

and no exemption is applicable
6. The tender documents are not transferable.
7. TENDER SCHEDULE :
SALE OF TENDER SPECIFICATION DOCUMENTS 22-Nov-2019 to 05-Dec-2019
b. PRE- BID MEETING Not Applicable
C. DUE DATE AND TIME FOR SUBMISSION OF OFFER | 06-Dec-2019 at 14.30 Hrs.
d. | DATE & TIME OF OPENING OF TECHNICAL BID | 00 "Pec-2019 at 14.30 Hrs.

onwards

Note: Please obtain updated information from the BHEL website about the latest applicable

8.

dates.
PRE BID MEETING : Not Applicable
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OPENING OF TENDER : Technical bids will be opened on the mentioned date at the
office of the Sr.Dy. GENERAL MANAGER, ERECTION SERVICES DEPARTMENT, BAP.,
BHEL, Ranipet.

6.1 In case the opening of the tender is, a non-working day then the opening will be take place
on the next working day.

Tender specification documents with complete details are hosted in web page
(www.bhel.com). Bidders can directly download the same and use for submission of offer.
Tender document charges shall be paid to BHEL along with or before submission of offer.

Interested bidders may alternately collect hard copy of tender specification documents from
Erection Services Department / BHEL / Ranipet on all working days (between 10.00 to 14.00
hrs) within the sale period on payment of tender document charges.

BHEL will not take any responsibility for delay/loss of documents or correspondence sent by
courier/post.

Acceptance of any bid shall be subject to the approval by BHEL’s Customer. BHEL reserves
the right to accept or reject any or all the bids without assigning any reasons whatsoever.

BHEL reserves the right to accept or reject any or all the bids without assigning any reasons
whatsoever

All corrigenda, addenda, amendments, clarifications etc. to tender specification will be hosted
in (a) the web page (http://www.bhel.com/tender/tender_home.php- view corrigendum) and (b)
The Central Public Procurement Portal only and not in the news paper. Bidders shall keep
themselves updated with all such developments.

BHEL reserves the right to reject any offer on the basis of unsatisfactory performance of the
bidder in any on going job or any similar job in the past.

BHEL will operate CPSE purchase preference policy as applicable.

QUALIFYING REQUIREMENTS (QOR): The Bidder must satisfy the following Qualification
Criteria for participating in the Tender.

The average financial turnover of the company during the last 3 years, ending 31% of Mar
2019, should be at least of Rs. 36.96 Lakhs and the bidder should submit audited balance
sheet and profit & loss account for the last three financial years (FY) ending on 31/03//2019
duly certified by charted accountant /auditor.
And

“Experience of having successfully completed either of the following similar works during
last 7 years ending 31-Oct-2019.”
One similar completed works costing not less than the amount equal to Rs: 98.56 Lakhs.

(OR)
Two similar completed works costing not less than the amount equal to Rs:61.60 Lakhs

(OR)
Three similar completed works costing not less than the amount equal to Rs:49.28 Lakhs
Definition of Similar work: Retrofitting / Revamping / Renovation / Modification /

Modernisation (R&M) of Rotary air Pre- heaters in any power plants / CPP/ Industries of
Minimum 120 MW or above rating coal/lignite fired boilers.

A bidder must satisfy all the qualifying requirements enumerated as in 18.1 and, 18.2 above
concurrently in order to qualify to participate in this tender

The bidders to note that possession of provident Fund (PF) code is not a pre-condition for
participation in the tender. However, the successful bidder should ensure to get the PF code
for the employees engaged for this work

Supporting documents for QR: Bidder shall submit certified photocopies of the
following documents in support of possessing qualifying requirements as under, duly
self-certified and stamped by the authorized signatory.

a) Certified Photocopies of Work orders of similar works issued by the Customer
containing details of bill of quantities/schedule of rates and certificates for proof of
satisfactory completion of work.


http://www.bhel.com/
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b) Certified Photocopies of Completion certificate of similar works showing the details
such as (a) Work order reference No and date, (b) Brief details of job done, (c) Name of
the project, (d) Name of the customer, (e) Executed value, (f) Date of start of work and
date of completion. Etc..

c) Certified Photocopies of Performance certificate from at least one customer for any
one category of similar works.

d) Certified Photocopies of Audited profit and loss account accompanied by relevant
schedules for turnover figures.

19.1 The bidder shall submit documents in support of possession of ‘Qualifying Requirements’ duly

19.2.
20.

21.

22.

23.
24.

24.1.

24.2.

25.

251

self-certified and stamped by the authorized signatory, indexed and properly linked in the
format for PQR. In case BHEL requires any other documents/proofs, these shall be submitted
immediately.

The bidder may have to produce original document for verification if so decided by BHEL.

Seeking clarification on Tender Specification: Clarifications, if any shall be sought through
written communication only, indicating the specific clauses in the Tender Document, so as to
reach the specified office at least seven days before the last date for bid submission. BHEL
shall not be responsible for receipt of queries after the due date for seeking of clarification due
to postal delay. Any clarification / query received after the last date for seeking the same may
not be normally entertained by BHEL and no time extension will be given.

BHEL may decide holding pre-bid meeting (PBM) with any /all intending bidders. On such
communication from BHEL, the bidder shall ensure participation in the same at the appointed
time, date and place as may be decided by BHEL. In view of space constraint, the bidders
are strictly advised to visit the site and completely familiarize themselves with the site
conditions.

All the information as called for in the various clauses and annexure of tender specification
should be furnished. Please refer to the checklist. The details so furnished shall be complete
in all respects and as per the formats prescribed in the Tender specification (Forms and
Formats). The bidder may have to produce original documents for verification, if so desired by
BHEL.

Offers received with any deviation or without relevant information are liable to be rejected.

FIRM PRICE: The Contractor has to keep his quoted rates firm for the entire contractual
period including total extended period, if any, and no claim for revision of rates or price
escalation is allowed under any circumstances.

TAXES AND DUTIES: The tenderer shall not include GST in their quoted rates. The GST
rates and its working shall be indicated separately in the price bid. The successful tenderer
shall register themselves with the GST authority in the state of Telangana.

Procedure for reimbursement of GST (PI refer to the Annexure of T&C of GST): The GST
shall be reimbursed against documentary evidence. The current rate of GST is @ 18% of
taxable service rendered.

PAYMENT TERMS: All payments for the works completed shall be paid based on bills raised
by the contractor and certified by Engineer-in-Charge of BHEL. Payment will be made within
a period of 30 days from the date of submission of bills along with all the enclosures as
called for by BHEL. Payment will be through e-payment (through electronic fund transfer
(EFT) / RTGS) only after deducting Bank charges as per BHEL terms of payment indicated
below.

Payment terms for Item no. A0O1& A02, of the rate schedule shall be as below.

85% of the rate quoted shall be paid after completion of erection, alignment and welding of
the new components supplied for the APH. and handing over of the dismantled materials to
BHELs’ Client.

10% of the rate quoted will be released after commissioning of the APH.

Balance 5% shall be paid only after 6 months from the date of commissioning of the APH.
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Price bids received in any form other than prescribed in Part-Il (PRICE BID) are liable to be
rejected.

VALIDITY OF OFFER: The validity of the offer shall be 180 days from the date of bid opening
(including extensions, if any). No unsolicited revision in the tender offer shall be entertained
after opening of tenders and till expiry of the validity period.

SECURITY DEPOSIT (SD): The successful tenderer shall within the time specified in the
letter of intent deposit the required amount of security deposit. The SD shall be as per clause
1.8 of General Conditions of Contract (GCC).

PERIOD OF CONTRACT / DURATION OF WORK: The total contract period shall be 90 Days
from the date of commencement of Pre-Shutdown activities. The split-up for the various
activities are provided hereunder. The Shut-down (E&C) Activity shall commence from the
day of handling over of site by KTPS

29.1. Pre-Shut-down activities : 15 days

29.2. Shut-down ( E&C ) activities : 45 days

29.3. Post-Shutdown Activities for : 30 Days

LIQUIDATED DAMAGES: Time is essence of the contract and the Erection and
commissioning of APH should be completed within the shutdown period of 45 days, failing
which, Liquidated Damages @ %2 % per day of delay subject to maximum of 5 % of contract
value shall be levied.

REVERSE AUCTION (RA): BHEL Reserves the right to adopt the process of Reverse
Auction (ON LINE BIDDING on INTERNET) among the bidders who are found to be qualified
on the basis of technical bid. Refer the General Terms and Conditions of reverse auction
in SECTION-VIII. No extension of time on this account will be entertained for bid submission.

If the reverse auction is unsuccessful as defined in the RA rules / procedure, or for
whatsoever reason, the sealed Price Bids may be opened for deciding the successful bidder.

BID EVALUATION : The offer submitted by bidders who meet the requisite Qualifying
Requirements will be evaluated in two stages, namely Technical- Bid Evaluation and Price
Bid Evaluation. The bids, which meet the qualifying requirements, will only be further
considered for Price Bid Evaluation. However, the final technical qualification of the bidder is
subjected to approval of our client M/s KTPS-V.

OPENING OF PRICE-BID: Bidders whose technical bids are found acceptable to BHEL shall
be intimated separately about the status of their offers. Date of price bid opening shall be
intimated to the qualified bidders only.

PRICE BID EVALUATION CRITERIA: The successful bid shall be based only on the total
quoted value for the entire scope of work, in the sealed “Price bid” or reverse Auction (RA) as
applicable.

The offers of the bidders who are on the banned list as also the offer of the bidders, who
engage the services of the banned firms, shall be rejected. The list of banned firms is
available on BHEL web site “http://www.bhel.com/vender_registration /vender.php”.

EPF registration: Bidders should furnish the EPF code and registration details along with the
bid. Bidders who have not registered and do not possess EPF code, if awarded the work,
should immediately register and obtain the code.

ORDER OF PRECEDENCE: In the event of any ambiguity or conflict between the clauses /
statements in Tender Documents, the order of precedence shall be in the order below.

Amendments / clarifications / corrigenda / errata etc. issued.
Notice Inviting Tender (NIT)

Price Bid

Technical Conditions of Contract

Special Conditions of Contract

General Conditions of Contract

Forms & Procedures



39.

40.

41.

44,

42.

43.

45.

46.

47.
48.

49.

8

In the event of any conflict between requirements of a clause/s of this specification
/documents/drawings/data sheets etc. and different standards / codes specified, the same is
to be brought to the notice of BHEL before submission of offer; else, BHEL'’s interpretation
shall prevail.

Typographical error/missing pages/other errors in the tender documents noticed, must be
brought to the knowledge of BHEL in writing before pre-bid meeting / submission of offer, else
BHEL'’s interpretation shall prevail.

Multiple Bids: The bidder in his own interest shall submit only one bid. If a bidder submits
multiple bids, all the bids are liable for rejection. Bids shall be considered “Multiple” in the
following circumstances:

41.1. Two bids by the same party.
41.2. If one bidder is the Affiliate of another bidder.

For the purpose of this clause “Affiliate” shall mean with respect to any Person, any other
Person that, directly or indirectly, controls, is controlled by, or is under direct or indirect
common control with, such Person, or is a director/ member / officer/ employee of such
Person or of any Person who would otherwise qualify as an Affiliate of such Person pursuant
to this definition;

“Person” for the purposes of this definition shall mean any natural person, individual,
corporation, limited partnership, co-operative, general partnership, joint stock company, joint
venture, association, company, trust, bank, trust company, land trust, business trust,
corporate body or other organization, whether or not a legal entity."

Fraud Prevention Policy: The bidder along with its associate / collaborators / sub-vendors /
consultants / service providers shall strictly adhere to BHEL Fraud Prevention Policy displayed
on BHEL website http://www.bhel.com and shall immediately bring to the notice of BHEL
Management about fraud or suspected fraud as soon as it comes to their notice.

Suspension of Business Dealings: The bidder along with its associate / collaborators / sub-
vendors / consultants / service providers shall strictly adhere to “Guidelines for Suspension of
Business Dealings with Suppliers/ Contractors” AA/MM/SB/01 Rev: 02, Dt.22.07.2016
displayed on BHEL website http://www.bhel.com.
(http://www.bhel.com/vender_registration/pdf/Suspension_guidelines_adbridged.pdf)

MSE suppliers can avail the intended benefits only if they submit along with the offer, attested
copies of either EM Il certificate having deemed validity (five years from the date of issue of
acknowledgement in EM II) or valid NSIC certificate or valid Udyog Aadhar Memorandum &
Acknowledgment or EM Il certificate along with attested copy of a CA certificate (Format
enclosed at Annexure -C where deemed validity of EM Il certificate of five years has expired)
applicable for the relevant financial year (latest audited). Date to be reckoned for determining
the deemed validity will be the date of bid opening (Part 1 in case of two part bid). Non
submission of such documents will lead to consideration of their bid at par with other bidders.
No benefit shall be applicable for this enquiry if any deficiency in the above required
documents are not submitted before price bid opening.

SET OFF Clause: "BHEL shall have the right to recover any money which in the sole opinion
or BHEL is due from the Contractor from any money due to the Contractor under this Contract
or any other contract or from

Offer submitted in response to this NIT confirms your unqualified, unconditional acceptance of
all Terms & Conditions of this NIT and its annexures (Any conditional / incomplete /unsigned
bid shall be regarded as non-responsive and would be liable to be rejected.).

BHEL reserves the right to assess Bidder's Capacity and Capability

Overwriting or erasures should be avoided. If however, they exist they must be invariably
attested.

Cost of bid preparation along with supporting documents as called for and submission of the
same is to bidders account



50.

51.

9

In case if the contractors working in the same project site, while quoting for this tender shall
provide separate set of Tools & Tackles, Man Power etc and shall not mix with the facilities
already available in the other contracts

"In the event of any dispute or difference relating to the interpretation and application of the
provisions of commercial contract(s) between Central Public Sector Enterprises (CPSESs)/ Port
Trusts inter se and also between CPSEs and Government Departments/Organizations
(excluding disputes concerning Railways, Income Tax, Customs & Excise Departments), such
dispute or difference shall be taken up by either party for resolution through AMRCD as
mentioned in DPE OM No. 4(1)/2013-DPE(GM)/FTS-1835 dated 22-05-2018." (See, Clause
6(i) of the O.M.).
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BHARAT HEAVY ELECTRICALS LIMITED
BOILER AUXILIARIES PLANT
RANIPET- 632406.

ERECTION SERVICES DEPARTMENT

PROCEDURE FOR SUBMISSION OF SEALED TENDERS

1. PROCEDURE FOR SUBMISSION OF SEALED TENDERS

a. The tenderer must submit their tender in two parts in separate sealed covers
prominently superscribed as PART-I TECHNICAL BID AND PART-Il PRICE BID and
also indicating on each of the covers the TENDER SPECIFICATION NUMBER AND
DUE DATE AND TIME OF SUBMISSION as mentioned in the tender notice..

i. PART-1 (TECHNICAL BID) COVER-I :Excepting rate schedule, all other
documents , data sheets and details called for in the specification shall be
enclosed in PART-1 “TECHNICAL BID”.

ii. PART-Il (PRICE BID) COVER-II : All indications of price shall be given in this
PART-Il “PRICE BID” only.

b. These TWO COVERS | & Il (PART-I AND PART-II) shall together be enclosed in A
THIRD ENVELOPE (COVER-IIl) along with requisite EMD (in a separately sealed
envelope superscribed as “EMD-Cover”) as mentioned in the notice inviting tender
and this sealed cover shall be super scribed and submitted to Sr. DGM/ERECTION
SERVICES at the address given in “special instructions to tenderers” on or before the
due date.
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BHARAT HEAVY ELECTRICALS LIMITED
BOILER AUXILIARIES PLANT
RANIPET- 632406.

ERECTION SERVICES DEPARTMENT

TENDER SPEC.: No : BAP:ERN:KTPS-KOTHAGUDEM:APH:MECH:C: 328

PROJECT INFORMATION

1. Purchaser and Owner . Telangana Power Generation Corporation Limited
(TSGENCO)

2. Location : Kothagudem Thermal Power Station Stage V
Palwancha, (V&M) Khammam Dist— 507 115

3. Bus Station(s) : Kothagudem-Vp , Kothagudem

4. Nearest Railway station : Kothagudem

Instead of Kothagudem you can a get a train to Dornakal Junction on regular basis.

Kothagudem 54 km away Dornakal Junction (DKJ), Dornakal, and 54 km away
Garla (GLA), Garla, Andhra Pradesh

5. Air Quality : Normal Power Plant conditions

Before submitting his/her/their offer, the tenderer has to get thoroughly acquainted with the
site conditions with reference to Operating procedures inside the plant, security rules for
access and movements, HSE rules prevailing in the plant, site interference problems,
movement of cranes / derricks etc. in the store yard / work site during material handling,
erection, storage facilities available, constraints on access and movements, etc. No
compensation or revision of rates will be entertained at a later date for not having proper
knowledge of the site conditions.

0-0-0-0-0-0-0-0-0-0-0-O
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TENDER SPECIFICATION
TENDER SPECIFICATION NO: BAP:ERN:KTPS-KOTHAGUDEM:APH:MECH:C: 328

1.1 SCOPE OF WORK : Modification of 2 Nos. of APH (Size 27.5 VIT 2000) mm including
dismantling of existing single seal arrangement Air Pre-Heaters and erection, testing &
commissioning of double seal arrangement APH in Unit-9 (1x250 MW) of KTPS-V at
TSGENCO, Kothagudem, Telangana using contractor’s own tools and plants, cranes ,
consumables, manpower etc.

1.2 Before dismantling, erection & commissioning following documents are to be submitted for
approval.

(a) Dismantling & erection activity sequence chart (PERT / GANTT)
(b) Methodology of erection
1.3 Grossly the scope of erection & commissioning includes but not limited to following jobs:-

1.4 The dismantling, removal & Replacement of existing 02 nos. of the Air Pre-Heaters of a unit along
with associated spares, ducts, expansion bellows for complete renovation & modernization.

1.5 Erection of the modified & New Assemblies & spares & refitting of existing, spares & accessories.

1.6 Erection & Commissioning of the modified & New Assemblies of APH assemblies, spares, ducts,
supports, and expansion bellows for complete R&M job including

1.6.1 Erection of modified /height increased rotor & housing to accommodate additional 10 inch Heating
element.

1.6.2 Erection of modified rotor assy. for double sealing.

1.6.3 Erection of Modified APH drive system with clutch assy. fluid coupling & bracket.
1.6.4 Erection of new baskets.\

1.6.5 Removal existing Hot end centre section & erection of new ones

1.7 Erection & Commissioning of Modified flue gas/ air path adjacent to APH inlet for near uniform
flow distribution

1.8 Erection & commissioning of all spares, consumables, accessories, assemblies, etc. as given in
the scope of supply.

1.9 Any other activity as deemed necessary for completion of R&M job to achieve the guaranteed
parameters.

1.10 Hiring of required CRANES for major erection work, is included in the contractors scope of work.
The bidder has to visit site and ensure suitability of crane. The details of the crane shall be
submitted along with the offer.

1.11 Work includes handling of APH components at site stores / storage yards, transportation to site of
erection, handling at site of erection, preassembly, water washing etc. complete and hook up of the entire
system as per drawings of BHEL.

1.12 Any dismantling and re-erection of existing material/s that is required to complete the specified work shall
form part of the work and shall be carried out at no extra cost to BHEL.

1.13 Removal and refitting / relaying of existing Air & Water lines, if any, which are required to enable
dismantling & erection activities shall be in the scope of contractor.

1.14 The distance of BHEL / Customer stores / storage yard within the plant to site of erection is in a radius of
about 2.0 km.

1.15 Area illumination for enabling the retrofitting work shall be in the scope of contractor.

1.16 All the APH materials & components will be supplied by BHEL / Client on free issue basis and the
contractor has to take receipt of them at the designated point, store them carefully, use them in the works
as specified and required and finally account for them.

1.17 Fabrication and erection of temporary structures, platforms, supports etc. for dismantling and erection of
APH components forms part of the work. The temporary structures etc. erected shall be removed after
completion of work at no extra cost.

1.18 Adequate quantity of winches, steel ropes, pulleys etc shall be arranged by the contractor for safe
dismantling and erection.
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1.19 The scope of work also includes shifting and proper storage of dismantled materials at storage yard. The
dismantled materials should be segregated and unusable materials should be devoluted to NALCO-
ANGUL scrap yard.

1.20 Being a retrofitting job, any work like cutting/grinding etc. of supplied materials/existing materials to suit to
site conditions shall form part of the erection work and no extra charges will be paid on this account.

1.21 After completion of revamping work, all the materials/equipment removed/shifted shall be re-installed/re-
erected/placed back in their original locations or at locations as instructed by BHEL.

1.22 The contractor shall make suitable security arrangements including employment of security personnel
(round the clock) to ensure the protection of all materials/equipment’s and works from theft, fire, pilferage
and any other damage and loss at stores/storage yard/pre-assembly area/erection site, till the completion
of work.

1.23 The scope includes laying of insulation over APH and Duct wherever required in single/double layer of
wool mattresses with Gl / Aluminum Cladding matching and properly joining with the existing undisturbed
portions of insulation over APH & Duct as per specifications, drawings and instructions of BHEL.

1.24 The detailed scope includes the changes during actual execution of the work for fast progress / as per
site conditions / convenience of the work

1.25 The tenderer shall visit the site of work before quoting for this work and take note of the possible
interferences as well as for the movement of Cranes/Derricks. Such interferences of the existing structure
piping & ducting etc.. if any have to be removed and re-erected to the extend required at no extra cost.
This removal and re-erection of interferences shall be carried out in consultation and

2.0 ROUND THE CLOCK WORK : Part of the work is to be carried during shutdown of the running plant and
the relevant works have to be completed within the planned shutdown. This will call for working with
enhanced resources and round the clock. The contractor shall provide for suitable illumination, security,
labour amenities, etc for such working. Necessary safety gadgets shall be provided and ensured for the
manpower during late hours. The bidder shall consider all such contingencies in their offer.

3.0 SITE LOCATION : Please see project information sheet.

4.0 TOOLS & TACKLES : It may be noted that BHEL will not provide any cranes , trailors / trucks / tractors,
tools and plants for execution of the work. All required resources including derricks, winches, wire ropes
and tackles, etc are to be arranged by the contractor only. Higher capacity crane/s required for completion
revamping work within the stipulated period shall be arranged by the contractor at no extra cost to BHEL.
The quoted the rate shall consider all the eventualities that may arise during such works.

5.0 CONSTRUCTION POWER & WATER : Required construction power and water to site shall be provided
by BHEL on FREE OF CHARGE at one point only (within 500m). Necessary power cabling from the
source to distribution boards, energy meters etc. and distribution pipe lines to different locations of water
point with taps, valves etc., shall be provided by the bidder at his cost.

6.0 HEALTH, ENVIRONMENT AND SAFETY : The contractor shall follow good safety practices at the site.
All personnel shall be provided the required safety protective gear and contractor to ensure that they are
used. Safety training to be provided to all personnel at the site. In addition, the prevailing rules and
regulations pertaining to Health, Environment and Safety (HSE) procedures of M/s NALCO-ANGUL,
project site rules, prevailing labour laws enforced by local authorities, labour regulations, movement of
labour / vehicles inside the plant area, time keeping systems etc., in force and other local political
conditions shall be studied before submission of this budgetary offer. The bidder shall submit a write-up,
along with the Technical-bid, on the HSE procedures to be adopted subject to modification and
acceptance by BHEL, covering at minimum Personal Protective Equipment such as helmets, hard shoes,
goggles, gloves, etc, safety training to staff and labour, daily safety pep talks & inspections, safety sign
boards, housekeeping procedures, etc.

7.0 COMPLIANCE TO STATUTORY REQUIREMENTS: It is the responsibility of the contractor to obtain the
required labour license from the appropriate authorities before commencement of work.

7.1 The contractor shall comply with all State/Central Laws, Statutory Rules, Regulations etc. inclusive of
those regarding Labour and Industrial Laws which are applicable from time to time and shall comply with
the provision of the same Labour Legislation, Rules and Regulations framed under the provision of
Employees’ Provident Fund and Miscellaneous Provision Act 1952, ESI registration, Labour License etc..

7.2 Minimum Wages to be paid by the contractor to their workers prescribed by the state/Central Govt.
under the minimum wage Act 1948. Any increase in minimum wages/ statutory requirements , during
the contract period , will have to be borne by the contractor. The statutory requirements like PF, ESI
will be applicable for the actual total wage per month. Bonus amount will be as per bonus act. Contractor
guoted rate shall be inclusive of all the above payments including statutory payments thereon. The
contractor has to pay the wages to their workers through worker’s Bank account only.
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7.3 The Contractor shall remain liable for the payment of all wages or other moneys to his work-men or
employees under the payment of Wages Act 1936, Employees Liability Act. 1938, Workmen’s
Compensation Act 1923 or any other Act or enactment, relating thereto and rules framed, there under from
time to time.

7.4 ESI contributions (1% employees contribution + 3% employer contribution of the total monthly wages)
before 20th day of every following month. Prescribed challans are available at ESI local office.

7.5 The contractor should deduct Provident Fund and ESI amount as per the provisions and amount so
deducted along with the matching contribution of the contractor shall be remitted to the authorities
concerned within the stipulated time. The statement of deduction along with the challans evidencing
remittance shall be submitted to Officer-in- charge. If the evidences are not shown, further bills of the
contractor will not be paid.

7.6 BHEL have the right to withhold the payment of his bills. Submission of statutory returns such as Half
Yearly returns of ESI (Form 6), P.F. return (Form 12A), Form 5 and Form 10, Form 3A & Form 6A should
be send to the concerned officers in time.

7.7 The workers" particulars such as Name, Age, Father's name, address , Phone no ,etc., and their daily
attendance have to be maintained by the contractor. The details of Provident Fund and ESI compliance
have to be maintained by the contractor in the prescribed format/register

8.0 Compensation: BHEL shall recover the amount of compensation paid to victim(s) by BHEL towards loss of
life/permanent disability due to an accident which in attributable to the negligence of contractor, agency or
firm or any of its employees as detailed below.

a). Victim: Any person who suffers permanent disablement or dies in an accident as defined below.

b). Accident Any death or permanent disablement resulting solely and directly from any unintended and
unforeseen injuries occurrence caused during project execution, erection and commissioning ,services,
repairs and maintenance, trouble shooting, serving , overhaul, renovation and retrofitting, trail operation,
performance guarantee testing undertaken by the company or during any works at project sites

c). Compensation in respect of each of the victims:

i) In the event of death or permanent disability resulting from loss of both limbs Rs.10,00,000.00 /-
(RupeesTen Lakhs only).

ii. Inthe event of other permanent disability Rs.7,00,000.00 /- (Rupees Seven Lakhs Only).

d). Permanent Disablement that is classified as permanent total disablement under section
2(1) of the Employees’ Compensation Act ,1923

9.0 SITE MANAGEMENT :

a. The contractor shall arrange to print all materials management forms, daily labour progress reports, and all
other forms & reports etc., as indicated / instructed by BHEL and customer’s HSE plan and project site
rules. The Contractor shall depute well experienced senior site manager who shall liaise with BHEL and
clients, coordinate all resources and works and complete the job satisfactorily. The bidder shall submit in
his Technical bid a resume of the proposed site manager. In addition, the Contractor shall mobilize
adequate numbers of well experienced site technical supervisory staff as well as skilled and unskilled
labour.

b. Erection Progress Reports shall be accompanied by Photographs (both hard & soft copies) as
directed by BHEL Engineer at site.

10.0 MOBILISATION ADVANCE : No advance payment towards mobilization of site operation or for any other
purpose will be made by BHEL. The payment for work will be made strictly as per payment terms in the
tender specification.

11.0 FIRM PRICE : The Contractor has to keep his quoted rates firm for the entire contractual period including
total extended period, if any, and no claim for revision of rates or price escalation is allowed under any
circumstances.

12.0 VARIATION IN QUANTUM OF WORK : The details of quantum of work are indicated in the rate
schedule which is only approximate and is likely to vary to the extent of PLUS or MINUS 15% of the
scheduled quantities, as per site conditions.

13.0 EARNEST MONEY DEPOSIT (EMD) : The EMD amount to be remitted along with the offer and the
mode of remittance shall be as indicated in the “Notice Inviting Tender”.

14.0 SECURITY DEPOSIT (SD) : The successful tenderer shall within the time specified in the letter of intent
deposit the required amount of security deposit. The SD shall be as per clause 1.8 of General Conditions
of Contract (GCC).

15.0 TAXES AND DUTIES: The tenderer shall not include GST in their quoted rates. The GST rates and its
working shall be indicated separately in the price bid. The successful tenderer shall register themselves
with the GST authority in the state of Telangana.
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15.1 Procedure for reimbursement of GST (Pl refer to the Annexure of T&C of GST): The GST shall be

reimbursed against documentary evidence. The current rate of GST is @ 18% of taxable service rendered.

16.0 PAYMENT TERMS : All payments for the works completed shall be paid based on bills raised by the

contractor as payment terms and certified by Engineer-in-Charge of BHEL. Payment will be made within
a period of 30 days from the date of submission of bills along with all the enclosures as called for
by BHEL. Payment will be only through e-payment (through electronic fund transfer (EFT) / RTGS)
only after deducting Bank charges as per BHEL terms of payment.

16.1 DETAILS OF PAYMENT TERMS : The payment terms are indicated in SECTION-III, IV and VI of the

17.

18

19.

20.

21.

22.
23.

a.

Special Conditions Contract (SCC) enclosed.

PERIOD OF CONTRACT / DURATION OF WORK : The total contract period shall be 90 Days
(15 Days pre-Shutdown activities + 45 Days shutdown activities + 30 days post shutdown activities)
LIST OF TOOLS & TACKLES : The list of Tools and tackles, cranes etc proposed to be deployed by the
contractor shall be given along with the offer. In case of cranes, the range diagrams and load charts
should be included for the models to be used for the job.
Accommodation for Contractors’ personnel : BHEL shall not provide any accommodation facilities for
the contractors’ personnel. All the necessary arrangements have to be made by the contractor, outside the
Plant premises, at no extra cost to BHEL.
LIQUIDATED DAMAGES : If the work completion gets delayed and the contract period gets extended
due to reasons_attributable to the bidder, liquidated damages as per provisions of contract (clause
No0.2.7.5 of General conditions of Contract for Works) shall apply. All decisions of BHEL in this regard will
only be final and binding on the tenderer.
EXTRA CHARGES FOR MODIFICATION AND RECTIFICATION WORKS: Refer Section-VI of the
special conditions of contract.
OVER-RUN COMPENSATION (ORC): Refer Section-VII of the special conditions of contract.
The following documents enclosed shall also form part of the tender:

General conditions of Contract for work (ES:F:010) Page: 17-33

b. Special Conditions of Contract for APH works

(BAP:ERN:SPN:MECH:APH:01 — SECTION-III, IV & V) Page: 34-43

c. Special Conditions of Contract — ( Section — VI and VII) Page: 45, 45

d. General Terms and Conditions for REVERSE AUCTION (SECTION-VIII) Page: 46

e. Appendix-I (page47) and Appendix-Il, Ill, (Page: 48,49)

f.  Statutory requirement of contract (ES:F:009) Page: 50-63
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Technical Specification

Scope of work:The broad scope of work is as per BOQ indicated in the tender
specification. The detailed activities involved in modification of existing single sealing
arrangement with new double sealing arrangement in Air pre heaters A & B of UNIT#9 of
KTPS, Kothagudem is furnished below:

1.

BO XN

11.
. Renewal of Connecting plates (Both at Hot and at Cold End) & side panels for two Air preheaters.
13.
14.

15.

16.
17.

18.

19.
20.
21.
22.
23.
24,
25.
26.

Dismantling the existing 12 modules including hot, hot intermediate & cold end baskets, axial bypass,
radial seals& rotor post seals with holding strips ,T bars & Rotor angle, bypass seal fixing angle, pin
rack assembly, cold end gratings & cold end doors to suitable for the modification of APH with 24
modules.

Erection of rotor assembly with 24 sector consists of 3 layer (hot end, hot intermediate & cold end)
baskets.

Repair work of existing Rotor post required if any.

Erection of new T Bar, rotor angles, bypass seal fixing angles & pin rack assembly, Leveling of pin
rack assembly.

Erection of new rotor post seals, radial seals, axial seal & bypass seals with hew holding strips for the
24 sector at hot end & cold end.

Replacement of all cold end gratings & cold end doors duly removing old one.

Replacement of all the Sector plate with new static seals at Hot and Cold End by removing old one.
Replacement of all the Axial seal plates with new static seals duly removing old one.

Replacement of Cold End Spool, Air seal assembly for support bearing duly removing old one.

. Replacement of Hot End spool with spool seal ring and Air seal assembly for Guide bearing duly

removing old one.
Renewal of Support bracing pipe at Hot end & Cold end.

Renewal of Axial seal plate to Sector plate seals with Door and Frame assembly.

After Providing new rotor, rotor alignment have to be carried out, sector plate should be leveled at hot &
cold end and set the radial, axial seal & bypass seals at hot end & cold end according to the original
design.

Guide bearing and support bearing overhaul should be carried out and if necessary the respective
bearing should be renewed (Bearings will be supplied by TSGENCO) and alignment has to be done.
Providing twin nozzle cleaning device as originally fitted in both Air preheater.

Providing necessary APH duct supports, deluge pipe as per the original design after completion of
Erection work.

Removal of Insulation in the entire flue gas side (From Cold end connecting plate to hot end connecting
plate) of both Air preheater and relaying the insulation after erection of new modules should be carried
out.

Renewal of support bracing pipes in Hot End and Cold end of Flue gas side in both Air preheater.
Replacement of Expansion joints (Inlet and outlet of APH flue gas side).

Patch welding works of the ducts above and below of the Air pre heater wherever required.

Bracings for supporting the ducts above and below the APH.

Replacement of Deluge and Water washing pipes with nozzles.

Replacement of pinion with new one.

Overhauling of Oil Circulation unit

Replacement of Lube oil in gearbox, Guide bearings, support bearing, Fluid coupling soot blower gear
reducers

*Note: Further works, if any required for erection and modification of single sealing
arrangement to double sealing arrangement is under the scope of contractor only

SPECIAL TERMS AND CONDITIONS

A) SPECIAL CONDITIONS:

1. All equipment required for loading, transportation, leading & lifting etc., such as sufficient number
of winches, Long boom crane, ropes, Trailer / Lorry monorails, hoists etc., for the above work
should be arranged by the contractor at their cost.

2. The dismantled materials should be evaluated to store then & there. After completion of all the
works, all the balance scrap materials should be evaluated to stores at their cost and around APH
areas should be cleaned properly

3. The work should be carried out by engaging well-experienced skilled & mentally sound labour.
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11.

B)
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All the workers engaged on this work should possess with ESI,
Accommodation for workers engaged on this work should be arranged by the contractor.

All Tools & Plants and consumables including special tools such as welding generator, derrick,
cutting torch, gas, stretching tool, master level, straight edge, Hydraulic jacks, pumps, High
pressure pumps Spanners, snaps, welding electrodes, lighting cables etc., required for the above
work mentioned in the scope of work should be arranged by the contractor.

During the course of execution if any damage occur in the adjacent equipment the same should
be rectified by the contractor immediately at their own cost.

The dismantled materials should be segregated and unusable materials should be devoluted to
TSGENCO scrap yard.

The work has to be carried out round the clock. The contractor shall provide for suitable
illumination for such working. Necessary safety gadgets shall be provided and ensured for the
manpower during late hours.

TSGENCO is not responsible for any accidents to the labor employed by the contractor.

The contractor has to arrange cleaning of site by clearing scrap and debris after completion of
work as per the directions of Site-in-charge.

GENERAL CONDITIONS

Q)

All the works shall be carried out to the entire satisfaction of BHEL & TSGENCO.

The work shall be carried out and completed in the capital overhaul of Unit —IX scheduled during
2019-20 itself. However, the exact date will be confirmed by BHEL.

Dismantling shall be done with proper care to prevent damage to the surrounding 'utilities and
the dismantled materials should be devoluted to Stores as per the direction of the Engineer in
charge

All the materials and consumables required for erection, transportation of materials, loading,
unloading, lead and lift etc. should be arranged by the contractor at their own cost and risk

Air, water and three-phase power supply will be provided conveniently at one location at free of
cost and from there the company shall make their own arrangement to extend power supply to
all lighting, welding and others for erection works.

Dismantling, erection and commissioning works should be completed within 45 days from the
date of handing over of site. The preliminary works carried out without line clear will not be
accounted for the works completion period.

SAFETY CONDITIONS

1.

The contractor shall provide all necessary personnel protective equipment (as per ISI standard)
to their workers like safety helmets, Safety goggles, welding screen, hand gloves, safety belts,
safety shoes, face mask etc. depending upon working condition & nature of Job / work and
should be worn by the contractor and his workmen while at work

All the appropriate and relevant safety measures stipulated under the factories Act 1948 made
there under should be scrupulously complied with by the contractor and his workers.

In case of any accidents / injuries to the contract workers taking place due to non-supply (or)
Non-1SI standard safety equipment or due to careless working or due to improper handling of the
equipment/ tools the same shall be at the risk and cost of the contractor only. BHEL will not be
responsible in any way either legally or financially to the same and the contractor will have to
pay compensation to his labourer in such cases.
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TENDER DOCUMENT
(BAP:ERN:KTPS-KOTHAGUDEM:APH:MECH:C: 328)

UNPRICED COPY
SCHEDULE OF RATES & QUANTITIES

“ Modification of 2 Nos. of APH (Size 27.5 VIT 2000) mm including dismantling of existing
single seal Air Pre-Heaters and erection & commissioning of double sealing APH in Unit-9
(1x250 MW) of KTPS-V at TSGENCO, Kothagudem, Telangana using contractor's own
tools and plants, cranes , consumables, manpower etc.

S.No. DESCRIPTION OF ITEM QTY UOM Weightage
in %.
A0l | Receipt of materials from TSGENCO, KTPS SET 02| 97.4026

Stores, transporting to site of erection,
dismantling of existing APH components to
the extent required, transporting of scrap to
KTPS scrap yard (with in the boundary),
Erection, Testing, and Commissioning of
new APH components ( 27.5 VIMT, 2000
mm, 72 Degree P.A. opening, tri-sector rotary
type) as per Technical Specification and as
per instructions of BHEL Engineer-in-charge,
at KTPS UNIT# 9 (250 MW), Kothagudem,
Telangana by using contractor’'s own T&P,
cranes, winches etc. (Approximate total
weight is 400 MT for 2 APHSs)

A02 | Removal of existing insulation and disposing Set 02 2.5974
of the same at identified location inside the
plant, Re-insulation of entire APH by using
wool mattress of 100 mm/150mm thick, 0.63
mm Gl cladding sheet, retainers, fixing pins
etc as per specification & drawings as
required.( Approx. total area of insulation
would be 360 sq. meters for 2 APH)

Total Quoted
M %-Age of GST
Note: The applicable GST is to be indicated in this UNPRICED-COPY of the Price-Bid

SIGNATURE OF BIDDER

Note: Vendor to quote only the “Rate of GST” in this copy of Un-Priced Bid in Column (M).
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SECTION -1

1.1.
1.1.1.

1.1.2.
1.1.3.

1.1.4.

1.1.5.

1.1.6.

1.1.7.

1.1.8.

1.1.9.

1.1.10.
1.1.11.

1.2.

GENERAL INSTRUCTIONS TO BIDDERS
DESPATCH INSTRUCTIONS:

This tender specification as a whole, duly furnishing all the details required and other documents as
required in the following pages, shall be duly signed and sent in a sealed cover duly super scribing
the name of work as given in the tender notice.

The tender shall be addressed to Officer inviting tender as indicated in the tender notice.

Tenders submitted by post shall be sent by “REGISTERED POST WITH ACKNOWLEDGEMENT
DUE “and shall be posted with the due allowance for any postal delay. The tenders received after
the due date and time of opening are liable to be rejected. Telegraphic offers and offers received by
telex may not be considered.

Tenders shall be opened by authorized officer of BHEL at his office at the time and date as specified
in the tender notice in the presence of such of those bidders or their authorized representatives who
may be present.

The Tenders shall closely pursue all the clauses, specifications and drawings indicated in the tender
documents before quoting. Should the bidder have any doubt in the meanings of any portion of the
tender specification or find discrepancies or omission in the drawings or the tender documents
issued are in complete or shall require clarification on any of the technical aspect, scope of work
etc., he shall at once contact the authority inviting the tender for clarification before the submission
of the tender.

Before tendering, the bidders are advised to inspect the site of work and the environments and be
well acquainted with the actual working and other prevalent conditions, facilities available, position of
material and labour. No claim will be entertained later, on the ground of lack of knowledge.

Bidder must fill up all the schedules and furnish all the required information as per the instructions
given in various sections of the tender specification. Each and every page of the Tender
Specification must be signed and submitted along with the offers by the bidder in token of complete
acceptance thereof. The information furnished shall be complete by itself.

The bidders shall quote the rates in English language and international numerals. These rates shall
be entered in figures as well as in words.

Discrepancy in Quoted Rates :

a. If, in the price structure quoted, there is a discrepancy between the Unit rate quoted and the
Total Price (which is obtained by multiplying the unit price by the quantity) due to arithmetical
errors, the Unit rate quoted will be considered valid and the Total price will be corrected
accordingly, unless in the opinion of BHEL there is an obvious misplacement of decimal point in
the unit price. In which case the total price as quoted shall govern and the unit price corrected
accordingly.

b. If there is an error in total corresponding to the addition or subtraction of subtotals, the subtotals
shall prevail and the total shall be corrected.

c. If there is a discrepancy between words and figures, the amount in words shall prevail, unless
the amount expressed in words is related to an arithmetic error, in which case the amount in
figures shall prevail subject to (a) and (b) above.

d. If there is such discrepancy in an offer, the same shall be conveyed to the bidder with target
date before which the bidder has to send their acceptance on the above lines. If the bidder does
not agree to the decision of BHEL, the bid is liable to be ignored.

For the purpose of the tender, the metric system of units shall be used.

All entries in the tender shall either be typed or be written in ink. Erasers and overwriting are not

permitted and may render such tenders liable to summary rejection. All cancellations and insertions

shall be duly attested by the bidder.

QUALIFICATION OF BIDDERS: Only bidders who have previous experience in the work of this
nature and description detailed in this tender specification are expected to quote for this work duly
submitting details of experience along with the offer. Offers from bidders who do not have proven
and established experience in the field are not likely to be considered.
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Bharat Heavy Electricals Limited | 5 CONDITIONS OF CONTRACT
ES: F:010
Bﬂ[l Boiler Auxiliaries Plant, Ranipet -632 406
Ranipet ERECTION SERVICES DEPARTMENT Page No.: 03 of 18
SECTION -l
1.3. DATA TO BE ENCLOSED: Full information shall be given by the bidder in respect of the

1.3.1.

1.3.2.

1.3.3.

1.3.4.

1.3.5.

1.3.6.

1.3.7.

1.3.8.

1.3.9.

1.3.10

1311

1.3.12

1.4.1.

1.4.1.1.

following. Non- submission of these information may lead to rejection of the offer.

FINANCIAL STATUS:

A certificate from Scheduled Bank to prove his financial capacity to undertake the work duly
indicating financial limits the bidder enjoys or solvency certificate from the concerned Government
authority. Informations required in Annexure A; shall be furnished by the bidder along with the offer.

INCOME TAX CERTIFICATE:

A certificate of Income Tax clearance from the appropriate authority in the forms prescribed there for
indicating annual turnover and the Sales Tax clearance certificate from the appropriate authorities as
prescribed by the concerned state government, if any. These certificates shall be valid for one year
from the date of issue or for the period prescribed therein for all tenders submitted during the period.

PREVIOUS EXPERIENCE:

A statement giving particulars duly supported by documentary evidence of the various services
rendered for each similar work by the bidder indicating the particulars, value of each work, the site
location, the duration, date of completion, a list of site locations and particulars and value of various
services that are under progress. Information required in Annexure —BIl & BIl shall be furnished by
the bidders along with the offer.

ORGANISATION CHART: The Organization pattern that is presently available with the bidder and
that will be employed by the bidder for this work shall be furnished.

An attested copy of the Power of Attorney, in case the tender is singed by an individual other than
the sole proprietor, shall also be attached. (If it is a Company or Firm, etc., Director/Managing
Partner as the case may be is required to sign)

IN CASE OF AN INDIVIDUAL: His full name, address and place and nature of business shall be
indicated.

IN CASE OF PARTNERSHIP FIRMS: The names of all the partners and their addresses be
furnished along with a copy of the partnership deed/instrument of partnership duly certified by Notary
Public shall be enclosed.

IN CASE OF COMPANIES:

Date and place of registration including date of commencement certificate in case of public
companies (certified copies of Memorandum and Articles of Association are also to be furnished) are
to be furnished.

Nature of business carried on by the Company and the provisions of the Memorandum relating there
of shall be furnished.

Names and particulars including addresses of the Directors and their previous experiences shall be
furnished.

A list of tools and tackles that the bidder is having and those that will be used on this job shall be
furnished.

In addition to the above, the particulars required in various annexure shall also be furnished.
EARNEST MONEY DEPOSIT:

Every tender must be accompanied by the prescribed amount of Earnest Money Deposit in any one
of the following forms.

EMD shall be deposited in cash ( as permissible under income tax act ), Banker’s
cheque,Payorder or Demand Draft ( payable at Ranipet in favour of “Bharat Heavy Electricals
Ltd.,” ) Electronic Fund Transfer in BAP/BHEL account (before tender Opening)only. No other
form of EMD remittance shall be acceptable to BHEL.
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1.4.1.2. In case of payment of EMD in the form of Cash, the amount should be remitted by the bidder to the

1.4.2.

1.4.3.
1.4.4.

1.4.5.
1.45.1.

1.45.2.

1.45.3.

1.4.5.4.
1.4.6.
1.5.
1.5.1.

1.6.

1.7.

1.8.
1.8.1.

1.8.2.
1.8.3.

i)
i)

Cash Office of Bharat Heavy Electricals Limited, BAP,Ranipet-632 406 during it's working hours and
cash receipt issued shall be enclosed along with the tender.

Tenders received without Earnest Money in full in the manner prescribed above are liable to be
rejected.

The Earnest Money Deposit of the successful tenders may be retained towards part of Security
Deposit.

In the case of unsuccessful bidders, the Earnest Money will be refunded to them within a
reasonable time after finalization of the tender.

Earnest Money Deposit by the bidder will be forfeited as per tender documents if the bidder:

Fails to communicate unqualified acceptance of Letter of Intent within 15 days of date of Letter of
Intent.

Does not commence the work within the period as per LOI/Contract. In case the LOIl/Contract is
silent in this regard then within fifteen days after award of contract.

After opening of Tender, revokes/withdraws his tender within the validity period or revises/alters his
earlier quoted rates/conditions.

Fails to submit SD as indicated in the Letter of Intent.
Earnest Money deposit shall not carry any interest.
AUTHORISATION AND ATTESTATION:

Tenders shall be signed by persons duly authorized /empowered to do so. Certified copies of such
authority and relevant documents shall be submitted along with the tenders.

VALIDITY OF OFFER: The rates in the Tender shall be kept open for acceptance for a minimum
period of six months from the date of opening of tenders. In case the Bharat Heavy Electricals
Limited calls for negotiations such negotiations shall not amount to cancellation or withdrawal of the
original offer , which shall be binding on the bidders.

EXECUTION OF CONTRACT: The successful bidder's responsibility under this contract
commences from the date of issue of the Letter of Intent by Bharat Heavy Electricals Limited. The
successful bidder shall be required to execute an agreement in the prescribed from (Annexure-D)
with BHEL within a reasonable time after the acceptance of his tender and in any case before
submitting the first bill for payment. The expenses for completion, stamping and registration of the
agreement with prescribed authority, if necessary, shall be borne by the Contractor.

SECURITY DEPOSIT:

Upon acceptance of tender, the successful bidder within the time specified in the letter of intent must
deposit the required amount of Security Deposit for satisfactory execution of work and shall not
commence work under this contract before remitting security deposit except as directed by BHEL.

The total amount of Security Deposit will be 5% of the contract value. 50% of the value of total
security deposit shall be collected in the form of CASH only. EMD of the successful tenderer shall be
converted and adjusted towards the required amount of Security Deposit.

Modes of deposit: The balance amount to make up the required Security Deposit of 5% of the
contract value may be accepted in the following forms:

Cash (as permissible under the extant Income Tax Act)

Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/ Electronic
Fund Transfer in favour of BHEL

Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the Companies
Act. The Bank Guarantee format should have the approval of BHEL

Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as defined in the
Companies Act (FDR should be in the name of the Contractor, a/c BHEL)

Securities available from Indian Post offices such as National Savings Certificates, Kisan Vikas
Patras etc. (held in the name of Contractor furnishing the security and duly endorsed/ hypothecated/
pledged, as applicable, in favour of BHEL)
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(Note: BHEL will not be liable or responsible in any manner for the collection of interest or renewal of the
documents or in any other matter connected therewith)

1.8.4. Collection of Security: At least 50% of the required Security Deposit, including the EMD, required to
be submitted before start of the work. Balance of the Security Deposit can be recovered by
deducting 10% of the gross amount progressively from each of the running bills of the Contractor till
the total amount of the required Security Deposit is collected.

1.8.5. If the value of work done at any time exceeds the contract value, the amount of Security Deposit
shall be correspondingly enhanced and the additional Security Deposit shall be immediately
deposited by the Contractor or recovered from payment/s due to the Contractor.

1.8.5 Failure to deposit the Security Deposit within the stipulated time, may lead to forfeiture of Earnest
Money and cancellation of the award of work.

1.8.6 If any part of Security Deposit of the Contractor is held in the form of approved securities it shall be
kept transferred in the name of Bharat Heavy Electricals Limited, Ranipet, in such a manner that the
same can be realized fully without referring to the Contractor, BHEL shall not be responsible for any
depreciation in the value of the Security while in BHEL’s custody or for any loss of interest thereon.

1.8.7 BHEL reserves the right to forfeiture of Security Deposit in addition to the other claims and penalties
in the event of the Contractor’s failure to fulfill any of the Contractual obligation including liquidation
or bankruptcy of the contractor, non-payment of money payable by means of arbitration award in
favour of BHEL or in the event of termination of Contract as per terms and conditions of Contract.
BHEL reserves the right to set off the Security Deposit, against any claims of any other contracts
with BHEL.

1.8.8 RETURN OF SECURITY DEPOSIT:

If the Contractor performs and completes the work in all respects to the entire satisfaction of BHEL
and presents an absolute “No Demand Certificate” in the prescribed form (Annexure-F) and returns
properties belonging to BHEL handed over, lent or hired by him for carrying out the said works,
Security Deposit will be released to the Contractor after deducting all cost of expenses or other
amounts that are to be paid to BHEL under this or other contracts entered into with the Contractor. It
may be noted that in no case the Security Deposit shall be refunded/released prior to passing
of final bill.

1.9. REJECTION OF TENDER AND OTHER CONDITIONS

1.9.1. The acceptance of Tender will rest solely with BHEL which does not bind itself to accept the lowest
tender or any tender and reserves to itself full rights for the following without assigning any
reasons whatsoever.

1.9.1.1. To reject any or all of the bidders.
1.9.1.2. To split up the work amongst two or more Bidders.
1.9.1.3. To award the work in part.

1.9.1.4. Either of the contingencies stated in (1.9.1.2) and (1.9.1.3) above to modify the time for
completion suitably.
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1.9.1. Conditional and Unwitnessed tenders, tenders containing absurd or unworkable rates and amounts

1.9.2.

1.9.3.

1.9.4.

1.9.5.

1.9.6.

1.9.7.

1.9.8.

1.9.9.

1.10.

and tenders which are incomplete and otherwise considered defective and tenders not in
accordance with the tender conditions, specifications, etc., are liable to be rejected.

Conditional and Unwitnessed tenders, tenders containing absurd or unworkable rates and amounts
and tenders which are incomplete and otherwise considered defective and tenders not in
accordance with the tender conditions, specifications, etc., are liable to be rejected.

If a bidder expires after the submission of his/her tender or after the acceptance of his/her tender,
BHEL may at their discretion cancel such tender. If a partner of a firm expires the submission of the
tender or after the acceptance of the tender, BHEL may cancel such tender at their discretion
unless the firm retains its character.

BHEL will not be bound by any power of Attorney granted by the bidder or by changes in the
composition of the firm made subsequent to the execution of the Contract. They may, however
recognize such power of Attorney and changes after obtaining proper legal advice, the cost of which
will be chargeable to the contractor concerned.

If the bidder deliberately gives wrong information in his tender, BHEL reserves the right to reject
such tender at any stage or cancel the contract, if awarded. The Earnest Money/Security Deposit
/any other money due shall also be forfeited.

Canvassing in any form in connection with the tender is strictly prohibited and the tenders submitted
by the contractors who resort to canvassing in any form are liable to rejection.

Should a bidder or contractor or in the case of a firm or company of contractors one or more of its
partners/share holders/Directors have a relation or relations employed in BHEL, the authority
inviting tender shall be informed of the fact along with the offer, failing this BHEL may, at its sole
discretion reject the tender or cancel the contract and forfeit the Earnest Money/Security Deposit.

The successful bidder should not sub-contract the part or complete work detailed in the tender
specification undertaken by him without written permission of BHEL. The bidder is solely
responsible to BHEL for the work awarded to him.

No deviation from the tender specification shall be acceptable to BHEL. Bidders shall confirm their
unqualified acceptance of the terms and conditions by giving an undertaking to this effect in a
separate letter as specified by BHEL. It may be noted that any conditional or Incomplete bid shall be
regarded as non-responsive and would be liable to be rejected.

NO INTEREST shall be payable by BHEL on Earnest Money or Security Deposit, if applicable,
or any money due to the Contractor by BHEL.
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2.1. DEFINITION: The following terms shall have the meaning hereby assigned to them except where the

context otherwise requires.

2.1.1.

2.1.2.

2.1.3.

2.1.4.

2.15.

2.1.6.

2.1.7.

2.1.8.

2.1.9.

2.1.10.

2.1.11.

2.1.12.

2.1.13.

2.1.14.

2.1.15.

2.1.16.

BHEL or (B.H.E.L Ltd) shall mean Bharat Heavy Electricals Limited a Company registered under
Indian Companies Act 1956, with its Registered Office at BHEL House, Siri fort, New Delhi 110 049
or its Authorized Officers or its Resident Engineer or other employees authorized to deal with any
matters with which these persons are concerned on its behalf.

“GENERAL MANAGER” shall mean the Officer in Administrative charges of contracting unit of
BHEL.

“‘ENGINEER” or “ENGINEER IN CHARGE” shall mean Engineer who is in-charge for the works
referred in Erection Services. The term also includes PROJECT MANAGER, “RESIDENT
MANAGER” “SITE ENGINEER “ “ RESIDENT MANAGER” and “ASSISTANT SITE ENGINEER “ of
BHEL at the site as well as the Officers in-charge at Head Office.

“SITE” shall mean the place or places at which the plants/equipments are to be erected and services
are to be performed as per the specification of this contract.

“CLIENTS OF BHEL” or “CUSTOMER” shall mean the project authorities to whom BHEL is
supplying the equipments.

“CONTRACTOR” shall mean the individual, firm or company who enters in to this contract with
BHEL and shall include their executors, administrators, successor and permitted assignees.

“CONTRACT” or “CONTRACT DOCUMENT” shall mean/and include the agreement or work order,
the accepted appendices of rates, schedules, quantities, if any and general conditions of contract,
the special conditions of contract, instructions to the bidders, the drawings, the technical
specifications, the special specifications, if any, the tender documents and the Letter of
Intent/Acceptance Letter issued by BHEL. Any conditions or terms stipulated by the contractor in
the tender document or subsequent letters shall not form part of the contract unless specially
accepted in writing by BHEL, in the Letter of intent and incorporated in the agreement.

“GENERAL AND SPECIAL CONDITIONS OF CONTRACT” shall mean the “Instructions to Bidders
and General and Special Conditions of Contract” pertaining to the work for which the bidders are
called for.

“TENDER SPECIFICATIONS” shall mean the “SPECIFIC CONDITIONS, Technical specifications,
appendices, site information’s and drawings” pertaining to the work in which the bidders are required
to submit their offer, Individual specification number will be assigned to each tender specification..

‘“TENDER DOCUMENTS” shall mean the General and Special Conditions of Contract(2.1.8) and
tender specification(2.1.9).

“‘LETTER OF INTENT” shall mean the intimation by a letter to the bidder that the tender has been
accepted in accordance with provisions contained in that letter. The responsibility of the contractor
commences from the date of issue of this letter and all the terms and conditions of contract are
applicable from this date.

“COMPLETION TIME” Shall mean the period by date specified in the acceptance of tender or date
mutually agreed upon for handing over of the erected equipment/plant which are found acceptable by
the Engineer being of required standard and conforming to the specifications of the contract.

“PLANT” shall mean and can note the entire assembly of the plant and equipments covered by the
contract.

“‘EQUIPMENT” shall mean all equipments, machinery, materials, structural, electrical and other
components of the plant covered by the contract.

“TESTS” shall mean and include such test or tests to be carried out on the part of the contractor as
are prescribed in the contract or considered necessary by BHEL in order to ascertain the quality,
workmanship, performance and efficiency of the contract work or part thereof.

“APPROVED” “DIRECTED” or “INSTRUCTED” shall mean approved, directed or instructed by
BHEL.
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2.1.17. “WORK OR CONTRACT WORK?” shall mean and include supply of all categories of labour
specified consumables, tools and tackles required for complete and satisfactory site transportation
handling, stocking, storing, erecting, testing, and commissioning of the equipments to the entire
satisfaction of BHEL.

2.1.18. “SINGULAR AND PLURAL ETC” works carrying singular number shall also include plural and vice
versa, where the context so required. Words importing the masculine gender shall be taken to
include the feminine gender and words imparting persons shall include any company or association
or body of individuals, whether incorporated or not.

2.1.19. “HEADINGS”

The headings in these general conditions are solely for the purpose of facilitating reference and shall
not be deemed to be part thereof or be taken into consideration in the interpretation or construction
thereof or of the contract.

2.1.20. “MONTH?” shall mean calender month, unless specified otherwise in the tender.

2.1.21. “WRITING” shall include any manuscript typewritten or printed statement under the signature of
BHEL.

2.2. LAW GOVERNING THE CONTRACT AND COURT JURISDICTION

The contract shall be governed by the Law for the time being in force in the Republic of India, and
shall be subject to the Jurisdiction of the courts having Jurisdiction over RANIPET (VELLORE Dist,
Tamil Nadu).

2.3. ISSUE OF NOTICE:

The Contractor shall furnish to the BHEL ENGINEER the name, designation and address of his
authorized agent and all complaints, notices, communication and reference shall be deemed to have
been duly given to the contractor or his authorized agent or left or posted to the address of either the
contractor or of his representative and shall be deemed to have been so give in the case of posting
on the day on which they would have reached such address in the ordinary course of post or on which
they were so delivered of / or left.

2.4. USE OF LAND: No land belonging to BHEL or their customer under temporary possession of BHEL
shall be occupied by the Contractor without the written permission of BHEL.

2.5. COMMENCEMENT OF WORKS:

2.5.1. The Contractor shall commence the works within the time indicated in the Letter of Intent from BHEL
and shall proceed with the same with due expedition without delay.

2.5.2. If the successful bidder fails to start the work within the stipulated time, BHEL, at his sole discretion
will have the right to cancel the contract. His earnest money and/or Security Deposit with BHEL will
stand forfeited without any further reference to him without prejudice to any and all of BHEL’s other
rights and remedies in this regard.

2.5.3. All the works shall be carried out under the direction and to the satisfaction of BHEL.

2.5.4. The erected/constructed plant or work performed under this contract shall be taken over when it has
been completed in all respects and/or satisfactorily put in to operation at site.

2.6. MODE OF PAYMENT AND MEASUREMENT OF THE WORK COMPLETED:

2.6.1. All payments due to the contract shall be paid through E-PAYMENT (EFT / RTGS) only. The
contractor has to furnish acceptance for e-payment, duly indicating the bank account details in the
prescribed format.

2.6.2. For Progress running bill payment:

The contractor shall present detailed measurement working sheets, in quadruplicate, duly indicating
all relevant details based on technical documents and connected drawings for work done during the
month/period under various categories in line with terms of payment as per letter of intent. The
basis of arriving at the quantities/weight shall be the relevant documents and drawings released by
BHEL.
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2.6.3. These measurement working sheets will be checked and vetted by BHEL Engineers and quantities

2.6.4.

2.6.5.

2.6.6.

2.6.7.

2.6.8.

2.6.9.

2.6.10.

2.6.11.

2.7

2.7.1.

2.7.2.

2.7.3.

and percentage eligible for payment under various groups shall be decided by BHEL engineers.
The abstract of quantities and percentage so arrived based on the terms of payment shall be
entered in Measurement Book and signed by both the parties.

Based on the above quantity, contractor shall prepare the bills in prescribed proforma and work out
the financial value. These will be entered in Measurement Book and signed by both the parties and
paid duly effecting recoveries due.

All recoveries due from the contractor for the month/period shall be effected in full from the
corresponding running bills unless specific approval from the competent authorities is obtained
otherwise.

Measurement shall be restricted to that for which it is required to ascertain the financial liability of
BHEL under this contract.

The measurement shall be taken jointly be persons duly authorized on the part of BHEL and by the
contractor.

The contractor shall bear the expenditure involved, if any, in making the measurement. The
contractor shall, without extra charges provide all the assistance with appliances and other things
necessary for measurement.

If, at any time due to any reason, whatsoever, it becomes necessary to re-measure the work done in
full or in part, the expenses towards such re-measurements shall be borne by the contractor.

Passing of measurement as per bills does not amount to acceptance of the completion of the work
mentioned. Any left out work has to be completed if pointed out at a later date by BHEL.

Final measurement bill shall be prepared in the final bill proforma prescribed for the purpose based
on the certificate issued by BHEL Engineer that entire work as stipulated in the tender specification
has been completed in all respects to the entire satisfaction of BHEL. Contractors shall give
unqualified ‘No Due’ and ‘No Demand’ certificate. All the tools and tackles loaned to them should be
returned in condition satisfactory to BHEL. Quantities/Weight erected shall be prepared and paid,
within a reasonable time after completion of work. After payment of final bill, only guarantee
obligation percentage shall remain unpaid which shall be released in accordance with clause 2.13.
The final bill quantities and financial value shall also be entered in Measurement Book and signed
by both the parties to the contract.

RIGHTS OF BHEL

BHEL reserves the following rights in respect of this contract without entitling the contractor  for
any compensation.

To get the work done through other agency at the risk and cost of the Contractor, in the event of
Contractor’s poor progress, or inability to progress the work, persistent disregard in instruction of
BHEL, assignment transfer, subletting of the contract without permission of BHEL, non fulfillment of
any contractual obligation etc., and to recover compensation for such losses from the contractor
including BHEL'’s supervision charges and overheads from Security Deposit / other dues.

To withdraw any portion of work and/or to restrict/alter quantum of work as indicated and get it done
through other agency and/or with departmental labour to suit BHEL's commitment to its customer or
in case BHEL decides to advance the date of completion due to other emergency reasons/BHEL’s
obligation to its customer.

To terminate the contract after due notice to cause forfeiting of Security Deposit and recover the loss
sustained in getting the balance work done through other agencies in addition to liquidated damages
in the event of :

2.7.3.1. Contractor’s continued poor progress.

2.7.3.2. Withdrawal from or abandonment of the work before completion of the work.
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2.7.3.3. Corrupt act of contractor.

2.7.3.4. Insolvency of the contractor.

2.7.3.5. Persistent disregards to the instructions of BHEL.

2.7.3.6. Assignment transfer, sub-letting of the contract without BHEL’s permission.

2.7.3.7. Non-fulfillment of any contractual obligations.

2.7.4. To recover any money due from the contractor from any money due to the contractor under this

contract or any other contract or from the Security Deposit.

2.7.5. Liquidated Damages: Time is the essence of the contract. The Contractor has to complete the entire

scope of work within the contract period. If the Contract-period gets extended due to reasons solely
attributable to the contractor, then the “Liquidated Damages” at the rate as specified in the NIT shall
be levied. However, if nothing is mentioned in the NIT, the applicable LD will be of 2% of the
contract value per week of delay or part thereof subject to a ceiling of 5% of contract value,
unless otherwise specifically waived-off.

2.7.6. To terminate the contract or to restrict the quantum of work and pay for the portion of work executed

in case BHEL'’s contracts with their customers are terminated for any reason.

2.7.7. To effect recovery from any amount due to the contractor under this or any other contractor in any

other form the moneys BHEL is forced to pay to anybody, due to contractor’s failure to fulfill any of
his obligation.

2.7.8. To restrict or increase the quantity and nature of work to suit the site requirements since the tender

specification is based on preliminary documents and quantities furnished there in are indicative and
approximate and the rates quoted shall not be subject to revision.

2.79. To deploy BHEL’s fitters, welders, operators and technicians in case of emergency/poor

progress/deficiency in skill on the part of employees of contractor and to recover the expenditure on
account of the same from contractor’s bills.

2.7.10. While every endeavor will be made by BHEL they cannot guarantee un-interrupted work to the

contractor due to conditions beyond their control. Contractor will not be entitled for any
compensation extra payment on his account.

2.7.11. In the event of any dispute of any nature, the decision of BHEL shall be final and binding on the

contractor.

2.7.12. Cancellation of contract in part or full for contractor’s default: If the contractor:

a).

b).

makes default in commencing the work within a reasonable time from the date of handing over of the
site and continue in that state after a reasonable notice from Engineer-in-charge. OR

in the opinion of the Engineer-in-charge at any time whether before or after the date / extended date for
completion, make default in proceeding with the work, with due diligence and continue in that state after
a notice of seven days from Engineer-in-charge OR

c) fails to comply with any of the terms and conditions of the contract or after 7 days notice in writing with

d).

orders properly issued there under OR

fails to complete the work order and items of work as per individual dates for completion and clear the
site on or before the date of completion or fails to achieve the progress set out in accordance with the
provisions of contract.

The Accepting Officer may, without prejudice to any other right or remedy which shall have accrued or
shall accrue to BHEL, cancel the contract as a whole or in part thereof or only such work order items of
work in default from the contract. Whenever the Accepting officer exercises his authority to cancel the
contract as a whole or in part under this condition he may complete the work at the contractor’s risk and
cost , provided always that in the event of the cost of completion (as certified by Engineer-in-charge,
which is final and conclusive) being less than the contract cost the advantage shall accrue to the BHEL.
If the cost of completion exceeds, the money due to the contractor under this contract the contractor
shall either pay the excess amount ordered by General Manager or the same shall be recovered from
the contractor by other means. Engineer-in-charge will have power to take possession of site and
materials, constructional plant, implements, stores etc there on.
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2.7.13.

2.7.14.

2.8.

2.8.1.

2.8.2.

2.8.3.

2.8.4.

2.8.5.

2.8.6.

2.8.7.

2.8.8.

2.8.9.

2.8.10.

In case BHEL completes the work or any part thereof under the provisions of the contract
conditions, then such completion is to be taken in to account in determining the excess cost to be
charged to the contractor under this condition and shall consist of the cost of materials purchased
and / or labour provided by BHEL, with an addition of such percentage to cover superintendence
and establishment charges as may be decided by the General Manager, whose decision shall be
final and conclusive.

If the contractor fails to pay the excess sum within a period of 30 days the Engineer-in-charge shall
have the right to sell any or of the contractor's unused materials, construction plant, implements,
temporary buildings etc., and apply the proceeds of sale thereof towards the satisfaction of any sum
due from the contractor under the contract and if there after be any balance out standing from the
contractor, it shall be recovered in accordance with the provisions of the contract.

BHEL shall have the right to recover any money due from the contractor from any money
due to the contractor under this contract or any other contract or from the Security Deposit.

RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, EMPLOYMENT
OF WORKERS Etc.

The following are the responsibilities of the Contractor in respect of observation of local laws,
employment of personnel, payment of taxes etc.

As far as possible unskilled workers shall be engaged from the local areas in which the work is
being executed.

The contractor at all times during the continuance of this contract shall, in all his dealings with local
labour for the time being employed on or in connection with the work, have due regard to all local
festivals, religious and other customs.

The contractor shall comply with all state and Centrals Laws, Statutory Rules, Regulations etc.,
inclusive of those regarding labour and industrial laws which are applicable from time to time and
they shall comply with the provisions of the said labour legislations, rules and regulations framed
under the provisions of Employees Provident Fund and Miscellaneous Provisions Act 1952 shall be
strictly followed.

The contractor shall pay all taxes, including sales Tax on works contract if any fees, license,
charges, deposits duties, tool royalty commissions or other charges which may be leviable on
account of any of his operations in execution of the contract in case BHEL is forced to pay any of
such taxes. BHEL shall have the right to recover the same from the contractor either from his bills
or other wise as deemed fit.

While BHEL would pay the inspection fees, of the Boiler Inspectorate, all other arrangements for the
visits periodically by Boiler Inspector to site, Inspection Certificate etc., will have to be made by the
contractor. However BHEL will not make any payment to Boiler Inspector in connection with
contractor’s welders qualification/requalification tests etc.

The contractor shall be responsible for provision of health and sanitary arrangements (more
particularly described in Contract Labour Regulation & Abolition Act) safety precautions etc., as may
be required for safe and satisfactory execution of the contract.

The contractor shall be responsible for providing proper accommodation including adequate medical
facilities for the personnel employed by him.

The contractor shall be responsible for the proper behavior and observance of all regulations by the
staff employed by him. In case the Contractor is required to undertake any work outside the scope of
this contract the rate payable shall be those mutually agreed upon.

The contractor shall ensure that no damage is caused to any person/property of other parties
working at site. If any such damage is caused it is the responsibility of the contractor to make good
the losses or compensate for the same.

All the properties/equipment’s/components of BHEL their client loaned with or without deposit to the contractor
in connection with contract shall remain the properties of BHEL/their client. The contractor shall use such
properties for purpose of execution of this contract, all such properties/equipment’'s/components shall be
deemed to be in good condition when received by the Contractors unless he notifies within 48 hours to the
contrary. The Contractor shall return them in good condition as and when required by BHEL/their client. In
case of non-return, loss, damage, repairs etc, the cost thereof, as may be fixed by the site Engineer, will be
recovered from the Contractor.
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Ranipet

SECTION -l

2.10 INSURANCE:BHEL/their customer shall arrange for insuring the materials/properties of BHEL /
customer covering the risks during transit, storage, erection and commissioning.

2.10.1. It is sole responsibility of the contractor to insure his workmen against accidents and injury while at
work as required by relevant Rules and to pay compensation, if any, to workmen as per workmen’s
Compensation Act. The work will be carried out in a protected area and all the rules and regulations
of the client/BHEL in the area of project which are in force from time to time will have to be followed
by contractor.

2.10.2. If due to negligence and/or non-observance of safety and other precautions, any accident/injury
occurs to any other persons/public, the contractor shall have to pay necessary compensation and
other expenses if so decided by the appropriate authorities.

2.10.3. If due to contractor’s carelessness’s, negligence of non-observance of safety precautions damage
to BHEL'’s /customer’s property and personnel should occur and if BHEL is unable to recover in full
cost from the insurance company, the same will be recovered from the contractor.

2.10.4. It shall be the responsibility of the contractor to provide security arrangement for the equipment/
materials belonging to BHEL and handed over to the contractor for erection/transportation till the
same are taken over by BHEL after erection/returned to BHEL stores.

2.10.5. Compensation ::BHEL shall recover the amount of compensation paid to victim(s) by BHEL
towards loss of life/permanent disability due to an accident which in attributable to the negligence of
contractor, agency or firm or any of its employees as detailed below.

a). Victim: Any person who suffers permanent disablement or dies in an accident as defined below.

b). Accident Any death or permanent disablement resulting solely and directly from any unintended and
unforeseen injuries occurrence caused during project execution, erection and commissioning
,services, repairs and maintenance, trouble shooting, serving , overhaul, renovation and retrofitting,
trail operation, performance guarantee testing undertaken by the company or during any works at
project sites

c). Compensation in respect of each of the victims:

i. In the event of death or permanent disability resulting from loss of both limbs Rs.10,00,000.00 /-
(Rupees Ten Lakhs only).
ii. Inthe event of other permanent disability Rs.7,00,000.00 /- (Rupees Seven Lakhs Only).
d). Permanent Disablement that is classified as permanent total disablement under section
2(1) of the Employees’ Compensation Act ,1923
2.11. STRIKES & LOCKOUTS:The contractor will be fully responsible for the entire dispute and other
issues connected with his labour. In the event of the contract labour resorting to strike or the contract
resorting to lock-out and if the strike or lock-out declared is not settled within a period of one month,
BHEL, shall have the right to get the erection work executed employing its wonlabour or through any
agencies or both and the cost so incurred by BHEL be deducted from the contractor’s bills.

2.11.1. For any purpose whatsoever the employees of the contractor shall not be deemed to be in the
employment of BHEL.

2.12.1 FORCE MAJEURE:The following shall amount to FORCE MAJEURE:

Act of God or of any Government, War, Sabotage, Riots, Civil commaotion, Police action revolution,
Flood, Fire, Cyclones, Earth quake and epidemic and other similar causes over which the contractor
has no control.

2.12.2 If the contractor suffers delay in the due execution of the contractual obligation due to delays caused
by FORCE MAJEURE as defined above, the agreed time of completion of the job covered by this
contract or the obligation of contractor shall be extended by a period of time equal to the period of
delay provided that on the occurrence of any such contingency the contractor immediately reports to
BHEL in writing the causes of delay and the contractor shall not be eligible for any compensation.
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SECTION -li
213 GUARANTEE:

2.14

Even though the work will be carried out under the supervision of BHEL Engineers the contractor will
be responsible for the quality of the workmanship and shall guarantee the work done for a period of
twelve months from the date of completion of work as certified by the Engineer for good
workmanship and shall rectify free of cost all defects due to faulty erection, detected during the
guarantee period starting from the date of the completion of rectification. In the event of the
contractor failing to repair the defective works within the time specified by the Engineer, BHEL may
proceed to undertake the repairs of such defective works at the contractor’s risk and cost, without
prejudice to any other rights and recover the same from Security Deposit/other dues or by other
legal means.

ARBITRATION:

Except where otherwise provided for in the contract all questions and disputes relating to the
meaning of the specifications, designs, drawings and instructions herein before mentioned and as to
the quality of workmanship or materials used on the work or as to any other question, claim, right,
matter or thing whatsoever in anyway arising out of or relating to the contract, designs, drawings,
specifications, estimates, instructions, orders or these conditions or otherwise concerning the work
or failure to execute the same whether arising during the progress of the work or after the
completion or abandonment thereof shall be referred to the arbitrator nominated by the Unit Head of
BHEL-Ranipet.

The cases referred to arbitration shall be other than those for which the decision of the Accepting
Officer, or Engineer-in-charge as the case may be is expressed in the contract to be final and
conclusive. There will be no objection if the arbitrator so appointed is an employee of BHEL and
that he had to deal with the matters to which the contract relates and that in the course of his duties
as such he had expressed views on all or any of the matters in dispute or difference.

The arbitrator to whom the matter is originally referred being transferred or vacating his office or
being unable to act for any reason, such General Manager as aforesaid at the time of such transfer,
vacation of office or inability to act shall appoint another person to act an as arbitrator in accordance
with the terms of the contract. Such person shall be entitled to proceed with the reference from the
stage at which it was left by his predecessor.

Subject as aforesaid the provision of the Arbitration and Conciliation Act 19960r any statutory
modification or reenactment thereof and the rules made there under and for the time being in force
shall apply to the arbitration proceeding under this clause.

It is a term of the contract that the party involving arbitration shall specify the dispute or dispute to be
referred to arbitration under this clause together with the amount or amounts claimed in respect of
each such dispute.

The arbitrator shall be deemed to have entered on the reference on the date he issues notice to
both the parties fixing the date of first hearing.

The arbitrator shall give a separate award in respect of each dispute or difference referred to him.

The venue of arbitration shall be such place as may be fixed by the Arbitrator in his sole discretion.
The award of the Arbitrator shall be final conclusive and binding on all parties to this contracts.

In the event of disputes or differences arising between one public sector and a Government
Department or between two public sector enterprises the above stipulations shall not apply, the
provisions of BPE Office memorandum No.BPE/CL/001/76 MAN/2(1.10)76-BPE(GM-1)dated 1st
January 1976 or its amendments for arbitration shall be applied.
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CONTRACT AGREEMENT
AGREEMENT NO: BAP : ERN : BHE : DATE:

Name of work

Name of the contractor with full address

Amount of tender accepted

Letter of Intent No.

Time allotted for completing the work
(date of completion)

(Officer authorized to sign the agreement)

CONTRACTOR
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ANNEXURE —‘D’ CONTRACT AGREEMENT

AGREEMENT No: BAP: ERN : BHE : DATE:

1. This agreement made this day, the of between the Bharat Heavy Electricals Limited, Ranipet having its
Registered Office at ‘BHEL House’, Siri Fort, New Delhi 110 049 (herein after called the FIRST PARTY) of one part and Messrs.
(herein after called the (“CONTRACTOR”) of the SECOND PARTY.

2. WHEREAS the first party is desirous of executing the work of . more particularly described
in the appendices including drawings and specifications attached herewith.

3. WHEREAS IN PURSUANCE of the said Contractor's Tender having been accepted, the first party has decided to give the above

10.

11.

12.

13.

said work to Contractor, and WHEREAS the contract between the parties was concluded by virtue of a letter of intent issued by the
First Party under reference. Dt.

WHEREAS the said Contractor has agreed to do the aforesaid work of the first party subject to the conditions herein contained in
the presents, instructions to bidders, general conditions and special conditions, schedules, appendices, letter of intent and
specifications (hereinafter referred as the said contract schedule) at the approved rates (herein referred as the said contract rate).
AND WHEREAS the said contractor has furnished a Bank Guarantee for a sum of Rs. Valid up to

towards initial 50% security Deposit and has further agreed for balance 50% Security Deposit being recovered at 10% of value of
each running bill till the full Security Deposit is made up for the satisfactory completion and performance of the work and whereas
the validity of the said Bank Guarantee has to be extended by the Contractor, if so required before for the balance period of contract
period and in the event of his failure to do so, the contractor shall pay or accept recovery of this amount of Rs.
(Rupees . only), from the bills forthwith in one installment and it
has further been agreed that the failure to extend the validity of Bank Guarantee or failure to pay the aforesaid amount the manner
specified above shall constitute the breach of contract, and first party reserved the right to take easy legal action deemed fit for
recovering the said sum of Rs. ( Rupees
only). This amount of Rs. Will be refunded (and Bank Guarantee will be returned) to the Contractor on
satisfactory completion of the work as specified in the Contract documents.

Now THESE PRESENTS WITNESS that in consideration of the said contract schedule and said contract rate as also of
agreement of good and faithful services to be rendered and performed by the contractor in the execution of the said work, subject
to the stipulation hereinafter expressed.

That the said contractor will perform the aforesaid work subject to the conditions contained in these presents, instructions to bidder,
general and special conditions of contract and the contract documents attached herewith including the said schedules,
specifications, appendices, letter of intent, drawings attached and also such other drawings and instructions as may from time to
time be given by the first party. And that the said contractor shall be deemed to have carefully examined the specifications and
conditions of contract, appendices, schedules, letter of intent , drawings etc., as aforesaid and also to have satisfied himself as to
the nature and character of work to be executed.

That the said contractor shall carry out and complete the execution of the said work to the entire satisfaction of the Engineer within
the agreed time schedule.

That the first party after proper scrutiny of the bills submitted by the said contractor will pay to him during progress of the said work,
at said contract rates and agreed terms of payment, a sum as determined by the first party in respect of the work executed by the
contractor.

That the contract shall come into force with retrospective effect from the date on which the letter accepting the tender (Letter of
Intent) has been issued to the said contractor.

That whatever under this contract or otherwise, any sum of money shall be recoverable from or payable by the Contractor, the
same may be deducted in the manner as set out in the conditions of contract as aforesaid.

That all charges on account of Octroi, terminal and sales-tax or other duties on materials obtained for the work shall be borne by
the said contractor.

That is agreed between the parties that the non-exercise of any of the powers conferred on the authorities of the first party will not
in any manner constitute waiver of the conditions thereto contained in these presents and the liability of the said contractor either of
past or further compensation shall remain unaffected.

. That the expression BHEL wherever occurring means THE BHARAT HEAVY ELECTRICALS LIMITED, RANIPET.

. The contract is subject to RANIPET(TamilNadu) jurisdiction.

. The document hereto attached viz. shall also form part of this agreement.

. General Conditions of Contract attached to the Notice inviting tender shall form part of this contract in so far as any thing is not

provided specifically in this agreement.

18. In witness hereof the parties have respectively set their signatures in the presence of :
WITNESSES:
(with full address)
1.
2.
Signature of the Contractor (to be signed by a
Person holding valid power of Attorney of the Company)
Date:
WITNESSES:
(with full address)
1.
2.

For and on behalf Bharat Heavy Electricals Limited.

Date:
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ANNEXURE ‘E’
PROFORMA FOR SECURITY DEPOSIT
THIS DEED OF GUARANTEE made this day of by Messrs. (hereinafter called the Bank) in

favour of Messers._ BHARAT HEAVY ELECTRICALS LIMITED, RANIPET having its Registered Office at New Delhi(hereinafter called
the Principal)

WHEREAS Messers. (hereinafter called the Contractor) has entered in to a Contract
with Bharat Heavy Electricals Ltd., Ranipet arising out of Letter of Intent No.
Dt. addressed by the Principal to the Contractor(hereinafter called the said agreement) for

AND WHEREAS the said Agreement provides that the contractor shall pay a sum of
Rs. (Rupees
_only) towards 50% of full Security Deposit to be made in the form and manner therein specified.

AND WHEREAS the Contractor have approached the Bank and at their request and in consideration of the agreement arrived at
between the said contractor and the Bank, the Bank has agreed to give such guarantee as hereinafter mentioned to the Principal.

NOW, therefore, these present witness that we the Bank by the hand Mr. its lawfully and

duly constituted attorney, do hereby undertake to pay to the principal a sum of Rs.
(Rupees only)
without demur on demand being made by the principal and to keep the principal indemnified to the extent of Rs.

__by

virtue of this guarantee against any loss or damage caused to or suffered by the principal by reason of any breach by the aforesaid
contract of any of the terms and or conditions, stipulations or undertakings of any one of them contained in the said Agreement and the
tender documents attached thereto and for the payment of any money or moneys payable by the said contractor to the principal under
the terms and conditions of the said Agreements(the decisions regarding the breach, loss damage or payment due being solely in the
discretion of the Principal).

We further undertake to pay without demur the aforesaid amount in a lump sum on demand or such part thereof as the Principal may
demand from time to time irrespective of the fact whether the said contractor admits or denies such claim or questions its correctness
in any Court Tribunal or Arbitration Proceedings or before any authority. The aforesaid guarantee will remain in force and we shall be
liable under the same irrespective of any concession or time being granted by the principal, to the Contractor in or fulfilling the said
agreement between contractor and the principal and the guarantee will remain in full force irrespective of any change of terms,
conditions or stipulation or any variation in the terms of the said agreement irrespective of whether notice of such change or/variation is
given to us or not and claim to receive such notice of any change/and or variation of the terms and or variation of the terms and
or/conditions of the said agreement is hereby specifically waived by us. Further we shall not be release from this guarantee by any
forbearance of the exercise or non-exercise of any of the powers or rights under the said agreement by the principal against the
contractor irrespective of whether notice of such forbearance enforcement or non-enforcement of any powers or rights, modifications or
change made in the said agreement or concessions shown to contractor by the principal is given to us or not.

The guarantee herein contained shall not be determined or affected by the liquidation or winding up or insolvency of or change in the
constitution of the contractor but shall in all respects and for all purposes be binding and operative until all payments of all moneys due
or that may hereafter become due to the principal in respect of any liability or obligations of the contractor under the said agreement.

We, the Bank further agreee that the guarantee herein contained shall remain in full force and effect during the period that would be
taken for the performance of the said agreement and that it shall continue to be enforceable till all the dues of the principal under or by
virtue of the said agreement have been fully paid and its claims satisfied or discharged or till the principal certifies that the terms and
conditions of the said Agreement have been fully and properly carried out by the said contractor and accordingly discharges the
guarantee subject to however that the principal shall have no rights under this guarantee after the expiry of six months from the date of
completion of the contract (the date of completion shall be as certified by the Principal) unless this guarantee is extended by
agreement.

Any claim or dispute arising under the terms of this contract shall only be enforced or settled in the Court having jurisdiction over
RANIPET (VELLORE Dist, Tamil Nadu)

And lastly the Bank undertakes not to revoke this guarantee during its currency except with the previous consent of the principal in
writing.

The bank hereby declares that it has power to issue this guarantee under that Bank’s Memorandum and Articles of Association and the
undersigned has power to do so on its behalf under the power of Attorney granted to him by the proper Authorities of the Bank.

Date: (Name of the Bank & Place)

Seal: DESIGNATION OF THE AUTHORISED
PERSON SIGNING THE GUARANTEE
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ANNEXURE —F’ NO DEMAND CERTIFICATE
1) Name of work

2)

3)

Place:

Date:

Agreement Date

I/We certify that

a) |/We have completed the above work to the entire satisfaction of BHEL.

b) 1/We have handed over all the balance materials, components, tools and tackles, machinery and
other equipment of BHEL.

c) I/We have received the final payment from BHEL for the above work.

d) 1/We have no further demand whatsoever from BHEL.

I/We, therefore request you to refund to me/us the security deposit of

Rs.

(Rupees only)

and the Bank guarantee No.: dt.

Rs.

After deducting all cost of expenses or other amounts that are to be paid by me/us to BHEL under
this contractor other contract entered into by me/us with BHEL.

SIGNATURE OF THE
CONTRACTOR WITH SEAL

Witness 1)

2)

3)
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ERECTION SERVICES DEPARTMENT
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( A Government of India Undertaking )
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INDIRA GANDHI INDUSTRIAL COMPLEX
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SECTION-III
SPECIAL CONDITIONS OF THE CONTRACT FOR ERECTION & COMMISSIONING WORKS

RESPONSIBILITIES OF THE CONTRACTOR & SCOPE OF WORK

Modification of 2 Nos. of APH (Size 27.5 VIT 2000) mm including dismantling of existing single seal Air
Pre-Heaters and erection & commissioning of double sealing APH in Unit-9 (1x250 MW) of KTPS-V at
TSGENCO, Kothagudem, Telangana using contractor’s own tools and plants, cranes , consumables,
manpower etc.. The entire work must be carried out at no extra cost but within the rates quoted
in the rate schedule

The scope also includes laying insulation over APH & Duct wherever required in single / Double layers
of wool mattress with Gl / aluminum cladding matching and properly joining with the existing and
undisturbed portion of insulation over APH & Duct as per specn., drgs & Instructions of BHEL.

The Detailed scope given in Annexure-I may also be referred which may have some changes during
actual execution of the work for faster progress / As per site condition / convenience of work.

The tender shall be visit the site of work before quoting for this work and take note of the possible
interference as well as for the movement of the Cranes / Derricks. Such interference of the existing
structures piping, Ducting Etc.. if any, have to be removed and re-erected to the extent required at no
extra cost. This removal and re-erection of the interference shall be carried out in consultation and prior
approval of customer / BHEL authorities doing execution of work.

The work may to be carried out with very much restraint of space for movement of cranes / Derrick due
to adjacent structures. The tenderer shall plan in such a way to place the Derrick of suitable height /
crane of suitable capacity and boom length. Physical inspection of the site and acquaintance with site
condition with ref. to all the interference problem and feasibility of the works is essential. No revision of
rate shall be allowed at a later stage for not having adequate knowledge about the site condition.

Insulation Works: APH & Duct by welding of Studs/hooks with retainers, laying of Mineral Wool/LRB
over the retainers, Sewing of Mattress, Fixing of TOP Retainers and Binding Wire over the wool, Fixing
of GI/Aluminum Sheets over the Wool Mattress (Single/Double Layers). Using self tapping screws as
per drg.

And application of Bituminous sealing compound for the vertical joints of the sheets. Attachment welder
approved by BHEL/Customer, using NG Set and 2.5mm Dia Electrode, shall weld insulation hooks.
While fixing the insulation, there shall not be any gap between two mattresses.

Separating line of two subsequent layer of insulation shall be staggered. Cutting shall not increase size
of the holes of retainer plates. Adjacent pads of insulation shall be woven by binding wire. Cladding
sheet shall be inserted in the slot of the holding channels provided at top & bottom. Sheets shall be
secured with adequate number of screws. Any sheets//plates dismantled for renewing or fixing of
insulation shall be re-fixed in proper way. Aluminum/GI Sheets shall be end grooved and Greased to
obtain proper shape and strength, as per drawing of BHEL. The tenderer shall arrange to supply and
application of two coats of Anti-corrosive paints on the inner-face of the cladding sheets before erection
and required scaffolding to undertake the work at no extra cost.

All the tools which may be required during the execution of the job which are not explicitly mentioned in
the tender are also to be arranged by the contactor.

PAYMENT TERMS:
PAYMENTS FOR WORK COMPLETED:

a) The Tenderer shall quote separate rates per metric tonne for each of the categories of work in
the rate schedule appended. No eraser should be used and no overwriting is acceptable.

b) The Contractor shall submit his running bills for erection work. The Contractor shall submit his
running bills once in a month before end of each month.

c) Subject to any deduction which BHEL may be authorized to make under the contract, the
Contractor shall on the certificate of the Engineer at site, be entitled for payment as explained
in the payment terms.
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PAYMENT:

Payment terms for the rate schedule A01 & A02 shall be as below.

85% of the rate quoted shall be paid after completion of erection, alignment and welding of the new
components supplied for the APH. and handing over of the dismantled materials to BHELs’ Client.

10% of the rate quoted will be released after commissioning of the APH.
Balance 5% shall be paid only after 6 months from the date of commissioning of the APH.
RATE SCHEDULE

The tenderer shall quote the Rate as per the ‘RATE SCHEDULE’ vide part |l ‘PRICE BID’ Annexed.
Conditional offers are liable to be rejected. The scope of work and the responsibility of the Contractor
as mentioned under all the clauses etc., of the tender specification shall be covered within the quoted
rates.

‘The rates quoted’ in the tender are to be kept firm for entire period/extended period of the contract (if
any) from the date of Letter of indent issued by BHEL, No escalation, on any account whatsoever will
be accepted by BHEL.

The total weight mentioned in the rate schedule is APPROXIMATE and is liable to vary later at the
discretion of BHEL. No variation in quoted/accepted rates per Metric Tonne shall be allowed due to
increase/decrease in total tonnage mentioned.

The work executed will be priced at the unit rate quoted by the contractor and accepted by BHEL for the
purpose of the payment. For the purpose of payment the gross weight indicated in RR/LWB/PWB/BL
will be taken into account for calculating the tonnage handled.

The distance if any indicated in the rate schedule are only approximate. However the tenderer should
asses the various distances and site conditions by visiting the site before submitting their offer.

The tenderer is also required to quote for all the “PROVISIONAL ITEMS” if any of the rate schedule as
the same may be operated according to the site conditions and entirely at the discretion of BHEL during
the execution of the contract.

The tenderer is expected to fill up the ‘RATE SCHEDULE’ after satisfying all the terms and conditions
stipulated in the TENDER SPECIFICATION.

The scope of work under this contract is deemed to be completed only when so certified by the Site
Engineer of BHEL.

During the entire period of contract, the Contractor shall maintain proper progress, adequate
manpower, requisite handling and transportation equipment’s, tools and tackles and other
consumables, to meet the scheduled programme as per the priority given by BHEL Site Engineer.
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SECTION-IV

SPECIAL REQUIREMENTS
The entire work of erection testing and commissioning shall be completed within the time specified in
the time schedule.

The contractor has to indicate their ability in completing the contract in all respects shorter than the
period mentioned in the time schedule.

As time is the essence of this contract, the contractor shall be able to mobilize his manpower round the
clock for the entire period to complete the work within the stipulated time.

The contractor should be able to mobilize all the tools, plants and consumables necessary for three
shifts operation to meet the requirements.

IMPORTANT GENERAL & SPECIAL CONDITIONS OF CONTRACT :

RETURN OF SECURITY DEPOSIT:

If the contractor fully performs and completes the work in all respects to the entire satisfaction of BHEL
and their client and presents an absolute “No Demand Certificate” in the prescribed form and returns
properties belonging to BHEL, handed over / lent to them for carrying out the said works, security
deposit will be released to the contractor after deducting all the cost of expenses, if any, under other
contracts entered in to with the contractor. It may be noted that in no case the security deposit shall be
refunded /released prior to passing of the final bill.

IDLE LABOUR

If the contractor suffers delay in the due execution of the contractual obligation due to delays caused by
FORCE MAJEURE conditions, the agreed time of completion of the contract shall be extended by a
period of time equal to the period of delay provided that on the occurrence of any such contingency, the
contractor immediately reports to BHEL in writing about the causes of delay. The contractor shall not be
eligible for any other compensation.

RIGHTS OF BHEL IN CASE OF POOR PROGRESS OF WORK:

To get the work done through other agencies at the risk and cost of the contractor, in the event of
contractor’'s poor progress or inability to execute work, persistent disregard to instructions of BHEL,
assignment transfer, subletting of contract without the permission of BHEL, non-fulfilment of any
contractual obligation etc., and to recover compensation for such losses from the contractor including
BHEL’s supervision charges and overheads from the security deposit / other dues.
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SECTION-V

Scope of Contract

The intent of this specification is to provide services for execution of projects according to most modern
and proven techniques and codes. The omission of specific reference to any method, equipment or
material necessary for the proper and efficient services towards the work allotted shall not relieve the
contractor of the responsibility of providing such services/facilities to complete the project or portion of
project awarded to him. The quoted rate shall deem to be inclusive of all such contingencies.

The contractor shall carry out the work in accordance with instructions/drawings/specification standard
practices supplied by BHEL from time to time.

Provision of all types of labour, supervisors, Stores staff, watch and ward as required, tools and tackles,
consumables as specified under various clauses of Tender Specification for unloading, erection, testing
and commissioning and dismantling of existing structures.

Proper out turn as per BHEL plan and commitment.

Completion of work in time.

Good quality and accurate workmanship for proper performance of equipment.
Repair and rectification.

Re-conservation/preservation of all components.

Comprehensive Reporting on the progress of the Work on daily basis, attending review
meetings with BHEL to monitor and speed up the work and taking steps as directed to speed up
the work/ improve the Quality and Safety of the Work.

FACILITIES TO BE PROVIDED AND DEVELOPED BY THE TENDERER AT HIS COST

It shall be the responsibility of the contractor to construct his own office shed, stores shed, labour
tenements, with all facilities like electricity, water supply, sanitary arrangements in the area allotted to
him for the purpose.

Distribution of water for construction purposes and as well as drinking purpose from the single point
provided by BHEL to various works fronts shall be the Contractor’s responsibility and at his cost.

Necessary meters for recording consumption of water and power for cost analysis purpose and
maintenance of the same during execution period shall be Contractor’s responsibility.

Provision for distribution of electrical power from the given single central point to the required places
with proper distribution boards, approved cable laying, including supply of all materials like cables,
switch boards, pipes, etc., observing the safety rules laid down by the Electricity Authority of the
State/BHEL/their customer shall be the responsibility of the tenderer /contractor.

As there are bound to be interruptions in regular power supply, power cut/load shedding in any
construction site due to inherent power shortage in State on this account, suitable extension of time
only be given and contractor is not entitled for any compensation. Such interruptions should be
intimated to BHEL by the contractor timely It shall be the responsibility of the contractor to have at least
a few diesel operated welding generator sets to get urgent and important work done with out
interruption.

Adequate lighting facilities such as flood lamps, 24V Safety lamps and area flood lighting shall be
arranged by the Contractor at the site of constructions, pre-assembly area, Contractor's material
storage area and at access roads etc., at his cost.

For the purpose of Planning, Contractor shall furnish along with tender, the estimated requirement of
power (month wise) for execution of work in terms of maximum KW demand.

On completion of work, all the temporary buildings, structures, pipelines, cables etc. shall be dismantled
and leveled and debris shall be removed as per instruction of BHEL by the contractor at his cost. In the
event of his failure to do so, the same will be arranged to be removed and expenditure therefore will be
recovered from the Contractor. The decision of BHEL Engineer in this regard is final.

The Contractor shall provide all materials required for scaffolding, form work and centering wherever
necessary for erection should arrange at his cost.

Depending upon the nature of work and availability of facilities locally, Contractor may have to arrange
for a temporary work-shop for facilitating uninterrupted progress of work.
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The contractor shall secure and maintain comprehensive including third party insurance for appropriate
amount to protect your and our interest against all risk and claims to the men/women or for labour force.
If failure in securing the insurance policies in this regard shall not absolve you from reimbursing to us
for any loss / damages / injuries or death to any person.

The contractor shall be fully responsible for obtaining labour licence/approval if any, from
State/Central/Local authorities at his own cost and risk.

It is the responsibility of contractor to obtain approval from statutory authorities like pollution control
board, Factory Inspectorate etc., if necessary.

GASES

All required gases like oxygen / Acetylene / LPG for the work shall be supplied by the Contractor at his
cost. It shall be the responsibility of the Contractor to plan the activities and store sufficient quantity of
these gases Non-availability of gases cannot be considered as reason for not attending the required
progress.

In case of improper arrangement of above gases, BHEL reserves the right to procure the same from
any source and recover the cost from the Contractor’s bill at market value plus BHEL departmental
charges as may be fixed from time to time and postponement of recoveries is not permissible. The
decision of BHEL Engineer in this regard is final and binding on the Contractor.

BHEL reserves the right to reject the use of any gas in case the required purity is not maintained.

The Contractor shall submit Weekly / fortnightly / monthly statements / reports regarding consumption
of above gases for cost analysis programme.

The Contractor shall ensure safekeeping of the inflammable cylinders at separate place away from
normal habit with proper security etc.

ELECTRODES

All the electrodes required shall be arranged by Contractor at his cost. It shall be the responsibility of
the Contractor to obtain prior approval of BHEL before procurement, regarding suppliers, type of
electrodes etc. On receipt of the electrodes at site, it shall be subjected to inspection and approval of
BHEL. The Contractor shall inform BHEL, the details regarding type of electrode, batch humber, date of
expiry etc.

Storage of electrode shall be done in an air-conditioned / controlled humidity room as per requirement.

Shortage of any of the electrodes for the equipment suggested by BHEL shall not be quoted as reason
for deficiency in progress or for additional rate.

BHEL reserves the right to reject the use of any electrodes at any stage, if found defective because of
bad quality, improper storage, quality, date of expiry, unapproved type of electrodes etc. It shall be the
responsibility of the Contractor to replace at his cost with out loss of time.

All electrodes shall be dried in the electrodes drying oven to the temperature and period specified by
BHEL Engineer before they are used for erection work. Electrode drying ovens shall be provided by the
contractor.

In case of improper arrangement for procurement of above electrodes, BHEL reserves the right to
procure the same from any source and recover the cost from the Contractor’s first subsequent bills at
market value plus the departmental charges of BHEL communicated from time to time. Postponement
of such recovery is not permitted.

Contractor shall submit weekly / fortnightly / monthly statement / reports regarding consumption of
electrodes of all types for cost analysis purpose.

CRANE AND OTHER TOOLS AND TACKLES

All the T&P including Cranes, trucks, Lorries, tractors, trailers etc required for the satisfactory execution
of work shall be arranged by the Contractor. BHEL will not arrange any Tools and Plants.

All the T&P arranged by the Contractor including electrical connection wherein required shall be reliable
/ proven tested with necessary test certificate.

All the T&P, lifting tackles including wire ropes, slings, shackles and electrically operated equipment’s
arranged by Contractor shall be got approved by BHEL Engineer before they are actually put on use.
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Civil works required for safe and efficient operation of tools and tackles shall be the Contractor’s
responsibility.

Contractor shall take into consideration the above clauses and quote the rates as called for in the rare
Schedule.

SUPERVISORY STAFF AND WORKMEN

The Contractor shall supply all skilled workmen like welders, gas cutters, riggers, erectors, carpenters,
fitters, electricians etc., in addition to other skilled, semi-skilled, unskilled workmen required for all the
works of receipt, material handling, transportation, erection, testing and commissioning & dismantling
contemplated under this specification. Only fully trained and competent men with previous experience
in the job shall be employed. They shall hold certificates wherever necessary. BHEL reserves the right
to decide on the suitability of the workers and other personnel who will be employed by the contractor.
BHEL reserves the right to insist or removal of any employee of the Contractor shall for with remove
him.

The supervisory staff employed by the Contractor shall ensure proper out-turn of work and discipline on
the part of the labour put on the job by Contractor and in general see that the works are carried out in a
safe and proper manner and in co-ordination with other labour and staff employed directly by BHEL or
other contractors of BHEL or BHEL'’S client.

The contractor shall also furnish daily labour report showing by classification the number of employees
engaged in various categories of work and a progress report of work as required by BHEL Engineer.

The work shall be executed under the usual conditions affecting major power plant constructions and in
conjunction with numerous other operations at site. The Contractor and his personnel shall co-operate
with other personnel and proceed in a manner that shall not delay or hinder the progress of work as a
whole.

The Contractor’s supervisory staff shall execute the work in the most substantial and work man like
manner in the stipulated time Accuracy of work and aesthetic finish are essential part of this contract.
The contractor shall be responsible to ensure that assembly and workmanship confirm to the
dimensions and tolerances given in the drawings/instructions given by BHEL Engineers, from time to
time.

The Contractor shall employ the necessary number of qualified and approved full time electricians at his
cost to maintain his temporary electrical installation till the completion of work.

It is the responsibility of the Contractor to engage his workmen in shifts or on over time basis for
achieving the target set by BHEL and also during the period of commissioning and testing The
Contractor’s quoted rate shall include all these contingencies.

In case Contractor’s progress is found unsatisfactory BHEL may deploy fitters, welders, operators and
technicians on BHEL rates and will assist in improving the progress. All expenses incurred for will be
recovered from Contractor’s bill.

If the Contractor or his workmen or employees shall break, deface, injure or destroy any part of
building, road kerb, fence, enclosure, water pipes, cables, drains, electric or telephone posts or wires,
trees or any other property or to any part of erected components etc., the Contractor shall make the
same good at his own expense or in default, BHEL may cause the same to be made good by other
workmen or by other means and deduct the expenses (of which BHEL’S decision is final) from any
money due from the Contractor.

Deleted

Scope of material handling

While BHEL will endeavor to store/stack/identify materials properly in their open/closed storage
yard/shed, it shall be Contractor’s responsibility to assist BHEL in identifying materials well in time for
erection, taking delivery of the same, following the procedure indicated by BHEL and transport the
materials safely to pre-assembly yard, erection site in time, according to programme.

The Contractor shall identify necessary supervisor/labour for the above work in sufficient quantity as
may be needed by BHEL for areas covering their scope.

It shall be the Contractor's responsibility to arrange for necessary crane/tractor/trailer or
trucks/slings/tools and tackles /labour/including operators for loading from storage yard on to transport
equipment, move it to erection site/pre-assembly yard and unload the same at pre-assembly
yard/erection site and to erect the APH and the quoted rate shall include the same. Tenderers may
please note that the storage yards are at an approximate distance of 5.0.km from erection site.

All equipment’s so used by Contractor shall be of proven quality and safe in operation as approved by
BHEL Site Engineer’s from time to time.
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Any loss/damage to materials issued to Contractor shall be made good by him or BHEL will arrange for
replacement at cost recovery basis and decision of BHEL shall be final.

The Contractor shall take delivery of components and equipment and special consumables from
storage area after getting the approval of BHEL Engineer on standard indent forms.

In the event of Contractor’s inability to arrange in time any of the above equipment/T&P etc., if possible
BHEL shall provide the same on specific written request from the Contractor subject to the availability of
equipment on the normal hire charges of BHEL, applicable from time to time and recoverable from
Contractor’s subsequent month’s running bills.

All the surplus, damaged unused materials, package materials/containers, special transporting frames,
gunny bags etc. supplied by BHEL shall be returned to BHEL Stores by the Contractor.

The Contractor shall have total responsibility for all equipment and materials in his custody, stores,
loose, semi-assembled, assembled or erected by him at Site.

The Contractor shall make suitable security arrangements (round the clock) including employment of
security personnel to ensure the protection of all materials/equipment’s and works from theft fire,
pilferage and any other damage and loss at Site.

The Contractor shall ensure that all the packing materials and protection devices used for the various
equipment’s during transit and storage are removed before these equipment’s are installed.

All equipment’s shall be handled very carefully to prevent any damage or loss. No bars, wire ropes,
slings etc., shall be used for unloading and/or handling of the equipment’s without the specific written
permission of the Engineer. The equipment from the storage yard shall be moved to the actual site of
erection/location at the appropriate time as per the direction of BHEL Engineer so as to avoid damage
for such equipment at Site.

The Contractor shall take all reasonable care to protect the materials and work till such time the erected
equipment has been taken-over by BHEL/their client. Whenever necessary suitable temporary fencing
and lighting shall have to be provided by the Contractor as a safety measure against accident and
damage of property of BHEL, suitable caution notices shall be displayed where access to any part may
be deemed to be unsafe and hazardous.

The Contractor shall be responsible for taking all safety precautions during the constructions and
leaving the site safe at the end of each working day and at all times. When the work id temporarily
suspended, he shall protect all construction materials, equipment’s and facilities from causing damage
to existing property interfering with the operation of the station when in goes into service. The contractor
shall comply with all applicable provisions of the safety regulations, clean up programme and other
precautionary measures, which the BHEL has in effect at the Site.

All lifting tackles including wire ropes, slings, shackles etc., used by the Contractor shall be got
approved by BHEL Engineer at Site before they are actually put on the work.

The Contractor shall take delivery of equipment from storage yard/stores/sheds. He shall also make
arrangements for verification of equipment, scrupulously maintain records and keep safe custody,
watch and ward of equipment after it has been handed over to him till these are fully erected and tested
and commissioned and taken over by BHEL’s client. The stolen/lost/damaged good shall have to be
made good by the contractor at his own cost.

Preservation of Components

In order to maintain the surfaces of various components from rusting etc., frequent painting/re-painting
of material at storage yard has to be carried out. While BHEL will arrange for supply of paint/thinner
etc., it shall be responsibility of Tenderer/Contractor to provide sufficient number of unskilled category
of labour for carrying out the preservative painting. The number of labour to be supplied will depend on
the quantum of work awarded.

The above-referred labour will be given by the Contractor right through the contract period without fail
and any failure on their part will entail in reduction of the value of their running bills.

It shall be the responsibility of the Contractor to apply preservative painting on equipment’s erected by
him till such time of final painting. All paints and thinner will be supplied by CONTRACTOR and it shall
be Contractor's responsibility to arrange for required labour, scaffolding materials, providing of
scaffoldings, supply of cleaning materials like wire brush, emery sheets, etc., cleaning of surface and
provide one coat of preservative painting from time to time as decided by BHEL Engineer. The quoted
rate shall include this work also. It is to be noted that such painting may have to be done twice a year till
such time the final painting is carried out.

The Contractor shall effectively protect the finished work from action of weather and from damage or
defacement and shall cover the finished parts then and there for their protection.

Any failure on the part of the Contractor to carry out works according to above clauses will entail BHEL
to carry out the job from any other party and recover the cost from the Contractor.
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DRAWING AND DOCUMENTS:

The detailed drawings, specifications, available with BHEL Engineers will form part of this Tender
Specification These documents will be made available to the Contractor during execution of work at
site.

One set of necessary drawings to carry out the erection work will be furnished to the Contractor by
BHEL on loan, which shall be returned to BHEL Engineer at Site after completion of work. Contractor’s
personnel shall take care of these documents given to them.

Should any error ambiguity be found in the specification or information, the Contractor shall for with
bring the same to the notice of BHEL before commencement of work BHEL'’s interpretation in such
cases shall be final and binding on the Contractor.

The data furnished in various appendices and the drawings enclosed with this tender specification
describes the equipment to be installed, tested and commissioned under this specification briefly.
However, the changes in the design and in the quality may be expected to occur as is usual in any such
large scales of work.

Deviation from design dimensions should not exceed permissible limit. The Contractor shall not correct
or alter any dimension/details, without specific approval of BHEL.

SITE CLEANLINESS AND SAFETY REQUIREMENTS:

During the course of construction, alternation or repairs, scrap lumber with protruding nails, sharp
edges etc., and all other debris shall be kept cleared from working areas, passageways and stairs in
and around Site. Proper house keeping is the responsibility of the Contractor.

Combustible scrap and debris shall be removed at regular intervals during the course of construction.
Safe means shall be provided by the Contractor to facilitate such removal. If this is not done regularly,
BHEL will get the job done and debit the cost to Contractor.

Rigging equipments for material handling shall be inspected prior to use of each shift and as necessary
during its use to ensure that it is safe. Defective rigging equipment shall be removed from service.
Necessary test certificates have to be provided by the Contractor for the rigging and handling
equipments brought by them. Otherwise this will be got to be done by BHEL and the cost will be debited
to Contractor.

Rigging equipment shall not be loaded in excess of its recommended safe working load.

Rigging equipment when not in use shall be removed from the immediate work area so as not to
present a hazard to employees.

The Contractor will notify the Engineer his intention to bring on to site any equipment or any container
with liquid or gaseous fuel or other substance which may create a hazard. The Engineer shall have the
right to prescribe the conditions under which such equipment or container may be handled and used
during the performance of the works and the Contractor shall strictly adhere to such instructions. BHEL
Engineers shall have the right to inspect any construction plant and to forbid its use, if in his opinion it is
unsafe. No claim due to such prohibition shall be entertained.

Where it necessary to provide and/or store petroleum products or petroleum mixture and explosives,
the Contractor shall be responsible for carrying out such provision and/or storage in accordance with
the rules and regulations laid down in the relevant petroleum Act., Explosive Act and Petroleum and
Carbide of Calcium Manual, published by the Chief Inspectorate of Explosives of India. All such storage
shall have prior approvals of BHEL Engineer. In case any approvals are necessary from the Chief
Inspector of Explosives of any other statutory Authorities, the Contractor shall be responsible for
obtaining the same.

Valve protection caps shall be in place and secured.

Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall not be
intentionally dropped, struck or permitted to strike each other violently.

5.11.10 When cylinders are transported by powered vehicles, they shall be secured in vertical position.

5.11.11 All the hand lamps used by the contractors workmen shall be of 24V only. Adequate step down

transformers should be installed at site to cater to the complete requirement. (230V hand lamps should
not be used).

5.11.12 All workmen of the Contractor working in construction areas shall wear safety shoes, safety helmets,&

safety belt (with double harness - when working at heights). Contractor shall insure his workmen
against all accidents, and the policy shall be presented to BHEL. In case of failure to do so BHEL will
arrange the same and the expenditure towards this will be debited to the Contractor including BHEL
over heads. In case the Contractor fails to provide necessary safety equipment’s to workmen, BHEL
will provide the same to the workers and recover the cost of equipment along with BHEL overheads.
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5.11.13 All the above safety conditions are not exhaustive but gives an idea for the Contractor and the
Contractor shall adhere to all the safety precautions given by the BHEL Engineer at Site. Such of those
workmen who do not follow safety precautions shall be turned out from Site. They will not be allowed to
work until they fulfill safety regulations.

5.11.14 Contractor shall arrange at his cost suitable flood lighting arrangement at various levels for safe and
proper working operations during night hours at the work spot as well as at the pre-assembly area.

5.11.15 The Contractor shall be responsible for provision of all the safety notices and safety equipment’'s as
enjoined on him by the application of relevant statutory regulations/provisions and/or as called upon by
the BHEL Engineer and their client from time to time.

5.11.16 The Contractor shall provide temporary fencing wherever required as a safety measure against
accident and damage to properties. Suitable caution notices shall be displayed where access to any
part is found to be unsafe and hazardous.

5.11.17 The Contractor shall ensure the safety of all the workmen, material and equipment’s either belonging to
him or to others working at site.

5.11.18 It will be the responsibility of the Contractor to ensure safe lifting of the equipment’s, taking due
precaution to avoid any accidents and damages to other equipment’s and personnel.

5.11.19 The Contractor shall provide necessary first aid facilities for all his employees, representatives and
workmen working at Site.

5.11.20 All the Contractor’s Supervisory personnel and sufficient number of workers shall be trained for fire
fighting and shall be assigned specific fire protection duties. Enough number of such trained personnel
must be available during the tenure of the Contract. Contractor should nominate one of his supervisors
to co-ordinate and for implementation of safety measure.

5.11.21 Contractor shall provide enough fire fighting equipment of the types and numbers at his office,
temporary structures, labour colony area etc. Access to such fire fighting equipment shall be easy and
kept open at all times. Compliance of the above requirement under fire protection shall it no way relieve
the Contractor of any of his responsibilities and liabilities to fire accident occurring.

5.11.22 The Contractor shall at his cost remove from the vicinity of work, all scrap packing materials rubbish
unused and other materials and deposit them in places specified by BHEL engineer to keep the work
Site clean and tidy.

5.11.23 For this purpose the mechanical completion of erection work shall be deemed to be completed in all
respects only when the trial runs of motors and gas tightness tests are completed and certified so by
BHEL Engineer. The decision of BHEL in this respect shall be final and binding on the contractor.

5.11.24 The commissioning of the unit shall be deemed to be completed in all respects only when all the
equipment’s are tested and commissioned and the Unit is ready for commercial operation.

5.12 PRICE ESCALATION:

5.12.1 The Contractor has to keep his quoted rates firm for the entire contractual period including total
extended period, if any, and no claim for revision of rates is allowed under any circumstances.

5.12.2 However, the Contractor shall maintain sufficient work force and other resources required for
completion of the job expeditiously for the entire contractual period including total extended period.

5.12.3 In case due to unforeseen circumstances and due to reasons not attributable to the Contractor, the
work gets delayed and completion time gets extended as per Bar Chart from the date of actual start of
work at Site, the Contractor shall not be entitled for any over run compensation for a period of first 3
months after the Contractual completion date. However, the contractor shall be paid over run charges
for extension in the completion period beyond 3 months as stated above and for reasons not
attributable to the Contractor. This shall be mutually discussed and settled at that time.
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SPECIAL CONDITIONS OF CONTRACT

SECTION - VI

EXTRA CHARGES FOR MODIFICATION AND RECTIFICATION WORKS:

6.1

6.2

6.3

6.4

6.5

i)

ii)

BHEL may consider payment for extra work on man hour basis for such of those works which
require major modification which is totally unusual to the APH Erection & commissioning work
which are not due to contractors faulty erection

The decision of BHEL in this regard shall be final and binding on the contractor. The contractor
may submit his work claim bills (specifically agreed by BHEL Engineer) along with the labour
sheets duly certified by BHEL Engineer at site. But BHEL may opt to get those work done through
other agencies if they so desire.

Al the extra works, if any , carried out should be done by a separate gang which should be
identified prior to start of work for certification of man hours. Daily labor sheets should to be
maintained and should be sighed by the contractor representative an BHEL Engineer. Signing of
labour sheets does not mean the acceptance of extra works. Only those works which are identified
as not usual to normal erection & Commissioning and certified so by the site in-charge of BHEL and
accepted by designers,/ suppliers, competent authorities only will be considered for payment.
Average single manhour rate including overtime if any, supervision, use of tools and tackles and
other site expenses and incidentals, including consumables, if any required, for carrying out any
rework / rectification that may arise during the course of revamping shall be Rs. 60/- per man hour.
The decision of BHEL in this regard shall be final and biding of the contractor.

Extra works are broadly defined as below:

Design changes which will be intimated to the contractor after the start of the work which call for
dismantling of the erected components, rectification, modification, etc.

Repair / rectification of the components damaged during transit and intimated to BHEL before
drawing the materials from BHEL stores.

Modification, rectification of components wrongly manufactured/fabricated at works subject to
acceptance of the approving authority. Any such modification work costing less than 48 Man Hours
per work of a DU shall be considered as incidental to erection and shall not be considered for
payment.

Jobs which require major modification, major repair, major reworks etc. (Not normal to the APH
E&C ) which will be identified as major and warrant extra payment, certified as such by the Site-in-
Charge of BHEL and accepted by the designers/competent authority of BHEL. However, prior to
carry out to repair/rework, administrative approval with the estimate to be obtained by site. Any
work costing less than 48 man Hours of works of DU shall not be considered for payment. The
decision of BHEL in this regard shall be final and binding on the contractor.
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SPECIAL CONDITIONS OF CONTRACT
SECTION - VI

OVER-RUN COMPENSATION (ORQ) :

7.2 In case due to reasons not attributable to the contractor, the work gets delayed and the completion
gets extended beyond the contract completion date by more than the grace period of 3 months, the
contractor shall be paid Over Run Compensation for every month of extended period so determined
by BHEL beyond the contract completion date (and the grace period) indicated in this specification.

7.3 ORC will be paid only at the end of the contract period, including extension/s of period if any, after
ascertaining the actual period of eligibility of delay as aforesaid. For this purpose, the contractor
shall submit details of factors with time estimates which accounted for the delay in work completion.

7.4 All decisions of BHEL in this regard shall be final and binding on the contractor. The period to be
considered for ORC shall not include loss of time due to Force-majeure conditions explained in this
tender.

7.5 The ORC shall be paid by BHEL only after completion of all works within the scope of the works
awarded to the tenderer. Hence, it is obligatory on the part of the tenderer to complete the works
during extended period also.

7.6 This supplements the clause 5.12 of Special conditions of Contract for Mechanical works -V
enclosed along with this tender specification.

7.7 The rate of ORC payable per month and the total eligibility period will be determined by BHEL.
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SPECIAL CONDITIONS OF CONTRACT
SECTION - VIII

GENERAL TERMS AND CONDITIONS OF REVERSE AUCTION

8.1

8.2

8.3

8.4

8.5

8.6

8.7
8.8
8.9

8.10

8.11

8.12

8.13

8.14

8.15

8.16

For the proposed reverse auction, technically and commercially acceptable bidders only shall be
eligible to participate.

BHEL will engage the services of a service provider who will provide all necessary training and
assistance before commencement of on line bidding on Internet.

BHEL will inform the vendor in writing, in case of reverse auction, the details of service provider
to enable them to contact and get trained.

Business rules like event date, time, start price, bid decrement, extensions, etc. also will be
communicated through service provider for compliance.

Vendors have to fax the compliance form in the prescribed format (provided by service provider)
before start of Reverse auction. Without this the vendor will not be eligible to participate in the
event.

BHEL will provide the rate schedule (e.g. EXCEL sheet) for the vendor to enable them to fill-in
the price and keep it ready for keying in during the auction. In the event of discrepancy in rate
and amount against any item of work, the least of the two will be taken for bid price. In case of
discrepancy between the total price indicated in price bid and the arithmetic sum arrived based
on rate quoted, then also the least of the two will be taken for the bid price. The bids are
compared on the total price quoted and NOT on individual ITEM of works.

Reverse auction will be conducted on scheduled date & time.
At the end of reverse auction event, the lowest bidder value will be known on the network.

The lowest bidder has to fax the duly signed filled-in prescribed format as provided on case-to-
case basis to BHEL through Service provider within 24 hours of auction without fail.

Opening bid in reverse Auction: The opening bid (in the reverse Auction) of the bidders shall be
same as that quoted in their final sealed price submitted to BHEL(along with Technical offer). The
bidder shall confirm in writing to BHEL that their opening bid (in reverse auction) shall be same
as that quoted in their final sealed price bids submitted to BHEL against this NIT along with
Technical Bid (Patr-1).If any bidder offered a unsolicited discount or rebate, in separate
cover etc. in any place other than the sealed price bid, then the opening price bid in
reverse auction, by such a bidder in Reverse Auction, shall be the price offered in final
sealed price bid submitted (against this NIT) minus discount offered in any place other
than the sealed price bid.

BHEL reserves the right to cancel Reverse Auction (RA) without assigning any reasons and
resort to considering the sealed bids submitted by vendor for processing and finalizing the
tender.

In case the process of reverse auction is found unsuccessful by BHEL, then BHEL at its
discretion may decide to call the L1 bidder of reverse auction for further negotiation.

Any variation between the on-line bid value and signed document will be considered as
sabotaging the tender process and will invite disqualification of vender to conduct business with
BHEL as per prevailing procedure.

In case BHEL decides not to go for Reverse auction procedure for this tender enquiry, the Price
Bids and price impacts, if any already submitted and available with BHEL shall be opened as per
BHEL'’s standard practice.

Only those vendors, who participate in the Online Initial Opening Bid, will be eligible to participate
in the subsequent Online English Reverse Auction.

Price bids offered by the bidders during reverse auction process is considered as an offer to
execute the work. Bids once made by a bidder cannot be cancelled/withdrawn and bidders shall
be bound to execute the work at the final bid price. BHEL shall take appropriate action if the
bidder fails to do so.
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APPENDIX - |

Page 1 of 1

LIST OF MAJOR TOOLS & TACKLES TO BE ARRANGED / DEPLOYED BY CONTRACTOR

BEFORE COMMENCEMENT OF WORK.

This is only an indicative list of minimum quantities to be deployed at site. All the tools &
tackles, equipment etc. that are required for completion of the work within the scheduled
time period shall be arranged by the contractor. All safety equipment required for this work
shall be arranged by the contractor. All safety regulations of BHEL/their client M/s.KTPS-V
must be followed by the contractor during the erection work.

S| | Description Minimum Quantity to be deployed at site
1 | Telescopic Crane of suitable capacity 1 No.

2 | Mobile crane ( Minimum 12 MT capacity) 2 Nos.

3 | Power winches of required capacities 3MT / 5MT 06 Nos.+ 02 Nos

4 | Lorry / Tractor / Trailors 10 MT Cap 2 Nos.

5 | Welding Generator / Rectifier 12 Nos.

6 | Portable Grinding Machines of Assorted Sizes/ Types 10 Nos.

7 | Portable Electrode Drying oven 06 Nos..

8 | Welding Cable 300 Mtr

9 | Gas Cutting Set 12 Sets

10 | Chain Pulley Blocks 3MT/5MT cap 25 Nos./10 Nos.

11 | Lifting Tackles of assorted sizes As per requirement
12 | Pulling Machines / Hook Chooks 6 Nos.

13 | 24 volt Transformer 02 Nos.

14 | 24v Lamps with cable and plug tops 10 Nos.

15 | Power distribution Board 02 sets.

16 | Switch board with extension wire 06 Nos.

17 | Flood light fittings. 12 Nos.

18 | Torque Wrench with Torque Multifier

01 No. each (35 Kg.M / 65 Kg.M)

19 | Slogging Spanners 52 mm & 54 mm 4 Nos. each

o0 | Digital distance measuring instrument 01 No.
(Laser based)

21 | Digital level measuring instrument 01 No.
0.02 mm LC

22 | Vernier Calipers
0-150 M 2 Nos.
0-300 M 2 Nos.
0-600 M 1 Nos.

23 | Inside Micrometer up to 600 mm 1 No.

24 | Outside Micrometer upto 600 mm range 1 No.

25 | Measuring Tape up to 15 M length 4 Nos.

26 | Dial Guages 3 Nos.

27 | Grinding Machine AG-7 & GQ 4 8 Nos. / 4 Nos.

28 | Diesel Grinders 2 Nos.

29 | TapsetM 30 x 3, 1Set

30 | Filler Guage (Loose) 200 mm Long 4 Nos.
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APPENDIX - I

Page 01 of 01
CONSUMABLES TO BE ARRANGED / DEPLOYED BY CONTRACTOR FOR EXECUTION OF WORK

(This is only indicative and not exhaustive))

01. Kerosene / Diesel

02. Rustolene

03. CTC

04. Waste Cloth / Cotton

05. Marking Cloth

06. Cut-off wheels / Grinding Wheels
07. Mounted Wheels / Rotor Cutters
08. Insulation Tapes

09. Sander Disc and wheels

10. Polythene sheets

11. Electric fuse wise cables

12. Cutting Electrode

13. Welding Electrodes E-6013/E7018/E-8018
14. DA and Oxygen Gases

15. Paints for preservative painting




o1

APPENDIX - Il
Page 1 of 1

QUALITY REQUIREMENT

1.0 Various inspection / control / quality assurance procedure / methods at various stages will be as
per BHEL / customer quality control procedure / FQP / ERECTION MANUAL / codes and
other statuary provisions and as per BHEL Engineer’s instructions.

2.0 Preparation of quality assurance log sheets and protocols with customer’s engineers. Welding
logs, other quality control and quality assurance documentation as per BHEL Engineer’s
instructions, is within the scope of work / specification.

3.0 A daily log book should be maintained by Area In-Charge of contractor on the job
incorporating erection / alignment / Welding clearance / NDT testing / progress of work etc.,
and the same shall be submitted to BHEL.

4.0 All the important measurements like pre-assembly checking of alignment leveling / centering
work etc., shall be recorded in the daily log book with sketches based on BHEL drawings
readings / measurements actually taken and signed by BHEL / Customer / Contractor
representatives.

5.0 The inspection / measuring and testing equipments should be of brand, quality and accuracy, as
specified by BHEL engineer and should have valid calibration certificates traceable to national
/ international standards.
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Bharat Heavy Electricals Limited STATUTORY REQUIREMENT OF CONTRACT
Bﬂ[l Boiler Auxiliaries Plant, Ranipet —632 406 ES:F:009
ERECTION SERVICES DEPARTMENT
Ranipet Page No.: 01 of 14

STATUTORY REQUIREMENT
OF

CONTRACT

(FORMATS & PROCEDURES)

ES: F: 009

BHEL

R 05- 275

ERECTION SERVICES DEPARTMENT
BHARAT HEAVY ELECTRICALS LIMITED

( A Government of India Undertaking )
BOILER AUXILIARIES PLANT
INDIRA GANDHI INDUSTRIAL COMPLEX
RANIPET - 632 406
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Bharat Heavy Electricals Limited | S0 REQURENENT oF coNTRAcT
Bﬂ[l Boiler Auxiliaries Plant, Ranipet 632 406
Ranipet | ERECTION SERVICES DEPARTMENT Page No.: 02 of 14
CHECK LIST

Bidders are required to fill in the following details:

l.a Name of the Bidder
With address,
Phone No.,

Mobile No.,

Fax and

e-mail.

1b Nature of Firm ( Whether Proprietary,
Partnership, Pvt.Ltd, Others-Specify)

2 Whether EMD submitted as per tender Specification Terms and conditions Yes / No
3 Validity of offer (shall be as per relevant clause of NIT) Yes / No
4 Whether Bidder visited the erection Site and acquainted with Site Conditions | Yes / No
before quoting
5 Whether the following details are furnished.
5.a | Previous Experience — Photocopies as in QR Annexure-B-1 & B-I Yes / No
5.b Present assignments Yes / No
5.c | Organization chart of the Company Annexure-C | Yes /  No
5.d Financial status of the Company Annexure-A Yes / No
5.e | In case of Company, proof of registration of the Company Yes / No
5f Memorandum and Articles of Association of Company / copy of Partnership Yes / No
Deed.
5.9 Profit and Loss Account For the last three Years Yes / No
5.h Balance sheet for the last three years Yes / No
5.i Income Tax clearance Certificates Yes / No
5] Solvency Certificate from a Nationalized Bank Yes / No
5.k Power of Attorney of the person signing the tender duly attested by a Notary | YeS / No
Public
5.1 Names and addresses of Directors, Partners their Experience and qualification Yes / No
5.m | Manpower Organization chart and Tools list with deployment plan at Site for | Yes  / No
satisfactory completion of work under this specification

5.n EPF regn No. ( with a copy of certificate)

5.0 GST regn No. ( with copy of cert’)

5.p | E- payment acceptance as per appendix. Yes |/ No
5.9 Rate schedule as per the schedule appended Yes / No
6 Whether the Bidder is conversant with local labour laws and conditions Yes / No
7 Whether the Bidder is aware of all safety Rules and codes. Yes / No
8 Whether the declaration sheet (as per appendix enclosed) filled Yes / No
9 Whether the erection schedule (as per appendix enclosed) furnished Yes / No
10 Whether all the pages are read, understood and signed Yes |/ No

SIGNATURE OF BIDDER
NOTE : The Bidders are requested to peruse the Tender Specification terms and conditions carefully and
furnish the above information also in detail as required.
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STATUTORY REQUIREMENT OF CONTRACT

Bharat Heavy Electricals Limited ES:F: 009

Boiler Auxiliaries Plant, Ranipet —-632 406

Bffr

Ranipet ERECTION SERVICES DEPARTMENT Page No.: 03 of 14

OFFER OF THE BIDDER
(FORMAT - To be typed written in LETTER HEAD and submitted along with offer)

To
The Sr.Dy. General Manager
Erection Services Dept,
Bharat Heavy Electricals Limited,
Boiler Auxiliaries Plant,
Indira Gandhi Industrial Complex,
RANIPET -632 406. (TAMIL NADU).

Sir,

I/We hereby offer to carry out the work detailed in the Tender Specification
issued by M/s. Bharat Heavy Electricals Limited, Boiler Auxiliaries Plant, Ranipet in accordance with the terms
and conditions thereof:

I/ we have carefully pursued the following documents connected with the above work and agree to abide by the
same. We herewith confirm that we have visited the site of work mentioned in the NIT

Q

. General terms and conditions of work (ES: F:010)

b. Statutory requirement of Contract (ES: F:009)

c. Special conditions of Contract for Mechanical works (Section-111& Section-1V)
d. Respective Tender Specification

e. Special Instructions to Bidder

f. General terms and conditions of Reverse Auction.

h. Other sections, appendices, annexure, schedules and drawing.

I/We have deposited / forwarded herewith the Earnest Money Deposit in the form prescribed and as stipulated
in Clause No.1.4. of the General Conditions of Contract for Works towards the Earnest Money Deposit for an

amount as per the NIT ie. Rs. (Rupees. only ) (In words)
vide Pay Order NO.........oooiiiiiii e D] 2019/
Demand Draft NO........coooiiiii dte.o 2019 which shall be refunded

should our offer not be accepted. Should our offer be accepted, I/We further agree to deposit such additional
sum, within the stipulated time as may be indicated by BHEL, which along with the

sum of Rs.

(Rupees. .only)

shall make up the Security Deposit for the work as provided for in clause 1.8.2 of the General Conditions of
Contract for Works.

I/We further agree to execute all the works referred to in the said documents upon the terms and conditions
contained or referred to therein and as indicated in the Annexure enclosed thereto.

SIGNATURE OF BIDDER:

Place: ADDRESS:
Date:

WITNESSES WITH FULL ADDRESS

SIGNATURE NAME ADDRESS
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ES:F: 009

B h al’at Heavy El ectrlcal S L | m |ted STATUTORY REQUIREMENT OF CONTRACT
Bﬂﬂ

Boiler Auxiliaries Plant, Ranipet —632 406

Ranipet ERECTION SERVICES DEPARTMENT Page No.: 04 of 14
APPENDIX — 11 (To be filled by Tenderer and submitted along with Tender document )

S.No. PARTICULARS YES | NO

01 GST

a. GST Registration No. of Tenderer (copy to be enclosed)

b. Issue of Tax Invoice as per GST Rules

C. Whether Tenderer is taking GST Credit for their Inputs

d. Under which Service Head is Service provided (SAC Code)

e. If GST is Exempted , furnish reasons

f. GST to indicate in your invoice GSTIN of BHEL Nodal Agency

36AAACB4146P4ZD

02 INCOME TAX

a. PAN No. of Tenderer

b. If Exempted , furnish exemption Certificate

C. PAN No. of BHEL : AAACB/4146/P

NOTE :

1. Rates Quoted shall be clearly indicated that they are INCLUSIVE of all Taxes & Duties
except GST. The Contractor has to issue invoice accordingly. Also refer clause 15.0 of
Tender specification regarding Taxes & Duties

2. Payment will be made only through e-payment to your account.
Payment through Cheque / DD payment will not be made by BHEL.

Tenderer has to submit Banker’s Certificate as per format specified in APPENDIX- V.

Agreed to the Above Conditions

Signature of the Tenderer :
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AT Bharat Heavy Electricals Limited STATUTORY REQUIREMENT OF CONTRACT
Bﬂ[l Boiler Auxiliaries Plant, Ranipet —632 406 ES:F:009
Ranipet ERECTION SERVICES DEPARTMENT Page No.: 05 of 14
APPENDIX - Ili

ACCEPTANCE FOR ELECTRONIC FUND TRANSFER / RTGS TRANSFER

NAME & ADDRESS OF THE
SUPPLIER / VENDOR
MOBILE, PHONE NO. WITH STD CODE

01

PAN NO.

VENDOR CODE (as in Purchase Order)
03 Details of Bank Account:

NAME & ADDRESS OF THE BANK
A) | (WITH PIN CODE)

02

BANK TELEPHONE NUMBER (WITH STD
CODE)

C) | BANK BRANCH CODE

D) | MICR CODE

E) | ACCOUNT NUMBER

F) | TYPE OF ACCOUNT CURRENT A/C / OD | CASHCREDIT

G) | Vendor name as per Bank records

H) | BANK BRANCH RTGS IFSC CODE

) | BANK BRANCH NEFT IFSC CODE
J) | VENDOR’S EMAIL ID (give two ids)

K) | NAME OF AUTHORISED SIGNATORY

CERTIFICATE
| / We hereby agree to receive the payments due from BHARAT HEAVY ELECTRICALS LIMITED,
RANIPET by the National Electronic Funds Transfer and/or RTGS Transfer mode by credit to my / our
above mentioned Bank Account. |/ We also agree that payments made to the above mentioned Account is
a valid discharge of the liability of Bharat Heavy Electricals Limited, Ranipet. |1/ We also agree to bear the
applicable Bank Charges for the above mode of transfer.

AUTHORISED SIGNATORY OF VENDOR WITH SEAL

Banker’s Certification
We confirm that we are enabled for receiving RTGS and NEFT credits and we further confirm that the
account number of
(name of account holder), the signature of the authorized signatory and the MICR and IFSC codes of our
Branch mentioned above are correct.

PLACE:

DATE: (Manager / Officer’s signature Under Bank stamp)
Authorisation No.

Note: This EFT Form is to be submitted duly filled in manually in all fields and
duly signed by Authorised Signatory and certified by Banker.
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Bharat Heavy Electricals Limited STATUTORY REQUIREMENT OF CONTRACT
Bﬂ[[ Boiler Auxiliaries Plant, Ranipet —632 406 ES:F:009
ERECTION SERVICES DEPARTMENT
Ranipet Page No.: 06 of 14

APPENDIX -1V

Certified by Chartered Accountant on letter head

This is certify that IM/S .....oiiuiii e , (hereinafter
referred to as ‘company’) having its registered office at ... is
registered under MSMED Act 2006, (Entrepreneur Memorandum No (part-Il)
................................................... dtd
Category:...oovvvnieieiiiaiannnnn. (Micro/Small)).(Copy enclosed).

Further verified from the Books of Accounts that the investment of the company as on date
............................................. as per MSMED Act 2006 is as follows:

1. For Manufacturing Enterprises: Investment in plant and machinery (i.e. original cost
excluding land and building and the items specified by the Ministry of Small Scale Industries vide
its notification N0.S.0.1722(E) dated 5, 2006 :

2. For Services Enterprises: Investment in equipment ( original cost excluding land and
building and furniture, fittings and other items not directly related to the service rendered or as may
be notified under the MSMED Act, 2006:

RS Lakhs
The above investment of Rs............................. Lakhs is within permissible limit of
RS Lakhs for .........ccoooiiiiiiiiiin.. Micro/Small (Strike off

which is not applicable) Category under MSMED Act 2006.

Date:

(Signature)

Name —

Membership Number —

Seal of Chartered Accountant
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Page No.: 07 of 14

FORMAT FOR NO DEVIATION CERTIFICATE
(To be submitted in the bidder's letter head)

To

SDGM/Erection Services Department
Bharat Heavy Electricals Limited
Boiler Auxiliaries Plant,
RANIPET-632406,

TAMILNADU, INDIA

Sub.: No Deviation Certificate for the tender enquiry for “ Modification of 2 Nos. of APH (Size 27.5
VIT 2000) mm including dismantling of existing single seal Air Pre-Heaters and erection &
commissioning of double sealing APH in Unit-9 (1x250 MW) of KTPS-V at TSGENCO,
Kothagudem, Telangana using contractor's own tools and plants, cranes , consumables,
manpower etc..”

Ref.: TENDER SPEC.: BAP:ERN:KTPS-KOTHAGUDEM:APH:MECH:C: 328

Dear Sirs,

With reference to above, this is to confirm that as per tender conditions, we have visited site before
submission of our offer and noted the job content & site conditions etc. We also confirm that we have
not changed / modified the tender documents as appeared in the website and in case of observance
at any stage, it shall be treated as null and void. We here by confirm that we have not taken any
deviation from tender clauses together with other references as enumerated in the above referred
NIT and confirm our acceptance to reverse auctioning process and we hereby convey our unqualified
acceptance to all terms and conditions as stipulated in the tender and NIT. In the event of observance
of any deviation in any part of our offer at a later date whether implicit or explicit, the deviations shall
stand null & void.

We confirm to have submitted offer strictly in accordance with tender instructions.

Thanking you,
Yours faithfully,

(Signature, date & seal of authorized
representative of the bidder)
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Bﬂ[l Boiler Auxiliaries Plant, Ranipet —632 406 ES:F:009

ERECTION SERVICES DEPARTMENT

Ranipet Page No.: 08 of 14

DECLARATION SHEET

(FORMAT - To be typed written in LETTER HEAD and submitted along with offer)

hereby certify that all the information and data furnished by me with regard to
this Tender Specification No. BAP:ERN:KTPS-KOTHAGUDEM:APH:MECH:C: 328
are true and complete to the best of my knowledge. | have gone through the
specification, conditions and stipulations in detail and agree to comply with the
requirements and intent of specifications. Further certify that | am duly
authorized representative of the under mentioned Bidder and a valid power of

Attorney to this effect is also enclosed.

BIDDER’S NAME AND ADDRESS:

AUTHORISED REPRESENTATIVE’S

SIGNATURE

WTH NAME AND ADDRESS
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Bﬂ[l Boiler Auxiliaries Plant, Ranipet —632 406 ES:F:009
ERECTION SERVICES DEPARTMENT
FINANCIAL VIABILITY (Annexure-A)
SI Aspects Rs | To be filled-up
1 Owner’s Capital in the business (In case of Partnership please Rs.
Mention percentage of shares and Amount)
2 . . Rs.
Quantum of business done during Last three Year20 -
financial years.
Year20 -
Year20 -
(Year20__ - )
3 . Rs.
Value of Fixed Assets of the Year20 -
business in last three years Year20 -
Year20 -
(Year20__ - )
4 Lo . . Rs.
Guarantee limits (if any) Enjoyed by the firm
5 S . . Rs.
Overdraft limits (if any) Enjoyed by the firm
6 . . Rs.
Income Tax paid during the last three Years Year20 -
Year20 __ -
Year20 __ -
(Year20__ - )
! Please state whether audited profit and Loss Account and Balance Yes / No
Sheet for last 3 Years and Solvency Certificate are Enclosed.

Note: All the above documents should be duly certified by auditors/bank as may be applicable.

Signature of the Bidder
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Bharat Heavy Electricals Limited STATUTORY REQUIREMENT OF
CONTRACT
Bffrt

Boiler Auxiliaries Plant, Ranipet —-632 406 ES:F: 009
ERECTION SERVICES DEPARTMENT

Ranipet Page No.: 10 of 14

ORGANISATION STRUCTURE

1.

Management structure of the firm:

Whether public limited / Private Limited / Sole Proprietorship / Partnership.

2.

Details of the staff presently on permanent rolls of the organization.

a) Engineering / Supervisory Staff.

Sl
No

Name and Qualification | Experience Proposed to be Remarks

Designation Years deployed at site for | . any
this job

Signature of the Tenderer
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Bharat Heavy Electricals Limited
Bffrt

Ranipet

STATUTORY REQUIREMENT OF
CONTRACT

Boiler Auxiliaries Plant, Ranipet —-632 406 ES:F: 009
ERECTION SERVICES DEPARTMENT

Page No.: 11 of 14

ORGANISATION STRUCTURE

b) Details of Technical staff:

Sl CATEGORY Total Numbers Proposed to be deployed at
No Number | Site for this job
on Rolls
1 Supervisors / Foreman
2 | Store Keepers
3 | Electrician
4 | Fitters
5 | welders
6 | sarang
7 Rigger
8 | painter
9 Light Vehicle Driver
10 Heavy vehicle Driver
11| semi-skilled worker
121 Unskilled Worker
13 | crane Operators
14| Crane Maintenance Staff
15 | Other vehicles maintenance
staff
16 | Other category of staff, if
any

Signature of the Tenderer
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Bharat Heavy Electricals Limited | ™o E2EEO0 o COMRACT
/1170 | Boiler Auxiliaries Plant, Ranipet ~632 406 L

ERECTION SERVICES DEPARTMENT Page No.: 12 of 14

Ranipet

FACILITIES FOR STAFF & WORKERS AT SITE

2a | 1. ACCOMMODATION:

a) For Engineer / Supervisor / other staff

Sl Category Type of | Facilities | Remarks
accomm | provided
odation

b) No. of quarters, plinth area of each quarter and estimated cost proposed to be constructed for
workmen.

1 | MEDICAL:

2 | CONVEYANCE:

3 | OTHER AMENITIES:

Date :
SIGNATURE OF THE BIDDER
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STATUTORY REQUIREMENT OF CONTRACT

Bharat Heavy Electricals Limited ES:F: 009

Bﬂ[l Boiler Auxiliaries Plant, Ranipet 632 406
ERECTION SERVICES DEPARTMENT Page No.: 13 of 14

Ranipet

SCHEDULE TO BE FURNISHED BY THE TENDERER

1. Bidder shall submit the following technical proposal documents (a detailed write—up on his erection plan)
along with the offer indicating the proposal to achieve the milestone dates, giving details of erection
sequence, manpower deployment plan and T&P deployment plan for the various erection activities. The
bidder shall submit histograms for Equipment, Staff and Labour to be deployed on the Work.

a. Method Statements along with appropriate drawings for pre-assembly works, dismantling works
and erection works

b. Site establishment plan based on the ESP layout drawing provided, showing the locations of site
office, storage yard, tower crane location, mobile crane/ trailer movement to facilitate the pre-
assembly works, dismantling works and the erection works

c. Cycle time calculations for critical activities

d. Rated Load chart, Range diagrams, Manual of the proposed tower crane

e. Rated Load chart, Range diagrams, Manual of the proposed mobile crane

2. Bidders are required to submit details for the above. Bids received without above documentary proof are
liable to be rejected.

3. The Tenderer is required to submit the following schedule along with his offer.

Schedule-A PERT / CPM Bar Chart showing Work Breakdown Structure, time schedule
and Milestone dates

Schedule-B Schedule of Plant, Equipment and Tools
Schedule-C Schedule of Project Staff ( identifying skill and work area)
Schedule-D Schedule of Labour -Day wise deployment of skilled / semiskilled / unskilled

and other categories of workers to suit the above programme.

Schedule-E Schedule of Consumables ( LPG, Oxygen, Welding Electrodes, etc.,)
Schedule-F Day wise schedule of erection quantities
Schedule-G Construction power / electricity required for / Office / stores / workshop sheds,
etc. of the tenderer in the following format.
Electricity required for Average Peak
Construction : (Scope of Amp
work covered in this tender ) KVA
. Amp
Office & Storage sheds VA
Note-1 Tender offers are liable to be rejected in the event of non-submission of

above schedules along with the offer complete with all the details asked for.

Note-2 Contractor may also indicate their ability in completing the contract in a period
shorter than that mentioned.

Date :
SIGNATURE OF THE BIDDER
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Bharat Heavy Electricals Limited ST NTRacy T OF
Bﬂﬂ Boiler Auxiliaries Plant, Ranipet —632 406 ES: F: 009

ERECTION SERVICES DEPARTMENT

Ranipet Page No.: 14 of 14
ANALYSIS OF UNIT RATE QUOTED (Only Percentages to be Quoted)
SI-No | Description Percentage | Remarks, If any
of the rate
quoted
1 Site facilities viz.
electricity,
water,

workshop and

other infrastructure facilities

2 Salary & wages for staff and workers
3 Consumables
a) Gases

b) Electrodes
c¢) Steel materials

d) Others

4 Depreciation and maintenance for T&P, other
items

5 Establishment and Administration expenses of
sites

6 Retrenchment benefit

7 Overheads

8 Extra work incidental to erection

NOTE: All Bidders are requested to take care that the rates quoted by them are not disclosed in any way
while furnishing the above details.

Date :
SIGNATURE OF THE BIDDER




66

Annexure on :Terms and Condition w.r.t GST

Reqgistration & GST Rate

1.

10.

Bidder should indicate GSTIN No. (Copy of GST registration to be enclosed) and PAN No.
(copy of PAN to be enclosed).

Tender will be considered/ accepted, if & only if the vendor has a valid GST Registration No.
Central Tax/ State Tax/ Integrated Tax/ Union Territory tax to be quoted as extra in %.

Bidders to ensure correct applicability of Central Tax/ State Tax/ Integrated Tax/ Union
Territory tax based on the Inter / Intra state movement Supply of goods and provision services
or both.

Invoicing & Payment The Tax Invoice for supply of Goods & Services should be raised as
per the provision of GST Act & Rules and must compulsorily mention the following :-

GSTIN of BHEL Nodal Agency for Telanganais 36AAACB4146P4ZD

HSN Code or Service Accounting Code for supply of goods or services.

Name & address of supplier
GSTIN of Supplier
Consecutive Serial No. & date of issue

-~ 0o a0 T p

Description of goods or services

Total value of supply

= @

Taxable value of supply

X Rate — Central Tax & State Tax or Integrated Tax, Cess
j- Amount of Tax charged

k. Place of supply

I.  Address of delivery if different from place of supply

m. Signature of authorized signatory

Reimbursement of GST to the vendor is contingent upon complying with the following
condition by the service provider:-

i. Uploading the onward GST Return (GSTR-1) in GSTN Network portal within the statutory
time period.

ii. Discharging the GST tax liability to the Government.
iii. Submission of Tax Invoice to BHEL.

iv. Submission of proof of payment of GST to BHEL.

v. Availment of Input Tax Credit by BHEL.

Input Tax Credit: In case GST credit is delayed/ denied to BHEL, due to non/delayed receipt
of goods and/or services and/or tax invoice or expiry of timeline prescribed in GST Law for
availing such ITC, or any other reason not attributable to BHEL, GST amount shall be
recoverable from Vendor along with interest & penalty levied/ leviable.

In case vendor delays declaring such invoice in his return and GST credit availed by BHEL is
denied or reversed subsequently as per GST law, GST amount paid by BHEL towards such
ITC reversal as per GST law shall be recoverable from vendor/contractor along with interest &
penalty levied/ leviable on BHEL.

In case of discrepancy in the data uploaded by supplier in the GSTN portal or in case of any
incomplete work/service, then BHEL will not be able to avail the tax credit and will notify the
supplier of the same. Supplier has to rectify the data discrepancy in the GSTN portal or issue
credit note (details to be uploaded in GSTN portal).

For any such delay in availing of tax credit for reasons attributable to vendor (as mentioned
above), interest as per the GST Act & Rules, along with penalty, if any will be deducted for the
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delayed period i.e. from the month of receipt till the month tax credit is availed, from the
running bills.

11. Penalty for Non-compliance of GST Act Penalty amount so determined along with GST if
applicable thereon shall be recovered from the contractor.

12. Anti-profiteering Measure: Any reduction in rate of Tax on any supply of goods or services or
the benefit of input tax credit shall be passed on to the recipient by way of commensurate
reduction in prices.

13. Other Provision: The agency should quote the applicable taxes and duties in the technical bid
(part-1) as well as in price bid (part-Il).

14. All the terms & conditions of the contract with respect to Taxes & Duties are subject to the new
taxation laws introduced from time to time (e.g., GST). The terms & conditions will be modified
in accordance with the provisions of new laws (e.g., GST).

15. The Prices quoted above must be inclusive of all taxes and duties and exclusive of GST, which
will be payable extra as per applicable rules and subject to Submission of documentary
evidence.

16. In case any changes in taxes and duties as per Gov. Notification (including GST), the same
shall be applicable from time to time.

The following details to be furnished by the bidder:

S.No | Details To be filled by the bidder
1 GSTIN No. (Copy to be
enclosed)
2 PAN No (Copy to be
enclosed)
3 HSN Code & SAC Code
(Copy to be enclosed)

The bidder has to submit this document along with their offer after duly signed & sealed by the
authorized person.

SIGNATURE OF THE CONTRACTOR
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TENDER DOCUMENT
(BAP:ERN:KTPS-KOTHAGUDEM:APH:MECH:C: 328)

PART-II PRICE-BID
SCHEDULE OF RATES & QUANTITIES

“Modification of 2 Nos. of APH (Size 27.5 VIT 2000) mm including dismantling of existing
single seal Air Pre-Heaters and erection & commissioning of double sealing APH in Unit-9
(1x250 MW) of KTPS-V at TSGENCO, Kothagudem, Telangana using contractor’s own tools
and plants, cranes , consumables, manpower etc.

S.No. DESCRIPTION OF ITEM QTY UuoM Weightage in
%.

A01 | Receipt of materials from TSGENCO, KTPS SET 02 97.4026
Stores, transporting to site of erection,
dismantling of existing APH components to the
extent required, transporting of scrap to KTPS
scrap yard (with in the boundary), Erection,
Testing, and Commissioning of new APH
components ( 27.5 VIMT, 2000 mm, 72 Degree
P.A. opening, tri-sector rotary type) as per
Technical Specification and as per instructions
of BHEL Engineer-in-charge, at KTPS UNIT# 9
(250 MW), Kothagudem, Telangana by using
contractor’s own T&P, cranes, winches etc.
(Approximate total weight is 400 MT for 2 APHS)

A02 | Removal of existing insulation and disposing of Set 02 2.5974
the same at identified location inside the plant,
Re-insulation of entire APH by using wool
mattress of 100 mm/150mm thick, 0.63 mm Gl
cladding sheet, retainers, fixing pins etc as per
specification & drawings as required.( Approx.
total area of insulation would be 360 sg. meters

for 2 APHSs)

K TOTAL value for the above scope of work in Indian
Rupees
GST @ %

N | TOTAL value for the above scope of work in Indian
Rupees inclusive of GST

SIGNATURE OF BIDDER

Note: Vendor to work out his rates in a separate paper and quote only lumsum price for entire scope of work in
column ( K). Individual item rates for the above schedules will be arrived based on the lump sum price quoted
by the bidder as per weightage indicated against each schedule. Applicable/Quoted GST amount will be
payable extra. Any other entry elsewhere (individual item rate, if any) in the Price bid by the bidder shall be
treated as Null and Void.




