
 

Bharat Heavy Electricals Limited                                                  Tel. : +91(0891) 668 1334/1345                           
Heavy Plates & Vessels Plant                                                        E-mail : scpasha@bhel.in 
Visakhapatnam – 530 012,                                                                            nsatishkumar@bhel.in 
Andhra Pradesh, INDIA.                                                                     
 

INVITATION TO TENDER 
 
Ref: OPS/OS/WC/2019-20/117/016                                                                            Date: 23.05.2019 
 

Sub: Mechanical Contract for Dismantling of existing heater, Unloading & storage of materials, 
Fabrication, Erection, Testing, Painting of Heater Components and Its Auxiliaries and Providing 
manpower assistance for Pre-commissioning and Commissioning of Heater Package and 
Auxiliaries at M/s. ONGC, Navagam, Gujarat, SO No.- 4051 – Reg. 

         
 Sealed tenders are invited under two bid system, Techno-Commercial Bid (Part-I) and Price Bid 

(Part-II) from the reputed and experienced contractors with sound technical and financial capability for 
the subject work. 

 

SL. 
No. NAME OF THE WORK 

ESTIMATE 
VALUE 

₹ 

EMD 
₹ 

WORK 
COMPLETION 

PERIOD 

LAST DATE FOR 
RECEIPT OF 

TENDER 

01 

Mechanical Contract for Dismantling of 
existing heater, Unloading & storage of 
materials, Fabrication, Erection, Testing, 
Painting of Heater Components and Its 
Auxiliaries and Providing manpower 
assistance for Pre-commissioning and 
Commissioning of Heater Package and 
Auxiliaries at M/s. ONGC, Navagam, 
Gujarat, S.O. No - 4051 

60.01 
Lakhs 1,20,100* 05 Months 

13.06.2019 
up to 

14.00 Hrs. 

 
 

    * EMD SHALL NOT BE EXEMPTED FOR MSME/NSIC REGISTERED VENDORS. 
 

1. ELIGIBILITY CRITERIA: 
 

I) Average annual turnover of the contractor duly certified by a practitioner chartered accountant 
during the last 3 years ending 31st March 2018 should be at least 30% of the estimated value. (i.e. 
₹ 18.00 Lakhs). 
 

Tenderer should enclose EPF, ESI, PAN, GSTIN registration no., Income tax returns for last three 
years (AY 2016-17, 2017-18 & 2018-19) and Profit & Loss account and Balance Sheet certified by 
the Practicing Chartered Accountant for the last 3 years.  

 

 II)  The Contractor should have experience of completing similar works during the last 7 years ending               
30th April 2019 as given below: - 

 

(a)  Three similar completed works costing not less than the amount equal to 40% of the estimated 
value (i.e. ₹ 24.00 Lakhs each) 

OR 
(b)   Two similar completed works costing not less than the amount equal to 50% of the estimated value. 
        (i.e. ₹ 30.01 Lakhs each) 

OR 
(c)   One similar completed work costing not less than the amount equal to 80% of the estimated value. 
       (i.e. ₹ 48.01 Lakhs) 
 

 Work orders & Job Completion Certificates from the customer shall be enclosed in support of 
successful and satisfactory completion of the orders. 

 

Contd…2 

 



 

 
::2:: 

Ref: OPS/OS/WC/2019-20/117/016                                                                            Date: 23.05.2019 
 

 

Note: Similar Works means Fabrication & Erection of Structural, Erection of Static / Rotary 
Equipments including Heavy Lifts, Fabrication, Erection, NDT, Testing of Coils/ Piping. 

        
III)  The works executed in the own name of the tenderer will only be considered for eligibility criteria.  

 

IV) Bidder to confirm the Manpower deployment schedule as per Annexure-VI and Construction 
machineries deployment schedule as per Annexure-VII. 

  

2. BREIF DESCRIPTION OF WORK : 
 

Site work of Dismantling of existing heater & shifting of dismantled materials to yard as identified by 
the owner, unloading of incoming materials to site  from trucks/lorry/trailers, handling and stacking of 
materials at site, erection & welding of new materials as per drawings, painting of heater as per 
painting schedule, testing of heater, providing manpower assistance for pre-commissioning & 
commissioning including all machineries, suitable capacity of cranes for erection and handling, 
labour, tools, tackles and consumables (Electrode, Gas, Argon etc.) whatsoever required for 
satisfactory completion of site works of Heater package within contractual delivery schedule as per 
drawings, standards & specifications and SOQR. 
  

The various components of the Heater will be fabricated in Modular form at BHEL-HPVP shop and 
will be dispatched to site to minimize the quantum of the site works.  
 

For Dismantling of existing heater, unloading of fabricated heater modules and erection of 
Heater modules and components, contractor has to arrange the suitable capacity of cranes 
at their cost. 
 

The detailed scope of work is as given in the Annexure - I, Standards, Specifications, Drawings and 
SOQR enclosed to NIT.   

 

3. LOCATION OF SITE: 
 

The site is located at M/s ONGC, Navagam, Ahmedabad, Gujarat (40 Km approx. from Ahmedabad 
near Bareja). The tenderers are advised to visit the site before submission of the tender to assess 
for themselves the site conditions, the entry restrictions, safety requirements, labour regulations, 
local conditions etc. at Desalter Plant, M/s ONGC, Navagam, Ahmedabad, Gujarat. 
            

4. EARNEST MONEY DEPOSIT 
 

I. The tenderer shall submit EMD for ₹1,20,100/- (Rupees One Lakh Twenty Thousand One 
Hundred only) in the following forms only: 

 

a) Cash Deposit as permissible under the extant Income Tax Act (before tender opening). 
b) Electronic Fund Transfer credited in BHEL account (before tender opening). 
c) Banker’s Cheque/ Pay Order/ Demand Draft, in favour of BHEL, Visakhapatnam (along with 

offer) 
II. EMD by the tenderer will be forfeited as per NIT conditions, if: 

 

a) After opening the tender and within the offer validity period, the tenderer revokes his tender 
or makes any modification in his tender which is not acceptable to BHEL. 

b) The contractor fails to deposit the required security deposit or commence the work within the 
period as per LOI/ Contract.    

c) EMD by the tenderer shall be withheld in case any action on the tenderer is envisaged under 
the provisions of extant “Guidelines on Suspension of business dealings with suppliers/ 
contractors” and forfeited/ released based on the action as determined under these 
guidelines. 
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III. EMD given by all unsuccessful tenderers shall be refunded normally within 15 days of award 
of work.  

IV. EMD shall not carry any interest. 
V. EMD of successful tenderer will be retained as part of Security Deposit. 

 

Note: As per latest guidelines of BHEL, for works contracts, EMD shall not be exempted for 
MSME/ NSIC registered vendors for this tender. 

 

5. WORK COMPLETION PERIOD: 
 

The entire scope of work is to be completed within Five months from the date of mobilization call or 
one month from the date of receipt of last materials at site whichever is later. 

 

6. LIQUIDATED DAMAGES: 
 

In the event of any delay in completion of work or part thereof as per the contractual completion 
period due to the reasons attributable to contractor, BHEL - HPVP shall have the right to impose 
Liquidated Damage at the rate of 0.5% of the contract value for every complete week of delay or 
part thereof subject to a maximum of 10% of the contract value.  
 

7. SECURITY DEPOSIT:  
 

Security Deposit shall be collected from the successful tenderer as per clause 1.10 of annexure- III 
 

8. INCOME TAX: 
 

Income tax as per statutory requirement will be deducted on each payment made to the contractor 
and TDS certificate will be issued to this effect. 
 

9. TDS ON GST: 
 

TDS on GST amount as per statutory requirement as applicable will be deducted on each payment 
made to the contractor. Present TDS on GST is 2%. 
 

10. PAYMENT TERMS:     
 

90 % progressive payment based on work done against monthly RA bills. Out of 90%, 5% against 
completion of all works including liquidation of check list & 5% against commissioning. Payment will 
be released within 30 days from the date of submission of bill. 
 

Balance 10% on completion and acceptance of work and submission of final bill along with relevant 
documents as per contract and after expiry of guarantee period/defect liability period. However, this 
retention amount can be released on commencement of guarantee period and on submission of 
equivalent Performance bank guarantee valid for Defect liability period plus claim period of 3 
months.  
 

The detailed billing break-up is to be prepared and to be approved by BHEL-HPVP for submission 
of monthly RA bill after award of job.  

 

11. MODE OF PAYMENT: 
 

The mode of payment and measurement of work completed shall be as per relevant clauses of 
General Conditions of contract and Special Conditions of the contract. 
  

Payment will be released only through RTGS/ NEFT and all documents required for the same as 
specified in SCC are to be submitted by contractor along with the bill. 

 

Bills (RA/ Final Bill) to be submitted to Engineer-in-charge along with following documents:  
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The mode of payment and measurement of work completed shall be as per relevant clauses of 
General Conditions of contract and Special Conditions of the contract.  

Contractor to submit monthly RA bill along following documents. 

a) Detailed work measurement.  

b) Copy of PF-ECR duly stamped by the designated Bank, along with a print of the digitally 
signed PDF data sheet of the ECR as proof of payment, each month. 

c) Copy of the online challan endorsed / stamped by the designated bank as proof of receipt 
of payment towards monthly contribution of ESI contribution.  

 Payment will be released only through RTGS/ NEFT and all documents required for the 
same as specified in SCC are to be submitted by contractor along with the bill. 

 FINAL BILL 
Final bill shall be submitted after completion of all works and material reconciliation along with 
following documents as specified in General Conditions of contract. 

a) Work Completion Certificate by BHEL Site In- charge. 

b) No Claim certificate by Contractor. 

c) Clearance Certificates wherever applicable viz. Clearance Certificates from Customer, 
various Statutory authorities like Labour Department, PF authorities, Commercial Tax Dept. 
etc. 

d) Indemnity Bond as per prescribed format 
 

12. PRICE SCHEDULE, TAXES & DUTIES: 
 

a. Prices shall be quoted in the price schedule attached to the tender for the complete scope of 
work.  

 

b. The quoted prices shall be inclusive of all applicable taxes & duties as applicable as on date 
of tender submission except GST. However, GST as applicable shall be payable contractor & 
the shall be reimbursed by BHEL on submission of proof of payment as per annexure - GST. 

 

c. In addition to existing taxes, any new taxes imposed by Central/ State Govt. shall be payable 
by the contractor and same shall be reimbursed on submission of relevant documents/proof of 
payment.  

 

d. In case, any new tax is imposed instead of existing tax, difference of the amount shall be 
reimbursed/ recovered on submission of documentary evidence. 

 

e. Any new tax is imposed by Central/ State Govt. or there is any variation in taxes after expiry of 
delivery / contract period, the same shall be borne by contractor only. 

 

f. All terms & conditions of the contract in respect of taxes & duties are subject to new taxation 
laws introduced time to time by Govt. and terms & conditions will deemed to be modified in 
accordance with the provisions of New Laws (i.e., GST) 

 

g. The quoted prices shall be fixed & firm without any escalation during the entire period 
of contract and till completion of the work. 

 

h. Tenderer should quote the amounts in figures & words. It may be noted that corrections, 
overwriting etc. are not allowed. 

 

i. All rates shall be quoted in the tender format only. 
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13. REVERSE AUCTION:  

 

BHEL reserves the right to go for Reverse Auction (RA) (Guidelines as available on www.bhel.com) 
instead of opening the sealed envelope price bid, submitted by the bidder. This will be decided after 
techno-commercial evaluation. Bidders have to give their acceptance with the offer for participation 
in RA. Non-acceptance to participate in RA may result in non-consideration of their bids, in case 
BHEL decides to go for RA. 
 

Those bidders who have given their acceptance to participate in Reverse Auction will have to 
necessarily submit ‘Process compliance form’ (to the designated service provider) as well as ‘Online 
sealed bid’ in the Reverse Auction. Non-submission of ‘Process compliance form’ or ‘Online sealed 
bid’ by the agreed bidder(s) will be considered as tampering of the tender process and will invite 
action by BHEL as per extant guidelines for suspension of business dealings with suppliers/ 
contractors (as available on www.bhel.com). 
 

The bidders have to necessarily submit online sealed bid less than or equal to their envelope sealed 
price bid already submitted to BHEL along with the offer. The envelope sealed price bid of 
successful L1 bidder in RA, if conducted, shall also be opened after RA and the order will be placed 
on lower of the two bids (RA closing price & envelope sealed price) thus obtained. The bidder 
having submitted this offer specifically agrees to this condition and undertakes to execute the 
contract on thus awarded rates. 
 

If it is found that L1 bidder has quoted higher in online sealed bid in comparison to envelope sealed 
bid for any item(s), the bidder will be issued a warning letter to this effect. However, if the same 
bidder again defaults on this count in any subsequent tender in the unit, it will be considered as 
fraud and will invite action by BHEL as per extant guidelines for suspension of business dealings 
with suppliers/ contractors (as available on www.bhel.com). 
 

As a reminder to the bidders, system will flash following message (in RED Color) during the course 
of ‘online sealed bid’: 
 

Bidders to submit online sealed bid less than or equal to their envelope sealed Price Bid 
already submitted to BHEL. 

 

14. COMPENSATION IN CASES OF DEATH / PERMENENT INCAPACITATION OF PERSON DUE 
TO UNINTENDED / UNFORESEEN OCCURENCES DURING MANUFACTURING / OPERATION 
AND WORK AT BHEL FACTORIES / OFFICES:             

 

BHEL shall recover the amount of compensation paid to victim(s) by BHEL towards loss of life / 
permanent disability due to an accident which is attributable to the negligence of contractor, agency 
or firm or any of its employees as detailed below. 
 

a) Victim: Any person who suffers permanent disability or dies in an accident as defined below. 
 

b) Accident:  Any death or permanent disability resulting solely and directly from any unintended 
and unforeseen injurious occurrence caused during the manufacturing / operation and works 
incidental thereto at BHEL factories / offices and precincts thereof, project execution, erection 
and commissioning, services, repairs and maintenance, trouble shooting, servicing, overhaul, 
renovation and retrofitting, trail operation, performance guarantee testing undertaken by 
company or during any works/during working at BHEL units/offices/townships and 
premises/project sites. 

 

c) Compensation in respect of each of the victims: 
 

(i) In the event of death or permanent disability resulting from Loss of both limbs:                         
      Rs 10,00,000/- (Rs. Ten Lakhs)  
(ii) In the event of other Permanent disability: Rs 7,00,000/- (Rs. Seven Lakhs) 
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d) Permanent Displacement: A displacement that is classified as a permanent total disablement 
under the provision to Section 2(I) of the Employees Compensation Act, 1923. 
 

15. GENERAL: 
 

15.1 Bidders shall confirm their acceptance to all the terms & conditions of the tender enquiry.  
 

      Deviations to the tender conditions are not acceptable and BHEL-HPVP reserves the right to 
reject such offers which do not meet Technical / Commercial requirements without any / further 
correspondence.  

 

 Bids not accompanied with requisite EMD, late / delayed bids, incomplete / conditional offers, 
bids not conforming to the terms & conditions specified in the tender are liable for rejection. 

 

15.2 BHEL reserves the right to modify or cancel or short close the tender at any stage at its 
discretion without assigning any reason thereof. 

   

15.3 The bidders shall study the Tender documents and all other relevant documents in detail for 
understanding the scope of work involved in various items before submission of offers.  

 

For any clarifications required on this tender document, scope of work etc., the bidders shall 
depute their authorized representatives to HPVP, Visakhapatnam with prior intimation to get 
clarifications from concerned authorities.  

 

15.4 DGM (E&C) shall be the Officer-in-charge for herein after referred to as such in the tender.  
 

15.5  Lowest offer need not be the rate acceptable to BHEL-HPVP. BHEL-HPVP reserves the right 
for negotiation with the L1 bidders or opt for Reverse Auction as per applicable guidelines.  

15.6  The following documents (enclosed) shall form part of the contract including this Notice Inviting 
Tender.  
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16. VALIDITY OF OFFER:  
 

The offer shall be valid for a period of Six months from the last date for tender submission. 
 

17. RISK PURCHASE: 
 

In case the contractor fails to execute the work due to any reason, BHEL reserves the right to 
get the same completed through some other party at the risk & cost of the contractor and 
any additional expenditure incurred due to the same shall be charged to the contractor. 
 

18. TENDER COLLECTION:  
 

Tender Documents can be downloaded from our Websites http://hpvp.bhel.in & 
http://www.bhel.com/tender/.  

 

19. TENDER SUBMISSION:  
 

   19.1 The Bid shall be submitted in two parts.     

Part-I: Techno-Commercial Bid shall be placed in one cover along with the following documents: 
 

a. All pages of tender document after duly signed & stamped 

b. Earnest Money Deposit @ ₹ 1,20,100/-   
c. Income tax returns for last 3 year, Profit & Loss account and Balance Sheet certified by the 

Practicing Chartered Accountant for the last 3 years       
d. Copy of P.F. Registration Certificate.  
e. Copy of E.S.I Registration Certificate.  
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I. PART A (Technical): 
 

The job involves dismantling of the existing Heater and installation/ erection of new heater in 
the same location as per the drawings, specifications, other documents enclosed in the 
Tender. 
Dismantling of old Heater and transporting the dismantled materials to a location within the Desalter 
plant premises as per the direction of ONGC, Nawagam, Ahmedabad and making the heater 
location ready for erection of new heater. 
The New feed heater is rectangular in shape, to be erected/installed in the Desalter plant of ONGC 
Nawagam. It has basically two sections a) Radiant section b) Convection section. The height of the 
heater up to top of stack is 18 meters. Radiant section will be installed on fabricated structure 
grouted on the foundation. Convection section will be installed above the radiant section with 
fabricated structural supports. Finally, the stack will be erected on the convection section. All the 
heater components shall be fabricated in BHEL-HPVP shop and supplied to site as modules 
/segments. All bought out components shall be dispatched to site directly from vendor’s works. 
Contractor has to carry out the erection of these components at site as per drawings, standard and 
specifications. 

The heater platforms ladders, staircase and handrails are also to be despatched to site in pre-
fabricated conditions and erection and welding of these items are to be carried out by the contractor. 
Any mismatch or fabrication of small component including cutting, drilling, welding, painting etc. are 
to be done at site by the contractor. The contractor has to erect the stack on the top of Heater along 
with Ladders and platforms. 

There is a FD Fan which is connected to feed Heater by piping. The pipes will be supplied to the 
contractor in running meter. Fabrication, erection and welding of Air piping including supporting 
arrangement are to be carried out by the contractor at site. The contractor to carry out the erection, 
alignment and pre-commissioning of FD Fan with motor. 

Fuel Gas piping and other piping materials will be despatched to site in running meter along with 
pipe fittings. Contract to carry out the fabrication, erection, welding, NDT etc., as per drawing at site  

The size and approximate weight of various sections are as below: 

 ITEM DESCRIPTION SIZE APPROX. WT. 

1.0 Radiant section 8114 x 2682 x4469 55 MT 

2.0  Convection section  8114 x 4282 x 1318 33 MT 

3.0 Flue gas ducts / Stack   04 MT 

The General arrangement drawings may be referred with respect to above to have a clear 
understanding of the work involved.  

a) GA Drawing of Fired Heater - B-0-00-00-00000 Rev 00 

b) GA Drawing for Heater Area piping 0-00-001-U0092 Rev 00 

c) Modularization Philosophy along with Sketches (1 to 4) 
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THE SECTION WISE DETAILS OF HEATER: 
1.0 RADIANT SECTION:  

Radiant section including casing along with coil assembly will be fabricated at HPVP and   will be 
dispatched to site in one Module along with supporting Columns, Bottom plate and Arch plate duly 
assembled and welded. All the coil work inside the Radiant section will be fabricated & tested at 
HPVP.  The radiant section will be totally lined with insulation along with fixing of Sight doors, 
observation doors, and access doors. 

Unloading of Radiant Module, stacking at site and transportation of the same from storage area to 
erection site, erection in position, alignment, supporting, welding as per AFC drawings, 
Specifications and Standards, QAP etc., are to be carried out by contractor.  

All the requisite temporary staging/ scaffolding required for the erection, alignment, welding are to 
be arranged by the contractor. 

The stems of Skin thermocouples as per SOQR are to be welded on the radiant coil and NDT to be 
carried out.  

The supporting structure for convection section will be assembled and welded to the radiant section 
and will form integrated portion of the radiant section. 

The cross-over/ jump-over piping connecting the Radiant coils & convection coils and outlet header 
will be fabricated, welded and NDT carried out & Tested at BHEL HPVP and sent to site in 
prefabricated spools. Erection of fabricated piping spools, alignment, welding and 100% 
Radiography etc., are to be carried out by contractor at site. Erection of piping supports etc. as per 
AFC drawings, Specifications and Standards are to be carried out at site.  

Fixing of tube seals is to be done as per specifications and Standards for all coil parts coming out of 
furnace shell through sleeves. Other items like nozzles, pressure gauges etc., shall be erected & 
assembled. 

2.0 CONVECTION SECTION (Economiser): 
Convection section in one Module will be dispatched to site in fabricated condition along with 
supporting Columns, breeching plate duly assembled and welded. All the coil work inside the 
Convection section will be fabricated & tested at HPVP.  The Convection section will be totally lined 
with insulation along with fixing of observation doors, and access doors. 

Also the tapping points like PT & TE, observation doors will be assembled and welded to the 
convection module. 

Unloading, proper stacking, transporting from storage area to erection site, erection of Module as 
per AFC drawings, Specifications and Standards is in scope of contractor.  

Erection, welding, all NDT applicable and 100% radiography required for all cross over / Jump over 
piping, fittings, sleeves (CS & SS), valves & flanges for instruments and auxiliary connection as per 
AFC drawings, Specifications and Standards are in the scope of contractor.  

3.0 SUPPORTING STRUCTURE FOR RADIANT SECTION: 
The supporting structure will be sent in prefabricated condition which are to be unloaded, stacked, 
properly stored, transported from storage area to site, erected, assembled, aligned and grouted on 
the foundation by the contractor as per AFC drawings, Specifications and Standards.  
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4.0 AIR DUCTS (FD fan out let to Burners inlet)  
These ducts are to be fabricated from pipes and pipes will be supplied to site in running meter. 
Fabrication and erection of Air Ducts will be done at site as per AFC drawings, Specifications and 
Standards by the contractor. 

5.0 PLATFORM, STAIRCASE, LADDERS, HANDRAILS, GRATINGS: 
The Operating platforms, staircase, ladders, handrails, etc., for the radiant section, convection 
section, will be supplied to site in prefabricated condition in DUs in transportable dimensions.  

These structures are to be unloaded, stacked, properly stored, and transported from storage area to 
erection site. Erection, assembly, alignment, welding etc., are to be carried out by the contractor as 
per drawings, Specifications and Standards. 

Electro forged Gratings will be supplied to site in loose and same are to be erected in position as per 
drawings. 

6.0 FLUE GAS DUCTS, STACK AND KOD: 
The flue gas ducts and Stack will be supplied in fabricated condition in sections. Erection, assembly, 
alignment, bolting/welding as per drawings/specifications and instructions of BHEL – HPVP is in the 
scope of the contractor. Similarly Knock Out Drum (KOD) will be supplied to site in fabricated 
conditions. Erection, alignment and grouting of foundation bolt and base plate is to be carried out by 
the contractor. 

7.0 PIPING: 
 All piping will be supplied to site in running meter. Unloading, Stacking, proper storing, 

transportation of materials from storage point to work site, Fabrication, Erection, assembly, fit-up & 
welding, bolting, including scaffolding / staging, temporary supports etc. complete in all respects has 
to be carried out by the contractor. All NDT like preheating, DP, radiography etc. required as per 
QAP/ ITP enclosed are to be carried out by the contractor. After the installation of piping, hydro 
testing of the pipelines has to be carried out as per drawings / specifications and standards. 
Required Pumps for filling and testing are to be arranged by the contractor.  Temporary gaskets for 
hydro testing are to be arranged by the contractor. Permanent gaskets are to be installed only after 
the testing and pre-commissioning activities are completed which will be supplied by BHEL.  

8.0 BOUGHT OUT COMPONENTS  
All the bought out components will be supplied by vendors directly to site. Unloading, Stacking, 
proper storing, transportation of materials from storage point to work site, cleaning, assembly, 
installation/erection, including fixing of bolts, nuts, gaskets/packing, washers, welding etc. if any, 
grouting, system testing, trial runs and including attending minor rectification, if any and completing 
the work in all respects as per drawings, specifications and instruction of BHEL - HPVP. 

9.0 BURNERS: 
Burners along with all auxiliaries will be supplied by vendor in finished condition directly to site. 
Unloading, stacking, proper storing, shifting from storage area to erection site, trial assembly, 
cleaning, Installation of the burners along with all the components including Igniters, control panels 
etc. complete in all respects to be carried out by the contractor as per Specifications and Standards. 

10.0 FD FAN WITH MOTORS AND ITS AUXILIARIES: 
Unloading, Stacking, proper storing, transportation of materials from storage point to work site, 
Erection, assembly, bolting, alignment, grouting including supply of grouting materials etc., of 
blowers, Motors including Local panels, in all respects as per drawings specifications & Standards 
and instructions of BHEL - HPVP.  
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11.0 EXPANSION BELLOWS: 
Unloading, Stacking, proper storing, transportation of materials from storage point to work site, 
Erection, assembly, bolting, alignment, etc., of Expansion bellows complete in all respects. 

12.0 SKIN THERMOCOUPLES:  
Unloading, Stacking, proper storing, transportation of materials from storage point to work site, 
Erection, assembly, welding with the coils etc., of skin thermocouples complete in all respects. 

13.0 VALVES: 
Unloading, Stacking, proper storing, transportation of materials from storage point to work site, 
Erection, assembly, bolting / welding with the pipelines / coils etc., of both Socket welded & Butt 
Welded Valves complete in all respects. Valves if required to be dropped during the pre-
commissioning activities of the Pipelines are to be done and the cost of same to be included in the 
quoted price. 

14.0 PAINTING: 
All the fabricated components of Heater supplied to site duly painted with primer as per the 
approved painting schedule.  Subsequent coating of painting is to be carried out by contractor as 
per approved Painting Schedule, Specifications and Standards. Paints will be supplied by 
BHEL-HPVP as free issue. 

15.0 LEAKAGE TESTING OF HEATER:  
To ensure leak tightness of heater casing/ducting, these shall be leak tested at site by the 
contractor after all mechanical works are over. The leak test shall be carried out by generating 
smoke (white or coloured) through Industrial smoke generator or smoke bombs. Smoke generated 
from fossil fuels is to be avoided. The generated smoke shall be slightly pressurized for effective 
testing. Contractor to ensure the availability of all equipment for the subject testing. Leak test shall 
be witnessed by BHEL/Owner.  

16.0 Hydro testing of heater after completion of erection, welding and NDT of cross over pi& jump over 
piping, inlet and outlet headers. Hydro testing of the heaters is to be carried out by using potable 
water / DM water. Contractor to arrange the required quantities of DM water, filling & test pump 
along with pressure gauges as per requirements. After Hydro test, the hydro test water is to be 
removed by air flushing for which contractor has to arrange required capacity of Air compressor. All 
temporary materials such as blind flanges, isolation valves, pressure gauges, fasteners, NRVs, 
gaskets etc., are to be arranged by contractor.                                                 

17.0 PRECOMMISSIONING & COMMISSIONING ASSISTANCE:  
Contractor has to provide manpower assistance along with tools & tackles during pre-
commissioning and commissioning of the Heater Package. 

18.0 DISMANTLING OF OLD HEATER: 
Dismantling of old Heater and transporting the dismantled materials to a location within the 
Desalter plant premises as per the direction of ONGC, Nawagam, Ahmedabad and making the 
heater location ready for erection of new heater. Higher capacity cranes and trailer required for 
dismantling & transporting of the Heater components of the existing Heater are to be deployed by 
contractor and cost of the same is to be included in the quoted price.  

19.0 Any other works if required as per drawings, specifications, QAP etc., for total completion of site 
work are to be carried out by contractor without any extra cost. 
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II. PART-B 
 

A. CONTRACTOR’ S RESPONSIBILITY: 
1. The detailed scope of work as mentioned above from Pt. 1.0 to 20.0 and all works deemed 

required for the completion of the job are to be carried out by Contractor within the Quoted 
price. The quantities indicated in SOQR are tentative only and may vary + 15%. However, the rates 
quoted by the contractor shall be firm till the completion of job. 

2. Dismantling of existing heater, transporting of dismantled materials to a location within the Desalter 
plant premises as per the direction of ONGC, Nawagam, Ahmedabad and making the heater 
location ready for erection of new heater, unloading of incoming materials  from trucks/lorry/trailers, 
handling and stacking of materials at site, erection, painting, testing, providing manpower assistance 
for pre-commissioning & commissioning including supply of  all construction machineries, cranes, 
adequate and proper workmen (skilled, semi-skilled & un-skilled), tools, tackles and consumables 
like Electrodes, industrial Gases, Argon, grinding wheels etc., whatsoever required for satisfactory 
completion of site works within the contractual delivery schedule as per drawings, standards & 
specifications and SOQR. 

3. Since the work is to be carried out in the existing running plant, contractor to follow the prevailing 
safety norms in Desalter Plant, ONGC, Nawagam, Ahmedabad. The decision of ONGC‘s Operation 
personnel in this regard will be final. Contractor has to obtain all work permits viz. Hot Work permit, 
Cold work permit etc. daily before starting the job and during extended periods after fulfilling all the 
formalities as required for the same. 

4. Contractor to deploy the adequate and proper manpower at site for smooth and timely completion of 
site works. A tentative list of manpower is given in Manpower Deployment Schedule at ANNEXURE-
VI. Contractor to submit the daily manpower report to BHEL without fail. If the contractor fails to 
arrange the manpower as per agreement, then penalty will be levied for non-deployment of 
manpower as per details given below. 

Penalty for non-deployment of key personnel and key manpower per day per person after the 
contractual mobilisation period/ jointly agreed schedule based on front availability etc., 

a) Rs.1500/- for Site In-charge 
b) Rs.1200/- for Site Supervisor, Quality Supervisor, Safety Supervisor,  
c) Rs.1000/- for Welder, Electrician 

Notes: 
a) All intervening of days and holidays will be counted for levy of penalty. 
b) Mobilised personnel shall not be demobilised till completion of works or based on 

consent of BHEL Engineer-in-Charge else penalties as above shall be applied. 
c) Total of above penalties shall not exceed 5% of the contract value/executed value. 
d) The above penalties are over & above all other contractual provisions with respect to 

penalties.  
5. Contractor to ensure the timely payment of labour wages and payments to their employees/ staff at 

site without linking to the payment due from BHEL. Copy of monthly wage sheets along with PF & 
ESI remittance details shall be submitted to BHEL every month.  

 



ANNEXURE - I 

Ref: OPS/OS/WC/2019-20/117/016                                                                                  Date: 23.05.2019 
 

DETAILED SCOPE OF SITE WORKS OF FEED HEATER 
 

 Page 6 of 13  SIGNATURE OF THE TENDERER WITH SEAL 
 

 

 

6. Contractor to mobilise the construction machineries as per the Construction Machinery   
Deployment Schedule given in ANNEXURE-VII and any other tools and tackles required for 
completion of the site works in all respects as per schedule. 

7. Heater structure is to be erected on the already available foundations. Minor chipping and making 
the foundations suitable for erection if any are to be carried out by contractor. The packing plates/ 
Shim plates required for base plates are to be supplied by the contractor without any extra cost. 

 

8. Grouting of heater supporting columns, Staircase structure, ladders, FD Fan & Motor foundation 
bolts & base frames are to be carried out by contractor including Supply of Non shrink grouting 
material having required compressive strength and as approved by BHEL – HPVP. 

 

9. Structural, platforms, ladders, hand rails, gratings etc. supplied in prefabricated condition shall be 
erected & welded sequentially so as to facilitate easy erection and site convenience. Minor 
foundations required for the staircase structures and ladders resting on the ground are to be carried 
out by contractor. 

10. Suitable cranes required for dismantling of old heater, Unloading, handling, shifting, 
assembly, erection of new heater components and Modules are to be arranged by the 
contractor within the quoted rates.  
Since the Heater components will be despatched to site in Modules as detailed above, the 
erection of these modules has to be carried out by contractor, suitable higher capacity 
cranes of adequate capacity are to be arranged for the erection of the heater modules at 
higher elevation by the contractor within the quoted price. To ascertain the capacity of the 
crane, GAD, Elevation drawings and SOQR etc., may be referred. 
The erection scheme & the rigging procedure for the erection of the Heater components are 
to be submitted to BHEL-HPVP/ ONGC for review and approval prior to erection.   

11. Construction Power: 
  Customer shall provide Construction Power to the contractor free of cost at one point. Further 

distribution including installation of Electrical panel, cabling, main switches, ELCB accessories, 
energy meter etc. along with all safety devices as per standard norms prevailing at ONGC 
Nawagam are to be arranged by contractor at his own cost. Supply of required cables from the 
allocated power point to Construction Main Panel and further to the distribution panel are to 
be done by contractor and cost of the same to be included in the quoted price. Full time 
Qualified Electrician to be deployed by contractor and all liasioning activities required for energizing 
the panel and further distribution from the panel to the site are to be taken care by the contractor.  

12. Construction Water: 
Water shall be provided to the contractor at one point free of cost. Further distribution construction 
to work spot with necessary piping, water meters etc. as per the rules and regulations in vogue at 
site shall be carried out by the contractor at his own cost.  

13. In special circumstances, when customer is not in a position to provide power and water, the 
contractor has to make his own arrangements and carry out the job without any interruption.   

14. Supply & Installation of all temporary staging and scaffolding materials including pipes and clamps/ 
swivel couplers required for the site works of the heater are to be done by contractor and the quoted 
price should include the same. 
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15. INSPECTION & TESTING: 
a. Approved QAP for the total job is enclosed in the tender.  However, contractor shall prepare 

and submit QAP, Job procedures, WPS, PQR and ITP for all site works which are to be 
approved by M/s BHEL -HPVP / ONGC in line with the relevant Standards and specifications of 
this package. All the materials shall be inspected by M/s. BHEL - HPVP / ONGC after receipt at 
site as per approved ITP/ QAP & Specifications. Necessary assistance required for carrying out 
the Inspection has to be provided by contractor.  

All the Site works shall be inspected stage wise and in Final stage by M/s. BHEL - HPVP / 
ONGC as per approved QAP / ITP’s & as mentioned in the Specifications and Standards. All 
Necessary assistance required for carrying out the Inspection has to be provided by contractor. 

The site works should conform to the allowances mentioned in the relevant   specifications and 
standards. Any rework / repairs resulting against the same are to be carried out by the 
contractor without any cost implications to the satisfaction of BHEL-HPVP/ ONGC. 

b. The welders deployed for the structural works and piping works are to be Qualified as per 
approved WPS and PQR. All the necessary tests required for the qualification of Welders are to 
be carried out by contractor. 

c. The welding consumables CS & SS required for welding of all components of heaters are to be 
supplied by the contractor within the quoted rate and are to be procured from BHEL – HPVP/ 
ONGC approved vendors along with relevant Manufacturer test certificates. Tentative List of the 
electrodes to be used for the job is enclosed in tender.  

d. PMI, if applicable, is to be carried out for the site weld joints as per specifications and 
standards. 

e. All NDT (Liquid Penetrant Test, Preheating, MPT, UT, Radiography, PWHT etc.) as applicable 
are to be carried out by contractor. The job procedures & Inspection test plans (ITP’s) for the 
same are to be prepared in line with Specifications / Standards and are to be submitted by 
contractor for approval by BHEL- HPVP/ ONGC. 

f. Hydro testing, air purging and boxing up of heater are to be carried out by contractor. 

g. Leak test of complete heater by conducting “Smoke test” as per specifications & Standards. 

h. Application of Final coats of painting as per the painting schedule is in scope of contractor.  
 

16. Contractor shall arrange Insurance as may be required under law for all his employees and   
workmen/ labour engaged by him.  

17. The contractor has to obtain labour license before commencement of site works as per the 
Labour Act. However, FORM-V will be issued by ONGC for the labour license. All liasioning 
activities required for obtaining labour license from Labour Dept. to be done by contractor. It is the 
contractor’s responsibility to maintain the required documentation as per labour act and same will be 
submitted to BHEL/ Owner for their verification. 

18. The contractor shall fulfill all statutory obligations with regard to Employee Provident Fund (EPF) & 
ESI in respect of his employees and labour / workmen engaged by them and should submit proof to 
site In-charge / Resident Manager of BHEL - HPVP for the latest payments made to the concerned 
statutory authority along with each Running Account Bill.  

The contractor shall be required to submit the following documents/details. 
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a) Copy of PF-ECR duly stamped by the designated Bank, along with a print of the digitally 
signed PDF data sheet of the ECR as proof of payment, each month. 

b) Copy of the online challan endorsed / stamped by the designated bank as proof of receipt of 
payment towards monthly contribution of ESI contribution. 

c) Copy of Return of contribution in respect of ESI for each contribution period of the six months 
i.e., for the contribution period ended 30th Sept and the contribution period ended 31st March.  

d) Contractor shall also ensure that all statutory obligations such as Labour License, ESI, and PF 
etc. are complied with as long as they work with BHEL-HPVP in ONGC premises.  

19. Since the heater is in the operating unit inside refinery, Contractor has to obtain all work permits viz. 
Hot Work permit, Cold work permits etc. daily before start of the job and all the formalities required 
to obtain the same are fulfilled by the contractor. 

 

20. SITE OFFICE / STORES SHED: 
 Contractor to make his own arrangements for temporary shed for office & stores for his machinery, 

tools & tackles etc.  

In addition to the above Contractor has to make covered store for storing small items like Pipe 
fittings, flanges, bends, fasteners, gaskets, valves, instruments, electrical items etc. However, all the 
raw material & BOC’s will be stored in open storage yard with proper stacking as per the instruction 
of BHEL-HPVP Resident Engineer. 

 All the Raw Materials, Bought out components and other materials will be handed over to contractor 
as and when they are received at site and are to be acknowledged as per packing list. Small items 
like Pipe fittings, flanges, bends, fasteners, gaskets, valves, instruments, electrical items etc., shall 
be stored in covered storage. 

21. Contractor has to arrange for Gate Entry for manpower and all the incoming materials to site for 
execution of site work and all the formalities and liasioning activities with CISF / ONGC are to be 
taken care by the contractor at his own cost.  

 Unloading of the materials from the Trucks / Trailers carrying the above materials to the site is to be 
done in the shortest possible time and delay / detention of the same, if attributable to contractor, will 
be charged to his account. Contractor has to deploy exclusive dedicated staff to take care of all the 
above activities.    

22. Contractor has to provide one exclusive helper for BHEL Office at site to work as office boy till 
completion site work as per SOQR. 

23. For issue of Gate passes for entry inside the ONGC premises, all the employees and labour 
engaged by the Contractor have to produce Police Verification certificate (PVC) from the police 
station where they hail from and same is to be submitted to Local police authorities for issue of PVC. 
Similarly, Photo Identity card for all the employees and workmen engaged by contractor are required 
for gate pass. Without PVC and Photo Identity card, Gate passes for entry inside the ONGC 
premises will not be issued.  

24. Contractor shall arrange for the necessary transport, medical, accommodation and other facilities for 
his employees, staff and labour at his own cost and abide by all labour laws, Safety codes and 
statutory regulations and keep owner indemnified in respect thereof.  

Rest room with necessary facilities required for the Labour deployed as per the labour rules & 
regulations is to be established at site.  
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25. All welding consumables (CS & SS) required for welding of all components of heater are to be 
supplied by the contractor within the quoted rate and are to be procured from BHEL approved 
vendors along with relevant test certificates. BTC‘s for welding consumables are to be produced for 
certification before putting them into use. If required, the tests for chemical composition of the 
welding consumables are to be carried out at site and are to be tested in approved labs. 

26. All expenses towards mobilization & demobilization including bringing in equipment, clearing the site 
etc., shall be deemed to be included in the prices quoted and no separate payments on account of 
such expenses shall be entertained. 

27. It shall be entirely the contractor’s responsibility to provide, operate and maintain all necessary 
construction equipment /machineries, scaffoldings and safety gadgets, cranes and other lifting tools 
& tackles, and appliances to perform the work in a workman like and efficient manner and complete 
all the jobs as per time schedule. 

28. Proper approaches and Hard stand if required for the movement and operation of the cranes, 
grading of the areas for assembly and erection shall also be the responsibility of the contractor.  

29. Contractor has to arrange sufficient quantities of Scaffolding materials, temporary Gratings, Jallies 
etc. for making safe working platforms as the jobs are to be carried out at different elevations. These 
scaffolding materials should meet the Safety requirements / specifications of ONGC prevalent at 
site. 
 

B. BHEL-HPVP SCOPE: 
1. All the permanent materials will be supplied by BHEL- HPVP. 

2. All AFC drawings, Specifications, Standards and approved QAP for total job will be furnished by 
BHEL-HPVP. 

3. Supply of Finish paints. 
 

III. PART – C (COMMERCIAL) 
 

1.0 PRICE: 
Tenderer shall quote his best competitive price for the subject work detailed in Annexure-I, Standard 
& specifications and drawings in the pro-forma “SCHEDULE OF QUANTITIES AND RATES” 
(SOQR) enclosed at Annexure – II A & Annexure-II B. Prices shall be inclusive of all taxes and 
duties except for GST. GST shall be payable by contractor & the same shall be reimbursed 
by BHEL against proof of payment as per annexure-GST.  

2.0 TERMS OF PAYMENT:  

90 % progressive payment based on work done against monthly RA bills. Out of 90%, 5% against 
completion of all works including liquidation of check list & 5% against commissioning. Payment will 
be released within 30 days from the date of submission of bill. 

Balance 10 % on completion and acceptance of work and submission of final bill along with relevant 
documents as per contract and after expiry of guarantee period/defect liability period. However, this 
retention amount can be released on commencement of guarantee period and on submission of 
equivalent Performance bank guarantee valid for Defect liability period plus claim period of 3 
months.  

The detailed billing break-up is to be prepared and to be approved by BHEL-HPVP for submission of 
monthly RA bill after award of job.  
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3.0 Mode of payment: 
The mode of payment and measurement of work completed shall be as per relevant clauses of 
General Conditions of contract and Special Conditions of the contract.  

Contractor to submit monthly RA bill along following documents. 

a) Detailed work measurement. 

b) Copy of PF-ECR duly stamped by the designated Bank, along with a print of the digitally signed 
PDF data sheet of the ECR as proof of payment, each month. 

c) Copy of the online challan endorsed / stamped by the designated bank as proof of receipt of 
payment towards monthly contribution of ESI contribution.  

 Payment will be released only through RTGS/ NEFT and all documents required for the same 
as specified in SCC are to be submitted by contractor along with the bill. 

 FINAL BILL 
Final bill shall be submitted after completion of all works and material reconciliation along with 
following documents as specified in General Conditions of contract. 

a)   Work Completion Certificate by BHEL Site In- charge. 

b) No Claim certificate by Contractor. 

c)  Clearance Certificates wherever applicable viz. Clearance Certificates from Customer, various 
Statutory authorities like Labour Department, PF authorities, Commercial Tax Dept. etc. 

d)  Indemnity Bond as per prescribed format.                                      

4.0 TAXES AND DUTIES: 
The price shall be inclusive of all taxes applicable on works, on construction equipment, machinery 
tools & tackles, but excluding GST there on. GST shall be reimbursed against proof of payment and 
submission of documents as per prevailing act as per annexure – GST. If contractor fails to pay the 
required taxes, BHEL- HPVP will recover the same from the contractor bills.  

5.0 LAW GOVERNING CONTRACT AND COURT JURISDICTION: 
The contract shall be governed by the law in force in the Republic of India. The Civil court having 
original civil jurisdiction at Visakhapatnam for HPVP shall alone have exclusive jurisdiction in regard 
to all claims in respect of the contract. No other civil court shall have jurisdiction in case of any 
dispute under this contract.  

6.0  MATERIAL ACCOUNTING: 
The contractor shall fully account all the free issue materials and submit the material reconciliation 
statement which will be verified and certified by Resident Engineer, BHEL-HPVP. The store 
clearance has to be taken by the contractor and to be submitted along with final bill for processing 
final bill.  

The surplus materials as well as the scrap after the material accounting shall be returned to BHEL 
by the contractor. 

7.0 PERFORMANCE GUARANTEE: 

 The contractor will be responsible for quality of the workmanship and shall guarantee the work done 
for a period of 18 (Eighteen) months from the date of mechanical completion or 12 (Twelve) months 
from the date of commissioning whichever is earlier.  
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8.0 LIQUIDATED DAMAGES: 
In the event of any delay in completion of work or part thereof as per the contractual completion 
period due to the reasons attributable to contractor, BHEL - HPVP shall have the right to impose 
Liquidated Damage at the rate of 0.5% of the contract value for every complete week of delay or 
part thereof subject to a maximum of 10 % of the contract value.  

9.0 OVER RUN COMPENSATION (ORC) /IDLE CHARGES: 
 The contractor shall not be entitled to claim and the company shall not be liable to pay any  amount 

on account of overrun compensation and idle charges, the overrun/ idling may be for whatsoever 
reasons.  

10.0 PRICE VARIATION COMPENSATION (PVC): 
The contractor shall be paid only at contract rate/ rates for the work executed and the contractor 
shall not be entitled to claim or receive any extra amount on account of any price escalations either 
in materials, labor, taxes / duties etc., or for any reasons whatsoever and the contract rates are 
firm and fixed till the completion of the work in all respects.  

11.0 PATENTS: 
M/s BHEL - HPVP warrant on their part that any design instructions given by BHEL-HPVP shall not 
be such, as will cause contractor to infringe any letters of patents, registered designs, trademarks, 
copy right or other protected right valid in India the performance of work. Subject to this, contractor 
has to indemnify BHEL-HPVP against any claim for infringement by Contractor or any letters of 
patent, registered designs, registered trademarks or copy right or other protected right valid in 
India in performance of contract.  

12.0 SECRECY: 

All the drawings, designs, specifications and other documents and information contained herein 
and any instruction given by BHEL-HPVP in the performance of contract, whether parenthetic or 
pardonable or not shall always remain the exclusive property of M/s BHEL - HPVP and contractor 
at no time shall question or dispute such right of M/s BHEL - HPVP. Such documents are given on 
loan by M/s BHEL - HPVP to contractor for the limited purpose of execution of work and shall be 
returned to M/s BHEL - HPVP in whole on completion of work. Contractor shall not publish or 
cause to be published any information on project, contract work covered by contract or contractor’s 
participation in it without the prior written concerned of M/s BHEL - HPVP. The provisions of this 
article shall survive expiry or earlier termination/ suspension of contract.  

13.0 SAFETY: 
Contractor shall adhere to safe construction practices and shall comply with the safety rules of M/s 
BHEL - HPVP / ONGC in vogue at site and as per HSE & OHSAS in Chapter IX of Special 
Conditions of Contract. 

a) Qualified Safety Engineer approved by BHEL-HPVP/ ONGC has to be deployed exclusively by 
the contractor. Non- Deployment of Safety Engineer will attract penalty as applicable per day as 
decided by the Site-in-charge. 

b) Contractor and his employees shall follow all fire and safety, security regulations of customer. 

c) Before starting any work contractor shall apply & obtain well in advance not less than a day 
safety permit/hot permit etc., for execution of work. Liasioning with BHEL-HPVP ONGC for 
obtaining the above permits is to be taken care by contractor. Firemen has to be deployed 
during the execution of the works throughout the period during  
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d) All the safety gears required for the employees of the contractor to execute the work should be 
provided by the contractor within his quoted rates. The tentative list of such items but not limited 
to as listed under.  

i) Safety Helmets, Safety Belts, Safety Shoes, Safety gloves etc. 

ii) Welders Gloves, Apron etc. 

iii) Gas cutters Goggles, Grinders mask etc. 

iv) Safety Cloths when needed. 

v) Electrical safety devices etc.  

e) During the fabrication & erection, the contractor at all times shall keep the work and storage 
area free from accumulation of waste materials, rubbish etc. 

f) The contractor shall do necessary housekeeping to keep the area free of scrap materials, 
Electrode buts etc.  

g) Contractor has to deploy an exclusive vehicle as AMBULANCE to cater to any emergency 
requirements during the execution of site works. Penalty, as applicable, will be levied towards 
Non-deployment of the same.   

14.0 SITE ORGANISATION: 
The Contractor shall deploy qualified and experienced Engineers for execution of site works. 
However, deployment of one Qualified Resident Engineer / Site-in-charge to organize all the site 
activities, One Lead Engineer, One qualified quality engineer, One planning engineer and one 
Qualified Safety Engineer exclusively for the job along with all supporting engineers / Supervisors 
is mandatory.  

Also contractor has to deploy all necessary skilled / semiskilled / unskilled labour including highly 
skilled workmen. 

All responsibilities of the contractor towards Labour, Supervisory staff etc., as mentioned in Special 
Conditions and General Conditions of the Contract are to be strictly complied with.                                                         

15.0 SITE MOBILISATION: 
The contractor has to commence the work as per time indicated in Letter of Intent from BHEL and 
shall proceed with the same with due expedition without delay.   

16.0 PLANNING & EXECUTION: 

The contractor should submit each item wise schedule to complete in the stipulated time in the 
form of PERT chart / MS Project to complete all the activities along with Resource mobilization 
indicating category wise manpower and machinery deployment in different phases of the Project.  

The contractor has to prepare Monthly Plan, Weekly Plan, Daily plan as per the mutually decided 
and approved Overall Construction schedule and shall submit Daily reports, Weekly Reports & 
Monthly Reports based on the plans as per formats approved by BHEL-HPVP/ EIL.  

17.0 The contractor has to liaison with local unions / local bodies during engagement of labourers and 
all necessary norms / regulations prevalent in ONGC site for engaging the local labour has to be 
adhered to.   

18.0 EXTRA WORKS  
18.1 All rectifications/modifications, revamping, and reworks required for any reasons not due to the 

fault of the contractor, or needed due to any change in deviation from drawings and design of 
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equipments, operation/maintenance requirements, mismatching, or due to damages in transit, 
storage and erection/commissioning, and other allied works which are not very specifically 
indicated in the drawings, but are found essential for satisfactory completion of the work, will be 
considered as extra works. 

18.2 Extra works arising on account of the contractor's fault, irrespective of time consumed in 
rectification of the damage/loss, will have to be carried out by the contractor free of cost. Under 
such circumstances, any material and consumable required for this purpose will also have to be 
arranged by the contractor at his cost. 

18.3  All the extra work should be carried out by a separately identifiable gang, without affecting 
routine activities. Daily log sheets in the pro-forma prescribed by BHEL should be maintained 
and shall be signed by the contractor's representative and BHEL engineer. No claim for extra 
work will be considered/entertained in the absence of the said supporting documents i.e. daily 
log sheets. Signing of log sheets by BHEL engineer does not necessarily mean the acceptance 
of such works as extra works. 

18.4 BHEL retains the right to award or not to award any of the major repair/ 
rework/modification/rectification/fabrication works to the contractor, at their discretion without 
assigning any reason for the same. After eligibility of extra works is established and finally 
accepted by BHEL engineer/designer, payment will be released on competent authority's 
approval at the following rate. 

18.5 MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS: Contractor to submit Single composite   
average labour  man-hour rate, including overtime if any, supervision, use of tools and  tackles 
and   other site expenses and incidentals, consumables for carrying out any major  rework/  
repairs/ rectification/ modification/ fabrication as certified by site as may arise during  the  
course of erection, testing, commissioning or extra works arising out of transit, storage  and  
erection damages as per pro-forma SOQR, ANNEXURE-II/B.  The man-hour rate of successful 
bidder will be operated for extra works at the discretion of BHEL-HPVP. 

18.6 The above composite labour man hour rate towards extra works shall remain firm and not           
subject to any variation during execution of the work.  

 

***** 

    

 

 

 

 



Note:
1

2

3

4

5

6

7

8

9

Sub: Mechanical Contract for Dismantling of existing heater, Unloading, Fabrication, Erection, Testing, Painting of Heater
Components and Its Auxiliaries and Providing Assistance for Pre-commissioning and Commissioning of Heater Package and
Auxiliaries at M/s. ONGC, Navagam, Gujarat, SO No.-4051

Tender Enquiry No : OPS/OS/WC/2019-20/117/016, Date: 23.05.2019

Suitable cranes required for Unloading, material handling, shifting, assembly, fit-up and welding of column segments are to be
deployed by the contractor within the quoted rates during entire tenure of the project.

ANNEXURE- II    

Ref: OPS/OS/WC/2019-20/117/016                                                                                                                       Date:  23.05.2019

The various activities/items mentioned in the SOQR are not exhaustive. Any other activities which may be required to complete
the job in all respects even if not mentioned in SOQR description shall be deemed to have been included in the total quoted
prices & no extra payment for these items shall be made under any circumstances.

Unit rates for various items shall include loading, trasportation, unloading, fabrication, erection, surface preparation, painting
including consumables & any wastages etc.

PART – II
(PRICE BID)

The quantities indicated in SOQ/SOQR are tentative only and may vary +/- 15%. However, the rates quoted by the contractor
shall be firm & fixed irespective of any variation in the individual quantities and valid till completion of all works covered under
this contract. No cost escalation will be paid on any account throughout the contract period for any item. Payment will be made
based on actual quantities executed at site.

The quoted prices shall be inclusive of all applicable taxes & duties as applicable as on date of tender submission except GST.
However, GST as applicable shall be payable contractor & the shall be reimbursed by BHEL on submission of proof of
payment as per annexure - GST.

No over run charges and escalation shall be paid to the contractor under any circumstances.

L1 shall be evaluated on the quoted total amount. However, BHEL reserves the right to negotiate with L1 vendor or go for
Reverse Auction.

The quoted prices shall be fixed & firm without any escalation during the entire period of contract and till completion of the
work.

Offered discount / increase will be considered for calculation of unit rate & total amount for each item.
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ITEM 
No. ITEM DESCRIPTION UOM Qty Unit Rate

in ₹ Amount in ₹

1

Receipt of all materials at ONGC Nawagam including arranging entry
permission of vehicles at ONGC gate, liasoning with CISF for entry of
vehicles with materials, unloading of raw materials, Pre-fabricated modules
& BOC's from trucks/trailer at site & storage yard, stacking them properly.
Contractor shall arrange suitable cranes/handling facilities for safe
unloading of materials at designated places and provide sleepers wherever
required. The materials unloaded are to be stacked properly inside the
covered stores or in the open fenced areas as per directions of BHEL-
HPVP Engineer, shifting of items from stores/storage yard to erection site
for placing in position . All activities required for Physical verification &
certification of the material for preparing IMIR and release for erection by
BHEL included in the scope of the item. 
Suitable Cranes required for the Unloading of materials and Modules
are to be arranged by contractor and quoted rate should include the
same.

MT 154 1,518.00    2,33,772.00         

2

STRUCTURAL STEEL WORK :
Erection of fabricated steel structures like Heater supporting columns,
platform, ladders, stairways, handrails of operating platforms for radiant
section, Convection section, Ducts/stack. Assembly, Aligning, bolting, fixing
of prefabricated structures, alignment and grouting of the base plates with
all consumables including grouting material labor supervision, tools and
tackles. cleaning the surfaces and application of final coat of paint as per
specification and instructions of engineer in-charge, and completing the
work in all respects as per drawings, specifications and instructions of
BHEL - HPVP/EIL. Finish paints to be applied after completion of job in all
respects. Finish Paints will be Free Issue by BHEL. 
Suitable Cranes required for the erection of the structures are to be
arranged by contractor and quoted rate should include the same.

MT 15 18,894.00  2,83,410.00         

ANNEXURE - II / A

Tender Enquiry No : OPS/OS/WC/2019-20/117/016, Date: 23.05.2019

SCHEDULE OF QUANTITIES & RATES (SOQR)  - PRICE BID
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ITEM 
No. ITEM DESCRIPTION UOM Qty Unit Rate

in ₹ Amount in ₹

ANNEXURE - II / A

Tender Enquiry No : OPS/OS/WC/2019-20/117/016, Date: 23.05.2019

SCHEDULE OF QUANTITIES & RATES (SOQR)  - PRICE BID

3

PLATFORM GRATINGS:
Erection, fixing of GI grating & welding of Electroforged gratings and
stepthreads which will be supplied to site in finished condition with all
consumables, labour, tools and tackles, supervision and completing the
work in all respects as per drawings, specifications and instruction of BHEL -
HPVP/EIL. Finish paints to be applied after completion of job in all respects.
Finish Paints will be Free Issue by BHEL.
Suitable Cranes required for the erection of Gratings are to be
arranged by contractor and quoted rate should include the same. 

MT 5 11,494.00  57,470.00            

4

RADIANT SECTION: (Main Shell + Bottom loose structure)
Radiant section including coil assembly will be Fabricated at HPVP and
will be despatched to site in one Module in pre-fabricated condition along
with supporting Columns, Bottom plate and Arch plate duly assembled and
welded. All the coil work inside the Radiant section will be fabricated &
tested at HO. The radiant section will be totally lined with insulation along
with fixing of Sight doors, observation doors, and access doors.   
Erection / Installation of Radiant section on the structure, fixing with bolts,
alignment, labour, tools and tackles, supervision and completing the work in
all respects as per drawings, specifications and instruction of BHEL -
HPVP/EIL. Removal of temporary structure after erection. Finish paints to
be applied after completion of job in all respects. Finish Paints will be Free
Issue by BHEL. 
Suitable Cranes required for the erection of the Radiant section to be
arranged by contractor and quoted rate should include the same. 

MT 52 18,062.00  9,39,224.00         

5

PRESSURE PARTS:
Erection of Interconnection of Radiant coil piping with Outlet Header,
Radiant coil with Convection coils & Convection Coil with the Inlet Header
including Fit up, Alignment, preheating, welding, NDT including DP
checks, 100% radiography and repeat radiography, hydrostatic testing and
any other test required for completion of coil assembly complete with
spigots and installation, bolting, Gaskets, welding of auxiliary connections
etc., Flushing out and blanking of the piping work, providing all labour, tools,
tackles, consumables, & completing the work in all respects as per
drawings/ specifications and instructions of BHEL - HPVP/EIL . Finish
paints to be applied after completion of job in all respects. Finish Paints will
be Free Issue by BHEL. 
Suitable Cranes required for the erection of the Pressure parts are to
be arranged by contractor and quoted rate should include the same.

5.1
Erection of inter connection piping, Jump over, cross-over piping. 
Suitable Cranes required for the erection of the piping are to be
arranged by contractor and quoted rate should include the same.

MT                                       1.5 27,914.00  41,871.00            

5.2 Fabrication & welding of Inter connection piping, Jump over, cross-over
(Size : OD 168.3)

INCH 
DIA. 66 625.00       41,250.00            
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ITEM 
No. ITEM DESCRIPTION UOM Qty Unit Rate

in ₹ Amount in ₹

ANNEXURE - II / A

Tender Enquiry No : OPS/OS/WC/2019-20/117/016, Date: 23.05.2019

SCHEDULE OF QUANTITIES & RATES (SOQR)  - PRICE BID

6

CONVECTION SECTION:
Convection section in one Module will despatched to site in fabricated
condition along with supporting Columns, Breeching plate duly assembled
and welded. All the coil work inside the Convection section will be fabricated
& tested at HO. The Convection section will be totally lined with insulation
along with fixing of observation doors, and access doors. Erection/
Instalation, assembly, allignment, and providing all labour, tools, tackles,
consumables, & completing the work in all respects as per
drawings/specifications and instructions of BHEL - HPVP/EIL. Finish paints
to be applied after completion of job in all respects. Finish Paints will be
Free Issue by BHEL. 
Suitable Cranes required for the erection of the Convection section are
to be arranged by contractor and quoted rate should include the same.

MT   31 18,062.00  5,59,922.00         

7

Hot Flue Gas Duct & Stack
The Flue gas ducts/Stack supplied in Pre fabricated condition in
Transportable sections with provision of tapping points etc. (with external
insulation)   
Unloading & Erection of the Flue gas ducts/Stack, assembly, alignment,
bolting of Flange joints and seal welding of the flange joints providing all
labour, tools, tackles, consumables, & completing the work in all respects
as per drawings/specifications and instructions of BHEL - HPVP/ EIL. Finish
paints to be applied after completion of job in all respects. Finish Paints will
be Free Issue by BHEL. 
Suitable Cranes required for the erection of the Ducts are to be
arranged by contractor and quoted rate should include the same.

MT 4 14,450.00  57,800.00            

8

BOUGHT OUT COMPONENTS:
Stacking, Proper storing,Transportation of materials from storage point to
work site, cleaning, assembly, installation/erection, providing all labour,
consumables, supervision, tools and tackles etc. including fixing of bolts,
nuts, gaskets/packing, washers, welding etc. if any, grouting, system
testing, providing skilled personnel during trial runs and including attending
minor rectification, if any and completing the work in all respects as per
drawings, specifications and instruction of BHEL - HPVP/ Owner.
Suitable Cranes required for the erection of the BOC's are to be
arranged by contractor and quoted rate should include the same.

8.1

Burners:
Erection of Burners, Burner blocks & ignition equipments including control
panels and completing the work in all respects as per drawings,
specifications and instructions of BHEL - HPVP/Owner.

Nos 4   19,950.00 79,800.00            

8.2

BLOWERS
Assembly & installation, alignment, grouting of BLOWER, Motor and it's
control panel and pneumatic/electrical contacts etc. and completing the
work in all respects as per drawings, specifications and instructions of
BHEL - HPVP/Owner. Supply of grouting also in contractor scope.

MT 4 28,735.00  1,14,940.00         
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No. ITEM DESCRIPTION UOM Qty Unit Rate

in ₹ Amount in ₹

ANNEXURE - II / A

Tender Enquiry No : OPS/OS/WC/2019-20/117/016, Date: 23.05.2019

SCHEDULE OF QUANTITIES & RATES (SOQR)  - PRICE BID

8.3

EXPANSION BELLOWS
Erection, Assembly, alignment, bolting/welding etc. and completing the
work in all respects as per drawings, specifications and instructions of
BHEL - HPVP/Owner.

Nos 4 13,136.00  52,544.00            

8.4

Skin Thermocuples:
Erection, assembly & welding of Skin Point Thermocuples on the tube / coil
surfaces including heat treatement and completing the work in all respects
as per drawings, specifications and instructions of BHEL - HPVP/Owner.

Nos 2 7,342.00    14,684.00            

9

Valves:
Unloading, unpacking, transportatation to erection site, revisioning, erection
in position with mating flanges in pipie lines at various elevations, welding of
valves, gasket fixing, bolting etc. as per drawings and specification.
Temporary spool pieces are to be fabricated , fitted wherever necessary, to
facilitate blowing clean systemsand remove them after cleaning.
Suitable Cranes required for the erection of the Valves are to be
arranged by contractor and quoted rate should include the same.

9.1 CS Valves (BW/SW) - 3/4" to 3" Nos 40 954.00       38,160.00            

9.2 CS Valves (FLANGED) - 1/2"to 3" Nos 28 318.00       8,904.00              

9.3 CS Valves (FLANGED) - 8"to 20" Nos 8 1,696.00    13,568.00            

10

PIPING
Erection, Fit up, Alignment, preheating, welding, NDT including DP checks,
radiography and repeat radiography, hydrostatic testing and any other test
required for completion of piping complete, fabrication & erection of
supports, bolting, Gaskets, welding of auxiliary connections etc., Flushing
out and blanking of the pipe lines, providing all labour, tools, tackles,
consumables, & completing the work in all respects as per drawings/
specifications and instructions of BHEL - HPVP/EIL . Removal of temporary
structure after erection. Finish paints to be applied after completion of job in
all respects. Finish Paints will be Free Issue by BHEL. 
Suitable Cranes required for the fabrication & erection of the piping
are to be arranged by contractor and quoted rate should include the
same. 

10.1 Fabrication of piping Inch 
DIA 1,470 625.00       9,18,750.00         

10.2 Erection of piping Inch 
MTR 1735 271.00       4,70,185.00         

11

KOD of Fuel Gas line:
Erection, alignment, boxing up with mating flanges, fabrication & installation
of supports including anchoring etc. as per drawings, specifications and
instructions of BHEL - HPVP/EIL. 
Suitable Cranes required for the fabrication & erection of the piping
are to be arranged by contractor and quoted rate should include the
same.

MT 0.5 19,076.00  9,538.00              
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ANNEXURE - II / A

Tender Enquiry No : OPS/OS/WC/2019-20/117/016, Date: 23.05.2019

SCHEDULE OF QUANTITIES & RATES (SOQR)  - PRICE BID

12

Dismantling of old Heater and transporting the dismantled materials to a
location within the Desalter plant premises as per the direction of ONGC,
Nawagam, Ahmedabad and making the heater location ready for erection of
new heater.
Suitable Cranes required for the dismantling of heater components are
to be arranged by contractor and quoted rate should include the same.

MT 120 8,320.00    9,98,400.00         

13

ASSISTANCE DURING COMMISSIONING
Assistance during pre commissioning, commissioning by providing skilled ,
Unskilled manpower including all required tools & tackles, consumables etc
including overtime, Sundays & Holidays (Fitter - 1 No, Rigger-2 Nos. &
Helpers - 2 Nos.)

Man-
days 540 1,696.00    9,15,840.00         

14 Supply for office assistance Man-
days 240 630.00       1,51,200.00         

Total amount in ₹        60,01,232.00 

Discount / Increase offered by Bidder on above total amount in %

Total Offered amount after Discount / Increase offered by Bidder in ₹

SIGNATURE OF THE BIDDER WITH STAMP

Total Offered amount after Discount / Increase offered by Bidder in Words:
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Sl. No. Description of Items Unit Qty.

1

MAN-HOUR RATE FOR ELIGIBLE EXTRA
WORKS: Contractor to submit Single
composite  average labour  man-hour
rate, including overtime if any, supervision, use
of tools and  tackles and   other site expenses
and incidentals, consumables for carrying out
any major  rework/  repairs/ rectification/
modification/ fabrication as certified by site as
may arise during  the  course of erection,
testing, commissioning or extra works
arising out of transit, storage  and  erection
damages.

MAN-HOUR

SIGNATURE OF THE TENDERER WITH SEAL

ANNEXURE - II / B

SCHEDULE OF  QUANTITY  AND RATES (SOQR) - OPTIONAL ITEMS 

Rate

Sub: Mechanical Contract for Dismantling of existing heater, Unloading, Fabrication, Erection, Testing, Painting of
Heater Components and Its Auxiliaries and Providing Assistance for Pre-commissioning and Commissioning of Heater
Package and Auxiliaries at M/s. ONGC, Navagam, Gujarat, SO No.-4051

Tender Enquiry No : OPS/OS/WC/2019-20/117/016, Date: 23.05.2019
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CHAPTER -1 
GENERAL INSTRUCTION TO TENDERERS 

1.1. DESPATCH INSTRUCTION: 

i) The General Conditions of Contract form part of the Tender specifications. All pages of the tender 
documents shall be duly signed, stamped and submitted along with the offer in token of complete 
acceptance thereof. The information furnished shall be complete by itself. The tenderer is required to 
furnish all the details and other documents as required in the following pages. 

ii) Tenderers are advised to study all the tender documents carefully. Any submission of tender by the 
tenderer shall be deemed to have been done after careful study and examination of the tender 
documents and with the full understanding of the implications thereof. Should the tenderers have any 
doubt about the meaning of any portion of the Tender Specification or find discrepancies or omissions in 
the drawings or the tender documents issued are incomplete or shall require clarification on any of the 
technical aspect, the scope of work etc., they shall at once, contact the authority inviting the tender well in 
time (so as not to affect last date of submission) for clarification before the submission of the tender. 
Tenderer’s request for clarifications shall be with reference to Sections and Clause numbers given in the 
tender documents. The specifications and terms and conditions shall be deemed to have been accepted 
by the tenderer in his offer. Non compliance with any of the requirements and instructions of the tender 
enquiry may result in the rejection of the tender.  

iii) Integrity pact (IP) shall be applicable for all tenders / contracts if indicated in NIT. This integrity pact shall 
be issued as part of the Tender documents and shall be returned by the bidder along with Techno-
commercial bid duly filled, signed and stamped by the authorized signatory who signs the bid. Only those 
vendors / bidders who have entered into such an IP with BHEL shall be considered qualified to 
participate in the bidding. Entering into this pact shall be a preliminary qualification 

1.2. SUBMISSION OF TENDERS: 

1.2.1 The tenderers must submit their tenders as per instructions in the NIT 

1.2.2 Tenders submitted by post shall be sent by ‘REGISTERED POST ACKNOWLEDGEMENT DUE / by 
COURIER’ and shall be posted with due allowance for any postal/courier delays. BHEL takes no 
responsibility for delay, loss or non-receipt of tenders sent by post/courier. The tenders received after 
the specified time of their submission are treated as ‘Late Tenders’ and shall not be considered 
under any circumstances. Offers received by Fax/Email/Internet shall be considered as per terms of 
NIT. 

1.2.3 Tenders shall be opened by authorised Officers of BHEL at the place, time and date as specified in the 
NIT, in the presence of such of those tenderers or their authorised representatives who may be present 

1.2.4 Tenderers whose bids are found techno commercially qualified shall be informed the date and time of 
opening of the Price Bids and such Tenderers may depute their representatives to witness the opening of 
the price bids. BHEL’s decision in this regard shall be final and binding. 

1.2.5 Before submission of Offer, the tenderers are advised to inspect the site of work and the environments 
and be well acquainted with the actual working and other prevalent conditions, facilities available, 
position of material and labour, means of transport and access to Site, accommodation, etc. No claim will 
be entertained later on the grounds of lack of knowledge of any of these conditions. 
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1.3. LANGUAGE:  

1.3.1 The tenderer shall quote the rates in English language and international numerals.  These rates shall be 
entered in figures as well as in words.    For the purpose of the tenders, the metric system of units shall 
be used. 

1.3.2 All entries in the tender shall either be typed or written legibly in ink. Erasing and over-writing is not 
permitted and may render such tenders liable for rejection. All cancellations and insertions shall be duly 
attested by the tenderer. 

1.4 PRICE DISCREPANCY: 

1.4.1  Conventional (Manual) Price Bid opening: In the case of price bid opening without resorting to Reverse 
Auction, if there are differences between the rates given by the tenderer in words and figures or in 
amount worked out by him, the following procedure for evaluation and award shall be followed: 

i) When there is a difference between the rates in figures and in words, the rates which corresponds to the 
amounts worked out by the contractor, shall be taken as correct 

ii) When the amount of an item is not worked out by the contractor or it does not correspond with the rate 
written either in figure or in words, then the rate quoted by the contractor in words shall be taken as 
correct 

iii) When the rate quoted by the contractor in figures and words tallies but the amount is not worked out 
correctly, the rate quoted by the contractor shall be taken as correct and not the amount. 

iv) In case of lump sum price, if there is any difference between the amount in figures and in words, the 
amount quoted by the bidder in words shall be taken as correct. 

v) In case of omission in quoting any rate for one or more items, the evaluation shall be done considering 
the highest quoted rate obtained against the respective items by other tenderers for the subject tender. If 
the tenderer becomes L-1, the notional rates for the omission items shall be the lowest rates quoted for 
the respective items by the other tenderers against the respective omission items for the subject job and 
the ‘Total quoted price (loaded for omissions)’ shall be arrived at. However, the overall price remaining 
the same as quoted originally, the rates for all the items in the ‘Total quoted price (loaded for omissions)’ 
shall be reduced item wise in proportion to the ratio of ‘Original’ total price and the ‘Total quoted price 
(loaded for omissions)’’.  

vi) The ‘Final Total Amount’ shall be arrived at after considering the amounts worked out in line with ‘i’ to ‘iv’ 
above. 

1.4.2  Reverse Auction: In case of Reverse Auction, the successful bidder shall undertake to execute the work 
as per overall price offered by him during the Reverse Auction process. In case of omission of rates, the 
procedure shall be as per ‘Guidelines for Reverse Auction’ enclosed.  

1.5. QUALIFICATION OF TENDERERS: 

i) Only tenderers who have previous experience in the work of the nature and description detailed in the 
Notice Inviting Tender and/or tender specification are expected to quote for this work duly detailing their 
experience along with offer.   

ii) Offers from tenderers who do not have proven and established experience in the field shall not be 
considered 

iii) Offers from tenderers who are under suspension (banned) by any Unit/Region/Division of BHEL shall not 
be considered. 
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iv) Offers from tenderers who do not comply with the latest guidelines of Ministry/Commissions of Govt of 

India shall not be considered. 

1.6. EVALUATION OF BIDS: 

i) Techno-commercial Bids submitted by the tenderer will be opened first and evaluated for fulfilling the Pre 
Qualification criteria and other conditions in NIT/Tender documents, based on documentary evidences 
submitted along with the offer 

ii) In case the same qualifying experience is claimed by more than one agency, then the agency who has 
executed the work as per documentary evidence submitted shall only be qualified. Scope of qualifying 
work should be totally with the agency who has executed and in case it is only labour + consumables 
without T&P, then the responsibility of execution is assigned to the first agency and not to the agency 
who has executed only as labour supply contractor. Further, BHEL reserves the right to ask for further 
proofs including submission of TDS certificates for the said job 

iii) In case the qualifying experience is claimed by private organizations based on Work Order and 
completion certificates from another private organization, BHEL reserves the right to ask for further 
proofs including submission of TDS certificates for the said job 

iv) Assessing Bidder Capacity for executing the current tender shall be as per Notice Inviting Tender 

v) Price Bids of shortlisted bidders shall only be opened either through the conventional price bid opening or 
through electronic Reverse Auction, at the discretion of BHEL 

vi) Price Bids of unqualified bidders shall not be opened. After release of Letter of Intent / Work Order, the 
un-opened bids (including price bids) shall be returned to respective bidder along with reasons for not 
opening the bid. 

1.7. DATA TO BE ENCLOSED:  

Full information shall be given by the tenderer in respect of the following. Non-submission of this 
information may lead to rejection of the offer. 

i) INCOME TAX PERMANENT ACCOUNT NUMBER 

Certified copies of Permanent Account Numbers as allotted by Income Tax Department for the 
Company/Firm/Individual Partners, etc. shall be furnished along with tender. 

ii) GSTIN REGISTRATION NUMBER 

Certified copies of GSTIN Numbers for the Company/Firm/Individual Partners, etc. shall be furnished 
along with tender 

iii) ORGANIZATION CHART 

The organization chart of the tenderer’s organization, including the names, addresses and contact 
information of the Directors/Partners shall be furnished along with the offer. 

An attested copy of the Power of Attorney, in case the tender is signed by an individual other than the 
sole proprietor 

iv) IN CASE OF INDIVIDUAL TENDERER:  

His / her full name, address and place & nature of business. 
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v) IN CASE OF PARTNERSHIP FIRM 

The names of all the partners and their addresses, A copy of the partnership deed/instrument of 
partnership dully certified by the Notary Public shall be enclosed. 

vi) IN CASE OF COMPANIES:  

a. Date and place of registration including date of commencement certificate in case of Public Companies 
(certified copies of Memorandum and articles of Association are also to be furnished). 

b. Nature of business carried on by the Company and the provisions of the Memorandum relating thereof. 

1.8. AUTHORISATION AND ATTESTATION: 

Tenders shall be signed by a person duly authorized/empowered to do so.  An attested copy of the 
Power of Attorney, in case the tender is signed by an individual other than the sole proprietor shall be 
submitted along with the tenders 

1.9. EARNEST MONEY DEPOSIT:  

1.9.1   Every tender must be accompanied by the prescribed amount of   Earnest Money Deposit (EMD) in the 
manner described herein. 

a) Cash Deposit as permissible under the extant Income Tax Act (before tender opening). 
b) Electronic Fund Transfer credited in BHEL account (before tender opening). 
c) Banker’s Cheque/ Pay Order/ Demand Draft, in favour of BHEL, Visakhapatnam along with offer 

In case total EMD amount is more than ₹ 20 Lakh, the amount in excess of ₹ 20 lakhs may be accepted 
in the form of Bank Guarantee from scheduled bank. The Bank Guarantee in such cases shall be valid 
for at least six months. 

1.9.2    EMD by the tenderer will be forfeited as per NIT conditions, if: 

a) After opening the tender and within the offer validity period, the tenderer revokes his tender or makes any 
modification in his tender which is not acceptable to BHEL. 

b) The contractor fails to deposit the required security deposit or commence the work within the period as 
per LOI/ Contract. 

c) EMD by the tenderer shall be withheld in case any action on the tenderer is envisaged under the 
provisions of extant “Guidelines on Suspension of business dealings with suppliers/ contractors” and 
forfeited/ released based on the action as determined under these guidelines. 

1.9.3   EMD given by all unsuccessful tenderers shall be refunded normally within 15 days of award of work. 

1.9.4   EMD shall not carry any interest. 

1.9.5   EMD of successful tenderer will be retained as part of Security Deposit. 

1.10. SECURITY DEPOSIT: 

A. Security deposit means the security provided by the contractor towards fulfillment of any obligations in 
terms of the provisions of the contract. 

B. The total amount of the security deposit will be 5% of the contract value. EMD of the successful tenderer 
shall be converted and adjusted towards the required amount of Security deposit. 
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C. Modes of Deposit: 

The balance amount to make up the required Security Deposit of 5% of the contract value may be 
accepted in the following forms: 

a) Cash (as permissible under the extant Income Tax Act) 

b) Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/ Electronic Fund 
Transfer in favour of BHEL. 

c) Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the company’s act. 
The bank guarantee format should have the approval of BHEL. 

d) Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as defined in the 
company’s act (FDR should be in the name of the contractor, a/c BHEL. 

e) Securities available from Indian Post offices such as National Savings Certificates, Kisan Vikas Patras 
etc. (held in the name of Contractor furnishing the security and duly endorsed/ hypothecated/ pledged, 
as applicable, in favour of BHEL) 

(Note: BHEL will not be liable or responsible in any manner for the collection of interest or renewal of the 
documents or in any other matter connected therewith) 

D. Collection of Security deposit: 

At least 50% of the required security deposit, including the EMD, should be submitted before start of the 
work. Balance security deposit can be collected by deducting 10% of the gross amount progressively from 
each of the running bills of the contractor till the total amount of the required security deposit is collected. 

If the value of work done at any time exceeds the contract value, the amount of Security Deposit shall be 
correspondingly enhanced and the additional Security Deposit shall be immediately deposited by the 
Contractor or recovered from payment/s due to the Contractor. 

The recoveries made from running bills (cash deduction towards balance SD amount) can be released 
against submission of equivalent Bank Guarantee in acceptable form, but only once, before completion of 
work, with the approval of the authority competent to award the work. 

(Note: In case of (a) small value contracts not exceeding ₹ 20 Lakh or (b) SAS jobs, work can be started 
before the required Security Deposit is collected. However, payment can be released only after collection/ 
recovery of initial 50% Security Deposit). 

E. Security deposit shall be released to the contractor upon fulfillment of contractual obligations as per the 
terms of the contract. 

F. The security deposit shall not carry any interest. 

1.10.1 The validity of Bank Guarantees towards Security Deposit shall be initially up to the completion period as 
stipulated in the Letter of Intent/Award + 3 months, and the same shall be kept valid by proper renewal till 
the acceptance of Final Bills of the Contractor, by BHEL 

1.10.2 BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and penalties in the 
event of the Contractor’s failure to fulfill any of the contractual obligations or in the event of termination of 
contract as per terms and conditions of contract. BHEL reserves the right to set off the Security Deposit 
against any claims of other contracts with BHEL. 
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1.11. RETURN OF SECURITY DEPOSIT: 

Security Deposit shall be refunded/Bank Guarantee(s) released to the Contractor along with the ‘Final 
Bill’ after deducting all expenses/ other amounts due to BHEL under the contract / other contracts entered 
into with them by BHEL. 

1.12. BANK GUARANTEE: 

Where ever Bank Guarantees are to be furnished/ submitted by the contractor, the following shall be 
complied with    

i) Bank Guarantees shall be from Scheduled Banks/ Public Financial Institutions as recommended by 
BHEL time to time.  

ii) The Bank Guarantees shall be as per prescribed formats of BHEL. 
iii) It is the responsibility of the bidder to get the Bank Guarantees revalidated/extended for the required 

period (subject to a minimum period of six months), as per the advice of BHEL Engineer-in-charge/ Site 
Engineer / Construction Manager.  BHEL shall not be liable for issue of any reminders regarding expiry of 
the Bank Guarantees.  

iv) In case extension/further extensions of any Bank Guarantees are not required, the bidders shall ensure 
that the same is explicitly endorsed by the Engineer-in-charge/ Construction Manager and submitted to 
the BHEL Visakhapatnam. 

v) In case the Bank Guarantees are not extended before the expiry date, BHEL reserves the right to invoke 
the same by informing the concerned Bank in writing, without any advance notice/communication to the 
concerned bidder.  

vi) Bidders to note that any corrections to Bank Guarantees shall be done by the issuing Bank, only through 
an amendment in an appropriate non judicial stamp paper.  

vii) The Original Bank Guarantee shall be sent directly by the Bank to BHEL under Registered Post 
(Acknowledgement Due), addressed to the Finance Bills, BHEL, HPVP, Visakhapatnam – 530012 

1.13. VALIDITY OF OFFER: 

The rates in the Tender shall be kept open for acceptance for a minimum period of SIX MONTHS from 
latest due date of offer submission (including extension, if any).  In case BHEL (Bharat Heavy Electricals 
Ltd) calls for negotiations, such negotiations shall not amount to cancellation or withdrawal of the original 
offer which shall be binding on the tenderers. 

1.14. EXECUTION OF CONTRACT AGREEMENT: 

The successful tenderer’s responsibility under this contract commences from the date of issue of the 
Letter of Intent / Work Order by Bharat Heavy Electricals Limited.  The Tenderer shall submit an 
unqualified acceptance to the Letter of Intent/Work order within the period stipulated therein. 

The successful tenderer shall be required to execute an agreement in the prescribed form, with BHEL, 
within a reasonable time after the acceptance of the Letter of Intent/Work Order, and in any case before 
releasing the first running bill. The contract agreement shall be signed by a person duly 
authorized/empowered by the tenderer. The expenses for preparation of agreement document shall be 
borne by Contractor. 

1.15. REJECTION OF TENDER AND OTHER CONDITIONS: 

1.15.1 The acceptance of tender will rest with BHEL which does not bind itself to accept the lowest tender or any 
tender and reserves to itself full rights for the following without assigning any reasons whatsoever:  
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a. To reject any or all of the tenders. 
b. To split up the work amongst two or more tenderers as per NIT 
c. To award the work in part if specified in NIT 

d. In case of either of the contingencies stated in (b) and (c) above, the time for completion as stipulated 
in the tender shall be applicable. 

1.15.2 Conditional tenders, unsolicited tenders, tender which are incomplete or not in the form specified or 
defective or have been materially altered or not in accordance with the tender conditions, specifications 
etc., are liable to be rejected. 

1.15.3 Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer with BHEL or 
tenderer under suspension (hold/banning /delisted) by any unit / region / division of BHEL or tenderers who 
do not comply with the latest guidelines of Ministry/ Commissions of Govt. of India. BHEL reserves the 
right to reject a bidder in case it is observed that they are overloaded and may not be in a position to 
execute this job’. The decision of BHEL will be final in this regard. 

1.15.4 If a tenderer who is a proprietor expires after the submission of his tender or after the acceptance of his 
tender, BHEL may at their discretion, cancel such tender.  If a partner of a firm expires after the 
submission of tender or after the acceptance of the tender, BHEL may then cancel such tender at their 
discretion, unless the firm retains its character. 

1.15.5 BHEL will not be bound by any Power of Attorney granted by changes in the composition of the firm 
made subsequent to the execution of the contract.  They may, however, recognise such power of 
Attorney and changes after obtaining proper legal advice, the cost of which will be chargeable to the 
contractor concerned. 

1.15.6 If the tenderer deliberately gives wrong information in his tender, BHEL reserves the right to reject such 
tender at any stage or to cancel the contract if awarded and forfeit the Earnest Money/Security 
Deposit/any other money due. 

1.15.7 Canvassing in any form in connection with the tenders submitted by the Tenderer shall make his offer 
liable to rejection. 

1.15.8 In case the Proprietor, Partner or Director of the Company/Firm submitting the Tender, has any relative 
or relation employed in BHEL, the authority inviting the Tender shall be informed of the fact as per 
specified format, along with the Offer. Failing to do so, BHEL may, at its sole discretion, reject the tender 
or cancel the contract and forfeit the Earnest Money/Security Deposit. 

1.15.9 1.15.9 The successful tenderer should not sub-contract part or complete work detailed in the tender 
specification undertaken by him without written permission of BHEL’s Construction Manager/ Site-in-
charge/ Engineer -in-charge.  The tenderer is solely responsible to BHEL for the work awarded to him. 

1.15.10 1.15.10 The Tender submitted by a techno commercially qualified tenderer shall become the property of 
BHEL who shall be under no obligation to return the same to the bidder. However unopened price bids 
and late tenders shall be returned to the bidders. 

1.15.11 1.15.11  Unsolicited discount received after the due date and time of Bid Submission shall not be 
considered for evaluation. However, if the party who has submitted the unsolicited discount/rebate 
becomes the L-I party, then the awarded price i.e. contract value shall be worked out after considering 
the discount so offered.   

1.15.12 1.15.12  BHEL shall not be liable for any expenses incurred by the bidder in the preparation of the tender 
irrespective of whether the tender is accepted or not. 
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1.16. EMD EXEMPTION FOR MSME VENDORS: 

MSE suppliers can avail the intended benefits only if they submit along with the offer, attested copies of 
either EM II certificate in similar works having deemed validity (five years from the date of issue of 
acknowledgement in EM II) or valid NSIC certificate or EM II certificate along with attested copy of a CA 
certificate (Format enclosed at annexure-A where deemed validity of EM II certificate of five years has 
expired) applicable for the relevant financial year (latest audited). Date to be reckoned for determining the 
deemed validity will be the date of bid opening (Part 1 in case of two part bid). Non submission of such 
documents will lead to consideration of their bid at par with other bidders. No benefits shall be applicable 
for this enquiry if any deficiencies in the above required documents are not submitted before price bid 
opening. Documents should be notarized or attested by a Gazetted officer”. 

1.17. FRAUD PREVENTION POLICY: 

“The bidder along with its associate/collaborators/sub-contractors/sub-vendors/consultants/ service 
providers shall strictly adhere to BHEL Fraud Prevention Policy displayed on BHEL website 
http://www.bhel.com and shall immediately bring to the notice of BHEL management about any fraud or 
suspected fraud as soon as it comes to their notice”. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Ref: OPS/OS/WC/2019-20/117/016, Date: 23.05.2019                                             ANNEXURE - III 
Bharat Heavy Electricals Limited 

Heavy Plates & Vessels Plant, Visakhapatnam 
GENERAL CONDITIONS OF CONTRACT (Works / Services)   PAGE 11 OF 30 

 

CHAPTER-II 
2.1 IDEFINITIONS: 

In these general conditions of contract, the following terms shall have the meaning hereby assigned to them 
except where the context otherwise requires: - 
(a) The "CONTRACT" means the documents forming the tender and acceptance thereof together with all the 

documents referred to therein including General and Special conditions of contract, CPWD specifications Vol. I 
to VII as amended up to date and the drawings. All the documents as applicable taken together shall be 
deemed to form one contract and shall be complementary to one another. 

(b) The "TENDER DOCUMENT" means the form of tender as applicable General and Special Conditions of 
contract, and the specifications and/or drawings as given to contractors for the purpose of preparing their 
tender including “Notice Inviting Tender”. 

(c) The "WORK" means the work described in the tender documents in individual work order and/ or 
accompanying drawings and specifications as may be issued from time to time to the contractor by the 
Engineer-in-charge in writing the power conferred upon them, including all modifications or additional works 
and obligations to be carried out either at the site or in factory, workshop or any other place as may be 
essentially required for the performance of the work. 

(d) The "SITE" means the land and/ or other place on into or through which the work is to be executed under the 
contract or any adjacent land, part or structure which may be allotted to or used for the purpose of carrying out 
the contract. 

(e) The "CONTRACTOR" means the individual firm or company whether incorporated or not, undertaking the 
work and shall include the legal personal representatives of such individuals or the person(s) composing the 
firm or company and the permitted assigns of such individuals or firm or company. 

(f) The abbreviations” SE/ Dy. Mgr/ Mgr./ Sr. Mgr/ DGM/ Sr. DGM/ AGM/ GM" means Senior Engineer/ Deputy 
Manager/ Manager/ Senior Manager/ Deputy General Manager/ Sr. Dy. General Manager / Additional General 
Manager / General Manager respectively who will direct the contract. 

(g) The “ENGINEER INCHARGE" means the Engineer/ Sr. Engineer or any other executive deputed by BHEL to 
supervise the work or part of the work on behalf of the First Party. 

(h)  Accepting authority: As per BHEL Delegation of Power 
(i) “APPROVED" means the approval of directions of the Sr. Manager/ Manager/ Dy. Manager or person deputed 

by them for the particular purpose.  
"Bharat Heavy Electricals Limited" hereinafter referred to as BHEL shall mean the Head of the contracting / 
Outsourcing department / Other Administrator or other Administrative Officers of the said Company including 
the Engineer-in-charge, Sr. Manager or other executive deputed by BHEL is authorized to invite tenders and 
enter into contract for works on behalf of the Company. BHEL means the Bharat Heavy Electricals Limited/ 
HPVP plant of the said Company at Visakhapatnam. 

(j) In the case of percentage rate contract, "Contractor’s percentage” shall if the context so permits means the 
uniform percentage tendered by the contractor and accepted by the Accepting Officer and expression 
"Contract Rates" shall refer to rates in the Schedule of Quantities & Rates (SOQR). 

(k) The "CONTRACT SUM” means the sum accepted or the sum calculated in accordance with the prices 
accepted in tender and/ or the Contract rate as applicable to the contractor for the entire execution and full 
completion of the work. 

(l) The "FINAL SUM" means the actual amount payable under the contract by BHEL to the contractor for the 
entire execution and full completion of the work.  

(m) The "TIME OF COMPLETION" is the date or dates for completion of the work or any part of the work as set 
out in or ascertained in accordance with the individual work or the tender documents or any subsequent 
amendments thereto. 
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n)  A "WEEK" means seven days without regard to the number of hours worked in any day in that week. 
(o)  A"DAY" means a day of 24 (twenty-four) hours irrespective of the number of hours worked or not worked in 

that day. 
(p)  A "WORK DAY" means day other than that prescribed by the Negotiable Instruments Act, as being a 

holiday and consists of the number of hours of labour as commonly recognized by good employers in the 
trade, in the district where the work is carried out or as laid in the BHEL Rules and Regulations. 

(q)  “DEVIATION ORDER” means any order given by the Engineer-in-charge to effect an alteration, addition or 
deduction, which does not radically affect the scope and nature of the contract. 

(r)  “EMERGENCY WORK " means any urgent measures which in the opinion of the Engineer-in-charge 
become necessary during the progress of the work to obviate any risk of accident or failure or which 
become necessary for security. 

(s)  “PROVISIONAL SUM" or "PROVISIONAL LUMPSUM" means a lump sum included by the BHEL in the 
work for which details are not available at the time of inviting tender. 

(t) “PROVISIONAL ITEMS” means items for which approximate quantities have been included in the tender 
documents. 

SCOPE OF WORK 
2.2 HEADING OF THE CONDITIONS: 

The heading to these conditions shall not affect the interpretation thereof. The decision of BHEL regarding 
interpretation of any of terms and conditions set forth in this agreement shall be final and binding on the 
contractor 

2.3 CONTRACT DOCUMENTS: 
The accepting officer shall furnish to the contractor on demand, two copies of the signed drawings and 
schedule, and copies of all other relevant documents and specifications and the Engineer in- charge or his 
representative shall have, at all reasonable times, access to them. 

2.4 WORKS TO BE CARRIED OUT: 
The contractor shall, except as provided under schedule include all labour, materials, tools, plant, equipment & 
transport which may be required in preparation for, and in the entire execution and full completion of work. 
Schedule shall be deemed to have prepared in accordance with good practice and recognized principles & 
unless otherwise stated the descriptions given therein shall be held to include rate on materials, carriage, and 
cartage, lead, return of empties, hoisting, setting, fitting in position and all other labour necessary in and for the 
entire execution and full completion aforesaid. Any error in description or in quantity in schedule or any 
omission there from shall not vitiate the contract or release the contractor from the execution of the whole or 
any part of the work comprised there in accordance to the drawings and material workmanship but the articles 
or materials specified may be obtained from any other firm subject to the prior written approval of the Unit Head 
of the First Party. 
In case of any discrepancy between schedule, the specification and/ or the drawings, the Accepting Officer 
shall be the deciding authority as to which shall prevail and his decision shall be final and conclusive. If neither 
drawings nor specifications contain any mention of minor details of construction, which in the opinion of the 
Accepting Officer are essentially as are reasonably and obviously and fairly intended for the satisfactory 
completion of the work, whose decision shall be final and conclusive. Such details shall be provided by the 
contractor without any extra cost as if they were specifically mentioned and shall be deemed to be included in 
the contract. The contractor shall be deemed to have satisfied himself as to the nature of site, local facilities of 
access and all matters affecting the execution and completion of the work. No extra charges consequent on 
any misunderstanding in these respects or otherwise will be allowed by the First Party. 
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2.5 DEVIATIONS: 

The contractor shall not make any alteration and addition to or omission from the work as described in the 
tender documents except in pursuance of the written instructions of the Engineer Incharge. No such 
DEVIATION from the work described in the tender documents shall be valid unless the same has been 
specifically confirmed in writing.  
The Accepting Officer may deviate, either by way of addition or deduction from the work so described provided 
that the contract sum thereby carried on the whole, by not more than the percentage set out in the tender 
documents. The value, of all additions and deductions will be added to or deducted from the contract sum. 
Whenever the Accepting Officer intends to exercise such a right, his intention shall specify the deviations, 
which are to be made on the lump sum assessment or the proposed basis of payment, the extra items allowed, 
if any, and the date for completion of entire contract. Any objection by the contractor to any matter consisting 
the order shall be notified by him in writing to Engineer-in-charge within seven days from the date of such order, 
but under no circumstance shall the work be stopped (unless so ordered by the Engineer-in-charge) owing to 
such difference or controversy that may arise from such an objection by the contractor. The Contractor shall be 
deemed to have accepted the order and the conditions stated therein. In the event of the contractor failing to 
agree with Engineer-in-charge regarding the terms of proposed deviation, the objection shall be referred to the 
Accepting Officer or officer authorized by Accepting Officer whose decision shall be binding on the contractor.  

2.6 TIME: 

Time is the essence of the contract and is specified in the tender document or in each individual work order. 
As soon as possible after the contract is let or any substantial work order is placed and before the work is to 
begin, the Engineer-in-charge and the contractor shall (if so required by the Engineer-in-charge) agree a time 
and progress chart for completion of the work within the scheduled time. The chart in the work order shall have 
the completion date of the individual items thereof and/ or the contract or order as a whole. It shall indicate the 
forecast of the dates for commencement and completion of the various processes or sequences of the work, 
and shall be amended as may be required by agreement between Engineer-in-charge and contractor writing 
the limitations of time imposed in the tender document or order. 
In the absence of any specific time and progress chart to be agreed to between the contractor and Engineer-in- 
charge, the contractor shall ensure and maintain, uninterrupted progress of the work such that the entire work 
shall be completed within the time imposed in the tender documents or order and the proportion of work that 
shall be completed up to any time in relation to the entire work to be done under the contract or order shall not 
be less than the proportion that the time elapsed bears to the total time of completion provided in the tender 
documents or order. The contractor shall suspend the execution of the work or any part or parts thereof 
whenever called upon in writing by the Engineer-in-charge. The contractor will be allowed an extension of time 
for completion limited to not less than the period of suspension but no other claim in respect for compensation 
or otherwise whatsoever will be admitted. Time may also be extended to allow for alteration of work made by 
the deviation order as may be decided upon by the Engineer-in-charge in consultation with the contractor. 

2.7 STORE AND MATERIALS: 

The contractor shall, at his own expense, supply all stores and material required for the contract other than free 
issue materials provided by BHEL at the rates detailed therein subject to their availability at the place of issue 
indicated therein. All stores and materials to be supplied by the contractor shall be of the best kind as described 
in the specification and the contractor shall ensure that the stores and materials so comply with the 
specifications. The contractor shall, at his own expense and without delay, supply samples of stores and 
materials proposed to be used in the execution of the work for the approval of Engineer-in-charge, who may 
reject all stores and materials not corresponding either in quantity or character to the approved samples. The 
stores and materials so rejected shall be duly replaced by the Contractor in time to ensure completion of the 
work as scheduled and the rejected stores/ materials shall also be replaced by him at his own cost and effort.  
In case of stores and material provided by BHEL, the contractor shall bear the cost of loading, transporting to 
site, unloading, storing under cover and as required, assembling and jointing the several parts together as 
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necessary and incorporating fixing these stores and materials in the work including all preparatory work of 
whatever description that may be required, and returning empty cases or containers to the place of issue 
without any extra charge. 

2.8 DELAY AND TIME EXTENSION: 

If in the opinion of Engineer-in-charge the work is delayed by any one or more of the following: 
1) By reason of abnormally bad weather, 
2) By reason of serious loss or damage by fire, 
3) By reason of civil commotion, local combination of worker, strike or lockout, affecting any of the trades 

employed on the work, 
4) By delay on the part of the agency or tradesmen engaged by B.H.E.L./ HPVP in executing work not 

performing part of this contractor, 
5) Earthquake & floods 
6) Busy of nation 
7) Riots 
8) Non-availability of stores which are responsibility of BHEL etc. the same shall be covered under force 

majeure. 
9) Any Other Reason. 
     By reason of any other cause, which in the absolute discretion of the Engineer-in-charge (when he is the 

accepting officer of the contract), is beyond the contractor control. When in such case(s) the accepting 
officer, on recommendation of the Engineer-in-charge (or higher authority) to be specified in this regard, may 
make fair and reasonable extension in the completion date of the individual items of work of the contract as 
a whole. Such extension, which will be communicated to the contractor by the Engineer-in-charge in writing, 
but shall nevertheless use constantly his best endeavour to prevent or make good the delay and shall do all 
that may be reasonably required to the satisfaction of the Engineer-in-charge to proceed with the work. The 
delay caused on this account may be waived by the Accepting Officer on merit, based on the written request 
of the Contractor. 

2.9 PATENT RIGHTS: 

The contractor shall fully indemnify BHEL or the agent servant or employees or BHEL against any action, claim 
or proceeding to infringement or the use of any patent or design or any alleged patent or design rights, and 
shall pay any royalties which may be payable in respect of article or part thereof included in the contract. In the 
event of any claims being made or action against BHEL in respect of any of the matters aforesaid, the 
contractor shall immediately be notified thereof for taking necessary action provided that the payment of 
indemnity shall not apply when such infringement has taken place, in complying with the specific direction 
issued by BHEL but the contractor shall pay any royalties payable in respect of any such use. 

2.10 TAXES & DUTIES: 

All charges on account of taxes and/or duties on materials obtained for the work (excluding materials provided 
by BHEL) shall be as per Notice of Inviting tender. 

2.11 ROYALTIES: 
Royalties fixed from time to time as per prevalent local rules will be recovered for materials, after which the 
contractor may be allowed to remove from quarries situated on land, which is in the charge of BHEL authorities. 

2.12 PLANT: 
The contractor, shall at his own expense, supply all tools plants and equipment (herein after referred to as T & 
P) required for the execution of the contract, as specified in the tender documents. 
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2.13 ASSIGNMENT OR TRANSFER OF CONTRACT: 

The contractor shall not without prior written approval of the accepting officer, assign or transfer the contract or 
any part thereof or any share, or interest wherein to any other person. No sum of money which may become 
payable under the contract shall be payable to any person other than the contractor without prior written 
approval of Accepting Officer to the assignment or transfer of such money.  
SUB CONTRACT: The contractor shall not sub-contract any portion of the contract without the prior written 
approval of the Accepting Officer. 

2.14 LAWS GOVERNING THE CONTRACT: 

BHEL reserves the right to take penal action as deemed fit if any information provided by the vender / 
contractor is found to be incorrect. This contract shall be governed by the Indian Laws for the time being in 
force. 

2.15 COMPLIANCE TO REGULATION AND BYE LAWS: 

The contractor shall conform to the provisions of any statute relating to the work and regulations and bye-laws 
of any local authority and of any water and lighting companies or undertakings with whom/whose systems the 
work is proposed to be connected. Before making any variation from the drawings or specifications so as to 
necessitate for such connections the contractor shall give notice to Engineer-in-charge specifying the variations 
proposed to be made and the reasons thereof. Until he has received instructions from the Engineer-in-charge in 
respect thereof, the contractor required shall be bound to give all notice by statute regulations or bye-laws as 
aforesaid and to pay all fees and taxes payable to any authority in respect thereof. 
PERFORMANCE OF THE CONTRACT 

2.16 ORDERS UNDER THE CONTRACT: 

All orders, notices etc. to be given under the contract shall be in writing, typescript or printed and if sent by 
registered post to the address given in tender of the contractor, shall be deemed to have been on the date 
when in ordinary course they would have been delivered to him. The contractor shall carry out without delay all 
orders given to him. 

2.17 ADMISSION TO THE SITE: 
The contractor shall not enter on (other than for inspection purpose) or take possession of the site unless 
permitted to do so by Engineer-in-charge. The portions of the site to be occupied by the contractor shall be 
clearly defined and marked on the site plan, and the contractor will not on any account be allowed to extend his 
operations beyond these areas. 
The contractor shall be provided if necessary or required at site, temporary access thereto and shall modify and 
maintain the same as required from time to time. He shall take out and clear away and access route when no 
longer required, restoring the area to its original condition. The Engineer-in-charge shall have power to execute 
other works whether or not connected with the work in contract agreement on the site contemporaneously with 
the execution of the original work and the contractor shall give reasonable facilities for this purpose. 
BHEL reserves the right of taking over, at any times any portion of the site which they may require and the 
contractor shall at his own expense clear such portion forthwith. The photographs of the site of work or any part 
therein shall be taken, published or otherwise circulated with the prior approval of Engineer-in-charge. 
No such approval shall, however, exempt the contractor from complying with any statutory provision in regard 
to the taking and publication of such photograph. No such approval shall, however, exempt the contractor or 
shall give him the right to entry to the site at all time. The Engineer-in-charge shall have the power to exclude 
from the site any person of the Contractor whose admission thereto may in his opinion be undesirable for any 
reason whatsoever. 

2.18 CONTRACTORS SUPERVISORS: 
The contractor shall either himself supervise the execution of the contract or shall appoint competent agent 
approved by the Engineer-in-charge to act in his stead.  
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The contractor shall employ such Agent having at least DEGREE of BACHELOR of Engineering from a 
recognized University for contract value exceeding rupees ten lacs, or having at least a diploma in engineering 
from a recognized college for contract value exceeding Rs.5 lacs but not exceeding Rs ten lacs. The 
employment of any agent as aforesaid shall not be necessary if the contractor himself is in possession of 
recognized technical qualification and is in opinion of the Engineer In charge, capable of receiving instructions 
of the Engineer-in-charge and for execution of the works to the full satisfaction of the Engineer In charge. If the 
contractor fails to appoint a suitable Engineer/ agent as aforesaid, the Engineer-in-charge shall have full power 
to suspend the execution of work and stop payment of any advance that may become due until such date till a 
suitable Engineer/ agent is appointed and the contractor shall be held responsible for the delay caused to the 
work and no extension of time on this account shall be given to him as stipulated in condition mentioned above. 
Orders given to contractor's agent shall be considered to have the same force as if they had been given to the 
contractor himself. 
The contractor or his accredited agent shall attend whenever required and without making any claim for doing 
so, either to the office of the Engineer-in-charge or the work site to receive instructions. The Engineer-in-charge 
shall have full power and without assigning any reason, to require the contractor immediately and cease to 
employ in connection with this contract any agent, servant or employee whose continued employment is, in his 
opinion, undesirable. The contractor shall not be allowed any compensation on this account. 

2.19  LABOUR LAWS TO BE COMPLIED WITH BY THE CONTRACTOR: 
The contractor shall employ labour in sufficient number to maintain the required rate of progress and of quality 
required to ensure workmanship of the degree required by the specifications and to the satisfaction of the 
Engineer-in-charge. 
Contractor shall decide the number of employees to be deployed for execution of the work awarded to him and 
he or his authorized representative will be solely entitled to dictate such workers about the manner of carrying 
out the work as per the prescribed specifications and quality plan. 
Contractor to ensure that the employees deployed in the premises of BHEL are physically and mentally fit and 
do not have any criminal record. Such employees should possess requisite skill, proficiency, qualification, 
experience etc. Contractor to provide employment card / identity with photograph duly verified and attested by 
the contractor to his employees. Contractor to indicate the name of the proprietary/ partnership firm/ company, 
place of work, contract no. and duration of validity of card. Contractor will be responsible for good conduct of 
his employees. In case of any misconduct / misbehaviour by any employee, the contractor will replace such 
employee(s) immediately. 
BHEL shall have the privity of the contract with the contractor only and will give instructions to the contractor or 
his authorized representatives. BHEL will have nothing to do or be concerned with the employment of 
employees working for the contractor. The relationship between BHEL and the contractor will be that of 
independent entities and nothing herein contained will amount to joint venture, partnership or an employer 
employee relationship. 
The contractor shall obtain a valid labour licence under the Contract Labour (R&A) Act 1970, and the Contract 
Labour (Regulation and Abolition) Central Rules 1971, before the commencement of the work, and continue to 
have a valid licence until the completion of work. The contractor shall also abide by the provisions of the Child 
Labour (Prohibition and Regulation) Act 1986. The relevant statutory provisions of the State Government of 
Andhra Pradesh shall also be applicable in toto. The contractor shall observe provisions of the Factories Act in 
respect of working hours, holidays, rest intervals, leaves and overtime to his employees. No work shall be done 
on second/ third shift, overtime, Sundays or on other declared holidays without written permission from BHEL.  
Any failure to fulfil this requirement shall attract the penal provisions of the Contract arising out of the resultant 
non-execution of the work. 
Payment of wages: 

I. The contractor shall pay to labour employed by him either directly or through sub-contractors, in accordance 
with the provisions of the Contract Labour (Regulations and Abolition) Act 1970 and the Contact Labour 
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(Regulation and Abolition) Central Rules 1971 or Minimum Wages Act wherever applicable, including the 
relevant statutory provisions of the State Government. The contractor shall ensure payment of wages to the 
Contract labour employed by him latest by 7th of the following month. The above payments shall be verified by 
the departmental supervisor under his name and designation. 

II. In respect of all labour directly or indirectly employed in the works for performance of the contractor’s part of 
this contract, the Contractor shall comply with or cause to be complied with the BHEL’s Contractor’s Labour 
Regulations made by BHEL from time to time or as per the provisions of the Contract Labour (Regulations and 
Abolition) Act 1970 and the Contact Labour (Regulation and Abolition) Central Rules 1971 and Minimum 
Wages Act wherever applicable. 

III. (A) The Engineer-in-charge concerned shall have the right to deduct from the moneys due to the contractor 
any sum required or estimated to be required for making good the loss suffered by a worker or workforce 
by reason of non-fulfilment of the conditions of the contract for the benefit of the workers, non-payment of 
wages or of deductions made from his or their wages which are not justified by their terms of the contract 
or non-observance of the regulations. 

B) Under the provisions of Minimum Wages (Central) Rules 1950, the contractor is bound to allow to the 
labours directly or indirectly employed in the works one-day rest for 6 days continuous work and pay 
wages at the same rates as for duty. In the event of default, the Engineer-in-charge shall have the right to 
deduct the sum or sums not paid on account of wages for weekly holidays to any labour and pay the same 
to the persons entitled thereto from any money due to the contractor by the Engineer-in-charge 
concerned. 

IV. The contractor shall duly comply with the provisions of the Payment of wages Act-1936, Minimum Wages Act 
1948, Employees liability Act-1938, Workmen’s compensation Act-1923, Industrial Disputes Act 1947, 
Maternity Benefits Act 1961, EPF and MP Act 1952, Payment of Gratuity Act 1972, Income tax Act, Service 
Tax Act, Employees State Insurance Act, Payment of Bonus Act 1967 etc. and the Contract Labour 
(Regulations and Abolition) Act 1970, or the modifications thereof or any other laws relating thereto and the 
rules made there under from time to time. 
a)  Contractor must ensure payment of PF, pension dues under EPF and MP Act 1952 to the RPFC. 
b) Contractor must ensure payment of ESI contribution under ESI Act 1948 and provide ESI membership No. / 

Card of each employee. 
c) Contractor shall produce proof of deductions as well as remittances of PF, Pension, ESI contribution; 

administrative charges etc. wherever applicable and shall maintain proper records. Contractor to issue 
wage slip to his employees. 

d) The contractor shall furnish proper returns to the concerned statutory authorities like PF etc. and also 
provide a copy of the same to BHEL.  

e)  In case of non compliance of any of the labour laws e.g. payment of minimum wages to his employees or 
remittance of contribution to the concerned authorities etc., the contractor shall be responsible for all the 
expenses /liability occurring/ accruing on BHEL because of this including expenditure of legal proceedings. 
All such expenses shall be recoverable from the contractor from any of his running contracts / security 
deposit / other dues with BHEL or from any contract entered with BHEL thereafter. 

f)  Payment of bonus under the Payment of Bonus Act, payment of Gratuity under the Gratuity Act and 
retrenchment compensation under act will be the sole responsibility of contractor.  

g)  Contractor shall pay minimum wages as applicable from time to time including leave with wages to their 
workers as per rules /act. 

h)  Contractor will give three National Holidays to his workers. 
V. The contractor shall indemnify and keep BHEL indemnified against statutory payments to be made under for 

due observance of the laws aforesaid as well as the BHEL contractor’s Labour Regulations without prejudice 
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to his rights to claim indemnity from his sub-contractors not affecting BHEL under any event or statutory 
violation by the contractor. 

VI. The laws aforesaid shall be deemed to be part of this contact and any breach thereof shall be deemed to be a 
breach of the contract. 

VII. Whatever is the minimum wage for the time being, such wage shall be paid by the contractor to the workmen 
directly without any intervention of jamadar and that jamadar shall not be entitled to deduct or recover any 
amount from the minimum wage payable to the workmen and by way of commission or otherwise. 

VIII. The contractor shall ensure that no amount by way of commission or otherwise is deducted or recovered by 
that jamadar from the wages of workmen engaged by him in the work premises of BHEL. 

IX. All the registers and records shall be preserved in original for a period of 3 years from the passing of final bill 
and shall be produced on demand before any officer, inspector, etc. of the Government/ BHEL. 
In respect of all labours directly or indirectly employed in the work of the performance of the contractor’s part 
of the contract, the contractor shall its own expenses arrange for the safety provisions as per BHEL safety 
clause framed from time to time and shall its own expense provide for all facilities in connection therewith. In 
case the contractor fails to make arrangement and provide necessary facilities aforesaid the Engineer-in-
charge shall be at liberty to make arrangement and provide facilities as aforesaid and recover in full the costs 
incurred in that behalf from the contractor. 
Should it appear to the Engineer-in-charge that the contractor is not properly observing and complying with the 
provisions of the BHEL Contractor’s Labour Regulations and Model Rules and the Contact Labour (Regulation 
and Abolition) Central Rules 1971, for the protection of health and sanitary arrangements for the workmen 
employed by the contractor, (hereinafter referred as “the said Rules”) the Engineer-in-charge shall have the 
power to give notice in writing to the contractor requiring that the said rules be complied with and the amenities 
prescribed therein be provided to the workmen within a reasonable time to be specified in the notice. If the 
contractor shall fail within the period specified in the notice to comply with and/observe the said Rules and to 
provide the amenities to the workmen as aforesaid, the Engineer-in-charge shall have the power to provide 
amenities herein before mentioned at the cost of the contractor. 
The Engineer-In charge may require the contractor to dismiss or remove from the site of the work any person 
or persons in the contractor’s employee upon the work who may be incompetent or misconduct himself and 
the contractor shall forthwith comply with such requirements. 
It shall be the responsibility of the contractor to see that the building under construction is not occupied by 
anybody unauthorized during construction, and is handed over to the Engineer-in-charge with vacant 
possession of complete building. If such building though completed is occupied illegally, then the Engineer-in-
charge shall have the option to refuse to accept the said building/ buildings in that position. 
However, the Engineer-in-charge, through a notice, may require the contractor to remove the illegal 
occupation any time on or before construction and delivery. The contractor will be liable for all payments to be 
made under the law and for the observance of the regulations aforesaid without prejudice to his right to claim 
indemnity from his subcontractor. 

2.20  ACCOMMODATION FOR LABOUR: 

The contractor shall during the progress of the work, provide, erect and maintain at his own expense and 
approved standards and scales, all necessary temporary living and sanitary accommodation required for his 
work people on the site, in connection with the execution of the work and also arrange for supply of wholesome 
drinking water for his work people. 
The planning, sitting, layout and erection of these temporary buildings shall be approved by the Engineer-in-
charge and the whole of such temporary accommodation shall at all times during the progress of the work be 
kept tidy and in clean sanitary conditions to the entire satisfaction of the Engineer-in-charge and at the 
contractor's expenses. The contractor shall confirm generally to the sanitary requirements of the local medical 
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and health authority and at all times with such precautions that may be necessary to prevent soil pollution of the 
site. 
On completion of the work all such temporary buildings shall be cleaned away, all rubbish burnt, excrete or 
other disposal pits or trenches filled and effectively sealed off and the whole of the site left clean and tidy to the 
entire satisfaction of the Engineer-in-charge and at the contractor’s expense. 

2.21 ANTI MALARIAL PRECAUTION: 
The contractor shall at his own expenses, conform to all anti-malarial instruction given to him by the Engineer-
in-charge including filling up of borrow pits, if any. 

2.22  CONSERVANCY: 

The contractor shall at his own expenses, carry out all instructions issued to him by Engineer-in-charge to effect 
a proper disposal to night soil and other conservation work in respect of the contractors work people or his 
employees on the site. 
The contractor will bear the cost of any charges levied by the local authority for the execution of such work on 
his behalf. 

2.23 NUISANCE: 
The contractor shall not at any time do, cause or permit any nuisance on the site or do anything which may 
cause unnecessary disturbance or inconvenience to the owners, tenants or occupier of other properties near 
the site and to the public generally and shall secure the efficient protection of streams and water ways against 
pollution. 

2.24 WATER & ELECTRICITY: 
Water and electricity shall be supplied to the contractor by the department subject to the following conditions:  
i)  One/ two source of supply of water/ electricity points, to be decided by Engineer-in-charge, shall be provided 

by BHEL. However, contractor shall have to make their own arrangement for laying of pipelines/ connection 
from the main source of supply for working at site. 

ii) Department do not guarantee to maintain uninterrupted supply of water/ electricity and it will be incumbent on 
the contractor to make alternative arrangement for proper supply of the same at their own cost in the event 
of any break down in the government water/ electricity mains so that the progress of work is not held up for 
the want of the same. No claim of damage or refund will be entertained on account of such break down. 

iii) In case of non-availability of above facilities at work place, contractor has to make his own arrangements at 
his cost or as mentioned in the NIT. 

2.25 TEMPORARY WORKSHOPS STORES etc.: 
The contractor shall, during the progress of work, provide, erect and maintain at his own expense all necessary 
temporary work-shops, stores, offices etc. required for the proper and efficient execution of work. The planning, 
sitting and execution of these buildings/ works shall have the approval of the Engineer-in-charge and the 
contractor shall at all times keep them tidy in a clean and sanitary condition to the entire satisfaction of the 
Engineer In-charge. 

2.26 STORES AND MATERIALS ON SITE: 
All stores and materials for the work are to be deposited by the contractor only in places to be indicated by the 
Engineer In charge, where in accordance with the contract, stipulations certain stores and materials (for 
incorporation in the work) are to be issued to the contractor by BHEL as detailed. 
BHEL free issue items will be so issued only to the extent required for the actual completion of the work as 
stipulated in the contract. The decision of Engineer-in-Charge / Head of the department regarding the quantities 
to be issued as above shall be final and binding on the contractor. For any excess quantities consumed on the 
work, the cost will be recovered from the contractor at punitive rates, which will be as mentioned in Schedule 
“B”. 
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As regard issue of material and stores to be issued to the contractor by BHEL, the contractor shall give the 
Engineer-in-charge reasonable notice in writing of his requirement of such stores/ materials and on the 
approval of his demand being notified to him, he shall make immediate arrangement for drawing the same. 
Such stores and materials shall be transported by the contractor at his own expense direct from the place of 
issue to the site of work with the prior written approval, obtained from the Engineer-in-charge to take them to a 
store or work shop or elsewhere. BHEL officers connected with the contract shall have the power at any time to 
inspect and examine any stores or at any factory or workshop or other place where material intended to be 
used in or on the workshop, or other places such stores or materials are being fabricated or manufactured, or at 
any place where the same are lying and the contractor shall give necessary facilities for such inspection and 
examination. 
The Engineer-in-charge shall be entitled to have tests made of any stores or materials supplied by the 
contractor who shall provide at his own expense all facilities which the Engineer-in-charge may require for this 
purpose. If at the discretion of Engineer-in-charge, independent expert is employed to make any such test, his 
charges shall be borne by the contractor only, if the test disclosed that the said stores or materials are not in 
accordance with the provisions of the contract. 
Should the Engineer-in-charge consider at any time during the construction or reconstruction or prior to the 
expiry of the maintenance period that the stores or materials provided by the contractor are unsound or of a 
quality inferior to the constructed or otherwise and not in accordance with the contract (in respect whereof the 
decision of the Engineer-in-charge shall be final and conclusive). The contractor shall on demand in writing 
from the Engineer-in-charge specifying the stores or materials complained or notwithstanding that the same 
may have been inadvertently passed, certified and paid for, forthwith remove the stores or materials so 
specified and provide other proper and suitable stores or materials at his own expense to the entire satisfaction 
of Engineer-in-charge and in the event of his failing to do so within a period to be specified by Engineer-in-
charge in his demand aforesaid, the Engineer-in-charge may replace with others, the stores or materials 
complained of, at the risk and expense in all respect of the contractor. 
The liability of the contractor under this condition shall not extend beyond the maintenance period aforesaid 
except as regard stores or materials, which the Engineer-in-charge shall have previously given, notice to the 
contractor to replace that. (Maintenance period for any work under this organization will be TWELVE MONTHS 
from the date of actual completion of the particular work and handing over to BHEL in the case of building 
works and SIX MONTHS for all other works.). 
All stores and materials brought to the site shall become and remains the property of BHEL and shall not be 
removed from the site without the prior written approval of the Engineer In charge. However, when the work is 
finally completed, the contractor shall at his own expense forthwith remove from the site surplus stores and 
materials originally supplied by him and upon such removal the same shall revert and become the property of 
the fixing in the work and which after making due allowance for the reasonable wear and tear/ or waste have 
not on completion of the works been so incorporated or fixed, shall be returned by the contractor at his own 
expense to the place of issue. 
Credit for surplus stores and/ or material returned by the contractor to BHEL will be given to him at a price, 
based on the prevailing market rate but not exceeding that at which the said stores and materials were 
originally issued to him but due consideration shall be given to the allowance claimed by BHEL, in respect of 
any depreciation or damage suffered by the stores and / or materials while in the custody of the contractor 
regarding which the decision of Engineer-in-charge shall be final and conclusive. 
If in the opinion of the Engineer-in-charge(which will be final and conclusive) any stores supplied by the BHEL 
have either during progress of work or after completion of work but under the custody of the contractor, become 
damaged to such an extent that they cannot be usefully utilized either in the same work or in other work, the 
Engineer-in-charge shall not accept the stores and in the event of his so rejecting, the contractor shall be 
charged for the said stores at a rate fixed by the accepting officer. The contractor shall not be entitled to any 
claim whatsoever on this account. 
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2.27 TOOLS AND PLANTS ON SITE: 
All tools, plants and equipment brought to site shall become the property of the BHEL and shall not be removed 
from the site without the prior written approval of the Engineer In charge. When the work is finally completed or 
contract is terminated for reasons other than the default of the contractor, the contractor shall forthwith remove 
from the site all tools, plants and equipments (other than those as may have been provided by BHEL) and upon 
such removal the same shall become the property of the contractor. 

2.28 STATEMENT OF HIRE CHARGES: 
A monthly detailed statement of the hire charges incurred in respect of BHEL tools, plants, equipment etc. shall 
be given to the contractor by the Engineer-in-charge. 

2.29 PRECAUTIONS AGAINST RISK: 
The contractor shall be responsible for providing at his own expense, for all precautions to prevent loss or 
damage from any and all risk and to minimize the amount of any such loss or damage and for necessary steps 
to be taken for the said purpose until the works have been handed over complete in all respect to the Engineer 
In-charge. 
The contractor shall provide all watchmen necessary for the protection of site, the work, the materials, tools, 
plants, equipment and anything else lying in the site during the progress of work. He shall solely be responsible 
for and shall take all responsible and proper steps for protecting, securing and watching all and/ or about the 
work and the site which may be dangerous to any person whatsoever. 

2.30 NOTICES AND FEES: 
The contractor shall give all notices required by any statutory provisions or by the regulations and/ or bye-laws 
or any local authority and/ or of any public service, company or authority affected by the work or with those 
systems if the same are or will be contracted. The contractor shall pay and indemnify BHEL against any fees 
and charges demandable by law under such Acts, Regulations and/ or bye-laws in respect of the work and 
shall make and supply all drawings and plans required in connection with any such notice. 

2.31 SETTING OUT OF THE WORK & PROTECTING/ MAINTAINING SIGNALS & MARKS: 
The Engineer-in-charge shall supply dimensions, drawings, levels and other information necessary to enable 
the contractor to set out the work. The contractor shall at his own expense set out accurately according to the 
drawings, figures and dimensions there, on all the work in the contract and any extras or additions thereto and 
shall be solely responsible for their being so set out and executed. All bench marks, pegs, signals on surface, 
alignment stones, mile stones and all similar marks whether putting by BHEL authorities for the purpose of 
checking the contractor's work in the tenure of the contractor, be put under the care of the contractor who shall, 
at his own expense take all proper and responsible precautions and care to preserve and maintain them in their 
true position. In the event of these marks being disturbed or obliterated by accident or due to any other cause 
whatsoever the same may, if deemed necessary, be replaced by the Engineer – In – Charge / Head of the 
department to the contractor's expense and the cost thereof deducted from any money thereon or/ after 
becoming due to the contractor. 
Where requested by the contractor, the level mark, centre line and chain age pegs corresponding to those as 
shown on the drawings, will be pointed out to the contractor on the ground but all bench marks or chain age 
pegs additional to these shown on the drawing shall be provided by the contractor at his expense. 

2.32 SITE DRAINAGE: 
All water that may accumulate on the site during the progress of the work or in trenches and excavations shall 
be removed by the contractor to the entire satisfaction of the Engineer-in-charge at his own expense. 

2.33 EXCAVATION RELICS etc.: 
Material of any kinds obtained from excavation on the site shall remain the property of BHEL and shall be 
disposed off as the Engineer-in-charge directs. All gold, silver, oil and other materials of any description and all 
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precious stones, coins, treasures, relics, antiquities and other similar items which may be found on at/upon the 
site shall be the property of the BHEL. 

2.34 FOUNDATIONS: 
The contractor shall not lay any foundation until the excavations for the same have been examined and 
approved in writing by the Engineer-in-charge. 

2.35 COVERING OF WORK: 
The contractor shall give reasonable notices in writing to the Engineer-in-charge whenever any work is to be 
permanently covered or cancelled, whether by earth or other means so that it can finally be inspected or 
measured if necessary. In default of doing so the contractor shall, if required by the Engineer-in-charge uncover 
such work at his own expense. 

2.36 APPROVAL OF WORKS BY STAGES: 
All work embracing more than one process shall be subject to examination and approval at each stage and the 
contractor shall give due notice in writing to the Engineer-in-charge when each stage is ready. In default of 
such notice being received, the Engineer-in-charge shall be entitled to approve the quality and extent thereof at 
any time he may choose and in the event of any dispute, the decision of the Engineer-in-charge thereon shall 
be final and conclusive. 

2.37 EXECUTION OF WORK: 
The work shall be executed in a workman like manner and to the satisfaction in all respect of the Engineer-in- 
charge. The Engineer-in-charge will communicate or confirm his instruction to the contractor in respect of the 
execution of the work in a “WORK SITE ORDER BOOK " maintained at his office and the contractor shall visit 
this office, daily and shall conform receipt of such instructions by signing the relevant entries in this book. Such 
entries will rank as order notices in writing within the intent and meaning of these conditions. 

2.38 RESPONSIBILITY FOR BUILDINGS: 
In the event of any building or part of any building being handed over to the contractor for execution of work 
thereto under provisions of the contract, he shall give a written receipt for all fixtures, glasses etc. and shall be 
required to make good at his own expense all damage resulting from whatsoever cause while in his charge and 
on completion of the work to deliver up the said building or part thereof in a clean stage complete in every 
particular to the entire satisfaction of the Engineer In charge. 

2.39 INSPECTION OF WORKS: 
BHEL Officers / BHEL representatives concerned with the contract shall have power at any time in respect and 
examine any part of the work and the contractor shall provide such facilities as may be required for such 
inspection and examination. Should the Engineer-in-charge consider at any time during the construction or 
reconstruction or prior to the expiry of maintenance period, that any work has been executed with unsound, 
imperfect or unskilled workmanship or of a quality inferior to that contracted for or not otherwise in accordance 
with the contract, in respect whereof the decision of the Engineer-in-charge shall be final and conclusive. The 
contractor shall on demand in writing from the Engineer-in-charge specifying the fault notwithstanding that the 
same may have been inadvertently passed, certified and paid for, forthwith rectify or remove and reconstruct, 
the work so specified, in whole or in part as the case may be, require at his own risk and expense to the entire 
satisfaction of Engineer-in-charge, who may accept the work at reduced rate if deemed fit. However, the liability 
of the contractor under this condition shall not extend beyond the maintenance period except as regard 
workmanship, which the Engineer-in-charge should have previously given notice to the contractor to rectify. 

2.40 DAMAGE AND LOSS TO PRIVATE PROPERTY AND INJURY TO WORKS: 
The contractor shall at his own expense reinstate and make good to the satisfaction of the Engineer-in-charge 
and pay compensation for any injury, loss or damage caused to any property or right what so ever including 
property or/ and rights of BHEL (or agent /servants/any outsider or employees of BHEL) and the injury, loss or 
damage arising out of or in any way in connection with the execution or purported execution of the contract and 
further the contractor shall indemnify BHEL, against all claims enforceable against BHEL) or which would be so 
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enforceable against BHEL were BHEL a private person in respect of any such injury (including injury resulting 
in death, loss or damage to any person whatsoever or property, including all claims which may arise under 
Workman's Compensation Act or otherwise. 

2.41 COMPLETION: 
The works shall be completed to the entire satisfaction of the Engineer In-charge and in accordance with 
contractor's forecast of time and progress where operative and that, all unused stores and materials, tools, 
plant, equipment, temporary buildings and things shall be removed and the site and work cleared of rubbish 
and all waste material and delivered up clean and tidy to the satisfactions of the Engineer-in-charge at the 
contractor's expense on or before the scheduled date of completion. BHEL shall have power to take over from 
the contractor from time to time such section of work as have been completed to the satisfaction of the 
Engineer In-charge. The Engineer-in-charge shall certify to the state of the work at the end of the maintenance 
period where applicable. 

2.42 COMPENSATION AS LIQUIDATED DAMAGES FOR DELAY: 
If the contractor fails to complete and clear the site on or before the scheduled date of completion or does not 
achieve the progress as set out under the caption "TIME " in clause 2.6 of these General Conditions, he shall 
without prejudice to any other right or remedy on BHEL on account of such breach, be liable to pay as 
compensation as liquidated damage an amount equal to 0.50 percentage of the total contract sum for every 
week (7 days) of extension sought beyond the scheduled date of completion of the contract provided always 
that the total amount of compensation as liquidated damages to be paid under this condition shall not exceed 
10% of the contract sum. Such amount may be adjusted or set off against any sum payable to the contractor 
under this or any other contract. If delay is for 8 days, it will be counted as delay for 2 weeks for liquidated 
damages. In case any penalty is to be levied at any stage during the progress of work, reference shall be made 
to the clause as mentioned in special condition of tender. 

2.43 CANCELLATION OF CONTRACT FOR CORRUPT ACTS: 
The Accepting Officer, whose decision shall be final and conclusive, shall without prejudice to any other right or 
remedy which shall have accrued or shall accrue thereafter, BHEL cancel the contract if any of the following 
cases and the contractor shall be liable to pay to BHEL for any loss or damage relating from any such 
cancellation to the same extent as provided in the case of cancellation of defaults. 
If the contractor--- 
a) Offer to give or agree to give to any person in BHEL service, any gift or consideration of any kind as an 

inducement or reward for doing or forbearing to do for having done or for borne to do any act in relation to 
obtaining or execution of this or any other contract for BHEL service 

OR 
b)  Enter into a contract with BHEL in connection with which commission has been paid or agreed to be paid by 

him or with his knowledge, unless the particulars of any such commission and the terms of payment thereof 
have previously been disclosed in writing to the Accepting Officer. 

OR 
c) Obtain a contract with BHEL as a result of ring tendering or by non-bearing methods or competitive tendering 

without first disclosing the fact in writing to the Accepting Officer. 
OR 
d)  Steel or misuse of any property of BHEL either by himself or through his workmen within his knowledge or 

convince. 
2.44 CANCELLATION OF CONTRACT DUE TO INSOLVENCY, ASSIGNMENT OR TRANSFER OR 

SUBLETTING OF CONTRACT: 
The Accepting Officer, without prejudice to any other right or remedy, which shall have accrued or shall accrue 
thereafter to BHEL, shall cancel the contract in any of the following cases: 
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If the contractor ----- 
a) Being an individual or if a firm, or any partner thereof shall at any time to be adjudged bankrupt or having a 

receiving order or order for administration of his estate made against him or shall take any proceedings for 
liquidation or composition under any Bankruptcy Act for the time being enforce or make any connivance or 
assignment or makes unauthorized or illegal arrangement for the benefit of his creditors or propose to do so, 
or if any application be made under any bankruptcy and for the time being in force for the sequestration of 
his estate or if a trust deed be granted by him on behalf of his creditors, 

OR 
b) Being a company, shall pass a resolution or the court shall make an order for the liquidation of its affairs, or 

a receiver or Manager on behalf of the debenture holders shall be appointed or circumstances shall arise 
which entitle the court of debenture holders to appoint a receiver or Manager. 

OR 
c) Assigns, sublets or attempts to assign, transfer or sublet any portion of the work without the prior written 

approval of the Accepting Officer, 
Whenever the Accepting Officer exercises his authority to cancel the contract under this condition, he may 
complete the work by any means at the contractor's risk and expense, provided that, in the event of the cost of 
completion (as certified by Engineer In charge, which is final and conclusive) being less than the contract cost 
the advantage shall accrue to the BHEL, and that if the cost of completion exceeds the money due to the 
contractor under the contract, the contractor shall either pay the excess amount ordered by the Engineer-in-
chargeor the same shall be recovered from the contractor by other means 
In case BHEL completes the work under the provisions of this condition, the cost of such completion to be 
taken into account in determining the excess cost to be charged to the contractor under this condition shall 
consist of the cost of materials purchased and/ or labour provided by BHEL with an addition of such percentage 
to cover superintendence and establishment charges as may be decided by the DGM / GM, whose decision 
shall be final and conclusive. 

2.45 CANCELLATION OF CONTRACT IN PART OR IN FULL FOR CONTRACTOR'S DEFAULT: 
If the contractor— 
a) Makes default in commencing the work within a reasonable time from the date of handing over of the site 

and continues in that state after a reasonable notice from the Engineer In charge. 
OR 
b) In the opinion of the Engineer-in-charge at any time, whether before or after the date or extended date for 

completion, makes default in proceeding with the work with due diligence and continues in that state after 
reasonable notice from Engineer-in-charge. 

OR 
c) Fails to complete the work, without prejudice to any other right or remedy which shall have accrued, or shall 

accrue thereafter to BHEL contract. 
OR 
d) Fails to comply with any of the terms and conditions of the contract after reasonable notice in writing with 

order properly issued. 
OR 

e)  Fails to complete the work, work order, and items of work with individual dates for completion and clear the 
site on or before the date of completion, or if fails to achieve the conditions of contract, the Accepting Officer, 
may without prejudice to any other right or remedy which shall have accrued or shall accrue thereafter or do 
only such work order or items of work in default from the contract at the expense and cost of the contractor. 
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Whenever the Accepting Officer exercises his authority to cancel the contract as a whole or in part under this 
condition, he may complete the work as a whole or part to under this contract, the contractor shall either pay 
the excess amount ordered by Engineer-in-charge or the same shall be recovered from the contractor by other 
means. 

In case of BHEL completes the work or any part thereof under the provisions of this condition, the cost of such 
completion to be taken into account in determining the excess cost to be charged to the contractor under this 
condition, shall consist of the materials purchased and/ or labour provided by BHEL with an addition of such 
percentage to cover superintendence and establishment charges as may be decided by the DGM whose 
decision shall be final and conclusive. 
In the event of termination of contract for any reason whatsoever, the contractor shall withdraw all his 
employees from the establishment of BHEL. In case contractor decides to terminate services of his employees 
he should settle all terminal dues including retrenchment compensation. 
 

2.46 TERMINATION OF CONTRACT DUE TO DEATH: 
Without prejudice to any of the rights or remedies under this contract, if the contractor dies, the Accepting 
Officer shall have the option of terminating the contract without compensation to the contractor authorized 
survivors. 

2.47 SPECIAL POWERS OF TERMINATION: 
If at any time after the acceptance of the tender, BHEL shall for any reason whatsoever not require the whole or 
any part of the work, to be carried out, the Engineer-in-charge shall give notice in writing of the fact to the 
contractor, who shall have no claim to any payment of compensation or otherwise, howsoever on account of 
any profit or advantage which he might have derived from the execution of the work in full but which he did not 
derive in consequence of the foreclosing of the work. 
The contractor shall be paid at contract rates for the full amount of the work executed including such additional 
work i.e., cleaning of site etc. as may be rendered necessary by the said foreclosing. He shall also be allowed a 
reasonable payment (as decided by the Accepting Officer) for any expenses sustained on account of labour 
and material collected but which could not be utilized on the work as verified by the Engineer-in-charge but the 
contractor shall not have any claim for compensation on account of any alterations having been made in the 
original specifications, drawings, designs and instructions involving and curtailment of the work as originally 
contemplated. 

2.48 FAIR WAGE: 
Refer clause 2.19 of General terms and conditions of Contract. 
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CHAPTER-III 
VALUATION AND PAYMENT 

 
3.1    RECORDS AND MEASUREMENTS: 

All items having a financial value shall be entered in the BHEL Measurement book so that a complete record is 
obtained on all work performed under the contract. 
Measurement shall be carried out as per unit mentioned in the bill of quantity (price-bid). 
The measurements shall be taken jointly by any person or persons duly authorized on the part of the BHEL and 
the contractor. 
The Engineer-in-charge shall give reasonable notice in writing to the contractor of appointments for 
measurements. 
The contractor shall without extra charge, provide assistance with appliance and other things necessary for 
measurements. 
The contractor shall bear all the cost of measurement of his work. 
Measurements shall be entered in the BHEL measurement book and signed and dated by both parties each 
day on the site on completion of measurement. If the contractor objects to any of the measurement recorded on 
behalf of BHEL in the Measurement Book or against the item or items objected to, and such note shall be 
signed and dated by both parties engaged in taking the measurements. 
If as a result of such objection it becomes necessary to remeasure the work wholly or in part, the expense of 
such measurement shall be borne by the party requiring the measurement to be retaken provided that net error 
found by this remeasurement amount to less than 5 % (five percent) of the value as recorded by the first 
measurement. 
If the contractor’s representative fails to attend when required, the Engineer-in-Charge shall have power to 
proceed by himself to take measurements, and in that case these measurements shall be accepted by the 
contractor as final.  
The contractor shall once in every month, submit to the Engineer with a copy to the concerned Engineer-in-
charge details of his claims for the work done by him up to and including the previous month which are not 
covered by his contract agreement in any of the following respects: - 
a) Deviation from the item and specification provided in the contract documents. 
b) Extra items / new items of the work. 
c) Quantities in excess of those provided in the contract agreement. 
d) Items in respect of which rates have not been settled, in addition furnish a clear certificate to the effect that 

the claims submitted by him as aforesaid cover all his claims and that no further claims shall be raised by 
him in respect of the work done up to and including the period under report. 

3.2    FINAL BILLS: 
As soon as possible after the completion of the work to the satisfaction of the Engineer-in-charge, the 
contractor shall forward a certified final account on BHEL forms in duplicate. It shall be accompanied with all 
abstracts; vouchers etc. in support thereof and shall be prepared, in the manner prescribed by the Engineer In 
charge. No claims will be entertained after the receipt of the final bills. 
The contractor shall be entitled to be paid the final sum less the value of payments already made on account 
subject to certification to the final bill by the Engineer-in-Charge. No charge shall be allowed to the contractor 
on account of the preparation of the final bills. 
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3.3    PAYMENTS OF BILLS: 
The payment of final bill will be made only after successful proving. All payments to be made to the contractor 
under this contract shall be through online payment i.e., RTGS/ NEFT within a reasonable time after the 
certification by the Engineer-in-charge. 

3.4    RECOVERY FROM THE CONTRACTOR: 
Whenever under the contract any sum of money shall be recoverable from or payable to the contractor, the 
same may be deducted from any sum then due or which at any time thereafter may become due to the 
contractor under the contract or under any other contract with BHEL or from his security deposit, or he shall pay 
the claim on demand. 

3.5    POST TECHNICAL AUDIT OF WORK & BILLS: 
BHEL reserves the right to carry out a post payment audit and technical examination of the work and bill 
including all supporting vouchers, abstracts etc. and to enforce recovery of any sums becoming due as a result 
thereof in the manner provided into the proceedings sub-paragraph provided, however, that no such recovery 
shall be enforced after three years of passing the final bills. 

3.6    REFUND OF SECURITY DEPOSIT: 
After expiration of the maintenance period, provided always that the contractor shall first have been paid final 
bill and have rendered a "No Demand" certificate, the security deposit mentioned shall be released after 
satisfactory completion of the maintenance period of the work duly verified by Site In charge. The maintenance 
period of work is 3 months from the date of actual completion of work. 

3.7    ARBITRATION: 
All disputes between the parties to the contract arising out of or relating to the contractor other than those for 
which the decision of the Engineer-in-charge/ Accepting Officer or any other person is by the contract 
expressed to be final and conclusive, shall after written notice by either party to the contract, the other party be 
referred to the sole arbitration of Unit Head or any other officer of BHEL in his sole discretion unless the parties 
otherwise agree, such reference shall not take place until after the completion, alleged completion or 
abandonment of the work or the determination of the contract. The venue of arbitration proceedings will be at 
Visakhapatnam. The arbitrator shall have the power to extend, from time to time, the time for making his award 
with the consent of the parties. The award of the Arbitrator shall be final, conclusive and binding on both the 
parties to the contract. Any matter arising out of or in connection with the agreement shall be under jurisdiction 
of Visakhapatnam court. The Head of HPVP Unit of BHEL, Visakhapatnam shall appoint the Arbitrator. No 
person other than a person so appointed shall act as Arbitrator. 

3.8    IMPLEMENTATION OF PROVISION OF THE APPRENTICE ACT: 
Contractor shall comply with the provisions of Apprentice Act-1961, and the Rules and Orders issued there 
under from time to time. If he fails to do so his failure will be a breach of the contract and the Accepting 
Authority may, in his discretion cancel the contract. The contractor shall also be liable for any pecuniary liability 
arising on account of any violation by him of the provision of the Act. 

3.9   SAFETY AND SECURITY: 
1. BHEL reserves the right to take penal action as deemed fit if any information provided by the vender / 

contractor is found to be incorrect. 
2. Other safety related conditions: 
a) The contractor shall ensure proper safety of all the workmen, materials, plant and belonging to him or to 

BHEL or to others, working at or near the site. The contractor shall also be responsible for provision of all 
safety notices and safety equipment required both by the relevant legislation and the Engineer-in-charge as 
he may deem necessary. 
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b) The contractor shall adopt adequate safety measures and use of protective clothing by all the workmen at 

site/work place whether engaged or not in actual of work or supervision thereof. The contractor shall ensure 
that the workmen on site use safety belt, gloves, helmets, masks etc. as are necessary for their safety. 

c) The contractor shall be responsible for safety arrangements of all equipment used in connection with the 
execution of the work and shall ensure employment of only trained person to operate the equipment. Only 
tested equipment, tools, wires, ropes etc. shall be used and shall periodically be tested to the satisfaction of 
the BHEL. All test certificates shall be made available to the BHEL at site as and when required. 

d) The contractor shall ensure provision and maintenance of lights, guards, fencing with gates and watching 
when and where necessary or required by the BHEL or by any one duly constituted authority for the 
protection of the work and / or for the safety and convenience of the public or others. 

e) The contractor shall take adequate safety precautions for prevention of accidents at site. The contractor shall 
also ensure that their employees / workmen comply with the statutory safety rules and regulations as and 
also those laid down by BHEL from time to time. 

f) The contractor shall provide at his cost necessary watch and ward force as may be approved by the BHEL to 
ensure security and safety of all buildings, structures, equipments and materials under their custody at the 
site of work. 

g) The contractor shall abide by all security regulations at site by the BHEL from time to time. The contractor 
shall provide identify badges to their personnel and workmen, which must be properly displayed by them at 
site. 

h) In order to facilitate issue of exit gate permits by the BHEL for materials and equipments either during 
execution or the maintenance period, the CONTRACTOR shall submit to the BHEL list of construction / 
erection equipment etc. and / or other materials that shall be taken by them inside the site from time to time. 
Such movement of materials, equipment, tools, tackles etc. shall be subject to certification by the Engineer 
In charge. 

i) The contractor and his personnel / workmen shall be subject to security check by BHEL's own security force 
or Central Industrial Security Force if engaged by the BHEL for the overall protection of the project. 

j) The contractor shall not allow any visitors on the works except with the written permission of the BHEL. 
k) From the commencement to the completion of work, the contractor shall take full responsibility for the care of 

the work, constructional plant and equipment and all temporary works and in case any damage or loss shall 
happen to the work, constructional plant and equipment or to plant temporary work from any cause 
whatsoever, the contractor shall at his own cost replace or repair and make good the same. 

l) The contractor will notify well in advance to the Engineer-in-charge of his intention to bring to site any 
container filled with liquid or gaseous fuel explosive or petroleum substance or such chemicals, which may 
involve hazards. The Engineer-in-charge shall have the right to prescribe the conditions under which such 
containers are to be stored, handled and used during the performance of the works and the contractor shall 
strictly adhere to and comply with such instructions. The Engineer-in-charge shall have to right at his sole 
discretion to inspect any such container or such construction plant / equipment, for which material in the 
container is required to be used and if in his opinion, its use is not safe, he may forbid its use. No claim due 
to such prohibition shall be entertained by BHEL nor shall BHEL entertain any claim of the contractor 
towards additional safety provisions/ conditions to be provided for/ constructed as per Engineer-in-charge 
instructions compliance to statutory in respect of such conditions will be the sole responsibility of the 
contractor. 

m) Further any such decision of the Engineer-in-charge shall not in any way absolve the contractor of his 
responsibilities for safety provisions and in case, use of such a container or entry thereof into the site area is 
forbidden by Engineer-in-charge without any cost implications to BHEL or extension of work schedule. 

n) Where it is necessary to provide and/ or store petroleum products or petroleum mixtures and explosive, the 
contractor shall be responsible for carrying out such provision and / or storage in accordance with the rules 
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and regulations laid down in Petroleum Act 1934, Explosives Act 1948 and Petroleum and Calcium Carbide 
Manual published by the Chief Inspector of Explosives of India. All such storage shall have prior approval of 
the Engineer-in-charge. In case, any approval is necessary from the Chief Inspector (Explosives) or other 
statutory authorities, the contractor shall be responsible for obtaining the same. 

o) All equipment used in construction & erection by the contractor shall meet Indian/ International Standards 
and where such standards do not exist, contractor shall ensure these to be absolutely safe. All equipment 
shall be strictly operated and maintained by the contractor in accordance with manufacturer’s operation 
manual and safety instructions and as per guide lines/ rules of BHEL in this regard. 

p) Periodical examination and all tests for all lifting/ hoisting equipment and tackles shall be carried out in 
accordance with the relevant provisions of Factories Act 1948, Indian Electricity Rules 1910 and associated 
Law/ Rules in force from time to time. A register of such examinations and tests shall be promptly produced 
as and when desired by Engineer-in-charge or Safety Officer. 

q) Contractor shall provide suitable safety equipment of prescribed standard to all employees and workmen 
according to the need at his own cost as may be directed by Engineer-in-charge who will also have the right 
to examine these safety equipments to determine their suitability, reliability, acceptability and adoptability. 

r) The contractor shall provide safe working conditions to all workmen and employees at the site including safe 
means of access, railings, stairs, ladders, scaffolding, safety belts etc. the scaffoldings shall be erected 
under the control and supervision of an experienced and competent person. 

s) The contractor shall not interfere with or disturb electric fuses, wiring and other electrical equipment 
belonging to BHEL or other contractors under any circumstances whatsoever, unless specially permitted in 
writing by BHEL to handle such fuses, wiring or electrical equipment. 
Before the contractor connects any electrical appliances to any plug or socket belonging to the other 
contractor or BHEL, he shall: 
i)    Satisfy the Engineer-in-charge that the appliance is in good working condition. 
ii)   Inform the Engineer-in-charge of the maximum current rating voltage and phases of the appliances. 
iii)  Obtain permission of the Engineer-in-charge detailing the sockets to which the appliances may be 

connected.  
The Engineer-in-charge will not grant permission to connect until he is satisfied that: 
i)   The appliance is in good condition and is fitted with a suitable plug. 

ii)  The appliance is fitted with suitable cable having two earth conductors, one of which shall be an earthed 
metal sheet surrounding the cores. 

iii)   No electrical cable in use by the contractor will be disturbed without prior permission. No weight of any 
description will be imposed on any cable and no ladder or similar equipment will rest against or attached 
to it. 

iv)   No repair work shall be carried out on any live equipment, the equipment must be declared safe by the 
Engineer-in-charge and a permit to work shall be issued by Engineer-in-charge before any repair work is 
carried out by the contractor. While working on electric lines/ equipment whether alive or dead suitable 
type and sufficient quantity of tools will have to be provided by contractor to electricians/ workmen/ 
officers. 

t)  The contractor shall employ necessary number of qualified full time electricians/ electrical supervisors to 
maintain his temporary electrical installations. 

u)  In case any accident occurs during the construction/ erection or other associated activities undertaken by 
the contractor thereby causing any minor or major or fatal injury to his employees due to reason whatsoever, 
it shall be the responsibility of the contractor to promptly inform the same to BHEL Engineer-in-charge in 
prescribed from. The contractor will be responsible for all pecuniary liability if any under such circumstances. 
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v) The Engineer-In charge and Safety Officer shall have the right at his sole discretion to stop the work, if in his 

opinion, the work is being carried out in such a way that it may cause accidents and endanger the safety of 
the person and/ or property and/ or equipments. In such cases, the contractor shall also be informed in 
writing about the nature of hazards and possible injury/ accident and he shall remove the shortcomings 
promptly. The contractor after stopping the specific work can, if felt necessary, appeal against the order of 
stoppage of work to the respective General Manager within 3 days of such stoppage of work and decision of 
GM in this respect shall be conclusive and binding on the contractor. 

w) Notwithstanding anything contrary to this, in the event of his workmen, the contractor shall be required to fill 
Injury Report and submit to the Shop Manager/ Engineer-in-charge of BHEL immediately and ensure due 
compliance of Workmen Compensation Act 1923 and Rules made there under. 

x) The contractor shall not be entitled to any damages/ compensation for stoppage of work due to safety 
reasons as provided above and the period of such stoppage of work will not necessarily be taken as an 
extension of time for completion of work and will not be the ground for waiver of levy of liquidated damages. 

y) The contractor shall follow and comply with all BHEL safety rules, relevant provision of applicable law 
pertaining to the safety of workmen, plant and equipment as may be prescribed from time to time without 
any demur protest or contest or reservation. In case of any unconformity between statutory requirement and 
BHEL Safety Rules referred above, the later shall be binding on the contractor unless the statutory 
provisions are more stringent. 

z) If the contractor fails in providing safe working environment as per the statutory requirements and / or BHEL 
Safety Rules or continue to work even after being instructed to stop the work by Engineer-in-charge or 
Safety Officer as provided above, the contractor shall promptly pay to BHEL, on demand, compensation at 
the rate of Rs. 500/- per day or part thereof till instructions are complied with and so certified by Engineer-in-
charge/ Safety Officer. However, in case of accident taking place causing death/ injury to any individual the 
statutory provisions shall apply in addition to compensation mentioned in this para; and the contractor will be 
solely liable on account of this. 

 
* * * 
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SPECIAL CONDITIONS OF CONTRACT (SCC)  
Chapter - I: General Intent of Specifications 

 
1.0 INTENT OF THE SPECIFICATION 

1.1 

The intent of this erection specification is to provide services for execution of the project according to 
most modern and proven techniques and codes. The omission of specific reference to any method, 
equipment or material necessary for the proper and efficient services towards installation of the plant 
shall not relieve the contractor of the responsibility of providing such services / facilities to complete 
the work or portion of work awarded to him. The quoted / accepted rates / price shall deem to be 
inclusive of all such contingencies. 

1.2 

The work shall conform to dimensions and tolerances given in various drawings and documents that 
will be provided during erection. If any portion of works is found to be defective in workmanship and 
not conforming to drawings / documents or other stipulations, the contractor shall dismantle and re-do 
the work duly replacing the defective materials at their own cost, failing which recoveries, as 
determined by BHEL, shall be effected from contractor's bills. 

1.3 

It is not the intent of this specification to specify herein all the details of erection and commissioning. 
However, the system shall conform in all respects to high standards of quality and workmanship for 
performing the required duties in a manner acceptable to purchaser who will interpret the meaning of 
drawings and specifications and shall be entitled to reject any work or material, which in his judgments 
is not in full accordance herewith. 

1.4 

The omission of specific reference to any fabrication / erection or other method, equipment or material 
necessary for proper and efficient working of the plant shall not relieve the tenderer of the 
responsibility of providing such facilities to complete the work at quoted rates. Any mismatch/ defect 
found due to mistake in fabrication / erection shall have to be rectified by the vendor free of cost. 
Inspection by BHEL/Customer does not relieve vendor of his responsibility of executing quality 
erection. 

1.5 

The work covered under this specification is of highly sophisticated nature, requiring the best quality 
workmanship, supervision, engineering and construction management. The contractor should ensure 
proper planning and successful and timely completion of the work to meet the overall project schedule. 
The contractor must deploy adequate quantity of tools & plants, modern / latest construction aids etc. 
He must also deploy adequate trained, qualified and experienced supervisory staff and skilled 
personnel. 

1.6 

Contractor shall erect and commission all the equipments and auxiliaries as per the sequence & 
methodology prescribed by BHEL depending upon the technical requirements. Availability of materials 
and fronts will decide this. BHEL Engineer’s decision regarding correctness of the work and method of 
working shall be final and binding on the contractor. No claims for extra payment from the contractor 
will be entertained on the ground of deviation from the methods / sequence adopted in erection of 
similar sets elsewhere. 

1.7 Following shall be the  minimum responsibility of  contractor and have to be provided within 
finally accepted rates / prices: 

1.7.1 

Provision as required of all types of labour, supervisors, engineers, watch and ward, tools & 
tackles, calibrated MMEs (Monitoring and Measuring Equipment) as specified and otherwise 
required for the work, consumables for erection, testing and commissioning including material 
handling. 

1.7.2 Achieving Proper out-turns / Turn-over as per BHEL plan and commitment. 
1.7.3 Completion of work as per BHEL Schedule. 
1.7.4 Good quality and accurate workmanship for proper performance of the equipment 
1.7.5 Repair and rectification 

1.7.6 Preservation / Re-conservation of all components during storage / erection / commissioning till 
handing over. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 
Chapter - II: General Services to be rendered by the Bidder 

2.0 GENERAL SERVICES TO BE RENDERED BY THE BIDDER 

2.1 
Services for construction, fabrication, equipment erection, testing as well as trial run & commissioning 
of various equipment and accessories under the contract shall include but not be limited to the 
following: 

2.2 
 

Issuing materials from store/open yard from time to time for erection as per the construction 
programme. The Contractor shall be the custodian of all the materials issued till the plant/equipment is 
officially taken over by the owner / BHEL after complete erection and successful trial run & 
commissioning. 

2.3 
Transport of material to their respective places of erection and erection of the complete plant & 
equipment as supplied under this specification. 

2.4 Trial  run  and  commissioning  of  individual  equipment  /  sub-systems  to  the satisfaction of 
Owner/BHEL. 

2.5 
Deployment of all skilled and unskilled manpower required for erection, supervision of erection, watch 
& ward, commissioning and other services to the rendered under this specification. 

2.6 
Deployment of all erection tools & tackle, construction machinery, transportation vehicles and all other 
implements in adequate number and size, appropriate for the erection work to be handled under scope of 
this specification except otherwise specified. 

2.7 
Supply of all consumables, e.g. welding electrodes, gases, grinding/cutting wheels, cleaning agents, 
diesel oil, lubricant etc. as well as materials required for temporary supports, scaffolding etc. as 
necessary for such erection work, unless specified otherwise. 

2.8 
Providing support services for the contractor's erection staff e.g. construction of site offices, temporary 
stores, residential accommodation and transport to work site for erection personnel, watch and ward for 
security and safety of the materials under the Contractor's custody etc. as required. 

2.9 

Maintaining  proper  documentation  of all  the  site activities undertaken by the Contractor as per the 
proforma mutually agreed with BHEL, Submission of monthly progress reports and any  such document  
as and when desired by BHEL/owner, taking approval of all statutory authorities i.e. Boiler Inspector, 
Factory Inspector, Inspector of  Explosives etc.,  as applicable for respective portions of work fall under 
the jurisdiction of such statutes of laws. 

2.10 
Any other service, although not specifically called for but required for a contract of the size and nature 
indicated in the specification. 

 

SPECIAL CONDITIONS OF CONTRACT (SCC) 
Chapter - III: General Technical Requirements (Codes and Standards) 

 
3.0 GENERAL TECHNICAL REQUIREMENTS (CODES AND STANDARDS) 

3.1 

Except where otherwise specified, the plant/equipment shall comply with the appropriate Indian 
Standard or an agreed internationally accepted Standard Specification as mentioned elsewhere in 
contract specifications, each incorporating the latest revisions at the time of tendering. Where no 
internationally accepted standard is applicable, the Bidder shall give all particulars and details as 
necessary; to enable BHEL to identify all of the plant/equipment in the same detail as would be possible 
had there been a Standard Specification. 

3.2 

Where the Bidder proposes alternative codes or standards he shall include in his tender one copy (in 
English) of each Standard Specification to which materials offered shall comply.  In such case, the 
adopted alternative standard shall be equivalent or superior to the standards mentioned in the 
specification. 

3.3 
In the event of any conflict between the codes and standards referred above, and the requirements of this 
specification, the requirements which are more stringent shall govern. 

3.4 Tools used during erection and commissioning shall not be accepted except with the specific approval of 
the Engineer. 
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SPECIAL CONDITIONS OF CONTRACT (SCC)  

Chapter - IV: Obligations of Contractor 
 

4.0 OBLIGATIONS OF CONTRACTOR 
4.1 CONSUMABLES & OTHER ITEMS 

4.1.1 

The contractor shall provide within finally accepted price / rates, all consumables  
(except those indicated in BHEL scope) like welding electrodes (including alloy steel and stainless 
steel), filler wires, TIG filler wires, gases (inert, welding, cutting), soldering material, dye penetrants, 
radiography films, etc. Other erection consumables such as tapes, jointing compound, grease, mobile 
oil, M-seal, Araldite, petrol, CTC / other cleaning agents, grinding and cutting wheels are to be 
provided by the contractor. Steel, packers, shims, wooden planks, scaffolding materials hardware items 
etc. required for temporary works such as supports, scaffoldings are to be arranged by the contractor. 
Sealing compounds, gaskets, gland packing, wooden/concrete sleepers, for temporary work, required 
for completion of work except those which are specifically supplied by manufacturing unit are also to 
be arranged by the contractor. 

4.1.2 All the shims, gaskets and packing, which are required for erection and alignment of equipments, shall 
be supplied by contractor free of cost. 

4.1.3 
It shall be the responsibility of the contractor to plan the activities and store sufficient quantity of 
consumables. Non-availability of any consumable materials or equivalent suggested by BHEL cannot 
be considered as reason for not attaining the required progress or for additional claim. 

4.1.4 Void. 

4.1.5 

It shall be the responsibility of the contractor to obtain prior approval of BHEL, regarding suppliers, 
type of electrodes etc. before procurement of welding electrodes. On receipt of electrodes at site these 
shall be subjected to inspection and approval by BHEL. The contractor shall inform BHEL details 
regarding type of electrodes, batch number, date of expiry etc. and produce test certificate for each lot / 
batch with correlation of batch / lot number with respective test certificate. No electrode without a valid 
test certificate will be used. 

 4.1.6 

BHEL reserves the right to reject the use of any consumable including electrodes, gases, lubricants / 
special consumables if it is not found to be of the required standard / make / purity or when shelf life 
has expired. Contractor shall ensure display of shelf life on consumable wherever required and records 
maintained. 

4.1.7 Storage of all consumables including welding electrodes shall be done as per requirement / instruction 
of the Engineer by the contractor at his cost. 

4.1.8 

In case of improper arrangement for procurement of any consumable, BHEL reserves the right to 
procure the same from any source and recover the cost from the Contractor’s first subsequent bill at 
market value plus the departmental charges of BHEL from time to time. Postponement of such 
recovery is normally not permitted. The decision of Engineer in this regard shall be final and binding 
on the Contractor. 

4.1.9 

All lubricants and chemicals required for pre-commissioning, commissioning, testing, preservation and 
lubricants for trial runs of the equipment shall be supplied by BHEL / BHEL’s client. All services 
including labour and T&P will be provided by the contractor for handling, filling, emptying, refilling 
etc. The consumption of lubricants / chemicals shall be properly accounted for. Surplus material if any 
shall be properly stacked/ tagged and returned to BHEL/ CUSTOMER stores at no extra cost to BHEL. 
BHEL reserves the right to recover costs for wastage by the contractor. 

4.1.10 

Transportation of oil drums from stores, filling of oil for flushing, first filling, subsequent changeover if 
any; topping/making up till the unit is fully commissioned and handed over to customer is included in 
scope of this contract. The contractor shall have to return all the empty drums to BHEL / BHEL’s client 
store at no extra cost. Any loss / damage to above drums shall be to contractor’s account. 

4.1.11 All charges on account of Octroi, terminal or sales tax and other duties on materials obtained from any 
source for carrying out the works in the scope of the contractor shall be borne by the contractor. 

4.2 TOOLS AND PLANTS / MONITORING AND MEASURING EQUIPMENT (MMEs) 
4.2.1 T&Ps and MMEs to be provided by Contractor 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 
Chapter - IV: Obligations of Contractor 

 

4.2.1.1 

All T&Ps and MMEs excepting those specifically indicated in BHEL scope are to be provided by the 
Contractor. Contractor has to make his own arrangement at his cost for completing the formalities 
(including arrangement of Road permits, if any)  if required with Sales Tax/VAT authorities, for 
bringing their materials, plants and equipments at site for the execution of work under this contract. 

4.2.1.2 

All suitable cranes for erection of equipments, pipe lines, structural, unloading & loading and material 
handling, lifting and transport equipments for material handling at stores/yard/siding of 
BHEL/Customer are included in contractor’s scope. BHEL’s cranes will not be available for this 
purpose unless otherwise specifically permitted as per contract conditions 

4.2.1.3 All T&Ps to be deployed by the contractor shall have the approval of BHEL Engineer with regard to 
brand, quality and specification. 

4.2.1.4 
Indicative list of Major T&Ps in the scope of Contractor are given in the Technical  
Conditions of Contract. Bidders to note that these are only indicative and as such all other T&P 
necessary for timely and satisfactory completion of work in scope shall be mobilized by Contractor 

4.2.1.5 
Timely deployment of adequate T&Ps is the responsibility of the contractor. The contractor shall be 
prepared to augment the T&P at short notice to match the planned programme and to achieve the 
milestones. 

4.2.1.6 
Contractor shall maintain and operate his tools and plants in such a way that major breakdowns are 
avoided. In the event of major breakdown, contractor shall make alternative arrangements expeditiously 
so that the progress of work is not hampered. 

4.2.1.7 
In the event of contractor failing to arrange the required tools, plants, machinery, equipment, material 
or non-availability of the same owing to breakdown, BHEL will make alternative arrangement at the 
risk and cost of the contractor. Decision of BHEL shall be final and binding on the contractor 

4.2.1.8 
 

The T&P to be arranged by the contractor shall be in proper working condition and their operation shall 
not lead to unsafe condition. The movements of cranes and other equipment should be such that no 
damage / breakage occur to foundations, other equipments, material, property and men. All 
arrangements for the movement of the T&P etc. shall be the contractor’s responsibility. 

4.2.1.9 Use of welding generators / rectifiers only shall be permitted for welding. Use of welding transformers 
will be subject to specific approval of BHEL engineer. 

4.2.1.10 The contractor at his cost shall carry out periodical testing of his construction equipments. Test 
certificates shall be furnished to BHEL. 

4.2.1.11 

Contractor shall ensure deployment of serviced and healthy T&Ps including cranes, lifting tackles, wire 
ropes, manila ropes, winches and slings etc. History card and maintenance records for major T&Ps will 
be maintained by the contractor and will be made available to BHEL Engineer for inspection as and 
when required. Fitness certificate / Test Certificates of T&P shall have to be submitted before it is put 
in use. Identification for such T&Ps will be done as per BHEL Engineer's advice. 
BHEL reserves the right to permit only new slings up to 20 mm and lifting tackles up to 3 MT 
capacities. 

4.2.1.12 

Contractor shall ensure deployment of reliable and calibrated MMEs (Inspection measuring and 
Monitoring equipment). The MMEs shall have test / calibration certificates from authorized / 
Government approved / accredited agencies traceable to National / International standards. Each MME 
shall have a label indicating calibration status i.e. date of calibration, calibration agency and due date 
for calibration. A list of such instruments deployed by contractor at site with its calibration status is to 
be submitted to BHEL Engineer for control. 

4.2.1.13 

Re-testing / re-calibration shall also be arranged at regular intervals during the period of use as advised 
by BHEL Engineer within the contract price. The contractor will also have alternate arrangements for 
such MME so that work does not suffer when the particular instrument is sent for calibration. If any 
MMEs not found fit for use, BHEL shall have the right to stop the use of such item. It will be necessary 
for the contractor to deploy proper item. Any readings taken by the defective instrument will be 
recalled and repeat the readings taken by that instrument with a proper one. In case he fails to do so, 
BHEL may deploy MMEs and retake the readings at contractor’s cost. 
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SPECIAL CONDITIONS OF CONTRACT (SCC)  
Chapter - IV: Obligations of Contractor 

4.2.1.14 

BHEL shall have lien on all T&P, MMEs and other equipment of the contractor brought to the site for 
the purpose of erection, testing and commissioning. BHEL shall continue to hold the lien on all such 
items throughout the period of contract / extended period. The contractor and / or his sub-contractors, 
without the prior written approval of the Engineer, shall remove no material brought to the site. 

4.2.1.15 
The month wise T&P deployment plan to execute the work is to be submitted as per relevant format 
as per the instruction of BHEL. It shall be the contractor's responsibility to deploy the required T&P, 
for timely and successful completion of the job, to any extent. 

4.2.2 Obligations in respect of T&Ps and MMEs if provided by BHEL 

4.2.2.1 
T&P / MMEs being provided by BHEL to sub- contractor free of hire charges shall be shared by other 
subcontractors working for BHEL at site and the allotment done by BHEL Engineer shall be final and 
binding. 

4.2.2.2 
BHEL T&P will be issued in basic assembled condition. Additional loose components / sub-
assemblies / attachments as and when necessary, will be issued by BHEL. Assembly of such 
additional loose components/sub-assemblies/ attachments is in contractor’s scope. 

4.2.2.3 
In case of non-availability of the T&Ps to be provided by BHEL due to breakdown, major overhauls, 
distribution pattern or any other reason, the contractor shall plan / amend / alter his activities to meet 
erection / commissioning targets in consultation with BHEL. 

4.2.2.4 void 

4.2.2.5 

The contractor shall engage trained and experienced operators for the operation of BHEL’s T&Ps. 
Their skill / performance will be checked by BHEL Engineer before they are allowed to operate the 
same. However checking of skills by BHEL does not absolve the contractor of his responsibilities for 
proper and safe handling of equipment, consistent good performance of operators and regular 
performance evaluation of operators. 

4.2.2.6 void 
4.2.2.7 Void 

4.2.2.8 

Increasing / shortening of the crane boom to suit work requirements shall have to be arranged by the 
indenting contractor at his cost including restoration to a state as directed by BHEL. All necessary 
manpower tools, support, consumables, illumination etc. will have to be arranged by contractor at his 
cost. If required, 

4.2.2.9 

The area and infrastructure development of the area to be carried out by the customer. However, in 
construction projects of this magnitude it is possible that all the areas / approaches may not be ready. 
In such cases backfilling of approaches where ever necessary, consolidation of ground and 
arrangement of sleepers / sand bag filling etc., for safe operation / movement of equipment including 
cranes / trailers etc., shall be the responsibility of the contractor at his cost. No compensation on this 
account shall be payable. 

4.2.2.10 Void 
4.2.2.11 Void 
4.2.2.12 Void 
4.2.2.13 Void 
4.2.2.14 Void 
4.2.2.15 Void 
4.2.2.17 Void. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 
Chapter – V: Responsibilities of Contractor in respect of Labour, Supervisory Staff, etc. 

5.0 RESPONSIBILITIES  OF  CONTRACTOR  IN  RESPECT  OF  LABOUR, SUPERVISORY 
STAFF, ETC. 

5.1 Refer relevant clauses of General Conditions of Contract (GCC) also in this regard 

5.2 

The contractor shall deploy all the necessary skilled, semiskilled, unskilled labour including highly 
skilled workmen etc. These workmen should have previous experience on similar job. They shall hold 
valid certificates wherever necessary. BHEL reserves the right to insist on removal of any employee of 
the contractor at any time if he is found to be unsuitable and the contractor shall forthwith remove him. 

5.3 Contractor shall also comply with the requirements of local authorities/ project authorities calling for 
police verification of antecedents of the workmen, staff etc. 

5.4 

It is the responsibility of the contractor to engage his workmen in shifts and or on overtime basis for 
achieving the targets set by BHEL. This target may be set to suit BHEL’s commitments to its customer 
or to advance date of completion of events or due to other reasons. The decision of BHEL in regard to 
setting the erection and commissioning targets will be final and binding on the contractor. 

5.5 
Contractor shall provide at different elevation suitable arrangement for urinal and drinking water 
facility with necessary plumbing & disposal arrangement including construction of septic tank. These 
installations shall be maintained in hygienic condition at all times. 

5.6 

The Contractor in the event of engaging 20 or more workmen, shall obtain Independent license under 
the Contract labour (Regulation and Abolition) Act 1970 from the concerned authorities based on 
Form-V issued by the Principal Employer/Customer. In order to issue Form-V by Customer, 
Contractor shall fulfill all Statutory requirements like Insurance Policy, PF Code/PF Account number 
etc. as per the requirement of BHEL/Customer. 

5.7 

Contractor shall deduct the necessary amount towards Provident Fund and contribute equal amount as 
per Government of India laws. This amount will be deposited regularly to the provident Fund 
Commissioner. BHEL/Customer may insist for submission of the account code duly certified by PF 
Commissioner. 

5.8 Contractor may also be required to comply with provisions of ESI Act in vogue if applicable and 
submit evidence to BHEL. 

5.9 
BHEL / customer may insist for witnessing the regular payment to the labour.  They may also like to 
verify the relevant records for compliance with statutory requirements. Contractor shall enable such 
facilities to BHEL / Customer. 

5.10 Contractor shall deploy only qualified and experienced engineers/ supervisors. They shall have 
professional approach in executing the work. 

5.11 

The contractor's supervisory staff shall execute the work in the most professional manner in the 
stipulated time. Accuracy of work and aesthetic finish are essential part of this contract. They shall be 
responsible to ensure that the assembly and workmanship conform to dimensions and tolerances given 
in the drawings / instructions given by BHEL engineer from time to time. 

5.12 

The supervisory staff employed by the contractor shall ensure proper outturn of work and discipline on 
the part of the labour put on the job by the contractor. Also in general they should see that the works 
are carried out in a safe and proper manner and in coordination with other labour and staff employed 
directly by BHEL or other contractors of BHEL or BHEL's client. 

5.13 

It is the responsibility of the contractor to arrange gate pass for all his employees, T&P etc for entering 
the project premises. Necessary coordination with customer officials is the responsibility of the 
contractor. Contractor to follow all the procedures laid down by the customer for making gate passes. 
Where permitted, by customer / BHEL, to work beyond normal working hours, the contractor shall 
arrange necessary work permits for working beyond normal working hours. 

5.14 

The actual deployment of Labour and Engineer/supervision staff shall be so as to satisfy the erection 
and commissioning targets set by BHEL. If at any time, it is found that the contractor is not in a 
position to deploy the required engineers/supervisors/workmen due to any reason, BHEL shall have the 
option to make alternate arrangements at the contractor’s risk and cost. The expenditure incurred along 
with BHEL overheads thereon shall be recovered from the contractor 

5.15 Contractor shall not deploy women labour at night. 
Document No PS:MSX:SCC, Rev 01 Chapter-V, Rev 00       
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SPECIAL CONDITIONS OF CONTRACT (SCC) 
Chapter – VI: Material Handling, Storage & preservation 

6.0 MATERIAL HANDLING, STORAGE AND PRESERVATION ETC 
6.1 MATERIAL HANDLING AND STORAGE 

6.1.1 

All the equipments/materials furnished under this contract shall be received from the project stores, 
sheds / storage yards and transported to pre assembly area / erection site and stored in the storage 
spaces in a manner so that they are easily retrievable till the contractor erects them. While 
drawing/lifting material from BHEL / customer stores, the contractor shall ensure that the 
balance / other materials are stacked back immediately. No claim is admissible on this account 

6.1.2 

While BHEL will endeavor to store / stack / identify materials properly in their open / close / semi 
closed / tarpaulins covered storage yard / shed, it shall be contractor's responsibility to assist BHEL 
in identifying materials well in time for erection. They should take the delivery of the same, 
following the procedure indicated by BHEL, and transport the material safely to pre-assembly yard / 
erection site in time, according to program. 

6.1.3 The contractor shall take delivery of components, equipment / consumables from storage area after 
getting the approval of BHEL Engineer on standard indent forms. 

6.1.4 The contractor shall identify and deploy necessary Engineers / supervisors / workmen for the above 
work in sufficient number as may be needed by BHEL, for areas covering their scope. 

6.1.5 

All the equipment shall be handled very carefully to prevent any damage or loss.  No untested wire 
ropes / slings etc.  shall be used for unloading / handling. The equipment shall be properly protected 
to prevent damage either to the equipment or to the floor where they are stored. The equipment from 
the stores shall be moved to the actual location at the appropriate time so as to avoid damage of 
such equipment at site. 

6.1.6 

Contractor shall ensure that while lifting slings shall be put over the points indicated on the 
equipment or as indicated in the manufacturer's drawings. Slings / shackles of proper size shall be 
used for all lifting and rigging purposes. All care shall be taken to safe guard the equipment against 
any damage. Dragging of piping / valves should be avoided. In case of any damage the cost shall be 
covered from the contractor. 

6.1.7 

Approach road conditions from the stores / yards to the erection site may not be equipped and ideal 
for smooth transportation of the equipment. Contractor may have to be adequately prepared to 
transport the materials under the above circumstances without any extra cost. . The contractor may 
familiar himself with soil conditions at site. 

6.1.8 

Contractor shall be responsible for examining all the plant and materials issued to him and notify 
the Engineer immediately of any damage, shortage, discrepancy etc., before they are moved out of 
the stores / storage area. The contractor shall be solely responsible for any shortages or damages in 
transit, handling, storage and erection of the equipment once received by him. As the erection work 
will be spread in different areas / locations of the project, contractor has to arrange sufficient 
number of watch / ward personal to avoid any pilferage of material. 

6.1.9 
The contractor shall maintain an accurate and exhaustive record-detailing out the list of all 
equipment received by him for the purpose of erection and keep such record open for the inspection 
of the engineer at any time. 

6.1.10 

All the material in the custody of contractor and stored in the open or dusty locations must be 
covered with suitable weather proof / fire retardant covering material wherever applicable and shall 
be blocked up on raised level above ground. All covering materials including blocks and sleeper 
shall be arranged by the contractor at his cost. 

6.1.11 
If the material belonging to the contractor are stored in area other than those earmarked for his 
operation the engineer will have the right to get it moved to the area earmarked for the contractor at 
the contractors risk and cost. 

6.1.12 

The contractor shall be responsible for making suitable indoor storage facilities to store all 
equipment (drawn by the contractor from BHEL / customer stores), which require indoor storage till 
the time of their installation. The Engineer will direct the contractor in this regard, which item in his 
opinion will require indoor storage, and the contractor shall comply with Engineer's decision. 

Document No PS:MSX:SCC, Rev 01 Chapter-VI, Rev 00       
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SPECIAL CONDITIONS OF CONTRACT (SCC) 
Chapter – VI: Material Handling, Storage & preservation 

6.1.13 

The contractor shall ensure that all surplus / damaged / scrap / unused material, packing wood / 
containers/ special transporting frames etc. are returned to BHEL at a place in project area identified 
by the Engineer. The contractor will maintain an account for all items received and returned to 
BHEL. Any shortage in returning such items shall be chargeable to the contractor except allowable 
wastage for packing wood only. 

6.1.14 The contractor shall hand over all parts / materials remaining extra over the normal requirement with 
proper identification tags to the stores as directed by the concerned BHEL engineer. 

6.1.15 The contractor shall ensure that all the packing materials and protective devices installed on 
equipment during transit and storage are removed before installation. 

6.1.16 

It shall be the responsibility of the contractor to keep the work / storage areas in neat, tidy and 
working conditions. All surplus/unusable packing and other materials shall be removed and 
deposited at location(s) specified by BHEL within the project premises. If required weighing of the 
same within the project premises will have to be carried out. 

6.2 PRESERVATION OF COMPONENTS 

6.2.1 After taking delivery from BHEL / customer’s stores, plant materials storage shall be subjected to 
the following protection besides other provisions indicated in these specifications elsewhere. 

6.2.1.1 
Items stored outdoors shall be stacked up at least six inches (6") off the ground. Items should not be 
stored in a low lying area where water logging is a possibility. Contractor should have sufficient 
numbers of wooden / concrete / steel sleepers for the job. 

6.2.1.2 
Motors, valves, electrical equipment, control equipment and instruments, and special or precision 
items requiring special care, etc. shall be stored indoors. Motor windings shall be kept dry by use of 
external heat or space heaters. 

6.2.1.3 Bearings and other wearing surfaces of plant materials shall be protected against corrosion and kept 
clean and should be regularly monitored. 

6.2.1.4 Insulation materials shall be stored indoors or otherwise protected against getting wet/ damaged, 
using suitable measures and should be protected from direct rain. 

6.2 PRESERVATION OF COMPONENTS 

6.2.1 After taking delivery from BHEL / customer’s stores, plant materials storage shall be subjected to 
the following protection besides other provisions indicated in these specifications elsewhere. 

6.2.1.1 
Items stored outdoors shall be stacked up at least six inches (6") off the ground. Items should not be 
stored in a low lying area where water logging is a possibility. Contractor should have sufficient 
numbers of wooden / concrete / steel sleepers for the job. 

6.2.1.2 
Motors, valves, electrical equipment, control equipment and instruments, and special or precision 
items requiring special care, etc. shall be stored indoors. Motor windings shall be kept dry by use of 
external heat or space heaters. 

6.2.1.3 Bearings and other wearing surfaces of plant materials shall be protected against corrosion and kept 
clean and should be regularly monitored. 

6.2.1.4 Insulation materials shall be stored indoors or otherwise protected against getting wet/ damaged, 
using suitable measures and should be protected from direct rain. 

6.2.2 

It shall be the responsibility of the contractor to apply preservatives / touch up paints (primer) on 
equipment handled and erected by him till such time of final painting. It shall be contractor's 
responsibility to arrange for required paints (primer), thinners, labour, scaffolding materials, cleaning 
materials like wire brush, emery sheets, etc., cleaning of surface and provide one coat of 
preservatives / paints (primer) from time to time as decided by BHEL engineer. The accepted rate 
shall include this work also.  It is to be noted that such painting may have to be done as and when 
required till such time the final painting is carried out. 

6.2.3 The contractor shall effectively protect the finished work from action of weather and from damage or 
defacement and shall cover the finished parts then and there for their protection. 

6.2.4 Any failure on the part of contractor to carry out works according to above clauses will entail BHEL 
to carry out the job from any other party and recover the cost from contractor. 
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7.0 DRAWINGS AND DOCUMENTS 

7.1 
The detailed drawings, specifications available with BHEL engineers will be made available to 
the contractor during execution of work at site.  The contractor will also ensure availability of all 
drawings / documents at work place. 

7.2 
Necessary drawings to carry out the erection work will be furnished to the contractor by BHEL 
on loan, which shall be returned to BHEL Engineer at site after completion of work. Contractor 
shall ensure safe storage and quick retrieval of these documents. 

7.3 

The contractor shall maintain a record of all drawings and documents available with him in a 
register as per format given by BHEL Engineer. Contractor shall ensure use of pertinent 
drawings / data / documents and removal of obsolete ones from work place and returning to 
BHEL. 

7.4 

The data furnished in various annexure enclosed with this tender specification are only 
approximate and for guidance. However, the change in the design and in the quantity may occur 
as is usual in any such large scale of work. The contractors quoted rates shall be inclusive of the 
above factor 

7.5 
Should any error or ambiguity be discovered in the specification or information the contractor 
shall forthwith bring the same to the notice of BHEL before commencement of work. BHEL's 
interpretation in such cases shall be final and binding on the contractor. 

7.6 
Deviation from design dimensions should not exceed permissible limit. The contractor shall not 
correct or alter any dimension / details, without specific approval of BHEL. 
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8.0 INSPECTION AND QUALITY 
8.1 Inspection, Quality Assurance, Quality Control 

8.1.1 

Preparation of quality assurance log sheets and protocols with customer/ consultants/statutory authority, 
welding logs, NDE records, testing & calibration records and other quality control and quality assurance 
documentation as per BHEL engineer’s instructions, is within the scope of work/specification. These 
records shall be submitted to BHEL/customer for approval from time to time. 

8.1.2 

The protocols between contractor and customer/ BHEL shall be made prior to installation for correctness 
of foundations, materials, procedures, at each stage of installation, generally as per the requirement of 
customer/ BHEL. This is necessary to ensure elimination of errors or keeping them within tolerable 
limits and to avoid accumulation and multiplication of errors. 

8.1.3 

A daily log book should be maintained by every supervisor/engineer of contractor on the job in duplicate 
(one for BHEL and one for contractor) for detailing and incorporating alignment/clearance / centering / 
leveling readings and inspection details of various equipments etc. 
High pressure welding details like serial number of weld joints, welders name, date of welding, details of 
repair, heat treatment etc. will be documented in welding log as per BHEL Engineer’s instructions. 
Record of radiography containing details like serial number of weld joints, date of radiography, repairs, 
if any, re-shots etc. shall also be maintained as per BHEL Engineer’s instructions. 
Record of heat treatments performed shall be maintained as prescribed by BHEL 

8.1.4 

The performance of welders will be reviewed from time to time as per the  
BHEL standards. Welders’ performance record shall be furnished periodically furnished for scrutiny of 
BHEL’s Engineer. Corrective action as informed by BHEL shall be taken in respect of those welders not 
conforming to these standards. This may include removal/ discontinuance of concerned welder(s). 
Contractor shall arrange for the alternate welders immediately 

8.1.5 All the welders shall carry identity cards as per the proforma prescribed by BHEL/ Customer/Consultant. 
Only welders duly authorized by BHEL/customer/consultant shall be engaged on the work. 

8.1.6 

Contractor shall provide all the Measuring Monitoring Equipments (MMEs) required for completion of 
the work satisfactorily. These MMEs shall be of brand, quality and accuracy specified by BHEL 
Engineer and should have necessary calibration and other certificates as per the requirement of BHEL 
Engineer. Decision of BHEL Engineer regarding acceptance or otherwise of the measuring 
instruments/gauges/tools for the work under this specification, is final and binding on the contractor. 
BHEL may give an indicative list of MMEs required for this work and to be made available by the 
contractor. The list will be reviewed by BHEL and the contractor shall meet any augmentation needed 
wherever required. 

8.1.7 
It is the responsibility of the contractor to prove the accuracy of the testing/measuring/calibrating 
equipments brought by him based on the periodicity of calibration as called for in the BHEL's quality 
assurance standards/BHEL Engineer's instructions. 

8.1.8 
Any re-laying or re-termination of cables/re-erection of instruments/ recalibration of instruments etc. 
required due to contractor's mistake or design requirement and found at any stage inspection, shall be 
carried out by the contractor at no extra cost. 

8.1.9 

BHEL have already been accredited with ISO 9001 certification and as such this work is subject to 
various audits to meet ISO 9001 requirements.  One particular aspect which needs special mention is 
about arrangement of calibration of instruments by the contractor. Contractor shall ensure deployment of 
reliable and calibrated MMEs (Measuring and Monitoring Equipments).  The MMEs shall have test / 
calibration certificates from authorized / Government approved / Accredited agencies traceable to 
National / International Standards. Re-testing / re- calibration shall also be arranged at regular intervals 
during the period of use as advised by BHEL Engineer within the contract price. The contractor will also 
have alternate arrangements for such MMEs so that work does not suffer when the particular equipment / 
instrument is sent for calibration. Also if any MMEs not found fit for use, BHEL shall have the right to 
stop the use of such item and instruct the contractor to deploy proper item and recall ie repeat the 
readings taken by that instrument, failing which BHEL may deploy MME and retake the readings at 
Contractor’s cost. 

Document No PS:MSX:SCC, Rev 01 Chapter-VIII, Rev 00     



Ref: OPS/OS/WC/2019-20/117/016, Date: 23.05.2019                                                   ANNEXURE-IV 

Page 12 of 24 

SPECIAL CONDITIONS OF CONTRACT (SCC) 
Chapter – VIII: Inspection and Quality 

8.1.10 
Re-work necessitated on account of use of invalid MMEs shall be entirely to the contractor’s account. 
He shall be responsible to take all corrective actions, including resource augmentation if any, as 
specified by BHEL to make-up for the loss of time. 

8.1.11 
In the courses of erection, it may become necessary to carry repeated checks of the work with 
instruments recently calibrated, re-calibrated. BHEL may counter/ finally check the measurements with 
their own MMEs. Contractor shall render all assistance in conduct of such counter/final measurements. 

8.1.12 
Total Quality is the watchword of the work and Contractor shall strive to achieve the Quality 
Standards, procedures laid down by BHEL. He shall follow all the instructions as per BHEL drawings 
and Quality Standards. 

8.2 Stage Inspection By FES/QA Engineers 

8.2.1 

Apart from day-to-day inspection by BHEL Engineers stationed at Site and Customer’s Engineers, 
stage inspection of equipments under erection and commissioning at various stages shall also be 
conducted by teams of Engineers from Field Engineering Services of BHEL’s Manufacturing Units, 
Quality Assurance teams from Field Quality Assurance, Unit/Factory Quality Assurance and 
Commissioning Engineers from Technical Services etc. Contractor shall arrange all labour, tools and 
tackles etc. along with proper access for such stage inspections free of cost. 

8.2.2 Any modifications suggested by BHEL FES and QA Engineers’ team shall be carried out by contractor. 
8.3 Statutory Inspection of Work 

 
8.3.1 
 
 

 
The work to be executed under these specifications has to be offered for inspection, at appropriate 
stages of work completion, to various statutory authorities for compliance with applicable regulations.  
The work related statutory inspections, though not limited to, are as under: 
 

1) Inspectorate of Steam Boilers and Smoke Nuisance 

2) Electrical Inspector 

3) Factory Inspector, Labour Commissioner, PF Commissioner and other authority connected to 
this project work 

The scope includes getting the approvals from the statutory authorities, which includes arranging for 
inspection visits of statutory authority periodically as per BHEL Engineer’s instructions, arranging 
materials for ground inspection, taking rub outs for the pressure parts to be offered for inspection, 
submitting co-related inspection reports, documents, radiographs etc. and following up the matter with 
them. Contractor shall also make all arrangements for offering the Products / Systems for inspection at 
location, as applicable, to the concerned authority. 

8.3.2 
Contractor should be qualified to execute pressure parts & piping work coming under the purview of 
IBR, for which he should register himself with CIB of state concerned. Contractor also should be aware 
of the latest IBR regulations and Electricity Act, including the amendments thereof. 

8.3.3 

Contractor shall comply with ‘Qualification Tests for welders engaged in welding of Boilers and Steam 
Pipes under Construction, Erection and Fabrication at Site in India and in repairing Boilers and steam 
pipes by welding’ in line with Chapter XIII of Indian Boiler Regulations-1950, for testing his welders / 
men / workers, including all associated fees, procedures, required instruments and equipments and their 
calibration thereof, shall be contractor’s responsibility to  obtain  approval  of Statutory Authorities, 
wherever applicable, for the conducting of any work which comes under the purview of these 
authorities, at his cost. 

8.3.4 

The following fees shall be excluded from scope of Contractor: 
1. Registration Fee as per Regulation 385 of Chapter IX of Indian Boiler Regulations-1950 
2. Fees for inspection of Boiler at the site of Construction as per Regulation 395 A, Sl. No. 4 of 

Chapter IX of Indian Boiler Regulations-1950 
However all other fees like visit fees charged by the Boiler Inspector and other arrangements for his 
visit or visits till satisfactory completion of work, shall be included in scope of Contractor 
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8.4 

The Quality Management System of BHEL- HPVP have already been certified and accredited under 
ISO 9002 standards in this regard.  The basic philosophy of the Quality Management System is to 
define the organizational responsibility, work as per documented procedures, verify the output with 
respect to acceptance norms, identify the non-conforming product/ procedure and take corrective action 
for removal of non-conformance specifying the steps for avoiding recurrence of such non-conformities, 
& maintain the relevant quality records. The non-conformities are to be identified through the conduct 
of periodical audit of implementation of quality systems at various locations/stages of work. 
Suppliers/vendors of various products/services contributing in the work are also considered as part of 
the quality management system. .as such the contractor is expected not only to conform to the quality 
management system of BHEL but also it is desirable that they themselves are accredited under any 
quality management system standard. 

8.5 Field Quality Assurance 

8.5.1 

Contractor shall carry out all activities conforming to the approved Field Quality Plan (FQP) as revised 
from time to time. Total quality shall be the watchword of the work and contractor shall strive to 
achieve the quality standards, procedures laid down by BHEL. He shall follow all the instructions as 
per BHEL drawings and quality standards. Contractor shall provide the services of quality assurance 
engineer as per the relevant clauses. 
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9.0 

OCCUPATIONAL HEALTH, SAFETY & ENVIRONMENT MANAGEMENT/ QUALITY 
ASSURANCE PROGRAMME: 
BHEL, HPVP is certified for ISO 9001. Quality of work to customer's satisfaction and fulfillment of 
system requirements are the essence of ISO 9001 certification. BHEL, have HSE certification (ISO 
14001 & OHSAS 18001) and therefore Contractor also shall organize/ plan/ perform all their activities to 
meet with the applicable requirements of these standards. 

9.1 
HSE (Health, safety & Environment):  
Contractor will comply with HSE (Health, safety & Environment) requirements of BHEL. HSE 
requirements in brief, are given below :- 

9.1.1 

Contractor will nominate one of their qualified and experienced employees as Safety Officer, who will be 
responsible for all HSE related issues of contractor’s work area. Safety Officer will have authority to stop 
any activity, in case he observes that the activity is not being carried out in safe manner. He will conduct 
surprise inspection as well as periodic inspection/drill (at least once in a month) and submit such reports 
to BHEL. He will conduct periodic meetings with supervisors of different working groups and explain 
HSE issues and use of PPEs to them. Reports of such meetings will be submitted to BHEL. Contractor 
will develop suitable work procedures based upon HSE guidelines and OCPs and implement it. Such 
work procedures will consist of Area of work, T&P Details, Work Procedure, and PPE requirements etc. 
Please refer Schedule VIII of BOCW Rules for number of safety officers, qualification, duties etc. 
Contractor should highlight the requirement of safety to staff and labor through daily tool box meeting 
before start of the day’s job. 
Contractor to also submit monthly safety reports as per the format/procedure of BHEL. 

9.1.2 

The contractor shall arrange induction and regular health check of their employees as per schedule VII of 
BOCW rules by a registered medical practitioner. The contractor shall take special care of the employees 
affected with occupational diseases under rule 230 and schedule II of BOCW Rules. The employees not 
meeting the fitness requirement should not be engaged for such job 

9.1.3 

Following personnel protective equipments (PPEs), in adequate numbers, will be made available at site & 
their regular use by all concerned will be ensured: - 
- HELMET 
- SAFETY GOGGLES & WELDING FACE SHIELDS 
- SAFETY BELTS AND PROTECTIVE NET FOR WORKING AT HEIGHT 
- SAFETY SHOES 
- EAR PLUG 
- ANY OTHER SAFETY EQUIPMENT REQUIRED FOR SAFE COMPLETION OF THE WORK 
Contractor to also submit monthly reports on above as per the format/procedure of BHEL/ Consultant / 
customer. 

9.1.4 Providing appropriate First Aid facilities for prompt treatment of injuries and illness at work place. 
Arranging training to contractor workmen/ employees for giving first aid. 

9.1.5 Arranging ambulance in case of any emergency situation. 
9.1.6 Identification of nearest hospital and health check-up of workmen/employees 
9.1.7 Providing filtered drinking water at work place in cool container. 

9.1.8 Providing Canteen, Rest Room, Washing facilities to the contracted employees as per provisions of 
Contract Labour Regulation Act 1970 (Chapter V). 

9.1.9 Providing appropriate firefighting equipment at designated work place and nominate a fire officer/ 
warden adequately trained for his job. 

9.1.10 Identification of nearest fire station and display contact telephone nos./ person’s name around work 
places for cases of emergencies . 

9.1.11 Providing adequate no. of 24 V sources and ensure that no hand lamps are operating at voltage level 
above 24 Volts. 

9.1.12 Fulfilling safety requirements at all power tapping points. 
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9.1.13 Red & White caution tape of proper width(1.5 to 2 inch) to be used for cordoning unsafe area such as 
open trench, excavation area etc. 

9.1.14 Providing contractors company logo on cloths /uniform/ proper identity cards with photographs, for 
correct identification of people working at project site. 

9.1.15 
High/ Low pressure welders to be identified with separate colour clothings. No welders will be 
deployed without passing appropriate tests and holding valid welding certificates. Approved welding 
procedure should be displayed at work place. 

9.1.16 Displaying safe handling procedures for all chemicals such as lube oil, acid, alkali, sealing compounds 
etc , at work place. 

9.1.17 
All scaffolding/ platforms should be made from materials of appropriate quality/grade so that these are 
safe for use. It should be certified/declared safe for use by an experienced contractor person, before any 
scaffolding/platform is used. Please refer IS:3696 part 1&2 and 4014 part 1 & 2 

9.1.18 

All T&Ps/ MMEs should be of reputed brand/appropriate quality & must have valid test/calibration 
certificates bearing endorsement from competent authority of BHEL. Contractor to also submit 
monthly reports of T&Ps deployed and validity test certificates to BHEL safety Officer as per the 
format/procedure of BHEL. 

9.1.19 Ensure that the regulatory requirement of excessive weight limits (to carry/lift/ move weights beyond 
prescribed limits) for male and female workers are complied with. 

9.1.20 Safety slogan, Safety/ Caution boards, wherever required to be displayed in consultation with BHEL. 

9.1.21 

Take suitable measures for waste management and environment related laws/legislation as a part of 
normal construction activities. Compliance with the legal requirements on storage/ disposal of paint 
drums (including the empty ones), Lubricant containers, Chemical Containers, and transportation and 
storage of hazardous chemicals will be strictly maintained. Ensure proper cleanliness of work place, 
housekeeping and waste management (including proper waste disposal ) on daily basis. 

9.1.22 
It is imperative on the part of the contractor to join and effectively contribute in joint measures such as 
tree plantation, environment protection, contributing towards social upliftment, conversion of packing 
woods to school furniture, keeping good relation with local populace etc. 

9.1.23 The contractor shall carry out periodic air and water quality check and illumination level checking in 
his area of work place and take suitable control measure. 

9.1.24 

The Contractor is required to provide proper safety net systems (IS-11057) where ever the hazard of 
fall from height is present as per instruction of BHEL Engineer. The safety nets shall be fire resistant, 
duly tested and shall be of ISI Mark and the nets shall be located as per site requirements to arrest or to 
reduce the consequences of a possible fall of persons working at different heights. 

9.1.25 Void.. 

9.2. 

SAFETY AND CLEANLINESS: 
The contractor shall take all necessary safety precautions and arrange for appropriate appliances as per 
discretion of BHEL or its authorised officials (Site Construction Manager) to prevent loss of human 
lives, injuries, to personnel engaged and damage to property. Before commencing the work, the 
contractor shall submit a “Safety Plan” to the above authorised BHEL official and obtain approval on 
the same. The safety plan shall indicate in detail the measures that would be taken by the contractor to 
ensure safety of men, equipment, materials and environment during execution of the work. This will 
also include an organization structure, role and responsibilities of the concerned key personnel, the 
safety practices that will be followed, PPEs deployed, plan for handling critical activities and 
emergencies. 

9.3 
If the contractor fails to take appropriate safety precautions or to provide necessary safety devices and 
equipment or to carry out instructions issued by the authorised BHEL official, BHEL shall have the 
right to take corrective steps at the risk and cost of the contractor. 

9.4 
During the course of construction, alternation or repairs, scrap with  protruding nail, sharp edge etc. and 
all other debris shall be kept clean from working areas, passage, ways and stairs in and around site. 

9.5 
Combustible scrap and debris shall be removed at regular intervals during the course of execution. Safe 
means shall be provided to facilitate such removal. The combustible scrap should be stored in safe 
place away from the plant materials to avoid fire accidents. The area shall be chosen in consultation 
with the Engineer and to be cordoned off. 
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9.6 Rigging equipment for materials handling shall be inspected prior to use in each shift and as necessary 
during its use to ensure that it is safe. Defective rigging equipment will be removed from service. 

9.7 
Rigging equipment shall not be loaded in excess of its recommended safe working load. Rigging 
equipment, when not in use, shall be removed from the original work area so as not to present a hazard 
to employees. 

9.8 

Contractor shall notify the engineer, of his intention to bring on to site any equipment or any container, 
with liquid or gaseous fuel or other substance which may create a hazard. The Engineer shall have the 
right to prescribe the condition under which such equipment or container may be handled and used 
during the performance of the works and the contractor shall strictly adhere to such instructions. The 
Engineer shall have the right to inspect any construction tool and to forbid its use, if in his opinion it is 
unsafe. No claim due to such prohibition will be entertained. 

9.9 

Where it is necessary to provide and/or store petroleum products or petroleum mixture & explosives, 
the contractor shall be responsible for carrying out such provision / storage in accordance with the rules 
& regulations laid down in the relevant petroleum act, explosive act and petroleum and carbide of 
calcium manual, published by the chief inspector of explosives of India. All such storage shall have 
prior approval if necessary from the chief inspector of explosives or any other statutory authority. The 
contractor shall be responsible for obtaining the same. 

9.10 Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall not be 
intentionally dragged, struck or permitted to strike each other violently. 

9.11 When cylinders are transported by powered vehicle they shall be secured in a vertical position. 

9.12 
All workmen of the contractor working on construction area shall wear safety shoes, hand gloves, 
safety helmets and safety belt as applicable. The contractor shall provide to its workforce and ensure 
the use of following personnel protective equipment as found necessary and as directed by BHEL. 

9.12.1 Safety Helmets conforming to IS-2925 : 1984 
9.12.2 Safety Belts conforming to IS-3521:1983 
9.12.3 Safety Shoes conforming to IS-1989 : 1978 

9.12.4 Eye and face protection devices conforming to IS – 1179:1967, IS 5983:1980,  
IS 8521 Part 1:1977, IS 8521 Part 2: 1994. 

9.12.5 Hand and body protection devices conforming to IS 4770:1991 and IS- 6994:  
Part 1: 1973, IS – 8619 : 1977 

9.12.6 Ear protection IS-9167:1979 
9.12.7 Respiratory  Protective  Devices  as  per  IS-9473:2002,  i4746:1999  and 14166:1994 

9.13 

The contractor shall insure his workmen against all accidents and the policy shall be presented to 
BHEL Engineer on demand. Otherwise, BHEL will arrange the same and the expenditure towards this 
will be debited to the contractor. In case of a fatal or disabling injury accident to any person at 
construction site due to lapses by the contractor, the victim and/or his/her dependents shall be 
compensated by the contractor as per statutory requirements. However, if considered necessary BHEL 
shall have the right to impose appropriate financial penalty on contractor and recover the same from 
payments due to the contractor for suitably compensating the victim and/or his/her dependence before 
imposing any such penalty. Appropriate enquiry shall be held by BHEL giving opportunity to the 
contractor for presenting his case. Above safety conditions are not exhaustive but give an idea for the 
contractor and contractor shall adhere to all safety precaution given by the Engineer at site. 

9.14 
The contractor shall arrange at his cost adequate lighting facilities e.g. flood lighting, hand lamps, area 
lighting etc. at various levels for safe and proper working operations during night hours at the work 
spot as well as at the pre-assembly area. 

9.15 

The contractor shall be responsible for provision of all the safety notices and safety equipment as 
enjoined on him by the application of relevant statutory regulation / provisions and/or as called upon by 
BHEL from time to time. He shall be held responsible for any violation of statutory regulations (local, 
state or central) and BHEL instruction that may endanger safety of men, equipment and material. 

9.16 
The contractor shall provide temporary fencing wherever required as a safety measure against accident 
and damage to properties. Suitable caution notices shall be displayed where access to any part is found 
to be unsafe and hazardous. 

9.17 Contractor shall ensure safety of all the workmen, material and equipment either belonging to him or to 
others working at site. He shall observe safety rules and codes applied by BHEL without exception. 
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9.18 

It will be the responsibility of the contractor to ensure safe lifting of the equipment, taking due 
precaution to avoid any accident and damage to other equipment and personnel. All requisite tests and 
inspection of handling equipment, tools & tackle shall be periodically done by the contractor by 
engaging only the COMPETENT PERSONS as per law. Defective equipment or uncertified shall be 
removed from service. Any equipment shall not be loaded in excess of its recommended safe working 
load. 

9.19 

The contractor shall provide necessary first aid facilities as per schedule III. In addition, ambulance 
facilities, OHC and CMO as per schedule IV, V, X and XI of BOCW Rules as applicable for all his 
employees, representatives and workmen at site and BHEL shall have no obligation in this regard. The 
first aid boxes should be placed at various elevations so as to make them available within the reach and 
at the quickest possible time. The contractor should conduct periodical first –aid classes to keep his 
supervisor and Engineers properly trained for attending to any emergency. 

9.20 Training 

9.20.1 

The contractor shall arrange induction safety training for all employees before assigning work.  In 
addition, awareness programme, mock drill at regular intervals and daily tool box meetings shall be 
arranged. Monthly report of the above to be given to BHEL safety Officer as per prescribed BHEL 
formats. 

9.20.2 
All the contractor’s supervisory personnel and sufficient number of workers shall be trained for fire 
protection systems. Enough number of such trained personnel must be available during the tenure of 
contract. Contractor should nominate his supervisor to coordinate and implement the safety measures. 

9.21 

Contractor shall provide enough fire protecting equipment of the types and numbers at his office, 
stores, temporary structure in labour colony etc. Such fire protection equipment shall be easy and kept 
open at all times. The fire extinguishers shall be properly refilled and kept ready which should be 
certified at periodic intervals. The date of changing should be marked on the Cylinders. All other fire 
safety measures as laid down in the “codes for fire safety at construction site” issued by safety 
coordinator of BHEL shall be followed. Non-compliance of the above requirement under fire protection 
shall in no way relieve the contractor of any of his responsibility and liabilities to fire accident 
occurring either to his materials or equipment or those of others. Emergency contacts nos must be 
displayed at prominent locations. 

9.22 

The contractor shall at his cost, remove from vicinity of work at least once each day all combustible 
waste, scrap, panting materials, rubbish, unused or other materials and deposit them in places specified 
by BHEL to keep the work site clear and tidy. Use of undercoated canvas paper, corrugated paper, 
fabricated carton, plastic or other flammable materials shall be restricted to the minimum and promptly 
removed. 

9.23 The contractor shall not use any hand lamp energized by Electric power with supply voltage of more 
than 24 volts in confined spaces like inside water boxes, turbine casings, condensers etc. 

9.24 

All portable electric tools used by the contractor shall have safe plugging system to source of power 
and be appropriately earthed. Only electricians licensed by appropriate statutory authority shall be 
employed by the contractor to carry out all types of electrical works. Details of earth resource ad their 
test dates to be given to BHEL safety officer as per the prescribed formats of BHEL. 

9.25 
In case of any delay in completion of a job due to mishaps attributable to lapses by the contractor, 
BHEL shall have the right to recover cost of such delay from the payments due to the contractor, after 
notifying the contractor suitably. 

9.26 Valve protection caps shall be kept in place and secured. 

9.27 The contractor shall be responsible for the safe storage and handling of his radio-active sources as per 
BARC rules and regulations. 

9.28 Tarpaulin being inflammable should not be used (instead, only non-infusible covering materials shall 
be used) as protective cover while preheating, welding, stress relieving etc. at site. 
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9.29 

If the contractor fails to improve the standards of safety in its operation to the satisfaction of BHEL after 
being given reasonable opportunity to do so and/or if the  contractor  fails  to  take  appropriate  safety  
precautions  or  to  provide necessary safety devices and equipment or to carry out instruction regarding 
safety issued by BHEL, BHEL shall have the right to take corrective steps at the risk and cost of the 
contractor after giving a notice of not less than 7 days indicating the steps that would be taken by BHEL. 

9.30 
If the contractor succeeds in carrying out its job in time without any fatal or disabling injury accident and 
without any damage to property BHEL may, at its sole discretion, favorably consider to reward the 
contractor suitably for the performance. 

9.31 The contractor shall carefully follow the safety requirement of BHEL/ the purchaser with the regard to 
voltages used in critical areas. 

9.32 

The contractor shall use only properly insulated and armored cables which conform to the requirement of 
Indian Electricity Act and Rules for all wiring, electrical applications at site. BHEL reserves the right to 
replace any unsafe electrical installations, wiring, cabling etc. at the cost of the contractor. All electrical 
appliances used in the work shall be in good working condition and shall be properly earthed. No 
maintenance work shall be carried out on live equipment.  The contractor shall maintain adequate 
number of qualified electricians to maintain his temporary electrical installations.  Area wise Electrical 
safety inspection is to be carried out on monthly basis as per “Electrical Safety Inspection checklist’ and 
the report is to be submitted to BHEL safety officer. 

9.33 

The contractor shall arrange adequate number of persons specifically for clearing any debris and for 
housekeeping of the erection area including restacking of components in the erection areas. 
Housekeeping to be carried out as per BHEL’s check list and report is to be submitted to BHEL safety 
officer. 

9.34 In case of any damage to property due to lapses by the contractor, BHEL shall have the right to recover 
the cost of such damages from the contractor after holding an appropriate enquiry. 

9.35 

The contractor shall submit report of all accidents, fires and property damage etc. to the Engineer 
immediately after such occurrence, but in any case not later than 24 hours of the occurrence. Such 
reports shall be furnished in the manner prescribed by BHEL.  In addition, periodic reports on safety 
shall also be submitted by the contractor to BHEL from time to time as prescribed by the Engineer. 
Compiled monthly reports of all kinds of accidents, fires and property damage to be submitted to BHEL 
safety officer as per prescribed formats 

9.36 Before commencing the work, the contractor shall appoint / nominate a responsible person to supervise 
implementation of all safety measures and liaison with his counterpart of BHEL.  

9.37 

Suitable scaffolds shall be provided for workman for all works that cannot safely be done from the 
ground, or from solid construction except in the case of short duration of work which can be done safely 
from ladders. When a ladder is used, it shall be of rigid construction made of steel. The steps shall have a 
minimum width of 45 cm and a maximum rise of 30 cm. Suitable handholds of good quality wood or 
steel shall be provided and the ladder shall be given an inclination not steeper than ¼ horizontal and 1 
vertical. 

9.38 

Scaffolding or staging more than 3.6 m above the ground floor, swung or suspended from an overhead 
support or erected with stationery support shall have a guard rail properly bolted, braced or otherwise 
secured, at least 90 cm above the floor or platform of such scaffolding or staging and extending along the 
entire length of the outside and ends thereof with only such openings as may be necessary for the 
delivery of materials. Such scaffolding or staging shall be so fastened as to prevent it from saver, from 
swaying, from the building or structure. 

9.39 

Working platforms, gangways and stairways shall be so constructed that they do not sag unduly or 
unequally and if the height of the platform gangways provided is more than 3.6 m above ground level or 
floor level, they shall be closely boarded and shall have adequate width which shall not be less than 750 
mm and be suitably fenced as described above. 

9.40 
Every opening in the floor or a building or in a working platform shall be provided with suitable means 
to prevent the fall of persons or materials by providing suitable fencing or railing whose minimum height 
shall be 90 cm. 
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9.41 Wherever there is open excavation in ground, they shall be fenced off by suitable railing and danger 
signals installed at night so as to prevent persons slipping into the excavations. 

9.42 

Safe means of access shall be provided to all working places. Every ladder shall be securely fixed. No 
portable single ladder shall be over 9 m in the length while the width between side rails in rung ladder 
shall in no case be less than app. 29.2 cm for ladder up to and including 3 m in length. For longer 
ladders this width shall be increased at least ¼’’ for each additional foot of length. 

9.43 A sketch of the ladders and scaffolds proposed to be used shall be prepared and approval of the 
Engineer obtained prior to Construction. 

9.44 
All personnel of the Contactor working within the plant site shall be provided with safety helmets. All 
welders shall wear welding goggles while doing welding work and all metal worker shall be provided 
with safety gloves. Persons employed on metal cutting and grinding shall wear safety glasses. 

9.45 
Adequate precautions shall be taken to prevent danger for electrical equipment.  No materials on any of 
the sites of work shall be so stacked or placed as to cause danger or inconvenience to any person or the 
public. 

9.46 

All trenches, four feet or more in depth, shall at all times be supplied with at least one ladder for each 
30 m in length or fraction thereof. The ladder shall be extended from bottom of the trench to at least 90 
cm above the surface of the ground. Sides of the trenches which are 1.50 m or more in depth shall be 
stepped back to give suitable slope or securely held by timer bracing, so as to avoid the danger of sides 
collapsing. The excavated materials shall not be placed within 1.5 m of the edges of the trench or half 
of the depth of the trench whichever is more. Cutting shall be done from top to bottom. Under no 
circumstances undermining or undercutting shall be done. 

9.47.1 
 

The contractor shall take permission of BHEL prior to risky jobs such as working at height, hot work, 
lifting activities, etc. through permits. No job should be started without permits. 

9.47.2 

The Contactor shall take all measures at the sites of the work to protect all persons from accidents and 
shall be bound to bear the expenses of defense of every suit, action or other proceeding at law that may 
be brought by any persons for injury sustained or death owing to neglect of the above precautions and 
to pay any such persons such compensation or which may with the consent of the Contractor be paid to 
compromise any claim by any such person should such claim proceeding be filed against BHEL, the 
Contractor hereby agrees to indemnify BHEL against the same. 

9.48 Before any demolition work is commenced and also during the process of the work the following shall 
be ensured: 

9.48.1 All roads and open areas adjacent to the work site shall either be closed or suitably protected. 

9.48.2 No electric cable or apparatus which is liable to be a source of danger nor a cable or an apparatus used 
by the operator shall remain electrically charged. 

9.48.3 
All practical steps shall be taken to prevent danger to persons employed from the risks of fire or 
explosion or flooding. No floor, roof or other part of the building shall be so overloaded with debris or 
materials as to render them unsafe. 

9.49 

All necessary personnel safety equipment as considered adequate by the Engineer should be kept 
available for the use of the persons employed in the Site and maintained in a condition suitable for 
immediate use and the Contactor should take adequate steps to ensure proper use of equipment by those 
concerned.  

9.49.1 Workers employed on mixing asphalted materials, cement and lime mortars shall be provided with 
protective foot wear and protective goggles. 

9.49.2 Those engaged in white washing and mixing or stacking of cement bags or any materials which are 
injurious to the eyes shall be provided with protective goggles. 

9.49.3 Those engaged in welding works shall be provided with welder’s protective eyesight lids 

9.49.4 Stone breakers shall be provided with protective goggles and protective clothing and seated sufficient 
to safe intervals. 
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9.49.5 

Where workers are employed in sewers and manholes, which are in use, the Contractor shall ensure 
that the manhole covers are opened and ventilated at least for an hour before the workers are allowed 
to get into manhole, and the manholes so opened shall be cordoned off with suitable railing and 
provided with warning signals or boards to prevent accident to the public. 

9.49.6 
The Contractor shall not employ men below the age of 18 years and   women on the work of painting 
with products containing lead in any form. Wherever men above the age of 18 are employed on the 
work of lead painting, the following precautions should be taken. 

9.49.6.1 No paint containing lead or lead products shall be used except in the form of paste or readymade paint. 

9.49.6.2 Suitably face masks should be supplied for use by the workers where paints are applied in the form of 
spray or a surface having lead paint dry rubbed and crapped. 

9.49.6.3 Overalls shall be supplied by the Contractor to the workmen and adequate facilities shall be provided 
to enable the working painters to wash during the cessation of work. 

9.50 

When the work is being done near any place where there is risk of drowning all necessary equipment 
should be provided and kept ready for use and all necessary steps taken for prompt rescue of any 
person in danger and adequate provision should be made for prompt first aid treatment of all injuries 
likely to be sustained during the course of the work. 

9.51 

Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances should 
be provided with efficient safe guards. Hoisting appliance should be provided with such means as will 
reduce to the minimum the risk of any part of a suspended load becoming accidentally displaced. 
When workers employed on electrical installations which are already energized, insulting mats, 
wearing apparel, such as gloves, sleeves and boots as may be necessary should be provided. The 
worker should not wear any rings, watches and carry keys or other materials which are good conductor 
of electricity. 

9.52 
All scaffolds, ladders and other safety devices mentioned or described herein shall be maintained in 
safe condition and no scaffold, ladder or equipment shall be altered or removed while it is in use. 
Adequate washing facilities should be provided at or near the places of work. 

9.53 

The contractor shall maintain and ensure necessary safety measures as required for inspection and tests 
HV test, Pneumatic test, Hydraulic test, Spring test, Bend test etc as applicable, to enable Inspection 
Agency for performing Inspection. If any test equipment is found not complying with proper safety 
requirements then the Inspection Agency may withhold inspection, till such time the desired safety 
requirements are met. 

9.54 

The Contractor shall notify BHEL of his intention to bring to site any equipment or material which 
may create hazard. BHEL shall have the right to prescribe the conditions under which such equipment 
or materials may be handled and the contractor shall adhere to such instructions. BHEL may prohibit 
the use of any construction machinery, which according to him is unsafe. No claim for compensation 
due to such prohibition will be entertained by BHEL. 

9.55 All safety precautions shall be taken for welding and cutting operations as per      IS-818. All 
safety precautions shall be taken for foundation and other excavation marks as per IS-3764. 

9.56 

All gas cylinders shall be stored in upright position. Suitable trolley shall be used. There shall 
be flash-back arrestors conforming to IS-11006 at both cylinder and burner ends. Damaged 
tube and regulators must be immediately replaced. No of cylinders shall not exceed the 
specified quantity as per OCP 

9.57 
These safety provisions should be brought to the notice of all concerned by display on a notice 
board at a prominent, place at work spot. The persons responsible for compliance of the safety 
code shall be named therein by the Contractor 

9.58 
To ensure effective enforcement of the rules and regulations relating to safety precautions the 
arrangement made by the contract shall be open to inspection by the Engineer of the 
Engineer’s Representative. 
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9.59 

Keeping the work area clean/ free from debris, removed scaffoldings, scraps, insulation/sheeting 
wastage /cut pieces, temporary structures, packing woods etc. will be in the scope of the contractor. 
Such cleanings have to be done by contractor within quoted rate, on daily basis by an identified 
group. If such activity is not carried out by contractor / BHEL is not satisfied, then BHEL may get 
it done by other agency and actual cost along with BHEL overheads will be deducted from 
contractor's bill. Such decisions of BHEL shall be binding on the contractor. 

9.60 

Notwithstanding the above clauses there is nothing to exit the Contractor from the operations of 
any other Act or Rule in force in area of work in this respect. Provided always that all safety 
measures apart from those specifically provided in this agreement which are brought to the notice 
of the Contractor from time to time by the Engineer shall be complied by the Contractor. Provided 
further that all consequences, damages, or losses arising by reason of any safety code shall be met 
with by the Contractor. 

9.61 

NON COMPLIANCE: -  
 

NONCONFORMITY OF SAFETY RULES AND SAFETY APPLIANCES WILL 
BE VIEWED SERIOUSLY AND BHEL HAS RIGHT TO IMPOSE FINES ON THE 
CONTRACTOR AS UNDER for every instance of violation noticed: 
 

SN Violation of Safety Norms Fine (in Rs) 
1 Not Wearing Safety Helmet 50/- * 

2 Not wearing Safety Belt or not anchoring life line 100/-* 
3 Not wearing safety shoe 100/-* 
4 Not keeping gas cylinders vertically 100/- 
5 Not using flash back arrestors 50/- 
6 Not wearing gloves 50/- * 
7 Grinding Without Goggles 50/- * 
8 Not using 24 V Supply For Internal Work 500/- 
9 Electrical Plugs Not used for hand Machine 100/- 
10 Not Slinging property 200/- 
11 Using Damaged Sling 200/- 
12 Lifting Cylinders Without Cage 500/- 

13 
Not Using Proper Welding Cable With Lot of JointsAnd Not 
Insulated Property. 200/- 

14 Not Removing Small Scrap From Platforms 200/- 
15 Gas Cutting Without Taking Not Using Sheet Below Gas Cutting 200/- 
16 Not  Maintaining  Electric Operated Dangerously 500/- 
17 Improper Earthing Of Electrical T&P 500/- 
18 No or improper barricading 500/- 

19 
Activity  carried  out  without  Safety  work  permit (Height   work,   
Lifting   activity,   Hot   work-each person/case) 1000/- 

20 Accident  Resulting  in  Partial  Loss  in  Earning Capacity 25,000/- per victim 

21 Fatal Accident/Accidents Resulting in total loss in Earning Capacity 
1,00,000/per 
victim # 

 

Legend: -*: per head, #: or as deducted by Customer whichever is higher. 
Any other non-conformity noticed not listed above will also be fined as deemed fit by BHEL. The decision of 
BHEL engineer is final on the above. The amount will be deducted from running bills of the contractor. The amount 
collected above will be utilized for giving award to the employees who could avoid accident by following safety 
rules. Also the amount will be spent for purchasing the safety appliances and supporting the safety activity at site. 
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9.61 
CITATION:-If safety record of the contractor in execution of the awarded job is to the satisfaction of 
safety department of BHEL, issue of an appropriate certificate to recognize the safety performance of the 
contractor may be considered by BHEL after completion of the job. 

9.62 

MEMORANDUM OF UNDERSTANDING   
After Award Of Work, Contractors Are Required To Enter Into A Memorandum Of Understanding As 
Given Below: 

Memorandum of Understanding  
 BHEL, Power Sector _____ Region is committed to Health, Safety and Environment Policy 

(EHS Policy).  
 M/s _________________________ do hereby also commit to the same EHS Policy while 

executing the Contract Number __________________  
 M/s ________________________ shall ensure that safe work practices not limited to the above are 

followed by all construction workers and supervisors. Spirit and content therein shall be reached to 
all workers and supervisors for compliance. 

  BHEL will be carrying out EHS audits twice a year and M/s  __________________ shall ensure 
to close any non-conformity observed / reported within fifteen days. 

 
 
Signed by authorized representative of M/s --------------------------------------- 
 
 
Name 
 
Place & Date 
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10.0 RA Bill Payments 

10.1 
The contractor shall submit his monthly RA bills with all the details required by BHEL-HPVP on 
specified date every month covering progress of work in all respects and areas for the previous calendar 
month. 

10.2 Mode of payment and measurement of work completed shall be as per relevant clauses of General 
Conditions of Contract 

10.3 Release of payment in each running bill will be restricted to 90% of the value of work admitted as per 
stages of progressive pro rata payments. 

10.4 The 10% thus remaining shall be treated as ‘Retention Amount’ and shall be released as per terms 
specified in the General Conditions of Contract. 

10.5 

The payment for running bills will normally be released from BHE_HPVP Head Office at Visakhapatnam 
within 30 days of submission of running bill complete in all respects with all documents. It is the 
responsibility of the contractor to make his own arrangements for making timely payments towards 
labour wages, statutory payments, outstanding dues etc. and other dues in the meanwhile. 

10.6 

BHEL shall release payment through Electronic Fund Transfer (EFT)/RTGS from Head Office. In order 
to implement this system, Contractor to furnish details pertaining to his Bank Accounts where proceeds 
will be transferred through BHEL’s banker, as per prescribed formats: 
Note: BHEL may also choose to release payment by other alternative modes as Applicable 

10.7 
Void 
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Chapter-XI: Performance Monitoring 

11.0 Performance Monitoring 

11.1 
Performance of the contractor is monitored through various reports/reviews and shall be jointly evaluated 
every month for unit wise identified packages as per prescribed formats. Based on the net weighted scores 
obtained, Contractors shall be rated ‘Good’ or ‘Satisfactory’ or ‘Unsatisfactory’. 

11.2 
In case of any dispute on performance rating and the contractor refuses to sign on the performance rating 
given by BHEL package In-charge, the same shall be reviewed by BHEL site In-charge/Construction 
Manager and his decision shall be final. 

11.3 Void. 

11.4 
Performance of the contractor will be taken into consideration for assessing the capacity of the bidder to 
execute future jobs under tender, as detailed in the Notice Inviting Tender. Risk of non-evaluation or non-
availability of the Monthly performance evaluation reports is to be borne by the Bidder. 

11.5 In case of ‘Unsatisfactory performance’ for a continuous period of three or more months for a package or 
packages, BHEL has the right to get the balance works executed at the risk and cost of the contractor. 

11.6 In case of ‘Unsatisfactory performance’ in a financial year, BHEL reserves the right to put on hold such 
Contractors for a period of six months for similar package or similar packages 
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12.0 Suspension of Business dealings 

12.1 BHEL reserves the right to take action against contractors who fail to perform or indulge in malpractices, 
by suspending business dealings with them. 

12.2 Suspension  could  be  in  the  form  of  ‘Hold’,  ‘De-listing’  or  ‘Banning’  a contractor. 

12.3 
 

A bidder may be put on HOLD for a period of 6 months, for future tenders for specific works on the basis 
of one or more of the following reasons: 
 

a) a)   Bidder does not honour his own offer or any of its conditions within the validity period. 
b)   Bidder fails to respond against three consecutive enquires of BHEL. 
c)   After placement of order, Bidder fails to execute a contract.  
d)   Bidder fails to settle sundry debt account, for which he is legitimately liable, within one year of its 

occurrence. 
e)  Bidder’s performance rating falls below 60% in specific category (more fully described in chapter 

‘Performance Monitoring’) 
f)   Bidder works are under strike/ lockout for a long period. 

12.4 

A Bidder may be de-listed from the list of registered Bidders of the region for a period of 1 year on the 
basis of one or more of the following reasons: - 
 

a) Bidder tampers with tendering procedure affecting ordering process or commits any misconduct 
which is contrary to business ethics. 

b) Bidder has substituted, damaged, failed to return, short returned or unauthorized disposed off 
materials/ documents/ drawings/ tools etc., of BHEL. 

c) Bidder no longer has the technical staff, equipment, financial resources etc. required to execute the 
orders/ contracts. 

12.5 

A Bidder can be banned from doing any business with all Units of BHEL for a 
period of 3 years on the basis of one or more of the following reasons: 
 

a) Bidder is found to be responsible for submitting fake/ false/ forged documents, certificates, or 
information prejudicial to BHEL’s interest. 

b) In spite of warnings, the Bidder persistently violates or circumvents the provisions of labour laws/ 
regulations/ rules and other statutory requirements. 

c) Bidder is found to be involved in cartel formation 
d) The Bidder has indulged in malpractices or misconduct such as bribery, corruption and fraud, 

pilferage etc. which are contrary to business ethics.   
e) The Bidder is found guilty by any court of law for criminal activity/ offences   involving moral 

turpitude in relation to business dealings.  
f) The Bidder is declared bankrupt, insolvent, has wound up or been dissolved; i.e. ceases to exist for 

all practical purposes.  
g) Bidder is found to have obtained Official Company information/ documentation by questionable 

means.  
h) Communication is received from the administrative Ministry of BHEL to ban the Bidder from 

business dealings. 

12.6  Contracts already entered with a contractor before the date of issue of order of ‘HOLD’ or 
‘DE-LISTING’ shall not be affected. 

12.7 All existing contracts with a ‘BANNED’ contractor shall normally be short closed. 

12.8 Once the order for suspension is passed, existing offers/new offers of the contractor shall not be 
entertained. 

12.9 The above guidelines are not exhaustive but enunciate broad principles governing action against 
contractors 
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SIGNATURE OF THE TENDERER WITH SEAL 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

MANPOWER  DEPLOMENT SCHEDULE 

Sl. 
No 

Description Qty Required 

1 Site In charge with Power of Attorney  1 No. 

2 Site Supervisor (Mechanical)  1 No. 

3 Quality Engineer/Supervisor 1 No. 

4 Qualified Safety Engineer/Supervisor 1 No. 

6 Qualified Electrician 1 No. 

7 Structural welder 2 Nos. 

8 Pipe welder (6G position)          2 Nos. 

9 Structure Fabricator/ Fitter 1 No 

10 Pipe Fabricator/Fitter 1 No. 

11 Skilled/ Semiskilled/ Unskilled manpower As per site 
requirement 



 
ANNEXURE-VII 
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CONSTRUCTION MACHINERY DEPLOYMENT SCHEDULE 
Sl. 
No Description Qty Required 

1 Hydra Crane 14T  1 No. 

2 Higher Capacity Crane as per requirements 1 No. 

3 Welding Machines 6 Nos. 

4 TIG Welding set 2 Sets 

5 Gas Cutting sets 3 Nos. 

6 PUG Cutting Machines 2 Nos. 

7 Grinding Machines 10 Nos. 

8 Drilling Machines including Potable drilling Machine 2 Nos. 

9 PMI Equipment 1 No. 

10 NDT X-ray source & Camera 1 No. 

11 Higher Capacity Slings as per requirement 8 Nos. 

12 Higher Capacity D Shackles as per requirement 8 Nos. 

13 Electrical distribution panel boards along with accessories 2 Nos. 

14 Compressor, 350 CFT 1 No. 

15 Hydraulic Test pump 1 No. 

16 Electrode Backing Ovens 2 Nos. 

17 Electrode Portable Ovens 12 Nos. 

18 Trailer 1 No. 

19 All other tools and tackles as per requirements As per site 
requirement 

 
Note : The list of machineries indicated above are tentative only. In addition to the above, if any other 
machineries and tools & tackles required for completion of the site works in all respects, then same 
are to be mobilised by the contractor without any additional cost. 

   
SIGNATURE OF THE TENDERER WITH SEAL 



 

 

 

ANNEXURE – VIII 
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ACCEPTANCE TO TENDER TERMS & CONDITIONS 

 

Sub: Mechanical Contract for Dismantling of existing heater, Unloading & storage of materials, 
Fabrication, Erection, Testing, Painting of Heater Components and Its Auxiliaries and Providing 
manpower assistance for Pre-commissioning and Commissioning of Heater Package and 
Auxiliaries at M/s. ONGC, Navagam, Gujarat, SO No.-4051 

 

Tender Enquiry No.: OPS/OS/WC/2019-20/117/016, Date: 23.05.2019 

 

I / We hereby confirm that the Tender documents, all annexures etc. have been 
studied in detail and we have fully understood the scope of work. 
 

I / We accept to all the Terms and Conditions of the Tender Enquiry and the prices 
quoted are in accordance with the same.  

 
I / We accept to offer valid for a period of 6 months from the last date for tender 

submission. 
 
I / We give our acceptance to participate in Reverse Auction in case BHEL decides 

to go for reverse auction for this tender. 
 
Tender documents duly signed on all the pages by the Owner / authorized 

representative of the bidder are attached herewith.  
 

        

        

 

 

 

                                                                                SIGNATURE OF THE TENDERER WITH SEAL 
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CONTRACTOR INFORMATION 

     

Sl.No. Particulars To be Filled by Bidder 

01. Name of the Contractor 
 

02. 

Nature of Firm / Concern 
(Proprietor/Partnership/Pvt. 
Limited/Public Ltd.) 
Note: In case of partnership 
concern, please enclose photo 
copies of the partnership deed 

 

03. Full address 

 

 

 

 

04. Name of the Proprietor/Partner  

05. 
Name of the Person(s) and 
designation authorized for 
signing the contract/dealing with 
BHEL 

 

06. Telephone No. of the firm  

07. Fax No.  

08. Mobile No.  

09. E-mail ID  

09. Organizational structure with 
name and designation  

                                                                                
 

 SIGNATURE OF THE TENDERER WITH SEAL 



 

 

ANNEXURE- X 
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CHECK LIST 

     

 

                                                                                SIGNATURE OF THE TENDERER WITH SEAL 
 

Sl. 
No. Particulars Document Enclosed 

(Yes / No) Document No 

01. Name of the Contractor  
 

02. Tender Document Signed & Stamped  

 

03. Earnest Money Deposit (EMD)                          

 

04. PF Registration Certificate  
 

05. ESI Registration Certificate  
 

06. GSTIN Registration Certificate  
 

07. PAN Number  
 

08. Income Tax Returns for last 3 years  

 

09. 
Profit & Loss account and Balance 
Sheet certified by the Practicing 
Chartered Accountant for the last 3 
years 

 

 

10. 
Work orders & Job Completion 
Certificates in similar works as 
mentioned in eligibility criteria.  

 

11. 

MSE Registration Documents, if 
applicable 

EM II certificate having deemed 
validity (or) 

Udyog Adhar Registration certificate  

 

 



 

ANNEXURE - A 

 ACCEPTANCE FOR ELECTRONIC FUND TRANSFER / RTGS / NEFT TRANSFER 

01 NAME & ADDRESS OF THE SUPPLIER / 
SUBCONTRACTOR  

02 VENDOR CODE ASSIGNED BY BHEL, 
HPVP UNIT, VISAKHAPATNAM  

 

DETAILS OF BANK ACCOUNT 

03 NAME & ADDRESS OF THE BANK  

04 NAME OF THE BRANCH  

05 BRANCH CODE  

06 MICR CODE  

07 ACCOUNT NUMBER  

08 TYPE OF ACCOUNT  

09 BENEFICIARY’S NAME  

10 IFSC CODE OF THE BRANCH  

11 EMAIL ID  

12 TELEPHONE / MOBILE NUMBER  
 

CERTIFICATE 
 

I / We here by agree to receive the payments due from M/s Bharat Heavy Electricals Ltd., by the 
National Electronic Fund Transfer / or RTGS Transfer mode by credit to my / our above mentioned 
Bank account.  I / We also agree that payments made to the above mentioned account are a valid 
discharge of the liability of M/s Bharat Heavy Electricals Ltd.  I / We also agree to bear the 
applicable Bank charges for the above mode of transfer.  A copy of the cheque leaf/ cancelled 
cheque leaf of the above account is sent herewith. 

                                       (Authorized Signatories with Name & Seal) 

BANKER’S CERTIFICATION 
 

We confirm that we are enabled for receiving RTGS and NEFT credits and we further confirm that 
the account number of_____________________________________________ _______________ 
(name of account holder), the signature of authorized signatory and the MICR and IFSC codes of 
our branch mentioned above are correct. 

Place:          Bank Manager / Officer 
Date:       Signature with Bank stamp and name seal 
 

FORWARDED TO ACCOUNTS DEPARTMENT / CASH SECTION 
 
We confirm the above details are verified with the records available with us 
 
 
      Signature of BHEL Official with Name & Seal 

Operating the contract / Services 
 



 

ANNEXURE- GST 
GST COMPLIANCE FOR INDIGENOUS SUPPLIERS / CONTRACTORS 

1. In Response to Tenders for Indigenous supplier will be entertained only if the vendor has a valid 
GSTIN which should be clearly mentioned in the offer. If any specific exemption is available, a 
declaration with due supporting documents need to be furnished for considering the offer.  

2. Supplier shall mention their GSTIN in all their invoices and invoices shall be in the format as 
specified/prescribed under GST laws. Invoices shall necessarily contain Invoice number (in case of 
multiple numbering system is being followed for billing like SAP invoice no, commercial invoice no 
etc., then the Invoice No which is linked/uploaded in GSTN network shall be clearly indicated), item 
description as per P0, Quantity, Rate, Value, applicable taxes with nomenclature (like IGST, 
SGST, CGST & UTGST) separately, HSN/ SAC Code, etc.  

3. All invoices shall bear the HSN Code for each item separately (Harmonized System of 
Nomenclature)/ SAC code (Services Accounting Code).  

4. A declaration to the effect that all invoice particulars are/were uploaded in the GSTN network/ 
portal & all tax liability as per GST rules and regulations have been and will be discharged, shall be 
mentioned in the invoice. If not mentioned in the invoice, a separate declaration shall be submitted 
as per the requirement of BHEL.  

5. All documents like Test Certificate, LR copy, Guarantee/Warrantee certificate, work completion 
certificate, any other document mentioned in PO, shall be sent along with the vehicle/consignment 
where ever applicable. For all consignments received within the calendar month, input credit will be 
availed within that month in line with monthly returns filing cycle. In case of any discrepancy in the 
document or non-submission of documents mentioned in the PO, then BHEL will not be able to 
accept or account the material, in such case availing of tax credit will be deferred to next month or 
so.  

6. In case of discrepancy in the data uploaded by supplier in the GSTN portal or in case of any 
shortages or rejection in the supply, then BHEL will not be able to avail the tax credit and will notify 
the supplier of the same. Supplier has to rectify the data discrepancy in the GSTN portal or issue 
credit note (details to be uploaded in GSTN portal) for the shortages or rejections in the suppliers, 
within the calendar month notified by BHEL.  

7. For any such delay in availing of tax credit for reasons attributable to supplier (as mentioned 
above), interest (calculated @ SBI Base Rate + 6%) along with penalty if any will be deducted for 
the delayed period i.e. from the month of receipt till the month tax credit is availed, from the 
running bills.  

8. Under GST regime, BHEL has to discharge GST liability on LD recovered from 
suppliers/contractors. Hence applicable GST shall also be recoverable from suppliers/contractors 
on LD amount. For this Debit note will be issued by BHEL indicating the respective supply invoice 
number. 

9. This is to inform that GST portion of invoice, shall be released only upon Vendor declaring such 
invoice in his GSTR-1 and receipt of goods and Tax invoice by BHEL and Confirmation of payment 
of GST thereon by vendor on GSTN portal. Alternatively, BG of appropriate value may be obtained 
from vendor which shall be valid At least one month after the confirmation of date of payment of 
GST by vendor on GSTN portal and receipt of Tax invoice and receipt of goods, whichever is later. 
Above is subject to receipt of goods/service and tax invoice thereof along with vendor declaring 
invoice in his return and paying GST within timeline prescribed for availing ITC by BHEL.  

10. That in case vendor delays Declaring such invoice in his return and GST credit availed by BHEL is 
denied or reversed subsequently as per GST law, GST amount paid by BHEL towards such ITC 
reversal as per GST law shall be recoverable from vendor/contractor along with interest levied/ 
leviable on BHEL. 

Note: The above will be followed strictly for Processing vendor payments to ensure GST Compliance. 
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Form No: F- 01 (Rev 00) 
OFFER FORWARDING LETTER / TENDER SUBMISSION LETTER 

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 
  
Offer Reference No:………………….      Date:……………  
 
To,  
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
 
Dear Sir,  
 
Sub : Submission of Offer against Tender Specification No: …………………………  
 
I/We hereby offer to carry out the work detailed in the Tender Specification issued by Bharat Heavy 
Electricals Limited, HPVP, Visakhapatnam, in accordance with the terms and conditions thereof.  
 
I/We have carefully perused the following listed documents connected with the above work and agree 
to abide by the same.  
 

1. Amendments/ Clarifications/ Corrigenda/ Errata/ etc issued in respect of the Tender documents 
by BHEL  

2. Notice Inviting Tender (NIT)  
3. Price Bid  
4. Technical Conditions of Contract  
5. Special Conditions of Contract  
6. General Conditions of Contract  
7. Forms and Procedures  

 
Should our Offer be accepted by BHEL for Award, I/we further agree to furnish ‘Security Deposit’ for 
the work as provided for in the Tender Conditions within the stipulated time as may be indicated by 
BHEL.  
 
I/We further agree to execute all the works referred to in the said Tender documents upon the terms 
and conditions contained or referred to therein and as detailed in the appendices annexed thereto.  
 
I/We have deposited/depositing herewith the requisite Earnest Money Deposit (EMD) as per details 
furnished in the Check List.  
 

Authorised Representative of Bidder  
 

Signature :  
Name :  
Address :  

 
Place:  
Date:  
_________________________________________________________________________ 

FORMS and Procedures (Document no PS:MSX:F&P, Rev 01, 1st June 2012)  
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Form No: F-02 (Rev 00) 
DECLARATION BY AUTHORISED SIGNATORY OF BIDDER 

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 
----------------------------------------------------------------------------------------------------------------------- 

To,  
(Write Name & Address of Officer of BHEL inviting the Tender)  

 
 
 

Dear Sir,  
 

Sub : Declaration by Authorised Signatory  
 

Ref :    1) NIT/Tender Specification No: …………………………,  
 

2) All other pertinent issues till date  
 

I/We, hereby certify that all the information and data furnished by me with regard to the above Tender 
Specification are true and complete to the best of my knowledge. I have gone through the 
specifications, conditions, stipulations and all other pertinent issues till date, and agree to comply with 
the requirements and Intent of the specification.  
 
I further certify that I am authorised to represent on behalf of my Company/Firm for the above 
mentioned tender and a valid Power of Attorney to this effect is also enclosed.  
 

Yours faithfully,  
 
 

(Signature, Date & Seal of Authorized  
  Signatory of the Bidder)  

 
 

Date:  
 
Enclosed: Power of Attorney  

 
 
 
 
 
 
 
 
 

 
 
 

 
 

FORMS and Procedures (Document no PS:MSX:F&P, Rev 01, 1st June 2012)  
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Form No: F-03 (Rev 00) 

NO DEVIATION CERTIFICATE 
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

------------------------------------------------------------------------------------------------------------------------- 
To,  
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
 
Dear Sir,  
 
Sub : No Deviation Certificate  
 
Ref :  1) NIT/Tender Specification No: …………………………,  
 

2) All other pertinent issues till date 
  
We hereby confirm that we have not changed/ modified/materially altered any of the tender documents 
as downloaded from the website/ issued by BHEL and in case of such observance at any stage, it 
shall be treated as null and void.  
 
We also hereby confirm that we have neither set any Terms and Conditions and nor have we taken 
any deviation from the Tender conditions together with other references applicable for the above 
referred NIT/Tender Specification.  
 
We further confirm our unqualified acceptance to all Terms and Conditions, unqualified compliance to 
Tender Conditions, Integrity Pact (if applicable) and acceptance to Reverse Auctioning process.  
 
We confirm to have submitted offer in accordance with tender instructions and as per aforesaid 
references.  
 
Thanking you,  
 

                                                                                  Yours faithfully,  
 
 
 
 

(Signature, date & seal of authorized    
representative of the bidder)  
 
 
 
 
 
 
 

_________________________________________________________________________________ 
FORMS and Procedures (Document no PS:MSX:F&P, Rev 01, 1st June 2012)  
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Form No: F-04 (Rev 00) 

DECLARATION CONFIRMING KNOWLEDGE ABOUT SITE CONDITIONS 
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

-------------------------------------------------------------------------------------------------------------------------- 
 
To,  
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
Dear Sir,  
 
 
 
Sub : Declaration confirming knowledge about Site conditions  
 
Ref :  1) NIT/Tender Specification No: …………………………,  
 

2) All other pertinent issues till date  
 

I/We, _______________________________________ hereby declare and confirm that we have 
visited the Project Site as referred in BHEL Tender Specifications and acquired full knowledge and 
information about the Site conditions including Wage structure, Industrial Climate, the Law & Order 
and other conditions prevalent at and around the Site. We further confirm that the above information is 
true and correct and we shall not raise any claim of any nature due to lack of knowledge of Site 
conditions.  
 
I/We, hereby offer to carry out work as detailed in above mentioned Tender Specification, in 
accordance with Terms & Conditions thereof.  
 

Yours faithfully,  
 
 

    (Signature, Date & Seal of Authorized  
Representative of the Bidder)  

 
 
Date :  
Place:  
 
 
 
 
 
 
 
 
 
 
 

FORMS and Procedures (Document no PS:MSX:F&P, Rev 01, 1st June 2012) Page 4 
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                                                           CONTRACT AGREEMENT 

THIS AGREEMENT MADE THIS DAY OF_ between BHARAT HEAVY 
ELECTRICALS LIMITED (A Government of India Enterprise) a Company incorporated under the 
Companies Act, 1956, having its Registered Office at BHEL House, Siri Fort New Delhi- 110049 
(herein after called BHEL) of the ONE PART. 

             AND 
M/S   (hereinafter called 
the `Contractor') of the SECOND PART. Whereas M/s. ________________________________ state 
that they have acquired and possess extensive experience in the field of 
_____________________________________ . 
 

And Whereas in response to an Invitation to Tender No.___________________________ issued by 
BHEL for execution of the contractor submitted their offer No.________________________________ . 
 

And whereas BHEL has accepted the offer_____________________________ of the contractor on 
terms and conditions specified in the letter of intent no. _____________________________ Dated.: 
_________________ read with the reference.  

THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the parties as follows: 

1. That the contractor shall execute the work of ________________ and more particularly described in 
tender Specification No______________ including Drawings and Specifications (hereinafter called 
the said works) in accordance with and subject to terms and conditions contained in these 
presents, instructions to Tenderers, General Conditions of Contract, Special Conditions, Annexures, 
Letter of Intent dated_______ and such other instructions, Drawings, Specifications given to him from 
time to time by BHEL. 

2. The Contractor is required to furnish to BHEL Security deposit in the form of cash/ approved 
securities / Bank Guarantee Valid up to __________ for a sum of Rs. _______ towards satisfactory 
performance and completion of the Contract. 

3. The Contractor has furnished a Bank Guarantee bearing no.------------------ dated --------------for a 
sum of Rs.------------------      executed by -------------------------------------------------- in favour of BHEL towards Security 
Deposit valid up to --------- 

 
OR 
The Contractor has furnished to BHEL an initial Security Deposit of Rs. ___________ in the form of Cash/ 
approved Securities / B.G. No. __________________ Dated ___________ for Rs. ____________ executed 
by ______________ in favour of BHEL valid up to ___________ and has agreed for recovery of the 
balance security deposit by BHEL @ 10% of the value of work done from each running bill till the entire 
Security Deposit is recovered. 

OR 
The contractor has furnished to BHEL an initial Security Deposit of Rs. _________________________ 
(Rs. ___________ vide Bank Draft No. ___________ Dated________ and by adjusting EMD of Rs. 
_______ submitted vide Bank Draft No.____________ dated. ________) and has agreed for recovery 
of balance Security Deposit by BHEL @ 10% of the value of work done from each running bill till the 
entire security deposit is recovered. 
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The Contractor hereby agrees to extend the validity of the Bank Guarantee for such further period 
or periods as may be required by BHEL and if the Contractor fails to obtain such extension(s) from the 
Bank, the Contractor, shall pay forthwith or accept recovery of Rs.--------------------------- from the bills 
in one installment and the contractor further agrees that failure to extend the validity of the Bank 
Guarantee or failure to pay the aforesaid amount in the manner specified above shall constitute 
breach of contract. In addition to above, BHEL shall be entitled to take such action as deemed fit and 
proper for recovering the said sum of Rs. ----------------------- 

OR 
In case the contractor furnishes the bank guarantee at a later date the contractor hereby agrees to 
extend the validity of bank guarantee for such further period or periods as may be required by BHEL 
and if the contractor fails to obtain such extension(s) from the bank, the contractor shall pay forthwith 
or accept recovery of the amount of bank guarantee given in lieu of security deposit from the bills in 
one instalment and the contractor further agrees that failure to extend the validity of bank guarantee 
or failure to pay the aforesaid amount in the manner specified above shall constitute breach of 
contract. In addition to above, BHEL shall be entitled to take such action as deemed fit and proper for 
recovering the said sum. 

4. That in consideration of the payments to be made to the Contractor by BHEL in accordance with 
this Agreement the Contractor hereby covenants and undertakes with BHEL that they shall 
execute, construct, complete the works in conformity, in all respects, with the terms and 
conditions specified in this Agreement and the documents governing the same. 
 

5. That the Contractor shall be deemed to have carefully examined this Agreement and the 
documents governing the same and also to have satisfied himself as to the nature and 
character of the Works to be executed by him. 

 

6. That the Contractor shall carry out and complete the execution of the said works to the entire 
satisfaction of the Engineer or such other officer authorised by BHEL, within the agreed time 
schedule, the time of completion being the essence of the Contract. 

 

7. That BHEL shall, after proper scrutiny of the bills submitted by the Contractor, pay to him during 
the progress of the said works such sum as determined by BHEL in accordance with this 
Agreement. 

 

8. That this Agreement shall be deemed to have come into force from ------------- the date on 
which the letter of intent has been issued to the Contractor. 

 

9. That whenever under this contract or otherwise, any sum of money shall be recoverable from or 
payable by the Contractor, the same may be deducted in the manner as set out in the General 
Conditions of Contract or other conditions governing this Agreement. 

 

10. That all charges on account of Octroi, Terminal and other taxes including sales tax or other 
duties on material obtained for execution of the said works shall be borne and paid by the 
Contractor. 

 

11. That BHEL shall be entitled to deduct from the Contractor's running bills or otherwise Income Tax 
under Section 194 (C) of the Income Tax Act, 1961. 

 

12. That BHEL shall be further entitled to recover from the running bills of the Contractor or 
otherwise such sum as may be determined by BHEL from time to time in respect of 
consumables supplied by BHEL, hire charges for tools and plants issued (Where applicable) 
and any other dues owed by the Contractor. 

 

13. That it is hereby agreed by and between the parties that non- exercise, forbearance or omission of 
any of the powers conferred on BHEL and /or any of its authorities will not in any manner 
constitute waiver of the conditions hereto contained in these presents and the liability of the 
Contractor with respect to compensation payable to BHEL or Contractor's obligations shall 



Ref: OPS/OS/WC/20119-20/117/016                                                                              Date: 23.05.2019 

remain unaffected. 
14. It is clearly understood by and between the parties that in the event of any conflict between the 

Letter of Intent and other documents governing this Agreement, the provisions in the Letter of 
Intent shall prevail. 
 

15. The following documents 
 

a) Invitation to Tender No---------------------------------------------------------------- and the documents  
specified therein. 

b) Contractor's Offer No------------------------------------------------------- dated-----------------. 
c)   _______________________________________________ 
d)  _______________________________________________ 
e)  _______________________________________________ 
f )  Letter of Intent No_ _____________________dated  _.  
g)    ______________________________________ 

             shall also form part of and govern this Agreement. 
 

IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the presence of 

WITNESS (CONTRACTOR) 
 
(to be signed by a person holding 

1. a valid Power of Attorney) 
 
2. 
 
WITNESS        (For and on behalf of BHEL) 
1. 
 
2. 
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PROFORMA OF BANK GUARANTEE (in lieu of SECURITY DEPOSIT) 

 
In consideration of Bharat Heavy Electricals Limited (hereinafter referred to as the 'Employer' which 
expression shall unless repugnant to the context or meaning thereof, include its successors and 
permitted assigns) incorporated under the Companies Act, 1956 and having its registered office at 
______________________1 through its Unit at…………………..(name of the Unit) having agreed to 
exempt ( Name of the Vendor / Contractor / Vendors) with its registered office at_________ 2 
(hereinafter called the said “Contractor” which term includes vendors), from demand under the terms 
and conditions of the Contract reference No.__________________________ dated __________ 3 
valued at Rs…………4 ( Rupees ------------------------) 4 (hereinafter called the said Contract), of 
Security Deposit for the due fulfilment by the said Contractor of the terms and conditions contained in 
the said Contract, on production of a Bank Guarantee for Rs.________________ 5 (Rupees 
_________________________________________________ only), 
 
 
We ________________________(indicate the name and address of the Bank) having its Head Office 
at ___________ (address of the head Office) (hereinafter referred to as the Bank), , at the request of 
____________________________ [Contractor(s)], being the Guarantor under this Guarantee, do 
hereby irrevocably and unconditionally undertake to forthwith and immediately pay to the Employer, , 
an amount not exceeding Rs._______________ without any demur, immediately on demand from the 
Employer and without any reservation, protest, and recourse and without the Employer needing to 
prove or demonstrate reasons for its such demand 
 
Any such demand made on the bank, shall be conclusive as regards the amount due and payable by 
the Bank under this guarantee. However, our liability under this guarantee shall be restricted to an 
amount not exceeding Rs. _______________. 
 
We undertake to pay to the Employer any money so demanded notwithstanding any dispute or 
disputes raised by the Contractor(s) in any suit or proceeding pending before any Court or Tribunal or 
Arbitrator or any other authority, our liability under this present being absolute and unequivocal. 
 
The payment so made by us under this guarantee shall be a valid discharge of our liability for payment 
hereunder and the Contractor(s) shall have no claim against us for making such payment. 
 
We, further agree that the guarantee herein contained shall remain in full force and effect during the 
period that would be taken for the performance of the said Contract and that it shall continue to be 
enforceable till all the dues of the Employer under or by virtue of the said Contract have been fully paid 
and its claims satisfied & the Employer certifies that the terms and conditions of the said Contract have 
been fully and properly carried out by the said contractor(s) or acceptance of the final bill or discharge 
of this guarantee by the Employer, whichever is earlier. This guarantee shall initially remain in force up 
to and including ________6 and shall be extended from time to time for such period as may be 
desired by the Employer. Unless a demand or claim under this guarantee is made on us in writing on 
or before the __________________7, we shall be discharged from all the liability under this guarantee 
thereafter. 
 
We, ____(indicate the name of the Bank)____ further agree with the Employer that the Employer shall 
have the fullest liberty without our consent and without affecting in any manner our obligations 
hereunder to vary any of the terms and conditions of the said Contract or to extend time of 
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performance by the said contractor(s) from time to time or to postpone for any time or from time to time 
any of the powers exercisable by the Employer against the said contractor(s) and to forbear or enforce 
any of the terms and conditions relating to the said Contract and we shall not be relieved from our 
liability by any reason of any such variation or extension being granted to the said contractor(s) or for 
any forbearance, act or omission on the part of the Employer or any indulgence by the Employer to the 
said contractor(s) or by any such matter or thing whatsoever which under the law relating to sureties 
would but for this provision have effect of so relieving us. 
 
The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee 
against the Bank as a principal debtor, in the first instance without proceeding against the Contractor 
and notwithstanding any security or other guarantee that the Employer may have in relation to the 
Contractor's liabilities. 
 
This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change 
of constitution or insolvency of the Contractor but shall in all respects and for all purposes be binding 
and operative until payment of all money payable to the Employer in terms thereof. This guarantee will 
not be discharged due to the change in the constitution of the Bank or the Contractor(s). 
 
We, …………………………. BANK lastly undertake not to revoke this guarantee during its currency 
except with the previous consent of the Employer in writing. 
Notwithstanding anything to the contrary contained hereinabove: 
a) The liability of the Bank under this Guarantee shall not exceed………………………… 5 
b) This Guarantee shall be valid up to ………………6 
c) Unless the Bank is served a written claim or demand on or before _____________7 all rights under 
this guarantee shall be forfeited and the Bank shall be relieved and discharged from all liabilities under 
this guarantee irrespective of whether or not the original bank guarantee is returned to the Bank. 
 
We, _____________ Bank, have power to issue this Guarantee under law and the undersigned as a 
duly authorized person has full powers to sign this Guarantee on behalf of the Bank. 
 
 
 
 
 

Date _____________ Day of __________ 
for_____________(indicate the name of the Bank) 
 
(Signature of Authorised signatory) 
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1 ADDRESS OF THE EMPLOYER. i.e. Bharat Heavy Electricals Limited 
2 ADDRESS OF THE VENDOR /CONTRACTOR / SUPPLIER. 
3 DETAILS ABOUT THE NOTICE OF AWARD/CONTRACT REFERENCE 
4 CONTRACT VALUE 
5 BG AMOUNT IN FIGURES AND WORDS 
6 VALIDITY DATE 
7 DATE OF EXPIRY OF CLAIM PERIOD 
 
Note: 
 
1. Units are advised that expiry of claim period may be kept 3-6 months after validity date. It may be 
ensured that the same is in line with the agreement/ contract entered with the Vendor. 
 
2. The BG should be on Non-Judicial Stamp paper/e-stamp paper of appropriate value as per Stamp 
Act prevailing in the State(s) where the BG is submitted or is to be acted upon or the rate prevailing in 
the State where the BG was executed, whichever is higher. The Stamp Paper/e-stamp paper shall be 
purchased in the name of Vendor/Contractor/Supplier /Bank issuing the guarantee. 
 
3. In line with the GCC, SCC or contractual terms, Unit may carry out minor modifications in the 
Standard BG Formats. If required, such modifications may be carried out after taking up appropriately 
with the Unit/ Region’s Law Deptt. 
 
4. In Case of Bank Guarantees submitted by Foreign Vendors 
 

a) From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by Branches in 
India) can be accepted subject to the condition that the Bank Guarantee should be enforceable 
in the town/city or at nearest branch where the Unit is located i.e. Demand can be presented at 
the Branch located in the town/city or at nearest branch where the Unit is located. 
 

b) From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of the 
Vendor Country’s Bank)  

 
b.1 In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank 
Guarantee issued by any of the Consortium Banks only will be accepted by BHEL. As such, 
Foreign Vendor needs to make necessary arrangements for issuance of Counter- Guarantee 
by Foreign Bank in favour of the Indian Bank’s (BHEL’s Consortium Bank) branch in India. It is 
advisable that all charges for issuance of Bank Guarantee/ counter- Guarantee should be 
borne by the Foreign Vendor. The tender stipulation should clearly specify these requirements. 
 
b.2 In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium 
Bank (e.g. if a BG is to be issued by SBI Frankfurt), the same is acceptable. However, the 
procedure at sl.no. b.1 will required to be followed. 
 
b.3 The BG issued may preferably be subject to Uniform Rules for Demand Guarantees 
(URDG) 758 (as amended from time to time). The BG Format provided to them should clearly 
specify the same. 
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Indemnity Bond 
Form No: F-21    Rev 0 

 
(To be executed on a Non Judicial Stamp Paper of the requisite value as per Stamp Duty 

prevalent in the respective State) 
 

This Indemnity Bond executed by <name of company>   having their Registered Office at 
<xxxxxxxxxxx> in favour of M/s Bharat Heavy Electricals Limited, a Company incorporated 
under the Companies Act, 1956, having its Registered Office at BHEL House, Siri Fort, Asiad, 
New Delhi - 110049   through   its   Unit   at   Power   Sector ______________________    
Region__________________________ State. (Hereinafter referred to as the Company) 

 
And whereas the Company has entered into a Contract with M/s __________________ the 
executants of this Deed (hereinafter referred to as the Contractor) as its contractor in respect 
of the work of “ ___________________________”. 

 
AND WHEREAS under the provisions of GCC further stipulates that the Contractor shall 
indemnify the Company against all claims of whatever nature arising during the course of 
execution of Contract including defects liability period of _____ Months, i.e. till Date.: __________. 

 
Now this deed witness that in case the Company is made liable by any Authority including Court 
to pay any claim or compensation etc. in respect of all labourers or other matters at any stage 
under or relating to the Contract with the Contractor, the Contractor hereby covenants and 
agrees with the Company that they shall indemnify and reimburse the Company to the extent 
of such payments and for any fee, including litigation charges, lawyers’ fees, etc., penalty or 
damages claimed against the Company by reason of the Contractor falling to comply with 
Central/States Laws, Rules etc, or his failure to comply with Contract (including all expenses and 
charges incurred by the Company). 
 

   The Contractor further indemnifies the Company for the amount which the Company may be liable to 
pay by way of penalty for not making deductions from the Bills of the Contractor towards such 
amount and depositing the same in the Government Treasury. 

 
The Contractor further agree that the Company shall be entitled to withhold and adjust the 
Security Deposit and/or withhold and adjust payment of Bills of Contractor pertaining to this 
Contract against any payment which the Company has made or is required  to make for which 
the Contractor is liable under the Contract and that such amount can be withheld, adjusted by the 
Company till satisfactory and final settlement of all pending matters and the Contractor hereby 
gives his consent for the same. 

The Contractor further agrees that the terms of indemnity shall survive the termination or 
completion of this contract. 

The contractor further agrees that the liability of the contractor shall be extended on actual basis 
notwithstanding the limitations of liability clause, in respect of: 

1. breach of terms of contract by the contractor 
2. breach of laws by the contractor 
3. breach of Intellectual property rights by the contractor 



Ref: OPS/OS/WC/20119-20/117/016                                                                              Date: 23.05.2019 

4. breach of confidentiality by the contractor 
Nothing contained in this deed, shall be construed as absolving or limiting the liability of the 
Contractor under said Contract between the Company and the Contractor. That this 
Indemnity Bond is irrevocable and the condition of the bond is that the Contractor shall duly and 
punctually comply with the terms and the conditions of this deed and contractual provisions 
to the satisfaction of the Company. 

In witness where of M/s _____________________________ these presents on the day, month 
and year first, above written at ________________________________ by the hand of its 
signatory Mr. __________________. 

 

 

Signed for and on behalf of  

M/s _______________________ 

 

Witness:  

1 

2 
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Form No: F-25    Rev 0 

 
POWER OF ATTORNEY for SUBMISSION OF TENDER/SIGNING CONTRACT 

AGREEMENT 
(To be typed on non judicial Stamp Papers of appropriate value as applicable and Notarized) 

 

KNOW ALL MEN BY THESE PRESENTS, that I/We do hereby make, nominate, constitute and 
appoint Mr. ………………………………., whose signature given below herewith to be true and 
lawful Attorney of M/s……………………………………………… hereinafter called ‘Company’, for 
submitting Tender/entering into Contract and inter alia, sign, execute all papers and to do 
necessary lawful acts on behalf of Company with M/s Bharat Heavy Electricals Ltd, Power 
Sector …………………………. Region, ……………………………………………………., in 
connection with ………………………………………………………………………………………… vide 
Tender Specification No: ……………………… dated ………………… 

And the Company do hereby agree to ratify and confirm all acts, deeds, things or proceedings 
as may be lawfully done by the said attorney and by or on behalf of the company and in the 
name of the company, by virtue of the powers conferred herein and the same shall be binding on 
the company and shall have full force and effect. 

IN WITNESS WHEREOF the common seal of the company has been hereunto affixed in the 
manner hereinafter appearing on the document. 

Dated at ……………………………….., this …………………….. day of ……………………… 

 _ __ Director/CMD/Partner/Proprietor 

 

Signature of Mr.…………(Attorney) 

Attested by:  Director/CMD/Partner/Proprietor 

 

Witness 

 

 

Notary Public 
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Statutory Requirements 

(Extract from Contract with Customer) 

Wherever applicable, the contractor shall have itself registered under Employees Provident Fund and 
Miscellaneous Provisions Act, 1952 and Employees State Insurance Act, 1948 and follow the relevant 
statutory provisions including Rules made there-under concerning contractual workers. 

The contractor shall be required to submit the following documents/ details to the Corporation.: 

(i) Copy of PF-ECR duly stamped by the designated Bank, along with a print of the digitally signed 
PDF data sheet of the ECR, as proof of payment, each month, details of this PDF data sheet 
shall be verified by the appropriate authority (i.e. Payment Making Authority) in the Corporation 
from the official website of EPFO (http://www.epfindia.gov.in). 
 

(ii) (A) Copy of the online challan endorsed/ stamped by the designated bank as proof of receipt of 
payment towards monthly contribution of ESI contribution. 

 

       (B) Copy of Returns of contribution in respect of ESI for each contribution period of the six 
months i.e. for the contribution period ended 30th Sept and the contribution ended 31st 
March. 

 

(iii)   As an Annexure to each EPF-ECR and ESI Challan(s), contractor shall also furnish the 
following certificates. 
 

a. The furnished information is correct to the best of his knowledge. 
b. In case any discrepancies or irregularities is / are noticed in this undertaking, then ONGC 

is free to inform the PF/ ESIC Authorities. 
c. Before the completion of contract, contractor shall serve one-month notice to all his 

contractual workers, informing that their services will be terminated. 
d. Within one month on completion / expiry of the contract, contractor shall pay all the dues/ 

terminal dues such as leave with wages, bonus (if applicable), Gratuity (if applicable), to all 
his contractual workmen, failing which contractor’s Bank Guarantee/ Security Deposit may 
be withheld by ONGC.  

Corporation shall maintain these records and verify the deposit of statutory contribution made by 
the contractor with the EPF/ ESI authorities. Where deemed necessary. However, (i.e. Payment 
Making Authority) in the Corporation, shall verity the details/ status of the payment towards EPF/ 
ESI (i.e. http://www.epfindia.gov.in AND http://esic.in). In case the information furnished by the 
Contractor is found to be incorrect the corporation shall take appropriate action against the 
contract. 

Note: Conditions for applicability of above provisions 

Above clause W.R.T. submission of details of EPF and ESI payments shall not be applicable in 
following types of contracts. 

a) In those contracts wherein the services/ jobs has been performed exclusively in the premises 
of the contractor, certificate to the effect is to be submitted by the contractor that services / job 
to be executed under the contract have been performed exclusively in his premises. 
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b) In those contracts also wherein contractor has employed only their full time regular employees 
for execution of the contract, certificate to the effect is to be submitted by the contractor that for 
execution of the contract, no contractual labour has been employed and only full time regular 
employees of the contractor have been employed.  
OR 
 

c) Fulfilment of conditions at (i) on EPF and (ii) on ESI mentioned below 
(i) Information sought in above clause pertaining to only EPF shall not be required to be 

submitted in those contracts wherein the contractor has employed only those of his 
employees whose pay exceeds Rs. 6500/- per month thereby they are covered under the 
definition of “Excluded Employee. Certificate to the effect is to be submitted by the 
contractor that for execution of the contract, the monthly wages of all employees who have 
been employed, exceeds to Rs. 6500/- per month or they have been treated as “Excluded 
Employee”. 

(ii) Information sought in above clause pertaining to only ESI shall not be required to be 
submitted in those contracts where in the contractor has employed only those of his 
employees whose pay exceeds Rs.21000/- per month as in terms of the current provisions 
of the ESI Act, 1948 an employee whose monthly pay exceeds Rs.21000/- is outside the 
purview of the ESI Act. Certificate to the effect is to be submitted by the contractor that for 
execution of the contract, the monthly wages of all employees who have been employed, 
exceeds Rs.21000/- per month. Further, ESI Act, 1948 is applicable only in areas where it 
has been made applicable by Gazette Notification in this regard (In the areas of ONGC 
operation, the ESI Act is currently applicable in all areas except the NE States. However, the 
Act is applicable in Guwahati. Applicability in new areas of operation is to be verified from 
the office of the ESI Corporation concerned.) 
In case a contractor falling under the provisions of the Note mentioned above does not 
submit the required details on EPF and ESI payments, then in that case, the contractor shall 
be required to indemnify ONGC for any liabilities arising out of declarations made by him in 
future on violation or provisions of the EPF Act 1952 and ESI Act 1948. 
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Modularization Philosophy 

1. Bottom most portion of Heater Structure from base plate to bottom of Heater floor (i.e Main 
chamber floor) – despatched loose  (weight included at Sl.No. 12)-[3100 width x 10000 Lg x 
2900 Ht]- (Refer Sketch -1) 

2. Main Shell with insulation and coils inserted with tube support castings bolted in position -  48 
MT [3100 width x 5000 Ht x 9000 Lg] (Refer Sketch -2) 

3. Economizer shell with insulation, Coils and Tube sheets in bolted condition-  33 MT [4850 width 
x 3500 Ht x 9000 Lg] – (Refer Sketch -3) 

4. 4 Nos. Inter connecting ducts (without external insulation) -  1.5 MT [Dia 273 x 5 Thk x 5000 
Lg] 

5. Flue gas collecting duct including Stack (without external insulation) -  2  MT (Refer Sketch -4) - 
[Dia 609.6 x 6 Thk x 16000 Lg] 

6. Inlet & Outlet Headers with jump-over piping, crossover piping (without external insulation) 
despatched to site loose – weight included in Sl.No.: 3 

7. Fuel Gas piping with valves (NOTE: complete Fuel Gas piping done at site with external 
insulation. Refer SOQ for quantity, size & length)- 3.5 MT without external insulation 

8. 1 No. FD Fan with Drive Motors – 4 MT 
9. 4 No. Fuel Gas Burners – 1.5 MT 
10. 4 No. Metallic Expansion Bellows – 500 Kg 
11. 1 No. Fuel Gas knockout Drum(without external insulation) – 400 Kg 
12. All the platform structure, gratings, Stair tower will be fabricated and despatched to site loose – 

15 MT 
13. Utility piping as required. – 200 Kg 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

SKETCH – 1 
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SKETCH – 2 
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SKETCH – 3 
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SKETCH – 4 
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