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Annexure - Il

TERMS & CONDITIONS

. Work is to be executed strictly as per scope of work & Terms & conditions stipulated in

Annexure — | & Annexure — |l respectively.

Safety: Adequate safety precautions, safety belts, safety shoes, helmet, PPEs for
contractor’'s workmen & work permit from BHEL for working at height >7ft, arrangement &
use of safety net at Old Production Shop to prevent falling of splinters in shop shall be the
responsibility of contractor. It may be noted that wearing of safety shoes shall be the
essential requirement for entering into BHEL premises.

Sourcing of Material: Material shall be sourced from OEM or authorized dealers of
Specified Make (ref. Annexure-lIl). Contractor shall submit delivery challan from OEM /
authorized dealer as proof of sourcing against firm order from BHEL.

Test Certificate: Manufacturer’s test certificate shall be provided by supplier along
with the supply against firm order from BHEL.

Delivery Schedule: Site clearance for commencement of work shall be available
w.e.f. 01.03.2020. Work to be completed in all respect as per following schedule:

(a) 30 % as per scope of work: by 15.03.2020
(b) 50 % as per scope of work: by 30.03.2020
(c) 100 % as per scope of work: by 30.06.2020

Delivery terms: F.O.R. BHEL-CFP, Rudrapur

BOQ and Price distribution Format shall be as per Annexure — VI which shall be
submitted as part of technical bid. Percentage value against each line item of
Annexure-VI shall essentially be mentioned. In case, value of percentage is not
mentioned, left blank, mentioned as ‘Nil’, ‘included’, zero etc., the bidder’s offer
shall be technically rejected.

Work shall be awarded on L-1 offer (Landing Cost) basis. Rate / amount of individual
items of BoQ shall be distributed as per percentage values for respective items
mentioned by the bidder in Annexure-VI.

Quality of Supply & workmanship: Contractor should ensure that the supply of the items
be made strictly as per the make & specifications mentioned in Annexure — lll. The
overlapping of sheets, ridges & gutters in final work should ensure minimum overlapping
of 300 mm.

Items not as per the required make / specification, damaged, dented / bent items,
misaligned / improper installation at the time of supply or final work before site handover
to /takeover by BHEL shall be liable to be rejected.

All Tools, Tackles, Safety equipment’s / provisions, PPE’s, movement of manpower &
material for the work, fulfilment of statutory obligations w.r.t. workmen engaged, shall be
arranged by the contractor.

All Material/tools & tackles supplied/brought inside BHEL premises by the contractor under
the contract awarded shall be supplied through contractor’s material challan duly stamped
at BHEL security gate, a copy of which is also to be submitted to Civil deptt. of BHEL-CFP
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16.

Inspection: Inspection of supplied item and Installation work shall be carried out at
BHEL-CFP works as follows:

(a)Supplies made under the contract along with material challan shall be inspected by
Quality deptt. of BHEL-CFP against W.O. specifications
(b)Installation work shall be inspected by Civil / nominee deptt. of BHEL-CFP for
acceptability.
Any Supply or Installation work found not conforming to the specifications / requirement
as a result of inspection shall be replaced / repaired by the contractor as per
requirement at its own risk & cost.

Measurement of work: Work carried out by the contractor shall be measured jointly by
BHEL & Contractor and the same shall be entered in measurement book (M.B.) & verified.
Length & width measurement of work in respect of sheets, ridges, gutters & down take
pipes shall be considered in running meters (excluding underlapping portion) and for Turbo
Ventilators, measurement will be in numbers.

Payment terms: Payment against satisfactory execution of work shall be made to the
contractor based on measurement of work as per M.B. records and invoice submitted by
the contractor (in duplicate) through e-payment to contractor’s account within 45 days as
follows:

Contractor shall raise bills in two parts for claim of payment as follows:

(A) Running Bil: Payment against 100% supply shall be made after inspection &
acceptance at BHEL against bill submission subject to total payment shall be restricted
to 60% of total contract of overall order value.

(B) Final bill: Balance payment including 1&C shall be made on completion of 100% 1&C
as per scope of
Work against final bill.

Note: (i) All payments will be subject to TDS & GST other statutory deduction as per

applicable rules.

(ii) No payment shall be made for incomplete supply or incomplete installation work
In any structure

(i) No mobilization / re-mobilization advance or compensation therefor shall be
Payable by BHEL to the contractor in any circumstances.

Risk Purchase: BHEL reserves the right to exercise risk purchase in case of failure on
the part of contractor to meeting the contractual obligations under the contract i.e.
unsatisfactory execution of work / quality, incomplete work carried out by the contractor.
BHEL shall not be liable to compensate the contractor for any loss arising out of risk
purchase action.

Liquidated DAMAGES/PENALTY: If the contractor fails to complete the work as per
schedule thereby results in delay in the completion of the work, BHEL shall have the right
to impose Liquidated Damage/Penalty at the rate of 0.5% of the contract value per week
of delay or part thereof subject to a maximum of 10% of the contract value. For this
purpose, the period of delay shall be the delay attributable to the Contractor for the
completion of work. Contract Value for this purpose shall be the final executed value.
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17. Time Extension : In case, the work is delayed by Force majeure conditions like, abnormally

18.

19.

bad weather, serious loss or damage by fire, civil commotion, strike or lockout, flood, riots,
cyclone, earthquake etc. any other cause including non-availability of storage / delay in
site clearance for work by BHEL, which in the absolute discretion of BHEL is beyond the
contractor’s control, request for extension of time along with reason(s) to be eligible for
consideration, shall be made by the contractor in writing within seven days of the
happening of the event causing delay but before expiry of scheduled date of completion.
BHEL may or may not, at its discretion, give any extension after review of contractor’s
application and mere submission of application for extension shall not absolve the
contractor of its obligation to complete the work within scheduled time or liable to be
penalized for delay unless time extension is provided by BHEL. Status on grant / turndown
of extension request shall be communicated to the contractor.

Warranty & Security Deposit: Contractor is required to deposit an interest free security
deposit @5% of contract value before start of the work, which shall be retained by BHEL
till successful completion of warranty period. Onsite warranty of 24 months against
defective supply & defective workmanship shall be applicable from the date of completion
of work against contract and handing over of site, to BHEL. Any defect found in supply
during warranty period shall be replaced free of cost by the contractor. Similarly, any defect
in workmanship detected during warranty period shall be rectified free of cost by the
contractor.

Contractor shall take due care in carrying out the works so as not to cause damage to
BHEL property. Any damage to BHEL property caused and attributed to the contractor or
its workmen shall be repaired / 100% compensated by the contractor at its risk & cost.

20. Contractor have to provide the following documents and acceptance:

®

1 | Name & Address of Party

EPF Registration No.(Enclose a Copy)

ESI Registration No.( Enclose a Copy)

Pan Card No.(Enclose a copy)

GST Registration no.(Enclose a Copy)

D O A W DN

Bank Account Details
IFSC Code

Account No.

Bank Name

Branch Name

Accepted & Documented submission

Acceptance to provide trained /qualified staff

Accepted & Documented submissicn

Acceptance of E-Payment

Accepted & Documented submission
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