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TRANSFORMER SERVICES DEPARTMENT 
     Phone  : 0755-2503337 E-mail: hksharma@bhelbpl.co.in 

 
TENDER NOTICE NO. TXX/TN/2019-20/15                                                            DATED:    30/12/2019 
 

Sub.:  Erection, testing, commissioning and handing over of new 1 No x 306 MVA, 15.75/420kV, 3-∅∅∅∅ 

Generator Transformer (GT) and dragging of old GT at THDC Tehri site. 
 
Dear Sir(s), 

Sealed tenders are invited for carrying out the subject work. The tender submission and opening details are as 
follows:  

• LAST DATE & TIME OF RECEIPT OF THE TENDER:  20/01/2020 TILL 11.00 Hrs. 

• DATE & TIME OF TENDER OPENING:  20/01/2020, AFTER 14.00 Hrs. 

• PLACE OF TENDER SUBMISSION: “GREEN COLOURED WORKS CONTRACT TENDER BOX” 
placed in Tender Room, Administrative Building, Ground Floor, BHEL, Bhopal – 462 022. 

 

The detailed scope of work and all terms and conditions of the tender shall be as mentioned below: 

 

1.0 PROJECT: 
 

THDCIL, TEHRI HYDRO-ELECTRIC PROJECT (UTTARAKHAND) 
 

2.0 DETAILS OF EQUIPMENTS: 
 

1 No x 306 MVA, 15.75/420kV, 3-Phase Generator Transformer 

 

3.0 APPROXIMATE SHIPPING WEIGHT & DIMENSIONS OF MAJOR PARTS:  
 

 

Sl. 
No. 

Description 306 MVA GT 

1. Shipping Weight Main Tank 200 MT 

2. Weight of Accessories 25 MT 

3. Quantity of oil  63 kL 

4. Dimension of main  tank (LWH in mm) 8800x 4400 x4050 

 
 

4.0 SCOPE OF WORK:  
 

Item-1: Erection, testing, commissioning and handing over of new 1 No x 306 MVA, 
15.75/420kV, 3-∅∅∅∅ Generator Transformer (GT). 

 
             The total work content is divided in five stages comprising some activities of erection & commissioning  
             of transformer/reactor. The work content to be carried out by the Contractor will broadly comprise of  
             following: 
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STAGE – I : STORAGE OF ACCESSORIES 

 
4.1 CONSTRUCTION OF TEMPORARY STORE AND WATCH & WARD: 
 
4.1.1 The Contractor will have to build a temporary store cum office at the site at an appropriate location to 

be provided by the customer. The store shall have the following: 
 

• A covered room / porta cabin of minimum size 16 sq-mtr for office and another covered room 
/container of minimum size 32 sq-mtr for storing of fragile accessories and important costly items.  
 

• An open area of about 120 sq-mtr shall be required for storing large size accessories suitable for 
outdoor storage like oil drums, bushings, conservator, pipe work etc. This open yard shall be 
elevated from ground level to avoid water logging. No material shall be directly placed/ stored on 
open/loose soil. 

 

• The contractor will have to maintain the facilities like furniture for office, electricity & water in store 
area. The Contractor have to make arrangement for inspection, verification, storage, upkeep 
during storage & watch and ward of the equipment’s/materials dispatched to site from the time to 
time till final take over by CUSTOMER.  

 

• Any loss, damage, theft to the materials/ equipment’s/ installations (if any) will have to be 
compensated by the Contractor in case of non-deployment, negligence or willful lapses. Sufficient 
numbers of watchmen shall be deployed by the Contractor at required locations for this purpose 
at his cost. In accidental cases, it is the responsibility of the Contractor to file F.I.R. and provide 
peripheral assistance for insurance survey and claims under insurance policy. 

 
The Contractor will have to submit the actual photograph of store constructed/arranged by them 
at site duly certified by self & BHEL/Customer representative along with the bill to claim the 
charges on this account. 
 

STAGE – II : PLACEMENT OF MAIN TANK ON PLINTH 
 

 
4.2 DRAGGING OF MAIN TANK UPTO THE PLINTH : 

 
This activity will involve the following work: 

 
4.2.1 After preparation of the foundation to be constructed by the customer, the main tank will have to be 

dragged upto the foundation. The distance of dragging of main tank within 100 meters shall be under 
the scope. 
 

4.2.2 The main tank shall require for proper placement on the plinth matching with center lines as per BHEL 
drawing. The agency has to co-ordinate with customer to obtain inputs of transformer/reactor center 
lines from CIVIL layout as per BHEL drawings for final placement. 

 
4.2.3 N2 pressure in Transformer is to be maintained at 0.25 Kg/cm2 continuously till erection is 

commenced. 
 

4.3 TURNING OF MAIN TANK: 
 
4.3.1 The main tank may require turning by any degree during the process of dragging. The scope shall 

cover two turning of main tank by any degree. The activity shall include jacking, dismantling and re-
fixing of rollers on main tank etc. 

 
 
 
 
 



 

Page No. 3 of 28 

STAGE – III : ERECTION WORK 
 
4.4 RECEIPT, UNLOADING, VERIFICATION, STORAGE, UP-KEEP AND HANDLING OF 

ACCESSORIES: 
 

This activity will involve the following work: 
 

4.4.1 Receipt, unloading and storage of all accessories including online gas monitoring system, other 
monitoring/control devices, oil and spares supplied against this Contract in the store constructed for 
the purpose at site.  

 
4.4.2 The contractor shall be fully responsible for all joint material verification to be carried out along with 

BHEL & customer representative, for checking and recording of material/ accessories received at site 
and to be stored under his control. The contractor will have to ensure inspection of all materials, 
accessories for any damage/ shortage (if any). Records will have to be maintained for all the material 
received with date of receipt, material taken out for erection etc in registers and report to BHEL 
periodically. The contractor will have to submit actual photographs of stored items for verification. 

 
4.4.3 Dew point measurement of nitrogen filled Main tank prior to start of its erection. Internal inspection of 

the Main tank to find out and rectify transportation damages (if any).  
 

4.4.4 Shifting of all accessories conservators, radiators, coolers, pipe works, bushings etc to erection site for 
pre-erection test. 

 
4.5 PRE-ERECTION TESTS – (ALL TURRET CTs) 
 

This activity will involve the following work: 
 

4.5.1 Cleaning of accessories including, turrets & main tank shall be carried out at erection site before pre-
erection testing is started. 
 

4.5.2 Before start of erection, testing of turret mounted CT’s, neutral CT’s, main tank CTs etc shall be 
carried out to ascertain their healthiness. The tests to be carried out are as follows: 
 
i) Isolation test of CC, CL of transformer at 500V. 
ii) Continuity, Insulation Resistance, Ratio, Winding resistance and determination of knee point 

of all protection CTs. 
iii) Continuity, Insulation Resistance, Ratio, Winding resistance of all metering CTs. 
 

4.6 PRE-ERECTION TEST - (C & TAN D TEST OF BUSHINGS) 
 

This activity will involve the following work: 
 

4.6.1 Cleaning of bushings including its all petticoats shall be carried out at erection site before pre-erection 
testing is started. 
 

4.6.2 OIP bushings shall require to be in vertical position for minimum 4-6 hrs before testing is started. 
 

4.6.3 Before start of erection, capacitance and tan delta test of all bushings shall be conducted. During the 
testing, the bushing shall be hang in vertical position isolating from earth part. 
 

4.7 PHYSICAL INSPECTION/PRESSURE TEST ON RADIATOR BANK 
 

After unloading of the Radiator bank at site each individual radiator shall be physically inspected at 
site before erection. After physical inspection every Radiator shall be pressure test as BHEL standards 
and the results shall be recorded. Any observation in physical inspection/ pressure test shall be 
informed to concerned BHEL Engineer at site and necessary action shall be taken to rectify the defect 
at site. Major rectification work shall be taken in consultation with BHEL. 
 

4.8 RADIATOR CLEANING / FLUSHING OF RADIATOR COOLING BANK 
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The E&C contractor shall ensure to deploy the Filter M/c and Storage Tank at the start of E&C activities at 
site. The cleaning/ Flushing of Radiator/ Cooler Bank and associated pipe works shall be carried out well in 
advance before the start of Erection of Cooler Banks at site. The Cleaning / Flushing of cooler Bank shall be 
executed in 2 stages followed by its pressure testing at site. 
Stage –I 

In this stage all the Radiator/ Cooler banks and associated pipe work, after unloading shall be shifted 
to Erection location. At Erection location the thoroughly cleaned by compressed air at site. 
Stage –II 
After thorough cleaning of each individual Radiator of Radiator / Cooler Bank and pipe work shall be 
flushed with the Transformer oil through Filter M/c. The E&C contractor shall arrange the filter M/c well 
in advance to carry out cleaning of Radiator bank in advance. 
 

4.9 ERECTION OF MAIN TANK ACCESSORIES, COOLER BANK AND CABLING WORK 
 

This activity will involve the following work: 
 
4.9.1 Before erection is started, cleaning of all accessories including, conservators, radiators, coolers, pipe works, 

turrets, bushings etc shall be carried out by cotton cloth. 
 

4.9.2 Erection of 400kV Bushings shall be done by using mobile crane only. The mobile crane must be operated 
on outriggers for greater stability while lifting 400kV Bushings for erection. Erection work through Hydra-tyre 
mounted shall not be allowed for HV Bushing Erection at site. In the event of crane is not used by contractor 
for bushing erection, the recovery as per rate in optional activities will be made. 

 

4.9.3 Assembly of transformer accessories, cooling pipework, pumps, fans, radiators/coolers, Buchholz’s pipe 
work, marshalling box, PRVs, OTI, WTI, RTD sensors, online DGA equipment and thermosyphne etc. Any 
adjustment, repair work i.e. oil leakage, alignment etc. will have to attend by contractor. 

 

4.9.4 Dry air from portable unit or pressurized cylinder shall be pumped in Transformer tank throughout erection/ 
exposure during erection period. Contractor will have to ensure that their workmen take utmost care during 
erection to safeguard and avoid ingress of dust, dirt or any foreign material in the Transformer. Contractor 
will also have to make arrangement for the dry air unit / pressured cylinders of dry air at site for the purpose. 

 

4.9.5 Installation of on-line gas monitoring system and other instruments (if included in supplies) shall also be 
included in contractor’s scope of work.  

 

4.9.6 Carrying out pressure testing on completely assembled Transformer by filling N2 up to pressure of 0.2 
Kg/cm2 and arresting leakages (if any) to ensure leakage free assembly. 
 
 

4.9.7 Carry out final painting on Transformer and cooling system. Arranging of polyurethane paint of specified 
shade & quality shall also be in the scope of Contractor. Application of zinc rich paint over weld joints of 
galvanized surfaces, if any. 
 

4.9.8 All cabling, cable termination and tagging, neutral formation & earthing of various equipment / accessories 
with earth-grid, filling of foundation pockets by arranging cement and concrete where ever pockets left for 
foundation bolts etc. 

 
� STAGE-IV: DRYOUT & OIL CIRCULATION 

 
4.10 N2 DRYOUT CYCLES 

 
This activity will involve the following work: 

 
4.10.1 After the erection of all accessories and successful leakage testing, the job is subjected to dryout cycles 

(minimum 2 Nos).  
 

4.10.2 In 1st dryout cycle,  vacuum pulling and maintaining a vacuum of less than 1.0 Torr for a minimum period of 
72 Hrs. After completion of vacuum cycle of 72 hrs, the vacuum break is achieved by using nitrogen gas 
purging till the pressure of 0.25 Kg/cm2 is achieved and maintaining minimum period of 24hrs. After 
completion of 24 hrs with nitrogen gas pressure, the dew point of gas filled in the tank is measured and 
noted for record.  
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4.10.3 In 2nd dryout cycle, the vacuum for 48hrs and nitrogen gas purging for 24hrs shall be carried out till desired 
dew point of main tank is achieved as per BHEL requirement under this scope. 

 

In the above dryout cycles, nitrogen gas of UHP grade (-50°C dew point or better, purity 99.99% or better) 
shall be required. 
 

4.11 OIL PREPARATION, OIL FILLING, HOT OIL CIRCULATION: 
 

This activity will involve the following work: 
 
4.11.1 Sample testing of oil from drums (5-8 drums randomly selected from the supplied lot) shall be required to be 

carried out for BDV, PPM, IFT, Resistivity & Tan delta before pouring into storage tank at site. 
 

4.11.2 The Contractor has to arrange adequate size oil storage tank as per capacity of main tank to ensure oil 
filling in the main tank without interruption. Oil filling in the main tank shall not be permitted without 
preparation of complete oil. In the event of single storage tank of the required capacity is not available then 
complete oil should preferably be contained in not more than two storage tanks (each 30kL or above).  

 

4.11.3 After filling of oil in the storage tank and completion of oil filtration, oil testing for BDV & moisture shall be 
required to be carried out before filling in main tank as per Clause 4.13. 

 

4.11.4 Filling of Transformer main tank, its cooler bank and complete assembly with prepared and tested oil under 
vacuum up to desired level. The required oil tanks, filter machine (Ultra High Vacuum type oil treatment 
plant preferably 6000 liters per hour or more) and other accessories shall be under the purview of the 
contractor. 

  

4.11.5 Hot Oil Circulation (HOC) transformer with high vacuum filter machine and maintaining equilibrium 
temperature in tank up to 55˚C at inlet & outlet for not less than 72 hrs to achieve desired insulation 
parameters of oil and PI. IR value has to be regularly recorded during the complete HOC process. HOC to 
be terminated in consultation with BHEL. 
 

4.12 OIL TESTING - BDV & MOISTURE CONTENT OF STORAGE TANKS 
 

4.12.1 After filling of oil in the storage tank and completion of oil filtration, oil testing for BDV & moisture shall be 
required to be carried out before filling in main tank at a reputed NABL accredited lab acceptable to 
BHEL/customer. 
 

4.13 OIL TESTING – BDV, MOISTURE, IFT, TAN DELTA & RESISTIVITY OF MAIN TANK 
 
4.13.1 After completion of hot oil circulation, the testing of oil samples for BDV, Moisture Content, Tan-delta & 

Resistivity at 90˚C and IFT of processed oil before final charging of equipment shall be under scope of 
contractor. Testing shall be done at a reputed NABL accredited lab acceptable to BHEL/customer. 
Acceptance norms for BDV of equipment is 70 KV or above and moisture content of less than 05 
PPM. 

 
4.14 FINE FILTRATION (NAS) & PARTICLE COUNTING 
 
4.14.1 After HOC, fine filtration (NAS) of oil has to be carried out to reduce fine particles in oil as per BHEL 

standard limit. Contractor has to arrange fine filtration (NAS) filtration m/c and particle count meter for this 
purpose. Particle count meter must have valid calibration certificate. 

 
Particle Count limit: 
 

If measured with particle counter which works 
on ISO 4402 and ISO 4406:1987 

≥ 2 micron should be <10000  particles/ litre 

If measured with particle counter which works 
on ISO 1117 and ISO 4406:1999 

≥ 4 micron should be <15000 particles/ litre 
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4.15 OIL TESTING – DGA BEFORE CHARGING 
 

4.15.1 After obtaining desired oil parameters as per Clause 4.15, oil samples from main tank shall be collected in 
oil sample bottles (SS) having both side valves for DGA testing before final charging of equipment. Oil 
testing shall be done at a reputed NABL accredited lab acceptable to BHEL/customer. 

 
� STAGE – V : TESTING & COMMISSIONING 

 
4.16 PRE-COMMISSIONING TESTS – LOW VOLTAGE TESTS 

 
This activity will involve the following work: 
 

4.16.1 After desired oil parameters are achieved and completion of settling time, the pre-commissioning tests shall 
be conducted on Transformers / Reactors. A tentative list of tests to be carried out shall be as follows:  

 
i) Isolation test for CC, CL and tank 
ii) Measurement of Magnetization Current,  
iii) Measurement of Magnetic balance 
iv) Measurement of vector Group, Polarity 
v) Contact Resistance measurement of joints of HV/IV/LV/Neutral etc. 
vi) Measurement of Turn Ratio at all tap positions. 
vii) Measurement of Winding Resistance at all tap positions. 
viii) Measurement of Insulation Resistance and determination of PI (10/1 min value) 
ix) Measurement of short circuit impedance.  
x) Functional tests of all Accessories/ Marshalling box operation test of Tap changer. 

 
The list is indicative and it may vary marginally as per BHEL norms/ customer requirements. All the tests 
shall be carried out by using calibrated instruments. Arranging all the test instruments shall also be in the 
Contractor’s scope. 
 

4.17 PRE-COMMISSIONING TEST - CAPACITANCE & TAN DELTA TEST OF BUSHING AND/OR WINDING 
 

4.17.1 Following test shall be carried out under the scope of work : 
 

i) Measurement of Capacitance and Tan delta of Bushings 
ii) Measurement of Capacitance and Tan delta of Windings 
 

4.18 PRE-COMMISSIONING TEST – SFRA TEST 
 

4.18.1 Sweep Frequency Response Analysis (SFRA) in three combinations for all windings test shall be carried out 
for transformer / reactor. The signature of the test shall be submitted in hard copy as well as program file of 
the software which easily downloadable and readable in PC/laptop. This report shall contain phase wise 
and three phase comparison of the plots. 

 
4.19 FINAL COMMISSIONING & HANDING OVER:  

 
This activity will involve the following work: 

 
4.19.1 Final connecting with system, thorough checking of compatibility and functionality of Transformer protection 

with customer protection system, readiness for charging of the Transformer, commissioning and handing 
over. (Not applicable for spare Unit) 
 

4.19.2 After charging of the transformer / reactor, following test shall be carried out : 
 
i) DGA 24hrs after charging (Not applicable for spare Unit) 

 
4.19.3 Handing over of all spares and accessories including oil to customer and obtaining completion certificate for 

different activities. 
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4.20 SUBMISSION OF CHECK LIST, TEST RESULTS AND OTHER RECORDS AFTER COMPLETION OF 
WORK AT EACH STAGE 
 

4.20.1 Submission of all the low voltage electrical test results in BHEL format signed by Contractor & 
BHEL/customer representative and submission of oil test report of NABL laboratory immediately after 
completion of test. 
 

4.20.2 Submission of all records of various stages of pre-erection, erection in the prescribed BHEL format signed 
by Contractor and BHEL/Customer representative in the form of bound booklet & scanned copy.  
 
Item-2: Dragging of old GT at THDC Tehri site 
 

4.21 DRAGGING OF MAIN TANK: 
 

This activity will involve the following work: 
 
4.21.1 After preparation of the foundation to be constructed by the customer, the main tank will have to be 

dragged upto the nearby yard. The distance of dragging of main tank within 100 meters shall be under 
the scope. 
 

4.21.2 The main tank shall require for proper placement as per drawing. The agency has to co-ordinate with 
customer to obtain inputs of transformer/reactor center lines from CIVIL layout as per BHEL drawings 
for final placement. 

 
4.21.3 N2 pressure in Transformer is to be maintained at 0.25 Kg/cm2 continuously till final location and h/o 

hob to customer. 
 

4.22 TURNING OF MAIN TANK: 
 
4.22.1 The main tank may require turning by any degree during the process of dragging. The scope shall 

cover two turning of main tank by any degree. The activity shall include jacking, dismantling and re-
fixing of rollers on main tank etc. 
 

 
5.0 FACILITIES AND OTHER REQUIREMENTS AT SITE: 
 

The facilities available at site and other requirements to be adhered at site while executing the work shall be 
as follows: 

  
5.1 Contractor shall appoint a well-qualified, knowledgeable and experienced Engineer/Supervisor to lead/guide 

E&C activities at site. While day to day management of the site and supervision of the works shall be the 
responsibility of Contractor’s Engineer-In-charge/authorized representative, he will report to BHEL executive 
to assist him to discharge the overall responsibility of the execution of the project. He will have to regularly 
interact with BHEL and customer officials and appraise them on all aspects/developments at site. 

 

5.2 The contractor will have to appraise BHEL officials on the progress of activities on site on daily basis and 
shall send the written progress report by email/fax to BHEL on weekly basis or as required by them. 

 

5.3 Contractor is responsible to employ required number of skilled/semi-skilled and unskilled workmen as per 
site requirements to complete the entire project as per schedule.  

 

5.4 Contractor will have to ensure that the Health, Safety and Environment (HSE) requirements are clearly 
understood and faithfully implemented at all levels at site.  They will have to ensure adequate safety 
precautions at site as per the various statutes and shall be entirely responsible for the complete 
safety of their workmen/employees at the site. Necessary Personal Protection Equipment’s (PPE’s) 
(such as Helmets, Goggles, safety Belts, Gloves, First aid box etc.) shall be provided to the 
worker/staff as per requirement during erection work.  

 

5.5 On award of contract, site documents as mentioned below shall be collected compiled, arranged by 
contractor from customer. 
 
i) Particulars of each employee employed by Contractor before start of work. 
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ii) Lorry receipt certificate of equipment, accessories received at site. 
iii) Material verification and material receipt certificate. 
iv) Site opening certificate. 
v) Completion certificate 
vi) Operational acceptance certificate 
vii) Intimation of insurance claim on account of transit damage or erection damage must be obtained from 

site duly signed by customer & contractors on behalf of BHEL. 
viii) Site closing certificate. 
 
Further any other document required as per contract for installation services portion must also be obtained/ 
furnished to customer for fulfillment of contractual commitment.  

 
5.6 All the instruments/equipment’s required for erection, conducting all tests throughout E&C period shall be 

arranged by the contractor. All the instruments to be used shall be of reputed make and shall have valid 
calibration certificate. 
 

5.7 Construction supply at one point will be provided by BHEL/Customer on free of cost basis. However, the 
Contractor will have to arrange for Energy meter and required cable to tap the power supply from 
the point/distribution board provided at site by customer. All further distribution point of utilization 
as required shall also be contractor’s responsibility. 

 

5.8 In the event of halt in work for whatsoever reason, if the BHEL requires for demobilization of the T&P from 
the site and re-deployment as per requirement then Contractor has to do so after receipt of such information 
from BHEL in writing and hence, Contractor shall keep the provision for 1 (one) time mobilization and re-
deployment in their scope for such contingencies 

  

5.9 The Contractor will have to adhere and follow all the local rules and statutory requirements and as given in 
Annexure-IV, V, VI. 

 
6.0 TERMS OF PAYMENT:  
 

The payment shall be made to the contractor in parts after successful completion of activities as per the 
Scope of Work (Clause 4.0) mentioned above. The total quoted price is divided (in percentage terms) into 03 
(three) stages containing group of activities as per price schedule (Annexure-I). The party can claim payment 
after successful completion of respective stage of work as per scope of work under Clause 4.0. An activity 
completion certificate stage wise endorsed by BHEL person shall be required to be attached with every bill to 
be raised.  
 

Payment stages per transformer are as under: 
 

Sl. No. Details of Stages Price in % of one trfr 

Item-1 
Erection, testing, commissioning and handing over of new 1 
No x 306 MVA, 15.75/420kV, 3-∅∅∅∅ Generator Transformer (GT) 

100 

I Stage – I : Storage of Accessories 
(for details refer Annexure-I) 

5.0 

II Stage – II : Placement of Main Tank on Plinth 
(for details refer Annexure-I) 

17.5 

III Stage – III : Erection Work 
(for details refer Annexure-I) 

27.5 

IV Stage – IV : Dry out & Oil Circulation 
(for details refer Annexure-I) 

37.0 

V Stage – V : Testing & Commissioning 
(for details refer Annexure-I) 

13.0 

Item-2 Dragging of old 1 No. GT at THDC Tehri site 100.0 

 
The breakup of above stages / activities and percentage payment admissible against each activity as per 
scope of work is mentioned in price schedule (Annexure-I). 
Payment shall be released normally, within 60days (45days for MSME) after submission of the bills, with 
meeting all formalities in advance. All payment shall be release through electronic pay mode only. 
 

6.1 The Contractor has to submit the following documents with every bill: 
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i) Wage sheet of manpower deployed. 
ii) Workmen insurance policy. 
iii) PF deposit challan. 
iv) Stage of Activity completion certificate endorsed by BHEL representative & duly filled checklist of 

each stage of activity. (Checklist will be issued along with work order) 
v) Log sheet record of N2 pressure of main tank & cylinders endorsed by BHEL/Customer for with the 

bill against Stage-III (Annexure-I). 
 

All the payment shall be made as per BHEL norms and is subject to deduction of Security Deposit and 
Income Tax at source as per the applicable rules. Security Deposit recovered shall only be refunded 
after completion of defect liability period (as mentioned in clause 7.4 below). 

 
6.2 HSN code /SAC, rate of tax under GST and Applicable GST (IGST, CGST/SGST/UT/GST) and GSTIN   shall 

he clearly mentioned by the bidder on invoice. 
 

6.3  Bidder has to give his undertaking that GST portion of the invoice shall be released only upon: 
 

a) All invoices raised by contractors /venders must be GST complaint Tax invoices as per GST invoices rules. 

b) Contractor declaring such invoices in his GSTR-1 and 

c) Receipt of good /services and tax invoices by BHEL and 

d) Confirmation of payment of GST thereon by contractor on GSTN portal. 

e) Contractor has to give an undertaking to BHEL that they have declared invoice in his return and paying 
GST within timeline prescribed for availing ITC by BHEL. 

 

Payment to Contractor for GST portion will be released only after completion of above activity and on availment 
of ITC by BHEL. 

 

6.4 In case tax credit is delayed/denied to BHEL due to non/delayed receipt of services /goods and /or tax 
invoices or expiry of the timeline prescribed in tax laws for availing such ITC, or any other reasons not 
attributable to BHEL, tax amount shall be recoverable from contractor along with interest levied /leviable on 
BHEL. 

 

6.5 Reserve Charge under GST 
 

6.5.1 In respect of services, reverse charge liability shall arise at the earliest date of payment to service provider 
or 60 days from the date of issue of invoice by service provider. Contractor has to submit bill for payment 
within 30 days from the date of invoice. Any interest or penalty implication attribuated to the Contractor shall 
be recovered from them. 

 

6.5.2 Any GST liability arising on BHEL under reverse charge before actual receipt of goods and /or invoice 
thereof would be subject to recovery of interest leviable for the period between the date of such liability and 
actual date of eligibility of ITC based on receipt of goods, receipt of invoices and other condition specified in 
GST Law. 

 
6.5.3 Penalty if chargeable from Contractor as per the NIT conditions, applicable GST will be charged in addition 

to same. 
 

7.0 SCHEDULE OF WORK (COMPLETION PERIOD): 
 

7.1 The completion time for one transformer shall be Six (6) months from receipt of the last consignment 
(respective transformer & accessories) at site or readiness of shutdown for replacement of old GT from 
customer side, whichever is later. The site receipt date shall be taken as start date for the work.  

 

7.2 As per the current manufacturing status, the transformers and accessories is going to be dispatched 
tentatively in Jan 2020 and will reach site by Feb-2020. Hence, completion time shall be August, 2020 OR 
Six months from receipt of the last consignment or accessories at site OR readiness of shutdown for 
replacement of old GT, whichever is later. 

 

7.3 PENALTY: Penalty @ 0.5% per week subject to maximum of 10% of the contract price shall be levied for the 
delay in completion of E&C work within contract period as stipulated period mentioned in clause 7.1 & 7.2. 
Applicable GST on penalty shall be charged extra.  

 

7.4 Defect liability period will be applicable for a period of 18 month from the date of commissioning of the 
equipment. During the Defects Liability Period, the contractor shall at his own cost and initiative, correct, 
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repair and/or rectify any and all defects of the work that may arise due to poor/ defective workmanship. 
Mobilization of T & P including crane, filter m/c etc., for attending erection deficiencies, will be contractor’s 
responsibility. In event of failure to do so, BHEL may proceed to have such rectifications made by the others 
at the contractor’s risk and cost. 
 

8.0 EXTRA WORK / ACTIVITIES:  
 
The total work content envisaged in the tender and as mentioned in the scope of work (Clause 4.0) is to be 
undertaken on lumpsum basis and accordingly the contract price of work order only will be admissible. 
However under exigencies which may arise due to unforeseen problems during erection, failure of 
equipment’s or any other reasons, extra work/activities may be required to be undertaken, which is not 
covered in the scope of work. BHEL will then ask the contactor to carry out such extra work/activities, a prior 
consent will be required from BHEL authorized official before undertaking any such optional activities.  

 

The applicable rates for extra work/ activities have been fixed by BHEL as a percentage of awarded Unit 
Price of that particular Transformer in question as per Annexure-II (Sr.no: 1 to 7). The bidders are required to 
quote for their Unit Price (in Rs) for undertaking E&C of Transformer in price schedule (Annexure-I) only. 
After finalization of tender, the awarded Unit Price of transformer shall be multiplied with respective 
percentages of extra work/ activity as given in Annexure-II (Sl.no: 1 to 7) to derive price in Rupees of that 
activity.  

 

The extra work may also arise from the main scope of work and if any activity from (Annexure-I/S.No.1/1.1 to 
1.21) is required to be repeated due to above unforeseen problems or any other reasons which is not 
attributable to the Contractor. The awarded Unit price of transformer shall be multiplied with respective 
percentages of activity (as per Annexure-I/S.No.1/1.1 to 1.21) to derive price in Rupees of that activity.   

 

9.0 MANDATORY REQUIREMENT FOR CONSIDERING THE OFFER: 
 

The tender shall be governed by following mandatory requirements for considering the offer: 
 

9.1 QUALIFYING CRITERIA: Only those parties who fulfill the following eligibility criteria shall be considered for 
participating in the tender: 

 

9.1.1 Average Annual financial turnover during the last 3 years, ending 31st March of the previous financial year, 
should be at least Rs 4.88 Lakhs. The bidders will have to furnish documents of audited annual accounts 
(balance sheets, profit loss accounts) in support of their firm meeting the above criteria. In case documents 
of last financial year are not available, provisional certificate by auditor will required. 

 

9.1.2 Experience of having successfully completed similar works during last 7 years ending last day of month 
previous to the one in which applications are invited should be either of the following:  

 

a. Three similar completed works costing not less than the amount equal 6.51 Lakhs. 
OR 

b. Two similar completed works costing not less than the amount 8.14 Lakhs. 
OR 

c. One similar completed work costing not less than the amount equal to Rs 13.02 Lakhs. 
 

Similar works means erection (or dis-mantling & re-erection), testing & commissioning of 400kV or higher 
class Transformers / Reactors. The parties will have to furnish documents (copy of LOA & Work Completion 
Certificate/ MOM issued in the name of bidder from utilities) in support of their firm meeting anyone of the 
above criteria.  

 

9.2 Permanent Income tax account number (PAN) and Goods & Services Tax Identification Number (GSTIN). 
 

9.3 Copy of Permanent Provident Account Number. 
 

9.4 The contractor shall possess valid Electrical License of 400KV or above.  
 

9.5 All the workmen deployed at site shall be covered under workmen compensation insurance. The insurance 
policy will have to be taken after award of work its copy shall be submitted on award of contract. An 
undertaking in this regards will have to be given along with the offer.  

 

9.6 Tender cost of Rs. 500/- in favor of BHEL Bhopal as per Annexure-III/Clause 2.9. GST shall be extra. 
 

9.7 Earnest Money Deposit as per Annexure-III/Clause 3.0 
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9.8 A “No Deviation Certificate” in the prescribed format as per Annexure-VII will have to be compulsorily 
attached with the offer.  

The price schedule format, rates of optional activities, Terms and Conditions stipulating tendering procedure, EMD, 
Security Deposit, General Conditions of Contract, Special Conditions of Contract, Instructions to Contractor Code 
for Safety Management at Sites, Statutory Liabilities of the Contractor, No deviation format, Organizational 
information are enclosed in Annexure-I to VIII. The tenderer is advised to study these annexures and put up 
signature with seal as acceptance of various clauses.  

For and on behalf of BHEL Bhopal, 

 
 
Harish Sharma 
DGM (TXX) 
 
Enclosures:  
Annexure-I : Price Schedule, 
Annexure-II : Rates of extra work / activities, 
Annexure-III : Terms and conditions, 
Annexure- IV : Instructions to Contractor, 
Annexure – V : Code for Safety Management At Sites, 
Annexure – VI : Statutory Liabilities of the Contractor, 
Annexure-VII : Format for “No Deviation Certificate”, 
Annexure-VIII : Organizational Information. 
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ANNEXURE-I 
PRICE SCHEDULE 

 
TENDER NOTICE NO. TXX/TN/2019-20/15                                                            DATED:    30/12/2019 
 

Sub.:  Erection, testing, commissioning and handing over of new 1 No x 306 MVA, 15.75/420kV, 3-∅∅∅∅ 

Generator Transformer (GT) and dragging of old GT at THDC Tehri site 
 

1. Break-up of Unit Price (in %) 
 

Sl. 
No. 

Details of activities as per Scope of Work Unit 
Rate (in % of 
Unit Price of 
trfr/reactor) 

Qty 
Total (in % of Unit 

Price of trfr/reactor) 

A B C D E F = D x E 

Item-1: Erection, testing, commissioning and handing over of new 1 No x 306 MVA, 15.75/420kV, 3-∅∅∅∅ 
Generator Transformer (GT) 

STAGE – I : STORAGE OF ACCESSORIES 

1.1 
Construction of temporary store and watch & 
ward 

% Lumpsum 5.00 Lumpsum 5.00 

STAGE – II : PLACEMENT OF MAIN TANK ON PLINTH 

1.2 Dragging of main tank upto the plinth  % Per Metre  0.15 100 15.00 

1.3 Turning of main tank  % Per Turn  2.50 1 2.50 

STAGE – III : ERECTION WORK 

1.4 
Receipt, unloading, verification, storage, up-
keep and handling of accessories 

% Lumpsum  7.50 Lumpsum 7.50 

1.5 Pre-erection test (all Turret CTs ) % Lumpsum  2.50 Lumpsum 2.50 

1.6 
Pre-erection test - (Capacitance & Tan d test 
of bushings) 

% Lumpsum  2.50 Lumpsum 2.50 

1.7 
Physical inspection/pressure test on radiator 
bank 

% Lumpsum  2.50 Lumpsum 2.50 

1.8 
Radiator cleaning / flushing of radiator 
cooling bank 

% Lumpsum  2.50 Lumpsum 2.50 

1.9 
Erection of main tank accessories, Cooler 
bank and Cabling work 

% Lumpsum  10.00 Lumpsum 10.00 

STAGE – IV : DRYOUT & OIL CIRCULATION 

1.10 N2 dryout Cycle  % Per Cycle  5.00 2 10.00 

1.11 
Oil preparation, Oil filling and Hot Oil 
Circulation  

% Lumpsum  12.00 Lumpsum 12.00 

1.12 
Oil testing - BDV & moisture content of 
storage tanks 

% Per 
Sample 

0.50 04 2.00 

1.13 
Oil testing - BDV, Moisture, IFT, Tand & 
Resistivity  

% Lumpsum  2.00 Lumpsum 2.00 

1.14 Fine filtration (NAS) & particle counting % Lumpsum  10.0 Lumpsum 10.0 

1.15 Oil testing - DGA before charging % Lumpsum  1.00 Lumpsum 1.00 

STAGE – V : TESTING & COMMISSIONING 

1.16 Pre-commissioning test - Low Voltage test % Lumpsum  2.50 Lumpsum 2.50 

1.17 
Pre-commissioning test - Capacitance & Tan 
delta  test of bushing and/or winding 

% Lumpsum 
of (H) 

2.50 Lumpsum 2.50 
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1.18 Pre-commissioning test - SFRA Test % Lumpsum  2.50 Lumpsum 2.50 

1.19 Final commissioning & handing over % Lumpsum  3.00 Lumpsum 3.00 

1.20 

Submission of check list, test results and 
other records after completion of work at 
each stage 
 

% Lumpsum  2.5 Lumpsum 
2.50 

 

1.21 Total Price (%) 100 

Item-2: Dragging of old 1 No. GT at THDC Tehri site Total Price (%) 100 

 
2. Price to be quoted bidder’s (in Rs) 
 

Sl. 
No. 

DETAILS OF WORK 

UNIT PRICE 
(exclusive of taxes & 

duties) 
(In Rs.) 

Qty. 
(In 

Nos.) 

TOTAL PRICE 
(exclusive of taxes & 

duties) 
(In Rs.) 

A B C D E = CxD 

1 

Price for erection, testing, commissioning 
and handing over of new 1 No x 306 MVA, 
15.75/420kV, 3-∅∅∅∅ Generator Transformer 
(GT)  

 
 
............................... 

1 (One) 

 
 
..............................
. 

2 
Price for dragging of old 1 No. GT at THDC 
Tehri site 

 
 
............................... 

1 (One) 

 
 
..............................
. 

3 TOTAL PRICE : ................................ 

 TOTAL PRICE IN WORDS :  

 
 
 

Note:   
1) Applicable GST shall be paid extra. Any loss of tax credit due to the reason attributable to contractor 

shall be recovered from them along with interest.  
2) The offer will be evaluated on the basis of total lump-sum price quoted above in Row “3.0”. The  quoted   

rate  shall   remain  firm   throughout   the   contract  period   and   no  variation/escalation  what  so  ever  
during   the  contract  period shall  be  allowed.   

3) The unpriced Price Bid mentioning “Quoted” against above rates shall be submitted in the offer along 
with the signed copy of the NIT with all the Annexures. 

4) Bid should be free from correction, overwriting, using corrective fluid etc. Any interlineation, cutting, 
erasure or overwriting shall be valid only if they are attested under full signature of person signing the bid 
else the bid shall be liable for rejection. The firm should take care to fill up the rate, it should be legible 
and should be in the price bid provided with tender documents or else the bid shall be liable for rejection. 
No claim of confusion, unawareness etc shall be entertained after opening of bids.  

5) In case final price quoted by two or more than two parties are same in price bid then revised discounted 
price bid will be asked by parties to submit in tender room box.  

 
 
 
 

     
(Signature & seal of Bidder)                   
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ANNEXURE-II 

 
RATES OF EXTRA WORK / ACTIVITIES 

 

 
TENDER NOTICE NO. TXX/TN/2019-20/15                                                            DATED:    30/12/2019 
 
Sub.:  Receipt, unloading, handling, storage, erection, commissioning and handing over for 1 No x 

306 MVA, 15.75/420kV, 3-Phase Generator Transformer at THDC Tehri site 

 

 

Sl. 
No. 

DETAILS OF ACTIVITY UNIT 

Rate in % of Unit 
Price of 

Transformer / 
Reactor as per 
price schedule 
Annexure – I 

1 
To carry out complete oil draining from trfr, isolating the 
cooler bank, dismantling/ packing of turrets, bushing, pipe 
work, Instruments, Wiring  etc. 

% Lumpsum 15.00 

2 Long Boom Crane suitable for Bushing Erection  % Per Hour 0.30 

3 
High Vacuum Filter Machine of capacity 6000 LPH or 
more 

% Per Day 0.50 

4 Oil Storage tank of capacity 20 KL or more  % Per Day 0.30 

5 
Supply of heaters  for heating the transformer upto 60 
deg C under N2 filled condition and enclosure for 
controlling the heat loss 

% Lumpsum 4.00 

6 
Supply of Labour for repair/ rectification/ modification, 
additional work  

% Per Manday 0.05 

7 Supply of N2 Cylinders % Per Cylinder 0.10 

 
 

 
                                                                                                               
 
 
 

 
(Signature & seal of Bidder) 
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ANNEXURE-III 
 

TERMS AND CONDITIONS 
 
TENDER NOTICE NO. TXX/TN/2019-20/15                                                          DATED:    30/12/2019 

 
1.0 DEFINITIONS: 

 
The following terms and expressions shall have the meaning hereby assigned to them, except where the 
context otherwise requires : 

 
1.1 ‘BHEL’ shall mean Bharat Heavy Electricals Limited, a Company registered under the Indian Companies 

Act, 1956 with its Registered Office at BHEL House, Siri Fort, New Delhi, Pin-110049 through its office at 
Piplani, Bhopal – 462022 or its authorized Officers or its Engineers or other employees authorized to deal 
with any matters with which these persons are concerned on its behalf. 

 

1.2 ‘CONTRACTOR’ or ‘FIRM’ shall mean the individual, firm or Company providing the services and shall 
include their executors, administrators, successors and permitted assigns. 

 

1.3 ‘CONTRACT’ or ‘CONTRACT DOCUMENT’  shall mean and  include guidelines and declarations of the 
registration, the General Terms & Conditions and Statutory Compliances, schedules of quantities,  
accepted appendices of rates, if any,  technical specifications,  special specifications, if any,  Letter of 
Intent,   agreement  &  the work order,  issued by BHEL.  

 

Any  conditions or terms  stipulated  by  the bidder  in the tender documents or subsequent letters shall 
not form part of the Contract unless specifically accepted  in writing by BHEL and  incorporated  in  the  
work order.  

 

1.4 ‘TENDER DOCUMENTS’ shall mean Instruction to Tenderers, General Terms & Conditions, Special 
Conditions, Tender Specifications including drawings and any other documents issued to the bidder 
against invitation of bid. 

 

1.5 ‘LETTER OF INTENT ‘shall mean the intimation by a letter / email / fax to the bidder that the tender has 
been accepted in accordance with provision contained in that letter.  The responsibility of the Contractor 
commences from the date of issue of this letter and all the terms and conditions of Contract are 
applicable from this date. 

 

1.6 ‘APPROVED, DIRECTED or INSTRUCTED’ shall mean approved, directed or instructed by BHEL 
concerned authorities. 

 

1.7 ‘WORK’ or ‘CONTRACT WORK’ shall mean and include the work to be done in relevant work category by 
the firm or as  specified  in the Tender documents. 

 
2.0 TENDERING PROCEDURE :  

 
The tender shall be accepted and processed as follows: 

 
The Tender shall be submitted in TWO PARTS, as described below:  

 
2.1 PART-I: (TECHNO-COMMERCIAL BID) : This part shall consist of the following 

 
i) EMD of amount, equivalent to value as per Annexure-III/Clause No. 3.0 above shall be submitted as 

per Clause 5.0. In the absence of submission of EMD, the offer will be summarily rejected.  
 

ii) Tender Fees of Rs. 500/- with applicable GST shall be submitted as per Clause-2.9 & 5.0. Tender 
received without remittance of tender cost will be rejected.  

 
iii) Techno-commercial offer comprising of:  

 
a) Confirmation of Scope of Work, Supporting documents for qualification criteria and other clauses 

as applicable etc.  



 

Page No. 16 of 28 

b) Un-priced copy of PRICE FORMAT. The un-priced copy of the Price bid format shall be the same 
as the Price bid but without the Prices. All the quoted Prices/Rates etc. shall be replaced with the 
word ‘QUOTED” or ‘Q’, in the un-priced copy.  

 
2.2 PART-II: (PRICE BID) 
 

i) Format containing PRICES only (to be furnished in the enclosed Price Schedule format only). 
Prices shall be quoted in Indian Rupees only. Price Bid should not contain any technical details and/or 
Commercial Terms & Conditions as the same are supposed to be contained in PART-I only so that the 
same can be evaluated before opening of Price Bid(s).  

 
ii) Price bids of only techno-commercially short listed vendors will be opened. 

 
iii) The above two bids (Part-I and Part-II) shall be enclosed in a sealed envelope and shall have 

tenderer’s distinctive seal and shall be super-scribed with the TENDER REF. NO and DUE DATE. 
 

2.3 The Tender shall be addressed to the following: 

To, 

THE TENDER ROOM (‘GREEN COLOURED WORKS CONTRACT TENDER BOX’) 
ADMINISTRATIVE BUILDING, GROUND FLOOR, 
BHARAT HEAVY ELECTRICALS LTD, 
P.O. PIPLANI, BHOPAL (M.P.) Pin-462022. 
 

2.4 The tender shall be dropped in the above stipulated tender box positively before 11.00 hrs on the due 
date (as mentioned above). It will be bidder’s responsibility to ensure submission of tender in the 
designated “Green Coloured Works Contract Tender Box” before expiry of due date and time. Any 
tender which is received after 11.00 Hrs on the due date and subsequently shall not be considered and 
will be returned to the sender. No explanation/ reasoning for late submission/receipt of tender will be 
entertained. 

 

2.5 In case, Bidders wants to deputing their representative at BHEL Bhopal for dropping their offer in the 
tender box then bidder has to obtain security gate pass for reaching at tender box. In such case, bidders 
shall have to send personal details to BHEL at least one day in advance for obtaining security gate pass. 

 

2.6 Bidders may note that the PART-I: (TECHNO-COMMERCIAL BID) of the tender shall be opened in 
tender room of BHEL Bhopal on tender due date after 14.00 hrs in presence of those tenderer’s who 
choose to be present. PART-II (PRICE BID) of only those bidders whose offers will be techno-
commercially short listed after scrutiny will be opened later. 

 

2.7 The tenderer is advised to satisfy themselves for work environments & be acquainted with the actual 
working and other prevalent conditions regarding organizing resources to various sites across the country 
prior to submission of tender. No claim will be entertained later on grounds of lack of knowledge. 

 

2.8 In case of any query/doubt on the tender specifications, bidder can contact the concerned authority for 
clarification before tender submission. No modification/ deviation w.r.t. any clause, terms & conditions etc 
shall be acceptable after opening of tender. 

 

2.9 Cost of the Tender documents is Rs. 500/- (Rupees Five Hundred only) with applicable GST, shall 
be accepted through electronic mode only in favor of BHEL (NEFT/RTGS/Net Banking/POS/SB Collect 
etc.). The procedure of deposit of tender fee is given in Clause 5.0 below 

 
3.0 EARNEST MONEY DEPOSIT (EMD) : 
 

Earnest Money Deposit will be as per the tender documents. EMD is to be paid by each tenderer for 
securing fulfillment of any obligation in terms of NIT. 

 
3.1 Rates of EMD shall be as under : 
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3.1.1 For works / services :  Rs 32,540/- 
 

3.1.2 The bidder can also opt for submission of one time EMD of Rs. 5 Lakhs which will qualify him to 
participate in all other tenders. 

 
3.2 MODES OF DEPOSIT : 

 
EMD shall be accepted through electronic-Mode only in favor of BHEL (NEFT/RTGS/Net 
Banking/POS/SB Collect etc.). The procedure of EMD deposit is given in Clause 5.0 below. EMD can 
also be accepted in the form of FDR issued by Scheduled banks/Public financial institutions as defined in 
the Companies Act (FDR should be in the name of Bidder, a/c BHEL. 
 
In case total EMD amount is more than to Rs. 2 Lakhs, the amount in excess of Rs. 2 Lakhs may be 
accepted in the form of Bank Guarantee from scheduled bank. The Bank Guarantee in such cases shall 
be valid for at least six months. 
 

 
3.3 FORFEITURE OF EMD : 

 
EMD of the Tenderer shall be forfeited as per NIT conditions, if : 

 
i) After opening of the tender and within the offer validity period, the Tenderer revokes his tender or 

makes any modification in his tender which is not acceptable to BHEL. 
 
ii) The contractor fails to deposit the required Security Deposit or commence the work within the period 

as per LOI / Contract.  
 

EMD by the tenderer shall be withheld in case any action on the tenderer is envisaged under the 
provisions of extant “Guidelines on Suspension of business dealings with Suppliers / contractors” and 
forfeited / released based on the action as determined under these guidelines. 

 
3.4 EMD given by all unsuccessful tenderer shall be refunded. 
 
3.5 EMD shall not carry any interest. 
 
3.6 EMD of the successful Bidder shall be converted and adjusted against the security deposit and shall be 

refunded after the expiry of the warranty period / defects liability period as applicable.   
 
4.0 SECURITY DEPOSIT (SD) : 
 

The Security Deposit means the security provided by the Contractor towards fulfillment of any obligations 
in terms of the provisions of the contract. 

 
4.1 The total amount of Security Deposit will be 5% of the contract value. EMD of the successful Bidder shall 

be converted and adjusted towards the required Security Deposit. 
 

4.2 MODES OF DEPOSIT : 
 

The balance amount to make up the required Security Deposit of 5% of the contract value may be 
accepted in the following forms : 
 

i) SD shall be accepted through electronic-Mode only in favor of BHEL (NEFT/RTGS/Net 
Banking/POS/SB Collect etc.). The procedure of SD deposit is given in Clause 5.0 below. 

ii) Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in the 
Companies Act. The Bank Guarantee  Format  should have the approval of BHEL. 

iii) Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as defined in 
the Companies Act  (FDR should be in the name of the Contractor, A/c BHEL). 

iv) Securities available from Indian Post Offices such as National Savings Certificates, Kisan 
Vikas Patras etc.  (held in the name of the Contractor furnishing the security and duly 
endorsed / hypothecated / pledged, as applicable in favour of BHEL).  
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 Note:  Acceptance of Security Deposit against Sl. no. (iii) and (iv) above will be subject to hypothecation 

or endorsement on the documents in favour of BHEL. However, BHEL will not be liable or responsible in 
any manner for the collection of interest or renewal of the documents or in any other matter connected 
therewith. 

 
4.3 COLLECTION OF SECURITY : 

 
i) At least 50% of the required Security Deposit, including the EMD, should be collected before 

start of the work. Balance of the Security Deposit can be collected by deducting 10% of the 
gross amount progressively from each of the running bills of the Contractor till the total amount 
of the required Security Deposit is collected. 
 

ii) If the value of work order at any time exceeds the contract value, the amount of Security 
Deposit shall be correspondingly enhanced and the additional Security Deposit shall be 
immediately deposited by the contractor or recovered from payment/s due to the contractor. 

 
iii) The recoveries made from running bills (cash deductions towards SD amount) can be 

released against submission of equivalent Bank Guarantee in acceptable form, but only once, 
before completion of work. 

 

iv) EMD of the successful tenderer shall be converted and adjusted against the security Deposit 
 

v) Security Deposit shall be released to the contractor upon fulfillment of contractual obligations 
as per the terms of contract. 

 

vi) The Security deposit shall not carry any interest. 
 

5.0 PROCEDURE OF DEPOSITING EMD/SD/TENDER FEE 
 

EMD/SD/Tender Fee will be accepted only in electronic Mode, which can be deposited on line through 

following link as mentioned below : 
 

https://www.bhelbpl.co.in/qcins/iccs.htm 
 
The procedure of depositing EMD/SD/Tender Fee is given below: 
 

1. For depositing amount online , depositor has to open SB-Collect through Online E-Payment option 
available on Internet (www.bhelbpl.co.in under caption new link). 
 

2. After reading the instruction for depositing the amount; EMD & Tender Fee amount shall be deposited. 
EMD and Tender Fee may please be deposit together under EMD module where the EMD & Tender 
Fee both are applicable. 
 

3. After the successful payment DU No shall be generated from the banking system. 
 

4. After depositing the amount, Depositor has to fill Deposit slip available on Internet (www.bhelbpl.co.in 
under caption new link) by selecting required Enquiry number. Tender Fee and EMD may please be 
enter separately. 
 

5. As and when credit received in BHEL account, automatic mail sent to the depositor. 
 

  Note :- After submitting the Deposit Slip a control number will be generated through system which can be 
used for getting print out from the system. Bidder’s has to submit this printout of deposit slip along with 
their Offer. 
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6.0 GENERAL CONDITIONS OF CONTRACT 
 

6.1 Bidders may note that only the cases in which the work has been awarded directly by 
manufacturer/utility/Importer of transformer/reactor shall be considered. All other works sub-let by 
another contractor, will not be accepted for qualifying in the tender as per NIT Clause 9.0.  
 

6.2 The agencies which are currently under hold/ban/suspension of business dealing with BHEL and 
communicated thereof shall not be considered in this tender. 

 
6.3 The tenderer has to confirm all clauses of as mentioned above, Deviations, if any, have to be recorded 

clearly, against the respective serial number. All the documents of the tender shall be signed by 
tenderer on every page and sent with the offer.  

 

6.4 Offers will be evaluated on the basis of total lump sum price at each site as per schedule of 
prices. The break up of price (in percentage as mentioned in “Terms of payment”) is for the purpose 
of payment after successful completion of each activity by the contractor.  

 

6.5 For the Extra work/activities, the applicable rates are mentioned in Annexure-II-Rates of Extra 
Work/ Activities. These rates are mentioned against each activity as a percentage of Unit Price of  
transformer or reactor mentioned in price schedule (Annexure-I) 

 

6.6 All the quoted prices shall be exclusive of GST and any other taxes as may be applicable. 
 

6.7 The offer should be valid for minimum of 90 days from the date of opening the bid. 
 

6.8 The bidders shall be required to submit furnish their organizational information in the format attached 
herewith as Annexure-VIII. 
 

6.9 Over run charges shall not be applicable. 
 

6.10 If the tenderer attaches any other conditions in the offer, than due to its implications prices may be 
loaded to the quoted price during evaluation. 

 

6.11 All tender papers dully filled in and signed by the tenderer must be returned with the offer as proof of 
the acceptance of the conditions of the Contract. 
 

6.12 Official Secret Act :  The firm  shall give  an undertaking under  the official secret Act for  maintaining  
secrecy of  the drawings, documents or other records connected with the work given to them. The firm 
shall return all the drawings/documents given to them. 

 

6.13 Mode of Communications : Generally, all communications, references etc. shall be delivered through 
email, fax or given to the authorized supervisor. It will be undertaken that the firm has read and 
understood the message,  within  3 days of the delivery, even if  they have not received / not opened/ 
having any problems on their side. Firm shall communicate their change of authorized supervisor, 
email address in advance.  
 

6.14 All communications shall be made by/addressed to on behalf of BHEL by following officer or his 
authorized representatives. Any change will be informed time to time. 
Addl. General Manager, Transformer Service Department, Bharat Heavy Electricals Ltd, P.O. Piplani, 
Bhopal (M.P.) Pin-462022, Tel./Fax : 0755-2502766/2502686, Email : txx.bpl@bhel.in. 
 

7.0 SPECIAL CONDITIONS OF CONTRACT: 
 

The tender shall be governed by general conditions which are as follows: 
 

 

4.1 BHEL does not bind themselves to award the work to lowest tenderer or any other bidder. It will be it 
sole discretion to process or cancel the tender and no reason/explanation shall be given for their 
decision. 
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4.2 The tenderer should engage only those workers for the works, which are covered under their P.F. & 
E.S.I. Registration, Payment of premium for P.F., PAN No. & E.S.I. of engaged workers shall be the 
responsibility of the contractor and they should submit documentary proof of the same to BHEL.  
 

4.3 The prices shall be firm and final and shall be quoted strictly in the price-bid format provided in the 
Annexure-I. Applicable Service Tax shall be paid extra against proof of their deposition in the accounts 
of government. 

 

4.4 The Contractor shall follow all the statutory compliances and all the  prevailing Industrial /  Labour laws/  
Govt. laws, statutory safety clauses as amended from  time  to  time including as per Annexure-IV to VI. 

        

4.5 If any urgent work (in respect whereof the decision of the BHEL shall be final and binding) becomes 
necessary, the Contractor shall execute the same as may be directed. 

 

4.6 The firm shall ensure that no damage is caused to any person/any existing work/property of 
BHEL/other parties working inside the customer premises. If any such damage is caused, it shall be the 
responsibility of the firm to make good the losses and compensate the affected parties at his own cost. 

 

4.7 The Contractor shall not sublet, transfer or assign the whole or any part of the work under the Contract. 
 

4.8 The decision of BHEL regarding interpretation of any terms and conditions set forth in the Agreement 
shall be final and binding on the Contractor. In case the Contractor does not carry out the 
Contractual/statutory obligations or the services rendered by him are found to be unsatisfactory, it will 
be brought to HIS notice first to rectify the deficiency/ anomaly within (15) days failing which BHEL 
reserves the right to impose the penalty maximum 10% of the Contract price in the and/or terminate the 
Contract without assigning any reason whatsoever.  In such an event, no damages will be payable for 
short closure of the Contract. 

 

4.9 Without prejudice to the aforesaid clause, BHEL reserves its right to terminate the Contract without 
assigning any reason thereof by giving 30 days notice in writing to the Contractor. 

 

4.10 The cancellation of Contract may be either for whole or part of the Contract at BHEL’s option.  In the 
event of termination of Contract in whole or part BHEL may procure upon such terms and in such 
manner as deemed appropriate, supplies or services similar to those so terminated and the Contractor 
shall be liable to BHEL for any excess costs for such similar supplies or services provided that the 
Contractor shall continue the performance of this Contract to the extent not terminated under the 
provisions of this clause. 

 

4.11 All disputes arising in connection with the Contract shall be settled by mutual consultation. If no 
agreement is reached the dispute shall be settled in accordance with the provisions of the Arbitration 
and Conciliation Act, 1996 and the rules made there under. The dispute shall be referred for arbitration 
to any arbitrator to be appointed by the Head of the Unit. The award of the arbitrator shall be final and 
binding on both the Parties. The venue of the Arbitration shall be Bhopal in India.  The Award to be 
given by the Arbitration shall be a speaking award.  All questions, disputes, differences arising under, 
out of or in connection with this Contract shall be to the exclusive jurisdiction of Hon’ble Court of 
Madhya Pradesh. 

 

4.12 The firm will be required to sign a Contract with BHEL on a proper Non-judicial stamp paper, in a 
prescribed format before start of work. The cost towards agreement shall be borne by the firm. 

 

4.13 The bidder will have to ensure before submission of his bids, that adequate manpower and resources 
are available at his disposable to be deployed at site in the above given time frame. The final work 
schedule may vary depending on the prevalent site conditions and customer requirements and may be 
revised for early completion of respective activities/readiness of charging during the course of 
execution. These revised targets shall be informed to Contractor by BHEL time to time. Accordingly, 
Contractor has to meet such targets set out by the customer/BHEL by augmenting their resources. The 
Contractor shall have to work in parallel at more than one Transformer/Reactor as may be required 
during execution of work to meet the targets for readiness of charging set out by the customer and 
informed by BHEL to Contractor time to time 

 

4.14 In the event of schedule is delayed for the reason beyond Contactor’s control, the Contractor shall keep 
the provision for continuing the work upto one year beyond above completion period if so considered by 
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BHEL for time extension of Contract Agreement. In such case, the rates as quoted in Price Schedule 
will be applicable for the extended period 

 

4.15 BHEL may also increase/decrease the quantity of equipments/items included in the work content. Pro-
rata rates shall be paid to the Contractor for the same. 

 

4.16 RIGHTS OF BHEL : 
 

BHEL reserves to itself, the following rights without entitling the Contractor to any compensation :- 
 

Resorting to  any, some, all  of  the  actions like  Contract termination,  recovering the dues/ losses from 
the Security Deposit  and  the Contract amount,  forfeiting  the Security Deposit,   getting  the work done  
through  other agencies  at  the cost  of  the  Contractor,   cancellation of  registration,  banning  the 
business  with  BHEL etc., in  any  event of  the followings: 

 
a) Contractor’s repeated poor performance, withdrawal from or abandonment of the work, except in 

force majeure conditions.  
b) Serious lapse in performance, Persistence disregard of the BHEL instructions.  
c) Insolvency of the Contractor.  
d) Assignment, transfer, subletting of the Contract work without BHEL’s written permission. 
e) Non-fulfillment of any Contractual obligations or obligations under the law. 

 
4.17 FORCE MAJEURE : 

 
The following shall amount to force majeure conditions : Acts of God, act of any  Government, War, 
sabotage, riots, civil commotion, police action, flood, fire, cyclone, earthquake, epidemic and other 
similar causes over which, no Contractor has  any  control. In such cases, firm shall resume their 
operations after reasonable and mutually agreed time. 
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ANNEXURE- IV 
 

INSTRUCTIONS TO CONTRACTOR 
 
TENDER NOTICE NO. TXX/TN/2019-20/15                                                          DATED:    30/12/2019 
 

 

1. BHEL shall have the privity of the Contract with the Contractor only and will give instructions to the 
Contractor or his authorized representative. BHEL will have nothing to do or be concerned with the 
employment of employees working for the Contractor.  The relationship between BHEL and the 
Contractor will be that of independent entities and nothing herein contained will amount to joint venture, 
partnership or an employer-employee relationship.   
 

2. The Contractor shall maintain regular contact with the designated employee(s) of BHEL and will interact 
on matters relating to the work awarded under this Contract. 
 

3. Contractor will ensure that the job is executed through his employees on his rolls and under no 
circumstances the Contractor will deploy any casual employee to carry out the job nor shall sub-Contract 
the job without prior written permission. 
 

4. Contractor shall observe Provisions of the relevant labour law in respect of working hours, holidays, rest 
intervals, leave and overtime to his employee. . 
 

5. Contractor shall obtain Police Verification of all his workers. 
 

6. Contractor shall submit following Certificate for each Contract separately. 
 

“ It is certified that PF challans of the amount -------------------- pertains to my workers whose names are 
appearing in the wage sheet of the month  ------------------- and these workers are engaged in -----------------
---------- (type of work) against work Work order no. ------------------------ in --------------- (name of 
department).    

                                                                                        Signature of Contractor 
PAYMENT OF WAGES 
 

i) Contractor shall be responsible for making payment of wages through Bank/Cheque before expiry of 7 
days from the last day of wage period and to ensure disbursement of wages and shall record under his 
signature at the end  of  entries in the Register of wages in the following form. 

 

“ Certified that the amount shown in column no. ………. has been paid to the workers concerned in my 
presence on date ………….. at time…………..” 

 

ii) In case Contractor fails to make payment of wages to his employees or remittance of contribution to the 
concerned authorities, the security deposit /other dues under the Contract can be utilized by BHEL to 
discharge the liability of the Contractor. 

 
SAFETY AND DISCIPLINARY ACTION 

 
1. Contractor shall ensure that his employee do not indulge in any unsafe or hazardous practices. They use 

safety equipment such as safety belts, safety shoes, goggles, helmet and masks where use of such 
equipment is required in day-to-day operations.  All such safety gadgets will be provided by the 
Contractor failing which BHEL will provide safety equipment to such Contractor employees and cost of 
which including overheads as deemed fit shall be recovered from Contractor bills/dues. Contractor shall 
fully indemnify BHEL against any claim for damages for injury to person or property resulting from such 
accidents. 
 

2. Contractor to ensure that employee deployed in the premises is physically and mentally fit and do not 
have any criminal record. 
 

3. Contractor will be responsible for good conduct of his employees. In case of misconduct, Contractor shall 
take prompt disciplinary action as per "Model Standing Orders" on the advise of Contracting officer. 
 

4. The Contractor has to provide a distinct uniform different from BHEL employees.  The Uniform should 
have logo of the Contractors firm / company.  The uniform shall be kept in neat, tidy and wearable 
condition. Wherever necessary, the Cap shall be integral part of the uniform. 
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5. BHEL shall recover the amount of compensation paid to victim(s) by BHEL towards loss of life / permanent 
disability due to an accident which is attributable to the negligence of contractor, agency or firm or any of its 
employees as detailed below. 
a) Victim: Any person who suffers permanent disablement or dies in an accident as defined below. 

 
b) Accident: Any death or permanent disability resulting solely and directly from any unintended and 

unforeseen injurious occurrence caused during the manufacturing/ operation and works incidental thereto at 

BHEL factories/ offices and precincts thereof, project execution, erection and commissioning, services, 

repairs and maintenance, trouble shooting, serving, overhaul, renovation and retrofitting, trial operation, 

performance guarantee testing undertaken by the company or during any works / during working at BHEL 

Units/ Offices/ townships and premises/ Project Sites. 

 
c) Compensation in respect of each of the victims: 

(i) In the event of death or permanent disability resulting from Loss of both limbs: Rs. 10,00,000/- (Rs. 

Ten Lakh) 

(ii) In the event of other permanent disability: Rs. 7,00,000/- (Rs. Seven Lakh) 

 
d) Permanent Disablement: A disablement that is classified as a permanent total disablement under the 

proviso to Section 2 (I) of the Employee’s Compensation Act, 1923.” 

 

6. Contract awarded is liable for termination for any contravention of statutory provisions or any other 
reasons without assigning any explanation or notice to the Contractor. 
 

7. Contractor shall fully comply provisions of various applicable labour laws. 
 
RECORDS & INFORMATION TO BE FURNISHED BY CONTRACTOR 

 
1. Contractor shall maintain neatly, completely and legibly registers, records, reports and returns for 

inspection by various authorities at short notice. 
 

2. Contractor shall submit the details of work awarded to him by other departments indicating work order 
No., nature of work and maximum number of workers employed etc. 
 

3. Contractor shall provide information as required in respect of all his employees employed by him to 
enable the Contract operating division to monitor compliance of P.F./ESI and also to enable him to 
furnish information to Ministry and Labour deptt. as may be required. 
 

4. Contractor shall provide full particulars of each employee employed by him before start of the work and 
from time to time. He will also endorse a copy of returns furnished by him to the Labour Department 
under the Contract Labour (Regulation and Abolition) Act 1970. 

 
COMPLIANCE OF STATUTORY PROVISIONS 
 

Contractor shall fully comply various labour laws and other enactments as applicable for such Contracts. 
 

¨     Contract Labour (R&A) Act 1970 and rules 1971.  
¨     Payment of Wages Act.  
¨     Minimum Wages act 1948, M.P. Rules 1958  
¨     Employees State Insurance Act 1948, Rules and regulations 1950  
¨     Employees Provident Fund Act  1952 and   Pension Scheme 1995  
¨     Workmen’s Compensation Act 1923  
¨     Maternity Benefit Act 1961  
¨     Equal Emolument Act 1976  
¨     Payment of Bonus Act 1963  
¨     Inter State Migrant Act. 

 

STATUTORY INSTRUCTIONS TO CONTRACTOR 
 

STATUTORY REGISTRATIONS AND CLEARANCES 
 

Contractor shall commence the work only after obtaining : 
 

1.     Labour Licence 
2.     Provident fund code no. 
3.     ESI code no 
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4.     Registration no. 
5.     Notice of commencement in Form 6-A & Maintain Register of workers Form 13. 

 

CONTRACTOR SHALL ENSURE FOLLOWING WHILE EXECUTING CONTRACT 
 

1.  Employment card as per rule no 76 of Contract labour (Regulation & Abolition) MP rules,1973   
2.  Appointment letter to his employees. 
3.  Annual leave with wages including EL, CL, National Holiday & Festival holiday. 
4.  Leave record register. 
5.  Shall engage only adult workers who have attained the age of 18. 
7. Obtain insurance cover for his employees/equipments, tools etc & third party insurance coverage at 

his own cost. 
8.  Remit Provident fund contributions in prescribed 3A & 6A forms 
9.  ESI contributions in Form 6 
10. Submit challans of PF & ESI contributions every month. 
11. Provide Personal protective equipments for his employees 
12. Distribute wage slip each month to his employees, 
13. Ensure payment as per minimum wages act, 1948,. 
14. Preferably Uniform to labours different from BHEL employees 
15. Submit employee and employer contribution as per Shram Kalyan Nidhi  Adhiniyam 1982. 

 
ON COMPLETION OF WORK : Submission of PF & inspection report 
 
CONCILIATION PROCEEDINGS UNDER THE BHEL CONCILIATION SCHEME, 2018 
 
The Parties agree that if at any time (whether before, during or after the arbitral or judicial proceedings), 
any Disputes (which term shall mean and include any dispute, difference, question or disagreement arising 
in connection with construction, meaning, operation, effect, interpretation or breach of the agreement, 
contract or the Memorandum of Understanding (delete whichever is inapplicable), which the Parties are 
unable to settle mutually), arise inter-se the Parties, the same may, be referred by either party to 
Conciliation to be conducted through Independent Experts Committee to be appointed by competent 
authority of BHEL from the BHEL Panel of Conciliators. 
Notes: 

1. No serving or a retired employee of BHEL/Administrative Ministry of BHEL shall be included in the 
BHEL Panel of Conciliators. 

 

2. Any other person(s) can be appointed as Conciliator(s) who is/are mutually agreeable to both the 
parties from outside the BHEL Panel of Conciliators. 

The proceedings of Conciliation shall broadly be governed by 7.11 of the Arbitration and Conciliation Act 
1996 or any statutory modification thereof and as provided in Annexure to this SCC. 
 
 
 
(The Conciliation Proceedings hereunder, supersede the relevant terms & conditions given in “Special 
Terms & Conditions and Statutory Compliances” or any other Tender document, where ever applicable). 
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ANNEXURE – V 
 

CODE FOR SAFETY MANAGEMENT AT SITES 
 
TENDER NOTICE NO. TXX/TN/2019-20/15                                                            DATED:    30/12/2019 
 

It may please be noted that the following practices are to be observed during execution the work: 
 
GUIDELINES FOR SAFE WORK PRACTICES 
 

- Personal Protective Equipment: Provision & use of personal protective equipment conforming to Indian or 
equivalent standards to all employees of BHEL & its sub-contractors working at sites shall be ensured as 
specified below: 

- Safety Helmets Conforming to IS:2925 shall be worn by all at sites where there is any possibility of any 
object falling from overhead. 

- Safety Belts (Type 2) Conforming to IS: 3521 shall be used with the life line properly tied, by any person 
who is required to work at an elevated location from where there is possibility of fall of the person by more 
than two meters. 

- Person who might be exposed to any hazards to his eyes & face during the course of his work shall use 
2.1.3 Eye & Face Protection Device Conforming to IS: 8940 or 8520. 

- Ear protection Device Conforming to IS: 6229 shall be used by any person exposed to excessive noise in 
his work. 

- Hand & Body Protection Devices IS: 2573 or 6994 or 8519 or 8807 as applicable shall be used by a 
person who might be exposed to the possibility of Injury to his hand or body while executing a particular 
task. 

- Foot Protection Devices: Safety shoes or good quality covered shoes, depending on the degree of hazard 
one is likely to be exposed to, shall be worn by persons engaged at servicing sites. 

 
HOUSE KEEPING 
  
- Materials, equipments etc. shall not be placed or left work area so as to obstruct safe movement of people 

or cause any other mishap. 
- Work places & passageways that are slippery due to oil, water etc. shall be cleaned up or strewn with 

sand/ similar substance. 
- Action shall be taken to discourage the practice of throwing materials/ equipments for elevated locations to 

lower levels. 
 

ILLUMINATION 
 

- Adequate & suitable artificial lighting shall be provided at all work places and their approaches. 
- Lamps shall be protected by suitable guards where necessary to prevent danger, if the lamp breaks. 
- Hand-held lamps shall be powered by either 24V supply or dry cells. 
- Emergency lighting provisions for night work shall be made to minimize danger in case of power failure. 
- Insertion of electrical wires directly into socket holes without proper plug top for drawing power shall not be 

allowed. 
- Proper earthing & insulation of all temporary electrical lines laid for servicing jobs shall be ensured. 

 

FIRE HAZARDS/ ACCIDENTS AND THEIR CONTROL 
 

- BHEL employees should ensure that first aid fire- fighting equipment, arranged by customer, is available in 
the vicinity of work place. 

- Arrangements shall be made to contain sparks generated during welding, cutting or other operations and 
sparks shall not be allowed to fall down on combustible materials, if any, kept below. 

- Every scaffold shall be of safe design for the purpose for which it is to be used and shall be of safe and 
sound constructions and maintained in good conditions. 

- Switching off of power supply to welding machines etc. shall be ensured during non-working period. 
- Rolling & dragging gas cylinder shall be allowed but suitably designed cage system shall be sued for lifting 

of gas cylinders to elevated work locations and also for lowering them. 
 

FIRST AID 
 

- BHEL/ sub-contractor shall be required to maintain a first aid box with essential items. The box shall be 
available for use at all hours of work. 
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ANNEXURE – VI 
 

STATUTORY LIABILITIES OF THE CONTRACTOR 
 

TENDER NOTICE NO. TXX/TN/2019-20/15                                                            DATED:    30/12/2019 
 

• All statutory requirement under Minimum Wages Act 1948, Payment of Wages Act 1936, Workmen 
Compensation Act 1923, EPF & MP Act 1952, Payment of Gratuity Act 1972, ESI Act 1948, Contract 
Labour (R&A) Act 1970, Payment of Bonus Act 1965, Income Tax Act, Service Tax Act and all other 
applicable Act etc shall be complied by the Contractor 

• Contractor shall comply with all statutory requirement, rules, regulations & notification etc in relation to 
employees issued from time to time by the concerned authorities 

• Contractor shall ensure payment of statutory prescribed minimum wages as applicable from time to time in 
the presence of authorized representative of BHEL and maintain proper records of their timely 
disbursement. These records need to be preserved for a minimum period of at least 3 years and should be 
made available even after the contract is over for any verification by statutory / BHEL authority 

• Contractor to provide PF Pass Book to his employees ensure payment of PF, EDLI, pension dues under 
EPF and MP Act 1952 to the RPFC 

• Contractor shall ensure payment of ESI contributions under ESI Act 1948, and provide ESI membership 
no. of each employee 

• Contractor shall produce proof of deductions as well as remittance of PF, EDLI, Pension, ESI contribution, 
administrative charges etc where ever applicable and shall maintain proper records  

• Contractor shall furnish proper returns to the concerned statutory authorities 

• Contractor shall be solely responsible for non payment, delayed payment of wages, contribution under 
EPF & MP Act, ESI Act etc 

• In case the Contractor fails to make payment of wages to his employees or remittance of contribution to 
the concerned authorities, the security deposit / other dues under the contract can be utilized by BHEL to 
discharge the liability of the contractor 

• Payment of bonus under Bonus Act, payment of gratuity under Gratuity Act and retrenchment 
compensation under Act will be sole responsibility of the Contractor 

• Over & above the daily wage rate, payment shall be made for leave with wages  

• Contractor shall observe provisions of the Factories Act in respect of working hours, holidays, rest 
intervals, leave & overtime to his employees. No work shall be done on second / third shift, overtime, 
Sundays or on other declared holidays without written permission 

• In case a contractor employs women as employee, he will discharge his obligation under law in respect of 
such women workers such as prohibition of engaging them during night hours, prohibition of employing 
them for more than 9 hours per day, provision of crèche facility, grant of maternity leave as per rules etc 

• Contractor shall be responsible for making payment of wages before expiry of 7 days from the last day of 
wage period and to ensure disbursement of wages in the presence of the authorized representative of the 
contract operating division & HR representative who shall record under his signature to the end of entries 
in the register of wages and give certificate to this effect which shall be enclosed with the bill for claiming 
payment 

• In case the Contractor fails to make payment to his employees within the stipulated date / time, security 
deposit can be utilized for payment of wages etc. In case of such an eventuality the Contractor shall 
replenish such an amount immediately 

• Contractor shall indemnify BHEL against all claims and losses under various statues or any civil or criminal 
law in connection with the employees deployed by him 

• The contractor shall issue all the necessary Personal Protective Equipments (PPEs) to all his workmen 
involved in the job. The liability for any compensation on account of any injury sustained by an employee 
of the contractor shall be exclusively of the Contractor  

• Contractor to obtain insurance cover for his employees / equipment, tools & tackles etc and take third 
party risk insurance coverage at his own cost. BHEL shall not be responsible for any loss, damage, 
pilferage of his property under employees 

• Contractor should have independent code numbers under EPF & MP Act 1952 and ESI Act 1948 Service 
Tax and shall cover his employees under the said codes 

• Contractor to obtain license under CL(R&A) Act 1970 

• Adherence to all local, state and central legislation on safety measures as applicable to the work at site 
shall be ensured. 

• This document may be treated as a part of the NITs and your acceptance of these requirements will be 
essential for qualifying to work as our sub-contractor.   



 

Page No. 27 of 28 

ANNEXURE-VII 

 

FORMAT FOR  
“NO DEVIATION CERTIFICATE” 

 
 

 

TENDER NOTICE NO. TXX/TN/2019-20/15                                                            DATED:    30/12/2019 
 
 

NO DEVIATION CERTIFICATE 

 
 
 
This is to certify that our offer is exactly in line with your Tender Enquiry No.            

________________________________. This is to expressly certify that we have read all the 

clauses of tender and our offer contains no deviation either Technical or Commercial in either direct 

or indirect form. 

 
 
Signed By : 
 
 
Name   : ______________________________________________ 
 
 
Designation  : ______________________________________________ 
 
 
Organization  : ______________________________________________ 
 
 
Date & Place  : ______________________________________________ 
 
 
Phone/Fax/Email : ______________________________________________ 
 
 
Stamp & Seal   : ______________________________________________ 
 

 
 

                                                                                                    
 
                                                

                                                                                                      (Signature & seal of Bidder) 
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ANNEXURE-VIII 
 

ORGANIZATIONAL INFORMATION 
 
 
TENDER NOTICE NO. TXX/TN/2019-20/15                                                            DATED:    30/12/2019 

 

 

 

 
 
Attach list the T&Ps and testing instruments owned by the bidder along with copy of PO. 
 

Sl. Description Bidder’s Information 

1 Bidder’s Name, Full Address / Pin Code  

2 Name(s) of Contact Person(s) Mobile No(s). of 

authorized signatory of bid document 

 

3 Tel. No. / Fax No./ e-mail  

4 Bid Ref. No. & Date  

5 Type of Company (Limited Company   / Private 
Company / Co-Operative Society / Partnership Firm / 
Proprietorship) 

 

6 Year of establishment, Company Registration No. & 
date 

 

7 Director / Partner / Owner/ Proprietor Information  

8 Approved as erection Contractor for any other reputed 
Transformer Manufacturers in ABB / Siemens / Alstom / 
CGL / BHEL / NTPC / POWERGRID / Central / State 
Govt. Agency/PSU 

 

9 Income Tax  PAN  

10 Service Tax Registration No.  

11 PF Registration No.  

12 Electrical Contractor License No. & Validity  


