
T E N D E R     S P E C I F I C A T I O N 
Sl 
No 

Tender Specification Number Unit Number & Project 

1 BHE/PW/PUR/DHJRI-PIPG/1384   Unit 1, 2 & 3 of 3x90.3 MW STG Set 

 

 

FOR 
 

RECEIPT/COLLECTION/LOADING/UNLOADING/TRANSPORTATION OF MATERIALS FROM 
BHEL/CLIENT’S STORES/STORAGE YARD TO SITE OF WORK, ERECTION, TESTING, 
COMMISSIONING, SUPPLY OF PAINTS/PRIMER AND APPLICATION OF PAINTS FOR FINAL 
PAINTING, APPLICATION OF THERMAL INSULATION & SHEETING/CLADDING WORK AND 
HANDING OVER OF COMPLETE POWER CYCLE PIPING / EXTERNAL PIPING /FIELD PIPING 
TOGETHER WITH VALVES, HANGERS AND SUPPORTS, FITTINGS BOTH IBR PIPING (CARBON 
STEEL AND ALLOY STEEL)  AND NON-IBR PIPING (CARBON & SS STEEL), COMPLETE WITH 
ASSOCIATED PIPES, FITTINGS AND ASSOCIATED, ACCESSORIES SPECIALITIES AND OTHER 
ACCESSORIES & EQUIPMENTS INCLUDING BOUGHT OUT ITEMS ETC FOR Unit # 1, 2 & 3 OF 

3X90.3 MW RUPPL DMD DAHEJ PROJECT. 

 
At 

RELIANCE UTILITIES AND POWER PVT. LIMITED (RUPPL),  
DAHEJ 

TALUKA : VAGRA, 
DIST- Bharuch, GUJARAT   

VOLUME – I-Technical Bid 

 
TENDER SPECIFICATIONS CONSISTS OF: 
 

o Notice Inviting Tender  
o Volume 1 A - Technical Conditions of Contract,  
o Volume 1 B - Special conditions of Contract,         
o Volume 1 C - General conditions of Contract 
o Volume 1 D - Forms & Procedures  
o Volume 1 E – Painting Specification 

 
Bharat Heavy Electricals   Limited 

(A Government of India Undertaking) 
Power Sector - Western Region 
345-Kingsway, Nagpur-440001 

          



 

Volume 
No 

Description Hosted in website bhel.com 
as files titled 

NIL Tender Specification Issue Details (Part of Vol-IA-1384 

NIL Notice Inviting Tender (Part of Vol-IA-1384) 

I-A Technical Conditions of Contract  Vol-IA-1384 

I-B Special Conditions of Contract 
  

Vol-IBCD-1384 

I-C General Conditions of Contract (Part of Vol-IBCD-1384)  

I-D Forms & Procedures (Part of Vol-IBCD-1384) 

II Price Bid Specification Vol-II-1384 
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Registered Office : BHEL House, Siri Fort, New Delhi – 110 049, India 
Website : www.bhel.com 

 
 

 

NOTICE INVITING TENDER 
 
 

 
1384 
 

Bharat Heavy Electricals Limited 
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Registered Office : BHEL House, Siri Fort, New Delhi – 110 049, India 
Website : www.bhel.com 

Ref: BHE/PW/PUR/DHJRI-PIPG/1384                                                                                                     Date: 08/01/2015 
 
 

NOTICE INVITING TENDER (NIT) 
NOTE:  BIDDER MAY DOWNLOAD FROM WEB SITES 

OR 
PURCHASE TENDERS FROM THIS OFFICE ALSO 

======================================================================================== 
 

To 
 
Dear Sir/Madam 
 

Sub :  NOTICE INVITING TENDER 
 
Sealed offers  in two part bid system are invited from reputed & experienced bidders (meeting PRE QUALIFICATION CRITERIA as 
mentioned in Annexure-I) for the subject job by the undersigned on the behalf of BHARAT HEAVY ELECTRICALS LIMITED as per 
the tender document. Following points relevant to the tender may please be noted and complied with. 
 

1.0 Salient Features of NIT 
 

SL 
NO 

ISSUE DESCRIPTION 

i  TENDER NUMBER BHE/PW/PUR/DHJRI-PIPG/1384   

i i Broad Scope of job Receipt Collection/Loading/Unloading/Transportation of materials 
from BHEL/client‟s stores/storage yard to site of work, erection, 
testing, commissioning, supply of paints/primer and application of 
paints for final painting, application of thermal insulation & 
sheeting/cladding work and handing over of complete Power Cycle 
Piping / External Piping / Field Piping together with valves, 
hangers and supports, fittings both IBR piping (carbon steel and 
alloy steel)  and non-IBR piping (carbon & SS steel), complete with 
associated pipes, fittings and associated, accessories specialities 
and other accessories & equipments including bought out items etc 
for Unit # 1, 2 & 3 of 3x90.3 MW RUPPL DMD Dahej project at 
Reliance Utilities and Power Pvt. Limited (RUPPL), Dahej Taluka : 
Vagra, Dist- Bharuch, Gujarat 

iii DETAILS OF TENDER DOCUMENT 

a Volume-IA Technical Conditions of Contract (TCC) consisting of 
Scope of work, Technical Specification, Drawings, 
Procedures, Bill of Quantities, Terms of payment, etc 

 
Applicable 

b Volume-IB Special Conditions of Contract  (SCC) Applicable 

c Volume-IC General Conditions of Contract (GCC) Applicable 

d Volume-ID Forms and Procedures  

e Volume-II Price Schedule  (Absolute value). Applicable 
 

iv Issue of Tender 
Documents  

1. Sale from BHEL PS Regional office at : 
      Start : 08/01/2015,  
      Closes: 28/01/2015  , Time :   16.00 Hrs 

 
Applicable  
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Registered Office : BHEL House, Siri Fort, New Delhi – 110 049, India 
Website : www.bhel.com 

2. From BHEL website (www.bhel.com) 
      Tender documents will be available for 

downloading from website till due date of 
submission 

v DUE DATE & TIME 
OF OFFER 
SUBMISSION 

Date : 29/01/2015, Time 15.00 Hrs  
Place : BHEL PS Regional office at :Nagpur 
 
Tenders being submitted through representative shall be 
submitted at dispatch section of of PSWR HQ Office after 
making entry/registration at the reception. For any 
assistance on the matter kindly contact following officials: 

 Pratish Gee Varghese/Sr Engineer(Purchase 

 Shivkesh Meena / Engineer (Purchase) 

Applicable 

vi OPENING OF 
TENDER 

1 hours after the latest due date and time of Offer 
submission 
Notes: 
(1) In case the due date of opening of tender 
becomes a non-working day, then the due date & 
time of offer submission and opening of tenders get 
extended to the next working day.  
 (2) Bidder may depute representative to witness the 
opening of tender 

Applicable 

vii EMD AMOUNT  Rs 2,00,000/- (Rupees Two Lakhs Only) Applicable 

viii COST OF TENDER Rs 2000/-.  Applicable 

ix LAST DATE FOR 
SEEKING 
CLARIFICATION 

Five days before the due date of offer submission. 
Along with soft version also, addressing to 
undersigned & to others as per contact address given 
below 

 
Applicable 

x SCHEDULE OF Pre 
Bid Discussion (PBD) 

 Not Applicable. 

xi INTEGRITY PACT & 
DETAILS OF 
INDEPENDENT 
EXTERNAL 
MONITOR (IEM) 

 Not Applicable 

xii Latest updates  Latest  updates on the important dates, 
Amendments, Correspondences, Corrigenda, 
Clarifications, Changes,  Errata, Modifications, 
Revisions, etc to Tender Specifications will be hosted 
in BHEL webpage (www.bhel.com -->Tender 

Notifications View Corrigendums) and not in 
the newspapers. Bidders to keep themselves 

updated with all such information 

 

 
2.0 The offer shall be submitted as per the instructions of tender document and as detailed in this NIT. Bidders to note 

specifically that all pages of tender document, including these NIT pages of this particular tender together with 
subsequent correspondences shall be submitted by them, duly signed & stamped on each page, as part of offer. 
Rates/Price including discounts/rebates, if any, mentioned anywhere/in any form in the techno-commercial offer 
other than the  Price Bid, shall not be entertained.  

 
3.0 Unless specifically stated otherwise, bidder shall remit cost of tender and courier charges if applicable, in the form of 

Demand Draft drawn in favour of Bharat Heavy Electricals Ltd, payable at Power Sector Regional HQ at Nagpur issuing 
the Tender, along with techno-commercial offer. Bidder may also choose to deposit the Tender document cost by cash at 
the Cash Office as stated above against sl no iv of 1, on any working day; and in such case copy of Cash receipt is to be 
enclosed with the Techno Commercial offer. Sale of tender Documents shall not take place on National Holidays, 
holidays declared by Central or State Governments and BHEL PS HQ at Nagpur,  Sundays and second/ last Saturdays  

http://www.bhel.com/
http://www.bhel.com/
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Registered Office : BHEL House, Siri Fort, New Delhi – 110 049, India 
Website : www.bhel.com 

 
4.0 Unless specifically stated otherwise, bidder shall deposit EMD through Demand Draft/Pay Order in favour of Bharat 

Heavy Electricals Ltd, payable at Nagpur. For other details and for ‗One Time EMD‘ please refer General Conditions of 
Contract. 

 
5.0 Procedure for Submission of Tenders: The Tenderers must submit their Tenders to Officer inviting Tender, as detailed 

below:  

     PART-I  consisting of ‗PART-I A (Techno Commercial Bid)‘  &  ‗PART-I B (EMD/COST of TENDER)‘  in two 
separate sealed and superscribed envelopes (ENVELOPE-I & ENVELOPE-II) 

 PART-II (Price Bid) – in sealed and superscribed envelope (ENVELOPE-III) 

 One set of tender documents shall be retained by the bidder for their reference 
 
6.0 The contents for ENVELOPES  and the superscription for each sealed cover/Envelope are  as given below.  (All pages 

to be signed and stamped) 

Sl no Description Remarks 

 Part-I A  

 ENVELOPE – I  superscribed as :  
 PART-I (TECHNO COMMERCIAL BID) 
TENDER NO : 
NAME OF WORK : 
PROJECT: 
DUE DATE OF SUBMISSION:  
 
CONTAINING THE FOLLOWING:- 

 

i.  Covering letter/Offer forwarding letter of Tenderer.   

ii.  Duly filled-in `No Deviation Certificate' as per prescribed format to be placed after document under 
sl no (i) above. 
  

Note:  
a. In case of any deviation, the same should be submitted separately for technical & 

commercial parts, indicating respective clauses of tender against which deviation is 
taken by bidder. The list of such deviation shall be placed after document under sl no (i) 
above. It shall be specifically noted that deviation recorded elsewhere shall not be 
entertained. 

b. BHEL reserves the right to accept/reject the deviations without assigning any reasons, 
and BHEL decision is final and binding.  

i). In case of acceptance of  the deviations, appropriate loading shall be done by 
BHEL 

ii). In case of unacceptable deviations, BHEL reserves the right to reject the 
tender 

 

 

iii.  Supporting documents/ annexure/ schedules/ drawing etc as required in line with Pre-Qualification 
criteria. 
 

It shall be specifically noted that all documents as per above shall be indexed properly and 
credential certificates issued by clients shall distinctly bear the name of organization, contact ph 
no, FAX no, etc. 

 

iv.  All Amendments/Correspondences/Corrigenda/Clarifications/Changes/ Errata etc  pertinent to this 
NIT. 

 

v.  Integrity Pact Agreement (Duly signed by the authorized signatory) If applicable 

vi.  Duly filled-in annexures, formats etc as required under this Tender Specification/NIT  

vii.  Notice inviting Tender (NIT)  

viii.  Volume – I A : Technical Conditions of Contract (TCC) consisting of Scope of work, Technical 
Specification, Drawings, Procedures, Bill of Quantities, Terms of payment, etc  

 

ix.  Volume – I B : Special Conditions of Contract (SCC)  

x.  Volume – I C  : General Conditions of Contract (GCC)  

xi.  Volume – I D : Forms & Procedures  

xii.  Volume – II (UNPRICED – without disclosing rates/price, but mentioning only ‗QUOTED‘ or 
‗UNQUOTED‘ against each item 
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Registered Office : BHEL House, Siri Fort, New Delhi – 110 049, India 
Website : www.bhel.com 

xiii.  Any other details preferred by bidder with proper indexing.  

 

 
 PART-I B 

 

 ENVELOPE – II superscribed as: 
PART-I (EMD/COST of TENDER) 
TENDER NO : 
NAME OF WORK : 
PROJECT: 
DUE DATE OF SUBMISSION: 
 
CONTAINING THE FOLLOWING:- 

 

i. 1. Earnest Money Deposit (EMD) in the form as indicated in this Tender 
OR 

      Documentary evidence for ‗One Time EMD‘ with the Power Sector Region of BHEL 
floating the Tender  
 
2. Cost of Tender ( Demand Draft or copy of Cash Receipt as the case may be) 

 

 

 
 PART-II  

 PRICE BID consisting of the following shall be enclosed  

 ENVELOPE-III 
superscribed as: 
PART-II (PRICE BID) 
TENDER NO : 
NAME OF WORK : 
PROJECT: 
DUE DATE OF SUBMISSION: 
 
CONTAINING THE FOLLOWING 

 

i Covering letter/Offer forwarding letter of Tenderer enclosed in Part-I  

ii Volume II – PRICE BID ( Duly Filled in Schedule of Rates – rate/price to be entered in words as 
well as figures) 

 

 

 
 OUTER COVER 

 

 ENVELOPE-IV (MAIN ENVELOPE / OUTER ENVELOPE)  
superscribed as: 
TECHNO-COMMERCIAL BID, PRICE BID & EMD 
TENDER NO: 
NAME OF WORK: 
PROJECT: 
DUE DATE OF SUBMISSION: 
 
 
CONTAINING THE FOLLOWING: 

 

i o Envelopes I 
o Envelopes II 
o Envelopes III  

 

 

 
SPECIAL NOTE : All documents/ annexures submitted with the offer shall be properly annexed and placed in respective 
places of the offer as per enclosure list mentioned in the covering letter. BHEL shall not be responsible for any missing 
documents. 
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Registered Office : BHEL House, Siri Fort, New Delhi – 110 049, India 
Website : www.bhel.com 

7.0 Deviation with respect to tender clauses and additional clauses/suggestions in Techno-commercial bid / Price bid shall 
NOT be considered by BHEL. Bidders are requested to positively comply with the same.  

 
8.0 BHEL reserves the right to accept or reject any or all Offers without assigning any reasons thereof. BHEL also reserves 

the right to cancel the Tender wholly or partly without assigning any reason thereof. Also BHEL shall not entertain any 
correspondence from bidders in this matter (except for the refund of EMD). 

 
9.0 Assessment of Capacity of Bidders: 

Bidders capacity for executing the job under tender shall be assessed „LOAD‟ wise and „PERFORMANCE‟ wise 
as per the following: 
 

I. LOAD: Load takes into consideration ALL the contracts of the Bidder under execution with BHEL 

Regions, irrespective of whether they are similar to the tendered scope or not. The ‗Load‘ is the sum of 

the unit wise identified packages (refer Table-1) for contracts with BHEL Regions. The cut off month for 

reckoning ‗Load‘ shall be  the month,  two (2) months preceding the month corresponding to the ‗latest 

date of bid submission‘, in the following manner:  

(Note: For example if latest bid submission is in Aug 2011, then the ‗load‘ shall be calculated upto and inclusive of June 2011)   

i). Total number of Packages 
Total number of Packages in hand = P 
Where 

 ‗P‘ is the sum of all unit wise identified packages under execution with BHEL Regions as of 
the cut off month defined above, including packages yet to be commenced, excepting 
packages which are on HOLD due to reasons not attributable to Bidder..  

 
 

II. PERFORMANCE: Here ‗Monthly Performance‘ of the bidder for all the packages (under execution/ 

executed during the ‗Period of Assessment‘ in all the Power Sector Regions of BHEL) SIMILAR to the 

packages covered under the tendered scope, excepting packages not commenced shall be taken into 

consideration. The ‗Period of Assessment‘ shall be 6 months preceding the cut off month. The cut off 

month for reckoning ‗Period of Assessment‘ shall be  the month  two (2) months preceding the month 

corresponding to the ‗latest date of bid submission‘, in the following manner:  

 
(Note: For example if ‗latest date of bid submission‘ is in Aug 2011, then the ‗performance‘ shall be assessed for a 6 month 

period  upto and inclusive of June 2011, for all the unit wise identified packages (refer Table I) 

     

i). Calculation of Overall ‗Performance Rating‘ for ‗similar Package/Packages‘ for the tendered scope 
under execution at Power Sector Regions for the ‗Period of Assessment‘: 
This shall be obtained by summing up the ‗Monthly Performance Evaluation‘ scores obtained by the 
bidder in all Regions for all the similar Package/packages‘, divided by the total number of Package 
months for which evaluation should have been done, as per procedure below: 
 
a) P1, P2, P3 , P4 , P5 , …. PN  etc be the packages (under execution/ executed during the ‗Period of 

Assessment‘ in all Regions) SIMILAR to the packages covered under the tendered scope, 
excepting packages not commenced. Total number of similar packages for all Regions = PT ( ie 
PT = P1 +P2 + P3 +P4 + .. PN )  
 

b) Number of Months ‗T1‘ for which ‗Monthly Performance Evaluation‘ as per relevant formats, 
should have been done in the ‗Period of Assessment‘ for the corresponding similar package P1. 

Similarly T2 for package P2,  T3 for package P3, etc for the tendered scope.   Now calculate 
cumulative total months ‗TT‘ for total similar Packages ‗PT‘ for all Regions ( i.e TT = T1 + T2 + T3 

+T4 + .. TN ) 
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Registered Office : BHEL House, Siri Fort, New Delhi – 110 049, India 
Website : www.bhel.com 

c) Sum ‗S1 ‗ of ‗Monthly Performance Evaluation‘ Scores (S1-1, S1-2, S1-3, S1-4, S1-5,…. S1-N ) for  
similar package P1, for the ‗period of assessment‘ ‗T1‘  (i.e S1 = S1-1+ S1-2+ S1-3+ S1-4+ S1-5+…S1-

N). Similarly S2 for package P2 for period T2, S3 for package P3 for period T3, etc for the tendered 
scope for all Regions. Now calculate cumulative sum ‗ST‘ of  ‗Monthly Performance Evaluation‘ 
Scores for total similar Packages ‗PT‘ for all Regions (i.e ‗ST ‘= S1+ S2+ S3+ S4+ S5+…. SN.) 

d) Overall Performance Rating ‗RBEHL‟ for the similar Package/Packages  (under execution/ 
executed during the ‗Period of Assessment‘)  in all the Power Sector Regions of BHEL):  

 
            Aggregate of Performance scores for all similar packages in all the Regions  
     =    --------------------------------------------------------------------------------------------------------------- 
                Aggregate of months for each of the similar package for which performance 

should have been evaluated in all the Regions 
 
              ST 
    =      ------- 
              TT  

 
e) Bidders to note that the risk of non evaluation or non availability of the „Monthly 

Performance Evaluation‟ reports as per relevant formats is to be borne by the Bidder 
 
f) Table showing methodology for calculating  „a‟, „b‟ and „c‟ above 

Sl 
no 

Item Description Details for all Regions Total 

(i) (ii) (iii) (iv) (v) (vi) (vii) (viii) (ix) (x) 

1 Similar Packages for all 
Regions  
(under execution/ 
executed during period 
of assessment) 

P1 P2 P3 P4 P5 … PN Total No of similar 
packages for all 

Regions = PT  
ie Sum (Σ) of 
columns (iii) to (ix)  

2 Number of Months for 
which ‗Monthly 
Performance 
Evaluation‘ as per 
relevant formats 
should have been 
done in the ‗period of 
assessment for 
corresponding similar 
Package ( as in row 1) 

T1 T2 T3 T4 T5 … TN Sum (Σ) of 
columns (iii) to (ix) 
 

= TT 

3 Monthly performance 
scores for the 
corresponding period 
(as in Row 2) 

S1-1, 
S1-2, 
S1-3, 
S1-4, 
… 
S1-T1 

S2-1, 
S2-2, 
S2-3, 
S2-4, 
… 
S2-T2 

S3-1, 
S3-2, 
S3-3, 
S3-4, 
… 

S3-T3 

S4-1, 
S4-2, 
S4-3, 
S4-4, 
… 

S4-T4 

S5-1, 
S5-2, 
S5-3, 
S5-4, 
… 

S5-T5 

.. 
… 
… 
… 
… 
 

SN-1, 
SN-2, 
SN-3, 
SN-4,  
… 

SN-TN  

 
--------- 

4 Sum of Monthly 
Performance scores of 
the corresponding 
Package for the 
corresponding period 
(as in row-3) 

S1 S2 S3 S4 S5 … SN Sum (Σ) of 
columns (iii) to (ix) 
 

= ST 
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Registered Office : BHEL House, Siri Fort, New Delhi – 110 049, India 
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ii)    Calculation of Overall ‗Performance Rating‘ (RBHEL) in case  ‗similar Package/Packages‘ for the 
tendered scope ARE NOT AVAILABLE, during the ‗Period of Assessment‘: 

 
This shall be obtained by summing up the ‗Monthly Performance Evaluation‘ scores obtained by the 
bidder in all Regions for ALL the packages, divided by the total number of Package months for which 
evaluation should have been done.  ‗RBHEL ‗ shall be calculated subject to availability of ‗performance 
scores‘ for at least.6 ‗package months‘ in the order of precedence below: 
a) ‗Period of Assessment. 
b) 12 months preceding the cut-off month  
c) 24 months preceding the cut-off month  
d) 36 months preceding the cut-off month  
In case, RBHEL cannot be calculated as above, then Bidder shall be treated as  ‗NEW VENDOR‘. 
Further eligibility and qualification of this bidder shall be as per definition of ‗NEW VENDOR‘ described 
in ‗Explanatory Notes‘ 
 

iii)  Factor ―L‖ assigned based on Overall Performance Rating (RBHEL) at Power Sector Regions,: 

Sl no Overall Performance 
Rating (RBHEL) 

Corresponding 

value of ‘L’  

1 =60 NA 

2 > 60 and ≤ 65 0.4 

3 > 65 and ≤ 70 0.35 

4 >  70 and ≤ 75 0.25 

5  > 75 and < 80 0.2 

6 ≥ 80  NA 

 

III. „Assessment of Capacity of Bidder‟:   

‗Assessment of Capacity of Bidder‘ is based on the Maximum number of packages for which a vendor is 

eligible, considering the performance scores of similar packages, as below: 

Max number of packages PMax= (RBHEL- 60) divided by corresponding value of ‗L‘  
i.e. (RBHEL- 60)/L  
 

Note:  
i. In case the value of PMax results in a fraction, the value of  PMax is to be  rounded off to next 

whole number 
ii. For RBHEL = 60 , PMax  = ‗1‘ 
iii. For RBHEL ≥ 80, there will be no upper limit on PMax 

  
The Bidder shall be considered ‗Qualified‘ as per ‗Assessment of Capacity of Bidder‘  for the subject 

Tender  if P ≤ PMax 

 (where P is calculated as per clause 9.I) 

IV. Explanatory note:  

a) Similar package means Boiler or ESP or Piping or Turbine or Civil or Structure or Electrical or CI, 
etc at the individual  level irrespective of rating of Plant, and irrespective of whether the subject 
tender is a single package or as part of combined/composite packages. Normally Boiler, ESP, 
Piping, Turbine, Electrical, CI, Civil, Structure, etc is considered individual level of package. For 
example in case the tendered scope is a Boiler Vertical Package comprising of Boiler,  ESP and 
Power Cycle Piping (i.e the ‗identified packages as per TabIe-1 below), the ‗PERFORMANCE‘ 
part against sl no II above, needs to be evaluated considering all the identified packages (ie 
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Boiler, ESP and Power Cycle Piping) and finally the Bidder‘s capacity to execute the tendered 
scope is assessed in line with III above  

b) Identified Packages (Unit wise) 
        Table-1 

         Civil Electrical & CI Mechanical 

 i). Enabling works 
ii). Pile and Pile Caps 
iii). Civil Works including 

foundations 
iv). Structural Steel Fabrication 

& Erection 
v). Chimney 
vi). Cooling Tower 
vii). Others (Civil) 

 
 

i). Electrical 
ii). CI 
iii). Others (Elec & CI) 

i). Boiler & Aux (All types including 
CW Piping if applicable) 

ii). Power Cycle Piping/Critical Piping 
iii). LP Piping 
iv). ESP 
v). Steam Turbine Generator set & 

Aux 
vi). Gas Turbine Generator set & Aux 
vii). Hydro Turbine Generator set & 

Aux 
viii). Turbo Blower (including Steam 

Turbine) 
ix). Material Handling  
x). Material Management 
xi). Material Handling & Material 

Management 
xii). Others (Mechanical) 
 

 
c) Bidders who have not been evaluated for at least six package months in the last 36 months in the 

online BHEL system for contractor performance evaluation in BHEL PS Regions, wef   July‘2010 

shall be considered ―NEW VENDOR‖. 

A ‗NEW VENDOR‘ shall be considered qualified subject to satisfying all other tender conditions 

A ‗NEW VENDOR‘ if awarded a job (of package/packages identified under this clause) shall be 

tagged as ―FIRST TIMER‖ on the date of first LOI from BHEL. 

The ―FIRST TIMER‖ tag shall remain till execution of work for a period of not less than 09 

months, from the commencement of work of first package  

A Bidder shall not be eligible for the next job as long as the Bidder is tagged as ―FIRST TIMER‖ 

excepting for  the Tenders which have been opened on or before the date of the bidder being 

tagged as ‗FIRST TIMER‘. 

After removal of ‗FIRST TIMER‘ tag, the Bidder shall be considered ‗QUALIFIED‘ for the future 

tenders subject to satisfying all other tender conditions including ‗Capacity Evaluation of Bidders‘. 

d) In the unlikely event of all bidders shortlisted against Technical and Financial Qualification criteria 

not meeting the criteria on ‗Assessment of Capacity of Bidders‘ detailed above, OR leads to a 

single tender response on applying the criteria of ‗Assessment of Capacity of Bidders‘ or due to 

non-approval by Customer, then BHEL at its discretion reserves the right to consider the further 

processing of the Tender based on the Overall Performance Rating ‗RBHEL‟ only, starting from 

the upper band. 

e) ‗Under execution‘ shall mean works in progress as per the following: 

i. up to Boiler Steam Blowing in case of Steam Generator and Auxiliaries 

ii. upto Synchronisation in case of  all other works excepting sl no (i) and (iii)  
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iii. Upto execution of at least 90% of anticipated contract value  in case of Civil & Structures 

(unit wise), Enabling works and upto 90% of material unloading (in tonnage) as per the 

original contract in case of MM Package. 

Note : BHEL at its discretion can extend (or reduce in exceptional cases in line with Contract 

conditions) the period defined against (i), (ii) and (iii) above, depending upon the balance 

scope of work to be completed. 

f)   Performance evaluation in CL 9 above is applicable to Prime bidder and consortium partner (or 

Technical tie up partner) for their respective scope of work 

10.0 Since the job shall be executed at site, bidders must visit site/ work area and study the job content, facilities available, 
availability of materials, prevailing site conditions including law & order situation, applicable wage structure, wage rules, 
etc before quoting for this tender. They may also consult this office before submitting their offers, for any clarifications 
regarding scope of work, facilities available at sites or on terms and conditions.  

 
11.0 For any clarification on the tender document, the bidder may seek the same in writing or through e-mail,  as per specified 

format, within the scheduled date for seeking clarification, from the office of the undersigned. BHEL shall not be 
responsible for receipt of queries after due date of seeking clarification due to postal delay or any other delays. Any 
clarification / query received after last date for seeking clarification may not be normally entertained by BHEL and no time 
extension will be given. 

 
12.0 BHEL may decide holding of pre-bid discussion [PBD] with all intending bidders as per date indicated in the NIT. The 

bidder shall ensure participation for the same at the appointed time, date and place as may be decided by BHEL. Bidders 
shall plan their visit accordingly. The outcome of pre-bid discussion (PBD) shall also form part of tender. 

 
13.0  In the event of any conflict between requirement of any clause of this specification/ documents/drawings/data sheets etc 

or requirements of different codes/standards specified, the same to be brought to the knowledge of BHEL in writing for 
clarification before due date of seeking clarification (whichever is applicable), otherwise, interpretation by BHEL shall 
prevail. Any typing error/missing pages/ other clerical errors in the tender documents, noticed must be pointed out before 
pre-bid meeting/submission of  offer, else BHEL‘s interpretation shall prevail. 

 
14.0 Unless specifically mentioned otherwise, bidder‘s quoted price shall deemed to be in compliance with tender including 

PBD. 

 
15.0 Bidders shall submit Integrity Pact Agreement (Duly signed by authorized signatory who signs in the offer), if applicable, 

along with techno-commercial bid. This pact shall be considered as a preliminary qualification for further participation. 
The names and other details of Independent External Monitor (IEM) for the subject tender is as given at point (1) 
above.   
 

16.0 The Bidder has to satisfy the Pre Qualifying Requirements stipulated for this Tender in order to be qualified.  The Price 
Bids of only those bidders will be opened who will be qualified for the subject job on the basis of satisfying the Pre 
Qualification Criteria specified in this NIT as per Annexure-I (as applicable), past performance etc. and date of opening of 
price bids shall be intimated to only such bidders. BHEL reserves the right not to consider offers of parties under HOLD.  

 
17.0 In case BHEL decides on a `Public Opening', the date & time of opening of the sealed PRICE BID shall be intimated to 

the qualified bidders and in such a case, bidder may depute one authorised representative to witness the price bid 
opening. BHEL reserves the right to open ‗in-camera‘ the ‗PRICE BID‘ of any or all Unsuccessful/Disqualified bidders 
under intimation to the respective bidders.  

18.0 Validity of the offer shall be for six months from the latest due date of offer submission (including extension, if 

any) unless specified otherwise. 
 

19.0 BHEL reserves the right to decide the successful bidder on the basis of Reverse Auction process. In such 
case all qualified bidders will be intimated regarding procedure/ modality for Reverse Auction process prior 
to Reverse Auction and price will be decided as per the rules for Reverse Auction. .  
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 However, if reverse auction process is unsuccessful as defined in the RA rules/procedures, or for 
whatsoever reason, then the sealed ‗PRICE BIDs‘  will be opened for deciding the successful bidder. BHEL‘s 
decision in this regard will be final and binding on bidder.   

 
20.0 On submission of offer, further consideration will be subject to compliance to tender & qualifying requirement and 

customer‘s acceptance, as applicable. 

 
21.0 In case the bidder is an ―Indian Agent of Foreign Principals‖, ‗Agency agreement has to be submitted along with Bid, 

detailing the role of the agent along with the terms of payment for agency commission in INR, along with supporting 
documents.  
 

22.0 The bidders shall not enter into any undisclosed M.O.U. or any understanding amongst themselves with respect to 
tender.  

 
23.0 Consortium Bidding (or Technical Tie up) shall be allowed only if specified in Pre Qualifying Requirement (PQR) criteria, 

and in such a case the following shall be complied with: 

 
23.1 Prime Bidder and Consortium Partner or partners are required to enter into a consortium agreement with a validity 

period of six months initially. In case the consortium is awarded the contract, then the Consortium Agreement 
between the Prime Bidder and Consortium Partner or partners shall be extended till contractual completion period 
including extension periods if any applicable.  
 

23.2 ‗Stand alone‘ bidder  cannot become a ‗Prime Bidder‟ or a „Consortium bidder‟ or „Technical Tie up bidder‟ 
in a consortium (or Technical Tie up) bidding. Prime bidder shall neither be a consortium partner to other 
prime bidder nor take any other consortium partners. However, consortium partner may enter into consortium 
agreement with other prime bidders. In case of non compliance, consortium bids of such Prime bidders will be 
rejected.  

 
23.3 Number of partners for a consortium Bidding (or Technical Tie up) shall be as specified in the PQR 

 
23.4 Prime Bidder shall be as specified in the Pre Qualification Requirement, else the bidder who has the major share 

of work  

 
23.5 In order to be qualified for the tender, Prime Bidder and Consortium partner or partners shall satisfy (i) the 

Technical ‗Pre Qualifying Requirements‘ specified for the respective package, (ii) ―Assessment of Capacity of 
Bidder‘ as specified in clause 9.0 

 
23.6 Prime Bidder shall comply with additional ‗Technical‘ criteria of PQR as defined in ‗Explanatory Notes for the 

PQR‘  

 
23.7 Prime Bidder shall comply with all other Pre Qualifying criteria for the Tender unless otherwise specified  

 
23.8 In case customer approval is required, then Prime Bidder and Consortium Partner or partners shall have to be 

individually approved by Customer for being considered for the tender. 

 
23.9 Prime Bidder shall be responsible for the overall execution of the contract  

 
23.10 In case of award of job, Performance shall be evaluated for Prime Bidder and Consortium Partner or partners for 

their respective scope of work(s) as per prescribed formats  

 
23.11 In case the Consortium partner or partners back out, their SDs shall be encashed by BHEL. In such a case, other 

consortium partner or partners meeting the PQR have to be engaged by the Prime Bidder, and if not, the 
respective work will be withdrawn and executed on risk and cost basis of the Prime Bidder. The new consortium 
partner or partners shall submit fresh SDs as applicable. 

 
23.12 In case the prime Bidder withdraws, the whole contract shall be considered cancelled and short closed. 
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23.13 After execution of work, the work experience shall be assigned to the Prime Bidder and the consortium partner or 
partners for their respective scope of work. After successful execution of two similar works with the same 
consortium partner or partners under direct orders of BHEL, the Prime Bidder shall be eligible for becoming a 
‗stand alone‘ bidder for similar works, subject to certification from BHEL about the active involvement of the Prime 
Bidder for satisfactory execution of the works. 

 
23.14 The consortium partner  shall submit SD equivalent to 2% of the total contract value in addition to the SD to be 

submitted by the prime Bidder for the total contract value. In case there are two consortium partners, then each 
partner shall submit SD equivalent to 1% of the total contract value in addition to the SD to be submitted by the 
prime Bidder for the total contract value. 

 
23.15 In case of a Technical Tie up, all the clauses applicable for the Consortium partner shall be applicable for the 

Technical Tie up partner also 
 

24.0 The bidder shall submit documents in support of possession of ‗Qualifying Requirements‘  duly self certified and stamped 
by the authorized signatory, indexed and properly linked in the format for PQR. In case BHEL requires any other 
documents/proofs, these shall be submitted immediately. 

 
25.0 The bidder may have to produce original document for verification if so decided by BHEL.  

 
26.0 Order of Precedence 

In the event of any ambiguity or conflict between the Tender Documents, the order of precedence shall be in the order 
below: 

a. Amendments/Clarifications/Corrigenda/Errata etc  issued in respect of the tender documents by BHEL 

b. Notice Inviting Tender (NIT) 

c. Price Bid 

d. Technical Conditions of Contract (TCC)—Volume-1A 

e. Special Conditions of Contract  (SCC) —Volume-1B 

f. General Conditions of Contract  (GCC) —Volume-1C 

g. Forms and Procedures —Volume-1D 
 

It may please be noted that guidelines/rules in respect of suspension of business dealings‘, ‗Vendor evaluation 
format‘, ‗Quality, Safety & HSE guidelines‘, etc may undergo change from time to time and the latest one shall be 
followed 

 
                       for BHARAT HEAVY ELECTRICALS LTD 

 
                                                AGM Pur 

Enclosure 
1. Annexure-1: Pre Qualifying criteria. 
2. Annexure-2: Check List . 
3. Annexure-3: Important Information . 
4. Other Tender documents as per this NIT. 
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ANNEXURE - 1 
 

PRE QUALIFYING  CRITERIA 
 

JOB Receipt Collection/Loading/Unloading/Transportation of materials from 
BHEL/client‟s stores/storage yard to site of work, erection, testing, 
commissioning, supply of paints/primer and application of paints for final 
painting, application of thermal insulation & sheeting/cladding work and 
handing over of complete Power Cycle Piping / External Piping / Field 
Piping together with valves, hangers and supports, fittings both IBR piping 
(carbon steel and alloy steel)  and non-IBR piping (carbon & SS steel), 
complete with associated pipes, fittings and associated, accessories 
specialities and other accessories & equipments including bought out items etc 
for Unit # 1, 2 & 3 of 3x90.3 MW RUPPL DMD Dahej project at Reliance 
Utilities and Power Pvt. Limited (RUPPL), Dahej Taluka : Vagra, Dist- Bharuch, 
Gujarat 

TENDER NO BHE/PW/PUR/DHJRI-PIPG/1384   

 

SL 
NO 

PRE QUALIFICATION CRITERIA Bidders claim in respect of fulfilling the PQR 
Criteria  

Name and Description of 
qualifying criteria 

Page no of 
supporting 
document. 
Bidder must fill 
up this column 
as per 
applicability 

A 
 
 

Submission of Integrity Pact duly signed (if applicable) 
(Note: To be submitted by Prime Bidder & 
Consortium/Technical Tie up partner jointly in case Consortium 
bidding is permitted, otherwise by the sole bidder) 

 
NOT APPLICABLE 

 

B Technical 
B.1 Executed Erection & Commissioning (E & 

C) of One Boiler/Critical Piping/HP 
Piping/Power Cycle Piping of one Unit of 30 
MW or higher rating  

 

APPLICABLE  

C-1 
 

Financial 
TURNOVER 

Bidders/prime bidders must have achieved an 
average annual financial turnover (Audited) of Rs 168 
Lakhs or more over last three Financial Years (FY) 
i.e. 2011-12 2012-13 & 2013-14 

APPLICABLE  

C-2 NETWORTH (only in case of Companies) 
Net worth of the Prime Bidder based on the latest Audited 
Accounts as furnished for ‗C-1‘ above should be positive 

APPLICABLE  

C-3 PROFIT 
Bidder must have earned cash profit in any one of the 
three Financial Years as applicable in the last three 
Financial Years defined in ‗C-1 above based on latest 
Audited Accounts. 

APPLICABLE  

D 
 

Assessment of  Capacity of Bidder to execute the work  as 
per sl no 9 of NIT (if applicable)  

APPLICABLE By BHEL 

E Approval of Customer (if applicable) 
 
Note: Names of bidders (including consortium/Technical 

APPLICABLE BY BHEL 
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Tie up partners in case consortium bidding is permitted) 
who stand qualified after compliance of criteria A to D shall 
be forwarded to customer for their approval.  

F Price Bid Opening  
Note: Price Bids of only those bidders shall be opened 
who stand qualified after compliance of criteria A to E  

 BY BHEL 

F Consortium criteria (if applicable) NOT APPLICABLE   

  
Explanatory Notes for the PQR (unless otherwise specified in the PQR):  

i. Bidder to submit Audited Balance Sheet and Profit and Loss Account for the respective years 
as indicated against C-1 above along with all annexures 

ii. In case audited Financial statements have not been submitted for all the three years as 
indicated against C-1 above,  then the applicable audited statements submitted by the 
bidders against the requisite three years, will be averaged for three years i.e total divided by 
three. 

iii. C-2:-NETWORTH : Shall be calculated based on the latest Audited Accounts as furnished for 
C-1 above. Net worth = Paid up share capital + Reserves. (Net worth is required to be 
evaluated in case of companies)  

iv. C-3:- PROFIT : shall be NET profit (PAT + Non cash expenditure viz depreciation) earned 
during any one of the three financial years as in C-1 above 

v. ‗Additional‘ Criteria in respect of ‗Technical‘ criteria of PQR (as in ‗B‘ above) for Civil, 
Electrical, CI, unless otherwise specified : 

1. Bidder should have executed similar work of any one of the following: 
a.        One (1) work of value not less than Rs XXX 

                           OR 
b.        Two (2) works of not less than Rs YYY 

                           OR 
c.        Three (3) works of not less than Rs ZZZ 

(Value XXX, YYY, ZZZ shall be as indicated by BHEL 
2. ‗Similar‘ work for criteria 5 above means 

a.    Civil or Structures or Civil & Structures or Chimney respectively as 
applicable to the tendered scope in respect of ‗CIVIL‘ Works 

b.    Electrical works in respect of ‗ELECTRICAL‘ 
c.    CI works in respect of ‗CI‘ Works 
d.    Material Handling and/or Management works in respect of ‗MM‘ works 

 
vi. Time period for achievement of the ‗Technical‘ criteria of PQR (as in ‗B‘ above) will be the last 

7 years ending on the ‗latest date‘ of Bid submission unless otherwise specified 
vii. ‗EXECUTED‘ means the Vendor should have achieved the criteria specified in the Technical 

criteria of PQR (as in ‗B‘ above) even if the Contract has not been completed or closed 
viii. Unless otherwise specified, for the purpose of ‗Technical‘ criteria of PQR ( as in ‗B‘ above), 

the word ‗EXECUTED‘ means: 
1. Term ‗Commissioning‘ indicated in PQR referrers to ‗assistance to commissioning‘ / 

‗commissioning‘ 
2. ―BOILER LIGHT UP‖ in respect of Boiler & Aux and ESP 
3. ―SYNCHRONISATION‖ in respect of STG/GTG and ‗SPINNING‘ in case of HTG 
4. ―STEAM BLOWING COMPLETION‖ in respect of at least Main Steam Line of 

Power Cycle Piping 
5. ―HYDRAULIC TEST‖ of the system in respect of Structures, Pressure parts/IBR 

Piping 
6. ―CHARGING‖ in respect of power Transformers, Bus ducts, HT/LT switchgears 
7. ―Completion of RCC Shell and liner (steel or brick as per tendered scope) up to the 

HEIGHT specified using slip form‖ in case of RCC Chimney. 
8. Achievement of physical Quantities as per respective PQRs in respect of Civil & 

Structures and Piling Works 
9. ‗Readiness for coal Filling‖ in respect of Bunker Structure Work.  

ix.  Boiler means HRSG or WHRB or any other types of Steam Generator consisting of Boiler 
Structures and Pressure Parts  

x. Critical/Power Cycle piping means Main Steam, Hot Reheat, Cold Reheat, HP Bypass, LP 
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Bypass lines 
xi. For the purpose of evaluation of the PQR, one MW shall be considered equivalent to 3.5TPH 

where ever rating of HRSG/BOILER is mentioned in MW. Similarly, where ever rating of Gas 
Turbine is mentioned in terms of Frame size, ISO rating in terms of MW shall be considered 
for evaluation. 

xii. In case the experience/PO/WO certificate enclosed by bidders do not have separate break up 
prices for the E&C portion of Electrical and CI Works, (i.e. the certificates enclosed are for 
composite order for supply and erection of Electrical & CI and other works if any), then value 
of Erection and Commissioning for the Electrical & CI portion shall be considered as 15% of 
the supply & erection of Electrical & CI, unless otherwise specifically indicated in the PQR. 

xiii. Scope for capital overhaul of STG shall cover Bearing Inspection work and overhauling of all 
cylinders of the Turbine unless otherwise specifically indicated in the PQR. 

xiv. In case the tendered scope is not a Pulverised Fuel Boiler, experience of Oil/Gas Fired 
Boilers also can be considered unless otherwise specifically indicated in the PQR 

xv. The value of work (Experience submitted against PQR B) shall be updated as per the PVC 
indices for ―All India Avg. Consumer Price Index for Industrial Workers‖ with base month as 
date of execution (completion of contract/work) and indexed upto two months prior to bid 
opening month. 

 
BIDDER SHALL SUBMIT ABOVE PRE-QUALIFICATION CRITERIA FORMAT, DULY FILLED-IN, SPECIFYING 
RESPECTIVE ANNEXURE NUMBER AGAINST EACH CRITERIA AND FURNISH RELEVANT DOCUMENT IN THE 
RESPECTIVE ANNEXURES IN THEIR OFFER. 
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ANNEXURE - 2 

CHECK LIST 

NOTE:- Tenderers are required to fill in the following details and no column should be left blank   

1 Name and Address of the Tenderer  

2 Details about type of the Firm/Company  

3.a Details of Contact person for this Tender Name : Mr/Ms 

Designation: 

Telephone No: 

Mobile No: 

Email ID: 

Fax No: 

3.b Details of alternate Contact person for this Tender Name : Mr/Ms 

Designation: 

Telephone No: 

Mobile No: 

Email ID: 

Fax No: 

4 EMD DETAILS    DD No:                             Date     : 

Bank  :                             Amount: 

Please tick ( √ ) whichever applicable:- 

ONE TIME EMD / ONLY FOR THIS TENDER 

5 Validity of Offer  TO BE VALID FOR SIX MONTHS FROM DUE DATE 

  APPLICABILITY(B
Y BHEL) 

ENCLOSED 
BY BIDDER   

 

6 Whether the format for compliance with PRE QUALIFICATION CRITERIA 
(ANNEXURE-I) is understood and filled with proper supporting documents 
referenced in the specified format 

Applicable YES / NO 

7 Audited profit and Loss Account for the last three years Applicable/Not 
Applicable 

YES/NO 

8 Copy of PAN Card Applicable/Not 
Applicable 

YES/NO 

9 Whether all pages of the Tender documents including annexures, appendices etc 
are read understood and signed 

Applicable/Not 
Applicable 

YES/NO 

10 Integrity Pact  Not Applicable  

11 Declaration by Authorised Signatory Applicable/Not 
Applicable 

YES/NO 

12 No Deviation Certificate Applicable/Not 
Applicable 

YES/NO 

13 Declaration confirming knowledge about Site Conditions Applicable/Not 
Applicable 

YES/NO 

14 Declaration for relation in BHEL Applicable/Not 
Applicable 

YES/NO 
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15 Non Disclosure Certificate Applicable/Not 
Applicable 

YES/NO 

16 Bank Account Details for E-Payment Applicable/Not 
Applicable 

YES/NO 

17 Capacity Evaluation of Bidder for current Tender Applicable/Not 
Applicable 

YES/NO 

18 Tie Ups/Consortium Agreement are submitted as per format Applicable/Not 
Applicable 

YES/NO 

19 Power of Attorney for Submission of Tender/Signing Contract Agreement . Also the 
Power of Attorney of the signatories executing the Consortium Agreement 

Applicable/Not 
Applicable 

YES/NO 

20 Analysis of Unit rates Applicable/Not 
Applicable 

YES/NO 

 
NOTE : STRIKE OFF ‗YES‘ OR  ‗NO‘, AS APPLICABLE. TENDER NOT ACCOMPANIED BY THE PRESCRIBED ABOVE 

APPLICABLE DOCUMENTS ARE LIABLE TO BE SUMMARILY REJECTED. 
 
 
 
DATE  :                                                                AUTHORIZED SIGNATORY 

(With Name, Designation and Company seal)       
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Annexure-3 

IMPORTANT INFORMATION  
 

 

1. The offers of the bidders who are on the banned list as also the offer of the bidders, 
who engage the services of the banned firms, shall be rejected. The list of banned 
firms is available on BHEL web site ( www.bhel.com ---> Tender Notification - List 
of Banned Firms ) 

 

2. All Statutory Requirements as applicable for this project shall be complied with. 
 
 

3. Please take note of following Revised Tender Clauses: 
 

i. Notice Inviting Tender: Sl No 9 

ii. General conditions of Contract: Clause No 1.15.13 (New), Clause No 2.8.3, 
2.8.4 and 2.8.5 
 

4. Following Notes are added to Form F- 15 of Volume I D „Forms & procedures‟ 

i. It is only indicative and shall be as per the online format issued by BHEL time to 
time. 

ii. No request will be entertained after specified date of the current month w.r.t the 
changes requested in the scores of immediate previous month. 

5. PRICE VARIATION CLAUSE  

 

Revision in Price Variation Compensation Clause no. 2.17 of Vol I C GCC: 
 
Clause No. 2.17.9 of Vol IC GCC is revised as below:- 
PVC shall be applicable only during the extended period of contract (if any) after the 
schedule completion date for the portion of work delayed / backlog for the reasons not 
attributable to Contractor. However total quantum of Price Variation amount 
payable/recoverable shall be regulated as follows:  

i. For the portion of backlog attributable to the contractor and for the portion of 
backlog due to force majeure condition during contract period, PVC shall not be 
paid. 

ii. For the period of force Majeure during extended contract period, PVC will be as per 
the indices applicable at the beginning of the force majeure period. 

iii. void 
iv. The total amount of PVC shall not exceed 20% of the cumulatively executed 

contract value during the extended contract period. Executed contract value for this 
purpose is exclusive of PVC, ORC, Supplementary/Additional Items and Extra 
works. 

 
Clause No. 2.17.5 of is modified as below:- 
 
Base date shall be the calendar month of the (schedule completion date of the contract + 
Period extended for the reasons due to Force Majeure Condition). Schedule Completion 
date shall be the actual start date plus contract period as defined in Chapter VI „Vol IA TCC‟ 

http://www.bhel.com/
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6. OVER RUN COMPENSATION  

 
 

Modification in Price Variation Compensation Clause no. 2.12 of Vol I C GCC: 
 
Clause No. 2.12 of Vol IC GCC is Revised as below:- 
 
IF THE CONTRACT IS EXTENDED BEYOND THE CONTRACT PERIOD FOR ANY 
REASON OTHER THAN THOSE ATTRIBUTABLE TO THE CONTRACTOR OR FORCE 
MAJEURE CONDITIONS, THE CONTRACTOR WILL BE COMPENSATED BY PAYMENT 
OF OVERRUN CHARGES AT THE RATE OF RS.1,00,000/- (Rupees One Lakh Only) 
PER MONTH. OVERRUN COMPENSATION WILL BE PAID FOR THE EXTENSION 
ATTRIBUTABLE TO BHEL ONLY. NO OVERRUN COMPENSATION WILL BE PAYABLE 
FOR THE EXTENSION ON ACCOUNT OF REASONS ATTRIBUTABLE TO 
CONTRACTOR AND/OR FORCE MAJEURE CONDITIONS. OVERRUN COMPENSATION 
FOR ELIGIBLE PERIOD SHALL BE IN PROPORTION TO THE PROGRESS ACHIEVED 
AGAINST THE PLAN FOR RESPECTIVE PERIOD. 

 

7. Broad Terms & Conditions of Reverse Auction 
 

In continuation to Clause 19.0 of NIT (Notice Inviting Tender) following are the broad terms 
and conditions of Reverse Auction is given in Annexure V of NIT: 
 
7.1. Against this enquiry for the subject item/ system with detailed scope of supply as per 

enquiry specifications, BHEL may resort to “REVERSE AUCTION PROCEDURE” i.e., 

ON LINE BIDDING (THROUGH A SERVICE PROVIDER). The philosophy followed for 

reverse auction shall be English Reverse (No ties).  

7.2. BHEL reserves the right to go for Reverse Auction (RA) instead of opening the 

sealed envelope price bid, submitted by the bidder. This will be decided after techno-

commercial evaluation. All bidders to give their acceptance for participation in RA. 

Non-acceptance to participate in RA may result in non-consideration of their bids. In 

case BHEL decides to go for Reverse Auction, only those bidders who have given 

their acceptance to participate in RA will be allowed to participate in the Reverse 

Auction. Those bidders who have given their acceptance to participate in Reverse 

Auction will have to necessarily submit „online sealed bid‟ in the Reverse Auction. 

Non-submission of „online sealed bid‟ by the bidder will be considered as tampering 

of the tender process and will invite action by BHEL as per extant guidelines in 

vogue. 

7.3. For the proposed reverse auction, technically and commercially acceptable bidders 

only shall be eligible to participate.  

7.4. Those bidders who have given their acceptance for Reverse Auction (quoted against 

this tender enquiry) will have to necessarily submit „online sealed bid‟ in the Reverse 

Auction. Non-submission of „online sealed bid‟ by the bidder for any of the eligible 

items for which techno-commercially qualified, will be considered as tampering of the 

tender process and will invite action by BHEL as per extant guidelines in vogue.  

7.5. BHEL will engage the services of a service provider who will provide all necessary 

training and assistance before commencement of on line bidding on internet.  
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Registered Office : BHEL House, Siri Fort, New Delhi – 110 049, India 
Website : www.bhel.com 

7.6. In case of reverse auction, BHEL will inform the bidders the details of Service 

Provider to enable them to contact & get trained.  

7.7. Business rules like event date, time, bid decrement, extension etc. also will be 

communicated through service provider for compliance.  

7.8. Bidders have to fax the Compliance form (annexure IV) before start of Reverse 

auction. Without this, the bidder will not be eligible to participate in the event.  

7.9. In line with the NIT terms, BHEL will provide the calculation sheet (e.g., EXCEL 

sheet) which will help to arrive at “Total Cost to BHEL” like Packing & forwarding 

charges, Taxes and Duties, Freight charges, Insurance, Service Tax for Services and 

loading factors (for noncompliance to BHEL standard Commercial terms & 

conditions) for each of the bidder to enable them to fill-in the price and keep it ready 

for keying in during the Auction.  

7.10. Reverse auction will be conducted on scheduled date & time.  

7.11. At the end of Reverse Auction event, the lowest bidder value will be known on 

auction portal.  

7.12. The lowest bidder has to fax/e-mail the duly signed and filled-in prescribed format for 

price breakup including that of line items, if required, (Annexure VII) as provided on 

case-to-case basis to Service provider within two working days of Auction without fail.  

7.13. In case BHEL decides not to go for Reverse Auction procedure for this tender 

enquiry, the Price bids and price impacts, if any, already submitted and available with 

BHEL shall be opened as per BHEL‟s standard practice.  

7.14. Bidders shall be required to read the “Terms and Conditions” section of the auctions 

site of Service provider, using the Login IDs and passwords given to them by the 

service provider before reverse auction event. Bidders should acquaint themselves of 

the “Business Rules of Reverse Auction‟, which will be communicated before the 

Reverse Auction.  

7.15. If the Bidder or any of his representatives are found to be involved in Price 

manipulation/ cartel formation of any kind, directly or indirectly by communicating with 

other bidders, action as per extant BHEL guidelines, shall be initiated by BHEL and 

the results of the RA scrapped/ aborted.  

7.16. The Bidder shall not divulge either his Bids or any other exclusive details of BHEL to 

any other party.  

In case BHEL decides to go for reverse auction, the H1 bidder (whose quote is highest in online 
sealed bid) may not be allowed to participate in further RA process 
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Sl No DESCRIPTION Chapter No. OF 
PAGES 

Volume-IA Part-I: Contract specific details   

1 Project Information Chapter-I 1 

2 Scope of Works and technical information Chapter-II 4 

3 Facilities in the scope of Contractor/BHEL (Scope Matrix) Chapter-III 4 

4 T&Ps and MMDs to be deployed by Contractor  Chapter-IV 4 

5 T&Ps to be deployed by BHEL free of hire charges on sharing 
basis 

Chapter-V 1 

6 Time Schedule Chapter-VI 3 

7 Terms of Payment Chapter-VII 7 

8 Taxes and other Duties Chapter-VIII 2 

9 Specific Inclusion Chapter-IX 2 

10 Specific Exclusion Chapter-X 1 

 Annexures    

 Tentative list of packages, weight details, dimensions etc of 
equipment/ system 

Annexure I  8 

 Summary of Weight Details (for Package I and Package II) Annexure II  2 

 Proposed painting scheme  Annexure III 11 

11 General Chapter-XI 8 

12 Civil Works, Foundation, Grouting Chapter-XII 2 

13 Erection of Piping Chapter-XIII 11 

14 Hydrostatic Testing Preservation & other tests Chapter-XIV 2 

15 Welding, Heat Treatment, Radiography Chapter-XV 5 
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16 Acid cleaning/alkali flushing/steam blowing/oil flushing Chapter-XVI 1 

17 Tools and Tackles, measuring and monitoring devices Chapter-XVII 2 

18 Preservative Painting Chapter-XVIII 1 

19 Lining and Insulation Chapter-XIX 4 

20 Painting Chapter-XX 3 

21 Pre Commissioning Tests, Commissioning, Post Commissioning Chapter-XXI 3 

22 Preservation and Protection of components  Chapter-XXII 1 

 
 
 

List of drawing & documents as a part of tender: 

 
SL NO. Attachment Description 

1 
Annexure - A 

ESTIMATED WEIGHT OF PIPING SYSTEMS - ITEM WISE - MATERIAL 
WISE (IN MT) 

2 
Annexure - B 

ESTIMATED WEIGHT OF PIPING SYSTEMS - ITEM WISE - SYSTEM WISE 
(IN MT) 

3 Annexure - C ESTIMATED NO OF WELDS - SYSTEM WISE - MATL WISE 

4 Annexure - D ESTIMATED NO OF WELDS - SIZE WISE - MATL WISE 

5 Annexure - E ESTIMATED INCH DIA - SYSTEM WISE - MATL WISE 

6 Annexure - F ESTIMATED INCH DIA - SIZE WISE - MATL WISE 

7 Annexure - G PIPE THICKNESSES - MATL WISE - SYSTEM WISE 

8  -  RIL DMD INPUT TO E&C TENDER PAINTING AREA 

9 - RIL DMD INPUT TO E&C TENDER INS AREA VOL 

10 10091-G69-DAT000-BHB-0001 PAINTING SCHEME  
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1.0 Project Information (RUPPL, DMD,Dahej) 
 

 1 Purchaser : M/s Reliance Utilities and Power Pvt. Limited 

2 Project Title  : 3X90.3 MW STG Packages for CCPP Project  

3 Location : Dist-Bharuch, State–Gujarat(India) 

4 Address Detail : 3x90.3 MW STG Package Reliance Utilities 
and Power Pvt Ltd    
Taluka – Vagra , Dist.- Bharuch  
Pin Code-392130  , Gujarat State, India" 
 

5 Nearest Railway Station : Bharuch, Gujarat 

6 Road Approach : NH8 & SH6 (Dahej Road) 

7 Nearest Air Port : Vadodara 

8 Nearest Port : Gujarat Chemical Terminal Port 

Company Limited 

9 Data of Seismic Design :  As per IS 1893 

10 Average Annual Rainfall : 1002 mm 

11 Ambient Air Temperature (Average) : a) Maximum                 : 47.00 C 

b)  Minimum                  : 5.60 C:   

12 Soil Bearing Capacity : 20 T / m2 

13 Average Relative Humidity : 50 – 85 % 

14 Climatic Condition                 : Tropical Climate 

 

The Bidder shall visit site and get acquainted himself with the conditions 

prevailing at site before submission of the bid. The information‟s given here 

in under are for general guidance and shall not be contractually binding on 

BHEL/ Owner. All relevant site data‟s/information‟s as may be necessary 

shall have to be obtained /collected by the Bidder.  All costs for and 

associated with site visits shall be borne by the bidder. BHEL will not admit 

any claims whatsoever on account of Contractor‟s non-familiarization of 

local conditions. 
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2.0 SCOPE OF WORK:   

Broad Scope 

1. Handling and Collection of material at stores/storage yard of BHEL/Client 

2. Transportation of materials up to site of work via pre-assembly area if needed  

3. Pre-assembly, if any and pre-erection checks 

4. Erection, alignment, bolting, fastening, grouting, anchoring 

5. Preheating, Welding, Post Heating and Post Weld Heat Treatment  

6. Non Destructive Examination  

7. Hydro Testing, Flushing, Chemical Cleaning and Steam Blowing 

8. Pre-commissioning checks/tests and Commissioning 

9. Completion of Pending/Punch points 

10. Handing Over of the System 

 

The work to be carried out under the scope of these specifications is broadly as 
under: 

 
2.1   

Receipt/collection/loading/unloading/transportation of materials from BHEL/client‟s 
stores/storage yard to site of work, erection, testing, commissioning, supply of 

paints/primer and application of paints for final PAINTING, APPLICATION OF THERMAL 
INSULATION & SHEETING/CLADDING WORK AND HANDING OVER OF COMPLETE POWER 
CYCLE PIPING / EXTERNAL PIPING /FIELD PIPING TOGETHER WITH VALVES, HANGERS AND 
SUPPORTS, FITTINGS BOTH IBR PIPING (CARBON STEEL AND ALLOY STEEL)  AND NON-IBR 

PIPING (CARBON & SS STEEL), complete with associated pipes, fittings and 
associated, accessories specialities and other accessories & equipments including 
bought out items etc for Unit # 1, 2 & 3 of 3X90.3 MW RUPPL DMD Dahej Project. 
 

2.1.1  
Following named systems are broadly in the scope for Piping in the present contract: 

  

 Erection, welding, testing and commissioning with radiography, NDE & heat 
treatment, application of thermal Insulation & sheeting/cladding etc. of following 
piping‟s with associated flanges, valves, hangers & supports and fittings etc. for  

 

 Common Piping for All 3 Units 

 MAIN STEAM FROM TP TO HEADER 

 MAIN STEAM HEADER 

 BOILER STARTUP STEAM FROM TP UPTO PCV 
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 BOILER STARTUP STEAM FROM FROM PCV UPTO DS 

 BOILER STARTUP STEAM FROM FROM PCV UPTO DS 

 BOILER STARTUP STEAM HEADER 

 FEED WATER HEADER 

 FEED WATER FROM HEADER TO TP 

 DEAERATOR OVERFLOW & DRAIN HEADER 

 CCCW PIPING 

 DRAIN PIPING 

 SWAS PIPING 

 SERVICE AIR DISTRIBUTION PIPING 

 INSTRUMENT AIR DISTRIBUTION PIPING 

 LP DOSING PIPING 

 Applicable Per Unit  

 MAIN STEAM PIPING FROM HEADER TO TURBINE 

 TURBINE WARMUP VENT PIPING 

 BOILER STARTUP STEAM PIPING FROM HEADER TO CONDENSER 

 TURBINE EXTRACTION STEAM PIPING TO HP HEATER-6 

 TURBINE EXTRACTION STEAM PIPING TO HP HEATER-5 

 TURBINE EXTRACTION STEAM PIPING TO DEAERATOR 

 TURBINE EXTRACTION STEAM PIPING TO LP HEATER-3 

 TURBINE EXTRACTION STEAM PIPING TO LP HEATER-2 

 TURBINE EXTRACTION STEAM PIPING TO LP HEATER-1 

 BALANCE PISTON LEAK-OFF PIPING 

 BFP DISCHARGE PIPING 

 BFP RECIRCULATION PIPING TO DEAERATOR 

 BFP DISCHARGE HEADER 

 FEED WATER PIPING FROM BFP DISCH HEADER TO HPH-5 (INCL HPH-5 BYPASS) 

 FEED WATER PIPING FROM HPH-5 TO HPH-6  (INCL HPH-6 BYPASS) 

 FEED WATER PIPING FROM HPH-6 TO FEED WATER HEADER 

 OVERFLOW & DRAIN PIPING FROM DEAERATOR TO HEADER 

 CCCW PIPING 

 CW/ACW PIPING 

 CONDENSATE PIPING 
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 BFP SUCTION PIPING 

 HP HEATERS DRAIN PIPING 

 LP HEATERS DRAIN PIPING 

 VENT PIPING 

 

The detail shown above is for indicative purpose. The item details under this 
scope of work have been indicated in detail in Appendix I (Weight Detail) & 
Appendix II (Summary of weight details). 

 
The work is mainly categorized as follows: 
 

 Chemical cleaning/ flushing including EDTA cleaning, flushing with air / water / oil 
etc., Hydro testing, steam blowing including lube oil flushing etc. of piping‟s and 
other associated systems covered under the scope. 

 supply of Paints/Primer and application of paints for final painting including 
surface preparation, cleaning, marking of identification marks, colour bands, 
direction of rotation / flow marks, legends etc. as per RUPPL site requirement. 
 

 

 Vendors to specifically note that piping‟s terminated to common header/common 
system shall be erected with fitting, valves/drains simultaneously in order to 
charge the common header. In case of any difficulty in arranging/fixing of theses 
valves contractor has to make the piping line dummy and same shall be done by 
vendors as a part of scope of work. 
 

 Welding of pipe line joints connected to flange mounted on the respective 
equipments included in the contractor scope. 

 

Bidders should note the following points: 

 The scope of works as mentioned above are indicative and for idea purpose of 
the bidders only. However, during the actual execution if any additional works are 
required to be done for successful completion of the systems are deemed to be 
in the scope of contract and shall be completed by contractor. Payment for such 
additional works shall be made as per the accepted unit rate of contract under 
relevant items of Rate schedule.    

 
 As far as possible welding shall be done with Orbital / automated welding 

machine.  Bidders shall provide plan for automated pre-fabrication & installation 
of piping including welding and confirm mobilization of required equipment 
accordingly. Quoted price shall be inclusive of these aspects. 

 
 Bidder shall deploy any additional construction equipment if required to meet the 

contractual schedule without any extra time & cost implication. 
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 Bidders to provide proper arrangement for monsoon combat including suitable 

coverage for of pipe rack for uninterrupted construction activities during 
monsoon period.  
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S. No. 

Description 

 PART I 

Scope / to be taken 
care by 

Remarks 
BHEL Bidder 

3.1 ESTABLISHMENT    

3.1.1 FOR CONSTRUCTION PURPOSE:    

a Open space for office (as per availability) Yes  
Location will be 
finalized after joint 
survey with owner 

b 
Open space for storage (as per 
availability) 

Yes  
Location will be 
finalized after joint 
survey with owner 

c 
Construction of bidder‘s office, canteen 
and storage building including supply of 
materials and other services 

 Yes  

d 
Bidder‘s all office equipments, office / 
store / canteen consumables 

 Yes  

e 
Canteen facilities for the bidder‘s staff, 
supervisors and engineers etc 

 Yes  

f 
Fire fighting equipments like buckets, 
extinguishers etc  

 Yes  

g 
Fencing of storage area, office, canteen 
etc of the bidder 

 Yes  

3.1.2 
FOR LIVING PURPOSES OF THE 
BIDDER 

   

a 
Open space for labour colony (as per 
availability) 

  Yes  

b 
Labour Colony with internal roads, 
sanitation, complying with statutory 
requirements 

 Yes  

3.2.0 ELECTRICITY    

3.2.1 
Electricity For construction purposes 
of Voltage 415/440 V   
 

  FREE  

a Single point source Yes  

At a distance of approx. 
500 M from site 
(Distance is only 
estimated, it may vary 
up to an extent 
depending on site 
condition) 

b 
Further distribution including all materials, 
Energy Meter, Protection devices and its 
service 

 Yes  

c 
Duties and deposits including statutory 
clearances if applicable 

 Yes  
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3.2.2 
Electricity for the office, stores, 
canteen etc of the bidder  

  FREE  

a Single point source Yes  

At a distance of approx. 
500 M from site 
(Distance is only 
estimated, it may vary 
up to an extent 
depending on site 
condition) 

b 
Further distribution including all materials, 
Energy Meter, Protection devices and its 
service 

 Yes  

c 
Duties and deposits including statutory 
clearances if applicable 

 Yes  

3.2.3 
Electricity for living accommodation of 
the bidder‟s staff, engineers, 
supervisors etc  

 Yes  

a Single point source  Yes  

b 
Further distribution including all materials, 
Energy Meter, Protection devices and its 
service 

 Yes  

c 
Duties and deposits including statutory 
clearances if applicable 

 Yes  

3.3.0 WATER SUPPLY    

3.3.1 For construction purposes   FREE  

a Making the water available at single point Yes                                                                                                                                                           

b 
Further distribution as per the requirement 
of work including supply of materials and 
execution 

 Yes  

3.3.2 
Water supply for bidder‟s office, stores, 
canteen etc  

  FREE 

a Making the water available at single point Yes  

 
b 

Further distribution as per the requirement 
of work including supply of materials and 
execution 

 Yes 

3.3.3 Water supply for Living Purpose  Yes  

a Making the water available at single point  Yes  

b 
Further distribution as per the requirement 
of work including supply of materials and 
execution 

 Yes  

3.4.0 LIGHTING    
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Sl. No 

Description 

PART II 

3.9.0 ERECTION FACILITIES  

Scope / to be taken 
care by 

Remarks 
BHEL Bidder 

3.9.1 Engineering works for construction:    

a 
Providing the erection drawings for all the 
equipments covered under this scope 

Yes   

b Drawings for construction methods Yes   

c 

As-built drawings – where ever deviations 
observed and executed and also based on 
the decisions taken at site- example – 
routing of small bore pipes 

 YES 
In consultation with 
BHEL 

d 
Shipping lists etc for reference and 
planning the activities 

Yes  
In consultation with 
BHEL 

e 
Preparation of site erection schedules and 
other input requirements 

 Yes 
In consultation with 
BHEL 

a 

For construction work (supply of all the 
necessary materials) 
1. At office/storage area 
2. At the preassembly area 
3. At the construction site /area 

 Yes  

b 

For construction work (execution of the 
lighting work/ arrangements) 
1.   At office/storage area 
2.   At the preassembly area 
3 At the construction site /area 

 Yes  

c 
Providing the necessary consumables like 
bulbs, switches, etc during the course of 
project work 

 Yes  

d 
Lighting for the living purposes of the 
bidder at the colony / quarters  

 Yes  

3.5.0 
COMMUNICATION FACILITIES FOR 
SITE OPERATIONS OF THE BIDDER 

   

a 
Téléphone, fax, internet, intranet,      e-
mail  etc. 

 Yes  

3.6.0 
COMPRESSED AIR wherever required 
for the work 

 Yes  

3.7.0 
Demobilization of all the above 
facilities 

 Yes  

3.8.0 TRANSPORTATION    

a For site personnel of the bidder  Yes  

b 
For bidder‘s equipments and consumables 
(T&P, Consumables etc) 

 Yes  
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Sl. No 

Description 

PART II 

3.9.0 ERECTION FACILITIES  

Scope / to be taken 
care by 

Remarks 
BHEL Bidder 

f 
Review of performance and revision of site 
erection schedules in order to achieve the 
end dates and other commitments 

Yes Yes 
In consultation with 
BHEL 

g 
Weekly erection schedules based on S. 
No. e. Hard copy to Construction manager, 
by email to HO. 

 Yes 
In consultation with 
BHEL 

h 
Daily erection / work plan based on S. No. 
g. Hard copy to Construction manager, by 
email to HO. 

 Yes 
In consultation with 
BHEL 

i 

Periodic visit of senior official of the bidder 
to site to review the progress so that works 
are completed as per schedule. It is 
suggested this review by the senior official 
of the bidder should be done once in every 
two months. 

 Yes  

j Preparation of preassembly bay  Yes  

k 
Laying of racks for gantry crane if provided 
by BHEL or brought by the 
contractor/bidder himself 

 Yes  

l 
Arranging the materials required for 
preassembly 

 Yes  

M 
Coordination for inspection (IMIR etc) and 
getting clearance from Client / PMC 

 Yes  

N 
Preparation of formats for completion of 
activities 

 Yes  
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A: TOOLS AND PLANTS TO BE DEPLOYED BY CONTRACTOR  
 

SN DESCRIPTION CAPACITY (MINIMUM) 
MINIMUM 

QUANTITY 
REMARKS 

1 Tyre Mounted Crane 40 MT 1 
TO BE DEPLOYED 

FROM THE START OF 
ERECTION ACTIVITY 

2 MOBILE CRANE 18 MT 1 
 TO BE DEPLOYED 
FROM THE START OF 
ERECTION ACTIVITY 

3 PICK & CARRY CRANE 12 MT 1 
TO BE DEPLOYED 
FROM THE START OF 
ERECTION ACTIVITY 

4 TRAILER WITH PRIME MOVER 15/20 MT As Required 

1 NO. FROM START 
ERECTION ACTIVITY 
AND 1 MORE FROM 
START ERECTION 

ACTIVITY +2 MONTHS 
BOTH TILL TRIAL RUN 

5 
AIR COMPRESSOR                                       

(ELECTRIC/DIESEL OPERATED) 
140 CFM, 7 KG/CM2 As Required  

6 TIG WELDING SET AS REQUIRED 
(15) NOS. AND 

FURTHER AS PER 
REQUIREMENT 

 

7 PLASMA CUTTING M/C 
FOR CUTTING UP TO 

10 MM THICK 
STAINLESS STEEL 

AS REQUIRED  

8 

3-PHASE DISTRIBUTION BOARD 
WITH COMPLETE SET UP FOR 
DRAWL OF CONSTRUCTION 
POWER & FITTED WITH ENERGY 
METER  

600 Amp / unit  
AS PER 

REQUIREMET 
 

9 
POWER CABLE FOR DRAWL OF 
CONSTRUCTION POWER 

AS REQUIRED AS REQUIRED  

10 

PRE HEATING / STRESS RELIEVING 
SET (HEATING CONTROL PANEL, 
CABLES, HEATING ELEMENTS, 
THERMOMETERS ETC.) 

AS REQUIRED AS REQUIRED  

11 
RADIOGRAPHY ARRANGEMENT 
WITH RADIOACTIVE ISOTOPE 
SOURCE 

IRIDIUM-192 
AS PER 

REQUIREMENT 
 

12 
RADIOGRAPHY ARRANGEMENT 
WITH RADIOACTIVE ISOTOPE 
SOURCE 

COBALT-60 1 SET  

13 

CHEMICAL CIRCULATION PUMPS 
TO HANDLE ACID SOLUTION, OPR 
TEMP 80 DEG CEL, WITH DRIVE 
MOTORS, STARTER PANEL, CABLE, 
SWITCH FUSE UNIT ETC.   

SUGGESTED RATING: 
150 M3, 120-150 M WC, 
WITH 90KW, 3000 RPM, 

150 Amps MOTOR. 
HOWEVER, 

CONTRACTOR SHALL 
DEPLOY THE 

AS REQUIRED  
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SN DESCRIPTION CAPACITY (MINIMUM) 
MINIMUM 

QUANTITY 
REMARKS 

RQUIRED CAPACITY 
PUMP WITH 

ACCESSORIES AFTER 
OBTAINING WRITTEN 
APPROVAL OF BHEL. 

14 
WELDING GENERATOR 
(ELECTRICAL) 

300 AMPERE RATING AS REQUIRED  

15 
WELDING GENERATOR (DIESEL 
OPERATED) 

300 AMPERE RATING AS REQUIRED  

16 
ORBITAL/AUTOMATIC WELDING 
MACHINE 

AS PER 
REQUIREMENT 

AS REQUIRED  

17 RADIOGRAPHY FILM VIEWER AS REQUIRED AS REQUIRED  

18 
ELECTRIC CABLE FOR DRAWAL & 
DISTRIBUTION OF CONSTRUCTION 
POWER 

AS PER SITE 
REQUIREMENT 

AS PER SITE 
REQUIREMENT 

 

19 ELECTRIC WINCH 3/2 TON CAPACITY AS REQUIRED  

20 
ELECTRO-HYDRAULIC PIPE 
BENDING MACHINE 

FOR UP TO 100 mm
 
 Nb 

PIPES 
AS PER SITE 

REQUIREMENT 
 

21 
PIPE BENDING MACHINE-HAND 
OPERATED 

UP TO 2” NB PIPES AS REQUIRED  

22 HAND WINCH 1 TON AS REQUIRED  

23 

BAKING OVEN AND HOLDING OVEN 
WITH THERMOSTAT AND 
TEMPERATURE GAUGE FOR 
WELDING ELECTRODES 

AS PER 
REQUIREMENT 

AS REQUIRED  

24 
PORTABLE OVEN FOR COATED 
WELDING ELECTRODES  

AS PER 
REQUIREMENT 

AS REQUIRED  

25 
ELECTRIC MOTOR DRIVEN 
HYDRAULIC TEST PUMP WITH 
DRIVE AND STARTER ETC. 

400 Kg/Cm2 
250 Kg/Cm2 

1 NO. 
1 NO. 

FURTHER AS 
REQUIRED 

26 
SCAFFOLDING MATERIALS 
(SCAFFOLDING PIPES WITH 
CLAMPS ETC.) 

ADEQUATE TO 
SUIT THE 
REQUIREMENT 

800 SETS AND 
FURTHER AS 
PER 
REQUIREMENT 

 

27 
ALU. SHEET CLAD PROFILE 
MAKING MACHINE 

AS PER 
REQUIREMENT 

AS REQUIRED  
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SN DESCRIPTION CAPACITY (MINIMUM) 
MINIMUM 

QUANTITY 
REMARKS 

28 
HAND TOOLS, CUTTING 
TOOLS GRINDING MACHINES 
ETC 

AS PER 
REQUIREMENT 

AS REQUIRED  

29 CHAIN PULLEY BLOCKS Assorted capacities AS REQUIRED  

30 FIRE EXTINGUISHER 
AS PER 

REQUIREMENT 
AS REQUIRED  

31 HYDRAULIC J ACKS  100 MT AS REQUIRED  

32 
TORQUE WRENCH   0 TO 200 N-M 
CAP 

AS PER 
REQUIREMENT 

AS REQUIRED  

33 
SLINGS OF VAROIUS  CAPACITY 
AND QUANTITIES  FOR HANDLING 
OF  EQUIPMENTS 

AS PER 
REQUIREMENT 

AS REQUIRED  

34 

CENTRIFUGAL PUMP WITH MOTOR, 
STARTER PANEL, CABLES 
BETWEEN STARTER PANEL AND 
MOTORS, INLET AND OUTLET 
VALVES FOR THE PUMPS FOR 
FILLING  AND HYDRAULIC TESTING 
OF  SYSTEMS 

150-200TPH AS REQUIRED  

35 
ANY OTHER MAJOR T&P REQUIRED 
FOR SATISFACTORY COMPLETION 
OF THE WORKS 

AS PER 
REQUIREMENT 

AS REQUIRED  

Note: 

1. For Chemical cleaning / Flushing, BHEL shall provide required chemicals and 
temporary piping. 
 
2.Chemical Cleaning /Flushing pumps / equipment’s as required for Chemical 
cleaning/flushing of piping and related equipment’s / systems  of suitable capacity 
along with motor starters, cables etc. shall have to be provided by the contractor as 
part of scope of work.  
 
3.Contractor shall arrange / provide all Chemical cleaning arrangements as per 
requirement and instructions of BHEL engineer without any delay/time lapse.  

 

B: MEASURING AND MONITORING DEVISES (MMD) TO BE DEPLOYED BY CONTRACTOR 

To be finalized at site as per requirement. 
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NOTE:  

1) ALL THE TOOLS AND PLANTS REQUIRED FOR THIS SCOPE OF WORK, EXCEPT THE 
TOOLS & PLANTS PROVIDED BY BHEL ARE TO BE ARRANGED BY CONTRACTOR WITHIN 
THE QUOTED RATES. THE LIST IS SUGGESTIVE IN NATURE. ANY ADDITIONAL T&P 
REQUIRED TO BE ARRANGED BY THE CONTRACTOR. 
 

2)  UT and RT equipments must be in the possession of bidder.  
 

3) IF ABOVE MENTIONED T & P ARE NOT DEPLOYED IN SPECIFIED TIME BHEL WILL 
CHARGE TO CONTRACTOR CURRENT MARKET RATE + 30 % OVERHEADS FOR NON 
AVAILABILITY T&P OR LEVY A DAY WISE PENALTY FOR NON DEPLOYMENT OR DELAYED 
DEPLOYMENT. 

 
4) IF THE WORKS GET DELAYED DUE TO NON-AVAILABILITY OF T&P, BHEL RESERVES THE 

RIGHT TO GET THE WORK DONE AT THE RISK AND COST OF CONTRACTOR WITHIN 
PREJUDICE TO RIGHTS OF BHEL AS IN GCC. 

 
5) CONTRACTOR SHALL NECESSARILILY DEPLOY ORBITAL WELDING 

MACHINE/AUTOMATIC WELDING MACHINE ALONG WITH THE CONVENTIONAL WELDING 
MACHINE AS MENTIONED IN T&P DEPLOYMENT PLAN TO SPEED-UP THE WORK AND 
COMPLETE THE JOB WELL WITHIN TIME SCHEDULE SO THAT PROJECT MILESTONES 
ARE ACHIEVED. NUMBER OF ORBITAL WELDING M/C TO BE DEPLOYED SHALL BE 
MUTUALLY DECIDED BY BHEL & CONTRACTOR AS PER JOB NEED. IN CASE IF 
CONTRACTOR FAILS TO DEPLOY THE ORBITAL / AUTOMATED WELDING MACHINE AS 
PER SITE REQUIREMENT, BHEL WILL DEDUCT 5% ON THE TOTAL CONTRACT VALUE 
FOR ERECTION AND COMMISSIONING OF PIPING.  



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter – V: T&Ps and MMEs to be deployed by BHEL on sharing 

basis 

BHEL-PSWR: VOL-I-A-TECHNICAL BID: 
Tender Specification No: BHE/PW/PUR/DHJRI-PIPG/1384  Page 39 

 
LIST OF T&P TO BE PROVIDED BY BHEL FREE OF HIRE CHARGES ON SHARING BASIS: 
FOR EACH PACKAGES- 
 

SN DESCRIPTION & 
CAPACITY OF T&P 

QUANTITY PURPOSE  

1 EOT CRANE IN TG HALL  

(55 T Capacity) 

1 No. (For Three 
units) 

FOR HANDLING AND ERECTION WITHIN TG HALL 
ON SHARING BASIS AS AVAILABLE AND SUBJECT 

TO THEIR ACCESSIBILITY AND 
APPROACHABILITY. 

2 75 MT crawler crane 1 No. As per requirement. On sharing basis. 

 
Note: 

 
1. The operator for EOT crane shall be arranged by contractor.  
2. There is 1 No. EOT crane in the TG hall of capacity of approx. 55 MT. 
3.  EOT crane will be used on sharing basis by other agencies working within the TG hall under 

the instruction of BHEL. The contractor shall extend the services of his operator to such 
other agencies as well on mutually agreed mode of cost sharing. 

4. Operator and O&M for BHEL owned crane will be arranged by BHEL (Free of Charges).  
5. Contractor shall provide the fuel for BHEL provided cranes (hired/owned) for their use.  
 
Above T&Ps will be provided on sharing basis only. Contractor has to plan his activities well in 
advance and inform BHEL engineer in charge/ construction manager the date of actual use. 
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6.1 TIME SCHEDULE & MOBILIZATION 
 
6.1.1 INITIAL MOBILIZATION  
 

After receipt of fax Letter of Intent (LOI), Contractor shall discuss with Project Manager 
/ Construction Manager regarding initial mobilization. Contractor shall mobilize 
necessary resources within 2 weeks of issue of fax letter of intent or as per the directive 
of Project Manager / Construction Manager.  Such resources shall be progressively 
augmented to match the schedule of milestones and commissioning.   
 
6.1.2 MOBILIZATION FOR ERECTION, TESTING, ASSISTANCE FOR COMMISSIONING 

ETC. 
 

The activities for Erection, Testing etc. shall be started as per directions of Construction 
Manager of BHEL. Contractor shall mobilize further resources (in addition to those 
required for activities under clause no. 6.1.1) as per requirement to commence the work 
of erection, testing etc. and progressively augment the resources to match schedule of 
the project. 
 
6.1.3 COMMENCEMENT OF CONTRACT PERIOD AND TENTATIVE SCHEDULE 
 

Erection/placement on its designated foundation / location, of the first major permanent 
system piping erection start covered in the scope of these specifications shall be 
recognized as “Start of Contract Period”. Smaller items like packer plates, shims, 
anchors, inserts etc. will not be considered as start of contract period. 
 

The Contractor has to subsequently augment his resources in such a manner and shall 
complete the respective system piping works in all respect (i.e. laying, welding, NDE, 
Hangers & Supports, Insulation & cladding works)  well in advance so that following 
major milestones of respective unit/machines/equipments are achieved on specified 
schedules: 
 
Based on the availability of civil foundations from customer and materials from manufacturing 
units, contractor may have to advance the start of erection after getting clearance from 
construction manager, or the start of erection may get delayed due to site condition.  
 
 

S.No ACTIVITY UNIT-1 UNIT-2 UNIT-3 

1 START OF ERECTION Feb 15 Mar 15 Apr 15 

1 STEAM BLOWING COMPLETION Jun 15 Jul 15 Aug 15 

2 BARRING GEAR Jul 15 Aug 15 Sep 15 
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3 SYNCHRONISATION  Jul 15 Aug 15 Sep 15 

4 COMPLETION OF TRIAL 

OPERATION  
Aug 15 Sep 15 Oct 15 

5 COMPLETION OF PUNCH 
POINTS / PENDING POINTS 

Nov 15 

 

In order to meet above schedule in general, and any other intermediate targets set, to meet 
customer/ project schedule requirements, contractor shall arrange & augment all necessary 
resources from time to time as per the instructions of BHEL. It will require working in 2 to 3 
shifts (24 hrs working) to meet the above schedule / Intermediate targets as set by BHEL 
Engineer/Customer at site and contractor shall augment the manpower/resources accordingly 
whiten the quoted price without any compensation. 

 

6.1.4   CONTRACT PERIOD 

 

DURATION 

The total contract period for completion of entire work shall be 10 (Ten) months from the 
start of erection.  

However the contractor shall have to mobilize his resources earlier than the start of contract 
period for preparatory work like taking over and chipping of foundations, blue-matching and 
grouting of packer plates etc.  

The contractor shall complete all the works in the scope of this contract within the contract 
period. Pending points identified by the customer/BHEL during the execution of the contract are 
to be liquidated during the contract period itself. 

 
The period from the commencement of preparatory work for erection till the actual “start 
of contract period” shall not be reckoned for the above purpose. 
 

Note: 
 

 Bidders are requested to submit Resource deployment plan Area wise with detail 

program in line with above schedule in the form of Bar Chart / MS project planer 

along with their offer. 
  

6.1.5 
IN ORDER TO MEET ABOVE SCHEDULE AND OTHER INTERMEDIATE TARGETS/ACTIVITIES AS SET 
BY BHEL ENGINEER IN CHARGE AT SITE & TO MEET CUSTOMER REQUIREMENTS/PROJECT 
SCHEDULE, CONTRACTOR SHALL ARRANGE ALL NECESSARY RESOURCES AND WORK FORCE IN 
CONSULTATION WITH BHEL ENGINEER AT SITE TO UNDERTAKE WORKS CONCURRENTLY IN ALL 
POSSIBLE FRONTS AS MADE AVAILABLE TO CONTRACTOR. 
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CONTRACTOR SHALL NOTE THAT INDIVIDUAL MILESTONES AS ABOVE SHALL BE ACHIEVED AS 
PER SCHEDULE FURNISHED ABOVE. THE DATE OF START OF FIRST MAJOR PERMANENT 
EQUIPMENT / COMPONENT / COLUMN COVERED IN THE SCOPE SHALL BE RECKONED AS THE 
START OF CONTRACT PERIOD FOR THIS PURPOSE.   
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The progressive payment for erection, testing and commissioning on accepted price of contract value will be released as 
per the break up given hereinafter:  

A) TERMS OF PAYMENT FOR PIPING AND INSULATION 
SL NO 

Contract (Main Package) Identitification ----> PIPING INSULATION 

Rate schedule Identification ------->  

1) P-91 
2) AS 
3) CS (IBR) 
4) CS (NIBR) 
5) SS 

Hangers & Supports Temporary Piping 
1) Steam Blowing 
2) Chemical Cleaning 

1) Castable & Pourable 
2) Iron Components 
3) Wool mattresses 
4) Aluminium sheeting 
5) Pyrogel 

I PRO RATA PAYMENTS (85%)     
1.1 ON PRE-ASSEMBLY WHEREVER APPLICABLE      ( IF NOT 

APPLICABLE, THIS PORTION SHALL BE CLUBBED WITH 
PLACEMENT IN POSITION) 

20 15  -- 

1.2 PLACEMENT IN POSITION 20 25  50 
1.3 ALIGNMENT 10 15  15 

1.4 WELDING/BOLTING/FIXING  15 30  20 

1.5 COMPLETION OF NON DESTRUCTIVE EXAMINATION & 
STRESS RELIEVING/ HEAT TREATMENT (if not applicable, then 
this portion to be paid along with welding) 

5 

  

-- 

1.9 INSTALLATION OF TEMPORARY PIPING  
 

60  

1.10 DISMANTLING OF TEMPORARY PIPING, EDGE PREPARATION 
AND RETURN TO BHEL STORES, AREA CLEANING 

 

 

25  

1.11 HANGERS & SUPPORTS ETC WHEREVER NECESSARY AS 
PER DRG  

10 

  

-- 

1.19 HYDRAULIC TEST OR PNEUMATIC TEST 3 

  
 



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter – VII: Terms of Payment 

BHEL-PSWR: VOL-I-A-TECHNICAL BID: 
Tender Specification No: BHE/PW/PUR/DHJRI-PIPG/1384  Page 44 

1.20 FLOATING OF LINES, FINAL ADJUSTMENT OF SUPPORTS FOR 
COLD AND HOT VALUES (if not applicable, this portion to be 
clubbed along with hydraulic test/pneumatic test) 

2 

  

 

      

 TOTAL FOR PRO RATA PAYMENTS (TOTAL 85%) 85 85 85 85 

      

II STAGE/MILESTONE PAYMENTS (15%)     

2.11 Steam Blowing 4 4 

 

4 

2.15 Rolling/FSNL and Synchronisation  1 

 

 

2.16 Fuel Firing  1  1 

2.17 Full Load 1 1 

 

1 

2.18 Trial Operation of Unit 2 2  2 

2.20 Completion of all drains and vents to respective locations and 
placement of instrument sensors after steam blowing 

2    

2.21 Painting 2 1  0 

2.22 Area cleaning, temporary structures cutting/removal and 
return of scrap 

1 2 

 

3 

2.23 Punch List points/pending points liquidation 1 1  1 

2.24 Submission of 'As Built Drawings'     

2.25 Material Reconciliation 1 1 15 2 
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2.26 Completion of Contractual Obligation 1 1  1 

 

TOTAL FOR STAGE/MILESTONE PAYMENTS (15%) 15 15 15 15 

 TOTAL I + II 100 100 100 100 

 

*INCLUDING NDE AND SR/HT WHERE EVER APPLICABLE (IF 
APPLICABLE, WEIGHTAGE OF 10%) 

 

  

 

 
12.2 GENERAL 
 
12.2.1 
Weight of packers and shims which become permanent part of equipment, both figuring in shipping list and those fabricated at site 
will be paid for on shipping list based actual weight. 
 
12.2.2 
Certain optimized assemblies / or modules may be made, assembling products from two or more different product group main 
assembly and dispatched.  Payment for erection of these optimized assemblies / or modules will be regulated as per the weight of 
individual product group main assemblies contributing to the total weight of the module or optimized assembly at the quoted rate for 
the respective product group main assemblies, in the rate  schedule. 
 
12.2.3 
For the purpose of release of progressive payments, month-wise break up for each of the above services will be jointly worked out by 
BHEL and the contractor at site at the time of start of work. This will be dynamically and regularly reviewed every month or mutually 
agreed periodicity and shall be re-set based on expected requirement or various services keeping in view relevant aspects. On all the 
issues as above, BHEL engineer‟s decision shall be final & binding. 
 
 
12.3 MEASUREMENT OF THE WORK COMPLETED 
 
A) Where payment is to be made on the basis of weight, the weight per unit given in the BHEL document only shall be taken in 

to consideration. In case such information is not available in BHEL documents, then the latest relevant Indian standards in 
this regard may be applied. 
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B) Spares, surplus quantity, erection contingency materials will not be paid for unless the same has been consumed in place of 
regular item of measurable work as per the rate schedule. 

 
C) Where the payment is made on the basis of item rate, actual executed quantity measured jointly shall only be paid for. 
 
D) It is clarified that as far as weight constituted by welding consumables and other consumables supplied by BHEL as well as 

by the contractor, shall be ignored for the purpose payment.  
 
E) BHEL engineer‟s decision regarding stage of payment corresponding to progress of work, calculation of weight etc. will be 

final and binding on the contractor. 
 
F) Wastage allowance provided elsewhere on application of refractory & insulation will be applied on the net issued quantity. 

The net issued quantity is gross issue less the quantity returned.  The wastage allowance will be applied at the final 
reconciliation stage. The payable amount will then be restricted to the net quantity after wastage allowance.  

 
No separate payment shall be made for grouting of equipments, structures etc specified elsewhere in these specifications. 
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TAXES, DUTIES, LEVIES 

  

8.0 TAXES, DUTIES, LEVIES (Consolidated Rev 03 dated 09/04/2013) 
  
8.1. For All types of works excepting works covered under sl no 8.2 
8.1.1 
The contractor shall pay all (save the specific exclusions as enumerated in this contract) taxes, fees, 
license charges, deposits, duties, tools, royalty, commissions or other charges which may be levied on the 
input goods & services consumed and output goods & services delivered in course of his operations in 
executing the contract.  In case BHEL is forced to pay any of such taxes, BHEL shall have the right to 
recover the same from his bills or otherwise as deemed fit.  
However, provisions regarding Service Tax and Value Added Tax (VAT) on output services and 
goods shall be as per following clauses.  
  

8.1.2 Service Tax &Cess on Service Tax  
 

Contractor‘s price/rates shall be exclusive of Service Tax and Cess on Services. In case, it becomes 
mandatory for the contractor under provisions of relevant act/law to collect the Service Tax &Cess from 
BHEL and pay the same to the concerned tax authorities, such applicable amount will be paid by BHEL at 
the prevailing Service Tax Rate (presently 12.36 %) on the admitted bill value.  
  

Contractor shall submit to BHEL documentary evidence of Service Tax registration certificate 
specifying name of services covered under this contract. Contractor shall submit serially numbered 
Service Tax and Cess Invoice, signed by him or a person authorized by him in respect of taxable 
service provided, and shall contain the following, namely, 

1. The name, address and the registration number of the contractor, 
2. The name  and address of the party receiving taxable service, 
3. Description, classification and value of taxable service provided and, 
4. The service tax payable thereon.  

  

All the Four conditions shall be fulfilled in the invoice before release of service tax payment. 
  
Wherever, more than one route/option are available for discharge of service tax liability under a 
particular service, (e.g. “works contract Service”), contractor shall obtain prior written consent from 
BHEL site before billing the amount towards Service Tax. 
 
8.1.3 VAT (Sales Tax /WCT) 
As regards Value Added Tax (VAT)/CST on transfer of property in goods involved in Works Contract 
(previously known as Works Contract Tax) applicable as per local laws, the price quoted by the contractor 
shall be inclusive of the same and in no case input  or output VAT/CST will be reimbursed extra.  
  
In any case the Contractor shall register himself with the respective Sales Tax authorities of the state and 
submit proof of such registration to BHEL along with the first RA bill. Contractor will submit all the details of 
VAT/CST paid for the contract in the prescribed format of the respective state VAT laws. Also, the 
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contractor will issue the tax Invoices to BHEL as per the Tax laws of respective state on monthly basis. 
Contractor shall also be required to furnish to BHEL necessary proof of VAT remittance on monthly basis. 
  
Deduction of tax at source shall be made as per the provisions of law and is to be construed as an advance 
tax paid by the contractor and no reimbursement thereof will be made. 
  
Further, if BHEL, at the instance of customer or otherwise adopts the specific route for discharging output 
VAT liability itself, benefit of the reduction in liability of the contractor will be passed on to BHEL. 
  
In case, BHEL is forced to pay any VAT liability on behalf of contractor, the same will be recovered from 
contractor‘s bill or otherwise as deemed fit 
 
8.2  „Enabling Works‟ 
The contractor shall pay all (save the specific exclusions as enumerated in this contract) taxes, fees, 
license charges, deposits, duties, tools, royalty, commissions or other charges which may be levied on the 
input goods & services consumed and output goods & services delivered in course of his operations in 
executing the contract.  In case BHEL is forced to pay any of such taxes, BHEL shall have the right to 
recover the same from his bills or otherwise as deemed fit.( i.e. rates quoted by bidder shall be inclusive 
of Service Tax, VAT/WCT and all other taxes and duties ) 
However, Since the proposed work is in the nature of ‗Works Contract service‘ as per Service tax law, 
Hence, For non-corporate contractors being Individual, HUF, Proprietary Firm, Partnership Firm or 
Association of Persons (AOP),  BHEL shall recover the applicable Service Tax under reverse charge 
mechanism from the contractor and remit the same with the Government as per the provisions of Law.  
Necessary advice/confirmation of remittance shall be issued to the contractor. The contractor shall not be 
eligible for any refund/reimbursement of such service tax from BHEL.  It shall be the responsibility of the 
contractor to submit proper invoice giving all the requisite details as per Service Tax Law for the 
determination of the service tax liability of BHEL under reverse charge mechanism.  BHEL reserves the 
right to determine such liability  based on the invoice submitted by the contractor or otherwise 
independently  and remittance of the same with the Government.  
 

8.3   New Taxes/Levies  
 

In case the Government imposes any new levy/tax on the output service/ goods/work after award of the 
contract, the same shall be reimbursed by BHEL at actual.  

In case any new tax/levy/duty etc. becomes applicable after the date of Bidder‘s offer, the 
Bidder/Contractor must convey its impact on his price duly substantiated by documentary evidence in 
support of the same before opening of Price Bid. Claim for any such impact after opening the Price Bid 
will not be considered by BHEL for reimbursement of tax or reassessment of offer.   

No reimbursement/recovery on account of increase/reduction in the rate of taxes, levies, duties etc. on 
input goods/services/work shall be made. Such impact shall be taken care of by the Price 
Variation/Adjustment Clause (PVC) if any. In case PVC is not applicable for the contract, Bidder has to 
make his own assessment of the impact of future variation if any, in rates of taxes/duties/ levies etc. in his 
price bid. 
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SPECIFIC INCLUSIONS 
 
9.1 
All terminal connections for equipment & piping covered in this specification. 
 
 

9.2 
Impulse/ pneumatic piping between customer’s battery limit and equipments. 
 
9.3 
It may be specifically noted that it should not be construed or claimed by the contractor that 
with the technical specification and “exclusions and/or inclusions” detailed in this tender 
specification,  BHEL has covered the entire scope of work and/or the details thereof to be 
executed by the contractor. 
 

9.4   
CONSUMABLES  
The contractor shall provide all consumables required for carrying out the work covered under 
these specifications excepting those which are specifically indicated as BHEL scope.  
TG special consumables like hylomar / golden hermetite / stag-b / molykote/ anabond 
compounds / rubber fixing compounds etc. will have to be arranged by the contractor. 
 
9.5 
All consumables to be used for the work shall have prior approval of BHEL engineer with regard 
to brand and quality specifications. Test reports / certificates in respect of these consumables, 
wherever applicable, shall be submitted to BHEL engineer. 
 
9.6 
PRIMERS & PAINTS  
Supply of Paints/Primer/Thinner and application of paints for final painting and all other 
consumables like brush, cleaning agents etc and all T&P including scaffolding materials, 
manpower, and supervision is in contractor‟s scope. 
 
9.7  
WELDING ELECTRODES, FILLER WIRES FOR TIG WELDING AND GASES 
  
All welding consumables including filler wires are in the contractor’s scope.  
 
9.8 
All the required welding electrodes as approved by BHEL shall be arranged by contractor at his 
cost. It shall be the responsibility of the contractor to obtain prior approval of BHEL, before 
procurement, regarding manufacturer, type of electrodes etc. on receipt of the electrodes at 
site, it shall be subject to inspection and approval by BHEL regarding type of electrodes, batch 
number, date of expiry etc. Batch test certificates shall be made available for verification & 
record before the actual use of the welding consumables. 
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BHEL reserves the right to reject the use of any electrodes, if found non-acceptable because of 
bad quality, deterioration in quality due to improper storage, shelf life expiry, unapproved type / 
brand etc.  
 
9.9 
The contractor shall provide all consumables required for carrying out the work covered under 
this scope of work including TIG wires for welding of piping joints. 
 
9.10 

All the required gases like argon, oxygen, and acetylene etc. including required high purity 
nitrogen gas (for purging of generator stator water system) shall be arranged by the contractor 
at his cost.   
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10.0 EXCLUSIONS 

The following works are specific exclusions from the scope of work under erection, 
testing & commissioning of tender specification- 

 

 Sub-delivery items and electrical components such as push-buttons, junction boxes etc. 

 E&C work of cable trays, cables and earthing etc. 

 Control panels, EPMS, MCC etc. 

 Electrical & C&I items of handling system.  

 All electrical and control & instrumentation items except those specified elsewhere in 

these specifications. 

 Civil works except to the extent specifically indicated elsewhere in this tender. 

 Instrument impulse piping beyond nut & tail 

 Pneumatic copper tubing and fittings thereof.  

 Testing and commissioning of heating elements, thermostats, HV rectifier transformers. 

 Electrical and C&I items of Variable Frequency Drives as provided elsewhere in these 

specifications. 
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FOR ESTIMATED WEIGHT, DIMENSIONS OF VARIOUS PIPING SYSTEM IN SCOPE 

OF WORK FOR PIPING PACKAGE ANNEXURE A, B & G To Be Refered 

 
 

IMPORTANT NOTES: 

1 The weight estimates as indicated in Annexures are exclusive of Piping Supports, Steel for Pipe 
Supports & Piping Insulation and approach platforms. 

2 Necessary approvals for IBR Pipe Spool fabrication shall be obtained by BHEL - PC Chennai from CIB, 
Tamilnadu. Erection Agency to obtain the IBR approval from CIB, Gujarat. 

3 All Piping of size NB50 and above, shall be supplied pre-fabricated at shop as per the following 
philosophy: 

 IBR  

 a) Pipes will be spooled (cut to length as per Isometric). 

 b) All pipe spools will be edge prepared as per requirement. 

 c) All Stubs (Pressure tap-offs, Temp tap-offs, Vent & Drain tap-offs and all pipe to pipe tees & 
stubs) will be welded onto the Main Pipe. 

 d) All Fittings (all sizes) will be supplied loose duly edge prepared as per requirement. 

 e) All Flanges, Gaskets & Stud Nuts will be supplied loose. 

 f) All Valves will be supplied loose. 

 Non IBR  

 a) Pipes will be spooled (cut to length as per Isometric). 

 b) All pipe spools will be edge prepared as per requirement. 

 c) All Stubs (Pressure tap-offs, Temp tap-offs, Vent & Drain tap-offs and all pipe to pipe tees & 
stubs) will be welded onto the Main Pipe. 

 d) All Fittings (>=2”) will be welded to pipe spool on one side. 

 e) All Fittings (<2”) will be supplied loose. 

 f) All Flanges will be supplied loose. 

 g) All Valves will be supplied loose. 

 Final field welding of pipe spools and fittings is in Erection Agency's scope. 

6 Any modification to be carried out on the pre-fabricated piping spools shall be done at site by the Erection 
Agency. 

7 Pipe shoe fabrication is in Contractor Scope. Necessary plates, pipes shall be supplied loose. Shoe pad will 
be welded at shop. Spring Hangers and Rigid Hangers are supplied in assemblies. 

8 Fabrication and Installation of Auxiliary Structure for Pipe Supports is in Contractor Scope. 

 Necessary Structural Steel and Plates shall be supplied loose. 

9 No Pipe Support pedestals are envisaged on the Grade level. All Grade level pipe supports are to be 
installed with Anchor fastening the bottom plate. Embedment plates, anchor fasteners shall be provided 
by BHEL / Customer 

10 The Material required for temporary supports are to be arranged by erection contractor. 

11 Thermal Insulation for Piping in this Project is a combination of Pyrogel (First layer) and Mineral Wool 
which are being supplied as mattresses. Pyrogel mattress, Mineral wool mattress, Aluminium Cladding & 
Insulation Anciliaries are being supplied under separate packages. Application of Thermal Insulation for 
Piping is in the Scope of Erection Agency. 

12 Erection of Access platforms wherever required as per Piping Layout/ as per final site conditions, are in the 
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scope of erection agency. No separate payment shall be paid for the same. Approximate weight will be 15-
20 MT 

13 Valves supplied by BHEL-Trichy, BHEL Bhopal and other manufacturers are covered in the scope of work. 

14 The final piping hook-up at all the Terminal Points is in the Scope of work. 

15 NB40 & below piping shall be site routed. Erection Agency to take prior approval from BHEL for routing of 
these lines. 

16 All the Painting (Supply & Application) is in the scope of the Contractor. The supplied piping items shall be 
with single coat of primer applied. Consecutive layers of painting and identification mark up shall be 
carried out by the Erection agency as per the applicable painting schedule. 

17 Besides the above, weight of all temporary piping, valves, pumps, tanks and other miscellaneous 
equipments etc for carrying out hydraulic test, chemical cleaning, steam blowing and other tests, as stated 
elsewhere will get added. 

18 BHEL’s decision with regard to classification of a particular product group for applicable rate category shall 
be final & binding on the Contractor. 

19 
The details provided in Annexures are tentative and has been given to enable the contractor to study the 
nature of work to be done in this contract.  There may be variation in size, weight etc. And no claim, 
whatsoever, will be entertained on account of this by BHEL. 

19 The information furnished in this section is only a description regarding the item to be erected by the 
contractor. BHEL reserves the right of adding or excluding any components / items / system according to 
the site requirements / customer requirements to complete various systems in all respects.  

20 Any other systems / components, quantities which are the integral to equipment supplied by the 
manufacturing unit also to be erected and commissioned by the contractor within the quoted / accepted 
rate / lump sum value. 

21 The dimensions, weights, quantities for scope of works are tentative. The works for complete scope as per 
site, systems/schemes and drawing requirement shall be carried out within accepted lump sum price 
where lump sum price has been offered. Whereas for scope of works where unit rate has been offered, 
the works shall be carried out as per site, systems and drawing requirement based on actual requirement 
at site and payment for such actual quantum of work executed, shall be made as per accepted applicable 
unit rate. 

22 
Some of the packages may be sent in parts to suit the site condition / transportation, the same is to be 
assembled at site without any extra cost, likewise the package may be assembled together and send as a 
single assy.  Contractor may have to dismantle and erect or, erect as single assembly as per the instruction 
of BHEL engineers without any extra cost.  
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SUMMARY OF TENTATIVE WEIGHT OF SYSTEMS/EQUIPMENTS INVOLVED: 

Summary of Tentative Weight of Piping System (including Pipes, Fittings, Flanges, 

valves etc) Involved in Erection, Testing & Commissioning Scope for Piping  

S.N. ITEM/MATERIAL Approx. WT.(MT) 

A Piping System (IBR)  

A.1 AS (P91) 263 

A.2 AS (P22) 55 

A.3 CS 776 

Sub Total A 1094 

B Piping System (NIBR)  

B.1 CS 521 

B.2 SS 101 

Sub Total B 622 

Total Piping (A+B) 1716 

C INSULATION  

C.1 
INSULATION MIN WOOL 
MATTRESS 74 

C.2 ALUMINIUM CLADDING 36 

C.3 INUSLATION ANCILLARIES 62 

C.4 PYROGEL 21 

Sub Total C 193 

D Piping-Hangers and Supports 120 

E Piping-Temporary  90 

NOTE: 

1. The weight indicated above is approximate and there may be a variation in weight 
of equipment / package.  No claim, whatsoever, will be entertained by bhel on 
account of variation in weight quantities. 

2. Vendors to specifically note that piping‟s terminated to common header/common 
system shall be erected with fitting, valves/drains simultaneously in order to charge 
the common header. In case of any difficulty in arranging/fixing of theses valves 
contractor has to make the piping line dummy and same shall be done as a part of 
scope of work. 

3. Welding of pipe line joints connected to flange mounted on the respective 
equipments included in the contractor scope. 
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PAINTING SCHEME: 
 

RIL Specification for Shop & Field Painting with regard to surface preparation and final 
painting with colour codes / scheme for surface preparation and finish paints coating 
including primer coating for shop and field painting is attached separately along with this 
tender specification for ready reference. Contractor shall carry out surface preparation 
and final painting works as per customer specification and instruction of BHEL engineer 
at site.  
 
 
 
All the primer, thinner & paints for final painting and all other consumables like brush, 
cleaning agents etc and all T&P including scaffolding materials, manpower, supervision 
is in contractor‟s scope. 
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11.1 GENERAL REQUIREMENTS – COMMON TO ALL WORK 
 

11.1.1 
The intent of specification is to provide services according to the most modern and proven 
techniques and codes. The omission of specific reference to any method, equipment or material 
necessary for proper and efficient execution of this work shall not relieve the Contractor of the 
responsibility of providing such facilities to complete the work without any extra compensation. 
 

11.1.2 
The terminal points decided by BHEL shall be final and binding on the Contractor for deciding the 
scope of work and effecting payment for the work done. 
 

11.1.3 
The work shall be executed under the usual conditions affecting major power plant construction 
and in conjunction with numerous other operations at site.  The Contractor and his personnel shall 
cooperate with personnel of BHEL, BHEL‟S Customer, Customer‟s consultants and other 
Contractors, coordinating his work with others and proceed in a manner that shall not delay or 
hinder the progress of work of the project as a whole. 
 

11.1.4 
The work covered under this specification is of highly sophisticated nature, requiring the best 
quality workmanship, supervision, engineering and construction management. The Contractor 
should ensure proper planning and successful & timely completion of the work to meet the overall 
project schedule. The Contractor must deploy adequate quantity of tools & plants, modern / latest 
construction aids etc. He must also deploy adequate trained,   qualified   and experienced 
supervisory staff and skilled personnel. 
 

11.1.5 
All the work shall be carried out as per the instructions of BHEL engineer. BHEL engineer’s 
decision regarding the correctness of the work and method of working shall be final and binding 
on the Bidder. 
 
11.1.6 
The Bidder shall at his cost perform any services, tests etc., although not specified but 
nevertheless required for the completion of work. 
 

11.1.7 
Contractor shall erect and commission all the equipments and auxiliaries as per the sequence & 
methodology prescribed by BHEL depending upon the technical requirements. Availability of 
materials and fronts will decide this. BHEL Engineer‟s decision regarding correctness of the work 
and method of working shall be final and binding on the Contractor. No claims for extra payment 
from the Contractor will be entertained on the ground of deviation from the methods / sequence 
adopted in erection of similar sets elsewhere.  
 

11.1.8 
All necessary certificates and licenses, permits & clearances required to carry out this work from 
the respective statutory/ local authorities are to be arranged by the Contractor at his cost in time to 
ensure smooth progress of work.  
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11.1.9 
The work to be carried out under the scope of these specifications covers the complete work of 
collection from stores/storage yard, handling, transporting, unloading at erection site, pre-
assembly, erection, alignment, hot alignment, bolting, fastening, welding, radiography, leveling, 
cold pulling, adjusting, Non-destructive testing, Post weld heat treatment, hydraulic test, chemical 
cleaning, passivation, steam blowing, oil flushing, water flushing, air flushing, pre-commissioning 
tests, trial running of auxiliaries covered under these specifications, commissioning and all other  
activities till handing over of the unit. The work shall conform to dimensions and tolerances 
specified in the various drawings, documents etc. That will be provided during the course of 
installation. If any portion of the work is found to be defective in workmanship or not conforming 
to drawings or other specifications, the Contractor shall dismantle and re-do the work duly 
replacing the defective materials at his cost failing which the work will be got done by BHEL at the 
cost and risk of the contractor. Contractor may please note that the loading of materials at 
storage yard/Stores in contractor’s Trailer / Carriers while collecting materials will be done by 
material handling agency deployed by BHEL. 
 
11.1.10 
The Piping shall be erected as per relevant provisions of latest Indian Boiler Regulations (IBR) and 
amendments/addendums thereof, if any.  

 
11.1.11 
The terminal points as decided by BHEL shall be final and binding on the Contractor. 
 
11.1.12 
The indicative schedule of weight of major equipment’s/Piping given in relevant appendices is 
meant for providing a general idea to the Contractor about the magnitude of the work involved. 
 
11.1.13 
The work shall conform to dimensions and tolerances specified in the various drawings / 
documents that will be provided during various stages of erection. If any portion of work is found to 
be defective in workmanship, not conforming to drawings or other stipulations due to Contractor‟s 
fault, the Contractor shall dismantle and re-do the work duly replacing the defective materials at 
his cost, failing which the work will be got done by BHEL and recoveries will be effected from the 
Contractor‟s bills towards expenditure incurred including cost of materials and departmental 
overheads of BHEL.  
 

11.1.14 
The Contractor shall perform any services, tests etc, which may not be specified but nevertheless, 
required for the completion of work within quoted rates. 
 

11.1.15 
All necessary certificates and licenses required for carrying out this work are to be arranged by the 
Contractor expeditiously. 
 
11.1.16 
The Contractor shall execute the work in the most substantial and workman like manner.  The 
stores shall be handled with care and diligence.  
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11.1.17 
BHEL reserves right to recover from the Contractor any loss which arises out of undue delay / 
discrepancy / shortage / damage or any other causes due to Contractor‟s lapse during any stage 
of work. Any loss to BHEL due to Contractor‟s lapse shall have to be made good by the 
Contractor. 
 
11.1.18 
All cranes, transport equipment, handling equipment, tools, tackles, fixtures, equipment, 
manpower, supervisors/engineers, consumables etc, except otherwise specified as BHEL scope of 
free issue, required for this scope of work shall be provided by the Contractor.  All expenditure 
including taxes and incidentals in this connection will have to be borne by Contractor unless 
otherwise specified in the relevant clauses. The Contractor‟s quoted rates should be inclusive of all 
such contingencies. 
 
11.1.19 
During the course of erection, testing and commissioning certain rework / modification / 
rectification / repair / fabrication etc may become necessary on account of feedback / revision of 
drawing etc. This will also include modifications / re-works suggested by BHEL / customer / other 
inspection group. Contractor shall carry out such rework / modification / rectification / fabrication / 
repair etc promptly and expeditiously.  Daily log sheets signed by BHEL engineer and indicating 
the details of work carried out, man-hours etc shall be maintained by the Contractor for such 
reworks. Claim of Contractor if any, for such works will be governed by relevant clauses of 
„General Conditions of Contract‟. 
 
11.1.20 
All works such as cleaning, levelling, aligning, trial assembly, dismantling of certain equipments / 
components for checking and cleaning, surface preparation, fabrication of structures, tubes and 
pipes as per general engineering practice and as per BHEL Engineer‟s instructions at site, cutting, 
gouging, weld depositing, grinding, straightening, chamfering, filing, chipping, drilling, reaming, 
scrapping, lapping, fitting up etc as may be applicable in such erection works and which are 
treated incidental to the erection works and necessary to complete the work satisfactorily, shall be 
carried out by the Contractor as part of the work within the quoted rates. 

 

11.1.21 
The Contractor shall make all fixtures, temporary supports, steel structures required for jigs & 
fixtures, anchors for load and guide pulleys required for the work. Contractor shall arrange 
necessary steel for such usage.  
 
11.1.22 
The Contractor shall take delivery of the components, equipments, chemicals, and lubricants etc 
from the BHEL stores/ storage area after getting the approval of BHEL Engineer on standard 
indent forms of BHEL. Complete and detailed account of the materials and equipments after 
usage shall be submitted to the BHEL and reconciled periodically. 
 
11.1.23 
Contractor shall plan and transport equipments, components from storage to erection site and 
erect them in such a manner and sequence that material accumulation at site does not lead to 
congestion at site of work. Materials shall be stacked neatly, preserved and stored in the 
Contractor‟s shed and at work areas in an orderly manner. In case it is necessary to shift and re-
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stack the materials kept at work areas/ site to enable other agencies to carry out their work or for 
any other reason, same shall be done by Contractor most expeditiously as incidental to work. 
 
11.1.24 
Plant materials should not be used for any temporary supports / scaffolding/ preparing pre-
assembly bed etc.  
 
11.1.25 
The details of equipments to be erected under this contract are generally as per the schedule 
given in relevant appendices. These details are approximate and meant only to give a general 
idea to the tenderer about the magnitude of the work involved. Actual quantum and type of 
equipments will be based on the relevant erection documents which will be furnished to the 
Contractor in due course of erection and the weight and quantity as per the relevant engineering 
documents will only be admissible for the billing purpose.  
 
11.1.26 
Hangers & suspensions, supports etc for tubes, piping, & ducts etc will be supplied in running / 
random lengths / sizes which shall be cut to suitable sizes and adjusted as required.   
 
11.1.27 
Spring suspension / constant load hangers may have to be pre-assembled for required load and 
erection carried out as per instructions of BHEL. Adjustments, removal of temporary arrests/locks, 
cutting of excess thread length of hanger tie-rod etc have to be carried out as and when required.  
Load setting of spring hangers, as per BHEL‟s documents/instructions, during various stages of 
erection & testing and after floating of piping/ducting during cold and hot condition will have to be 
done as part of work. This exercise may have to be repeated till satisfactory results are achieved. 
 
11.1.28 

Contractor shall lay/install the field-routed/small-bore pipelines to suit site condition/ 
requirement. Before laying/installing such pipelines, the contractor shall prepare 
necessary sketch for routing these pipe lines and get the same approved by BHEL. 
Contractor must take care of the location/layout of other systems and equipment before 
preparing such sketch to avoid interference. There is a possibility of minor change in 
routing such pipelines even after completion of erection; contractor shall carry out the 
same without any extra cost to BHEL. 
 
11.1.29 
Welding of necessary instrumentation tapping points, thermowell, thermocouple pad, metal temp 
pad and clamps, root valve including reducer (to suit Control & Instrumentation Impulse Piping 
requirements), condensing vessel, flow metering & measurement devices, and control valves to be 
provided on boiler & its auxiliaries and piping are covered within the scope of this specification. 
The installation of all the above items will be Contractor‟s responsibility even if: 
 

a) Items are not specifically indicated under the respective product groups as given in the 
technical specifications. 

b)   Items are supplied by an agency other than BHEL. 
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Pre-heating, NDE, and Post weld heat treatment for above shall be done as per the specifications 
as part of work. 
 
11.1.30 
Certain instrumentation like pressure switches, air sets, filters, regulators, pressure gauges, 
junction boxes, power cylinders, dial thermometers, flow meters, valve actuators, flow indicators, 
centrifugal/speed switches of motors, accumulators etc are received in assembled condition as 
integral part of equipments. Contractor shall dismount such instruments for calibration and hand 
over the same to BHEL. C & I erection agency will do storage / re-erection calibration etc. 
 
11.1.31 
Fixing and seal welding of thermowells & plugs before Hydro test/ steam blowing of equipment or 
other piping system is within the scope of work. Contractor shall also remove the seal welded 
plugs by process of grinding and fix and seal weld thermowells after hydro test/steam blowing of 
lines as part of work. 
 
11.1.32 
Actuators/drives of valves, dampers, gates, powered vanes etc may have to be serviced, 
lubricated, before erection, during pre-commissioning & commissioning, including carrying out 
minor adjustments required as incidental to the work. 
 

11.1.33 

All electrical motors have to be tested for IR & PI values prior to the trial run. Where required, dry 
out may have to be carried out by using external heating source. Contractor shall make all 
arrangements in this regard and complete the work as instructed. BHEL will provide the motorized 
insulation testers. 
 
11.1.34 
In installation of various equipments it may become necessary to install these on temporary 
supports/ hanger due to various reasons including non-availability of suspension materials. 
Contractor shall install such temporary suspensions/hangers and later on shift the relevant 
equipments to their respective permanent hangers/ suspensions/ supports as incidental to work. 
Requisite materials for such temporary arrangements will be provided by BHEL on free -returnable 
basis which shall be returned to BHEL after the use. 
 
11.1.35 
The work shall be carried out strictly in accordance to the “Field Quality Plan” approved by 
BHEL/client. Contractor, jointly with BHEL, shall prepare all necessary records of 
measurements/readings/ protocols etc.  
 
11.1.36 
All works such as cleaning, levelling, aligning, trial assembly, dismantling of certain equipments / 
components for checking and cleaning, surface preparation, fabrication of sheets, tubes and pipes  
as per the general engineering practice and as per BHEL engineers instructions at site, cutting, 
weld desposing, grinding, straightening, chamfering, filing, chipping, drilling, reaming, scraping, 
lapping, fitting up etc as  may be applicable in such erection works and which are treated 
incidental to the erection work and necessary to complete the work satisfactorily shall be carried 
out by the Contractor as part of the work. 
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11.1.37 
Interconnection/ hookup, if any, with the existing system shall form part of work. Such 
interconnections, hookups may require shut down of running plant and the relevant work have to 
be completed within such planned shutdowns.  This may call for working with enhanced resources 
and on extended hours.  Contractor's offer shall cover all such contingencies. 
 
11.1.38 
Contractor shall regulate flow of material to and from site in such a manner and sequence that 
material accumulation at site does not lead to congestion at site. In case it is necessary to shift 
and restack the materials kept at work areas / site to enable other agencies to carry out their work 
or further any other reason, it shall be done by the Contractor most expeditiously. No claim for 
extra payment for such work will be entertained. 
 
11.1.39 
It may so happen that certain components like manhole doors, hanger etc may be supplied in 
loose items. They need to be assembled as per relevant drawings or as per advice of BHEL 
engineer prior to erection. This forms the part of the scope of work.  

 
11.1.40 
The Contractor shall have total responsibility for all equipment and materials in his custody at 
Contractor‟s stores, loose, semi-assembled, assembled or erected by him at site. He shall 
effectively protect the finished works from action of weather and from damages or defacement and 
shall also cover the finished parts immediately on completion of work as per BHEL engineer‟s 
instructions. The machine surfaces/finished surfaces should be greased and covered. 
 

11.1.41 
BHEL is operating web based computerized site operation management system (SOMS) that 
includes, inter-alia, issue of materials, daily progress reporting, Contractor‟s running monthly billing 
and material reconciliation through a computerized data management system. Contractor shall 
install necessary hardware to hook-up with the BHEL‟s system and use the same for his scope of 
work.  
 
11.1.42 

In the event the computerized SOMS is inoperative for any reasons, the Contractor shall take 
delivery of materials from the storage area/sheds of BHEL/customer after getting the approval of 
the engineer/customer on standard indent forms to be specified by BHEL/customer. All these 
records however shall be updated in the SOMS as and when the SOMS is reactivated/ 
normalized. 
 
11.1.43 
All lubricants and chemicals required for testing , chemical cleaning / acid cleaning, oil flushing, 
and the lubricants for trial runs of the equipments and trial operation of the unit will be supplied by 
BHEL free of charges.   
 

11.2) COLLECTION AND RETURN OF EQUIPMENTS, MATERIALS & CONSUMABLES 
 
11.2.1 
Contractor shall take delivery of the components, equipments, lubricants, chemicals, special 
consumables, steel etc. from the storage yard/stores/sheds of BHEL/ client. The Contractor should 
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note that the transport of equipments to erection site, assembly yards etc should be done by the 
prescribed route, without disturbing the other works and contractors and in the most professional 
manner. Special equipments such as laboratory equipments, measuring and controls equipments, 
special electrodes, valves, shims, packing materials for joints and seals, lubricants, actuators etc, 
shall be stored, when taken over by the Contractor, in appropriate manner as per BHEL’s 
instructions. 
 
11.2.2 
The contractor shall return all parts, materials, consumables etc. remaining extra over the normal 
requirement with proper identification tags to BHEL stores. In case of any misuse or use over 
actual requirement, BHEL reserves the right to recover the cost of parts/materials used in excess 
or misused, with departmental charges.   
 
11.2.3 
Transportation of lube oil, Chemicals, Gas cylinders etc from stores, is included in the scope of this 
contract. The contractor shall have to return all the empty and excess drums to the 
customer/BHEL stores. Similarly, transport of chemicals for various pre-commissioning activities/ 
processes mentioned in clauses herein from BHEL/customer's stores and charging of chemicals 
into the system for carrying out various pre-commissioning activities and processes mentioned 
herein and returning of remaining and/or the empty containers of the chemicals to customer/BHEL 
stores is the responsibility of contractor. After completion of oil flushing operation, the used oil 
shall be filled in empty drums and which in turn shall be returned to BHEL/customer’s stores.  
 
11.3.  TEST TAPPING POINTS 
 
11.3.1 
Installation and welding of Tapping Points for taking performance test measurements shall be 
carried out by the contractor as part of this work for the equipments covered under this tender 
specification under the guidance of BHEL engineer. The scope will be limited to all the tapping 
points for which materials are available and their locations identified within the regular contract 
period and extensions thereof.  
 
11.3.2 
All packing and forwarding material shall be returned as soon as the material is unpacked. The 
location for storage of such materials shall be as indicated by BHEL Engineer.  
 
11.3.3 
All Measuring and Monitoring Devices (MMD) used for the work in scope of these tender 
specifications shall be calibrated by the accredited agencies that are approved by BHEL or 
calibration tractability is established upto National Physical Laboratory. 
 
11.3.4 
Contractor shall furnish the consumption details of chemicals, lubricants, TIG welding filler wire, 
welding electrodes and other consumables on monthly basis. 
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11.4 GENERAL 
 
11.4.1 
During the course of erection, platforms and floor grills are to be cut at certain places to route 
steam, oil, water and air piping, cable trays, etc or for accommodating erection, rigging etc,  the 
cutting of platforms and grills should be minimum and as approved by BHEL engineer. After 
completion of work, the platform/grills cut shall be made good neatly as instructed by BHEL 
engineer. 
 
11.4.2 
Erection and welding of stainless steel fittings including supply of necessary stainless steel welding 
electrodes is within the scope of the work/specification. 
 
11.4.3  
No temporary supports should be welded on to the piping. 
 
11.4.4 
Contractor shall carry out preservation painting on all items taken from stores. The preservation 
painting has to be carried out on material taken from stores and also on material erected 
wherever the shop painting has given away. Periodical inspection shall be made as per the 
instructions of BHEL engineer and the portion of items or the complete items needing painting 
shall be carried out to the satisfaction of BHEL engineer. This facility shall be provided by the 
contractor till the commissioning and handing over of the equipment to the customer. Preservative 
and touch up painting on equipments covered under this specification stored at stores/storage 
yard shall also be carried out by the contractor. 
 
11.4.5 
Adjustment of spring hangers for piping shall be done by the contractor during initial erection. 
After initial commissioning trials, it is possible that the spring hangers have to be adjusted 
repeatedly till the correct spring compression is achieved. Contractor shall do the same to the 
satisfaction of BHEL engineer. The marking of cold and hot positions on the hangers shall be done 
by the contractor. 
 
11.4.6 
The contractor shall return to BHEL the excess materials left over after completion of work, 
materials issued for temporary pipelines for HT, chemical cleaning, flushing, blowing etc. and 
materials issued on returnable basis in neatly dressed condition. Necessary grinding, edge cutting 
(square facing), edge preparation (vee), painting etc. to the condition similar to the one at the 
time of issue shall be in scope of work.  
 
11.4.7 
Wherever the equipments are erected by the contractor and connected piping is done by other 
agency, contractor shall weld / tighten the incoming pipes to either the equipment or the counter 
flange provided on the equipment. 
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12   PREPARATION OF FOUNDATION 
 
12.1 
Buildings, foundations and other necessary civil works for supporting structures, equipments etc, 
will be provided by the customer. The checking of dimensional accuracy, axes, elevation, levels 
etc, with reference to bench marks of foundations and anchor bolt pits and also adjustments of 
foundation level, dressing and chipping of foundation surfaces of all equipments contractor/BHEL 
shall prepare protocols before taking over the foundations. Dressing and chipping of foundations 
up-to 25mm for achieving proper levels will be within the scope of work/specification. 
 
12.2 
All minor foundations and anchor points required for installing erection equipments like winches, 
anchors etc. are to be cast by the contractor.   
 
12.3 
The complete work of secondary grouting of equipments is included in the scope of 
work/specification. Contractor shall arrange all manpower, T&P, form work and shuttering 
materials, all grouting materials such as ordinary portland cement, sand, stone chips etc & quick-
setting-non-shrink-free-flow special grout mix of required specification (like conbextra-gp-2 or 
equivalent). 
 
12.3.1 
The quick-setting-non-shrink-free-flow special grout mix shall be purchased only from the 
following BHEL approved vendors: 
 

1. M/S FOSROC CHEMICALS (INDIA) PVT LTD; 
2. M/S SIKA INDIA PVT LTD; 
3. M/S PAGEL CONCRETE TECHNOLOGIES PVT LTD; 
4. M/S PIDILITE INDUSTRIES LTD. 

 
In order to ensure the quality, the major grouting of equipments using any of above grout mixes 
shall essential be done as per the recommendations of supplier with regard to grout preparation 
and use of machinery etc under the supervision of the respective supplier.  BHEL has arrangement 
with above suppliers for supervision services and the supervision charges for the same will be 
borne by BHEL. However, the contractor shall ensure readiness of equipment for grouting in all 
respect before such a service is requisitioned and the duration is not prolonged unduly. Any 
overstay required due to contractor shall be charged to the contractor with BHEL’s departmental 
charges. Contract shall consult BHEL engineer before deciding upon the vendor for the above. 
 
12.3.2 
Cleaning of the foundation surfaces, pocket holes, anchor bolt pits and de-watering and making 
them free of oil, grease, sand and other foreign materials by soda washing, water washing, 
compressed air and other approved methods will be within the scope  of  this work. 
 
12.4 
BHEL will provide only shims and packer plates (either machined or plain), which are received 
from BHEL’s manufacturing plants and go as permanent part of the equipment. Additional packer 
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plates and shims if required will have to be prepared by the contractor out of steel plates, steel 
sheets to meet site requirements. Necessary steel plates for this purpose will be provided by BHEL 
free of cost. 
 
12.5 
The contractor shall carry out scrapping and matching of embedded plates, permanent spacers 
and all the matching parts of turbine, generator, pumps and other equipments under scope 
wherever required. The support and sole plates matching and concrete surface bedding is also 
covered in the scope of work. The fine dressing of concrete shall be with Prussian blue-match 
checks.  
 
12.6 
Packer  plates shall not only be blue matched  with  foundations but also inter-packer contact 
surfaces, contact surfaces between packer and pedestals, contact surface between packer and  
foundation frame etc. shall also be blue matched and required percentage contact shall be 
achieved by chipping and scrapping as per engineer's instructions.
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13.1 

The work on piping systems will include cutting to required length, edge preparation, 
laying, fixing & welding of the pipes / elbows / fittings/ valves etc. in the pipeline, fixing & 
adjustment of supports / anchors / shock absorbers and carrying out all other activities / 
work to complete the erection and also carrying out all pre-commissioning / commissioning 
operations mentioned in the specification as per BHEL Engineers instructions and / or as 
per approved drawings / documents. 
 

13.2 
Laying of pipelines as per the specifications, between equipments constituting Terminal 
point, whether the terminal equipments fall within the scope of the work / specification or 
not, is within the scope of the work / specification.  The contractor shall complete terminal 
joints at either ends with NDE & PWHT for all the piping schemes covered in the 
specification. 
 

13.3 
Aligning, Matching and welding of piping to the terminal points (such as stubs, on terminal 
equipments, stubs on headers, battery limits etc), even if these terminal equipment/point 
do not form part of this scope of work / specification, and stress relieving and NDE of joints 
so made is also within the scope of work / specification. Also, where the piping connection 
to the terminal points involves flanged joints, mounting and welding of flanges on piping as 
well as terminal equipment matching of flanges as specified elsewhere herein, fixing of 
gaskets, bolting and tightening as per BHEL Engineer‟s instruction is also in this scope of 
work / specifications.  Required fasteners and gaskets will be supplied by BHEL free of 
cost. 
 

13.4 Following items of work included in the scope of piping erection: 
 

a. Installation & Removal of Isolating Devices/ NRVs and removal & re-fixing of 
internals required for Hydraulic Testing, Pre-commissioning and commissioning 
activities. Required gaskets will be supplied by BHEL free of cost. 
 

b. Matching of flanges for achieving parallelism and alignment resorting to heat 
correction or other suitable methods as per instructions of BHEL Engineers. 
 

c. To locate the cause of vibrations in pumps or other auxiliaries and to carry out 
necessary corrections in piping and its supports.  This may involve cutting, fresh 
edge preparation, welding, radiography, stress relieving, etc., of suction, discharge, 
re-circulating and other connected piping and its supports at number of places. 
 

d. Increase or decrease in length of piping including change in layout to suit site 
conditions. 
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e. Fabrication and erection of racks and steel supports for all the piping including of 
system piping.  Steel for this purpose will be supplied by BHEL in random sizes. 
 

f. Erection, welding, NDE and stress relieving of certain equipments, e.g. flow nozzles, 
Control Valves etc, after completion of certain activities e.g. chemical cleaning, 
steam blowing etc is part of work. This may involve removal of portions from the 
already erected pipelines in order to introduce these equipments and resultant edge 
preparation etc shall be incidental to work. No separate/ additional payment is 
envisaged for cutting, welding and edge preparation in this regard. The removed 
pieces of pipes shall be returned to BHEL stores with proper cleaning, dressing and 
identification marking. 
 

g. Matching of all fittings like tees, bends, flanges, reducers, valves, socket fittings, etc 
with pipes for welding.  This may involve weld build up, edge preparation, etc. 
 

h. Cleaning of all pipes by wire brush and flushing by compressed air. 
 

i. Welding of root valves with small length of piping to the pressure, flow and level 
tapping points on piping or flow nozzles / orifices / metering elements fixed on 
piping. 
 

j. Welding of weld blanks with due NDE & PWHT, if required, on a temporary basis. 
 

k. Opening of valve actuators, dismantling of actuators from the valves, refitting and 
rendering assistance connected with the electrical and mechanical problems. 
 

l. Fixing and welding including due NDE & PWHT etc of Carrier plates on to the pipes. 
 

m. Cutting into required spool lengths, edge preparation of spools, welding  of Stubs & 
support attachments are to be done at Site by Erection Agency. 
 

n. Mitre Bends, Reducers in Piping are to be fabricated at Site by Erection Agency 
using the pipe supplied by BHEL Manufacturing Units. 
 

 
 

13.5 
On all steam piping, water (DM / Raw / Condensate ) Piping, Oil Lines / Piping, condensate 
& feed water suction piping, Instrument air piping. Service Air Piping, etc, where butt 
welding is involved, root TIG Welding and subsequent Arc Welding shall be adopted as 
instructed by BHEL Engineer. The decision of BHEL Engineer regarding welding 
procedure for welding of above lines will be binding on the contractor. 
 
13.6 
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Pipes / Tubes / Structural Materials, which are issued in running meters, may not be sent 
in standard lengths. These have to be cut to suit site conditions. 
 
13.7 
Certain pipe lines of Oil, Steam ,Water etc will be field routed as per schemes approved at 
site or as per the instructions of BHEL Engineer, and will be supplied in random lengths / 
Running lengths.  The contractor shall lay the piping according to instructions at sites, after 
carrying out the necessary fabrication, edge preparation, routing etc, in best professional 
manner and as per instructions.  The supports for field-routed piping shall be fabricated 
and erected as per the requirement of the work. The steel required for the supports will be 
provided by BHEL free of cost at their stores. 
 
13.8 
„L‟/‟C‟ Bridges may be used for alignment of higher size pipelines with prior approval of 
BHEL. Contractor shall remove the bridges, stoppers, etc. after completion of welding by 
gas cutting, followed by grinding the spot smooth and free of any surface defects. Such 
stoppers shall not be removed by hammering. Any scar or cavity shall be made good by 
welding and grinding as per the instructions of BHEL Engineer. 
 
13.9 
All weld joints on piping shall be ground or filed on completion of welding and before 
radiography as per instructions BHEL engineer so as to achieve smooth surface free of 
notches, ripples, undulations, etc. and to limit the reinforcement as per the codes. 
 
13.10 
Contractor shall erect the piping by doing pre-assemble on ground if possible at the first 
instance.  The pipe laying shall be carried out from the available terminal point / points or 
any other area between the terminal points. The erection can be carried out on temporary 
supports to obtain proper alignment and welding. After fixing the permanent supports, all 
the temporary supports shall be removed. The alignment, distances and loading of the 
supports shall be checked and the required spring compression achieved in the case of 
spring hangers. 
 
13.11 
Contractor shall carryout edge preparations for welds joints in accordance with BHEL 
Drawings / BHEL Standards / BHEL Engineer‟s instruction.   
 
13.12 
The location of drain headers, valves, stations, steam traps of piping as indicated in the 
BHEL drawings are suggestive only. The final location and routings shall be decided to suit 
the site conditions. While routing such lines and fixing the stations, it has to be erected so 
as to provide easy accessibility and free path for the purpose of easy operation and 
maintenance. These locations shall be acceptable to the client.  Sometimes, the locations 
of stations and routing of lines may have to be changed as per the site conditions.  All such 
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works shall be carried out expeditiously as per the instructions of BHEL Engineer.  The 
decision of BHEL Engineer is final and binding on the contractor. 
 
13.13 
The rate quoted in rate schedule is also inclusive of pre-heating, welding, post heating, 
Post Weld Heat Treatment/ stress relieving and NDE of piping.  
 
13.14 
Hanger rods shown in the piping arrangement drawing may have to cut and welded to suit 
site condition. The contractor shall do cutting and welding of these hanger rods. The NDE 
& stress relieving required on welded hanger rods shall be carried out. The hanger for 
piping will be tested for even distribution of load with the help of torque wrench. 
 
13.15 
The piping is provided with hand holes. The hand holes will be opened up for inspection 
and seal welded prior to operation. 
 
13.16 
Structural materials required for the supporting / operating platforms required for the 
valves/equipments at various levels for the safe operation will be issued in random sizes to 
the contractor free of cost.  However, the contractor‟s quoted rate shall include fabrication 
and erection of all such of platforms at site and no extra payments shall be allowed for this 
and only tonnage rate applicable will be payable.  
 
13.17 
Erection of piping systems shall be coordinated by the contractor as required, with the 
erection of Boiler, Steam Turbine, generator, condenser, boiler feed pumps and other 
major equipments, approval must be obtained from the concerned BHEL engineer and 
other agencies concerned prior to making piping interface connections to the 
aforementioned equipments. Sequence of work shall be carefully planned to minimize 
interference with other groups working in the same area.  Actual sequence to be followed 
shall be subject to the approval of engineer and engineers may, at time, direct the 
contractor to reschedule his work as per status of the site work. 
 
13.18 
While erecting the field run pipes, the contractor shall check the accessibility of valves, 
instruments tapping points and maintain minimum head room requirement and other 
necessary clearance from the adjoining work areas to avoid interferences. 
 
13.19 
All pipelines shall be given proper slope towards the drain points during erection. 
 
13.20 
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All pipe lines shall be provided with suitable vent and the drain points with valve (s) on the 
highest and lower points of the pipe run although may not be specifically mentioned in the 
drawing as per the instructions of BHEL Engineer. 
 
13.21 
For instrument connections, pipe stubs including the instrument tubing up to the root 
valve(s) shall be installed by the contractor. Root valves shall be located in the convenient 
location / place as required by the customer to facilitate easy operation as per the decision 
/ instruction of BHEL Engineer. 
 
13.22 
The contractor shall be responsible for correct orientation of all valves so that flow 
direction, seats, stem and hand wheel are in desired locations. Information regarding 
orientation of valves, not fully located on drawings, may be obtained from the BHEL 
Engineers. 
 
13.23 
The piping systems, which come under the purview of IBR, should meet the requirement of 
IBR. The contractor shall be well versed with all the latest amendments of Indian Boiler 
Regulations. 
 
13.24 
All piping shall be grouped wherever practicable and shall be routed to present a neat 
appearance. 
 
13.25 
For field run piping, contractor shall fabricate and erect all hangers and supports as 
required with due regard to general arrangement layout of other pipes, hangers, cable 
trays, ducting, structural members, etc. 
 
13.26 
For maintaining the slopes as given in the drawings for larger thickness and larger dia 
pipelines, edge preparation for welding may have to be altered suitably to achieve the 
slope.  
 
13.27 
It may become necessary to make & install temporary spool pieces for certain process 
requirements. Contractor‟s scope shall include preparation, erection, fit-up, welding, NDE 
etc and dismantling of such spool pieces at appropriate stage without any additional 
payment.  
 
13.28 
In pipelines like CRH lines, extraction lines, etc., the NRVs will be erected by other erection 
agency. Alignment of these valves to match the pipe ends (Both sides), welding, heat 
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treatment and NDE etc., shall be carried out by the contractor within their quoted rates. 
Similarly, above specification will be applicable to strainers coming in various lines. 
 
13.29 
All temporary lines required for Chemical Cleaning, Hydraulic testing, Steam blowing, etc., 
shall be supplied in „As is Where is‟ condition. The contractor shall arrange to carry out the 
required fabrication, dressing, grinding, cleaning, cutting, edge preparation etc., while 
carrying out erection. The contractor shall provide dummy flanges for Hydro tests of piping.   
No extra claim on this account will be entertained. For human protection, temporary 
insulation over piping to be applied at no extra cost. 
 
13.30 
Before laying the piping on supports, the coordinates and elevations of all supports shall 
be checked by the contractor for correctness.  Discrepancies from the execution drawings, 
if any, shall be promptly brought to the notice of BHEL engineer in writing and correction 
shall be carried out as per his instructions. 
 
13.31 
Normally, hangers setting in cold condition are done by simulation adding additional 
temporary weight, which will be roughly equal to the weight of the insulation.  Attachment 
of temporary weights and floating of the joints in the simulation test to be treated as part of 
job.  Hanger settings have to be repeated for achieving free-floating joints.  Hanger 
adjustments to be repeated for steam blowing by resetting hot and cold values if required.  
This may have to be repeated several times after steam blowing and synchronization. The 
weights will be supplied by BHEL.  Contractor has to transport from BHEL stores and 
return the same after completion of work.  No extra claim on this account will be 
entertained.  
 
13.32 
All the instrumentation Tap-off points like thermowells, Root Valves, Impulse lines, nipples 
etc., shall also be erected and welded by the contractor irrespective of whether such 
materials are supplied by BHEL or any other agency. 
13.33 
The weld Grooves of MS Line, HRH Line, CRH Line, BFD Lines and other pipes will be as 
per BHEL standard specifications.  Further, the edge preparation shall be done as per 
instruction of BHEL site Engineer and same shall be binding on the contractor. 
 
13.34  
All equipments / works shall be preserved and protected properly during and after erection.  
Instructions / directions given by BHEL in this connection will have to be observed by the 
contractor. 
 
13.35 
Tubes or pipes wherever deemed convenient, will be sent in random lengths. These shall 
be cut and edge prepared to suit the site conditions and the layouts. Fittings like bends 
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tees, elbows, reducers, flanges etc will be supplied as loose items. However, bends of tube 
size up to NB. 65 mm will have to be formed at site as incidental to work.  
 
13.36 

Connection (either flanged, bolted or welded) of piping to the terminal points/equipments 
etc is in the scope of work even though such terminal point/equipment may not form part of 
this work. All NDE including radiography of joints so made, post-weld-heat-treatment if any, 
are also within the scope of work/specification. The terminal points work is inclusive of 
cutting of existing lines, if required, edge preparation, welding/blanking and hook up work. 
 
13.37 

It should be ensured that all the terminal point connections are done without transferring 
any undue load or strain to the other equipments. Necessary protocols have to be 
prepared for such fit-up along with BHEL/customer representative before connecting. All 
NDE including radiography of joints so made, post weld heat treatment if any, is also within 
the scope of work/ specification. 
 
13.38 

Mechanical freeness of valves has to be ensured prior to erection. 
 

 
13.39 

Bidder shall follow BHEL approved procedure for welding, pre-heating. Detailed procedure 
will be issued to the contractor. The pipelines where steam blowing is not required, must 
be thoroughly cleaned of dust, scale, burr, any foreign materials and deposits by manual / 
mechanical or any other cleaning method as per instruction of BHEL Engineer. Contractor 
shall take at most care in the cleaning activity so as to ensure that no undesirable particle 
enters inside the turbine. Contractor shall obtain specific written clearance from BHEL 
before and after the cleaning activity.  

Contractor shall take atmost care and work in co-ordination with BHEL‟s turbine erection 
agency to ensure that no undesirable stress/force/load gets transferred to turbine or any 
other rotating machine that is connected to the pipelines in scope of this contract. 
 

 
13.40 

As far as possible pre-assy of piping on ground is to be done. The erection of    various 
piping may have to be started from any random reference instead of the terminal points 
inorder to meet certain completion commitments.  
 
 

 
13.41 
Fit up and welding/bolting/fastening of piping to  the  terminal points (such  as stubs, valves, 
flanges  on terminal points/equipments, stubs on  headers, battery limits etc) forming part of the 
scope of  work/specification  and stress relieving and radiography of joints so  made are also  
within  the scope of work.  Permanent fasteners and gaskets will be supplied by BHEL. 
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13.42 
All drains / vents / relief / escapes / safety valve piping to various tanks/ sewage / drain canal / 
flash box / condenser / sump / atmosphere etc. from the stubs on the piping and equipments 
erected by contractor is completely covered in the scope of this tender specification. 
 
13.43 
The following items of work shall be incidental and forming part of piping fabrication and erection: 
 

(1) To locate cause of vibrations in equipments/auxiliaries/pipelines and carrying out necessary 
corrections in case the same is attributed to the contractor. 

(2) Fabrication and erection & welding of racks, steel supports, guides, restraints for all the 
piping. Steel for this purpose will be supplied by BHEL free of charge in random and 
running lengths.  

(3) Pre-assembly of spring suspension/hangers and shock absorber as per requirement. 
(4) Erection of steam traps, filters, flow nozzles/ flow indicators/ flow orifices other measuring 

elements in the piping.  These may have been supplied either by BHEL or their customer. 
This may involve cutting of pipe lines,  fresh edge preparation and welding with stress 
relieving wherever applicable. 

(5) Fabrication / making of bends for pipes and tubes of diameter up to 65mm. 
(6) Matching of all fittings like tees, bends, flanges, reducers valves,  socket fittings, etc with 

pipes for  welding. 
(7) Servicing of valves, Power Cylinders and actuators etc. 
(8) Cleaning of all pipes by wire brushing / blowing by compressed air. 
(9) Welding   of root valves with small length of piping to the pressure,  flow and level tapping 

points on piping  or  flow nozzles/orifices/metering/ measuring elements fixed on piping. 
(10) Welding of blanks with stress relieving if required on a temporary basis. 

 
 
13.44 
Pipelines will be field routed as per schemes/ suggestive layout or as per the instructions of BHEL 
engineer. Pipes & tubes will be supplied in random lengths and running lengths. The contractor 
shall have to lay the piping after carrying out the necessary fabrication, edge preparation, routing 
etc to suit site requirement in best professional manner.  
 
13.45 
As far as possible pre-assembly shall be done.  The pipe laying shall be carried out from the 
available terminal point/points or any other area between the terminal points. The erection can be 
carried out on temporary supports to obtain proper alignment and welding.  After fixing the 
permanent supports, all the temporary supports shall be removed. The alignment, distances and 
loading of the supports shall be checked and the required settings to be ensured as per 
requirement. 
 

 

 
13.46  
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Fittings like bends tees, elbows, miter bends, reducers, flanges etc, will be supplied as 
loose items. 
 
13.47 
Certain adjustments in length may be necessary while erecting pipelines. The contractor 
should remove the extra lengths/add extra lengths to suit the final layout after preparing 
edges afresh at no extra cost. 
 
 

13.48 
Minor adjustment like removal of ovality in pipes is in the scope of work. 
 
13.49 

All drains / vents / relief/ escape / safety valve piping to various tanks / sewage / drain canal / flash 
box / sump / atmosphere etc. from the stubs on the piping and equipments erected by the 
contractor/ battery limit points as specified in drawings/ instructions of BHEL site in charge is 
completely covered in the scope of work. The matched flanges including at battery limit points will 
be provided by BHEL.  
 

13.50 
Connection (either flanged/bolted or welded) of piping to the terminal points/ equipments 
etc is in the scope of work even though such terminal point/ equipment may not form part 
of this work. All NDE including radiography of joints so made, is also within the scope of 
work/specification.  
 

 
13.51 
Hydraulic test of piping assembly shall be conducted after completion of certain number of 
weld joints as instructed by BHEL. Supply of suitable blanks/ dished ends, welding/ bolting 
the same, removal of blanks and fresh edge preparation/ restoration of pipeline after 
successful completion of hydraulic test is to be carried as part of the work. No separate 
payment shall be made for this work.  
 

13.52 
Manhole door openings have to be cut on the main piping and necessary attachments 
such as access pipe, flange, pad plates etc is in the scope of work. The access pipe may 
have to be suitably cut in length and in profile to suit the requirement. Blind/blank flanges 
have to be bolted later on to close the access opening. Materials, fasteners etc for these 
permanent installations will be provided by BHEL free of charge. 
 

13.53 
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i. The all common header of piping which requires interconnection / termination of 
piping for respective system/machines is specifically included in the scope of 
contractor. Contractor shall carry out the common header of piping work on top 
most priority as per instruction of BHEL Construction Manager to enable the 
contractor to hookup/terminate the piping of the respective systems/equipments and 
to achieve the overall charging of system/commissioning of equipments. 

ii. All welded joints should be painted with anticorrosive paint/primer immediately after 
completion of all work. Necessary paints and other consumables for the above work 
are in the scope of the contractor. 

iii. Touch up and preservative painting of all components issued to and/or erected by 
contractor shall form part of scope of work. The contractor shall arrange all paints, 
primer and consumables, T&P and facilities.  

 

 
13.54 SECURITY, HOUSE KEEPING & OTHER RESPONSIBILITIES OF THE CONTRACTOR 
 
13.54.1 
The contractor shall have total responsibility for all equipment and materials in his custody at 
contractor‟s stores, loose, semi-assembled, assembled or erected by him at site. He shall 
effectively protect the finished works from action of weather and from damages or defacement and 
shall also cover the finished parts immediately on completion of work as per BHEL engineer‟s 
instructions. The machine surfaces/finished surfaces should be greased and covered. 
 
13.54.2 Preservation & Protection of components 
 
At all stages of work, equipments/materials in the custody of contractor, including those erected, 
will have to be preserved as per the instructions of BHEL. Necessary preservation agents, 
excepting the primer & paint, for the above work shall be provided by BHEL.  
 
13.54.3 
The contractor shall make suitable security arrangements including employment of security 
personnel and ensure protection of all materials/ equipment in their custody and installed 
equipments from theft/fire/pilferage and any other damages and losses. 
 
13.54.4 
Contractor shall collect all scrap materials periodically from various area of work site, deposit the 
same at one place earmarked at site or shift the same to a place earmarked in BHEL/ client‟s 
stores. In case of failure of contractor in compliance of this requirement, BHEL will make suitable 
arrangement at contractor‟s risk and cost. 
 
13.54.5 
The entire surplus, damaged, unused materials, packaging materials / containers, special 
transporting frames, gunny bags, etc., shall be returned to BHEL stores by the contractor. 
 
 
13.54.6 
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The contractor shall not waste any materials issued to him. In case it is observed at any stage that 
the wastage/excess utilization of materials is not within the permissible limits, recovery for the 
excess quantity used or wasted will be effected with departmental charges from the contractor. 
Decision of BHEL on this will be final and binding on the contractor. 
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14 HYDROSTATIC TESTING, PRESERVATION & OTHER TESTS 
 
14.1 
Contractor shall carry out the following tests required to complete the erection and commissioning 
of the STG Sets along with related systems & equipments: 
 
(1) Required capacity Hydraulic test pump/Fill pump and other necessary arrangement shall be 

provided by contractor to carry out hydraulic testing, chemical cleaning of the piping as part 
of scope of work under this tender specification. 
 

(2) Ultrasonic test 
(3) Dye Penetrant test 
(4) Magnetic Particle Test. 

 
All above facilities (men, materials, equipments, consumables etc) with operating 
engineer/experienced person and proper approach wherever required shall be provided by the 
contractor for satisfactory completion of the above tests.  
 

14.2 
Contractor shall lay all necessary temporary piping, welding, supports, install pumps, valves, 
pressure gauges, electric cables and switches etc, required for the Hydro test, Air leak test, 
Chemical cleaning, Steam blowing etc. After the test is over, all the temporary piping, pumps, etc 
will be removed. It may also specifically be noted that servicing, erection and dismantling of piping 
and equipments for conducting above tests will be done by the contractor.  
 

14.3 
All the above tests shall be repeated till all the equipments, piping and systems satisfy the 
technical and statutory requirements. All related works form part of the scope. 
 

14.4 
Suitable welding and stress relieving of temporary blanks or suitably fixing temporary blank flanges 
with gaskets and fasteners and welding and providing suitable de-aeration/ venting /drain points 
with valves as per BHEL engineer’s instruction, for performing hydro test of piping is within the 
scope of work. After completion of hydraulic test, welded blanks shall be cut and removed and 
weld burrs ground   finished   and cavities/scars of cutting weld filled and ground as   per BHEL 
engineers’ instruction. 
 
14.5 
Hydro test of piping may have to be repeated several times to meet technical and statutory 
requirements before application of insulation.  
 
4.6 
While conducting hydraulic test of steam lines, water lines, oil lines either individually or grouping a 
few lines or in portions.  Blanks/spools may have to be put up at terminal points, strainers, walls, 
flanges etc. After conducting the tests, the blanks shall be removed and the lines restored.  Also 
interconnecting piping between boiler and turbine, the hydraulic test may have to be done section 
wise and some–times piping of other agencies may have to be combined. Contractor shall carry 
out all such incidental work to satisfactorily conduct the hydro test. Wherever work is involved in 
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the terminal points, Contractor shall carryout the same as per instruction of BHEL engineer.  The 
decision of BHEL engineer is final and the same is binding on the contractor. 
 
The  contractor  shall carry out any other tests  as  desired  by  BHEL engineers on erected 
equipment covered in the scope of  this contract  during  testing and commissioning  to  
demonstrate  the satisfactory completion of any part or whole of work performed by the 
contractor. 
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15 WELDING, RADIOGRAPHY AND OTHER NON-DESTRUCTIVE TESTING, POST WELD HEAT 
TREATMENT 

 
15.1  WELDING 
 
15.1.1 

Installation of equipment involves good quality welding, NDE checks, post weld heat treatment etc. 
Contractor‟s personnel engaged should have adequate qualification on the above works.  
 
15.1.2 
The method of welding (viz) arc, TIG or other method will be indicated in the detailed 
drawing/documents. BHEL Engineer will have the option of changing the method of welding as per 
site requirement. 
 
15.1.3 
Welding of high pressure joints shall be done by IBR certified high pressure welders who have been 
permitted by CIB of state concerned for deployment at the site of work. 
 
15.1.4 
Welding of all attachments to pressure parts, piping shall be done only by the qualified and approved 
welders. 
 
15.1.5 
Before any welder is engaged on work, he shall be tested and qualified by BHEL/ customer, though 
they may possess the IBR/other certificate. BHEL reserves the right to reject any welder without 
assigning any reason. All the expenditure in testing/qualification of the Contractor‟s welder shall be 
borne by Contractor.  
 
15.1.6 
Unsatisfactory and continuous poor performance may result in discontinuation of concerned welder. 
 
15.1.7 
The welded surface shall be cleaned of slag and painted with primer paint to prevent rusting, 
corrosion. For this consumables like paint /primer etc will be in the Contractor‟s scope. 
 
15.1.8 
HP joint fit-up, should be protected, where required, by use of tapes/protective paint as may be 
prescribed by BHEL. The Contractor shall arrange consumables like protective paints/tapes etc. 
 
15.1.9 
The Contractor shall maintain welding records in the form as prescribed by BHEL containing all 
necessary details, and submit the same to the BHEL Engineer as required.  Interpretation of the 
BHEL Engineer regarding acceptability of the welds shall be final. 
 
15.1.10 
In the case of P-91 pipe welding, Contractor shall deploy welders having experience in welding of P-
91 material. The welders engaged by Contractor if not qualified for P-91 welding will be trained by 
BHEL at BHEL welding research institute (WRI) Trichy and allowed to work only after passing the 
required test arranged by BHEL. All the expenditure towards such qualification including cost of 
training, traveling expenses, stay etc., shall be borne by the Contractor.  
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15.1.11 
Joint fit up will be a stage of inspection. Where required, joints shall be offered for visual inspection 
after root run.  Subsequent welding should be made only after the approval of root run. 
 
15.2     SOCKET WELDING: 
 
In execution of this work, considerable number of socket weld joints is involved. The exact quantity of 
such socket welds or probable variation in the quantum cannot be furnished. The tenderer shall take 
notice of this while quoting as no extra claim on this account will be entertained.  The socket welding 
on HP parts/ HP piping shall be done by the IBR qualified welders. Contractor has to adhere to the 
procedures/specification as indicated in the drawing for socket welding. 
 
15.2.1 
Welding electrodes have to be stored in enclosures having temperature and humidity control 
arrangements. This enclosure shall meet BHEL specifications. 
 
15.2.2 
Welding electrodes, prior to their use, call for baking for specified period and will have to be held at 
specified temperature for specified period. Also, during execution, the welding electrodes have to be 
carried in portable ovens.  
 
15.3    HEAT TREATMENT: 
 
15.3.1 
For the purpose of temperature recording of stress relieving process, thermocouples have to be 
attached to the weld joint.  The number of temperature measuring points and locations shall be as 
per the standards of BHEL. Thermocouples have to be attached using capacitor discharge type 
portable thermocouple attachment unit. Contractor shall arrange sufficient number of thermocouple 
attachment units.  
 
15.3.2 
Contractor should provide temperature indicator / temperature recorder for measuring temperature 
during pre-heating for welding or for controlling temperature of metal for hot correction etc. The 
temperature recorders should be preferably of solid state type.  
 
15.3.3 
Heat treatment may be required to be carried out at any time (day or night) to ensure the continuity of 
the process.  The Contractor shall make all necessary arrangements including labourer required for 
the same as per directions of BHEL. 
 
15.3.4 
 In certain cases only the pre-heating of weld joints may be called for.  
 
 
15.3.5 
For weld joints of heavy structural sections, if heat treatment is required, the same shall be carried 
out as part of the work. 
 
15.3.6 
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Checking effectiveness of stress relieving by hardness tests (by digital  hardness tester or other 
approved test methods as per BHEL Engineer‟s instruction) including necessary testing equipments 
is within the scope of the work / specification. 
 
15.3.7 
Preheating, inter-pass heating, post weld heating and stress relieving after welding are part of 
erection work and shall be performed by the Contractor in accordance with BHEL engineer‟s 
instructions. Where the electric resistance heating method is adopted Contractor shall make all 
arrangement including heating equipment with automatic recording devices, all heating elements, 
thermocouples and attachment units, graph sheets, thermal chalks, & insulating materials like 
mineral wool, asbestos cloth, ceramic beads, asbestos ropes etc, required for all heating and stress 
relieving works.  
 
BHEL will provide the induction heating equipment set for SA 335 P-91 materials piping only. The set 
will comprise of following: 

 
(i) Main panel 
(ii) Capacitor panel 
(iii) Interconnection power & control cables between above panels 
(iv) 185 sq mm special connecting cable from capacitor panel output – 5m length. 

 
Contractor shall provide the input electrical power connection including arrangements such as DB, 
cables etc, thermocouple pads, thermocouples and compensating cables, induction heating 
annealing cables (from the capacitor panel to joint and for wrapping around the weld joint) (spec: 
single core 240 sq mm, 1200a, 3khz), ceramic wool and other consumables etc as may be required. 
Quantum of annealing cable requirement will depend on many parameters e.g. weld joint size, heat 
input, type of connection i.e. series or parallel etc. 
Likely supplier: Mansfield Cable Co. Noida (UP). 

 
15.3.8 
All the recorded graphs for heat treatment shall be handed over to BHEL/ IBR authorities and due 
clearances obtained. 
  
15.3.9 
During welding & post weld heat treatment of main stream piping (P-91 material), the induction 
heating process shall continue un-interrupted. Therefore, contactor shall arrange back-up DG set to 
take care of power interruptions during the process. 
 
15.3.10 
Results of these processes shall be verified/ validated as per requirements of BHEL/client. 
 
 
15.4  NON DESTRUCTIVE EXAMINATION: 
 
15.4.1 
Contractor shall provide all resources and make all arrangements for the radiographic examination of 
welds for this work. for reasons of safety, invariably the radiography work will be carried out after the 
normal working hours and close of other site activities only. in this regard, the Contractor has to 
adhere to the safety rules / regulations laid by barc authorities from time to time.   
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15.4.2 
Radiography inspection of welds shall be performed in accordance with requirements and 
recommendation of BHEL Engineer. The minimum quantum of radiographic inspection shall be as 
per provision of IBR/BHEL‟s erection documents. They may, however be increased depending upon 
the performance of the individual welder at the discretion of BHEL Engineer/Boiler inspecting 
authority. Bidder shall also arrange the UT equipment with recording facility at his own cost. Usage of 
UT equipment shall be as per direction of BHEL engineer. Records of UT shall be produced as per 
site requirement.  
 
15.4.3 
All X-Ray / Gamma Ray films of weld joints shall be preserved properly and be handed over to 
BHEL/ IBR authorities and requisite clearances shall be obtained by the Contractor.  
 
15.4.4 
The field welded joints shall be subject to Dye-penetrant/MPT/RT/other non-destructive examination 
as specified in the respective engineering documents/ Field Welding Schedule as instructed by 
BHEL.  
 
15.4.5 
Wherever required, surface preparation, like smooth grinding of welded area, prior to Radiography 
shall be done. It may also become necessary to adopt inter-layer radiography/MPT/UT depending 
upon the site/ technical requirement necessitating interruptions in continuity of the work and making 
necessary arrangements for carrying out the above work. The Contractor shall take all this into 
account in his offer. The required NDT method/procedure will be decided by BHEL engineer at site. 

 
15.4.6 
Tenderer shall note that 100% radiography shall be taken on all high pressure welding till such time 
the welders‟ performance is found by BHEL Engineers to be satisfactory.  Subsequently, subject to 
consistency in welder‟s performance, the percentage of radiography will be based on BHEL‟s 
standard practice/code requirement. the defects shall be rectified immediately and to the satisfaction 
of BHEL engineer.  The decision of BHEL engineer regarding acceptance / rejecting the joints will be 
final and binding on the Contractor. 

 
15.4.7 
100% radiograph of certain sizes in piping have to be taken as per BHEL   standards/ drawings.   
 
15.4.8 
For carrying out ultrasonic testing of welding joints of large size tubes and pipes, it will be necessary 
to prepare surface by grinding and buffing a smooth finish and contour as necessary. The 
Contractor‟s scope of work includes such preparation as incidental to work.  
15.4.9 
After stress relieving 5% of UT for all critical lines and 2% of UT for other alloy steel lines to be taken 
to ensure soundness of joints particularly stress relieving cracks.  No separate payment will be 
made.  
 
15.4.10 
Contractor may have to undertake radiography with cobalt-60 isotope camera in certain cases. 
However, for any reason if use of Cobalt-60 is not possible then these joints shall be checked by 
radiography after completion of welding up to suitable part of thickness with IR–192 other suitable 
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source subsequently after completing the joint UT to be done.  For this Contractor has to deploy 
level–II operator certified by BARC.   
 
15.4.11 
In the case of P-91 piping wherever radiography is not possible, alternatively ultrasonic test has to be 
carried out apart from other NDE checks.   
 

5.4.12 
1Indicative minimum NDE requirements are as below –  
 

SL No. Material Specification Thickness  NDE Requirement Hardness Test 

1 SA335 P91 All 100% RT 
100% MT 

100% 
Hardness 

2 SA335 P22 / P11/P12 NB > 50 100% RT 
 

3% Hardness 

3 SA335 P22 / P11/P12 NB < 50 100% RT Nill 

4 SA106 All  
(If Temp>400OC / 
Pressure > 71 bar) 

100% RT  
 

Nill 

5 SA106 All  
(IBR Class I) 

NB>19 : 100% RT 
NB< 19 : 10% RT 

Nill 

6 SA106 All (NIBR) 10% RT Nill 

7 SA312 All  
(IBR Class I / 
Temp>400OC / 
Pressure > 71 bar) 

100 % RT Nill 

8 SA312 All  
(IBR Class II and 
others 
 

10% RT 
100% LPT 

Nill 

9 IS3589 / IS1239 All 10% RT Nill 

 
Note; The above information is indicative only and actual requirement of NDE and hardness shall be 
as per erection welding schedule issued by BHEL during execution. No claim, whatsoever, will be 
entertained by BHEL on account of any variation in NDE and hardness testing requirements. 
 
 
 
15.4.13 
No separate payment for any NDE activities (including radiography) will be made. 
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16 ACID CLEANING/ ALKALI FLUSHING/ STEAM BLOWING/ OIL FLUSHING ETC 
 
16.1 
Contractor shall lay and erect temporary pipelines with fittings and accessories and also 
erect/commission the chemical cleaning/ circulating pumps after servicing as per requirements, tanks 
and other installations, as a system as instructed by BHEL for the purpose of chemical cleaning, 
steam blowing, steam washing, steam flushing, water flushing, water washing, oil flushing of piping 
and shall provide all other arrangements as per requirement as part of scope of work. 
 
It shall be specifically noted by the contractor that all pipes for above works shall be supplied in 
random length and in loose condition. Contractor has to assemble and erect them as per schemes / 
drawings provided by BHEL. Further, flanges bend etc for completing the scheme shall be machined/ 
fabricated by the contractor at his own cost. However, plates/ steel etc for the same will be provided 
by BHEL free of charges. 
 
16.2 
After the chemical cleaning/ flushing have been successfully completed, dismantling of all temporary 
installations as instructed by BHEL is within the scope of work under this specification. The 
dismantled materials shall be dressed and returned to BHEL as stated elsewhere in this tender spec.  
 
16.3 
Preservation of the cleaned surfaces will be the responsibility of contractor under the guidance of 
BHEL engineer. 
 
16.4 
Hydraulic test of temporary piping is to be carried out as per the instructions of BHEL Engineer. 
Carrying out repairs, if any, is in the scope of work/specification. 
 
16.5 
For chemical cleaning of the piping system, contractor will have to lay temporary piping to connect 
the entire system irrespective of whether  the equipment/system connected is in the scope  of  
contractor or not. Decision of BHEL Engineer in this regard will be final and binding on the 
contractor. 
 
16.6 
During the initial stages of work, trenches for draining water may not be available after alkali 
flushing or mass flushing for discharging and emptying. Necessary low point drains and temporary 
piping for this will have to be provided by contractor from materials provided by BHEL.  
 
16.7 
Laying effluent discharge line from mixing tank (for acid cleaning  or any other chemical cleaning 
process) as per the  instructions of BHEL engineer and dismantling, servicing for preservation  and 
handing over the  same to BHEL stores after completion of the job is within the scope of 
work/specification.  
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16.8 
Radiographic examination of weld joints on temporary pipes as required by the Engineer In-charge 
should be carried out. 
 
16.9 
Contractor shall also carry out the repairs or attend leaks etc., in   the   temporary piping and 
equipments   for   the   above operations / activities    while    carrying    out    the    above activities 
/ operations. 
 
16.10 
For chemical cleaning of system which consist of equipment/piping erected by the contractor and 
also equipment/piping erected by other contractors of BHEL/customer’s contractor has to arrange for 
workers and supervisory staff as required supplementing/complimenting the labour and supervisory 
staff mobilized by other agencies for chemical cleaning of the portion of equipment erected by them 
in the system. Decision on the strength of gangs and supervisory staff for deployment of labour and 
allocation of work for them at site by BHEL engineer is final and binding on the contractor. 
 
16.11 
Contractors quoted rate shall be inclusive of fabrication, cost of consumables, erection, dismantling 
of temporary piping and servicing of the equipments and valves and handing over to BHEL. No 
separate payment on this account shall be entertained.   
 
16.12 
After acid cleaning/pickling of lubricating system (including oil piping of lube oil system, HP Oil 
supply system, oil tank and other fittings) of rotating machines, oil flushing for lubricating systems, 
LP Bypass systems etc as per instructions of BHEL Engineer shall be carried out. Cleaning of oil tank 
of lubricating oil system of rotating machineries, cooler etc before and after oil flushing is the 
responsibility of the contractor.  
 
16.13 
For full welding of structures, tanks and piping etc, only welding generators shall be used. The use 
of welding transformers will be subject to the approval of BHEL Engineer. 
 
16.14 
Erection and commissioning of connecting piping – permanent and temporary for oil purification 
equipments and all operations for cleaning, oil flushing, dismantling of temporary piping during pre 
and post-commissioning of  equipment up to full load shall be the responsibility of contractor as part 
of scope of work. 
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17  TOOLS AND TACKLES, MEASURING AND MONITORING DEVICES 
 
17.1 
The contractor shall provide all (except those indicated in BHEL scope) required tools and plants, 
monitoring and measuring devices (MMD) and handling & transportation equipments for the scope of 
work covered under these specifications. Contractor has to provide suitable cranes for material 
handling at BHEL/client’s stores/storage yard. BHEL’s crane will not be available for this purpose. 
Please refer relevant appendix for the list of T&P being provided by BHEL free of charges on sharing 
basis. 
 
17.2  
All tools and tackles to be deployed by the contractor for the work shall have the prior approval of 
BHEL engineer with regard to brand, quality and specification. Indicative list of major T&P to be 
arranged by contractor has been furnished in relevant appendix. Contractor shall also mobilize all 
other T&P necessary for timely and satisfactory completion of the work in scope.  
 
17.3 
Contractor shall provide all required suitable cranes and trailers for materials handling during 
collection from BHEL/ client’s stores/ storage yard, transportation to site of work and at work site for 
all items / systems  etc. BHEL/customer shall not provide any T&P other than mentioned in relevant 
appendix for the purpose identified.   
 
17.4 
Contractor has to provide spanners of all sizes for carrying out the complete erection / 
commissioning works. No spanners will be provided by BHEL to the contractor. 
 
7.5 
Contractor has to arrange slings of all sizes for completing the works covered under these 
specifications except the special slings for generator stator lifting/handling, which will be provided by 
BHEL free of charges on returnable basis. 
 
17.6 
All tools and tackles to be deployed by the contractor for the work shall have the prior approval of 
BHEL engineer with regard to brand, quality and specification. 
 
17.7 
Timely deployment of adequate quantity of T&P is the responsibility of the contractor. The contractor 
shall be prepared to augment the T&P at short notice to match the planned program and to achieve 
the milestones. 
 
17.8  
All jack bolts that are required during erection for carrying out roll-check etc will have to be arranged 
by the contractor. No jack bolts will be provided by BHEL.  
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17.9 
Contractor shall maintain and operate his tools and plants in such a way that major breakdowns are 
avoided. In the event of major breakdown, contractor shall make alternative arrangements 
expeditiously so that the progress of work is not hampered. 
 
17.10 
In the event of contractor failing to arrange the required tools, plants, machinery, equipment, 
material or non-availability of the same owing to breakdown, BHEL will make the alternative 
arrangement at the risk and cost of the contractor. 
 
17.11 
The T&P to be arranged by the contractor shall be in proper working condition and their operation 
shall not lead to unsafe condition. Contractor shall obtain prior approval of BHEL for all the T&P 
before deploying in actual work. The movement of cranes and other equipment should be such that 
no damage / breakage occur to foundations, other equipments, material, property and men. All 
arrangements for the movement of the T&P etc shall be the contractor’s responsibility. 

17.12 
Normally, use of welding generators only is permitted for welding. The use of welding transformers 
will be subject to prior approval of BHEL. 
 
17.13 
The contractor at his cost shall carry out periodical testing of his construction equipments and 
calibration of measuring & monitoring devices (MMD). Test / calibration certificates shall be 
furnished to BHEL. MMD shall be calibrated only at accredited laboratory as per the list available with 
BHEL or any other laboratory approved by BHEL. All calibration shall be traceable to national or 
international standards. 
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18. WELD FIT-UP AND WELD JOINT PROTECTIVE PAINT, COMPONENT 
PRESERVATIVE PAINTING ETC. 

 

 18.1) All protective paints for the protection of weld joint fit-ups, application of primers on finished 
weld joints are in the scope of contractor. 

 

18.2)     Two coats of steam washable paints shall be applied on steam side of Turbine and 
condenser components, as advised by BHEL. The steam washable paints, primer and thinner 
will be provided by contractor as part of scope of work along with other like arrangements for 
surface preparation and paint application like sand/shot-blasting, consumables like surface 
cleaning agents, paint brush, brush cleanser, labour and necessary tools and plants  as 
required for completion of work.  

 

18.3)   The water boxes shall be sandblasted to remove all traces of primer applied at the works. 
Thereafter apply two coats of primer paint followed by two/three coats of alloyed resin 
machinery enamel paints as approved by BHEL. Contractor shall submit manufacturer’s batch 
test certificate / test certificate from BHEL approved laboratory for the primers and paints. 
Prior approval of BHEL for each and every batch of the primer & paints shall be mandatory. In 
order to achieve a desired minimum paint dry film thickness (DFT) as specified in BHEL 
drawing, number of coats may be applied and method of application shall be as recommended 
by the paint manufacturer. Required paints & primers and other consumables shall be 
arranged by contractor. 

 

18.4)  All site weld joints falling in steam side shall be painted with two coats of steam washable 
paint. 

 

18.5) All water side surfaces of water chambers including tube plate shall be thoroughly surface 
prepared and painted. Required primer & paints and other consumables for condenser water 
box and tube plates shall be provided by Contractor. 

 
18.6) After the successful completion of hydraulic testing, the interior surfaces of the water boxes, 

main tube plates shall be painted with suitable anticorrosive paints as per special procedures 
laid down by BHEL. Required necessary paints along with primers and other consumables shall 
be arranged by Contractor.  

 
18.7) Prior to hydraulic testing of water side of condenser, interior surfaces of water boxes shall be 

painted.  
 
18.8) After completion of tubing and tube side hydro test, all water side surfaces of water chambers 

including tube plate shall be painted. 
 

18.9) Preservation of all components/equipments during various stages of erection, commissioning 
till handing over is in the contractor’s scope. All prescribed methods of surface cleaning prior to 
application of preservative paint shall be followed by the contractor. Contractor has to 
arrange all primer and paints, and other consumables like wire brush, painting 
brush required for this work. 
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19.1 
The work shall conform to dimension and tolerances specified in the various drawing and 
documents that will be provided during the execution. if any portion of the work is found to be 
defective in workmanship or not conforming to drawings or other specifications, the Contractor 
shall dismantle and re-do the work duly replacing the defective materials at his cost, failing which 
the work will be got done by engaging other agencies or departmentally and recoveries will be 
deducted from Contractor‟s bills towards expenditure incurred including 30% departmental 
charges. 

 
19.2 
The terminal points as decided by BHEL shall be final and binding on the Contractor. 
 
19.3 
All insulation and refractory materials including iron components and outer sheet casing materials, 
cladding sheets etc required will be supplied by BHEL and the same have to be erected/ applied 
as per the drawings and specifications of BHEL by the Contractor. 
 
19.4 
The Contractor shall provide all the necessary scaffolding materials, temporary structures and 
necessary safety devices etc, during all stages of work. Scaffolding materials (poles, gratings etc) 
shall be of light weight construction. Contractor shall arrange steel pipes & clamps with 
accessories like base plate attachment, fixing pins, struts etc for scaffolding required for this work. 
However, BHEL‟s decision in this regard shall be final and binding. Contractor shall arrange the 
scaffolding materials in sufficient quantity.  
                                                                       

The Contractor shall provide the required quantity of wire, nails, and planks for formwork and other 
materials for shuttering and curing works. 
 
19.5 
Contractor shall observe all precaution for laying, curing etc of pourable insulation. The Contractor 
at his own cost shall redo any defective works found. 
 
19.6 
Wool insulation is received at site as loose bonded mattresses in standard sizes. These are to be 
dressed/cut to suite the equipments. Multiple layers of wool have to be applied as directed and as 
per drawings and specifications for all equipments/ systems covered under the scope of work. 
 
19.7 
Cutting & dressing of insulation bricks to suit the site area of application is incidental to work.  
 
19.8 
Removable type of insulation has to be provided for valves fittings, expansion joints etc as per 
drawing or as directed by BHEL Engineer. 
 
19.9 
The cladding and outer casing are aluminium sheets. All relevant specifications and procedures 
with regards to beading, sealing etc for alunimium sheets have to be adhered to. 
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19.10 
Cladding/outer casing shall be fixed expeditiously, so as to avoid damage to the insulation from 
the weather. 
 
19.11 
The overlapping surface of outer casing/cladding sheet shall be coated with sealing compound, 
which will be supplied by BHEL free of cost.  
 
19.12 
To take care of bimetal corrosion due to variety of metals in contact of each other viz retainer to 
support, support to outer casing/cladding, cladding-to-cladding etc, suitable paints specified by 
BHEL, to be applied and/or neoprene rubber packing/strips or any other insert may have to be 
fixed as required. 
 
19.13 
The Contractor shall leave certain gaps and openings while doing the work as per the instructions 
of BHEL Engineer to facilitate inspection by boiler inspector or during commissioning to fix gauges, 
fittings, instruments etc. these gaps will have to be finished as per drawings at later date by the 
Contractor at his cost. 
 
Contractor shall cut open works in needed as per BHEL Engineer‟s instructions during 
commissioning for inspection, checking and make good the works after inspection is over without 
any extra payment. 
 
19.14 
A log book shall be maintained by the Contractor for the clearance of the area for application of 
refractory and insulation. Where the Contractor does the work on his own accord without prior 
permission, the work should be re-done, at his own cost, where necessitated. 
 
19.15 
Wastage allowances for the material issued are envisaged as follows: 

 
 a Insulation bricks and motor  - 2% 
 b Wool mattresses   - 2% 
 c Cladding sheets   - 2% 

 
The wastage allowance will be applicable on the net issued quantity i.e. total quantity issued 
reduced by the quantity returned to stores as unused/fresh item. Contractor shall reconcile the 
material issues periodically as prescribed by BHEL site 
19.16 
The following works are also included in the scope of this contract. 
 
Cutting of cladding sheets as per the profile of the equipment and painting on inner surface two 
coats of bituminous paint. Paint will be supplied by Contractor. 
 
Cutting of the wool mattresses to the required shape and application of finishing cement of 
required thickness wherever required. 
 
19.17 
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Insulation work of temporary piping for alkali boil out, steam blowing and chemical cleaning has to 
be carried out at site. The same have to be removed and returned to the BHEL stores after the 
completion of activity. Rates quoted for application of wool for boiler and auxiliaries will be 
applicable for this work also. No separate payment will be made for removal of temporary 
insulation and return of the same to BHEL stores/yard. 
 
19.18 
In certain instances, co-ordinated/phased application of castable refractory/ insulation on pressure 
parts etc may be necessitated in consideration of sequence of activities of other erection agencies. 
Contractor shall do such phased work as may be directed by BHEL. 
 
19.19 
Prior to application of refractory bituminous painting on the pressure parts and other area is under 
Contractor scope. The bituminous paint will be supplied by Contractor. No separate payment will 
be made for application of paint.  
 
19.20 

HRSG casing, inlet and outlet ducts have to be fully insulated at site with ceramic wool 
and SS cladding on gas flow path side. 
 
19.21 

application of wool insulation, sheet metal cladding, welding of hooks/supports to hold 
insulation covered under this contract, shall include, but are not limited to, the following :- 
 

a) Where indicated, removable type of insulation to be provided for valves, expansion 

joints, etc. as per the drawings or as directed by BHEL engineer. 
 

b) Wool insulations are received at site as bonded and unbounded mattresses in 
standard sizes. These are to be dressed / cut to suit work by the contractor. 

 

c) Application of insulation and refractory works and sheet metal covering as given in 
various drawings/ specifications of BHEL, supplied to the contractor. 
 

d) Outer sheet cladding by fabrication of aluminium sheets to the sizes and shapes 
specified in drawings, beading, swaging, bevelling of sheets, crowning the sheets, 
if necessary, fixing the same to supports, over wool insulation with screws/retainers 
as specified in BHEL drawings or as instructed by BHEL engineer. 
 

e) Welding of hooks/supports on equipment including on pr. parts and piping to 
support wool insulation, as per the drawings or as instructed by BHEL engineers. 
 

f) Painting the inner side of aluminium/GI/steel cladding, with anticorrosive paint as 
specified. The required paint and thinner is in the contractor‟s scope. Also, all other 
accessories consumables for painting, cleaning the surfaces etc shall also be 
arranged by the contractor. 
 

g) The contractor shall leave certain gaps and openings while doing the work as per 
the instructions of BHEL engineer to facilitate inspection by boiler inspector or cut 
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open during commissioning to fix gauges, fittings, and instruments. These gaps will 
have to be finished as per drawings at a later date by the contractor at no extra 
cost to BHEL. 
 

h) The skin casing plate‟s scalloped bars and other materials that are to be matched 
with the erected components have to be cut and re-welded from the fabricated 
pieces as incidental to work. 
 

i) wastage allowance for the materials issued shall be as under :- 
 

 Refractory 2% 
 Wool insulation 2% 
 Cladding sheets 2% 

 
j) The cladding inside the inlet duct, casings etc are of stainless steel material. Some 

trimming/ finishing required at site during fixing shall also be done as part of work. 
19.22 

Application of lining and insulation on all piping covered under this Specification is also the 
part of this work. Similarly, it is applicable for Lining and insulation of TG side auxiliaries 
such as heaters, de-aerators Etc. However, application of spray insulation on turbine is 
not in the scope of work. 
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20 PAINTING 

 
20.1 
All the primer, thinner & paints for final painting and all other consumables like brush, 
cleaning agents etc and all T&P including scaffolding materials, manpower, supervision is 
in contractor‟s scope. 
 
20.2 
Pipes / Equipments will in general be supplied painted by BHEL manufacturing units as per 
their standard applicable painting schemes. Contractor shall carry out primer and finish 
painting coats and DFT requirement with colour codes & specifications as per requirement 
of customer. 

 
All exposed metal parts of the equipment including piping, structures, railings etc. wherever 
applicable, after installation unless otherwise surface protected, shall be first painted with at 
least one coat of suitable primer which matches the shop primer paint used, after 
thoroughly cleaning all such parts of all dirt, rust, scales, greases, oils and other foreign 
materials by wire brushing, scraping or sand blasting, and the same being inspected and 
approved by BHEL engineer for painting. Afterwards, the above parts shall be finished with 
two coats of alloyed resin machinery enamel paints. 

 
20.3   

Painting of welded areas / painting of areas exposed after removal of temporary supports / 
touch-up painting on damaged areas of employer‟s structures, where inter-connection, 
welding / modification etc. has been carried out by the bidder. 
 
 (a.) clean the surface to remove flux spatters and loose rust, loose coatings 

in the adjoining areas of weld seams by wire brush and emery paper. 
(b.) painting procedure to be followed as mentioned above for touch-up 

painting on damaged areas.  
 
20.4  

The scope of work includes painting of colour bands, lettering, marking and signs for 
direction of flow/rotation, names etc of approved colours as per the standard colour codes 
and specifications specified in tender specification or as advised by BHEL/customer 
engineer at site for the equipments/ components covered in these specifications.  
Applicable paints and primer shall be contractor‟s scope. 
 
 
20.5 

All exposed metal parts of the equipment including piping, structures, hand railing, grating 
etc shall be thoroughly cleaned off dust, rust, scales and other foreign materials by manual 
or mechanized wire brushing, scrapping, sand blasting etc and the same being inspected 
and approved   by BHEL/customer engineer before application of primer. Afterwards, the 
above parts shall be finish painted with specified number of coats as per specification.  
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20.6 

In certain isolated instances where it is not possible to clean the equipments as explained 
above, cleaning by grinding might have to be resorted to. No damage to the 
equipment/components should be caused. 
                                                                   
20.7 

Surface to be painted should be free of oil and grease.   It should be removed by using 
suitable cleaning agents including permitted solvents. Surface cleaned by chemical agent, 
if required, shall be treated further as prescribed in use of such cleaning agents.  The 
Contractor at his own cost shall provide all the consumables and application implements.  
 
20.8 

During the preparation of surface, if the shop coat is damage by chemical cleaning or by 
mechanical means, Contractor shall repair the same free of cost to BHEL.  
 
20.9 

Specified drying time shall be permitted from one to another coat. 
 
20.10 

This work requires working at higher altitudes from ground level to as high as 60 m and 
more. The work spread is also substantial involving substantial run of structures and piping. 
Contractor shall take sufficient precautions to avoid any accident and hazard in all respects.  
The ropes, ladders, scaffolding materials, clamps etc and climber used should be of 
standard quality for safe and smooth execution of work. 
 
20.11 

Contractor shall carry out the work in such a way that other erected equipment, structure, 
civil foundations and other property are not damaged.  For damages in any of such cases 
due to lapses by Contractor, BHEL shall have the right to recover the cost of such damages 
from the Contractor. 
 
20.12 
Contractor shall take due care to cover/protect the equipment which are already painted 
while carrying out the painting of other adjacent equipment.  If so happens, it shall be 
cleaned and repainted by the Contractor without any extra charges. 
 
20.13 
In general, painting of structural parts and colour bands, lettering, marking of direction of 
flow/rotation etc will be carried out by brush painting.  However, areas/equipments 
inaccessible for manual painting have to be painted by spray painting. The decision of 
BHEL engineer, in this regard, shall be final and binding on the Contractor. For the purpose  
 of spray painting, air at one point will be made available by BHEL free. Laying of air hose 
pipe and any other line required shall be done by Contractor at his cost. The Contractor 
shall provide spray equipment set. 
 

20.14 
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The Contractor shall provide all the necessary scaffolding materials, temporary structures 
and necessary safety devices etc, during execution of the work. 
 
20.15 
Final painting work shall be started after obtaining clearance from BHEL engineers and as 
per his instructions. 
 
20.16 PRIMER AND PAINTS FOR FINAL PAINTING 

 
Supply of Paints/Primer/Thinner and application of paints for final painting and all other 
consumables like brush, cleaning agents etc and all T&P including scaffolding materials, 
manpower, and supervision is in contractor‟s scope. 
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21.1 
Testing, pre-commissioning, & commissioning will involve, though not limited to these, various 
testing e.g. hydro-static pressure, pressure decay tests, leak test, trial runs of equipments; flushing 
by air, water, oil, steam as applicable; checking/setting various clearances/ parameters, ensuring 
operation of various equipments free of undue restrictions,steam blowing of critical piping etc are 
some of these activities, flushing of the lines by air, water, oil/lube oil, gas, steam as the case may 
be; chemical cleaning of various systems & piping; steam blowing of the pipe lines. All the 
activities for commissioning of the set, as informed by BHEL from time to time shall be completed. 
 
21.2 
All these tests should be repeated till all the equipments satisfy the requirement / obligations of 
BHEL to their client and also the relevant statutory authority. 
 
21.3 
Contractor shall lay / install necessary temporary piping, pumps, valves, blanks, gauges, cables, 
switches etc for conduct of hydraulic / pressure test, chemical cleaning, steam / air blowing etc. 
this may involve cutting of some portion of existing piping / valves, placing of rubber wedges / 
blanks in the valves and other openings, fabrication and installation of temporary tanks for 
chemical mixing, temporary access platforms to mixing tanks etc. Where required, bends have to 
be fabricated / formed at site from random length / size of pipes / structural steel. Temporary 
installation itself has to be tested, tried, and subject to non-destructive examinations as per the 
instructions of BHEL as part of work. 
 
No payment will be made for temporary installations made for hydraulic testing of various systems 
& piping. Similarly no payment will be made for electrical installations made for any temporary 
system. 
 
21.4 
All materials, equipments necessary for installation of temporary system as above will be supplied 
by BHEL as free returnable issue in random sizes / lengths. However, servicing, fabrication, 
erection, dismantling of the same after completion of the process, and handing over back to BHEL 
stores will be the responsibility of the Contractor.  
 
In accounting of materials following wastage allowances are provided: 
 

1. Structural items : 5% 
2. Pipes  : 3% 

 
No wastage allowance for valves & other equipments. 
 
21.5 
Fabrication, fit-up, pre-heating, welding, post-weld heating and post-weld-heat treatment if any, of 
requisite blanks for conduct of hydraulic test / leakage test is part of work. Similarly, removal of 
blanks, restoration and normalization of the concerned system / line is to be done as part of work. 
BHEL will provide the material for blanks free of charge. No separate payment is envisaged for 
these activities.  
 
21.6 
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Overhauling, cleaning, servicing of tanks, pumps, equipments, valves, during erection and 
commissioning stages are in the scope of work. Gaskets, packing & spares for replacement will be 
provided free of charges by BHEL. 
 
21.7 
After chemical cleaning  / pickling of lubricating system (including oil piping, oil tank and other 
fittings) of rotating machines, oil flushing for lubricating systems as per instructions of BHEL 
engineer shall be carried out. Cleaning of oil tank of lubricating oil system of rotating machinery 
before and after oil flushing is in the scope of work. 
 
11.8 
Transportation of oil drums from customer‟s / BHEL‟s stores, filling of oil for flushing, first fill of 
lubricants and subsequent topping up during trials, tests and commissioning is included in the 
scope of this contract. The Contractor shall have to return all the empty drums to the customer / 
BHEL stores. Similarly, for various pre-commissioning / commissioning activities / processes 
mentioned in various clauses, transport of chemicals from BHEL / customer‟s stores, charging of 
chemicals into the system and returning of remaining chemicals and the empty containers of the 
chemicals to customer / BHEL stores is the responsibility of the Contractor. 
 
21.9 
During trial runs/ tests, pre-commissioning / commissioning, replacing / changing mechanical / 
other seals of equipments like pumps, removal and cleaning / replacing of filters etc is within the 
scope of work. Replacement spares for this purpose will be provided by BHEL. 
 
21.10 
In case any defect is noticed during tests, trial runs of all equipments and their auxiliaries, such as 
interferences, rubbing, loose components, abnormal noise or vibration, strain on connected 
equipment etc the Contractor shall immediately attend to these defects and take necessary 
corrective measures. Readjustment and/or realignment, if necessary, shall be done as per BHEL 
engineer‟s instructions. Claim, if any, for these works shall be governed by relevant clauses of 
„General Conditions of Contract provided the cause of such work is not attributable to the 
Contractor. 
 
21.11 

 Contractor shall cut / open / dismantle work, if needed, as per BHEL Engineer‟s 
instructions during commissioning for inspection, checking and make good the works after 
inspection is over.  

 
 Similarly, during the course of erection, if certain portion of equipments erected by the 

Contractor has to be undone for enabling other Contractors / agencies of BHEL / customer 
to carry out their work, Contractor shall carry out such jobs expeditiously and promptly and 
make good the job after completion of work by other Contractors / agencies of BHEL / 
customer as per BHEL engineer‟s / agencies of BHEL / customers instructions.  Claims, if 
any, in this regard shall be governed relevant clauses of „General Conditions of Contract 

21.12 
During this period, though BHEL/ client‟s staff will also be associated in the work, the Contractor‟s 
responsibility will be to arrange for complete requirement of men and required tools and plants, 
consumables, scaffolding and approaches etc till such time the commissioned unit undergoes trial 
operations. 
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21.13 
Commissioning activities will continue till the completion of trial operation. During this period 
Contractor shall make available the services of separate dedicated workforce comprising of 
suitable skilled and semi-skilled / un-skilled workmen and supervisory staff alongwith necessary 
tools and plants, consumables etc. 
 
21.14 
It shall be specifically noted that the Contractor may have to work round the clock during the pre-
commissioning and commissioning period alongwith BHEL Engineers and hence considerable 
overtime payment is involved. The Contractor‟s quoted rates shall be inclusive of all these factors. 
 
21.15 
The Contractor shall carry out any other tests as desired by BHEL engineer on erected equipment 
covered under the scope of this contract during testing, pre-commissioning and commissioning, to 
demonstrate the completion of any part or whole of work performed by the Contractor. 
 
21.16 
Commissioning activities will continue till the completion of trial run, trial operation. During this 
period Contractor shall make available the services of separate dedicated labor force comprising 
of suitable skilled and semi/un-skilled hands along with necessary tools and plants, consumables 
etc. 
 
21.17 
It shall be specifically noted that the Contractor may have to work round the clock during the pre-
commissioning and commissioning period along with BHEL engineers and hence considerable 
overtime payment is involved. The Contractor‟s quoted rates shall be inclusive of all these factors. 
 
21.18 
Conducting of performance guarantee test is in the scope of work. Contractor shall install all 
necessary tapping points, instruments etc and provide necessary assistance in this regard.  
 
In case PG test is getting delayed beyond the contract period (normal plus extension if any) due to 
reasons not attributable to the Contractor, PG test issue will be mutually discussed and decided. 
However installation of necessary tapping points, impulse pipes, approaches etc are to be 
completed by the Contractor. 
 
 
21.19 
The Contractor shall carry out any other tests as desired by BHEL engineer on erected equipment 
covered under the scope of this contract during testing, pre-commissioning and commissioning, to 
demonstrate the completion of any part or whole of work performed by the Contractor. 
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22.1 PRESERVATION & PROTECTION OF COMPONENTS 
 
At all stages of work, equipments/materials in the custody of Contractor, including those 
erected, will have to be preserved as per the instructions of BHEL. Necessary preservation 
agents including the primer & paint, for the above work shall be provided by the Contractor.  
 
22.2 
The Contractor shall make suitable security arrangements including employment of security 
personnel and ensure protection of all materials/ equipment in their custody and installed 
equipments from theft/fire/pilferage and any other damages and losses. 
 
22.3 
Contractor shall collect all scrap materials periodically from various area of work site, deposit 
the same at one place earmarked at site or shift the same to a place earmarked in BHEL/ 
client‟s stores. In case of failure of Contractor in compliance of this requirement, BHEL will make 
suitable arrangement at Contractor‟s risk and cost. 
 
22.4 
The entire surplus, damaged, unused materials, packaging materials / containers, special 
transporting frames, gunny bags, etc shall be returned to BHEL stores by the Contractor. 
 
22.5 
The Contractor shall not waste any materials issued to him. In case it is observed at any stage 
that the wastage/excess utilization of materials is not within the permissible limits, recovery for 
the excess quantity used or wasted will be effected with departmental charges from the 
Contractor. Decision of BHEL on this will be final and binding on the Contractor. 
 
22.6 
For any class of work for which no specifications have been laid down in these specifications, 
work shall be executed as per the instructions of BHEL. 
 
  

 
 
 
 
 
 


