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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - | : General Intent of Specifications

1.0

INTENT OF THE SPECIFICATION

1.1

The intent of this erection specification is to provide services for execution of the
project according to most modern and proven techniques and codes. The omission
of specific reference to any method, equipment or material necessary for the
proper and efficient services towards installation of the plant shall not relieve the
contractor of the responsibility of providing such services / facilities to complete the
work or portion of work awarded to him. The quoted / accepted rates / price shall
deem to be inclusive of all such contingencies.

1.2

The work shall conform to dimensions and tolerances given in various drawings
and documents that will be provided during erection. If any portion of works is
found to be defective in workmanship and not conforming to drawings /
documents or other stipulations, the contractor shall dismantle and re-do the
work duly replacing the defective materials at their own cost, failing which
recoveries, as determined by BHEL, shall be effected from contractor's bills.

1.3

It is not the intent of this specification to specify herein all the details of erection
and commissioning. However, the system shall conform in all respects to high
standards of quality and workmanship for performing the required duties in a
manner acceptable to purchaser who will interpret the meaning of drawings and
specifications and shall be entitled to reject any work or material, which in his
judgments is not in full accordance herewith.

1.4

The omission of specific reference to any fabrication / erection or other method,
equipment or material necessary for proper and efficient working of the plant shall
not relieve the tenderer of the responsibility of providing such facilities to complete
the work at quoted rates. Any mismatch/ defect found due to mistake in fabrication
| erection shall have to be rectified by the vendor free of cost. Inspection by
BHEL/Customer does not relieve vendor of his responsibility of executing quality
erection.

1.5

The work covered under this specification is of highly sophisticated nature,
requiring the best quality workmanship, supervision, engineering and construction
management. The contractor should ensure proper planning and successful and
timely completion of the work to meet the overall project schedule. The contractor
must deploy adequate quantity of tools & plants, modern / latest construction aids
etc. He must also deploy adequate trained, qualified and experienced supervisory
staff and skilled personnel.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - | : General Intent of Specifications

1.6

Contractor shall erect and commission all the equipments and auxiliaries as per
the sequence & methodology prescribed by BHEL depending upon the technical
requirements. Availability of materials and fronts will decide this. BHEL Engineer’s
decision regarding correctness of the work and method of working shall be final
and binding on the contractor. No claims for extra payment from the contractor will
be entertained on the ground of deviation from the methods / sequence adopted in
erection of similar sets elsewhere.

1.7

Following shall be the minimum responsibility of contractor and have to be
provided within finally accepted rates / prices:

1.7.1

Provision as required of all types of labour, supervisors, engineers, watch and
ward, tools & tackles, calibrated MMEs (Monitoring and Measuring Equipment) as
specified and otherwise required for the work, consumables for erection, testing
and commissioning including material handling

1.7.2

Achieving Proper out-turn / Turn-over as per BHEL plan and commitment.

1.7.3

Completion of work as per BHEL Schedule

1.7.4

Good quality and accurate workmanship for proper performance of the equipment

1.7.5

Repair and rectification

1.7.6

Preservation / Re-conservation of all components during storage / erection /
commissioning till handing over.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - Il : General Services to be rendered by the Bidder

2.0 GENERAL SERVICES TO BE RENDERED BY THE BIDDER

2.1 Services for construction, fabrication, equipment erection testing as well as trial
run & commissioning of various equipment and accessories under the contract
shall include but not be limited to the following:

2.2 Issuing materials from store/open yard from time to time for erection as per the
construction programme. The Contractor shall be the custodian of all the
materials issued till the plant/equipment is officially taken over by the owner /
BHEL after complete erection any successful trial run & commissioning.

2.3 Transport of material to their respective places of erection and erection of the
complete plant & equipment as supplied under this specification.

2.4 Trial run and commissioning of individual equipment / sub-systems to the
satisfaction of Owner/BHEL.

2.5 Deployment of all skilled and unskilled manpower required for erection, supervision of erection,
watch & ward, commissioning and other services to the rendered under this specification.

2.6 Deployment of all erection tools & tackle, construction machinery, transportation

vehicles and all other implements in adequate number and size, appropriate for
the erection work to be handled under scope of this specification except otherwise
specified.

2.7 Supply of all consumables, eg welding electrodes, cleaning agents, diesel olil,
lubricant etc as well as materials required for temporary supports, scaffolding etc
as necessary for such erection work, unless specified other wise.

2.8 Providing support services for the contractor's erection staff eg construction of site
offices, temporary stores, residential accommodation and transport to work site
for erection personnel, watch and ward for security and safety of the materials
under the Contractor's custody etc. as required.

2.9 Maintaining proper documentation of all the site activities undertaken by the
Contractor as per the proforma mutually agreed with BHEL, Submission of
monthly progress reports and any such document as and when desired by
BHEL/owner, taking approval of all statutory authorities i.e Boiler Inspector,
Factory Inspector, Inspector of Explosives etc , as applicable for respective
portions of work fall under the jurisdiction of such statutes of laws.

2.10 Any other service, although not specifically called for but required for a contract of
the size and nature indicated in the specification.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - 11l : General Technical Requirements (Codes and
Standards)

3.0

GENERAL TECHNICAL REQUIREMENTS (CODES AND STANDARDS)

31

Except where otherwise specified, the plant/equipment shall comply with the
appropriate Indian Standard or an agreed internationally accepted Standard
Specification as mentioned elsewhere in  contract specifications, each
incorporating the latest revisions at the time of tendering. Where no internationally
accepted standard is applicable, the Bidder shall give all particulars and details as
necessary, to enable BHEL to identify all of the plant/equipment in the same
detail as would be possible had there been a Standard Specification.

3.2

Where the Bidder proposes alternative codes or standards he shall include in
his tender one copy (in English) of each Standard Specification to which
materials offered shall comply. In such case, the adopted alternative standard
shall be equivalent or superior to the standards mentioned in the specification.

3.3

In the event of any conflict between the codes and standards referred above,
and the requirements of this specification, the requirements which are more
stringent shall govern.

3.4

Tools used during erection and commissioning shall not be accepted except with
the specific approval of the Engineer.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

4.0

OBLIGATIONS OF CONTRACTOR

4.1

CONSUMABLES & OTHER ITEMS

4.1.1

The contractor shall provide within finally accepted price / rates, all consumables
(excepting those indicated in BHEL scope) like welding electrodes (including alloy
steel and stainless steel), filler wires, TIG filler wires (over & above as supplied by
the unit along with the plant materials, which will be given free of cost to bidder),
gases (inert, welding, cutting), soldering material, dye penetrants, radiography
films, etc. Other erection consumables such as tapes, jointing compound, grease,
mobile oil, M-seal, Araldite, petrol, CTC / other cleaning agents, grinding and
cutting wheels are to be provided by the contractor. Steel, packers, shims, wooden
planks, scaffolding materials hardware items etc required for temporary works
such as supports, scaffoldings are to be arranged by the contractor. Sealing
compounds, gaskets, gland packing, wooden/concrete sleepers, for temporary
work, required for completion of work except those which are specifically supplied
by manufacturing unit are also to be arranged by the contractor.

412

All the shims, gaskets and packing, which go finally as part of plant equipment,
shall be supplied by BHEL free of cost.

413

It shall be the responsibility of the contractor to plan the activities and store
sufficient quantity of consumables. Non-availability of any consumable materials or
equivalent suggested by BHEL cannot be considered as reason for not attaining
the required progress or for additional claim.

414

TIG Filler wire for Boiler and Filler wires for Electrodes for P91/T91 piping:

These shall be supplied by BHEL free of cost as supplied by BHEL Manufacturing
Units as part of regular supply. Required quantity as arrived at by calculation /
standards will only be supplied. It would be the contractors’ responsibility to
account for the consumption of these filler wires. Additional consumption beyond
standard / calculated quantity will be at cost recovery basis only unless and
otherwise accounted for. Surplus quantity of TIG filler wire, if any, shall be
properly stored and returned to BHEL stores.

415

It shall be the responsibility of the contractor to obtain prior approval of BHEL,
regarding suppliers, type of electrodes etc before procurement of welding
electrodes. On receipt of electrodes at site these shall be subjected to inspection
and approval by BHEL. The contractor shall inform BHEL details regarding type of
electrodes, batch number, date of expiry etc and produce test certificate for each
lot / batch with correlation of batch / lot number with respective test certificate. No
electrode without a valid test certificate will to be used.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

4.1.6

BHEL reserves the right to reject the use of any consumable including electrodes,
gases, lubricants / special consumables if it is not found to be of the required
standard / make / purity or when shelf life has expired. Contractor shall ensure
display of shelf life on consumable wherever required and records maintained.

4.1.7

Storage of all consumables including welding electrodes shall be done as per
requirement / instruction of the Engineer by the contractor at his cost.

418

In case of improper arrangement for procurement of any consumable, BHEL
reserves the right to procure the same from any source and recover the cost from
the Contractor’s first subsequent bill at market value plus the departmental
charges of BHEL from time to time. Postponement of such recovery is normally not
permitted. The decision of Engineer in this regard shall be final and binding on the
Contractor.

419

All lubricants and chemicals required for pre-commissioning, commissioning,
testing, preservation and lubricants for trial runs of the equipment shall be supplied
by BHEL / BHEL's client. All services including labour and T&P will be provided by
the contractor for handling, filling, emptying, refilling etc. The consumption of
lubricants / chemicals shall be properly accounted for. Surplus material if any shall
be properly stacked/tagged and returned to BHEL/ CUSTOMER stores at no extra
cost to BHEL. BHEL reserves the right to recover costs for wastage by the
contractor.

4.1.10

Transportation of oil drums, from stores, filling of oil for flushing, first filling,
subsequent changeover if any, topping/making up till the unit is fully commissioned
and handed over to customer is included in scope of this contract. The contractor
shall have to return all the empty drums to BHEL / BHEL's client store at no extra
cost. Any loss / damage to above drums shall be to contractor’s account.

4111

All charges on account of Octroi, terminal or sales tax and other duties on
materials obtained from any source for carrying out the works in the scope of the
contractor shall be borne by the contractor.

4.2

TOOLS AND PLANTS / MONITORING AND MEASURING EQUIPMENT (MMEs)

421

T&Ps and MMEs to be provided by Contractor

4211

All T&Ps and MMEs excepting those specifically indicated in BHEL scope are to
be provided by the Contractor. Contractor has to make his own arrangement at his
cost for completing the formalities (including arrangement of Road permits, if any)
if required with Sales Tax/VAT authorities, for bringing their materials, plants and
equipments at site for the execution of work under this contract.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

4212

All suitable cranes, lifing and transport equipments for material handling at
stores/yard/siding of BHEL/Customer are included in scope. BHEL’s cranes will not
be available for this purpose unless otherwise specifically permitted as per
contract conditions

4213

All T&Ps to be deployed by the contractor shall have the approval of BHEL
Engineer with regard to brand, quality and specification.

4214

Indicative list of Major T&Ps in the scope of Contractor are given in the Technical
Conditions of Contract. Bidders to note that these are only indicative and as such
all other T&P necessary for timely and satisfactory completion of work in scope
shall be mobilized by Contractor

4215

Timely deployment of adequate T&Ps is the responsibility of the contractor. The
contractor shall be prepared to augment the T&P at short notice to match the
planned programme and to achieve the milestones.

42.1.6

Contractor shall maintain and operate his tools and plants in such a way that major
breakdowns are avoided. In the event of major breakdown, contractor shall make
alternative arrangements expeditiously so that the progress of work is not
hampered.

42.1.7

In the event of contractor failing to arrange the required tools, plants, machinery,
equipment, material or non-availability of the same owing to breakdown, BHEL wiill
make alternative arrangement at the risk and cost of the contractor. Decision of
BHEL shall be final and binding on the contractor.

It is not obligatory on the part of BHEL to provide any tools and tackles or other
materials other than those specifically agreed to do so by BHEL. However,
depending upon the availability, BHEL / BHEL’s Customer handling equipment and
other plants may be made available to the contractor to the contractor on payment
of hire charges as fixed, subject to the conditions laid down by BHEL/Customer
from time to time. Unless paid in advance, such hire charges, if applicable, shall be
recovered from contractor’s bill /security deposit or any other due payment in one
installment.

4218

The T&P to be arranged by the contractor shall be in proper working condition and
their operation shall not lead to unsafe condition. The movements of cranes, and
other equipment should be such that no damage / breakage occurs to foundations,
other equipments, material, property and men. All arrangements for the movement
of the T&P etc shall be the contractor’s responsibility.

4219

Use of welding generators/ rectifiers only shall be permitted for welding. Use of
welding transformers will be subject to specific approval of BHEL engineer.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

42.1.10

The contractor at his cost shall carry out periodical testing of his construction
equipments. Test certificates shall be furnished to BHEL.

42111

Contractor shall ensure deployment of serviced and healthy T&Ps including
cranes, lifting tackles, wire ropes, manila ropes, winches and slings etc. History
card and maintenance records for major T&Ps will be maintained by the contractor
and will be made available to BHEL Engineer for inspection as and when required.
Fitness certificate / Test Certificates of T&P shall have to be submitted before it is
put in use. ldentification for such T&Ps will be done as per BHEL Engineer's
advice.

BHEL reserves the right to permit only new slings up to 20 mm and lifting tackles
up to 3 MT capacities.

42112

Contractor shall ensure deployment of reliable and calibrated MMEs (Inspection
measuring and Monitoring equipment). The MMEs shall have test / calibration
certificates from authorized / Government approved / accredited agencies
traceable to National / International standards. Each MME shall have a label
indicating calibration status i.e. date of calibration, calibration agency and due date
for calibration. A list of such instruments deployed by contractor at site with its
calibration status is to be submitted to BHEL Engineer for control.

42.1.13

Re-testing / re-calibration shall also be arranged at regular intervals during the
period of use as advised by BHEL Engineer within the contract price. The
contractor will also have alternate arrangements for such MME so that work does
not suffer when the particular instrument is sent for calibration. If any MMEs not
found fit for use, BHEL shall have the right to stop the use of such item. It will be
necessary for the contractor to deploy proper item. Any readings taken by the
defective instrument will be recalled and repeat the readings taken by that
instrument with a proper one. In case he fails to do so, BHEL may deploy MMEs
and retake the readings at contractor’s cost.

42.1.14

BHEL shall have lien on all T&P, MMEs and other equipment of the contractor
brought to the site for the purpose of erection, testing and commissioning. BHEL
shall continue to hold the lien on all such items throughout the period of contract /
extended period. The contractor and / or his sub-contractors, without the prior
written approval of the Engineer, shall remove no material brought to the site.

42.1.15

The month wise T&P deployment plan to execute the work is to be submitted as
per relevant format as per the instruction of BHEL. It shall be the contractor's
responsibility to deploy the required T&P, for timely and successful completion of
the job, to any extent.

422

Obligations in respect of T&Ps and MMEs provided by BHEL
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

4221

T&P | MMEs being provided by BHEL to sub-contractor free of hire charges shall
be shared by other subcontractors working for BHEL at site and the allotment done
by BHEL Engineer shall be final and binding.

4222

BHEL T&P will be issued in basic assembled condition. Additional loose
components / sub-assemblies / attachments as and when necessary, will be
issued by BHEL. Assembly of such additional loose components/sub-assemblies/
attachments is in contractor’s scope.

4223

In case of non-availability of the T&Ps to be provided by BHEL due to breakdown,
major overhauls, distribution pattern or any other reason, the contractor shall plan /
amend / alter his activities to meet erection / commissioning targets in consultation
with BHEL.

4224

void

4225

The contractor shall engage trained and experienced operators for the operation of
BHEL’s T&Ps. Their skill / performance will be checked by BHEL Engineer before
they are allowed to operate the same. However checking of skills by BHEL does
not absolve the contractor of his responsibilities for proper and safe handling of
equipment, consistent good performance of operators and regular performance
evaluation of operators.

4226

The day to day operation and maintenance of BHEL's T&Ps (Other than cranes)
shall be carried out by contractor as per manufacturer's / BHEL's maintenance
schedule at his cost. The contractor shall arrange, at his own cost, trained
operators, fuel and other consumables for their operation. BHEL shall arrange all
spares needed for upkeep of major T&Ps provided like Huck Bolting Machine*,
DG Set, Induction Machine and Hydraulic Test pumps. The contractor has to
arrange for fixing of the spares; supervision in specialized cases will be provided
by BHEL. For upkeep of all other T&Ps supplied by BHEL, spares shall be
arranged by the Contractor. BHEL supplied T&Ps shall be maintained in good
working condition during the entire period of use. T&Ps in defective / damaged
condition shall be rectified promptly to the full satisfaction of BHEL engineer.
Contractor shall maintain records for maintenance of major T&Ps. These shall be
made available for Inspection whenever required. In case of any lapses on the part
of the contractor, BHEL at its own discretion shall get the servicing / repair of
equipment done at the risk and cost of the contractor along with BHEL overheads.
Further, if there are breakdowns / damages due to negligence of the contractor,
the complete service / repair charges and cost of all the spares damaged with
BHEL overheads shall be recovered from contractor's RA bills.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

*. for operation and maintenance of ESP Huck bolting machine, BHEL shall
provide the basic power rig and hose. Balance toolings ie Guns, chuck jaws etc
are to be arranged by contractor.

4.22.7

void

4228

Increasing / shortening of the crane boom to suit work requirements shall have to
be arranged by the indenting contractor at his cost including restoration to a state
as directed by BHEL. All necessary manpower tools, support, consumables,
llumination etc. will have to be arranged by contractor at his cost. If required,
contractor has to return the crane with original boom.

4229

The area and infrastructure development of the area to be carried out by the
customer. However in construction projects of this magnitude it is possible that all
the areas / approaches may not be ready. In such cases backfilling of approaches
where ever necessary, consolidation of ground and arrangement of sleepers /
sand bag filling etc for safe operation / movement of equipment including cranes /
trailers etc shall be the responsibility of the contractor at his cost. No
compensation on this account shall be payable.

42210

In the event of contractor not using and maintaining BHEL T&Ps according to
BHEL’s instructions. BHEL will have the right to withdraw such item without any
notice and no claim in this regard shall be entertained and contractor shall be
responsible for delay in execution on this account.

42211

The contractor shall furnish regular utilization report of the BHEL T&Ps, as per
requirement of BHEL.

42212

Any loss / damage to any part of BHEL T&Ps and MMEs shall be to the
contractor's account and any expenditure on these accounts by BHEL will be
recovered from the contractor's hill in case the contractor fails to make good the
loss.

42213

It shall be responsibility of the contractor to take delivery of T&Ps and MMEs from
stores or place of use by other contractor at project site, transport the same to site
and return the same to BHEL store / place as intimated by Engineer in project site
in good working conditions after use.

42214

The contractor shall return BHEL T&Ps and MMEs issued to him in good working
condition as and when desired by BHEL (on completion or reduction of workload).
If contractor delays return of T&P and MME, hire charges as applicable shall be
levied by BHEL from time, it was requisitioned till the time of actual return.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

T&Ps and MMEs returned in damaged / unserviceable condition shall be got
repaired by BHEL at its own discretion and entire cost of repair with BHEL
overheads shall be recovered from the contractor.

4.2.2.15

Replacement cost including BHEL overheads in respect of irreparable /
completely damaged / non return of T&Ps and MMEs shall be recovered from the
contractor's running / final bills

42.2.16

Obligations in respect of Cranes provided by BHEL

BHEL will make available the cranes (as per Technical Conditions of Contract) free
of charge to the contractor on sharing basis mainly for the purposes enumerated/
indicated therein. BHEL cranes have to be shared with other agencies /
contractors of BHEL. The allocation of cranes shall be the discretion of BHEL
engineer, which shall be binding on the contractor.

BHEL Cranes may be initially issued in basic assembled condition. Any
alteration/addition like boom reduction / extension, assembly of components/sub-
assemblies needed for modulating the capacity/reach/other features of cranes and
restoration to the state as directed by BHEL shall be the contractor’s responsibility.

In case the BHEL cranes are not covered under AMC of BHEL, then the day-to-
day upkeep and running maintenance like filling / topping up of lubricants,
changing filters, etc including repair of self starter and dynamo of these cranes
shall be the responsibility of the contractor. If on checking it is found that the same
is not followed, BHEL will exercise its right to get the job/works done at the risk
and cost of contactor.

In case BHEL cranes are covered under AMC awarded by BHEL, then the day-to-
day upkeep and running maintenance as described above are excluded from
scope. However any additonal helpers if any required during
Preventive/Breakdown Maintenance, Assembly/disassembly shall be provided by
contractor at no extra cost.

BHEL may also provide cranes through crane hiring agencies in which case the
day-to-day upkeep and running maintenance shall be excluded from scope of
contractor.

Minor consumables like cotton cloth, cotton waste, etc is to be supplied by
Contractor. All spares and lubricants/grease is excluded from scope. Contractor to
give the requirements of these items well in advance in case the cranes provided
by BHEL are BHEL owned cranes.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

Unless otherwise specified, trained operators for BHEL owned cranes shall be
provided by the contractor. These operators should possess valid license for
heavy vehicle.

BHEL cranes will be withdrawn for regular and capital maintenance as per the
respective schedule of maintenance. As far as possible such schedules will be
intimated to the contractor in advance and may be adjusted depending on the work
requirements at site. However no claim whatsoever will be entertained on account
of non-availability of cranes.

Where the services of the cranes provided by BHEL are to be shared by other
agencies/ contractors of BHEL, the contractor's responsibilities defined above will
also be apportioned accordingly to the beneficiary agency. Working arrangements
in this regard will be done at site by BHEL engineer and in any case his decision
shall be final and binding.

Major breakdowns will be attended to by BHEL. However, in case of breakdowns
or damages due to negligence of the contractor, the complete service/repair
charges including cost of spares shall be to the account of the contractor, along
with BHEL overheads.

Obligations in respect of Construction Lift/Elevators provided by BHEL

The total erection including commissioning, maintenance, statutory clearances
shall be in included in scope of work. Supervision by the original equipment
supplier or their authorized agency shall be arranged for by BHEL, in case found
necessary.

All day to day and routine maintenance and checking is to be carried out by the
contractor as per the recommendations of the supplier. He should periodically
check the brakes and carry out the all works to ensure the safety of all those using
the lift/elevator. BHEL shall arrange spares required for upkeep of Construction
lift/elevator

The construction lift/elevator should never be overloaded as this can lead to
serious accidents. Ensuring all safety aspects in operation of the lift shall be the
responsibility of the contractor. Erection of all the required number of landing
platforms is included in scope. Landing platforms are to be provided with proper
barricades and hand railings.

After completion of contractual scope of work or as per BHEL advice, the
temporary elevator/lit shall be dismantled and handed over to BHEL neatly
identified/tagged. Temporary structures/platforms etc erected for the elevators/lifts
are also to be dismantled and materials to be returned to stores as applicable. The
construction and dismantling of the foundations required for the
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

construction/elevator lifts is included in the scope of the contractor.
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SPECIAL CONDITIONS OF CONTRACT (SCC)

Chapter - V : Responsibilities of Contractor in respect of Labour,

Supervisory Staff, etc.

5.0

RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF LABOUR,
SUPERVISORY STAFF, ETC.

5.1

Refer relevant clauses of General Conditions of Contract (GCC) also in this
regard

5.2

The contractor shall deploy all the necessary skilled/semiskilled/ unskilled
labour including highly skilled workmen etc. These workmen should have
previous experience on similar job. They shall hold valid certificates wherever
necessary. BHEL reserves the right to insist on removal of any employee of the
contractor at any time if he is found to be unsuitable and the contractor shall
forthwith remove him.

5.3

Contractor shall also comply with the requirements of local authorities/ project
authorities calling for police verification of antecedents of the workmen, staff
etc.

5.4

It is the responsibility of the contractor to engage his workmen in shifts and or
on overtime basis for achieving the targets set by BHEL. This target may be set
to suit BHEL's commitments to its customer or to advance date of completion of
events or due to other reasons. The decision of BHEL in regard to setting the
erection and commissioning targets will be final and binding on the contractor.

5.5

Contractor shall provide at different elevation suitable arrangement for urinal
and drinking water facility with necessary plumbing & disposal arrangement
including construction of septic tank. These installations shall be maintained in
hygienic condition at all times.

5.6

The Contractor in the event of engaging 20 or more workmen, shall obtain
Independent license under the Contract labour (Regulation and Abolition) Act
1970 from the concerned authorities based on Form-V issued by the Principal
Employer/Customer. In order to issue Form-V by Customer, Contractor shall
fulfill all Statutory requirements like Insurance Policy, PF Code/PF Account
number etc as per the requirement of BHEL/Customer

5.7

Contractor shall deduct the necessary amount towards Provident Fund and
contribute equal amount as per Government of India laws. This amount will be
deposited regularly to the provident Fund Commissioner. BHEL/Customer may
insist for submission of the account code duly certified by PF Commissioner

5.8

Contractor may also be required to comply with provisions of ESI Act in vogue if
applicable and submit evidence to BHEL.

5.9

BHEL / customer may insist for witnessing the regular payment to the labour.
They may also like to verify the relevant records for compliance with statutory
requirements. Contractor shall enable such facilities to BHEL / Customer.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - V : Responsibilities of Contractor in respect of Labour,
Supervisory Staff, etc.

5.10 Contractor shall deploy only qualified and experienced engineers/ supervisors.
They shall have professional approach in executing the work.

5.11 The contractor's supervisory staff shall execute the work in the most
professional manner in the stipulated time. Accuracy of work and aesthetic
finish are essential part of this contract. They shall be responsible to ensure
that the assembly and workmanship conform to dimensions and tolerances
given in the drawings/instructions given by BHEL engineer from time to time.

5.12 The supervisory staff employed by the contractor shall ensure proper outturn of
work and discipline on the part of the labour put on the job by the contractor.
Also in general they should see that the works are carried out in a safe and
proper manner and in coordination with other labour and staff employed directly
by BHEL or other contractors of BHEL or BHEL's client.

5.13 It is the responsibility of the contractor to arrange gate pass for all his
employees, T&P etc for entering the project premises. Necessary coordination
with customer officials is the responsibility of the contractor. Contractor to
follow all the procedures laid down by the customer for making gate passes.
Where permitted, by customer / BHEL, to work beyond normal working hours,
the contractor shall arrange necessary work permits for working beyond normal
working hours.

5.14 The actual deployment will of Labour and Engineer/supervision staff shall be so
as to satisfy the erection and commissioning targets set by BHEL. If at any time,
it is found that the contractor is not in a position to deploy the required
engineers/supervisors/workmen due to any reason, BHEL shall have the option
to make alternate arrangements at the contractor's risk and cost. The
expenditure incurred along with BHEL overheads thereon shall be recovered
from the contractor

5.15 Contractor shall not deploy women labour at night.
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6.0 MATERIAL HANDLING, STORAGE AND PRESERVATION ETC

6.1 MATERIAL HANDLING AND STORAGE

6.1.1 All the equipments/materials furnished under this contract shall be received
from the project stores, sheds / storage yards and transported to pre assembly
area / erection site and stored in the storage spaces in a manner so that they
are easily retrievable till the contractor erects them. While drawing/lifting
material from BHEL / customer stores, the contractor shall ensure that
the balance / other materials are stacked back immediately. No claim is
admissible on this account

6.1.2 While BHEL will endeavor to store / stack / identify materials properly in their
open / close / semi closed / tarpaulins covered storage yard / shed, it shall be
contractor's responsibility to assist BHEL in identifying materials well in time for
erection. They should take the delivery of the same, following the procedure
indicated by BHEL, and transport the material safely to pre-assembly yard /
erection site in time, according to program.

6.1.3 The contractor shall take delivery of components, equipment / consumables
from storage area after getting the approval of BHEL Engineer on standard
indent forms.

6.1.4 The contractor shall identify and deploy necessary Engineers / supervisors /
workmen for the above work in sufficient number as may be needed by BHEL,
for areas covering their scope.

6.1.5 All the equipment shall be handled very carefully to prevent any damage or
loss. No untested wire ropes / slings etc. shall be used for unloading /
handling. The equipment shall be properly protected to prevent damage either
to the equipment or to the floor where they are stored. The equipment from the
stores shall be moved to the actual location at the appropriate time so as to
avoid damage of such equipment at site.

6.1.6 Contractor shall ensure that while lifting slings shall be put over the points
indicated on the equipment or as indicated in the manufacturer's drawings.
Slings / shackles of proper size shall be used for all liting and rigging
purposes. All care shall be taken to safe guard the equipment against any
damage. Dragging of piping / valves should be avoided. In case of any damage
the cost shall be covered from the contractor.

6.1.7 Approach road conditions from the stores / yards to the erection site may not
be equipped and ideal for smooth transportation of the equipment. Contractor
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may have to be adequately prepared to transport the materials under the
above circumstances without any extra cost. . The contractor may familiar
himself with soil conditions at site.

6.1.8 Contractor shall be responsible for examining all the plant and materials issued
to him and notify the Engineer immediately of any damage, shortage,
discrepancy etc before they are moved out of the stores / storage area. The
contractor shall be solely responsible for any shortages or damages in transit,
handling, storage and erection of the equipment once received by him. As the
erection work will be spread in different areas / locations of the project,
contractor has to arrange sufficient number of watch / ward personal to avoid
any pilferage of material

6.1.9 The contractor shall maintain an accurate and exhaustive record-detailing out
the list of all equipment received by him for the purpose of erection and keep
such record open for the inspection of the engineer at any time.

6.1.10 | All the material in the custody of contractor and stored in the open or dusty
locations must be covered with suitable weather proof / fire retardant covering
material wherever applicable and shall be blocked up on raised level above
ground. All covering materials including blocks and sleeper shall be arranged
by the contractor at his cost.

6.1.11 | If the material belonging to the contractor are stored in area other than those
earmarked for his operation the engineer will have the right to get it moved to
the area earmarked for the contractor at the contractors risk and cost.

6.1.12 | The contractor shall be responsible for making suitable indoor storage facilities
to store all equipment (drawn by the contractor from BHEL / customer stores),
which require indoor storage till the time of their installation. The Engineer will
direct the contractor in this regard, which item in his opinion will require indoor
storage, and the contractor shall comply with Engineer's decision.

6.1.13 | The contractor shall ensure that all surplus / damaged / scrap / unused
material, packing wood / containers/ special transporting frames etc are
returned to BHEL at a place in project area identified by the Engineer. The
contractor will maintain an account for all items received and returned to BHEL.
Any shortage in returning such items shall be chargeable to the contractor
except allowable wastage for packing wood only.

6.1.14 | The contractor shall hand over all parts / materials remaining extra over the
normal requirement with proper identification tags to the stores as directed by
the concerned BHEL engineer.
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6.1.15 | The contractor shall ensure that all the packing materials and protective
devices installed on equipment during transit and storage are removed before
installation.

6.1.16 | It shall be the responsibility of the contractor to keep the work / storage areas
in neat, tidy and working conditions. All surplus/unusable packing and other
materials shall be removed and deposited at location(s) specified by BHEL
within the project premises. If required weighing of the same within the project
premises will have to be carried out.

6.2 PRESERVATION OF COMPONENTS

6.2.1 After taking delivery from BHEL / customer’s stores, plant materials storage
shall be subjected to the following protection besides other provisions indicated
in these specifications elsewhere.

6.2.1.1 |Items stored outdoors shall be stacked up at least six inches (6") off the
ground. Items should not be stored in a low lying area where water logging is a
possibility. Contractor should have sufficient numbers of wooden / concrete /
steel sleepers for the job.

6.2.1.2 |Motors, valves, electrical equipment, control equipment and instruments, and
special or precision items requiring special care, etc shall be stored indoors.
Motor windings shall be kept dry by use of external heat or space heaters.

6.2.1.3 | Bearings and other wearing surfaces of plant materials shall be protected
against corrosion and kept clean and should be regularly monitored.

6.2.1.4 | Insulation materials shall be stored indoors or otherwise protected against
getting wet/ damaged, using suitable measures and should be protected from
direct rain.

6.2.2 It shall be the responsibility of the contractor to apply preservatives / touch up
paints (primer) on equipment handled and erected by him till such time of final
painting. It shall be contractor's responsibility to arrange for required paints
(primer), thinners, labour, scaffolding materials, cleaning materials like wire
brush, emery sheets, etc, cleaning of surface and provide one coat of
preservatives / paints (primer) from time to time as decided by BHEL engineer.
The accepted rate shall include this work also. It is to be noted that such
painting may have to be done as and when required till such time the final
painting is carried out.

6.2.3 The contractor shall effectively protect the finished work from action of weather
and from damage or defacement and shall cover the finished parts then and
there for their protection.
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6.2.4

Any failure on the part of contractor to carry out works according to above
clauses will entail BHEL to carry out the job from any other party and recover
the cost from contractor.
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7.0

DRAWINGS AND DOCUMENTS

7.1

The detailed drawings, specifications available with BHEL engineers will be
made available to the contractor during execution of work at site. The
contractor will also ensure availability of all drawings / documents at work
place.

7.2

Necessary drawings to carry out the erection work will be furnished to the
contractor by BHEL on loan, which shall be returned to BHEL Engineer at site
after completion of work. Contractor shall ensure safe storage and quick
retrieval of these documents.

7.3

The contractor shall maintain a record of all drawings and documents available
with him in a register as per format given by BHEL Engineer. Contractor shall
ensure use of pertinent drawings / data / documents and removal of obsolete
ones from work place and returning to BHEL.

7.4

The data furnished in various annexure enclosed with this tender specification
are only approximate and for guidance. However, the change in the design and
in the quantity may occur as is usual in any such large scale of work. The
contractors quoted rates shall be inclusive of the above factor

7.5

Should any error or ambiguity be discovered in the specification or information
the contractor shall forthwith bring the same to the notice of BHEL before
commencement of work. BHEL's interpretation in such cases shall be final and
binding on the contractor.

7.6

Deviation from design dimensions should not exceed permissible limit. The
contractor shall not correct or alter any dimension / details, without specific
approval of BHEL.
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8.0 INSPECTION AND QUALITY

8.1 Inspection, Quality Assurance, Quality Control

8.1.1 Preparation of quality assurance log sheets and protocols with customer/
consultants/statutory authority, welding logs, NDE records, testing & calibration
records and other quality control and quality assurance documentation as per
BHEL engineer’s instructions, is within the scope of work/specification. These
records shall be submitted to BHEL/customer for approval from time to time.

8.1.2 The protocols between contractor and customer/ BHEL shall be made prior to
installation for correctness of foundations, materials, procedures, at each stage
of installation, generally as per the requirement of customer/ BHEL. This is
necessary to ensure elimination of errors or keeping them within tolerable limits
and to avoid accumulation and multiplication of errors.

8.13 A daily log book should be maintained by every supervisor/engineer of

contractor on the job in duplicate (one for BHEL and one for contractor) for
detailing and incorporating alignment/clearance / centering / leveling readings
and inspection details of various equipments etc.

High pressure welding details like serial number of weld joints, welders name,
date of welding, details of repair, heat treatment etc. will be documented in
welding log as per BHEL Engineer’s instructions.

Record of radiography containing details like serial number of weld joints, date
of radiography, repairs, if any, re-shots etc shall also be maintained as per
BHEL Engineer’s instructions.

Record of heat treatments performed shall be maintained as prescribed
by BHEL

8.14 The performance of welders will be reviewed from time to time as per the
BHEL standards. Welders’ performance record shall be furnished periodically
furnished for scrutiny of BHEL's Engineer. Corrective action as informed by
BHEL shall be taken in respect of those welders not conforming to these
standards. This may include removal/ discontinuance of concerned welder(s).
Contractor shall arrange for the alternate welders immediately

8.15 All the welders shall carry identity cards as per the proforma prescribed by
BHEL/Customer/Consultant. ~ Only ~ welders  duly  authorized by
BHEL/customer/consultant shall be engaged on the work.
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8.1.6 Contractor shall provide all the Measuring Monitoring Equipments (MMES)
required for completion of the work satisfactorily. These MMEs shall be of
brand, quality and accuracy specified by BHEL Engineer and should have
necessary calibration and other certificates as per the requirement of BHEL
Engineer. Decision of BHEL Engineer regarding acceptance or otherwise of
the measuring instruments/gauges/tools for the work under this specification, is
final and binding on the contractor. BHEL may give an indicative list of MMES
required for this work and to be made available by the contractor. The list will
be reviewed by BHEL and the contractor shall meet any augmentation needed
wherever required.

8.1.7 It is the responsibility of the contractor to prove the accuracy of the
testing/measuring/calibrating equipments brought by him based on the
periodicity of calibration as called for in the BHEL's quality assurance
standards/BHEL Engineer's instructions.

8.1.8 Any re-laying or re-termination of cables/re-erection of instruments/
recalibration of instruments etc. required due to contractor's mistake or design
requirement and found at any stage inspection, shall be carried out by the
contractor at no extra cost.

8.1.9 BHEL, Power Sector Regions (PSNR/PSER/PSWR/PSSR) have already been
accredited with 1SO 9001 certification and as such this work is subject to
various audits to meet ISO 9001 requirements. One particular aspect which
needs special mention is about arrangement of calibration of instruments by
the contractor. Contractor shall ensure deployment of reliable and calibrated
MMEs (Measuring and Monitoring Equipments). The MMEs shall have test /
calibration certificates from authorised / Government approved / Accredited
agencies traceable to National / International Standards. Re-testing / re-
calibration shall also be arranged at regular intervals during the period of use
as advised by BHEL Engineer within the contract price. The contractor will also
have alternate arrangements for such MMESs so that work does not suffer
when the particular equipment / instrument is sent for calibration. Also if any
MMEs not found fit for use, BHEL shall have the right to stop the use of such
item and instruct the contractor to deploy proper item and recall ie repeat the
readings taken by that instrument, failing which BHEL may deploy MME and
retake the readings at Contractor’s cost.

8.1.10 | Re-work necessitated on account of use of invalid MMEs shall be entirely to the
contractor's account. He shall be responsible to take all corrective actions,
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including resource augmentation if any, as specified by BHEL to make-up for
the loss of time.

8.1.11 |In the courses of erection, it may become necessary to carry repeated checks
of the work with instruments recently calibrated, re-calibrated. BHEL may
counter/ finally check the measurements with their own MMEs. Contractor shall
render all assistance in conduct of such counter/final measurements.

8.112 | 1o Quality is the watchword of the work and Contractor shall strive to
achieve the Quality Standards, procedures laid down by BHEL. He shall follow
all the instructions as per BHEL drawings and Quality Standards.

8.2 Stage Inspection By FES/QA Engineers

8.2.1

Apart from day-to-day inspection by BHEL Engineers stationed at Site and
Customer's Engineers, stage inspection of equipments under erection and
commissioning  at various stages shall also be conducted by teams of
Engineers from Field Engineering Services of BHEL's Manufacturing Units,
Quality Assurance teams from Field Quality Assurance, Unit/Factory Quality
Assurance and Commissioning Engineers from Technical Services etc.
Contractor shall arrange all labour, tools and tackles etc along with proper
access for such stage inspections free of cost.

8.2.2 Any modifications suggested by BHEL FES and QA Engineers’ team shall be
carried out. Claims of contractor, if any, shall be dealt as per Section 13, and
provided such modifications have not arisen for reasons attributable to the
contractor.

8.3 Statutory Inspection of Work

8.3.1 The work to be executed under these specifications has to be offered for

inspection, at appropriate stages of work completion, to various statutory
authorities for compliance with applicable regulations.

The work related statutory inspections, though not limited to, are as under:

1) Inspectorate of Steam Boilers and Smoke Nuisance
2) Electrical Inspector

3) Factory Inspector, Labour Commissioner, PF Commissioner and
other authoritiy connected to this project work

The scope includes getting the approvals from the statutory authorities, which
includes arranging for inspection visits of statutory authority periodically as per
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BHEL Engineer’s instructions, arranging materials for ground inspection, taking
rub outs for the pressure parts to be offered for inspection, submitting co-
related inspection reports, documents, radiographs etc and following up the
matter with them. Contractor shall also make all arrangements for offering the
Products / Systems for inspection at location, as applicable, to the concerned
authority.

8.3.2 Contractor should be qualified to execute pressure parts & piping work coming
under the purview of IBR, for which he should register himself with CIB of state
concerned. contractor also should be aware of the latest IBR regulations and
Electricity Act, including the amendments thereof.

8.3.3 Contractor shall comply with ‘Qualification Tests for welders engaged in

welding of Boilers and Steam Pipes under Construction, Erection and
Fabrication at Site in India and in repairing Boilers and steam pipes by welding’
in line with Chapter XIlI of Indian Boiler Regulations-1950, for testing  his
welders / men / workers, including all associated fees, procedures, required
instruments and equipments and their calibration there of. It shall be
contractor's  responsibility to obtain approval of Statutory Authorities,
wherever applicable, for the conducting of any work which comes under the
purview of these authorities, at his cost.

8.34 The following fees shall be excluded from scope of Contractor:

1. Registration Fee as per Regulation 385 of Chapter IX of Indian Boiler
Regulations-1950

2. Fees for inspection of Boiler at the site of Construction as per Regulation
395 A, sl no 4 of Chapter IX of Indian Boiler Regulations-1950

However all other fees like visit fees charged by the Boiler Inspector and other
arrangements for his visit or visits till satisfactory completion of work, shall be
included in scope of Contractor

8.4 The Quality Management System of BHEL, Power Sector Regions
(PSNR/PSER/PSWR/PSSR) have already been certified and accredited under
ISO 9002 standards in this regard. The basic philosophy of the Quality
Management System is to define the organizational responsibility, work as per
documented procedures, verify the output with respect to acceptance norms,
identify the non-conforming product/ procedure and take corrective action for
removal of non-conformance specifying the steps for avoiding recurrence of
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such non-conformities, & maintain the relevant quality records. The non
conformities are to be identified through the conduct of periodical audit of
implementation of quality systems at various locations/stages of work.
Suppliers/vendors of various products/services contributing in the work are also
considered as part of the quality management system. .as such the contractor
Is expected not only to conform to the quality management system of BHEL but
also it is desirable that they themselves are accredited under any quality
management system standard.

8.5 Field Quality Assurance

8.5.1 Contractor shall carry out all activities conforming to the approved Field Quality
Plan (FQP) as revised from time to time. Total quality shall be the watchword of
the work and contractor shall strive to achieve the quality standards,
procedures laid down by BHEL. He shall follow all the instructions as per BHEL
drawings and quality standards. Contractor shall provide the services of quality
assurance engineer as per the relevant clauses.
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9.0

OCCUPATIONAL HEALTH, SAFETY & ENVIRONMENT MANAGEMENT/
QUALITY ASSURANCE PROGRAMME :

BHEL, Power Sector Regions (PSNR/ER/WR/SR) are each certified for ISO
9001. Quality of work to customer's satisfaction and fulfillment of system
requirements are the essence of 1ISO 9001 certification. BHEL, PS Regions
have HSE certification (ISO 14001 & OHSAS 18001) and therefore Contractor
also shall organise/ plan/ perform all their activities to meet with the applicable
requirements of these standards.

9.1

Contractor shall comply with HSE (Health, Safety & Environment)
requirement of BHEL as per the “HSE Plan for Site Operations by Sub-
Contractors” (Document No HSEP:14:Rev 00)

Document No HSEP:14:Rev 00 has been uploaded/issued/attached
separately as file titled ‘HSE Plan for site Operations by Sub-Contractors’
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10.0 RA Bill Payments

10.1 The contractor shall submit his monthly RA bills with all the details required by
BHEL on specified date every month covering progress of work in all respects
and areas for the previous calendar month.

10.2 Mode of payment and measurement of work completed shall be as per relevant
clauses of General Conditions of Contract

10.3 Release of payment in each running bill including PVC Bills where ever
applicable will be restricted to 95% of the value of work admitted as per stages
of progressive pro rata payments.

104 The 5% thus remaining shall be treated as ‘Retention Amount’ and shall be
released as per terms specified in the General Conditions of Contract.

10.5 The payment for running bills will normally be released within 30 days of
submission of running bill complete in all respects with all documents. It is the
responsibility of the contractor to make his own arrangements for making timely
payments towards labour wages, statutory payments, outstanding dues etc and
other dues in the meanwhile.

In case of Civil works, 60% of RA Bills complete and correct in all respects and
certified by BHEL Engineer, shall be paid within 15 days of receipt. Balance
payment shall be within 30 days.

10.6 BHEL shall release payment through Electronic Fund Transfer (EFT)/RTGS. In
order to implement this system, Contractor to furnish details pertaining to his
Bank Accounts where proceeds will be transferred through BHEL’s banker, as
per prescribed formats:

Note: BHEL may also choose to release payment by other alternative modes as
applicable

10.7 Paying Authority shall be the Construction Manager of the Site. Any change in
the paying Authority shall be intimated to the Contactor accordingly.
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11.0

Performance Monitoring

111

Performance of the contractor is monitored through various reports/reviews and
shall be jointly evaluated every month for unit wise identified packages as per
prescribed formats. Based on the net weighted scores obtained, Contractors shalll
be rated ‘Good’ or ‘Satisfactory’ or ‘Unsatisfactory’

11.2

In case of any dispute on performance rating and the contractor refuses to sign on
the performance rating given by BHEL package Incharge, the same shall be
reviewed by BHEL site Incharge/Construction Manager and his decision shall be
final.

11.3

Release of RA Bills will be contingent upon joint evaluation of performance

114

Performance of the contractor will be taken into consideration for assessing the
capacity of the bidder to execute future jobs under tender, as detailed in the
Notice Inviting Tender. Risk of non evaluation or non availability of the Monthly
performance evaluation reports is to be borne by the Bidder.

11.5

In case of ‘Unsatisfactory performance’ for a continuous period of three or more
months for a package or packages, BHEL has the right to get the balance works
executed at the risk and cost of the contractor.

11.6

In case of ‘Unsatisfactory performance’ in a financial year, BHEL reserves the
right to put on hold such Contractors for a period of six months for similar package
or similar packages
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12.0 | Suspension of Business dealings

12.1 | BHEL reserves the right to take action against contractors who fail to perform
or indulge in malpractices, by suspending business dealings with them.

12.2 | Suspension could be in the form of ‘Hold’, ‘De-listing’ or ‘Banning’ a
contractor.

12.3 | A bidder may be put on HOLD for a period of 6 months, for future tenders for
specific works on the basis of one or more of the following reasons:

a) Bidder does not honour his own offer or any of its conditions within the
validity period.

b) Bidder fails to respond against three consecutive enquires of BHEL.

c) After placement of order, Bidder fails to execute a contract.

d) Bidder fails to settle sundry debt account, for which he is legitimately
liable, within one year of its occurrence.

e) Bidder's performance rating falls below 60% in specific category (more
fully described in chapter ‘Performance Monitoring’)

f)  Bidder works are under strike/ lockout for a long period.

12.4 | A Bidder may be de-listed from the list of registered Bidders of the region for
a period of 1 year on the basis of one or more of the following reasons:-

a) Bidder tampers with tendering procedure affecting ordering process or
commits any misconduct which is contrary to business ethics.

b) Bidder has substituted, damaged, failed to return, short returned or
unauthorizedly disposed off materials/ documents/ drawings/ tools etc
of BHEL.

c) Bidder no longer has the technical staff, equipment, financial resources
etc. required to execute the orders/ contracts.

12.5 | A Bidder can be banned from doing any business with all Units of BHEL for a
period of 3 years on the basis of one or more of the following reasons:

a) Bidder is found to be responsible for submitting fake/ false/ forged
documents, certificates, or information prejudicial to BHEL's interest.

b) In spite of warnings, the Bidder persistently violates or circumvents the
provisions of labour laws/ regulations/ rules and other statutory
requirements.

c) Bidder is found to be involved in cartel formation
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d) The Bidder has indulged in malpractices or misconduct such as
bribery, corruption and fraud, pilferage etc which are contrary to
business ethics.

e) The Bidder is found guilty by any court of law for criminal activity/
offences involving moral turpitude in relation to business dealings.

f) The Bidder is declared bankrupt, insolvent, has wound up or been
dissolved; i.e ceases to exist for all practical purposes.

g) Bidder is found to have obtained Official Company information/
documentation by questionable means.

h) Communication is received from the administrative Ministry of BHEL
to ban the Bidder from business dealings.

12.6 | Contracts already entered with a contractor before the date of issue of order
of ‘HOLD’ or ‘DE-LISTING’ shall not be affected.

12.7 | All existing contracts with a ‘BANNED’ contractor shall normally be short
closed

12.8 | Once the order for suspension is passed, existing offers/new offers of the
contractor shall not be entertained

12.9 | The above guidelines are not exhaustive but enunciate broad principles
governing action against contractors
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CHAPTER -1

1.

1.1.

)

i)

1.2.

1.2.1

122

GENERAL INSTRUCTION TO TENDERERS

DESPATCH INSTRUCTION

The General Conditions of Contract form part of the Tender specifications. All pages of the tender
documents shall be duly signed, stamped and submitted along with the offer (upload on E
portal using Digital Signature in case of E tender) in token of complete acceptance thereof.
The information furnished shall be complete by itself. The tenderer is required to furnish all the
details and other documents as required in the following pages.

Tenderers are advised to study all the tender documents carefully. Any submission of tender by the
tenderer shall be deemed to have been done after careful study and examination of the tender
documents and with the full understanding of the implications thereof. Should the tenderers have
any doubt about the meaning of any portion of the Tender Specification or find discrepancies or
omissions in the drawings or the tender documents issued are incomplete or shall require
clarification on any of the technical aspect, the scope of work etc., he shall at once, contact the
authority inviting the tender well in time (so as not to affect last date of submission) for clarification
before the submission of the tender. Tenderer’s request for clarifications shall be with reference to
Sections and Clause numbers given in the tender documents. The specifications and terms and
conditions shall be deemed to have been accepted by the tenderer in his offer. Non compliance
with any of the requirements and instructions of the tender enquiry may result in the rejection of the
tender.

Integrity pact (IP) shall be applicable for all tenders / contracts if indicated in NIT. This integrity pact
shall be issued as part of the Tender documents and shall be returned by the bidder along with
Techno-commercial bid duly filled, signed and stamped by the authorized signatory who signs the
bid / upload on E portal using Digital Signature in case of E tender. Only those vendors /
bidders who have entered into such an IP with BHEL shall be considered qualified to participate in
the bidding. Entering into this pact shall be a preliminary qualification.

SUBMISSION OF TENDERS

The tenderers must submit their tenders to Officer inviting tender (Or upload on E portal website
https://bhel.abcprocure.com in case of E tender) as per instructions in the NIT.

Tenders submitted by post shall be sent by ‘REGISTERED POST ACKNOWLEDGEMENT DUE /
by COURIER” and shall be posted with due allowance for any postal/courier delays. BHEL takes
no responsibility for delay, loss or non-receipt of tenders sent by post/courier. In case of E tenders;
Tenders shall be uploaded with due allowance for any last minute failure in E-tender Portal/internet
connectivity etc. BHEL takes no responsibility for any such issues. The tenders received after the
specified time of their submission are treated as ‘Late Tenders’ and shall not be considered
under any circumstances. In any case the E-tender, Portal will not allow any tenderer to
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1.2.5

1.3.
1.3.1

1.3.2

1.4
1.4.1

vi)

submit their tenders after the due date/time of offer submission. Offers—received—by
Tenders shall be opened by authorlsed Officer of BHEL at his ofﬁce at the time and date as
specified in the NIT, in-th h-of th N h h A

who-may-be-present

Tenderers whose bids are found techno commercially qualified shall be informed the date and time

of opening of the Price Bids and -such-Tenderers-may-depute-theirrepresentativesto-witness-the
opening-of-the price bids shall also be opened ONLINE. BHEL's decision in this regard shall be

final and binding.

Before submission of Offer, the tenderers are advised to inspect the site of work and the
environments and be well acquainted with the actual working and other prevalent conditions,
facilities available, position of material and labour, means of transport and access to Site,
accommodation, etc. No claim will be entertained later on the grounds of lack of knowledge of any
of these conditions.

LANGUAGE
The tenderer shall quote the rates in English language and international numerals. These rates
shall be entered in figures as well as in words. For the purpose of the tenders, the metric system of
units shall be used.
All entries in the tender shall either be typed (in case of E tender, E portal shall be used) or written
legibly in ink. Erasing and over-writing is not permitted and may render such tenders liable for
rejection. All cancellations and insertions shall be duly attested by the tenderer.

PRICE DISCREPANCY:

Conventional (Manual) Price Bid opening : In the case of price bid opening without resorting to

Reverse Auction, if there are differences between the rates given by the tenderer in words and

figures or in amount worked out by him, the following procedure for evaluation and award shall be

followed:

When there is a difference between the rates in figures and in words, the rates which corresponds
to the amounts worked out by the contractor, shall be taken as correct

When the amount of an item is not worked out by the contractor or it does not correspond with the
rate written either in figure or in words, then the rate quoted by the contractor in words shall be
taken as correct

When the rate quoted by the contractor in figures and words tallies but the amount is not worked
out correctly, the rate quoted by the contractor shall be taken as correct and not the amount.

In case of lump sum price, if there is any difference between the amount in figures and in words,
the amount quoted by the bidder in words shall be taken as correct.

In case of omission in quoting any rate for one or more items, the evaluation shall be done
considering the highest quoted rate obtained against the respective items by other tenderers for
the subject tender. If the tenderer becomes L-1, the notional rates for the omission items shall be
the lowest rates quoted for the respective items by the other tenderers against the respective
omission items for the subject job and the ‘Total quoted price (loaded for omissions) shall be
arrived at. However the overall price remaining the same as quoted originally, the rates for all the
items in the ‘Total quoted price (loaded for omissions)’ shall be reduced item wise in proportion to
the ratio of ‘Original’ total price and the ‘Total quoted price (loaded for omissions)”.

The ‘Final Total Amount’ shall be arrived at after considering the amounts worked out in line with 7
to iv’ above.
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vii)

1.7.

1.4.2 Reverse Auction: In case of Reverse Auction, the successful bidder shall undertake to execute

the work as per overall price offered by him during the Reverse Auction process. In case of
omission of rates, the procedure shall be as per ‘Guidelines for Reverse Auction’ enclosed.

QUALIFICATION OF TENDERERS

Only tenderers who have previous experience in the work of the nature and description detailed in
the Notice Inviting Tender and/or tender specification are expected to quote for this work duly
detailing their experience along with offer.

Offers from tenderers who do not have proven and established experience in the field shall not be
considered

.Offers from tenderers who are under suspension (banned) by any Unit/Region/Division of BHEL
shall not be considered.

Offers from tenderers who do not comply with the latest guidelines of Ministry/Commissions of Govt
of India shall not be considered.

EVALUATION OF BIDS

Technical Bids submitted by the tenderer will be opened first (ONLINE) and evaluated for fulfilling
the Pre Qualification criteria and other conditions in NIT/Tender documents, based on
documentary evidences submitted/Uploaded along with the offer

In case the same qualifying experience is claimed by more than one agency, then the agency who
has executed the work as per documentary evidence submitted shall only be qualified. Scope of
qualifying work should be totally with the agency who has executed and in case it is only
labour+consumables without T&P, then the responsibility of execution is assigned to the first
agency and not to the agency who has executed only as labour supply contractor. Further, BHEL
reserves the right to ask for further proofs including submission of TDS certificates for the said job
In case the qualifying experience is claimed by private organizations based on Work Order and
completion certificates from another private organization, BHEL reserves the right to ask for
further proofs including submission of TDS certificates for the said job

Assessing Bidder Capacity for executing the current tender shall be as per Notice Inviting Tender

Price Bids of shortlisted bidders shall only be opened either through the conventional price bid
opening/ (Online) / or through electronic Reverse Auction, at the discretion of BHEL

Price Bids of unqualified bidders shall not be opened. Reasons for rejection shall be intimated in
due course after issue of LOI/LOA to successful bidder and receipt of unqualified acceptance from
the successful bidder.

Bidders are advised to also refer to clause no 2.9.4 regarding evaluation of their performance in
ongoing projects for the current tender

DATA TO BE ENCLOSED

Full information shall be given by the tenderer in respect of the following. Non-submission of this
information may lead to rejection of the offer.

INCOME TAX PERMANENT ACCOUNT NUMBER
Certified copies of Permanent Account Numbers as allotted by Income Tax Department for the
Company/Firm/Individual Partners, etc. shall be furnished along with tender.

ORGANIZATION CHART
The organization chart of the tenderer’s organization, including the names, addresses and contact
information of the Directors/Partners shall be furnished along with the offer.
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Vi)

vii)

An attested copy of the Power of Attorney, in case the tender is signed by an individual other than
the sole proprietor

IN CASE OF INDIVIDUAL TENDERER:
His / her full name, address and place & nature of business.

IN CASE OF PARTNERSHIP FIRM
The names of all the partners and their addresses, A copy of the partnership deed/instrument of
partnership dully certified by the Notary Public shall be enclosed.

IN CASE OF COMPANIES:
Date and place of registration including date of commencement certificate in case of Public
Companies (certified copies of Memorandum and articles of Association are also to be furnished).
Nature of business carried on by the Company and the provisions of the Memorandum relating
thereof.

AUTHORISATION AND ATTESTATION

Tenders shall be signed by a person duly authorized/empowered to do so. An attested copy of the
Power of Attorney, in case the tender is signed by an individual other than the sole proprietor shall
be submitted along with the tenders

EARNEST MONEY DEPOSIT

Every tender must be accompanied by the prescribed amount of Earnest Money Deposit (EMD) in
the manner described herein. EMD shall be furnished as per the amount indicated in special
conditions of contract/NIT as detailed below:

EMD can be paid in cash deposit (as permissible under extant Income Tax Act) before tender
opening,

EMD can be paid through Banker's cheque/Pay order/Demand Draft, in favour of ‘Bharat Heavy
Electricals Limited’ and payable at Regional HQ issuing the tender (Along with the offer).

Electronic Fund Transfer credited in BHEL account (before tender opening). Details of BHEL
account shall be as indicated in special conditions of contract/NIT.

Fixed Deposit Receipt (FDR) issued by Scheduled banks / Public Financial Institutions as defined
in the Companies Act (FDR should be in the name of the Contractor, a/c BHEL).

Note: In addition, the EMD amount in excess of Rs. Two Lakh may also be accepted in the
form of Bank Guarantee from scheduled bank. The Bank Guarantee in such cases shall be
valid for at-least six months.

No other form of EMD remittance shall be acceptable to BHEL

ONLY For SAS jobs, (other than R&M jobs), Bidder may opt to deposit “One Time EMD” of Rs.

5.0 lakhs (Rupees Five lakhs only) with BHEL:Power Sector Region HQ issuing the tender, which

will enable them to participate in all the future tender enquiries in respect of SAS jobs issued from

the respective office. Interested bidders may clearly send their consent for converting the present

EMD into a “One Time EMD” in their offer.

o Note : The ‘One Time EMD’ cannot be withdrawn by the tenderers within 3 years from the
date of deposit, under any circumstances. The Tenderer who wishes to withdraw after three
years will not be allowed to submit ‘One Time EMD’ again.

Bidders who have already deposited such “One Time EMD” of Rs. 5.00 lakh (Rupees Five lakhs
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only) are exempted from submission of EMD for tenders of SAS Jobs. However a copy of ‘One
Time EMD’ certificate issued by BHEL Regional HQ issuing the tender shall be enclosed along
with the offer.

1.9.2  EMD by the bidder will be forfeited as per Tender Documents if

i)  After opening the tender and within the offer validity period, the bidder revokes his tender or makes
any modification in his tender which is not acceptable to BHEL.

i) The contractor fails to deposit the required Security deposit or commence the work within the
period as per LOl/contract.

1.9.3 EMD shall not carry any interest.

1.9.4 In the case of unsuccessful bidders, the Earnest Money will be refunded to them within a reasonable
time after award of work.

1.9.5 EMD of successful bidder shall be retained as part of Security Deposit.

1.9.6 EMD by the tenderer shall be withheld in case any action on the tenderer is envisaged under the
provision of extant “Guidelines on Suspension of business dealing with supplier/contractors” and
forfeited/released based on the action as determined under these guidelines.

1.10 SECURITY DEPOSIT

1.10.1 Security Deposit means the security provided by the Contractor towards fulfilment of any obligations
in terms of the provision of the contract. Upon acceptance of Tender, the successful Tenderer
should deposit the required amount of Security Deposit for satisfactory completion of work. The total
amount of Security Deposit will be 5 % of the Contract Value. EMD of the successful tenderer shall
be converted and adjusted towards the required amount of Security Deposit.

1.10.3 Modes of Deposit: The balance amount to make up the required Security Deposit of 5 % of the
contract Value may be furnished in any one of the following forms

i) Cash (as permissible under the extant Income Tax Act)

i) Local cheques of scheduled banks (subject to realization) / Pay Order / Demand Draft / Electronic
Fund Transfer, in favour of BHEL.

iif) Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in the Companies
Act. The Bank Guarantee format for Security Deposit shall be in the prescribed formats.

iv) Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as defined in the
Companies Act. The FDR should be in the name of the contractor, A/C BHEL.

v) Securities available from Post Offices such as National Savings Certificates, Kisan Vikas Patras etc.
(Certificates should be held in the name of Contractor furnishing the security and duly
endorsed/hypothecated/pledged, as applicable, in favour of BHEL).

NOTE: BHEL will not be liable or responsible in any manner for the collection of interest or
renewal of the documents or in any other matter connected therewith.

1.10.4 Remittance of Security Deposit: At least 50 % of the required Security Deposit, including the
EMD, shall be submitted before start of work. Balance of the Security Deposit can be submitted
by way of deduction of 10% of the gross amount progressively from each running bills of the
contractor till the total amount of the required Security Deposit is collected.

1.10.5 In case the value of work exceeds /+reduces from the awarded / accepted value, the Security
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i)

1.11

Deposit shall be correspondingly enhanced ~edueed as given below:
The enhanced part of the Security Deposit shall be immediately deposited by the Contractor or
adjusted against payments due to the Contractor.

Contract value for the purpose of operating the reducedfincreased value of Security Deposit due to
Quantity Variation, shall be exclusive of Price Variation Clause, Over Run Compensation and Extra
works done on manday rates.

1.10.6 The recoveries made from running bills (cash deduction towards balance SD amount) can be

released against submission of equivalent Bank Guarantee (by contractor) in acceptable form, but
only once, before completion of work, at the discretion of BHEL.

1.10.7 The Security Deposit shall not carry any interest
1.10.8 The validity of Bank Guarantees towards Security Deposit shall be initially upto the completion

period as stipulated in the Letter of Intent/Award + 3 months, and the same shall be kept valid by
proper renewal till the fulfillment of all contractual obligations as per terms of the contract.

1.10.9 BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and penalties in

the event of the Contractor’s failure to fulfill any of the contractual obligations or in the event of
termination of contract as per terms and conditions of contract. BHEL reserves the right to set off
the Security Deposit against any claims of other contracts with BHEL.

RETURN OF SECURITY DEPOSIT

Security Deposit shall be refunded/Bank Guarantee(s) released to the Contractor upon fulfillment
of contractual obligations as per terms of contract, after deducting all expenses / other amounts
due to BHEL under the contract / other contracts entered into with them by BHEL.

BANK GUARANTEES

Where ever Bank Guarantees are to be furnished/submitted by the contractor, the following shall be
complied with

Bank Guarantees shall be from Scheduled Banks / Public Financial Institutions as defined in the
Companies Act.

The Bank Guarantees shall be as per prescribed formats.

It is the responsibility of the bidder to get the Bank Guarantees revalidated/extended for the required
period (subject to a minimum period of six months), as per the advice of BHEL Site Engineer /
Construction Manager. BHEL shall not be liable for issue of any reminders regarding expiry of the
Bank Guarantees.

In case extension/further extensions of any Bank Guarantees are not required, the bidders shall
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ensure that the same is explicitly endorsed by the Construction Manager and submitted to the
Regional HQ issuing the LOI/LOA.

v) In case the Bank Guarantees are not extended before the expiry date, BHEL reserves the right to
invoke the same by informing the concerned Bank in writing, without any advance
notice/communication to the concerned bidder.

vi)  Bidders to note that any corrections to Bank Guarantees shall be done by the issuing Bank, only
through an amendment in an appropriate non judicial stamp paper.

vii)  The Original Bank Guarantee/any extensions/amendments shall be sent directly by the Bank to
BHEL under Registered Post (Acknowledgement Due), addressed to the Subcontracting Department
of the respective Region.

113  VALIDITY OF OFFER

The rates in the Tender shall be kept open for acceptance for a minimum period of SIX
MONTHS from latest due date of offer submission (including extension, if any) . In case BHEL
(Bharat Heavy Electricals Ltd) calls for negotiations, such negotiations shall not amount to
cancellation or withdrawal of the original offer which shall be binding on the tenderers.

114 EXECUTION OF CONTRACT AGREEMENT

The successful tenderer’s responsibility under this contract commences from the date of issue of
the Letter of Intent by Bharat Heavy Electricals Limited. The Tenderer shall submit an unqualified
acceptance to the Letter of Intent/Award within the period stipulated therein.

The successful tenderer shall be required to execute an agreement in the prescribed form, with
BHEL, within a reasonable time after the acceptance of the Letter of Intent/Award, and in any
case before releasing the first running bill. The contract agreement shall be signed by a person
duly authorized/empowered by the tenderer. The expenses for preparation of agreement
document shall be borne by BHEL.

1.15 REJECTION OF TENDER AND OTHER CONDITIONS (Revised w.e.f 09t Apr 2013)

1.15.1 The acceptance of tender will rest with BHEL which does not bind itself to accept the lowest
tender or any tender and reserves to itself full rights for the following without assigning any
reasons whatsoever:-

a. To reject any or all of the tenders.
b. To split up the work amongst two or more tenderers as per NIT.
c. To award the work in part if specified in NIT

d. In case of either of the contingencies stated in (b) and (c) above, the time for completion as
stipulated in the tender shall be applicable.

1.15.2 Conditional tenders, unsolicited tenders, tenders which are incomplete or not in the form specified
or defective or have been materially altered or not in accordance with the tender conditions,
specifications etc., are liable to be rejected.

1.15.3 Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer with BHEL,
or tenderer under suspension (hold/banning /delisted ) by any unit/ region / division of BHEL or

Bharat Heavy Electricals Limited Page 10



General Conditions of Contract (Common for Power Sector Regions)

(Document No. PS:MSX:GCC. Rev 01)

1.15.4

1.15.5

1.15.6

1.15.7

1.15.8

1.15.9

1.15.11

tenderers who do not comply with the latest guidelines of Ministry/Commissions of Govt of India.
BHEL reserves the right to reject a bidder in case it is observed that they are overloaded and
may not be in a position to execute this job as per the required schedule in line with clause no.
9.0 of the ‘NIT". The decision of BHEL will be final in this regard.

If a tenderer who is a proprietor expires after the submission of his tender or after the acceptance
of his tender, BHEL may at their discretion, cancel such tender. If a partner of a firm expires
after the submission of tender or after the acceptance of the tender, BHEL may then cancel such
tender at their discretion, unless the firm retains its character.

BHEL will not be bound by any Power of Attorney granted by changes in the composition of the
firm made subsequent to the execution of the contract. They may, however, recognise such
power of Attorney and changes after obtaining proper legal advice, the cost of which will be
chargeable to the contractor concerned.

If the tenderer deliberately gives wrong information in his tender, BHEL reserves the right to reject
such tender at any stage or to cancel the contract if awarded and forfeit the Earnest
Money/Security Deposit/any other money due.

Canvassing in any form in connection with the tenders submitted by the Tenderer shall make his
offer liable to rejection.

In case the Proprietor, Partner or Director of the Company/Firm submitting the Tender, has any
relative or relation employed in BHEL, the authority inviting the Tender shall be informed of the
fact as per specified format, along with the Offer. Failing to do so, BHEL may, at its sole
discretion, reject the tender or cancel the contract and forfeit the Earnest Money/Security
Deposit.

The successful tenderer should not sub-contract part or complete work detailed in the tender
specification undertaken by him without written permission of BHEL's Construction Manager/Site
Incharge. The tenderer is solely responsible to BHEL for the work awarded to him.

1.15.10 The Tender submitted by a techno commercially qualified tenderer shall become the property of

BHEL who shall be under no obligation to return the same to the bidder. However unopened
price bids and late tenders shall be returned to the bidders

a) Any discount/revised offer submitted by a bidder on its own shall be accepted provided
it is received on or before the due date and time of offer / Bid submission (i.e Part-I bid).
The discount shall be applied on pro-rata basis to all items unless specified otherwise
by the bidder. However incase the bidder offering the discount on specific item(s)
becomes L-1 and work gets awarded, BHEL shall ensure that L-1 status of the bidder
remains unchanged during execution of the contract due to quantity variation by
reduction in contract value to the extent required. In case of Reverse Auction, the price
submitted by the bidder during online sealed bid and further Reverse Auction, shall be
the discounted price. No further discount shall be applied by BHEL for evaluation.

b) Unsolicited discounts/revised offers received after the due date and time of offer / Bid
Submission (i.e Part-I bid) shall not be considered for evaluation. However, if the party
who has submitted the unsolicited discount/rebate becomes the L-| party, then the
awarded price i.e contract value shall be worked out after considering the discount so
offered. (This clause shall not be applicable incase the unsolicited revised offer is
towards enhancement of rates/price)
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1.15.12 BHEL shall not be liable for any expenses incurred by the bidder in the preparation of the tender
irrespective of whether the tender is accepted or not.
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CHAPTER-2

2.1 DEFINITION: The following terms shall have the meaning hereby assigned to them except where the
context otherwise requires

i)  BHEL shall mean Bharat Heavy Electricals Limited (of the respective Power Sector Region inviting
the Tender), a company registered under Indian Companies Act 1956, with its Registered Office
at BHEL HOUSE, SIRI FORT, NEW DELHI - 110 049, or its Power Sector Regional Offices or its
Authorised Officers or its Site Engineers or other employees authorised to deal with any matters
with which these persons are concerned on its behalf.

i) “EXECUTIVE DIRECTOR” or ‘GROUP GENERAL MANAGER' or “GENERAL MANAGER
(Incharge)” or “GENERAL MANAGER” shall mean the Officer in Administrative charge of the
respective Power Sector Region.

i) “COMPETENT AUTHORITY” shall mean Executive Director or Group General Manager or General
Manager (Incharge) or General Manager or BHEL Officers who are empowered to act on behalf of
the Executive Director or General Manager (Incharge) or General Manager of BHEL.

iv) “ENGINEER” or “ENGINEER IN CHARGE” shall mean an Officer of BHEL as may be duly
appointed and authorized by BHEL to act as “Engineer” on his behalf for the purpose of the
Contract, to perform the duty set forth in this General Conditions of Contract and other Contract
documents. The term also includes ‘CONSTRUCTION MANAGER' or ‘SITE INCHARGE’ as well
as Officers at Site or at the Headquarters of the respective Power Sector Regions.

v) “SITE” shall mean the places or place at which the plants/equipments are to be erected and
services are to be performed as per the specification of this Tender.

vi) “CLIENT OF BHEL” or “CUSTOMER” shall mean the project authorities with whom BHEL has
entered into a contract for supply of equipments or provision of services.

vii)  “CONTRACTOR” shall mean the successful Bidder/Tenderer who is awarded the Contract and
shall include the Contractor’s successors, heirs, executors, administrators and permitted assigns.

viii) ‘CONTRACT” or “CONTRACT DOCUMENT” shall mean and include the Agreement of Work
Order, the accepted appendices of Rates, Schedules, Quantities if any, General Conditions of
Contract, Special Conditions of Contract, Instructions to the Tenderers, Drawings, Technical
Specifications, the Special Specifications if any, the Tender documents, subsequent amendments
mutually agreed upon and the Letter of Intent/Acceptance issued by BHEL. Any conditions or
terms stipulated by the contractor in the tender documents or subsequent letters shall not form
part of the contract unless, specifically accepted in writing by BHEL in the Letter of Intent/Award
and incorporated in the agreement.

ix) “GENERAL CONDITIONS OF CONTRACT” shall mean the ‘Instructions to Tenderers’ and
‘General Conditions of Contract’ pertaining to the work for which above tenders have been called
for.

X)  “TENDER SPECIFICATION” or “TENDER” or “TENDER DOCUMENTS” shall mean General
Conditions, Common Conditions, Special Conditions, Price Bid, Rate Schedule, Technical
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Specifications, Appendices, Annexures, Corrigendums, Amendments, Forms, procedures, Site
information, etc and drawings/documents pertaining to the work for which the tenderers are
required to submit their offers. Individual specification number will be assigned to each Tender
Specification.

Xi)

‘LETTER OF INTENT” shall mean the intimation by a Letter/Fax/email to the tenderer that the
tender has been accepted in accordance with provisions contained in the letter. The responsibility
of the contractor commences from the date of issue of this letter and all terms and conditions of
the contract are applicable from this date.

Xii)

‘COMPLETION TIME” shall mean the period by ‘date/month’ specified in the ‘Letter of
Intent/Award’ or date mutually agreed upon for handing over of the intended scope of work, the
erected equipment/plant which are found acceptable by the Engineer, being of required standard
and conforming to the specifications of the Contract.

i)

‘PLANT” shall mean and connote the entire assembly of the plant and equipments covered by the
contract.

Xiv)

‘EQUIPMENT” shall mean equipment, machineries, materials, structural, electricals and other
components of the plant covered by the contract.

XV)

“TESTS” shall mean and include such test or tests to be carried out on the part of the contractor as
are prescribed in the contract or considered necessary by BHEL, in order to ascertain the quality,
workmanship, performance and efficiency of the contractor or part thereof.

XVi)

‘APPROVED”, “DIRECTED” or “INSTRUCTED” shall mean approved, directed or instructed by
BHEL.

XVii)

“WORK or CONTRACT WORK” shall mean and include supply of all categories of labour, specified
consumables, tools and tackles and Plants required for complete and satisfactory site
transportation, handling, stacking, storing, erecting, testing and commissioning of the equipments
to the entire satisfaction of BHEL.

Xviii)

“‘SINGULAR AND PLURALS ETC” words carrying singular number shall also include plural and
vice versa, where the context so requires. Words imparting the masculine Gender shall be taken
to include the feminine Gender and words imparting persons shall include any Company or
Associations or Body of Individuals, whether incorporated or not.

Xix)

‘HEADING” - The heading in these General Conditions are solely for the purpose of facilitating
reference and shall not be deemed to be part thereof or be taken as instructions thereof or of the
contract.

XX)

‘MONTH?” shall mean calendar month unless otherwise specified in the Tender.

XXi)

Day’ or ‘Days’ unless herein otherwise expressly defined shall mean calendar day or days of
twenty four (24) hours each. A week shall mean continuous period of seven (7) days.

XXii)

‘COMMISSIONING” shall mean the synchronisation testing and achieving functional
operation of the Equipment with associated system after all initial adjustments, trials, cleaning, re-
assembly required at site if any, have been completed and Equipment with associated system is
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ready for taking into service.

XXiii)

“‘WRITING” shall include any manuscript type written or hand written or printed statement or
electronically transmitted messages, under the signature or seal or transmittal of BHEL.

XXiv)

“TEMPORARY WORK” shall mean all temporary works for every kind required in or for the
execution, completion, maintenance of the work.

XXV)

‘CONTRACT PRICE’ or ‘CONTRACT VALUE’ shall mean the sum mentioned in the
LOI/LOA/Contract Agreement subject to such additions thereto or deductions there from as may
be made under provisions hereinafter contained

XXVi)

“COMMENCEMENT DATE” or “START DATE” shall mean the commencement/start of work at Site
as per terms defined in the Tender.

XXVii)

“‘SHORT CLOSING” or “FORE CLOSING” of Contract shall mean the premature closing of
Contract, for reasons not attributable to the contractor and mutually agreed between BHEL and
the contractor

XXviii)

“TERMINATION” of Contract shall mean the pre mature closing of contract due to reasons as
mentioned in the contract

XXiX)

‘DE MOBILISATION” shall mean the temporary winding up of Site establishment by Contractor
leading to suspension of works temporarily for reasons not attributable to the contractor

XXX)

‘RE MOBILISATION” shall mean the resumption of work with all resources required for the work
after demobilization.

2.2

LAW GOVERNING THE CONTRACT AND COURT JURISDICTION

The contract shall be governed by the Law for the time being in force in the Republic of India.
Subject to Clause 2.21.1 or 2.21.2 of this contract, the Civil Court having original Civil Jurisdiction
at Delhi for PSNR, at Kolkata for PSER, at Nagpur for PSWR and at Chennai for PSSR, shall
alone have exclusive jurisdiction in regard to all matters in respect of the Contract.

2.3

2.3.1

232

ISSUE OF NOTICE

Service of notice on contractor

Any notice to be given to the Contractor under the terms of the contract shall be served by sending
the same by Registered Post / Speed Post to or leaving the same at the Contractor’s last known
address of the principal place of business (or in the event of the contractor being a company, to or
at its Registered Office). In case of change of address, the notice shall be served at changed
address as notified in writing by the Contractor to BHEL. Such posting or leaving of the notice shall
be deemed to be good service of such notice and the time mentioned to the condition for doing any
act after notice shall be reckoned from the date so mentioned in such notice.

Service of notice on BHEL

Any notice to be given to BHEL in-charge/Region under the terms of the Contract shall be served
by sending the same by post to or leaving the same at BHEL address or changed address as
notified in writing by BHEL to the Contractor.

24

USE OF LAND

No land belonging to BHEL or their Customer under temporary possession of BHEL shall be
occupied by the contractor without written permission of BHEL.

Bharat Heavy Electricals Limited Page 15




General Conditions of Contract (Common for Power Sector Regions)

(Document No. PS:MSX:GCC. Rev 01)

2.5
251

252

253

COMMENCEMENT OF WORK
The contractor shall commence the work as per the time indicated in the Letter of Intent from
BHEL and shall proceed with the same with due expedition without delay.

If the contractor fails to start the work within stipulated time as per LOI or as intimated by BHEL,
then BHEL at its sole discretion will have the right to cancel the contract. The Earnest Money
and/or Security Deposit with BHEL will stand forfeited without any further reference to him without
prejudice to any and all of BHEL'’s other rights and remedies in this regard.

All the work shall be carried out under the direction and to the satisfaction of BHEL.

2.6

261

2.6.2

26.3

264

26.5

2.6.6

2.6.7

26.8

26.9

MEASUREMENT OF WORK AND MODE OF PAYMENT:

All payments due to the contractors shall be made by e mode only, unless otherwise found
operationally difficult for reasons to be recorded in writing

For progress running bill payments: - The Contractor shall present detailed measurement sheets in
triplicate, duly indicating all relevant details based on technical documents and connected drawings
for work done during the month/period under various categories in line with terms of payment as
per contract. The basis of arriving at the quantities, weights shall be relevant documents and
drawings released by BHEL. These measurement sheets shall be prepared jointly with BHEL
Engineers and signed by both the parties.

These measurement sheets will be checked by BHEL Engineer and quantities and percentage
eligible for payment under various groups shall be decided by BHEL Engineer. The abstract of
quantities and percentage so arrived at based on the terms of payment shall be entered in
Measurement Book and signed by both the parties.

Based on the above quantities, contractor shall prepare the bills in prescribed format and work out
the financial value. These will be entered in Measurement Book and signed by both the parties.
Payment shall be made by BHEL after effecting the recoveries due from the contractor.

All recoveries due from the contractor for the month/period shall be effected in full from the
corresponding running bills unless specific approval from the competent authorities is obtained to
the contrary.

Measurement shall be restricted to that portion of work for which it is required to ascertain the
financial liability of BHEL under this contract.

The measurement shall be taken jointly by persons duly authorized on the part of BHEL and by the
Contractor.

The Contractor shall bear the expenditure involved if any, in making the measurements and testing
of materials to be used / used in the work. The contractor shall, without extra charges, provide all
the assistance with appliances and other things necessary for measurement.

If at any time due to any reason whatsoever, it becomes necessary to re-measure the work done in
full or in part, the expenses towards such re measurements shall be borne by the contractor
unless such re measurements are warranted solely for reasons not attributable to contractor.
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2.6.10

2.6.11

Passing of bills covered by such measurements does not amount to acceptance of the completion
of the work measured. Any left out work has to be completed, if pointed out at a later date by
BHEL.

Final measurement bill shall be prepared in the final bill format prescribed for the purpose based on
the certificate issued by BHEL Engineer that entire works as stipulated in tender specification has
been completed in all respects to the entire satisfaction of BHEL. Contractor shall give unqualified
‘No Claim” Certificate. All the tools and tackles loaned to him should be returned in satisfactory
condition to BHEL. The abstract of final quantities and financial values shall also be entered in the
Measurement Books and signed by both parties to the contract. The Final Bill shall be prepared
and paid within a reasonable time after completion of work.

2.7

2.71

2.7.2
2.7.21

RIGHTS OF BHEL

BHEL reserves the following rights in respect of this contract during the original contract period or
its extensions if any, as per the provisions of the contract, without entitling the contractor for any
compensation.

To withdraw any portion of work and/or to restrict/alter quantum of work as indicated in the contract
during the progress of work and get it done through other agencies to suit BHEL's commitment to
its customer or in case BHEL decides to advance the date of completion due to other emergent
reasons/ BHEL's obligation to its customer.

To terminate the contract or withdraw portion of work and get it done through other agency, at the
risk and cost of the contractor after due notice of a period of 14 days’ by BHEL in any of the
following cases:

). Contractor's poor progress of the work vis-a-vis execution timeline as stipulated in the
Contract, backlog attributable to contractor including unexecuted portion of work does not
appear to be executable within balance available period considering its performance of
execution.

ii). Withdrawal from or abandonment of the work by contractor before completion of the work as
per contract.

iii). Non-completion of work by the Contractor within scheduled completion period as per
Contract or as extended from time to time, for the reasons attributable to the contractor.

iv). Termination of Contract on account of any other reason (s) attributable to Contractor.

v). Assignment, transfer, subletting of Contract without BHEL'’s written permission.

vi). Non-compliance to any contractual condition or any other default attributable to Contractor.

Risk & Cost Amount against Balance Work:

Risk & Cost amount against balance work shall be calculated as follows:
Risk & Cost Amount=[(A-B) + (A x H/100)]
Where,
A= Value of Balance scope of Work (*) as per rates of new contract
B= Value of Balance scope of Work (*) as per rates of old contract being paid to the contractor at
the time of termination of contract i.e. inclusive of PVC & ORC, if any.
H = Overhead Factor to be taken as 5

In case (A-B) is less than 0 (zero), value of (A-B) shall be taken as 0 (zero).

* Balance scope of work (in case of termination of contract):
Difference of Contract Quantities and Executed Quantities as on the date of issue of Letter for
‘Termination of Contract’, shall be taken as balance scope of Work for calculating risk & cost
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amount.

Contract quantities are the quantities as per original contract. If, Contract has been amended,
quantities as per amended Contract shall be considered as Contract Quantities.

ltems for which total quantities to be executed have exceeded the Contract Quantities based on
drawings issued to contractor from time to time till issue of Termination letter, then for these
items total Quantities as per issued drawings would be deemed to be contract quantities.
Substitute/ extra items whose rates have already been approved would form part of contract
quantities for this purpose. Substitute/ extra items which have been executed but rates have not
been approved, would also form part of contract quantities for this purpose and rates of such
items shall be determined in line with contractual provisions.

However, increase in quantities on account of additional scope in new tender shall not be
considered for this purpose.

NOTE: Incase portion of work is being withdrawn at risk & cost of contractor instead of
termination of contract, contract quantities pertaining to portion of work withdrawn shall be
considered as ‘Balance scope of work’ for calculating Risk & Cost amount.

LD aqainst delay in executed work in case of Termination of Contract:

LD against delay in executed work shall be calculated in line with LD clause no. 2.7.9 of GCC, for
the delay attributable to contractor. For limiting the maximum value of LD, contract value shall be
taken as Executed Value of work till termination of contract.

Method for calculation of “LD against delay in executed work in case of termination of contract” is
given below.
i). Let the time period from scheduled date of start of work till termination of contract excluding
the period of Hold (if any) not attributable to contractor = T1
ii). Let the value of executed work till the time of termination of contract= X
ii). Let the Total Executable Value of work for which inputs/fronts were made available to
contractor and were planned for execution till termination of contract = Y
iv). Delay in executed work attributable to contractor i.e. T2=[1-(X/Y)] x T1
v). LD shall be calculated in line with LD clause (clause 2.7.9) of the Contract for the delay
attributable to contractor taking “X” as Contract Value and “T2” as period of delay attributable
to contractor.

2.7.2.2 In case Contractor fails to deploy the resources as per requirement, BHEL can deploy
own/hired/otherwise arranged resources at the risk and cost of the contractor and recover the
expenses incurred from the dues payable to contractor. Recoveries shall be actual expenses
incurred plus 5% overheads or as defined in TCC.

2.7.3 Recoveries arising out of Risk & Cost and LD or any other recoveries due from Contractor

Following sequence shall be applicable for recoveries from contractor:
a) Dues available in the form of Bills payable to contractor, SD, BGs against the same contract.
b) Demand notice for deposit of balance recovery amount shall be sent to contractor, if funds are
insufficient to effect complete recovery against dues indicated in (a) above.
c) If contractor fails to deposit the balance amount to be recovered within the period as prescribed in
demand notice, following action shall be taken for balance recovery:
i) Dues payable to contractor against other contracts in the same Region shall be considered
for recovery.
i) If recovery cannot be made out of dues payable to the contractor as above, balance amount
to be recovered, shall be informed to other Regions/Units for making recovery from the

Bharat Heavy Electricals Limited Page 18



General Conditions of Contract (Common for Power Sector Regions)

(Document No. PS:MSX:GCC. Rev 01)

2.74

2.7.5

2.7.6

2.1.7

2.7.8

Unpaid Bills/Running Bills/SD/BGs/Final Bills of contractor.
i) In-case recoveries are not possible with any of the above available options, Legal action
shall be initiated for recovery against contractor.

To terminate the contract or to restrict the quantum of work and pay for the portion of work
executed in case BHEL's contract with their customer are terminated for any reason, as per mutual
agreement.

To effect recovery from any amounts due to the contractor under this or any other contract or in
any other form, the moneys BHEL is statutorily forced to pay to anybody, due to contractor’s failure
to fulfill any of his obligations. BHEL shall levy overheads of 5% on all such payments along with
interest as defined elsewhere in the GCC.

While every endeavour will be made by BHEL to this end, they cannot guarantee uninterrupted
work due to conditions beyond their control. The Contractor will not be normally entitled for any
compensation/extra payment on this account unless otherwise specified elsewhere in the contract.

In case the execution of works comes to a complete halt or reaches a stage wherein worthwhile
works cannot be executed and there is no possibility of commencement of work for a period of not
less than two months, due to reasons not attributable to the contractor and other than Force
Majeure conditions, BHEL may consider permitting the contractor to de mobilize forthwith and re
mobilize at an agreed future date. Cost of such demobilization/remobilization shall be mutually
agreed. ORC in such cases shall not be applicable for the period between the period of
demobilization and re mobilisation. The duration of contract/time extension shall accordingly get
modified suitably. In case of any conflict, BHEL decision in this regard shall be final and binding on
the contractor.

In the unforeseen event of inordinate delay in receipt of materials, drawings, fronts, etc, due to
which inordinate discontinuity of work is anticipated, BHEL at its discretion may consider
contractor’s request to short close the contract in following cases:

The balance works (including but not limited to Trial Operation, PG Test, etc) are minor vis a vis
the scope of work envisaged as per the contract.

There has been no significant work in past 6 months OR no significant work is expected in next 6
months (example in Hydro projects or in projects where work has stopped due to reasons beyond
the control of BHEL)

The balance works cannot be done within a reasonable period of time as they are dependent on
unit shutdown or on other facilities of customer or any other reasons not attributable to the
contractor

At the point of requesting for short closure, contractor shall establish that he has completed all
works possible of completion and he is not able to proceed with the balance works due to
constraints beyond his control. In such a case, the estimated value of the unexecuted portion of
work ( or estimated value of services to be provided for carrying out milestone/stage payments like
Trial Operation/PG Test, etc) as mutually agreed, shall however be reduced from the final contract
value.
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2.7.9

2.7.10

LIQUIDATED DAMAGES/PENALTY

If the contractor fails to maintain the required progress of work which results in delay in the
completion of the work as per the contractual completion period, BHEL shall have the right to
impose Liquidated Damage/Penalty at the rate of 0. 5% of the contract value, per week of delay or
part thereof subject to a maximum of 10% of the contract value. For this purpose, the period of
delay shall be the delay attributable to the Contractor for the completion of work as per contract.
Contract Value for this purpose, shall be the final executed value exclusive of ORC, Extra Works
executed on Manday rate basis, Supplementary/Additional ltems and PVC.

RECOVERY RATES FOR MATERIALS AND TOOLS & PLANT (Not specified in the contract)

In case delays are not attributable to the contractor and stores & materials are issued by BHEL/
Customer to the Contractor for expediting the work, cost of such material will be recovered at
higher of the prevailing market rate or the book rate plus 5% departmental charges with the due
approvals of BHEL Competent authority.

Recoveries alongwith applicable Sales Tax/ VAT/ other duties shall be effected within three months
from the date of issue of material, beyond which the interest will be charged on the outstanding
amount at base rate of SBI (as on the day of issue of material) + 6%.

When the Contractor is not responsible for delay and the works needs to be completed within a
specified time frame, the services of BHEL T&P alongwith operator and fuel may be extended to
the Contractor with the due approvals of BHEL Competent authority at the charges prevailing in
BHEL based on internal guidelines.

2.8

2.8.1

282

283

RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, EMPLOYMENT
OF WORKERS ETC (Revised w.e.f 09t Apr 2013).

The following are the responsibilities of the contractor in respect of observance of local laws,
employment of personnel, payment of taxes etc. The subcontractor shall fully indemnify BHEL
against any claims of whatsoever nature arising due to the failure of the contractor in discharging
any of his responsibilities hereunder:

As far as possible, Unskilled Workers shall be engaged from the local areas in which the work is
being executed.

The contractor at all times during the continuance of this contract shall, in all his dealings with local
labour for the time being employed on or in connection with the work, have due regard to all local
festivals and religious and other customs.

The contractor shall comply with all applicable State and Central Laws, Statutory Rules,
Regulations, Notifications etc. such as Payment of Wages Act, Minimum Wages Act, Workmen
Compensation Act, Employer's Liability Act, Industrial Disputes Act, Employers Provident Act,
Employees State Insurance Scheme, Contract Labour (Regulation and Abolition) Act 1970,
Payment of Bonus & Gratuity Act, Building and Other Construction workers (Regulation of
Employment and Conditions of Service) Act, 1996, The Building and Other Construction Workers'’
welfare Cess Act, 1996 and other Acts, Rules and Regulations for labour/workers as applicable
and may be enacted by the State Government & Central Government during the tenure of the
Contract and having force or jurisdiction at Site. The Contractor shall also comply with provisions of
and give all such notices to the local Governing Body, Police and other relevant Authorities as may
be required by the Law.
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284

285

2.8.6

2.8.7

288

289

2.8.10

2.8.11

2.8.12

2.8.13

2.8.14

2.8.15

The contractor shall obtain independent License under the Contract Labour (Regulations and
Abolition) Act, 1970 for engaging contract labour as required from the concerned Authorities based
on the certificate (Form-V) issued by the Principal Employer/Customer.

The contractor shall pay and bear all taxes, fees, license charges, deposits, duties, tolls, royalties,
commission or other charges which may be leviable on account of his operations in executing the
contract.

While BHEL would pay the inspection fees and Registration fees of Boiler/Electrical Inspectorate,
all other arrangements for site visits periodically by the Inspectorate to site, Inspection certificate
etc. will have to be made by contractor. However, BHEL will not make any payment to the
Inspectorate in connection with contractor’'s Welders/Electricians qualification tests etc.

Contractor shall be responsible for provision of Health and Sanitary arrangements (more
particularly described in Contract Labour Regulation & Abolition Act), Safety precautions etc. as
may be required for safe and satisfactory execution of contract.

The contractor shall be responsible for proper accommodation including adequate medical facilities
for personnel employed by him.

The contractor shall be responsible for the proper behavior and observance of all regulations by the
staff employed by him.

The contractor shall ensure that no damage is caused to any person/property of other parties
working at site. If any such damage is caused, it is responsibility of the contractor to make good
the losses or compensate for the same.

All the properties/equipments/components of BHEL/their Client loaned with or without deposit to
the contractor in connection with the contract shall remain properties of BHEL/their Client.

The contractor shall use such properties for the purpose of execution of this contract. All such
properties/equipments/components shall be deemed to be in good condition when received by the
contractor unless he notifies within 48 hours to the contrary. The contractor shall return them in
good condition as and when required by BHEL/their Client. In case of non-return, loss, damage,
repairs etc, the cost thereof as may be fixed by BHEL Engineer will be recovered from the
contractor

In case the contractor is required to undertake any work outside the scope of this contract, the
rates payable shall be those mutually agreed upon if the item rates are not mentioned in existing
contract

Any delay in completion of works/or non achievement of periodical targets due to the reasons
attributable to the contractor, the same may have to be compensated by the contractor either by
increasing manpower and resources or by working extra hours and/or by working more than one
shift. All these are to be carried out by the contractor at no extra cost.

The contractor shall arrange, coordinate his work in such a manner as to cause no hindrance to
other agencies working in the same premises.
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2.8.16

2.8.17

2.8.18

2.8.19

2.8.20

2.8.21

All safety rules and codes applied by the Client/BHEL at site shall be observed by the contractor
without exception. The contractor shall be responsible for the safety of the equipment/material and
works to be performed by him and shall maintain all light, fencing guards, slings etc. or other
protection necessary for the purpose. Contractor shall also take such additional precautions as
may be indicated from time to time by the Engineer with a view to prevent pilferage, accidents, fire
hazards. Due precautions shall be taken against fire hazards and atmospheric conditions. Suitable
number of Clerical staff, watch and ward, store keepers to take care of equipment/materials and
construction tools and tackles shall be posted at site by the contractor till the completion of work
under this contract.

The contractor shall arrange for such safety devices as are necessary for such type of work and
carry out the requisite site tests of handling equipment, lifting tools, tackles etc. as per prescribed
standards and practices.

Contractor has to ensure the implementation of Health, Safety and Environment (HSE)
requirements as per directions given by BHEL/Customer. The contractor has to assist in HSE audit
by BHEL/Customer and submit compliance Report. The contractor has to generate and submit
record/reports as per HSE plan/activities as per instruction of BHEL/Customer

The contractor will be directly responsible for payment of wages to his workmen. A pay roll sheet
giving all the payments given to the workers and duly signed by the contractor’s representative
should be furnished to BHEL site for record purpose, if so called for.

In case of any class of work for which there is no such specification as laid down in the contract,
such work shall be carried out in accordance with the instructions and requirements of the
Engineer.

Also, no idle charges will be admissible in the event of any stoppage caused in the work resulting in
contractor’s labour and Tools & Plants being rendered idle due to any reason at any time.

The contractor shall take all reasonable care to protect the materials and work till such time the
plant/equipment has been taken over by BHEL or their Client whichever is earlier.

The contractor shall not stop the work or abandon the site for whatsoever reason of dispute,
excepting force majeure conditions. All such problems/disputes shall be separately discussed and
settled without affecting the progress of work. Such stoppage or abandonment shall be treated as
breach of contract and dealt with accordingly

2.8.22 The contractor shall keep the area of work clean and shall remove the debris etc. while

executing day-to-day work. Upon completion of work, the contractor shall remove from the vicinity
of work, all scrap, packing materials, rubbish, unused and other materials and deposit
them in places specified by the Engineer. The contractor will also demolish all the hutments,
sheds, offices, etc. constructed and used by him and shall clean the debris. In the event of his
failure to do so, the same will be arranged to be done by the Engineer and the expenses
recovered from the contractor.

2.8.23 The contractor shall execute the work in the most substantial and workman like manner in the

stipulated time. Accuracy of work and timely execution shall be the essence of this contract. The
contractor shall be responsible to ensure that the quality, assembly and workmanship conform to
the dimensions and clearance given in the drawings and/ or as per the instructions of the
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Engineer.

2.8.24 The Contractor to note that some of BHEL's T&Ps/MMDs may not be insured. The Contractor will

take necessary precautions and due care to protect the same while in his custody from any
damage/ loss till the same is handed over back to BHEL. In case the damage / loss is due to
carelessness/ negligence on the part of the contractor, the Contractor is liable to get them repair/
replaced immediately and in case of his failure to do so within a reasonable time, BHEL will
reserve the right to recover the loss from the contractor.

29
291

292

293

294

PROGRESS MONITORING, MONTHLY REVIEW AND PERFORMANCE EVALUATION

A detailed plan/programme for completion of the contractual scope of work as per the time
schedule given in the contract shall be jointly agreed between BHEL and Contractor, before
commencement of work . The above programme shall be supported by monthwise deployment of
resources viz Manpower, T&P, Consumables, etc. Progress will be reviewed periodically
(Daily/Weekly/Monthly) vis a vis this jointly agreed programme. The Contractor shall submit
periodical progress reports (Daily/Weekly/Monthly) and other reports/information including
manpower, consumables, T&P mobilization etc as desired by BHEL.

Monthly progress review between BHEL and Contractor shall be based on the agreed programme
as above, availability of inputs/fronts etc, and constraints if any, as per prescribed formats.
Manpower, T&P and consumable reports as per prescribed formats shall be submitted by
contractor every month. Release of RA Bills shall be contingent upon certification by BHEL Site
Engineer of the availability of the above prescribed formats duly filled in and signed.

The burden of proof that the causes leading to any shortfall is not due to any reasons attributable
to the contractor is on the contractor himself. The monthly progress review shall record shortfalls
attributable to (i) Contractor, (i) Force Majeure Conditions, and (iii) BHEL

Performance of the Contractor shall be assessed as per prescribed formats and shall form the
basis for ‘Annual/Overall Performance Evaluation’ of the Contractor and also for ‘Assessment of
Capacity of Bidder for Tenders where the Contractor is a bidder. BHEL reserves the right to revise
the evaluation formats during the course of execution of the works

2.10
2.10.1

2.10.2

TIME OF COMPLETION

The time schedule shall be as prescribed in the Contract. The time for completion shall be
reckoned from the date of commencement of work at Site as certified by BHEL Engineers

The entire work shall be completed by the contractor within the time schedule or within such
extended periods of time as may be allowed by BHEL under clause 2.11

2.1
2111

211.2

2113

EXTENSION OF TIME FOR COMPLETION

If the completion of work as detailed in the scope of work gets delayed beyond the contract period,
the contractor shall request for an extension of the contract and BHEL at its discretion may extend
the Contract.

Based on the monthly reviews jointly signed, the works balance at the end of original contract
period less the backlog attributable to the contractor shall be quantified, and the number of months
of “Time extension’ required for completion of the same shall be jointly worked out. Within this
period of ‘Time extension’, the contractor is bound to complete the portion of backlog attributable to
the contractor. Any further ‘Time extension’ or ‘Time extensions’ at the end of the previous
extension shall be worked out similarly.

However if any ‘Time extension’ is granted to the contractor to facilitate continuation of work and
completion of contract, due to backlog attributable to the contractor alone, then it shall be without
prejudice to the rights of BHEL to impose penalty/LD for the delays attributable to the contractor, in
addition to any other actions BHEL may wish to take at the risk and cost of contractor.
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2.11.4 A joint programme shall be drawn for the balance amount of work to be completed during the
period of ‘Time Extension’, along with matching resources (with weightages) to be deployed by the
contractor as per specified format. Review of the programme and record of shortfall shall be done
every month of the ‘Time extension’ period in the same manner as is done for the regular contract
period.

2.11.5 During the period of ‘Time extension’, contractor shall maintain their resources as per mutually
agreed program

2.11.6 At the end of total work completion as certified by BHEL Engineer, and upon analysis of the total
delay, the portion of time extensions attributable to (i) Contractor, (ii) Force majeure conditions, and
(i) BHEL, shall be worked out and shall be considered to be exhausted in the same order. The
total period of time extensions shall be the sum of (i), (ii) and (iii) above and shall be equal to period
between the scheduled date of completion and the actual date of completion of contract. LD shall
be imposed/levied for the portion of time extensions attributable to contractor and recoverable from
the dues payable to the contractor.

2.12  OVERRUN COMPENSATION (ORC)

2.12.1 ORC during original contract period: No ORC shall be applicable during the original contract
period.

2.12.2 ORC during extended period for the reasons solely attributable to contractor: No ORC shall
be applicable during the extended period granted for the reasons solely attributable to contractor
and work executed during this period shall be paid as per original contract rates.

2.12.3 ORC during extended period for the reasons not attributable to contractor: ORC shall be
payable as per following procedure:

2.12.3.1 For initial period of twelve months of extended period, ORC rate applicable over executed value
shall be 5%. For every subsequent period of twelve months, ORC rate shall be further increased by
5% over the previous rate. For example, ORC rates applicable for initial period of 12 months and
subsequent period of 12 months are given below.

Sl Extended Period for the reasons | ORC rate applicable
No. | attributable to BHEL over executed value
1 First 12 months 5%
- 2 13th-24th month and so on 10.25%
This process of
{{(1.05 x 1.05)-1] x 100} increasing

ORC rate for each subsequent period of 12 months shall continue till applicability of ORC.

2.12.3.2 On completion of original contract period as well as on completion of each subsequent period of
twelve months i.e. at the time of change in applicable ORC rate, Delay Analysis shall be carried out
and percentage shortfall attributable to both BHEL & Contractor shall be calculated.

2.12.3.3 For the purpose of calculation of ORC, executed value of work in the month shall be divided in
Part-1 and Part-2 in proportion of percentage shortfall attributable to BHEL and contractor
respectively, based on the last delay analysis as worked out in 2.12.3.2.
ORC shall be payable only on Part-1 and no ORC shall be payable on Part-2.
Value of Part-1 shall be further limited to the value of actual inputs provided by BHEL i.e. “Plan -
Shortfall attributable to BHEL” for the month, as per Form-14 for calculation of ORC.

2.12.3.4 Payment of ORC amount shall be further regulated as follows:
(i) 50% of the ORC is allocated for deployment of matching resources (with weightages) agreed as
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per the joint programme drawn vide 2.11.4. ORC Payment against resources shall be calculated
in proportion to percentage of resources actually deployed w.r.t. planned resources, as per Form-
14.

(i) 50% of ORC is allocated for achieving of planned progress agreed as per the joint programme
drawn vide 2.11.4. ORC Payment shall be reduced in proportion to percentage shortfall
attributable to contractor w.r.t.-“Plan - Shortfall attributable to BHEL” for the month, as per Form-
14.

2.12.3.5 The maximum amount of ORC payable for the month shall be limited to Rs. 5,00,000/-.

2.12.3.6 In case, there is no shortfall attributable to contractor for the month and also contractor has
deployed the resources as agreed in Form-14 but ORC amount payable for the month worked out
as per procedure mentioned in clause 2.12.3.3, 2.12.3.4 and 2.12.3.5, is less than Rs.1,00,000/-,
then ORC amount payable for the month shall be Rs.1,00,000/- otherwise ORC amount payable
for the month shall remain same.

2.12.3.7 In case execution is on HOLD (Other than Force Majeure), ORC shall be payable as per following:
). Contractor has not been permitted by BHEL to de-mobilize

a) ORC amount of Rs. 1,00,000/- per month shall be applicable during the period of HOLD
provided resources as planned are deployed (not demobilised) during the period of hold.

b) Subsequent to liting of HOLD, Period of HOLD shall not be excluded in calculation of period for
deciding applicable ORC rate as per clause 2.12.3.1.

ii). Contractor has been permitted to demobilize and to remobilize after lifting of HOLD
a) No ORC shall be payable to contractor for the period of HOLD.

b) Subsequent to liting of HOLD, Period of HOLD shall not be excluded in calculation of period for
deciding applicable ORC rate as per clause 2.12.3.1.

2.12.3.8 In case Force Majeure is invoked:
() No ORC shall be applicable during the period of Force Majeure.

(i) Subsequent to revocation of Force Majeure, period of Force Majeure shall be excluded in
calculation of period for deciding applicable ORC rate as per clause 2.12.3.1.

2.12.4 Applicability of ORC: ORC shall not be applicable for following activities.
i) Area cleaning, removal of temporary structures and return of scrap.

i) Punch list points / pending points liquidation pending due to reasons attributable to contractor

(
(
(iii)y Submission of “As built Drawing”
(iv) Material Reconciliation

(

v) Completion of Contract Closure formalities like HR Clearance/ No dues from various dept./
Statutory Authorities etc.

2.12.5 Total Over Run Compensation shall be limited to 10% of the cumulatively executed contract value
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till the month (excluding Taxes and Duties if payable extra). For this purpose, executed contract
value excludes PVC, ORC and Extra/Supplementary Works.

213
2131

2.13.2

Ve 181

2134

2135

2.13.6

2.13.7

2.13.8

2139

INTEREST BEARING RECOVERABLE MOBILISATION ADVANCES

Normally no advance is payable to the contractor. However, Mobilization advance payment in
exceptional circumstances shall be interest bearing and secured through a Bank Guarantee and
shall be limited to a maximum of 5% of contract value. This ‘Interest Bearing Recoverable
Mobilisation Advance’ shall be payable in not less than two installments with any of the installment
not exceeding 60% of the total eligible advance.

Contractor shall establish the utilization of advance drawn before the release of next installment.

In exceptional circumstances, with due justification, Competent Authority of BHEL is empowered to
approve proposals for payment of additional interim interest bearing advance against Bank
Guarantee, for resource augmentation towards expediting work for project implementation.

Unadjusted amount of advances paid shall not exceed 5% of the total contract value at any point of
time. Recovery of advances shall be made progressively from each Running Bill such that the
advance amounts paid along with the interest is fully recovered by the time the contractor’s billing
reaches 90% of total value of works to be executed.

Bank Guarantee towards ‘Interest Bearing Recoverable Mobilisation Advance’ shall be atleast
110% of the advance so as to enable recovery of not only principle amount but also the interest
portion, if so required.

Payment and recovery of Interest Bearing Recoverable mobilisation advance shall be at the sole
discretion of BHEL and shall not be a subject matter of arbitration.

The rate of interest applicable for the above advances shall be the Base rate of State Bank of India

prevailing at the time of disbursement of the advance + 6%, and such rate will remain fixed till the
total advance amount is recovered

Recovery rate per month shall be higher of the following:

. the sum of:

a. Not less than 10% of Running Bill amount
b. Simple interest up to the date of RA Bill on the outstanding Principle amount/amounts
OR

. The rate at which the advance amounts paid along with the interest is fully recovered by the time

the contractor’s billing reaches 90% of total value of works to be executed:

Contractor to submit Bank Guarantee as per prescribed formats for each of the advance and shall
be valid for at least one year or the recovery duration or the balance contract period which ever is
later. In case the recovery of dues does not get completed within the aforesaid BG period, the
contractor shall renew the BG or submit fresh BG for the outstanding amount and the remaining
recovery period.

2.13.10 BHEL is entitled to make recovery of the entire outstanding amount in case the contractor fails to

comply with the BG requirement
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2.14
2141

2.14.2

)

QUANTITY VARIATION
The quantities given in the contract are tentative and may change to any extent (both in plus
side and minus side). The quoted rates for individual items shall remain firm irrespective of any
variations in the individual quantities. No compensation becomes payable in case the variation of
the final executed contract value is within the limit of Minus (-) 15% of awarded contract value
Compensation due to variation of final executed value in excess of the limits defined in clause
above, shall be as follows:
In case the finally executed contract value reduces below the lower limit of Contract Value due
to quantity variation specified above, the contractor will be eligible for compensation @ 15% of
the difference between the lower limit of the contract value and the actual executed value.
In case the finally executed contract value increases above the awarded Contract Value due to
quantity variation, there will be no upward revision in the rates for the individual items and
also contractor is not eligible for any compensation.

2.15
2151

2.15.2

2.15.3

2154

2155

EXTRA WORKS

All rectifications/modifications, revamping, and reworks required for any reasons not due to the
fault of the contractor, or needed due to any change in deviation from drawings and design of
equipments, operation/maintenance requirements, mismatching, or due to damages in transit,
storage and erection/commissioning, and other allied works which are not very specifically
indicated in the drawings, but are found essential for satisfactory completion of the work, will be
considered as extra works.

Extra works arising on account of the contractor's fault, irrespective of time consumed in rectification
of the damage/loss, will have to be carried out by the contractor free of cost. Under such
circumstances, any material and consumable required for this purpose will also have to be arranged
by the contractor at his cost.

All the extra work should be carried out by a separately identifiable gang, without affecting routine
activities. Daily log sheets in the pro-forma prescribed by BHEL should be maintained and shall be
signed by the contractor's representative and BHEL engineer. No claim for extra work will be
considered/entertained in the absence of the said supporting documents i.e. daily log sheets. Signing
of log sheets by BHEL engineer does not necessarily mean the acceptance of such works as extra
works.

BHEL retains the right to award or not to award any of the major repair/
rework/modification/rectification/fabrication works to the contractor, at their discretion without
assigning any reason for the same

After eligibility of extra works is established and finally accepted by BHEL engineer/designer,
payment will be released on competent authority's approval at the following rate.

MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS: Single composite average labour man-hour
rate, including overtime if any, supervision, use of tools and tackles and other site expenses and
incidentals, consumables for carrying out any major rework/ repairs/ rectification/ modification/
fabrication as certified by site as may arise during the course of erection, testing, commissioning or
extra works arising out of transit, storage and erection damages, payment, if found due will be at Rs
108/- per man hour.
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2.15.6

2.15.7

The above composite labour man hour rate towards extra works shall remain firm and not subject to
any variation during execution of the work. PVC will not be applicable for extra works. Rate revision,
Over Run Charges/compensation etc will not be applicable due to extra works.

Extra Works for Civil Packages shall be regulated as follows

Rates for Extra Works arising due to (1) non availability of BOQ (Rate Schedule), OR (2) change in

Specifications of materials/works (3) rectification/modification/dismantling & re erecting etc due to no

fault of Contractor, shall be in the order of the following:

a) ltem rates are to be derived from similar nature of items in the BOQ (Rate Schedule) with
applicable escalation derived from All India Consumer Price Index for Whole Sale Commodities.

b) As per CPWD-DSR-2007 (or latest edition) with applicable escalation derived from All India
Consumer price Index for Whole Sale Commodities, OR, Notification issued by the office of
CPWD for ‘Cost Index’ in that Region where the project is being executed, whichever is less

c) ltem rates are to be worked out on the basis of prevailing market rates mutually agreed between
BHEL and Contractor, plus 15% towards Contractor’s overheads and profit.

PVC and ORC will not applicable be for (i) above.

SUPPLEMENTARY ITEMS

For NON Civil Works

Supplementary items are items/works required for completion of entire work but not specified in the
scope of work. Subject to certification of such items/works as supplementary items by BHEL
Engineer, rates shall be derived on the basis of any one of the following on mutual agreement:

Based on percentage breakup/rates indicated for similar/nearby items

In case (i) above does not exist, then BHEL/site may derive the percentage breakup/rates to suit the
type of work

For Civil Works

Rates for Supplementary Works/Additional Works arising out due to additions/alterations in the
original scope of works as per contract subject to certification of BHEL Engineer shall be worked out
as under:

a) Item rates which are available in existing BOQ (Rate Schedule) shall be operated with applicable
escalation derived from All India Consumer Price Index for Whole Sale Commodities

b) Items of works which are not available in existing BOQ shall be operated as an ‘Extra Works’
and rate shall be derived as per clause no 2.15.7

Execution of Supplementary Works/Additional Works through the Contractor shall be at the sole

discretion of BHEL, and shall be considered as part of executed contract value for the purpose of
Quantity Variation as per clause 2.14

BHEL Engineer’s decision regarding fixing the rate as above is final and binding on the contractor.
PVC and ORC will not be applicable for (i) above.

217

2171

2172

PRICE VARIATION COMPENSATION

In order to take care of variation in cost of execution of work on either side, due to variation in the
index of LABOUR, HIGH SPEED DIESEL OIL, WELDING ROD, CEMENT, STEEL, MATERIALS,
Price Variation Formula as described herein shall be applicable (only for works executed during
extended period, if any, subject to other conditions as described in this section)

85% component of Contract Value shall be considered for PVC calculations and remaining 15% shall
be treated as fixed component. The basis for calculation of price variation in each category, their
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component, Base Index shall be as under:
PERCENTAGE COMPONENT (‘K’)
CIVIL Electrical , C&l
PACKAGES Material
SL (See Note MECHANICAL Management/
NO. CATEGORY BASE INDEX A/BIC) PACKAGES | Handling and
A|B | C other labour
oriented
packages
i) LABOUR ‘MONTHLY ALL-INDIA AVERAGE | 40 | 25 | 30 65 80
(ALL CONSUMER  PRICE  INDEX
CATEGORIES) NUMBERS FOR INDUSTRIAL
WORKERS’ published by Labour
Bureau, Ministry of Labour and
Employment, Government of India.
(Website: labourbureau.nic.in)
i) | HIGH SPEED Name of Commodity: HSD 535 5 5
DIESEL OIL .
Commodity Code: 1202000005
(See Note E)
ii) | WELDING Name of Commodity: 15
ROD MANUFACTURE OF  BASIC
METALS
Commodity Code: 1314000000
(See Note E)
) | CEMENT Name of Commodity: ORDINARY 20 | 30
PORTLAND CEMENT
Commodity Code: 1313050003
(See Note E)
v) STEEL Name of Commodity: MILD STEEL: 95
(Structural and | LONG PRODUCTS
Reinforcement
Steel) Commodity Code: 1314040000
(See Note E)
vi) | AlOTHER Name of Commodity: ALL 40 | 12 | 20
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(Other than Commodity Code:1000000000
Cement & (See Note E)
Steel)

Note: A) Cement & Steel : Free Issue (BHEL Scope)

B) Cement & Steel : In Contractor Scope

C) Cement in Contractor Scope, and Steel is Free Issue (BHEL Scope)

D) For Composite packages (i.e. Civil+Mechanical+Electrical and/or Cl or Civil+Mechanical or
Mechanical+Electrical and/or Cl), the COMPONENT (‘K’) for various categories shall be as per
respective packages as above.

E) As per the ‘MONTHLY WHOLE SALE PRICE INDEX’ for the respective Commodity and Type,
published by Office of Economic Adviser, Ministry of Commerce and Industry, Government of
India. (Website: http://eaindustry.nic.in/home.asp). Revisions in the index or commodity will be
re adjusted accordingly.

2173 #

2.17.4 Payment/recovery due to variation in index shall be determined on the basis of the following
notional formula in respect of the identified COMPONENT (K’) viz LABOUR, HIGH SPEED
DIESEL OIL, WELDING ROD, CEMENT, STEEL, MATERIALS.

P=KxRx (Xn- X0)
Xo
Where
P = Amount to be paid/recovered due to variation in the Index for Labour, High Speed Diesel Oil,
Welding Rod, Cement, Steel and Materials
K = Percentage COMPONENT ('K’) applicable for Labour, High Speed Diesel Qil, Welding Rod,
Cement, Steel and Materials
R =Value of work done for the billing month (Excluding Taxes and Duties if payable extra)
Xn = Revised Index for Labour, High Speed Diesel Oil, Welding Rod, Cement, Steel and Materials
for the billing month under consideration
Xo = Index for Labour, High Speed Diesel Oil, Welding Rod, Cement, Steel and Materials as on
the Base date

2.17.5 Base date shall be the calendar month of the schedule completion date (i.e. Actual start date

+ Scheduled Contractual completion period as per Letter of Intent/award and/or work order).

2.17.6 PVC shall not be payable for the ORC amount, Supplementary/Additional Items, Extra works.
However, PVC will be payable for items executed under quantity variation of BOQ items under
originally awarded contract.

2.17.7 The contractor shall furnish necessary monthly bulletins in support of the requisite indices from the
relevant websites along with his Bills.

2.17.8 The contractor will be required to raise the bills for price variation payments on a monthly basis
along with the running bills irrespective of the fact whether any increase/decrease in the index for
relevant categories has taken place or not. In case there is delay in publication of bulletins (final
figure), the provisional values as published can be considered for payments and arrears shall be
paid/recovered on getting the final values.

2.17.9 PVC shall be applicable only, during the extended period of contract (if any) after the scheduled
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completion period and for the portion of work delayed / backlog for the reasons not attributable to
the Contractor.
However total quantum of Price Variation amount payable/recoverable shall be regulated as follows:
i.  For the portion of shortfall/ backlog not attributable to contractor, PVC shall be worked out on

the basis of indices applicable for the respective month in which work is done. Base index shall
be applicable as defined in clause 2.17.5

ii. In case of Force majeure, PVC shall be regulated as per (a) or (b) below:

a) Force majeure is invoked before “base date’/“revised base date” (as explained below) OR
immediately after “base date”/“revised base date” in continuation (i.e. during the period
when PVC is not applicable):

1. Base date shall be revised: Revised base date =Previous base date + duration of Force
majeure.

No PVC will be applicable for the work done till revised base date.

2. PVC will be applicable for the work done after “base date’/“revised base date” as the
case may be (during extended period when delay is not attributable to contractor). PVC
shall be worked out on the basis of indices applicable for the respective month in which
work is done with base index as on “base date”/“revised base date” as the case may be.

b) Force majeure is invoked after “base date’/ “revised base date” as the case may be (during
extended period when delay is not attributable to contractor) -

1. PVC shall be applicable for the work done after revocation of force majeure.

2. PVC for the work done after revocation of force majeure shall be worked out on the
basis of indices applicable for the respective month in which work is done excluding the
effect of change in indices during total period of Force majeure(s) invoked after “base
date”/ “revised base date” as the case may be. Base index shall be taken as on “base
date”/ “revised base date” as the case may be.

iii. The total amount of PVC shall not exceed 15% of the cumulatively executed contract value.

Executed contract value for this purpose is exclusive of PVC, ORC, Supplementary/Additional
Items and Extra works except extra items due to quantity variation.

2.18 INSURANCE
2.18.1 BHEL/their customer shall arrange for insuring the materials/properties of BHEL/customer
covering the risks during transit, storage, erection and commissioning.

2.18.2 It is the sole responsibility of the contractor to insure his materials, equipments, workmen, efc.
against accidents and injury while at work and to pay compensation, if any, to workmen as per
Workmen’s compensation Act. The work will be carried out in a protected area and all the rules
and regulations of the client /BHEL in the area of project which are in force from time to time will
have to be followed by the contractor.

218.3  If due to negligence and or non-observation of safety and other precautions by the contractors,
any accident/injury occurs to the property / manpower belong to third party, the contractor shall
have to pay necessary compensation and other expense, if so decided by the appropriate
authorities.

2.18.4  The contractor will take necessary precautions and due care to protect the  material, while in
his custody from any damage/ loss due to theft or otherwise till the same is taken over by BHEL or
customer. For lodging / processing of insurance claim the contractor will submit necessary
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documents. BHEL will recover the loss including the deductible franchise from the contractor, in
case the damage / loss is due to carelessness / negligence on the part of the contractor. In case
of any theft of material under contractor's custody , matter shall be reported to police by the
contractor immediately and copy of FIR and subsequently police investigation report shall be
submitted to BHEL for taking up with insurance. However this will not relieve the contractor of his
contractual obligation for the material in his custody.

2.19

2.19.1

2.19.2

STRIKES & LOCKOUT

The contractor will be fully responsible for all disputes and other issues connected with his labour.
In the event of the contractor’s labour resorting to strike or the Contractor resorting to lockout and if
the strike or lockout declared is not settled within a period of one month, BHEL shall have the right
to get the work executed through any other agencies and the cost so incurred by BHEL shall be
deducted from the Contractor’s bills.

For all purposes whatsoever, the employees of the contractor shall not be deemed to be in the
employment of BHEL

2.20

2.20.1

2.20.2

FORCE MAJEURE
The following shall amount to Force Majeure:-

Acts of God, act of any Government, War, Sabotage, Riots, Civil commotion, Police action,
Revolution, Flood, Fire, Cyclones, Earth quake and Epidemic and other similar causes over which
the contractor has no control.

If the contractor suffers delay in the due execution of the contractual obligation due to delays
caused by force majeure as defined above, the agreed time of completion of the job covered by
this contract or the obligations of the contractor shall be extended by a period of time equal to
period of delay, provided that on the occurrence of any such contingency, the contractor
immediately reports to BHEL in writing the causes of delay and the contractor shall not be eligible
for any compensation.

2.21

2.211

ARBITRATION & CONCILIATION

ARBITRATION:

2.21.1.1 Except as provided elsewhere in this Contract, in case Parties are unable to reach amicable

settlement (whether by Conciliation to be conducted as provided in Clause 2.21.2 herein below
or otherwise) in respect of any dispute or difference; arising out of the formation, breach,
termination, validity or execution of the Contract; or, the respective rights and liabilities of the
Parties; or, in relation to interpretation of any provision of the Contract; or. in any manner
touching upon the Contract (hereinafter referred to as the ‘Dispute’), then, either Party may,
commence arbitration in respect of such Dispute by issuance of a notice in terms of section 21
of the Arbitration & Conciliation Act, 1996 (hereinafter referred to as the ‘Notice’). The Notice
shall contain the particulars of all claims to be referred to arbitration in sufficient detail and shall
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also indicate the monetary amount of such claim. The arbitration shall be conducted by a sole
arbitrator to be appointed by the Head of the BHEL Power Sector Region issuing the Contract
within 60 days of receipt of the complete Notice. The language of arbitration shall be English.

The Arbitrator shall pass a reasoned award.

Subject as aforesaid, the provisions of Arbitration and Conciliation Act 1996 (India) or statutory
modifications or re-enactments thereof and the rules made thereunder as in force from time to
time shall apply to the arbitration proceedings under this clause. The seat of arbitration shall be
___ (the place from where the contract is Issued). The Contract shall be governed by and be
construed as per provisions of the laws of India. Subject to this provision 2.21.1.1 regarding
ARBITRATION, the principal civil court exercising ordinary civil jurisdiction over the area where
the seat of arbitration is located shall have exclusive jurisdiction over any DISPUTE to the
exclusion of any other court.

2.21.1.2 In case of Contract with Public Sector Enterprise (PSE) or a Government Department, the
following shall be applicable:

In the event of any dispute or difference relating to the interpretation and application of the
provisions of commercial contract(s) between Central Public Sector Enterprises (CPSEs)/ Port
Trusts inter se and also between CPSEs and Government Departments/Organizations
(excluding disputes concerning Railways, Income Tax, Customs & Excise Departments), such
dispute or difference shall be taken up by either party for resolution through AMRCD
(Administrative Mechanism for Resolution of CPSEs Disputes) as mentioned in DPE OM No.
4(1)/2013-DPE(GM)/FTS-1835 dated 22-05-2018 as amended from time to time.

2.21.1.3 The cost of arbitration shall initially be borne equally by the Parties subject to the final allocation
thereof as per the award/order passed by the Arbitrator.

2.21.1.4 Notwithstanding the existence of any dispute or differences and/or reference for the arbitration,
the Contractor shall proceed with and continue without hindrance the performance of its
obligations under this Contract with due diligence and expedition in a professional manner
unless the dispute inter-alia relates to cancellation, termination or short-closure of the Contract
by BHEL.

2.21.2 CONCILIATION:
If at any time (whether before, during or after the arbitral or judicial proceedings), any Disputes
(which term shall mean and include any dispute, difference, question or disagreement arising in
connection with construction, meaning, operation, effect, interpretation or breach of the
agreement, contract), which the Parties are unable to settle mutually, arise inter-se the Parties,
the same may, be referred by either party to Conciliation to be conducted through Independent
Experts Committee (IEC) to be appointed by competent authority of BHEL from the BHEL Panel
of Conciliators.
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Notes:

1. No serving or a retired employee of BHEL/Administrative Ministry of BHEL shall be included
in the BHEL Panel of Conciliators.

2. Any other person(s) can be appointed as Conciliator(s) who is/are mutually agreeable to
both the parties from outside the BHEL Panel of Conciliators.

The proceedings of Conciliation shall broadly be governed by Part-lll of the Arbitration and
Conciliation Act 1996 or any statutory modification thereof and as provided in Procedure 2.3 to
this GCC. The Procedure 2.3 together with its Formats will be treated as if the same is part and
parcel hereof and shall be as effectual as if set out herein in this GCC.

The Contractor hereby agrees that BHEL may make any amendments or modifications to the
provisions stipulated in the Procedure 2.3 to this GCC from time to time and confirms that it
shall be bound by such amended or modified provisions of the Procedure 2.3 with effect from
the date as intimated by BHEL to it.

2.21.3 No Interest payable to Contractor

Notwithstanding anything to the contrary contained in any other document comprising in the
Contract, no interest shall be payable by BHEL to Contractor on any moneys or balances
including but not limited to the Security Deposit, EMD, Retention Money, RA Bills or the Final
Bill, or any amount withheld and/or appropriated by BHEL etc., which becomes or as the case
may be, is adjudged to be due from BHEL to Contractor whether under the Contract or
otherwise.

2.22 RETENTION AMOUNT

2.22.1 Retention Amount shall be 5% of executed contract value and shall be recovered at the rate of 5%
from each Running Bill admitted, including PVC Bills.

2.22.2 Refund of Retention Amount shall be as follows:

i) 50% of retention amount along with ‘Final Bill’

i) Balance 50% of retention amount shall be retained towards ‘Performance Guarantee for
Workmanship’ and shall become refundable after expiry of Guarantee period, provided all the
defects noticed during the guarantee period have been rectified to the satisfaction of BHEL
Site Engineer/BHEL Construction Manager, and after deducting all expenses/other amounts
due to BHEL under the contract/other contracts entered into by BHEL with them. This portion
of the retention amount can be released on commencement of the Guarantee period, on
submission of equivalent Bank Guarantee.

2.23  PAYMENTS
Payments to Contractors are made in any one of the following forms
2.23.1 Running Account Bills (RA Bills)

i) These are for interim payments when the contracts are in progress. The bills for such interim
payments are to be prepared by Contractor in prescribed formats (RA Bill forms).

i)  Payments shall be made according to the extent of work done as per measurements taken
up to the end of the calendar month and in line with the terms of payments described in the
Tender documents
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i) Recoveries on account of electricity, water, statutory deductions, etc are made as per terms
of contract

iv)  Full rates for the work done shall be allowed only if the quantum of work has been done as
per the specifications stipulated in the contract. If the work is not executed as per the
stipulated specifications, BHEL may ask the contractor to re do the work according to the
required specifications, without any extra cost. However, where this is not considered
necessary ‘OR’ where the part work is done due to factors like non-availability of material to
be supplied by BHEL ‘OR’ non availability of fronts ‘OR’ non availability of drawings,
fraction payment against full rate, as is considered reasonable, may be allowed with due
regard for the work remaining to be done. BHEL decision in this regard will be final and
binding on the contractor.

v)  Inorder to facilitate part payment, BHEL Site Engineer at his discretion may further split the
contracted rates/percentages to suit site conditions, cash flow requirements according to the
progress of work

2.23.2  Final Bill
Final Bill" is used for final payment on closing of Running Account for works or for single payment
after completion of works. ‘Final Bill' shall be submitted as per prescribed format after completion
of works as per scope and upon material reconciliation, along with the following.
i) ‘No Claim Certificate’ by contractor
i) Clearance certificates where ever applicable viz Clearance Certificates from Customer,
various Statutory Authorities like Labour department, PF Authorities, Commercial Tax
Department, etc
i) Indemnity bond as per prescribed format

BHEL shall settle the final bills after deducting all liabilities of Contractor to BHEL

2.24 PERFORMANCE GUARANTEE FOR WORKMANSHIP

2.24.1 Even though the work will be carried out under the supervision of BHEL Engineers the Contractor
will be responsible for the quality of the workmanship and shall guarantee the work done for a
period of twelve months from the date of commencement of guarantee period as defined in
Technical Conditions of Contract, for good workmanship and shall rectify free of cost all defects
due to faulty erection detected during the guarantee period. In the event of the Contractor failing to
repair the defective works within the time specified by the Engineer, BHEL may proceed to
undertake the repairs of such defective works at the Contractor’s risk and cost, without prejudice to
any other rights and recover the same from the Guarantee money.

2.24.2 BHEL shall release the guarantee money subject to the following

) Contractor has submitted ‘Final Bill

) Guarantee period as per contract has expired

iy Contractor has furnished ‘No Claim Certificate’ in specified format

) BHEL Site Engineer/Construction Manager has furnished the ‘No Demand Certificate’ in

specified format

v)  Contractor has carried out the works required to be carried out by him during the period of
Guarantee and all expenses incurred by BHEL on carrying out such works is included for
adjustment from the Guarantee money refundable.

2.25  CLOSING OF CONTRACTS
The Contract shall be considered completed and closed upon completion of all contractual
obligations and settlement of Final Bill or completion of Guarantee period whichever is later. Upon
closing of Contract, BHEL shall issue a completion certificate as per standard format, based on
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specific request of Contractor.

2.26

REVERSE AUCTION:
BHEL reserves the right to go for Reverse Auction for Price Bid Opening by BHEL appointed
service provider, instead of opening the submitted sealed price bid/ Uploaded E bid in the
conventional way/ through E-Portal. The Business Rules for Reverse Auction shall be as per BHEL
guidelines issued from time to time.

2.27

SUSPENSION OF BUSINESS DEALINGS

BHEL reserves the right to take action against Contractors who either fail to perform or
Tenderers/Contractor who indulge in malpractices, by suspending business dealings with them in
line with BHEL guidelines issued from time to time.

2.28
2.281

2.282
2.28.3
2.284

2.285

OTHER ISSUES

Value of Non judicial Stamp Paper for Bank Guarantees and for Contract Agreement shall be
not less than Rs 100/- unless otherwise required under relevant statutes.

In case of any conflict between the General Conditions of Contract and Special Conditions of
Contract, provisions contained in the Special Conditions of Contract shall prevail.

Unless otherwise specified in NIT, offers from consortium/JVs shall not be considered.

BHEL may not insist for signing of Contract Agreements in respect of low value and short time
period contracts like providing services for Hot water flushing, Chemical Cleaning, Transportation,
etc

The consultant / firm (and any of its affiliates) shall not be eligible to participate in tender/s for
the related works or services for the same project, if they were engaged for the consultancy
services.
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FORMS & PROCEDURES

INDEX
SN Description Form No | Remarks
1.0 (Forms
1.1 | Offer forwarding Letter/Submission of Tender F-1 (Rev 00)
1.2 | Declaration by Authorised Signatory F-2 (Rev 00)
1.3 [ No Deviation Certificate F-3 (Rev 00)
1.4 | Declaration confirming knowledge about Site Conditions F-4 (Rev 00)
1.5 | Declaration for relation in BHEL F-5 (Rev 00)
1.6 | Non Disclosure Certificate F-6 (Rev 00)
1.7 | Bank Account Details for E-Payment F-7 (Rev 00)
1.8 | Form for seeking clarifications F-8 (Rev 00)
1.9 | Capacity Evaluation of Bidder for current Tender F-9 (Rev 00)
1.10 | Contract Agreement F-10 (Rev 00)
1.11 | Bank Guarantee Bond (in lieu of Security Deposit) F-11 (WAM-22) Revised
1.12 | Bank Guarantee for Interest Bearing Refundable Advance F-12 (Rev 00)
1.13 | Extension of Validity of Bank Guarantee F-13 (Rev 00)
1.14 | Monthly Plan & Review with Contractors F-14 (Rev 01) Revised
1.15 | Monthly Performance Evaluation of Contractor F-15 (Rev 02) Revised
1.16 | Evaluation-of Contractor Performance-{Quarterly) F18Rev00) | peleted
1.17 | Evaluation of Contractor Performance (Annual) F-17 (Rev 01) Under
revision ##
1.18 | Evaluation of Contractor Performance for the Contract (Overall) F-18 (Rev 01) Under
revision ##
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SN Description Form No | Remarks
1.19 | Milestone Completion Certificate F-19 (Rev 00)
1.20 | Completion Certificate F-20 (Rev 01) Revised
1.21 | Indemnity Bond F-21 (Rev 00)
1.22 | Consortium Agreement F-22 (Rev 00)
1.23 | Claim for Refund of Security Deposit F-23 (WAM-10) Revised
1.24 | Refund of Guarantee Money F-24 (Rev 00)
1.25 | Power of Attorney for Submission of Tender/Signing Contract | F-25 (Rev 00)
Agreement
1.26 | Analysis of Unit Rates Quoted F-26 (Rev 00)
1.27 | Running Account Bill F-27 (WAM-06) Revised
1.28 | Final Bill F-28 (WAM-07) Revised
1.29 | Bank Guarantee Bond Earnest Money (if applicable) F-29 (WAM-23) New
Statement of Claims/ Counter Claims to be submitted to the IEC by
1.30 | both the parties F-30
Format for Notice Invoking Conciliation clause by BHEL for referring
1.31 |the disputes to conciliation through IEC F-31
Format for Notice Invoking Conciliation clause by a stakeholder for
1.32 |referring the disputes to conciliation through IEC F-32
Format for intimation to the stakeholder about appointment of
1.33 |Conciliator/ IEC F-33
2.0 |Procedures
2.1 | Procedure and Business Rules for Reverse Auction As per Company Policy
2.2 | Integrity Pact As per Company Policy
2.3 | Procedure for conduct of Conciliation Proceedings 5B Bil=) CanElEtar
Scheme (New)
3.0 [Customer specific procedures

3.1

## : will be released later
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Form No: F-01 (Rev 00)

OFFER FORWARDING LETTER / TENDER SUBMISSION LETTER
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Submission of Offer against Tender Specification NO: ............ccccccovvrnrinn.

I/We hereby offer to carry out the work detailed in the Tender Specification issued by Bharat Heavy
Electricals Limited, Power Sector-...........cccoeviviiiiiiiiiiiieeeeeeen, , in accordance with the terms and
conditions thereof.

I/We have carefully perused the following listed documents connected with the above work and agree to
abide by the same.

1. Amendments/Clarifications/Corrigenda/Errata/etc issued in respect of the Tender documents by
BHEL

Notice Inviting Tender (NIT)

Price Bid

Technical Conditions of Contract

Special Conditions of Contract

General Conditions of Contract

Forms and Procedures

Nooswn

Should our Offer be accepted by BHEL for Award, I/we further agree to furnish ‘Security Deposit’ for the
work as provided for in the Tender Conditions within the stipulated time as may be indicated by BHEL.

I/We further agree to execute all the works referred to in the said Tender documents upon the terms and
conditions contained or referred to therein and as detailed in the appendices annexed thereto.

I/We have deposited/depositing herewith the requisite Earnest Money Deposit (EMD) as per details
furnished in the Check List.

Authorised Representative of Bidder
Signature :

Name :

Address :

Place:
Date:



Form No: F-02 (Rev 00)

DECLARATION BY AUTHORISED SIGNATORY OF BIDDER

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Declaration by Authorised Signatory
Ref : 1) NIT/Tender Specification NO: ................ovvvveiiin, ,
2) All other pertinent issues till date

I/We, hereby certify that all the information and data furnished by me with regard to the
above Tender Specification are true and complete to the best of my knowledge. | have gone
through the specifications, conditions, stipulations and all other pertinent issues till date, and
agree to comply with the requirements and Intent of the specification.

| further certify that | am authorised to represent on behalf of my Company/Firm for the
above mentioned tender and a valid Power of Attorney to this effect is also enclosed.

Yours faithfully,

(Signature, Date & Seal of Authorized
Signatory of the Bidder)

Date:

Enclosed : Power of Attorney



Form No: F-03 (Rev 00)

NO DEVIATION CERTIFICATE

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : No Deviation Certificate
Ref : 1) NIT/Tender Specification NO: ................ovvvveiiin, ,
2) All other pertinent issues till date

We hereby confirm that we have not changed/ modified/materially altered any of the tender
documents as downloaded from the website/ issued by BHEL and in case of such
observance at any stage, it shall be treated as null and void.

We also hereby confirm that we have neither set any Terms and Conditions and nor have
we taken any deviation from the Tender conditions together with other references
applicable for the above referred NIT/Tender Specification.

We further confirm our unqualified acceptance to all Terms and Conditions, unqualified
compliance to Tender Conditions, Integrity Pact (if applicable) and acceptance to Reverse
Auctioning process.

We confirm to have submitted offer in accordance with tender instructions and as per
aforesaid references.

Thanking you,

Yours faithfully,

(Signature, date & seal of authorized
representative of the bidder)



Form No: F-04 (Rev 00)

DECLARATION CONFIRMING KNOWLEDGE ABOUT SITE CONDITIONS

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Declaration confirming knowledge about Site conditions
Ref : 1) NIT/Tender Specification NO: ................ovvvveiiin, ,
2) All other pertinent issues till date

I/We, hereby declare and confirm that
we have visited the Project Site as referred in BHEL Tender Specifications and acquired
full knowledge and information about the Site conditions including Wage structure, Industrial
Climate, the Law & Order and other conditions prevalent at and around the Site. We
further confirm that the above information is true and correct and we shall not raise any
claim of any nature due to lack of knowledge of Site conditions.

I/We, hereby offer to carry out work as detailed in above mentioned Tender Specification,
in accordance with Terms & Conditions thereof.

Yours faithfully,

(Signature, Date & Seal of Authorized
Representative of the Bidder)

Date :
Place:



Form No: F-05 (Rev 00)

DECLARATION FOR RELATION IN BHEL
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder failing which
the offer of Bidder is liable to be summarily rejected)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Declaration for relation in BHEL
Ref : 1) NIT/Tender Specification NO: ................ovvveriiie, ,

I/We hereby submit the following information pertaining to relation/relatives of
Proprieter/Partner(s)/Director(s) employed in BHEL

Tick(~) any one as applicable:

1. The Proprieter, Partner(s), Director(s) of our Company/Firm DO NOT have any
relation or relatives employed in BHEL

OR

2. The Proprieter, Partner(s), or Director(s) of our Company/Firm HAVE
relation/relatives employed in BHEL and their particulars are as below:

Signature of the Authorised Signatory

Note:

1. Attach separate sheet, if necessary.

2. If BHEL Management comes to know at a later date that the information furnished
by the Bidder is false, BHEL reserves the right to take suitable against the
Bidder/Contractor.



Form No: F-06 (Rev 00)

NON DISCLOSURE CERTIFICATE
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

NON DISCLOSURE CERTIFICATE

I/We understand that BHEL PS __ is committed to Information Security
Management System as per their Information Security Policy.

HENCE, I/WE  MIS. .o e
who are submitting offer for providing services to BHEL PS __ against
Tender Specification No:
hereby undertake to comply with the following in line with Informatlon
Security Policy of BHEL PS

» To maintain confidentiality of documents & information which shall be
used during the execution of the Contract.

> The documents & information shall not be revealed to or shared with
third party which shall not be in the business interest of BHEL PS__

(Signature, date & seal of Authorized
Signatory of the bidder)

Date:



Form No: F-07 (Rev 00)

BANK ACCOUNT DETAILS FOR E-PAYMENT

(To be given on Letter head of the Company /Firm of Bidder, and ENDORSED
(SIGNED & STAMPED) BY THE BANK to enable BHEL release payments through
Electronic Fund Transfer (EFT/RTGS)

1. Beneficiary Name

2. Beneficiary Account No.

3. Bank Name & Branch

4. City/Place

5. 9digit M ICR Code of Bank Branch
6. IFSC Code of Bank Branch

7. Beneficiary E-mail ID
(for payment confirmation)

NOTE: In case Bank endorsed certificate regarding above has already been submitted earlier, Kindly
submit photocopy of the same



Form No: F-08 (Rev 00)

FORMAT FOR SEEKING CLARIFICATION

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Request for Clarification

Ref : 1) NIT/Tender Specification NO: ..........cceeeeveeeernnnnne. :
2) All other pertinent issues till date
Reference
Sl | clause of . . . , , e e
no | Tender Existing provision Bidder's query BHEL'’s clarification
Document
1
2
3
4
5
6

Yours faithfully,

(Signature, date & seal of Authorized
Representative of the Bidder)
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CONTRACT AGREEMENT

Form No: F-10 (Rev 00)

BHARAT HEAVY ELECTRICALS LIMITED
(A Government of India Undertaking)
Power Sector — ............ Region

CONTRACT AGREEMENT

AGREEMENT NO.

NAME OF WORK

NAME OF THE CONTRACTOR WITH FULL
ADDRESS

VALUE OF WORK AWARDED

LETTER OF INTENT NO.

TIME ALLOTTED FOR COMPLETING THE
WORK (DATE OF COMPLETION)

SIGNATURE OF CONTRACTOR

Page 1 of 4

(SIGNATURE OF BHEL OFFICER )



CONTRACT AGREEMENT Form No: F-10 (Rev 00)

CONTRACT AGREEMENT

THIS AGREEMENT MADE THIS DAY OF between BHARAT HEAVY
ELECTRICALS LIMITED (A Government of India Enterprise) a Company incorporated under
the Companies Act, 1956, having its Registered Office at BHEL House, Siri Fort New Delhi-
110049 (herein after called BHEL) of the ONE PART.

AND
M/S

(hereinafter called the “Contractor') of the

SECOND PART.

WHEREAS M/S --mmmmm oo oo oo e state that they
have acquired and possess extensive experience in the field of ---

And Whereas in response to an Invitation to Tender NO. ------------=--=-=-mom=- issued by BHEL for
execution of ------------- the contractor submitted their offer
No.----- dated ------------mmmmmemeee And whereas BHEL has accepted the
offer of the Contractor on terms and conditions specified in the Letter of Intent No.-----------------
————————————— dated ------------read with the references cited therein.

THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the parties as follows:

1. That the contractor shall execute the work of --------- and more
particularly described in Tender Specification NO -------------------- including Drawings and
Specifications (hereinafter called the said works) in accordance with and subject to
terms and conditions contained in these presents, instructions to Tenderers, General
Conditions of Contract, Special Conditions, Annexures, Letter of Intent dated -------------
and such other instructions, Drawings, Specifications given to him from time to time by
BHEL.

2. The Contractor is required to furnish to BHEL Security deposit in the form of cash/
approved securities/ Bank Guarantee valid upto ------------- for a sum of Rs.-------------
towards satisfactory performance and completion of the Contract.

3. The Contractor has furnished a Bank Guarantee bearing no.------------------ dated -----------
------ for a sum of Rs.------------------executed by --------- in
favour of BHEL towards Security Deposit valid upto ---------

OR
The Contractor has furnished to BHEL an initial Security Deposit of Rs.---------------- in
the form of cash / approved Securities/ B.G NO.------------------ dated ------------ for Rs.----
———————— executed by -- in favour of BHEL valid upto --------------

and has agreed for recovery of the balance security deposit by BHEL @ 10% of the
value of work done from each running bill till the entire Security Deposit is recovered.

OR
The contractor has furnished to BHEL an initial Security Deposit of Rs.-----(RS.-----------
vide Bank draft No.---------------- dated --------------- and by adjusting EMD of Rs.----------
submitted vide Bank draft No.------------------- dt.--------- ) and has agreed for recovery of

balance Security Deposit by BHEL @ 10% of the value of work done from each
running bill till the entire security deposit is recovered.
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10.

11.

12.

13.

4. The Contractor hereby agrees to extend the validity of the Bank Guarantee for such
further period or periods as may be required by BHEL and if the Contractor fails to
obtain such extension(s) from the Bank, the Contractor, shall pay forthwith or accept
recovery of Rs.------------ from the bills in one installment and the contractor further
agrees that failure to extend the validity of the Bank Guarantee or failure to pay the
aforesaid amount in the manner specified above shall constitute breach of contract.
In addition to above, BHEL shall be entitled to take such action as deemed fit and
proper for recovering the said sum of Rs.------------

OR

In case the contractor furnishes the bank guarantee at a later date the contractor
hereby agrees to extend the validity of bank guarantee for such further period or
periods as may be required by BHEL and if the contractor fails to obtain such
extension(s) from the bank, the contractor shall pay forthwith or accept recovery of the
amount of bank guarantee given in lieu of security deposit from the bills in one
installment and the contractor further agrees that failure to extend the validity of bank
guarantee or failure to pay the aforesaid amount in the manner specified above shall
constitute breach of contract. In addition to above, BHEL shall be entitled to take such
action as deemed fit and proper for recovering the said sum.

That in consideration of the payments to be made to the Contractor by BHEL in
accordance with this Agreement the Contractor hereby covenants and undertakes with
BHEL that they shall execute, construct, complete the works in conformity, in all
respects, with the terms and conditions specified in this Agreement and the documents
governing the same.

That the Contractor shall be deemed to have carefully examined this Agreement and
the documents governing the same and also to have satisfied himself as to the nature
and character of the Works to be executed by him.

That the Contractor shall carry out and complete the execution of the said works to the
entire satisfaction of the Engineer or such other officer authorised by BHEL, within the
agreed time schedule, the time of completion being the essence of the Contract.

That BHEL shall, after proper scrutiny of the bills submitted by the Contractor, pay to
him during the progress of the said works such sum as determined by BHEL in
accordance with this Agreement.

That this Agreement shall be deemed to have come into force from -------- the date on
which the letter of intent has been issued to the Contractor.

That whenever under this contract or otherwise, any sum of money shall be
recoverable from or payable by the Contractor, the same may be deducted in the
manner as set out in the General Conditions of Contract or other conditions governing
this Agreement.

That all charges on account of Octroi, Terminal and other taxes including sales tax or
other duties on material obtained for execution of the said works shall be borne and
paid by the Contractor.

That BHEL shall be entitled to deduct from the Contractor's running bills or otherwise
Income Tax under Section 194 (C) of the Income Tax Act, 1961.

That BHEL shall be further entitled to recover from the running bills of the Contractor or
otherwise such sum as may be determined by BHEL from time to time in respect of
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CONTRACT AGREEMENT Form No: F-10 (Rev 00)

consumables supplied by BHEL, hire charges for tools and plants issued (Where
applicable) and any other dues owed by the Contractor.

14. That it is hereby agreed by and between the parties that non- exercise, forbearance or
omission of any of the powers conferred on BHEL and /or any of its authorities will not
in any manner constitute waiver of the conditions hereto contained in these presents
and the liability of the Contractor with respect to compensation payable to BHEL or
Contractor's obligations shall remain unaffected.

15. It is clearly understood by and between the parties that in the event of any conflict
between the Letter of Intent and other documents governing this Agreement, the
provisions in the Letter of Intent shall prevail.

16. The following documents
1. Invitation to Tender NO-------------------- -

and the documents specified therein.
2. Contractor's Offer NO---------------- -

6. Letter of Intent No dated

shall also form part of and govern this Agreement.

IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the presence of

WITNESS (CONTRACTOR)

(to be signed by a person holding
1. a valid Power of Attorney)
2.
WITNESS (For and on behalf of BHEL)
1.
2.
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Form No F-11 (WAM 22)

PROFORMA OF BANK GUARANTEE (in lieu of SECURITY DEPOSIT)

In consideration of Bharat Heavy Electricals Limited (hereinafter referred to as the 'Employer' which expression shall unless repugnant to the
context or meaning thereof, include its successors and permitted assigns) incorporated under the Companies Act, 1956 and having its registered
office at ! through its Unit at....................... (name of the Unit) having agreed to exempt (Name of the Vendor /
Contractor / Supplier) with its registered office at ? (hereinafter called the said “Contractor” which term includes supplier), from demand
under the terms and conditions of the Contract reference No. dated ‘valuedatRs............ *(Rupees -
----------------------- )* (hereinafter called the said Contract), of Security Deposit for the due fulfilment by the said Contractor of the terms and conditions
contained in the said Contract, on production of a Bank Guarantee for Rs. ° (Rupees

only),

We ___ (indicate the name and address of the Bank) having its Head Office at (address of the head Office) (hereinafter referred to as
the Bank), at the request of [Contractor(s)], being the Guarantor under this Guarantee, do hereby irrevocably
and unconditionally undertake to forthwith and immediately pay to the Employer, an amount not exceeding Rs. without any demur,
immediately on demand from the Employer and without any reservation, protest, and recourse and without the Employer needing to prove or
demonstrate reasons for its such demand

Any such demand made on the bank, shall be conclusive as regards the amount due and payable by the Bank under this guarantee. However, our
liability under this guarantee shall be restricted to an amount not exceeding Rs.

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes raised by the Contractor(s) in any suit or
proceeding pending before any Court or Tribunal or Arbitrator or any other authority, our liability under this present being absolute and unequivocal.

The payment so made by us under this guarantee shall be a valid discharge of our liability for payment hereunder and the Contractor(s) shall have no
claim against us for making such payment.

We, further agree that the guarantee herein contained shall remain in full force and effect during the period that would be taken for the performance of
the said Contract and that it shall continue to be enforceable till all the dues of the Employer under or by virtue of the said Contract have been fully paid
and its claims satisfied & the Employer certifies that the terms and conditions of the said Contract have been fully and properly carried out by the said
contractor(s) or acceptance of the final bill or discharge of this guarantee by the Employer, whichever is earlier. This guarantee shall initially remain
in force upto and including °and shall be extended from time to time for such period as may be desired by the Employer. Unless a demand
or claim under this guarantee is made on us in writing on or before the ', we shall be discharged from all the liability under this
guarantee thereafter.

We, (indicate the name of the Bank) further agree with the Employer that the Employer shall have the fullest liberty without our consent and
without affecting in any manner our obligations hereunder to vary any of the terms and conditions of the said Contract or to extend time of
performance by the said contractor(s) from time to time or to postpone for any time or from time to time any of the powers exercisable by the Employer
against the said contractor(s) and to forbear or enforce any of the terms and conditions relating to the said Contract and we shall not be relieved from
our liability by any reason of any such variation or extension being granted to the said contractor(s) or for any forbearance, act or omission on the part
of the Employer or any indulgence by the Employer to the said contractor(s) or by any such matter or thing whatsoever which under the law relating to
sureties would but for this provision have effect of so relieving us.

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the Bank as a principal debtor, in the first
instance without proceeding against the Contractor and notwithstanding any security or other guarantee that the Employer may have in relation to the
Contractor's liabilities.

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change of constitution or insolvency of the Contractor
but shall in all respects and for all purposes be binding and operative until payment of all money payable to the Employer in terms thereof. This
guarantee will not be discharged due to the change in the constitution of the Bank or the Contractor(s).

We,. oo BANK lastly undertake not to revoke this guarantee during its currency except with the previous consent of the Employer in writing.

Notwithstanding anything to the contrary contained hereinabove:

a) Theliability of the Bank under this Guarantee shall notexceed.......................c.eee.

b) This Guarantee shallbevalidupto..................
c) Unless the Bank is served a written claim or demand on or before " all rights under this guarantee shall be forfeited and the Bank

Form No F-11 (WAM 22) (Contd.)
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shall be relieved and discharged from all liabilities under this guarantee irrespective of whether or not the original bank guarantee is returned to
the Bank.

We, Bank, have power to issue this Guarantee under law and the undersigned as a duly authorized person has full powers to sign
this Guarantee on behalf of the Bank.

Date Day of

for (indicate the name of the Bank)___

(Signature of Authorised signatory)

' ADDRESS OF THEEMPLOYER. l.e Bharat Heavy Electricals Limited

*  ADDRESS OF THE VENDOR/CONTRACTOR/SUPPLIER.

°  DETAILSABOUT THE NOTICE OF AWARD/CONTRACT REFERENCE
‘ CONTRACTVALUE

°  BGAMOUNTINFIGURES AND WORDS

°  VALIDITY DATE

" DATE OF EXPIRY OF CLAIM PERIOD

Note:

1. Units are advised that expiry of claim period may be kept 3-6 months after validity date. It may be ensured that the same is in line with the
agreement/ contract entered with the Vendor.

2. The BG should be on Non-Judicial Stamp paper/e-stamp paper of appropriate value as per Stamp Act prevailing in the State(s) where the BG is
submitted or is to be acted upon or the rate prevailing in the State where the BG was executed, whichever is higher. The Stamp Paper/e-stamp
paper shall be purchased in the name of Vendor/Contractor/Supplier /Bank issuing the guarantee.

3. In line with the GCC, SCC or contractual terms, Unit may carry out minor modifications in the Standard BG Formats. If required, such
modifications may be carried out after taking up appropriately with the Unit/Region’s Law Deptt.

4. InCase of Bank Guarantees submitted by Foreign Vendors-

a. From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by Branches in India) can be accepted subject to the
condition that the Bank Guarantee should be enforceable in the town/city or at nearest branch where the Unit is located i.e. Demand can be
presented at the Branch located in the town/city or at nearest branch where the Unitis located.

b. From Foreign Banks (wherein Foreign Vendorsintend to provide BG from local branch of the Vendor country’s Bank)

b.1 In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank Guarantee issued by any of the Consortium Banks
only will be accepted by BHEL. As such, Foreign Vendor needs to make necessary arrangements for issuance of Counter- Guarantee by Foreign
Bank in favour of the Indian Bank’s (BHEL's Consortium Bank) branch in India. It is advisable that all charges for issuance of Bank Guarantee/
counter- Guarantee should be borne by the Foreign Vendor. The tender stipulation should clearly specify these requirements.

b.2 In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank (e.g. if a BG is to be issued by SBI Frankfurt), the
same is acceptable. However, the procedure at sl.no. b.1 will required to be followed.

b.3 The BGissued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 758 (as amended from time totime). The BG Format
provided to them should clearly specify the same.



Form No: F-12 (Rev 00)
BANK GUARANTEE FOR INTEREST BEARING REFUNDABLE ADVANCE

B.G. No. Date

This deed of Guarantee made this day of two
thousand by < Name and Address of Bank> hereinafter called the "The
Guarantor" (which expression shall unless repugnant to the context or meaning thereof be
deemed to include its successors and assigns) in favour of M/S Bharat Heavy Electricals
Limited a Company incorporated under the Companies Act, 1956, having its registered
office at BHEL House, Siri Fort, New Delhi - 110049 through its unit at Bharat Heavy
Electricals Limited, Power Sector Western Region, Shree Mohini Complex, 345 Kingsway,
Nagpur 440 001, hereinafter called "The Company" (which expression shall unless repugnant to
the context or meaning thereof be deemed to include its successors and assigns).

WHEREAS M/s. (hereinafter referred to as the Contractor)
have entered into a Contract arising out of Letter of Intent
no. dtd (hereinafter referred to as "the Contract”) for the < Name

of work > with the Company.

AND WHEREAS the Contract inter-alia provides that the Company will pay to

the Contractor  interest bearing advance of Rs.
(Rupees only) on certain terms and conditions
specified in the Contract subject to the Contractor furnishing a Bank Guarantee for
Rs. (Rupees only) in favour of the
Company.

AND WHEREAS the Company has agreed to accept a Bank Guarantee from a Bank to
cover the said advance.

AND WHEREAS the Contractor has approached the Guarantor and in consideration
of the arrangement arrived at between the Contractor and the Guarantor, the Guarantor has
agreed to give the Guarantee as hereinafter mentioned in favour of the Company.

NOW THIS DEED WITNESSES AS FOLLOWS:-

(1) In consideration of the Company having agreed to advance a  sum of
Rs. (Rupees only) to the Contractor
, the Guarantor do hereby guarantee the due recovery by the Company of the said
advance with interest thereon as provided according to the terms and conditions of
the Contract. If the said Contractor fails to utilise the said advance for the purpose of
the Contract and /or the said advance together with interest as aforesaid is not fully
recovered by the Company the Guarantor do hereby unconditionally and irrevocably
undertake to pay to the Company without demur and merely on a demand, to the extent
of the said sum of Rs. (Rupees only) any claim made by the
Company on them for the loss or damage caused to or suffered by the Company by reasons
of the Company not being able to recover in full the advance with interest as aforesaid.
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Form No: F-12 (Rev 00)
BANK GUARANTEE FOR INTEREST BEARING REFUNDABLE ADVANCE

(2) The decision of the Company whether the Contractor has failed to utilise the said
advance or any part thereof for the purpose of the Contract and / or as to the extent of loss
or damage caused to or suffered by the Company by reason of the Company not being
able to recover in full the said sum of Rs. with interest if any shall be final
and binding on the Guarantor, irrespective of the fact whether the Contractor admits or
denies the default or questions the correctness of any demand made by the Company in
any Court Tribunal or Arbitration proceedings or before any other Authority.

(3) The Company shall have the fullest liberty without affecting in any way the liability of
the Guarantor under this Guarantee, from time to time to vary any of the terms
and conditions of the Contract or extend time of performance by the Contractor or to
postpone for any time and from time to time any of the powers exercisable by it against
the Contractor and either enforce or forebear from enforcing any of the terms and conditions
governing the Contract or securities available to the Company and the Guarantor shall not
be released from its liability under these presents by any exercise by the Company of the
liberty with reference to the matters aforesaid or by reasons of time being given to the
Contractor or any other forbearance, act or commission on the part of the Company or any
indulgence by the Company to the Contractor or of any other matter or thing whatsoever
which under the law relating to sureties would, but for this provision have the effect of
so releasing the Guarantor from its liability under this guarantee.

(4) The Guarantor further agrees that the Guarantee herein contained shall remain in full
force and effect during the period till the Company discharges this Guarantee, subject to
however, that the Company shall have no claim under this Guarantee after i.e. (the
present date of validity of Bank Guarantee unless the date of validity of this Bank
Guarantee is further extended from time to time, as the case may be) unless a notice of the
claim under this Guarantee has been served on the Guarantor before the expiry of the
said period in which case the same shall be enforceable against the Guarantor not
withstanding the fact that the same is enforced after the expiry of the said period.

(5) The Guarantor undertakes not to revoke this Guarantee during the period it is in force
except with the previous consent of the Company in writing and agrees that any
liquidation or winding up or insolvency or dissolution or any change in the constitution
of the Contractor or the Guarantor shall not discharge the Guarantor's liability hereunder.

(6) It shall not be necessary for the Company to proceed against the Contractor before
proceeding against the Guarantor and the Guarantee herein contained shall be enforceable
against them notwithstanding any security which the Company may have obtained or obtain
from the Contractor shall at the time when proceedings are taken against the Guarantor
hereunder be outstanding or unrealised.

(7) Notwithstanding anything contained herein before, our liability under the Guarantee
is restricted to Rs. (Rupees ). Our guarantee shall remain in force
until , il.e. the present date of validity of Bank Guarantee unless the date of
validity of this Bank Guarantee is further extended from time to time. Unless a claim or
demand under  this guarantee is made against us on or before--------- , we shall be
discharged from our liabilities under this Guarantee thereafter.
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BANK GUARANTEE FOR INTEREST BEARING REFUNDABLE ADVANCE

(8) Any claim or dispute arising under the terms of this document shall only be enforced or
settled in the courts at Nagpur only.

(9) The Guarantor hereby declares that it has power to execute this Guarantee under its
Memorandum and Articles of Association and the executant has full powers to do so on its
behalf under the Power of Attorney dated (To be incorporated by the Bank)
granted to him by the proper authorities of the Guarantor.

IN WITNESS whereof the (Bank) has hereunto set and subscribed its hand
the day, month and year first, above written.

(Name of the Bank)

Signed for and on behalf of the Bank
(Designation of the Authorized Person Signing the Guarantee)

(Signatory No. )

1. The BG shall be executed on non-judicial stamp papers of adequate value
procured in the name of the Bank in the State where the Bank is located.

2. The BG is required to be sent by the executing Bank directly to BHEL at the
address where tender is submitted / accepted, under sealed cover.
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FORM for EXTENSION OF VALIDITY OF BANK GUARANTEE
1. To be typed on non judicial Stamp Papers of value as applicable in the State of India from where
the BG has been issued or the State of India where the BG shall be operated
2. The non judicial stamp papers shall be purchased in the name of the Party on whose behalf the BG
is being issued or the BG issuing Bank

To

(Write Designation and Address of Officer of BHEL inviting the Tender)

Dear Sir
Sub : Validity of Bank Guarantee No:..............cceveieiiieenn, Dated ..., for
............................... RS ........coeennnnn...... in favour of yourself, expiry date
................ ,onaccountof M/s..............cccccvieieei i ... in respect of
Contract Number..................... , (herein after called the Original bank Guarantee)
Atthe request Of M/S..........ooeeiiiiiiiii e, LW i, Bank,
having its branch Office at .............ccccciiiiiiiiiii e, and having Head office
at ., , do hereby extend our liability under the above mentioned Bank Guarantee
number.............. dated ......cccoeennnnn, for a further period of .................... Months/years
from.................. to expire ON ........vvvviiiiieeeenn,

Kindly treat this extension as an integral part of the original Bank Guarantee to which it
would be attached.

Yours faithfully

Signature................

Name & Designation.......................
Power of Attorney/Signing Power No
Seal of Bank



Form No: F-14 (Rev 01)

aifu
PS-

MONTHLY PLAN & REVIEW WITH CONTRACTOR

Page 10of 6

Name of Project

Contract No.

Name of Work

Name of Contractor

PART- A: PLAN/ REVIEW OF WORK FOR THE MONTH OF

Date of Plan/ Review

Planned Cumulative REMARKS
Unit of Shortfall Shortfall attributable| Cumulative Shortfall (Reasons for
SN. Description of Work Measur- Unit | (QTY Planned for the | attributable to Achieved to BHEL w.r.t Plan attrlbutab!e to Cpntrac;tor Shortfall
Rate | month as per Part —C | contractor upto (as per Col. 3 of Part-| upto & including this .
ement attributable to
of last month) last month D) month
Contractor.
(Refer Note 1) .
Supporting
(a) (b) (c) (d) A B C D E=A+B-C-D documents to be
Phy. Financial | Phy |Financial | Phy. [Financial| Phy. | Financial Phy. Financial | kept as record.)
\VValue of Other Items not
mentioned above but planned to
be executed in this month
Total A 2B xC 2D 2E
BHEL CONTRACTOR

(Sign with name, designation and date)

(Sign with name, designation and date)



Form No: F-14 (Rev 01)

HE o
Hﬂ[[ MONTHLY PLAN & REVIEW WITH CONTRACTOR Page 2 of 6
PS-
Name of Project Contract No.
Name of Work Name of Contractor
PART- A: Contd.......

Note 1: In addition to the work planned as per Col. ‘A’, Contractor shall also make full efforts to minimize the ‘Cumulative shortfall attributable to contractor upto the month’
as mentioned in Col. ‘B’ by enhancing its resources, so as to achieve the completion of activities as per agreed schedule. In case contractor is not able to execute the entire shortfall,
then BHEL ‘Engineer in-charge’, shall decide the priority of work to be executed and it shall be binding on the contractor.

Note 2: Percentage Shortfall attributable to contractor w.r.t. “Plan - Shortfall attributable to BHEL” for the month = [(ZE-XB)/(XA-XD)]x100
In case, (XE-XB) is negative, then it shall be treated as zero percent."

Note 3: Form 14 should include all items being planned in the current month, and all items against which shortfall was attributable to contractor till previous month. However, for practical
reason, if it is not possible to mention some of the items in Form-14 being planned to be executed in this month, then also value of such items shall necessarily be included in calculation of
Total Value.

Note 4: In case reason for shortfall attributable to contractor is w.r.t. T&P and Manpower, it should be in conformity with Part B1 and B2.

BHEL CONTRACTOR
(Sign with name, designation and date) (Sign with name, designation and date)



Form No: F-14 (Rev 01)

aifu

PS-

MONTHLY PLAN & REVIEW WITH CONTRACTOR

Page 3 of 6

Name of Project

Contract No.

Name of Work

Name of Contractor

PART - B-1: PLAN/REVIEW OF DEPLOYMENT OF MAJOR T&Ps FOR THE MONTH OF

CONTRACTOR'S SCOPE: -

Date of Plan/ Review.....................

PLAN DEPLOYMENT STATUS
. . . Actual REMARKS
SN. Major T&P to be Deployment Weightage assigned to Actual Deployment Weighted T&P (Works affected due to
deployed as per work QTY Period planned T&P Deployed ?
planned for the month (in days) (in fraction such that *C =1) Quantity _Perlod Deployed non-deployment of
(in days) T&Ps)
A B C D E F=(CxDXxE)/(AxB)
Note:  In case, E>B, it shall be considered as E=B. Similarly, in case D>A, it shall be considered as D=A.
Percentage of T&P Deployed = XF x 100
BHEL SCOPE: -
PLAN DEPLOYMENT STATUS
SN. Major T&P to be deployed as per work planned QTY Degleor%/cr)’gent D,:\cltgaé q ActuaIP[;(rei%Igyment REMARKS
for the month . pioy! . (Works affected due to non-deployment of T&Ps)
(in days) Quantity (in days)
BHEL CONTRACTOR

(Sign

with name, designation and date)

(Sign with name, designation and date)




Form No: F-14 (Rev 01)

aifu
PS-

MONTHLY PLAN & REVIEW WITH CONTRACTOR

Page 4 of 6

Name of Project

Contract No.

Name of Work

Name of Contractor

PART - B-2: PLAN/ REVIEW OF DEPLOYMENT OF MANPOWER FOR THE MONTH OF

CONTRACTOR'S SCOPE: -

Date of Plan/ Review

SN.

Area of Work

Category of
Labour

No. of Labour Deployment | No. of Labour Actual
i i Deployment
required as per Period actually Period
category (in days) deployed (in days)

REMARKS

(Works affected due to non-availability of labour)

Percentage of Manpower Deployed=100 x X(CxD)/Z(AxB)

BHEL

(Sign with name, designation and date)

CONTRACTOR
(Sign with name, designation and date)



Form No: F-14 (Rev 01)

Hﬂ[[ MONTHLY PLAN & REVIEW WITH CONTRACTOR Page 50f 6
PS-
Name of Project Contract No.
Name of Work Name of Contractor
PART - C: PLAN(PHYSICAL) FOR THE NEXT MONTH i.€. cetururecreececenernnnn Date of Plan .....................
Planned T&Ps Required Manpower Required
Quantity Contractor Scope BHEL Scope REMARKS
Description of Original | (excluding | Unitof =20t No. of (Reasons for difference in
SN. P Planned shortfalls Measu- ! Major T&P to be Category | Labour Original Planned Quantity
work ; . be deployed as of required )
Quantity | attributable | rement . deployed as per . q w.r.t. Planned quantity to be
per work Quantity Quantity [ | apour as per .
to contractor lanned for the work planned for p given)
till date) i the month Category

Note 1: Planned quantity should be based on available/ expected fronts/ inputs in the next month

Note 2: “Original Planned Quantity” shall be as per latest jointly agreed programme between BHEL and Contractor before commencement of work or at the time of latest Time Extension,

as the case may be.

BHEL

(Sign with name, designation and date)

CONTRACTOR

(Sign with name, designation and date)



Form No: F-14 (Rev 01)

Hﬂ[[ MONTHLY PLAN & REVIEW WITH CONTRACTOR Page 6 of 6
PS-
Name of Project Contract No.
Name of Work Name of Contractor

PART — D: REASONS FOR SHORTFALL ATTRIBUTABLE TO BHEL IN RESPECT OF PLAN FOR THE MONTH..................

Quantities Affected
SN. Description of Work ) Unit of Reasons for Shortfall attributable to Agency responsible for | Remarks (Supporting Documents in respect of
(from Part-A) (Physical | v el BHEL reasons for Shortfall agency responsible)
Quantity) rement
1 2 3 4 5 6 7

Notel: Reasons for shortfall shall include non-availability of fronts/ drawings/ materials/ T&P (BHEL Scope)/ clearances etc. and other hindrances for which contractor is not responsible.

Note2: Agency responsible may be BHEL Site/ MUs/ Design Centre/ BHEL Customer/ other Contractors etc.

BHEL CONTRACTOR
(Sign with name, designation and date) (Sign with name, designation and date)



MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR

Form No.: F-15 (Rev 02)

Page 1 of 6
Project Vendor Package/Unit

Sl. No. Parameter for Measurement Classification Max Score Ogtca (;:;i d Measurement Key/Scheduled date Supporting Documents

#1.01 Cumulative number of days in the month, the QUALITY 1.5 Quality Officer or his authorised nominee Daily Log Book entry/Incident
nominated Quality Officer or his authorised should be available for all the days of Registers/letter references
nominee was not available working at site

#1.02 Number of instances of non- compliance wrt FQP, | QUALITY 15 No deviation from FQP, Standard Daily Log Book entry/Incident
Standard Drawings, Specifications, E&C Manuals Drawings, Specifications, E&C Manuals etc. | Registers/letter references
efc. is allowed without BHEL Engineer's

approval.

#1.03 | Percentage submission of test certificates for QUALITY 1 Submission of 100% Test certificates for Daily Log Book entry/Incident
batches of welding electrodes, cement, sand, materials as per FQP is mandatory. MM & | Registers/letter references
aggregate, consumable, Paints etc. as applicable MH package: Storage/Preservation as per
for this month OR In case of MM & MH package, manual/procedure.
monthly checks for Storage/Preservation of
material.

#1.04 Number of incidences of improper storage & QUALITY 1 Total number of non-compliances Daily Log Book entry/Incident
preservation (not in accordance to the guidelines Registers/letter references
of BHEL MUs or approved FQP) of materials,
consumables (viz. gases, welding electrodes &
fluxes, fuel etc.) & bought-out items (paints,
fasteners etc.) under the custody of the contractor

#1.05 Rework/ Rejection instances in a month QUALITY 2 Reworks/ Rejection should be as minimum | Daily Log Book entry/Incident
necessitated due to deviation from Standard as possible. Total number of reworks/ Registers/letter references
Drawings /Specifications /Manuals /E&C rejections due to reasons attributable to
procedures /FQPs or due to Poor Workmanship contractor.
by contractor

#1.06 Delay in preparation & submission of signed QUALITY 1 Within 2 days of measurements taken or Daily Log Book entry/Incident
protocols / log sheets / site register / NDT test within first 3 working days of next month, as | Registers/letter references
reports as per approved FQP/ Qualified Welder advised by BHEL Engineer
List along with photocopies of Welder ID cards /

Welder Performance Evaluation records etc. in the
month OR in case of MM / MH package
reconciliation statement / verification report.

#1.07 Number of instances for Major equipment/product | QUALITY 1 No such event should happen Daily Log Book entry/Incident
failure due to negligence/improper work/poor Registers/letter references
workmanship by contractor

#1.08 Total number of complaints received in the month | QUALITY 1 Total number of non-compliances Daily Log Book entry/Incident

on the quality of finish / aesthetics

Registers/letter references

Name and Signature of BHEL Package In-charge

Name and Signature of Contractor




MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR

Form No.: F-15 (Rev 02)

Page 2 of 6
Project Vendor Package/Unit

Sl. No. Parameter for Measurement Classification Max Score Ogtca (;:;i d Measurement Key/Scheduled date Supporting Documents

#2.01 Cumulative number of days of delay in submission | PERFORMANCE 5 Number of days delayed from second Daily Log Book entry/Incident
of Plan FOR THE MONTH supported by working day of the month Registers/letter references
deployment plan of Major T&Ps and Manpower
(as per Form F-14) and relevant
construction/layout drawings - like A4 plan /
elevation views of plan status for structures /
pressure parts/Civil Works, Piping isometrics for
piping, Layout / PID / System reference sketch,

Unloading / storage plans etc.as applicable.

#2.02 Percentage of timely submission of Daily Reports | PERFORMANCE 1.5 Percentage of timely submission of daily Daily Log Book entry/Incident
for Progress of work, Resources, Consumables reports/ Scheduled date is successive next | Registers/letter references
efc. day for each day

#2.03 Number of days delayed for submission of FQP PERFORMANCE 1.5 Number of days delayed/Scheduled date is | Daily Log Book entry/Incident
log sheets / protocols / Monthly Progress Reports first 2 working days of next month Registers/letter references
for the work executed during the month under
measurement

#2.04 Percentage Shortfall attributable to contractor PERFORMANCE 35 As per Part-A of Form-14 Progress review formats
w.r.t. “Plan - Shortfall attributable to BHEL" for the
month as per Form-14

#2.05 Number of days delayed in submission of Running | PERFORMANCE 2 Number of days delayed / Scheduled date Daily Log Book entry/Incident
bills with complete supporting documents is 7th day of next month Registers/letter references
(including updated reconciliation statement of
BHEL issued material) for the month

#2.06 Number of times the Top Management of PERFORMANCE 1 Total number of instances Daily Log Book entry/Incident
contractor did not respond to critical issues of site, Registers/letter references
for the month

#2.07 Cumulative number of days in the month the PERFORMANCE 2 Cumulative number of days lost Daily Log Book entry/Incident
works were stopped / refused on interpretation of Registers/letter references
contract clauses/scope due to tendency of taking
undue advantage by interpreting contract clauses
in their favour

#2.08 Number of times rework was refused by contractor | PERFORMANCE 1 Total number of non-compliances Daily Log Book entry/Incident

Registers/letter references

Name and Signature of BHEL Package In-charge

Name and Signature of Contractor




MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR

Form No.: F-15 (Rev 02)

Page 3 of 6
Project Vendor Package/Unit
Sl. No. Parameter for Measurement Classification Max Score Ogtca (;:;i d Measurement Key/Scheduled date Supporting Documents
#2.09 Cumulative number of days in the month PERFORMANCE 1 Cumulative number of days recording or Daily Log Book entry/Incident
recording / logging was not done in daily log / logging was not done / all days of the Registers/letter references
history register / hindrance register / soft form in a month
PC maintained at BHEL Site Office
#3.01 Percentage of Manpower Deployed w.r.t. Plan for | RESOURCES 7 As per Part-B2 of Form-14 Daily Log Book entry/Incident
the month as per Form-14. Registers/letter references
#3.02 Percentage of T&P Deployed w.r.t. Plan for the RESOURCES 7 As per Part-B1 of Form-14 Daily Log Book entry/Incident
month as per Form-14. Registers/letter references
#3.03 Cumulative number of major instances in the RESOURCES 3 Cumulative number of instances Daily Log Book entry/Incident
month hampering / affecting progress of work due Registers/letter references
to breakdown or non-availability of major T&P and
MME for the work, under the scope of Contractor
#3.04 Cumulative number of major instances in the RESOURCES 3 Cumulative number of instances Daily Log Book entry/Incident
month hampering / affecting progress of work due Registers/letter references
to non-availability of Consumables/ use of
improper consumables under the scope of
contractor
#4.01 Number of non-compliances during the month for | SITE 1 Total number of non-compliances Daily Log Book entry/Incident
Statutory requirements like validity of Labour INFRASTRUCTURE & Registers/letter references
Licence, Insurance Policy, Labour Insurance, PF, SERVICE
BOCW Compliance etc. and any other applicable
laws/ Regulation, Electrical Licence, T&P fitness
certificate, Contractors' All Risk Policy etc. as
applicable
#4.02 Cumulative number of days in a month poor SITE 05 Total number of non-compliances/random Daily Log Book entry/Incident
illumination is reported at storage area, erection INFRASTRUCTURE & checks Registers/letter references
area, pre-assembly area and other designated
areas by BHEL site. SERVICE
#4.03 Cumulative number of days of non-availability of SITE 1 Total number of non-compliances/random Daily Log Book entry/Incident

well-maintained toilets facilities for workers
(separate for men and women) and non-
availability of potable drinking water stations for
workers in specified areas.

INFRASTRUCTURE &
SERVICE

checks

Registers/letter references

Name and Signature of BHEL Package In-charge

Name and Signature of Contractor




MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR

Form No.: F-15 (Rev 02)

Page 4 of 6
Project Vendor Package/Unit

Sl. No. Parameter for Measurement Classification Max Score Ogtca (;:;i d Measurement Key/Scheduled date Supporting Documents

#4.04 Total number of instances in the month, SITE 2 Total number of non-compliances/random Daily Log Book entry/Incident
Housekeeping NOT attended to in spite of INFRASTRUCTURE & checks Registers/letter references
instructions by BHEL -i.e. removal / disposal of SERVICE
surplus earth / debris / scrap / unused / surplus
cable drums / other electrical items / surplus steel
items / packing materials, thrown out scrap like
weld butts, cotton waste etc. from the working
area to identified locations

#4.05 Total number of instances in a month, Site Office SITE 05 No discrepancy during regular or surprise Photograph and report of the
with reasonably good facilities including enough INFRASTRUCTURE & visits Engineer
nos. of computers and printers etc. for use by SERVICE
office and supporting staff was not made
available/maintained.

#5.01 Number of days delayed in making labour SITE FINANCE 2 Number of days delayed / Scheduled date Daily Log Book entry/Incident
payments for the last month is 7th day of next month Registers/letter references

#5.02 Number of complaints from labour/ sub supplier/ SITE FINANCE 15 Total number of complaints or reporting Daily Log Book entry/Incident
sub-contractor for non-receipt of payments from Registers/letter references
contractor

#5.03 Number of times the site operations were SITE FINANCE 1.5 Total number of non-compliances Daily Log Book entry/Incident
hampered for want of funds at the disposal of site- Registers/letter references
in-charge.

#6.01 Cumulative number of days in a month the HSE & SA 1 Safety Officer should be available for all the | Daily Log Book entry/Incident
nominated Safety Officer was not available days Registers/letter references

#6.02 Shortfall in number of weekly safety meetings in HSE & SA 0.5 Safety meetings to be held every week Copy of Minutes of meeting
the month conducted or attended by the Safety
Officer

#6.03 Level of compliance w.r.t decisions taken in HSE & SA 0.5 Number of consolidated issues discussed in | Copy of Minutes of meeting, Non-
previous Safety meetings Safety meetings compliance intimation documents

from BHEL site

#6.04 Delay in submission of monthly report on safety HSE & SA Number of days delayed/Scheduled date is third | Daily Log Book entry/Incident
(including electrical safety for equipment & 1 working day of next month Registers/letter references
personnel etc.) in the prescribed form

#6.05 Number of days taken for lodging FIRs from date | HSE & SA Number of days delayed/Scheduled date is Copy of FIR lodged by Contractor
of occurrence/notice of incident of theft / accident 05 within 24 Hrs of occurrence/notice of incidence

etc.

Name and Signature of BHEL Package In-charge

Name and Signature of Contractor




MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR

Form No.: F-15 (Rev 02)

Page 5 of 6
Project Vendor Package/Unit

Sl. No. Parameter for Measurement Classification Max Score Ogtca (;:;i d Measurement Key/Scheduled date Supporting Documents

#6.06 Number of times written(email, letters etc.) HSE & SA 2 Total number of non-compliances Daily Log Book entry/Incident
warning issued for non-availability/ use of Registers/letter references
improper Fall protection and rescue arrangement
as lifeline, fall arrestors, safety net, hand-railings,
covered floors, man-basket, rescue basket & kit
etc. by the contractor

#6.07 Number of times punitive fines imposed for unsafe | HSE & SA 1 Total number of non-compliances Non-compliance intimation
practices as per contract like non-availability/use documents from BHEL site
of PPEs as safety shoes, helmets, goggles,
gloves, lifeline, safety belts etc.

#6.08 Percentage compliance to Emergency HSE & SA 1 Compliance should be 100% as per HSE Non-compliance intimation
preparedness and response plan: Portable Fire- Plan or as finalized in Safety Meetings documents from BHEL site
extinguishers, Buckets, Fire-wardens, display of
emergency numbers, mock-drills, Hazard
Identification and Risk Assessment(HIRA) etc.

#6.09 Number of times the agency has defaulted on HSE & SA 0.5 Total number of instances Non-compliance intimation
display of safety posters / safety slogans / safety documents from BHEL site
barriers/emergency numbers etc. in identified
areas

#6.10 Non compliances observed during HSE and HSE & SA 05 Total number of non-compliances Non-compliance intimation
Safety Audit documents from BHEL site, Audit

Reports

#6.11 Cumulative number of days in the month, non- HSE & SA 0.5 Cumulative number of days Non-compliance intimation
availability of First Aid Kit, First Aider & documents from BHEL site
Emergency Vehicles/Ambulance.

#6.12 Number of days taken for submission of Root HSE & SA 0.5 Number of days delayed/Scheduled date is | Daily Log Book entry/Incident
Cause analysis (RCA) for the accident from the cut-off date intimated by BHEL Registers/letter references
cut-off date intimated by BHEL for submission of
RCA

#6.13 Non conductance of training (induction, job HSE & SA 0.5 Number of incidences of non-conductance | Daily Log Book entry/Incident
specific, height work etc.), tool box meeting and during the month Registers/letter references
health check-up as per Contract requirements

Total 100

Name and Signature of BHEL Package In-charge

Name and Signature of Contractor




MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR

Form No.: F-15 (Rev 02)
Page 6 of 6

Project

Vendor

Package/Unit

SI. No.

Parameter for Measurement

Classification

Max Score

Score
Obtained

Measurement Key/Scheduled date

Supporting Documents

Less Deduction in Score Due to Major Accidents (Fatal, Permanent Disability or bodily injury by which
person injured is prevented to resume to work within 48 hours or more after accident,, Major Damage to

Equipment etc.) attributable to the contractor @ 3 points/ accident

Less Deduction in Score Due to Minor Accidents attributable to the contractor @ 1 point/ accident

Less Deduction in Score Due to not Maintaining of Labour Colony (if applicable) as per BHEL HSE policy
@2 points in a month on verification any day

Note:

Final Score
Performance Score Summary for the Month Total Score Score
Obtained
QUALITY 10
PERFORMANCE 50
RESOURCES 20
SITE INFRASTRUCTURE & SERVICE 5
SITE FINANCE 5
HSE & SA 10
OTHERS (deductions if any) 0
TOTAL 100

1)  Itis only indicative and shall be as per the online format issued by BHEL time to time.
2) No request will be entertained after specified date of current month w.r.t. changes requested in the scores of immediate previous month.

Name and Signature of BHEL Package In-charge

Name and Signature of Contractor




Form No: F-19 (Rev 00)

MILESTONE COMPLETION CERTIFICATE
(issued by BHEL on the specific request of Contractor)

Ref :
Date:

To,

(Name & address of Contractor)

Dear Sir,

References
1. Contract No:
2. Job Description:

This is to hereby confirm that the following Milestone Activity has been achieved in respect
of the Contract /Job under reference

SINo | Milestone Activity Remarks

This certificate is issued as per your request vide letter no ..........cccceeeveiiiiiiiiiiiiiinnnnee,
without any prejudice to the rights of BHEL in line with the terms and conditions of the
above referred Contract

Yours faithfully,

For and on behalf of Bharat Heavy Electricals Limited

Construction Manager/Head (Subcontracts)



Form No: F-20 (Rev 01)
CONTRACT COMPLETION CERTIFICATE
(Issued by BHEL/HQ on the specific request of Contractor)

Ref :
Date:
To Whom so ever it may concern
1 DESCRIPTION OF WORK
2 NAME AND ADDRESS OF THE
CONTRACTOR
3 CONTRACT NO
4 CONTRACT VALUE
5 LETTER OF INTENT NO & DATE
6 CONTRACT PERIOD//CONTRACT
DURATION
7 DATE OF START/COMPLETION
8 FINAL EXECUTED VALUE
9 PERFORMANCE GOOD
SATISFACTORY
UNSATISFACTORY

This certificate is issued as per your request vide letterno ..........cccccceeeeeiii e
without any prejudice to the rights of BHEL to use this certificate for evaluation of your offers for future
tenders

Yours faithfully,

For and on behalf of Bharat Heavy Electricals Limited

Head (Subcontracts)




Form No: F-21 (Rev 00)

INDEMNITY BOND

(To be executed on a Non Judicial Stamp Paper of the requisite value as per Stamp Duty
prevalent in the respective State)

This Indemnity Bond executed by <name of company> having their Registered Office
at <XXXXXXXXXXX> in favour of M/s Bharat Heavy Electricals Limited, a Company
incorporated under the Companies Act, 1956, having its Registered Office at
BHEL House, Siri Fort, Asiad, New Delhi - 110049 through its Unit at Power
Sector- Region, :

State. (Hereinafter referred to as the Company)

And whereas the Company has entered into a Contract with M/s xxxxxxxxx, the
executants of this Deed (hereinafter referred to as the Contractor) as its contractor in
respect of the work of ~ “XXXXXXXXXXXXXXXXXXXXXXXXXX".

AND WHEREAS under the provisions of GCC further stipulates that the Contractor
shall indemnify the Company against all claims of whatever nature arising during the
course of execution of Contract including defects liability period of <xx Months > i.e
till <X XX XXXX>

Now this deed witness that in case the Company is made liable by any Authority
including Court to pay any claim or compensation etc. in respect of all labourers or
other matters at any stage under or relating to the Contract with the Contractor , the
Contractor hereby covenants and agrees with the Company that they shall indemnify
and reimburse the Company to the extent of such payments and for any fee,
including litigation charges, lawyers’ fees, etc, penalty or damages claimed against the
Company by reason of the Contractor falling to comply with Central/States Laws,
Rules etc, or his failure to comply with Contract ( including all expenses and
charges incurred by the Company).

The Contractor further indemnifies the Company for the amount which the Company
may be liable to pay by way of penalty for not making deductions from the Bills of the
Contractor towards such amount and depositing the same in the Government
Treasury.

l1]Page



Form No: F-21 (Rev 00)

INDEMNITY BOND

(To be executed on a Non Judicial Stamp Paper of the requisite value as per Stamp Duty
prevalent in the respective State)

The Contractor further agree that the Company shall be entitled to with hold and adjust
the Security Deposit and/or with hold and adjust payment of Bills of Contractor
pertaining to this Contract against any payment which the Company has made or is
required to make for which the Contractor is liable under the Contract and that such
amount can be withheld, adjusted by the Company till satisfactory and final settlement
of all pending matters and the Contractor hereby gives his consent for the same.

The Contractor further agrees that the terms of indemnity shall survive the termination
or completion of this contract.

The contractor further agrees that the liability of the contractor shall be extended on
actual basis notwithstanding the limitations of liability clause, in respect of :

1. breach of terms of contract by the contractor

2. breach of laws by the contractor

3. Dbreach of Intellectual property rights by the contractor

4. breach of confidentiality by the contractor

Nothing contained in this deed, shall be construed as absolving or limiting the liability
of the Contractor under said Contract between the Company and the Contractor.
That this Indemnity Bond is irrevocable and the condition of the bond is that the
Contractor shall duly and punctually comply with the terms and the conditions of this
deed and contractual provisions to the satisfaction of the Company.

In witness where of M/s Xxxxxxxxxxxxx these presents on the day, month and year
first, above written at xxxxxxxx by the hand of its signatory Mr. XXXXXXXXXXX.

Signed for and on behalf of
M/S XXXXXXXXXXXXXXX

Witness:
1
2

2| Page



Form No: F-22 (Rev 00)

CONSORTIUM AGREEMENT

(To be executed on Rs. 50/- Non — Judicial Stamp Paper)

THIS AGREEMENT is made and executed on this day of

by and between (1) M/s , ( The First Party, i.e, the
Bidder) a company incorporated under the Companys Act 1956, having its
registered office at (herein after called the
"Bidder", which expression shall include its' successors, administrators,
executors and permitted assigns) and (2) M/s
(The Second Party, i.e, the associates), a company incorporated under the
Company's Act 1956, having its registered office at
(herein after called the “ Associates", which
expression shall include its' successors, administrators, executors and
permitted assigns).

WHEAEAS the Owner, Bharat Heavy Electricals Ltd, a Government of India
Undertaking, proposes to issue / issued an NIT (herein after referred to as the
said NIT) inviting bids from the individual Bidders for undertaking the work of
, at
(herein after referred to as the said

works).

WHEREAS the said NIT enables submission of a bid by a Consortium subject
to fulfillment of the stipulations specified in the said NIT.

AND WHEREAS M/s ( The First Party, i.e,
the Bidder) will submit its proposal in response to the aforesaid invitation to
bid by the Owner for

as detailed in the Bid doc. no. < TENDER REF-------- >

AND WHEREAS M/s (The First Party, i.e the
Bidder) itself is meeting all the qualifying requirements except the qualifying
requirements of (as

detailed in the NIT) and in order to fully meet the qualifying requirements of
NIT, this tie-up agreement is being entered into with M/s
(The Second Party, the Associates) , who
fully meet the balance part of the said works

( ).

WHEREAS the First Party and the Second Party are contractors engaged in
the business of carrying out various items of works. WHEREAS the two parties
have agreed to constitute themselves into a consortium for the purpose of
carrying out the said works, and that the consortium will be continued till the
completion of the works in all respects.

WHEREAS the parties have agreed to certain terms and conditions in this
regard:

Page 1 of 3



Form No: F-22 (Rev 00)

CONSORTIUM AGREEMENT

NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS :
1. First and Second parties hereby constitute themselves into a
Consortium for the purpose of bidding and undertaking the said works
pursuant to the said NIT as hereinafter stated.

2. The First Party will be the leader (Lead Partner) and will be responsible
for the entire works.

CONSORTIUM AGREEMENT

3.  The First Party shall undertake the following part(s) of work detailed in
the NIT namely

4.  The Second Party shall undertake the following part(s) of work detailed
in the said NIT namely

5.  The parties hereby declare and confirm that each of them will fulfill the
required minimum qualifying requirements as prescribed in the said NIT
for the works agreed to be undertaken by them as stated here-in-above.

6. It is also agreed between the parties hereto that all of them shall be
individually and severally responsible for the completion of the said
works as per the schedule. Further, if the Employer/Owner sustains
any loss or damage on account of any breach of the Contracts, we
the, Consortium partners individually and severally undertake to
promptly indemnify and pay such losses / damages caused to the
Employer/Owner on its written demand without any demur,
reservation, contest or protest in any manner whatsoever.

7. The parties hereby agree and undertake that they shall provide
adequate finances, suitable Tools, Plants, Tractors, Trailers, other
transportation equipment, other Tools & Plants, Measuring & Monitoring
Equipments (MMEs), Men and Machinery etc. for the proper and
effective execution of the works to be undertaken by them as specified
here-in-above.

8. It is agreed interse between the parties hereto that all the
consequences liabilities etc., arising out of any default in the due
execution of the said works shall be borne by the party in default, that is
by party in whose area of works default has occurred, provided however,
so far as M/s Bharat Heavy Electricals Limited is concerned, all the
parties shall be liable jointly and severally.

Page 2 of 3



Form No: F-22 (Rev 00)

CONSORTIUM AGREEMENT

IN WITNESS HEREOF the parties above named have signed this agreement

on the day month and year first above written at (Place) .
WITNESS For
1. NAME (FIRST PARTY)

2. OFFICIAL ADDRESS

WITNESS For

1. NAME (SECOND PARTY)
2. OFFICIAL ADDRESS

[The successful bidder shall have to execute the " JOINT DEED OF
UNDERTAKING " in the format to be made available by BHEL at the time of
awarding].

Page 3 of 3



Ref No.:

© 0 N O 0o~ W NP

e
N PO

Claim for Refund of Security Deposit

Name and address of the contractor

Contract Agreement/Work Order No.

Date of contract agreement/work order

Name of the work undertaken
Date of commencement of the work
Date of completion of the work

Period of Maintenance

Date on which the final bill was paid

Last date of making good the defect, if any, during maintenance period

Expenditure incurred by BHEL during maintenance period, if any, recoverable

Date on which security deposit refund falls due as per contract

Amount deposited/recovered

Details

Mode

Amount

13

14

LESS amounts recoverable (with details)

(i) Amount spent by BHEL on maintenance:

(i) Payments made on behalf of contractor :

(iif) Court dues / penalties / compensation

(iv) Other recoveries for services etc.

(v) Security deposit released with final bill (%):

Net amount recommended for release (12-13):

Details

Mode

Amount

Date:

Signature of Engineer in Charge

Form No F-23 (WAM 10)

Date:

Form No. F-23 (WAM 10) (Contd.)



(Contd.) Form No F-23 WAM 10

CERTIFICATE TO BE FURNISHED BY THE CONTRACTOR

I/We have no claim or demand outstanding against BHEL ....................... for the work done or for labor or material
supplied or any other account arising out of or connected with the contract agreement/work order (No.............. dated
............. ) and the payment of this bill shall be in full and final

Date: Signature of Contractor

CERTIFICATE TO BE FURNISHED BY SENIOR ENGINEER

Certified that

- The payment recommended for release is in order and there are no demands other than those included in the claim
outstanding from the contractor;

- The maintenance period as per the contract agreement is over and the contractor has carried out the works required
to be carried out by him during the period of maintenance to our satisfaction, and all expenses incurred by the
company on carrying out such works have been included for adjustment;

- Allthe objections raised so far have been settled;

- Anote of refund of security deposit has been made in the measurement book and contract agreement/work order.

Date: Signature of Senior Engineer

FOR USE IN FINANCE DEPARTMENT

Passed for

Accountant Accounts Officer



Form No: F-24 (Rev 00)

REFUND OF GUARANTEE MONEY

BHARAT HEAVY ELECTRICALS LIMITED
POWER SECTOR, REGION

Ref No: Date:

1. Name and Address of Contractor

2. Contract Agreement/LOI No

3. Date of Contract Agreement/LOI

4. Name of the Work undertaken

5. Date of commencement of the Work :
6. Date of Completion of the Work

7. Period of Maintenance
(Guarantee Period)

8. Date on which the Final Bill was paid :

9. Last date of making good the defect :
during Maintenance Period

10. Expenditure incurred by BHEL during
Maintenance Period, if any, recoverable

11. Date on which Guarantee Money refund:
falls due as per Contract

12. Amount of Guarantee Money to be refunded:

13. Less Amounts recoverable (with details)
a.  Amount spent by BHEL on maintenance :
b. Payments made by BHEL on behalf of Contractor:
c. Court dues/penalties/compensation :
d. Other recoveries for Services, etc
e. Totalof‘a’to‘d’

14. Net Amount recommended for release (12-13)

Signature of BHEL Engineer

Date:

[Type text] Page 1



Form No: F-24 (Rev 00)

REFUND OF GUARANTEE MONEY

BHARAT HEAVY ELECTRICALS LIMITED
POWER SECTOR, REGION

CERTIFICATE TO BE FURNISHED BY THE CONTRACTOR

I/We have no claim or demand outstanding against BHEL , for the work done
or for labour or material supplied or any other account arising out of or connected with the Contract
Agreement/LOI (No dated ) and

the payment of this bill shall be in full and final settlement of all my/our claims and demands including the
‘Deposits’ of the Contract Agreement/LOlI referred to.

Signature of Contractor
Date:

CERTIFICATE TO BE FURNISHED BY SENIOR ENGINEER/CONSTRUCTION MANAGER

1. Certified that

a. The payment recommended for release is in order and there are no demands other than
those included in the claim outstanding from the Contractor

b. Maintenance period (Contract Guarantee period) is over and the Contractor has carried
out the works required to be carried out by him during the period of maintenance
(Guarantee) to our satisfaction, and all expenses incurred by the Company on carrying out
such works have been included for adjustment

c. All objections raised so far have been settled

d. A note for refund of Guarantee Amount has been made in the Measurement Book and
Contract Agreement/Work Order

Signature of BHEL Engineer
Construction Manager

Date:----------emeeeueene-
FOR USE IN ACCOUNTS DEPARTMENT
Passed for Rs ( Rupees only)
Accountant Accounts Officer
ACKNOWLEDGE BY THE CONTRACTOR
Received Rs in full and final settlement of my/our claim
Signature of Contractor
Date:

[Type text] Page 2



Form No: F-25 (Rev 00)

POWER OF ATTORNEY for SUBMISSION OF TENDER/SIGNING CONTRACT

AGREEMENT
(To be typed on non judicial Stamp Papers of appropriate value as applicable and Notarised)

KNOW ALL MEN BY THESE PRESENTS, that I/We do hereby make, nominate, constitute
and appoint Mr ... , whose signature given below herewith to be
true and lawful Attorney of M/S.........cccccciiiiiiiiii i, hereinafter called
‘Company’, for submitting Tender/entering into Contract and inter alia, sign, execute all papers
and to do necessary lawful acts on behalf of Company with M/s Bharat Heavy Electricals Ltd,
Power  Sector Region, , In connection with

And the Company do hereby agree to ratify and confirm all acts, deeds, things or proceedings
as may be lawfully done by the said attorney and by or on behalf of the company and in the
name of the company, by virtue of the powers conferred herein and the same shall be binding
on the company and shall have full force and effect.

IN WITNESS WHEREOF the common seal of the company has been hereunto affixed in the
manner hereinafter appearing on the document.

Dated at , this day of

Director/CMD/Partner/Proprietor

Signature of Mr............ (Attorney)

Attested by: Director/CMD/Partner/Proprietor

Witness

Notary Public



Form No: F-26 (Rev 00)

ANALYSIS OF UNIT RATES QUOTED
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,
(Write Name & Address of Officer of BHEL inviting the Tender)
Dear Sir,

Sub : Analysis of Unit Rates Quoted
Ref : Tender Specification No: ...,

Analysis of Unit Rates quoted by us in respect of above Tender is as detailed

SN DESCRIPTION % OF QUOTED REMARKS
RATE

01 | SITE FACILITIES VIZ., ELECTRICITY,
WATER OTHER INFRASTRUCTURE.

02 | SALARY AND WAGES +
RETRENCHMENT BENEFITS

03 | CONSUMABLES

04 | T&P DEPRECIATION & MAINTENANCE

05 | ESTABLISHMENT & ADMINISTRATIVE
EXPENSES

06 | OVERHEADS

07 | PROFIT

TOTAL 100%

Yours faithfully,

(Signature, Date & Seal of Authorized
Representative of the Bidder)



Form No: F-27 (WAM-06)

Running Account Bill

Departmental Bill No.

Name of the Contractor Date:

Name of the Work: Division Sub-Division:

Sanctioned Estimate: Date of written order to commence the Work: Period of work covered in this bill:
Code No.: Date of commencement of work:

Contract Agreement No.: Dated: Due date of completion as per agreement

Date of approval of Competent Authority for time extension as applicable (copy to be enclosed).

I. ACCOUNT OF WORK EXECUTED

Adhoc payment for work not
reviously measured **
P ! ] . Payment on the . Payment on the

Total as Since Total e || P Quantity | Quantity basis of actual Quantity basis of actual
per last last upto ol of wgrk as per | executed Rate Unit measurement executed since _measurement Remarks
running running date agreement | upto date upto date last RA bill since last running
account | account account bill

bill bill

1 2 3 4 5 6 7 8 9 10 11 12 13

** 1. Whenever payment is made on adhoc basis without actual measurements the amount in whole rupees should be entered in columns 1 to 3 only and not in columns 7 to 12
2. Whenever there is an entry in column 12 on the basis of actual measurement, the whole of the amount previously paid without detailed measurement should be adjusted by a minus entry in
column 2 equivalent to the amount shown in column 1, so that the total upto date in column 3 may become nil.

Total value of work done upto date () N—

Deduct value of work shown on the last Running Account Bill ®

Net value of work done since last Running Account Bill (O I

RUPEES (IN WOTHS) ...ttt ettt e et ettt e et e et et e e et ettt ettt e et Only
Note :

Wherever adhoc payments to contractors against running bills are made in accordance with the extant Works Policy, the amount so paid shall be adjusted.

(Contd.) Form No F-27 (
WAM 06)



(Contd.) Form No F-27
Il. MEMORANDUM OF PAYMENTS WAM 08

1. Total value of work actually measured as per Account No. I, Column 10 (A) e e
Total upto date adhoc payment for work covered by approximate or
plan measurements as per Account |, Col. 3 (B)
Total upto date payments [(A)+(B)] ©
5. Total amount of payments already made as per entry (D) of last Running
Account Bill No. ............... dated ............ forwarded to the Accounts
Departmenton ................ D)

6. Balance [(C)-(D)] e
7. Payments now to be made:

a) bycash/cheque

b) by deduction for value of materials supplied by BHEL vide Annexure A attached

c) by deduction for hire of tools and plant vide Annexure B attached e

d) by deduction for other charges vide Annexure C attached

e) by deduction on account of security deposit

f) by deduction on account of Income Tax e

Note: Amounts relating to items 4 to 6 above should be entered in column Il and those relating to item 7 in column I. The amount shown against item 6 and the total of item 7 should
agree with each other.

lll. CERTIFICATE OF THE ENGINEER IN CHARGE

1 | "The measurements on which the entries in column 7 to 12 of Part | of this Bill (Account of work executed) are based were made DY ..........ccccceviiiiiiiiiiiiiiiece
................................................................ and are recorded @t PAGES .......ccoueeiiiiiieiiie e (Name and Designation)
of Measurement BOOK NO. .........ccccoveiiiiiiciinnns "

2 | Certified that the methods of measurement are correct and the work has been carried out in accordance with the terms and conditions, schedules, specifications and
drawings etc. forming part of the contract agreement, subject to deviations included in the deviation statement (Annexure D)

3 | Certified that in addition to and quite apart from the quantities of work actually executed as shown in column 10 of Part I, some work has actually been done in connection with
several items and the value of the such work is, in no case, less than the adhoc payments as per column 3 of Part I, made or proposed to be made, for the convenience of the
contractor in anticipation of, and subject to the results of, detailed measurement which will be made as soon as possible.

4 | Certified that measurements by Engineer-incharge and test check of prescribed percentage of measurements by the concerned superior authorities has been carried out.

5 | Certified that there are no pending recoveries from the contractor on account of chargeable items (e.g T&P, consumables, material, etc.) issued either by BHEL or by the
customer and other recoveries like power, water, quarter, tax liability towards declaration forms etc.

6 | Certified that with regard to the free issues, regular reconciliation is being done, completed upto ------------- and there are no recoveries pending from the contractor on account
of suchissues in excess of requirement for execution of work as per contract.

7 | Certified thatthere is no pending recovery for damaged material issued free of cost.

8 | Certified thatthe contractor has fulfilled all the requirements as per contract with reference to statutory obligations (PF, ESI, Minimum Wages, BOCW, Insurance etc.), support
services such as service manpower, computer system, T&P etc

Signature of Contractor Signature of Engineer in Charge
Designation:
Date: Date:

(Contd.) Form No F-27 (
WAM 06)



IV. CERTIFICATE OF THE SENIOR ENGINEER Ef/:/):'t\;li());mm No F-27

1 | "Certified that the measurements have been check measured to the prescribed eXtENt DY ... e e eens
.................................................................... at site and also by the undersigned and the relevant (Name and Designation)
entries have been initialed in the Measurement Book. (VIde Pages ...........covvvviiiininiiininnennnn. )

2 | Certified that all the measurements recorded in the measurement book have been correctly billed for

3 | Certified that all recoverable amounts in respect of materials tools and plant etc. and other charges have been correctly made vide annexures Ato C attached.

Certified for payment * of RS. ......cocoiiiiiiiii (RUPEES ... ettt a e ettt e bt e ettt et only)

* Here specify the net amount payable.

Date: Signature of Senior Engineer

V. ENTRIES TO BE MADE IN THE FINANCE DEPARTMENT

Code No.:
ACCOUNES BIllNO......ovvieiiciiiiieeee e dated.......cccovveeeennne ALLOCATION
Entered in Journal Book vide entry NO. ..........ccccccvenen. dated.......ccoouveeennn. Estimate No : Debit Credit
(Gross amount) (Deductions)
Passed for.......ccceeeeviviiieieec e, RS. oo Name of Work :
Less Deductions .........ccccueeeeveeeeeiieee v RS it Account code head
Netamountpayable ..........c.cccevviinnnnn RSt
(RUPBES ..ttt et only)
Payable to S/ M/S......cooiiiiie e by cheque/cash
Entered in Contractors ledgerNo. .........ccccoocveviiieene Page ..o Total
Assistant Accountant Finance Executive
Date: Date: Date:

(Contd.) Form No F-27 (
WAM 06)



ANNEXURE A (Contd.) Form No F-27
( WAM 086)

Statement showing details of materials issued to the contractor Shri / M/S...... ... in respect of Contract Agreement / Work Order

NO....ovviiiiinn Dated.......coooiiiiii and covered by the agreement
Issue voucher No. | Description of Quantity
Stores Issue ; .
and date allotted material Lo actually Balance quantity
Sl.No. V%%%hg;t':‘eo- by issued to the Quantity issued incorporated with contractor If recoverable from the contractor
stores to the SIV contractor in the work
Rate at Amount
; Amount Balance now
Free |Chargeable Free |Chargeable| which recovered upto Remarks
9 g recoverable | fecoverable previous bill recovered
1 2 3 4 5 6 7 8 9 10 11 12 13 14
Total
Certified that ....................... (balance quantity of free issue material as per Col. 8 above) is physically available with the Contractor.
Signature of Contractor Signature of Engineer in Charge Signature of Senior Engineer
Date: Date: Date:
ANNEXURE B
Statement showing tools and plant issued to the CONtrACIOr SHII/IMIS. .............uiiiii i e ettt e e
inrespect of ContractAgreementNoO..............cccoeeveenin. Dated.....coooviiiii
Sl Description of Tools Period for Rate at which recovery Amount Amount recovered Balance R K
No. and Plant Issued which issued is to be made recoverable upto previous bill Recovered now emarks
1 2 3 4 5 6 7 8
Total
Signature of Contractor Signature of Engineer in Charge Signature of Senior Engineer
Date: Date: Date:

(Contd.) Form No F-27 (
WAM 06)



ANNEXURE C (Contd.) Form No F-27
( WAM 06)

Statement showing details of other recoveries to be made from the CONtraCtor SHII/MIS. ........ooiiiiiiiiii s in respect of contract

Agreement NoO................... Dated..........ocoeeies

S. : )

No. Particulars Unit Quantity Rate Amount recoverable ﬁ??&' gtré?/?oot}ls? Eﬁﬁj Arrggg\r)érré%w Remarks

1 2 3 4 5 6 7 8 9

1. | Water charges

2. | Electricity charges

3. | Seignorage charges

4. | Medical charges

Cost of empty gunny bags and

5. empty containers not returned

6.

7.

8.

Total
Signature of Contractor Signature of Engineer in Charge Signature of Senior Engineer
Date: Date: Date:
ANNEXURE D
DEVIATION STATEMENT
Name of the Contractor: Contract Agreement No
Name of Work: Date:
. tit . i Total tit A t A t Total A t ; R f
S. | Desciption| . | Teper | Quantty | FARe | anicipated on | Rate as per| Rateas | ATDEN S \amountas| iiher | antigpatedon|  Perenee | govacen iy
No.|  of ltem agreement | @S executed | anicipated | completion | @9réeément| executed | ggreement | €Xecuted | gnticipated | completion authority, if any
Excess | Savings
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16

Signature of Senior Engineer
Date:

Signature of Engineer in Charge
Date :



Departmental Bill No:

Date:

Name of the Contractor:

Name of the Work:

Sanctioned Estimate:

Division:

Date of Written order to commence the work:

Date of commencement of the Work:

Final Bill

Sub-Division:

Form No F-28 (WAM 07)

Contract Agreement/ Work Order No: Dated: Due date of completion as per Agreement:
Date of actual completion of the work:
I. ACCOUNT OF WORK EXECUTED
Adhoc payment for work Payment on . Payment on the
not previously measured ** Iterr;hneo. of S Quantity Quantity theybasis of Quanltltyt baéis of actual
: escription as per executed R ; actual since 1as measurement Remark
ITOttaI as per| Sincelast | g a\l/%flfrgﬁjrgr/ ofwork | agreement | upto date ate Unit measurement| _ 1UNNING_ | ince last running emarks
ast running | running | 0t date upto date account bi account bill
account bill | account bill
1 2 3 4 5 6 7 8 9 10 11 12 13

** Whenever there is an entry in column 12 on the basis of actual measurement, the whole of the amount previously paid without detailed measurement should be adjusted by a minus entry in

column 2 equivalent to the amount shown in column 1, so that the total upto date in column 3 may become nil.

Total value of work done upto date

Deduct value of work shown on the last Running Account Bill

Net value of work done since last Running Account Bill

(Contd.) Form No F-28 (
WAM 07)



. MEMORANDUM OF PAYMENTS

Total value of work actually measured as per Account No. | column 10
Deduct amount of payments already made as per last running account bill No. ...............

3 Payment now to be made [(A) - (B)]
Deduct amounts recoverable from the contractor on account of :
a) Materials supplied by BHEL vide Annexure A attached L
b) Hire of tools and plant vide Annexure B attached L
c) Other charges vide Annexure C attached
d) IncomeTax e

Total Deductions

Balance
Refunds of Security Deposit
Net amount to be paid to the contractor

Q)

()
©

(Contd.) Form No F-28 ( WAM 07)

Net Value RUPEES (IN WOTTS) ... cuieitit ettt ettt ettt ettt ettt ettt et ettt ettt et ettt e et ea et et et e e e e eaes Only

I/ We hereby certify that I/We have performed the work as per the terms and conditions of Contract Agreement/Work Order No

is claimed as above and that I/We have no further claim under this agreement/work order.

Il CERTIFICATE OF THE ENGINEER IN CHARGE

.......... Dated..................for which payment

Signature of the Contractor
Date:

"1. The measurements based on which the entries in columns 7 to 11 of Part | of this bill (Account of work executed) were made by

and arerecorded atpPages. ........coeveuiiiiiiiiininennnn. of measurement book NO. ... ...

2. Astatement showing the quantities of stores issued to the contractor (whether free or on recovery basis) and their disposal is attached."

Date:

Signature of Engineer incharge
Designation:

(Contd.) Form No F-28 ( WAM 07)



IV CERTIFICATE OF THE SENIOR ENGINEER (Contd.) Form No F-28 (WAM 07)

"1. Certified that | have personally inspected the work and that the work has been physically completed on the due date in accordance with the terms and conditions, schedules,
specifications and drawings etc., forming part of the contract agreement, subject to the deviations noted in Deviation Statement (Annexure D).

2. Certified that the measurements have been check measured to the prescribed extent by

(Name and Designation)
initiated in the measurement book (Vide pages............c.vvviiuiiiiiiiiiiiiiieeen )
Certified that the methods of measurement are correct.
Certified that the measurements have been technically checked with reference to contract drawings, deviations etc.
Certified that the measurements recorded in the measurement book have been correctly billed for at the contract rates or approved rates.

Certified that all recoverable amounts in respect of stores, tools and plant, water, electricity charges etc. have been correctly made vide Annexures Ato C and that there are no
other demands outstanding against the contractor on this contract.

7. Certified that the issues of all stores as per statement attached (whether charged to the contractor or direct to the work) have been technically checked and represent fair and
reasonable issues for the items of work executed vide Annexure E.

8. Certified that all statutory requirements including PF, ESI, Minimum wages, Insurance, GST, BOCW, etc. are complied with by the Contractor. This should be duly backed by
the relevantdocuments."

o0 hw

Certified for payment of *Rs.............coceieneee (RUPEES . .. e e e only).

*Here specify the net amount payable Signature of Senior Engineer

Date

IV ENTRIES TO BE MADE IN THE FINANCE DEPARTMENT

Account code Debit Credit
head (Gross Amount) (Deductions)
Passed for............cocooviiiiiii, RS..iiiiiii,
Less Deductions........................ RS..iiiiiiiie,
Net Amount Payable.................. RS..iiiii
(RUPEES. ...t only)
TOTAL
Assistant Accountant Finance Executive
Date: Date: Date:

(Contd.) Form No F-28 ( WAM 07)



ANNEXURE A Part | (Contd.) Form No F- 28 ( WAM 07)

Statement showing details of materials issued to the contractor Shri / M/S..... ..o in respect of Contract Agreement / Work Order

NO....ooviiiiiin Dated.......coooiiiii and covered by the agreement
Stores o ) ) é}%ﬁ eSrI If recoverable from t he Contractor
si Issue Issue voucher No. | Description of material Quantity actually re e
No Voucher | and date allotted by issued to the Quantity issued incorporated in Amount
- | No.and | stores to the SIV contractor the work contractor or | Rate at which | Amount | recovered unto | Balance now
date supplied free | recoverable | recoverable ; b recovered Remarks
previous bill
1 2 3 4 5 6 7 8 9 10 11 12
Signature of Contractor Signature of Engineer in Chardetal Signature of Senior Engineer
Date: Date: Date:
ANNEXURE A
Part Il
Statement showing details of materials issued to the contractor Shri / M/S...... ... in respect of Contract Agreement / Work Order
[\ o T Dated.........cceeevnenen. and not covered by the agreement
Stores Issue Issue voucher No. Description of material Quantity actually Amount
Sl. f - ; ; Amount Balance now
Voucher No. and date allotted by issued to the Quantity issued incorporated in Issue Rate recovered upto Remarks
No. and date stores to the SIV contractor the work recoverable | “previous bill recovered
1 2 3 4 5 6 7 8 9 10 11
TOTAL
Add Departmental Charges
Add GST (Wherever applicable)
GRAND TOTAL
Signature of Contractor Signature of Engineer in Charge Signature of Senior Engineer
Date: Date: Date:

Note: Cost of materials recovered in this bill should be shown against item 4 (a) of the memorandum of payments. The amounts of taxes and departmental charges recovered
in this bill should be incorporated in Annexure C.

(Contd.) Form No F-28 ( WAM 07)



ANNEXURE B

(Contd.) Form No F-28 ( WAM 07)

in respect of contract Agreement / Work Order

NO..ciii Dated.....cocoviiiiiii
Sl. Description of Tools Period for Eaggvztrwgig Amount Amount recovered Balance now
No. and Plant Issued which issued be mgde recoverable upto previous bill recovered Remarks
1 2 3 4 5 6 7 8
TOTAL

Signature of Contractor
Date:

Signature of Engineer in Charge
Date:

ANNEXURE C

NO ..o Dated.......c.cooviiiiiiiii

Signature of Senior Engineer

Date:

in respect of Contract Agreement / Work Order

,\Skl,'_ Particulars Unit Quantity Rate re?g\]/glrjgtt)le ﬁ?&“gﬁg&%ﬂ‘fﬁﬁfj Arnégg\r;érr;%w Remarks
1 2 3 4 5 6 7 8 9
1 Water charges
2 Electricity charges
3 Medical charges
4 Cost of empty gunny bags and

empty containers not returned
5
6
7
TOTAL

Signature of Contractor
Date:

Signature of Engineer in Charge
Date:

Signature of Senior Engineer

Date:

(Contd.) Form No F-28 ( WAM 07)



ANNEXURE D (Contd.) Form No F-28 (WAM 07)

DEVIATION STATEMENT

Name of the Contractor: Contract Agreement/Work Order No.

Name of the Work: Date:
. . Amount as Diff Reason for the
SL. . . Quantity as per Quantity as Rate as per Rate as Amount as ifference deviati ith
No Description of ltem Unit agreement executed agreement executed per executed eviation wi
' g agreement : authority, if any
Excess Savings
1 2 3 4 5 6 7 8 9 10 11 12
TOTAL
Signature of Engineer in Charge Signature of Senior Engineer
Date: Date:
ANNEXURE E

Statement showing the consumption of materials issued to the contractor Shri/M/s. .................cccciiiiiiiiiiiiiiieiie s e e ... N TESPeCt of Contract Agreement / Work Order

No............... Dated.........cooovvviiiiiiiiiii

Name of the Work:
ON RECOVERY BASIS

Quantity to be Variation in R Amount Recoverable
. . . ; tion ate chargeable |"" Ish
- Quantity Quantity actually Particulars | issuedasper | . CoOnsump for excess/short | O €xcess/short
SL. Description Unit actually incorporated Balance | of disposal | approved data | (difference between consumption . consumption, Remarks
No. of material issued in the work of balance for work colum S & 8) ifany | including materials
actually done Y not returned, if any
More | Less
1 2 3 4 5 6 7 8 9 10 11 12 13
1 | Cement
2 Bricks
3 Wood
4 Asbestos Sheet
5 Iron Material
6
7

Signature of Contractor

Date:

Note:

Signature of Engineer in Charge

Date:

Signature of Senior Engineer

Date:

1. The quantities shown in columns 4 and 5 above should tally with those shown in columns 5 & 6 respectively of Annexure A (Part | and Il)
2. Data statement of theoretical consumption should be attached in support of quantity specified in column 8.

(Contd.) Form No F-28 ( WAM 07)




ANNEXURE F

(Contd.) Form No F-28 ( WAM 07)

in respect of Contract Agreement / Work Order

No....eviiani dated......coooiiiii
Name of the Work:
FREE OF COST
- ) Quantity Quantity Nature of | Rate chargeable | Amount recoverable
Sl. Stores Issue D?SCFID'[I_OI? Unit Q_uantléy required consumed B_efxlance disposal for | for material not for material not Remarks
No. Voucher No. of materia Issue as perdata | inthe work (it any) the balance returned returned
1 2 3 4 5 6 7 8 9 10 11 12

Signature of Contractor
Date:

Signature of Engineer in Charge Signature of Senior Engineer

Date: Date:

Form WAM 7 (Contd.)



(Contd.) Form No F-28 (WAM 07)
ANNEXURE G

QUESTIONNAIRE TO BE ANSWERED BY THE ENGINEER IN CHARGE AND SENIOR ENGINEER
(Correct particulars and answers to be recorded)

1. Name ofthe Work:

2. Name ofthe Contractor:

3. Date of commencement of the Work:

4. Contractagreement/Work Order No. and date:

5. Reference tothe supplementary Agreement No. if any:

6. Whetheradministrative approval and technical sanction has been accorded by the competent authority? If so, cite reference?

7. Whether sanction of the competent authority and financial concurrence of the Finance Department for award of the work has been accorded? If
so, cite reference.

8. Whether the work has been completed in time? If not whether penalty has been levied or sanction of the competent authority for extension of time
granted and communicated to the Finance Department with reasons for grant of extension? (Due and actual date of completion of the work and
reference to letter No. and date granting the extension of time should be given).

9. (a)Whetherthe rates allowed in the bill have been checked with the contract agreement?

(b) Whether the rates for extra/supplemental items have been approved by the competent authority and the sanction communicated to the
Finance Department together with rate analysis? If so, cite reference

10. Whether deviations have been approved by the competent authority? If yes, give reference to the approval; if not, give reasons.

11. Whether the rates of recovery of stores issued to the contractor which are not provided for in the contract agreement have been settled in
consultation with Finance?

12. Whether discrepancies pointed out by the Finance department in the stores statement have been reconciled and accepted by the Finance
Department?

13. Whether materials issued to the contractor in excess of the theoretical requirements have been returned to the Stores department and the No.
and date of such returned stores vouchers have been shown in Stores statement? If not, whether the cost of such excess materials has been
recovered at the prescribed rate? Whether consumption statements in respect of materials chargeable to the work have been attached to the bill?

14. Whether consumption of materials shown has been technically checked by Senior Engineer?

15. Whether materials issued and used in the work is not less than that required for consumption in work according to our specifications? If
consumption is less, whether necessary recovery has been made in the bill?

16. Whether measurements have been checked by the Engineer Incharge and Senior Engineer to the extent required and certificates of check
recorded in the measurement books?

17. Whether contractor has signed the bill and the measurement books without reservations? If not, whether reasons have been intimated to the
Finance Department?

18. Whether arithmetical calculations have been checked and certificate recorded in the measurement books by a person other than the one who
calculated initially?

19. Whether any work was done at the risk and cost of the contractor and whether such cost has been recovered from him? Give particulars.

20. Whether all advance payments on running accounts have been recovered?

21. Whether all the recoveries due for services given to the contractor like rent of accommodation, water charges, electricity charges have been
recovered and whether payments made by the company on behalf of the contractor have been adjusted?

22. Whether the files containing abstracts from measurement books/standard measurement books have been completed/updated?

23. Whether hire charges for tools & plant have been recovered and the statement of hire charges with full details attached?

24. Whether the certificate of workmanship and completion of work according to specifications, drawings etc. is recorded by Engineer Incharge/
Senior Engineer and whether recoveries have been made for defective works, if any?

25. Whether all corrections inthe bill/measurement books etc. have been neatly made and attested and there are no overwriting?

26. Whether final measurements have been taken as soon as possible after completion of the work and the certificate of completion issued? If not,
whether reasons for delay have been recorded and communicated to finance department ?

27. In respect of quantities reduced in the final bill as compared to the running payment, whether adequate reasons have been recorded and
communicated to finance department ?

28. Whether the expenditure has been classified correctly according to heads of account recorded in the sanctioned estimate?

29. Whether the work has been completed within the estimated cost? If not, what is the percentage of excess over the sanctioned
estimate/administrative approval? In case the excess is beyond the competency of the Senior Engineer, what action has been taken for obtaining
the approval of the authority competent to sanction the excess?

30. (a) If the contractor has furnished bank guarantee in lieu of cash security deposit towards proper execution of works and guarantee against
defects during the maintenance period, whether the period of currency of the bank guarantee covers the entire maintenance period?

(b) If not whether security deposit has been proposed to be recovered from the final bill?
31. Whether all the previous audit objections raised on running account bills have been settled? If so, cite references.
Signature of Engineer in Charge Signature of Senior Engineer

Date: Date:



Form No. F-29 (WAM 23)

PROFORMA OF BANK GUARANTEE (in lieu of EARNEST MONEY)
(On non-Judicial stamp paper of appropriate value)

Date.......oooiiii
To
(Employer’'s Name and Address)
Dear Sirs,
In accordance with the terms and conditions of Invitation for Bids/Notice Inviting Tender NO..............ccooiiiiiiiiiiiineennen. 1(Tender Conditions),
S, having itsregistered office at .............coooviiiiiiiiiiie 2 (hereinafter referred to as the
‘Tenderer'), is submitting its bid for the work of......................... 3 invited by ..o 4.(name of the Employer) through its Unit at
..................... (
The Tender Conditions provide that the Tenderer shall pay a sum of RS .............c.cooeii. as Earnest Money Deposit in the form therein

mentioned. The form of payment of Earnest Money Deposit includes Bank Guarantee executed by a Scheduled Bank.

In lieu of the stipulations contained in the aforesaid Tender Conditions that an irrevocable and unconditional Bank Guarantee against Earnest Money
Deposit for an amount of ............ccccceeveee. [ ccotaomomaooocoanaoacaonmcacooncn is required to be submitted by the Tenderer as a condition precedent for
participation inthe said Tender and the Tenderer having approached us for giving the said Guarantee,

W, TN ittt b £ E oLt e b e e eh et e a b b et e bt et be e e et en et n et ee [Name & address of the Bank]
............................................................................................................................ having our Registered Office at
............................................................ (hereinafter referred to as the Bank) being the Guarantor under this Guarantee, hereby irrevocably and
unconditionally undertake to forthwith and immediately pay to the Employer without any demur, merely on your first demand any sum or sums of
RS. 5 (in words RUPEES........ccceriiriiiiiiiiieriieene ) without any reservation, protest, and recourse and without the
beneficiary needing to prove or demonstrate reasons for its such demand.

Any such demand made on the Bank shall be conclusive as regards the amount due and payable by the Bank under this guarantee. However, our
liability under this guarantee shall be restricted to an amount not exceeding Rs.

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes raised by the Vendor/Contractor/Supplier in
any suit or proceeding pending before any Court or Tribunal, Arbitrator or any other authority, our liability under this present being absolute and
unequivocal.

The payment so made by us under this Guarantee shall be a valid discharge of our liability for payment hereunder and the Tenderer shall have no
claim against us for making such payment.

We ..o Bank further agree that the Employer shall have the fullest liberty without our consent and without affecting in any manner our
obligations hereunder to vary any of the terms and conditions of the said Tender or to extend the time of submission of from time to time or to postpone
for any time or from time to time any of the powers exercisable by the Employer against the said Tenderer and we shall not be relieved from our liability
by reason of any such variation, or extension being granted to the said Tenderer or for any forbearance, act or omission on the part of the Employer or
any indulgence by the Employer to the said Tenderer or by any such matter or thing whatsoever which under the law relating to sureties would but for
this provision have effect of so relieving us.

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the Bank as a principal debtor, in the first
instance without proceeding against the Tenderer and notwithstanding any security or other guarantee that the Employer may have in relation to the
Tenderer's liabilities.

This Guarantee shall be irrevocable and shall remain in force upto and including...............cooiiiii. 6 and shall be extended from time to time
for such period as may be desired by the Employer.

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change of constitution or insolvency of the Tenderer but
shallin all respects and for all purposes be binding and operative until payment of all money payable to the Employer in terms hereof. However, unless
a demand or claim under this Guarantee is made on us in writing on or before the ..................coco. 7 we shall be discharged from all
liabilities under this Guarantee.

Form No. F-29 (WAM 23) (Contd.)



Form No. F-29 (WAM 23)

We, .o Bank lastly undertake not to revoke this guarantee during its currency except with the previous consent of the Employer in writing.
Notwithstanding anything to the contrary contained hereinabove:

a) Theliability of the Bank under this Guarantee shall notexceed.................. 5.

b) This Guarantee shallbevalidupto.................. 6

c) Unlessthe Bankis served a written claim or demand on or before 7 all rights under this guarantee shall be forfeited and the Bank
shall be relieved and discharged from all liabilities under this guarantee irrespective of whether or not the original bank guarantee is returned to
the Bank

We, Bank, have power to issue this Guarantee under law and the undersigned as a duly authorized person has full powers to sign
this Guarantee on behalf of the Bank.

For and on behalf of

(Name of the Bank)

Details of the Invitation to Bid/Notice Inviting Tender
Name and Address of the Tenderer

Details of the Work

Name of the Employer

BG Amountin words and Figures

Validity Date

N o g b~ W N e

Date of Expiry of Claim Period
Note:

1. Units are advised that expiry of claim period may be kept 3-6 months after validity date. It may be ensured that the same is in line with the
agreement/ contract entered with the Vendor.

2. The BG should be on Non-Judicial Stamp paper/e-stamp paper of appropriate value as per Stamp Act prevailing in the State(s) where the BG is
submitted or is to be acted upon or the rate prevailing in the State where the BG was executed, whichever is higher. The Stamp Paper/e-stamp
paper shall be purchased in the name of Vendor/Contractor/Supplier /Bank issuing the guarantee.

3. In line with the GCC, SCC or contractual terms, Unit may carry out minor modifications in the Standard BG Formats. If required, such
modifications may be carried out after taking up appropriately with the Unit/Region’s Law Deptt.

4. InCaseof Bank Guarantees submitted by Foreign Vendors-

a. From Nationalized / Public Sector / Private Sector/ Foreign Banks (BG issued by Branches in India) can be accepted subject to the
condition that the Bank Guarantee should be enforceable in the town/city or at nearest branch where the Unit is located i.e. Demand can be
presented at the Branch located in the town/city or at nearest branch where the Unitis located.

b. From Foreign Banks (wherein Foreign Vendorsintend to provide BG from local branch of the Vendor country’s Bank)

b.1 In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank Guarantee issued by any of the Consortium Banks
only will be accepted by BHEL. As such, Foreign Vendor needs to make necessary arrangements for issuance of Counter- Guarantee by Foreign
Bank in favour of the Indian Bank’s (BHEL's Consortium Bank) branch in India. It is advisable that all charges for issuance of Bank Guarantee/
counter- Guarantee should be borne by the Foreign Vendor. The tender stipulation should clearly specify these requirements.

b.2 In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank (e.g. if a BG is to be issued by SBI Frankfurt),
the same is acceptable. However, the procedure at sl.no. b.1 will required to be followed.

b.3 The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 758 (as amended from time to time). The BG Format
provided to them should clearly specify the same.



FORMAT-30

STATEMENT OF CLAIMS/COUNTER CLAIMS TO BE SUBMITTED TO THE IEC BY BOTH THE PARTIES

1. Chronology of the Disputes

2. Brief of the Contract/MoU/Agreement/LOI/LOA

3. Brief history of the Disputes:

4. Issues:

5. Details of Clam(s)/Counter Claim(s):

SI. No.

Description of claim(s)/Counter
Claim

Amount (in INR)Or
currency applicable in
the contract

Relevant contract
clause

6. Basis/Ground of claim(s)/counter claim(s) (along with relevant clause of contract)

Note— The Statement of Claims/Counter Claims may ideally be restricted to maximum limit of 20 pages. Relevant
documents may be compiled and submitted along with the statement of Claims/Counter Claims. The statement of
Claims/Counter Claims is to be submitted to all IEC members and to the other party by post as well as by email.



FORMAT-31

FORMAT FOR NOTICE INVOKING CONCILIATION CLAUSE BY BHEL FOR REFERRING THE DISPUTES
TO CONCILIATION THROUGH IEC
To,

M/s. (Stakeholder's name)

Subject: NOTICE FOR INVOCATION OF THE CONCILIATION CLAUSE OF THE CONTRACT BY BHEL

Ref: Contract No../MoU/Agreement/LOI/LOA& date

Dear Sir/Madam,

As you are aware, with reference to above referred Contract/MoU/Agreement/LOI/LOA, certain disputes have
arisen, which, in-spite of several rounds of mutual discussions and various correspondences have remained
unresolved. The brief particulars of our claims which arise out of the above- referred
Contract/MoU/Agreement/LOI/LOA are reproduced hereunder:

Sl. No. Claim description Amount involved

As you are aware, there is a provision in the captioned Contract/MoU/Agreement/LOI/ LOA for referring
disputes to conciliation.

In terms of Clause -----—-of Procedure i.e., Annexure ------ to the Contract/MoU /Agreement / LOI / LOA, we
hereby seek your consent to refer the matter to Conciliation by Independent Experts Committee to be appointed by
BHEL. You are invited to provide your consent in writing to proceed with conciliation into the above mentioned
disputes within a period of 30 days from the date of this letter along with details of counter-claims, if any, which you
might have with regard to the subject Contract/ MoU/ Agreement/ LOI/ LOA.

Please note that upon receipt of your consent in writing within 30 days of the date of receipt of this letter by
you, BHEL shall appoint suitable person(s) from the BHEL Panel of Conciliators.

This letter is being issued without prejudice to our rights and contentions available under the contract and law.
Thanking you
Yours faithfully

Representative of BHEL

Note: The Format may be suitably modified, as required, based on facts and circumstances of the case.



FORMAT-32

FORMAT FOR NOTICE INVOKING CONCILIATION CLAUSE BY A STAKEHOLDER FOR REFERRING THE
DISPUTES TO CONCILIATION THROUGH IEC

To,

BHEL (Head of the Unit/Division/Region/Business Group)

Subject: NOTICE FOR INVOCATION OF THE CONCILIATION CLAUSE OF THE CONTRACT BY A
STAKEHOLDER

Ref: Contract No../MoU/Agreement/LOI/LOA& date

Dear Sir/Madam,

As you are aware, with reference to above referred Contract/MoU/Agreement/LOI/LOA, certain disputes have
arisen, which, in-spite of several rounds of mutual discussions and various correspondences have remained
unresolved. The brief particulars of our claims which have arisen out of the above- referred
Contract/MoU/Agreement/LOI/LOA are enumerated hereunder:

Sl. No. Claim description Amount involved

As you are aware, there is a provision in the captioned Contract/MoU/Agreement/LOI/ LOA for referring inter-
se disputes of the Parties to conciliation.

We wish to refer the above-said disputes to Conciliation as per the said Clause of the captioned
ContractMoU/Agreement/LOI/ LOA. In terms of Clause -—-—--of Procedure i.e., Annexure -—- to the
Contract/MoU /Agreement / LOI / LOA, we hereby invite BHEL to provide its consent in writing to proceed with
conciliation into the above mentioned disputes within a period of 30 days from the date of this letter along with details
of counter-claims, if any, which it might have with regard to the subject Contract/ MoU/ Agreement/ LOI/ LOA and
to appoint suitable person(s) as Conciliator(s) from the BHEL Panel of Conciliators.

This letter is being issued without prejudice to our rights and contentions available under the contract and law.

Thanking you
Yours faithfully

Representative of the Stakeholder

Note: The Format may be suitably modified, as required, based on facts and circumstances of the case.



FORMAT-33

FORMAT FOR INTIMATION TO THE STAKEHOLDER ABOUT APPOINTMENT OF CONCILIATOR/IEC

To,

M/s. (Stakeholder’s name)

Subject: INTIMATION BY BHEL TO THE STAKEHOLDER AND CONCILIATOR(S) ABOUT APPOINTMENT
OF CONCILIATOR/IEC

Ref: Contract No../MoU/Agreement/LOI/LOA& date
Sir,

This is with reference to letter dated - regarding reference of the disputes arising in connection with the
subject Contract No/MoU/Agreement/LOI/LOA to conciliation and appointment of Conciliator(s).

In pursuance of the said letter, the said disputes are assigned to conciliation and the following persons are
nominated as Conciliator(s) for conciliating and assisting the Parties to amicably resolve the disputes in terms of the
Arbitration &  Conciliation ~ Act, 1996 and the Procedure -—- to the subject Contract
........................................ IMoU/Agreement/LOI/LOA, if possible.

Name and contact details of Conciliator(s)

You are requested to submit the Statement of Claims or Counter-Claims (strike off whichever is inapplicable) before
the Conciliator(s) in Format 30 (enclosed herewith) as per the time limit as prescribed by the Conciliator(s).

Yours faithfully,

Representative of BHEL
CC: To Conciliator(s)... for Kind Information please.
Encl: As above

Note: The Format may be suitably modified, as required, based on facts and circumstances of the case.



Procedure-2.3

PROCEDURE FOR CONDUCT OF CONCILIATION PROCEEDINGS

The proceedings of Conciliation shall broadly be governed by Part-lll of the Arbitration and Conciliation
Act 1996 or any statutory modification thereof and as provided herein:

The party desirous of resorting to Conciliation shall send an invitation/notice in writing to the other party
to conciliate specifying all points of Disputes with details of the amount claimed. The party concerned
shall not raise any new issue thereafter. Parties shall also not claim any interest on claims/counter-claims
from the date of notice invoking Conciliation till the conclusion of the Conciliation proceedings. If BHEL is
to initiate Conciliation, then, the invitation to Conciliate shall be extended to the concerned Stakeholder
in Format 31 hereto. Where the stakeholder is to initiate the Conciliation, the notice for initiation of
Conciliation shall be sent in Format-32 hereto.

The party receiving the invitation/notice for Conciliation shall within 30 days of receipt of the notice of
Conciliation intimate its consent for Conciliation along with its counter-claims, if any.

The Conciliation in a matter involving claim or counter-claim (whichever is higher) up to Rs 5 crores shall
be carried out by sole Conciliator nominated by BHEL while in a matter involving claim or counter-claim
(whichever is higher) of more than Rs 5 crores Conciliation shall be carried out by 3 Conciliators
nominated by BHEL. The appointment of Conciliator(s) shall be completed and communicated by the
concerned Department/Group of BHEL Unit/Division/Region/Business Group to the other party and the
Conciliator(s) within 30 days from the date of acceptance of the invitation to conciliate by the concerned
party in the Format-33. The details of the Claim, and counter-claim, if any, shall be intimated to the
Conciliator(s) simultaneously in Format-30.

The Parties shall be represented by only their duly authorized in-house executives/officers and neither
Party shall be represented by a Lawyer.

The first meeting of the IEC shall be convened by the IEC by sending appropriate communication/notice
to both the parties as soon as possible but not later than 30 days from the date of his/their appointment.
The hearings in the Conciliation proceeding shall ordinarily be concluded within two (2) months and, in
exceptional cases where parties have expressed willingness to settle the matter or there exists possibility
of settlement in the matter, the proceedings may be extended by the IEC by a maximum of further 2
months with the consent of the Parties subject to cogent reasons being recorded in writing.

The IEC shall thereafter formulate recommendations for settlement of the Disputes supported by reasons
at the earliest but in any case within 15 days from the date of conclusion of the last hearing. The
recommendations so formulated along with the reasons shall be furnished by the IEC to both the Parties
at the earliest but in any case within 1 month from the date of conclusion of the last hearing.

Response/modifications/suggestions of the Parties on the recommendations of the IEC are to be
submitted to the IEC within time limit stipulated by the IEC but not more than 15 days from the date of
receipt of the recommendations from the IEC.



10.

1.

12.

13.

14,

15.

16.

17.

In the event, upon consideration, further review of the recommendations is considered necessary,
whether by BHEL or by the other Party, then, the matter can be remitted back to the IEC with request to
reconsider the same in light of the issues projected by either/both the Parties and to submit its
recommendations thereon within the following 15 days from the date of remitting of the case by either of
the Parties.

Upon the recommendations by the Parties, with or without modifications, as considered necessary, the
IEC shall be called upon to draw up the Draft Settlement Agreement in terms of the recommendations.

When a consensus can be arrived at between the parties only in regard to any one or some of the issues
referred for Conciliation the draft Settlement Agreement shall be accordingly formulated in regard to the
said Issue(s), and the said Settlement Agreement, if signed, by the parties, shall be valid only for the said
issues. As regards the balance issues not settled, the parties may seek to resolve them further as per
terms and conditions provided in the contract.

In case no settlement can be reached between the parties, the IEC shall by a written declaration,
pronounce that the Conciliation between the parties has failed and is accordingly terminated.

Unless the Conciliation proceedings are terminated in terms of para 22 (b), (c) & (d) herein below, the
IEC shall forward his/its recommendations as to possible terms of settlement within one (1) month from
the date of last hearing. The date of first hearing of Conciliation shall be the starting date for calculating
the period of 2 months.

In case of 3 members [EC, 2 members of IEC present will constitute a valid quorum for IEC and meeting
can take place to proceed in the matter after seeking consent from the member who is not available. If
necessary, videoconferencing may be arranged for facilitating participation of the members. However, the
IEC recommendations will be signed by all members. Where there is more than one (1) Conciliator, as a
general rule they shall act jointly. In the event of differences between the Members of IEC, the
decision/recommendations of the majority of the Members of IEC shall prevail and be construed as the
recommendation of the IEC.

The Draft Settlement Agreement prepared by the IEC in terms of the consensus arrived at during the
Conciliation proceedings between the Parties shall be given by the IEC to both the parties for putting up
for approval of their respective Competent Authority.

Before submitting the draft settlement agreement to BHEL’s Competent Authority viz. the Board Level
Committee on Alternative Dispute Resolution (BLCADR) for approval, concurrence of the other party’s
Competent Authority to the draft settlement agreement shall be obtained by the other party and informed
to BHEL within 15 days of receipt of the final draft settlement agreement by it. Upon approval by the
Competent Authority, the Settlement Agreement would thereafter be signed by the authorized
representatives of both the Parties and authenticated by the members of the IEC.

In case the Draft Settlement Agreement is rejected by the Competent Authority of BHEL or the other
Party, the Conciliation proceedings would stand terminated.



18.

19.

20.

21.

22,

23.

A Settlement Agreement shall contain a statement to the effect that each of the person(s) signing thereto
(i) is fully authorized by the respective Party(ies) he/she represents, (i) has fully understood the contents
of the same and (iii) is signing on the same out of complete freewill and consent, without any pressure,
undue influence.

The Settlement Agreement shall thereafter have the same legal status and effect as an arbitration award
on agreed terms on the substance of the dispute rendered by an arbitral tribunal passed under section
30 of the Arbitration and Conciliation Act, 1996.

Acceptance of the Draft Settlement Agreement/recommendations of the Conciliator and/or signing of the
Settlement Agreement by BHEL shall however, be subject to withdrawal/closure of any arbitral and/or
judicial proceedings initiated by the concerned Party in regard to such settled issues.

Unless otherwise provided for in the agreement, contract or the Memorandum of Understanding, as the
case may be, in the event of likelihood of prolonged absence of the Conciliator or any member of IEC, for
any reason/incapacity, the Competent Authority/Head of Unit/Division/Region/Business Group of BHEL
may substitute the Conciliator or such member at any stage of the proceedings. Upon appointment of the
substitute Conciliator(s), such reconstituted IEC may, with the consent of the Parties, proceed with further
Conciliation into the matter either de-novo or from the stage already reached by the previous IEC before
the substitution.

The proceedings of Conciliation under this Scheme may be terminated as follows:

. On the date of signing of the Settlement agreement by the Parties; or,

. By a written declaration of the IEC, after consultation with the parties, to the effect that further efforts at

conciliation are no longer justified, on the date of the declaration; or,

By a written declaration of the Parties addressed to the IEC to the effect that the Conciliation
proceedings are terminated, on the date of the declaration; or,

. By a written declaration of a Party to the other Party and the IEC, if appointed, to the effect that the

Conciliation proceedings are terminated, on the date of the declaration; or,

. On rejection of the Draft Settlement Agreement by the Competent Authority of BHEL or the other Party.

The Conciliator(s) shall be entitled to following fees and facilities:

SINo Particulars Amount

1 Sitting fees Each Member shall be paid a Lump Sum fee of Rs
75,000/~ for the whole case payable in terms of
paragraph No. 27 herein below.

2 Towards drafting of | In cases involving claim and/or counter-claim of up to
settlement agreement Rs 5crores.

Rs 50,000/- (Sole Conciliator)




SINo

Particulars

Amount

In cases involving claim and/or counter-claim of
exceeding Rs 5 crores but less than Rs 10 crores.
Rs 75,000 (per Conciliator)

In cases involving claim and/or counter-claim of more
than Rs 10 crores.

Rs 1,00,000/- (per Conciliator)
Note: The aforesaid fees for the drafting of the
Settlement Agreement shall be paid on the,
Signing of the Settlement Agreement after approval of
the Competent Authority
or
Rejection of the proposed Settlement Agreement by
the Competent Authority of BHEL.

Secretarial expenses

Rs 10,000/- (one time) for the whole case for
Conciliation by a Sole Member IEC.

Where Conciliation is by multi member Conciliators —
Rs 30,000/- (one time)- to be paid to the IEC

Travel and transportation
and stay at outstation
Retired Senior Officials of
other Public Sector
Undertakings (pay scale
wise equivalent to or more
than E-8 level of BHEL)

As per entitlement of the equivalent officer (pay scale
wise) in BHEL.

Others

As per the extant entitlement of whole time Functional
Directors in BHEL.

Ordinarily, the IEC Member(s) would be entitled to
travel by air Economy Class.

Venue for meeting

Unless otherwise agreed in the agreement, contract or
the Memorandum of Understanding, as the case may
be, the venue/seat of proceedings shall be the location
of the concerned Unit / Division / Region / Business
Group of BHEL. Without prejudice to the seat/venue
of the Conciliation being at the location of concerned
BHEL Unit / Division / Region / Business Group, the
|EC after consulting the Parties may decide to hold the
proceedings at any other place/venue to facilitate the
proceedings. Unless, Parties agree to conduct
Conciliation at BHEL premises, the venue is to be
arranged by either Party alternately.




24,

25.

26.

27.

28.

29.

30.

31.

SINo Particulars Amount

The parties will bear their own costs including cost of presenting their
cases/evidence/witness(es)/expert(s) on their behalf. The parties agree to rely upon documentary
evidence in support of their claims and not to bring any oral evidence in IEC proceedings.

If any witness(es) or expert(s) is/are, with the consent of the parties, called upon to appear at the instance
of the IEC in connection with the matter, then, the costs towards such witness(es)/expert(s) shall be
determined by the IEC with the consent of the Parties and the cost so determined shall be borne equally
by the Parties.

The other expenditures/costs in connection with the Conciliation proceedings as well as the IEC’s fees
and expenses shall be shared by the Parties equally.

Out of the lump sum fees of Rs 75,000/- for Sitting Fees, 50% shall be payable after the first meeting of
the IEC and the remaining 50% of the Sitting Fees shall be payable only after termination of the
conciliation proceedings in terms of para 22 hereinabove.

The travelling, transportation and stay at outstation shall be arranged by concerned Unit as per
entitlements as per Serial No. 4 of the Table at para 23 above, and in case such arrangements are not
made by the BHEL Unit, the same shall be reimbursed to the IEC on actuals limited to their entitlement
as per Serial No. 4 of the Table at Para 23 above against supporting documents. The IEC Member(s)
shall submit necessary invoice for claiming the fees/reimbursements.

The Parties shall keep confidential all matters relating to the conciliation proceedings. Confidentiality shall
extend also to the settlement agreement, except where its disclosure is necessary for purposes of its
implementation and enforcement or as required by or under a law or as per directions of a
Court/Governmental authority/ regulatory body, as the case may be.

The Parties shall not rely upon or introduce as evidence in any further arbitral or judicial proceedings,
whether or not such proceedings relate to the Disputes that is the subject of the Conciliation proceedings:

a. Views expressed or suggestions made by the other party in respect of a possible settlement of the
Disputes;

b. admissions made by the other party in the course of the Conciliator proceedings;
c. proposals made by the Conciliator;

d. The fact that the other Party had indicated his willingness to accept a proposal for settlement made
by the Conciliator.

The Parties shall not present the Conciliator(s) as witness in any Alternative Dispute Resolution or Judicial
proceedings in respect of a Disputes that is/was the subject of that particular Conciliation proceeding.



32.

33.

34.

None of the Conciliators shall act as an arbitrator or as a representative or counsel of a Party in any
arbitral or judicial proceeding in respect of a Disputes that is/was the subject of that particular Conciliation
proceeding.

The Parties shall not initiate, during the Conciliation proceedings, any arbitral or judicial proceedings in
respect of a Disputes that is the subject matter of the Conciliation proceedings except that a Party may
initiate arbitral or judicial proceedings where, in his opinion, such proceedings are necessary for
preserving his rights including for preventing expiry of period of limitation. Unless terminated as per the
provisions of this Scheme, the Conciliation proceedings shall continue notwithstanding the
commencement of the arbitral or judicial proceedings and the arbitral or judicial proceedings shall be
primarily for the purpose of preserving rights including preventing expiry of period of limitation.

The official language of Conciliation proceedings under this Scheme shall be English unless the Parties
agree to some other language.
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HSE PLAN FOR SITE OPERATIONS BY BHEL’S SUBCONTRACTORS

w TRAIN PROVIDE PLAN M

AT A GLANCE

SIGNING OF MOU

Agree to comply to HSE requirement- Statutory and BHEL’s

HSE ORGANISATION

Manpower
1 (one) safety officer for every 500 workers
or part thereof
1(one) safety-steward/ supervisor for
every 100 workers

Quialification
AsperCl. 7.1

HSE Roles and
responsibilities

Site In-charge- As per
clause 7.2.1
Safety officer- As per
clause 7.2.2

HSE Planning

for Man , Machinery/Equipment/Tools & Tackles

HSE INFRASTUCTURE

e PPEs e Canteen facilities

e Drinking Water
¢ Washing Facilities

Labour Colony
Emergency Vehicle

e latrines and Urinals e Pest Control
e Provision of shelter e Scrapyard
for rest ¢ |llumination

¢ Medical facilities

HSE TRAINING , AWARENESS & PROMOTION

Training Awareness & Promotion
¢ Induction training ¢ Signage
¢ Height work and e Poster

other critical areas e Banner
e Tool Box talk & Pep e Competition

Talk e Awards

HSE COMMUNICATION

Incident Reporting Event Reporting

e Accident- Fatal & e Celebrations
Major e Training

e Property damage ¢ Medical camp

e Near Miss




OPERATIONAL CONTROL PROCEDURES

PERMIT TO WORK
Height work ( above 2 metres), Hot Work, Heavy Lifting, Confined Space,
Radiography, excavation( More than 4 metres)

>
d SAFETY DURING WORK EXECUTION
Ll e Welding e Fire
5, « Rigging e Scaffolding
Ll ¢ Cylinder- storage & ¢ Height work
y Movement + Working Platform
8 ¢ Demolition work e Excavation
Ll e T&Ps e ladder
D « Chemical Handling . Lifting
e Electrical works + Hoisting appliance

HOUSE KEEPING

WASTE MANGEMENT

TRAFFIC MANAGEMENT

ENVIRONMENTAL CONTROL

EMERGENCY PREPAREDNESS AND RESPONSE PLAN

HSE AUDITS & INSPECTION

¢ Daily Checks ¢ Inspection of Height work
N ¢ Inspection of PPEs ¢ Inspection of Welding and
5 ¢ Inspection of T& Ps Gas cutting
L ¢ Inspection of Cranes ¢ Inspection of elevators etc
XL & Winches
)

HSE PERFORMANCE EVALUATION PARAMETERS

PENALTY for NON CONFORMANCE
Refer Clause 16
Incremental penalty
For repeated violation by the same person, the penalty would be
double of the previous penalty
For repeated fatal incident in the same Unit incremental penalty to
be imposed. The subcontractor will pay 2 times the penalty
compared to previously paid in case there are repeated cases of
fatal incidents under the same subcontractor for the same package
in the same unit.

NON CONFORMANCE
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1.0

11

1.2

1.3

1.4

2.0

3.0

PURPOSE

The purpose of this HSE Plan is to provide for the systematic identification, evaluation, prevention and control of
general workplace hazards, specific job hazards, potential hazards and environmental impacts that may arise from
foreseeable conditions during installation and servicing of industrial projects and power plants.

This document shall be followed by BHEL'’s subcontractors at all installation and servicing sites. In case customer
specific documents are to be implemented, this document will be followed in conjunction with customer specific
documents.

Although every effort has been made to make the procedures and guidelines in line with statutory requirements, in
case of any discrepancy relevant statutory guidelines must be followed.
In case the customer has any specific requirement, the same is to be fulfilled.

SCOPE

The document is applicable for BHEL's Subcontractors at all installation / servicing activities of BHEL Power Sector
as per the relevant contractual obligations.

OBJECTIVES AND TARGETS
The HSE Plan reflects that BHEL places high priority upon the Occupational Health, Safety and Environment at
workplaces.

 Ensure the Health and Safety of all persons at work site is not adversely affected by the work.

e Ensure protection of environment of the work site.

e Comply at all times with the relevant statutory and contractual HSE requirements.

e Provide trained, experienced and competent personnel. Ensure medically fit personnel only are engaged at
work.

e Provide and maintain plant, places and systems of work that are safe and without risk to health and the
environment.

e Provide all personnel with adequate information, instruction, training and supervision on the safety aspect of their
work.

e Effectively control, co-ordinate and monitor the activities of all personnel on the Project sites including
subcontractors in respects of HSE.

e  Establish effective communication on HSE matters with all relevant parties involved in the Project works.

e  Ensure that all work planning takes into account all persons that may be affected by the work.

e Ensure fitness testing of all T&Ps/Lifting appliances like cranes, chain pulley blocks etc. are to be certified by
competent person.

e Ensure timely provision of resources to facilitate effective implementation of HSE requirements.

e  Ensure continual improvements in HSE performance

e Ensure conservation of resources and reduction of wastage.

e  Capture the data of all incidents including near misses, process deviation etc. Investigate and analyze the same
to find out the root cause.

e Ensure timely implementation of correction, corrective action and preventive action.
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HSE TARGETS

EXPLOSION ZERO
FATALITY ZERO
LOST TIME INJURY ZERO
FIRE ZERO
VEHICLE INCIDENTS ZERO
ENVIRONMENTAL INCIDENTS ZERO

4.0

BHEL POWER SECTOR HEALTH, SAFETY & ENVIRONMENT POLICY

Power Sector HSE Policy

We, at BHEL Power Sector, reaffirm our belief that the Health and Safety of our stakeholders and
conservation of Environment is of utmost importance and takes precedence in all our business decisions.
In pursuit of this belief and commitment, we strive to:

v

v

Ensure total compliance with applicable legislation, regulations and other requirements concerning
Occupational Health, Safety and Environment.

Ensure continual improvement in the Occupational Health, Safety and Environment Management
System performance.

Enhance Occupational Health, Safety and Environment awareness amongst employees, customers and
suppliers by proactive communication and training.

Review periodically and improve Occupational Health, Safety and Environment Management System to
ensure its continuing suitability, adequacy and effectiveness in a continuously changing business
environment.

Develop a culture of safety through active leadership and provide appropriate training at all levels to
enable employees to fulfill their Health, Safety and Environmental obligations.

Incorporate appropriate Occupational Health, Safety and Environmental criteria into business decisions
for selection of plant, technology and services as well as appointment of key personnel.

Ensure availability at all times of appropriate resources to fully implement the Occupational Health,
Safety and Environmental policy of the company.

This policy will be communicated to all employees and made available to interested parties.

Sd/-

Date: 01.05.2013 Director (Power)
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5.0 MEMORANDUM OF UNDERSTANDING:

After award of work, subcontractors are required to enter into a memorandum of understanding as given below:

Memorandum of Understanding

BHEL, Power Sector Region is committed to Health, Safety and Environment Policy (HSE Policy).

M/s do hereby also commit to comply with the same HSE Policy while

executing the Contract Number

M/s shall ensure that safe work practices as per the HSE plan. Spirit and

content therein shall be reached to all workers and supervisors for compliance.

In addition to this, M/S shall comply to all applicable statutory and regulatory requirements

which are in force in the place of project and any special requirement specified in the contract document of the
principal customer.
M/s shall co-operate in HSE audits/inspections conducted by BHEL /customer/

third party and ensure to close any non-conformity observed/reported within prescribed time limit.

Signed by authorized representative of M/s

Name
Place & Date:
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6.0

6.1

6.1.1

6.1.2

6.1.3

6.1.4

6.1.5

6.1.6

6.1.7

TERMS AND DEFINITIONS
DEFINITIONS
INCIDENT

Work- related or natural event(s) in which an injury , or ill health (regardless of severity), damage to property or
fatality occurred, or could have occurred.

NEAR MISS

An incident where no ill health, injury, damage or other loss occurs, but it had a potential to cause, is referred to as
“Near-Miss”.

MAN-HOUR WORKED

The total number of man hours worked by all employees including subcontractors working in the premises. It includes
managerial, supervisory, professional, technical, clerical and other workers including contract labours. Man-hours
worked shall be calculated from the payroll or time clock recorded including overtime. When this is not feasible,
the same shall be estimated by multiplying the total man-days worked for the period covered by the number of hours
worked per day. The total number of workdays for a period is the sum of the number of men at work on each day of
period. If the daily hours vary from department to department separate estimate shall be made for each department
and the result added together.

FIRST AID CASES

First aids are not essentially all reportable cases, where the injured person is given medical treatment and discharged
immediately for reporting on duty, without counting any lost time.

LOST TIME INJURY

Any work injury which renders the injured person unable to perform his regular job or an alternative restricted work
assignment on the next scheduled work day after the day on which the injury occurred.

MEDICAL CASES

Medical cases come under non-reportable cases, where owing to illness or other reason the employee was absent
from work and seeks Medical treatment.

TYPE OF INCIDENTS & THEIR REPORTING:
The three categories of Incident are as follows:

Non-Reportable Cases:
An incident, where the injured person is given medical help and discharged for work without counting any lost time.
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6.1.8

6.1.9

6.1.10

7.0

7.1

Reportable Cases:
In this case the injured person is disable for 48 hours or more and is not able to perform his duty.

Injury Cases:
These are covered under the heading of non-reportable cases. In these cases the incident
caused injury to the person, but he still continues his duty.

TOTAL REPORTABLE FREQUENCY RATE
Frequency rate is the number of Reportable Lost Time Injury (LTI) per one Million Man hours worked. Mathematically,
the formula read as:

Number of Reportable LTI x 1,000,000
Total Man Hours Worked

SEVERITY RATE

Severity rate is the Number of days lost due to Lost Time Injury (LTI) per one Million Man hours worked.
Mathematically, the formula reads as:

Days lost due to LTI x 1,000,000
Total Man Hours Worked

INCIDENCE RATE
Incidence Rate is the Number of LTI per one thousand manpower deployed. Mathematically, the formula reads as:

Number of LTIx1000
Average number of manpower deployed

HSE ORGANISATION

Number of safety officers:
The subcontractor must deploy one safety officer for every 500 workers or part thereof in each package. In addition, there
must be one safety-steward/safety-supervisor for every 100 workers.

Deployment: The subcontractor should deploy sufficient safety officers and safety-steward/Safety-supervisor, as per
requirement given above, since initial stage and add more in proportion to the added strength in work force. Any
delay in deployment will attract a penalty of Rs.30,000/- per man month for the delayed period.

QUALIFICATION FOR HSE PERSONNEL

Sl.no Designation Qualification Experience
1 Safety officer Degree or Diploma in Engineering with Minimum two years for
(Construction Agency) full time diploma in Industrial Safety with degree holder and five
construction safety as one of the years for diploma
subjects holder in the field of
Construction of power
plant/ major industries
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7.2

7.2.1

Safety-Steward/  Safety- Degree or diploma in any discipline with Minimum two years
Supervisor full time diploma in Industrial Safety with

construction safety as one of the

subjects

RESPONSIBILITIES

SITE IN -CHARGE OF SUBCONTRACTOR

Shall sign Memorandum of Understanding (MoU) for compliance to BHEL's HSE Plan for Site Operations as per
clause 5.0

Shall engage qualified safety officer(s) and steward (s) as per clause 7.0

Shall adhere to the rules and regulations mentioned in this code, practice very strictly in his area of work in
consultation with his concerned engineer and the safety coordinator.

Shall screen all workmen for health and competence requirement before engaging for the job and periodically
thereafter as required.

Shall not engage any employee below 18 years.

Shall arrange for all necessary PPEs like safety helmets, belts, full body harness, shoes, face shield, hand
gloves etc. before starting the job. Shall ensure that no working men/women carry excessive weight more than
stipulated in Factory Rule Regulation R57.

Shall ensure that all T&Ps engaged are tested for fitness and have valid certificates from competent person.
Shall ensure that provisions stipulated in contract Labour Regulation Act 1970, Chapter V C.9, canteen, rest
rooms/washing facilities to contracted employees at site.

Shall adhere to the instructions laid down in Operation Control Procedures (OCPs) available with the site
management.

Shall ensure that person working above 2.0 meter should use Safety Harness tied to a life line/stable structure.
Shall ensure that materials are not thrown from height. Cautions to be exercised to prevent fall of material from
height.

Shall report all incidents(Fatal/Major/Minor/Near Miss)to the Site engineer /HSE officer of BHEL.

Shall ensure that Horseplay is strictly forbidden.

Shall ensure that adequate illumination is arranged during night work.

Shall ensure that all personnel working under subcontractor are working safely and do not create any Hazard to
self and to others.

Shall ensure display of adequate signage/posters on HSE.
Shall ensure that mobile phone is not used by workers while working.

Shall ensure conductance of HSE audit, mockdrill, medical camps, induction training and training on HSE at site.

Shall ensure full co-operation during HQ/External /Customer HSE audits.
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Shall ensure submission of look-ahead plan for procurement of HSE equipment’s and PPEs as per work

schedule.
Shall ensure good housekeeping.
Shall ensure adequate valid fire extinguishers are provided at the work site.
Shall ensure availability of sufficient number of toilets /restrooms and adequate drinking water at work site and
labour colony.
Shall ensure adequate emergency preparedness.
Shall be member of site HSE committee and attend all meetings of the committee
Power source for hand lamps shall be maximum of 24 v.

Temporary fencing should be done for open edges if Hand — railings and Toe-guards are not available

7.2.2 HEALTH, SAFETY AND ENVIRONMENT OFFICER OF SUBCONTRACTOR

Carry out safety inspection of Work Area, Work Method, Men, Machine & Material, P&M and other tools and
tackles.

Facilitate inclusion of safety elements into Work Method Statement.

Highlight the requirements of safety through Tool-box / other meetings.

Help concerned HOS to prepare Job Specific instructions for critical jobs.

Conduct investigation of all incident/dangerous occurrences & recommend appropriate safety measures.

Advice & co-ordinate for implementation of HSE permit systems, OCPs & MPs.

Convene HSE meeting & minute the proceeding for circulation & follow-up action.

Plan procurement of PPE & Safety devices and inspect their healthiness.

Report to PS Region/HQ on all matters pertaining to status of safety and promotional program at site level.
Facilitate administration of First Aid

Facilitate screening of workmen and safety induction.

Conduct fire Drill and facilitate emergency preparedness

Design campaigns, competitions & other special emphasis programs to promote safety in the workplace.

Apprise PS— Region on safety related problems.

Notify site personnel non-conformance to safety norms observed during site visits / site inspections.

Recommend to Site In charge, immediate discontinuance of work until rectification, of such situations warranting
immediate action in view of imminent danger to life or property or environment.

To decline acceptance of such PPE / safety equipment that do not conform to specified requirements.
Encourage raising Near Miss Report on safety along with, improvement initiatives on safety.

Shall work as interface between various agencies such customer, package-in-charges, subcontractors on HSE

matters
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8.0

8.1

8.2

PLANNING BY SUBCONTRACTOR

MOBILISATION OF MACHINERY/EQUIPMENT/TOOLS BY SUBCONTRACTOR

e As a measure to ensure that machinery, equipment and tools being mobilized to the construction site are fit for

purpose and are maintained in safe operating condition and complies with legislative and owner requirement,
inspection shall be arranged by in-house competent authority for acceptance as applicable.

e The machinery and equipment to be embraced for this purpose shall include but not limited to the following:

Mobile cranes.
Side Booms.
Forklifts.

Grinding machine.
Drilling machine.
Air compressors.
Welding machine.
Generator sets.
Dump Trucks.
Excavators.
Dozers

Grit Blasting Equipment.
Hand tools.

O 0O O0OO0OO0OO0OO0OO0OO0OO0OOoOOoOOo

e  Subcontractor shall notify the engineer, of his intention to bring on to site any equipment or any container, with

liquid or gaseous fuel or other substance which may create a hazard. The Engineer shall have the right to
prescribe the condition under which such equipment or container may be handled and used during the
performance of the works and the subcontractor shall strictly adhere to such instructions. The Engineer shall
have the right to inspect any construction tool and to forbid its use, if in his opinion it is unsafe. No claim due to
such prohibition will be entertained.

MOBILISATION OF MANPOWER BY SUBCONTRACTOR

e The subcontractor shall arrange induction and regular health check of their employees as per schedule VII of

BOCW rules by a registered medical practitioner.

e The subcontractor shall take special care of the employees affected with occupational diseases under rule 230

and schedule 1l of BOCW Rules. The employees not meeting the fithess requirement should not be engaged for
such job.

e Ensure that the regulatory requirements of excessive weight limit (to carry/lift/ move weights beyond prescribed
limits) for male and female workers are complied with.

e Appropriate accommodation to be arranged for all workmen in hygienic condition.
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8.3 PROVISION OF PPEs

e Personnel Protective Equipment (PPEs), in adequate numbers, will be made available at site & their regular use

by all concerned will be ensured
e The following matrix recommends usage of minimum PPEs against the respective job.

Sl. Type of work PPEs

No

1 Concrete and asphalt mixing Nose mask, hand glove, apron and gum boot

2 Welders/Grinders/ Gas cutters Welding/face screen, apron, hand gloves, nose mask and ear
mulffs if noise level exceeds 90dB. Helmet fitted with welding shield
is preferred for welders

3 Stone/ concrete breakers Ear muffs, safety goggles, hand gloves

4 Electrical Work Rubber hand glove, Electrical Resistance shoes

5 Insulation Work Respiratory mask, Hand gloves, safety goggles

6 Work at height Double lanyard full body harness, Fall arrestor (specific cases)

7 Grit/Sand blasting Blast suit, blast helmet, respirator, leather gloves

8 Painting Plastic gloves, Respirators (particularly for spray painting)

9 Radiography As per BARC guidelines

e The PPEs shall conform to the relevant standards as below and bear ISI mark.

Relevant is-codes for personal protection

1S: 2925 - 1984

Industrial Safety Helmets.

I1S: 4770 — 1968

Rubber gloves for electrical purposes.

IS: 6994 — 1973 (Part-1)

Industrial Safety Gloves (Leather &Cotton Gloves).

1S: 1989 — 1986 (Part-I-1)

Leather safety boots and shoes.

I1S: 5557 — 1969 Industrial and Safety rubber knee boots.

I1S: 6519 — 1971 Code of practice for selections care and repair of Safety
footwear.

1S: 11226 — 1985 Leather Safety footwear having direct
molding sole.

I1S: 5983 — 1978 Eye protectors.

I1S: 9167 — 1979 Ear protectors.

1S: 1179-1967 Eye & Face protection during welding

I1S: 3521 — 1983 Industrial Safety Belts and Harness

1S:8519 -1977 Guide for selection of industrial Safety

equipment for body protection

1S:9473-2002,14166-
1994,14746-1999

Respiratory Protective Devices

The list is not exhaustive. The safety officer may demand additional PPEs based on specific requirement.
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8.4

8.4.1

8.4.2

8.4.3

e  Where workers are employed in sewers and manholes, which are in use, the subcontractor shall ensure that the
manhole covers are opened and ventilated at least for an hour before the workers are allowed to get into
manhole, and the manholes so opened shall be cordoned off with suitable railing and provided with warning
signals or boards to prevent incident to the public

* Besides the PPEs mentioned above, the persons shall use helmet and safety shoe. The visitors shall use Helmet
and any other PPEs as deemed appropriate for the area of work.

Colour scheme for Helmets:
1. Workmen: Yellow
2. Safety staff: Green or white with green band
3. Electrician: Red
4. Others including visitors: White

All the PPEs shall be checked for its quality before issue and the same shall be periodically checked. The users shall
be advised to check the PPEs themselves for any defect before putting on. The defective ones shall be repaired/
replaced.

The issuing agency shall maintain register for issue and receipt of PPEs.

The Helmets shall have logo or name (abbreviation of agency name permitted) affixed or printed on the front.

The body harnesses shall be serial numbered.

ARRANGEMENT OF INFRASTRUCTURE
DRINKING WATER

« Drinking water shall be provided and maintained at suitable places at different elevations.

e  Container should be labeled as “ Drinking Water”

e Cleaning of the storage tank shall be ensured atleast once in 3 months indicating date of cleaning and next due
date.

e Potability of water should be tested as per 1IS10500 at least once in a year.

WASHING FACILITIES

* In every workplace, adequate and suitable facilities for washing shall be provided and maintained.

e Separate and adequate cleaning facilities shall be provided for the use of male and female workers. Such
facilities shall be conveniently accessible and shall be kept in clean and hygienic condition and dully illuminated
for night use.

e Overalls shall be supplied by the subcontractor to the workmen and adequate facilities shall be provided to
enable the painters and other workers to wash during the cessation of work.

LATRINES AND URINALS

e Latrines and urinals shall be provided in every work place.

e Urinals shall also be provided at different elevations.

e They shall be adequately lighted and shall be maintained in a clean and sanitary condition at all times, by
appointing designated person.

e Separate facilities shall be provided for the use of male and female worker if any.
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8.4.4 PROVISION OF SHELTER DURING REST

Proper Shed & Shelter shall be provided for rest during break
8.4.5 MEDICAL FACILITIES
8.4.5.1 MEDICAL CENTRE (As per Schedule V, X and XI of BOCW central Rules, 1998)

e A medical centre shall be ensured/identified at site with basic facilities for handling medical emergencies. The
medical center can be jointly developed on proportionate sharing basis with permission from BHEL

e A qualified medical professional, not less than MBBS, shall be deployed at the medical centre

e The medical centre shall be equipped with one ambulance, with trained driver and oxygen cylinder.

e Medical waste shall be disposed as per prevailing legislation (Bio-Medical Waste —Management and Handling
Rules, 1998)

8.4.5.2 FIRST AIDER

e  Ensure availability of Qualified First-aider throughout the working hours.

e Every injury shall be treated, recorded and reported.

e Refresher course on first aid shall be conducted as necessary.

e List of Qualified first aiders and their contact numbers should be displayed at conspicuous places.

8.4.5.3 FIRST AID BOX (as per schedule Ill of BOCW)

e The subcontractor shall provide necessary first aid facilities as per schedule Il of BOCW. At every work place
first aid facilities shall be provided and maintained.

e The first aid box shall be kept by first aider who shall always be readily available during the working hours of the
work place.His name and contact no to be displayed on the box.

e The first aid boxes should be placed at various elevations so as to make them available within the reach and at
the quickest possible time.

e The first aid box shall be distinctly marked with a Green Cross on white background.

e Details of contents of first aid box is given in Annexure No. 01
 Monthly inspection of First Aid Box shall be carried out by the owner as per format no. HSEP:13-F01
e The subcontractor should conduct periodical first —aid classes to keep his supervisor and Engineers properly

trained for attending to any emergency.

8.4.5.4 HEALTH CHECK UP (As per schedule VIl and Form XI)

The persons engaged at the site shall undergo health checkup as per the format no.
HSEP:13-F02 before induction. The persons engaged in the following works shall undergo health checkup at least
once in a year:

a. Height workers
b. Drivers/crane operators/riggers
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8.4.6

8.4.7

8.4.8

8.4.9

8.4.10

8.4.11

c. Confined space workers
d. Shot/sand blaster
e. Welding and NDE personnel

PROVISION OF CANTEEN FACILITY

e Canteen facilities shall be provided for the workmen of the project inside the project site.
e  Proper cleaning and hygienic condition shall be maintained.

e  Proper care should be taken to prevent biological contamination.

e Adequate drinking water should be available at canteen.

e Fire extinguisher shall be provided inside canteen.

e Regular health check-up and medication to the canteen workers shall be ensured.

PROVISION OF ACCOMODATION/LABOUR COLONY

e The subcontractor shall arrange for the accommodation of workmen at nearby localities or by making a labour
colony.

e Regular housekeeping of the labour colony shall be ensured.

e  Proper sanitation and hygienic conditions to be maintained.

* Drinking water and electricity to be provided at the labour colony.

e  Bathing/ washing bay

+ Room ventilation and electrification

PROVISION OF EMERGENCY VEHICLE

o Dedicated emergency vehicle shall be made available at workplace by each subcontractor to handle any
emergency

PEST CONTROL
Regular pest control should be carried out at all offices, mainly laboratories, canteen, labour colony and stores.

SCRAPYARD

e In consultation with customer, scrapyard shall be developed to store metal scrap, wooden scrap, waste,
hazardous waste.

e Scrap/Waste shall be segregated as Bio-degradable and non-bio-degradable and stored separately.

ILLUMINATION

. The subcontractor shall arrange at his cost adequate lighting facilities e.g. flood lighting, hand lamps, area
lighting etc. at various levels for safe and proper working operations at dark places and during night hours at
the work spot as well as at the pre-assembly area.

. Adequate and suitable light shall be provided at all work places & their approaches including passage ways as per
IS: 3646 (Part-11). Some recommended values are given below:
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S. No. Location lllumination
(Lux)
A. Construction Area
1. Outdoor areas like store yards, entrance and exit roads 20
2. Platforms 50
3. Entrances, corridors and stairs 100
4. General illumination of work area 150
5. Rough work like fabrication, assembly of major items 150
6. Medium work like assembly of small machined parts 300
rough measurements etc.
7. Fine work like precision assembly, precision 700
measurements etc.
8. Sheet metal works 200
9. Electrical and instrument labs 450
B. Office
1. Outdoor area like entrance and exit roads 20
2. Entrance halls 150
3. Corridors and lift cars 70
4. Lift landing 150
5. Stairs 100
6. Office rooms, conference rooms, library reading tables 300
7. Drawing table 450
8. Manual telephone exchange 200

e Lamp (hand held) shall not be powered by mains supply but either by 24V or dry cells.
 Lamps shall be protected by suitable guards where necessary to prevent danger, in case of breakage of lamp.
»  Emergency lighting provision for night work shall be made to minimise danger in case of main supply failure.

If the subcontractor fails to take appropriate safety precautions or to provide necessary safety devices and equipment or to
carry out instructions issued by the authorized BHEL official, BHEL shall have the right to take corrective steps at the risk and
cost of the subcontractor

9.0 HSE TRAINING& AWARENESS
9.1 HSE INDUCTION TRAINING

All persons entering into project site shall be given HSE induction training by the HSE officer of BHEL /subcontractor
beforebeing assigned to work.

In-house induction training subjects shall include but not limited to:
e Briefing of the Project details.

e Safety objectives and targets.

s  Site HSE rules.

e Site HSE hazards and aspects.

e  First aid facility.

« Emergency Contact No.

e Incident reporting.

e  Fire prevention and emergency response.

e Rules to be followed in the labour colony (if applicable)
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Proper safety wear & gear must be issued to all the workers being registered for the induction (i.e.,
Shoes/Helmets/Goggles/Leg guard/Apron etc.)

They must arrive fully dressed in safety wear & gear to attend the induction.

Any one failing to conform to this safety wear& gear requirement shall not qualify to attend.

On completing attending subcontractor’s in-house HSE induction, each employee shall sign an induction training
form (format no. HSEP:13-F03) to declare that he had understood the content and shall abide to follow and
comply with safe work practices. They may only then be qualified to be issued with a personal I.D. card, for
access to the work site.

HSE TOOLBOX TALK

HSE tool Box talk shall be conducted by frontline foreman/supervisor of subcontractor to specific work groups
prior to the start of work. The agenda shall consist of the followings:

o Details of the job being intended for immediate execution.

0 The relevant hazards and risks involved in executing the job and their control and mitigating measures.

0 Specific site condition to be considered while executing the job like high temperature, humidity, unfavorable
weather etc.

o Recent non-compliances observed.

o Appreciation of good work done by any person.

0 Any doubt clearing session at the end.

Record of Tool box talk shall be maintained as per format no. HSEP:13-F04

Tool box talk to be conducted at least once a week for the specific work.

TRAINING ON HEIGHT WORK

Training on height work shall be imparted to all workers working at height by in-house/external faculty at least
twice in a year. The training shall include following topics:

s Use of PPEs

e Use of fall arrester, retractable fall arrester, life line, safety nets etc.

e  Safe climbing through monkey ladders.

s Inspection of PPEs.

e Medical fithess requirements.

e  Mock drill on rescue at height.

e Dos & Don'ts during height work.

HSE TRAINING DURING PROJECT EXECUTION

Other HSE training shall be arranged by BHEL/ subcontractor as per the need of the project execution and
recommendation of HSE committee of site.

The topics of the HSE training shall be as follows but not limited to:
Hazards identification and risk analysis (HIRA)

Work Permit System

Incident investigation and reporting

Fire fighting

First aid

Fire-warden training

EMS and OHSMS

T & Ps fitness and operation

O OO0 0O O0OOoOOo




HEALTH, SAFETY AND ENVIRONMENT | Doc no.: HSEP: 14

ur
SITE OPERATION by SUBCONTRACTORS | REV: 00
” H Date: 12.08.2014

PLAN FOR

POWER SECTOR Page: 18o0f43

9.5

9.5.1

9.5.2

9.5.3

9.54

10.0

10.1

10.2

0 Electrical safety
0 Welding, NDE & Radiological safety
0 Storage, preservation & material handling.
e A matrix shall be maintained to keep an up-to-date record of attendance of training sessions carried out.

HSE PROMOTION-SIGNAGE, POSTERS, COMPETITION, AWARDS ETC
Display of HSE posters and banners

e Site shall arrange appropriate posters, banners, slogans in local/Hindi/English languages at work place
Display of HSE signage

e Appropriate HSE signage shall be displayed at the work area to aware workmen and passersby about the work
going on and do’s and don'ts to be followed

Competition on HSE and award

« Site will arrange different competition (slogan, poster, essay etc.) on HSE time to time (Safety day, BHEL day, World
Environment Day etc.) and winners will be suitably awarded.

HSE awareness programme
e  Subcontractor shall arrange HSE awareness programme periodically on different topics including medical awareness
for all personnel working at site

HSE COMMUNICATION
INCIDENT REPORTING

e The subcontractor shall submit report of all incidents, fires and property damage etc to the Engineer immediately
after such occurrence, but in any case not later than 24 hours of the occurrence. Such reports shall be furnished
in the manner prescribed by BHEL. ( Refer HSE procedure for incident investigation, analysis and reporting for
details)

e In addition, periodic reports on safety shall also be submitted by the subcontractor to BHEL from time to time as
prescribed by the Engineer. Compiled monthly reports of all kinds of incidents, fire and property damage to be
submitted to BHEL safety officer as per prescribed formats.

e HSE incidents of site shall be reported to BHEL site Management as per Procedure for Incident Investigation
and Reporting in format no. HSEP:14-F15. Corrective action shall be immediately implemented at the work place
and compliance shall be verified by BHEL HSE officer and until then, work shall be put on hold by Construction
Manager.

HSE EVENT REPORTING

e Important HSE events like HSE training, Medical camp etc. organized at site shall be reported to BHEL site
management in detail with photographs for publication in different in-house magazines

e Celebration of important days like National Safety Day, World Environment Day etc. shall also be reported as
mentioned above.
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11.0

OPERATIONAL CONTROL

All applicable OCPs (Operational control procedures) will be followed by subcontractor as per BHEL instructions. This will
be done as part of normal scope of work. List of such OCPs is given below . In case any other OCP is found to be
applicable during the execution of work at site, then subcontractor will follow this as well, within quoted rate. These OCPs
(applicable ones) will be made available to subcontractor during work execution at site. However for reference purpose,
these are kept with Safety Officer of BHEL at the Power Sector Regional HQ, or available in downloadable format in the

website, which may be refereed by subcontractor, if they so desire.

LIST OF OCPs

Safe handling of chemicals

Safety in use of cranes

Hydraulic test

Electrical safety

Storage and handing of gas cylinders

Spray insulation

Energy conservation

Manual arc welding

Trial run of rotary equipment

Safe welding and gas cutting
operation

Safe use of helmets

Stress relieving

Fire safety

Good house keeping

Material preservation

Safety in use of hand tools

Working at height

Cable laying/tray work

First aid

Safe excavation

Transformer charging

Food safety at canteen

Safe filling of hydrogen in cylinder

Electrical maintenance

lllumination

Vehicle maintenance

Safe handling of battery system

Handling and erection of heavy
metals

Safe radiography

Computer operation

Safe acid cleaning

Waste disposal

Storage in open yard

Safe alkali boil out

Working at night

For sanitary maintenance

Safe oil flushing

Blasting

Batching

Steam blowing

DG set

Piling rig operation

Safe working in confined area

Handling & storage of mineral wool

Gas distribution test

Safe operation of passenger lift,
material hoists & cages

Drilling, reaming and grinding(machining)

Cleaning of hotwell / deaerator

Electro-resistance heating

Compressor operation

O&M of control of AC plant & system

Air compressor

Passivation

Safe Loading of Unit

Safe EDTA Cleaning

Safe Chemical cleaning of Pre boiler
system

Safe Boiler Light up

Safe Rolling and Synchronisation

111 HSE ACTIVITIES

HSE activities shall be conducted at site based on the HSEMSM developed by Power Sector and issued to site by

Regions.

While planning for any activity the following documents shall be referred for infrastructural requirements to establish

control measures:

1) HSE Procedure for Register of OHS Hazards and Risks

2) HSE Procedure for Register of Environmental Aspects and Impacts

3) HSE Procedure for Register of Regulations
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4) Operational Control Procedures
5) HSE Procedure for Emergency Preparedness and Response Plan
6) Contract documents

11.2 WORK PERMIT SYSTEM

e The following activities shall come under Work Permit System
a. Height working above 2 metres
b. Hot working at height
c. Confined space
d. Radiography
e. Excavation more than 4 meter depth
f. Heavy lifting above 50 ton
Refer Annexure 05 for Work permit formats.

e “HSE Procedure for Work Permit System” shall be followed while implementing permit system. Where customer
is having separate Work Permit System the same shall be followed.

e Permit applicant shall apply for work permit of particular work activity at particular location before starting of the
work with Job Hazard Analysis.

e Permit signatory shall check that all the control measures necessary for the activity are in place and issue the
permit to the permit holder.

e Permit holder shall implement and maintain all control measures during the period of permit .He will close the
permit after completion of the work. The closed permit shall be archived in HSE Department of site.

11.3 SAFETY DURING WORK EXECUTION

Respective OCPS are to be followed and adherence to the same would be contractually binding

11.3.1 WELDING SAFETY

All safety precautions shall be taken for welding and cutting operations as per 1S-818. All safety precautions shall be taken for
foundation and other excavation marks as per 1S-3764.

11.3.2 RIGGING

Rigging equipment shall not be loaded in excess of its recommended safe working load. Rigging equipment, when not in use, shall
be removed from the original work area so as not to present a hazard to employees.

11.3.3 CYLINDERS STORAGE AND MOVEMENT

All gas cylinders shall be stored in upright position. Suitable trolley shall be used. There shall be flash-back arrestors conforming to
1S-11006 at both cylinder and burner ends. Damaged tube and regulators must be immediately replaced. No of cylinders shall not
exceed the specified quantity as per OCP

Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall not be intentionally dragged, struck or
permitted to strike each other violently.
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When cylinders are transported by powered vehicle they shall be secured in a vertical position.

11.3.4 DEMOLITION WORK

Before any demolition work is commenced and also during the process of the work the following shall be ensured:
e All roads and open areas adjacent to the work site shall either be closed or suitably protected.
 No electric cable or apparatus which is liable to be a source of danger nor a cable or an apparatus used by the
operator shall remain electrically charged.
e All practical steps shall be taken to prevent danger to persons employed from the risks of fire or explosion or
flooding. No floor, roof or other part of the building shall be so overloaded with debris or materials as to render them
unsafe.

11.35 T&Ps

All T&Ps/ MMEs should be of reputed brand/appropriate quality & must have valid test/calibration certificates bearing endorsement
from competent authority of BHEL..Subcontractor to also submit monthly reports of T&Ps deployed and validity test certificates to
BHEL safety Officer as per the format/procedure of BHEL.

11.3.6 CHEMICAL HANDLING

Displaying safe handling procedures for all chemicals such as lube oil, acid, alkali, sealing compounds etc , at work place.Where
it is necessary to provide and/or store petroleum products or petroleum mixture & explosives, the subcontractor shall be
responsible for carrying out such provision / storage in accordance with the rules & regulations laid down in the relevant petroleum
act, explosive act and petroleum and carbide of calcium manual, published by the chief inspector of explosives of India. All such
storage shall have prior approval if necessary from the chief inspector of explosives or any other statutory authority. The
subcontractor shall be responsible for obtaining the same.

11.3.7 ELECTRICAL SAFETY
e  Providing adequate no. of 24 V sources and ensure that no hand lamps are operating at voltage level above 24 Volts.

* Fulfilling safety requirements at all power tapping points.

e High/ Low pressure welders to be identified with separate colour clothings. No welders will be deployed without
passing appropriate tests and holding valid welding certificates. Approved welding procedure should be displayed at
work place.

e  The subcontractor shall not use any hand lamp energized by Electric power with supply voltage of more than 24 volts in
confined spaces like inside water boxes, turbine casings, condensers etc.

e All portable electric tools used by the subcontractor shall have safe plugging system to source of power and be
appropriately earthed. Only electricians licensed by appropriate statutory authority shall be employed by the
subcontractor to carry out all types of electrical works. Details of earth resource ad their test date to be given to BHEL
safety officer as per the prescribed formats of BHEL

e  The subcontractor shall use only properly insulated and armored cables which conform to the requirement of Indian
Electricity Act and Rules for all wiring, electrical applications at site.
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11.3.8

11.3.9

BHEL reserves the right to replace any unsafe electrical installations, wiring, cabling etc. at the cost of the subcontractor.
All electrical appliances used in the work shall be in good working condition and shall be properly earthed.

No maintenance work shall be carried out on live equipment.

The subcontractor shall maintain adequate number of qualified electricians to maintain his temporary electrical
installations.

Area wise Electrical safety inspection is to be carried out on monthly basis as per “Electrical Safety Inspection checklist’
and the report is to be submitted to BHEL safety officer

Adequate precautions shall be taken to prevent danger for electrical equipment. No materials on any of the sites of work
shall be so stacked or placed as to cause danger or inconvenience to any person or the public

The subcontractor shall carefully follow the safety requirement of BHEL/ the purchaser with the regard to voltages

used in critical areas.
FIRE SAFETY

Providing appropriate fire fighting equipment at designated work place and nominate a fire officer/warden adequately
trained for his job.

Subcontractor shall provide enough fire protecting equipment of the types and numbers at his office, stores, temporary
structure in labor colony etc. Such fire protection equipment shall be easy and kept open at all times.

The fire extinguishers shall be properly refilled and kept ready which should be certified at periodic intervals. The date of
changing should be marked on the Cylinders.

All other fire safety measures as laid down in the “codes for fire safety at construction site” issued by safety coordinator of
BHEL shall be followed.

Non-compliance of the above requirement under fire protection shall in no way relieve the subcontractor of any of his
responsibility and liabilities to fire incident occurring either to his materials or equipment or those of others.

Emergency contacts nos must be displayed at prominent locations

Tarpaulin being inflammable should not be used (instead, only non infusible covering materials shall be used) as
protective cover while preheating, welding, stress relieving etc. at site.

SCAFFOLDING

Suitable scaffolds shall be provided for workman for all works that cannot safely be done from the ground, or from solid
construction except in the case of short duration of work which can be done safely from ladders.

When a ladder is used, it shall be of rigid construction made of steel. The steps shall have a minimum width of 45 cm and
a maximum rise of 30 cm. Suitable handholds of good quality wood or steel shall be provided and the ladder shall be
given an inclination not steeper then % horizontal and 1 vertical.

Scaffolding or staging more than 3.6 m above the ground floor, swung or suspended from an overhead support or
erected with stationery support shall have a guard rail properly bolted, braced or otherwise secured, at least 90 cm above
the floor or platform of such scaffolding or staging and extending along the entire length of the out side and ends thereof
with only such openings as may be necessary for the delivery of materials. Such scaffolding or staging shall be so
fastened as to prevent it form saver, from swaying, from the building or structure.

11.3.10 WORK AT HEIGHT:

Guardrails and toe-board/barricades and sound platform conforming to 1S:4912-1978 should be provided.
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e  Wherever necessary, life-line(pp or metallic) and fall arrestor along with Polyamide rope or Retractable lifeline should be
provided.

e Safety Net as per 1S:11057:1984 should be used extensively for prevention/ arrest of men and materials falling from
height. The safety nets shall be fire resistant, duly tested and shall be of ISI marked and the nets shall be located as per
site requirements to arrest or to reduce the consequences of a possible fall of persons working at different heights.

e Reaching beyond barricaded area without lifeline support, moving with support of bracings, walking on beams without
support, jumping from one level to another, throwing objects and taking shortcut must be discouraged.

e Use of Rebar steel for making Jhoola and monkey-ladder (Rods welded to vertical or inclined structural members),
temporary platform etc. must be avoided.

e Monkey Ladder should be properly made and fitted with cages.

e Jhoola should be made with angles and flats and tested like any lifting tools before use.

e Lanyard must be anchored always and in case of double lanyard, each should be anchored separately.

e In case of pipe-rack, persons should not walk on pipes and walk on platforms only.

* In case of roof work, walking ladder/ platform should be provided along with lifeline and/ or fall arrestor.

. Empty drums must not be used.

e For chimney or structure painting, both hanging platform and men should be anchored separately to a firm structure
alongwith separate fall arrestor. Rope ladder should be discouraged.

11.3.11 WORKING PLATFORM

Working platforms, gangways and stairways shall be so constructed that they do not sag unduly or unequally and if the
height of the platform gangways provided is more than 3.6 m above ground level or floor level, they shall be closely
boarded and shall have adequate width which shall not be less than 750 mm and be suitably fenced as described above.
Every opening in the floor or a building or in a working platform shall be provided with suitable means to prevent the fall of
persons or materials by providing suitable fencing or railing whose minimum height shall be 90 cm.

11.3.12 EXCAVATION

Wherever there are open excavation in ground, they shall be fenced off by suitable railing and danger signals installed at
night so as to prevent persons slipping into the excavations.

11.3.13 LADDER SAFETY
Safe means of access shall be provided to all working places. Every ladder shall be securely fixed. No portable single
ladder shall be over 9 m in the length while the width between side rails in rung ladder shall in no case be less than app.
29.2 cm for ladder upto and including 3 m in length. For longer ladders this width shall be increased at least %" for each
additional foot of length.
A sketch of the ladders and scaffolds proposed to be used shall be prepared and approval of the Engineer obtained prior
to Construction.

11.3.14 LIFTING SAFETY

o It will be the responsibility of the subcontractor to ensure safe lifting of the equipment, taking due precaution to avoid

any incident and damage to other equipment and personnel.
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All requisite tests and inspection of handling equipment, tools & tackle shall be periodically done by the subcontractor

by engaging only the Competent Persons as per law.
Defective equipment or uncertified shall be removed from service.

Any equipment shall not be loaded in excess of its recommended safe working load.

11.3.15 HOISTING APPLIANCE

114

115

Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances should be provided with
efficient safe guards.

Hoisting appliance should be provided with such means as will reduce to the minimum the risk of any part of a suspended
load becoming incidentally displaced.

When workers employed on electrical installations which are already energized, insulating mats, wearing apparel, such
as gloves, sleeves and boots as may be necessary should be provided.

The worker should not wear any rings, watches and carry keys or other materials which are good conductor of electricity.

ENVIRONMENTAL CONTROL

Environment protection has always been given prime importance by BHEL. Environmental damage is a major
concern of the principal subcontractor and every effort shall be made, to have effective control measures in place to
avoid pollution of Air, Water and Land and associated life. Chlorofluorocarbons such as carbon tetrachloride and
trichloroethylene shall not be used. Waste disposal shall be done in accordance with the guidelines laid down in the
project specification.

Any chemical including solvents and paints, required for construction shall be stored in designated bonded areas
around the site as per Material Safety Data Sheet (MSDS).

In the event of any spillage, the principle is to recover as much material as possible before it enters drainage system
and to take all possible action to prevent spilled materials from running off the site. The subcontractor shall use
appropriate MSDS for clean-up technique

All subcontractors shall be responsible for the cleanliness of their own areas.

The subcontractors shall ensure that noise levels generated by plant or machinery are as low as reasonably
practicable. Where the subcontractor anticipates the generation of excessive noise levels from his operations the
subcontractor shall inform to Construction Manager of BHEL accordingly so that reasonable &practicable precautions
can be taken to protect other persons who may be affected.

It is imperative on the part of the subcontractor to join and effectively contribute in joint measures such as tree
plantation, environment protection, contributing towards social upliftment, conversion of packing woods to school
furniture, keeping good relation with local populace etc.

The subcontractor shall carry out periodic air and water quality check and illumination level checking in his area of
work place and take suitable control measure.

HOUSEKEEPING

Keeping the work area clean/ free from debris, removed scaffoldings, scraps, insulation/sheeting wastage /cut pieces,
temporary structures, packing woods etc. will be in the scope of the subcontractor. Such cleanings has to be done by




HEALTH, SAFETY AND ENVIRONMENT | Doc no.: HSEP: 14

ur
SITE OPERATION by SUBCONTRACTORS | REV: 00
” H Date: 12.08.2014

PLAN FOR

POWER SECTOR

Page: 250f43

11.6

11.6.1

11.6.2

subcontractor within quoted rate, on daily basis by an identified group. If such activity is not carried out by
subcontractor / BHEL is not satisfied, then BHEL may get it done by other agency and actual cost along with BHEL
overheads will be deducted from contractor's bill. Such decisions of BHEL shall be binding on the subcontractor
Proper housekeeping to be maintained at work place and the following are to be taken care of on daily basis.

All surplus earth and debris are removed/disposed off from the working areas to identified locations.

Unused/Surplus cables, steel items and steel scrap lying scattered at different places/elevation within the working
areas are removed to identified locations.

All wooden scrap, empty wooden cable drums and other combustible packing materials, shall be removed from
workplace to identified locations. Sufficient waste bins shall be provided at

Different work places for easy collection of scrap/waste. Scrap chute shall be installed to remove scrap from high
location.

Access and egress (stair case, gangways, ladders etc.) path should be free from all scrap and other hindrances.
Workmen shall be educated through tool box talk about the importance of housekeeping and encourage not to litter.
Labour camp area shall be kept clear and materials like pipes, steel, sand, concrete, chips and bricks, etc. shall not
be allowed in the camp to obstruct free movement of men and machineries.

Fabricated steel structures, pipes & piping materials shall be stacked properly.

No parking of trucks/trolleys, cranes and trailers etc. shall be allowed in the camp, which may obstruct the traffic
movement as well as below LT/HT power line.

Utmost care shall be taken to ensure over all cleanliness and proper upkeep of the working areas

WASTE MANAGEMENT

Take suitable measures for waste management and environment related laws/legislation as a part of normal
construction activities. Compliance with the legal requirements on storage/ disposal of paint drums (including the
empty ones), Lubricant containers, Chemical Containers, and transportation and storage of hazardous chemicals will
be strictly maintained.

BINS AT WORK PLACE

Sufficient rubbish bins shall be provided close to workplaces.

Bins should be painted yellow and numbered.

Sufficient nos. of drip trays shall be provided to collect oil and grease.

Sufficient gty. of broomsticks with handle shall be provided.

Adequate strength of employees should be deployed to ensure daily monitoring and service for waste
management.

STORAGE AND COLLECTION

Different types of rubbish/waste should be collected and stored separately.

Paper, oily rags, smoking material, flammable, metal pieces should be collected in separate bins with close fitting
lids.

Rubbish should not be left or allowed to accumulate on construction and other work places.

Do not burn construction rubbish near working site.
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11.6.3

11.6.4

11.6.5

11.7

11.7.1

SEGREGATION

Earmark the scrap area for different types of waste.

Store wastes away from building.

Oil spill absorbed by non-combustible absorbent should be kept in separate bin.
Clinical and first aid waste stored and incinerated separately.

DISPOSAL

Sulfficient containers and scrap disposal area should be allocated.

All scrap bin and containers should be conveniently located.

Provide self-closing containers for flammable/spontaneously combustible material.
Keep drainage channels free from choking.

Make schedule for collection and disposal of waste.

WARNING AND SIGNS

Appropriate sign to be displayed at scrap storage area

No toxic, corrosive or flammable substance to be discarded into public sewage system.

Waste disposal shall be in accordance with best practice.

Comply with all the requirements of Pollution Control Board (PCB) for storage and disposal of hazardous waste.

TRAFFIC MANAGEMENT SYSTEM

SAFE WORKPLACE TRANSPORT SYSTEM

Traffic routes in a work place shall be suitable for the persons or vehicles using them. This shall be sufficient in
number and of sufficient size. This shall reflect the suitability of traffic routes for vehicles and pedestrians.

Where vehicles and pedestrians use the same traffic routes there shall be sufficient space between them. Where
necessary all traffic routes must be suitably indicated. Pedestrians or vehicles must be able to use traffic routes
without endangering those at work. There must be sufficient separation of traffic routes from doors, gates and
pedestrian traffic routes.

For internal traffic, lines marked on roads / access routes and between buildings shall clearly indicate where
vehicles are to pass.

Temporary obstacles shall be brought to the attention of drivers by warning signs or hazard cones.

Speed limits shall be clearly displayed. Speed ramps preceded by a warning signs or marker are necessary.

The traffic route should be wide enough to allow vehicles to pass and re-pass oncoming or parked traffic and it
may be advisable to introduce on-way system or parking restrictions.

Safest route shall be provided between places where vehicles have to call or deliver.

Avoid vulnerable areas/items such as fuel or chemicals tanks or pipes, open or unprotected edges and
structures likely to collapse
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e Safe areas shall be provided for loading and unloading.

e Avoid sharp or blind bends. If this is not possible hazards should be indicated e.g. blind corner.

e  Ensure road crossings are minimum and clearly signed.

e Entrance and gateways shall be wide enough to accommodate a second vehicle without causing obstruction.

e Set sensible speed limits which are clearly sign posted.

e  Where necessary ramps should be used to retard speed. This shall be preceded by a warning sign or mark on
the road.

e  Forklift trucks shall not pass over road hump unless of a type capable of doing so.

e Overhead electric cable, pipes containing flammable hazardous chemical shall be shielded by using goal posts
height gauge posts or barriers.

e Road traffic signs shall be provided on prominent locations for prevention of incidents and hazards and for quick
guidance and warning to employees and public. Safety signs shall be displayed as per the project working
requirement and guideline of the state in which project is done. Vehicles hired or used shall not be parked within
the 15m radius of any working area. Any vehicle, that is required to be at the immediate/near the vicinity, shall be
approved by the person in-charge of the site.

11.7.2 TRAFFIC ROUTE FOR PEDESTRIANS

Where ftraffic routes are used by both pedestrians and vehicles road shall be wide enough to allow vehicles and
pedestrians safely.

e Separate routes shall be provided for pedestrians to keep them away from vehicles. Provide suitable
barriers/guard at entrances/exit and the corners or buildings.

e Where pedestrian and vehicle routes cross, appropriate crossing shall be provided.

e  Where crowd is likely to use roadway e.g. at the end of shift, stop vehicles from using them at such times.

e  Provide high visibility clothing for people permitted in delivery area.

11.7.3 WORK VEHICLE

Work vehicle shall be as safe stable efficient and roadworthy as private vehicles on public roads. Site management
shall ensure that drivers are suitably trained. All vehicle e.g. heavy motor vehicle forklift trucks dump trucks mobile
cranes shall ensure that the work equipment conforms to the following:
0 A high level of stability.
A safe means of access/egress.
Suitable and effective service and parking brakes.
Windscreens with wipers and external mirrors giving optimum all round visibility.
Provision of horn, vehicle lights, reflectors, reversing lights, reversing alarms.
Provision of seat belts.
Guards on dangerous parts.
Driver protection - to prevent injury from overturning and from falling objects/materials.
Driver protection from adverse weather.
No vehicle shall be parked below HT/LT power lines.
Valid Pollution Under Control certification for all vehicles

O OO0 O0OO0OO0OO0OO0o0OOo
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11.7.4 DAILY CHECK BY DRIVER

e There should also be daily safety checks containing below mentioned points by the driver before the vehicle is
used.

Brakes.

Tires.

Steering.

Mirrors.

Windscreen waters.

Wipers.

Warning signals.

Specific safety system i.e. control interlocks

e Management should ensure that drivers carry out these checks.

O OO0 OO0 O0Oo

11.7.5 TRANSPORTATION OF PERSONNEL AND MATERIALS BY VEHICLES

e All drivers shall hold a valid driving License for the class of vehicle to be driven and be registered as an
authorized BHEL driver with the Administration Department.

e Securing of the load shall be by established and approved methods, i.e. chains with patented tightening
equipment for steel/heavy loads. Sharp corners on loads shall be avoided when employing ropes for securing.

e All overhangs shall be made clearly visible and restricted to acceptable limits

e Load shall be checked before moving off and after traveling a suitable distance.

« On no account is construction site to be blocked by parked vehicles Drivers of vehicles shall only stop or park in
the areas designate by the stringing foreman.

Warning signs shall be displayed during transportation of material.
All vehicles used by BHEL shall be in worthy condition and in conformance to the Land Transport requirement.

11.7.6  MAINTENANCE

All Vehicles used for transportation of man and material shall undergo scheduled inspections on frequent intervals to
secure safe operation. Such inspections shall be conducted in particular for steering, brakes, lights, horn, doors etc.
Site management shall ensure that work equipment is maintained in an efficient, working order and in good repair.
Inspections and services carried out at regular intervals of time and or mileage. No maintenance shall be carried
below HT/LT power lines.

11.8 EMERGENCY PREPAREDNESS AND RESPONSE

e Emergency preparedness and response capability of site shall be developed as per Emergency Preparedness
and Response plan issued by Regional HQ

e Availability of adequate number of first aiders and fire warden shall be ensured with BHEL and its subcontractors

e All the subcontractor's supervisory personnel and sufficient number of workers shall be trained for fire protection
systems. Enough number of such trained personnel must be available during the tenure of contract.
Subcontractor should nominate his supervisor to coordinate and implement the safety measures.

e Assembly point shall be earmarked and access to the same from different location shall be shown

e Fire exit shall be identified and pathway shall be clear for emergency escape.
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12.0

12.1

12.2

e Appropriate type and number of fire extinguisher shall be deployed as per Fire extinguisher deployment plan and
validity shall be ensured periodically through inspection

e Adequate number of first aid boxes shall be strategically placed at different work places to cater emergency
need. Holder of the first aid box shall be identified on the box itself who will have the responsibility to maintain the
same.

e  First aid center shall be developed at site with trained medical personnel and ambulance

e Emergency contact numbers (format given in EPRP) of the site shall be displayed at prominent locations.

e Tie up with fire brigade shall be done in case customer is not having fire station.

e Tie up with hospital shall be done in case customer is not having hospital.

e Disaster Management group shall be formed at site

e  Mock drill shall be arranged at regular intervals. Monthly report of the above to be given to BHEL safety Officer
as per prescribed BHEL formats

e  Mock drill shall be conducted on different emergencies periodically to find out gaps in emergency preparedness
and taking necessary corrective action

HSE INSPECTION

Inspection on HSE for different activities being carried out at site shall be done to ensure compliance to HSEMS
requirements. The subcontractor shall maintain and ensure necessary safety measures as required for inspection
and tests HV test, Pneumatic test, Hydraulic test, Spring test, Bend testetc as applicable, to enable inspection
agency for performing Inspection. If any test equipment is found not complying with proper safety requirements then
the Inspection Agency may withhold inspection, till such time the desired safety requirements are met.

DAILY HSE CHECKS

Both the Site Supervisors and safety officer of Subcontractor are to conduct daily site Safety inspection around work
activities and premises to ensure that work methods and the sites are maintained to an acceptable standard. The
following are to form the common subjects of a daily safety inspection:

e Personal Safety wears & gear compliance.

e  Complying with site safety rules and permit-to-work (PTW).
e Positions and postures of workers.

e Use of tools and equipment etc. by the workers.

The inspection should be carried out just when work starts in beginning of the day, during peak activities period of the
day and just before the day’'s work ends.

INSPECTION OF PPE

e PPEs shall be inspected by HSE officer at random once in a week as per format no. HSEP:13-F06 for its
compliance to standard and compliance to use and any adverse observation shall be recorded in the PPE
register.

e The applicable PPEs for carrying out particular activities are listed below.
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12.3 INSPECTION OF T&Ps

e A master list of T&Ps shall be maintained by each subcontractor.

e All T&Ps being used at site shall be inspected by HSE officer once in a month as per format no. HSEP:13-F07
for its healthiness and maintenance.

e The T&Ps which require third party inspection shall be checked for its validity during inspection. The third party
test certificate should be accompanied with a copy of the concerned competent person’s valid qualification
record.

e  The validity of T&P shall be monitored as per “Status of T&Ps” format no. HSEP:13-F08

12.4 INSPECTION OF CRANES AND WINCHES

e Cranes and winches shall be inspected by the operator through a daily checklist for its safe condition (as
provided by the equipment manufacturer) before first use of the day.

e Cranes and Winches shall be inspected by HSE officer once in a month as per format no. HSEP:13-F09 for
healthiness, maintenance and validity of third party inspection.

e The date of third party inspection and next due date shall be painted on cranes and winches.

e The operators/drivers shall be authorized by sub-contractor based on their competency and experience and shall
carry the I-card.

e The operator should be above 18 years of age and should be in possession of driving license of HMV man &
goods), vision test certificate and should have minimum qualification so that he can read the instructions and
check list.

12.5 INSPECTION ON HEIGHT WORKING

e Inspection on height working shall be conducted daily by supervisors before start of work to ensure safe working
condition including provision of
o Fall arrestor
Lifelines
Safety nets
Fencing and barricading
Warning signage
Covering of opening
Proper scaffolding with access and egress.
0 lllumination
e Inspection on height working shall be conducted once in a week by HSE officer as per format no. HSEP:14-F10.
e Medical fitness of height worker shall be ensured.
e Height working shall not be allowed during adverse weather.

O O O 0 0 O

12.6 INSPECTION ON WELDING AND GAS CUTTING OPERATION

e Supervisor shall ensure that no flammable items are available in near vicinity during welding and gas cutting
activity.

e  Gas cylinders shall be kept upright.

s Use of Flash back arrestor shall be ensured at both ends.
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12.7

12.8

13.0

e Inspection during welding and gas cutting operations shall be carried out by HSE officer once a month as per
format no. HSEP:14-F11.

e Use of fire blanket to be ensured to avoid falling of splatters during welding or gas cutting operation at height.

e Availability of fire extinguisher at vicinity shall be ensured.

INSPECTION ON ELECTRICAL INSTALLATION / APPLIANCES

e  Ensure proper earthing in electrical installation

s Use ELCB at electrical booth

e Electrical installation shall be properly covered at top where required

e Use appropriate PPEs while working

e Use portable electrical light < 24 V in confined space and potentially wet area.
e  Monthly inspection shall be carried out as per format no. HSEP:14-F12.

INSPECTION OF ELEVATOR

e Elevators shall be inspected by concerned supervisors once in a week as per format no. HSEP:14-F13.
e All elevators shall be inspected by competent person and validity shall be ensured.

e The date of third party inspection and next due date shall be painted on elevator.

HSE PERFORMANCE

HSE performance of the subcontractor shall be monitored as per the following parameters:

Sl. Parameters of measurement
No.
1 Timely deployment of qualified safety officer and cumulative number of days in a month the
required no. of qualified safety officer is available
2 Shortfall in number of meetings in the month conducted or attended by the safety officer
3 Level of compliance wrt decisions taken in previous meetings/audit/inspection/as reported.
4 Delay in submission of monthly report on safety in the prescribed format
5 Delay in reporting any incident including near—miss to BHEL /Customer/statutory authority( if
required)
6 Degree of PPE non-compliance
7 Non- conducting of health check-up as per BOCW equirements
8 Non availability of proper first-aid facility , ambulance, adequate labour welfare initiatives
9 Non conductance of induction training and tool box meeting
10 Total number of instances in the month, House keeping NOT attended inspite of instructions by
BHEL i.e. removal/disposal of surplus earth/ debris/scrap/unused/surplus cable drums/other
electrical items/surplus steel items/packing material

e Suitable HSE reward system shall be developed at site level to promote HSE compliance amongst workmen.

e To decide HSE reward performance towards HSE shall be evaluated for workmen and it shall be awarded
regularly in public gathering.

e |If safety record of the subcontractor in execution of the awarded job is to the satisfaction of safety department of
BHEL, issue of an appropriate certificate to recognize the safety performance of the subcontractor may be
considered by BHEL after completion of the job.
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14.0

15.0

HSE PENALTIES

As per contractual provision HSE penalties shall be imposed on subcontractors for non- compliance on HSE
requirement as per format no. HSEP:14-F14. The list in the format is only indicative. For any other violation, not
listed in the format, the minimum penalty amount is to be decided as per BOCW act.

If principal customer/statutory and regulatory bodies impose some penalty on HSE due to the non-compliance of
the subcontractor the same shall be passed on to them.

The penalty amount shall be recovered by Site Finance department from subcontractors from the RA/Final bill.

OTHER REQUIREMENTS

In case of any delay in completion of a job due to mishaps attributable to lapses by the subcontractor, BHEL
shall have the right to recover cost of such delay from the payments due to the subcontractor, after notifying the
subcontractor suitably.

If the subcontractor fails to improve the standards of safety in its operation to the satisfaction of BHEL after being
given reasonable opportunity to do so and/or if the subcontractor fails to take appropriate safety precautions or to
provide necessary safety devices and equipment or to carry out instruction regarding safety issued by BHEL,
BHEL shall have the right to take corrective steps at the risk and cost of the subcontractor after giving a notice of
not less than 7 days indicating the steps that would be taken by BHEL.

If the subcontractor succeeds in carrying out its job in time without any fatal or disabling injury incident and
without any damage to property BHEL may, at its sole discretion, favorably consider to reward the subcontractor
suitably for the performance.

In case of any damage to property due to lapses by the subcontractor, BHEL shall have the right to recover the
cost of such damages from the subcontractor after holding an appropriate enquiry.

The subcontractor shall take all measures at the sites of the work to protect all persons from incidents and shall
be bound to bear the expenses of defense of every suit, action or other proceeding of law that may be brought
by any persons for injury sustained or death owing to neglect of the above precautions and to pay any such
persons such compensation or which may with the consent of the subcontractor be paid to compromise any
claim by any such person, should such claim proceeding be filed against BHEL, the subcontractor hereby
agrees to indemnify BHEL against the same.

The subcontractor shall not employ men below the age of 18 years and women on the work of painting with
products containing lead in any form. Wherever men above the age of 18 are employed on the work of lead
painting, overalls shall be supplied by the subcontractor to the workmen and adequate facilities shall be
provided to enable the working painters to wash during the cessation of work.

The subcontractor shall notify BHEL of his intention to bring to site any equipment or material which may create
hazard.

BHEL shall have the right to prescribe the conditions under which such equipment or materials may be handled

and the subcontractor shall adhere to such instructions.
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e BHEL may prohibit the use of any construction machinery, which according to the organization is unsafe. No

claim for compensation due to such prohibition will be entertained by BHEL.

16.NON COMPLIANCE

NONCONFORMITY OF SAFETY RULES AND SAFETY APPLIANCES WILL BE VIEWED SERIOUSLY AND BHEL HAS RIGHT
TO IMPOSE FINES ON THE SUBCONTRACTOR AS UNDER FOR EVERY INSTANCE OF VIOLATION NOTICED:

SN Violation of Safety Norms '(:ilnneRs)
01 Not Wearing Safety Helmet 200/- *
02. Not wearing Safety Belt or not anchoring life line 500/-*
03 Not wearing safety shoe 200/-*
04 Not keeping gas cylinders vertically 200/-

05 Not using flash back arrestors 100/-
06 Not wearing gloves 50/- *
07. Grinding Without Goggles 50/- *
08. Not using 24 V Supply For Internal Work 500/-
09. Electrical Plugs Not used for hand Machine 100/-
10. Not Slinging properly 200/-
11. Using Damaged Sling 200/-
12. Lifting Cylinders Without Cage 500/-
13. Not Using Proper Welding Cable With Lot of Joints And Not
200/-
Insulated Property.
14. Not Removing Small Scrap From Platforms 500/-
15. Gas Cutting Without Taking Proper Precaution or Not Using Sheet 500/-
Below Gas Cutting
16. Not Maintaining Electric Winches Which are Operated Dangerously 500/-
17. Improper Earthing Of Electrical T&P 500/-
18 No or improper barricading 500/-
19. Activity carried out without Safety work permit (Height work, Lifting
L 1000/-
activity, Hot work-each person/case)
20. Incident Resulting in Partial Loss in Earning Capacity 25,000/- per
victim
21. Fatal Incident Resulting in total loss in Earning Capacity 1,00,000/- per
victim for first
instance #
s Legend:-

*: per head. For repeated violation by the same person, the penalty would be double of the previous penalty. Date of
“Repeated violation” will be counted from subsequent days.

#: or as deducted by customer, whichever is higher. For repeated fatal incident in the same Unit incremental penalty to
be imposed. The subcontractor will pay 2 times the penalty compared to previously paid in case there are
repeated cases of fatal incidents under the same subcontractor for the same package in the same unit.

Any other non-conformity noticed not listed above will also be fined as deemed fit by BHEL. The decision of BHEL engineer is
final on the above. The amount will be deducted from running bills of the subcontractor. The amount collected above will be
utilized for giving award to the employees who could avoid incident by following safety rules. Also the amount will be spent for
purchasing the safety appliances and supporting the safety activity at site.
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17.0 HSE AUDIT/INSPECTION
e Regular HSE Audit/inspection shall be carried out by Subcontractor as per Site HSE audit calendar.
e HSE checklist(tAnnexure 02)shall be used for carrying out audit/inspection and report shall be submitted to
BHEL sitemangement
e All non-conformities and observations on HSE identified during internal or external HSE audit shall be disposed
off by site in a time bound manner and reported back the implementation status
* Corrective action and Preventive action on HSE issues raised by certification body issued by Regional HQs shall
be implemented by site and reported to Site management.
18.0 MONTHLY HSE REVIEW MEETING
e Site shall hold HSE review meeting every month to discuss and resolve HSE issues of site and improve HSE
performance. It will also discuss the incidents occurred since previous meeting,its root causeand Corrective
action and Preventive action.The agenda is given below:
o Implementation of earlier MOM
0 HSE performance
0 HSE inspection
0 HSE audit and CAPA
0 HSE training
0 Health check-up camp
0 HSE planning for the erection and commissioning and installation activities in the coming month
0 HSE reward and promotional activities
e The meeting shall be chaired by Construction Manager, convened by HSE coordinator and attended by all HOS,
Site Incharge of Subcontractors and HSE officer of Subcontractors.
e MOM on the discussion will be circulated to the concerned for implementation.
19.0 FORMATS USED(Details available in Annexure-04)
SL. No. Format Name Format No. Rev
No.
01 Inspection of First Aid Box HSEP:13-F01 00
02 Health Check Up HSEP:13-F02 00
03 HSE Induction Training HSEP:13-F03 00
04 Tool Box Talk HSEP:13-F04 00
05 Monthly Site HSE Report HSEP:13-F05 00
06 Inspection of PPE HSEP:13-F06 00
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07 Inspection of T&Ps HSEP:13-F07 00
08 Status of T&Ps HSEP:13-F08 00
09 Inspection of Cranes and Winches HSEP:13-F09 00
10 Inspection on Height Working HSEP:13-F10 00
11 Inspection on Welding & Gas Cutting HSEP:13-F11 00
12 Inspection on Electrical Installation HSEP:13-F12 00
13 Inspection on Elevator HSEP:13-F13 00
14 HSE Penalty HSEP:13-F14 00
15 Accident /incident / property damage /fire incident report HSEP:13-F15 00
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20.0 ANNEXURES

ANNEXURE 01

As per Contract Labour (Regulation & Abolition Act), Central Rules, 1971,

(1) The first-aid box shall be distinctively marked with a Red Cross on a white background and shall contain the
following items, namely:

(a) For establishments in which the number of contract labour employed does not exceed fifty, each first aid
box shall contain the following equipment:

0] 6 small sterilized dressings

(ii) 3 medium size sterilized dressings

(iii) 3 large size sterilized dressings

(iv) 6 pieces of sterilized eye pads in separate sealed packets.

v) 6 roller bandages 10 cm wide.

(vi) 6 roller bandages 5 cm wide.

(vii) One tourniquet

(viii) A supply of suitable splints

(ix) Three packets of safety pins.

) Kidney tray.

(xi) 3 large sterilized burn dressings.

(xii) 1 (30ml) bottle containing a two percent alcoholic solution of iodine

(xiii) 1 (30 ml) bottle containing Sal volatile having the dose and mode of administration
indicated on the label

(xiv) 1 snake bite lancet

(xv) 1 (30gms) bottle of potassium permanganate crystals.

(xvi) 1 pair scissors

(xvii) 1 copy of the First-Aid leaflet issued by the Director General, Factory Advice Service and
Labour Institutes, Government of India.

(xviii) A bottle containing 100 tablets (each of 5 grains) of aspirin

(xix) Ointment for burns

(xx) A bottle of suitable surgical anti-septic solution

(b) For establishment in which the number of contract labour exceeds fifty each first-aid box shall contain the
following equipment:

0] 12 small sterilized dressings

(ii) 6 medium size sterilized dressings

(iii) 6 large size sterilized dressings.

(iv) 6 large size sterilized burn dressings

(V) 6 (15 grams) packets sterilized cotton wool

(vi) 12 pieces of sterilized eye pads in separate sealed packets.
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(vii) 12 roller bandages 10 cm wide.

(viii) 12 roller bandages 5 cm wide.

(ix) One tourniquet.

(x) A supply of suitable splints.

(xi) Three packets of safety pins.

(xii) Kidney tray.

(xiii) Sufficient number of eye washes bottles filled with distilled water or suitable liquid
clearly indicated by a distinctive sign which shall be visible at all times.

(xiv) 4 per cent Xylocaine eye drops, and boric acid eye drops and soda by carbonate eye
drops.

(xv) 1 (60ml) bottle containing a two percent alcoholic solution of iodine

(xvi) One (two hundred ml) bottle of mercurochrome (2 per cent) solution in water.

(xvii) 1 (120ml) bottle containing Sal volatile having the dose and mode of administration
indicated on the label.

(xviii) 1 roll of adhesive plaster (6 cmX1 meter)

(xix) 2 rolls of adhesive plaster (2 cmX1 meter)

(xx) A snake bite lancet.

(xxi) 1 (30 grams) bottle of potassium permanganate crystals.

(xxii) 1 pair scissors

(xxiii) 1 copy of the First-Aid leaflet issued by the Director-General, Factory Advice service
and labour Institutes, Government of India.

(xxiv) a bottle containing 100 tablets (each of 5 grains) of aspirin

(xxv) Qintment for burns

(xxvi) A bottle of a suitable surgical anti septic solution.

(2) Adequate arrangement shall be made for immediate recoupment of the equipment when necessary.




HEALTH, SAFETY AND ENVIRONMENT | Doc no.: HSEP: 14
PLAN FOR

ur
SITE OPERATION by SUBCONTRACTORS | REV: 00
” H Date: 12.08.2014

POWER SECTOR Page: 38o0f43

ANNEXURE 02

HSE AUDIT/INSPECTION CHECKLIST CUM COMPLIANCE REPORT

PROJECT: SUBCONTRACTOR:

DATE : OWNER

INSPECTION BY:

Note : write ‘NA’ wherever the items is not applicable
Iltem Y N Remarks Action

(0]
o

HOUSEKEEPING

Waste containers provided and used
Passageways and walkways clear

General neatness of working area

Other
PERSONNELPROTECTIVEEQUIPTMENTS

Goggles; shields

Face protection

Hearing protection

Respiratory masks etc.

Safety belts

Other

EXCAVATIONS / OPENINGS
Openings properly covered or barricaded
Excavations shored
Excavations barricaded
Overnight lighting provided
Other

WELDING, CUTTING

Gas cylinders chained upright
Cable and hoses not obstructing
Fire extinguisher (s) accessible
Others

SCAFFOLDING

Fully decked platforms

Guard and intermediate rails in place
Toe boards in place

Adequate shoring

Adequate access

Others

LADDER

Extension side rails 1 m above
Top of landing

Properly secured
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Angle + 70" from horizontal

Other

HOISTS, CRANES AND DERRICKS
Condition of cables and sheaf OK
Condition of slings, chains, hooks OK
Inspection & maintenance log maintained
Outriggers used

Signals observed and understood
Qualified operators

Others

MACHINERY, TOOLS & EQUIPMENT
Proper instruction

Safety devices

Proper cords

Inspection and maintenance

Other

VEHICLE AND TRAFFIC

Rules and regulations observed
Inspection and maintenance
Licensed drivers

Other

TEMPORARY FACILITIES
Emergency instructions posted

Fire extinguishers provided

Fire-aid equipment available

General neatness

Others

FIRE PREVENTION

Personnel instructed

Fire extinguishers checked

No smoking in prohibited areas.
Hydrants

Clearance

Others

ELECTRICAL

Proper wiring

ELCB'’s provided

Ground fault circuit interrupters
Protection against damage
Prevention of tripping hazards

Other

HANDLING & STORAGE OF MATERIALS

Properly stored or stacked
Passageways clear

Other

FLAMMABLE GASES AND LIQUIDS
Containers clearly identified

Proper storage

Fire extinguisher nearby
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Other

WORKING AT HEIGHT

Safety nets

Safety belts

Safety helmets

Anchoring of safety belt to the life line rope

ENVIRONMENT
Lubricant waste/engine oils properly dispose.

Waste from Canteen, offices, sanitation etc.
disposed properly.

Disposal of surplus earth, stripping materials,
expired batteries, oily rags and combustible
materials done properly.

HEALTH CHECKS

Hygienic conditions at labor camps O.K.
Availability of first-aid facilities

Proper sanitation at site, office & labor camps.

Arrangement of medical facilities.
Measures for dealing with illness.

Availability of potable drinking water for workmen &
staff.

Provision of créches for children.




ur7
affa

HEALTH, SAFETY AND ENVIRONMENT Doc no.: HSEP: 14

PLAN FOR

SITE OPERATION by SUBCONTRACTORS [REV: 00

POWER SECTOR

Date: 12.08.2014

Page: 41 0f43

REFERENCES

+  Contract documents
e Relevant legislations
¢ HSEMSM

¢ Relevant Indian standards as listed below (illustrative only):

ANNEXURE 03

SL CODE NAME TITLE

NO

1) IS : 818-1888 Code of Practice for safety and health requirements in
(Reaffirmed 2003) Electric and Gas Welding and Cutting operations.

) 1S: 1179-1967 Specification for Equipment for Eye & Face protection during
(Reaffirmed 2003) welding.

3) IS : 1989 (Part 2):1986 Specification for Leather Safety Boots & Shoes
(Reaffirmed 1997)

4) 1S:2925 — 1984 Specification for Industrial Safety Helmets
(Reaffirmed 2010)

(5) 1S:3521 : 1999 Industrial Safety Belts & Harnesses-Specification
(Reaffirmed 2002)

(6) I1S:3646(Part 1) — 1966 Code of Practice for Interior lllumination
(Reaffirmed 2003)

@) 1S:3696 (Part I) — 1987 Safety Code for Scaffolds and Ladders
(Reaffirmed 2002)

(8) IS: 3696(Part 2) : 1991 Scaffolds and Ladders-Code of Safety
(Reaffirmed 2002 )

9) 1S:3786 — 1983 Method for Computation of Frequency and Severity Rates for
(Reaffirmed 2002) Industrial Injuries and Classification of Industrial Incidents

(20) 1S:4770 : 1991 Rubber Gloves — Electricals purposes-Specification
(Reaffirmed 2006)

(11) 1S:4912 : 1978 Safety Requirements for Floor and Wall Openings, Railings
(Reaffirmed 2002) and Toe Boards

(12) 1S: 5983 — 1980 Specification for Eye-Protectors
(Reaffirmed 2002)

(13) 1S:6519 — 1971 Code of Practice for Selection, Care and Repair of Safety
(Reaffirmed 1997) Footwear

(24) 1S:9167:1979 Specification for Ear-Protectors

(15) 1S:6994(Part 1)-1973 Specification for Industrial Safety Gloves
(Re affirmed 1996) Leather and Cotton Gloves

(26) 1S:8519 — 1977 Guide for Selection of Industrial Safety Equipment for Body
(Reaffirmed 1983) Protection.

a7) IS 11006 : 2011 Flash Back(Flame Arrestor) Specification
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(18) 1S:8520 — 1977 Guide for Selection of Industrial Safety Equipment for Eye,
(Reaffirmed 2002) Face and Ear Protection.

(29) 1S:9473:2002 Respiratory Protective Devices-Filtering Half Masks to protect

against Particles-Specification.

(20) 1S:9944:1992 Natural and Man-made Fiber Rope Slings-Recommendations
(Reaffirmed 2003) on Safe working loads.

(21) 1S:11057 — 1884 Specification for Industrial Safety Nets
(Reaffirmed 2001)

(22) 1S:12254:1993 Polyvinyl Chloride (PVC) Industrial Boots-Specification
(Reaffirmed 2002)

(23) 1S:13367(Part 1):1992 Safe Use of Cranes-Code of Practice
(Reaffirmed 20030

(24) 1S:14166:1994 Respiratory Protective Devices-Full Face Masks Specification
(Reaffirmed 2002)

(25) 1S:14746 : 1999 Respiratory Protective Devices-Half Masks and Quarter
(Reaffirmed 2003) Masks - Specification

(26) IS : 15397 :2003 Portable Extinguisher Mechanical Foam Type(Stored
(Reaffirmed 2008) Pressure)-Specification

27) 1S: 19011:2002 Guidelines for Quality and/or Environmental Management

Systems Auditing
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ANNEXURE 04 : SAFETY FORMATS
&
ANNEXURE 05 : WORK PERMIT FORMATS




POWER SECTOR

INSPECTION OF FIRST AID BOX

FORMAT NO: HSEP:13-F01
REV NO.: 00
PAGE NO. 01 OF 02

Name of Site :

Name of Sub-Contractor :

Inspected by :

Date of Inspection :

Number of employees on the site:-

SI.No. Item No. Remarks
Available

1 No. of small sterilized dressings

2 No of medium sized sterilized dressings

3 No of large sized sterilized dressings.

4 No of large sized sterilized burn
dressings

5 No of (15 grams) packets sterilized
cotton wool

6 No of pieces of sterilized eye pads in
separate sealed packets.

7 No of roller bandages 10 cm wide.

8 No of roller bandages 5 cm wide.

9 Whether tourniquet available

10 Whether supply of suitable splints
available.

11 No of packets of safety pins.

12 Whether kidney tray available

13 Whether sufficient number of eye wash
bottles, filled with distilled water or
suitable liquid, clearly indicated by a
distinctive sign which shall be visible at
all times, available.

14 Whether 4%-xylocaine eye drops, and
boric acid eye drops and soda by
carbonate eye drops available.

15 Whether (60ml) bottle containing a two
percent alcoholic solution of iodine
available

16 Whether (two hundred ml) bottle of

mercurochrome (2 per cent) solution in
water available.




POWER SECTOR

INSPECTION OF FIRST AID BOX

FORMAT NO: HSEP:13-F01
REV NO.: 00
PAGE NO. 02 OF 02

SI.No. Item No. Remarks
Available

17 Whether 120ml bottle containing Sal
volatile having the dose and mode of
administration indicated on the label,
available.

18 Whether roll of adhesive plaster (6
cmX1 meter) available

19 No of rolls of adhesive plaster (2 cmX1
meter)

20 Whether snake bite lancet available.

21 Whether (30 grams) bottle of
potassium  permanganate  crystals
available.

22 Whether a pair scissors available

23 Whether copy of the First-Aid leaflet
issued by the Director-General, Factory
Advice service and labour Institutes,
Government of India available.

24 Whether bottle containing 100 tablets
(each of 5 grains) of aspirin available

25 Whether Ointment for burns available

26 Whether bottle of a suitable surgical

anti septic solution available

Signature of Subcontractor’s Site I/C::
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FORMAT NO: HSEP:13-F02

HEALTH CHECK UP

REV NO.: 00
PAGE NO. 01 OF 02

Name of Site :

Name of Sub-Contractor

Name of Employee :

NAME:

History Of Past Iliness H/O Epilepsy

H/O Drug Allergy

H/O Diabetics/ Hypertension

H/0O Unconsciousness

Personal History

EXAMINATION

OBSERVATION

General Physical Examination

Height

Weight

BMI

Built And nourishment

Pallor

Temperature

Chest Expansion : Inspiration

Expansion

Lymph Node Enlargement

Ear, Nose, Throat

Ear

Nose

Throat




POWER SECTOR FORMAT NO: HSEP:13-F02

HEALTH CHECK UP

REV NO.: 00
PAGE NO. 02 OF 02

EXAMINATION OBSERVATION
Cardiovascular System Examination :
Inspection
Palpation Pulse BP

Auscultation (Heart Sounds)

Respiratory System

Inspection

Respiratory Rate

Palpation:

Percussion

Auscultation (Breath Sounds)

Examination of Abdomen

Inspection

Palpation

Auscultation (Bowel Sounds)

Any Other

Clinical Impression

Signature of the examining doctor
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FORMAT NO: HSEP:13-F03

HSE INDUCTION TRAINING

REV NO.: 00
PAGE NO. 01 OF 01

Name of Site :

Name of Sub-Contractor

Date :

Name of Training
Co-ordinator

S|

No.

Name

Designation

Organisation Signature

Signature of Training co-ordinator :




POWER SECTOR

FORMAT NO: HSEP:13-F04

TOOL-BOX TALK

REV NO.: 00
PAGE NO. 01 OF 01

Name of Site :

Sub-Contractors Name :

Date :

Topic

Name of person
delivered Tool Box
Talk

No. of Participants Remarks
attended

Signature of Site 1/C of Subcontractor :




POWER SECTOR

PERSONAL PROTECTIVE EQUIPMENTS

FORMAT NO: HSEP:13-F06
REV NO.: 00
PAGE NO. 01 OF 01

Name of Site :

Name of Sub-Contractor

Inspected by :

Date of Inspection :

Iltem Issued this Month

Nos. Issued up to
the Month

Percentage of usage
at site

Safety Helmet

Safety Shoes

Full Body Harness

Fall Arrestor

Safety Nets

Other PPEs.

Signature of Site 1/C of Subcontractor :




POWER SECTOR FORMAT NO: HSEP:13-FO7
REV NO.: 00

INSPECTION OF T&Ps PAGE NO. 01 OF 01
Name of Site :
Name of Sub-Contractor
Date of Inspection :
SI.No. Description Remarks
1.0 Name of equipment
2.0 Basic Information of equipment
2.1 Specification
2.2 Sr. No. of equipment
2.3 Make
2.4 Year of manufacture
3.0 Major repairs / overhauls(Furnish details of work carried out) Date(s) of major
repair/overhaul
3.1
3.2
3.3 Repairs carried out at site
4.0 Any performance test conducted Yes/No
5.0 Document Submitted Yes/No
6.0 Manufacturer’s test / guarantee certificate Available/ Not available
7.0 Performance test Done/ Not Done
8.0 Acceptance Norms
9.0 Committee Observations
10.0 Date of next review (if accepted)

Signature-Subcontractor/ Subcontractor’s
Signature-Site Safety Officer ( BHEL) Safety Officer




POWER SECTOR

STATUS OF T&Ps

FORMAT NO: HSEP:13-F08
REV NO.: 00
PAGE NO. 01 OF 01

Name of Site

Name of Sub-Contractor

Date of Inspection

Item

Nos. Deployed

No.

Identification

Nos. Tested by
competent
person

Validity of Test
Certificate

Winches

Chain Blocks

Wire Rope
Slings

Man Cages

D-Shackles

Air

Compressors

Crawler

Cranes

Mobile Cranes

Hydra Cranes

Others

Signature of Site 1/C of subcontractor :




POWER SECTOR

INSPECTION OF CRANES AND WINCHES

FORMAT NO: HSEP:13-F09
REV NO.: 00
PAGE NO. 01 OF 03

Name of Site :

Name of Sub-Contractor

Inspected by :

Date of Inspection:

Crane Reg. No (Make/Model)

Name of Driver/Operator

Sl.no. Description Observation Measures
1 Valid Driving license

2 Hook & Hook Latch

3 Over Hoist limit switch

4 Boom limit switch

5 Boom Angle Indicator

6 Boom limit cutoff switch

7 Condition of Boom

8 Condition of ropes

9 Number of load lines

10 Size and condition of the slings
11 Stability of the cranes

12 Soil Condition

13 Swing Break And Lock

14 Proper Break And Lock

15 Hoist Break And Lock

16 Boom Break And Lock

17 Main Clutch

18 Leakage in Hydraulic Cylinders
19 Out riggers filly extendable

20 Tyre pressure

21 Condition of Battery And Lamps




POWER SECTOR

INSPECTION OF CRANES AND WINCHES

FORMAT NO: HSEP:13-F09
REV NO.: 00
PAGE NO. 02 OF 03

Sl.no. Description Observation Measures

22 Guards of moving and rotating parts

23 Load chart provided

24 Number and position of pedant ropes

25 Reverse Horn

26 Load Test Details

27 Operator’s fitness

28 Pollution under control certificate

29 Fire extinguisher of appropriate type.

30 Training of the operator

WINCH

SI. . YES NO NA Remarks

Description

No.

1 Has the copy of Third Party Inspection
certificate been provided in winch machine
shed?

2 Is winch machine operator experienced
enough to operate the winch machine?

3 Is the winch machine operated by
someone other than the winch machine
operator?

4 Is there guard provided in all moving parts
like wheel and motor’s shaft?

5 Will it protect against unforeseen
operational contingencies?

6 Are brakes, clutch and locking
arrangement working properly?

7 Has it been ensured that the guard does
not constitute a hazard by itself?

8 Are the cranks and the connecting rods
protected by guardrails?

9 Is there provision for fully covered shed

with wooden plank roof?




POWER SECTOR

INSPECTION OF CRANES AND WINCHES

FORMAT NO: HSEP:13-F09
REV NO.: 00

PAGE NO. 03 OF 03

SI. . YES NO NA Remarks
Description

No.

10 Is wire rope free from any kind of damage
or wear and tear?

11 Is split pin provided for the protection of
clutch and brake locking arrangement?

12 Is pulley inspected by competent person
and certified before use?

13 Is pulley free from any wear and tear
visually?

14 Is winch rope barricaded with clipsheet for
the protection of rope and person?

15 Is the wire rope lubricated by cardium oil?

16 Is there any friction in wire rope which
may damage the wire rope rather than the
rolling parts?

17 Is there any oil leakage in the hydraulic
system of the winch machine?

18 Has it been ensured that the guard will not

cause discomfort or inconvenience to
operator?

Total Number of NO:

Total Number of NA:

% Compliance :

Signature of Site 1/C of subcontractor :




POWER SECTOR

INSPECTION OF HEIGHT WORKING

FORMAT NO: HSEP:13-F10
REV NO.: 00
PAGE NO. 01 OF 02

Name of Site :

Name of Sub-Contractor

Inspected by :

Date of Inspection:

SI. No.

Descriptions

Observation
(Yes/No)

Remarks

All the workers have been explained safe work method?

An established communication system has been
established and explained to the workers.

Adequate illumination has been ensured.

Work area inspected prior to the start of the work.

Area below the work place barricaded, particularly below
hot work.

Workers provided with bags /box to carry bolts, nuts and
hand tools

Arrangement for fastening hand tools made.

All work platforms ensured to be of adequate strength
and ergonomically suitable.

Fabricated makeshift arrangements are checked for
quality and type of material welding, anchoring etc.

10.

Work at more than one elevation at the same segment is
restricted.

ACCESS/EGRESS

Walkways provided with handrail, mid-rail and toe
guard?

All checkered plates, gratings properly welded/ bolted?

Are ladders inspected and they are in good condition?

Are ladders spliced?

(SR E N RNV} B\ )

Are ladders properly secured to prevent slipping, sliding
or falling?

Do side rails extend 36” above top landing?

Are built up ladders constructed of sound materials?




POWER SECTOR

INSPECTION OF HEIGHT WORKING

FORMAT NO: HSEP:13-F10
REV NO.: 00
PAGE NO. 02 OF 02

Sl. No. | Descriptions Observation Remarks
(Yes/No)
8 Are rugs and cleats not over 12” on center?
9 Metal ladders not used around electrical hazards.
10 Proper maintenance and storage.
11 Ladders placed at right slope.
12 Ladders / staircases welded/ bolted properly.
13 Any obstruction in the stairs.
14 Are landing provided with handrails, knee rails, toe
boards etc.?
15 Whether ramp is provided with proper slope.
16 Proper hand rails / guards provided in ramps.
Housekeeping
1 Walkways, aisles & all overhead workplaces cleared of
loose material.
2 Flammable materials, if any, are cleared.
3 All the de shuttering materials are removed after de
shuttering is done.
4 Platforms and walkways free from oil/grease or other
slippery material.
5 Collected scrap are brought down or lowered down and
not dropped from height.
PPE And Safety Devices
1 Use of safety helmet, safety belts ensured for all workers
2 Anchoring points provided at all places of work.
3 Common lifeline provided wherever linear movement at
height is required.
4 Safety nets are use wherever required.
5 Proper fall arrest system is deployed at critical
workplaces.
6 Crawler boards/Safety system or works on fragile roof

are used.

Signature of Site 1/C of subcontractor :




POWER SECTOR

FORMAT NO: HSEP:13-F11

CUTTING

INSPECTION OF WELDING AND GAS

REV NO.: 00
PAGE NO. 01 OF 02

Name of Site

Name of Sub-Contractor

Inspected by

Date of Inspection

Welding

Sl.no. | Description Remarks

1 Is electric connection given through
30 mA ELCB/RCCB to welding m/c?

2 Is electric cable fitted properly in
junction box on m/c?

3 Is electrical cable free from joints?

4 Are the joints attached firmly &
insulated with tape?

5 Is double earthing given to body of
m/c?

6 Is the physical condition of the m/c
good?

7 Is ON/OFF switch connected to the
m/c is working and in good
condition?

8 Are indication lamps on m/c
working?

9 Is the electrode holder in good
condition?

10 Are the cables of the welding m/c
lugged & tight properly?

11 Are return lead connected properly

(Rod, Angle, Channels shall not be
used)

Total No of NO

Total No of YES




POWER SECTOR

CUTTING

INSPECTION OF WELDING AND GAS

FORMAT NO: HSEP:13-F11
REV NO.: 00
PAGE NO. 02 OF 02

Gas Cutting
I Yes Remarks

Sl. no | Description

1 Are Cylinders kept on trolleys?

) Physical condition of Gas cylinders
Good?

3 Is there Oil/Grease on valve of the
cylinder?

4 Are pressure regulators in good
condition?

5 Condition of hose pipe OK?

5 Are hose pipe clamped with hose
clip?
Is flash back arrestor & NRV fitted

7 on torch both for 02 and LPG
cylinder?

8 Is nozzle of the torch cleaned?

Total Number of NO

Total No of YES

% Compliance

Signature of Site 1/C of subcontractor :




POWER SECTOR

INSPECTION OF ELECTRICAL INSTALLATION

FORMAT NO: HSEP:13-F12

REV NO.: 00

PAGE NO. 01 OF 02

Name of Site

Name of Sub-Contractor

Inspected by

Date of Inspection:

Sr. Contents Yes/No Remarks

No.

A Cable

1 Whether the condition of cable is checked?

2. Are cables received from other sites checked for
insulation resistance before putting them into use?

3. Are all main cables taken either underground /
overhead?

4. Are welding cables routed properly above the ground?

5. Are welding and electrical cables overlapping?

6. Is any improper joining of cables/wires prevailing at
site?

B DBs/SDBs

1. Is earth conductor continued upto DB / SDB?

2. Whether DBs and extension boards are protected from
rain / water?

3. Is there any overloading of DBs / SDBs?

4. Are correct / proper fuses & CBs provided at main
boards and sub-boards?

5. Is energized wiring in junction boxes, CB panels &
similar places covered all times?

C ELCB

1. Whether the connections are routed through ELCB?

2 Is ELCB sensitivity maintained at 30 mA?




POWER SECTOR

INSPECTION OF ELECTRICAL INSTALLATION

FORMAT NO: HSEP:13-F12
REV NO.: 00
PAGE NO. 02 OF 02

Sr. Contents Yes/No Remarks

No.

3. Are the ELCB numbered and tested periodically & test
results recorded in a logbook countersigned by a
competent person?

D Grounding

1. Is natural earthing ensured at the source of power
(main DB at Generator or Transformer)?

2. Whether the continuity and tightness of the earth
conductor are checked?

3. Mention the gauge of the earth conductor used at the
site.

4. Mention the value of Earth Resistance.

E Electrically operated Machines or Accessories.

1. Whether the plug top is provided everywhere.

2. Are all metal parts of electrical equipment and light
fittings / accessories grounded?

3. Is there any shed or cover for welding machines?

4. Are halogen lamps fixed at proper places?

5. Are portable power tools maintained as per norms?

6. Any other information:

Signature of Site 1/C of subcontractor :




POWER SECTOR

FORMAT NO: HSEP:13-F13
REV NO.: 00

INSPECTION OF ELEVATOR PAGE NO. 01 OF 01
Name of Site
Name of Sub-Contractor
Inspected by
Date of Inspection
Sr. Description Remarks
No.
1.0 Name of equipment
2.0 Basic Information of equipment
2.1 Specification
2.2 Sr. No. of equipment
2.3 Make
2.4 Year of manufacture
3.0 Major repairs/overhauls(Furnish details of work carried out) Date(s) of major
repair/overhaul
3.1
3.2
3.3 Repairs carried out at site
4.0 Any performance test conducted Yes/No
5.0 Document Submitted Yes/No
6.0 Manufacturer’s test / guarantee certificate Available/ Not available
7.0 Performance test Done/ Not Done
8.0 Acceptance Norms
9.0 Committee Observations
10.0 Date of next review (if accepted)

Signature-Subcontractor/ Subcontractor’s

Safety Officer Signature-S

ite Safety Officer ( BHEL)




POWER SECTOR FORMAT NO: HSEP:13-F14

REV NO.: 00
HSE PENALTY PAGE NO. 01 OF 02

Sub: MEMO for Penalty for non compliances in Safety
Following lapse (tick marked) was observed and penalty is imposed as stated at the bottom of this memo. It is
requested that such occurrences be please avoided in future.

Safety Area
SN Violation of Safety Norms Fine
(in Rs)
01 Not Wearing Safety Helmet 200/- *
02. Not wearing Safety Belt or not anchoring life line 500/-*
03 Not wearing safety shoe 200/-*
04 Not keeping gas cylinders vertically 200/-
05 Not using flash back arrestors 100/-
06 Not wearing gloves 50/- *
07. Grinding Without Goggles 50/- *
08. Not using 24 V Supply For Internal Work 500/-
09. Electrical Plugs Not used for hand Machine 100/-
10. Not Slinging properly 200/-
11. Using Damaged Sling 200/-
12. Lifting Cylinders Without Cage 500/-
13. Not Using Proper Welding Cable With Lot of Joints And Not
200/-
Insulated Property.
14. Not Removing Small Scrap From Platforms 500/-
15. Gas Cutting Without Taking Proper Precaution or Not Using Sheet
. 500/-
Below Gas Cutting
16. Not Maintaining Electric Winches Which are Operated Dangerously 500/-
17. Improper Earthing Of Electrical T&P 500/-
18 No or improper barricading 500/-
19. Activity carried out without Safety work permit (Height work, Lifting
L 1000/-
activity, Hot work-each person/case)
20. Incident Resulting in Partial Loss in Earning Capacity 25,000/- per
victim
21. Fatal Incident Resulting in total loss in Earning Capacity 1,00,000/- per
victim for first
instance #
® Legend:-

*: per head. For repeated violation by the same person, the penalty would be double of the previous penalty. Date of
“Repeated violation” will be counted from subsequent days.

#: or as deducted by customer, whichever is higher. For repeated fatal incident in the same Unit incremental penalty to
be imposed. The subcontractor will pay 2 times the penalty compared to previously paid in case there are
repeated cases of fatal incidents under the same subcontractor for the same package in the same unit.




POWER SECTOR

HSE PENALTY

FORMAT NO: HSEP:13-F14
REV NO.: 00
PAGE NO. 02 OF 02

Details (if any) related to non- compliance (Name of persons, Nature of deficiency, etc.)

Penalty imposed:

1, Rate as per above chart

2. No. of Persons/ machine/ event/ labour

3. Total Penalty=1.X 2. =

Signature :
Witnessed by: (Sub- Contractor representative) (BHEL Personnel)

Name Name

Distribution: 1 Copy: to Sub- contractor,
1 Copy to Site Construction Manager(BHEL)




POWER SECTOR- HQ

incident)

Incident Report

(To be submitted within 24 hours of time of

FORMAT NO: HSEP:13-F15
REV NO.: 00

PAGE NO. 01 OF 01

Type of incident: Fatal/Major/ Minor/Fire/Property Damage/Near-miss

1 NAME OF SITE | 3 | ACTIVITY AREA
2 SCOPE OF WORK 4 NAME OF CONTRACTOR
5 NAME & DESIGNATION OF
BHEL ACTIVITY I/IC
DATE & TIME OF
6 ACCIDENT 7 DATE RESUMED

NO. OF WORK-DAYS LOST BY VICTIM

8 (If duty not resumed, give estimated figure)

9 NO. OF MANHOURS LOST BY OTHERS

10 | PERSONAL DETAILS OF INJURED AND /OR DETAILS OF MATERIALS / EQUIPMENT / PROPERTY DAMAGED

NAME | NAME OF MATERIAL / EQUIPMENT / PROPERTY
PERIOD OF EMPLOYMENT

AGE | YRS | SEX MALE/ FEMALE ESTIMATED COST ACTUAL COST
MARITAL STATUS SINGLE / MARRIED

OCCUPATION NATURE OF DAMAGE

PART OF BODY INJURED

NATURE OF INJURY

AGENCY (OBJECT /EQUIPMENT / SUBSTANCE ) MOST
RESPONSIBLE FOR CAUSING ACCIDENT / INJURY /
DAMAGE

PERSON (NAME & DESIGNATION) WITH MOST
12 | CONTROL OVER AGENCY (OBJECT / EQUIPMENT /
SUBSTANCE ) CAUSING ACCIDENT INJURY / DAMAGE

13 | DESCRIBE CLEARLY HOW THE ACCIDENT OCCURRED (USE _ADDITIONAL SHEET, IF REQUIRED

ANALYSIS

WHAT ACTS AND /OR CONDITIONS CONTRIBUTED

14 MOST DIRECTLY TO THIS ACCIDENT

WHAT ARE THE BASIC REASON FOR THE EXISTENCE

15 | OF THESE ACTS AND/OR CONDITION ?

WHAT CORRECTIVE ACTIONS HAVE BEEN TAKEN

16 TO PREVENT ACCIDENT RECURRENCE ?

DATE :

SIGNATURE OF SITE HSE COORDINATOR

17 | COMMENTS OF HEAD / SOX

DATE:

SIGNATURE OF HEAD/SOX




SAFETY WORK CLEARANCE | Permitno.
Project: Emergency Contact Nos:
Subcontractor:
BURNING/WELDING /HOT WORK PERMIT
Area : Date: Time:
Name of Site Engineer (Permit Requesting Authority): Sign:

Name of Work Performing Contractor:

Name of Package In charge: Sign: Date:

Description of Work:

Work Execution Date: Time Valid from: to

The above signing person(s) will be responsible to ensure that the above described work will be done under all the safety precautions mentioned
on the permit to work.

The following precautions are to be taken:

No. ltem Yes Not required
1. Proper Access/Exit available
2. Proper ventilation and /or lighting provided.
3. Proper and safe scaffolding, platform, ladder provided.
4. Welding machine located in a clean and dry area.
5 Welding machine grounded at the equipment and proper leakage current protection device (ELCB)
' provided for welding machine.
6. Emergency STOP buttons are in working condition. Welder /Helper knows how to operate it.
7 Welding machine input/output cables, welding holder and weld return clamp (Holder) are insulated and in
' good condition.
8 Welder & Fitter trained to connect ground/work return clamps (Holder) to work place prior to energization of
' welding machine.
9 Gas cylinders are stacked vertically and not below the welding / cutting area. Regulator key is available
' with cylinder.
10. Pressure gauges/Flash back arrestor provided and in working condition.
1 Personal Protective equipment Minimum applicable: safety helmet, safety goggles, welding helmet, safety
’ shoes, leather gloves, long sleeve and nose mask -provided
12. In case of pits, water removed from the pit and wood/rubber insulation provided.

13. Safety signboards are in place.

14. Adequate and Suitable nos. of fire fighting extinguisher provided.

15. Nearby combustible material removed. Housekeeping done.

16. Other

Name of Contractor Safety Officer: Sign: Date: Time:

Reviewed and approved by BHEL Site Engineer (Permit Issuing Authority):

Name: Sign: Date: Time:

Name of BHEL Safety Representative: Sign:

| understand the precaution to be taken as described above and as per project requirement and hereby confirm that work will be executed under
my supervision by following all precaution and Safety Rules.

Name of Work Performing Authority: Sign: Date: Time:

Permit Cancellation:

| hereby declare that the work is complete, all workers under my control have been withdrawn and the site restored to safe tidy condition.

Name of Work performing Authority: Sign: Date: Time:
Name of Site Engr. (Permit Requesting Authority): Sign: Date: Time:
Name of BHEL Site Engr. (Permit Issuing Authority): Sign: Date: Time:

(This permit is valid only for the date it is issued)

Original at BHEL site Second Copy — BHEL SAFETY Third Copy : Contractor




SAFETY WORK CLEARANCE | Permitno.
Project: Emergency Contact Nos:
Subcontractor:
LIFTING ACTIVITY PERMIT
Area : Date: Time:
Name of Site Engineer (Permit Requesting Authority): Sign:

Name of Work Performing Contractor:

Name of Package In charge: Sign: Date:

Description of Work:

Work Execution Date: Time Valid from: to

The above signing person(s) will be responsible to ensure that the above described work will be done under all the safety
precautions mentioned on the permit to work.

The following precautions are to be taken:

No. ltem Yes Not required
1. Crane used for lifting activity tested, certified and approved for rated lifting

2. All lifting tackles, gears/appliances are tested and certified for lifting works.

3. Crane operator is trained and competent for lifting operation.

4. Lifting sling/ belt is protected against sharp edge of the jobs to be lifted.

5. Access and exit marked and without obstruction.

6. Lifting arrangement adequate.

7. Uwanted rubbish material removed from work platform.

8. Minimum 2 guidelines have been provided for balancing and guiding jobs to be lifted.

9. Periphery area of crane booms as well as lifting job is barricaded and unauthorised/no-entry sign board
posted.

10. Rigger and signal man is trained and competent for lifting work.

11. No lifting activity to be carried out during lightening, heavy wind/rain.

12. If scaffolding to be used during lift, scaffolding with valid tag available for use.

13. Double lanyards safety harness/belt checked an in working condition.

14. Safety shoes (non-slip), helmet with chin strap available with employees.

15. Others.

Name of Contractor Safety Officer: Sign: Date: Time:

Reviewed and approved by BHEL Site Engineer (Permit Issuing Authority):

Name: Sign: Date: Time:

Name of BHEL Safety Representative: Sign:

I understand the precaution to be taken as described above and as per project requirement and hereby confirm that work will be
executed under my supervision by following all precaution and Safety Rules.

Name of Work Performing Authority: Sign: Date: Time: __

Permit Cancellation:

| hereby declare that the work is complete, all workers under my control have been withdrawn and the site restored to safe tidy
condition.

Name of Work performing Authority: Sign: Date: Time:
Name of Site Engr. (Permit Requesting Authority): Sign: Date: Time:
Name of BHEL Site Engr. (Permit Issuing Authority): Sign: Date: Time:

(This permit is valid only for the date it is issued)

Original at BHEL site Second Copy — BHEL SAFETY Third Copy : Contractor




SAFETY WORK CLEARANCE | Permitno.
Project: Emergency Contact Nos:
Subcontractor:
WORKING AT HEIGHT PERMIT
Area : Date: Time:
Name of Site Engineer (Permit Requesting Authority): Sign:

Name of Work Performing Contractor:

Name of Package In charge: Sign: Date:

Description of Work:

Work Execution Date: Time Valid from: to

The above signing person(s) will be responsible to ensure that the above described work will be done under all the safety
precautions mentioned on the permit to work.

The following precautions are to be taken:

No. ltem Yes Not required
1. All workers on job are medically fit for working at height (Person should not have vertigo)

2. Scaffolding with valid tag available for use

3. Safety harness with life line support/ fall arrester are checked and in working condition

4. Safety shoes ( non-slip), Helmet with chin strip available with employees

5. Safety nets are provided as per design and provided 25 ft. below working area & extending 8 ft beyond.

6. Horizontal life lines are provided to cater to design specification of 2300kg per person.

7. Ladders have been inspected and provided as per BHEL standard/contract.

8. All lifting / tightening tools, hand tools/equipment checked and in good condition

9. Access and exit marked and without obstruction.

10. Lighting arrangement adequate.

11. Unwanted and rubbish material removed from working platform.

12. Electrical cable, welding Hose/Compressed air hose properly secured and lay down without obstruction.

13. Signboards provided on working platforms

14. Hazards in the vicinity are identified and communicated to the worker.

15. Other

Name of Contractor Safety Officer: Sign: Date: Time:
Reviewed and approved by BHEL Site Engineer (Permit Issuing Authority):

Name: Sign: Date: Time:
Name of BHEL Safety Representative: Sign:

I understand the precaution to be taken as described above and as per project requirement and hereby confirm that work will be
executed under my supervision by following all precaution and Safety Rules.

Name of Work Performing Authority: Sign: Date: Time: __

Permit Cancellation:

| hereby declare that the work is complete, all workers under my control have been withdrawn and the site restored to safe tidy
condition.

Name of Work performing Authority: Sign: Date: Time:
Name of Site Engr. (Permit Requesting Authority): Sign: Date: Time:
Name of BHEL Site Engr. (Permit Issuing Authority): Sign: Date: Time:

(This permit is valid only for the date it is issued)

Original at BHEL site Second Copy — BHEL SAFETY Third Copy : Contractor
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