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The special conditions of contract (SCC) inscribed hereunder shall be read and construed along with general 

conditions of contract (GCC) as part of the tender document and in case of any conflict or inconsistency, the 

provision of the SCC shall prevail. Unless otherwise specified, in case of any confusion of any clause/ provision of 

this SCC or any conflict/ inconsistency of any clause/ provision of this SCC with that of any other tender 

document, the same shall be brought out by the bidder, if applicable, failing which most stringent interpretation 

in favor of BHEL shall be adopted and the same shall be binding to the bidder. 

 

CLAUSE NO DESCRIPTION 

1.0 BROAD SCOPE OF WORK : The scope covers design, engineering, manufacturing, Procurement, 

inspection, testing at manufacturer’s/ vendor’s/ sub-vendor’s works, painting, proper packing, 

transportation to site including freight & insurance, E&C / Supervision of E&C at Owner site and 

performance testing for total scope as defined in technical specification PY51256, Rev.00 along 

with all its annexures and elsewhere in tender. The scope shall broadly include, but not limited to 

following. 

1.1 Detail design of all equipment & sub-system and work as per specification. 

1.2 Adhering to standard QAP, if provided along with the tender documents at Volume IV or 

Preparing QAP and getting the approval of BHEL. 

1.3 Complete manufacturing of all the equipment/sub-system including shop, assembly, field testing 

and installation at site as per specification. 

1.4 Providing special tools & tackles and services necessary for the satisfactory execution of the 

contract. 

1.5 Providing requisite sets (both hard & soft copy) of Engineering drawings, RTF and data sheets as 

outlined in Volume II and elsewhere in this tender. ( Refer to  ‘Time (The Essence of the 

Contract)’ clause of GCC ) 

1.6 Providing Operation & Maintenance manual, As built drawings, Plant Handbook, Storage, 

Preservation & Painting Manual, Erection Manual etc. as per schedule specified in Volume II and 

elsewhere in this tender. 

1.7 Arranging inspection of equipment and accessories etc. at Vendor’s/sub vendor’s premises.  

1.8 Packing & transportation of the goods from the Vendor’s works/sub vendor’s works on FOR 

works basis (CIF Mumbai OR Nearest seaport basis for foreign vendors). 

1.9 Any equipment not specified here but required to make the equipment complete shall be under 

the scope of the Vendor. 

2.0 Terms regarding Indian agents of foreign principals : 

a) BHEL shall deal directly with foreign vendors, wherever required, for procurement of goods. 

However, if the foreign principal desires to avail of the services of an Indian agent, then the 

foreign principal should ensure compliance to regulatory guidelines - which require mandatory 

submission of an Agency Agreement. 

b) It shall be incumbent on the Indian agent and the foreign principal to adhere to the relevant 

guidelines of Government of India, issued from time to time. 

c) The Agency Agreement should specify the precise relationship between the foreign 

OEM/foreign principal and their Indian agent and their mutual interest in the 

business. All services to be rendered by agent/associate, whether of general nature or in relation 

to the particular contract, must be clearly stated by the foreign supplier/Indian agent. Any 

payment, which the agent or associate receives in India or abroad from the OEM, whether as 

commission or as a general retainer fee should be brought on record in the Agreement and be 

made explicit in order to ensure compliance to laws of the country. 

d) Any agency commission to be paid by BHEL to the Indian agent shall be in Indian currency 

only. 

e) Tax deduction at source is applicable to the agency commission paid to the Indian agent as per 

the prevailing rules. 

f) In the absence of any agency agreement, BHEL shall not deal with any Indian agent (authorized 

representatives / associate / consultant, or by whatever name called) and shall deal directly with 

the foreign principal only for all correspondence and business purposes. 

g) The “Guidelines for Indian Agents of Foreign Suppliers” enclosed at Annexure – ‘ ’ shall 

apply in all such cases. 
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h) The supply and execution of the Purchase Order (including indigenous supplies/service) shall 

be in the scope of the OEM/ foreign principal. The OEM/ foreign principal should submit their 

offer inclusive of all indigenous supplies/ services and evaluation will be based on ‘total cost to 

BHEL’. In case OEM/ foreign principal recommends placement of order(s) towards indigenous 

portion of supplies/ services on Indian supplier(s)/ agent on their behalf, the credentials/ 

capacity/ capability of the Indian supplier(s)/ agent to make the supplies/ services shall be 

checked by BHEL as per the extant guidelines of Supplier Evaluation, Approval & Review 

Procedure (SEARP), before opening of price bids. In this regard, details may be checked as per 

Annexure-B (copy enclosed). It will be the responsibility of the OEM/ foreign principal to get 

acquainted with the evaluation requirement of Indian supplier/ agent as per SEARP available on 

www.bhel.com. 

i) The responsibility for successful execution of the contract (including indigenous supplies/ 

services) lies with the OEM/ foreign principal. All bank guarantees to this effect shall be in the 

scope of the OEM/ foreign principal.       

3.0 SITE CONDITIONS 

Contractor should acquire full knowledge & information about site conditions prevailing at site 

and in & around the plant premises together with all the statutory, obligatory, mandatory 

requirements of various authorities before submission of the bid. 

4.0 SERVICES TO BE RENDERED BY THE VENDOR 

4.1 Services for complete engineering, coordination and Execution of the Contract as detailed 

elsewhere in this tender. 

4.2 Services for shop test, quality assurance, as detailed elsewhere in this tender. 

4.3 Supply of main equipment along with other items as per specification and agreed upon BBU / 

BOQ, maintaining the sequential dispatch and E&C / Supervision of E&C at site. 

4.4 Where applicable, Supply of first fill of lubricants for all equipment including second fill/ 

replenishment as necessary after commissioning. 

4.5 Furnishing of all document, drawing, design basis, reports, instruction manuals, As Built 

Drawings, preservation schedule with all details of preservation method and preservatives, Plant 

Hand book etc and as called for elsewhere in the tender 

5.0 COMMUNICATION: The contractor shall be responsible for arranging all communication facilities 

for himself at office. The contractor has to establish independent internet/e-mail facilities with 

mobile connection for all key personnel and same shall have to be integrated with BHEL’s 

voice/data network and database systems. The contractor’s office must have facilities of 

communications like Fax, E-mail, and Telephone with STD facility etc. 

6.0 GENERAL TECHNICAL REQUIREMENTS (CODES AND STANDARDS) 

6.1 Except where otherwise specified, the plant/equipment shall comply with the appropriate Indian 

Standard or an agreed internationally accepted Standard Specification as mentioned elsewhere 

in contract specifications, each incorporating the latest revisions at the time of tendering. Where 

no internationally accepted standard is applicable, the Bidder shall give all particulars and details 

as necessary; to enable BHEL to identify all of the plant/equipment in the same detail as would 

be possible had there been a Standard Specification. 

6.2 Where the Bidder proposes alternative codes or standards he shall include in his tender one copy 

(in English) of each Standard Specification to which materials offered shall comply.  In such case, 

the adopted alternative standard shall be equivalent or superior to the standards mentioned in 

the specification.  

6.3 In the event of any conflict between the codes & standards referred above, and requirements of 

this specification, the requirements which are more stringent shall govern. 

6.4 Wherever specified or required the Plant/ equipment shall conform to various statutory 

regulations such as Indian Boiler Regulation, Indian Electricity Rules, Indian Explosive Act, 

Factories Act etc. wherever required, obtaining approval for Plant/Equipment supplied under the 

specification from statutory authorities shall be the responsibility of the contractor. 

7.0 ENGINEERING SERVICES: As part of the overall project management activity, the contractor shall 

be responsible for proper engineering and coordination activities during various phases of 

execution of the contract. The contractor shall identify one Engineering Manager with whom 

BHEL will interact on all matters on coordination between BHEL and the contractors. The 
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Engineering Manager shall be the single point contact person on behalf of the contractor and 

shall be responsible for all engineering co-ordination. 

8.0 TAXES AND DUTIES   

 The provisions of this clause shall supersede all the references to Taxes & Duties subsumed 

under GST law, anywhere in the tender documents. 

 

The quoted rates shall be exclusive of GST but inclusive of all other taxes, including any cess or 

surcharge or levy/tax by whatever name called, imposed under GST law or any other law at 

any time, for which input credit is not available to BHEL under any interpretation of the law.

  

GST at the applicable rates shall be payable extra. However, the same shall not be paid if the 

input credit thereof is not available to BHEL due to any reason attributable to the 

supplier/bidder. 

 

TDS under GST as and when applicable, shall be deducted at prevailing rates. 

 

GST as applicable on the LD/Penalty shall also be recoverable in addition to LD/Penalty 

applicable on delayed supplies. 

 

Bidders/Suppliers have to comply with all requirements of the GST law as may be prescribed 

by the Government from time to time (including provisions related to E-way bills as and when 

prescribed). In the event of any non-compliance to any of the requirements of the GST law by 

the supplier/bidder, any consequential financial implication to BHEL, including interest on 

delayed discharge of BHEL’s GST liability, denial of input credit of GST, etc., shall be 

recoverable from the supplier/bidder. 

 

SERVICES (E&C, Supervision of E&C, Civil Works etc.): 

Bidders have to issue GST compliant invoices showing: 

BHEL, State of ______________(State in which the project site is located) GSTIN of BHEL in such 

State (to be obtained by the bidders before raising any invoice) under “Details of Receiver 

(Billed To) 

BHEL’s Customers details (mentioned in SCC/Dispatch Instructions) under “Details of 

Consignee (Shipped To) State in which the project is located, as the “Place of Supply”. 

The invoices shall be raised within the time limit prescribed under the GST law. In the event of 

any delay in submission of the invoice to BHEL, any consequential financial implication to 

BHEL, including interest loss on discharge of BHEL’s GST liability, denial of input credit of GST, 

etc., shall be recoverable from the supplier/bidder. 

 

PAYMENT OF GST: 

The GST amount on gross value of each invoice shall be claimed by the bidders along with the 

first stage payment by submission of GST invoice as mentioned above. However, the amount 

of GST shall be paid only upon confirmation of the following: 

a) The bidder declaring the invoice in his GSTR-1 and 

b) Confirmation of payment of GST thereon by bidder on GSTN Portal. 

9.0 FREIGHT & INSURANCE CHARGES 

9.1 Contractor shall deliver the goods on FOR Works including Packing & Forwarding and Freight up 

to BHEL, R.C. Puram, Hyderabad  in bidder's scope. However transit Insurance shall be in BHEL 

Scope.  

Note: Freight charges shall be quoted separately by vendor. 

Contractor shall inform the underwriter as appointed / nominated by Purchaser, the details of 

dispatch under intimation to BHEL details such as LR no and date, Truck number, PO number, 

Project and Value. 

Foreign bidders: 

The goods shall be delivered on CIP, Mumbai port basis inclusive of packing (SEA/ AIR worthy), 

inspection charges and all other applicable charges. The offered price shall be inclusive of all the 
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Taxes and duties as applicable in country of bidder / country of despatch for his quoted price. 

The quoted CIP price shall be loaded by the following factors to arrive at the Delivered Cost: 

i) Import duty as applicable at the time of Price/ Part-II bid opening.  

ii) Port handling/ clearing charges & inland freight and insurance : @  5% of CIP value (10% 

for plates, pipes & structurals). 

In other cases subject to acceptance by BHEL, loading for various factors (in addition to above) as 

the case may be will be done as follows: 

* 0.5% for unloading at Port of Destination 

* Marine Freight 4% and  Marine Insurance 1% (9% and 1% towards Freight and Insurance   

   respectively for Plates, Pipes, Rounds & Structurals) 

 

For evaluation, exchange rate (TT selling rate of State Bank of India) as on the date of bid 

opening (Part-I, in case of two-part bids) shall be considered. If the relevant day happens to be a 

bank holiday, then the forex rate as on the previous bank (SBI) working day shall be taken. 

Name of the Bid currency to be indicated in the offer. 

10.0 MOBILISATION ADVANCE: Mobilization advance is not applicable and will not be considered for 

this bid / contract. 

11.0 CONTRACT PERFORMANCE BANK GUARANTEE (Applicable for Contract value more than Rs 20 

lakhs) 

11.1 The successful bidder to furnish Contract Performance Bank Guarantee for  10% of contract 

value within 30 days from the date of receipt of PO valid till completion of the contract + 3 

months claim period. 

11.2 Contract Execution Bank Guarantee (CEBG): 

CEBG shall be required for all POs where value (Supply + E&C) of each P.O. is estimated to be 

more than Rs. 20 lakhs. The successful vendor shall have to furnish a Contract Execution Bank 

Guarantee (CEBG) for 10% of the Total PO value in the prescribed format within 30 days from the 

date of P.O. but before L/C opening. CEBG shall be from one of the Consortium Banks of BHEL or 

from a reputed Bank and confirmed by any Consortium Bank of BHEL. All bank charges on 

account of issuance and confirmation of CEBG whether incurred in India or outside India will 

have to be borne by the vendor. CEBG shall be kept valid until 30 days after the date of E&C 

Certificate, which will be issued on completion of Erection & Commissioning of equipment which 

includes erection, commissioning, job proving, performance tests, and training to operators etc. 

as prescribed in PO. If the supplier fails to submit the CEBG even within 60 days from the date of 

PO, BHEL reserves the right to cancel PO & forfeit the EMD given by the supplier. In addition, in 

such case, action will be initiated in line with extant guidelines for Suspension of Business 

dealings with Suppliers. 

12.0 PERFORMANCE BANK GUARANTEE ( Applicable for Contract value more than Rs 20 lakhs) 

12.1 Performance Bank Guarantee for 10% of total contract value shall be furnished immediately 

after supply completion, valid up to guarantee period + 3 months claim period. 

13.0 PAYMENT TERMS  

13.1 For all items of package as per rate schedule of main supply, payment shall be made as per 

following break-up of basic price. Mobilization advance, where applicable, shall be adjusted pro-

rata payments against dispatch documents / LC 

13.1.1 Intentionally left blank  

13.1.2 Intentionally left blank 

13.1.3 Amount shall be payable within 45 days (45 days for MSME vendors also) after receipt of clear 

bill along with dispatch documents as per Annexure-1 (applicable to every bill). 

13.1.4 No interest, whatsoever, shall be payable by purchaser on any amount due to the vendor. 

13.1.5 A) Terms of Payment for foreign offers:(installation is to be done by vendor) 

Payment through L/C: Where the payments are through L/C (L/C opening charges are to be 

loaded), payment of Supply value shall be 80% on dispatch and 20% on issue of E&C Certificate. 

Payment of E&C value shall be made against E&C certificate issued by BHEL. E&C certificate shall 

be issued on satisfactory completion of erection, commissioning, job proving, performance tests, 
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training to operators etc. as envisaged in PO. The L/C shall be opened by BHEL as per following 

 

(i) Within 30 Days of receipt of acceptable CEBG, an irrevocable unconfirmed L/C will be opened 

for 30% of the payment towards supply, due on shipment i.e. 24% of the Supply value of PO (30% 

of 80%). Not earlier than 60 days before the shipment date, the value of this irrevocable 

unconfirmed L/C would be enhanced from 24 % to 80% of the Supply value of PO. The above L/C 

can be negotiated after the Shipment against submission of B/L or AWB and such other 

documents as mentioned in the PO. The above L/C will be valid for a period extending 21 days 

beyond the shipment date for negotiation of documents. 

 

(ii) 15 days prior to the scheduled & confirmed arrival of the technicians of supplier with their 

names, an irrevocable unconfirmed L/C will be opened for a value equal to 20% of the Supply 

value of PO plus 100% of the E&C value of PO. The validity of L/C would be sufficient to cover the 

period required for the completion of E&C plus 21 days as negotiation period. This L/C can be 

negotiated after:  

� Completion of E&C of the equipment in BHEL and against E&C certificate issued by BHEL 

and  

� Submission of Performance Bank Guarantee (PBG) by Supplier in the prescribed Format 

valid for 30 days beyond the warranty period, from one of the Consortium Banks of 

BHEL or from a reputed Bank and confirmed by Consortium Bank of BHEL for 10% of 

total PO Value. The PBG confirmation charges shall be borne by vendor. Under all 

circumstances, CEBG shall be kept valid till the PBG becomes operational. 

 

B) Direct Payment:(Terms of payments for Indigenous offer:(Installation is to be done by 

vendor) 

In case of direct payment, 80% payment of Supply value shall be made within 45days from the 

date of receipt of material at BHEL. Balance 20% of Supply value plus 100% of the E&C portion of 

PO value will be paid against E&C certificate issued by BHEL and submission of Performance Bank 

Guarantee (PBG) valid for 30 days beyond the warranty period by Supplier from any of the 

Consortium Banks of BHEL for 10% of total PO Value in the prescribed Format. The PBG 

confirmation charges shall be borne by vendor. 

 

C) Bank Guarantee and Loading against non-acceptance of BHEL’s Payment Terms: 

If payment terms as mentioned by BHEL are not agreed by bidder, such bidder have to submit 

Bank Guarantee at the time of payment / opening of LC in the prescribed Format of the amount, 

exceeding 80% of the PO value, valid till issue of E&C Certificate for the equipment. However, in 

no case, payment against dispatch shall exceed 90% of the PO Value. Additionally, for any 

deviation sought including as mentioned above, in Payment Terms by bidder w.r.t. tender 

conditions, following loading shall be followed 

 (1) Benchmark Prime Lending Rate (BPLR) of SBI as applicable on the scheduled date of tender 

opening + 2%, for the amount & period of relaxation sought by bidder. 

(2) On account of payment through LC, if insisted by bidder, Bank charges shall also be loaded for 

the deviation in (i) opening of LC by BHEL and (ii) period and amount of LC w.r.t. NIT norms, as 

per the prevailing bank rates. 

 

D) Value for Erection & Commissioning at BHEL: 

(i) Erection & Commissioning (E&C) value will include services to be rendered at BHEL like 

erection, commissioning, job proving, performance tests, and training to operators etc. The 

estimated percentage of E&C is mentioned in the NIT. E&C value should be quoted separately by 

bidders. Only in case where quoted value is less than the value (in %) specified in the NIT or 

separate E&C values are not mentioned in the offer, value for E&C portion shall be deemed to be 

considered as the value indicated in NIT & accordingly supply value will be adjusted from that 

quoted value and balance will be released as E&C payment. 

14.0 ESCALATION(PVC)/OVER RUN COMPENSATION(ORC) : Bidder’s quoted rates/ price for supply 

part of the contract shall remain firm throughout the contract including extension, if any, for any 
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reason whatsoever and no escalation is admissible for this contract. Over run compensation is 

not applicable for this package. 

15.0 REVISION ON ACCEPTED CONTRACT RATE AND VALIDITY OF UNIT RATES: No revision of rate shall 

be applicable in the event the completion period is extended for any reason whatsoever.  

Unit rates of detailed BOQ list, where applicable, shall be valid till contract completion 

16.0 GUARANTEE   

16.1 Full Guarantee for the performance of the equipment and total system, for a period of 24 

months from the date of dispatch or 12 months from the date of commissioning, whichever is 

earlier shall be considered. 

16.2 Other provision shall be as per the GCC. 

17.0 TIME (THE ESSENCE OF CONTRACT) 

17.1 The time and date of material supply completion stipulated in the contract Documents shall be 

deemed to be the essence of the Contract. The Contractor shall so organize their resources and 

perform so as to complete the work not later than the aforesaid date of completion. The 

contractor shall commence the works and shall proceed with the same with due expedition and 

without delay except as may be expressly sanctioned or ordered by the Engineer. If the 

contractor fails to commence the work or organize his resources to enable delivery of supplies 

within the stipulated time, BHEL at their sole discretion will have the right to cancel the contract. 

In such an event the contractor’s security deposit with BHEL will stand forfeited without any 

further reference to the contractor, without prejudice to any and all of the BHEL’s other rights 

and remedies in this regard.  

17.2 The Engineering Information Exchange and approval schedule shall be as per the Technical 

specification.   

17.3 The supply by vendors shall be strictly as per the approved BBU. Part supply of BBU line item 

shall not be done without express permission from Engineer and incorporation of the revision in 

approved BBU. No delivery extension can be sought by vendor citing delays in approval of BBU.  

17.4 DRAWINGS 

The vendor is supposed to supply all the items as per technical specifications and drawings 

approved by BHEL, including any amendments / addendums required by good engineering 

practices. 

17.5 Time Period for ‘SUPPLY’ and ‘E&C’: 

 

 • Bidder should quote time period separately for ‘Supply’ and ‘E&C’ of equipment. 

 

• The bidders should quote their earliest schedule for Supply and E&C against the 

schedule indicated in the NIT. BHEL, however, reserves the right to accept an offer not 

meeting the NIT schedule. Keeping in view, the type of equipment, extent of complexity 

and time required for E&C, mobilization period etc. the ‘Erection & Commissioning 

period’ is mentioned in the NIT and agreed period will be mentioned in the PO. 

 

18.0 LIQUIDATED DAMAGES /PENALTY(LD)  

18.1 

 

Penalty for Delay in ‘SUPPLY’ and ‘E&C’: 

For the purpose of penalty for delay in E&C of the equipment the duration will be reckoned from 

the date of intimation by BHEL to vendor for readiness of site. 

Penalty on delay in ‘Supply’ and/or ‘E&C’ will be applicable to the delays attributed to vendor. 

Penalty will be considered separately for ‘Supply’ and ‘E&C’. 

The rate of penalty for delayed Supply shall be @ 0.5% per week of delay of total PO value 

(Supply + E&C) in supply subject to a maximum of 10% of total PO value (Supply + E&C). 

The rate of penalty for delayed E&C shall be @ 0.5% per week of delay of total PO value (Supply 

+ E&C) in E&C subject to a maximum of 10% of total PO value (Supply + E&C). 

Maximum penalty for delay in Supply and E&C together shall be limited to 15% of total PO value 

(Supply + E&C). In case PO includes more than one machine, the penalty shall be @ 0.5% per 

week of delay on total PO value (Supply + E&C) for the delayed machine. Loading on account of 

non-acceptance of Penalty for delayed Supply and/or E&C shall be as under: 
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In case any bidder is not accepting the above penalty for delayed Supply and/or E&C, the offer of 

bidder shall be loaded to the extent to which it is not agreed by the bidder. 

In case, any shortage is noticed viz-a-viz PO requirement in the main equipment/spares, such 

shortages shall be replenished by supplier on FOR destination basis 

Without any cost implication to BHEL i.e. Custom Duty and freight charges etc. up to destination 

for such short supplies shall be borne by the supplier. 

Supply period indicated by bidder should include reasonable time required for approval of 

drawings and other inputs from BHEL. In the Techno-Commercial Bid, the bidder shall submit 

milestones for various activities in co-relation with Supply and E&C period quoted by him 

19.0 MATERIAL RECEIPT CERTIFICATE (MRC): MRC shall be issued by HPEP/PE&SD, BHEL, Hyderabad/ 

BHEL site or their authorized representative indicating the date of receipt of material in good 

condition at site. Vendor shall visit site for joint inspection of equipment at site, if called for, 

notwithstanding issuance of MRC. 

20.0 CONSIGNEE: New PE&SD Building BHEL RC.Puram Hyderabad-502032 

21.0 DESPATCH 

21.1 All materials/ plants/ Equipments shall be transported by road including ODC consignment. 

Dispatch shall only be made after inspection and clearance by BHEL / BHEL TPIA (BHEL Third 

Party Inspection Agency) / End-user representative, as applicable.  

21.2 No consignment shall be dispatched on SELF basis. Material shall be dispatched freight prepaid, 

door delivery basis. 

21.3 Each package should carry the packing slip / details of contents inside a metal enclosure, 

properly fixed to the packing from outside. The packing shall be transport worthy. 

22.0 APPROVED MANUFACTURER / SUB-VENDOR: For other bought out items, bidders have to adhere 

to the list of sub-vendors, indicated elsewhere in the technical specification, Volume-II. 

23.0 INSPECTION & JOINT VERIFICATION (AT VENDOR’S WORKS): Prior to dispatch, the materials 

would be offered by the vendor for joint inspection at the contractor’s works as detailed in this 

tender specification for which the contractor would serve the advance notice of 15 days for 

inspection call to BHEL. 

24.0 Intentionally left blank 

25.0 Intentionally left blank 

26.0 INSPECTION, TESTING AND INSPECTION CERTIFICATES 

26.1 The Engineer, his duly authorised representative and/ or an outside inspection agency acting on 

behalf of BHEL/ owner shall have access at all reasonable times to inspect and examine the 

materials and workmanship of the works during its manufacture and  if part of the works is being 

manufactured or  assembled  on other  premises or works, the contractor shall  obtain  for  the 

Engineer and for his duly authorised representative permission to inspect as if the works were 

manufactured or assembled on contractor's own premises or works. Necessary arrangement for 

carrying out  inspection including supply of labour, IMTEs, area illumination and scaffolding, if 

required will be contractor’s responsibility and same has to be carried out within the quoted 

price. 

26.2 To facilitate advance planning of inspection in addition to giving inspection notice the contractor 

shall furnish quarterly inspection programme indicating schedule dates of inspection at customer 

hold point and final inspection stages. Updated quarterly inspection plans will be made for each 

3 consecutive months and shall be furnished before beginning of each calendar month. 

26.3 Before any plant/equipment leaves the place of manufacture BHEL shall be given the option of 

witnessing inspections and tests for compliance with the specifications and related standards. 

The contractor shall give the Engineer/Inspector 15 days written notice of any material being 

ready for testing .Such test shall be to the contractor’s account except for the expenses of the 

Inspector .The Engineer/Inspector ,unless the inspection is waived will attend such tests within 

15 days of the date on which the equipment is notified as being ready for test /inspection failing 

which the contractor may proceed with test which shall be deemed to have been made in the 

Inspector’s presence and he shall forthwith forward to the Inspector duly certified copies of test 

reports. 

26.4 The Engineer or Inspector shall within 15 days from the date of inspection as defined herein give 

notice to the contractor of any objection wrt drawing/ equipment/ workmanship which in his 
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opinion not in accordance with the specification/ contract. The contractor shall either make 

modification as may be necessary to meet the said objection or explain to the engineer/ 

inspector giving reasons that no modifications are necessary to comply with the contract. 

26.5 When the factory tests have been completed at the contractor’s or subcontractor’s works, the 

engineer or Inspector shall issue a certificate to this effect within reasonable time after 

completion of tests but if the tests are not witnessed by the engineer or Inspector the certificate 

shall be issued within 15 days of the receipt of contractor’s test certificate by the engineer 

Inspector. The completion of these tests or the issue of the certificates shall not bind BHEL to 

accept the equipment should it on further tests after erection be found not to comply with the 

contract. 

26.6 In all cases where the contractor provides the tests at the premises of the contractor or any 

subcontractor, the contractor except where otherwise specified shall provide free of charge such 

items as labour, materials, electricity, fuel, water, stores, apparatus and instruments as may be 

reasonably demanded by the Engineer/ Inspector to carry out effectively such tests on the 

equipment in accordance with the contract and shall give facilities to the Engineer/Inspector to 

accomplish testing. 

27.0 CONTRACT PRICE: Bidder shall quote their price as per the format of Volume-II, Annexure-1 of 

Doc no.PY 51256 Rev.00, price schedule (Latest revision) only. 

28.0 PROJECT INFORMATION: -  

28.1 Details of proposed stage/ units 

Project name: New PE&SD Building, BHEL, R.C. Puram, Hyderabad (Under Capital Project) 

Owner : PE&SD, BHEL, Hyderabad 

Project brief description : New PE&SD Building, BHEL, R.C. Puram, Hyderabad 

Project site  :  New PE&SD Building, BHEL, R.C. Puram, Hyderabad 

 

It is essential that the bidder visit site and acquaint with the conditions prevailing at site before 

submission of the bid. The information given hereunder is for general guidance and shall not be 

contractually binding on the/ BHEL. 

 APPROACH TO SITE 

 LOCATION                                       :                  BHEL R.C. Puram, Hyderabad-502032                                

     

NEAREST RAILWAY STATION      :                       Serilingampally 

ROAD DISTANCES                         :  

NEAREST AIR PORT                      :                             Hyderabad 

MODE OF TRANSPORTATION    :                                  Road 

DESIGN AMBIENT TEMPERATURE:   

DESIGN RELATIVE HUMIDITY :   

AVERAGE ANNUAL RAINFALL :   

SEISMIC ZONE   :   

WIND SPEED                                        :   

28.2 Drawings attached with the specification are preliminary in nature & are not exhaustive. These 

drawings may get revised and /or new drawings will be furnished to bidder during detail 

engineering. 

29.0 SCHEDULE OF SUPPLY and E&C  
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 Supply: The vendor shall complete design & engineering, manufacturing/ supply (including main 

scope, spares, as applicable), within stipulated completion periods. 

 

E&C / Supervision of E&C of Equipment: Bidder to note that they shall be required to carry out 

the Erection and commissioning of the equipment supplied by them provide at site and as 

specified elsewhere in the technical specification. The specific dates of the requirement of such 

services shall be intimated to the bidder during contract execution stage as per BHEL’s site 

requirement. Bidder to mobilize concerned competent person for Erection &commissioning 

activities within a period of 7 days of receipt of intimation in this regard by BHEL. Bidder to take 

cognizance of the fact that the E&C activities of the tendered item may get delayed due to non 

availability of fronts etc. due to reasons beyond purchaser’s control. Bidder to however note that 

the prices quoted by them towards E&C of the equipment as defined above shall remain firm till 

the completion of E&C of the system. Bidder will not be entitled to raise any extra claim on 

account of these delays. 

30.0 DIVISIBLE  CONTRACT 

30.1 It may clearly be understood by the bidders that separate orders shall be placed for  

a) supply of equipment 

b) E&C / Supervision of E&C services 

30.2 Notwithstanding anything stated elsewhere in this tender, the contract to be awarded shall be 

on the basis of supply & E&C / Supervision of E&C Services (divisible contract) on single source 

responsibility. In the mode of contracting on the basis of supply & E&C / Supervision of E&C 

Services the supply portion of the contract will relate to the price schedule of supply part, and 

E&C / Supervision of E&C Services portion of contract will relate to price schedule of E&C / 

Supervision of E&C part. 

30.3 But the two contracts shall not in any way dilute the responsibility of the bidder for the 

successful completion of the job as per tender specification and both the contracts shall contain 

a cross-fall breach clause, namely that a breach in one contract shall automatically be classified 

as a breach on the other contract which will confer a right on BHEL to terminate the other 

contract at the risk and cost of the bidder. 

31.0 OTHER TERMS 

All other term & conditions of this specification shall be governed by the pertinent provisions of 

GCC, Volume-IA as applicable. 

 

 

32.0 DELIVERY INSTRUCTIONS 

A 

Indigenous Purchase - Goods shall be delivered on FOR Works including Packing, Forwarding, 

Freight and Insurance up to New PE&SD Building, BHEL, R.C. Puram, Hyderabad-502032, site in 

Vendor's Scope.  

Note: Freight & Insurance charges shall be quoted separately by vendor. 

B 

Imports - The goods shall be delivered on CIF Mumbai or nearest Seaport basis inclusive of 

packing (SEA/ AIR worthy), inspection charges and all other applicable charges. Name of Port of 

Loading to be indicated by the bidder_______________ 

33.0 DELIVERY SCHEDULE : 

A Indigenous suppliers :  

Delivery Period shall be 04 Months from date of P.O up to material receipt at site or one month 

from the date of dispatch clearance* (*Applicable for cases where material is made ready for 

dispatch by vendor well within the PO terms & conditions, but dispatch instructions/clearance is 

not available), whichever is later. 

Please refer Documentation schedule clause 8.0 of PY-51291 Rev 00 - Technical Specification for 

detailed package execution schedule. 

Proof of delivery to be submitted. Please note that confirmed delivery period indicated, includes 
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the approval of Drawings/ QAP /Inspection/Transport / Material - Receipt at Site, etc. 

B Foreign suppliers :  

Delivery Period shall be 04 Months from date of P.O up to material receipt at Port of Lading. 

Date of Bill of Lading/AWB will be considered as delivery date for penalty purpose. 

Please refer Documentation schedule at clause 8.0 of PY- 51291 Rev 00 - Technical Specification 

for detailed package execution schedule. 

34.0 EVALUTION CRITERIA: 

Evaluation shall be done as indicated in enquiry and total landed cost to BHEL.  

35.0 REVERSE AUCTION : 

BHEL reserves the right to decide the tender through Reverse Auction (RA) route. Bidders are 

requested to go through RA guidelines (which are attached) and confirm acceptance of the same. 

Otherwise the offer is liable for rejection. BHEL will decide (after technical bid opening), at its 

discretion, to process the tender through Reverse Auction or by opening price bids. Vendors are 

advised not to quote higher prices in price bid, presuming that there will be an opportunity to 

reduce the same during Reverse Auction. In case BHEL decides to process the tender by opening 

the price bids instead of Reverse Auction, there is no provision for revising the quoted prices and 

vendors may lose the opportunity in view of the higher prices, if any, quoted by them. 

36.0 SUPPLIER REGISTRATION WITH BHEL (Applicable for Un-registered vendors):   

Un-registered vendors to note the following and to give acceptance to this clause. 

"Techno-commercial (Part-I) offer will be considered subject to their permanent supplier 

registration for this material category with BHEL before opening of price bid. 

Non-Compliance to above requirement will lead to rejection of your offer & same will not be 

considered". 

Procedure for getting registered: You are requested to ensure the following things: 

1. You need to apply online. 

Kindly use the following links to enter into supplier registration portal. 

a) http://supplier.bhel.in/ (or) 

b) https://suppliers.bheltry.co.in/ 

2. Please note that your application will be evaluated w.r.t technical, quality, organizational & 

financial data. 

In case of any difficulty, please feel free to contact the following. 

Mr. Ghanshyam Laspal 

Officer/Supplier Development Cell-PE&SD 

PESD Admin Building-Ground Floor 

BHEL, RC Puram, Hyderabad-502032 

Ph No: 040-2318 2138 

Email Id : ghanshyam@bhelhyd.co.in 

37.0 MSE suppliers can avail the intended benefits only if they submit along with offer, attested 

copies of either EM II certificate having deemed validity (five years from the date of issue of 

acknowledgement in EM-II) or valid NSIC certificate or EM II certificate along with attested copy 

of a CA certificate (Format enclosed, where deemed validity of EM II certificate of five years has 

expired) applicable for the relevant financial year (latest audited). Date to be reckoned for 

determining the deemed validity will be the date of bid opening (Part 1 in case of two part bid).  

Non submission of such documents will lead to consideration of their bid at par with other 

bidders. No benefit shall be applicable for this enquiry if any deficiency in the above required 

documents is not submitted before price bid opening. If the tender is to be submitted through e-

procurement portal, then the above required documents are to be uploaded on the portal. 

Documents should be notarized or attested by a Gazetted officer. 

38.0 GENERAL TERMS:  

a) If there is any conflict in clause mentioned in Specific Conditions Of Contract (SCC) and 

General Conditions of Contract (GCC) then clause mentioned in Specific Conditions Of Contract 

(SCC) supersedes the requirement.  

It shall be treated that bidder have not changed/ modified the tender documents (including 

corrigendum/addendum, if any) issued by BHEL and in case of such observance at any stage, it 

shall be treated as null and void. 
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b) During the Guarantee Period, if any trouble shooting or re-work is needed, the vendor is to 

provide the necessary assistance within the quoted rates. NO separate payment shall be made. 

c) In case of any troubleshooting that may be required after the guarantee period, the vendor 

shall quote separate MANDAY rates for the same. 

39.0 SPECIAL REMARKS 

a) Bidder(s) offer for subject enquiry shall be considered subject to approval of your firm by 

PE&SD/ BHEL before price bid opening. 

b) For passenger lift System, Quality Plans approved by PE&SD. However, inspection shall be 

done by PE&SD. The final acceptance by PE&SD shall be on basis of verification of documents as 

per approved QP. 

c) Inspection by BHEL or BHEL’s TPIA & Customer/Consultant. Inspection release note (IRN) by 

BHEL/ BHEL TPIA. However, material shall be dispatched only after obtaining MDCC from 

customer i.e. M/s PE&SD and BHEL RC Puram. 

40.0 FRAUD PREVENTION POLICY: The bidder along with its associate/collaborators/sub-

contractors/sub vendors/consultants/service providers shall strictly adhere to BHEL fraud 

prevention policy displayed on BHEL website http://www.bhel.com and shall immediately bring 

to the notice of BHEL management about any fraud or suspected fraud as soon as it comes to 

their notice. 

41.0 Variable Customer to be read as PE&SD, BHEL, R.C. Puram, Hyderabad. 

42.0 EMD is to be collected in cash (as permissible under Income Tax Act) or Pay Order,or Demand 

Draft and Electronic Fund Transfer may also be accepted as EMD. 

EMD is exempted for 

 

a) Central / State - PSUs / Government departments 

b) Micro and Small Enterprises 

 

� EMD by the Tenderer will be forfeited as per Tender Documents if, the successful 

bidder/vendor refuses to honour the Order after award of the same on him and/or 

withdraws his bid and /or unilaterally changes the offer and/or any of its terms & 

conditions within the validity period. 

 

� EMD given by all unsuccessful Tenderers shall be refunded on acceptance of award / 

LOI/PO by successful Tenderer. The EMD of successful bidder shall be returned after 

submission of Contract Execution Bank Guarantee (CEBG). 

 

� EMD shall not carry any interest 

 


