

Annexure-I - Activity Timelines for Enquiry no. F7A1U40042 (Part of ITB Rev.10 annexures)			
Major Activity timelines shall be considered for purchase			
S No	Activity	Agency	Timeline
1	PO acknowledgement	Vendor	____15____ days from PO
2	Submission of Drawings and QP	Vendor	____15____ days from PO
3	Approval of Drawings and Quality plan (QP)	BHEL/Customer	____21____ days from document submission.
4	Raising of Inspection Call	Vendor	____ days from the date of receipt of approved QP. (vendor to fill)
5	Inspection completion	Self/BHEL/Third party inspection agency	____14____ days from inspection call date.
6	Despatch Instructions	BHEL	____7____ days from inspection report submission.
7	LR date	Vendor / BHEL	____14____ days from Despatch clearance.
8	Material receipt date	Vendor/BHEL	14 days from LR date.

Bidder's seal & signature