

Annexure-I			
Major Activity timelines shall be considered for indigenous purchases			
S No	Activity	Agency	Timeline
1	PO acknowledgement	Vendor	___7___ days from PO
2	Submission of Drawings and QP	Vendor	___15___ days from PO
3	Approval of Drawings and QP	BHEL/Customer	___15___ days from drg/QP submission date
4	Raising of Inspection Call	Vendor	___25___ days before PO delivery date
5	Inspection completion	Customer/Self/BHEL/Third Party Inspection Agency	___7___ days from inspection call date
6	Dispatch Instructions	BHEL	___3___ days from inspection report
7	Receipt of Material	Vendor	___15___ days from dispatch instructions

However, absence of this annexure in NIT will entail non-processing of delivery extension cases in case of delay in supplies of goods owing to reason attributable to BHEL.