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TRANSMISSION BUSSINESS GROUP 
        MATERIAL MANGEMENT 
   BHEL LODI ROAD NEW DELHI 

  
                                                       ACTIVITY SCHEDULE 
Please submit this format duly filled in along with offer. Time indicated will be used for 
calculating contractual delivery period.  
   
ENQUIRY NO.                               Date:   

PROJECT: 750 MW Pragati CCPP at Bamnauli   ITEM: 400 KV XLPE CABLES  

WITH ACCESSORIES 

VENDOR :       OFFER REF.                         

Total time in vendor’s scope. 
Please mention constraints if any. For multiple lot delivery activity landmark for each lot 
should be mentioned. Multiple inspection calls for one lot are to be avoided & delay on 
this account shall be vendor’s responsibility 
 

         SIGNATURE AND SEAL 

 

SL. 

NO. 

 

 

ACTIVITY 

 

ACTIVITY 
TIME IN 
WEEKS 

 

REMARKS IF ANY 

1. Receipt of P.O    
2. P.O Acceptance ONE 

WEEK 
Vendor must Submit Po acceptance with in 
one week  

3. Submission of documents 
necessary for getting manufacturing 
clearance like Drawings, date sheet 
etc. 

 Documents complete in all respect are to be 
Submitted.  Delay in approval on account of 
incomplete / inadequate information shall be the 
responsibility of supplier 

4. Review and Approval of documents 
and issue of manufacturing 
clearance 

BHEL 
ACTIVITY

Vendor must ensure to reply all queries within 
3 working days. 

5. Manufacturing Time   Manufacturing time be indicated considering 
all constrains & must include time required for 
internal inspections etc. 

6 Raise inspection call -VE 2 
WEEKS 
TO  

SL NO 5 

Call for inspection must be raised atleast two 
weeks in advance in the prescribed format. 
Non availability of offered material for 
inspection to the inspector will be viewed very 
seriously & may result in financial 
implications.  The date of inspection must be 
with in the period indicated in 5 above. 

7 Inspection BHEL  
8 Issue of MICC, MDCC & other 

documents like EDEC , Road 
permits etc 

BHEL Vendor must indicate requirement well in 
advance. 

9 Dispatch ONE 
WEEK 

Vendor must ensure to dispatch with in one 
Week of receiving all documents rquired 

10 Installation 
Services(Laying/Erection/Testing

/Commisioning 
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ENQUIRY NO.                                                    Date:   

 
CHECKLIST 

 
SCHEDULE OF INFORMATION TO BE FURNISHED WITH THE OFFER 

 
NOTE: This format is to be submitted in original only, duly filled in. 

Reproduction of this format on bidder’s letter head or on other paper 
is not acceptable. 

 
Put a tick mark on “YES” if the information is enclosed with the offer or put a tick mark on “NO” if 
the information is not enclosed or write “NOT APPLICABLE” if the information is not applicable. 
 

1. Technical offer with detailed schedule of equipment / 
material and spares enclosed. 

YES / NO 

2. Guaranteed Technical Particulars as per Section – 4 
enclosed. 

YES / NO 

3. Schedule of deviation, if any, clause wise with respect to 
Technical Specification enclosed. 

YES / NO 

4. Standard Manufacturing Quality Plan enclosed. YES / NO 

5. GA Drawings with dimensions and weights & foundation 
/ fixing details enclosed. 

YES / NO 

6. Drawing and Data submission schedule enclosed. YES / NO 

7. Type Test Reports enclosed. YES / NO 

8. Bar Chart showing the schedule indicating time required 
for design, manufacture, test and inspection, transport, 
erection, site testing and commissioning enclosed. 

YES / NO 

9. Makes of all components as per technical Specification 
enclosed. 

YES / NO 

10. Schedule of commercial deviation exception from the 
General Terms and Conditions 

YES / NO 

 
The above checklist is verified for:- 
 
Offer Ref.   : 
 
Equipment   : 
 
Submitted by   : M/s 
 
Project  Reference.  : 
 
 
        Signed with Seal …………….. 
 
        Date ……………….. 
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ENQUIRY NO.                                                           Date:   

 
SCHEDULE OF COMMERCIAL DEVIATION 

 
The following are the deviations / variations exception from the General Terms and Conditions:- 
 
 
 

SL. 
NO. 

CLAUSE NO. OF GENERAL 
TERMS & CONDITIONS 

STATEMENT OF DEVIATION 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
Incase, this schedule is not submitted, it will be presumed that the equipment / material to be 
supplied under this contract is deemed to be in compliance with the General terms and 
Conditions. 
 
If there is NIL deviation, even then the format to be filled as NIL DEVIATION. 
 
NOTE: Continuation sheets of like size and format may be used as per the Bidder’s requirement 
and shall be annexed to this schedule. 
 

Place ……………..                                               Signature of the authorized representative of 
 

Date …………….. 
Bidder’s Name ………………………………… 

 
Designation …………………………………….. 

 
Company seal …………………………………. 
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ENQUIRY NO.                                                       Date:   

 
 

SCHEDULE OF TECHNICAL DEVIATION 
 
The following are the deviations / variations exception from the Technical Specifications:- 
 
 
 

SL. 
NO. 

CLAUSE NO. OF 
TECHNICAL 

SPECIFICATIONS 

STATEMENT OF DEVIATION 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
Incase, this schedule is not submitted, it will be presumed that the equipment / material to be 
supplied under this contract is deemed to be in compliance with the Technical Specifications. 
 
If there is NIL deviation, even then the format to be filled as NIL DEVIATION. 
 
NOTE: Continuation sheets of like size and format may be used as per the Bidder’s requirement 
and shall be annexed to this schedule. 
 

Place ……………..                                               Signature of the authorized representative of 
 

Date …………….. 
Bidder’s Name ………………………………… 

 
Designation …………………………………….. 

 
Company seal …………………………………. 

 
 


