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CHAPTER -1 
 
1. GENERAL INSTRUCTION TO TENDERERS  
 
1.1. DESPATCH INSTRUCTION  

 
i) The General Conditions of Contract form part of the Tender specifications. All pages of 

the tender documents shall be duly signed, stamped and submitted along with the offer 
in token of complete acceptance thereof. The information furnished shall be complete by 
itself. The tenderer is required to furnish all the details and other documents as required 
in the following pages  

 
ii) Tenderers are advised to study all the tender documents carefully. Any submission of 

tender by the tenderer shall be deemed to have been done after careful study and 
examination of the tender documents and with the full understanding of the implications 
thereof. Should the tenderers have any doubt about the meaning of any portion of the 
Tender Specification or find discrepancies or omissions in the drawings or the tender 
documents issued are incomplete or shall require clarification on any of the technical 
aspect, the scope of work etc., he shall at once, contact the authority inviting the tender 
well in time (so as not to affect last date of submission) for clarification before the 
submission of the tender. Tenderer’s request for clarifications shall be with reference to   
Sections and Clause numbers given in the tender documents. The specifications and terms 
and conditions shall be deemed to have been accepted by the tenderer in his offer. Non 
compliance with any of the requirements and instructions of the tender enquiry may 
result in the rejection of the tender.  

 
iii) Integrity pact (IP) shall be applicable for all tenders / contracts if indicated in NIT. This 

integrity pact shall be issued as part of the Tender documents and shall be returned by 
the bidder along with Techno-commercial bid duly filled, signed and stamped by the 
authorized signatory who signs the bid. Only those vendors / bidders who have entered 
into such an IP with BHEL shall be considered qualified to participate in the bidding. 
Entering into this pact shall be a preliminary qualification.  

 
1.2. SUBMISSION OF TENDERS  
 
1.2.1 The tenderers must submit their tenders to Officer inviting tender as per instructions in 

the NIT.  
 

Offer shall be submitted online in e-procurement portal.  
NO other mode of offer submission shall be acceptable & shall be rejected.  
Note: Party can review & revise their submitted offers till due date & time of submission  

 
1.2.2 The tenders received after the specified time of their submission are treated as ‘Late 

Tenders’ and shall not be considered under any circumstances.  
 
1.2.3 Tenders shall be opened by authorized officer of BHEL as specified in the NIT.  
1.2.4 Tenderers whose bids are found techno commercially qualified shall be informed the date 

and time of opening of the Price Bids and such Tenderers may depute their 
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representatives to witness the opening of the price bids. BHEL’s decision in this regard 
shall be final and binding.  

 
1.2.5 Before submission of Offer, the tenderers are advised to inspect the site of work and the 

environments and be well acquainted with the actual working and other prevalent 
conditions, facilities available, position of material and labour, means of transport and 
access to Site, accommodation, etc. No claim will be entertained later on the grounds of 
lack of knowledge of any of these conditions.  

 
1.3. LANGUAGE  

  
1.3.1 The tenderer shall quote the rates in English language and international numerals. These 

rates shall be entered in figures as well as in words. For the purpose of the tenders, the 
metric system of units shall be used.  
  

1.3.2 All entries in the tender shall either be typed or written legibly in ink. Erasing and over-
writing is not permitted and may render such tenders liable for rejection. All cancellations 
and insertions shall be duly attested by the tenderer.  

 
1.4 PRICE DISCREPANCY:  

  
1.4.1 Conventional Price Bid opening: In the case of price bid opening without resorting to 

Reverse Auction, if there are differences between the rates given by the tenderer in words 
and figures or in amount worked out by him, the following procedure for evaluation and 
award shall be followed: 

  
i) When there is a difference between the rates in figures and in words, the rates which 

corresponds to the amounts worked out by the contractor, shall be taken as correct.   
ii) When the amount of an item is not worked out by the contractor or it does not 

correspond with the rate written either in figure or in words, then the rate quoted by the 
contractor in words shall be taken as correct.  

iii) When the rate quoted by the contractor in figures and words tallies but the amount is not 
worked out correctly, the rate quoted by the contractor shall be taken as correct and not 
the amount.   

iv) In case of lump sum price, if there is any difference between the amount in figures and in 
words, the amount quoted by the bidder in words shall be taken as correct.   

v) In case of omission in quoting any rate for one or more items, the evaluation shall be done 
considering the highest quoted rate obtained against the respective items by other 
tenderers for the subject tender. If the tenderer becomes L-1, the notional rates for the 
omission items shall be the lowest rates quoted for the respective items by the other 
tenderers against the respective omission items for the subject job and the ‘Total quoted 
price (loaded for omissions)’ shall be arrived at. However the overall price remaining the 
same as quoted originally, the rates for all the items in the ‘Total quoted price (loaded 
for omissions)’ shall be reduced item wise in proportion to the ratio of Original’ total 
price and the ‘Total quoted price (loaded for omissions)’’.   

vi) The ‘Final Total Amount’ shall be arrived at after considering the amounts worked out in 
line with ‘i’ to ‘v’ above.  
 

1.4.2 Reverse Auction (Applicable for this tender): In case of Reverse Auction, the successful 
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bidder shall undertake to execute the work as per overall price offered by him during the 
Reverse Auction process. In case of omission of rates, the procedure shall be as per 
‘Guidelines for Reverse Auction’ enclosed.  
 

1.5. QUALIFICATION OF TENDERERS  
  

i) Only tenderers who have previous experience in the work of the nature and description 
detailed in the Notice Inviting Tender and/or tender specification are expected to quote 
for this work duly detailing their experience along with offer. 
N Rev 01)   

ii) Offers from tenderers who do not have proven and established experience in the field 
shall not be considered. 
  

iii) Offers from tenderers who are under suspension (banned) by any Unit/Region/Division of 
BHEL shall not be considered.  
  

iv) Offers from tenderers who do not comply with the latest guidelines of 
Ministry/Commissions of Govt of India shall not be considered.  

 
1.6. EVALUATION OF BIDS  

  
i) Technical Bids submitted by the tenderer will be opened first and evaluated for fulfilling 

the Pre-Qualification Requirement and other conditions in NIT/Tender documents, based 
on documentary evidences submitted along with the offer. 
  

ii) In case the same qualifying experience is claimed by more than one agency, then the 
agency who has executed the work as per documentary evidence submitted shall only be 
qualified. Scope of qualifying work should be totally with the agency who has executed 
and in case it is only labour+consumables without T&P, then the responsibility of 
execution is assigned to the first agency and not to the agency who has executed only as 
labour supply contractor. Further, BHEL reserves the right to ask for further proofs 
including submission of TDS certificates for the said job. 
   

iii) In case the qualifying experience is claimed by private organizations based on Work Order 
and completion certificates from another private organization, BHEL reserves the right to 
ask for further proofs including submission of TDS certificates for the said job. 
  

iv) Assessing Bidder Capacity for executing the current tender shall be as per Notice Inviting 
Tender. 
  

v) Price Bids of shortlisted bidders shall only be opened either through the conventional 
price bid opening or through electronic Reverse Auction (if applicable), at the discretion 
of BHEL. 
  

vi) Price Bids of unqualified bidders shall not be opened. Reasons for rejection shall be 
intimated in due course after issue of LOI/LOA to successful bidder and receipt of 
unqualified acceptance from the successful bidder. 
  

vii) Bidders are advised to also refer to clause no 2.9.4 regarding evaluation of their 
performance in ongoing projects for the current tender.  
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1.7. DATA TO BE ENCLOSED  

 
Full information shall be given by the tenderer in respect of the following. Non-submission 
of this information may lead to rejection of the offer. 

 
i) INCOME TAX PERMANENT ACCOUNT NUMBER   

Certified copies of Permanent Account Numbers as allotted by Income Tax Department 
for the Company/Firm/Individual Partners, etc. shall be furnished along with tender.  

 
ii) ORGANIZATION CHART   

The organization chart of the tenderer’s organization, including the names, addresses and 
contact information of the Directors/Partners shall be furnished along with the offer.  
 

iii) Not used  
 

iv) IN CASE OF INDIVIDUAL TENDERER:   
His / her full name, address and place & nature of business.  

v) IN CASE OF PARTNERSHIP FIRM  
The names of all the partners and their addresses, A copy of the partnership 
deed/instrument of Partnership dully certified by the Notary Public shall be enclosed. 
 

vi) IN CASE OF COMPANIES:  
  

a. Date and place of registration including date of commencement certificate in case of 
Public Companies (certified copies of Memorandum and articles of Association are also 
to be furnished).  
  

b. Nature of business carried on by the Company and the provisions of the Memorandum 
relating thereof.  
 

1.8 Not used 
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1.9 EARNEST MONEY DEPOSIT  

  
1.9.1 Every tender must be accompanied by the prescribed amount of Earnest Money Deposit 

(EMD) in the manner described herein. 

 
i) EMD shall be furnished along with the offer in full as per the amount indicated in the 

Special Conditions of Contract / NIT. 
 

ii) The EMD is to be paid in the following forms:  
(a) Cash deposit as permissible under the extant Income Tax Act (before tender 

opening).  

(b) Electronic Fund Transfer credited in BHEL account (before tender opening).  

(c) Banker’s cheque / Pay order / Demand draft, in favour of ‘Bharat Heavy 

Electricals Limited’ and payable at Regional HQ issuing the tender (along with 

offer).  

(d) Fixed Deposit Receipt (FDR) issued by Scheduled Banks/ Public Financial 

Institutions as defined in the Companies Act (FDR should be in the name of the 

Contractor, a/c BHEL and back-side of the FDR must be affixed with a revenue 

stamp of Rs.1/- and signed and stamp by contractor) 

  

In addition to above, the EMD amount in excess of Rs. Two lakh may also be accepted in the form 
of Bank Guarantee from scheduled bank. The Bank Guarantee in such cases shall be valid for at 
least six months.  

  

Note: In case required EMD as above is not available at the time of Technical Bid opening, offer 

of the bidder shall not be considered for further processing.  

No other form of EMD remittance shall be acceptable to BHEL.  

 
iii) The EMD shall be waived in the following cases:  

(a) Joint Venture or Subsidiary companies of BHEL.  

(b) Central/ State PSUs/ Government deptts/Autonomus/ Educational/ Research 

institutions.  
  

1.9.2     EMD by the Tenderer will be forfeited as per NIT conditions, if:  

i) After opening the tender and within the offer validity period, the tenderer revokes his 

tender or makes any modification in his tender which is not acceptable to BHEL.  

ii) The Contractor fails to deposit the required Security deposit or commence the work 

within the period as per LOI/ LOA/ Contract.  
 

EMD by the tenderer shall be withheld in case any action on the tenderer is envisaged 

under the provisions of extant “Guidelines on Suspension of business dealings with 

suppliers/ contractors” and forfeited/ released based on the action as determined under 

these guidelines.  
  

  1.9.3   EMD shall not carry any interest.  
 

  1.9.4 In the case of unsuccessful bidders, the Earnest Money will be refunded to them within a 

reasonable time after award of work.  

  1.9.5    EMD of successful tenderer will be retained as part of Security Deposit.  
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1.10 SECURITY DEPOSIT  

  
1.10.1 Upon acceptance of Tender, the successful Tenderer should deposit the required amount 

of Security Deposit towards fulfilment of any obligations in terms of the provisions of the 
contract. 
 
The total amount of Security Deposit will be 3% (Three percent only) of the contract value. 
EMD of the successful tenderer shall be converted and adjusted towards the required 
amount of Security Deposit. 

 
1.10.2 The security Deposit should be furnished by the contractor within fifteen days of issue of 

“Letter of Award/Work Order” or start of the work, whichever is earlier. Bidder has to 
submit performance security required for the execution of the contract within the time 
period mentioned above. In case of delay in submission of performance security, 
enhanced performance security which would include interest (SBI rate + 6%) for the 
delayed period, shall be submitted by the bidder. Further, if performance security is not 
submitted till such time the first bill becomes due, the amount of performance security 
due shall be recovered as per terms defined in NIT/Contract, from the bills along with due 
interest. The component of interest submitted/recovered as mentioned above shall not 
be refunded in any circumstance.  

  
1.10.3 The balance amount to make up the required Security Deposit of 3% of the contract value 

may be accepted in the following forms:-.  
 

i) Cash (as permissible under the extant Income Tax Act). 
 

ii) Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand 
Draft/  Electronic Fund Transfer in favour of BHEL. 
 

iii)  Securities available from Indian Post offices such as National Savings Certificates, 
Kisan  Vikas Patras etc. (held in the name of Contractor furnishing the security and 
duly ndorsed/ hypothecated/ pledged, as applicable, in favour of BHEL).  
 

iv) Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in 
the Companies Act. The Bank Guarantee format for Security Deposit shall be in the 
prescribed formats.   
 

v) Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as 
defined in the Companies Act (FDR should be in the name of the Contractor, a/c 
BHEL). 
  

vi) Security deposit can also be recovered at the rate of 10% of the gross amount 
progressively from each of the running bills of the contractor till the total amount of 
the required security deposit is collected. However in such cases at least 50% of the 
required Security Deposit, including the EMD, should be deposited in any form as 
prescribed before start of the work and the balance 50% may be recovered from the 
running bills as described above.  
  
(Note: In case of small value contracts not exceeding INR 20 lakhs, work can be 

6159834
Text Box
Security deposit not applicable for this tender

6159834
Cross-Out
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started before the required Security Deposit is collected. However, payment can be 
released only after collection/ recovery of initial 50% Security Deposit).  
  
Note: BHEL will not be liable or responsible in any manner for the collection of 
interest or renewal of the documents or in any other matter connected therewith. 

 
1.10.4 The Security Deposit shall not carry any interest.  

 
1.10.5 In case the value of work exceeds / reduces from the awarded / accepted value, the 

Security Deposit shall be correspondingly enhanced / reduced as given below:  
  

i) The enhanced part of the Security Deposit shall be immediately deposited by the 
Contractor or adjusted against payments due to the Contractor.   

ii)    There will be no reduction in Security Deposit value in case of variation in contract 
value upto the lower limit specified in Quantity variation clause. In case of reduction 
of contract value beyond the lower limit specified in Quantity Variation clause, then 
the Security Deposit shall be re adjusted in proportion.  
  

iii) In case of reduction, the reduced Contract value shall be certified by BHEL 
Construction Manager after ascertaining / freezing of BOQ / Drawings from the Design 
/ Engineering Centre. The reduced Security Deposit value can only be considered after 
taking into account the adequacy of the securities held by BHEL to meet the liabilities 
of the contractor for the contract, and the performance of the contract in general. 
 
In such cases, the revised value of Security Deposit shall be worked out only after 
execution of not less than the lower limit of the revised scope of work/contract 
value as per quantity variation clause, and as certified by Construction Manager. 
This reduction in value of Security Deposit shall not entitle the contractor to any 
amendment of Contract and shall be operated at the discretion of BHEL 

 
iv) Contract value for the purpose of operating the reduced/increased value of Security 

Deposit due to Quantity Variation, shall be exclusive of Price Variation Clause, Over 
Run Compensation and Extra works done on manday rates.  

v) The recoveries made from running bills (cash deduction towards balance SD amount) 
can be released against submission of equivalent Bank Guarantee in acceptable form, 
but only once, before completion of work, with the approval of BHEL.  

 
1.10.6 The validity of Bank Guarantees towards Security Deposit shall be initially upto the 

completion period as stipulated in the Letter of Intent/Award + 3 months, and the same 
shall be kept valid by proper renewal till the acceptance of Final Bills of the Contractor, by 
BHEL  

 
1.10.7 BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and 

penalties in the event of the Contractor’s failure to fulfill any of the contractual 
obligations or in the event of termination of contract as per terms and conditions of 
contract. BHEL reserves the right to set off the Security Deposit against any claims of 
other contracts with BHEL.  
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1.11 RETURN OF SECURITY DEPOSIT  

 

Security Deposit shall be refunded/Bank Guarantee(s) released to the Contractor along 

with the ‘Final Bill’ after deducting all expenses / other amounts due to BHEL under the 

contract / other contracts entered into with them by BHEL. 

The component of interest submitted/recovered in case of delayed submission of security 

deposit as mentioned in clause no. 1.10.2  shall not be refunded in any circumstance.
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1.12 BANK GUARANTEES  
 

Wherever Bank Guarantees are to be furnished/submitted by the contractor, the 
following shall be complied with.  

i) Bank Guarantees shall be from Scheduled Banks / Public Financial Institutions as defined 
in the Companies Act.   

ii) The Bank Guarantees shall be as per prescribed formats.   
iii) It is the responsibility of the bidder to get the Bank Guarantees revalidated/extended for 

the required period (subject to a minimum period of six months), as per the advice of 
BHEL Site Engineer / Construction Manager. BHEL shall not be liable for issue of any 
reminders regarding expiry of the Bank Guarantees.   

iv) In case extension/further extensions of any Bank Guarantees are not required, the 
bidders shall ensure that the same is explicitly endorsed by the Construction Manager 
and submitted to the Regional HQ issuing the LOI/LOA.   

v) In case the Bank Guarantees are not extended before the expiry date, BHEL reserves the 
right to invoke the same by informing the concerned Bank in writing, without any advance 
notice/communication to the concerned bidder.   

vi) Bidders to note that any corrections to Bank Guarantees shall be done by the issuing 
Bank, only through an amendment in an appropriate non judicial stamp paper.   

vii) The Original Bank Guarantee shall be sent directly by the Bank to BHEL under Registered 
Post (Acknowledgement Due), addressed to the Subcontracting Department of the 
PE&SD, BHEL, Hyderabad.  

 
 
1.13 VALIDITY OF OFFER  

 
The rates in the Tender shall be kept open for acceptance for a minimum period of SIX 

MONTHS from latest due date of offer submission (including extension, if any). In case 
BHEL (Bharat Heavy Electricals Ltd) calls for negotiations, such negotiations shall not 
amount to cancellation or withdrawal of the original offer which shall be binding on the 
tenderers. 

 
1.14 EXECUTION OF CONTRACT AGREEMENT  

 
The successful tenderer’s responsibility under this contract commences from the date of 
issue of the Letter of Intent/ Award by Bharat Heavy Electricals Limited. The Tenderer 
shall submit an unqualified acceptance to the Letter of Intent/Award within the period 
stipulated therein. 

 
The successful tenderer shall be required to execute an agreement in the prescribed 
form, with BHEL, within a reasonable time after the acceptance of the Letter of 
Intent/Award, and in any case before releasing the first running bill. The contract 
agreement shall be signed by a person duly authorized/empowered by the tenderer. 
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1.15 REJECTION OF TENDER AND OTHER CONDITIONS  

 
1.15.1 The acceptance of tender will rest with BHEL which does not bind itself to accept the 

lowest tender or any tender and reserves to itself full rights for the following without 
assigning any reasons whatsoever:-  

 
a. To reject any or all of the tenders.  

 
b. To split up the work amongst two or more tenderers as per NIT  

 
c. To award the work in part if specified in NIT  

 
d. In case of either of the contingencies stated in (b) and (c) above, the time for 

completion as stipulated in the tender shall be applicable.  

 
1.15.2 Conditional tenders, unsolicited tenders, tenders which are incomplete or not in the 

form specified or defective or have been materially altered or not in accordance with 
the tender conditions, specifications etc., are liable to be rejected.  

 
1.15.3 Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer 

with BHEL,  or  tenderer under suspension (hold/banning /delisted )  by any unit / 
region / division of BHEL  or  tenderers who do not comply with the latest guidelines of 
Ministry/Commissions of Govt of India. BHEL reserves the right to reject a bidder in 
case it is observed that they are overloaded and may not be in a position to execute 
this job as per the required schedule in line with clause no. 9.0 of the ‘NIT’. The 
decision of BHEL will be final in this regard. 

 
1.15.4 If a tenderer who is a proprietor expires after the submission of his tender or after the 

acceptance of his tender, BHEL may at their discretion, cancel such tender. If a partner 
of a firm expires after the submission of tender or after the acceptance of the tender, 
BHEL may then cancel such tender at their discretion, unless the firm retains its 
character.  

 
1.15.5 BHEL will not be bound by any Power of Attorney granted by changes in the 

composition of the firm made subsequent to the execution of the contract. They may, 
however, recognise such power of Attorney and changes after obtaining proper legal 
advice, the cost of which will be chargeable to the contractor concerned. 

 
1.15.6 If the tenderer deliberately gives wrong information in his tender, BHEL reserves the 

right to reject such tender at any stage or to cancel the contract if awarded and forfeit 
the Earnest Money/Security Deposit/any other money due.  

 
1.15.7 Canvassing in any form in connection with the tenders submitted by the Tenderer shall 

make his offer liable to rejection.  

 
1.15.8 In case the Proprietor, Partner or Director of the Company/Firm submitting the Tender, 

has any relative or relation employed in BHEL, the authority inviting the Tender shall be 
informed of the fact as per specified format, along with the Offer. Failing to do so, BHEL 
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may, at its sole discretion, reject the tender or cancel the contract and forfeit the 
Earnest Money/Security Deposit.  

 
1.15.9 The successful tenderer should not sub-contract part or complete work detailed in the 

tender specification undertaken by him without written permission of BHEL’s 
Construction Manager/Site Incharge. The tenderer is solely responsible to BHEL for the 
work awarded to him.  

 
1.15.10 The tender submitted by a techno commercially qualified tenderer shall become 

the property of BHEL who shall be under no obligation to return the same to the 
bidder.  

 
1.15.11 Unsolicited discount received after the due date and time of Bid Submission shall 

not be considered for evaluation. However, if the party who has submitted the 
unsolicited discount/rebate becomes the L-I party, then the awarded price i.e contract 
value shall be worked out after considering the discount so offered.  
  

1.15.12 BHEL shall not be liable for any expenses incurred by the bidder in the 
preparation of the tender irrespective of whether the tender is accepted or not.   
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CHAPTER-2 
  
2.1 DEFINITION: The following terms shall have the meaning hereby assigned to them except 

where the context otherwise requires 

 
i) BHEL shall mean Bharat Heavy Electricals Limited (of PE&SD, Hyderabad), a company 

registered under Indian Companies Act 1956, with its Registered Office at BHEL HOUSE, 
SIRI FORT, NEW DELHI – 110 049, or its Power Sector Regional Offices/PESD HQ or its 
Authorised Officers or its Site Engineers or other employees authorised to deal with 
any matters with which these persons are concerned on its behalf.  
  

ii) “EXECUTIVE DIRECTOR” or ‘GROUP GENERAL MANAGER’ or “GENERAL MANAGER 
(Incharge)” or “GENERAL MANAGER” shall mean the Officer in Administrative charge of 
PE&SD, Hyderabad.  
 

iii) “COMPETENT AUTHORITY” shall mean Executive Director or Group General Manager or 
General Manager (Incharge) or General Manager or BHEL Officers who are empowered 
to act on behalf of the Executive Director or General Manager (Incharge) or General 
Manager of BHEL.  
 

iv) “ENGINEER” or “ENGINEER IN CHARGE” shall mean an Officer of BHEL as may be duly 
appointed and authorized by BHEL to act as “Engineer” on his behalf for the purpose of 
the Contract, to perform the duty set forth in this General Conditions of Contract and 
other Contract documents. The term also includes ‘CONSTRUCTION MANAGER’ or ‘SITE 
INCHARGE’ as well as Officers at Site or at the Headquarters of PE&SD, Hyderabad.  

 
v) “SITE” shall mean the places or place at which the plants/equipments are to be erected 

and services are to be performed as per the specification of this Tender.  

 
vi) “CLIENT OF BHEL” or “CUSTOMER” shall mean the project authorities with whom BHEL 

has entered into a contract for supply of equipments or provision of services.  

 
vii) “CONTRACTOR” shall mean the successful Bidder/Tenderer who is awarded the Contract 

and shall include the Contractor’s successors, heirs, executors, administrators and 
permitted assigns.  

 
viii) “CONTRACT” or “CONTRACT DOCUMENT” shall mean and include the Agreement of 

Work Order, the accepted appendices of Rates, Schedules, Quantities if any, General 
Conditions of Contract, Special Conditions of Contract, Instructions to the Tenderers, 
Drawings, Technical Specifications, the Special Specifications if any, the Tender 
documents, subsequent amendments mutually agreed upon and the Letter of 
Intent/Award/Acceptance issued by BHEL. Any conditions or terms stipulated by the 
contractor in the tender documents or subsequent letters shall not form part of the 
contract unless, specifically accepted in writing by BHEL in the Letter of Intent/Award 
and incorporated in the agreement.  

 
ix) “GENERAL CONDITIONS OF CONTRACT” shall mean the ‘Instructions to Tenderers’ and 

‘General Conditions of Contract’ pertaining to the work for which above tenders have 
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been called for.  
 

x) “TENDER  SPECIFICATION”  or  “TENDER”  or  “TENDER  DOCUMENTS”  shall  mean  
General Conditions, Common Conditions, Special Conditions, Price Bid, Rate Schedule, 
Technical Specifications, Appendices, Annexures, Corrigendums, Amendments, Forms, 
procedures, Site information, etc and drawings/documents pertaining to the work for 
which the tenderers are required to submit their offers. Individual specification 
number will be assigned to each Tender Specification. 
 

xi) “LETTER OF INTENT/ AWARD” shall mean the intimation by a Letter/Fax/email to the 
tenderer that the tender has been accepted in accordance with provisions contained in 
the letter. The responsibility of the contractor commences from the date of issue of 
this letter and all terms and conditions of the contract are applicable from this date.  
 

xii) “COMPLETION TIME” shall mean the period by ‘date/month’ specified in the ‘Letter of 
Intent/Award’ or date mutually agreed upon for handing over of the intended scope of 
work, the erected equipment/plant which are found acceptable by the Engineer, being 
of required standard and conforming to the specifications of the Contract.  

 
xiii) “PLANT” shall mean and connote the entire assembly of the plant and equipments 

covered by the contract.  

 
xiv) “EQUIPMENT” shall mean equipment, machineries, materials, structural, electricals and 

other components of the plant covered by the contract.  

 
xv) “TESTS” shall mean and include such test or tests to be carried out on the part of the 

contractor as are prescribed in the contract or considered necessary by BHEL, in order 
to ascertain the quality, workmanship, performance and efficiency of the contractor or 
part thereof.  

 
xvi) “APPROVED”, “DIRECTED” or “INSTRUCTED” shall mean approved, directed or 

instructed by BHEL. 
 
xvii) “WORK or CONTRACT WORK” shall mean and include supply of all categories of labour, 

specified consumables, tools and tackles and Plants required for complete and 
satisfactory site transportation, handling, stacking, storing, erecting, testing and 
commissioning of the equipments to the entire satisfaction of BHEL.  

 
xviii) “SINGULAR AND PLURALS ETC” words carrying singular number shall also include plural 

and vice versa, where the context so requires. Words imparting the masculine Gender 
shall be taken to include the feminine Gender and words imparting persons shall 
include any Company or Associations or Body of Individuals, whether incorporated or 
not.  

 
xix) “HEADING” – The heading in these General Conditions are solely for the purpose of 

facilitating reference and shall not be deemed to be part thereof or be taken as 
instructions thereof or of the contract.  
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xx) “MONTH” shall mean calendar month unless otherwise specified in the Tender.  
 

 

xxi) Day’ or ‘Days’ unless herein otherwise expressly defined shall mean calendar day or 
days of twenty four (24) hours each. A week shall mean continuous period of seven 
(7) days.  

 
xxii) “COMMISSIONING” shall mean the synchronisation testing and achieving functional 

operation of the Equipment with associated system after all initial adjustments, trials, 
cleaning, re-assembly required at site if any, have been completed and Equipment 
with associated system is ready for taking into services. 

 (Document No: PE&SD: PUR: GCC, Rev 01)  
xxiii) “WRITING” shall include any manuscript type written or hand written or printed statement 

or electronically transmitted messages, under the signature or seal or transmittal of BHEL.  

 
xxiv) “TEMPORARY WORK” shall mean all temporary works for every kind required in or 

for the execution, completion, maintenance of the work.  
  

xxv) ‘CONTRACT PRICE’ or ‘CONTRACT VALUE’ shall mean the sum mentioned in the 
LOI/LOA/Contract Agreement subject to such additions thereto or deductions there 
from as may be made under provisions hereinafter contained. 
  

xxvi) “COMMENCEMENT DATE” or “START DATE” shall mean the commencement/start of work 
at Site as per terms defined in the Tender. 
  

xxvii) “SHORT CLOSING” or “FORE CLOSING” of Contract shall mean the premature closing of   
Contract, for reasons not attributable to the contractor and mutually agreed between 
BHEL and the contractor. 
  

xxviii) “TERMINATION” of Contract shall mean the pre mature closing of contract due to 
reasons as mentioned in the contract. 
  

xxix) “DE MOBILISATION” shall mean the temporary winding up of Site establishment by 
Contractor leading to suspension of works temporarily for reasons not attributable to 
the contractor. 
   

xxx) “RE MOBILISATION” shall mean the resumption of work with all resources required for 
the work after demobilization.  

 
2.2 LAW GOVERNING THE CONTRACT AND COURT JURISDICTION  

 
The contract shall be governed by the Law for the time being in force in the Republic of 
India. Subject to clause 2.21.1 or 2.21.2 of this contract, the Civil Court having original Civil 
Jurisdiction at Hyderabad for PESD, shall alone have exclusive jurisdiction in regard to all 
matters in respect of the Contract. 

 
 
 
2.3 ISSUE OF NOTICE  



              DOCUMENT NO: PE&SD: PUR: GCC, REV: 2.0, 15th Dec. 2020 

    

 

BHARAT HEAVY ELECTRICAL LIMITED                                                 PAGE-18 of 42 

 
2.3.1 Service of notice on contractor   

Any notice to be given to the Contractor under the terms of the contract shall be served by 
sending the same by Registered Post / Speed Post to or leaving the same at the 
Contractor’s last known address of the principal place of business (or in the event of the 
contractor being a company, to or at its Registered Office). In case of change of address, 
the notice shall be served at changed address as notified in writing by the Contractor to 
BHEL. Such posting or leaving of the notice shall be deemed to be good service of such 
notice and the time mentioned to the condition for doing any act after notice shall be 
reckoned from the date so mentioned in such notice.  

 
2.3.2 Service of notice on BHEL   

Any notice to be given to BHEL in-charge/PE&SD Hyderabad under the terms of the 
Contract shall be served by sending the same by post to or leaving the same at BHEL 
address or changed address as notified in writing by BHEL to the Contractor.  

 
2.4 USE OF LAND  

 
No land belonging to BHEL or their Customer under temporary possession of BHEL shall be 
occupied by the contractor without written permission of BHEL.  

 
2.5 COMMENCEMENT OF WORK  

  
2.5.1 The contractor shall commence the work as per the time indicated in the Letter of 

Intent/Award from BHEL and shall proceed with the same with due expedition without 
delay.  

 
2.5.2 If the contractor fails to start the work within stipulated time as per LOI/ LOA or as 

intimated by BHEL, then BHEL at its sole discretion will have the right to cancel the contract. 
The Earnest Money and/or Security Deposit with BHEL will stand forfeited without any 
further reference to him without prejudice to any and all of BHEL’s other rights and 
remedies in this regard.  

 
2.5.3 All the work shall be carried out under the direction and to the satisfaction of BHEL.  
 
2.6 MEASUREMENT OF WORK AND MODE OF PAYMENT:  

 
2.6.1 All payments due to the contractors shall be made by e mode only, unless otherwise 

found operationally difficult for reasons to be recorded in writing.  

 
2.6.2 For progress running bill payments: - The Contractor shall present detailed measurement 

sheets in triplicate, duly indicating all relevant details based on technical documents and 
connected drawings for work done during the month/period under various categories in 
line with terms of payment as per contract. The basis of arriving at the quantities, weights 
shall be relevant documents and drawings released by BHEL. These measurement sheets 
shall be prepared jointly with BHEL Engineers and signed by both the parties.  

 
2.6.3 These measurement sheets will be checked by BHEL Engineer and quantities and 

percentage eligible for payment under various groups shall be decided by BHEL Engineer. 
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The abstract of quantities and percentage so arrived at based on the terms of payment shall 
be entered in Measurement Book and signed by both the parties.  

 
2.6.4 Based on the above quantities, contractor shall prepare the bills in prescribed format and 

work out the financial value. These will be entered in Measurement Book and signed by 
both the parties. Payment shall be made by BHEL after effecting the recoveries due from 
the contractor.  

 
2.6.5 All recoveries due from the contractor for the month/period shall be effected in full from 

the corresponding running bills unless specific approval from the competent authorities is 
obtained to the contrary.  

 
2.6.6 Measurement shall be restricted to that portion of work for which it is required to ascertain 

the financial liability of BHEL under this contract.  

 
2.6.7 The measurement shall be taken jointly by persons duly authorized on the part of BHEL and 

by the Contractor.  

 
2.6.8 The Contractor shall bear the expenditure involved if any, in making the measurements and 

testing of materials to be used/used in the work. The contractor shall, without extra 
charges, provide all the assistance with appliances and other things necessary for 
measurement.  

 
2.6.10 If at any time due to any reason whatsoever, it becomes necessary to re-measure the work 

done in full or in part, the expenses towards such re measurements shall be borne by the 
contractor unless such re measurements are warranted solely for reasons not attributable 
to contractor. Passing of bills covered by such measurements does not amount to 
acceptance of the completion of the work measured. Any left out work has to be 
completed, if pointed out at a later date by BHEL.  

 
2.6.11 Final measurement bill shall be prepared in the final bill format prescribed for the purpose 

based on the certificate issued by BHEL Engineer that entire works as stipulated in tender 
specification has been completed in all respects to the entire satisfaction of BHEL. 
Contractor shall give unqualified   
“No Claim” Certificate. All the tools and tackles loaned to him should be returned in 
satisfactory condition to BHEL. The abstract of final quantities and financial values shall also 
be entered in the Measurement Books and signed by both parties to the contract. The Final 
Bill shall be prepared and paid within a reasonable time after completion of work.  

 
2.7 RIGHTS OF BHEL   

BHEL reserves the following rights in respect of this contract during the original contract 
period or its extensions if any, as per the provisions of the contract, without entitling the 
contractor for any compensation. 

 
2.7.1 In case of inadequate manpower deployed by the contractor, BHEL reserves the right to 

deploy additional manpower through any other agency for expediting activities in the 
interest of the project. Supplied manpower shall be put on job by the contractor and 
payments and other statutory compliances related to manpower shall be the contractor’s 
responsibility. In case of contractor’s failure to fulfill his obligations in respect of such 
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manpower, BHEL reserves the right to take necessary action as per contract conditions. 
 

2.7.2 To withdraw any portion of work and/or to restrict/alter quantum of work as indicated in 
the contract during the progress of work and get it done through other agencies to suit 
BHEL’s commitment to its customer or in case BHEL decides to advance the date of 
completion due to other emergent reasons/ BHEL’s obligation to its customer.  

 
2.7.3 To terminate the contract or withdraw portion of work and get it done through other 

agency, at the risk and cost of the contractor without giving any notice in any of the 
following cases:  

i) Contractor’s poor progress of the work vis-à-vis execution timeline as stipulated in the 

Contract, backlog attributable to contractor including unexecuted portion of work does 

not appear to be executable within balance available period considering its 

performance of execution.  

ii) Withdrawal from or abandonment of the work by contractor before completion of the 

work as per contract.  

iii) Non-completion of work by the Contractor within scheduled completion period as per 

Contract or as extended from time to time, for the reasons attributable to the 

contractor.   

iv) Termination of Contract on account of any other reason (s) attributable to Contractor.  

v) Assignment, transfer, subletting of Contract without BHEL’s written permission.  

vi) Non-compliance to any contractual condition or any other default attributable to 

Contractor.  

 
Risk & Cost Amount against Balance Work:   

Risk & Cost amount against balance work shall be calculated as follows:  
Risk & Cost Amount= [(A-B) + (A x H/100)]   
Where,  

A= Value of Balance scope of Work (*) as per rates of new contract 
B= Value of Balance scope of Work (*) as per rates of old contract being paid to the  contractor at 
the time of termination of contract i.e. inclusive of PVC & ORC, if any. 
 H = Overhead Factor to be taken as 5.  

  

In case (A-B) is less than 0 (zero), value of (A-B) shall be taken as 0 (zero).  

  

* Balance scope of work (in case of termination of contract): 

Difference of Contract Quantities and Executed Quantities as on the date of issue of Letter for 
‘Termination of Contract’, shall be taken as balance scope of Work for calculating risk & cost 
amount.  
 

Contract quantities are the quantities as per original contract. If, Contract has been amended, 
quantities as per amended Contract shall be considered as Contract Quantities.  
Items for which total quantities to be executed have exceeded the Contract Quantities based on 
drawings issued to contractor from time to time till issue of Termination letter, then for these items 
total Quantities as per issued drawings would be deemed to be contract quantities.  
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Substitute/ extra items whose rates have already been approved would form part of contract 
quantities for this purpose. Substitute/ extra items which have been executed but rates have not 
been approved, would also form part of contract quantities for this purpose and rates of such items 
shall be determined in line with contractual provisions.  
However, increase in quantities on account of additional scope in new tender shall not be 
considered for this purpose   
  
NOTE: Incase portion of work is being withdrawn at risk & cost of contractor instead of termination 
of contract, contract quantities pertaining to portion of work withdrawn shall be considered as 
‘Balance scope of work’ for calculating Risk & Cost amount.  
  

LD against delay in executed work in case of Termination of Contract:   

LD against delay in executed work shall be calculated in line with LD clause no. 2.7.10 of GCC, for 

the delay attributable to contractor. For limiting the maximum value of LD, contract value shall be 

taken as Executed Value of work till termination of contract. 

Method for calculation of “LD against delay in executed work in case of termination of contract” is 

given below. 

   

i) Let the time period from scheduled date of start of work till termination of contract 

excluding the period of Hold (if any) not attributable to contractor = T1    

ii)  Let the value of executed work till the time of termination of contract= X  

iii) Let the Total Executable Value of work for which inputs/fronts were made available to 

contractor and were planned for execution till termination of contract = Y  

iv) Delay in executed work attributable to contractor i.e. T2=[1-(X/Y)] x T1  

v) LD shall be calculated in line with LD clause (clause 2.7.10) of the Contract for the delay 

attributable to contractor taking “X” as Contract Value and “T2” as period of delay 

attributable to contractor.  

 
2.7.3.2 In case Contractor fails to deploy the resources as per requirement, BHEL can deploy    
             own/hired/otherwise arranged resources at the risk and cost of the contractor and  
              recover the expenses incurred from the dues payable to contractor. Recoveries shall be  
             actual expenses incurred plus 5% overheads or as defined in TCC. 
 
2.7.4 Recoveries arising out of Risk & Cost and LD or any other recoveries due from Contractor    

 Conditions of Contract (Common for PE&SD, Hyderabad)  
             Following sequence shall be applicable for recoveries from contractor:  

  

a) Dues available in the form of Bills payable to contractor, SD, BGs against the same contract.   

b) Demand notice for deposit of balance recovery amount shall be sent to contractor, if funds 
are insufficient to effect complete recovery against dues indicated in (a) above.  

c) If contractor fails to deposit the balance amount to be recovered within the period as 
prescribed in demand notice, following action shall be taken for balance recovery 

 
i) Dues payable to contractor against other contracts in the same Region shall be 

considered for recovery. 
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ii) If recovery cannot be made out of dues payable to the contractor as above, balance 

amount to be recovered, shall be informed to other Regions/Units for making 

recovery from the Unpaid Bills/Running Bills/SD/BGs/Final Bills of contractor.  

iii) In-case recoveries are not possible with any of the above available options, Legal 

action shall be initiated for recovery against contractor.  

2.7.5 To terminate the contract or to restrict the quantum of work and pay for the portion of 
work executed in case BHEL’s contract with their customer are terminated for any reason, 
as per mutual agreement.   
 

2.7.6 To effect recovery from any amounts due to the contractor under this or any other contract 
or in any other form, the moneys BHEL is statutorily forced to pay to anybody, due to 
contractor’s failure to fulfill any of his obligations. BHEL shall levy overheads of 5% on all 
such payments along with interest as defined elsewhere in the GCC.  
 

2.7.7 While every endeavour will be made by BHEL to this end, they cannot guarantee 
uninterrupted work due to conditions beyond their control. The Contractor will not be 
normally entitled for any compensation/extra payment on this account unless otherwise 
specified elsewhere in the contract.  
 

2.7.8 In case the execution of works comes to a complete halt or reaches a stage wherein 
worthwhile works cannot be executed and there is no possibility of commencement of work 
for a period of not less than two months, due to reasons not attributable to the contractor 
and other than Force Majeure conditions, BHEL may consider permitting the contractor to 
de mobilize forthwith and re mobilize at an agreed future date. Cost of such 
demobilization/remobilization shall be mutually agreed.  ORC in such cases shall not be 
applicable for the period between the period of demobilization and re mobilisation. The 
duration of contract/time extension shall accordingly get modified suitably. In case of any 
conflict, BHEL decision in this regard shall be final and binding on the contractor.   
 

2.7.9 In the unforeseen event of inordinate delay in receipt of materials, drawings, fronts, etc, 
due to which inordinate discontinuity of work is anticipated, BHEL on its own or contractor’s 
request at its discretion may consider to short close the contract in following cases:  
  
a) The balance works (including but not limited to Trial Operation, PG Test, etc) are minor 

vis a vis the scope of work envisaged as per the contract.  
 

b) There has been no significant work in past 6 months OR no significant work is expected in 
next 6 months (example in Hydro projects or in projects where work has stopped due to 
reasons beyond the control of BHEL). 
 

c) The balance works cannot be done within a reasonable period of time as they are 
dependent on unit shut down or on other facilities of customer or any other reasons not 
attributable to the contractor.  
 

d) Work does not start within six months of LOI/ LOA date.  
  

At the point of requesting for short closure, contractor shall establish that he has completed 
all works possible of completion and he is not able to proceed with the balance works due 
to constraints beyond his control. In such a case, the estimated value of the unexecuted 
portion of work ( or estimated value of services to be provided for carrying out 
milestone/stage payments like Trial Operation/PG Test, etc) as mutually agreed, shall  
however be reduced from the final contract value.   
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2.7.10 LIQUIDATED DAMAGES/PENALTY 
 

At the end of total work completion as certified by BHEL Engineer, and upon analysis of 
the total delay, the portion of time extensions attributable to (i) Contractor, (ii) Force 
majeure conditions, and (iii) BHEL, shall be worked out and shall be considered to be 
exhausted in the same order. The total period of time extensions shall be the sum of (i), 
(ii) and (iii) above and shall be equal to period between the scheduled date of 
completion and the actual date of completion of contract. LD shall be imposed/levied 
for the portion of time extensions attributable to contractor and recoverable from the 
dues payable to the contractor.  

 

When the crane becomes idle for reasons not attributable to BHEL, the idle Period for 

making the crane ready shall not be paid as rental charges, also a penalty of 50 % of the rate 

for that idle period shall be deducted. I.e. total deduction shall be 1.5 times of idle period 

from monthly hire charges on a pro-rata basis as per clause no. 1.6 of TCC.  

 
Maximum penalty shall be 10% of the  contract value. For this purpose, the period of delay 
shall be the delay attributable to the Contractor for the completion of work as per contract. 
Contract Value for this purpose, shall be the final executed value exclusive of ORC, Extra 
Works executed on Manday rate basis and taxes. 
 

 
2.8 RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, EMPLOYMENT 

OF WORKERS ETC.  

 
The following are the responsibilities of the contractor in respect of observance of local 
laws, employment of personnel, payment of taxes etc. The subcontractor shall fully 
indemnify BHEL against any claims of whatsoever nature arising due to the failure of the 
contractor in discharging any of his responsibilities hereunder: 

 
2.8.1 As far as possible, Unskilled Workers shall be engaged from the local areas in which the 

work is being executed.  

 
2.8.2 The contractor at all times during the continuance of this contract shall, in all his 

dealings with local labour for the time being employed on or in connection with the 
work, have due regard to all local festivals and religious and other customs.  

  
2.8.3 The contractor shall comply with all applicable State and Central Laws, Statutory Rules, 

Regulations, Notifications, etc. such as Payment of Wages Act, Minimum Wages Act, 
Workmen Compensation Act, Employer’s Liability Act, Industrial Disputes Act, Employers 
Provident Act, Employees State Insurance Scheme, Contract Labour (Regulation and 
Abolition) Act, 1970, Payment of Bonus & Gratuity Act, Building and Other Construction 
Workers (Regulation of Employment and Conditions of Service) Act, 1996, The Building 
and Other Construction Workers’ Welfare Cess Act, 1996 and other Acts, Rules, and 
Regulations for labour/workers as applicable and as may be enacted by the State 
Government and Central Govt. during the tenure of the Contract and having force or 
jurisdiction at Site. The Contractor shall also comply with provisions of and give all such 
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notices to the local Governing Body, Police and other relevant Authorities as may be 
required by the Law.  

 
2.8.4 The Contractor shall obtain independent License under the Contract Labour (Regulations 

and Abolition) Act, 1970 for engaging contract labour as required from the concerned 
Authorities based on the certificate (Form- V) issued by the Principal 
Employer/Customer.  

 
2.8.5 The contractor shall pay and bear all taxes, fees, license charges, Cess, duties, deposits, 

tolls, royalties, commission or other charges which may be leviable on account of his 
operations in executing the contract.  

 
2.8.6 While BHEL would pay the inspection fees and Registration fees of Boiler/Electrical 

Inspectorate, all other arrangements for site visits periodically by the Inspectorate to 
site, Inspection certificate etc. will have to be made by contractor. However, BHEL will 
not make any payment to the Inspectorate in connection with contractor’s 
Welders/Electricians qualification tests etc.  

 
2.8.7 Contractor shall be responsible for provision of Health and Sanitary arrangements (more 

particularly described in Contract Labour Regulation & Abolition Act), Safety precautions 
etc. as may be required for safe and satisfactory execution of contract.  

 
2.8.8 The contractor shall be responsible for proper accommodation including adequate 

medical facilities for personnel employed by him.  

 
2.8.9 The contractor shall be responsible for the proper behavior and observance of all 

regulations by the staff employed by him.  
 

2.8.10 The contractor shall ensure that no damage is caused to any person/property of other 
parties working at site. If any such damage is caused, it is responsibility of the contractor 
to make good the losses or compensate for the same.  

 
2.8.11 All the properties/equipments/components of BHEL/their Client loaned with or without 

deposit to the contractor in connection with the contract shall remain properties of 
BHEL/their Client.  

 
2.8.12 The contractor shall use such properties for the purpose of execution of this contract. 

All such properties/equipments/components shall be deemed to be in good condition 
when received by the contractor unless he notifies within 48 hours to the contrary. The 
contractor shall return them in good condition as and when required by BHEL/their 
Client. In case of non-return, loss, damage, repairs etc, the cost thereof as may be fixed 
by BHEL Engineer will be recovered from the contractor  

 
2.8.13 In case the contractor is required to undertake any work outside the scope of this 

contract, the rates payable shall be those mutually agreed upon if the item rates are not 
mentioned in existing contract  

 
2.8.14 Any delay in completion of works/or non achievement of periodical targets due to the 

reasons attributable to the contractor, the same may have to be compensated by the 
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contractor either by increasing manpower and resources or by working extra hours 
and/or by working more than one shift. All these are to be carried out by the contractor 
at no extra cost.  

 
2.8.15 The contractor shall arrange, coordinate his work in such a manner as to cause no 

hindrance to other agencies working in the same premises.  
 

2.8.16 All safety rules and codes applied by the Client/BHEL at site shall be observed by the 
contractor without exception. The contractor shall be responsible for the safety of the 
equipment/material and works to be performed by him and shall maintain all light, 
fencing guards, slings etc. or other protection necessary for the purpose. Contractor 
shall also take such additional precautions as may be indicated from time to time by the 
Engineer with a view to prevent pilferage, accidents, fire hazards. Due precautions shall 
be taken against fire hazards and atmospheric conditions. Suitable number of Clerical 
staff, watch and ward, store keepers to take care of equipment/materials and 
construction tools and tackles shall be posted at site by the contractor till the 
completion of work under this contract.  

 
The contractor shall arrange for such safety devices as are necessary for such type of 
work and carry out the requisite site tests of handling equipment, lifting tools, tackles 
etc. as per prescribed standards and practices.  
Contractor has to ensure the implementation of Health, Safety and Environment (HSE) 
requirements as per directions given by BHEL/Customer. The contractor has to assist in 
HSE audit by BHEL/Customer and submit compliance Report. The contractor has to 
generate and submit record/reports as per HSE plan/activities as per instruction of 
BHEL/Customer  

 
2.8.17 The contractor will be directly responsible for payment of wages to his workmen. A pay 

roll sheet giving all the payments given to the workers and duly signed by the 
contractor’s representative should be furnished to BHEL site for record purpose, if so 
called for.  
 

2.8.18 In case of any class of work for which there is no such specification as laid down in the 
contract, such work shall be carried out in accordance with the instructions and 
requirements of the Engineer. Also, no idle charges will be admissible in the event of 
any stoppage caused in the work resulting in contractor’s labour and Tools & Plants 
being rendered idle due to any reason at any time.  

 
2.8.19 The contractor shall take all reasonable care to protect the materials and work till such 

time the plant/equipment has been taken over by BHEL or their Client whichever is 
earlier.  

 
2.8.20 The contractor shall not stop the work or abandon the site for whatsoever reason of 

dispute, excepting force majeure conditions. All such problems/disputes shall be 
separately discussed and settled without affecting the progress of work. Such stoppage 
or abandonment shall be treated as breach of contract and dealt with accordingly  

 
2.8.21 The contractor shall keep the area of work clean and shall remove the debris etc. while 

executing day-to-day work. Upon completion of work, the contractor shall remove 
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from the vicinity of work, all scrap, packing materials, rubbish, unused and other 
materials and deposit them in places specified by the Engineer. The contractor will also 
demolish all the hutments, sheds, offices, etc. constructed and used by him and shall 
clean the debris. In the event of his failure to do so, the same will be arranged to be 
done by the Engineer and the expenses recovered from the contractor. 

 
2.8.23 The contractor shall execute the work in the most substantial and workman like manner 

in the stipulated time. Accuracy of work and timely execution shall be the essence of 
this contract. The contractor shall be responsible to ensure that the quality, assembly 
and workmanship conform to the dimensions and clearance given in the drawings and/ 
or as per the instructions of the Engineer.  

 
2.8.24 The Contractor to note that some of BHEL’s T&Ps/MMDs may not be insured. The 

Contractor will take necessary precautions and due care to protect the same while in 
his custody from any damage/ loss till the same is handed over back to BHEL. In case 
the damage / loss is due to carelessness/ negligence on the part of the contractor, the 
Contractor is liable to get them repair/ replaced immediately and in case of his failure 
to do so within a reasonable time, BHEL will reserve the right to recover the loss from 
the contractor.  
 

2.8.25 For all works having contract value of Rs. 5,00,000/- or above, BHEL shall recover the 
amount of compensation paid to victim(s) by BHEL towards loss of life/ permanent 
disability due to an accident which is attributable to the negligence of contractor, 
agency or firm or any of its employees as detailed below.  

  

a) Victim: Any person who suffers permanent disablement or dies in an accident as 
defined below.  
  

b) Accident: Any death or permanent disability resulting solely and directly from any 
unintended and unforeseen injurious occurrence caused during the manufacturing/ 
operation and works incidental thereto at BHEL factories/ offices and precincts 
thereof, project execution, erection and commissioning, services, repairs and 
maintenance, trouble shooting, serving, overhaul, renovation and retrofitting, trail 
operation, performance guarantee testing undertaken by the company or during any 
works/ during working at BHEL Units/ Offices/ townships and premises/ Project 
Sites. 

   
c) Compensation in respect of each of the victims:  

  

i) In the event of death or permanent disability resulting from Loss of both limbs:  

Rs. 10,00,000/- (Rs. Ten Lakh).  

ii) In the event of other permanent disability: Rs.7,00,000/- (Rs. Seven Lakh)  

  

d) Permanent Disablement: A disablement that is classified as a permanent total 

disablement under the proviso to section 2 (I) of the Employee’s Compensation Act, 

1923 
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2.9 PROGRESS MONITORING, MONTHLY REVIEW AND PERFORMANCE EVALUATION  

 
2.9.1  A detailed plan/ programme for completion of the contractual scope of work as per the 

time schedule given in the contract shall be jointly agreed between BHEL and 
Contractor, before commencement of work. The above programme shall be supported 
by month wise deployment of resources viz Manpower, T&P, Consumables, etc. 
Progress will be reviewed periodically (Daily/Weekly/Monthly) vis a vis this jointly 
agreed programme. The Contractor shall submit periodical progress reports 
(Daily/Weekly/Monthly) and other reports/information including manpower, 
consumables, T&P mobilization etc as desired by BHEL.  
 

 
2.9.2 Monthly progress review between BHEL and Contractor shall be based on the agreed 

programme as above, availability of inputs/fronts etc, and constraints if any, as per 
prescribed formats. Manpower, T&P and consumable reports as per prescribed formats 
shall be submitted by contractor every month. Release of RA Bills shall be contingent 
upon certification by BHEL Site Engineer of the availability of the above prescribed 
formats duly filled in and signed.  

 
 

2.9.3 The burden of proof that the causes leading to any shortfall is not due to any 
reasons attributable to the contractor is on the contractor himself. The monthly 
progress review shall record shortfalls attributable to (i) Contractor, (ii) Force 
Majeure Conditions, and (iii) BHEL  

 
2.9.4 Performance of the Contractor shall be assessed as per prescribed formats and shall 

form the basis for ‘Annual/Overall Performance Evaluation’ of the Contractor and 
also for ‘Assessment of Capacity of Bidder’ for Tenders where the Contractor is a 
bidder. BHEL reserves the right to revise the evaluation formats during the course of 
execution of the works  
 

2.10 TIME OF COMPLETION 
 

2.10.1 The time schedule  shall  be  as  prescribed  in the  Contract.  The  time for    
completion  shall  be reckoned from the date of commencement of work at Site as 
certified by BHEL Engineers 

 
  2.10.2 The entire work shall be completed by the contractor within the time schedule or 

within such   extended periods of time as may be allowed by BHEL under clause 2.11 
 
 

2.11 EXTENSION OF TIME FOR COMPLETION 

 
2.11.1 If the completion of work as detailed in the scope of work gets delayed beyond the 

contract period, the contractor shall request for an extension of the contract and 
BHEL at its discretion may extend the Contract.   

2.11.2 Based on the monthly reviews jointly signed, the works balance at the end of 
original contract period less the backlog attributable to the contractor shall be 
quantified, and the number of months of ‘Time extension’ required for completion 
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of the same shall be jointly worked out. Within this period of ‘Time extension’, the 
contractor is bound to complete the portion of backlog attributable to the 
contractor. Any further ‘Time extension’ or ‘Time extensions’ at the end of the 
previous extension shall be worked out similarly.   

2.11.3 However if any ‘Time extension’ is granted to the contractor to facilitate 
continuation of work and completion of contract, due to backlog attributable to the 
contractor alone, then it shall be without prejudice to the rights of BHEL to impose 
penalty/LD for the delays attributable to the contractor, in addition to any other 
actions BHEL may wish to take at the risk and cost of contractor.  

 
2.11.4 A joint programme shall be drawn for the balance amount of work to be completed 

during the period of ‘Time Extension’, along with matching resources (with 
weightages) to be deployed by the contractor as per specified format. Review of the 
programme and record of shortfall shall be done every month of the ‘Time 
extension’ period in the same manner as is done for the regular contract period.  

 
2.11.5 During the period of ‘Time extension’, contractor shall maintain their resources as 

per mutually agreed program.  

 
2.11.6 At the end of total work completion as certified by BHEL Engineer, and upon 

analysis of the total delay, the portion of time extensions attributable to (i) 
Contractor, (ii) Force majeure conditions, and (iii) BHEL, shall be worked out and 
shall be considered to be exhausted in the same order. The total period of time 
extensions shall be the sum of (i), (ii) and (iii) above and shall be equal to period 
between the scheduled date of completion and the actual date of completion of 
contract. LD shall be imposed/levied for the portion of time extensions attributable 
to contractor and recoverable from the dues payable to the contractor.  

 
2.12 OVERRUN COMPENSATION ( NOT APPLICABLE for this tender, clause 2.12.1 to 2.12.5 

shall not be operated) 
 

2.12.1  ORC during original contract period: No ORC shall be applicable during the original 

contract period.  

2.12.2 ORC during extended period for the reasons solely attributable to contractor: No ORC 

shall be applicable during the extended period granted for the reasons solely 

attributable to contractor and work executed during this period shall be paid as per 

original contract rates.   

2.12.3 ORC during extended period for the reasons not attributable to contractor: ORC shall 

be  payable as per following procedure:  

2.12.3.1 For initial period of twelve months of extended period, ORC rate applicable over 

executed value shall be 5%. For every subsequent period of twelve months, ORC rate 

shall be further increased by 5% over the previous rate. For example, ORC rates 

applicable for initial period of 12 months and subsequent period of 12 months are 

given below.   
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Sl.  

No.  

Extended Period for the reasons 
attributable to BHEL   
  

ORC rate applicable 

over executed value  

1  First 12 months  5%  

2  13th-24th month and so on  10.25%   

{[(1.05 x 1.05)-1] x 100}  

This process of increasing ORC rate for each subsequent period of 12 months shall 

continue till applicability of ORC.  

2.12.3.2 On completion of original contract period as well as on completion of each 

subsequent period of twelve months i.e. at the time of change in applicable ORC rate, 

Delay Analysis shall be carried out and percentage shortfall attributable to both BHEL 

& Contractor shall be calculated.   

2.12.3.3  For the purpose of calculation of ORC, executed value of work in the month shall be 

divided in Part-1 and Part-2 in proportion of percentage shortfall attributable to BHEL 

and contractor respectively, based on the last delay analysis as worked out in 

2.12.3.2.  

ORC shall be payable only on Part-1 and no ORC shall be payable on Part-2.  

Value of Part-1 shall be further limited to the value of actual inputs provided by BHEL 

i.e. “Plan - Shortfall attributable to BHEL” for the month, as per Form-14 for calculation 

of ORC.   

2.12.3.4   Payment of ORC amount shall be further regulated as follows:  

(i) 50% of the ORC is allocated for deployment of matching resources (with 

weightages) agreed as per the joint programme drawn vide 2.11.4. ORC Payment 

against resources shall be calculated in proportion to percentage of resources 

actually deployed w.r.t. planned resources, as per Form-14.   

(ii) 50% of ORC is allocated for achieving of planned progress agreed as per the joint 

programme drawn vide 2.11.4. ORC Payment shall be reduced in proportion to 

percentage shortfall attributable to contractor w.r.t. “Plan - Shortfall attributable 

to BHEL” for the month, as per Form-14.   

2.12.3.5    The maximum amount of ORC payable for the month shall be limited to Rs.    

                    5,00,000/-. 

2.12.3.6 In case, there is no shortfall attributable to contractor for the month and also 

contractor has deployed the resources as agreed in Form-14 but ORC amount payable 

for the month worked out as per procedure mentioned in clause 2.12.3.3, 2.12.3.4 

and 2.12.3.5, is less than Rs.1,00,000/-, then ORC amount payable for the month shall 

be Rs.1,00,000/- otherwise ORC amount payable for the month shall remain same.   

2.12.3.7 In case execution is on HOLD (Other than Force Majeure), ORC shall be payable as per            

                following:  

i. Contractor has not been permitted by BHEL to de-mobilize  
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a) ORC amount of Rs. 1,00,000/- per month shall be applicable during the period of 

HOLD provided resources as planned are deployed (not demobilised) during the 

period of hold.  

b) Subsequent to lifting of HOLD, Period of HOLD shall not be excluded in calculation 

of period for deciding applicable ORC rate as per clause 2.12.3.1.   

ii.  Contractor has been permitted to demobilize and to remobilize after lifting of 

HOLD. 

a) No ORC shall be payable to contractor for the period of HOLD.   

b) Subsequent to lifting of HOLD, Period of HOLD shall not be excluded in calculation 

of period for deciding applicable ORC rate as per clause 2.12.3.1.  

  

2.12.3.8 In case Force Majeure is invoked:  

(i) No ORC shall be applicable during the period of Force Majeure.  

(ii) Subsequent to revocation of Force Majeure, period of Force Majeure shall be 

excluded in calculation of period for deciding applicable ORC rate as per clause 

2.12.3.1.  

  

2.12.4 Applicability of ORC: ORC shall not be applicable for following activities.  

  

(i) Area cleaning, removal of temporary structures and return of scrap.  

(ii) Punch list points / pending points liquidation pending due to reasons attributable to  

        contractor  

(iii) Submission of “As built Drawing”  

(iv) Material Reconciliation  

(v) Completion of Contract Closure formalities like HR Clearance/ No dues from various  

       dept./ Statutory Authorities etc.  

  

2.12.5 Total Over Run Compensation shall be limited to 10% of the cumulatively executed 

contract value till the month (excluding Taxes and Duties if payable extra). For this purpose, 

executed contract value excludes PVC, ORC and Extra/Supplementary Works. 
 
2.13 INTEREST BEARING RECOVERABLE ADVANCES  

  
2.13.1 Normally no advance is payable to the contractor. However, advance payment in 

exceptional circumstances shall be interest bearing and secured through a Bank 
Guarantee and shall be limited to a maximum of 5% of contract value. This ‘Interest 
Bearing Recoverable Advance’ shall be payable in not less than two installments with 
any of the instalment not exceeding 60% of the total eligible advance.  

 
2.13.2 In exceptional circumstances, with due justification, Competent Authority of BHEL is 

empowered to approve proposals for payment of additional interim interest bearing 
advance against Bank Guarantee, for resource augmentation towards expediting work 
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for project implementation.  

 
2.13.3 Bank Guarantee towards ‘Interest Bearing Recoverable Advance’ shall be atleast 110% 

of the advance so as to enable recovery of not only principle amount but also the 
interest portion, if so required.  

 
2.13.4 Contractor shall establish the utilization of advance drawn before the release of next 

installment.  

 
2.13.5 Payment and recovery of Interest Bearing Recoverable advance shall be at the sole 

discretion of BHEL and shall not be a subject matter of arbitration.  
 
 
2.13.6 The rate of interest applicable for the above advances shall be the prime lending rate 

of State Bank of India prevailing at the time of disbursement of the advance + 2%, and 
such rate will remain fixed till the total advance amount is recovered  

 
2.13.7 Unadjusted amount of advances paid shall not exceed 5% of the total contract value at 

any point of time. Recovery of advances shall be made progressively from each 
Running Bill such that the advance amounts paid along with the interest is fully 
recovered by the time the contractor’s billing reaches 80% of contract value.  

 
2.13.8 Recovery rate per month shall be the sum of:  

a. Not less than 10% of Running Bill amount  
b. Simple interest up to the date of RA Bill on the outstanding Principle 

amount/amounts  

 
2.13.9 Contractor to submit Bank Guarantee as per prescribed formats for each of the 

advance and shall be valid for at least one year or the recovery duration or the balance 
contract period which ever is later. In case the recovery of dues does not get 
completed within the aforesaid BG period, the contractor shall renew the BG or 
submit fresh BG for the outstanding amount and the remaining recovery period.  

 
2.13.10 BHEL is entitled to make recovery of the entire outstanding amount in case the 

contractor fails to comply with the BG requirement  
 
2.14 QUANTITY VARIATION (Not applicable for this tender) 

  
 
 
2.15 EXTRA WORKS  

  
2.15.1 All rectifications/modifications, revamping, and reworks required for any reasons not 

due to the fault of the contractor, or needed due to any change in deviation from 
drawings and design of equipments, operation/maintenance requirements, 
mismatching, or due to damages in transit, storage and erection/commissioning, and 
other allied works which are not very specifically indicated in the drawings, but are 
found essential for satisfactory completion of the work, will be considered as extra 
works.  
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2.15.2 Extra works arising on account of the contractor's fault, irrespective of time consumed 

in rectification of the damage/loss, will have to be carried out by the contractor free of 
cost. Under such circumstances, any material and consumable required for this purpose 
will also have to be arranged by the contractor at his cost.  

 
2.15.3 All the extra work should be carried out by a separately identifiable gang, without 

affecting routine activities. Daily log sheets in the pro-forma prescribed by BHEL should 
be maintained and shall be signed by the contractor's representative and BHEL 
engineer. No claim for extra work will be considered/entertained in the absence of the 
said supporting documents i.e. daily log sheets. Signing of log sheets by BHEL engineer 
does not necessarily mean the acceptance of such works as extra works. 

 
2.15.4 BHEL retains the right to award or not to award any of the major repair/ 

rework/modification/rectification/fabrication works to the contractor, at their 
discretion without assigning any reason for the same  

 
2.15.5 After eligibility of extra works is established and finally accepted by BHEL 

engineer/designer, payment will be released on competent authority's approval at the 
following rate.  

 
MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS: Single composite average labour man-
hour rate, including overtime if any, supervision, use of tools and tackles and other site 
expenses and incidentals, consumables for carrying out any major rework/ repairs/ 
rectification/ modification/ fabrication as certified by site as may arise during the course 
of erection, testing, commissioning or extra works arising out of transit, storage and 
erection damages, payment, if found due will be at Rs 108/- per man hour.  

 
2.15.6 The above composite labour man hour rate towards extra works shall remain firm and 

not subject to any variation during execution of the work. PVC will not be applicable for 
extra works. Rate revision, Over Run Charges/compensation etc will not be applicable 
due to extra works.  

 
2.15.7 Extra Works for Civil Packages shall be regulated as follows  

 
i) Rates for Extra Works arising due to (1) non availability of BOQ (Rate Schedule), OR (2) 

change in Specifications of materials/works (3) rectification/modification/dismantling & 
re erecting etc due to no fault of Contractor, shall be in the order of the following:   
a) Item rates are to be derived from similar nature of items in the BOQ (Rate Schedule) 

with applicable escalation derived from All India Consumer Price Index for Whole 
Sale Commodities.   

b) As per CPWD-DSR-2007 (or latest edition) with applicable escalation derived from All 
India Consumer price Index for Whole Sale Commodities, OR, Notification issued by 
the office of   
CPWD for ‘Cost Index’ in that Region where the project is being executed, whichever 
is less  

c) Item rates are to be worked out on the basis of prevailing market rates mutually 
agreed between  
BHEL and Contractor, plus 15% towards Contractor’s overheads and profit.   
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ii) PVC and ORC will not applicable be for (i) above. 

 
2.16 SUPPLEMENTARY ITEMS  
 
2.16.1 For NON Civil Works  

Supplementary items are items/works required for completion of entire work but not 
specified in the scope of work. Subject to certification of such items/works as 
supplementary items by BHEL Engineer, rates shall be derived on the basis of any one 
of the following on mutual agreement:  

i) Based on percentage breakup/rates indicated for similar/nearby items  
 

ii) In case (i) above does not exist, then BHEL/site may derive the percentage 
breakup/rates to suit the type of work. 
  

2.16.2 For Civil Works:   
i) Rates for Supplementary Works/Additional Works arising out due to 

additions/alterations in the original scope of works as per contract subject to 
certification of BHEL Engineer shall be worked out as under: 

 
a) Item rates which are available in existing BOQ (Rate Schedule) shall be operated 

with applicable escalation derived from All India Consumer Price Index for Whole 
Sale Commodities   

b) Items of works which are not available in existing BOQ shall be operated as an ‘Extra 
Works’ and rate shall be derived as per clause no 2.15.7   

ii) Execution of Supplementary Works/Additional Works through the Contractor shall be at 

the sole discretion of BHEL, and shall be considered as part of executed contract value 

for the purpose of Quantity Variation as per clause 2.14   
iii) BHEL Engineer’s decision regarding fixing the rate as above is final and binding on the 

contractor.  
iv) PVC and ORC will not be applicable for (i) above.  

 
2.17 PRICE VARIATION COMPENSATION (NOT APPLICABLE for this tender, clause 2.17.1 to 

2.17.9 shall not be operated) 

 
2.17.1 In order to take care of variation in cost of execution of work on either side, due to 

variation in the index of LABOUR, HIGH SPEED DIESEL OIL, WELDING ROD, CEMENT, 
STEEL, MATERIALS, Price Variation Formula as described herein shall be applicable 
(only for works executed during extended period, if any, subject to other conditions 
as described in this section).  

2.17.2 85% component of Contract Value shall be considered for PVC calculations and 
remaining 15% shall be treated as fixed component. The basis for calculation of price 
variation in each category, their component, Base Index shall be as under:   

 

SL. 

NO.  

CATEGORY  BASE  INDEX  PERCENTAGE COMPONENT (‘K’)  

CIVIL PACKAGES 

(See Note 

A/B/C)  

 
MECHAN
ICAL 

Electrical, 

C&I,  

Material  
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A  B  C  PACKAGE
S  

  

Managem

ent/  

Handling 

and other 

labour 

oriented 

packages 

(Applicable 

for this 

tender) 

i)  

  

LABOUR  

(ALL 

CATEGORIES)  

‘MONTHLY ALL-INDIA  AVERAGE  

CONSUMER PRICE INDEX 
NUMBERS FOR INDUSTRIAL 
WORKERS’ published by 
Labour Bureau, Ministry of 
Labour and Employment, 
Government of India.  

(Website: labourbureau.nic.in)  

  

40  25  30  65  80  

ii)  HIGH SPEED 

DIESEL OIL  

Name of Commodity: HSD  

  

Commodity Code: 1202000005  

(See Note E)  

5  3  5  5  5  

 

 

 

iii)  WELDING ROD  Name of Commodity : 

MANUFACTURE  

OF BASIC METALS  

Commodity Code: 1314000000  

(See Note E)  

      15    

iv)  CEMENT   Name  of Commodity: 

ORDINARY  

PORTLAND CEMENT  

Commodity Code: 1313050003  

(See Note E)  

  20  30      

v)  STEEL  

(Structural  and  

Reinforcement  

Steel)  

Name of Commodity: MILD 

STEEL:  

LONG PRODUCTS  

  

Commodity Code: 1314040000  

(See Note E)  

  25        
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vi) All OTHER 

MATERIALS 

(OTHER THAN 

CEMENT & 

STEEL 

Name of Commodity: ALL 

COMMODITIES  

Commodity Code:1000000000 

(See note E) 

40 12 20   

 
 
Note:   

A. Cement & Steel : Free Issue (BHEL Scope)  
B. Cement & Steel : In Contractor Scope  
C. Cement in Contractor Scope, and Steel is Free Issue (BHEL Scope)  
D. For Composite packages (i.e. Civil+Mechanical+Electrical and/or CI or Civil+Mechanical 

or Mechanical+Electrical and/or CI), the COMPONENT (‘K’) for various categories shall 
be as per respective packages as above.  

E. As per the ‘MONTHLY WHOLE SALE PRICE INDEX’ for the respective Commodity and 
Type, published by Office of Economic Adviser, Ministry of Commerce and Industry, 
Government of India. (Website: http://eaindustry.nic.in/home.asp). Revisions in the 
index or commodity will be re adjusted accordingly.  

2.17.3 #  
 
2.17.4 Payment/recovery due to variation in index shall be determined on the basis of the 
following notional formula in respect of the identified COMPONENT (‘K’) viz LABOUR, HIGH 
SPEED DIESEL OIL, WELDING ROD, CEMENT, STEEL, MATERIALS.  
 
P = K x R x (XN - Xo)  
                        Xo  
Where  
P = Amount to be paid/recovered due to variation in the Index for Labour, High Speed Diesel    
       Oil, Welding Rod, Cement, Steel and Materials.  
K = Percentage COMPONENT (‘K’) applicable for Labour, High Speed Diesel Oil, Welding Rod,  
       Cement, Steel and Materials  
R = Value of work done for the billing month (Excluding Taxes and Duties if payable extra)  
XN = Revised Index for Labour, High Speed Diesel Oil, Welding Rod, Cement, Steel and Materials  
          for the billing month under consideration  
Xo = Index for Labour, High Speed Diesel Oil, Welding Rod, Cement, Steel and Materials as on  
         the Base date.  
 
2.17.5 Base date shall be the calendar month of the schedule completion date (i.e. Actual 
start date + Scheduled Contractual completion period as per Letter of Intent/award and/or 
work order).  
 
2.17.6 PVC shall not be payable for the ORC amount, Supplementary/Additional Items, Extra 
works. However, PVC will be payable for items executed under quantity variation of BOQ items 
under originally awarded contract.  
 
2.17.7 The contractor shall furnish necessary monthly bulletins in support of the requisite 
indices from the relevant websites along with his Bills.  
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2.17.8 The contractor will be required to raise the bills for price variation payments on a 
monthly basis along with the running bills irrespective of the fact whether any 
increase/decrease in the index for relevant categories has taken place or not. In case there is 
delay in publication of bulletins (final figure), the provisional values as published can be 
considered for payments and arrears shall be paid/recovered on getting the final values.  
 
2.17.9 PVC shall be applicable only, during the extended period of contract (if any) after the 
scheduled completion period and for the portion of work delayed / backlog for the reasons not 
attributable to the contractor.  
 

However, total quantum of Price Variation amount payable/recoverable shall be regulated as 
follows:  
i) For the portion of shortfall / backlog not attributable to contractor, PVC shall be worked out 
on the basis of indices applicable for the respective month in which work is done. Base index 
shall be applicable as defined in clause 2.17.5.  
ii) In case of Force majeure, PVC shall be regulated as per (a) or (b) below:  
 
a) Force majeure is invoked before “base date”/”revised base date” (as explained below) OR 
immediately after “base date”/”revised base date” in continuation (i.e. during the period when 
PVC is not applicable):  
1. Base date shall be revised: Revised base date=Previous base date + duration of Force 
majeure. No PVC will be applicable for the work done till revised base date.  
2. PVC will be applicable for the work done after “base date”/”revised base date” as the case 
may be (during extended period when delay is not attributable to contractor). PVC shall be 
worked out on the basis of the indices applicable for the respective month in which work is 
done with base index as on “base date”/’revised base date” as the case may be.  
 
b) Force majeure is invoked after “base date”/”revised base date” as the case may be (during 
extended period when delay is not attributable to contractor).  
 
1. PVC shall be applicable for the work done after revocation of force majeure.  
2. PVC for the work done after revocation of force majeure shall be worked out on the basis of 
indices applicable for the respective month in which work is done excluding the effect of 
change in indices during total period of Force majeure(s) invoked after “base date”/”revised 
base date” as the case may be. Base index shall be taken as on “base date”/’revised base date” 
as the case may be.  
 
iii) The total amount of PVC shall not exceed 15% of the cumulatively executed contract value. 

Executed contract value for this purpose is exclusive of PVC, ORC, Supplementary/Additional 

Items and Extra works except extra items due to quantity variation. 

2.18 INSURANCE  
  

2.18.1 BHEL/their customer shall arrange for insuring the materials/properties of 
BHEL/customer covering the risks during transit, storage, erection and commissioning.  

 
2.18.2 It is the sole responsibility of the contractor to insure his materials, equipments, 

workmen, etc. against accidents and injury while at work and to pay compensation, if 
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any, to workmen as per   
Workmen’s compensation Act. The work will be carried out in a protected area and all 
the rules and regulations of the client /BHEL in the area of project which are in force 
from time to time will have to be followed by the contractor. 
  

2.18.3 If due to negligence and or non-observation of safety and other precautions by the 
contractors, any accident/injury occurs to the property / manpower belong to third 
party, the contractor shall have to pay necessary compensation and other expense, if so 
decided by the appropriate authorities.  

 
2.18.4 The contractor will take necessary precautions and due care to protect the material, 

while in his custody from any damage/ loss due to theft or otherwise till the same is 
taken over by BHEL or customer. For lodging / processing of insurance claim the 
contractor will submit necessary documents. BHEL will recover the loss including the 
deductible franchise from the contractor, in case the damage / loss is due to 
carelessness / negligence on the part of the contractor. In case of any theft of material 
under contractor's custody, matter shall be reported to police by the contractor 
immediately and copy of FIR and subsequently police investigation report shall be 
submitted to BHEL for taking up with insurance. However this will not relieve the 
contractor of his contractual obligation for the material in his custody. 

 
2.19 STRIKES & LOCKOUT  

 
2.19.1 The contractor will be fully responsible for all disputes and other issues connected with 

his labour. In the event of the contractor’s labour resorting to strike or the Contractor 
resorting to lockout and if the strike or lockout declared is not settled within a period of 
one month, BHEL shall have the right to get the work executed through any other 
agencies and the cost so incurred by BHEL shall be deducted from the Contractor’s bills. 

2.19.2 For all purposes whatsoever, the employees of the contractor shall not be deemed to be 
in the employment of BHEL  

 
2.20 FORCE MAJEURE  

 
2.20.1 "Force Majeure" shall mean any event beyond the reasonable control of the parties 

including but not limited to fire, flood, earthquake or other acts of God, war, riots, 
civil war and restraints of Governing States, as the case may be, and which is 
unavoidable notwithstanding the reasonable care of the party affected. The 
following events are explicitly excluded from Force   
Majeure and are solely the responsibilities of the non-performing party : a) any strike, 
work-to-rule action, go-slow or similar labour difficulty (b) late delivery of equipment 
or material (unless caused by Force Majeure event) and (c) economic hardship.  

 
2.20.2 If either party is prevented, hindered or delayed from or in performing any of its 

obligations under the Contract by an event of Force Majeure, then it shall notify 
the other in writing of the occurrence of such event and the circumstances thereof 
within 15 (fifteen) days after the occurrence of such event.  

2.20.3 The party who has given such notice shall be excused from the performance or 
punctual performance of its obligations under the Contract for so long as the 
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relevant event of Force Majeure continues and to the extent that such party's 
performance is prevented, hindered or delayed. The Time for Completion shall be 
extended by a period equal to period of delay caused due to such Force Majeure 
event.  

 
2.20.4 Delay or non-performance by either party hereto caused by the occurrence of any 

event of Force Majeure shall not  
Constitute a default or breach of the Contract.   
Give rise to any claim for damages or additional cost or expense occasioned 
thereby, if and to the extent that such delay or non-performance is caused by the 
occurrence of an event of Force Majeure.  

 
2.21 ARBITRATION 

  
2.21.1.1 Except as provided elsewhere in this Contract, in case Parties are unable to reach 

amicable settlement (whether by Conciliation to be conducted as provided in 
Clause 2.21.2 herein below or otherwise) in respect of any dispute or difference; 
arising out of the formation, breach, termination, validity or execution of the 
Contract; or, the respective rights and liabilities of the Parties; or, in relation to 
interpretation of any provision of the Contract; or. in any manner touching upon 
the Contract (hereinafter referred to as the ‘Dispute’), then, either Party may, 
commence arbitration in respect of such Dispute by issuance of a notice in terms of 
section 21 of the Arbitration & Conciliation Act, 1996 (hereinafter referred to as the 
‘Notice’). The Notice shall contain the particulars of all claims to be referred to 
arbitration in sufficient detail and shall also indicate the monetary amount of such 
claim. The arbitration shall be conducted by a sole arbitrator to be appointed by 
the Head of the BHEL Power Sector Region issuing the Contract within 60 days of 
receipt of the complete Notice. The language of arbitration shall be English.  

  

The Arbitrator shall pass a reasoned award.   

  

Subject as aforesaid, the provisions of Arbitration and Conciliation Act 1996 (India) 
or statutory modifications or re-enactments thereof and the rules made 
thereunder as in force from time to time shall apply to the arbitration proceedings 
under this clause. The seat of arbitration shall be New Delhi/ delhi. The Contract 
shall be governed by and be construed as per provisions of the laws of India. 
Subject to this provision 2.21.1.1 regarding ARBITRATION, the principal civil court 
exercising ordinary civil jurisdiction over the area where the seat of arbitration is 
located shall have exclusive jurisdiction over any DISPUTE to the exclusion of any 
other court. 
 

2.21.1.2 In case of Contract with Public Sector Enterprise (PSE) or a Government 
Department, the following shall be applicable:  

  

In the event of any dispute or difference relating to the interpretation and 
application of the provisions of commercial contract(s) between Central Public 
Sector Enterprises (CPSEs)/ Port Trusts inter se and also between CPSEs and 
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Government Departments/Organizations (excluding disputes concerning Railways, 
Income Tax, Customs & Excise Departments), such dispute or difference shall be 
taken up by either party for resolution through AMRCD (Administrative Mechanism 
for Resolution of CPSEs Disputes) as mentioned in DPE OM No.  
4(1)/2013-DPE(GM)/FTS-1835 dated 22-05-2018 as amended from time to time.  

2.21.1.3 The cost of arbitration shall initially be borne equally by the Parties subject to the 
final allocation thereof as per the award/order passed by the Arbitrator.  

 
2.21.1.4 Notwithstanding the existence of any dispute or differences and/or reference for 

the arbitration, the Contractor shall proceed with and continue without hindrance 
the performance of its obligations under this Contract with due diligence and 
expedition in a professional manner unless the dispute inter-alia relates to 
cancellation, termination or short-closure of the Contract by BHEL.  

 
2.21.2   CONCILIATION:  

 If at any time (whether before, during or after the arbitral or judicial 
proceedings), any Disputes (which term shall mean and include any dispute, 
difference, question or disagreement arising in connection with construction, 
meaning, operation, effect, interpretation or breach of the agreement, contract), 
which the Parties are unable to settle mutually, arise inter-se the Parties, the 
same may, be referred by either party to Conciliation to be conducted through 
Independent Experts Committee (IEC) to be appointed by competent authority of 
BHEL from the BHEL Panel of Conciliators.    
 Notes:   

 No serving or a retired employee of BHEL/Administrative Ministry of BHEL shall be 

included in the BHEL Panel of Conciliators.  

1. Any other person(s) can be appointed as Conciliator(s) who is/are mutually 

agreeable to both the parties from outside the BHEL Panel of Conciliators.  

The proceedings of Conciliation shall broadly be governed by Part-III of the 
Arbitration and Conciliation Act 1996 or any statutory modification thereof and as 
provided in Procedure 2.3 to this GCC. The Procedure 2.3 together with its 
Formats will be treated as if the same is part and parcel hereof and shall be as 
effectual as if set out herein in this GCC.  
  

The Contractor hereby agrees that BHEL may make any amendments or 
modifications to the provisions stipulated in the Procedure 2.3 to this GCC from 
time to time and confirms that it shall be bound by such amended or modified 
provisions of the Procedure 2.3 with effect from the date as intimated by BHEL to 
it.  

 
2.21.3    No Interest payable to Contractor  

 Notwithstanding anything to the contrary contained in any other document 
comprising in the Contract, no interest shall be payable by BHEL to Contractor on 
any moneys or balances including but not limited to the Security Deposit, EMD, 
Retention Money, RA Bills or the Final Bill, or any amount withheld and/or 
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appropriated by BHEL etc., which becomes or as the case may be, is adjudged to 
be due from BHEL to Contractor whether under the Contract or otherwise. 

 
2.22 RETENTION AMOUNT 

 
2.22.1 Retention Amount shall be 5% of executed contract value and shall be recovered at the 

rate of 5% from each Running Bill admitted, including PVC Bills.  
 
2.22.2 Refund of Retention Amount shall be as follows:  

i) 100% of retention amount along with ‘Final Bill’.   
  

2.23 PAYMENTS   
Payments to Contractors are made in any one of the following forms  

 
2.23.1 Running Account Bills (RA Bills): 

   
i) These are for interim payments when the contracts are in progress. The bills for 

such interim payments are to be prepared by Contractor in prescribed formats (RA 
Bill forms).   

ii) Payments shall be made according to the extent of work done as per 
measurements taken up to the end of the calendar month and in line with the 
terms of payments described in the Tender documents   

iii) Recoveries on account of electricity, water, statutory deductions, etc are made as 
per terms of contract   

iv) Full rates for the work done shall be allowed only if the quantum of work has been 
done as per the specifications stipulated in the contract. If the work is not 
executed as per the stipulated specifications, BHEL may ask the contractor to re do 
the work according to the required specifications, without any extra cost. 
However, where this is not considered necessary ‘OR’ where the part work is done 
due to factors like non-availability of material to be supplied by BHEL ‘OR’ non 
availability of fronts ‘OR’ non availability of drawings, fraction payment against full 
rate, as is considered reasonable, may be allowed with due regard for the work 
remaining to be done. BHEL decision in this regard will be final and binding on the 
contractor.   

v) In order to facilitate part payment, BHEL Site Engineer at his discretion may further 
split the contracted rates/percentages to suit site conditions, cash flow 
requirements according to the progress of work. 
  

2.23.2 Final Bill   
Final Bill’ is used for final payment on closing of Running Account for works or for 
single payment after completion of works. ‘Final Bill’ shall be submitted as per 
prescribed format after completion of works as per scope and upon material 
reconciliation, along with the following.  

i) ‘No Claim Certificate’ by contractor   
iii) Clearance certificates where ever applicable viz Clearance Certificates from 

Customer, various Statutory Authorities like Labour department, PF 
Authorities, Commercial Tax Department, etc  

iv) Indemnity bond as per prescribed format . 
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BHEL shall settle the final bills after deducting all liabilities of Contractor to BHEL 
  

2.24 PERFORMANCE GUARANTEE FOR WORKMANSHIP  (Not applicable) 

 
 
2.25 CLOSING OF CONTRACTS   

The Contract shall be considered completed and closed upon completion of all 
contractual obligations and settlement of Final Bill or completion of Guarantee period 
whichever is later. Upon closing of Contract, BHEL shall issue a completion certificate as 
per standard format, based on specific request of Contractor.  

2.26 REVERSE AUCTION: (If applicable for tender).  
BHEL reserves the right to go for Reverse Auction for Price Bid Opening by BHEL 
appointed service provider, instead of opening the submitted sealed price bid in the 
conventional way. The Business Rules for Reverse Auction shall be as per BHEL 
guidelines issued from time to time. 

 
2.27 SUSPENSION OF BUSINESS DEALINGS   

BHEL reserves the right to take action against Contractors who either fail to perform or 
Tenderers/Contractor who indulge in malpractices, by suspending business dealings 
with them in line with BHEL guidelines issued from time to time. 

2.28 OTHER ISSUES   
2.28.1 Value of Non judicial Stamp Paper for Bank Guarantees and for Contract Agreement 

shall be not less than Rs 200/- unless otherwise required under relevant statutes.   
2.28.2 In case of any conflict between the General Conditions of Contract and Special 

Conditions of Contract, provisions contained in the Special Conditions of Contract shall 
prevail.   

2.28.3 Unless otherwise specified in NIT, offers from consortium/ JVs shall not be considered.   
2.28.4 BHEL may not insist for signing of Contract Agreements in respect of low value and 

short time period contracts like providing services for Hot water flushing, Chemical 
Cleaning, Transportation, etc. (Document No: PE&SD: PUR: GCC, Rev 0PE&SD: PUR: 
GCC, Rev 01) 

2.29  FRAUD POLICY 
The bidder along with its associate/ collaborators/ sub-contractors/ sub-vendors/ 
consultants/    service providers shall strictly adhere to BHEL fraud prevention policy 
displayed on BHEL website http://www.bhel.com and shall immediately bring to the 
notice of BHEL management about any   fraud or suspected fraud as soon as it comes to 
their notice 
 

2.30 LOADING CRITERIA 
 

 Deviated Penalty: Any loading on penalty/LD clause shall be 10% or to the extent to 
which it is not   agreed by vendor. 
  
Deviated Payment Terms: Deviations on Commercial terms from NIT are generally not  
acceptable. In case of deviations w.r.t Payment terms, the price will be loaded at Base 
rate of SBI   (as applicable on the date of bid opening/Techno-commercial bid in case of 
2 part bids) + 6% for  the period of relaxation. 
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2.31 2.31 LIMITATION OF LIABILITY 
 

In no event will contractor be liable for any incidental, consequential, special, punitive 
or indirect damages, loss of profits, revenues, or use, or the loss or corruption of data, 
even if informed of the possibility of these damages.  The aggregate liability of 
contractor for any claims arising out of or related to this contract will in no case exceed 
contractor accepted purchase order value under which liability arose. To the extent 
permitted by applicable law, these limitations and exclusions will apply whether           
liability arises from breach of contract, indemnity, warranty, tort, operation of law, or 
otherwise. 


