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CHAPTER -1 

 

1. GENERAL INSTRUCTION TO TENDERERS  
 

1.1. DESPATCH INSTRUCTION  

 
i) The General Conditions of Contract form part of the Tender specifications. All pages of the tender 

documents shall be duly signed, stamped and submitted along with the offer in token of 
complete acceptance thereof. The information furnished shall be complete by itself. The tenderer 
is required to furnish all the details and other documents as required in the following pages  

 
ii) Tenderers are advised to study all the tender documents carefully. Any submission of tender by the 

tenderer shall be deemed to have been done after careful study and examination of the tender 
documents and with the full understanding of the implications thereof. Should the tenderers have 
any doubt about the meaning of any portion of the Tender Specification or find discrepancies or 
omissions in the drawings or the tender documents issued are incomplete or shall require 
clarification on any of the technical aspect, the scope of work etc., he shall at once, contact the 
authority inviting the tender well in time (so as not to affect last date of submission) for clarification 
before the submission of the tender. Tenderer’s request for clarifications shall be with reference to   
Sections and Clause numbers given in the tender documents. The specifications and terms and 
conditions shall be deemed to have been accepted by the tenderer in his offer. Non compliance 
with any of the requirements and instructions of the tender enquiry may result in the rejection of the 
tender.  

 
iii) Integrity pact (IP) shall be applicable for all tenders / contracts if indicated in NIT. This integrity 

pact shall be issued as part of the Tender documents and shall be returned by the bidder along 
with Techno-commercial bid duly filled, signed and stamped by the authorized signatory who signs 
the bid. Only those vendors / bidders who have entered into such an IP with BHEL shall be 
considered qualified to participate in the bidding. Entering into this pact shall be a preliminary 
qualification.  

 
1.2. SUBMISSION OF TENDERS  
 

1.2.1 The tenderers must submit their tenders to Officer inviting tender as per instructions in the NIT.  

 
Offer shall be submitted as per the mode of submission defined in the “Notice Inviting 
Tender”(NIT). No other mode of offer submission shall be acceptable & shall be rejected.  

 
Note: Party can review & revise their submitted offers till due date & time of submission  

 
1.2.2 The tenders received after the specified time of their submission are treated as ‘Late Tenders’ and 

shall not be considered under any circumstances.  
 
1.2.3 Tenders shall be opened by authorized officer of BHEL as specified in the NIT.  
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1.2.4 Tenderers whose bids are found techno commercially qualified shall be informed the date and time 

of opening of the Price Bids and such Tenderers may depute their representatives to witness the 
opening of the price bids. BHEL’s decision in this regard shall be final and binding.  

 
1.2.5 Before submission of Offer, the tenderers are advised to inspect the site of work and the 

environments and be well acquainted with the actual working and other prevalent conditions, 
facilities available, position of material and labour, means of transport and access to Site, 
accommodation, etc. No claim will be entertained later on the grounds of lack of knowledge of any 
of these conditions.  

 

1.3. LANGUAGE   
1.3.1 The tenderer shall quote the rates in English language and international numerals. These rates 

shall be entered in figures as well as in words. For the purpose of the tenders, the metric system of 
units shall be used.   

1.3.2 All entries in the tender shall either be typed or written legibly in ink. Erasing and over-writing is not 
permitted and may render such tenders liable for rejection. All cancellations and insertions shall be 
duly attested by the tenderer.  

 

1.4 PRICE DISCREPANCY:   
1.4.1 Conventional Price Bid opening: In the case of price bid opening without resorting to Reverse 

Auction, if there are differences between the rates given by the tenderer in words and figures or in 
amount worked out by him, the following procedure for evaluation and award shall be followed:  

i) When there is a difference between the rates in figures and in words, the rates which corresponds 
to the amounts worked out by the contractor, shall be taken as correct   

ii) When the amount of an item is not worked out by the contractor or it does not correspond with the 
rate written either in figure or in words, then the rate quoted by the contractor in words shall be 
taken as correct   

iii) When the rate quoted by the contractor in figures and words tallies but the amount is not worked 
out correctly, the rate quoted by the contractor shall be taken as correct and not the amount.   

iv) In case of lump sum price, if there is any difference between the amount in figures and in words, 
the amount quoted by the bidder in words shall be taken as correct.   

v) In case of omission in quoting any rate for one or more items, the evaluation shall be done 
considering the highest quoted rate obtained against the respective items by other tenderers for 
the subject tender. If the tenderer becomes L-1, the notional rates for the omission items shall be 
the lowest rates quoted for the respective items by the other tenderers against the respective 
omission items for the subject job and the ‘Total quoted price (loaded for omissions)’ shall be 
arrived at. However the overall price remaining the same as quoted originally, the rates for all the 
items in the ‘Total quoted price (loaded for omissions)’ shall be reduced item wise in proportion to 
the ratio of ‘Original’ total price and the ‘Total quoted price (loaded for omissions)’’.   

vi) The ‘Final Total Amount’ shall be arrived at after considering the amounts worked out in line with ‘i’ 
to ‘v’ above.  

1.4.2 Reverse Auction: In case of Reverse Auction, the successful bidder shall undertake to execute 
the work as per overall price offered by him during the Reverse Auction process. In case of 
omission of rates, the procedure shall be as per ‘Guidelines for Reverse Auction’ enclosed.  
 

1.5. QUALIFICATION OF TENDERERS   
i) Only tenderers who have previous experience in the work of the nature and description detailed in 

the Notice Inviting Tender and/or tender specification are expected to quote for this work duly 
detailing their experience along with offer 
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.  
ii) Offers from tenderers who do not have proven and established experience in the field shall not be 

considered   
iii) .Offers from tenderers who are under suspension (banned) by any Unit/Region/Division of BHEL 

shall not be considered.   
iv) Offers from tenderers who do not comply with the latest guidelines of Ministry/Commissions of 

Govt of India shall not be considered.  
 
1.6. EVALUATION OF BIDS   

i) Technical Bids submitted by the tenderer will be opened first and evaluated for fulfilling the Pre-
Qualification Requirement and other conditions in NIT/Tender documents, based on documentary 
evidences submitted along with the offer   

ii) In case the same qualifying experience is claimed by more than one agency, then the agency who 
has executed the work as per documentary evidence submitted shall only be qualified. Scope of 
qualifying work should be totally with the agency who has executed and in case it is only 
labour+consumables without T&P, then the responsibility of execution is assigned to the first 
agency and not to the agency who has executed only as labour supply contractor. Further, BHEL 
reserves the right to ask for further proofs including submission of TDS certificates for the said job   

iii) In case the qualifying experience is claimed by private organizations based on Work Order and 
completion certificates from another private organization, BHEL reserves the right to ask for 
further proofs including submission of TDS certificates for the said job  

iv) Assessing Bidder Capacity for executing the current tender shall be as per Notice Inviting Tender   
v) Price Bids of shortlisted bidders shall only be opened either through the conventional price bid 

opening or through electronic Reverse Auction, at the discretion of BHEL   
vi) Price Bids of unqualified bidders shall not be opened. Reasons for rejection shall be intimated in 

due course after issue of LOI/LOA to successful bidder and receipt of unqualified acceptance from 
the successful bidder   

vii) Bidders are advised to also refer to clause no 2.9.4 regarding evaluation of their performance in 
ongoing projects for the current tender.  

 
1.7. DATA TO BE ENCLOSED  

 

Full information shall be given by the tenderer in respect of the following. Non-submission of this 
information may lead to rejection of the offer. 

 

i) INCOME TAX PERMANENT ACCOUNT NUMBER   
Certified copies of Permanent Account Numbers as allotted by Income Tax Department for the 
Company/Firm/Individual Partners, etc. shall be furnished along with tender.  

 

ii) ORGANIZATION CHART   
The organization chart of the tenderer’s organization, including the names, addresses and contact 
information of the Directors/Partners shall be furnished along with the offer.  
 

iii) Not used  
 

iv) IN CASE OF INDIVIDUAL TENDERER:   
His / her full name, address and place & nature of business.  

v) IN CASE OF PARTNERSHIP FIRM  
The names of all the partners and their addresses, A copy of the partnership deed/instrument of  
Partnership dully certified by the Notary Public shall be enclosed. 
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vi) IN CASE OF COMPANIES:   
a. Date and place of registration including date of commencement certificate in case of Public 

Companies (certified copies of Memorandum and articles of Association are also to be furnished).   
b. Nature of business carried on by the Company and the provisions of the Memorandum relating 

thereof.  
 

1.8 Not used  
 
1.9 EARNEST MONEY DEPOSIT   
1.9.1 Every tender must be accompanied by the prescribed amount of Earnest Money Deposit (EMD) in 

the manner described herein. 

 

i) EMD shall be furnished along with the offer in full as per the amount indicated in the Special 
Conditions of Contract / NIT   

ii) EMD is to be paid in cash (as permissible under Income Tax Act), Banker’s Cheque/Pay order or 
Demand Draft in favour of ‘Bharat Heavy Electricals Limited’ and payable at ‘Hyderabad’ 

iii) Electronic Fund Transfer credited in BHEL account (Before opening of tender)  
iv) No other form of EMD remittance shall be acceptable to BHEL   

 

 

1.9.2 EMD by the bidder will be forfeited as per Tender Documents if  

 
i) After opening the tender, the bidder revokes his tender within the validity period or increases his 

earlier quoted rates.   
ii) The bidder does not commence the work within the period as per LOI/ LOA/ Contract. In case the 

LOI / LOA/ Contract is silent in this regard then within 15 days after award of contract.  
 
1.9.3 EMD shall not carry any interest.  

 
1.9.4 In the case of unsuccessful bidders, the Earnest Money will be refunded to them within a reasonable 

time after acceptance of award by successful tenderer.  
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1.10 SECURITY DEPOSIT   
1.10.1 Upon acceptance of Tender, the successful Tenderer should deposit the required amount of Security 

Deposit for satisfactory completion of work, as per the rates given below: 
 
The total amount of security deposit shall be 5% of the contract value for Works Portion. EMD of the 
successful bidder shall be converted and adjusted towards the required amount of security deposit. 

 

1.10.2 The security Deposit should be furnished before start of the work by the contractor.  
1.10.3 Security Deposit may be furnished in any one of the following forms.  

i) Cash (as permissible under the Income Tax Act)   
ii) Pay Order / Demand Draft in favour of BHEL.  
iii) Local cheques of scheduled banks, subject to realization.  
iv) Electronic Fund Transfer credited in BHEL account   
v) Securities available from Post Offices such as National Savings Certificates, Kisan Vikas Patras etc. 

(Certificates should be held in the name of Contractor furnishing the security and duly pledged in 
favour of BHEL and discharged on the back).   

vi) Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in the Companies 
Act. The Bank Guarantee format for Security Deposit shall be in the prescribed formats   

vii) Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as defined in the 
Companies Act. The FDR should be in the name of the contractor, A/C BHEL, duly discharged on 
the back.   

viii) Security deposit can also be recovered at the rate of 10% from the running bills. However in such 
cases at least 50% of the Security Deposit should be deposited in any form as prescribed before 
start of the work and the balance 50% may be recovered from the running bills.  

 

(Note: In case of small value contracts not exceeding Rs.20 lakhs, work can be started before 
Security Deposit is collected. However, payment can be released only after collection/ recovery of 
initial 50% Security Deposit). 
 

NOTE: Acceptance of Security Deposit against Sl. No. (v) and (vii) above will be subject to 
hypothecation or endorsement on the documents in favour of BHEL. However, BHEL will not be 
liable or responsible in any manner for the collection of interest or renewal of the documents or in 
any other matter connected therewith. 

 

1.10.4 The Security Deposit shall not carry any interest.  
1.10.5 In case the value of work exceeds / reduces from the awarded / accepted value, the Security 

Deposit shall be correspondingly enhanced / reduced as given below:   
i) The enhanced part of the Security Deposit shall be immediately deposited by the Contractor or 

adjusted against payments due to the Contractor.   
ii) There will be no reduction in Security Deposit value in case of variation in contract value upto the 

lower limit specified in Quantity variation clause. In case of reduction of contract value beyond the 
lower limit specified in Quantity Variation clause, then the Security Deposit shall be re adjusted in 
proportion.   

iii) In case of reduction, the reduced Contract value shall be certified by BHEL Construction Manager 
after ascertaining / freezing of BOQ / Drawings from the Design / Engineering Centre. The reduced  
Security Deposit value can only be considered after taking into account the adequacy of the 

securities held by BHEL to meet the liabilities of the contractor for the contract, and the performance 

of the contract in general. In such cases, the revised value of Security Deposit shall be worked 

out only after execution of not less than the lower limit of the revised scope of work/contract 

value as per quantity variation clause, and as certified by Construction Manager. 
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This reduction in value of Security Deposit shall not entitle the contractor to any 
amendment of Contract and shall be operated at the discretion of BHEL 

 

iv) Contract value for the purpose of operating the reduced/increased value of Security Deposit due to 
Quantity Variation, shall be exclusive of Price Variation Clause, Over Run Compensation and Extra 
works done on manday rates.  

 

1.10.6 The validity of Bank Guarantees towards Security Deposit shall be initially upto the completion 
period as stipulated in the Letter of Intent/Award + 3 months, and the same shall be kept valid by 
proper renewal till the acceptance of Final Bills of the Contractor, by BHEL  

 
1.10.7 BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and penalties in 

the event of the Contractor’s failure to fulfill any of the contractual obligations or in the event of 
termination of contract as per terms and conditions of contract. BHEL reserves the right to set off 
the Security Deposit against any claims of other contracts with BHEL.  

 
 
1.11 RETURN OF SECURITY DEPOSIT  

 
Security Deposit shall be refunded/Bank Guarantee(s) released to the Contractor along with the 
‘Final Bill’ after deducting all expenses / other amounts due to BHEL under the contract / other 
contracts entered into with them by BHEL. 
 
The recoveries made against running bills (cash deduction towards balance SD amount) can be 
released against submission of equivalent Bank Guarantee in acceptable form, but only once, 
before completion of work, with the approval of competent authority. Decision of BHEL in this 
regard will be final and binding on the contractor.  

 

1.12 BANK GUARANTEES  
 

Where ever Bank Guarantees are to be furnished/submitted by the contractor, the following shall be   
complied with  

i) Bank Guarantees shall be from Scheduled Banks / Public Financial Institutions as defined in the 
Companies Act.   

ii) The Bank Guarantees shall be as per prescribed formats.   
iii) It is the responsibility of the bidder to get the Bank Guarantees revalidated/extended for the required 

period (subject to a minimum period of six months), as per the advice of BHEL Site Engineer / 
Construction Manager. BHEL shall not be liable for issue of any reminders regarding expiry of the 
Bank Guarantees.   

iv) In case extension/further extensions of any Bank Guarantees are not required, the bidders shall 
ensure that the same is explicitly endorsed by the Construction Manager and submitted to the 
Regional HQ issuing the LOI/LOA.   

v) In case the Bank Guarantees are not extended before the expiry date, BHEL reserves the right to 
invoke the same by informing the concerned Bank in writing, without any advance 
notice/communication to the concerned bidder.   

vi) Bidders to note that any corrections to Bank Guarantees shall be done by the issuing Bank, only 
through an amendment in an appropriate non judicial stamp paper.   

vii) The Original Bank Guarantee shall be sent directly by the Bank to BHEL under Registered Post 
(Acknowledgement Due), addressed to the Subcontracting Department of the PE&SD, BHEL, 
Hyderabad.  
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1.13 VALIDITY OF OFFER  

 

The rates in the Tender shall be kept open for acceptance for a minimum period of SIX MONTHS 
from latest due date of offer submission (including extension, if any) . In case BHEL (Bharat Heavy 
Electricals Ltd) calls for negotiations, such negotiations shall not amount to cancellation or 
withdrawal of the original offer which shall be binding on the tenderers. 

 

1.14 EXECUTION OF CONTRACT AGREEMENT  

 

The successful tenderer’s responsibility under this contract commences from the date of issue of 
the Letter of Intent/ Award by Bharat Heavy Electricals Limited. The Tenderer shall submit an 
unqualified acceptance to the Letter of Intent/Award within the period stipulated therein. 

 

The successful tenderer shall be required to execute an agreement in the prescribed form, with 
BHEL, within a reasonable time after the acceptance of the Letter of Intent/Award, and in any 
case before releasing the first running bill. The contract agreement shall be signed by a person 
duly authorized/empowered by the tenderer. 

 

1.15 REJECTION OF TENDER AND OTHER CONDITIONS  

 
1.15.1 The acceptance of tender will rest with BHEL which does not bind itself to accept the lowest 

tender or any tender and reserves to itself full rights for the following without assigning any 
reasons whatsoever:-  

 
a. To reject any or all of the tenders.  

 
b. To split up the work amongst two or more tenderers as per NIT  

 
c. To award the work in part if specified in NIT  

 
d. In case of either of the contingencies stated in (b) and (c) above, the time for completion as 

stipulated in the tender shall be applicable.  

 
1.15.2 Conditional tenders, unsolicited tenders, tenders which are incomplete or not in the form 

specified or defective or have been materially altered or not in accordance with the tender 
conditions, specifications etc., are liable to be rejected.  

 

1.15.3 Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer with 
BHEL,  or  tenderer under suspension (hold/banning /delisted )  by any unit / region / division of 
BHEL  or  tenderers who do not comply with the latest guidelines of Ministry/Commissions of 
Govt of India. BHEL reserves the right to reject a bidder in case it is observed that they are 
overloaded and may not be in a position to execute this job as per the required schedule in line 
with clause no. 9.0 of the ‘NIT’. The decision of BHEL will be final in this regard. 

 

1.15.3 If a tenderer who is a proprietor expires after the submission of his tender or after the 
acceptance of his tender, BHEL may at their discretion, cancel such tender. If a partner of a firm 
expires after the submission of tender or after the acceptance of the tender, BHEL may then 
cancel such tender at their discretion, unless the firm retains its character.  
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1.15.5 BHEL will not be bound by any Power of Attorney granted by changes in the composition of the 
firm made subsequent to the execution of the contract. They may, however, recognise such power 
of Attorney and changes after obtaining proper legal advice, the cost of which will be chargeable to 
the contractor concerned. 

 

1.15.6 If the tenderer deliberately gives wrong information in his tender, BHEL reserves the right to 
reject such tender at any stage or to cancel the contract if awarded and forfeit the Earnest 
Money/Security Deposit/any other money due.  

 
1.15.7 Canvassing in any form in connection with the tenders submitted by the Tenderer shall make 

his offer liable to rejection.  

 
1.15.8 In case the Proprietor, Partner or Director of the Company/Firm submitting the Tender, has any 

relative or relation employed in BHEL, the authority inviting the Tender shall be informed of the 
fact as per specified format, along with the Offer. Failing to do so, BHEL may, at its sole 
discretion, reject the tender or cancel the contract and forfeit the Earnest Money/Security 
Deposit.  

 
1.15.9 The successful tenderer should not sub-contract part or complete work detailed in the tender 

specification undertaken by him without written permission of BHEL’s Construction Manager/Site 
Incharge. The tenderer is solely responsible to BHEL for the work awarded to him.  

 
1.15.10 The tender submitted by a techno commercially qualified tenderer shall become the property of 

BHEL who shall be under no obligation to return the same to the bidder.  

 

1.15.11 Unsolicited discount received after the due date and time of Bid Submission shall not be 
considered for evaluation. However, if the party who has submitted the unsolicited 
discount/rebate becomes the L-I party, then the awarded price i.e contract value shall be worked 
out after considering the discount so offered.   

1.15.12 BHEL shall not be liable for any expenses incurred by the bidder in the preparation of the 
tender irrespective of whether the tender is accepted or not.   

1.15.13 If the final price of successful bidder is lesser by ‘more than 20%’ of BHEL’s estimates then, ‘Additional  
Security Deposit’ will be required to be submitted by the successful bidder with value as follows:  

 
Additional Security Deposit =30 % of (A-B) will be calculated as below: 

 
A = 80% of BHEL estimate  
B = The final offered price of successful bidder through RA (In case of RA) 

OR 
Sealed paper price bid of successful bidder (in case of paper bid) 

 
 

This ‘Additional Security Deposit’ shall have the same validity as that of the ‘Security Deposit’ and shall be 
deposited/ revalidated/released in the manner as spelt out for the ‘Security Deposit’ as per relevant clause of 
GCC. 

 
The BHEL’s estimated value shall be disclosed to successful bidder (on request) in case ‘Additional Security 
Deposit’ is applicable. 
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CHAPTER-2 
 
2.1 DEFINITION: The following terms shall have the meaning hereby assigned to them except where the 

context otherwise requires 

 

i) BHEL shall mean Bharat Heavy Electricals Limited (of PE&SD, Hyderabad), a company registered 
under Indian Companies Act 1956, with its Registered Office at BHEL HOUSE, SIRI FORT, NEW 
DELHI – 110 049, or its Power Sector Regional Offices/PESD HQ or its Authorised Officers or its 
Site Engineers or other employees authorised to deal with any matters with which these persons 
are concerned on its behalf.   

ii) “EXECUTIVE DIRECTOR” or ‘GROUP GENERAL MANAGER’ or “GENERAL MANAGER 
(Incharge)” or “GENERAL MANAGER” shall mean the Officer in Administrative charge of PE&SD, 
Hyderabad.  

 
iii) “COMPETENT AUTHORITY” shall mean Executive Director or Group General Manager or General 

Manager (Incharge) or General Manager or BHEL Officers who are empowered to act on behalf of 
the Executive Director or General Manager (Incharge) or General Manager of BHEL.   

iv) “ENGINEER” or “ENGINEER IN CHARGE” shall mean an Officer of BHEL as may be duly 
appointed and authorized by BHEL to act as “Engineer” on his behalf for the purpose of the   
Contract, to perform the duty set forth in this General Conditions of Contract and other Contract 
documents. The term also includes ‘CONSTRUCTION MANAGER’ or ‘SITE INCHARGE’ as well 
as Officers at Site or at the Headquarters of PE&SD, Hyderabad.  

 
v) “SITE” shall mean the places or place at which the plants/equipments are to be erected and 

services are to be performed as per the specification of this Tender.  

 
vi) “CLIENT OF BHEL” or “CUSTOMER” shall mean the project authorities with whom BHEL has 

entered into a contract for supply of equipments or provision of services.  

 
vii) “CONTRACTOR” shall mean the successful Bidder/Tenderer who is awarded the Contract and 

shall include the Contractor’s successors, heirs, executors, administrators and permitted assigns.  
 

viii) “CONTRACT” or “CONTRACT DOCUMENT” shall mean and include the Agreement of Work   
Order, the accepted appendices of Rates, Schedules, Quantities if any, General Conditions of 
Contract, Special Conditions of Contract, Instructions to the Tenderers, Drawings, Technical 
Specifications, the Special Specifications if any, the Tender documents, subsequent amendments 
mutually agreed upon and the Letter of Intent/Award/Acceptance issued by BHEL. Any conditions 
or terms stipulated by the contractor in the tender documents or subsequent letters shall not form 
part of the contract unless, specifically accepted in writing by BHEL in the Letter of Intent/Award 
and incorporated in the agreement.  

 
ix) “GENERAL CONDITIONS OF CONTRACT” shall mean the ‘Instructions to Tenderers’ and 

‘General Conditions of Contract’ pertaining to the work for which above tenders have been called 
for.  

 
x) “TENDER  SPECIFICATION”  or  “TENDER”  or  “TENDER  DOCUMENTS”  shall  mean  General  

Conditions, Common Conditions, Special Conditions, Price Bid, Rate Schedule, Technical  
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Specifications, Appendices, Annexures, Corrigendums, Amendments, Forms, procedures, Site 
information, etc and drawings/documents pertaining to the work for which the tenderers are 
required to submit their offers. Individual specification number will be assigned to each Tender 
Specification. 

 

xi) “LETTER OF INTENT/ AWARD” shall mean the intimation by a Letter/Fax/email to the tenderer 
that the tender has been accepted in accordance with provisions contained in the letter. The 
responsibility of the contractor commences from the date of issue of this letter and all terms and 
conditions of the contract are applicable from this date.  

 
xii) “COMPLETION TIME” shall mean the period by ‘date/month’ specified in the ‘Letter of 

Intent/Award’ or date mutually agreed upon for handing over of the intended scope of work, the 
erected equipment/plant which are found acceptable by the Engineer, being of required standard 
and conforming to the specifications of the Contract.  

 
xiii) “PLANT” shall mean and connote the entire assembly of the plant and equipments covered by 

the contract.  

 
xiv) “EQUIPMENT” shall mean equipment, machineries, materials, structural, electricals and other 

components of the plant covered by the contract.  

 
xv) “TESTS” shall mean and include such test or tests to be carried out on the part of the contractor as 

are prescribed in the contract or considered necessary by BHEL, in order to ascertain the quality, 
workmanship, performance and efficiency of the contractor or part thereof.  

 
xvi) “APPROVED”, “DIRECTED” or “INSTRUCTED” shall mean approved, directed or instructed by  

BHEL.  

 
xvii) “WORK or CONTRACT WORK” shall mean and include supply of all categories of labour, specified 

consumables, tools and tackles and Plants required for complete and satisfactory site 
transportation, handling, stacking, storing, erecting, testing and commissioning of the equipments 
to the entire satisfaction of BHEL.  

 
xviii) “SINGULAR AND PLURALS ETC” words carrying singular number shall also include plural and 

vice versa, where the context so requires. Words imparting the masculine Gender shall be taken 
to include the feminine Gender and words imparting persons shall include any Company or 
Associations or Body of Individuals, whether incorporated or not.  

 
xix) “HEADING” – The heading in these General Conditions are solely for the purpose of facilitating 

reference and shall not be deemed to be part thereof or be taken as instructions thereof or of the 
contract.  

 
xx) “MONTH” shall mean calendar month unless otherwise specified in the Tender.  

 
xxi) Day’ or ‘Days’ unless herein otherwise expressly defined shall mean calendar day or days of 

twenty four (24) hours each. A week shall mean continuous period of seven (7) days.  

 
xxii) “COMMISSIONING” shall mean the synchronisation testing and achieving functional operation of 

the Equipment with associated system after all initial adjustments, trials, cleaning, re-assembly 
required at site if any, have been completed and Equipment with associated system is  
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ready for taking into service. 

 

xxiii) “WRITING” shall include any manuscript type written or hand written or printed statement or 
electronically transmitted messages, under the signature or seal or transmittal of BHEL.  

 
xxiv) “TEMPORARY WORK” shall mean all temporary works for every kind required in or for 

the execution, completion, maintenance of the work.   
xxv) ‘CONTRACT PRICE’ or ‘CONTRACT VALUE’ shall mean the sum mentioned in the 

LOI/LOA/Contract Agreement subject to such additions thereto or deductions there from as 
may be made under provisions hereinafter contained   

xxvi) “COMMENCEMENT DATE” or “START DATE” shall mean the commencement/start of work at 
Site as per terms defined in the Tender   

xxvii) “SHORT CLOSING” or “FORE CLOSING” of Contract shall mean the premature closing of   
Contract, for reasons not attributable to the contractor and mutually agreed between BHEL 
and the contractor   

xxviii) “TERMINATION” of Contract shall mean the pre mature closing of contract due to reasons as 
mentioned in the contract   

xxix) “DE MOBILISATION” shall mean the temporary winding up of Site establishment by Contractor 
leading to suspension of works temporarily for reasons not attributable to the contractor   

xxx) “RE MOBILISATION” shall mean the resumption of work with all resources required for the work 
after demobilization.  

 
2.2 LAW GOVERNING THE CONTRACT AND COURT JURISDICTION  

 

The contract shall be governed by the Law for the time being in force in the Republic of India. 
Subject to clause 2.21.1 or 2.21.2 of this contract, the Civil Court having original Civil Jurisdiction 
at Hyderabad for PESD, shall alone have exclusive jurisdiction in regard to all matters in respect 
of the Contract. 

 

2.3 ISSUE OF NOTICE  
 

2.3.1 Service of notice on contractor   
Any notice to be given to the Contractor under the terms of the contract shall be served by sending 
the same by Registered Post / Speed Post to or leaving the same at the Contractor’s last known 
address of the principal place of business (or in the event of the contractor being a company, to or 
at its Registered Office). In case of change of address, the notice shall be served at changed 
address as notified in writing by the Contractor to BHEL. Such posting or leaving of the notice shall 
be deemed to be good service of such notice and the time mentioned to the condition for doing any 
act after notice shall be reckoned from the date so mentioned in such notice.  

 
2.3.2 Service of notice on BHEL   

Any notice to be given to BHEL in-charge/Region under the terms of the Contract shall be served 
by sending the same by post to or leaving the same at BHEL address or changed address as 
notified in writing by BHEL to the Contractor.  

 

2.4 USE OF LAND  

 
No land belonging to BHEL or their Customer under temporary possession of BHEL shall be 
occupied by the contractor without written permission of BHEL.  

 

 

Bharat Heavy Electricals Limited Page 14 



General Conditions of Contract (Common for PE&SD, Hyderabad) 

(Document No: PE&SD: PUR: GCC, Rev 01) 

 
7

th
 Feb,2019 

 

2.5 COMMENCEMENT OF WORK   
2.5.1 The contractor shall commence the work as per the time indicated in the Letter of Intent/Award 

from BHEL and shall proceed with the same with due expedition without delay.  

 
2.5.2 If the contractor fails to start the work within stipulated time as per LOI/ LOA or as intimated by 

BHEL, then BHEL at its sole discretion will have the right to cancel the contract. The Earnest 
Money and/or Security Deposit with BHEL will stand forfeited without any further reference to him 
without prejudice to any and all of BHEL’s other rights and remedies in this regard.  

 
2.5.3 All the work shall be carried out under the direction and to the satisfaction of BHEL.  

 

2.6 MEASUREMENT OF WORK AND MODE OF PAYMENT:  

 

2.6.1 All payments due to the contractors shall be made by e mode only, unless otherwise found 
operationally difficult for reasons to be recorded in writing.  

 
2.6.2 For progress running bill payments: - The Contractor shall present detailed measurement sheets in 

triplicate, duly indicating all relevant details based on technical documents and connected drawings 
for work done during the month/period under various categories in line with terms of payment as 
per contract. The basis of arriving at the quantities, weights shall be relevant documents and 
drawings released by BHEL. These measurement sheets shall be prepared jointly with BHEL 
Engineers and signed by both the parties.  

 
2.6.3 These measurement sheets will be checked by BHEL Engineer and quantities and percentage 

eligible for payment under various groups shall be decided by BHEL Engineer. The abstract of 
quantities and percentage so arrived at based on the terms of payment shall be entered in 
Measurement Book and signed by both the parties.  

 
2.6.4 Based on the above quantities, contractor shall prepare the bills in prescribed format and work out 

the financial value. These will be entered in Measurement Book and signed by both the parties. 
Payment shall be made by BHEL after effecting the recoveries due from the contractor.  

 
2.6.5 All recoveries due from the contractor for the month/period shall be effected in full from the 

corresponding running bills unless specific approval from the competent authorities is obtained to 
the contrary.  

 
2.6.6 Measurement shall be restricted to that portion of work for which it is required to ascertain the 

financial liability of BHEL under this contract.  

 
2.6.7 The measurement shall be taken jointly by persons duly authorized on the part of BHEL and by the 

Contractor.  

 
2.6.8 The Contractor shall bear the expenditure involved if any, in making the measurements and testing 

of materials to be used/used in the work. The contractor shall, without extra charges, provide all the 
assistance with appliances and other things necessary for measurement.  

 
2.6.9 If at any time due to any reason whatsoever, it becomes necessary to re-measure the work done in 

full or in part, the expenses towards such re measurements shall be borne by the contractor unless 
such re measurements are warranted solely for reasons not attributable to contractor.  
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2.6.10 Passing of bills covered by such measurements does not amount to acceptance of the completion 
of the work measured. Any left out work has to be completed, if pointed out at a later date by 
BHEL.  

 
2.6.11 Final measurement bill shall be prepared in the final bill format prescribed for the purpose based on 

the certificate issued by BHEL Engineer that entire works as stipulated in tender specification has 
been completed in all respects to the entire satisfaction of BHEL. Contractor shall give unqualified   
“No Claim” Certificate. All the tools and tackles loaned to him should be returned in satisfactory 
condition to BHEL. The abstract of final quantities and financial values shall also be entered in the 
Measurement Books and signed by both parties to the contract. The Final Bill shall be prepared 
and paid within a reasonable time after completion of work.  

 

2.7 RIGHTS OF BHEL   
BHEL reserves the following rights in respect of this contract during the original contract period 
or its extensions if any, as per the provisions of the contract, without entitling the contractor for 
any compensation. 

 

2.7.1 To withdraw any portion of work and/or to restrict/alter quantum of work as indicated in the contract 
during the progress of work and get it done through other agencies to suit BHEL’s commitment to 
its customer or in case BHEL decides to advance the date of completion due to other emergent 
reasons/ BHEL’s obligation to its customer.  

 
2.7.2 To terminate the contract or get any part of the work done through other agency or deploy BHEL’s 

own/hired/otherwise arranged resources , at the risk and cost of the contractor after due notice of a 
period of two weeks by BHEL, in the event of:-  

 
i) Contractor’s continued poor progress  
ii) Withdrawal from or abandonment of the work before completion of the work   
iii) Contractor’s inability to progress the work for completion as stipulated in the contract  
iv) Poor quality of work  
v) Corrupt act of Contractor  
vi) Insolvency of the Contractor   
vii) Persistent disregard to the instructions of BHEL  
viii) Assignment, transfer, sub-letting of contract without BHEL’s written permission  
ix) Non fulfillment of any contractual obligations   
x) In the opinion of BHEL, the contractor is overloaded and is not in a position to execute 

the job as per required schedule  

 
2.7.3 To meet the expenses including BHEL overheads on the differential cost at 5%, over and above 

the Liquidated damages/penalties arising out of “Risk & Cost” as explained above under sl. no.   
2.7.2. BHEL shall recover the amount from any money due from Contractor, or from any money 
due to the Contractor including Security Deposit, or by forfeiting any T&P or material of the 
contractor under this contract or any other contract of BHEL or by any other means or any 
combination thereof  

 
2.7.4 To terminate the contract or to restrict the quantum of work and pay for the portion of work executed 

in case BHEL’s contract with their customer are terminated for any reason, as per mutual 
agreement.  
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2.7.5 To effect recovery from any amounts due to the contractor under this or any other contract or in other 

form, the moneys BHEL is statutorily forced to pay to anybody, due to contractor’s failure to fulfill any 

of his obligations. BHEL shall levy overheads of 5% on all such payments along with interest as 

defined elsewhere in the GCC.  

2.7.6 While every endeavour will be made by BHEL to this end, they cannot guarantee uninterrupted 
work due to conditions beyond their control. The Contractor will not be normally entitled for any 
compensation/extra payment on this account unless otherwise specified elsewhere in the contract.  

2.7.7 In case the execution of works comes to a complete halt or reaches a stage wherein worthwhile 
works cannot be executed and there is no possibility of commencement of work for a period of not 
less than two months, due to reasons not attributable to the contractor and other than Force 
Majeure conditions, BHEL may consider permitting the contractor to de mobilize forthwith and re 
mobilize at an agreed future date. Cost of such demobilization/remobilization shall be mutually 
agreed. ORC in such cases shall not be applicable for the period between the period of 
demobilization and re mobilisation. The duration of contract/time extension shall accordingly get 
modified suitably. In case of any conflict, BHEL decision in this regard shall be final and binding on 
the contractor.  

2.7.8 In the unforeseen event of inordinate delay in receipt of materials, drawings, fronts, etc, due to 
which inordinate discontinuity of work is anticipated, BHEL on its own or contractor’s request at 
its discretion may consider to short close the contract in following cases:  

a) The balance works (including but not limited to Trial Operation, PG Test, etc) are minor vis a vis the 
scope of work envisaged as per the contract.   

b) There has been no significant work in past 6 months OR no significant work is expected in next 6 
months (example in Hydro projects or in projects where work has stopped due to reasons beyond the 
control of BHEL)   

c) The balance works cannot be done within a reasonable period of time as they are dependent on unit 
shut down or on other facilities of customer or any other reasons not attributable to the contractor.   

d) Work does not start within six months of LOI/ LOA date.  

 

At the point of requesting for short closure, contractor shall establish that he has completed all 
works possible of completion and he is not able to proceed with the balance works due to 
constraints beyond his control. In such a case, the estimated value of the unexecuted portion of 
work ( or estimated value of services to be provided for carrying out milestone/stage payments like 
Trial Operation/PG Test, etc) as mutually agreed, shall however be reduced from the final contract 
value. 

 

2.7.9 LIQUIDATED DAMAGES/PENALTY   
If the contractor fails to maintain the required progress of work which results in delay in 
achieving/completing the  Milestones defined in the “Technical Conditions of Contract”(TCC), if any, 
BHEL shall have the right to impose Liquidated Damage/Penalty at the rate of 0.2 % of the contract 
value, per week of delay or part thereof, for each delayed Milestone.  
 

In addition to the above, if the contractor fails to maintain the required progress of work, which 
results in delay in the overall completion of the work beyond the contractual completion period, 
BHEL shall have the right to impose Liquidated Damage/Penalty at the rate of 0.5% of the contract 
value, per week of delay or part thereof. 
 

However, the ceiling for the total Liquidated Damage/Penalty will be maximum of 10% of the 
contract value. For this purpose, the period of delay shall be the delay attributable to the Contractor 
for the completion of work/achievement of milestone as per contract. Contract Value for this 
purpose, shall be the final executed value exclusive of ORC, Extra Works executed on Manday rate 
basis, Supplementary/ Additional Items and PVC, Taxes. 
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2.8 RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, EMPLOYMENT 
OF WORKERS ETC.  

 

The following are the responsibilities of the contractor in respect of observance of local laws, 
employment of personnel, payment of taxes etc. The subcontractor shall fully indemnify BHEL 
against any claims of whatsoever nature arising due to the failure of the contractor in discharging 
any of his responsibilities hereunder: 

 

2.8.1 As far as possible, Unskilled Workers shall be engaged from the local areas in which the work is 
being executed.  

 
2.8.2 The contractor at all times during the continuance of this contract shall, in all his dealings with local 

labour for the time being employed on or in connection with the work, have due regard to all local 
festivals and religious and other customs.  

 
2.8.3 The contractor shall comply with all applicable State and Central Laws, Statutory Rules, 

Regulations, Notifications, etc. such as Payment of Wages Act, Minimum Wages Act, Workmen   
Compensation Act, Employer’s Liability Act, Industrial Disputes Act, Employers Provident Act, 
Employees State Insurance Scheme, Contract Labour (Regulation and Abolition) Act, 1970, 
Payment of Bonus & Gratuity Act, Building and Other Construction Workers (Regulation of 
Employment and Conditions of Service) Act, 1996, The Building and Other Construction Workers’ 
Welfare Cess Act, 1996 and other Acts, Rules, and Regulations for labour/workers as applicable 
and as may be enacted by the State Government and Central Govt. during the tenure of the 
Contract and having force or jurisdiction at Site. The Contractor shall also comply with provisions of 
and give all such notices to the local Governing Body, Police and other relevant Authorities as may 
be required by the Law.  

 
2.8.4 The Contractor shall obtain independent License under the Contract Labour (Regulations and 

Abolition) Act, 1970 for engaging contract labour as required from the concerned Authorities based 
on the certificate (Form- V) issued by the Principal Employer/Customer.  

 
2.8.5 The contractor shall pay and bear all taxes, fees, license charges, Cess, duties, deposits, tolls, 

royalties, commission or other charges which may be leviable on account of his operations in 
executing the contract.  

 
2.8.6 While BHEL would pay the inspection fees and Registration fees of Boiler/Electrical Inspectorate, 

all other arrangements for site visits periodically by the Inspectorate to site, Inspection certificate 
etc. will have to be made by contractor. However, BHEL will not make any payment to the 
Inspectorate in connection with contractor’s Welders/Electricians qualification tests etc.  

 
2.8.7 Contractor shall be responsible for provision of Health and Sanitary arrangements (more 

particularly described in Contract Labour Regulation & Abolition Act), Safety precautions etc. as 
may be required for safe and satisfactory execution of contract.  

 
2.8.8 The contractor shall be responsible for proper accommodation including adequate medical facilities 

for personnel employed by him.  

 
2.8.9 The contractor shall be responsible for the proper behavior and observance of all regulations by 

the staff employed by him.  
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2.8.10 The contractor shall ensure that no damage is caused to any person/property of other parties 
working at site. If any such damage is caused, it is responsibility of the contractor to make good the 
losses or compensate for the same.  

 
2.8.11 All the properties/equipments/components of BHEL/their Client loaned with or without deposit to 

the contractor in connection with the contract shall remain properties of BHEL/their Client.  

 
2.8.12 The contractor shall use such properties for the purpose of execution of this contract. All such 

properties/equipments/components shall be deemed to be in good condition when received by the 
contractor unless he notifies within 48 hours to the contrary. The contractor shall return them in 
good condition as and when required by BHEL/their Client. In case of non-return, loss, damage, 
repairs etc, the cost thereof as may be fixed by BHEL Engineer will be recovered from the 
contractor  

 
2.8.13 In case the contractor is required to undertake any work outside the scope of this contract, the 

rates payable shall be those mutually agreed upon if the item rates are not mentioned in existing 
contract  

 
2.8.14 Any delay in completion of works/or non achievement of periodical targets due to the reasons 

attributable to the contractor, the same may have to be compensated by the contractor either by 
increasing manpower and resources or by working extra hours and/or by working more than one 
shift. All these are to be carried out by the contractor at no extra cost.  

 
2.8.15 The contractor shall arrange, coordinate his work in such a manner as to cause no hindrance to 

other agencies working in the same premises.  

 
2.8.16 All safety rules and codes applied by the Client/BHEL at site shall be observed by the contractor 

without exception. The contractor shall be responsible for the safety of the equipment/material and 
works to be performed by him and shall maintain all light, fencing guards, slings etc. or other 
protection necessary for the purpose. Contractor shall also take such additional precautions as 
may be indicated from time to time by the Engineer with a view to prevent pilferage, accidents, fire 
hazards. Due precautions shall be taken against fire hazards and atmospheric conditions. Suitable 
number of Clerical staff, watch and ward, store keepers to take care of equipment/materials and 
construction tools and tackles shall be posted at site by the contractor till the completion of work 
under this contract.  

 
The contractor shall arrange for such safety devices as are necessary for such type of work and 
carry out the requisite site tests of handling equipment, lifting tools, tackles etc. as per prescribed 
standards and practices.  

 
Contractor has to ensure the implementation of Health, Safety and Environment (HSE) 
requirements as per directions given by BHEL/Customer. The contractor has to assist in HSE audit 
by BHEL/Customer and submit compliance Report. The contractor has to generate and submit 
record/reports as per HSE plan/activities as per instruction of BHEL/Customer  

 
2.8.17 The contractor will be directly responsible for payment of wages to his workmen. A pay roll sheet 

giving all the payments given to the workers and duly signed by the contractor’s representative 
should be furnished to BHEL site for record purpose, if so called for.  

 
2.8.18 In case of any class of work for which there is no such specification as laid down in the contract,  
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such work shall be carried out in accordance with the instructions and requirements of the 
Engineer. 

 

2.8.19 Also, no idle charges will be admissible in the event of any stoppage caused in the work resulting 
in contractor’s labour and Tools & Plants being rendered idle due to any reason at any time.  

 
2.8.20 The contractor shall take all reasonable care to protect the materials and work till such time the 

plant/equipment has been taken over by BHEL or their Client whichever is earlier.  

 
2.8.21 The contractor shall not stop the work or abandon the site for whatsoever reason of dispute, 

excepting force majeure conditions. All such problems/disputes shall be separately discussed and 
settled without affecting the progress of work. Such stoppage or abandonment shall be treated as 
breach of contract and dealt with accordingly  

 
2.8.22 The contractor shall keep the area of work clean and shall remove the debris etc. while executing 

day-to-day work. Upon completion of work, the contractor shall remove from the vicinity of work,   
all scrap, packing materials, rubbish, unused and other materials and deposit them in places 
specified by the Engineer. The contractor will also demolish all the hutments, sheds, offices, etc. 
constructed and used by him and shall clean the debris. In the event of his failure to do so, the 
same will be arranged to be done by the Engineer and the expenses recovered from the 
contractor. 

 

2.8.23 The contractor shall execute the work in the most substantial and workman like manner in the 
stipulated time. Accuracy of work and timely execution shall be the essence of this contract. The 
contractor shall be responsible to ensure that the quality, assembly and workmanship conform to 
the dimensions and clearance given in the drawings and/ or as per the instructions of the 
Engineer.  

 
2.8.24 The Contractor to note that some of BHEL’s T&Ps/MMDs may not be insured. The Contractor will 

take necessary precautions and due care to protect the same while in his custody from any 
damage/ loss till the same is handed over back to BHEL. In case the damage / loss is due to 
carelessness/ negligence on the part of the contractor, the Contractor is liable to get them repair/ 
replaced immediately and in case of his failure to do so within a reasonable time, BHEL will 
reserve the right to recover the loss from the contractor.  

 

2.9 PROGRESS MONITORING, MONTHLY REVIEW AND PERFORMANCE EVALUATION  

 

2.9.1 A detailed plan/ programme for completion of the contractual scope of work as per the time 
schedule given in the contract shall be jointly agreed between BHEL and Contractor, before 
commencement of work. The above programme shall be supported by month wise deployment of 
resources viz Manpower, T&P, Consumables, etc. Progress will be reviewed periodically 
(Daily/Weekly/Monthly) vis a vis this jointly agreed programme. The Contractor shall submit 
periodical progress reports (Daily/Weekly/Monthly) and other reports/information including 
manpower, consumables, T&P mobilization etc as desired by BHEL.  

 
2.9.2 Monthly progress review between BHEL and Contractor shall be based on the agreed programme 

as above, availability of inputs/fronts etc, and constraints if any, as per prescribed formats. 
Manpower, T&P and consumable reports as per prescribed formats shall be submitted by 
contractor every month. Release of RA Bills shall be contingent upon certification by BHEL Site 
Engineer of the availability of the above prescribed formats duly filled in and signed.  
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2.9.3 The burden of proof that the causes leading to any shortfall is not due to any reasons attributable 
to the contractor is on the contractor himself. The monthly progress review shall record shortfalls 
attributable to (i) Contractor, (ii) Force Majeure Conditions, and (iii) BHEL  

 
2.9.4 Performance of the Contractor shall be assessed as per prescribed formats and shall form the 

basis for ‘Annual/Overall Performance Evaluation’ of the Contractor and also for ‘Assessment of 
Capacity of Bidder’ for Tenders where the Contractor is a bidder. BHEL reserves the right to revise 
the evaluation formats during the course of execution of the works  

 

2.10 TIME OF COMPLETION 

2.10.1 The time  schedule  shall  be  as  prescribed  in the  Contract.  The  time for  completion  shall  be 

 reckoned from the date of commencement of work at Site as certified by BHEL Engineers 

2.10.2 The entire work shall be completed by the contractor within the time schedule or within such 

 extended periods of time as may be allowed by BHEL under clause 2.11. 
  

2.11 EXTENSION OF TIME FOR COMPLETION 

 

2.11.1 If the completion of work as detailed in the scope of work gets delayed beyond the contract period, 
the contractor shall request for an extension of the contract and BHEL at its discretion may extend 
the Contract.   

2.11.2 Based on the monthly reviews jointly signed, the works balance at the end of original contract 
period less the backlog attributable to the contractor shall be quantified, and the number of months 
of ‘Time extension’ required for completion of the same shall be jointly worked out. Within this 
period of ‘Time extension’, the contractor is bound to complete the portion of backlog attributable to 
the contractor. Any further ‘Time extension’ or ‘Time extensions’ at the end of the previous 
extension shall be worked out similarly.   

2.11.3 However if any ‘Time extension’ is granted to the contractor to facilitate continuation of work and 
completion of contract, due to backlog attributable to the contractor alone, then it shall be without 
prejudice to the rights of BHEL to impose penalty/LD for the delays attributable to the contractor, in 
addition to any other actions BHEL may wish to take at the risk and cost of contractor.  

 
2.11.4 A joint programme shall be drawn for the balance amount of work to be completed during the 

period of ‘Time Extension’, along with matching resources (with weightages) to be deployed by the 
contractor as per specified format. Review of the programme and record of shortfall shall be done 
every month of the ‘Time extension’ period in the same manner as is done for the regular contract 
period.  

 
2.11.5 During the period of ‘Time extension’, contractor shall maintain their resources as per mutually 

agreed program.  

 
2.11.6 At the end of total work completion as certified by BHEL Engineer, and upon analysis of the total 

delay, the portion of time extensions attributable to (i) Contractor, (ii) Force majeure conditions, and 
(iii) BHEL, shall be worked out and shall be considered to be exhausted in the same order. The 
total period of time extensions shall be the sum of (i), (ii) and (iii) above and shall be equal to 
period between the scheduled date of completion and the actual date of completion of contract. LD 
shall be imposed/levied for the portion of time extensions attributable to contractor and recoverable 
from the dues payable to the contractor.  
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2.12 OVERRUN COMPENSATION  

 

2.12.1 Over Run Compensation (ORC) is payable for works done during the extension period, by way of 
rate revisions for periods beyond original contract period subject to the following terms and 
conditions.   

2.12.2 Rates shall be increased by 5% for the first twelve months of one or more extensions beyond 
original contract period. For the next twelve months of further extensions if any, rates shall be 
increased as above by 5% over the previous twelve months, and similarly for each subsequent 
twelve months extension.   

2.12.3 The amount of increase payable per month due to rate revisions is subject to a minimum of Rs. 
1,00,000/- per month and a maximum of Rs.5,00,000/- per month.   

2.12.4 Should there be any ‘Time extension’ for reasons attributable only to the contractor, then the work 
shall be executed by the contractor at the rates applicable for the period the work was planned   

2.12.5 Payment of ORC shall be regulated as follows:   
i) Contractor is entitled to Over Run Compensation (ORC) only for the portion of backlog 

attributable to BHEL.   
ii) 50% of the compensation as per clause 2.12.3 is allocated for deployment of resources 

agreed as per the joint programme drawn vide 2.11.4. Payment shall however be based on 
the actual deployment of resources for the month as certified by BHEL, as per weightages 
assigned therein   

iii) 50% of the compensation as per clause 2.12.3, is allocated for achieving of planned 
progress agreed as per the joint programme drawn vide 2.11.4. Payment shall be on pro 
rata basis for actual achieved quantities   

iv) Total Over Run Compensation shall be limited to 10% of the executed contract value as 
certified in Final Bill. For this purpose executed contract value excludes PVC, ORC, 
Supplementary/Additional Items and Extra Works done on Manday rate basis   

2.12.6 Contractor shall not be entitled for any Over Run Compensation (ORC) for the portion of backlog 
attributable to the contractor. Such works shall be executed at the rates applicable for the period 
the work was planned  

 
 
2.13 INTEREST BEARING RECOVERABLE ADVANCES   
2.13.1 Normally no advance is payable to the contractor. However, advance payment in exceptional 

circumstances shall be interest bearing and secured through a Bank Guarantee and shall be 
limited to a maximum of 5% of contract value. This ‘Interest Bearing Recoverable Advance’ shall 
be payable in not less than two installments with any of the installment not exceeding 60% of the 
total eligible advance.  

 
2.13.2 In exceptional circumstances, with due justification, Competent Authority of BHEL is empowered to 

approve proposals for payment of additional interim interest bearing advance against Bank 
Guarantee, for resource augmentation towards expediting work for project implementation.  

 
2.13.3 Bank Guarantee towards ‘Interest Bearing Recoverable Advance’ shall be atleast 110% of the 

advance so as to enable recovery of not only principle amount but also the interest portion, if so 
required.  

 
2.13.4 Contractor shall establish the utilization of advance drawn before the release of next installment.  

 
2.13.5 Payment and recovery of Interest Bearing Recoverable advance shall be at the sole discretion of 

BHEL and shall not be a subject matter of arbitration.  
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2.13.6 The rate of interest applicable for the above advances shall be the prime lending rate of State Bank 
of India prevailing at the time of disbursement of the advance + 2%, and such rate will remain fixed 
till the total advance amount is recovered  

 
2.13.7 Unadjusted amount of advances paid shall not exceed 5% of the total contract value at any point of 

time. Recovery of advances shall be made progressively from each Running Bill such that the 
advance amounts paid along with the interest is fully recovered by the time the contractor’s billing 
reaches 80% of contract value.  

 
2.13.8 Recovery rate per month shall be the sum of:  

a. Not less than 10% of Running Bill amount  
b. Simple interest up to the date of RA Bill on the outstanding Principle amount/amounts  

 
2.13.9 Contractor to submit Bank Guarantee as per prescribed formats for each of the advance and shall 

be valid for at least one year or the recovery duration or the balance contract period which ever is 
later. In case the recovery of dues does not get completed within the aforesaid BG period, the 
contractor shall renew the BG or submit fresh BG for the outstanding amount and the remaining 
recovery period.  

 
2.13.10 BHEL is entitled to make recovery of the entire outstanding amount in case the contractor fails to 

comply with the BG requirement  
 

2.14 QUANTITY VARIATION (Applicable for BOQ of Works portion only)  
2.14.1 The quantities given in the contract are tentative and may change to any extent (both in plus side 

and minus side). The quoted rates for individual items shall remain firm irrespective of any 
variations in the individual quantities. No compensation becomes payable in case the variation of 
the final executed contract value is within the limits of Minus (-) 15% of awarded contract value.   

2.14.2 Compensation due to variation of final executed value in excess of the limits defined in 
clause above, shall be as follows:   

i) In case the finally executed contract value reduces below the lower limit of awarded Contract 
Value due to quantity variation specified above, the contractor will be eligible for compensation 
@ 15% of the difference between the lower limit of the awarded contract value and the actual 
executed contract value.   

ii) In case the finally executed contract value increases above the awarded Contract Value due to 
quantity variation, there will be no upward revision in the rates for the individual items and also 
contractor is not eligible for any compensation.  

 

2.15 EXTRA WORKS   
2.15.1 All rectifications/modifications, revamping, and reworks required for any reasons not due to the fault 

of the contractor, or needed due to any change in deviation from drawings and design of equipments, 
operation/maintenance requirements, mismatching, or due to damages in transit, storage and 
erection/commissioning, and other allied works which are not very specifically indicated in the 
drawings, but are found essential for satisfactory completion of the work, will be considered as extra 
works.   

2.15.2 Extra works arising on account of the contractor's fault, irrespective of time consumed in rectification 
of the damage/loss, will have to be carried out by the contractor free of cost. Under such 
circumstances, any material and consumable required for this purpose will also have to be arranged 
by the contractor at his cost.  

 
2.15.3 All the extra work should be carried out by a separately identifiable gang, without affecting routine  
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activities. Daily log sheets in the pro-forma prescribed by BHEL should be maintained and shall be 
signed by the contractor's representative and BHEL engineer. No claim for extra work will be 
considered/entertained in the absence of the said supporting documents i.e. daily log sheets. Signing 
of log sheets by BHEL engineer does not necessarily mean the acceptance of such works as extra 
works. 

 

2.15.4 BHEL retains the right to award or not to award any of the major repair/ 
rework/modification/rectification/fabrication works to the contractor, at their discretion without 
assigning any reason for the same  

 
2.15.5 After eligibility of extra works is established and finally accepted by BHEL engineer/designer, 

payment will be released on competent authority's approval at the following rate.  

 
MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS: Single composite average labour man-hour 
rate, including overtime if any, supervision, use of tools and tackles and other site expenses and 
incidentals, consumables for carrying out any major rework/ repairs/ rectification/ modification/ 
fabrication as certified by site as may arise during the course of erection, testing, commissioning or 
extra works arising out of transit, storage and erection damages, payment, if found due will be at Rs 
60/- per man hour.  

 
2.15.6 The above composite labour man hour rate towards extra works shall remain firm and not subject to 

any variation during execution of the work. PVC will not be applicable for extra works. Rate revision, 
Over Run Charges/compensation etc will not be applicable due to extra works.  

 
2.15.7 Extra Works for Civil Packages shall be regulated as follows  

 

i) Rates for Extra Works arising due to (1) non availability of BOQ (Rate Schedule), OR (2) change in 
Specifications of materials/works (3) rectification/modification/dismantling & re erecting etc due to no 
fault of Contractor, shall be in the order of the following:   
a) Item rates are to be derived from similar nature of items in the BOQ (Rate Schedule) with 

applicable escalation derived from All India Consumer Price Index for Whole Sale Commodities.   
b) As per CPWD-DSR-2007 (or latest edition) with applicable escalation derived from All India 

Consumer price Index for Whole Sale Commodities, OR, Notification issued by the office of   
CPWD for ‘Cost Index’ in that Region where the project is being executed, whichever is less  

c) Item rates are to be worked out on the basis of prevailing market rates mutually agreed between  
BHEL and Contractor, plus 15% towards Contractor’s overheads and profit.   

ii) PVC and ORC will not applicable be for (i) above. 

 

2.16 SUPPLEMENTARY ITEMS  
 

2.16.1 For NON Civil Works  
Supplementary items are items/works required for completion of entire work but not specified in the 
scope of work. Subject to certification of such items/works as supplementary items by BHEL 
Engineer, rates shall be derived on the basis of any one of the following on mutual agreement:  

i) Based on percentage breakup/rates indicated for similar/nearby items  
 

ii) In case (i) above does not exist, then BHEL/site may derive the percentage breakup/rates to suit the 
type of work   

2.16.2 For Civil Works   
i) Rates for Supplementary Works/Additional Works arising out due to additions/alterations in the 

original scope of works as per contract subject to certification of BHEL Engineer shall be worked out  
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as under: 
 

a) Item rates which are available in existing BOQ (Rate Schedule) shall be operated with applicable 
escalation derived from All India Consumer Price Index for Whole Sale Commodities   

b) Items of works which are not available in existing BOQ shall be operated as an ‘Extra Works’ 
and rate shall be derived as per clause no 2.15.7   

ii) Execution of Supplementary Works/Additional Works through the Contractor shall be at the sole 

discretion of BHEL, and shall be considered as part of executed contract value for the purpose of 

Quantity Variation as per clause 2.14   
iii) BHEL Engineer’s decision regarding fixing the rate as above is final and binding on the contractor.  
iv) PVC and ORC will not be applicable for (i) above.  

 
2.17 PRICE VARIATION COMPENSATION  

 

2.17.1 In order to take care of variation in cost of execution of work on either side, due to variation in the 
index of LABOUR, HIGH SPEED DIESEL OIL, WELDING ROD, CEMENT, STEEL, MATERIALS, 
Price Variation Formula as described herein shall be applicable.   

2.17.2 The basis for calculation of price variation in each category, their component, Base Index, shall be 
as under:   

SL CATEGORY  BASE  INDEX   
COMPONENT (‘K’)-
Note E will be followed  

 

NO.         
 

   

CIVIL PACKAGES MECHANICAL LABOUR 
 

    
 

    (See Note A/B/C) PACKAGES ORIENTED 
 

    

A B** C 
 PACKAGES 

 

     
(See Note D )  

        
 

i) LABOUR  ‘MONTHLY     ALL-INDIA     AVERAGE 40 25 30 65 80 
 

 
(ALL CATEGORIES) 

CONSUMER  PRICE  INDEX  NUMBERS      
 

 FOR INDUSTRIAL WORKERS’ published      
 

        
 

   by Labour Bureau, Ministry of Labour and      
 

   Employment, Government of India.      
 

   (Website: labourbureau.nic.in)      
 

ii) HIGH SPEED 
 Name of Commodity : HSD OIL. 

5 3 5 5 5 
 

 Type : INDIVIDUAL COMMODITY  

 

DIESEL OIL  
 

  (See Note F)      
 

        
 

iii) WELDING ROD 
Name of Commodity : WELDING ROD    

15 
 

 

Type: INDIVIDUAL COMMODITY     
 

       
 

   (See Note F)      
 

iv) CEMENT 
 Name of Commodity : GREY CEMENT  

20 30 
  

 

 Type: INDIVIDUAL COMMODITY    
 

      
 

   (See Note F)      
 

v) 
STEEL  Name of Commodity : a1. IRON & SEMIS  

25 
   

 

(Structural and Type: GROUP ITEM     
 

     
 

 Reinforcement  (See Note F)      
 

 Steel)        
 

vi) MATERIALS 
 Name of Commodity: ALL COMMODITIES 

40 12 20 
  

 

 Type: GROUP ITEM   
 

     
 

 (Other than  (See Note F)      
 

 Cement & Steel)       
 

Note: A) Cement & Steel : Free Issue (BHEL Scope)  
B) Cement & Steel : In Contractor Scope {**: unless otherwise specified in Special Conditions of 

Contract (SCC) }   
C) Cement in Contractor Scope, and Steel is Free Issue (BHEL Scope)   

D) Predominantly ‘Labour Oriented’ packages  including Material Handling & Management, Insulation,  
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Painting, Electrical and CI or a combination thereof, which are separately tendered and awarded  
E) For Composite packages (i.e. Civil+Mechanical+Electrical / CI or Civil+Mechanical or 

Mechanical+Electrical/ CI), the components for various categories shall be as per respective 
packages   

F) As per the ‘MONTHLY WHOLE SALE PRICE INDEX’ for the respective Commodity and Type, published 
by Office of Economic Adviser, Ministry of Commerce and Industry, Government of India. (Website:  
www.eaindustry.nic.in). Revisions in the index or commodity will be re adjusted accordingly.  

 

2.17.3 In case 'Category' is not covered in table under the clause 2.17.2 then, 85% component of Contract 
Value shall be permitted to be adjusted for variation in various relevant indices during execution of 
work. The remaining 15% shall be treated as fixed component.  

 
2.17.4 Payment/recovery due to variation in index shall be determined on the basis of the following   

notional formula without any initial absorption, in respect of the identified components viz LABOUR, 
HIGH SPEED DIESEL OIL, WELDING ROD, CEMENT, STEEL, MATERIALS 

P = K x R x (XN -  Xo)  

Xo  
Where  
P  = Amount to be paid/recovered due to variation in the Index for Labour, High Speed Diesel Oil, 
  Welding Rod, Cement, Steel and Materials 

K = Percentage component applicable for  Labour,   High Speed Diesel Oil, Welding Rod, 
  Cement, Steel and Materials 

R = Value of work done for the billing month (Excluding Taxes and Duties if payable extra)  
XN = Revised Index No for Labour, High Speed Diesel Oil, Welding Rod, Cement, Steel and 

Materials for the billing month under consideration  
Xo = Index no for Labour, High Speed Diesel Oil, Welding Rod, Cement, Steel and Materials as 

on the Base date. 
 

2.17.5 Base date shall be calendar month of the latest date of submission of Tender.  
2.17.6 PVC shall not be payable for the ORC amount, Supplementary/Additional Items, Extra works.  

 

2.17.7 The contractor shall furnish necessary monthly bulletins for the necessary indices from the relevant 
websites along with his Bills.  

 

2.17.8 The contractor will be required to raise the bills for price variation payments on a monthly basis 
along with the running bills irrespective of the fact whether any increase/decrease in the index for 
relevant categories has taken place or not. In case there is delay in publication of bulletins (final 
figure), the provisional values as published can be considered for payments and arrears shall be 
paid/ recovered on getting the final values.  

 

2.17.9 PVC shall be applicable for the entire original contract period plus the extended period. However 
the Total Quantum of Price Variation amount payable/recoverable shall be regulated as follows:   

i) For the portion of backlog attributable to the contractor, the PVC will be based on the average of 
the indices for the period of the original contract period.   

ii) For the period of Force Majeure, the PVC will be limited to the indices applicable at the beginning 
of the force majeure period.   

iii) For the portion of backlog attributable to BHEL, the PVC will be as per the indices applicable for 
the respective months   

iv) The total amount of PVC shall not exceed 20% of the cumulatively executed contract value. 
Executed contract value for this purpose is exclusive of PVC, ORC, Supplementary/ Additional  
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Items and Extra works. 

 

2.18 INSURANCE  
  

2.18.1 BHEL/their customer shall arrange for insuring the materials/properties of BHEL/customer covering 
the risks during transit, storage, erection and commissioning.  

 
2.18.2 It is the sole responsibility of the contractor to insure his materials, equipments, workmen, etc. 

against accidents and injury while at work and to pay compensation, if any, to workmen as per   
Workmen’s compensation Act. The work will be carried out in a protected area and all the rules and 
regulations of the client /BHEL in the area of project which are in force from time to time will have 
to be followed by the contractor. 
  

2.18.3 If due to negligence and or non-observation of safety and other precautions by the contractors, any 
accident/injury occurs to the property / manpower belong to third party, the contractor shall have to 
pay necessary compensation and other expense, if so decided by the appropriate authorities.  

 

2.18.4 The contractor will take necessary precautions and due care to protect the material, while in his 
custody from any damage/ loss due to theft or otherwise till the same is taken over by BHEL or 
customer. For lodging / processing of insurance claim the contractor will submit necessary 
documents. BHEL will recover the loss including the deductible franchise from the contractor, in 
case the damage / loss is due to carelessness / negligence on the part of the contractor. In case of 
any theft of material under contractor's custody, matter shall be reported to police by the contractor 
immediately and copy of FIR and subsequently police investigation report shall be submitted to 
BHEL for taking up with insurance. However this will not relieve the contractor of his contractual 
obligation for the material in his custody. 

 

2.19 STRIKES & LOCKOUT  

 

2.19.1 The contractor will be fully responsible for all disputes and other issues connected with his labour. 
In the event of the contractor’s labour resorting to strike or the Contractor resorting to lockout and if 
the strike or lockout declared is not settled within a period of one month, BHEL shall have the right 
to get the work executed through any other agencies and the cost so incurred by BHEL shall be 
deducted from the Contractor’s bills. 

2.19.2 For all purposes whatsoever, the employees of the contractor shall not be deemed to be in the 
employment of BHEL  

 

2.20 FORCE MAJEURE  

 

2.20.1 "Force Majeure" shall mean any event beyond the reasonable control of the parties including but 
not limited to fire, flood, earthquake or other acts of God, war, riots, civil war and restraints of 
Governing States, as the case may be, and which is unavoidable notwithstanding the reasonable 
care of the party affected. The following events are explicitly excluded from Force   
Majeure and are solely the responsibilities of the non-performing party : a) any strike, work-to-rule 
action, go-slow or similar labour difficulty (b) late delivery of equipment or material (unless 
caused by Force Majeure event) and (c) economic hardship.  

 

2.20.2 If either party is prevented, hindered or delayed from or in performing any of its obligations 
under the Contract by an event of Force Majeure, then it shall notify the other in writing of 
the occurrence of such event and the circumstances thereof within 15 (fifteen) days after the 
occurrence of such event.  
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2.20.3 The party who has given such notice shall be excused from the performance or punctual 

performance of its obligations under the Contract for so long as the relevant event of Force 
Majeure continues and to the extent that such party's performance is prevented, hindered or 
delayed. The Time for Completion shall be extended by a period of time equal to period of delay 
caused due to such Force Majeure event.  

 
2.20.4 Delay or non-performance by either party hereto caused by the occurrence of any event of Force 

Majeure shall not  

2.21 Constitute a default or breach of the Contract.  
 

2.22 Give rise to any claim for damages or additional cost or expense occasioned thereby, if 
and to the extent that such delay or non-performance is caused by the occurrence of an event 
of Force Majeure.  

 

2.21 ARBITRATION   
 

2.21.1 The Parties agree that if at any time (whether before, during or after the arbitral or judicial 

proceedings), any Disputes (which term shall mean and include any dispute, difference, question 

or disagreement arising in connection with construction, meaning operation, effect, interpretation or 

breach of the agreement, contract or the Memorandum of Understanding (delete whichever is 

inapplicable), which the Parties are unable to settle mutually), arise inter-se the Parties, the same 

may, be referred by the either party to Conciliation to be conducted through Independent Experts 

Committee to be appointed by Competent Authority of BHEL from the BHEL Panel of Conciliators. 

Notes: 

1.    No serving or a retired employee of BHEL / Administrative Ministry of BHEL shall be included 

in the BHEL Panel of Conciliators. 

2.    Any other person(s) can be appointed as Conciliator(s) who is / are mutually agreeable to both 

the parties from outside the BHEL Panel of Conciliators. 

The proceedings of Conciliation shall broadly be governed by Part-III of the Arbitration and 
Conciliation Act, 1996 or any statutory modification thereof. 
  

2.21.2 Except as provided elsewhere in this Contract, in case amicable settlement is not reached between 
the Parties, in respect of any dispute or difference; arising out of the formation, breach, termination, 
validity or execution of the Contract; or, the respective rights and liabilities of the Parties; or, in 
relation to interpretation of any provision of the Contract; or, in any manner touching upon the 
Contract, then, either Party may, by a notice in writing to the other Party refer such dispute or 
difference to the sale arbitration of an arbitrator appointed by Head of the BHEL Power Sector 
Region issuing the Contract. It shall not be open to the Contractor to object to such arbitrator only 
on the ground that such arbitrator is an employee/ ex-employee of BHEL or has dealt with or has 
expressed any opinion on any issue touching upon the Contract.  
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The Arbitrator shall pass a reasoned award and the award of the Arbitrator shall be final 
and binding upon the Parties.  

 
Subject as aforesaid, the provisions of Arbitration and Conciliation Act 1996 (India) or statutory 
modifications or re-enactments thereof and the rules made thereunder and for the time being in 
force shall apply to the arbitration proceedings under this clause. The seat of arbitration shall 
be Hyderabad (the place from where the contract is issued).  

 
2.21.2 In case of Contract with Public Sector Enterprise (PSE) or a Government Department, the 

following shall be applicable :  

 
In the event of any dispute or difference relating to the interpretation and application of the 
provisions of the Contract, such dispute or difference shall be referred by either Party for 
arbitration to the sole arbitrator in the Department of Public Enterprises to be nominated by the 
Secretary to the Government of India in-charge of the Department of Public Enterprises. The 
Arbitration and Conciliation Act, 1996 shall not be applicable to arbitration under this clause. 
The award of the arbitrator shall be binding upon the Parties to the dispute, provided, however, 
any Party aggrieved by such award may make further reference for setting aside or revision of 
the award to the Law Secretary, Department of Legal Affairs, Ministry of Law and Justice, 
Government of India. Upon such reference the dispute shall be decided by the Law Secretary or 
the Special Secretary or Additional Secretary when so authorized by the Law Secretary, whose 
decision shall bind the Parties hereto finally and conclusively.  
 

2.21.3 The cost of arbitration shall be borne equally by the Parties.  
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2.21.4   Notwithstanding the existence or any dispute or differences and / or reference for the arbitration, 
the Contractor shall proceed with and continue without hindrance the performance of its obligations 
under this Contract with due diligence and expedition in a professional manner. 

 

 

2.22 RETENTION AMOUNT 

 

2.22.1 Retention Amount shall be 5% of executed contract value for works portion and shall be recovered 
at the rate of 5% from each Running Bill admitted, including PVC Bills.  

 
2.22.2 Refund of Retention Amount shall be as follows:  

i) 50% of retention amount along with ‘Final Bill’   
ii) Balance 50% of retention amount shall be retained towards ‘Performance Guarantee for 

Workmanship’ and shall become refundable after expiry of Guarantee period, provided all the 
defects noticed during the guarantee period have been rectified to the satisfaction of BHEL 
Site Engineer/BHEL Construction Manager, and after deducting all expenses/other amounts 
due to BHEL under the contract/other contracts entered into by BHEL with them. This portion 
of the retention amount can be released on commencement of the Guarantee period, on 
submission of equivalent Bank Guarantee.   

2.23 PAYMENTS   
Payments to Contractors are made in any one of the following forms  

 

2.23.1 Running Account Bills (RA Bills)   
i) These are for interim payments when the contracts are in progress. The bills for such interim 

payments are to be prepared by Contractor in prescribed formats (RA Bill forms).   
ii) Payments shall be made according to the extent of work done as per measurements taken 

up to the end of the calendar month and in line with the terms of payments described in the 
Tender documents   

iii) Recoveries on account of electricity, water, statutory deductions, etc are made as per terms 
of contract   

iv) Full rates for the work done shall be allowed only if the quantum of work has been done as 
per the specifications stipulated in the contract. If the work is not executed as per the 
stipulated specifications, BHEL may ask the contractor to re do the work according to the 
required specifications, without any extra cost. However, where this is not considered 
necessary ‘OR’ where the part work is done due to factors like non-availability of material to 
be supplied by BHEL ‘OR’ non availability of fronts ‘OR’ non availability of drawings, fraction 
payment against full rate, as is considered reasonable, may be allowed with due regard for 
the work remaining to be done. BHEL decision in this regard will be final and binding on the 
contractor.   

v) In order to facilitate part payment, BHEL Site Engineer at his discretion may further split the 
contracted rates/percentages to suit site conditions, cash flow requirements according to the 
progress of work  

2.23.2 Final Bill   
Final Bill’ is used for final payment on closing of Running Account for works or for single 
payment after completion of works. ‘Final Bill’ shall be submitted as per prescribed format after 
completion of works as per scope and upon material reconciliation, along with the following.  

i) ‘No Claim Certificate’ by contractor   
ii) Clearance certificates where ever applicable viz Clearance Certificates from Customer, 

various Statutory Authorities like Labour department, PF Authorities, Commercial Tax 
Department, etc  
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iii) Indemnity bond as per prescribed format  
 

BHEL shall settle the final bills after deducting all liabilities of Contractor to BHEL 
  

2.24 PERFORMANCE GUARANTEE FOR WORKMANSHIP  

 

2.24.1 Even though the work will be carried out under the supervision of BHEL Engineers the Contractor 
will be responsible for the quality of the workmanship and shall guarantee the work done for a 
period of twelve months from the date of commencement of guarantee period as defined in 
Technical Conditions of Contract, for good workmanship and shall rectify free of cost all defects 
due to faulty erection detected during the guarantee period. In the event of the Contractor failing to 
repair the defective works within the time specified by the Engineer, BHEL may proceed to 
undertake the repairs of such defective works at the Contractor’s risk and cost, without prejudice to 
any other rights and recover the same from the Guarantee money.  

 
2.24.2 BHEL shall release the guarantee money subject to the following  

i) Contractor has submitted ‘Final Bill’  
ii) Guarantee period as per contract has expired   
iii) Contractor has furnished ‘No Claim Certificate’ in specified format   
iv) BHEL Site Engineer/Construction Manager has furnished the ‘No Demand Certificate’ 

in specified format   
v) Contractor has carried out the works required to be carried out by him during the period 

of Guarantee and all expenses incurred by BHEL on carrying out such works is included 
for adjustment from the Guarantee money refundable.  

 

2.25 CLOSING OF CONTRACTS   
The Contract shall be considered completed and closed upon completion of all contractual 
obligations and settlement of Final Bill or completion of Guarantee period whichever is later. Upon 
closing of Contract, BHEL shall issue a completion certificate as per standard format, based on 
specific request of Contractor.  

 
2.26 REVERSE AUCTION:   

BHEL reserves the right to go for Reverse Auction for Price Bid Opening by BHEL appointed 
service provider, instead of opening the submitted sealed price bid in the conventional way. The 
Business Rules for Reverse Auction shall be as per BHEL guidelines issued from time to time. 

 

2.27 SUSPENSION OF BUSINESS DEALINGS   
BHEL reserves the right to take action against Contractors who either fail to perform or 

Tenderers/Contractor who indulge in malpractices, by suspending business dealings with them in 
line with BHEL guidelines issued from time to time. 

 

2.28 OTHER ISSUES   
2.28.1 Value of Non judicial Stamp Paper for Bank Guarantees and for Contract Agreement shall be not 

less than Rs 200/- unless otherwise required under relevant statutes.   
2.28.2 In case of any conflict between the General Conditions of Contract and Special Conditions of 

Contract, provisions contained in the Special Conditions of Contract shall prevail.   
2.28.3 Unless otherwise specified in NIT, offers from consortium/ JVs shall not be considered.   
2.28.4 BHEL may not insist for signing of Contract Agreements in respect of low value and short time 

period contracts like providing services for Hot water flushing, Chemical Cleaning, 
Transportation, etc.  
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2.29 FRAUD POLICY 

         The bidder along with its associate/ collaborators/ sub-contractors/ sub-vendors/ consultants/ 
         service providers shall strictly adhere to BHEL fraud prevention policy displayed on BHEL website 
          http://www.bhel.com and shall immediately bring to the notice of BHEL management about any 
          fraud or suspected fraud as soon as it comes to their notice. 
 

 

 

 
2.30  LOADING CRITERIA 
       Deviated Penalty: Any loading on penalty/LD clause shall be 10% or to the extent to which it is not 
         agreed by vendor. 
 
       Deviated Payment Terms: Deviations on Commercial terms from NIT are generally not 
        acceptable. In case of deviations w.r.t Payment terms, the price will be loaded at Base rate of SBI 
        (as applicable on the date of bid opening/Techno-commercial bid in case of 2 part bids) + 6% for 
         the period of relaxation. 
 
2.31 LIMITATION OF LIABILITY 
 
          In no event will contractor be liable for any incidental, consequential, special, punitive or indirect  
          damages, loss of profits, revenues, or use, or the loss or corruption of data, even if informed of the  
          possibility of these damages.  The aggregate liability of contractor for any claims arising out of or related  
          to this contract will in no case exceed contractor accepted purchase order value under which liability  
          arose.  To the extent permitted by applicable law, these limitations and exclusions will apply whether  
          liability arises from breach of contract, indemnity, warranty, tort, operation of law, or otherwise. 
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