
      TRANSMISSION BUSSINESS GROUP 
              MATERIAL MANAGEMENT 
                      BHEL, NOIDA 

  
                                                       ACTIVITY SCHEDULE 
Please submit this format duly filled in along with offer. Time indicated will be used for 
calculating contractual delivery period.  
   
ENQUIRY NO. -79Q2100580 dated 22.04.2020   

PROJECT: PGCIL NE AGRA HVDC 

ITEM: CABLE TRANSIT SYSTEM 

VENDOR :       OFFER REF.                         

Total time in vendor’s scope: 
Please mention constraints if any. For multiple lot delivery activity landmark for each 
lot should be mentioned. Multiple inspection calls for one lot are to be avoided & delay 
on this account shall be vendor’s responsibility. Vendors to quote their Best Delivery 
Plan. 
 

         SIGNATURE AND SEAL 

 

SL. 

NO. 

 

 

ACTIVITY 

 

ACTIVITY 
TIME IN 
WEEKS 

 

REMARKS IF ANY 

1. Receipt of P.O    
2. P.O Acceptance ONE 

WEEK 
Vendor must Submit Po acceptance with 
in one week  

3. Submission of documents 
necessary for getting manufacturing 
clearance like Drawings, data sheet 
etc. 

 Documents complete in all respect are to 
be Submitted.  Delay in approval on account 
of incomplete / inadequate information shall be 
the responsibility of supplier 

4. Review and Approval of documents 
and issue of manufacturing 
clearance 

BHEL 
ACTIVITY 

Vendor must ensure to reply all queries 
expeditiously. 

5. Manufacturing Time   Manufacturing time be indicated 
considering all constrains & must include 
time required for internal inspections etc. 

6 Raise inspection call -VE 2 
WEEKS 
TO  

SL NO 5 

Call for inspection must be raised at least 
two weeks in advance in the prescribed 
format. Non availability of offered material 
for inspection to the inspector will be 
viewed very seriously & may result in 
financial implications.  The date of 
inspection must be with in the period 
indicated in 5 above. 

7 Inspection BHEL  

8 Issue of MICC, MDCC & other 
documents like EDEC , Road 
permits etc 

BHEL Vendor must indicate requirement well in 
advance. 

9 Dispatch ONE 
WEEK 

Vendor must ensure to dispatch with in 
one Week of receiving all documents 
required 

10 For Installation 

  

 (Please refer technical specification for 
details of works and kindly quote 
accordingly for completion of service 
work) 


