

ACTIVITY SCHEDULE

ENQUIRY NO: 31Q2000228 dated 04.10.19

SN	ACTIVITY		TIME ALLOTTED [in weeks]	CUMULATIVE TIME FROM RECEIPT OF INPUTS FROM BHEL [in weeks]	SCOPE
1.	Submission of Documents necessary for getting manufacturing clearance like drawings, Data sheet.		1	1	BY SUPPLIER
2.	Review and Approval of documents from BHEL/Customer and issue of manufacturing clearance.		2	3	BHEL SCOPE
3.	Manufacturing Time	Type testing-1 st reactor	4	15	BY SUPPLIER
		Balance Reactor	8		
4.	Inspection call		1	16	BY SUPPLIER
5.	Inspection by BHEL/Customer		1	17	BHEL SCOPE
6.	Issue of Dispatch clearance		1	18	BHEL SCOPE
7.	Dispatch		1	19	BY SUPPLIER
8.	Transit time		2	21	BY SUPPLIER

1. Inspection call to be issued 1 weeks in advance.
2. Supplier must ensure the completeness and correctness of the requisite documents before submission for approval. Delay in approval on account of incomplete / inadequate information shall be the responsibility of supplier. Bidder should comply the comments given by BHEL ENGG within 7 to 10 days.
3. Inspection call should be given in the prescribed format only. Inspection calls not in the prescribed format shall not be entertained.
4. Qty to be offered for inspection should be in accordance within Delivery-schedule – lot. BHEL reserves the right not to entertain multiple inspection calls for a Delivery – lot and delay on this account shall be the responsibility of Supplier.

Signature & Seal of

Supplier

Date: