General Conditions of Contract - IT Services / PSNR

Clause No. | Applicability |
Chapter-1 : General Instructions to Tenderers
1.1 Dispatch Instructions Applicable
1.2 Submission of Tenders Applicable
1.3 Language Applicable
1.4 Price Discrepancy Applicable
1.5 Qualification of Tenderers Applicable
1.6 Evaluation of Bids Applicable
1.7 Data to be enclosed Applicable
1.8 Authorisation and Attestation Applicable
1.9 Earnest Money Deposit Applicable
1.10 Security Deposit Applicable
1.11 Return of Security Deposit Applicable
1.12 Bank Guarantee Applicable
1.13 Validity of offer Applicable
1.14 Execution of Contract Agreement Applicable
1.15 Rejection of Tender and other Conditions Applicable
Chapter-2

2.1 Definition

2.2 Law Governing Contract and Court Applicable

Jurisdiction

2.3 Issue of Notice Applicable

24 Use of land Not

Applicable
2.5  Commencement of Work Applicable
26  Measurement of Work and Mode of Applicable
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Payment
2.7 Rights of BHEL Applicable
2.8 Responsibilities of Contractor in respect of | Applicable
Local Laws, Employment of Workers etc
2.9  Progress Monitoring Applicable
2.10  Time of Completion Applicable
2.11  Extension of Time for Completion Applicable
2.12  Over Run Compensation Not
Applicable
2.13 Interest Bearing Recoverable Advances Not
Applicable
2.14  Quantity Variation Applicable
2.15  Extra Works Not
Applicable
2.16  Supplementary ltems Not
Applicable
2.17  Price Variation Clause Not
Applicable
2.18 Insurance Not
Applicable
2.19 Strikes & Lockout Not
Applicable
2.20 Force Majeure Applicable
2.21  Arbitration and Reconciliation Applicable
2.22 Retention Amount Applicable
2.23 Payments Applicable
2.24  Performance Guarantee for Workmanship | Applicable
2.25 CLOSING OF CONTRACTS Applicable
2.26 Reverse Auction Applicable
2.27 Suspension of Business Dealings Applicable
2.28 Other Issues Applicable
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CHAPTER -1

1.

1.1.

)

i)

1.2.
1.2.1

122

123

124

GENERAL INSTRUCTION TO TENDERERS

DESPATCH INSTRUCTION

The General Conditions of Contract form part of the Tender specifications. All pages of the tender
documents shall be duly signed, stamped and submitted along with the offer in token of
complete acceptance thereof. The information furnished shall be complete by itself. The tenderer
is required to furnish all the details and other documents as required in the following pages

Tenderers are advised to study all the tender documents carefully. Any submission of tender by the
tenderer shall be deemed to have been done after careful study and examination of the tender
documents and with the full understanding of the implications thereof. Should the tenderers have
any doubt about the meaning of any portion of the Tender Specification or find discrepancies or
omissions in the drawings or the tender documents issued are incomplete or shall require
clarification on any of the technical aspect, the scope of work etc., he shall at once, contact the
authority inviting the tender well in time (so as not to affect last date of submission) for clarification
before the submission of the tender. Tenderer’s request for clarifications shall be with reference to
Sections and Clause numbers given in the tender documents. The specifications and terms and
conditions shall be deemed to have been accepted by the tenderer in his offer. Non compliance
with any of the requirements and instructions of the tender enquiry may result in the rejection of the
tender.

Integrity pact (IP) shall be applicable for all tenders / contracts if indicated in NIT. This integrity
pact shall be issued as part of the Tender documents and shall be returned by the bidder along
with Techno-commercial bid duly filled, signed and stamped by the authorized signatory who signs
the bid. Only those vendors / bidders who have entered into such an IP with BHEL shall be
considered qualified to participate in the bidding. Entering into this pact shall be a preliminary
qualification.

SUBMISSION OF TENDERS

The tenderers must submit their tenders to Officer inviting tender as per instructions in the NIT

Offer shall be submitted online in e procurement portal - . https://bheleps.buyjunction.in No other
mode of offer submission shall be acceptable & shall be rejected.

Note : Party can review & revise their submitted offers till due date & time of submission.
Tenders shall be opened by authorised Officer of BHEL at his office at the time and date as
specified in the NIT, in the presence of such of those tenderers or their authorised representatives

who may be present

Tenderers whose bids are found techno commercially qualified shall be informed the date and time
of opening of the Price Bids and such Tenderers may depute their representatives to witness the
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1.2.5
1.3.
1.3.1
1.3.2

1.4
1.4.1

vi)

14.2

opening of the price bids. BHEL's decision in this regard shall be final and binding.

Before submission of Offer, the tenderers are advised to inspect the site of work and the
environments and be well acquainted with the actual working and other prevalent conditions,
facilities available, position of material and labour, means of transport and access to Site,
accommodation, etc. No claim will be entertained later on the grounds of lack of knowledge of any
of these conditions.

LANGUAGE

The tenderer shall quote the rates in English language and international numerals. These rates
shall be entered in figures as well as in words.  For the purpose of the tenders, the metric system
of units shall be used.

All entries in the tender shall either be typed or written legibly in ink. Erasing and over-writing is not
permitted and may render such tenders liable for rejection. All cancellations and insertions shall be
duly attested by the tenderer.

PRICE DISCREPANCY:

Conventional (Manual) Price Bid opening : In the case of price bid opening without resorting to

Reverse Auction, if there are differences between the rates given by the tenderer in words and

figures or in amount worked out by him, the following procedure for evaluation and award shall be

followed:

When there is a difference between the rates in figures and in words, the rates which corresponds
to the amounts worked out by the contractor, shall be taken as correct

When the amount of an item is not worked out by the contractor or it does not correspond with the
rate written either in figure or in words, then the rate quoted by the contractor in words shall be
taken as correct

When the rate quoted by the contractor in figures and words tallies but the amount is not worked
out correctly, the rate quoted by the contractor shall be taken as correct and not the amount.

In case of lump sum price, if there is any difference between the amount in figures and in words,
the amount quoted by the bidder in words shall be taken as correct.

In case of omission in quoting any rate for one or more items, the evaluation shall be done
considering the highest quoted rate obtained against the respective items by other tenderers for
the subject tender. If the tenderer becomes L-1, the notional rates for the omission items shall be
the lowest rates quoted for the respective items by the other tenderers against the respective
omission items for the subject job and the ‘Total quoted price (loaded for omissions)’ shall be
arrived at. However the overall price remaining the same as quoted originally, the rates for all the
items in the ‘Total quoted price (loaded for omissions)’ shall be reduced item wise in proportion to
the ratio of ‘Original’ total price and the ‘Total quoted price (loaded for omissions)”.

The ‘Final Total Amount’ shall be arrived at after considering the amounts worked out in line with ‘i’
to ‘v’ above.

Reverse Auction: In case of Reverse Auction, the successful bidder shall undertake to execute
the work as per overall price offered by him during the Reverse Auction process. In case of
omission of rates, the procedure shall be as per ‘Guidelines for Reverse Auction’ enclosed.

QUALIFICATION OF TENDERERS

Only tenderers who have previous experience in the work of the nature and description detailed in
the Notice Inviting Tender and/or tender specification are expected to quote for this work duly
detailing their experience along with offer.

Offers from tenderers who do not have proven and established experience in the field shall not be
considered
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.Offers from tenderers who are under suspension (banned) by any Unit/Region/Division of BHEL
shall not be considered.

iv)  Offers from tenderers who do not comply with the latest guidelines of Ministry/Commissions of Govt
of India shall not be considered.
1.6. EVALUATION OF BIDS
i)  Technical Bids submitted by the tenderer will be opened first and evaluated for fulfilling the Pre
Qualification criteria and other conditions in NIT/Tender documents, based on documentary
evidences submitted along with the offer
i) In case the same qualifying experience is claimed by more than one agency, then the agency who
has executed the work as per documentary evidence submitted shall only be qualified. Scope of
qualifying work should be totally with the agency who has executed and in case it is only
labour+consumables without T&P, then the responsibility of execution is assigned to the first
agency and not to the agency who has executed only as labour supply contractor. Further, BHEL
reserves the right to ask for further proofs including submission of TDS certificates for the said job
i) In case the qualifying experience is claimed by private organizations based on Work Order and
completion certificates from another private organization, BHEL reserves the right to ask for
further proofs including submission of TDS certificates for the said job
iv)  Assessing Bidder Capacity for executing the current tender shall be as per Notice Inviting Tender
v)  Price Bids of shortlisted bidders shall only be opened either through the conventional price bid
opening or through electronic Reverse Auction, at the discretion of BHEL
vi)  Price Bids of unqualified bidders shall not be opened. Reasons for rejection shall be intimated in
due course after issue of LOI/LOA to successful bidder and receipt of unqualified acceptance from
the successful bidder
vii)  Bidders are advised to also refer to clause no 2.9.4 regarding evaluation of their performance in
ongoing projects for the current tender.
1.7. DATATO BE ENCLOSED
Full information shall be given by the tenderer in respect of the following. Non-submission of this
information may lead to rejection of the offer.
i) INCOME TAX PERMANENT ACCOUNT NUMBER
Certified copies of Permanent Account Numbers as allotted by Income Tax Department for the
Company/Firm/Individual Partners, etc. shall be furnished along with tender.
i)  ORGANIZATION CHART
The organization chart of the tenderer’s organization, including the names, addresses and contact
information of the Directors/Partners shall be furnished along with the offer.
i)  An attested copy of the Power of Attorney, in case the tender is signed by an individual
other than the sole proprietor
iv)  IN CASE OF INDIVIDUAL TENDERER:
His / her full name, address and place & nature of business.
v)  IN CASE OF PARTNERSHIP FIRM
The names of all the partners and their addresses, A copy of the partnership deed/instrument of
partnership dully certified by the Notary Public shall be enclosed.
vi)  IN CASE OF COMPANIES:
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a. Date and place of registration including date of commencement certificate in case of Public
Companies (certified copies of Memorandum and articles of Association are also to be furnished).

b. Nature of business carried on by the Company and the provisions of the Memorandum relating
thereof.

1.8 AUTHORISATION AND ATTESTATION
Tenders shall be signed by a person duly authorized/empowered to do so. An attested copy of the
Power of Attorney, in case the tender is signed by an individual other than the sole proprietor shall
be submitted along with the tenders

EARNEST MONEY DEPOSIT
.1 Every tender must be accompanied by the prescribed amount of Earnest Money Deposit (EMD) in
the manner described herein.

—
© ©

i) EMD shall be furnished before tender opening / along with the offer in full as per the amount
indicated in the Special Conditions of Contract / NIT.
i)  The EMD is to be paid in the following forms:
(@) Cash deposit as permissible under the extant Income Tax Act (before tender opening).
(b) Electronic Fund Transfer credited in BHEL account (before tender opening).
(c) Banker's cheque / Pay order / Demand draft, in favour of ‘Bharat Heavy Electricals
Limited’ and payable at Regional HQ issuing the tender (along with offer).
In case total EMD amount is more than INR 20 Lakh, the amount in excess of INR 20 lakh may
be accepted in the form of Bank Guarantee from scheduled bank. The Bank Guarantee in such
cases shall be valid for at least six months.
i) No other form of EMD remittance shall be acceptable to BHEL.

1.9.2 EMD by the Tenderer will be forfeited as per NIT conditions, if:

i)  After opening the tender and within the offer validity period, the tenderer revokes his tender or
makes any modification in his tender which is not acceptable to BHEL.

i)  The Contractor fails to deposit the required Security deposit or commence the work within the
period as per LOI/ LOA/ Contract.
EMD by the tenderer shall be withheld in case any action on the tenderer is envisaged under the
provisions of extant “Guidelines on Suspension of business dealings with suppliers/ contractors”
and forfeited/ released based on the action as determined under these guidelines.

1.9.3 EMD shall not carry any interest.

194 In the case of unsuccessful bidders, the Earnest Money will be refunded to them within a
reasonable time after award of work.

1.9.5 EMD of successful tenderer will be retained as part of Security Deposit.

1.10 SECURITY DEPOSIT

1.10.1 Upon acceptance of Tender, the successful Tenderer should deposit the required amount of
Security Deposit towards fulfilment of any obligations in terms of the provisions of the contract. The
total amount of Security Deposit will be 5% of the contract value. EMD of the successful tenderer
shall be converted and adjusted towards the required amount of Security Deposit.

1.10.2 The security Deposit should be furnished before start of the work by the contractor.

1.10.3 The balance amount to make up the required Security Deposit of 5% of the contract value may be
accepted in the following forms.
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i) Cash (as permissible under the extant Income Tax Act)

i) Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/ Electronic
Fund Transfer in favour of BHEL.

iii) Securities available from Indian Post offices such as National Savings Certificates, Kisan Vikas
Patras etc. (held in the name of Contractor furnishing the security and duly endorsed/
hypothecated/ pledged, as applicable, in favour of BHEL).

iv) Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the
Companies Act. The Bank Guarantee format for Security Deposit shall be in the prescribed
formats.

v) Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as defined in
the Companies Act (FDR should be in the name of the Contractor, a/c BHEL).

vi) Security deposit can also be recovered at the rate of 10% of the gross amount progressively
from each of the running bills of the contractor till the total amount of the required security
deposit is collected. However in such cases at least 50% of the required Security Deposit,
including the EMD, should be deposited in any form as prescribed before start of the work and
the balance 50% may be recovered from the running bills as described above.

(Note: In case of small value contracts not exceeding INR 20 lakhs, work can be started
before the required Security Deposit is collected. However, payment can be released only
after collection/ recovery of initial 50% Security Deposit).

Note: BHEL will not be liable or responsible in any manner for the collection of interest or
renewal of the documents or in any other matter connected therewith.

1.10.4 The Security Deposit shall not carry any interest.

1.10.5 In case the value of work exceeds / reduces from the awarded / accepted value, the Security
Deposit shall be correspondingly enhanced / reduced as given below:

i)  The enhanced part of the Security Deposit shall be immediately deposited by the Contractor or
adjusted against payments due to the Contractor.

i)  There will be no reduction in Security Deposit value in case of variation in contract value upto the
lower limit specified in Quantity variation clause. In case of reduction of contract value beyond
the lower limit specified in Quantity Variation clause, then the Security Deposit shall be re
adjusted in proportion.

i) In case of reduction, the reduced Contract value shall be certified by BHEL Construction
Manager after ascertaining / freezing of BOQ / Drawings from the Design / Engineering Centre.
The reduced Security Deposit value can only be considered after taking into account the
adequacy of the securities held by BHEL to meet the liabilities of the contractor for the contract,
and the performance of the contract in general. In such cases, the revised value of Security
Deposit shall be worked out only after execution of not less than the lower limit of the
revised scope of work/contract value as per quantity variation clause, and as certified by
Construction Manager. This reduction in value of Security Deposit shall not entitle the
contractor to any amendment of Contract and shall be operated at the discretion of BHEL.

iv)  Contract value for the purpose of operating the reduced/increased value of Security Deposit due
to Quantity Variation, shall be exclusive of Price Variation Clause, Over Run Compensation and
Extra works done on manday rates.

v) The recoveries made from running bills (cash deduction towards balance SD amount) can be
released against submission of equivalent Bank Guarantee in acceptable form, but only once,
before completion of work, with the approval of BHEL.
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1.10.6

1.10.7

1.11

112

vi)

vii)

113

1.14

The validity of Bank Guarantees towards Security Deposit shall be initially upto the completion
period as stipulated in the Letter of Intent/ Award + 3 months, and the same shall be kept valid by
proper renewal till the acceptance of Final Bills of the Contractor, by BHEL.

BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and penalties in
the event of the Contractor’s failure to fulfill any of the contractual obligations or in the event of
termination of contract as per terms and conditions of contract. BHEL reserves the right to set off
the Security Deposit against any claims of other contracts with BHEL.

RETURN OF SECURITY DEPOSIT

Security Deposit shall be refunded/Bank Guarantee(s) released to the Contractor along with the
‘Final Bill' after deducting all expenses / other amounts due to BHEL under the contract / other
contracts entered into with them by BHEL.

BANK GUARANTEES

Where ever Bank Guarantees are to be furnished/submitted by the contractor, the following shall be
complied with

Bank Guarantees shall be from Scheduled Banks / Public Financial Institutions as defined in the
Companies Act.

The Bank Guarantees shall be as per prescribed formats.

It is the responsibility of the bidder to get the Bank Guarantees revalidated/extended for the required
period (subject to a minimum period of six months), as per the advice of BHEL Site Engineer /
Construction Manager. BHEL shall not be liable for issue of any reminders regarding expiry of the
Bank Guarantees.

In case extension/further extensions of any Bank Guarantees are not required, the bidders shall
ensure that the same is explicitly endorsed by the Construction Manager and submitted to the
Regional HQ issuing the LOI/LOA.

In case the Bank Guarantees are not extended before the expiry date, BHEL reserves the right to
invoke the same by informing the concerned Bank in writing, without any advance
notice/communication to the concerned bidder.

Bidders to note that any corrections to Bank Guarantees shall be done by the issuing Bank, only
through an amendment in an appropriate non judicial stamp paper.

The Original Bank Guarantee shall be sent directly by the Bank to BHEL under Registered Post
(Acknowledgement Due), addressed to the Subcontracting Department of the respective Region.

VALIDITY OF OFFER

The rates in the Tender shall be kept open for acceptance for a minimum period of SIX MONTHS
from latest due date of offer submission (including extension, if any) . In case BHEL (Bharat Heavy
Electricals Ltd) calls for negotiations, such negotiations shall not amount to cancellation or
withdrawal of the original offer which shall be binding on the tenderers.

EXECUTION OF CONTRACT AGREEMENT

The successful tenderer’s responsibility under this contract commences from the date of issue of
the Letter of Intent/ Award by Bharat Heavy Electricals Limited. The Tenderer shall submit an
unqualified acceptance to the Letter of Intent/Award within the period stipulated therein.

Bharat
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1.15 REJECTION OF TENDER AND OTHER CONDITIONS

1.15.1  The acceptance of tender will rest with BHEL which does not bind itself to accept the lowest
tender or any tender and reserves to itself full rights for the following without assigning any
reasons whatsoever:-

a. To reject any or all of the tenders.
b. To split up the work amongst two or more tenderers as per NIT
c. To award the work in part if specified in NIT

d. In case of either of the contingencies stated in (b) and (c) above, the time for completion as
stipulated in the tender shall be applicable.

1.15.2 Conditional tenders, unsolicited tenders, tenders which are incomplete or not in the form
specified or defective or have been materially altered or not in accordance with the tender
conditions, specifications etc., are liable to be rejected.

1.15.3 Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer with
BHEL, or tenderer under suspension (hold/banning /delisted ) by any unit / region / division of
BHEL or tenderers who do not comply with the latest guidelines of Ministry/Commissions of Govt
of India.

1154 If a tenderer who is a proprietor expires after the submission of his tender or after the
acceptance of his tender, BHEL may at their discretion, cancel such tender. If a partner of a firm
expires after the submission of tender or after the acceptance of the tender, BHEL may then
cancel such tender at their discretion, unless the firm retains its character.

1.15.5 BHEL will not be bound by any Power of Attorney granted by changes in the composition of the
firm made subsequent to the execution of the contract. They may, however, recognise such
power of Attorney and changes after obtaining proper legal advice, the cost of which will be
chargeable to the contractor concerned.

1.15.6  If the tenderer deliberately gives wrong information in his tender, BHEL reserves the right to
reject such tender at any stage or to cancel the contract if awarded and forfeit the Earnest
Money/Security Deposit/any other money due.

1.15.7  Canvassing in any form in connection with the tenders submitted by the Tenderer shall make his
offer liable to rejection.

1.15.8 In case the Proprietor, Partner or Director of the Company/Firm submitting the Tender, has any
relative or relation employed in BHEL, the authority inviting the Tender shall be informed of the
fact as per specified format, along with the Offer. Failing to do so, BHEL may, at its sole
discretion, reject the tender or cancel the contract and forfeit the Earnest Money/Security
Deposit.

1.15.9 The successful tenderer should not sub-contract part or complete work detailed in the tender
specification undertaken by him without written permission of BHEL's Construction Manager/Site
Incharge. The tenderer is solely responsible to BHEL for the work awarded to him.
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1.15.10 The Tender submitted by a techno commercially qualified tenderer shall become the property of
BHEL who shall be under no obligation to return the same to the bidder. However unopened
price bids and late tenders shall be returned to the bidders.

1.15.11  Unsolicited discount received after the due date and time of Bid Submission shall not be
considered for evaluation. However, if the party who has submitted the unsolicited
discount/rebate becomes the L-I party, then the awarded price i.e contract value shall be worked
out after considering the discount so offered.

1.15.12 BHEL shall not be liable for any expenses incurred by the bidder in the preparation of the tender
irrespective of whether the tender is accepted or not.
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CHAPTER-2

2.1  DEFINITION: The following terms shall have the meaning hereby assigned to them except where the
context otherwise requires

i)  BHEL shall mean Bharat Heavy Electricals Limited (of the respective Power Sector Region inviting
the Tender), a company registered under Indian Companies Act 1956, with its Registered Office
at BHEL HOUSE, SIRI FORT, NEW DELHI - 110 049, or its Power Sector Regional Offices or its
Authorised Officers or its Site Engineers or other employees authorised to deal with any matters
with which these persons are concerned on its behalf.

i) “EXECUTIVE DIRECTOR” or ‘GROUP GENERAL MANAGER’ or “GENERAL MANAGER
(Incharge)” or “GENERAL MANAGER” shall mean the Officer in Administrative charge of the
respective Power Sector Region.

i) “COMPETENT AUTHORITY” shall mean Executive Director or Group General Manager or General
Manager (Incharge) or General Manager or BHEL Officers who are empowered to act on behalf of
the Executive Director or General Manager (Incharge) or General Manager of BHEL.

iv) “ENGINEER” or “ENGINEER IN CHARGE” shall mean an Officer of BHEL as may be duly
appointed and authorized by BHEL to act as “Engineer” on his behalf for the purpose of the
Contract, to perform the duty set forth in this General Conditions of Contract and other Contract
documents. The term also includes ‘CONSTRUCTION MANAGER' or ‘SITE INCHARGE’ as well
as Officers at Site or at the Headquarters of the respective Power Sector Regions.

v) “SITE” shall mean the places or place at which the plants/equipments are to be erected and
services are to be performed as per the specification of this Tender.

vi) “CLIENT OF BHEL" or “CUSTOMER” shall mean the project authorities with whom BHEL has
entered into a contract for supply of equipments or provision of services.

vii)  “CONTRACTOR” shall mean the successful Bidder/Tenderer who is awarded the Contract and
shall include the Contractor’s successors, heirs, executors, administrators and permitted assigns.

viii) “CONTRACT” or “CONTRACT DOCUMENT” shall mean and include the Agreement of Work
Order, the accepted appendices of Rates, Schedules, Quantities if any, General Conditions of
Contract, Special Conditions of Contract, Instructions to the Tenderers, Drawings, Technical
Specifications, the Special Specifications if any, the Tender documents, subsequent amendments
mutually agreed upon and the Letter of Intent/Award/Acceptance issued by BHEL. Any conditions
or terms stipulated by the contractor in the tender documents or subsequent letters shall not form
part of the contract unless, specifically accepted in writing by BHEL in the Letter of Intent/Award
and incorporated in the agreement.

ix) “GENERAL CONDITIONS OF CONTRACT” shall mean the ‘Instructions to Tenderers’ and
‘General Conditions of Contract’ pertaining to the work for which above tenders have been called
for.

X)  “TENDER SPECIFICATION” or “TENDER” or “TENDER DOCUMENTS” shall mean General
Conditions, Common Conditions, Special Conditions, Price Bid, Rate Schedule, Technical
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Specifications, Appendices, Annexures, Corrigendums, Amendments, Forms, procedures, Site
information, etc and drawings/documents pertaining to the work for which the tenderers are
required to submit their offers. Individual specification number will be assigned to each Tender
Specification.

Xi)

‘LETTER OF INTENT/ AWARD” shall mean the intimation by a Letter/Fax/email to the tenderer
that the tender has been accepted in accordance with provisions contained in the letter. The
responsibility of the contractor commences from the date of issue of this letter and all terms and
conditions of the contract are applicable from this date.

xii)

‘COMPLETION TIME” shall mean the period by ‘date/month’ specified in the ‘Letter of
Intent/Award’ or date mutually agreed upon for handing over of the intended scope of work, the
erected equipment/plant which are found acceptable by the Engineer, being of required standard
and conforming to the specifications of the Contract.

xii)

‘PLANT” shall mean and connote the entire assembly of the plant and equipments covered by the
contract.

Xiv)

‘EQUIPMENT” shall mean equipment, machineries, materials, structural, electricals and other
components of the plant covered by the contract.

XV)

“TESTS” shall mean and include such test or tests to be carried out on the part of the contractor as
are prescribed in the contract or considered necessary by BHEL, in order to ascertain the quality,
workmanship, performance and efficiency of the contractor or part thereof.

XVi)

‘APPROVED?”, “DIRECTED” or “INSTRUCTED” shall mean approved, directed or instructed by
BHEL.

XVii)

“WORK or CONTRACT WORK” shall mean and include supply of all categories of labour, specified
consumables, tools and tackles and Plants required for complete and satisfactory site
transportation, handling, stacking, storing, erecting, testing and commissioning of the equipments
to the entire satisfaction of BHEL.

XViii)

‘SINGULAR AND PLURALS ETC” words carrying singular number shall also include plural and
vice versa, where the context so requires. Words imparting the masculine Gender shall be taken
to include the feminine Gender and words imparting persons shall include any Company or
Associations or Body of Individuals, whether incorporated or not.

XiX)

‘HEADING” — The heading in these General Conditions are solely for the purpose of facilitating
reference and shall not be deemed to be part thereof or be taken as instructions thereof or of the
contract.

XX)

‘MONTH?” shall mean calendar month unless otherwise specified in the Tender.

XXi)

Day’ or ‘Days’ unless herein otherwise expressly defined shall mean calendar day or days of
twenty four (24) hours each. A week shall mean continuous period of seven (7) days.

XXii)

‘COMMISSIONING” shall mean the synchronisation testing and achieving functional
operation of the Equipment with associated system after all initial adjustments, trials, cleaning, re-
assembly required at site if any, have been completed and Equipment with associated system is
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ready for taking into service.

XXiii)

“‘WRITING” shall include any manuscript type written or hand written or printed statement or
electronically transmitted messages, under the signature or seal or transmittal of BHEL.

XXiv)

“TEMPORARY WORK” shall mean all temporary works for every kind required in or for the
execution, completion, maintenance of the work.

XXV)

‘CONTRACT PRICE’ or ‘CONTRACT VALUE’ shall mean the sum mentioned in the
LOI/LOA/Contract Agreement subject to such additions thereto or deductions there from as may
be made under provisions hereinafter contained

XXVi)

“COMMENCEMENT DATE” or “START DATE” shall mean the commencement/start of work at Site
as per terms defined in the Tender.

XXVii)

‘SHORT CLOSING” or “FORE CLOSING” of Contract shall mean the premature closing of
Contract, for reasons not attributable to the contractor and mutually agreed between BHEL and
the contractor

XXviii)

“TERMINATION” of Contract shall mean the pre mature closing of contract due to reasons as
mentioned in the contract

XXiX)

‘DE MOBILISATION” shall mean the temporary winding up of Site establishment by Contractor
leading to suspension of works temporarily for reasons not attributable to the contractor

XXX)

‘RE MOBILISATION” shall mean the resumption of work with all resources required for the work
after demobilization.

2.2

LAW GOVERNING THE CONTRACT AND COURT JURISDICTION

The contract shall be governed by the Law for the time being in force in the Republic of India.
Subject to clause 2.21.1 or 2.21.2 of this contract, the Civil Court having original Civil Jurisdiction
at Delhi for PSNR, shall alone have exclusive jurisdiction in regard to all matters in respect of the
Contract.

2.3

2.31

2.3.2

ISSUE OF NOTICE

Service of notice on contractor

Any notice to be given to the Contractor under the terms of the contract shall be served by sending
the same by Registered Post / Speed Post to or leaving the same at the Contractor’s last known
address of the principal place of business (or in the event of the contractor being a company, to or
at its Registered Office). In case of change of address, the notice shall be served at changed
address as notified in writing by the Contractor to BHEL. Such posting or leaving of the notice shall
be deemed to be good service of such notice and the time mentioned to the condition for doing any
act after notice shall be reckoned from the date so mentioned in such notice.

Service of notice on BHEL

Any notice to be given to BHEL in-charge/Region under the terms of the Contract shall be served
by sending the same by post to or leaving the same at BHEL address or changed address as
notified in writing by BHEL to the Contractor.

24

Not Applicable

2.5
2.51

COMMENCEMENT OF WORK
The contractor shall commence the work as per the time indicated in the Letter of Intent/Award
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25.2

253

from BHEL and shall proceed with the same with due expedition without delay.

If the contractor fails to start the work within stipulated time as per LOI/ LOA or as intimated by
BHEL, then BHEL at its sole discretion will have the right to cancel the contract. The Earnest
Money and/or Security Deposit with BHEL will stand forfeited without any further reference to him
without prejudice to any and all of BHEL's other rights and remedies in this regard.

All the work shall be carried out under the direction and to the satisfaction of BHEL.

2.6

2.6.1

2.6.2

2.6.3

2,64

2.6.5

2.6.6

MEASUREMENT OF WORK AND MODE OF PAYMENT:

All payments due to the contractors shall be made by e mode only, unless otherwise found
operationally difficult for reasons to be recorded in writing.

For progress running bill payments: - The Contractor shall present detailed measurement sheets in
triplicate, duly indicating all relevant details based on technical documents in line with terms of
payment as per contract

Payment shall be made by BHEL after effecting the recoveries due from the contractor.

All recoveries due from the contractor for the month/period shall be effected in full from the
corresponding running bills unless specific approval from the competent authorities is obtained to
the contrary.

Passing of bills covered by such measurements does not amount to acceptance of the completion
of the work measured. Any left out work has to be completed, if pointed out at a later date by
BHEL.

Final measurement bill shall be prepared in the final bill format prescribed for the purpose based on
the certificate issued by BHEL Engineer that entire works as stipulated in tender specification has
been completed in all respects to the entire satisfaction of BHEL. Contractor shall give unqualified
“No Claim” Certificate.

2.7

2.71

2.7.2

RIGHTS OF BHEL

BHEL reserves the following rights in respect of this contract during the original contract period or
its extensions if any, as per the provisions of the contract, without entitling the contractor for any
compensation.

To withdraw any portion of work and/or to restrict/alter quantum of work as indicated in the contract
during the progress of work and get it done through other agencies to suit BHEL's changed
requirement w.r.t time or scope.

To terminate the contract or get any part of the work done through other agency or deploy BHEL's
own/hired/otherwise arranged resources , at the risk and cost of the contractor after due notice of a
period of two weeks by BHEL, in the event of:-

i) Contractor’s continued poor progress
i) Withdrawal from or abandonment of the work before completion of the work
iif) Contractor’s inability to progress the work for completion as stipulated in the contract
iv) Poor quality of work
)

v) Corrupt act of Contractor
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2.7.3

2.74

2.7.5

2.7.6

2.1.7

vi) Insolvency of the Contractor
vii) Persistent disregard to the instructions of BHEL
viii) Assignment, transfer, sub-letting of contract without BHEL'’s written permission
ix) Non fulfillment of any contractual obligations
X) In the opinion of BHEL, the contractor is overloaded and is not in a position to execute the

job as per required schedule

To meet the expenses including BHEL overheads on the differential cost at 5%, over and above
the Liquidated damages/penalties arising out of “Risk & Cost” as explained above under sl. no.
2.7.2. BHEL shall recover the amount from any money due from Contractor, or from any money
due to the Contractor including Security Deposit, or any other contract of BHEL or by any other
means or any combination thereof

To effect recovery from any amounts due to the contractor under this or any other contract or in any
other form, the moneys BHEL is statutorily forced to pay to anybody, due to contractor’s failure to
fulfill any of his obligations. BHEL shall levy overheads of 5% on all such payments along with
interest as defined elsewhere in the GCC.

While every endeavour will be made by BHEL to this end, they cannot guarantee uninterrupted
work due to conditions beyond their control. The Contractor will not be normally entitled for any
compensation/extra payment on this account unless otherwise specified elsewhere in the contract.

In case the execution of works comes to a complete halt or reaches a stage wherein worthwhile
works cannot be executed and there is no possibility of commencement of work for a period of not
less than two months, due to reasons not attributable to the contractor and other than Force
Majeure conditions, BHEL may consider permitting the contractor to de mobilize forthwith and re
mobilize at an agreed future date. Cost of such demobilization/remobilization shall be mutually
agreed. The duration of contract/time extension shall accordingly get modified suitably. In case of
any conflict, BHEL decision in this regard shall be final and binding on the contractor.

LIQUIDATED DAMAGES/PENALTY

If the contractor fails to maintain the required progress of work which results in delay in the
completion of the work as per the contractual completion period, BHEL shall have the right to
impose Liquidated Damage/Penalty at the rate of 0. 5% of the contract value, per week of delay or
part thereof subject to a maximum of 10% of the contract value. For this purpose, the period of
delay shall be the delay attributable to the Contractor for the completion of work as per contract..

2.8

2.81

RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, EMPLOYMENT
OF WORKERS ETC.

The following are the responsibilities of the contractor in respect of observance of local laws,
employment of personnel, payment of taxes etc. The subcontractor shall fully indemnify BHEL
against any claims of whatsoever nature arising due to the failure of the contractor in discharging
any of his responsibilities hereunder:

The contractor shall comply with all applicable State and Central Laws, Statutory Rules,
Regulations, Notifications, etc. such as Payment of Wages Act, Minimum Wages Act, Workmen
Compensation Act, Employer's Liability Act, Industrial Disputes Act, Employers Provident Act,
Employees State Insurance Scheme, Contract Labour (Regulation and Abolition) Act, 1970,
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Payment of Bonus & Gratuity Act, Building and Other Construction Workers (Regulation of
Employment and Conditions of Service) Act, 1996, The Building and Other Construction Workers’
Welfare Cess Act, 1996 and other Acts, Rules, and Regulations for labour/workers as applicable
and as may be enacted by the State Government and Central Govt. during the tenure of the
Contract and having force or jurisdiction at Site. The Contractor shall also comply with provisions of
and give all such notices to the local Governing Body, Police and other relevant Authorities as may
be required by the Law.

2.8.2 The Contractor shall obtain independent License under the Contract Labour (Regulations and
Abolition) Act, 1970 for engaging contract labour as required from the concerned Authorities based
on the certificate (Form- V) issued by the Principal Employer/Customer.

2.8.3 The contractor shall pay and bear all taxes, fees, license charges, Cess, duties, deposits, tolls,
royalties, commission or other charges which may be leviable on account of his operations in
executing the contract.

2.8.4 The contractor shall be responsible for the proper behavior and observance of all regulations by the
staff employed by him.

2.8.5 All the properties/equipments/components of BHEL/their Client loaned with or without deposit to
the contractor in connection with the contract shall remain properties of BHEL/their Client.

2.8.6 In case the contractor is required to undertake any work outside the scope of this contract, the
rates payable shall be those mutually agreed upon if the item rates are not mentioned in existing
contract.

29 PROGRESS MONITORING

29.1 A detailed plan/ programme for completion of the contractual scope of work as per the time
schedule given in the contract shall be jointly agreed between BHEL and Contractor, before
commencement of work.

210 TIME OF COMPLETION

2.10.1 The time schedule shall be as prescribed in the Contract. The time for completion shall be
reckoned from the date of commencement of work as certified by BHEL Engineers

210.2 The entire work shall be completed by the contractor within the time schedule or within such
extended periods of time as may be allowed by BHEL under clause 2.11.

211 EXTENSION OF TIME FOR COMPLETION

2111 If the completion of work as detailed in the scope of work gets delayed beyond the contract period,
the contractor shall request for an extension of the contract and BHEL at its discretion may extend
the Contract.

2.11.2 If any ‘Time extension’ is granted to the contractor to facilitate continuation of work and completion

of contract, due to backlog attributable to the contractor alone, then it shall be without prejudice to
the rights of BHEL to impose penalty/LD for the delays attributable to the contractor, in addition to
any other actions BHEL may wish to take at the risk and cost of contractor.
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212

Not Applicable

213

Not Applicable

2.14
2.141

2.14.2

)

i

QUANTITY VARIATION
The quantities given in the contract are tentative and may change to any extent (both in plus side
and minus side). The quoted rates for individual items shall remain firm irrespective of any
variations in the individual quantities. No compensation becomes payable in case the variation of
the final executed contract value is within the limits of Minus (-) 15% of awarded contract value.
Compensation due to variation of final executed value in excess of the limits defined in clause
above, shall be as follows:
In case the finally executed contract value reduces below the lower limit of awarded Contract
Value due to quantity variation specified above, the contractor will be eligible for compensation
@ 15% of the difference between the lower limit of the awarded contract value and the actual
executed contract value.
In case the finally executed contract value increases above the awarded Contract Value due to
quantity variation, there will be no upward revision in the rates for the individual items and also
contractor is not eligible for any compensation.

215

Not Applicable

2.16

Not Applicable

217

Not Applicable

2.18
2.19

Not Applicable
Not Applicable

2.20

2204

2.20.5

2.20.6

2.20.7

FORCE MAJEURE

"Force Majeure" shall mean any event beyond the reasonable control of the parties including

but not limited to fire, flood, earthquake or other acts of God, war, riots, civil war and restraints

of Governing States, as the case may be, and which is unavoidable notwithstanding the
reasonable care of the party affected. The following events are explicitly excluded from Force
Majeure and are solely the responsibilities of the non-performing party : a) any strike, work-to-rule
action, go-slow or similar labour difficulty (b) late delivery of equipment or material (unless

caused by Force Majeure event) and (c) economic hardship.

If either party is prevented, hindered or delayed from or in performing any of its obligations
under the Contract by an event of Force Majeure, then it shall notify the other in writing of the
occurrence of such event and the circumstances thereof within 15 (fifteen) days after the
occurrence of such event.

The party who has given such notice shall be excused from the performance or punctual
performance of its obligations under the Contract for so long as the relevant event of Force
Majeure continues and to the extent that such party's performance is prevented, hindered or
delayed. The Time for Completion shall be extended by a period of time equal to period of delay
caused due to such Force Majeure event.

Delay or non-performance by either party hereto caused by the occurrence of any event of Force
Majeure shall not

o Constitute a default or breach of the Contract.

o Give rise to any claim for damages or additional cost or expense occasioned thereby, if and
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to the extent that such delay or non-performance is caused by the occurrence of an event of
Force Majeure.

2.21
2211

2212

2212

2214

ARBITRATION

Except as provided elsewhere in this Contract, in case amicable settlement is not reached
between the Parties, in respect of any dispute or difference; arising out of the formation, breach,
termination, validity or execution of the Contract; or, the respective rights and liabilities of the
Parties; or, in relation to interpretation of any provision of the Contract; or, in any manner touching
upon the Contract, then, either Party may, by a notice in writing to the other Party refer such
dispute or difference to the sale arbitration of an arbitrator appointed by Head of the BHEL Power
Sector Region issuing the Contract. It shall not be open to the Contractor to object to such
arbitrator only on the ground that such arbitrator is an employee/ ex-employee of BHEL or has
dealt with or has expressed any opinion on any issue touching upon the Contract.

The Arbitrator shall pass a reasoned award and the award of the Arbitrator shall be final and
binding upon the Parties.

Subject as aforesaid, the provisions of Arbitration and Conciliation Act 1996 (India) or statutory

modifications or re-enactments thereof and the rules made thereunder and for the time being in

force shall apply to the arbitration proceedings under this clause. The seat of arbitration shall be
(the place from where the contract is issued).

In case of Contract with Public Sector Enterprise (PSE) or a Government Department, the
following shall be applicable :

In the event of any dispute or difference relating to the interpretation and application of the
provisions of the Contract, such dispute or difference shall be referred by either Party for
arbitration to the sole arbitrator in the Department of Public Enterprises to be nominated by the
Secretary to the Government of India in-charge of the Department of Public Enterprises. The
Arbitration and Conciliation Act, 1996 shall not be applicable to arbitration under this clause. The
award of the arbitrator shall be binding upon the Parties to the dispute, provided, however, any
Party aggrieved by such award may make further reference for setting aside or revision of the
award to the Law Secretary, Department of Legal Affairs, Ministry of Law and Justice,
Government of India. Upon such reference the dispute shall be decided by the Law Secretary or
the Special Secretary or Additional Secretary when so authorized by the Law Secretary, whose
decision shall bind the Parties hereto finally and conclusively.

The cost of arbitration shall be borne equally by the Parties.
Notwithstanding the existence or any dispute or differences and / or reference for the arbitration,

the Contractor shall proceed with and continue without hindrance the performance of its obligations
under this Contract with due diligence and expedition in a professional manner.

2.22 RETENTION AMOUNT

2.221

2222

Retention Amount shall be 5% of executed contract value and shall be recovered at the rate of 5%
from each Running Bill admitted, including PVC Bills.

Refund of Retention Amount shall be as follows:
i) 50% of retention amount along with ‘Final Bill’
i) Balance 50% of retention amount shall be retained towards ‘Performance Guarantee” and
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shall become refundable after expiry of Guarantee period, provided all the defects noticed
during the guarantee period have been rectified to the satisfaction of BHEL. This portion of
the retention amount can be released on commencement of the Guarantee period, on
submission of equivalent Bank Guarantee.

223  PAYMENTS
Payments to Contractors are made in any one of the following forms

2.23.1 Running Account Bills (RA Bills)
i) These are for interim payments when the contracts are in progress. The bills for such interim
payments are to be prepared by Contractor in prescribed formats (RA Bill forms).
i)  Payments shall be made according to the extent of work done as per measurements taken
up to the end of the calendar month and in line with the terms of payments described in the
Tender documents
i) Recoveries are made as per terms of contract

2.23.2 Final Bill
Final Bill" is used for final payment on closing of Running Account for works or for single payment

after completion of works. ‘Final Bill' shall be submitted as per prescribed format after completion
of works as per scope and upon material reconciliation, along with the following.
i) ‘No Claim Certificate’ by contractor
i) Clearance certificates where ever applicable
ii) Indemnity bond as per prescribed format

BHEL shall settle the final bills after deducting all liabilities of Contractor to BHEL

224 PERFORMANCE GUARANTEE FOR WORKMANSHIP

2.24.1 Even though the work will be carried out under the supervision of BHEL Engineers the Contractor
will be responsible for the quality of the workmanship and shall guarantee the work done for a
period of six months from the date of commencement of guarantee period as declared by BHEL
Engineer after completion of work..

2.24.2 BHEL shall release the guarantee money subject to the following

) Contractor has submitted ‘Final Bill'

) Guarantee period as per contract has expired

i)~ Contractor has furnished ‘No Claim Certificate’ in specified format

) BHEL Site Engineer/Construction Manager has furnished the ‘No Demand Certificate’ in

specified format

v)  Contractor has carried out the works required to be carried out by him during the period of
Guarantee and all expenses incurred by BHEL on carrying out such works is included for
adjustment from the Guarantee money refundable.

2.25  CLOSING OF CONTRACTS
The Contract shall be considered completed and closed upon completion of all contractual
obligations and settlement of Final Bill or completion of Guarantee period whichever is later. Upon
closing of Contract, BHEL shall issue a completion certificate as per standard format, based on
specific request of Contractor.

2.26 REVERSE AUCTION:
BHEL reserves the right to go for Reverse Auction for Price Bid Opening by BHEL appointed
service provider, instead of opening the submitted sealed price bid in the conventional way. The
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Business Rules for Reverse Auction shall be as per BHEL guidelines issued from time to time.

2.27 SUSPENSION OF BUSINESS DEALINGS

BHEL reserves the right to take action against Contractors who either fail to perform or
Tenderers/Contractor who indulge in malpractices, by suspending business dealings with them in
line with BHEL guidelines issued from time to time.

2.28 OTHER ISSUES

2.28.1 Value of Non judicial Stamp Paper for Bank Guarantees and for Contract Agreement shall be not
less than Rs 100/- unless otherwise required under relevant statutes.

2.28.2 In case of any conflict between the General Conditions of Contract and Special Conditions of
Contract, provisions contained in the Special Conditions of Contract shall prevail.

2.28.3  Unless otherwise specified in NIT, offers from consortium/ JVs shall not be considered.

2.29  BHEL may not insist for signing of Contract Agreements in respect of low value and short time

period contracts like providing services for Hot water flushing, Chemical Cleaning, Transportation, etc.
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FORMS & PROCEDURES

INDEX
SN Description Form No | Remarks
1.0 |Forms
1.1 Offer forwarding Letter/Submission of Tender F-1 (Rev 00)
1.2 | Declaration by Authorised Signatory F-2 (Rev 00)
1.2.() Declaration py_ Authoriseq Signatory F-2A (Rev 00)
(reg. Authenticity of submitted documents.)
1.3 | No Deviation Certificate F-3 (Rev 00)
1.4 | Declaration confirming knowledge about Site Conditions F-4 (Rev 00)
15 | Declaration for relation in BHEL F-5 (Rev 00)
1.6 | Non Disclosure Certificate F-6 (Rev 00)
1.7 | Bank Account Details for E-Payment F-7 (Rev 00)
1.8 | Form for seeking clarifications F-8 (Rev 00)
1.9 Capacity Evaluation of Bidder for current Tender F-9 (Rev 00)
1.10 | Contract Agreement F-10 (Rev 00)
1.11 | Bank Guarantee for Security Deposit F-11 (Rev 00)
1.12 | Bank Guarantee for Interest Bearing Refundable Advance F-12 (Rev 00)
1.13 | Extension of Validity of Bank Guarantee F-13 (Rev 00)
1.14 | Monthly Plan & Review with Contractors F-14 (Rev 00)
1.15 | Monthly Performance Evaluation of Contractor F-15 (Rev 01) Revised
116 | Evaluation-of Contractor Performance-{Quarterly) F16{Rev00} | pgjeted
1.17 | Evaluation of Contractor Performance (Annual) F-17 (Rev 01) Under
revision ##
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SN Description Form No | Remarks
1.18 | Evaluation of Contractor Performance for the Contract (Overall) F-18 (Rev 01) Under
revision ##
1.19 | Milestone Completion Certificate F-19 (Rev 00)
1.20 | Completion Certificate F-20 (Rev 01) Revised
121 | Indemnity Bond F-21 (Rev 00)
1.22 | Consortium Agreement F-22 (Rev 00)
1.23 | Refund of Security Deposit F-23 (Rev 00)
1.24 | Refund of Guarantee Money F-24 (WAM-11)
1.25 | Power of Attorney for Submission of Tender/Signing Contract | F-25 (Rev 00)
Agreement
1.26 | Analysis of Unit Rates Quoted F-26 (Rev 00)
1.27 | RABill Format WAM-6
1.28 | Final Bill Submission format with No Claim Certificate and No | WAM-7
Demand Certificate
1.29 | Bank Guarantee for Earnest Money
1.30
2.0 |Procedures
2.1 Procedure and Business Rules for Reverse Auction As per Company Policy
2.2 Integrity Pact As per Company Policy
3.0 | Customer specific procedures
3.1

##: will be released later
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Form No: F-01 (Rev 00)

OFFER FORWARDING LETTER / TENDER SUBMISSION LETTER
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Submission of Offer against Tender Specification NO: ..............ccccceeeeenn.

I/We hereby offer to carry out the work detailed in the Tender Specification issued by Bharat Heavy
Electricals Limited, Power Sector-............ccoovvviiiiiiiiiiiiiieieeie, , in accordance with the terms and
conditions thereof.

I/We have carefully perused the following listed documents connected with the above work and agree to
abide by the same.

1. Amendments/Clarifications/Corrigenda/Errata/etc issued in respect of the Tender documents by
BHEL

Notice Inviting Tender (NIT)

Price Bid

Technical Conditions of Contract

Special Conditions of Contract

General Conditions of Contract

Forms and Procedures

N oA wN

Should our Offer be accepted by BHEL for Award, I/we further agree to furnish ‘Security Deposit’ for the
work as provided for in the Tender Conditions within the stipulated time as may be indicated by BHEL.

|/We further agree to execute all the works referred to in the said Tender documents upon the terms and
conditions contained or referred to therein and as detailed in the appendices annexed thereto.

I/We have deposited/depositing herewith the requisite Earnest Money Deposit (EMD) as per details
furnished in the Check List.

Authorised Representative of Bidder
Signature :

Name

Address :

Place:
Date:



Form No: F-02 (Rev 00)

DECLARATION BY AUTHORISED SIGNATORY OF BIDDER
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Declaration by Authorised Signatory
Ref : 1) NIT/Tender Specification NO: ..............cccceeviinnn, ,
2) All other pertinent issues till date

|/We, hereby certify that all the information and data furnished by me with regard to the
above Tender Specification are true and complete to the best of my knowledge. | have gone
through the specifications, conditions, stipulations and all other pertinent issues till date, and
agree to comply with the requirements and Intent of the specification.

| further certify that | am authorised to represent on behalf of my Company/Firm for the
above mentioned tender and a valid Power of Attorney to this effect is also enclosed.

Yours faithfully,

(Signature, Date & Seal of Authorized
Signatory of the Bidder)

Date:

Enclosed : Power of Attorney



Form No: F-02A (Rev 00)

DECLARATION BY AUTHORISED SIGNATORY OF BIDDER
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Declaration by Authorised Signatory regarding Authenticity of submitted
documents.
Ref : 1) NIT/Tender Specification NO: ..............cccoeeviinnne, ,
2) All other pertinent issues till date

|/We, hereby certify that all the documents submitted by us in support of possession of
“Qualifying Requirements” are true copies of the original and are fully compliant required for
qualifying / applying in the bid and shall produce the original of same as and when required
by Bharat Heavy Electricals Limited.

| / We hereby further confirm that no tampering is done with documents submitted in support

of our qualification as bidder. | / We understand that at any stage (during bidding process or
while executing the awarded works) if it is found that fake / false / forged bid qualifying /
supporting documents / certificates were submitted, it would lead to summarily rejection of
our bid / termination of contract. BHEL shall be at liberty to initiate other appropriate actions
as per the terms of the Bid / Contract and other extant policies of Bharat Heavy Electricals
Limited.

Yours faithfully,

(Signature, Date & Seal of Authorized
Signatory of the Bidder)

Date:



Form No: F-03 (Rev 00)

NO DEVIATION CERTIFICATE
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : No Deviation Certificate
Ref : 1) NIT/Tender Specification NO: ..............cccceeviinnn, ,
2) All other pertinent issues till date

We hereby confirm that we have not changed/ modified/materially altered any of the tender
documents as downloaded from the website/ issued by BHEL and in case of such
observance at any stage, it shall be treated as null and void.

We also hereby confirm that we have neither set any Terms and Conditions and nor have
we taken any deviation from the Tender conditions together with other references
applicable for the above referred NIT/Tender Specification.

We further confirm our unqualified acceptance to all Terms and Conditions, unqualified
compliance to Tender Conditions, Integrity Pact (if applicable) and acceptance to Reverse
Auctioning process.

We confirm to have submitted offer in accordance with tender instructions and as per
aforesaid references.

Thanking you,

Yours faithfully,

(Signature, date & seal of authorized
representative of the bidder)



Form No: F-04 (Rev 00)

DECLARATION CONFIRMING KNOWLEDGE ABOUT SITE CONDITIONS
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Declaration confirming knowledge about Site conditions
Ref : 1) NIT/Tender Specification NO: ..............cccceeviinnn, ,
2) All other pertinent issues till date

|/We, hereby declare and confirm that
we have visited the Project Site as referred in BHEL Tender Specifications and acquired
full knowledge and information about the Site conditions including Wage structure, Industrial
Climate, the Law & Order and other conditions prevalent at and around the Site. We
further confirm that the above information is true and correct and we shall not raise any
claim of any nature due to lack of knowledge of Site conditions.

|/We, hereby offer to carry out work as detailed in above mentioned Tender Specification,
in accordance with Terms & Conditions thereof.

Yours faithfully,

(Signature, Date & Seal of Authorized
Representative of the Bidder)

Date :
Place:



Form No: F-05 (Rev 00)

DECLARATION FOR RELATION IN BHEL
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder failing which
the offer of Bidder is liable to be summarily rejected)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Declaration for relation in BHEL
Ref : 1) NIT/Tender Specification NO: ...............ccceevrnnnne, ,

I/We hereby submit the following information pertaining to relation/relatives of
Proprieter/Partner(s)/Director(s) employed in BHEL

Tick(\) any one as applicable:

1. The Proprieter, Partner(s), Director(s) of our Company/Firm DO NOT have any
relation or relatives employed in BHEL

OR

2. The Proprieter, Partner(s), or Director(s) of our Company/Firm HAVE
relation/relatives employed in BHEL and their particulars are as below:

Signature of the Authorised Signatory

Note:

1. Attach separate sheet, if necessary.

2. If BHEL Management comes to know at a later date that the information furnished
by the Bidder is false, BHEL reserves the right to take suitable against the
Bidder/Contractor.



Form No: F-06 (Rev 00)

NON DISCLOSURE CERTIFICATE
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

NON DISCLOSURE CERTIFICATE

|/We understand that BHEL PS __ is committed to Information Security
Management System as per their Information Security Policy.

HENCE, [IWE  MIS. ..o
who are submitting offer for providing services to BHEL PS __ against
Tender Specification No:
hereby undertake to comply with the following in line with Informat|on
Security Policy of BHEL PS ___,

» To maintain confidentiality of documents & information which shall be
used during the execution of the Contract.

» The documents & information shall not be revealed to or shared with
third party which shall not be in the business interest of BHEL PS__

(Signature, date & seal of Authorized
Signatory of the bidder)

Date:



Form No: F-07 (Rev 00)

BANK ACCOUNT DETAILS FOR E-PAYMENT

(To be given on Letter head of the Company /Firm of Bidder, and ENDORSED
(SIGNED & STAMPED) BY THE BANK to enable BHEL release payments through
Electronic Fund Transfer (EFT/RTGS)

1. Beneficiary Name

2. Beneficiary Account No.

3. Bank Name & Branch

4. City/Place

5. 9digit M ICR Code of Bank Branch

6. IFSC Code of Bank Branch

~

Beneficiary E-mail 1D
(for payment confirmation)

NOTE: In case Bank endorsed certificate regarding above has already been submitted earlier, Kindly
submit photocopy of the same



Form No: F-08 (Rev 00)
FORMAT FOR SEEKING CLARIFICATION
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Request for Clarification
Ref : 1) NIT/Tender Specification NO: ..............cccceeviinnn, ,
2) All other pertinent issues till date

Reference

.?cl, c?:,,s:eff Existing provision Bidder's query | BHEL's clarification
Document

1

2

3

4

5

6

Yours faithfully,

(Signature, date & seal of Authorized
Representative of the Bidder)



CAPACITY EVALUATION OF BIDDERS FOR CURRENT TENDER

Form No: F-09 (Rev 00)

CURRENT
CONTRACT STATUS OF THE |%AGE OF |VALUE OF
<L NO. |[PESCRIPTION OF WORK WORK ORDER REF & | < /= CUSTOMER NAME & JOB ALONG WORK BALANCE
" [(Similar to Tendered Scope) DATE (Rs. LACS) ADDRESS WITH LATEST  |COMPLETE |WORK
' MILE STONE D (Rs. Lacs)
COMPLETED
1
2
3
4
5
6
7
8
9
10
NOTES:

1. BIDDERS ARE REQUIRED TO FURNISH ALL THE JOBS OF SIMILAR NATURE WHICH THEY ARE EXECUTING (IN PROGRESS) AT THE TIME OF
SUBMISSION OF TENDER, AS PER ABOVE FORMAT.

2. BIDDERS HEREBY UNDERTAKE THAT THEY HAVE FURNISHED THE DETAILS SOUGHT AS PER POINT NO. 1IN TOTALITY AND THAT THE DETAILS
FURNISHED IS COMPLETE IN ALL RESPECT.

3. BHEL WILL TAKE APPROPRIATE ACTION AS DEEMED FIT , IN CASE, IT IS FOUND AT A LATER DATE THAT THE CONTRACTOR HAD SUPPRESSED THE

FACTS AND HAVE NOT FURNISHED THE CORRECT & COMPLETE INFORMATIONS.

DATE :
PLACE:

Signature

Name, Designation & Seal of Bidder



CONTRACT AGREEMENT Form No: F-10 (Rev 00)

BHARAT HEAVY ELECTRICALS LIMITED
(A Government of India Undertaking)
Power Sector — ............ Region

CONTRACT AGREEMENT

AGREEMENT NO.

NAME OF WORK

NAME OF THE CONTRACTOR WITH FULL
ADDRESS

VALUE OF WORK AWARDED

LOI/ LOANO.

CONTRACT DURATION

SIGNATURE OF CONTRACTOR (SIGNATURE OF BHEL OFFICER))

Page 1 of 4



CONTRACT AGREEMENT Form No: F-10 (Rev 00)

THIS AGREEMENT MADE THIS DAY OF between BHARAT HEAVY
ELECTRICALS LIMITED (A Government of India Enterprise) a Company incorporated under
the Companies Act, 1956, having its Registered Office at BHEL House, Siri Fort New Delhi-
110049 (herein after called BHEL) of the ONE PART.

AND
M/S

(hereinafter called the “Contractor’) of the
SECOND PART.

WHEREAS M/s state that they
have acquired and possess extensive experience in the field of

And Whereas in response to an Invitation to Tender No. issued by BHEL for
execution of -- the contractor submitted their offer
No. dated ----- ---And whereas BHEL has accepted the
offer of the Contractor on terms and conditions specified in the Letter of Intent/ Letter of Award
(LOA) No. dated read with the references cited therein.

THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the parties as follows:

1. That the contractor shall execute the work of and more
particularly described in Tender Specification No including Drawings and
Specifications (hereinafter called the said works) in accordance with and subject to
terms and conditions contained in these presents, instructions to Tenderers, General
Conditions of Contract, Special Conditions, Annexures, Letter of Intent/ LOA dated ------
------- and such other instructions, Drawings, Specifications given to him from time to
time by BHEL.

2. The Contractor is required to furnish to BHEL Security deposit in the form of cash/
approved securities/ Bank Guarantee valid upto ------------- for a sum of Rs.-------------
towards satisfactory performance and completion of the Contract.

3. The Contractor has furnished a Bank Guarantee bearing no.------------------ dated -----------
------ for a sum of Rs.------------------executed by --------- --in
favour of BHEL towards Security Deposit valid upto ---------

OR
The Contractor has furnished to BHEL an initial Security Deposit of Rs.---------------- in
the form of cash / approved Securities/ B.G No. dated for Rs.----
———————— executed by --- in favour of BHEL valid upto --------------

and has agreed for recovery of the balance security deposit by BHEL @ 10% of the
value of work done from each running bill till the entire Security Deposit is recovered.

OR
The contractor has furnished to BHEL an initial Security Deposit of Rs.-----(RS.-----------
vide Bank draft No.---------------- dated --------------- and by adjusting EMD of Rs.----------
submitted vide Bank draft No.------- dt. ---) and has agreed for recovery of

balance Security Deposit by BHEL @ 10% of the value of work done from each
running bill till the entire security deposit is recovered.

4.  The Contractor hereby agrees to extend the validity of the Bank Guarantee for such
further period or periods as may be required by BHEL and if the Contractor fails to
obtain such extension(s) from the Bank, the Contractor, shall pay forthwith or accept
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CONTRACT AGREEMENT Form No: F-10 (Rev 00)

10.

11.

12.

13.

recovery of Rs.------------ from the bills in one installment and the contractor further
agrees that failure to extend the validity of the Bank Guarantee or failure to pay the
aforesaid amount in the manner specified above shall constitute breach of contract. In
addition to above, BHEL shall be entitled to take such action as deemed fit and proper
for recovering the said sum of Rs.------------

OR

In case the contractor furnishes the bank guarantee at a later date the contractor
hereby agrees to extend the validity of bank guarantee for such further period or
periods as may be required by BHEL and if the contractor fails to obtain such
extension(s) from the bank, the contractor shall pay forthwith or accept recovery of the
amount of bank guarantee given in lieu of security deposit from the bills in one
installment and the contractor further agrees that failure to extend the validity of bank
guarantee or failure to pay the aforesaid amount in the manner specified above shall
constitute breach of contract. In addition to above, BHEL shall be entitled to take such
action as deemed fit and proper for recovering the said sum.

That in consideration of the payments to be made to the Contractor by BHEL in
accordance with this Agreement the Contractor hereby covenants and undertakes with
BHEL that they shall execute, construct and complete the works in conformity, in all
respects, with the terms and conditions specified in this Agreement and the documents
governing the same.

That the Contractor shall be deemed to have carefully examined this Agreement and
the documents governing the same and also to have satisfied himself as to the nature
and character of the Works to be executed by him.

That the Contractor shall carry out and complete the execution of the said works to the
entire satisfaction of the Engineer or such other officer authorised by BHEL, within the
agreed time schedule.

That BHEL shall, after proper scrutiny of the bills submitted by the Contractor, pay to him
during the progress of the said works such sum as determined by BHEL in accordance
with this Agreement.

That this Agreement shall be deemed to have come into force from -------- the date on
which the letter of intent/ LOA has been issued to the Contractor.

That whenever under this contract or otherwise, any sum of money shall be
recoverable from or payable by the Contractor, the same may be deducted in the
manner as set out in the General Conditions of Contract or other conditions governing
this Agreement.

That all applicable charges on account of Octroi, Terminal and other taxes including
sales tax or other duties on material obtained for execution of the said works shall be
borne and paid by the Contractor.

That BHEL shall be entitled to deduct from the Contractor's running bills or otherwise
Income Tax as per prevailing Income Tax Act.

That BHEL shall be further entitled to recover from the running bills of the Contractor or
otherwise such sum as may be determined by BHEL from time to time in respect of
consumables supplied by BHEL, hire charges for tools and plants issued (Where
applicable) and any other dues owed by the Contractor.
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CONTRACT AGREEMENT Form No: F-10 (Rev 00)

14. That it is hereby agreed by and between the parties that non- exercise, forbearance or
omission of any of the powers conferred on BHEL and /or any of its authorities will not in
any manner constitute waiver of the conditions hereto contained in these presents and
the liability of the Contractor with respect to compensation payable to BHEL or
Contractor's obligations shall remain unaffected.

15. The following documents

1. Invitation to Tender No.------- -
and the documents specified therein with technical bid opening date as .............

6. Letter of Intent/ LOA No. dated

shall also form part of and govern this Agreement.

IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the
presence of

WITNESS (CONTRACTOR)

(to be signed by a person holding
1. a valid Power of Attorney)
2.
WITNESS (For and on behalf of BHEL)
1.
2.
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Form No: F-11 (Rev 00)
BANK GUARANTEE FOR SECURITY DEPOSIT

B.G. NO. Date

This deed of Guarantee made this ------------------- day of --------m---- two thousand ----- by <Name and Address of
Bank> hereinafter called the "The Guarantor" (which expression shall unless repugnant to the context or meaning thereof
be deemed to include its successors and assigns) in favour of M/s Bharat Heavy Electrical Limited ( A Govt. of India
Undertaking) a company incorporated under the Companies Act, 1956, having its registered office at BHEL House, Siri Fort,
Asiad, New Delhi — 110049 through its unit at Bharat Heavy Electricals Limited, Power Sector Northern Region, HRDI &
PSNR Complex, Plot no. 25, Sector — 16 A, Noida - 201301 hereinafter called "The Company" (which expression shall
unless repugnant to the context or meaning thereof be deemed to include its successors and assigns)

WHEREAS < Contractor's Name and Address> (hereinafter referred to as the Contractor) have entered into a
contract arising out of Letter of Intent no. < LOI REF & Date > (hereinafter referred to as "the contract") for < Name of
Work > with the company.

AND WHEREAS the contract inter-alia provides that the contractor shall furnish to the company a sum of Rs.--------
-------------- (Rupees ) towards security deposit for due and faithful performance of the contract
in the form and manner specified therein.

AND WHEREAS the contractor has approached the Guarantor and in consideration of the arrangement arrived at
between the contractor and the Guarantor, the Guarantor has agreed to give the Guarantee as hereinafter mentioned in
favour of the company.

The Guarantor do hereby guarantee to the company the due and faithful performance, observance or discharge of
the Contract by the contractor and further unconditionally and irrevocably undertake to pay to the Company without demur
and merely on a demand, to the extent of RS.-----------ecmnmnn (Rupees ) against any claim by the
company on them for any loss, damage, costs, charges and expenses caused to or suffered by the company by reasons of
the contractor making any default in the performance, observance or discharge of the terms, conditions, stipulations or
undertakings or any of them as contained in the contract.

The decision of the company whether any default has occurred or has been committed by the contractor in the
performance, observance or discharge of any of the terms, conditions, stipulations or undertakings or any one of them as
contained in the contract and / or as to the extent of loss, damage, costs, charges and expenses caused to or suffered by
the company by reason of the contractor making any default in the performance, observance or discharge of any of the
terms, conditions, stipulations or undertakings or any one of them shall be conclusive and binding on the Guarantor
irrespective of the fact whether the contractor admits or denies the default or questions the correctness of any demand
made by the company in any Court, Tribunal or Arbitration proceedings or before any other Authority.

The company shall have the fullest liberty without affecting in any way the liability of the Guarantor under this
Guarantee, from time to time to vary any of the terms and conditions of the contract or extend time of performance by the
contractor or to postpone for any time and from time to time any of the powers exercisable by it against the contractor and
either enforce or forebear from enforcing any of the terms and conditions governing the contract or securities available to the
company and the Guarantor shall not be released from its liability under these presents by any exercise by the company of
the liberty with reference to the matters aforesaid or by reasons of time being given to the contractor or any other
forbearance, act or commission on the part of the company or any indulgence by the company to the contractor or any other
matter or thing whatsoever which under the law relating to sureties would, but for this provision have the effect of so
releasing the Guarantor from its liability under this guarantee.

The Guarantor further agrees that the Guarantee herein contained shall remain in full force and effect during the
period that would be taken for the performance of the contract and its claim satisfied or discharged and till the company
certifies that the terms and conditions of the contract have been fully and properly carried out by the contractor and
accordingly discharges this Guarantee, subject however, that the company shall have no claim under this Guarantee after --
------------ i.e. (the present date of validity of Bank Guarantee unless the date of validity of this Bank Guarantee is further
extended from time to time, as the case may be) unless a notice of the claim under this Guarantee has been served on the
Guarantor before the expiry of the said period in which case the same shall be enforceable against the Guarantor not
withstanding the fact that the same is enforced after the expiry of the said period.



Form No: F-11 (Rev 00)
BANK GUARANTEE FOR SECURITY DEPOSIT
The Guarantor undertakes not to revoke this Guarantee during the period it is in force except with the previous
consent of the Company in writing and agrees that any liquidation or winding up or insolvency or dissolution or any change
in the constitution of the contractor or the Guarantor shall not discharge the Guarantor's liability hereunder.

It shall not be necessary for the company to proceed against the contractor before proceeding against the
Guarantor and the Guarantee herein contained shall be enforceable against them notwithstanding any security which the
Company may have obtained or obtain from the Contractor shall at the time when proceedings are taken against the
Guarantor hereunder be outstanding or unrealized.

Notwithstanding anything contained herein before, our liability under the Guarantee is restricted to RS.-----------------

(Rupees ). Our guarantee shall remain inforce until ------------------- , i.e. (the present date of
validity of Bank Guarantee unless the date of validity of this Bank Guarantee is further extended from time to time) unless a
claim or demand under this guarantee is made against us on or before ----------------- we shall be discharged from our

liabilities under this Guarantee thereafter.

Any claim or dispute arising under the terms of this documents shall only be enforced or settled in the courts of at New
Delhi/ Delhi only.

The Guarantor hereby declares that it has power to execute this guarantee and the executant has full powers to do
so on behalf of the Guarantor.

IN WITNESS whereof the (Bank) has hereunto set and subscribed its hand the day,
month and year first, above written.

(Name of the Bank)

Signed for and on behalf of the Bank
(Designation of the Authorized Person Signing the Guarantee)

(Signatory No. )
DATED:

SEAL

Notes :

1. The BG shall be executed on non-judicial stamp papers of adequate value procured in the
name of the Bank in the State where the Bank is located.

2. The BG is required to be sent by the executing Bank directly to BHEL at the address
where tender is submitted / accepted under sealed cover.



Form No: F-12 (Rev 00)
BANK GUARANTEE FOR INTEREST BEARING REFUNDABLE ADVANCE

B.G. No. Date

This deed of Guarantee made this day of two
thousand by < Name and Address of Bank> hereinafter called the "The
Guarantor” (which expression shall unless repugnant to the context or meaning thereof be
deemed to include its successors and assigns) in favour of M/S Bharat Heavy Electricals
Limited a Company incorporated under the Companies Act, 1956, having its registered
office at BHEL House, Siri Fort, New Delhi - 110049 through its unit at Bharat Heavy
Electricals Limited, Power Sector Northern Region, HRDI & PSNR Complex, Plot no. 25,
Sector — 16 A, Noida - 201301, hereinafter called "The Company" (which expression shall unless
repugnant to the context or meaning thereof be deemed to include its successors and assigns).

WHEREAS M/s. (hereinafter referred to as the Contractor)
have entered into a Contract arising out of Letter of Intent
no. dtd (hereinafter referred to as "the Contract™) for the < Name

of work > with the Company.

AND WHEREAS the Contract inter-alia provides thatthe Company will pay to

the Contractor  interest  bearing advance of Rs.
(Rupees only) on certain terms and conditions
specified in the Contract subject to the Contractor furnishing a Bank Guarantee for
Rs. (Rupees only) in favour of the
Company.

AND WHEREAS the Company has agreed to accept a Bank Guarantee from a Bank to
cover the said advance.

AND WHEREAS the Contractor has approached the Guarantor and in consideration of
the arrangement arrived at between the Contractor and the Guarantor, the Guarantor has agreed
to give the Guarantee as hereinafter mentioned in favour of the Company.

NOW THIS DEED WITNESSES AS FOLLOWS:-

(1) In consideration of the Company bhaving agreed to advance a  sum of
Rs. (Rupees only) to the Contractor
, the Guarantor do hereby guarantee the due recovery by the Company of the said
advance with interest thereon as provided according to the terms and conditions of
the Contract. If the said Contractor fails to utilise the said advance for the purpose of
the Contract and /or the said advance together with interest as aforesaid is not fully
recovered by the Company the Guarantor do hereby unconditionally and irrevocably
undertake to pay to the Company without demur and merely on a demand, to the extent
of the said sum of Rs. (Rupees only) any claim made by the
Company on them for the loss or damage caused to or suffered by the Company by reasons
of the Company not being able to recover in full the advance with interest as aforesaid.
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BANK GUARANTEE FOR INTEREST BEARING REFUNDABLE ADVANCE

(2) The decision of the Company whether the Contractor has failed to utilise the said
advance or any part thereof for the purpose of the Contract and / or as to the extent of loss
or damage caused to or suffered by the Company by reason of the Company not being
able to recover in full the said sum of Rs. with interest if any shall be final
and binding on the Guarantor, irrespective of the fact whether the Contractor admits or
denies the default or questions the correctness of any demand made by the Company in
any Court Tribunal or Arbitration proceedings or before any other Authority.

(3) The Company shall have the fullest liberty without affecting in any way the liability of
the Guarantor under this Guarantee, from time to time to vary any of the terms
and conditions of the Contract or extend time of performance by the Contractor or to
postpone for any time and from time to time any of the powers exercisable by it against
the Contractor and either enforce or forebear from enforcing any of the terms and conditions
governing the Contract or securities available to the Company and the Guarantor shall not
be released from its liability under these presents by any exercise by the Company of the
liberty with reference to the matters aforesaid or by reasons of time being given to the
Contractor or any other forbearance, act or commission on the part of the Company or any
indulgence by the Company to the Contractor or of any other matter or thing whatsoever
which under the law relating to sureties would, but for this provision have the effect of
so releasing the Guarantor from its liability under this guarantee.

(4) The Guarantor further agrees that the Guarantee herein contained shall remain in full
force and effect during the period till the Company discharges this Guarantee, subject to
however, that the Company shall have no claim under this Guarantee after i.e. (the
present date of validity of Bank Guarantee unless the date of validity of this Bank
Guarantee is further extended from time to time, as the case may be) unless a notice of the
claim under this Guarantee has been served on the Guarantor before the expiry of the
said period in which case the same shall be enforceable against the Guarantor not
withstanding the fact that the same is enforced after the expiry of the said period.

(5) The Guarantor undertakes not to revoke this Guarantee during the period it is in force
except with the previous consent of the Company in writing and agrees that any
liquidation or winding up or insolvency or dissolution or any change in the constitution
of the Contractor or the Guarantor shall not discharge the Guarantor's liability hereunder.

(6) It shall not be necessary for the Company to proceed against the Contractor before
proceeding against the Guarantor and the Guarantee herein contained shall be enforceable
against them notwithstanding any security which the Company may have obtained or obtain
from the Contractor shall at the time when proceedings are taken against the Guarantor
hereunder be outstanding or unrealised.

(7) Notwithstanding anything contained herein before, our liability under the Guarantee
is restricted to Rs. (Rupees ). Our guarantee shall remain in force
until , i.e. the present date of validity of Bank Guarantee unless the date of
validity of this Bank Guarantee is further extended from time to time. Unless a claim or
demand under  this guarantee is made against us on or before--------- , we shall be
discharged from our liabilities under this Guarantee thereafter.
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BANK GUARANTEE FOR INTEREST BEARING REFUNDABLE ADVANCE

(8) Any claim or dispute arising under the terms of this document shall only be enforced or
settled in the courts at New Delhi/ Delhi only.

(9) The Guarantor hereby declares that it has power to execute this Guarantee under its
Memorandum and Articles of Association and the executant has full powers to do so on its

behalf under the Power of Attorney dated (To be incorporated by the Bank)
granted to him by the proper authorities of the Guarantor.

IN WITNESS whereof the (Bank) has hereunto set and subscribed its hand
the day, month and year first, above written.
(Name of the Bank)

Signed for and on behalf of the Bank
(Designation of the Authorized Person Signing the Guarantee)

(Signatory NO.----------------------- )

1. The BG shall be executed on non-judicial stamp papers of adequate value
procured in the name of the Bank in the State where the Bank is located.

2. The BG is required to be sent by the executing Bank directly to BHEL at the
address where tender is submitted / accepted, under sealed cover.
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FORM for EXTENSION OF VALIDITY OF BANK GUARANTEE
1. To be typed on non judicial Stamp Papers of value as applicable in the State of India from where
the BG has been issued or the State of India where the BG shall be operated
2. The non judicial stamp papers shall be purchased in the name of the Party on whose behalf the BG
is being issued or the BG issuing Bank

BANK GUARANTEE No:

To

(Write Designation and Address of Officer of BHEL inviting the Tender)

Dear Sir
Sub : Validity of Bank Guarantee NO:...............ccvvvvieienene. Dated .........cceeeeeenn, for
............................... RS.....c....eeeeeeeeo..... In favour of yourself, expiry date
................ ,onaccountof M/S ............ccooviieeiiiiiiiiiieeeeeeiiiiinnn..... in respect of
Contract Number..................... , (herein after called the Original bank Guarantee)
Atthe request of M/S.........ccooeiiiiiiiiiiiiie e, CWE Bank,
having its branch Office at .................ooe i and having Head office
at e, , do hereby extend our liability under the above mentioned Bank Guarantee
number.............. dated .................. for a further period of .................... Months/years
from............... to expire on .......cceveeeeviiiieeee,

Except as provided above, all other terms and conditions of the Original Bank Guarantee No
......................... Dated.................. shall remain unaltered and binding on us.

Kindly treat this extension as an integral part of the original Bank Guarantee to which it
would be attached.

Yours faithfully

Signature................

Name & Designation.......................
Power of Attorney/Signing Power No
Seal of Bank



Form No: F-14 (Rev 00)

Page 1 of 4
MONTHLY PLAN & REVIEW WITH
CONTRACTOR
PS- R
Name Of Slte Contract
No.
Name of
Contractor
Review for the month of
Brief
- Scope of
Date of Review work
PART- A PHYSICAL REVIEW
SLNo | Description | Unit Original  |Last Total Achieved Shortfall REMARKS
: of work of Plan months Planned for attributable to
Meas | (QTY shortfall | the month (in Qty)
urem Planned for (attributable to | (including previous
the T“F’"‘h as Contractor) | month backlog
ent per joint attributable to
review of Contractor)
previous
month)
(a) (b) C=(a)+(b) BHEL | Contractor
UOM | Phy. Phy Phy Phy. Phy. Phy.
Use separate sheets if necessary
BHEL CONTRACTOR

(Sign with name, designation and date) (Sign with name, designation and date)




Form No: F-14 (Rev 00)

Page 2 of 4
MONTHLY PLAN & REVIEW WITH
CONTRACTOR
PS- R
CONTRACT NO:
CONTRACTOR:
PART — B-1 REVIEW OF DEPLOYMENT OF MAJOR T&Ps
SUPPLIER SCOPE:-
SN. MAJOR T&P TO BE QTY. DEPLOYMENT REMARKS
DEPLOYED AS PER STATUS (WORKS
WORK PLANNED FOR (ACTUAL EFFECTED DUE
THE MONTH DEPLOYED) TO NON-
DEPLOYMENT OF
T&Ps
BHEL SCOPE:-
BHEL CONTRACTOR

(Sign with name, designation and date)

(Sign with name, designation and date)
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Page 3 of 4
MONTHLY PLAN & REVIEW WITH
CONTRACTOR
PS- R
CONTRACT NO:
CONTRACTOR:
PART — B-2 REVIEW OF DEPLOYMENT OF MANPOWER
SUPPLIER SCOPE:-
SNO. AREA OF WORK | CATEGORY | NO. OF LABOUR DEPLOYED REMARKS
OF LABOUR | REQUIRED AS PER | FOR THE (WORKS
CATEGORY PERIOD AFFECTED
DUE TO NON-
AVAILABILITY
OF LABOUR)
BHEL CONTRACTOR

(Sign with name, designation and date)

(Sign with name, designation and date)
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Page 4 of 4
MONTHLY PLAN & REVIEW WITH
CONTRACTOR
PS- R
CONTRACT No.:
Date of Report:
PART C1: PLAN FOR THE NEXT MONTH (PHYSICAL)
SL DESCRIPTION OF PLANNED T&Ps MANPOWER REMARKS
NO. WORK MT/ %/ QTY REQUIRED REQUIRED
(Area Wise) (EXCLUDING
SHORTFALLS
ATTRIBUTABLE TO
CONTRACTOR TILL
DATE)
NOTE: USE SEPARATE SHEETS, IF REQUIRED
PART C2: PLAN FOR THE NEXT MONTH
(OTHERS)
SL DESCRIPTION OF PLANNED T&Ps MANPOWER REMARKS
NO. WORK MT/ %/ QTY REQUIRED REQUIRED
(Area Wise)

NOTE: USE SEPARATE SHEETS, IF REQUIRED

BHEL CONTRACTOR

(Sign with name, designation and date) (Sign with name, designation and date)
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PS- R

MONTHLY PLAN & REVIEW WITH
CONTRACTOR

Page 5 of 4

BHEL

(Sign with name, designation and date)

CONTRACTOR

(Sign with name, designation and date)




MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR

Form No: F-15 (Rev 01)

Page 10of 8

Project Vendor Package & Unit
SL Parameter for Measurement Classification | Max Score Sccfre Measurement Key/Scheduled Supporting Documents’
Obtained date
#1.01 Cumulative number of days in the month, the nominated Quality QUALITY Quallity Officer or his au‘thorised Daily Log Book entry/Incident
Officer or his authorised nominee was not available 0.35 nominee should be available for all the [Registers/letter references
days
#1.02  |Shortfall in number of weekly Quality meetings in the month, not QUALITY Quality meetings to be held every Daily Log Book entry/Incident
conducted or not attended by Quality officer or his authorised nominee 07 week Registers/letter references
#1.03 Level of compliance wrt decisions taken in previous Quality meeetings |QUALITY Number of consolidated issues Daily Log Book entry/Incident
035 discussed in Quality meetings Registers/letter references
#1.04 Number of batches of welding electrodes, cement, sand , aggregate, |[QUALITY Total number of non compliances Daily Log Book entry/Incident
consumable, Paints etc as applicable for which test certificates not Registers/letter references
submitted OR MM & MH pkg: ) In case of MM & MH package, 0.375
monthly checks
#1.05 Number of incidences of improper storage of inflammable gases and  |QUALITY Total number of non compliances Daily Log Book entry/Incident
liquids, fuel etc 0.35 Registers/letter references
#1.06 Total number of complaints in the month on non-preservation of QUALITY Total number of non compliances Daily Log Book entry/Incident
materials under the custody of the contractor / erected in his scope. 0.35 Registers/letter references
#1.07  |Cumulative number of days in the month delayed due to poor QUALITY Cumulative number of days delayed  |Daily Log Book entry/Incident
organisation/planning of works at site. 0.625 Registers/letter references
#1.08 Total number of rework instances in a month necessitated due to QUALITY 0 Total number of non compliances Daily Log Book entry/Incident
improper works/procedures by contractor 0.625 Registers/letter references
#1.09 Total number of complaints received in the month on the quality of QUALITY Total number of non compliances Daily Log Book entry/Incident
finish / aesthetics 065 Registers/letter references
#1.10 Total number of instances in the month, House keeping NOT attended [QUALITY Total number of non compliances Daily Log Book entry/Incident
to inspite of instructions by BHEL -ie removal / disposal of surplus Registers/letter references
earth / debris / scrap / unused / surplus cable drums / other electrical
0.625

items / surplus steel items / packing materials, thrown out scrap like
weld butts, cotton waste etc from the working area to identified
locations

Name and Signature of BHEL Package Incharge

Name and Signature of Contractor



MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR

Form No: F-15 (Rev 01)

Page 2 of 8

Project Vendor Package & Unit
SL Parameter for Measurement Classification | Max Score chre Measurement Key/Scheduled Supporting Documents’
Obtained date

#2.01 Number of times the workplan submitted FOR THE NEXT MONTH is |[PERFORMAN Number of rejections Daily Log Book entry/Incident
REJECTED for not being supported with proper T&P (major) and CE 347 Registers/letter references
Manpower.

#2.02 Number of times the Work plan (unloading and storage plans in case |PERFORMAN Total number of non compliances Daily Log Book entry/Incident
of MM & MH packages) is not supported by relevant CE Registers/letter references
construction/layout drawings - like A4 plan / elevation views of plan
status for structures / pressure parts/Civil Works, Piping isometrics for 3.47
piping, Layout / PID / System reference sketch, Unloading/storage
plans etc as applicable for the works planned

#2.03  |Cumulative number of days of delay in submission of plan FOR THE |PERFORMAN Number of days delayed/Scheduled | Daily Log Book entry/Incident
NEXT MONTH supported by deployment plan of Major T&Ps and CE 1.73 date is first working day of next month |Registers/letter references
Manpower (as per C-1 & C-2 of Format F-14)

#2.04 Percentage of delayed submission of Daily Reports for Progress, PERFORMAN Percentage of daily reports Daily Log Book entry/Incident
Labour etc CE 1.87 delayed/Scheduled date is each day ~ Registers/letter references

for the previous day

#2.05 Number of days delayed for submission of log sheets / protocols / PERFORMAN Number of days delayed/Scheduled  [Daily Log Book entry/Incident
Monthly Progress reports for the work executed during the month CE 0.93 date is first working day of next month Registers/letter references
under measurement

#2.06 Shortfall attributable to contractor as a percentage of what is clearly ~ [PERFORMAN Percentage calculated as per part-A of Progress review formats
executable (In line with Terms of payment) by contractor as per the [CE 20.67 F-14
plan (part-A of F-14) for the subject month

#2.07 Cumulative number of days in the month for which feedback/briefing [PERFORMAN Cumulative number of days for which | Daily Log Book entry/Incident
on plans for the day and the progress of previous day was not given to |CE briefing or feedback not given/each  |Registers/letter references
BHEL 2.67 day for the previous day

#2.08 Cumulative number of major instances in the month PERFORMAN Cumulative number of days lost Daily Log Book entry/Incident
hampering/affecting progress of work due to improper management of |CE Registers/letter references

347

labour and T&P at site leading to slowed progress of work or extended
the completion of works

Name and Signature of BHEL Package Incharge

Name and Signature of Contractor



MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR

Form No: F-15 (Rev 01)

Page 3 of 8

Project Vendor Package & Unit
SL Parameter for Measurement Classification | Max Score Sccfre Measurement Key/Scheduled Supporting Documents’
Obtained date
#2.09 Cumulative number of days of work lost due to interface issues with ~ |PERFORMAN Cumulative number of days lost Daily Log Book entry/Incident
fellow contractors/ customers leading to stoppage / delay in works,  |CE 173 Registers/letter references
attributable to the contractor
#2.10 Number of times the commitments on augumentation of resources as [PERFORMAN Total number of non compliances Daily Log Book entry/Incident
per plan for the month have slipped CE 347 Registers/letter references
#2.11 Number of days the submission of Running bills for the month are PERFORMAN Number of days delayed/Scheduled  [Daily Log Book entry/Incident
delayed CE 0.93 date is first working day of next month | Registers/letter references
#2.12 Number of days the supporting documents for the Running bills PERFORMAN Number of days delayed/Scheduled | Daily Log Book entry/Incident
submitted for the month are delayed CE 0.93 date is first working day of next month |Registers/letter references
#2.13 Number of times updations were not carried out in maintanance of PERFORMAN Cumulative number of days updation |Daily Log Book entry/Incident
records in PC in a form approved by BHEL at site (as applicable for ~ [CE 1.33 not carried out/ Registers/letter references
respective packages).
#2.14 Number of times the Top Management of contractor did not respond to |PERFORMAN Total number of non compliances Daily Log Book entry/Incident
critical issues of site, for the month CE 347 Registers/letter references
#2.15 Number of refusals for improvement/remedial measures suggested by |PERFORMAN Total number of non compliances Daily Log Book entry/Incident
BHEL CE 0.67 Registers/letter references
#2.16 Cumulative number of days in the month the works were stopped / PERFORMAN Cumulative number of days lost Daily Log Book entry/Incident
refused on interpretation of contract clauses/scope due to tendency of |CE Registers/letter references
taking undue advantage by interpretaing contract clauses in their 267
favour
#2.17 Number of times rework refused PERFORMAN Total number of non compliances Daily Log Book entry/Incident
CE 1.73 Registers/letter references
#2.18 Cumulative number of days in the month recording/logging was not ~ [PERFORMAN Cumulative number of days recording |Daily Log Book entry/Incident
done in daily log/ history register / hindrance register maintained at ~ [CE 133 or logging was not donefall days of the [Registers/letter references

BHEL Site Office

month

Name and Signature of BHEL Package Incharge

Name and Signature of Contractor



MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR

Form No: F-15 (Rev 01)

Page 4 of 8

Project Vendor Package & Unit
SL Parameter for Measurement Classification | Max Score Sccfre Measurement Key/Scheduled Supporting Documents’
Obtained date

#2.19 Erection Agency: Cumulative number of major instances in the PERFORMAN Cumulative number of days lost Daily Log Book entry/Incident
month hampering/affecting progress of work due to delayed or non-  [CE Registers/letter references
deployment of separate gang for material handling works OR MM
Agency: Cumulative number of major instances in the month 3.47
hampering/affecting erection work due to not identifying or not
locating or not retrieving of materails required by erection agency

#3.01 Number of days of delay in submission of PLAN vis a vis ACTUAL  ([RESOURCES Number of days delayed/ Scheduled | Daily Log Book entry/Incident
deployment of Manpower for the month under review (as per part B-2 15 date is first working day of next month |Registers/letter references
of F-014)

#3.02 Number of days of non-availability of supporting staff at office for RESOURCES Cumulative number of days supporting| Daily Log Book entry/Incident
submission of required reports/documentation as required for the 15 staff not available Registers/letter references
contract

#3.03 Number of days of delay in submission of PLAN vs ACTUAL RESOURCES Number of days delayed/Scheduled | Daily Log Book entry/Incident
deployment of major T&P for the month under review (as per B-1 of F- 25 date is first working day of next month |Registers/letter references
14)

#3.04 Cumulative number of major instances in the month RESOURCES Cumulative number of days lost Daily Log Book entry/Incident
hampering/affecting progress of work due to non availablity of operator 25 Registers/letter references
/ fuel in contractor's scope for Major T&P and MME

#3.05 Cumulative number of major instances in the month RESOURCES Cumulative number of days lost Daily Log Book entry/Incident
hampering/affecting progress of work due to breakdown or non 25 Registers/letter references
availability of major T&P and MME for the work

#3.06 Cumulative number of major instances in the month RESOURCES Cumulative number of days lost Daily Log Book entry/Incident
hampering/affecting progress of work due to non-availability of proper Registers/letter references
T&P/MME (number, capacity adequacy, and working condition) under 25
the scope of contractor

#3.07 Number of times Contractor's T&P (items common to BHEL and RESOURCES Total number of requests from Daily Log Book entry/Incident
Contractor) was NOT made available before requesting for the same 25 contractor Registers/letter references
T&P from BHEL

#3.08 Cumulative number of major instances in the month RESOURCES Cumulative number of days lost Daily Log Book entry/Incident
hampering/affecting progress of work due to non-availability of 25 Registers/letter references

Consumables under the scope of contractor

Name and Signature of BHEL Package Incharge

Name and Signature of Contractor



MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR

Form No: F-15 (Rev 01)

Page 5 of 8

Project Vendor Package & Unit
SL Parameter for Measurement Classification | Max Score Sccfre Measurement Key/Scheduled Supporting Documents’
Obtained date
#3.09 Cumulative number of days in the month lost due to use of improper [RESOURCES Cumulative number of days lost Daily Log Book entry/Incident
consumables like electrodes, gases, Cement, sand, etc as applicable 2 Registers/letter references
#4.01 Number of deviations from the site organisation report submitted SITE Total number of non compliances Daily Log Book entry/Incident
initially wrt deployment for the current month affecting work progress. [INFRASTRUC Registers/letter references
TURE & 0.94
SERVICE
#4.02 Cumulative number of days in the month lost due to delayed renewal [SITE Cumulative number of days lost Daily Log Book entry/Incident
in respect of Labour license, Insurance, electrical licence, factory INFRASTRUC Registers/letter references
inspector etc as applicable TURE & 0.94
SERVICE
#4.03 Number of non-compliances of Statutory requirements like validity of |SITE Total number of non compliances Daily Log Book entry/Incident
Labour Licence, Labour Insurance, PF, etc and any other applicable  |INFRASTRUC Registers/letter references
Regulation TURE & 0.5
SERVICE
#4.04 Cumulative number of days in @ month poor illumination is reported at [SITE Total number of non Daily Log Book entry/Incident
storage area, erection area, pre-assy area and other designated areas |INFRASTRUC compliances/random checks Registers/letter references
by BHEL site. TURE & 0.44
SERVICE
#4.05 Number of days of non-availability of well maintained toilets facilities |SITE Total number of non Daily Log Book entry/Incident
for workers (separate for men and women) INFRASTRUC compliances/random checks Registers/letter references
TURE & 0.44
SERVICE
#4.06 Number of days of non-availability of potable drinking water stations  |SITE Total number of non Daily Log Book entry/Incident
for workers in specified areas. INFRASTRUC compliances/random checks Registers/letter references
TURE & 0.44
SERVICE
#4.07 If applicable as per contract, Provision of Water meter for each point of |SITE Total number of non Daily Log Book entry/Incident
distribution and cumulative number of days of non-submission of water INFRASTRUC compliances/random checks Registers/letter references
consumption / non-working of water meter TURE & 0.44
SERVICE

Name and Signature of BHEL Package Incharge

Name and Signature of Contractor



MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR

Form No: F-15 (Rev 01)

Page 6 of 8

Project Vendor Package & Unit
SL Parameter for Measurement Classification | Max Score chre Measurement Key/Scheduled Supporting Documents’
Obtained date
#4.08 Provision of Energy meter for each point of distribution and cumulative |SITE Total number of non Daily Log Book entry/Incident
number of days of non-submission of energy consumption / non- INFRASTRUC compliances/random checks Registers/letter references
working of energy meter TURE & 0.44
SERVICE
#4.09 Commitment of Top Management of Contractor for welfare of labour ~ [SITE Percentage of welfare activities done ~ [Daily Log Book entry/Incident
INFRASTRUC Registers/letter references
TURE & 0.44
SERVICE
#5.01 Number of days delayed in making labour payments of the last month |SITE FINANCE Number of days delayed/Scheduled  [Daily Log Book entry/Incident
date is 10th day of the month Registers/letter references
214 succeeding the month under reference
#5.02 Number of complaints from sub supplier for non receipt of payments  |SITE FINANCE Total number of non compliances Daily Log Book entry/Incident
143 Registers/letter references
#5.03 Number of times the site operations are hampered for want of funds  |SITE FINANCE Total number of non compliances Daily Log Book entry/Incident
at the disposal of site-in-charge. 143 Registers/letter references
#6.01 Cumulative number of days in a month the nominated Safety Officer or[HSE & SA Safety Officer or his authorised Daily Log Book entry/Incident
his authorised nominee is not available 05 nominee should be available for all the | Registers/letter references
days
#6.02  [Shortfall in number of weekly safety meetings in the month conducted |HSE & SA Safety meetings to be held every week|Copy of Minutes of meeting
or attended by the Safety Officer or his authorised nominee 0.25
#6.03 Level of compliance wrt decisions taken in previous Safety meetings [HSE & SA Number of consolidated issues Daily Log Book entry/Incident
0.25 discussed in Safety meetings Registers/letter references
#6.04 Delay in submission of monthly report on safety in the prescribed form |HSE & SA Number of days delayed/Scheduled  [Daily Log Book entry/Incident
0.25 date is first working day of next month Registers/letter references
#6.05 Number of days taken for lodging FIRs from date of occurrence/notice |HSE & SA Number of days delayed/Scheduled | Copy of FIR lodged by Contractor
of incident of theft / accident etc date is the next date of
0.25 occurrence/notice of incidence

Name and Signature of BHEL Package Incharge

Name and Signature of Contractor



MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR

Form No: F-15 (Rev 01)
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Project Vendor Package & Unit
SL Parameter for Measurement Classification | Max Score Sccfre Measurement Key/Scheduled Supporting Documents’
Obtained date
#6.06 Number of times warnings issued for using scaffoldings other than HSE & SA Total number of non compliances Daily Log Book entry/Incident
steel 0.25 Registers/letter references
#6.07 Number of times punitive fines imposed for not complying with use of |HSE & SA Total number of non compliances Non-compliance intimation
PPE 0.375 documents from BHEL site
#6.08 Number of times punitive fines imposed for unsafe practices HSE & SA Total number of non compliances Copy of fine intimation documents
0.345 .
from BHEL site
#6.09 Delay in number of days in submission of monthly report on HSE & SA Number of days delayed/Scheduled  [Daily Log Book entry/Incident
provisions, maintanance and validity of fire extinguishers 0.25 date is first working day of next month Registers/letter references
#6.10 Delay in number of days in submission of monthly report on HSE & SA Number of days delayed/Scheduled  [copy of report
provisions and maintenance of Electrical Safety for Equipments 0.25 date is first working day of next month
#6.11 Delay in number of days in submission of monthly report on provisions |HSE & SA Number of days delayed/Scheduled |copy of report
and maintanance of proper ELCBs for Electrical Safety of Personnel. 0.25 date is first working day of next month
#6.12 Number of times the agency has defaulted on display of safety posters |HSE & SA Total number of non compliances Non-compliance intimation
| safety slogans / safety barriers/emergency numbers etc in identified 0.25 documents from BHEL site
areas
#6.13 Non compliances observed during HSE and Safety Audit HSE & SA Total number of non compliances Daily Log Book entry/Incident
0.25 Registers/letter references
#6.14 Cumulative number of days in the month, First Aid Kits were not HSE & SA Cumulative number of days Non-compliance intimation
maintained at designated places at site 0.25 documents from BHEL site
#6.15 Cumulative number of days in the month, there was non-availability of [HSE & SA Cumulative number of days Daily Log Book entry/Incident
Ambulance or Emergency vehicle ( whichever applicable) at Site. 0.25 Ambulance or Emergency vehicle not |Reqisters/letter references
available
#6.16 Number of days taken for submission of Root Cause analysis (RCA) [HSE & SA Number of days delayed/Scheduled | Daily Log Book entry/Incident
for the accident /theft/ incidence from the cut off date intimated by date is 7th day of occurrence or Registers/letter references
BHEL for submission of RCA NOTE: Occurrences of last month to be otics of incidence NOTE:
0.25 Occurrences of last month to be

accounted for in the evaluating month)

accounted for in the evaluating month)

Name and Signature of BHEL Package Incharge

Name and Signature of Contractor
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Project Vendor Package & Unit
SL Parameter for Measurement Classification [ Max Score 0:; (;:: d Measuremen(ti;(tzyIScheduled Supporting Documents’

#6.17 Cumulative number of days in the month Women labour were HSE & SA Cumulative number of days Daily Log Book entry/Incident
deployed for office or site works during night hours (anytime between 0.25 Registers/letter references
18.00 hrs to 08.00 hrs)

#6.18 Cumulative number of days in the month children under the age of 18 [HSE & SA Cumulative number of days Daily Log Book entry/Incident
years were deployed for office or site works 0.25 Registers/letter references

x
Performance Score Summary for the Month|Total score |Score
Obtained
QUALITY 5
PERFORMANCE 60
RESOURCES 20
SITE INFRASTRUCTURE & SERVICE 5
SITE FINANCE 5
HSE & SA 5
OTHERS 0
TOTAL 100 0
“NOTE:

1). It is only indicative and shall be as per the online format issued by BHEL time to time.

2). No request will be entertained after specified date of the current month w.r.t. changes requested in the scores of immediate previous month.”

Name and Signature of BHEL Package Incharge

Name and Signature of Contractor



Form No: F-19 (Rev 00)

MILESTONE COMPLETION CERTIFICATE
(issued by BHEL on the specific request of Contractor)

Ref :
Date:

To,

(Name & address of Contractor)

Dear Sir,

References
1. Contract No:
2. Job Description:

This is to hereby confirm that the following Milestone Activity has been achieved in respect
of the Contract /Job under reference

SINo | Milestone Activity Remarks

This certificate is issued as per your request vide letter no ..........cccoeeeevieeeiiiiiiiininne,
without any prejudice to the rights of BHEL in line with the terms and conditions of the
above referred Contract

Yours faithfully,

For and on behalf of Bharat Heavy Electricals Limited

Construction Manager/Head (Subcontracts)



Form No: F-20 (Rev 01)

CONTRACT COMPLETION CERTIFICATE
(Issued by BHEL/HQ on the specific request of Contractor)

Ref:
Date:
To Whom so ever it may concern
1 DESCRIPTION OF WORK
2 NAME AND ADDRESS OF THE
CONTRACTOR
3 CONTRACT NO
4 CONTRACT VALUE
5 LETTER OF INTENT/ AWARD NO. & DATE
6 CONTRACT PERIOD//CONTRACT
DURATION
7 DATE OF START/COMPLETION
8 FINAL EXECUTED VALUE
9 PERFORMANCE GOOD
SATISFACTORY
UNSATISFACTORY

This certificate is issued as per your request vide letterno ..............cccooeeiiiiiiinenn.
without any prejudice to the rights of BHEL to use this certificate for evaluation of your offers for future
tenders

Yours faithfully,

For and on behalf of Bharat Heavy Electricals Limited

Head (Subcontracts)



Form No: F-21 (Rev 00)

INDEMNITY BOND

(To be executed on a Non Judicial Stamp Paper of the requisite value as per Stamp Duty
prevalent in the respective State)

This Indemnity Bond executed by <name of company> having their Registered Office
at <XXXXXXXXXXX> in favour of M/s Bharat Heavy Electricals Limited, a Company
incorporated under the Companies Act, 1956, having its Registered Office at
BHEL House, Siri Fort, Asiad, New Delhi - 110049 through its Unit at Power
Sector- Region,
State. (Hereinafter referred to as the Company)

And whereas the Company has entered into a Contract with M/s xxxxxxxxx, the
executants of this Deed (hereinafter referred to as the Contractor) as its contractor in
respect of the work of ~ “XXXXXXXXXXXXXXXXXXXXXXXXXX.

AND WHEREAS under the provisions of GCC further stipulates that the Contractor
shall indemnify the Company against all claims of whatever nature arising during the
course of execution of Contract including defects liability period of <xx Months > i.e
till <xX XX XXXX>

Now this deed witness that in case the Company is made liable by any Authority
including Court to pay any claim or compensation etc. in respect of all labourers or
other matters at any stage under or relating to the Contract with the Contractor , the
Contractor hereby covenants and agrees with the Company that they shall indemnify
and reimburse the Company to the extent of such payments and for any fee,
including litigation charges, lawyers’ fees, etc, penalty or damages claimed against the
Company by reason of the Contractor falling to comply with Central/States Laws,
Rules etc, or his failure to comply with Contract ( including all expenses and
charges incurred by the Company).

The Contractor further indemnifies the Company for the amount which the Company
may be liable to pay by way of penalty for not making deductions from the Bills of the
Contractor towards such amount and depositing the same in the Government
Treasury.

l1|Page



Form No: F-21 (Rev 00)

INDEMNITY BOND

(To be executed on a Non Judicial Stamp Paper of the requisite value as per Stamp Duty
prevalent in the respective State)

The Contractor further agree that the Company shall be entitled to with hold and adjust
the Security Deposit and/or with hold and adjust payment of Bills of Contractor
pertaining to this Contract against any payment which the Company has made or is
required to make for which the Contractor is liable under the Contract and that such
amount can be withheld, adjusted by the Company till satisfactory and final settlement
of all pending matters and the Contractor hereby gives his consent for the same.

The Contractor further agrees that the terms of indemnity shall survive the termination
or completion of this contract.

The contractor further agrees that the liability of the contractor shall be extended on
actual basis notwithstanding the limitations of liability clause, in respect of :

1. breach of terms of contract by the contractor

2. Dbreach of laws by the contractor

3. breach of Intellectual property rights by the contractor

4. breach of confidentiality by the contractor

Nothing contained in this deed, shall be construed as absolving or limiting the liability
of the Contractor under said Contract between the Company and the Contractor.
That this Indemnity Bond is irrevocable and the condition of the bond is that the
Contractor shall duly and punctually comply with the terms and the conditions of this
deed and contractual provisions to the satisfaction of the Company.

In witness where of M/s xxxxxxxxxxxxx these presents on the day, month and year
first, above written at xxxxxxxx by the hand of its signatory Mr. XXXXXXXXXXX.

Signed for and on behalf of
M/S XXXXXXXXXXXXXXX

Witness:

2|Page



Form No: F-22 (Rev 00)

CONSORTIUM AGREEMENT

(To be executed on Rs. 50/- Non — Judicial Stamp Paper)

THIS AGREEMENT is made and executed on this day of ,
by and between (1) M/s , ( The First Party, i.e, the
Bidder) a company incorporated under the Company's Act 1956, having its
registered office at (herein after called the
"Bidder”", which expression shall include its' successors, administrators,
executors and permitted assigns) and (2) M/s
(The Second Party, i.e, the associates), a company incorporated under the
Company's Act 1956, having its registered office at
(herein after called the “ Associates", which
expression shall include its' successors, administrators, executors and
permitted assigns).

WHEAEAS the Owner, Bharat Heavy Electricals Ltd, a Government of India
Undertaking, proposes to issue / issued an NIT (herein after referred to as the
said NIT) inviting bids from the individual Bidders for undertaking the work of
, at
(herein after referred to as the said

works).

WHEREAS the said NIT enables submission of a bid by a Consortium subject
to fulfillment of the stipulations specified in the said NIT.

AND WHEREAS M/s ( The First Party, i.e,
the Bidder) will submit its proposal in response to the aforesaid invitation to
bid by the Owner for

as detailed in the Bid doc. no. < TENDER REF-------- >

AND WHEREAS M/s (The First Party, i.e the
Bidder) itself is meeting all the qualifying requirements except the qualifying
requirements of (as

detailed in the NIT) and in order to fully meet the qualifying requirements of
NIT, this tie-up agreement is being entered into with M/s
(The Second Party, the Associates) , who
fully meet the balance part of the said works

( )-

WHEREAS the First Party and the Second Party are contractors engaged in
the business of carrying out various items of works. WHEREAS the two parties
have agreed to constitute themselves into a consortium for the purpose of
carrying out the said works, and that the consortium will be continued till the
completion of the works in all respects.

WHEREAS the parties have agreed to certain terms and conditions in this
regard:

Page 1 of 3



Form No: F-22 (Rev 00)

CONSORTIUM AGREEMENT

NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS :
1. First and Second parties hereby constitute themselves into a
Consortium for the purpose of bidding and undertaking the said works
pursuant to the said NIT as hereinafter stated.

2.  The First Party will be the leader (Lead Partner) and will be responsible
for the entire works.

CONSORTIUM AGREEMENT

3.  The First Party shall undertake the following part(s) of work detailed in
the NIT namely

4.  The Second Party shall undertake the following part(s) of work detailed
in the said NIT namely

5.  The parties hereby declare and confirm that each of them will fulfill the
required minimum qualifying requirements as prescribed in the said NIT
for the works agreed to be undertaken by them as stated here-in-above.

6. It is also agreed between the parties hereto that all of them shall be
individually and severally responsible for the completion of the said
works as per the schedule. Further, if the Employer/Owner sustains
any loss or damage on account of any breach of the Contracts, we
the, Consortium partners individually and severally undertake to
promptly indemnify and pay such losses / damages caused to the
Employer/Owner on its written demand without any demur,
reservation, contest or protest in any manner whatsoever.

7. The parties hereby agree and undertake that they shall provide
adequate finances, suitable Tools, Plants, Tractors, Trailers, other
transportation equipment, other Tools & Plants, Measuring & Monitoring
Equipments (MMEs), Men and Machinery etc. for the proper and
effective execution of the works to be undertaken by them as specified
here-in-above.

8. It is agreed interse between the parties hereto that all the
consequences liabilities etc., arising out of any default in the due
execution of the said works shall be borne by the party in default, that is
by party in whose area of works default has occurred, provided however,
so far as M/s Bharat Heavy Electricals Limited is concerned, all the
parties shall be liable jointly and severally.
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Form No: F-22 (Rev 00)

CONSORTIUM AGREEMENT

IN WITNESS HEREOF the parties above named have signed this agreement

on the day month and year first above written at (Place) .
WITNESS For
1. NAME (FIRST PARTY)

2. OFFICIAL ADDRESS

WITNESS For

1. NAME (SECOND PARTY)
2. OFFICIAL ADDRESS

[The successful bidder shall have to execute the " JOINT DEED OF
UNDERTAKING " in the format to be made available by BHEL at the time of
awarding].

Page 3 of 3



Form No: F-23 (Rev 00)

REFUND OF SECURITY DEPOSIT

To,

The Construction Manager
BHEL Site Office

Dear Sir,

Sub : Refund of Security Deposit
Ref :ContractNO: ......oovvviiiiii, ,

dated .................... . In line with Tender conditions (GCC clause no 1.11), kindly arrange to
release/refund the Security Deposit along with Final Bill payments.

The details of Security Deposit are as below:
1. Cash Portion :

2. BG Portion
Thanking You
Date: Authorised representative of Contractor

To be filled up by BHEL

1. Security Deposit to be refunded:
a. Cash Portion:
b. BG Portion :
2. Less
Amount spent by BHEL on behalf of Contractor:
Payments made by BHEL on behalf of Contractor:
Other recoveries for Services etc
Any other recoveries
e. Totalof ‘@’ to ‘d:
Net Amount to be released (1-2) :
4. Certified that
a. The payment recommended for release is in order and there are no demands other than
those included in the claim outstanding from the Contractor
b. Contract Guarantee period of ............. Months commenced wef :
c. All objections raised so far have been settled
d. A note for refund of Security Deposit has been made in the Measurement Book

oo oo

w

Signature of BHEL Engineer

Construction Manager



Form No: F-24 (Rev 00)

REFUND OF GUARANTEE MONEY

BHARAT HEAVY ELECTRICALS LIMITED
POWER SECTOR, REGION

Ref No: Date:

1. Name and Address of Contractor

2. Contract Agreement/LOI/ LOA No.

3. Date of Contract Agreement/LOI/ LOA
4. Name of the Work undertaken

5. Date of commencement of the Work
6. Date of Completion of the Work

7. Period of Maintenance
(Guarantee Period)

8. Date on which the Final Bill was paid :

9. Last date of making good the defect :
during Maintenance Period

10. Expenditure incurred by BHEL during
Maintenance Period, if any, recoverable

11. Date on which Guarantee Money refund:
falls due as per Contract

12. Amount of Guarantee Money to be refunded:

13. Less Amounts recoverable (with details)
a. Amount spent by BHEL on maintenance :
b. Payments made by BHEL on behalf of Contractor:
c. Court dues/penalties/compensation
d. Other recoveries for Services, etc
e. Totalof ‘@’ to'd’

14. Net Amount recommended for release (12-13)

Signature of BHEL Engineer

Date:

[Type text] Page 1



Form No: F-24 (Rev 00)

REFUND OF GUARANTEE MONEY

BHARAT HEAVY ELECTRICALS LIMITED
POWER SECTOR, REGION

CERTIFICATE TO BE FURNISHED BY THE CONTRACTOR

|/We have no claim or demand outstanding against BHEL , for the work done
or for labour or material supplied or any other account arising out of or connected with the Contract
Agreement/LOI/ LOA (No dated )

and the payment of this bill shall be in full and final settlement of all my/our claims and demands including
the ‘Deposits’ of the Contract Agreement/LOI/ LOA referred to.

Signature of Contractor
Date:

CERTIFICATE TO BE FURNISHED BY SENIOR ENGINEER/CONSTRUCTION MANAGER

1. Certified that

a. The payment recommended for release is in order and there are no demands other than
those included in the claim outstanding from the Contractor

b. Maintenance period (Contract Guarantee period) is over and the Contractor has carried out
the works required to be carried out by him during the period of maintenance (Guarantee)
to our satisfaction, and all expenses incurred by the Company on carrying out such works
have been included for adjustment

c. All objections raised so far have been settled

d. A note for refund of Guarantee Amount has been made in the Measurement Book and
Contract Agreement/Work Order

Signature of BHEL Engineer
Construction Manager

D
FOR USE IN ACCOUNTS DEPARTMENT
Passed for Rs ( Rupees only)
Accountant Accounts Officer
ACKNOWLEDGE BY THE CONTRACTOR
Received Rs in full and final settlement of my/our claim
Signature of Contractor
Date:

[Type text] Page 2



Form No: F-25 (Rev 00)

POWER OF ATTORNEY for SUBMISSION OF TENDER/SIGNING CONTRACT
AGREEMENT (To be typed on non-judicial stamp paper of minimum Rs. 100/- and
Notarized)

KNOW ALL MEN BY THESE PRESENTS, that I/We do hereby make, nominate, constitute
and appoint Mr .......ccccooeiiiiiii, , whose signature given below herewith to be
true and lawful Attorney of M/S........ccccciiiiiiiiiiiiiiiiiiiiieeeeeeeee e hereinafter called
‘Company’, for submitting Tender/entering into Contract and inter alia, sign, execute all papers
and to do necessary lawful acts on behalf of Company with M/s Bharat Heavy Electricals Ltd,
Power Sector Region, , in connection with

And the Company do hereby agree to ratify and confirm all acts, deeds, things or proceedings
as may be lawfully done by the said attorney and by or on behalf of the company and in the
name of the company, by virtue of the powers conferred herein and the same shall be binding
on the company and shall have full force and effect.

IN WITNESS WHEREOQOF the common seal of the company has been hereunto affixed in the
manner hereinafter appearing on the document.

Dated at , this day of

Director/CMD/Partner/Proprietor

Signature of Mr............ (Attorney)

Attested by: Director/CMD/Partner/Proprietor

Witness

Notary Public



Form No: F-26 (Rev 00)

ANALYSIS OF UNIT RATES QUOTED
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,
(Write Name & Address of Officer of BHEL inviting the Tender)
Dear Sir,

Sub : Analysis of Unit Rates Quoted
Ref : Tender Specification NO: ............ccceeveeeeenin.

Analysis of Unit Rates quoted by us in respect of above Tender is as detailed

SN DESCRIPTION % OF QUOTED REMARKS
RATE

01 | SITE FACILITIES VIZ., ELECTRICITY,
WATER OTHER INFRASTRUCTURE.

02 | SALARY AND WAGES +
RETRENCHMENT BENEFITS

03 | CONSUMABLES

04 | T&P DEPRECIATION & MAINTENANCE

05 | ESTABLISHMENT & ADMINISTRATIVE
EXPENSES

06 | OVERHEADS

07 | PROFIT

TOTAL 100%

Yours faithfully,

(Signature, Date & Seal of Authorized
Representative of the Bidder)



BHARAT HEAVY ELECTRICALS LIMITED
DIVISION........ccoviieeniirreeeen e
Running Account Bill
(Para 4.31.1 of Works Accounts Manual)

Form WAM 6

Name of the Contractor: Departmental Bill no: Date:
Name of the Work: Division: Sub-Division:
Sanctioned Estimate: Date of written order to commence the work :
Code No: Date of commencement of the Work:
Contract Agreement No : Dated: Due date of completion as per Agreement:
1. ACCOUNT OF WORK EXECUTED
On account payment ltem Description Quantity  Quantity Rate  Unit Payment Quantity Payment on Remarks
for work not previously No of of as per executed on the since the basis of
previously measured** Work agree- up to basis of last actual
______________ ment date actual running measurement
Total since last  Total measure- account since last
As per  running up to ment bill running
Running account date upto account bill
Account bill date
bill
Rs. Rs. Rs. Rs. P. Rs. P. Rs. P.
1 2 3 4 ) 6 7 8 9 10 11 12 13

**1. Whenever payment is made on ‘on account’ basis without actual measurements the amount in whole rupees should be entered in columns 1 to 3 only and not in columns 7 to 12.
2. whenever there is an entry in column 12 on the basis of actual measurement, the whole of the amount previously paid without detailed measurement should be adjusted by a minus entry
in column 2 equivalent to the amount shown in column 1, so that the total up to date in column 4 may become nil.



Form WAM 6 (contd...)

1 2 3 4 5 6 7 8 9 10 11 12 13

Total value of work done up to date (A) ...

Deduct value of work shown on the last
Running Account Bill B) ...

Net value of work done since last € ...

RUPEES (IN WOFTS) ...ttt ettt e e oo e oo oo oo e oot et oottt e e e e e e e e e e e e e e e e e e e e 444 e e e e e e s as st b ettt bt et et s s et e e e e e e e e e e e e eeeeeeea e e e e e e e e e e e nnnnes only.



Form WAM 6 (contd...)

ILMEMORANDUM OF PAYMENTS

Rs. P. Rs. P. Rs. P.
1.Total value of work actually measured as per Account No. I. Column 10 (A) s e,
2.Total up to date ‘on account’ payment for work covered by approximate
Or plan measurements as per Account No. I, Column 3 (B) e
3.Total up to date secured advances on security of materials as per column 8 (C) e e,
Of the enclosed Account (Form WAM 10)
4.Total up to date payments [(A) + (B) + (C)] (D) e e,

5.Total amount of payments already made as per
Entry (D) of last Running Account Bill No....................
Dated.........cccovveennnn. forwarde to the Accounts

6.Balance [D)-(E)]

7.Payments now to be made:
a)bycash/cheque
b) by deduction for value of materials supplied
c) by BHEL vide Annexure A attached
d) by deduction for hire of tools and plant vide
Annexure B attached
e) by deduction for other charges vide Annexure C
Attached
f)by deduction on account of security deposit
h) by deduction on account of Income Tax i

Note: Amounts relating to items 4 to 6 above should be entere in column Il and those relating to item 7 in column I. The amount shownagainst item 6 and the total of item 7 should agree with
each other.



lIl.CERTIFICATE OF THE ENGINEER IN CHARGE Form WAM 6 (contd...)
1. The measurements on which the entries in column 7 to 12 of Part | of this Bill (Account of work executed) are based were made

Measurement BooK NO ........covuiiieeieeee e,

2. Certified that the methods of measurement are correct and the work has been carried out in accordance with the terms and
conditions, schedules, specifications and drawings etc, forming part of the contract agreement, subject to deviations included in the deviation statement (Annexure D).
3. Certified that in addition to and quite apart from the quantities of work actually executed as shown in column 10 of Part |, some

work has actually been done in connection with several items and the value of the such work is, in no case, less than ‘on account’ payments as per column 3 of Part |,
made or proposed to be made, for the convenience of the contractor in anticipation of, and subject to the results of, detailed measurement which will be made as
soon as possible.

Signature of Contractor Signature of Engineer in charge
Date: Designation:
Date:
IV. CERTIFICATE OF THE SENIOR ENGINEER
1. Certified that measurements have been check measured to the prescribed extent by

.................................................................................................................................................................. at site and also by the undersigned and the
relevant entries have been intialled in the Measurement book. (vide pages......)
(Name and Designation)

2. Certified that all the measurements recorded in the measurement book have been correctly billed for
3. Certified that all recoberable amounts in respect of materials tools and plant etc, and other charges have been correctly made vide
Annexures A to C attached.
Certified for payment * of RS..........cccoviiiiiiiiiii (RUPEES. .ttt only)
To be paid in cash/by CheQUE iNThE PrESENCE OF ... ...eiiiiiiiii ettt et e ettt e ettt e e e ettt e e e e as st e e e ettt e e e e tb e e e e e s antee e e e e nntsaeeenrneees
ALLOCATION
The expenditure is chargeable as under and to be included in the accounts for.............ccoccviiiiiii 20......
Ledger Head Debit (Gross amount) Credit (Deductions)
Rs. P. Rs. P.
Total
* Here specify the net amount payable. Signature of Senior Engineer

Date:



V.ENTRIES TO BE MADE IN THE ACCOUNTS OFFICE

Accounts BillNO ........cceeviieeiiine, Dated.......cccvevvvverenn, ALLOCATION
Entered in Journal Book vide entry No....... Dated.......cccvvvvvveenn. Estimate No:

Passed for.........cccccveviiiiiiii, RS it Name of the Work:

Less Deductions..........c.ceeveeriiiinieennn RS e Debit

Net Amount Payable................ccceeene. RS ot Ledger Head (Gross amount)
(RUPEES. ...ttt only) Rs. P.

Assistant Accountant Account Officer
Date: Date: Date:

Form WAM 6 (contd...)

Code no:
Credit

(Deductions)
Rs. P.

VI.Received RS..........cccovvviieiiinicnn, (RUPBES. ..ttt

Memorandum of Payments on account of this work.

Signature of witness
Address :

Date:

..................................... only) as per

Revenue
Stamp
Signature of Contractor

VIl. ENTRIES TO BE MADE BY TREASURY SECTION
Cash Book entry No. and date: Amount paid RS oo,
Amount unpaid RS oo

Total RS. oo,

Signature of Cashier

Date:



Form WAM 6 (contd...)

ANNEXURE A
Statement showing details of materials issued t0 the CONtractor SNII/MIS..............oeii i
In respect of Contract AgreementNo ..........cceeeeeenn Dated........cooovviiiii,
Sl. Stores Issue Description Quantity Quantity Whether If recoverable from the contractor R
No. issue voucher  of material issued actually recover- . ___ E
Voucher  No. and issued to incorp- able Rate Amount  Amount Balance M
No. date the rated from the at recover-  recover- now A
and allotted by  contractor in the contrac-  which  able edupto recover- R
date stores to work tor or recover- previous ed K
the SIV supplied able bill S
free
Rs. P. Rs.P. Rs. P. Rs. P.
1 2 3 4 5 6 7 8 9 10 11 12
Total
Signature of contractor Signature of Engineer in Charge Signature of Senior Engineer

Date: Date: Date:



Form WAM 6 (contd...)

ANNEXURE B
Statement showing tools and plant issued to the CoNtractor SHI/M/S...........ooueiiiii e
In respect of Contract AgreementNo ..........cceeeeeenn Dated........cooovviiiii,
SI.  Description of tools Period for Rate at Amount Amount Balance Remarks
No and plant issued which which recover- recovered now
Issued recovery able upto recovered
s to be previous
Made bill
Rs. P. Rs. P. Rs. P. Rs. P.
1 2 3 4 5 6 7 8
Total
Signature of contractor

Signature of Engineer in Charge Signature of Senior Engineer
Date:

Date:

Date:



Form WAM 6 (contd...)

ANNEXURE C

Statement showing details of other recoveries to be made from the contractor Shri/M/S..............uiiiiiii it

In respect of Contract AgreementNO ............cccovveernee Dated.......coovviiiiiiiiiiiei
SI.  Particulars Unit  Quantity Rate Amount Amount Amount Remarks
No recover- recovered now

able upto pre- recovered
vious bill
Rs. P. Rs. P. Rs. P. Rs. P.

1 2 3 4 S 6 7 8 9
1. Water Charges
2. Electricity charges
3. Seignorage charges
4. Medical charges
5. Cost of empty gunny bags and

Empty containers not returned
6.
7.
8.
9.
10.

Total

Signature of contractor Signature of Engineer in Charge Signature of Senior Engineer

Date: Date: Date:



Form WAM 6 (contd...)

ANNEXURE D
Name of the Contractor: Contract Agreement No:
Name of the Work: Date:
Sl. Description Unit Quantity Quantity Quantity Total quantity Rate as per
No. of item as per as further anticipated agreement
Agreement executed anticipated on completion Rs. P.
1 2 3 4 5 6 7 8
Rate as Amount as Amount as Amount Total amount Difference Reason for the
executed  per agreement executed further anticipated ~ ____________ deviation with
anticipated on completion Excess savings authority, if any
Rs. P. Rs. P. Rs. P. Rs. P. Rs. P. Rs. P. Rs.
9 10 11 12 13 14 15 16

Signature of Engineer in Charge
Date:

Signature of Senior Engineer

Date:



BHARAT HEAVY ELECTRICALS LIMITED

DIVISION........cceeinennn.
........................ And Final bill
(Para 4.3.2 Of Works Accounts Manual)
Name of Contractor Departmental Bill no Date
Name of the Work Division Division
Sanctioned Estimate Date of written order to commence the work
Contract Agreement/work Order No Date of commencement of work
Due date of completion as per agreement
Date of actual completion of the work
I. ACCOUNT OF WORK EXECUTED
On Account payment for the work not Payment on
previously measured ** the basis of
Payment on actual
the basis of | Quantity [ measurement
Total as per|Since last Item No of actual since last since last
last running [running Total up to the Descripti | Quantity as | Quantity measuremen| running running
account bill [account bill |{date agreement/| on of per executed Rate tup to date | account | account bill
Rs. Rs Rs work order [ work agreement | up to date Rs. P Unit Rs P bill Rs P Remarks
1 2 3 4 5 6 7 8 9 10 11 12 13




1 [ 2 | 3 [ 4 [ 5 | 10 11 12 [ 13
Total Value of Work Done up to date (A)
Deduct Value of work shown on the last running account bill (B)
Net value of work done since last running account bill (©)
RUPEES (IN WOTAS). ..ttt et ettt et ettt e ettt ettt ettt et ettt ettt et ettt ettt et ettt e e e et e e e nas Only




I MEMORANDUM OF PAYMENT

Rs. P
1 Total Value of work actually measured as per Account no | coloumn 10 (A)
Deduct amount of paym,ents already made as per last running account bill No ............. Dated................

2 Forwarded to the Accounts Office on ............coccoiveiiiininies (B)
3 Payments now to be made { (A) - (B)} ©
4 Deduct ammounts recoverable from the contractor on account of : Rs P

a Material suplied by BHEL vide annexure A attached

b Hire of Tools & Plants vide Annexure B attached

c Other charges vide Annexure C attached

d Income Tax

Total deduction

5 Balance
6 Refund of 50% of security deposite on completion of work
7 Net amount to be paid to the Contractor

Ill. CERTIFICATE OF THE ENGINEER IN CHARGE
The measurement on which the entries in coulmns 7 to 12 of Part | of this bill (Account of work executed) are based were made by

1 (Name and designation)
2 A statement showing the quantities of stores issued to the contractor (whether free or on recovery basis) and their disposal is attached.

Date: Signature of Engineer in charge
Designation



IV CERTIFICATE OF THE SENIOR ENGINEER
1 Certified that | have personally inspected the work and that the work has been physically completed on the due date in accordance with the terms and
Cretified that the measurements have been check measured to the prescribed extentby ...,

Certified that the methods of measurement are correct
Certified that the measurements have been technically checked with reference to contract drawings, deviations etc
5 Certified that all the measurements recorded in the measurement book have been correctly billed for at the contract rates or approved rates.
6 Certified that all the recoverable amounts in respect of stores, tools and pa\lant, e\water, electricity charges etc, have been correctly made vide Annexures A
7 Certified that the issues of all stores as per statement atytached (whether charged to the contractor or direct to the work) have been technically checked and

A WOWN

Certified for payment of *Rs ............coooeinni. (RUPBES. .. (Only). To be paid in
Cash/by CheqUE N the PrESENCE OF .. ... e ettt ettt et et e e e e e e e e e e ettt e e et e e e e e e e r e e ene e enan
ALLOCATION
The expenditure as under and to be included in the accounts for .......................... 19
Debit Credit
Ledger Head (Gross Amount) (Deduction)
Rs. P Rs. P
Total e
* Here specify the net amount payable Signature of Senior Engineer

Date



V. ENTRIES TO BE MADE IN THE ACCOUNTS OFFICE
Account Billno...........ooo Dated .........coveiiiiiennes ALLOCATION
Entered in Journal book vide entry No........................... Dated............ Estimate No: Code No
Passed for........oooovoiiiiiiii RS .o Name of the Work ...
Less Deductions...........cccooviiiiinnnnnn. RS
(RUPEES. .. Only) Ledger Head Debit Credit
Payable to Shri/M/s...............coiviiiiiien, by cheque/cash (Gross Amount) (Deduction)
Entered in contractors' Ledger NO............ccccuvveeeenn.. Page Rs P Rs

Assistant Accountant Accounts officer
Date: Date: Date:

VI. Received Rs...............c... (RUPEBES. ...
have no further claims of this contract.

Signature of Witness
Address

Revenue Stamp
Signature of Contractor

Date:
VII . ENTRIES TO BE MADE BY TREASURY SECTION
Cash book entry no and date : Amount Paid Rs.....................
Amount unpaid RS

Total Rs....cccvvvivvievinnnnne

Signature of Cashier
Date:



ANNEXURE A

Part |
Statement showing details of material issued to the contractor Shri/M/S. ...... ... e In respect of Contract
Agreement/Work Order NO..........ccoveiiiiiiniienne Dated ......oovniii
Issue Whether If recoverable from contractor Remarks
voucher No description recoverabl Amount
Stores and date  of material Quantity e from the Rate at Amount recoverable Balance
Issue alloted by issued to actually  contractor which Recoverabl upto Now
voucher No stores to the the Quantity incorporated or supplied recoverable e previous bill recovered
SINo and date SIvV contractor issued in the work free Rs P Rs P Rs P Rs P
1 2 3 4 5 6 7 8 9 10 11 12
T Ot
Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer

Date Date Date



ANNEXURE A

Part Il
Statement showing details of material issued to the contractor Shri/M/S....... ... e in respect of Contract
Agreement/Work Order No................cccoooiiie Dated ......oovviiiii and not covered by the agreement
voucher No description Amount
Stores and date  of material Quantity Amount  recoverable
Issue alloted by issued to actually Recoverabl upto Balance Now
voucher No stores to the the Quantity incorporated Issue Rate e previous bill recovered
SI No and date SIv contractor issued inthework Rs P Rs P Rs P Rs P Remarks
1 2 3 4 5 6 7 8 9 10 11
1 | P

Add Departmental Charges
Add Sales Tax (wherever applicable) ..o
10 - |

Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer
Date Date Date



ANNEXURE B

Statement showing TOOLS & PLANTS issued to the contractor Shri/lMI/S. ..... ... e in respect of Contract

Agreement/Work Order No

Description of tools &
SI No plants issued
1 2

Signature of Contractor
Date

Rate at which Recivery
is to be made

Dated .....cooviiiii and not covered by the agreement
Amount
recoverabl Amount recoverable upto Balance Now
e previous bill recovered
Rs P Rs P Rs P Remarks
5 6 7 8
L1 1> L
Signature of Engineer in charge Signature of Senior Engineer
Date Date



howing detail of other recoveries to be made from the contractor Shri/M/s

ANNEXURE C

1ENY/WOrk Order NO......o.ei e Dated... ..o
Amount
recovered Amount
. . . Rate | Amount upto now
Sr.No Particulars Unit Quantity recoverable : Remarks
Rs. P Rs. P previous | recovered

' bill Rs. P.

Rs. P.
1 2 3 4 5 6 7 8 9

1 Water Charges

2 Electricity Charges
3 Seignorage Charges
4 Medical Charges

Cost of
empty
gunny bags
and empty
containers
not

5 returned

6

7

8

9

10

Total

Signature of Sr. Engineer
Date

Signature of Contractor
Date

Signature of Engineer Incharge
Date




ANNEXURE F

Statement showing detail of materials issued to the contractor Shri/M/s

t of Contract Agreement/Work Order NO..........co.iviiiiiii Dated. ..
Name of work; FREE OF COST
Amount
Rate recovera
Stores Quantit Quantity Nature of | chargeable ble for
issue . ] Quantit . v consume | Balance(If | disposal |for material .
Sr.No ription of ma| Unit . requried as| . material [ Remarks
voucher y issued din the any) for the not
per data not
No. work balance | returned
returned
Rs.P.
Rs. P
1 2 3 4 5 6 7 8 9 10 11 12
Total
Signature of Contractor Signature of Engineer Incharge Signature of Sr. Engineer
Date Date Date

Note:Data statement of therotical consumption should be attached in support of the quantity specified in coloumn 6




BHARAT HEAVY ELECTRICALS LIMITED

DIVISION..........ccoevnennen
........................ And Final bill
(Para 4.3.2 Of Works Accounts Manual)
Name of Contractor Departmental Bill no Date
Name of the Work Division Division
Sanctioned Estimate Date of written order to commence the work
Contract Agreement/work Order No Date of commencement of work |
Due date of completion as per agreement
Date of actual completion of the work
I. ACCOUNT OF WORK EXECUTED
On Account payment for the work not Payment on
previously measured ** the basis of
Payment on actual
the basis of | Quantity [ measurement
Total as per|Since last Iltem No of actual since last since last
last running [running Total up to the Descripti | Quantity as | Quantity measuremen | running running
account bill jaccount bill |date agreement/[ on of per executed Rate tup to date | account account bill
Rs. Rs Rs work order |  work agreement | up to date Rs. P Unit Rs P bill Rs P Remarks
1 2 3 4 5 6 7 8 9 10 11 12 13




10

11

12

13

Total Value of Work Done up to date (A)
Deduct Value of work shown on the last running account bill (B)
Net value of work done since last running account bill (C)

RUPEES (1N VW OTAS ). ..ttt e e e e e e ettt ettt ettt e e e e e et et et e et e ettt ettt e e ettt e et et et et et e e et et e e et e e e e aaaanas




I MEMORANDUM OF PAYMENT

Rs. P
1 Total Value of work actually measured as per Account no | coloumn 10 (A)
Deduct amount of paym,ents already made as per last running account bill No ............. Dated................
2 Forwarded to the Accounts Officeon ................ccoeeinnne. (B)
3 Payments now to be made { (A) - (B)} (©)
4 Deduct ammounts recoverable from the contractor on account of : Rs P
a Material suplied by BHEL vide annexure A attached
b Hire of Tools & Plants vide Annexure B attached
c Other charges vide Annexure C attached
d Income Tax
Total deduction
5 Balance
6 Refund of 50% of security deposite on completion of work
7 Net amount to be paid to the Contractor

lll. CERTIFICATE OF THE ENGINEER IN CHARGE
The measurement on which the entries in coulmns 7 to 12 of Part | of this bill (Account of work executed) are based were made by

1 (Name and designation)
A statement showing the quantities of stores issued to the contractor (whether free or on recovery basis) and their disposal is attached.

Date: Signature of Engineer in charge
Designation



IV CERTIFICATE OF THE SENIOR ENGINEER

1 Certified that | have personally inspected the work and that the work has been physically completed on the due date in accordance with the terms and
Cretified that the measurements have been check measured to the prescribed extent by

3 Certified that the methods of measurement are correct
4 Certified that the measurements have been technically checked with reference to contract drawings, deviations etc
5 Certified that all the measurements recorded in the measurement book have been correctly billed for at the contract rates or approved rates.

6 Certified that all the recoverable amounts in respect of stores, tools and pa\lant, e\water, electricity charges etc, have been correctly made vide Annexures A
7 Certified that the issues of all stores as per statement atytached (whether charged to the contractor or direct to the work) have been technically checked and

Certified for paymentof *Rs .............cccoeenni. (RUPES. ..ottt e e e (Only). To be paid in
foz= 1] 0] o) Vel o 1= To [0 oI g I g L= o = ET=T 0 ot o PP
ALLOCATION
The expenditure as under and to be included in the accounts for .......................... 19
Debit Credit
Ledger Head (Gross Amount) (Deduction)
Rs. P Rs. P
Total s
* Here specify the net amount payable Signature of Senior Engineer

Date



V. ENTRIES TO BE MADE IN THE ACCOUNTS OFFICE

Account Bill no........cccooviiiiii Dated .......ccoevvvviinennne ALLOCATION

Entered in Journal book vide entry No................ccooiniil Dated............ Estimate No: Code No

Passed for........cooviiiiiiiii, RS Name of the Work ..........coooiiiiii e

Less Deductions. .........cccoeveieiiiiiininnnn RS

(RUPEES. ... i Only) Ledger Head Debit Credit

Payable to ShrilM/s...........cccocoiiiiiiiiiiii, by cheque/cash (Gross Amount) (Deduction)
Entered in contractors' Ledger no............ccccuvvveeenees Page Rs P Rs

Assistant Accountant Accounts officer Total s

Date: Date: Date:

VI. Received Rs.................... (RUPEES....eeee e Only) in full and final settlement of all moneys due under this contract and | / we have

no further claims of this contract.

Signature of Witness
Address

Revenue Stamp
Signature of Contractor
Date:

VIl . ENTRIES TO BE MADE BY TREASURY SECTION

Cash book entry no and date : Amount Paid Rs.....................
Amount unpaid RS.coiiiiiiiiiiiiiiiine
Total Rs....cccovininiennne.

Signature of Cashier
Date:



ANNEXURE A

Part |
Statement showing details of material issued to the contractor Shri/M/S....... ... e In respect of Contract
Agreement/Work Order No..........cccoevviiiiiininnnnne Dated .....cooiiiiiiiiii
Whether If recoverable from contractor Remarks
Issue voucher description recoverabl Amount
Stores No and date of material Quantity e from the Rate at Amount recoverable Balance
Issue alloted by issued to actually contractor which Recoverabl upto Now
voucher No stores to the the Quantity incorporated or supplied recoverable e previous bill  recovered
SI No and date SIV contractor issued in the work free Rs P Rs P Rs P Rs P
1 2 3 4 5 6 7 8 9 10 11 12
TOtal e
Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer
Date Date

Date



ANNEXURE A

Part Il
Statement showing details of material issued to the contractor ShIi/M/S. ... e in respect of Contract
Agreement/Work Order No............ccoeiviieinnnn, Dated ..o and not covered by the agreement
Issue voucher description Amount
Stores No and date of material Amount  recoverable
Issue alloted by Recoverabl upto Balance Now
voucher No stores to the Quantity incorporated Issue Rate e previous bill  recovered
SI No and date SIV Rs P Rs P Rs P Rs P Remarks
1 2 3 7 8 9 10 11
TOtal e

Signature of Contractor
Date

Add Departmental Charges
Add Sales Tax (Wherever applicable) ..o
TOtal

Signature of Engineer in charge Signature of Senior Engineer
Date Date



ANNEXURE B

Statement showing TOOLS & PLANTS issued to the contractor Shri/lM/S. ..o in respect of Contract
Agreement/Work Order NO..........c.ccoveiiiiiniinnn, Dated ......covveiii and not covered by the agreement
Amount
Period for recoverabl Amount recoverable upto Balance Now
Description of tools & which Rate at which Recivery e previous bill recovered
SI No plants issued issued is to be made Rs P Rs P Rs P Remarks
1 2 3 4 5 6 7 8

TOtal e

Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer

Date

Date Date



ANNEXURE C
showing detail of other recoveries to be made from the contractor Shri/M/s..............ccoiiiiiiiiiiiii e,

nent/Work Order NO.........coiiiiii e Dated. .. ..o
Amount
. . . Rate Amount reclj);)/te; red Amount now
Sr.No Particulars Unit Quantity recoverable . recovered | Remarks
Rs. P. previous
Rs. P . Rs. P.
bill
Rs. P.
1 2 3 4 5 6 7 8 9
1 Water Charges
2 Electricity Charges
3 Seignorage Charges
4 Medical Charges
Cost of
empty
gunny bags
and empty
containers
not
5 returned
6
7
8
9
10
Total
Signature of Contractor Signature of Engineer Incharge Signature of Sr. Engineer

Date Date Date




Name of the Contractor :
Name of the Work :

ANNEXURE D -
DEVIATION STATEMENT °

Form WAM 7 (Contd.)

Contract Agreement/Work Order No. :
Date :

Sl Descrip- Unit Quantity Quantity Rate Rate Amount Amount Difference Reason for
No. tion as per as as per  as as per as — the deviation
of item agree- executed  apree-  execu-  agree- executed [Excess Savings  with autho-
ment ment ted ment rity, if any
Rs. P. Rs. P. Rs, P. Rs. P, Rs. P. Rs. P.
| 2 3 4 $ 6 7 8 9 10 11 12

Signature of Enginecr in Charge
Date :

Signature of Senior Engineer
Date :



¢

ANNEXURE E

Statement showing the consumption of materials issued to the contractor Shri/M/s
in respect of Contract Agreement/Work Order Now.eoeeeeeeeennnnn, Dated........q...

Name of the Work :
ON RECOVERY BASIS

Form WAM 7 (Contd.)

.................

----------------------

Sl Description Unit Quantity Quantity Balance Particulars Quantity to Variationin Rate  Amount R
No.  of material actually  actually of disposal be issued as consumption charge- recover- E
issued Incorpo- of balance per approved (Difference  able - able for M
rated in data for between for excess/ A
the work work column § excess; short R
actually and 8) short  consum- K
done consu- ption, S
More Less mption, including
if any  materials
not
returned
Rs. P. Rs P
I L 3 4 5 6 7 8 9 10 11 12 13
I Cement
o Bricks
3. Wood............
4. Asbestos Sheet
5 Iron Materials
0.
d
8.
9.
i0.
Signature of Contractor Signature of Engineer in Charge Signature of Senior Engineer
Date : Date : Date :

Note : |. The quantities shown in columns 4 and S above should tally with those shown in columns 5 and 6

respectively of Annexure A (Part I and I1).

2. Data statement of theoretical consumption should be attached in support of quantity specified in column 8.



ANNEXURE F

Statement showing detail of materials issued to the contractor Shri/M/s

ct of Contract Agreement/Work Order NO..........c.oviviiiiiiiiic e Dated. ...t
Name of work; FREE OF COST
Rate Amount
Stores ] Quantity Nature of | chargeable recovera
] .. | Quantity . . ble for
issue . ] Quantit . consume | Balance(If | disposal |for material
Sr.No ription of mal Unit i requried as . material Remarks
voucher y issued or data din the any) for the not
No. P work balance returned not d
Rs.P. returne
Rs. P
1 2 3 4 5 6 7 8 9 10 11 12
Total
Signature of Contractor Signature of Engineer Incharge Signature of Sr. Engineer
Date Date Date

Note:Data statement of therotical consumption should be attached in support of the quantity specified in coloumn 6




ANNEXURE G

Page 1 of 3

QUESTIONNAIRE TO BE ANSWERED BY ENGINEER IN CHARGE AND SENIOR ENGINEER

(Correct particulers and answers to be recorded)

Name of the work :

Name of the Contractor :

Date of commencement of the work:

Contract agreement/work ordered no. and date:

Reference to supplementary agreement no,if any :

Whether adminstrative approval and techanical sanction has been
accorded by the cmpetent authority ? If so ,citc reference

Whether sanction of the competent authority and financial
concurrencr of the Accounts Departnment for award of the work
has been accorded ? If so,cite reference.

Wheter the work has been completed in time ? If not ,wheter
penalty has been levied or sanction of the competent authority for
extension of time granted and communicated to the Accounts
Department with reasons for grant of extension? (Due and actual
date of completion of the work and reference to letter no. and date
granting the extension of time should be given)

(a) Wheter the rates allowed in the bill have been checked with
the contract agreement ? (b) Wheter the rates for
extra/supplemental items have been approved by the competent
authority and the sanction communicated to the accounts
Department together wiht rate analysis? If so,cite reference.

Wheter deviations have been approved by the competent
authority? If yes, give reference to the approval; if not, give
reasons.

Whether the rates of recovery of stores issued to the contractor
which are not provided for in the Contract Agreement have been
settled in counsultation with Finance?

Whether discrepancies pointed out by the Accounts Department in
the store statement have been reconciled and accepted by the
Accounts Department?




ANNEXURE G

Page 2 of 3

QUESTIONNAIRE TO BE ANSWERED BY ENGINEER IN CHARGE AND SENIOR ENGINEER

(Correct particulers and answers to be recorded)

Whether materials issued to the contractor in excess of the
theoretical requirements have been returned to the Stores
Department and the no. and date of such retuened stores
vouchers have been shown in stores statement? If not ,whether
the cost of such excess material has been recovered at the
prescribed rate? Whethre consumption statements in respect of
materials chargeabale to the work have been attached to the bill?

Whether consumption of materials shown has been technicaly
checked by Senior Engineer?

Whether materials isshued and used in the work is not less then
that required for consumption in work accroding to our
specification? If comsumption is less, whether necessary recovery
has been made in the bill?

Whether mesurments have been checked by the Engineer and Sr.
Engineer to the extent required and certificates of check recorded
in the mesurments books?

Whether contractor has signed the bill and the mesurments books
without reservations? If not; whether resones have been intimated
to the Accounts Department?

Whethet arithmatical calculations have been checked and
certificate recorded in the mesurment books by a person other
than the one who calculated initially

Whether any work was done at the risk and cost of the contractor
and whether such cost has been recovered from him? Give
particulers.

Whether all advance payments on running Accounts have been
recovered?

Whether tall the recovries due to services given to the contractor
like rent of accommodation, water charges, electricity charges etc.
have been recovered and wheather payments made by the
company on behalf of the contractor have been adjusted?

Whether the files containing abstracts from mesurments books/
standared mesurment books have been completed/ updated?

Whether hire charges of tools and plant have been recovered and
the statement of hire charges with full details attached?




ANNEXURE G

Page 3 of 3

QUESTIONNAIRE TO BE ANSWERED BY ENGINEER IN CHARGE AND SENIOR ENGINEER

(Correct particulers and answers to be recorded)

Whether the certificate of workmanship and completion of work
according to specifications, drawings etc. is recorded by Engineer/
Sr. Engineer and whether recoveries have been made for
defective works, if any?

Whether all corrections in the bill/measurement books etc. have
been neatly made and attasted and there are no overwriting?

Whether final measurments have been taken as soon as possibal
after completion of work and the cretificate of complition issued? If
not, whether resons for delay have been recorded and
communicated to Accounts?

In respect of Quintites reduced in the final bill as compare to the
running payment, whether adequate reasons have been recorded
and communicated to Accounts

Whether the Expeinditure has been classified correctly according
to heads of Account recorded in the sanctioned estimate?

Whether the work has been completed within the estimated cost?
If not, what is the percentage of excess over thw sanctioned
estimate/ addministrative approval? In case the excess is beyond
the competency of Sr. Engineer, what action has been taken for
the obtaining the approval of the authority complent to sanction
the excess?

(a) If the contractor has furnished bank guarantee in lieu of cash
sequrity deposit towards proper exicuation of works and
guarantee against defectsduring the maintenance period, whether
the period of currency of the bank guarantee cover the entire
maintenance period? (b) If not, whether sequrity deposite has
been proposed to be recovred from the final bill?

Whether all the previous audit objections raised on running
Account bills have been settled? If so, cite refrence.

Signature of Engineer in Charge

Signature of Engineer in Charge

Date:

Date:




PROFORMA OF BANK GUARANTEE FOR EARNEST MONEY

(On non-Judicial paper of appropriate value)

Bank Guarantee No.......c.ccoevvvrnnn
[ - 1 = Y
To

(Employer's Name and Address)

Dear Sirs,

In accordance with the terms and conditions of your Invitation for

Bids/Notice Inviting Tender NO...... .o eeveeiieee e a(Tender
Conditions) M/s. AP P UURPEPRN o T- 741910 BN | &
registered office at ... 2 (hereinafter referred to as the

‘Tenderer’), is submitting its bid for the work of.cciiiiiiiiiiiininnnnn,

for...............s.(name of the Employer) at .....................4(

The Tender Conditions provide that the Tenderer shall pay a sum of Rs
as Earnest Money Deposit in the form therein

mentioned. The form of payment of Earnest Money Deposit includes

Bank Guarantee executed by a Scheduled Bank.

In lieu of the stipulations contained in the aforesaid Tender Conditions that an
irrevocable and unconditional Bank Guarantee against Earnest Money Deposit for an
amount of .......cccceevveeneennnn. 5 errrerrrerrrrr . —————. is required to be submitted by
the Tenderer as a condition precedent for participation in the said Tender and the

Tenderer having approached us for giving the said Guarantee,,

(T LT | 1< [Name & address of
the BanK] oo having our
Head Office at .......cooiririii (hereinafter referred to as

the Bank) being the Guarantor under this Guarantee, hereby irrevocably and
unconditionally undertake to forthwith and immediately pay to the Employer without
any demur, merely on your first demand any sum or sums of Rs. 5
............................................ (*)eeeeeiwithout . any  reservation,
protest, and recourse and without the beneficiary needing to prove or demonstrate
reasons for its such demand. Any such demand made by the 'Employer' shall be
conclusive and binding on us irrespective of any dispute or difference raised by the

Tenderer.



The payment so made by us under this Guarantee shall be a valid discharge of our
liability for payment hereunder and the Tenderer shall have no claim against us for

making such payment.

We ...l Bank further agree that the Employer shall have the fullest liberty
without our consent and without affecting in any manner our obligations hereunder to
vary any of the terms and conditions of the said Tender or to extend the time of
submission of bids from time to time or to postpone for any time or from time to time
any of the powers exercisable by the Employer against the said Tenderer and we shall
not be relieved from our liability by reason of any such variation, or extension being
granted to the said Tendered or for any forbearance, act or omission on the part of the
Employer or any indulgence by the Employer to the said Tenderer or by any such
matter or thing whatsoever which under the law relating to sureties would but for this

provision have effect of so relieving us.

The Bank also agrees that the Employer at its option shall be entitled to enforce this
Guarantee against the Bank as a principal debtor, in the first instance without
proceeding against the Tenderer and notwithstanding any security or other guarantee

that the Employer may have in relation to the Tenderer's liabilities.

This Guarantee shall be irrevocable and shall remain in force upto and
inCluding.......ccoooviviiiiee, s and shall be extended from time to time for such

period as may be desired by the Employer.

This Guarantee shall not be determined or affected by liquidation or winding up,
dissolution or change of constitution or insolvency of the Tenderer but shall in all
respects and for all purposes be binding and operative until payment of all money
payable to the Employer in terms hereof. However, unless a demand or claim
under this Guarantee is made on us in writing on or before the

..................................... " we shall be discharged from all liabilities under this

We, ..o Bank lastly undertake not to revoke this guarantee during its

currency except with the previous consent of the Employer in writing.

Notwithstanding anything to the contrary contained hereinabove:

a) The liability of the Bank under this Guarantee shall not exceed.................. 5uvnn.

b) This Guarantee shall be validupto.................. 6



c) Unless the Bank is served a written claim or demand on or before

7 all rights under this guarantee shall be forfeited and the Bank

shall be relieved and discharged from all liabilities under this guarantee
irrespective of whether or not the original bank guarantee is returned to the
Bank

We, Bank, have power to issue this Guarantee under law and the

undersigned as a duly authorized person has full powers to sign this Guarantee on
behalf of the Bank.

For and on behalf of

(Name of the Bank)

! Details of the Invitation to Bid/Notice Inviting Tender
2 Name and Address of the Tenderer

3 Details of the Work

4 Name and Address of BHEL Unit/Division/Region
5BG Amount in words and Figures

6 Validity Date

" Date of Expiry of Claim Period

Note:

1. Units are advised that expiry of claim period may be kept 2/3 months after
validity date. As epr Works Policy , the Bank Guarantee shall be valid for atleast
Six months.

2. In Case of Bank Guarantees submitted by Foreign Vendors-

a. From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG
issued by Branches in India) can be accepted subject to the condition
that the Bank Guarantee should be enforceable in the town/city or at
nearest branch where the Unit is located i.e. Demand can be presented at
the Branch located in the town/city or at nearest branch where the Unit is
located.



b.1

b.2

b.3

b.4

From Foreigh Banks (wherein Foreign Vendors intend to provide BG
from local branch of the Vendor country’s Bank)

In such cases, in the Tender Enquiry/ Contract itself, it may be clearly
specified that Bank Guarantee issued by any of the Consortium Banks
only will be accepted by BHEL. As such, Foreign Vendor needs to make
necessary arrangements for issuance of Counter- Guarantee by Foreign
Bank in favour of the Indian Bank (BHEL's Consortium Bank). It is
advisable that all charges for issuance of Bank Guarantee/ counter-
Guarantee should be borne by the Foreign Vendor. The tender stipulation
should clearly specify these requirements.

In case, Foreign Vendors intend to provide BG from Overseas Branch of
our Consortium Bank (e.g. if a BG is to be issued by SBI Frankfurt), the
same is acceptable. However, the procedure at sl.no. b.1 will required to
be followed.

The BG issued may preferably be subject to Uniform Rules for Demand
Guarantees (URDG) 758 (as amended from time to time). In case, of
Foreign Vendors, the BG Format provided to them should clearly specify
the same.
The BG should clearly specify that the demand or other document can be
presented in electronic form.
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