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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - I : General Intent of Specifications

1.0

INTENT OF THE SPECIFICATION

1.1

The intent of this erection specification is to provide services for execution of the
project according to most modern and proven techniques and codes. The omission
of specific reference to any method, equipment or material necessary for the
proper and efficient services towards installation of the plant shall not relieve the
contractor of the responsibility of providing such services / facilities to complete the
work or portion of work awarded to him. The quoted / accepted rates / price shall
deem to be inclusive of all such contingencies.

1.2

The work shall conform to dimensions and tolerances given in various drawings
and documents that will be provided during erection. If any portion of works is
found to be defective in workmanship and not conforming to drawings /
documents or other stipulations, the contractor shall dismantle and re-do the
work duly replacing the defective materials at their own cost, failing which
recoveries, as determined by BHEL, shall be effected from contractor's bills.

1.3

It is not the intent of this specification to specify herein all the details of erection
and commissioning. However, the system shall conform in all respects to high
standards of quality and workmanship for performing the required duties in a
manner acceptable to purchaser who will interpret the meaning of drawings and
specifications and shall be entitled to reject any work or material, which in his
judgments is not in full accordance herewith.

1.4

The omission of specific reference to any fabrication / erection or other method,
equipment or material necessary for proper and efficient working of the plant shall
not relieve the tenderer of the responsibility of providing such facilities to complete
the work at quoted rates. Any mismatch/ defect found due to mistake in fabrication
| erection shall have to be rectified by the vendor free of cost. Inspection by
BHEL/Customer does not relieve vendor of his responsibility of executing quality
erection.

1.5

The work covered under this specification is of highly sophisticated nature,
requiring the best quality workmanship, supervision, engineering and construction
management. The contractor should ensure proper planning and successful and
timely completion of the work to meet the overall project schedule. The contractor
must deploy adequate quantity of tools & plants, modern / latest construction aids
etc. He must also deploy adequate trained, qualified and experienced supervisory
staff and skilled personnel.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - I : General Intent of Specifications

1.6

Contractor shall erect and commission all the equipments and auxiliaries as per
the sequence & methodology prescribed by BHEL depending upon the technical
requirements. Availability of materials and fronts will decide this. BHEL Engineer’s
decision regarding correctness of the work and method of working shall be final
and binding on the contractor. No claims for extra payment from the contractor will
be entertained on the ground of deviation from the methods / sequence adopted in
erection of similar sets elsewhere.

1.7

Following shall be the minimum responsibility of contractor and have to be
provided within finally accepted rates / prices:

1.7.1

Provision as required of all types of labour, supervisors, engineers, watch and
ward, tools & tackles, calibrated IMTES (Inspection, measuring and testing
equipment) as specified and otherwise required for the work, consumables for
erection, testing and commissioning including material handling

1.7.2

Achieving Proper out-turn / Turn-over as per BHEL plan and commitment.

1.7.3

Completion of work as per BHEL Schedule

1.7.4

Good quality and accurate workmanship for proper performance of the equipment

1.7.5

Repair and rectification

1.7.6

Preservation / Re-conservation of all components during storage / erection /
commissioning till handing over.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - II : General Services to be rendered by the Bidder

2.0 GENERAL SERVICES TO BE RENDERED BY THE BIDDER

2.1 Services for construction, fabrication, equipment erection testing as well as trial
run & commissioning of various equipment and accessories under the contract
shall include but not be limited to the following:

2.2 Issuing materials from store/open yard from time to time for erection as per the
construction programme. The Contractor shall be the custodian of all the
materials issued till the plant/equipment is officially taken over by the owner /
BHEL after complete erection any successful trial run & commissioning.

2.3 Transport of material to their respective places of erection and erection of the
complete plant & equipment as supplied under this specification.

2.4 Trial run and commissioning of individual equipment / sub-systems to the
satisfaction of Owner/BHEL.

2.5 Deployment of all skilled and unskilled manpower required for erection, supervision of erection,
watch & ward, commissioning and other services to the rendered under this specification.

2.6 Deployment of all erection tools & tackle, construction machinery, transportation

vehicles and all other implements in adequate number and size, appropriate for
the erection work to be handled under scope of this specification except otherwise
specified.

2.7 Supply of all consumables, eg welding electrodes, cleaning agents, diesel olil,
lubricant etc as well as materials required for temporary supports, scaffolding etc
as necessary for such erection work, unless specified other wise.

2.8 Providing support services for the contractor's erection staff eg construction of site
offices, temporary stores, residential accommodation and transport to work site
for erection personnel, watch and ward for security and safety of the materials
under the Contractor's custody etc. as required.

2.9 Maintaining proper documentation of all the site activities undertaken by the
Contractor as per the proforma mutually agreed with BHEL, Submission of
monthly progress reports and any such document as and when desired by
BHEL/owner, taking approval of all statutory authorities i.e Boiler Inspector,
Factory Inspector, Inspector of Explosives etc , as applicable for respective
portions of work fall under the jurisdiction of such statutes of laws.

2.10 Any other service, although not specifically called for but required for a contract of
the size and nature indicated in the specification.
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3.0

SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - III : General Technical Requirements (Codes and
Standards)

GENERAL TECHNICAL REQUIREMENTS (CODES AND STANDARDS)

3.1

Except where otherwise specified, the plant/equipment shall comply with the
appropriate Indian Standard or an agreed internationally accepted Standard
Specification as mentioned elsewhere in  contract specifications, each
incorporating the latest revisions at the time of tendering. Where no internationally
accepted standard is applicable, the Bidder shall give all particulars and details as
necessary, to enable BHEL to identify all of the plant/equipment in the same
detail as would be possible had there been a Standard Specification.

3.2

Where the Bidder proposes alternative codes or standards he shall include in
his tender one copy (in English) of each Standard Specification to which
materials offered shall comply. In such case, the adopted alternative standard
shall be equivalent or superior to the standards mentioned in the specification.

3.3

In the event of any conflict between the codes and standards referred above,
and the requirements of this specification, the requirements which are more
stringent shall govern.

3.4

Tools used during erection and commissioning shall not be accepted except with
the specific approval of the Engineer.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

4.0

OBLIGATIONS OF CONTRACTOR

4.1

CONSUMABLES & OTHER ITEMS

411

The contractor shall provide within finally accepted price / rates, all consumables
(excepting those indicated in BHEL scope) like welding electrodes (including alloy
steel and stainless steel), filler wires, TIG filler wires (over & above as supplied by
the unit along with the plant materials, which will be given free of cost to bidder),
gases (inert, welding, cutting), soldering material, dye penetrants, radiography
films, etc. Other erection consumables such as tapes, jointing compound, grease,
mobile oil, M-seal, Araldite, petrol, CTC / other cleaning agents, grinding and
cutting wheels are to be provided by the contractor. Steel, packers, shims, wooden
planks, scaffolding materials hardware items etc required for temporary works
such as supports, scaffoldings are to be arranged by the contractor. Sealing
compounds, gaskets, gland packing, wooden/concrete sleepers, for temporary
work, required for completion of work except those which are specifically supplied
by manufacturing unit are also to be arranged by the contractor.

412

All the shims, gaskets and packing, which go finally as part of plant equipment,
shall be supplied by BHEL free of cost.

413

It shall be the responsibility of the contractor to plan the activities and store
sufficient quantity of consumables. Non-availability of any consumable materials or
equivalent suggested by BHEL cannot be considered as reason for not attaining
the required progress or for additional claim.

414

TIG Filler wire for Boiler and Filler wires for Electrodes for P91/T91 piping:

These shall be supplied by BHEL free of cost as supplied by BHEL Manufacturing
Units as part of regular supply. Required quantity as arrived at by calculation /
standards will only be supplied. It would be the contractors’ responsibility to
account for the consumption of these filler wires. Additional consumption beyond
standard / calculated quantity will be at cost recovery basis only unless and
otherwise accounted for. Surplus quantity of TIG filler wire, if any, shall be
properly stored and returned to BHEL stores.

415

It shall be the responsibility of the contractor to obtain prior approval of BHEL,
regarding suppliers, type of electrodes etc before procurement of welding
electrodes. On receipt of electrodes at site these shall be subjected to inspection
and approval by BHEL. The contractor shall inform BHEL details regarding type of
electrodes, batch number, date of expiry etc and produce test certificate for each
lot / batch with correlation of batch / lot number with respective test certificate. No
electrode without a valid test certificate will to be used.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

4.1.6

BHEL reserves the right to reject the use of any consumable including electrodes,
gases, lubricants / special consumables if it is not found to be of the required
standard / make / purity or when shelf life has expired. Contractor shall ensure
display of shelf life on consumable wherever required and records maintained.

4.1.7

Storage of all consumables including welding electrodes shall be done as per
requirement / instruction of the Engineer by the contractor at his cost.

418

In case of improper arrangement for procurement of any consumable, BHEL
reserves the right to procure the same from any source and recover the cost from
the Contractor's first subsequent bill at market value plus the departmental
charges of BHEL from time to time. Postponement of such recovery is normally not
permitted. The decision of Engineer in this regard shall be final and binding on the
Contractor.

419

All lubricants and chemicals required for pre-commissioning, commissioning,
testing, preservation and lubricants for trial runs of the equipment shall be supplied
by BHEL / BHEL's client. All services including labour and T&P will be provided by
the contractor for handling, filling, emptying, refilling etc. The consumption of
lubricants / chemicals shall be properly accounted for. Surplus material if any shall
be properly stacked/tagged and returned to BHEL/ CUSTOMER stores at no extra
cost to BHEL. BHEL reserves the right to recover costs for wastage by the
contractor.

4.1.10

Transportation of oil drums, from stores, filling of oil for flushing, first filling,
subsequent changeover if any, topping/making up till the unit is fully commissioned
and handed over to customer is included in scope of this contract. The contractor
shall have to return all the empty drums to BHEL / BHEL's client store at no extra
cost. Any loss / damage to above drums shall be to contractor’s account.

4111

All charges on account of Octroi, terminal or sales tax and other duties on
materials obtained from any source for carrying out the works in the scope of the
contractor shall be borne by the contractor.

4.2

TOOLS AND PLANTS / MEASURING AND MONITORING EQUIPMENT (MMEs)

421

T&Ps and MMEs to be provided by Contractor

4211

All T&Ps and MMEs excepting those specifically indicated in BHEL scope are to
be provided by the Contractor. Contractor has to make his own arrangement at his
cost for completing the formalities (including arrangement of Road permits, if any)
if required with Sales Tax/VAT authorities, for bringing their materials, plants and
equipments at site for the execution of work under this contract.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

4212

All suitable cranes, lifting and transport equipments for material handling at
stores/yard/siding of BHEL/Customer are included in scope. BHEL'’s cranes will not
be available for this purpose unless otherwise specifically permitted as per
contract conditions

4213

All T&Ps to be deployed by the contractor shall have the approval of BHEL
Engineer with regard to brand, quality and specification.

4214

Indicative list of Major T&Ps in the scope of Contractor are given in the Technical
Conditions of Contract. Bidders to note that these are only indicative and as such
all other T&P necessary for timely and satisfactory completion of work in scope
shall be mobilized by Contractor

4215

Timely deployment of adequate T&Ps is the responsibility of the contractor. The
contractor shall be prepared to augment the T&P at short notice to match the
planned programme and to achieve the milestones.

42.1.6

Contractor shall maintain and operate his tools and plants in such a way that major
breakdowns are avoided. In the event of major breakdown, contractor shall make
alternative arrangements expeditiously so that the progress of work is not
hampered.

42.1.7

In the event of contractor failing to arrange the required tools, plants, machinery,
equipment, material or non-availability of the same owing to breakdown, BHEL will
make alternative arrangement at the risk and cost of the contractor. Decision of
BHEL shall be final and hinding on the contractor

4218

The T&P to be arranged by the contractor shall be in proper working condition and
their operation shall not lead to unsafe condition. The movements of cranes, and
other equipment should be such that no damage / breakage occurs to foundations,
other equipments, material, property and men. All arrangements for the movement
of the T&P etc shall be the contractor's responsibility.

4219

Use of welding generators/ rectifiers only shall be permitted for welding. Use of
welding transformers will be subject to specific approval of BHEL engineer.

42.1.10

The contractor at his cost shall carry out periodical testing of his construction
equipments. Test certificates shall be furnished to BHEL.

42111

Contractor shall ensure deployment of serviced and healthy T&Ps including
cranes, lifting tackles, wire ropes, manila ropes, winches and slings etc. History
card and maintenance records for major T&Ps will be maintained by the contractor
and will be made available to BHEL Engineer for inspection as and when required.
Fitness certificate / Test Certificates of T&P shall have to be submitted before it is
put in use. Identification for such T&Ps will be done as per BHEL Engineer's
advice.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

BHEL reserves the right to permit only new slings up to 20 mm and lifting tackles
up to 3 MT capacities.

42112

Contractor shall ensure deployment of reliable and calibrated MMEs (Inspection
measuring and Monitoring equipment). The MMEs shall have test / calibration
certificates from authorized / Government approved / accredited agencies
traceable to National / International standards. Each MME shall have a label
indicating calibration status i.e. date of calibration, calibration agency and due date
for calibration. A list of such instruments deployed by contractor at site with its
calibration status is to be submitted to BHEL Engineer for control.

42113

Re-testing / re-calibration shall also be arranged at regular intervals during the
period of use as advised by BHEL Engineer within the contract price. The
contractor will also have alternate arrangements for such MME so that work does
not suffer when the particular instrument is sent for calibration. If any MMES not
found fit for use, BHEL shall have the right to stop the use of such item. It will be
necessary for the contractor to deploy proper item. Any readings taken by the
defective instrument will be recalled and repeat the readings taken by that
instrument with a proper one. In case he fails to do so, BHEL may deploy MMEs
and retake the readings at contractor’s cost.

42.1.14

BHEL shall have lien on all T&P, MMEs and other equipment of the contractor
brought to the site for the purpose of erection, testing and commissioning. BHEL
shall continue to hold the lien on all such items throughout the period of contract /
extended period. The contractor and / or his sub-contractors, without the prior
written approval of the Engineer, shall remove no material brought to the site.

42115

The month wise T&P deployment plan to execute the work is to be submitted as
per relevant format as per the instruction of BHEL. It shall be the contractor's
responsibility to deploy the required T&P, for timely and successful completion of
the job, to any extent.

422

Obligations in respect of T&Ps and MMEs provided by BHEL

4221

T&P | MMEs being provided by BHEL to sub-contractor free of hire charges shall
be shared by other subcontractors working for BHEL at site and the allotment done
by BHEL Engineer shall be final and binding.

4222

BHEL T&P will be issued in basic assembled condition. Additional loose
components / sub-assemblies / attachments as and when necessary, will be
issued by BHEL. Assembly of such additional loose components/sub-assemblies/
attachments is in contractor’s scope.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

4223

In case of non-availability of the T&Ps to be provided by BHEL due to breakdown,
major overhauls, distribution pattern or any other reason, the contractor shall plan /
amend / alter his activities to meet erection / commissioning targets in consultation
with BHEL.

4224

void

4225

The contractor shall engage trained and experienced operators for the operation of
BHEL's T&Ps. Their skill / performance will be checked by BHEL Engineer before
they are allowed to operate the same. However checking of skills by BHEL does
not absolve the contractor of his responsibilities for proper and safe handling of
equipment, consistent good performance of operators and regular performance
evaluation of operators.

4226

The day to day operation and maintenance of BHEL's T&Ps (Other than cranes)
shall be carried out by contractor as per manufacturer's / BHEL'S maintenance
schedule at his cost. The contractor shall arrange, at his own cost, trained
operators, fuel and other consumables for their operation. BHEL shall arrange all
spares needed for upkeep of major T&Ps provided like Huck Bolting Machine*,
DG Set, Induction Machine and Hydraulic Test pumps. The contractor has to
arrange for fixing of the spares; supervision in specialized cases will be provided
by BHEL. For upkeep of all other T&Ps supplied by BHEL, spares shall be
arranged by the Contractor. BHEL supplied T&Ps shall be maintained in good
working condition during the entire period of use. T&Ps in defective / damaged
condition shall be rectified promptly to the full satisfaction of BHEL engineer.
Contractor shall maintain records for maintenance of major T&Ps. These shall be
made available for Inspection whenever required. In case of any lapses on the part
of the contractor, BHEL at its own discretion shall get the servicing / repair of
equipment done at the risk and cost of the contractor along with BHEL overheads.
Further, if there are breakdowns / damages due to negligence of the contractor,
the complete service / repair charges and cost of all the spares damaged with
BHEL overheads shall be recovered from contractor’s RA bills.

*. for operation and maintenance of ESP Huck bolting machine, BHEL shall
provide the basic power rig and hose. Balance toolings ie Guns, chuck jaws etc
are to be arranged by contractor.

4.2.2.7

void
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

4228

Increasing / shortening of the crane boom to suit work requirements shall have to
be arranged by the indenting contractor at his cost including restoration to a state
as directed by BHEL. All necessary manpower tools, support, consumables,
illumination etc. will have to be arranged by contractor at his cost. If required,
contractor has to return the crane with original boom.

4229

The area and infrastructure development of the area to be carried out by the
customer. However in construction projects of this magnitude it is possible that all
the areas / approaches may not be ready. In such cases backfilling of approaches
where ever necessary, consolidation of ground and arrangement of sleepers /
sand bag filling etc for safe operation / movement of equipment including cranes /
trailers etc shall be the responsibility of the contractor at his cost. No
compensation on this account shall be payable.

42210

In the event of contractor not using and maintaining BHEL T&Ps according to
BHEL's instructions. BHEL will have the right to withdraw such item without any
notice and no claim in this regard shall be entertained and contractor shall be
responsible for delay in execution on this account.

42211

The contractor shall furnish regular utilization report of the BHEL T&Ps, as per
requirement of BHEL.

42212

Any loss / damage to any part of BHEL T&Ps and MMEs shall be to the
contractor's account and any expenditure on these accounts by BHEL will be
recovered from the contractor's bill in case the contractor fails to make good the
loss.

42213

It shall be responsibility of the contractor to take delivery of T&Ps and MMEs from
stores or place of use by other contractor at project site, transport the same to site
and return the same to BHEL store / place as intimated by Engineer in project site
in good working conditions after use.

42214

The contractor shall return BHEL T&Ps and MMEs issued to him in good working
condition as and when desired by BHEL (on completion or reduction of workload).
If contractor delays return of T&P and MME, hire charges as applicable shall be
levied by BHEL from time, it was requisitioned till the time of actual return.

T&Ps and MMEs returned in damaged / unserviceable condition shall be got
repaired by BHEL at its own discretion and entire cost of repair with BHEL
overheads shall be recovered from the contractor.

Document No PS:MSX:SCC, Rev 00 Chapter-1V, Rev 00 Page 12




SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

4.2.2.15

Replacement cost including BHEL overheads in respect of irreparable /
completely damaged / non return of T&Ps and MMEs shall be recovered from the
contractor's running / final bills

4.2.2.16

Obligations in respect of Cranes provided by BHEL

BHEL will make available the cranes (as per Technical Conditions of Contract) free
of charge to the contractor on sharing basis mainly for the purposes enumerated/
indicated therein. BHEL cranes have to be shared with other agencies /
contractors of BHEL. The allocation of cranes shall be the discretion of BHEL
engineer, which shall be binding on the contractor.

BHEL Cranes may be initially issued in basic assembled condition. Any
alteration/addition like boom reduction / extension, assembly of components/sub-
assemblies needed for modulating the capacity/reach/other features of cranes and
restoration to the state as directed by BHEL shall be the contractor’s responsibility.

In case the BHEL cranes are not covered under AMC of BHEL, then the day-to-
day upkeep and running maintenance like filling / topping up of lubricants,
changing filters, etc including repair of self starter and dynamo of these cranes
shall be the responsibility of the contractor. If on checking it is found that the same
is not followed, BHEL will exercise its right to get the job/works done at the risk
and cost of contactor.

In case BHEL cranes are covered under AMC awarded by BHEL, then the day-to-
day upkeep and running maintenance as described above are excluded from
scope. However any additional helpers if any required during
Preventive/Breakdown Maintenance, Assembly/disassembly shall be provided by
contractor at no extra cost.

BHEL may also provided cranes through crane hiring agencies in which case the
day-to-day upkeep and running maintenance shall be excluded from scope of
contractor.

Minor consumables like cotton cloth, cotton waste, etc is to be supplied by
Contractor. All spares and lubricants/grease is excluded from scope. Contractor to
give the requirements of these items well in advance in case the cranes provided
by BHEL are BHEL owned cranes.

Unless otherwise specified, trained operators for BHEL owned cranes shall be
provided by the contractor. These operators should possess valid license for
heavy vehicle.

Document No PS:MSX:SCC, Rev 00 Chapter-1V, Rev 00 Page 13




SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

BHEL cranes will be withdrawn for regular and capital maintenance as per the
respective schedule of maintenance. As far as possible such schedules will be
intimated to the contractor in advance and may be adjusted depending on the work
requirements at site. However no claim whatsoever will be entertained on account
of non-availability of cranes.

Where the services of the cranes provided by BHEL are to be shared by other
agencies/ contractors of BHEL, the contractor’s responsibilities defined above will
also be apportioned accordingly to the beneficiary agency. Working arrangements
in this regard will be done at site by BHEL engineer and in any case his decision
shall be final and binding.

Major breakdowns will be attended to by BHEL. However, in case of breakdowns
or damages due to negligence of the contractor, the complete service/repair
charges including cost of spares shall be to the account of the contractor, along
with BHEL overheads.

Obligations in respect of Construction Lift/Elevators provided by BHEL

The total erection including commissioning, maintenance, statutory clearances
shall be in included in scope of work. Supervision by the original equipment
supplier or their authorized agency shall be arranged for by BHEL, in case found
necessary.

All day to day and routine maintenance and checking is to be carried out by the
contractor as per the recommendations of the supplier. He should periodically
check the brakes and carry out the all works to ensure the safety of all those using
the lift/elevator. BHEL shall arrange spares required for upkeep of Construction
lift/elevator

The construction lift/elevator should never be overloaded as this can lead to
serious accidents. Ensuring all safety aspects in operation of the lift shall be the
responsibility of the contractor. Erection of all the required number of landing
platforms is included in scope. Landing platforms are to be provided with proper
barricades and hand railings.

After completion of contractual scope of work or as per BHEL advice, the
temporary elevator/lit shall be dismantled and handed over to BHEL neatly
identified/tagged. Temporary structures/platforms etc erected for the elevators/lifts
are also to be dismantled and materials to be returned to stores as applicable. The
construction and dismantling of the foundations required for the
construction/elevator lifts is included in the scope of the contractor.
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SPECIAL CONDITIONS OF CONTRACT (SCC)

Chapter - V : Responsibilities of Contractor in respect of Labour,

Supervisory Staff, etc.

5.0

RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF LABOUR,
SUPERVISORY STAFF, ETC.

5.1

Refer relevant clauses of General Conditions of Contract (GCC) also in this
regard

5.2

The contractor shall deploy all the necessary skilled/semiskilled/ unskilled
labour including highly skilled workmen etc. These workmen should have
previous experience on similar job. They shall hold valid certificates wherever
necessary. BHEL reserves the right to insist on removal of any employee of the
contractor at any time if he is found to be unsuitable and the contractor shall
forthwith remove him.

5.3

Contractor shall also comply with the requirements of local authorities/ project
authorities calling for police verification of antecedents of the workmen, staff
etc.

5.4

It is the responsibility of the contractor to engage his workmen in shifts and or
on overtime basis for achieving the targets set by BHEL. This target may be set
to suit BHEL's commitments to its customer or to advance date of completion of
events or due to other reasons. The decision of BHEL in regard to setting the
erection and commissioning targets will be final and binding on the contractor.

5.5

Contractor shall provide at different elevation suitable arrangement for urinal
and drinking water facility with necessary plumbing & disposal arrangement
including construction of septic tank. These installations shall be maintained in
hygienic condition at all times.

5.6

The Contractor in the event of engaging 10 or more workmen, shall obtain
Independent license under the Contract labour (Regulation and Abolition) Act
1970 from the concerned authorities based on Form-V issued by the Principal
Employer/Customer. In order to issue Form-V by Customer, Contractor shall
fulfill all Statutory requirements like Insurance Policy, PF Code/PF Account
number etc as per the requirement of BHEL/Customer

5.7

Contractor shall deduct the necessary amount towards Provident Fund and
contribute equal amount as per Government of India laws. This amount will be
deposited regularly to the provident Fund Commissioner. BHEL/Customer may
insist for submission of the account code duly certified by PF Commissioner

5.8

Contractor may also be required to comply with provisions of ESI Act in vogue if
applicable and submit evidence to BHEL.

5.9

BHEL / customer may insist for witnessing the regular payment to the labour.
They may also like to verify the relevant records for compliance with statutory
requirements. Contractor shall enable such facilities to BHEL / Customer.
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SPECIAL CONDITIONS OF CONTRACT (SCC)

Chapter - V : Responsibilities of Contractor in respect of Labour,

Supervisory Staff, etc.

5.10

Contractor shall deploy only qualified and experienced engineers/ supervisors.
They shall have professional approach in executing the work.

5.11

The contractor's supervisory staff shall execute the work in the most
professional manner in the stipulated time. Accuracy of work and aesthetic
finish are essential part of this contract. They shall be responsible to ensure
that the assembly and workmanship conform to dimensions and tolerances
given in the drawings/instructions given by BHEL engineer from time to time.

5.12

The supervisory staff employed by the contractor shall ensure proper outturn of
work and discipline on the part of the labour put on the job by the contractor.
Also in general they should see that the works are carried out in a safe and
proper manner and in coordination with other labour and staff employed directly
by BHEL or other contractors of BHEL or BHEL's client.

5.13

It is the responsibility of the contractor to arrange gate pass for all his
employees, T&P etc for entering the project premises. Necessary coordination
with customer officials is the responsibility of the contractor. Contractor to
follow all the procedures laid down by the customer for making gate passes.
Where permitted, by customer / BHEL, to work beyond normal working hours,
the contractor shall arrange necessary work permits for working beyond normal
working hours.

5.14

The actual deployment will of Labour and Engineer/supervision staff shall be so
as to satisfy the erection and commissioning targets set by BHEL. If at any time,
it is found that the contractor is not in a position to deploy the required
engineers/supervisors/workmen due to any reason, BHEL shall have the option
to make alternate arrangements at the contractor's risk and cost. The
expenditure incurred along with BHEL overheads thereon shall be recovered
from the contractor

5.15

Contractor shall not deploy women labour at night.
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6.0

MATERIAL HANDLING, STORAGE AND PRESERVATION ETC

6.1

MATERIAL HANDLING AND STORAGE

6.1.1

All the equipments/materials furnished under this contract shall be received
from the project stores, sheds / storage yards and transported to pre assembly
area / erection site and stored in the storage spaces in a manner so that they
are easily retrievable till the contractor erects them. While drawing/lifting
material from BHEL / customer stores, the contractor shall ensure that
the balance / other materials are stacked back immediately. No claim is
admissible on this account

6.1.2

While BHEL will endeavor to store / stack / identify materials properly in their
open / close / semi closed / tarpaulins covered storage yard / shed, it shall be
contractor's responsibility to assist BHEL in identifying materials well in time for
erection. They should take the delivery of the same, following the procedure
indicated by BHEL, and transport the material safely to pre-assembly yard /
erection site in time, according to program.

6.1.3

The contractor shall take delivery of components, equipment / consumables
from storage area after getting the approval of BHEL Engineer on standard
indent forms.

6.1.4

The contractor shall identify and deploy necessary Engineers / supervisors /
workmen for the above work in sufficient number as may be needed by BHEL,
for areas covering their scope.

6.1.5

All the equipment shall be handled very carefully to prevent any damage or
loss. No untested wire ropes / slings etc. shall be used for unloading /
handling. The equipment shall be properly protected to prevent damage either
to the equipment or to the floor where they are stored. The equipment from the
stores shall be moved to the actual location at the appropriate time so as to
avoid damage of such equipment at site.

6.1.6

Contractor shall ensure that while liting slings shall be put over the points
indicated on the equipment or as indicated in the manufacturer's drawings.
Slings / shackles of proper size shall be used for all lifting and rigging
purposes. All care shall be taken to safe guard the equipment against any
damage. Dragging of piping / valves should be avoided. In case of any damage
the cost shall be covered from the contractor.
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6.1.7

Approach road conditions from the stores / yards to the erection site may not
be equipped and ideal for smooth transportation of the equipment. Contractor
may have to be adequately prepared to transport the materials under the
above circumstances without any extra cost. . The contractor may familiar
himself with soil conditions at site.

6.1.8

Contractor shall be responsible for examining all the plant and materials issued
to him and notify the Engineer immediately of any damage, shortage,
discrepancy etc before they are moved out of the stores / storage area. The
contractor shall be solely responsible for any shortages or damages in transit,
handling, storage and erection of the equipment once received by him. As the
erection work will be spread in different areas / locations of the project,
contractor has to arrange sufficient number of watch / ward personal to avoid
any pilferage of material

6.1.9

The contractor shall maintain an accurate and exhaustive record-detailing out
the list of all equipment received by him for the purpose of erection and keep
such record open for the inspection of the engineer at any time.

6.1.10

All the material in the custody of contractor and stored in the open or dusty
locations must be covered with suitable weather proof / fire retardant covering
material wherever applicable and shall be blocked up on raised level above
ground. All covering materials including blocks and sleeper shall be arranged
by the contractor at his cost.

6.1.11

If the material belonging to the contractor are stored in area other than those
earmarked for his operation the engineer will have the right to get it moved to
the area earmarked for the contractor at the contractors risk and cost.

6.1.12

The contractor shall be responsible for making suitable indoor storage facilities
to store all equipment (drawn by the contractor from BHEL / customer stores),
which require indoor storage till the time of their installation. The Engineer will
direct the contractor in this regard, which item in his opinion will require indoor
storage, and the contractor shall comply with Engineer's decision.

6.1.13

The contractor shall ensure that all surplus / damaged / scrap / unused
material, packing wood / containers/ special transporting frames etc are
returned to BHEL at a place in project area identified by the Engineer. The
contractor will maintain an account for all items received and returned to BHEL.
Any shortage in returning such items shall be chargeable to the contractor
except allowable wastage for packing wood only.
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6.1.14

The contractor shall hand over all parts / materials remaining extra over the
normal requirement with proper identification tags to the stores as directed by
the concerned BHEL engineer.

6.1.15

The contractor shall ensure that all the packing materials and protective
devices installed on equipment during transit and storage are removed before
installation.

6.1.16

It shall be the responsibility of the contractor to keep the work / storage areas
in neat, tidy and working conditions. All surplus/unusable packing and other
materials shall be removed and deposited at location(s) specified by BHEL
within the project premises. If required weighing of the same within the project
premises will have to be carried out.

6.2

PRESERVATION OF COMPONENTS

6.2.1

After taking delivery from BHEL / customer’s stores, plant materials storage
shall be subjected to the following protection besides other provisions indicated
in these specifications elsewhere.

6.2.1.1

ltems stored outdoors shall be stacked up at least six inches (6") off the
ground. Items should not be stored in a low lying area where water logging is a
possibility. Contractor should have sufficient numbers of wooden / concrete /
steel sleepers for the job.

6.2.1.2

Motors, valves, electrical equipment, control equipment and instruments, and
special or precision items requiring special care, etc shall be stored indoors.
Motor windings shall be kept dry by use of external heat or space heaters.

6.2.1.3

Bearings and other wearing surfaces of plant materials shall be protected
against corrosion and kept clean and should be regularly monitored.

6.214

Insulation materials shall be stored indoors or otherwise protected against
getting wet/ damaged, using suitable measures and should be protected from
direct rain.

6.2.2

It shall be the responsibility of the contractor to apply preservatives / touch up
paints (primer) on equipment handled and erected by him till such time of final
painting. It shall be contractor's responsibility to arrange for required paints
(primer), thinners, labour, scaffolding materials, cleaning materials like wire
brush, emery sheets, etc, cleaning of surface and provide one coat of
preservatives / paints (primer) from time to time as decided by BHEL engineer.
The accepted rate shall include this work also. It is to be noted that such
painting may have to be done as and when required till such time the final
painting is carried out.
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6.2.3 The contractor shall effectively protect the finished work from action of weather
and from damage or defacement and shall cover the finished parts then and
there for their protection.

6.2.4 Any failure on the part of contractor to carry out works according to above
clauses will entail BHEL to carry out the job from any other party and recover
the cost from contractor.
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7.0

DRAWINGS AND DOCUMENTS

7.1

The detailed drawings, specifications available with BHEL engineers will be
made available to the contractor during execution of work at site. The
contractor will also ensure availability of all drawings / documents at work
place.

7.2

Necessary drawings to carry out the erection work will be furnished to the
contractor by BHEL on loan, which shall be returned to BHEL Engineer at site
after completion of work. Contractor shall ensure safe storage and quick
retrieval of these documents.

7.3

The contractor shall maintain a record of all drawings and documents available
with him in a register as per format given by BHEL Engineer. Contractor shall
ensure use of pertinent drawings / data / documents and removal of obsolete
ones from work place and returning to BHEL.

7.4

The data furnished in various annexure enclosed with this tender specification
are only approximate and for guidance. However, the change in the design and
in the quantity may occur as is usual in any such large scale of work. The
contractors quoted rates shall be inclusive of the above factor

7.5

Should any error or ambiguity be discovered in the specification or information
the contractor shall forthwith bring the same to the notice of BHEL before
commencement of work. BHEL's interpretation in such cases shall be final and
binding on the contractor.

7.6

Deviation from design dimensions should not exceed permissible limit. The
contractor shall not correct or alter any dimension / details, without specific
approval of BHEL.
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8.0

INSPECTION AND QUALITY

8.1

Inspection, Quality Assurance, Quality Control

811

Preparation of quality assurance log sheets and protocols with customer/
consultants/statutory authority, welding logs, NDE records, testing & calibration
records and other quality control and quality assurance documentation as per
BHEL engineer’s instructions, is within the scope of work/specification. These
records shall be submitted to BHEL/customer for approval from time to time.

8.1.2

The protocols between contractor and customer/ BHEL shall be made prior to
installation for correctness of foundations, materials, procedures, at each stage
of installation, generally as per the requirement of customer/ BHEL. This is
necessary to ensure elimination of errors or keeping them within tolerable limits
and to avoid accumulation and multiplication of errors.

8.1.3

A daily log book should be maintained by every supervisor/engineer of
contractor on the job in duplicate (one for BHEL and one for contractor) for
detailing and incorporating alignment/clearance / centering / leveling readings
and inspection details of various equipments etc.

High pressure welding details like serial number of weld joints, welders name,
date of welding, details of repair, heat treatment etc. will be documented in
welding log as per BHEL Engineer’s instructions.

Record of radiography containing details like serial number of weld joints, date
of radiography, repairs, if any, re-shots etc shall also be maintained as per
BHEL Engineer’s instructions.

Record of heat treatments performed shall be maintained as prescribed
by BHEL

8.14

The performance of welders will be reviewed from time to time as per the
BHEL standards. Welders' performance record shall be furnished periodically
furnished for scrutiny of BHEL's Engineer. Corrective action as informed by
BHEL shall be taken in respect of those welders not conforming to these
standards. This may include removal/ discontinuance of concerned welder(s).
Contractor shall arrange for the alternate welders immediately

8.1.5

All the welders shall carry identity cards as per the proforma prescribed by
BHEL/Customer/Consultant. ~ Only ~ welders  duly  authorized by
BHEL/customer/consultant shall be engaged on the work.
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8.1.6

Contractor shall provide all the Measuring Monitoring Equipments (MMES)
required for completion of the work satisfactorily. These MMEs shall be of
brand, quality and accuracy specified by BHEL Engineer and should have
necessary calibration and other certificates as per the requirement of BHEL
Engineer. Decision of BHEL Engineer regarding acceptance or otherwise of
the measuring instruments/gauges/tools for the work under this specification, is
final and binding on the contractor. BHEL may give an indicative list of MMES
required for this work and to be made available by the contractor. The list will
be reviewed by BHEL and the contractor shall meet any augmentation needed
wherever required.

8.1.7

It is the responsibility of the contractor to prove the accuracy of the
testing/measuring/calibrating equipments brought by him based on the
periodicity of calibration as called for in the BHEL's quality assurance
standards/BHEL Engineer's instructions.

8.1.8

Any re-laying or re-termination of cables/re-erection of instruments/
recalibration of instruments etc. required due to contractor's mistake or design
requirement and found at any stage inspection, shall be carried out by the
contractor at no extra cost.

8.1.9

BHEL, Power Sector Regions (PSNR/PSER/PSWR/PSSR) have already been
accredited with 1SO 9001 certification and as such this work is subject to
various audits to meet ISO 9001 requirements. One particular aspect which
needs special mention is about arrangement of calibration of instruments by
the contractor. Contractor shall ensure deployment of reliable and calibrated
MMEs (Measuring and Monitoring Equipments). The MMEs shall have test /
calibration certificates from authorised / Government approved / Accredited
agencies traceable to National / International Standards.  Re-testing / re-
calibration shall also be arranged at regular intervals during the period of use
as advised by BHEL Engineer within the contract price. The contractor will also
have alternate arrangements for such MMEs so that work does not suffer
when the particular equipment / instrument is sent for calibration. Also if any
MMEs not found fit for use, BHEL shall have the right to stop the use of such
item and instruct the contractor to deploy proper item and recall ie repeat the
readings taken by that instrument, failing which BHEL may deploy MME and
retake the readings at Contractor’s cost.
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8.1.10

Re-work necessitated on account of use of invalid MMEs shall be entirely to the
contractor's account. He shall be responsible to take all corrective actions,
including resource augmentation if any, as specified by BHEL to make-up for
the loss of time.

8.1.11

In the courses of erection, it may become necessary to carry repeated checks
of the work with instruments recently calibrated, re-calibrated. BHEL may
counter/ finally check the measurements with their own MMEs. Contractor shall
render all assistance in conduct of such counter/final measurements.

8.1.12

Total Quality is the watchword of the work and Contractor shall strive to
achieve the Quality Standards, procedures laid down by BHEL. He shall follow
all the instructions as per BHEL drawings and Quality Standards.

8.2

Stage Inspection By FES/QA Engineers

8.2.1

Apart from day-to-day inspection by BHEL Engineers stationed at Site and
Customer’s Engineers, stage inspection of equipments under erection and
commissioning  at various stages shall also be conducted by teams of
Engineers from Field Engineering Services of BHEL's Manufacturing Units,
Quality Assurance teams from Field Quality Assurance, Unit/Factory Quality
Assurance and Commissioning Engineers from Technical Services etc.
Contractor shall arrange all labour, tools and tackles etc along with proper
access for such stage inspections free of cost.

8.2.2

Any modifications suggested by BHEL FES and QA Engineers’ team shall be
carried out. Claims of contractor, if any, shall be dealt as per Section 13, and
provided such modifications have not arisen for reasons attributable to the
contractor.

8.3

Statutory Inspection of Work

8.3.1

The work to be executed under these specifications has to be offered for
inspection, at appropriate stages of work completion, to various statutory
authorities for compliance with applicable regulations.

The work related statutory inspections, though not limited to, are as under:

1) Inspectorate of Steam Boilers and Smoke Nuisance
2) Electrical Inspector

3) Factory Inspector, Labour Commissioner, PF Commissioner and
other authoritiy connected to this project work
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The scope includes getting the approvals from the statutory authorities, which
includes arranging for inspection visits of statutory authority periodically as per
BHEL Engineer’s instructions, arranging materials for ground inspection, taking
rub outs for the pressure parts to be offered for inspection, submitting co-
related inspection reports, documents, radiographs etc and following up the
matter with them. Contractor shall also make all arrangements for offering the
Products / Systems for inspection at location, as applicable, to the concerned
authority.

Contractor should be qualified to execute pressure parts & piping work coming
under the purview of IBR, for which he should register himself with CIB of state
concerned. contractor also should be aware of the latest IBR regulations and
Electricity Act, including the amendments thereof.

Contractor shall comply with ‘Qualification Tests for welders engaged in
welding of Boilers and Steam Pipes under Construction, Erection and
Fabrication at Site in India and in repairing Boilers and steam pipes by welding’
in line with Chapter XIII of Indian Boiler Regulations-1950, for testing  his
welders / men / workers, including all associated fees, procedures, required
instruments and equipments and their calibration there of. It shall be
contractor's  responsibility to obtain approval of Statutory Authorities,
wherever applicable, for the conducting of any work which comes under the
purview of these authorities, at his cost.

The following fees shall be excluded from scope of Contractor:

1. Registration Fee as per Regulation 385 of Chapter IX of Indian Boiler
Regulations-1950

2. Fees for inspection of Boiler at the site of Construction as per Regulation
395 A, sl no 4 of Chapter IX of Indian Boiler Regulations-1950

However all other fees like visit fees charged by the Boiler Inspector and other
arrangements for his visit or visits till satisfactory completion of work, shall be
included in scope of Contractor

The Quality Management System of BHEL, Power Sector Regions
(PSNR/PSER/PSWR/PSSR) have already been certified and accredited under
ISO 9002 standards in this regard. The basic philosophy of the Quality
Management System is to define the organizational responsibility, work as per
documented procedures, verify the output with respect to acceptance norms,
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identify the non-conforming product/ procedure and take corrective action for
removal of non-conformance specifying the steps for avoiding recurrence of
such non-conformities, & maintain the relevant quality records. The non
conformities are to be identified through the conduct of periodical audit of
implementation of quality systems at various locations/stages of work.
Suppliers/vendors of various products/services contributing in the work are also
considered as part of the quality management system. .as such the contractor
Is expected not only to conform to the quality management system of BHEL but
also it is desirable that they themselves are accredited under any quality
management system standard.

8.5

Field Quality Assurance

8.5.1

Contractor shall carry out all activities conforming to the approved Field Quality
Plan (FQP) as revised from time to time. Total quality shall be the watchword of
the work and contractor shall strive to achieve the quality standards,
procedures laid down by BHEL. He shall follow all the instructions as per BHEL
drawings and quality standards. Contractor shall provide the services of quality
assurance engineer as per the relevant clauses.
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9.0

OCCUPATIONAL HEALTH, SAFETY & ENVIRONMENT MANAGEMENT/
QUALITY ASSURANCE PROGRAMME

BHEL, Power Sector Regions (PSNR/ER/WR/SR) are each certified for ISO
9001. Quality of work to customer's satisfaction and fulfillment of system
requirements are the essence of 1ISO 9001 certification. BHEL, PS Regions
have HSE certification (ISO 14001 & OHSAS 18001) and therefore Contractor
also shall organise/ plan/ perform all their activities to meet with the applicable
requirements of these standards.

9.1

HSE (Health, safety & Environment):
Contractor will comply with HSE (Health, safety & Environment) requirements of
BHEL. HSE requirements in brief, are given below :-

911

Contractor will nominate one of their qualified and experienced employees as
Safety Officer, who will be responsible for all HSE related issues of contractors
work area. Safety Officer will have authority to stop any activity, in case he
observes that the activity is not being carried out in safe manner. He will
conduct surprise inspection as well as periodic inspection/drill (at least once in a
month) and submit such reports to BHEL. He will conduct periodic meetings
with supervisors of different working groups and explain HSE issues and use of
PPEs to them. Reports of such meetings will be submitted to BHEL. Contractor
will develop suitable work procedures based upon HSE guidelines and OCPs
and implement it. Such work procedures will consist of Area of work, T&P
Details, Work Procedure, PPE requirements etc.

Contractor should highlight the requirement of safety to staff and labour
through daily tool box meeting before start of the days job

9.12

The contractor shall ensure that proper job specific health check-up is done by
medical professional for their employees during initial mobilization and
thereafter if there is any change of job.

9.1.3

Following personnel protective equipments (PPES), in adequate numbers, will
be made available at site & their regular use by all concerned will be ensured :-

- HELMET

- SAFETY GOGGLES & WELDING FACE SHIELDS

- SAFETY BELTS AND PROTECTIVE NET FOR WORKING AT HEIGHT

- SAFETY SHOES

- EAR PLUG

- ANY OTHER SAFETY EQUIPMENT REQUIRED FOR SAFE COMPLETION

OF THE WORK
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9.14 Providing appropriate First Aid facilities for prompt treatment of injuries and
illness at work place. Arranging training to contractor workmen/ employees for
giving first aid.

9.15 Arranging ambulance in case of any emergency situation .

9.1.6 Identification of nearest hospital and health check-up of workmen/employees

9.1.7 Providing filtered drinking water at work place in cool container.

9.1.8 Providing Canteen, Rest Room, Washing facilities to the contracted employees
as per provisions of Contract Labour Regulation Act 1970 (Chapter V).

9.19 Providing appropriate fire fighting equipment at designated work place and
nominate a fire officer/warden adequately trained for his job.

9.1.10 | Identification of nearest fire station and display contact telephone nos. /
person’s name around work places for cases of emergencies .

9.1.11 | Providing adequate no. of 24 V sources and ensure that no hand lamps are
operating at voltage level above 24 Volts.

9.1.12 | Fulfilling safety requirements at all power tapping points.

9.1.13 | Red & White caution tape of proper width(1.5 to 2 inch) to be used for
cordoning unsafe area such as open trench, excavation area etc.

9.1.14 | Providing contractors company logo on cloths /uniform/ proper identity cards
with photographs, for correct identification of people working at project site .

9.1.15 | High/ Low pressure welders to be identified with separate colour clothings. No
welders will be deployed without passing appropriate tests and holding valid
welding certificates. Approved welding procedure should be displayed at work
place.

9.1.16 | Displaying safe handling procedures for all chemicals such as lube oil, acid,
alkali, sealing compounds etc , at work place .

9.1.17 | All scaffolding/ platforms should be made from materials of appropriate
quality/grade so that these are safe for use. It should be certified/declared safe
for use by an experienced contractor person, before any scaffolding/platform is
used.

9.1.18 | All T&Ps/ MMEs should be of reputed brand/appropriate quality & must have
valid test/calibration certificates bearing endorsement from competent authority
of BHEL.

9.1.19 | Ensure that the regulatory requirement of excessive weight limit (to carry/lift/
move weights beyond prescribed limits) for male and female workers are
complied with.

9.1.20 | Safety slogan, Safety/ Caution boards , wherever required to be displayed in

consultation with BHEL.
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9121

Take suitable measures for waste management and environment related
laws/legislation as a part of normal construction activities. Compliance with the
legal requirements on storage/ disposal of paint drums (including the empty
ones), Lubricant containers, Chemical Containers, and transportation and
storage of hazardous chemicals will be strictly maintained. Ensure proper
cleanliness of work place, housekeeping and waste management (including
proper waste disposal ) on daily basis.

9.1.22

It is imperative on the part of the contractor to join and effectively contribute in
joint measures such as tree plantation, environment protection, contributing
towards social upliftment, conversion of packing woods to school furniture,
keeping good relation with local populace etc.

9.1.23

The contractor shall carry out periodic air and water quality check and
illumination level checking in his area of work place and take suitable control
measure.

9.1.24

The Contractor is required to provide proper safety net systems where ever the
hazard of fall from height is present as per instruction of BHEL Engineer. The
safety nets shall be fire resistant, duly tested and shall be of ISI Mark and the
nets shall be located as per site requirements to arrest or to reduce the
consequences of a possible fall of persons working at different heights.

9.1.25

All applicable OCPs (Operational control procedures) will be followed by
contractor as per BHEL instructions. This will be done as part of normal scope
of work. List of such OCPs is given below . In case any other OCP is found to
be applicable during the execution of work at site, then contractor will follow this
as well, within quoted rate. These OCPs (applicable ones) will be made
available to contractor during work execution at site. However for reference
purpose, these are kept with Safety Officer of BHEL at the Power Sector
Regional HQ, or available in downloadable format in the website, which may be
refereed by contractor, if they so desire.

u OCP for safe handling of chemicals

OCP for Electrical safety

OCP for energy conservation

OCP for safe welding and gas cutting operation

OCP for fire safety

OCP for safety in use of hand tools

OCP for first aid

OCP for food safety at canteen

OCP for safety in use of cranes

OCP for storage and handing of gas cylinders
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OCP for manual arc welding

OCP for safe use of helmets

OCP for good house keeping

OCP for working at height

OCP for safe excavation

OCP for safe filling of Hydrogen in cylinder

OCP for illumination

OCP for handling and erection of heavy metals

OCP for safe acid cleaning

OCP for safe alkali boil out

OCP for safe oil flushing

OCP for steam blowing

OCP for safe working in confined area

OCP for safe operation of passenger lift, material hoists & cages

OCP for Vehicle maintenance

OCP for safe radiography

OCP for waste disposal

OCP for working at night

OCP for blasting

OCP for DG Set

OCP for handling & storage of mineral wool

OCP for drilling, reaming and grinding(machining) etc.

OCP for hydraulic test

OCP for spray insulation

OCP for trial run of rotary equipment

OCP for stress relieving

OCP for material preservation

OCP for cable laying/tray work

OCP for electrical maintenance

OCP for transformer charging

OCP for safe handling of battery system

OCP for computer operation

OCP for storage in open yard

OCP for sanitary maintenance

OCP for batching

OCP for piling rig operation

OCP for gas distribution test
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| OCP for cleaning of hotwell / deaerator

| OCP for electro-resistance heating

| OCP for compressor operation

| OCP for O&M of control of AC plant & system
| OCP for air compressor

| OCP for passivation

| OCP for Safe EDTA Cleaning

| OCP for Safe Chemical cleaning of Pre boiler system
u OCP for Safe Boiler Light up

u OCP for Safe Rolling and Synchronisation

u OCP for Safe Loading of Unit

9.2 SAFETY AND CLEANLINESS :

The contractor shall take all necessary safety precautions and arrange for
appropriate appliances as per discretion of BHEL or its authorised officials (Site
Construction Manager) to prevent loss of human lives, injuries, to personnel
engaged and damage to property. Before commencing the work, the contractor
shall submit a “Safety Plan” to the above authorised BHEL official and obtain
approval on the same. The safety plan shall indicate in detail the measures that
would be taken by the contractor to ensure safety of men, equipment, materials
and environment during execution of the work. This will also include an
organization structure, role and responsibilities of the concerned key
personnel, the safety practices that will be followed, PPEs deployed, plan for
handling critical activities and emergencies.

9.3 If the contractor fails to take appropriate safety precautions or to provide
necessary safety devices and equipment or to carry out instructions issued by
the authorised BHEL official, BHEL shall have the right to take corrective steps
at the risk and cost of the contractor.

9.4 During the course of construction, alternation or repairs, scrap with protruding
nail, sharp edge etc and all other debris shall be kept clean from working areas,
passage, ways and stairs in and around site.

9.5 Combustible scrap and debris shall be removed at regular intervals during the

course of execution. Safe means shall be provided to facilitate such removal.
The combustible scrap should be stored in safe place away from the plant
materials to avoid fire accidents. The area shall be chosen in consultation with
the Engineer and to be cordoned off.
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9.6

Rigging equipment for materials handling shall be inspected prior to use in
each shift and as necessary during its use to ensure that it is safe. Defective
rigging equipment will be removed from service.

9.7

Rigging equipment shall not be loaded in excess of its recommended safe
working load. Rigging equipment, when not in use, shall be removed from the
original work area so as not to present a hazard to employees.

9.8

Contractor shall notify the engineer, of his intention to bring on to site any
equipment or any container, with liquid or gaseous fuel or other substance
which may create a hazard. The Engineer shall have the right to prescribe the
condition under which such equipment or container may be handled and used
during the performance of the works and the contractor shall strictly adhere to
such instructions. The Engineer shall have the right to inspect any construction
tool and to forbid its use, if in his opinion it is unsafe. No claim due to such
prohibition will be entertained.

9.9

Where it is necessary to provide and/or store petroleum products or petroleum
mixture & explosives, the contractor shall be responsible for carrying out such
provision / storage in accordance with the rules & regulations laid down in the
relevant petroleum act, explosive act and petroleum and carbide of calcium
manual, published by the chief inspector of explosives of India. All such storage
shall have prior approval if necessary from the chief inspector of explosives or
any other statutory authority. The contractor shall be responsible for obtaining
the same.

9.10

Cylinders shall be moved by tilting and rolling them on their bottom edges. They
shall not be intentionally dragged, struck or permitted to strike each other
violently.

9.11

When cylinders are transported by powered vehicle they shall be secured in a
vertical position.

9.12

All workmen of the contractor working on construction area shall wear safety
shoes, hand gloves, safety helmets and safety belt as applicable. The
contractor shall provide to its workforce and ensure the use of following
personnel protective equipment as found necessary and as directed by BHEL.

9121

Safety Helmets conforming to 1S-2965 : 1984

9.12.2

Safety Belts conforming to 1S-3521:1983
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9.12.3

Safety Shoes conforming to 1S-1989 : 1978

9124

Eye and face protection devices conforming to IS — 8620 : 1977 & IS — 8950 :
1978.

9.12.5

Hand and body protection devices conforming to IS — 2575 : 1975 and IS -
6994 : 1973, 1S — 8907 : 1970 & 8619 : 1977

9.13

The contractor shall insure his workmen against all accidents and the policy
shall be presented to BHEL Engineer on demand. Other wise, BHEL will
arrange the same and the expenditure towards this will be debited to the
contractor. In case of a fatal or disabling injury accident to any person at
construction site due to lapses by the contractor, the victim and/or his/her
dependants shall be compensated by the contractor as per statutory
requirements. However, if considered necessary BHEL shall have the right to
impose appropriate financial penalty on contractor and recover the same from
payments due to the contractor for suitably compensating the victim and/or
his/her dependence before imposing any such penalty. Appropriate enquiry
shall be held by BHEL giving opportunity to the contractor for presenting his
case. Above safety conditions are not exhaustive but gives an idea for the
contractor and contractor shall adhere to all safety precaution given by the
Engineer at site.

9.14

The contractor shall arrange at his cost adequate lighting facilities e.g. flood
lighting, hand lamps, area lighting etc. at various levels for safe and proper
working operations during night hours at the work spot as well as at the pre-
assembly area.

9.15

The contractor shall be responsible for provision of all the safety notices and
safety equipment as enjoined on him by the application of relevant statutory
regulation / provisions and/or as called upon by BHEL from time to time. He
shall be held responsible for any violation of statutory regulations (local, state or
central) and BHEL instruction that may endanger safety of men, equipment and
material.

9.16

The contractor shall provide temporary fencing wherever required as a safety
measure against accident and damage to properties. Suitable caution notices
shall be displayed where access to any part is found to be unsafe and
hazardous.
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9.17

Contractor shall ensure safety of all the workmen, material and equipment
either belonging to him or to others working at site. He shall observe safety
rules and codes applied by BHEL without exception.

9.18

It will be the responsibility of the contractor to ensure safe lifting of the
equipment, taking due precaution to avoid any accident and damage to other
equipment and personnel. All requisite tests and inspection of handling
equipment, tools & tackle shall be periodically done by the contractor. Defective
equipment shall be removed from service. Any equipment shall not be loaded in
excess of its recommended safe working load.

9.19

The contractor shall provide necessary first aid facilities for all his employees,
representatives and workmen at site and BHEL shall have no obligation in this
regard. The first aid boxes should be placed at various elevations so as to make
them available within the reach and at the quickest possible time. The
contractor should conduct periodical first —aid classes to keep his supervisor
and Engineers properly trained for attending to any emergency.

9.20

All the contractor’s supervisory personnel and sufficient number of workers shall
be trained for fire protection systems. Enough number of such trained personnel
must be available during the tenure of contract. Contractor should nominate his
supervisor to coordinate and implement the safety measures.

9.21

Contractor shall provide enough fire protecting equipment of the types and
numbers at his office, stores, temporary structure in labour colony etc. Such fire
protection equipment shall be easy and kept open at all times. The fire
extinguishers shall be properly refilled and kept ready which should be certified
at periodic intervals. The date of changing should be marked on the Cylinders.
All other fire safety measures as laid down in the “codes for fire safety at
construction site” issued by safety coordinator of BHEL shall be followed. Non-
compliance of the above requirement under fire protection shall in no way
relieve the contractor of any of his responsibility and liabilities to fire accident
occurring either to his materials or equipment or those of others.

9.22

The contractor shall at his cost, remove from vicinity of work at least once each
day all combustible waste, scrap, panting materials, rubbish, unused or other
materials and deposit them in places specified by BHEL to keep the work site
clear and tidy. Use of undercoated canvas paper, corrugated paper, fabricated
carton, plastic or other flammable materials shall be restricted to the minimum
and promptly removed.
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9.23

The contractor shall not use any hand lamp energized by Electric power with
supply voltage of more than 24 volts in confined spaces like inside water boxes,
turbine casings, condensers etc.

9.24

All portable electric tools used by the contractor shall have safe plugging
system to source of power and be appropriately earthed. Only electricians
licensed by appropriate statutory authority shall be employed by the contractor
to carry out all types of electrical works.

9.25

In case of any delay in completion of a job due to mishaps attributable to
lapses by the contractor, BHEL shall have the right to recover cost of such
delay from the payments due to the contractor, after notifying the contractor
suitably.

9.26

Valve protection caps shall be kept in place and secured.

9.27

The contractor shall be responsible for the safe storage and handling of his
radio-active sources as per BARC rules and regulations.

9.28

Tarpaulin being inflammable should not be used (instead, only non infusible
covering materials shall be used) as protective cover while preheating, welding,
stress relieving etc. at site.

9.29

If the contractor fails to improve the standards of safety in its operation to the
satisfaction of BHEL after being given reasonable opportunity to do so and/or if
the contractor fails to take appropriate safety precautions or to provide
necessary safety devices and equipment or to carry out instruction regarding
safety issued by BHEL, BHEL shall have the right to take corrective steps at the
risk and cost of the contractor after giving a notice of not less than 7 days
indicating the steps that would be taken by BHEL.

9.30

If the contractor succeeds in carrying out its job in time with out any fatal or
disabling injury accident and without any damage to property BHEL may, at its
sole discretion, favorably consider to reward the contractor suitably for the
performance.

9.31

The contractor shall carefully follow the safety requirement of BHEL/ the
purchaser with the regard to voltages used in critical areas.

9.32

The contractor shall use only properly insulated and armored cables which
conform to the requirement of Indian Electricity Act and Rules for all wiring,
electrical applications at site. BHEL reserves the right to replace any unsafe
electrical installations, wiring, cabling etc. at the cost of the contractor. All
electrical appliances used in the work shall be in good working condition and
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shall be properly earthed. No maintenance work shall be carried out on live
equipment. The contractor shall maintain adequate number of qualified
electricians to maintain his temporary electrical installations.

9.33

The contractor shall arrange adequate number of persons specifically for
clearing any debris and for house keeping of the erection area including
restacking of components in the erection areas.

9.34

In case of any damage to property due to lapses by the contractor, BHEL shall
have the right to recover the cost of such damages from the contractor after
holding an appropriate enquiry.

9.35

The contractor shall submit report of all accidents, fires and property damage
etc to the Engineer immediately after such occurrence, but in any case not later
then 24 hours of the occurrence. Such reports shall be furnished in the manner
prescribed by BHEL. In addition periodic reports on safety shall also be
submitted by the contractor to BHEL from time to time as prescribed by the
Engineer.

9.36

Before commencing the work, the contractor shall appoint/nominate a
responsible person to supervise implementation of all safety measures and
liaison with his counterpart of BHEL.

9.37

Suitable scaffolds shall be provided for workman for all works that cannot safely
be done from the ground, or from solid construction except in the case of short
duration of work which can be done safely from ladders. When a ladder is used,
it shall be of rigid construction made of steel. The steps shall have a minimum
width of 45 cm and a maximum rise of 30 cm. Suitable handholds of good
quality wood or steel shall be provided and the ladder shall be given an
inclination not steeper then ¥ horizontal and 1 vertical.

9.38

Scaffolding or staging more than 3.6 m above the ground floor, swung or
suspended from an overhead support or erected with stationery support shall
have a guard rail properly bolted, braced or otherwise secured, at least 90 cm
above the floor or platform of such scaffolding or staging and extending along
the entire length of the out side and ends thereof with only such openings as
may be necessary for the delivery of materials. Such scaffolding or staging shall
be so fastened as to prevent it form saver, from swaying, from the building or
structure.

9.39

Working platforms, gangways and stairways shall be so constructed that they
do not sag unduly or unequally and if the height of the platform gangways
provided is more than 3.6 m above ground level or floor level, they shall be
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closely boarded and shall have adequate width which shall not be less than 750
mm and be suitably fenced as described above.

9.40

Every opening in the floor or a building or in a working platform shall be
provided with suitable means to prevent the fall of persons or materials by
providing suitable fencing or railing whose minimum height shall be 90 cm.

941

Wherever there are open excavation in ground, they shall be fenced off by
suitable railing and danger signals installed at night so as to prevent persons
slipping into the excavations.

9.42

Safe means of access shall be provided to all working places. Every ladder
shall be securely fixed. No portable single ladder shall be over 9 m in the length
while the width between side rails in rung ladder shall in no case be less than
app. 29.2 cm for ladder upto and including 3 m in length. For longer ladders this
width shall be increased at least ¥4 for each additional foot of length.

9.43

A sketch of the ladders and scaffolds proposed to be used shall be prepared
and approval of the Engineer obtained prior to Construction.

9.44

All personnel of the Contactor working within the plant site shall be provided
with safety helmets. All welders shall wear welding goggles while doing welding
work and all metal worker shall be provided with safety gloves. Persons
employed on metal cutting and grinding shall wear safety glasses.

9.45

Adequate precautions shall be taken to prevent danger for electrical equipment.
No materials on any of the sites of work shall be so stacked or placed as to
cause danger or inconvenience to any person or the public.

9.46

All trenches, four feet or more in depth, shall at all times be supplied with at
least one ladder for each 30 m in length or fraction thereof. The ladder shall be
extended from bottom of the trench to at least 90 cm above the surface of the
ground. Sides of the trenches which are 1.50 m or more in depth shall be
stepped back to give suitable slope or securely held by timer bracing, so as to
avoid the danger of sides collapsing. The excavated materials shall not be
placed within 1.5 m of the edges of the trench or half of the depth of the trench
whichever is more. Cutting shall be done from top to bottom. Under no
circumstances undermining or undercutting shall be done.

9.47

The Contactor shall take all measures at the sites of the work to protect all
persons from accidents and shall be bound to bear the expenses of defense of
every suit, action or other proceeding at law that may be brought by any
persons for injury sustained or death owing to neglect of the above precautions
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and to pay any such persons such compensation or which may with the consent
of the Contractor be paid to compromise any claim by any such person should
such claim proceeding be filed against BHEL, the Contractor hereby agrees to
indemnify BHEL against the same.

9.48

Before any demolition work is commenced and also during the process of the
work the following shall be ensured:

9.48.1

All roads and open areas adjacent to the work site shall either be closed or
suitably protected.

9.48.2

No electric cable or apparatus which is liable to be a source of danger nor a
cable or an apparatus used by the operator shall remain electrically charged.

9.48.3

All practical steps shall be taken to prevent danger to persons employed from
the risks of fire or explosion or flooding. No floor, roof or other part of the
building shall be so overloaded with debris or materials as to render them
unsafe.

9.49

All necessary personnel safety equipment as considered adequate by the
Engineer should be kept available for the use of the persons employed in the
Site and maintained in a condition suitable for immediate use and the Contactor
should take adequate steps to ensure proper use of equipment by those
concerned.

9.49.1

Workers employed on mixing asphalted materials, cement and lime  mortars
shall be provided with protective foot wear and protective goggles.

9.49.2

Those engaged in white washing and mixing or stacking of cement bags or any
materials which is injurious to the eyes shall be provided with protective

goggles.

9.49.3

Those engaged in welding works shall be provided with welder's  protective
eyesight lids.

9494

Stone breakers shall be provided with protective goggles and protective clothing
and seated sufficient to safe intervals.

9.49.5

Where workers are employed in sewers and manholes, which are in use, the
Contractor shall ensure that the manhole covers are opened and ventilated at
least for an hour before the workers are allowed to get into manhole, and the
manholes so opened shall be cordoned off with suitable railing and provided
with warning signals or boards to prevent accident to the public.
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9.49.6

The Contractor shall not employ men below the age of 18 years and women
on the work of painting with products containing lead in any form. Wherever
men above the age of 18 are employed on the work of lead painting, the
following precautions should be taken.

9.49.6.1

No paint containing lead or lead products shall be used except in the form of
paste or ready made paint.

9.49.6.2

Suitably face masks should be supplied for use by the workers where paints
are applied in the form of spray or a surface having lead paint dry rubbed and
scrapped.

9.49.6.3

Overalls shall be supplied by the Contractor to the workmen and adequate
facilities shall be provided to enable the working painters to wash during the
cessation of work.

9.50

When the work is being done near any place where there is risk of drowning all
necessary equipment should be provided and kept ready for use and all
necessary steps taken for prompt rescue of any person in danger and adequate
provision should be made for prompt first aid treatment of all injuries likely to be
sustained during the course of the work.

9.51

Motors, gearing, transmission, electric wiring and other dangerous parts of
hoisting appliances should be provided with efficient safe guards. Hoisting
appliance should be provided with such means as will reduce to the minimum
the risk of any part of a suspended load becoming accidentally displaced. When
workers employed on electrical installations which are already energized,
insulting mats, wearing apparel, such as gloves, sleeves and boots as may be
necessary should be provided. The worker should not wear any rings, watches
and carry keys or other materials which are good conductor of electricity.

9.52

All scaffolds, ladders and other safety devices mentioned or described herein
shall be maintained in safe condition and no scaffold, ladder or equipment shall
be altered or removed while it is in use. Adequate washing facilities should be
provided at or near the places of work.

9.53

The contractor shall maintain and ensure necessary safety measures as
required for inspection and tests HV test, Pneumatic test, Hydraulic test, Spring
test, Bend test etc as applicable, to enable. inspection Agency for performing
Inspection. If any test equipment is found not complying with proper safety
requirements then the Inspection Agency may withhold inspection, till such time
the desired safety requirements are met.
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9.54

The Contractor shall notify BHEL of his intention to bring to site any equipment
or material which may create hazard. BHEL shall have the right to prescribe the
conditions under which such equipment or materials may be handled and the
contractor shall adhere to such instructions. BHEL may prohibit the use of any
construction machinery, which according to him is unsafe. No claim for
compensation due to such prohibition will be entertained by BHEL.

9.55

All safety precautions shall be taken for welding and cutting operations as per
IS-818. All safety precautions shall be taken for foundation and other
excavation marks as per 1S-3764.

9.56

These safety provisions should be brought to the notice of all concerned by
display on a notice board at a prominent, place at work spot. The persons
responsible for compliance of the safety code shall be named therein by the
Contractor.

9.57

To ensure effective enforcement of the rules and regulations relating to safety
precautions the arrangement made by the contract shall be open to inspection
by the Engineer of the Engineer’s Representative.

9.58

Keeping the work area clean/ free from debris, removed scaffoldings, scraps,
insulation/sheeting wastage /cut pieces, temporary structures, packing woods
etc. will be in the scope of the contractor. Such cleanings has to be done by
contractor within quoted rate, on daily basis by an identified group. If such
activity is not carried out by contractor / BHEL is not satisfied, then BHEL may
get it done by other agency and actual cost alongwith BHEL overheads will be
deducted from contractor's bill. Such decisions of BHEL shall be binding on the
contractor.

9.59

Notwithstanding the above clauses there is nothing to exit the Contractor from
the operations of any other Act or Rule in force in area of work in this respect.

Provided always that all safety measures apart from those specifically provided
in this agreement which are brought to the notice of the Contractor from time to
time by the Engineer shall be complied by the Contractor. Provided further that
all consequences, damages, or losses arising by reason of any safety code
shall be met with by the Contractor.

9.60

NON COMPLIANCE:-

NONCONFORMITY OF SAFETY RULES AND SAFETY APPLIANCES WILL
BE VIEWED SERIOUSLY AND BHEL HAS RIGHT TO IMPOSE FINES ON
THE CONTRACTOR AS UNDER for every instance of violation noticed:
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SN Violation of Safety Norms I(:i:?eRs)
01 | Not Wearing Safety Helmet 50/-
02. | Not wearing Safety Belt 100/-
03. | Grinding Without Goggles 50/-
04. | Not using 24 V Supply For Internal Work 500/-
05. | Electrical Plugs Not used for hand Machine 100/-
06. | Not Slinging property 200/-
07. | Using Damaged Sling 200/-
08. | Lifting Cylinders Without Cage 500/-
09. | Not Using Proper Welding Cable With Lot of Joints 200)-

And Not Insulated Property.
10. | Not Removing Small Scrap From Platforms 200/
11. | Gas Cutting Without Taking Proper Precaution or

Not Using Sheet Below Gas Cutting 200/-
12. | Not Maintaining Electric Winches Which are
500/-
Operated Dangerously
13. | Improper Earthing Of Electrical T&P 500/-
14. | Accident Resulting in Partial Loss in Earning | 25,000/
Capacity per
victim
15 Fatal Accident/Accidents Resulting in total loss in 1_’00’0021
Earning Capacity victimp

Any other non-conformity noticed not listed above will also be fined as deemed
fit by BHEL. The decision of BHEL engineer is final on the above. The amount
will be deducted from running bills of the contractor. The amount collected
above will be utilized for giving award to the employees who could avoid
accident by following safety rules. Also the amount will be spent for purchasing
the safety appliances and supporting the safety activity at site.

9.61 CITATION:-If safety record of the contractor in execution of the awarded job is
to the satisfaction of safety department of BHEL, issue of an appropriate
certificate to recognize the safety performance of the contractor may be
considered by BHEL after completion of the job
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9.62

MEMORANDUM OF UNDERSTANDING

After Award Of Work, Contractors Are Required To Enter Into A Memorandum
Of Understanding As Given Below:

>

>

>

Signed by authorized representative of M/s

Memorandum of Understanding

BHEL, Power Sector Region is committed to Health, Safety and
Environment Policy (EHS Policy).

M/s do hereby also commit to the same
EHS Policy while executing the Contract Number

M/s shall ensure that safe work practices
not limited to the above are followed by all construction workers and
supervisors. Spirit and content therein shall be reached to all workers and
supervisors for compliance.

BHEL will be carrying out EHS audits twice a year and M/s
shall ensure to close any non-conformity

observed/reported within fifteen days.

Name :
Place & Date:
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10.0

RA Bill Payments

10.1

The contractor shall submit his monthly RA bills with all the details required by
BHEL on specified date every month covering progress of work in all respects
and areas for the previous calendar month.

10.2

Mode of payment and measurement of work completed shall be as per relevant
clauses of General Conditions of Contract

10.3

Release of payment in each running bill including PVC Bills will be restricted to
95% of the value of work admitted as per stages of progressive pro rata
payments.

10.4

The 5% thus remaining shall be treated as ‘Retention Amount’ and shall be
released as per terms specified in the General Conditions of Contract.

10.5

The payment for running bills will normally be released within 30 days of
submission of running bill complete in all respects with all documents. It is the
responsibility of the contractor to make his own arrangements for making timely
payments towards labour wages, statutory payments, outstanding dues etc and
other dues in the meanwhile.

10.6

BHEL shall release payment through Electronic Fund Transfer (EFT)/RTGS. In
order to implement this system, Contractor to furnish details pertaining to his
Bank Accounts where proceeds will be transferred through BHEL'’s banker, as
per prescribed formats:

Note: BHEL may also choose to release payment by other alternative modes as
applicable

10.7

Paying Authority shall be the Construction Manager of the Site. Any change in
the paying Authority shall be intimated to the Contactor accordingly.
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11.0 Performance Monitoring

11.1 Performance of the contractor is monitored through various reports/reviews and
shall be jointly evaluated every quarter as per prescribed formats. Based on the
net weighted score obtained, Contractors shall be rated ‘Good’ or ‘Satisfactory’ or
‘Unsatisfactory’

11.2 Annual performance (Financial Year wise) and Over all Performance (for the
Contract) shall be based on the averages of Quarterly net weighted scores.

11.3 In case Annual/Quarterly performance is found ‘Unsatisfactory’, BHEL reserves

the right to put on hold such Contractors as given below:

SI | Performance status Type of suspension
No
1 ‘Unsatisfactory’ in  the Annual | Hold for a period of six months

performance in the last Financial | for similar Work
Year (if the agency is executing only
one job in the Region)

2 ‘Unsatisfactory’ in  the Annual | Hold for a period of six months
performance in the last Financial | for similar Works for which
Year or in the ‘Overall | performance is ‘Unsatisfactory’.
Performances, for 2 or more
Works/Contracts being executed by
the Contractor in the Region

Note: If there is any conflict between the “Overall’ performance and the latest “Annual”
performance, then the ‘Overall’ performance shall prevail. However, BHEL reserves the
right on the decision of ‘Hold’, in case of consistent ‘Annual’ improvement
notwithstanding the vendors ‘Overall’ performance being unsatisfactory.
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12.0

Suspension of Business dealings

12.1

BHEL reserves the right to take action against contractors who fail to perform
or indulge in malpractices, by suspending business dealings with them.

12.2

Suspension could be in the form of ‘Hold’, ‘De-listing’ or ‘Banning’ a
contractor.

12.3

A bidder may be put on HOLD for a period of 6 months, for future tenders for
specific works on the basis of one or more of the following reasons:

a) Bidder does not honour his own offer or any of its conditions within the
validity period.

b) Bidder fails to respond against three consecutive enquires of BHEL.

c) After placement of order, Bidder fails to execute a contract.

d) Bidder fails to settle sundry debt account, for which he is legitimately
liable, within one year of its occurrence.

e) Bidder's performance rating falls below 60% in specific category (more
fully described in chapter ‘Performance Monitoring’)

f)  Bidder works are under strike/ lockout for a long period.

12.4

A Bidder may be de-listed from the list of registered Bidders of the region for
a period of 1 year on the basis of one or more of the following reasons:-

a) Bidder tampers with tendering procedure affecting ordering process or
commits any misconduct which is contrary to business ethics.

b) Bidder has substituted, damaged, failed to return, short returned or
unauthorizedly disposed off materials/ documents/ drawings/ tools etc
of BHEL.

c) Bidder no longer has the technical staff, equipment, financial resources
etc. required to execute the orders/ contracts.

12.5

A Bidder can be banned from doing any business with all Units of BHEL for a
period of 3 years on the basis of one or more of the following reasons:

a) Bidder is found to be responsible for submitting fake/ false/ forged
documents, certificates, or information prejudicial to BHEL's interest.

b) In spite of warnings, the Bidder persistently violates or circumvents the
provisions of labour laws/ regulations/ rules and other statutory
requirements.

) Bidder is found to be involved in cartel formation
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d) The Bidder has indulged in malpractices or misconduct such as
bribery, corruption and fraud, pilferage etc which are contrary to
business ethics.

e) The Bidder is found guilty by any court of law for criminal activity/
offences involving moral turpitude in relation to business dealings.

f) The Bidder is declared bankrupt, insolvent, has wound up or been
dissolved; i.e ceases to exist for all practical purposes.

g) Bidder is found to have obtained Official Company information/
documentation by questionable means.

h) Communication is received from the administrative Ministry of BHEL
to ban the Bidder from business dealings.

12.6 | Contracts already entered with a contractor before the date of issue of order
of 'HOLD' or ‘DE-LISTING’ shall not be affected.

12.7 | All existing contracts with a ‘BANNED’ contractor shall normally be short
closed

12.8 | Once the order for suspension is passed, existing offers/new offers of the
contractor shall not be entertained

12.9 | The above guidelines are not exhaustive but enunciate broad principles

governing action against contractors
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CHAPTER -1

1.

1.1.

i)

12
121

122

123

GENERAL INSTRUCTION TO TENDERERS

DESPATCH INSTRUCTION

The General Conditions of Contract form part of the Tender specifications. All pages of the tender
documents shall be duly signed, stamped and submitted along with the offer in token of
complete acceptance thereof. The information furnished shall be complete by itself. The tenderer
is required to furnish all the details and other documents as required in the following pages

Tenderers are advised to study all the tender documents carefully. Any submission of tender by the
tenderer shall be deemed to have been done after careful study and examination of the tender
documents and with the full understanding of the implications thereof. Should the tenderers have
any doubt about the meaning of any portion of the Tender Specification or find discrepancies or
omissions in the drawings or the tender documents issued are incomplete or shall require
clarification on any of the technical aspect, the scope of work etc., he shall at once, contact the
authority inviting the tender well in time (so as not to affect last date of submission) for clarification
before the submission of the tender. Tenderer’s request for clarifications shall be with reference to
Sections and Clause numbers given in the tender documents. The specifications and terms and
conditions shall be deemed to have been accepted by the tenderer in his offer. Non compliance
with any of the requirements and instructions of the tender enquiry may result in the rejection of the
tender.

Integrity pact (IP) shall be applicable for all tenders / contracts if indicated in NIT. This integrity
pact shall be issued as part of the Tender documents and shall be returned by the bidder along
with Techno-commercial bid duly filled, signed and stamped by the authorized signatory who signs
the bid. Only those vendors / bidders who have entered into such an IP with BHEL shall be
considered qualified to participate in the bidding. Entering into this pact shall be a preliminary
qualification.

SUBMISSION OF TENDERS

The tenderers must submit their tenders to Officer inviting tender as per instructions in the NIT

Tenders submitted by post shall be sent by ‘REGISTERED POST ACKNOWLEDGEMENT DUE /
by COURIER’ and shall be posted with due allowance for any postal/courier delays. BHEL takes no
responsibility for delay, loss or non-receipt of tenders sent by post/courier. The tenders received
after the specified time of their submission are treated as ‘Late Tenders’ and shall not be
considered under any circumstances. Offers received by Fax/Email/Internet shall be considered
as per terms of NIT.

Tenders shall be opened by authorised Officer of BHEL at his office at the time and date as
specified in the NIT, in the presence of such of those tenderers or their authorised representatives
who may be present
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124

125

13.
131

132

14
141

142

Tenderers whose bids are found techno commercially qualified shall be informed the date and time
of opening of the Price Bids and such Tenderers may depute their representatives to witness the
opening of the price bids. BHEL's decision in this regard shall be final and binding.

Before submission of Offer, the tenderers are advised to inspect the site of work and the
environments and be well acquainted with the actual working and other prevalent conditions,
facilities available, position of material and labour, means of transport and access to Site,
accommodation, etc. No claim will be entertained later on the grounds of lack of knowledge of any
of these conditions.

LANGUAGE
The tenderer shall quote the rates in English language and international numerals. These rates
shall be entered in figures as well as in words.  For the purpose of the tenders, the metric system
of units shall be used.
All entries in the tender shall either be typed or written legibly in ink. Erasing and over-writing is not
permitted and may render such tenders liable for rejection. All cancellations and insertions shall be
duly attested by the tenderer.

PRICE DISCREPANCY:

Conventional (Manual) Price Bid opening : In the case of price bid opening without resorting to

Reverse Auction, if there are differences between the rates given by the tenderer in words and

figures or in amount worked out by him, the following procedure for evaluation and award shall be

followed:

When there is a difference between the rates in figures and in words, the rates which corresponds
to the amounts worked out by the contractor, shall be taken as correct

When the amount of an item is not worked out by the contractor or it does not correspond with the
rate written either in figure or in words, then the rate quoted by the contractor in words shall be
taken as correct

When the rate quoted by the contractor in figures and words tallies but the amount is not worked
out correctly, the rate quoted by the contractor shall be taken as correct and not the amount.

In case of lumpsum price, if there is any difference between the amount in figures and in words, the
amount quoted by the bidder in words shall be taken as correct.

In case of omission in quoting any rate for one or more items, the evaluation shall be done
considering the highest quoted rate obtained against the respective items by other tenderers for
the subject tender. If the tenderer becomes L-1, the notional rates for the omission items shall be
the lowest rates quoted for the respective items by the other tenderers against the respective
omission items for the subject job and the ‘Total quoted price (loaded for omissions)’ shall be
arrived at. However the overall price remaining the same as quoted originally, the rates for all the
items in the ‘Total quoted price (loaded for omissions)’ shall be reduced item wise in proportion to
the ratio of ‘Original’ total price and the ‘Total quoted price (loaded for omissions)”.

Reverse Auction: In case of Reverse Auction, the successful bidder shall undertake to execute
the work as per overall price offered by him during the Reverse Auction process. In case of
omission of rates, the procedure shall be as per ‘Guidelines for Reverse Auction’ enclosed.

QUALIFICATION OF TENDERERS

Only tenderers who have previous experience in the work of the nature and description detailed in
the Notice Inviting Tender and/or tender specification are expected to quote for this work duly
detailing their experience along with offer.
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vil)

1.7.

Offers from tenderers who do not have proven and established experience in the field shall not be
considered

.Offers from tenderers who are under suspension (banned) by any Unit/Region/Division of BHEL
shall not be considered.

Offers from tenderers who do not comply with the latest guidelines of Ministry/Commissions of Govt
of India shall not be considered.

EVALUATION OF BIDS

Technical Bids submitted by the tenderer will be opened first and evaluated for fulfilling the Pre
Qualification criteria and other conditions in NIT/Tender documents, based on documentary
evidences submitted along with the offer

In case the same qualifying experience is claimed by more than one agency, then the agency who
has executed the work as per documentary evidence submitted shall only be qualified. Scope of
qualifying work should be totally with the agency who has executed and in case it is only
labour+consumables without T&P, then the responsibility of execution is assigned to the first
agency and not to the agency who has executed only as labour supply contractor. Further, BHEL
reserves the right to ask for further proofs including submission of TDS certificates for the said job
In case the qualifying experience is claimed by private organizations based on Work Order and
completion certificates from another private organization, BHEL reserves the right to ask for
further proofs including submission of TDS certificates for the said job

Assessing Bidder Capacity for executing the current tender shall be as per Notice Inviting Tender
Price Bids of shortlisted bidders shall only be opened either through the conventional price bid
opening or through electronic Reverse Auction, at the discretion of BHEL

Price Bids of unqualified bidders shall not be opened. Reasons for rejection shall be intimated in
due course after issue of LOI/LOA to successful bidder and receipt of unqualified acceptance from
the successful bidder

Bidders are advised to also refer to clause no 2.9.4 regarding evaluation of their performance in
ongoing projects for the current tender

DATA TO BE ENCLOSED

Full information shall be given by the tenderer in respect of the following. Non-submission of this
information may lead to rejection of the offer.

INCOME TAX PERMANENT ACCOUNT NUMBER
Certified copies of Permanent Account Numbers as allotted by Income Tax Department for the
Company/Firm/Individual Partners, etc. shall be furnished along with tender.

ORGANIZATION CHART
The organization chart of the tenderer’s organization, including the names, addresses and contact
information of the Directors/Partners shall be furnished along with the offer.

An attested copy of the Power of Attorney, in case the tender is signed by an individual
other than the sole proprietor

IN CASE OF INDIVIDUAL TENDERER:
His / her full name, address and place & nature of business.
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v)  IN CASE OF PARTNERSHIP FIRM
The names of all the partners and their addresses, A copy of the partnership deed/instrument of
partnership dully certified by the Notary Public shall be enclosed.

Vi) IN CASE OF COMPANIES:
a. Date and place of registration including date of commencement certificate in case of Public
Companies (certified copies of Memorandum and articles of Association are also to be furnished).
b. Nature of business carried on by the Company and the provisions of the Memorandum relating
thereof.

1.8  AUTHORISATION AND ATTESTATION
Tenders shall be signed by a person duly authorized/empowered to do so. An attested copy of the
Power of Attorney, in case the tender is signed by an individual other than the sole proprietor shall
be submitted along with the tenders

1.9  EARNEST MONEY DEPOSIT
1.9.1 Every tender must be accompanied by the prescribed amount of Earnest Money Deposit (EMD) in
the manner described herein.

i)  EMD shall be furnished along with the offer in full as per the amount indicated in the Special

Conditions of Contract / NIT

i)  EMD is to be paid in cash (as permissible under Income Tax Act), Pay order or Demand Draft in
favour of ‘Bharat Heavy Electricals Limited’ and payable at Regional HQ issuing the tender.

i) No other form of EMD remittance shall be acceptable to BHEL

iv)  Bidder may opt to deposit “One Time EMD” of Rs. 2.0 lakhs (Rupees Two lakhs only) with

BHEL:Power Sector Region HQ issuing the tender, which will enable them to participate in all the

future tender enquiries in respect of Erection and Commissioning services issued from the

respective office. Interested bidders may clearly send their consent for converting the present EMD
into a “One Time EMD” in their offer.

. Note : The ‘One Time EMD’ cannot be withdrawn by the tenderers within 3 years from the
date of deposit, under any circumstances. The Tenderer who wishes to withdraw after three
years will not be allowed to submit ‘One Time EMD’ again.

v)  Bidders who have already deposited such “One Time EMD” of Rs. 2.00 lakh are exempted from
submission of EMD for this tender. However a copy of ‘One Time EMD’ certificate issued by BHEL

Regional HQ issuing the tender shall be enclosed along with the offer.

1.9.2  EMD by the bidder will be forfeited as per Tender Documents if

) After opening the tender, the bidder revokes his tender within the validity period or increases his
earlier quoted rates.

i) The bidder does not commence the work within the period as per LOIl/Contract. In case the LOI /

contract is silent in this regard then within 15 days after award of contract.

1.9.3 EMD shall not carry any interest.

1.9.4 Inthe case of unsuccessful bidders, the Earnest Money will be refunded to them within a reasonable
time after acceptance of award by successful tenderer.
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1.10 SECURITY DEPOSIT

1.10.1 Upon acceptance of Tender, the successful Tenderer should deposit the required amount of Security
Deposit for satisfactory completion of work, as per the rates given below:

SN Contract Value Security Deposit Amount

Up to Rs. 10 lakhs 10% of Contract Value
Above Rs. 10 lakhs 1 lakh + 7.5% of the Contract Value
upto Rs.50 lakhs exceeding Rs. 10 lakhs.

3 Above Rs. 50 lakhs Rs 4 lakhs + 5% of the Contract Value
exceeding Rs. 50 lakhs.

1.10.2 The security Deposit should be furnished before start of the work by the contractor.
1.10.3 Security Deposit may be furnished in any one of the following forms

v

Cash (as permissible under the Income Tax Act)

Pay Order / Demand Draft in favour of BHEL.

Local cheques of scheduled banks, subject to realization.

Securities available from Post Offices such as National Savings Certificates, Kisan Vikas Patras etc.
(Certificates should be held in the name of Contractor furnishing the security and duly pledged in
favour of BHEL and discharged on the back).

v) Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in the Companies
Act. The Bank Guarantee format for Security Deposit shall be in the prescribed formats

vi) Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as defined in the
Companies Act. The FDR should be in the name of the contractor, A/C BHEL, duly discharged on
the back.

vii) Security deposit can also be recovered at the rate of 10% from the running bills. However in such
cases at least 50% of the Security Deposit should be deposited in any form as prescribed before
start of the work and the balance 50% may be recovered from the running bills.

viii) EMD of the successful bidder can be converted and adjusted against the cash portion of Security

Deposit excepting for such bidders who have remitted One Time EMD.

—_— e T T

NOTE: Acceptance of Security Deposit against SI. No. (iv) and (vi) above will be subject to
hypothecation or endorsement on the documents in favour of BHEL. However, BHEL will not be
liable or responsible in any manner for the collection of interest or renewal of the documents or in
any other matter connected therewith.

1.10.4 The Security Deposit shall not carry any interest.

1.10.5 In case the value of work exceeds / reduces from the awarded / accepted value, the Security
Deposit shall be correspondingly enhanced / reduced as given below:

i) The enhanced part of the Security Deposit shall be immediately deposited by the Contractor or
adjusted against payments due to the Contractor.

ii) There will be no reduction in Security Deposit value in case of variation in contract value upto the
lower limit specified in Quantity variation clause. In case of reduction of contract value beyond the
lower limit specified in Quantity Variation clause, then the Security Deposit shall be re adjusted in
proportion.
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)

V)

1.10.6

1.10.7

111

112

Vi)

vii)

In case of reduction, the reduced Contract value shall be certified by BHEL Construction Manager
after ascertaining / freezing of BOQ / Drawings from the Design / Engineering Centre. The reduced
Security Deposit value can only be considered after taking into account the adequacy of the
securities held by BHEL to meet the liabilities of the contractor for the contract, and the
performance of the contract in general. In such cases, the revised value of Security Deposit
shall be worked out only after execution of not less than the lower limit of the revised scope
of work/contract value as per quantity variation clause, and as certified by Construction
Manager. This reduction in value of Security Deposit shall not entitle the contractor to any
amendment of Contract and shall be operated at the discretion of BHEL

Contract value for the purpose of operating the reduced/increased value of Security Deposit due to
Quantity Variation, shall be exclusive of Price Variation Clause, Over Run Compensation and Extra
works done on manday rates.

The validity of Bank Guarantees towards Security Deposit shall be initially upto the completion
period as stipulated in the Letter of Intent/Award + 3 months, and the same shall be kept valid by
proper renewal till the acceptance of Final Bills of the Contractor, by BHEL

BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and penalties in
the event of the Contractor’s failure to fulfill any of the contractual obligations or in the event of
termination of contract as per terms and conditions of contract. BHEL reserves the right to set off
the Security Deposit against any claims of other contracts with BHEL.

RETURN OF SECURITY DEPOSIT

Security Deposit shall be refunded/Bank Guarantee(s) released to the Contractor along with the
‘Final Bill" after deducting all expenses / other amounts due to BHEL under the contract / other
contracts entered into with them by BHEL.

BANK GUARANTEES

Where ever Bank Guarantees are to be furnished/submitted by the contractor, the following shall
be complied with
Bank Guarantees shall be from Scheduled Banks / Public Financial Institutions as defined in the
Companies Act.
The Bank Guarantees shall be as per prescribed formats.
It is the responsibility of the bidder to get the Bank Guarantees revalidated/extended for the required
period (subject to a minimum period of six months), as per the advice of BHEL Site Engineer /
Construction Manager. BHEL shall not be liable for issue of any reminders regarding expiry of the
Bank Guarantees.

In case extension/further extensions of any Bank Guarantees are not
required, the bidders shall ensure that the same is explicitly endorsed by the Construction Manager
and submitted to the Regional HQ issuing the LOI/LOA.

In case the Bank Guarantees are not extended before the expiry date, BHEL reserves the right to
invoke the same by informing the concerned Bank in writing, without any advance
notice/communication to the concerned bidder.

Bidders to note that any corrections to Bank Guarantees shall be done by the issuing Bank, only
through an amendment in an appropriate non judicial stamp paper.

The Original Bank Guarantee shall be sent directly by the Bank to BHEL under Registered Post
(Acknowledgement Due), addressed to the Subcontracting Department of the respective Region.

Bharat
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1.13

1.14

1.15

1151

1152

1153

1.15.4

VALIDITY OF OFFER

The rates in the Tender shall be kept open for acceptance for a minimum period of SIX
MONTHS from latest due date of offer submission (including extension, if any) . In case BHEL
(Bharat Heavy Electricals Ltd) calls for negotiations, such negotiations shall not amount to
cancellation or withdrawal of the original offer which shall be binding on the tenderers.

EXECUTION OF CONTRACT AGREEMENT

The successful tenderer’s responsibility under this contract commences from the date of issue of
the Letter of Intent by Bharat Heavy Electricals Limited. The Tenderer shall submit an unqualified
acceptance to the Letter of Intent/Award within the period stipulated therein.

The successful tenderer shall be required to execute an agreement in the prescribed form, with
BHEL, within a reasonable time after the acceptance of the Letter of Intent/Award, and in any
case before releasing the first running bill. The contract agreement shall be signed by a person
duly authorized/empowered by the tenderer. The expenses for preparation of agreement
document shall be borne by BHEL

REJECTION OF TENDER AND OTHER CONDITIONS

The acceptance of tender will rest with BHEL which does not bind itself to accept the lowest
tender or any tender and reserves to itself full rights for the following without assigning any
reasons whatsoever:-

a. To reject any or all of the tenders.
b. To split up the work amongst two or more tenderers as per NIT
c. To award the work in part if specified in NIT

d. In case of either of the contingencies stated in (b) and (c) above, the time for completion as
stipulated in the tender shall be applicable.

Conditional tenders, unsolicited tenders, tenders which are incomplete or not in the form
specified or defective or have been materially altered or not in accordance with the tender
conditions, specifications etc., are liable to be rejected.

Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer with
BHEL, or tenderer under suspension (hold/banning /delisted ) by any unit / region / division of
BHEL or tenderers who do not comply with the latest guidelines of Ministry/Commissions of
Govt of India. BHEL reserves the right to reject a bidder in case it is observed that they are
overloaded and may not be in a position to execute this job as per the required schedule in line
with clause no. 9.0 of the ‘NIT’. The decision of BHEL will be final in this regard.

If a tenderer who is a proprietor expires after the submission of his tender or after the
acceptance of his tender, BHEL may at their discretion, cancel such tender. If a partner of a firm
expires after the submission of tender or after the acceptance of the tender, BHEL may then
cancel such tender at their discretion, unless the firm retains its character.
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1.155

1.15.6

1.15.7

1.15.8

1159

BHEL will not be bound by any Power of Attorney granted by changes in the composition of the
firm made subsequent to the execution of the contract. They may, however, recognise such
power of Attorney and changes after obtaining proper legal advice, the cost of which will be
chargeable to the contractor concerned.

If the tenderer deliberately gives wrong information in his tender, BHEL reserves the right to
reject such tender at any stage or to cancel the contract if awarded and forfeit the Earnest
Money/Security Deposit/any other money due.

Canvassing in any form in connection with the tenders submitted by the Tenderer shall make his
offer liable to rejection.

In case the Proprietor, Partner or Director of the Company/Firm submitting the Tender, has any
relative or relation employed in BHEL, the authority inviting the Tender shall be informed of the
fact as per specified format, along with the Offer. Failing to do so, BHEL may, at its sole
discretion, reject the tender or cancel the contract and forfeit the Earnest Money/Security
Deposit.

The successful tenderer should not sub-contract part or complete work detailed in the tender
specification undertaken by him without written permission of BHEL's Construction Manager/Site
Incharge. The tenderer is solely responsible to BHEL for the work awarded to him.

1.15.10 The Tender submitted by a techno commercially qualified tenderer shall become the property of

BHEL who shall be under no obligation to return the same to the bidder. However unopened
price bids and late tenders shall be returned to the bidders

1.15.11 Unsolicited discount received after the due date and time of Bid Submission shall not be

considered for evaluation. However, if the party who has submitted the unsolicited
discount/rebate becomes the L-I party, then the awarded price i.e contract value shall be worked
out after considering the discount so offered.

1.15.12 BHEL shall not be liable for any expenses incurred by the bidder in the preparation of the tender

irrespective of whether the tender is accepted or not.
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CHAPTER-2

2.1  DEFINITION: The following terms shall have the meaning hereby assigned to them except where the
context otherwise requires

i)  BHEL shall mean Bharat Heavy Electricals Limited (of the respective Power Sector Region inviting
the Tender), a company registered under Indian Companies Act 1956, with its Registered Office
at BHEL HOUSE, SIRI FORT, NEW DELHI — 110 049, or its Power Sector Regional Offices or its
Authorised Officers or its Site Engineers or other employees authorised to deal with any matters
with which these persons are concerned on its behalf.

i) “EXECUTIVE DIRECTOR” or ‘GROUP GENERAL MANAGER' or “GENERAL MANAGER
(Incharge)” or “GENERAL MANAGER” shall mean the Officer in Administrative charge of the
respective Power Sector Region.

i)  “COMPETENT AUTHORITY” shall mean Executive Director or Group General Manager or General
Manager (Incharge) or General Manager or BHEL Officers who are empowered to act on behalf of
the Executive Director or General Manager (Incharge) or General Manager of BHEL.

iv) “ENGINEER” or “ENGINEER IN CHARGE” shall mean an Officer of BHEL as may be duly
appointed and authorized by BHEL to act as “Engineer” on his behalf for the purpose of the
Contract, to perform the duty set forth in this General Conditions of Contract and other Contract
documents. The term also includes ‘CONSTRUCTION MANAGER'’ or ‘SITE INCHARGE' as well
as Officers at Site or at the Headquarters of the respective Power Sector Regions.

v) “SITE” shall mean the places or place at which the plants/equipments are to be erected and
services are to be performed as per the specification of this Tender.

vi) “CLIENT OF BHEL" or “CUSTOMER” shall mean the project authorities with whom BHEL has
entered into a contract for supply of equipments or provision of services.

vii)  “CONTRACTOR" shall mean the successful Bidder/Tenderer who is awarded the Contract and
shall include the Contractor’s successors, heirs, executors, administrators and permitted assigns.

viii) “CONTRACT” or “CONTRACT DOCUMENT" shall mean and include the Agreement of Work
Order, the accepted appendices of Rates, Schedules, Quantities if any, General Conditions of
Contract, Special Conditions of Contract, Instructions to the Tenderers, Drawings, Technical
Specifications, the Special Specifications if any, the Tender documents, subsequent amendments
mutually agreed upon and the Letter of Intent/Acceptance issued by BHEL. Any conditions or
terms stipulated by the contractor in the tender documents or subsequent letters shall not form
part of the contract unless, specifically accepted in writing by BHEL in the Letter of Intent/Award
and incorporated in the agreement.

iX) “GENERAL CONDITIONS OF CONTRACT” shall mean the ‘Instructions to Tenderers’ and
‘General Conditions of Contract’ pertaining to the work for which above tenders have been called
for.

X) “TENDER SPECIFICATION" or “TENDER” or “TENDER DOCUMENTS" shall mean General
Conditions, Common Conditions, Special Conditions, Price Bid, Rate Schedule, Technical
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Specifications, Appendices, Annexures, Corrigendums, Amendments, Forms, procedures, Site
information, etc and drawings/documents pertaining to the work for which the tenderers are
required to submit their offers. Individual specification number will be assigned to each Tender
Specification.

Xi)

‘LETTER OF INTENT" shall mean the intimation by a Letter/Fax/email to the tenderer that the
tender has been accepted in accordance with provisions contained in the letter. The responsibility
of the contractor commences from the date of issue of this letter and all terms and conditions of
the contract are applicable from this date.

xi)

“COMPLETION TIME" shall mean the period by ‘date/month’ specified in the ‘Letter of
Intent/Award’ or date mutually agreed upon for handing over of the intended scope of work, the
erected equipment/plant which are found acceptable by the Engineer, being of required standard
and conforming to the specifications of the Contract.

xii

“PLANT” shall mean and connote the entire assembly of the plant and equipments covered by the
contract.

Xiv)

“EQUIPMENT” shall mean equipment, machineries, materials, structural, electricals and other
components of the plant covered by the contract.

XV)

“TESTS” shall mean and include such test or tests to be carried out on the part of the contractor as
are prescribed in the contract or considered necessary by BHEL, in order to ascertain the quality,
workmanship, performance and efficiency of the contractor or part thereof.

XVi)

“APPROVED”, “DIRECTED” or “INSTRUCTED” shall mean approved, directed or instructed by
BHEL.

XVii)

“WORK or CONTRACT WORK” shall mean and include supply of all categories of labour, specified
consumables, tools and tackles and Plants required for complete and satisfactory site
transportation, handling, stacking, storing, erecting, testing and commissioning of the equipments
to the entire satisfaction of BHEL.

XViii)

“SINGULAR AND PLURALS ETC” words carrying singular number shall also include plural and
vice versa, where the context so requires. Words imparting the masculine Gender shall be taken
to include the feminine Gender and words imparting persons shall include any Company or
Associations or Body of Individuals, whether incorporated or not.

Xix)

“HEADING” — The heading in these General Conditions are solely for the purpose of facilitating
reference and shall not be deemed to be part thereof or be taken as instructions thereof or of the
contract.

XX)

“MONTH” shall mean calendar month unless otherwise specified in the Tender.

XXi)

Day’ or ‘Days’ unless herein otherwise expressly defined shall mean calendar day or days of
twenty four (24) hours each. A week shall mean continuous period of seven (7) days.

XXii)

“COMMISSIONING” shall mean the synchronisation testing and achieving functional
operation of the Equipment with associated system after all initial adjustments, trials, cleaning, re-
assembly required at site if any, have been completed and Equipment with associated system is
ready for taking into service.
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XXiii)

“WRITING” shall include any manuscript type written or hand written or printed statement or
electronically transmitted messages, under the signature or seal or transmittal of BHEL.

XXiV)

“TEMPORARY WORK” shall mean all temporary works for every kind required in or for the
execution, completion, maintenance of the work.

XXV)

‘CONTRACT PRICE' or ‘CONTRACT VALUE' shall mean the sum mentioned in the
LOI/LOA/Contract Agreement subject to such additions thereto or deductions there from as may
be made under provisions hereinafter contained

XXVi)

“COMMENCEMENT DATE" or “START DATE” shall mean the commencement/start of work at Site
as per terms defined in the Tender!

XXVii)

“SHORT CLOSING” or “FORE CLOSING” of Contract shall mean the premature closing of
Contract, for reasons not attributable to the contractor and mutually agreed between BHEL and
the contractor

XXViii)

“TERMINATION” of Contract shall mean the pre mature closing of contract due to reasons as
mentioned in the contract

XXiX)

“DE MOBILISATION" shall mean the temporary winding up of Site establishment by Contractor
leading to suspension of works temporarily for reasons not attributable to the contractor

XXX)

“RE MOBILISATION" shall mean the resumption of work with all resources required for the work
after demobilization.

2.2

LAW GOVERNING THE CONTRACT AND COURT JURISDICTION

The contract shall be governed by the Law for the time being in force in the Republic of India. The
Civil Court having original Civil Jurisdiction at Delhi for PSNR, at Kolkata for PSER, at Nagpur
for PSWR and at Chennai for PSSR, shall alone have exclusive jurisdiction in regard to all claims
in respect of the Contract. No other Civil Court shall have jurisdiction in case of any dispute,
under this contract

2.3

231

23.2

ISSUE OF NOTICE

Service of notice on contractor

Any notice to be given to the Contractor under the terms of the contract shall be served by sending
the same by Registered Post / Speed Post to or leaving the same at the Contractor’s last known
address of the principal place of business (or in the event of the contractor being a company, to or
at its Registered Office). In case of change of address, the notice shall be served at changed
address as notified in writing by the Contractor to BHEL. Such posting or leaving of the notice shall
be deemed to be good service of such notice and the time mentioned to the condition for doing any
act after notice shall be reckoned from the date so mentioned in such notice.

Service of notice on BHEL

Any notice to be given to BHEL in-charge/Region under the terms of the Contract shall be served
by sending the same by post to or leaving the same at BHEL address or changed address as
notified in writing by BHEL to the Contractor.

24

USE OF LAND

No land belonging to BHEL or their Customer under temporary possession of BHEL shall be
occupied by the contractor without written permission of BHEL.
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2.5
251

25.2

253

COMMENCEMENT OF WORK
The contractor shall commence the work as per the time indicated in the Letter of Intent from
BHEL and shall proceed with the same with due expedition without delay.

If the contractor fails to start the work within stipulated time as per LOI or as intimated by
BHEL, then BHEL at its sole discretion will have the right to cancel the contract. The Earnest
Money and/or Security Deposit with BHEL will stand forfeited without any further reference to him
without prejudice to any and all of BHEL'’s other rights and remedies in this regard.

All the work shall be carried out under the direction and to the satisfaction of BHEL.

2.6

26.1

2.6.2

2.6.3

2.6.4

2.6.5

2.6.6

2.6.7

2.6.8

2.6.9

MEASUREMENT OF WORK AND MODE OF PAYMENT:

All payments due to the contractors shall be made by e mode only, unless otherwise found
operationally difficult for reasons to be recorded in writing

For progress running bill payments: - The Contractor shall present detailed measurement sheets in
triplicate, duly indicating all relevant details based on technical documents and connected drawings
for work done during the month/period under various categories in line with terms of payment as
per contract. The basis of arriving at the quantities, weights shall be relevant documents and
drawings released by BHEL. These measurement sheets shall be prepared jointly with BHEL
Engineers and signed by both the parties.

These measurement sheets will be checked by BHEL Engineer and quantities and percentage
eligible for payment under various groups shall be decided by BHEL Engineer. The abstract of
quantities and percentage so arrived at based on the terms of payment shall be entered in
Measurement Book and signed by both the parties.

Based on the above quantities, contractor shall prepare the bills in prescribed format and work out
the financial value. These will be entered in Measurement Book and signed by both the parties.
Payment shall be made by BHEL after effecting the recoveries due from the contractor.

All recoveries due from the contractor for the month/period shall be effected in full from the
corresponding running bills unless specific approval from the competent authorities is obtained to
the contrary.

Measurement shall be restricted to that portion of work for which it is required to ascertain the
financial liability of BHEL under this contract.

The measurement shall be taken jointly by persons duly authorized on the part of BHEL and by the
Contractor.

The Contractor shall bear the expenditure involved if any, in making the measurements and testing
of materials to be used/used in the work. The contractor shall, without extra charges, provide all
the assistance with appliances and other things necessary for measurement.

If at any time due to any reason whatsoever, it becomes necessary to re-measure the work done in
full or in part, the expenses towards such re measurements shall be borne by the contractor
unless such re measurements are warranted solely for reasons not attributable to contractor.
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2.6.10

26.11

Passing of bills covered by such measurements does not amount to acceptance of the completion
of the work measured. Any left out work has to be completed, if pointed out at a later date by
BHEL.

Final measurement bill shall be prepared in the final bill format prescribed for the purpose based on
the certificate issued by BHEL Engineer that entire works as stipulated in tender specification has
been completed in all respects to the entire satisfaction of BHEL. Contractor shall give unqualified
“No Claim” Certificate. All the tools and tackles loaned to him should be returned in satisfactory
condition to BHEL. The abstract of final quantities and financial values shall also be entered in the
Measurement Books and signed by both parties to the contract. The Final Bill shall be prepared
and paid within a reasonable time after completion of work.

2.7

2.7.1

2.7.2

2.7.3

2.74

2.175

RIGHTS OF BHEL

BHEL reserves the following rights in respect of this contract during the original contract period or
its extensions if any, as per the provisions of the contract, without entitling the contractor for any
compensation.

To withdraw any portion of work and/or to restrict/alter quantum of work as indicated in the contract
during the progress of work and get it done through other agencies to suit BHEL's commitment to
its customer or in case BHEL decides to advance the date of completion due to other emergent
reasons/ BHEL's obligation to its customer.

To terminate the contract or get any part of the work done through other agency or deploy BHEL's
own/hired/otherwise arranged resources , at the risk and cost of the contractor after due notice of a
period of two weeks by BHEL, in the event of:-

i) Contractor’s continued poor progress
ii) Withdrawal from or abandonment of the work before completion of the work
iii) Contractor's inability to progress the work for completion as stipulated in the contract
iv) Poor quality of work
v) Corrupt act of Contractor
vi) Insolvency of the Contractor
vii) Persistent disregard to the instructions of BHEL
viii) Assignment, transfer, sub-letting of contract without BHEL's written permission
ix) Non fulfillment of any contractual obligations
X) In the opinion of BHEL, the contractor is overloaded and is not in a position to execute the

job as per required schedule

To meet the expenses including BHEL overheads of 30% & Liquidated damage/penalties arising
out of “Risk & Cost” as explained above under SI.No. 2.7.2. BHEL shall recover the amount from
any money due from Contractor, from any money due to the Contractor including Security Deposit
or by forfeiting any T&P or material of the contractor under this contract or any other contract of
BHEL or by any other means or any combination thereof

To terminate the contract or to restrict the quantum of work and pay for the portion of work
executed in case BHEL's contract with their customer are terminated for any reason, as per mutual
agreement.

To effect recovery from any amounts due to the contractor under this or any other contract or in
any other form, the moneys BHEL is statutorily forced to pay to anybody, due to contractor’s failure
to fulfill any of his obligations. BHEL shall levy overheads of 15% on all such payments.
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2.7.6

2.1.7

2.7.8

2.7.9

While every endeavour will be made by BHEL to this end, they cannot guarantee uninterrupted
work due to conditions beyond their control. The Contractor will not be normally entitled for any
compensation/extra payment on this account unless otherwise specified elsewhere in the contract.

In case the execution of works comes to a complete halt or reaches a stage wherein worthwhile
works cannot be executed and there is no possibility of commencement of work for a period of not
less than two months, due to reasons not attributable to the contractor and other than Force
Majeure conditions, BHEL may consider permitting the contractor to de mobilize forthwith and re
mobilize at an agreed future date. Cost of such demobilization/remobilization shall be mutually
agreed. ORC in such cases shall not be applicable for the period between the period of
demobilization and re mobilisation. The duration of contract/time extension shall accordingly get
modified suitably. In case of any conflict, BHEL decision in this regard shall be final and binding on
the contractor.

In the unforeseen event of inordinate delay in receipt of materials, drawings, fronts, etc, due to
which inordinate discontinuity of work is anticipated, BHEL at its discretion may consider
contractor’s request to short close the contract, provided that the balance works are minor vis a vis
the scope of work envisaged as per the contract. At the point of requesting for short closure,
contractor shall establish that he has completed all works possible of completion and he is not able
to proceed with the balance works due to constraints beyond his control. In such a case, the
estimated value of the unexecuted portion of work as mutually agreed, shall however be reduced
from the final contract value. Final Contract value for this purpose shall mean executed contract
value plus value of unexecuted portion of work as per rate schedule.

LIQUIDATED DAMAGES/PENALTY

If the contractor fails to maintain the required progress of work which results in delay in the
completion of the work as per the contractual completion period, BHEL shall have the right to
impose Liquidated Damage/Penalty at the rate of 0. 5% of the contract value, per week of delay or
part thereof subject to a maximum of 10% of the contract value. For this purpose, the period of
delay shall be the delay attributable to the Contractor for the completion of work as per contract.
Contract Value for this purpose, shall be the final executed value exclusive of ORC, Extra Works
executed on Manday rate basis, Supplementary/Additional Items and PVC.

2.8

28.1

2.8.2

RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, EMPLOYMENT
OF WORKERS ETC.

The following are the responsibilities of the contractor in respect of observance of local laws,
employment of personnel, payment of taxes etc. The subcontractor shall fully indemnify BHEL
against any claims of whatsoever nature arising due to the failure of the contractor in discharging
any of his responsibilities hereunder:

As far as possible, Unskilled Workers shall be engaged from the local areas in which the work is
being executed.

The contractor at all times during the continuance of this contract shall, in all his dealings with local
labour for the time being employed on or in connection with the work, have due regard to all local
festivals and religious and other customs.
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2.8.3

2.8.4

285

2.8.6

2.8.7

2.8.8

2.8.9

2.8.10

2811

2.8.12

2.8.13

The contractor shall comply with all applicable State and Central Laws, Statutory Rules,
Regulations etc. such as Payment of Wages Act, Minimum Wages Act, Workmen Compensation
Act, Employer’s Liability Act, Industrial Disputes Act, Employers Provident Act, Employees State
Insurance Scheme, Contract Labour (Regulation and Abolition) Act 1970, Payment of Bonus &
Gratuity Act and other Acts, Rules and Regulations for labour as may be enacted by the
Government during the tenure of the Contract and having force or jurisdiction at Site. The
Contractor shall also give to the local Governing Body, Police and other relevant Authorities all
such notices as may be required by the Law.

The contractor shall obtain independent License under the Contract Labour (Regulations and
Abolition Act, 1970)as required from the concerned Authorities based on the certificate (Form-V)
issued by the Principal Employer/Customer

The contractor shall pay all taxes, fees, license charges, deposits, duties, tolls, royalties,
commission or other charges which may be leviable on account of his operations in executing the
contract.

While BHEL would pay the inspection fees and Registration fees of Boiler/Electrical Inspectorate,
all other arrangements for site visits periodically by the Inspectorate to site, Inspection certificate
etc. will have to be made by contractor. However, BHEL will not make any payment to the
Inspectorate in connection with contractor's Welders/Electricians qualification tests etc.

Contractor shall be responsible for provision of Health and Sanitary arrangements (more
particularly described in Contract Labour Regulation & Abolition Act), Safety precautions etc. as
may be required for safe and satisfactory execution of contract.

The contractor shall be responsible for proper accommodation including adequate medical facilities
for personnel employed by him.

The contractor shall be responsible for the proper behavior and observance of all regulations by the
staff employed by him.

The contractor shall ensure that no damage is caused to any person/property of other parties
working at site. If any such damage is caused, it is responsibility of the contractor to make good
the losses or compensate for the same.

All the properties/equipments/components of BHEL/their Client loaned with or without deposit to
the contractor in connection with the contract shall remain properties of BHEL/their Client.

The contractor shall use such properties for the purpose of execution of this contract. All such
properties/equipments/components shall be deemed to be in good condition when received by the
contractor unless he notifies within 48 hours to the contrary. The contractor shall return them in
good condition as and when required by BHEL/their Client. In case of non-return, loss, damage,
repairs etc, the cost thereof as may be fixed by BHEL Engineer will be recovered from the
contractor

In case the contractor is required to undertake any work outside the scope of this contract, the
rates payable shall be those mutually agreed upon if the item rates are not mentioned in existing
contract
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2.8.14

2.8.15

2.8.16

2.8.17

2.8.18

2.8.19

2.8.20

28.21

Any delay in completion of works/or non achievement of periodical targets due to the reasons
attributable to the contractor, the same may have to be compensated by the contractor either by
increasing manpower and resources or by working extra hours and/or by working more than one
shift. All these are to be carried out by the contractor at no extra cost.

The contractor shall arrange, coordinate his work in such a manner as to cause no hindrance to
other agencies working in the same premises.

All safety rules and codes applied by the Client/BHEL at site shall be observed by the contractor
without exception. The contractor shall be responsible for the safety of the equipment/material and
works to be performed by him and shall maintain all light, fencing guards, slings etc. or other
protection necessary for the purpose. Contractor shall also take such additional precautions as
may be indicated from time to time by the Engineer with a view to prevent pilferage, accidents, fire
hazards. Due precautions shall be taken against fire hazards and atmospheric conditions. Suitable
number of Clerical staff, watch and ward, store keepers to take care of equipment/materials and
construction tools and tackles shall be posted at site by the contractor till the completion of work
under this contract.

The contractor shall arrange for such safety devices as are necessary for such type of work and
carry out the requisite site tests of handling equipment, lifting tools, tackles etc. as per prescribed
standards and practices.

Contractor has to ensure the implementation of Health, Safety and Environment (HSE)
requirements as per directions given by BHEL/Customer. The contractor has to assist in HSE audit
by BHEL/Customer and submit compliance Report. The contractor has to generate and submit
record/reports as per HSE plan/activities as per instruction of BHEL/Customer

The contractor will be directly responsible for payment of wages to his workmen. A pay roll sheet
giving all the payments given to the workers and duly signed by the contractor's representative
should be furnished to BHEL site for record purpose, if so called for.

In case of any class of work for which there is no such specification as laid down in the contract,
such work shall be carried out in accordance with the instructions and requirements of the
Engineer.

Also, no idle charges will be admissible in the event of any stoppage caused in the work resulting in
contractor’s labour and Tools & Plants being rendered idle due to any reason at any time.

The contractor shall take all reasonable care to protect the materials and work till such time the
plant/equipment has been taken over by BHEL or their Client whichever is earlier.

The contractor shall not stop the work or abandon the site for whatsoever reason of dispute,
excepting force majeure conditions. All such problems/disputes shall be separately discussed and
settled without affecting the progress of work. Such stoppage or abandonment shall be treated as
breach of contract and dealt with accordingly
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2.8.22 The contractor shall keep the area of work clean and shall remove the debris etc. while

executing day-to-day work. Upon completion of work, the contractor shall remove from the vicinity
of work, all scrap, packing materials, rubbish, unused and other materials and deposit
them in places specified by the Engineer. The contractor will also demolish all the hutments,
sheds, offices, etc. constructed and used by him and shall clean the debris. In the event of his
failure to do so, the same will be arranged to be done by the Engineer and the expenses
recovered from the contractor.

2.8.23 The contractor shall execute the work in the most substantial and workman like manner in the

stipulated time. Accuracy of work and timely execution shall be the essence of this contract. The
contractor shall be responsible to ensure that the quality, assembly and workmanship conform to
the dimensions and clearance given in the drawings and/ or as per the instructions of the
Engineer.

2.8.24 The Contractor to note that some of BHEL's T&Ps/MMDs may not be insured. The Contractor will

take necessary precautions and due care to protect the same while in his custody from any
damage/ loss till the same is handed over back to BHEL. In case the damage / loss is due to
carelessness/ negligence on the part of the contractor, the Contractor is liable to get them repair/
replaced immediately and in case of his failure to do so within a reasonable time, BHEL will
reserve the right to recover the loss from the contractor.

2.9
29.1

29.2

293

29.4

PROGRESS MONITORING, MONTHLY REVIEW AND PERFORMANCE EVALUATION

A detailed plan/programme for completion of the contractual scope of work as per the time
schedule given in the contract shall be jointly agreed between BHEL and Contractor, before
commencement of work . The above programme shall be supported by monthwise deployment of
resources viz Manpower, T&P, Consumables, etc. Progress will be reviewed periodically
(Daily/Weekly/Monthly) vis a vis this jointly agreed programme. The Contractor shall submit
periodical progress reports (Daily/Weekly/Monthly) and other reports/information including
manpower, consumables, T&P mobilization etc as desired by BHEL.

Monthly progress review between BHEL and Contractor shall be based on the agreed programme
as above, availability of inputs/fronts etc, and constraints if any, as per prescribed formats.
Manpower, T&P and consumable reports as per prescribed formats shall be submitted by
contractor every month. Release of RA Bills shall be contingent upon certification by BHEL Site
Engineer of the availability of the above prescribed formats duly filled in and signed.

The burden of proof that the causes leading to any shortfall is not due to any reasons attributable
to the contractor is on the contractor himself. The monthly progress review shall record shortfalls
attributable to (i) Contractor, (i) Force Majeure Conditions, and (i) BHEL

Quarterly ‘Evaluation of Contractor Performance’ shall be assessed as per prescribed formats and
shall form the basis for ‘Annual/Overall Performance Evaluation’ of the Contractor. These shall also
be used for Evaluation of Bids for future tenders.

2.10
2.10.1

2.10.2

TIME OF COMPLETION

The time schedule shall be as prescribed in the Contract. The time for completion shall be
reckoned from the date of commencement of work at Site as certified by BHEL Engineers

The entire work shall be completed by the contractor within the time schedule or within such
extended periods of time as may be allowed by BHEL under clause 2.11
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2.11
2111

2112

2113

2114

2.115

2.11.6

EXTENSION OF TIME FOR COMPLETION

If the completion of work as detailed in the scope of work gets delayed beyond the contract period,
the contractor shall request for an extension of the contract and BHEL at its discretion may extend
the Contract.

Based on the monthly reviews jointly signed, the works balance at the end of original contract
period less the backlog attributable to the contractor shall be quantified, and the number of months
of ‘Time extension’ required for completion of the same shall be jointly worked out. Within this
period of ‘Time extension’, the contractor is bound to complete the portion of backlog attributable to
the contractor. Any further ‘Time extension’ or ‘Time extensions’ at the end of the previous
extension shall be worked out similarly.

However if any ‘Time extension’ is granted to the contractor to facilitate continuation of work and
completion of contract, due to backlog attributable to the contractor alone, then it shall be without
prejudice to the rights of BHEL to impose penalty/LD for the delays attributable to the contractor, in
addition to any other actions BHEL may wish to take at the risk and cost of contractor.

A joint programme shall be drawn for the balance amount of work to be completed during the
period of ‘Time Extension’, along with matching resources (with weightages) to be deployed by the
contractor as per specified format. Review of the programme and record of shortfall shall be done
every month of the ‘Time extension’ period in the same manner as is done for the regular contract
period.

During the period of ‘Time extension’, contractor shall maintain their resources as per mutually
agreed program

At the end of total work completion as certified by BHEL Engineer, and upon analysis of the total
delay, the portion of time extensions attributable to (i) Contractor, (ii) Force majeure conditions, and
(iif) BHEL, shall be worked out and shall be considered to be exhausted in the same order. The
total period of time extensions shall be the sum of (i), (ii) and (iii) above and shall be equal to period
between the scheduled date of completion and the actual date of completion of contract. LD shall
be imposed/levied for the portion of time extensions attributable to contractor and recoverable from
the dues payable to the contractor.

2.12
2121

2122

2123

2124

2125

OVERRUN COMPENSATION
Over Run Compensation (ORC) is payable by way of rate revisions for periods beyond original
contract period subject to the following terms and conditions.
Rates shall be increased by 10% for the first twelve months of one or more extensions beyond
original contract period. For the next twelve months of further extensions if any, rates shall be
increased as above by 10% over the previous twelve months, and similarly for each subsequent
twelve months extension.
The amount of increase payable per month due to rate revisions is subject to a minimum of Rs
1,00,000/- per month and a maximum of Rs 10,00,000/- per month.
Should there be any ‘Time extension’ for reasons attributable only to the contractor, then the work
shall be executed by the contractor at the rates applicable for the period the work was planned
Payment of ORC shall be regulated as follows:

i) Contractor is entitled to Over Run Compensation (ORC) only for the portion of backlog

attributable to BHEL.
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2.12.6

i) 50% of the compensation as per clause 2.12.3 is allocated for deployment of resources
agreed as per the joint programme drawn vide 2.11.4. Payment shall however be based on
the actual deployment of resources for the month as certified by BHEL, as per weightages
assigned therein

i)  50% of the compensation as per clause 2.12.3, is allocated for achieving of planned
progress agreed as per the joint programme drawn vide 2.11.4. Payment shall be on pro
rata basis for actual achieved quantities

iv)  Total Over Run Compensation shall be limited to 10% of the executed contract value as
certified in Final Bill. For this purpose executed contract value excludes PVC, ORC,
Supplementary/Additional Items and Extra Works done on Manday rate basis

Contractor shall not be entitled for any Over Run Compensation (ORC) for the portion of backlog
attributable to the contractor. Such works shall be executed at the rates applicable for the period
the work was planned

2.13
2131

2132

2.133

2134

2.13.5

2.13.6

2.13.7

2,138

INTEREST BEARING RECOVERABLE ADVANCES

Normally no advance is payable to the contractor. However, advance payment in exceptional
circumstances shall be interest bearing and secured through an equivalent Bank Guarantee and
shall be limited to a maximum of 5% of contract value.

In exceptional circumstances, with due justification, Competent Authority of BHEL is empowered
to approve proposals for payment of additional interim interest bearing advance against matching
Bank Guarantee, for resource augmentation towards expediting work for project implementation.

Payment and recovery of Interest Bearing Recoverable advance shall be at the sole discretion
of BHEL and shall not be a subject matter of arbitration.

The rate of interest applicable for the above advances shall be the prime lending rate of State
Bank of India prevailing at the time of disbursement of the advance + 2%, and such rate will
remain fixed till the total advance amount is recovered

Unadjusted amount of advances paid shall not exceed 5% of the total contract value at any
point of time. Recovery of advances shall be made progressively from each Running Bill such that
the advance amounts paid along with the interest is fully recovered by the time the contractor's
billing reaches 80% of contract value.

Recovery rate per month shall be the sum of:
a.  10% of Running Bill amount
b.  Simple interest up to the date of RA Bill on the outstanding Principle amount/amounts

Contractor to submit Bank Guarantee as per prescribed formats for each of the advance and
shall be valid for at least one year or the recovery duration or the balance contract period which
ever is later. In case the recovery of dues does not get completed within the aforesaid BG period,
the contractor shall renew the BG or submit fresh BG for the outstanding amount and the remaining
recovery period.

BHEL is entitled to make recovery of the entire outstanding amount in case the contractor fails to
comply with the BG requirement
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2.14
2141

2.14.2

)

QUANTITY VARIATION
The quoted rates shall remain firm irrespective of any variations in the individual quantities. No
compensation becomes payable in case the variation of the final executed contract value is within
the limits of Plus (+) or Minus (-) 15% of awarded contract value
Compensation due to variation of final executed value in excess of the limits defined in clause
above, shall be as follows:
In case the finally executed contract value reduces below the lower limit of Contract Value due
to quantity variation specified above, the contractor will be eligible for compensation @ 15% of
the difference between the lower limit of the contract value and the actual executed value.
In case the finally executed contract value increases above the upper limit of Contract Value
due to quantity variation specified above, there will be no revision in the rates within the
contract period.

2.15
2151

2.15.2

2.153

2154

2.15.5

EXTRA WORKS

All rectifications/modifications, revamping, and reworks required for any reasons not due to the
fault of the contractor, or needed due to any change in deviation from drawings and design of
equipments, operation/maintenance requirements, mismatching, or due to damages in transit,
storage and erection/commissioning, and other allied works which are not very specifically
indicated in the drawings, but are found essential for satisfactory completion of the work, will be
considered as extra works.

Extra works arising on account of the contractor's fault, irrespective of time consumed in rectification
of the damage/loss, will have to be carried out by the contractor free of cost. Under such
circumstances, any material and consumable required for this purpose will also have to be arranged
by the contractor at his cost.

All the extra work should be carried out by a separately identifiable gang, without affecting routine
activities. Daily log sheets in the pro-forma prescribed by BHEL should be maintained and shall be
signed by the contractor's representative and BHEL engineer. No claim for extra work will be
considered/entertained in the absence of the said supporting documents i.e. daily log sheets. Signing
of log sheets by BHEL engineer does not necessarily mean the acceptance of such works as extra
works.

BHEL retains the right to award or not to award any of the major repair/
rework/modification/rectification/fabrication works to the contractor, at their discretion without
assigning any reason for the same

After eligibility of extra works is established and finally accepted by BHEL engineer/designer,
payment will be released on competent authority's approval at the following rate.

MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS: Single composite average labour man-hour
rate, including overtime if any, supervision, use of tools and tackles and other site expenses and
incidentals, consumables for carrying out any major rework/ repairs/ rectification/ modification/
fabrication as certified by site as may arise during the course of erection, testing, commissioning or
extra works arising out of transit, storage and erection damages, payment, if found due will be at Rs
60/- per man hour.
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2.15.6

2.15.7

The above composite labour man hour rate towards extra works shall remain firm and not subject to
any variation during execution of the work. PVC will not be applicable for extra works. Rate revision,
Over Run Charges/compensation etc will not be applicable due to extra works.

Extra Works for Civil Packages shall be regulated as follows

Rates for Extra Works arising due to (1) non availability of BOQ (Rate Schedule), OR (2) change in

Specifications of materials/works (3) rectification/modification/dismantling & re erecting etc due to no

fault of Contractor, shall be in the order of the following:

a) Item rates are to be derived from similar nature of items in the BOQ (Rate Schedule) with
applicable escalation derived from All India Consumer Price Index for Whole Sale Commodities.

b) As per CPWD-DSR-2007 (or latest edition) with applicable escalation derived from All India
Consumer price Index for Whole Sale Commodities, OR, Notification issued by the office of
CPWD for ‘Cost Index’ in that Region where the project is being executed, whichever is less

c) Item rates are to be worked out on the basis of prevailing market rates mutually agreed between
BHEL and Contractor, plus 15% towards Contractor's overheads and profit.

ii) PVC and ORC will not applicable be for (i) above.
2.16  SUPPLEMENTARY ITEMS
2.16.1 For NON Civil Works
Supplementary items are items/works required for completion of entire work but not specified in the
scope of work. Subject to certification of such items/works as supplementary items by BHEL
Engineer, rates shall be derived on the basis of any one of the following on mutual agreement:
i) Based on percentage breakup/rates indicated for similar/nearby items
i) Incase (i) above does not exist, then BHEL/site may derive the percentage breakup/rates to suit the
type of work
2.16.2 For Civil Works
i)  Rates for Supplementary Works/Additional Works arising out due to additions/alterations in the
original scope of works as per contract subject to certification of BHEL Engineer shall be worked out
as under:
a) Item rates which are available in existing BOQ (Rate Schedule) shall be operated with applicable
escalation derived from All India Consumer Price Index for Whole Sale Commodities
b) Items of works which are not available in existing BOQ shall be operated as an ‘Extra Works’
and rate shall be derived as per clause no 2.15.7
i) Execution of Supplementary Works/Additional Works through the Contractor shall be at the sole
discretion of BHEL, and shall be considered as part of executed contract value for the purpose of
Quantity Variation as per clause 2.14
i) BHEL Engineer’s decision regarding fixing the rate as above is final and binding on the contractor.
iv)  PVC and ORC will not be applicable for (i) above.
2.17 PRICE VARIATION COMPENSATION
2.17.1 In order to take care of variation in cost of execution of work on either side, due to variation in the
index of LABOUR, HIGH SPEED DIESEL OIL, ELECTRODE, CEMENT, STEEL, MATERIALS,
Price Variation Formula as described herein shall be applicable
2.17.2 85% component of Contract Value shall be permitted to be adjusted for variation in various relevant

indices during execution of work. The remaining 15% shall be treated as fixed component
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2.17.3 The basis for calculation of price variation in each category, their component, Base Index, shall be

as under:
SL CATEGORY BASE INDEX COMPONENT (K)
NO.
CIVIL PACKAGES | MECHANICAL LABOUR
(See Note A/B/C) PACKAGES | ORIENTED
- PACKAGES
A B C (See Note D)
i) LABOUR 'MONTHLY  ALL-INDIA  AVERAGE | 40 | 25 | 30 65 80
CONSUMER PRICE INDEX NUMBERS
(ALL CATEGORIES) FOR INDUSTRIAL WORKERS' published
by Labour Bureau, Ministry of Labour and
Employment, Government of India.
(Website: labourbureau.nic.in)
. Name of Commodity : HSD OIL.
) B:E'S"ESLPgIED Type : INDIVIDUAL COMMODITY 5135 5 5
(See Note F)
Name of Commodity : ELECTRODES
li) | ELECTRODE Type: INDIVIDUAL COMMODITY 15
(See Note F)
. Name of Commodity : CEMENT
W) | CEMENT Type: INDIVIDUAL COMMODITY 20 | 30
(See Note F)
Name of Commodity : al. IRON & STEEL
v) f\LFSUCTURAL Type: GROUP ITEM 25
REINFORCEMENT | (See Note F)
STEEL
. Name of Commodity: ALL COMMODITIES
Vi) | MATERIALS Type: GROUP ITEM 40 (12 | 20
(Other than (See Note F)
Cement & Steel)

Note: A) Cement & Steel : Free Issue (BHEL Scope)

B) Cement & Steel : In Contractor Scope {**: unless otherwise specified in Special Conditions of Contract (SCC) }

C) Cement in Contractor Scope, and Steel is Free Issue (BHEL Scope)

D) Predominantly ‘Labour Oriented’ packages include Material Handling & Management, Insulation, Painting, Electrical and Cl or
a combination thereof, which are separately tendered and awarded

E) For Composite packages (i.e. Civil+Mechanical+Electrical/Cl or Civil+Mechanical or Mechanical+Electrical/Cl), the components
for various categories shall be as per respective packages

F) As per the ‘MONTHLY WHOLE SALE PRICE INDEX’ for the respective Commodity and Type, published by Office of Economic

Adviser, Ministry of Commerce and Industry, Government of India. (Website : www.eaindustry.nic.in)

2.17.4 Payment/recovery due to variation in index shall be determined on the basis of the following
notional formula without any initial absorption, in respect of the identified components viz
LABOUR, HIGH SPEED DIESEL, ELECTRODE, CEMENT, STEEL, MATERIALS

P=KxRx (Xn-_Xo0)
X0

Where

P = Amount to be paid/recovered due to variation in the Index for Labour, Electrode, High Speed
Diesel Oil, Cement, Steel and Materials

K = Percentage component applicable for Labour, Electrode, High Speed Diesel Oil, Cement,
Steel and Materials

R = Value of work done for the billing month (Excluding Taxes and Duties if payable extra)

Bharat Heavy Electricals Limited Page 25



General Conditions of Contract (Common for Power Sector Regions)

(Document No. PS:MSX:GCC. Rev 00)

2175
2.17.6

2.17.7

2.17.8

XN = Revised Index No for Labour, Electrode, High Speed Diesel Oil, Cement, Steel and
Materials for the billing month under consideration

Xo = Index no for Labour, Electrode, High Speed Diesel Oil, Cement, Steel and Materials as on
the Base date.

Base date shall be calendar month of the latest date of submission of Tender.

PVC shall not be payable for the ORC amount, Supplementary/Additional Items, Extra works
executed on manday rates basis.

The contractor shall furnish necessary monthly bulletins for the necessary indices from the relevant
websites along with his Bills.

The contractor will be required to raise the bills for price variation payments on a monthly basis
along with the running bills irrespective of the fact whether any increase/decrease in the index for
relevant categories has taken place or not. In case there is delay in publication of bulletins (final
figure), the provisional values as published can be considered for payments and arrears shall be
paid/recovered on getting the final values.

PVC shall be applicable for the entire original contract period plus the extended period. However
the Total Quantum of Price Variation amount payable/recoverable shall be regulated as follows:

For the portion of backlog attributable to the contractor, the PVC will be based on the average of
the indices for the period of the original contract period.

For the period of Force Majeure, the PVC will be limited to the indices applicable at the beginning
of the force majeure period.

For the portion of backlog attributable to BHEL, the PVC will be as per the indices applicable for the
respective months

The total amount of PVC shall be limited to 20% of executed contract value. Executed contract
value for this purpose is exclusive of PVC, ORC, Supplementary/Additional Items, Extra works
executed on manday rates basis.

2.18
2181

2.18.2

2.183

2.18.4

INSURANCE
BHEL/their customer shall arrange for insuring the materials/properties of BHEL/customer
covering the risks during transit, storage, erection and commissioning.

It is the sole responsibility of the contractor to insure his materials, equipments, workmen, etc.
against accidents and injury while at work and to pay compensation, if any, to workmen as per
Workmen’s compensation Act. The work will be carried out in a protected area and all the rules
and regulations of the client /BHEL in the area of project which are in force from time to time will
have to be followed by the contractor.

If due to negligence and or non-observation of safety and other precautions by the contractors,
any accident/injury occurs to the property / manpower belong to third party, the contractor shall
have to pay necessary compensation and other expense, if so decided by the appropriate
authorities.

The contractor will take necessary precautions and due care to protect the  material, while in
his custody from any damage/ loss due to theft or otherwise till the same is taken over by BHEL or
customer. For lodging / processing of insurance claim the contractor will submit necessary
documents. BHEL will recover the loss including the deductible franchise from the contractor, in
case the damage / loss is due to carelessness / negligence on the part of the contractor. In case
of any theft of material under contractor's custody , matter shall be reported to police by the
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contractor immediately and copy of FIR and subsequently police investigation report shall be
submitted to BHEL for taking up with insurance. However this will not relieve the contractor of his
contractual obligation for the material in his custody.

2.19

2191

2.19.2

STRIKES & LOCKOUT

The contractor will be fully responsible for all disputes and other issues connected with his labour.
In the event of the contractor’s labour resorting to strike or the Contractor resorting to lockout and if
the strike or lockout declared is not settled within a period of one month, BHEL shall have the right
to get the work executed through any other agencies and the cost so incurred by BHEL shall be
deducted from the Contractor’s hills.

For all purposes whatsoever, the employees of the contractor shall not be deemed to be in the
employment of BHEL

2.20

2201

2.20.2

FORCE MAJEURE
The following shall amount to Force Majeure:-

Acts of God, act of any Government, War, Sabotage, Riots, Civil commotion, Police action,
Revolution, Flood, Fire, Cyclones, Earth quake and Epidemic and other similar causes over which
the contractor has no control.

If the contractor suffers delay in the due execution of the contractual obligation due to delays
caused by force majeure as defined above, the agreed time of completion of the job covered by
this contract or the obligations of the contractor shall be extended by a period of time equal to
period of delay, provided that on the occurrence of any such contingency, the contractor
immediately reports to BHEL in writing the causes of delay and the contractor shall not be eligible
for any compensation.

221
2211

ARBITRATION & RECONCILIATION

In case amicable settlement is not reached in the event of any dispute or difference arising out of
the execution of the Contract or the respective rights and liabilities of the parties or in relation to
interpretation of any provision by the Contractor in any manner touching upon the Contract, such
dispute or difference shall (except as to any matters, the decision of which is specifically provided
for therein) be referred to the sole arbitration of the arbitrator appointed by BHEL/In
charge(Region).

The award of the Arbitrator shall be binding upon the parties to the dispute

Subject as aforesaid, the provisions of Arbitration and Reconciliation Act 1996 (India) or statutory
modifications or re enactments thereof and the rules made there under and for the time being in
force shall apply to the arbitration proceedings under this clause. The venue of the arbitration shall
be the place from which the contract is issued or such other place as the Arbitrator at his discretion
may determine
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2212

In case of Contract with Public Sector Enterprise (PSE) or a Government Department, the following
shall be applicable :

In the event of any dispute or difference relating to the interpretation and application of the
provisions of the Contract, such dispute or difference shall be referred to by either party to the
arbitration of one of the arbitrators in the department of public enterprises. The award of the
arbitrator shall be binding upon the parties to the dispute, provided, however, any party aggrieved
by such award may make further reference for setting aside or revision of the award to the Law
Secretary, Department of Legal Affairs, Ministry of Law and Justice, Government of India. Upon
such reference the dispute shall be decided by the Law Secretary or the Special Secretary or
Additional Secretary when so authorized by the Law Secretary, whose decision shall bind the
parties hereto finally and conclusively.

2.21.3 The cost of arbitration shall be borne equally by the parties.

2.21.4 Work under the contract shall be continued during the arbitration proceedings

2.22  RETENTION AMOUNT

2.22.1 Retention Amount shall be 5% of executed contract value and shall be recovered at the rate of 5%
from each Running Bill admitted, including PVC Bills. Retention amount shall always be retained in
cash and shall not be released against BG under any circumstance.

2.22.2 Refund of Retention Amount shall be as follows.

i) 50% of retention amount along with ‘Final Bill’

i)  Balance 50% of retention amount shall be retained towards ‘Performance Guarantee for
Workmanship’ and shall become refundable after expiry of Guarantee period, provided all the
defects noticed during the guarantee period have been rectified to the satisfaction of BHEL
Site Engineer/BHEL Construction Manager, and after deducting all expenses/other amounts
due to BHEL under the contract/other contracts entered into by BHEL with them. Bank
Guarantees are not acceptable towards this portion of retention

223  PAYMENTS
Payments to Contractors are made in any one of the following forms
2.23.1  Running Account Bills (RA Bills)

i) These are for interim payments when the contracts are in progress. The bills for such interim
payments are to be prepared by Contractor in prescribed formats (RA Bill forms).

iv)  Payments shall be made according to the extent of work done as per measurements taken
up to the end of the calendar month and in line with the terms of payments described in the
Tender documents

v)  Recoveries on account of electricity, water, statutory deductions, etc are made as per terms
of contract
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vi)  Full rates for the work done shall be allowed only if the quantum of work has been done as
per the specifications stipulated in the contract. If the work is not executed as per the
stipulated specifications, BHEL may ask the contractor to re do the work according to the
required specifications, without any extra cost. However, where this is not considered
necessary ‘OR’ where the part work is done due to factors like non-availability of material to
be supplied by BHEL ‘OR’ non availability of fronts ‘OR’ non availability of drawings,
fraction payment against full rate, as is considered reasonable, may be allowed with due
regard for the work remaining to be done. BHEL decision in this regard will be final and
binding on the contractor.

vii)  In order to facilitate part payment, BHEL Site Engineer at his discretion may further split the
contracted rates/percentages to suit site conditions, cash flow requirements according to the
progress of work

2.23.2 Final Bill
Final Bill" is used for final payment on closing of Running Account for works or for single payment
after completion of works. ‘Final Bill' shall be submitted as per prescribed format after completion
of works as per scope and upon material reconciliation, along with the following.
i) ‘No Claim Certificate’ by contractor
V) Clearance certificates where ever applicable viz Clearance Certificates from Customer,
various Statutory Authorities like Labour department, PF Authorities, Commercial Tax
Department, etc
V) Indemnity bond as per prescribed format

BHEL shall settle the final bills after deducting all liabilities of Contractor to BHEL

2.24  PERFORMANCE GUARANTEE FOR WORKMANSHIP

2.24.1 Even though the work will be carried out under the supervision of BHEL Engineers the Contractor
will be responsible for the quality of the workmanship and shall guarantee the work done for a
period of twelve months from the date of commencement of guarantee period as defined in Special
Conditions of Contract, for good workmanship and shall rectify free of cost all defects due to faulty
erection detected during the guarantee period. In the event of the Contractor failing to repair the
defective works within the time specified by the Engineer, BHEL may proceed to undertake the
repairs of such defective works at the Contractor’s risk and cost, without prejudice to any other
rights and recover the same from the Guarantee money.

2.24.2 BHEL shall release the guarantee money subject to the following

i) Contractor has submitted ‘Final Bill’

ii)  Guarantee period as per contract has expired

iy Contractor has furnished ‘No Claim Certificate’ in specified format

iv)  BHEL Site Engineer/Construction Manager has furnished the ‘No Demand Certificate’ in
specified format

v)  Contractor has carried out the works required to be carried out by him during the period of
Guarantee and all expenses incurred by BHEL on carrying out such works is included for
adjustment from the Guarantee money refundable.
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2.25

CLOSING OF CONTRACTS

The Contract shall be considered completed and closed upon completion of all contractual
obligations and settlement of Final Bill or completion of Guarantee period whichever is later. Upon
closing of Contract, BHEL shall issue a completion certificate as per standard format, based on
specific request of Contractor.

2.26

REVERSE AUCTION:
BHEL reserves the right to go for Reverse Auction for Price Bid Opening by BHEL appointed
service provider, instead of opening the submitted sealed price bid in the conventional way. The
Business Rules for Reverse Auction shall be as per BHEL guidelines issued from time to time.

2.27

SUSPENSION OF BUSINESS DEALINGS

BHEL reserves the right to take action against Contractors who either fail to perform or
Tenderers/Contractor who indulge in malpractices, by suspending business dealings with them in
line with BHEL guidelines issued from time to time.

2.28
2.28.1

2.28.2

2.28.3
2.28.4

OTHER ISSUES
Value of Non judicial Stamp Paper for Bank Guarantees and for Contract Agreement shall be
not less than Rs 100/- unless otherwise required under relevant statutes.

In case of any conflict between the General Conditions of Contract and Special Conditions of
Contract, provisions contained in the Special Conditions of Contract shall prevail.

Unless otherwise specified in NIT, offers from consortium/JVs shall not be considered.

BHEL may not insist for signing of Contract Agreements in respect of low value and short time
period contracts like providing services for Hot water flushing, Chemical Cleaning, Transportation,
etc
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INDEX
SN Description FormNo | No-Of
Pages

1.0 | Forms
1.1 | Offer forwarding Letter/Submission of Tender F-1 (Rev 00)
1.2 | Declaration by Authorised Signatory F-2 (Rev 00)
1.3 | No Deviation Certificate F-3 (Rev 00)
1.4 | Declaration confirming knowledge about Site Conditions F-4 (Rev 00)
1.5 | Declaration for relation in BHEL F-5 (Rev 00)
1.6 | Non Disclosure Certificate F-6 (Rev 00)
1.7 | Bank Account Details for E-Payment F-7 (Rev 00)
1.8 | Form for seeking clarifications F-8 (Rev 00)
1.9 | Capacity Evaluation of Bidder for current Tender F-9 (Rev 00)
1.10 | Contract Agreement F-10 (Rev 00)
1.11 | Bank Guarantee for Security Deposit F-11 (Rev 00)
1.12 | Bank Guarantee for Interest Bearing Refundable Advance F-12 (Rev 00)
1.13 | Extension of Validity of Bank Guarantee F-13 (Rev 00)
1.14 | Monthly Plan & Review with Contractors F-14 (Rev 00)
1.15 | Guidelines for Evaluation of Contractor Performance F-15 (Rev 00) #H
1.16 | Evaluation of Contractor Performance (Quarterly) F-16 (Rev 00)
1.17 | Evaluation of Contractor Performance (Annual) F-17 (Rev 00)
1.18 | Evaluation of Contractor Performance for the Contract (Overall) F-18 (Rev 00)
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SN Description Form No No. of
Pages

1.19 | Milestone Completion Certificate F-19 (Rev 00)

1.20 | Completion Certificate F-20 (Rev 00)

1.21 | Indemnity Bond F-21 (Rev 00)

1.22 | Consortium Agreement F-22 (Rev 00)

1.23 | Refund of Security Deposit F-23 (Rev 00)

1.24 | Refund of Guarantee Money F-24 (WAM-11)

1.25 | Power of Attorney for Submission of Tender/Signing Contract | F-25 (Rev 00)
Agreement

1.26 | Analysis of Unit Rates Quoted F-26 (Rev 00)

1.27 | RA Bill Format WAM-6

1.28 | Final Bill Submission format with No Claim Certificate and No | WAM-7
Demand Certificate

1.29

1.30

2.0 | Procedures

2.1 | Procedure and Business Rules for Reverse Auction As per Company Policy

2.2 | Integrity Pact As per Company Policy

3.0 | Customer specific procedures

3.1

## : will be released later
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Form No: F-01 (Rev 00)

OFFER FORWARDING LETTER / TENDER SUBMISSION LETTER
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Submission of Offer against Tender Specification NO: .............ccccoeeriinnn

I/We hereby offer to carry out the work detailed in the Tender Specification issued by Bharat Heavy
Electricals Limited, POWEr SECIOr.........oovvvviiiiiiiiiiii e, , in accordance with the terms and
conditions thereof.

I/We have carefully perused the following listed documents connected with the above work and agree to
abide by the same.

1. Amendments/Clarifications/Corrigenda/Errata/etc issued in respect of the Tender documents by
BHEL

Notice Inviting Tender (NIT)

Price Bid

Technical Conditions of Contract

Special Conditions of Contract

General Conditions of Contract

Forms and Procedures

No ok~ w

Should our Offer be accepted by BHEL for Award, I/we further agree to furnish ‘Security Deposit’ for the
work as provided for in the Tender Conditions within the stipulated time as may be indicated by BHEL.

I/We further agree to execute all the works referred to in the said Tender documents upon the terms and
conditions contained or referred to therein and as detailed in the appendices annexed thereto.

I/We have deposited/depositing herewith the requisite Earnest Money Deposit (EMD) as per details
furnished in the Check List.

Authorised Representative of Bidder
Signature :

Name ;

Address :

Place:
Date:



Form No: F-02 (Rev 00)

DECLARATION BY AUTHORISED SIGNATORY OF BIDDER
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Declaration by Authorised Signatory
Ref : 1) NIT/Tender Specification NO: ............ccovvvvvirvnnnnn, :
2) All other pertinent issues till date

I/We, hereby certify that all the information and data furnished by me with regard to the
above Tender Specification are true and complete to the best of my knowledge. | have gone
through the specifications, conditions, stipulations and all other pertinent issues till date, and
agree to comply with the requirements and Intent of the specification.

| further certify that | am authorised to represent on behalf of my Company/Firm for the
above mentioned tender and a valid Power of Attorney to this effect is also enclosed.

Yours faithfully,

(Signature, Date & Seal of Authorized
Signatory of the Bidder)

Date:

Enclosed : Power of Attorney



Form No: F-03 (Rev 00)
NO DEVIATION CERTIFICATE
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : No Deviation Certificate
Ref : 1) NIT/Tender Specification NO: ............ccovvvvvirvrnnnne, :
2) All other pertinent issues till date

We hereby confirm that we have not changed/ modified/materially altered any of the tender
documents as downloaded from the website/ issued by BHEL and in case of such
observance at any stage, it shall be treated as null and void.

We also hereby confirm that we have neither set any Terms and Conditions and nor have
we taken any deviation from the Tender conditions together with other references
applicable for the above referred NIT/Tender Specification.

We further confirm our unqualified acceptance to all Terms and Conditions, unqualified
compliance to Tender Conditions, Integrity Pact (if applicable) and acceptance to Reverse
Auctioning process.

We confirm to have submitted offer in accordance with tender instructions and as per
aforesaid references.

Thanking you,

Yours faithfully,

(Signature, date & seal of authorized
representative of the bidder)



Form No: F-04 (Rev 00)
DECLARATION CONFIRMING KNOWLEDGE ABOUT SITE CONDITIONS
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Declaration confirming knowledge about Site conditions
Ref : 1) NIT/Tender Specification NO: ............cccvvvvvirnnnnne, :
2) All other pertinent issues till date

I/We, hereby declare and confirm that
we have visited the Project Site as referred in BHEL Tender Specifications and acquired
full knowledge and information about the Site conditions including Wage structure, Industrial
Climate, the Law & Order and other conditions prevalent at and around the Site. We
further confirm that the above information is true and correct and we shall not raise any
claim of any nature due to lack of knowledge of Site conditions.

I/We, hereby offer to carry out work as detailed in above mentioned Tender Specification,
in accordance with Terms & Conditions thereof.

Yours faithfully,

(Signature, Date & Seal of Authorized
Representative of the Bidder)

Date :
Place:



Form No: F-05 (Rev 00)

DECLARATION FOR RELATION IN BHEL
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder failing which
the offer of Bidder is liable to be summarily rejected)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Declaration for relation in BHEL
Ref : 1) NIT/Tender Specification NO: ............ccovvvvvivvnnnne, :

I/We hereby submit the following information pertaining to relation/relatives of
Proprieter/Partner(s)/Director(s) employed in BHEL

Tick(\) any one as applicable:

1. The Proprieter, Partner(s), Director(s) of our Company/Firm DO NOT have any
relation or relatives employed in BHEL

OR

2. The Proprieter, Partner(s), or Director(s) of our Company/Firm HAVE
relation/relatives employed in BHEL and their particulars are as below:

(7
(i)

Signature of the Authorised Signatory

Note:

1. Attach separate sheet, if necessary.

2. If BHEL Management comes to know at a later date that the information furnished

by the Bidder is false, BHEL reserves the right to take suitable against the
Bidder/Contractor.



Form No: F-06 (Rev 00)

NON DISCLOSURE CERTIFICATE
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

NON DISCLOSURE CERTIFICATE

I/We understand that BHEL PS _ is committed to Information Security
Management System as per their Information Security Policy.

HENCE, IIWB  MIS.. i e e
who are submitting offer for providing services to BHEL PS __ against
Tender Specification No:
hereby undertake to comply with the following in line with Informatlon
Security Policy of BHEL PS

» To maintain confidentiality of documents & information which shall be
used during the execution of the Contract.

» The documents & information shall not be revealed to or shared with
third party which shall not be in the business interest of BHEL PS__

(Signature, date & seal of Authorized
Signatory of the bidder)

Date:



Form No: F-07 (Rev 00)

BANK ACCOUNT DETAILS FOR E-PAYMENT

(To be given on Letter head of the Company /Firm of Bidder, and ENDORSED
(SIGNED & STAMPED) BY THE BANK to enable BHEL release payments through
Electronic Fund Transfer (EFT/RTGS)

1. Beneficiary Name

2. Beneficiary Account No.

3. Bank Name & Branch

4. City/Place

5. 9 digit M ICR Code of Bank Branch
6. IFSC Code of Bank Branch

7. Beneficiary E-mail 1D
(for payment confirmation)

NOTE: In case Bank endorsed certificate regarding above has already been submitted earlier, Kindly
submit photocopy of the same



Form No: F-08 (Rev 00)

FORMAT FOR SEEKING CLARIFICATION
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Request for Clarification
Ref : 1) NIT/Tender Specification NO: ............cccvvvvvirvnnnnne, :
2) All other pertinent issues till date

Reference

r?cl, cITa:aunsdeechf Existing provision Bidder's query BHEL's clarification
Document

1

2

3

4

5

6

Yours faithfully,

(Signature, date & seal of Authorized
Representative of the Bidder)



CAPACITY EVALUATION OF BIDDERS FOR CURRENT TENDER

Form No: F-09 (Rev 00)

CURRENT
CONTRACT STATUS OF THE |%AGE OF VALUE OF
SLNO DESCRIPTION OF WORK WORK ORDER REF & VALUE CUSTOMER NAME & JOB ALONG WORK BALANCE
" |(Similar to Tendered Scope) DATE ADDRESS WITH LATEST COMPLETE [WORK
(Rs. LACS)
MILE STONE D (Rs. Lacs)
COMPI ETED
1
2
3
4
5
6
7
8
9
10
NOTES:

1. BIDDERS ARE REQUIRED TO FURNISH ALL THE JOBS OF SIMILAR NATURE WHICH THEY ARE EXECUTING (IN PROGRESS) AT THE TIME OF

SUBMISSION OF TENDER, AS PER ABOVE FORMAT.

2. BIDDERS HEREBY UNDERTAKE THAT THEY HAVE FURNISHED THE DETAILS SOUGHT AS PER POINT NO. 1IN TOTALITY AND THAT THE DETAILS

FURNISHED IS COMPLETE IN ALL RESPECT.

3. BHEL WILL TAKE APPROPRIATE ACTION AS DEEMED FIT , IN CASE, IT IS FOUND AT A LATER DATE THAT THE CONTRACTOR HAD SUPPRESSED THE
FACTS AND HAVE NOT FURNISHED THE CORRECT & COMPLETE INFORMATIONS.

DATE :
PLACE:

Signature

Name, Designation & Seal of Bidder



CONTRACT AGREEMENT Form No: F-10 (Rev 00)

BHARAT HEAVY ELECTRICALS LIMITED
(A Government of India Undertaking)
Power Sector — ............ Region

CONTRACT AGREEMENT

AGREEMENT NO.

NAME OF WORK

NAME OF THE CONTRACTOR WITH FULL
ADDRESS

VALUE OF WORK AWARDED

LETTER OF INTENT NO.

TIME ALLOTTED FOR COMPLETING THE
WORK (DATE OF COMPLETION)

SIGNATURE OF CONTRACTOR (SIGNATURE OF BHEL OFFICER)
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CONTRACT AGREEMENT Form No: F-10 (Rev 00)

CONTRACT AGREEMENT

THIS AGREEMENT MADE THIS DAY OF between BHARAT HEAVY
ELECTRICALS LIMITED (A Government of India Enterprise) a Company incorporated under
the Companies Act, 1956, having its Registered Office at BHEL House, Siri Fort New Delhi-
110049 (herein after called BHEL) of the ONE PART.

AND
M/S

(hereinafter called the “Contractor) of the

SECOND PART.

WHEREAS M/s state that they
have acquired and possess extensive experience in the field of

And Whereas in response to an Invitation to Tender No. issued by BHEL for

execution of the contractor submitted their offer

No. dated And whereas BHEL has accepted the

offer of the Contractor on terms and conditions specified in the Letter of Intent No.-----------------
dated read with the references cited therein.

THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the parties as follows:

1. That the contractor shall execute the work of and more
particularly described in Tender Specification NO ---------=-=--=----- including Drawings and
Specifications (hereinafter called the said works) in accordance with and subject to
terms and conditions contained in these presents, instructions to Tenderers, General
Conditions of Contract, Special Conditions, Annexures, Letter of Intent dated -------------
and such other instructions, Drawings, Specifications given to him from time to time by
BHEL.

2. The Contractor is required to furnish to BHEL Security deposit in the form of cash/
approved securities/ Bank Guarantee valid upto ------------- for a sum of Rs.-------------
towards satisfactory performance and completion of the Contract.

3. The Contractor has furnished a Bank Guarantee bearing no.------------------ dated -----------
------ for a sum of Rs.----------------—--executed by in
favour of BHEL towards Security Deposit valid upto ---------

OR
The Contractor has furnished to BHEL an initial Security Deposit of Rs.---------------- in
the form of cash / approved Securities/ B.G No. dated for Rs.----
-------- executed by in favour of BHEL valid upto --------------

and has agreed for recovery of the balance security deposit by BHEL @ 10% of the
value of work done from each running bill till the entire Security Deposit is recovered.

OR
The contractor has furnished to BHEL an initial Security Deposit of Rs.-----(Rs.
vide Bank draft No.---------------- dated --------------- and by adjusting EMD of Rs.----------
submitted vide Bank draft No. dt. ) and has agreed for recovery of

balance Security Deposit by BHEL @ 10% of the value of work done from each
running bill till the entire security deposit is recovered.
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10.

11.

12.

13.

4. The Contractor hereby agrees to extend the validity of the Bank Guarantee for such
further period or periods as may be required by BHEL and if the Contractor fails to
obtain such extension(s) from the Bank, the Contractor, shall pay forthwith or accept
recovery of Rs.------------ from the bills in one installment and the contractor further
agrees that failure to extend the validity of the Bank Guarantee or failure to pay the
aforesaid amount in the manner specified above shall constitute breach of contract.
In addition to above, BHEL shall be entitled to take such action as deemed fit and
proper for recovering the said sum of Rs.------------

OR

In case the contractor furnishes the bank guarantee at a later date the contractor
hereby agrees to extend the validity of bank guarantee for such further period or
periods as may be required by BHEL and if the contractor fails to obtain such
extension(s) from the bank, the contractor shall pay forthwith or accept recovery of the
amount of bank guarantee given in lieu of security deposit from the bills in one
installment and the contractor further agrees that failure to extend the validity of bank
guarantee or failure to pay the aforesaid amount in the manner specified above shall
constitute breach of contract. In addition to above, BHEL shall be entitled to take such
action as deemed fit and proper for recovering the said sum.

That in consideration of the payments to be made to the Contractor by BHEL in
accordance with this Agreement the Contractor hereby covenants and undertakes with
BHEL that they shall execute, construct, complete the works in conformity, in all
respects, with the terms and conditions specified in this Agreement and the documents
governing the same.

That the Contractor shall be deemed to have carefully examined this Agreement and
the documents governing the same and also to have satisfied himself as to the nature
and character of the Works to be executed by him.

That the Contractor shall carry out and complete the execution of the said works to the
entire satisfaction of the Engineer or such other officer authorised by BHEL, within the
agreed time schedule, the time of completion being the essence of the Contract.

That BHEL shall, after proper scrutiny of the bills submitted by the Contractor, pay to
him during the progress of the said works such sum as determined by BHEL in
accordance with this Agreement.

That this Agreement shall be deemed to have come into force from -------- the date on
which the letter of intent has been issued to the Contractor.

That whenever under this contract or otherwise, any sum of money shall be
recoverable from or payable by the Contractor, the same may be deducted in the
manner as set out in the General Conditions of Contract or other conditions governing
this Agreement.

That all charges on account of Octroi, Terminal and other taxes including sales tax or
other duties on material obtained for execution of the said works shall be borne and
paid by the Contractor.

That BHEL shall be entitled to deduct from the Contractor's running bills or otherwise
Income Tax under Section 194 (C) of the Income Tax Act, 1961.

That BHEL shall be further entitled to recover from the running bills of the Contractor or
otherwise such sum as may be determined by BHEL from time to time in respect of
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consumables supplied by BHEL, hire charges for tools and plants issued (Where
applicable) and any other dues owed by the Contractor.

14. That it is hereby agreed by and between the parties that non- exercise, forbearance or
omission of any of the powers conferred on BHEL and /or any of its authorities will not
in any manner constitute waiver of the conditions hereto contained in these presents
and the liability of the Contractor with respect to compensation payable to BHEL or
Contractor's obligations shall remain unaffected.

15. It is clearly understood by and between the parties that in the event of any conflict
between the Letter of Intent and other documents governing this Agreement, the
provisions in the Letter of Intent shall prevail.

16. The following documents
1. Invitation to Tender No

and the documents specified therein.
2. Contractor's Offer No

6. Letter of Intent No dated

shall also form part of and govern this Agreement.

IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the presence of

WITNESS (CONTRACTOR)

(to be signed by a person holding
1. a valid Power of Attorney)
2.
WITNESS (For and on behalf of BHEL)
1.
2.
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Form No: F-11 (Rev 00)
BANK GUARANTEE FOR SECURITY DEPOSIT

B.G. NO. Date

This deed of Guarantee made this ------------------- day of ------------- two thousand ----- by <Name and Address of
Bank> hereinafter called the "The Guarantor" (which expression shall unless repugnant to the context or meaning thereof
be deemed to include its successors and assigns) in favour of M/s Bharat Heavy Electrical Limited ( A Govt. of India
Undertaking) a company incorporated under the Companies Act, 1956, having its registered office at BHEL House, Siri Fort,
Asiad, New Delhi — 110049 through its unit at Bharat Heavy Electricals Limited, Power Sector Western Region, Shree
Mohini Complex, 345 Kingsway, Nagpur 440 001 hereinafter called "The Company" (which expression shall unless
repugnant to the context or meaning thereof be deemed to include its successors and assigns)

WHEREAS < Contractor’'s Name and Address> (hereinafter referred to as the Contractor) have entered into a
contract arising out of Letter of Intent no. < LOI REF & Date > (hereinafter referred to as "the contract") for < Name of
Work > with the company.

AND WHEREAS the contract inter-alia provides that the contractor shall furnish to the company a sum of Rs.--------
-------------- (Rupees ) towards security deposit for due and faithful performance of the contract
in the form and manner specified therein.

AND WHEREAS the contractor has approached the Guarantor and in consideration of the arrangement arrived at
between the contractor and the Guarantor, the Guarantor has agreed to give the Guarantee as hereinafter mentioned in
favour of the company.

The Guarantor do hereby guarantee to the company the due and faithful performance, observance or discharge of
the Contract by the contractor and further unconditionally and irrevocably undertake to pay to the Company without demur
and merely on a demand, to the extent of Rs.-------------m----- (Rupees ) against any claim by the
company on them for any loss, damage, costs, charges and expenses caused to or suffered by the company by reasons of
the contractor making any default in the performance, observance or discharge of the terms, conditions, stipulations or
undertakings or any of them as contained in the contract.

The decision of the company whether any default has occurred or has been committed by the contractor in the
performance, observance or discharge of any of the terms, conditions, stipulations or undertakings or any one of them as
contained in the contract and / or as to the extent of loss, damage, costs, charges and expenses caused to or suffered by
the company by reason of the contractor making any default in the performance, observance or discharge of any of the
terms, conditions, stipulations or undertakings or any one of them shall be conclusive and binding on the Guarantor
irrespective of the fact whether the contractor admits or denies the default or questions the correctness of any demand
made by the company in any Court, Tribunal or Arbitration proceedings or before any other Authority.

The company shall have the fullest liberty without affecting in any way the liability of the Guarantor under this
Guarantee, from time to time to vary any of the terms and conditions of the contract or extend time of performance by the
contractor or to postpone for any time and from time to time any of the powers exercisable by it against the contractor and
either enforce or forebear from enforcing any of the terms and conditions governing the contract or securities available to the
company and the Guarantor shall not be released from its liability under these presents by any exercise by the company of
the liberty with reference to the matters aforesaid or by reasons of time being given to the contractor or any other
forbearance, act or commission on the part of the company or any indulgence by the company to the contractor or any other
matter or thing whatsoever which under the law relating to sureties would, but for this provision have the effect of so
releasing the Guarantor from its liability under this guarantee.

The Guarantor further agrees that the Guarantee herein contained shall remain in full force and effect during the
period that would be taken for the performance of the contract and its claim satisfied or discharged and till the company
certifies that the terms and conditions of the contract have been fully and properly carried out by the contractor and
accordingly discharges this Guarantee, subject however, that the company shall have no claim under this Guarantee after --
------------ i.e. (the present date of validity of Bank Guarantee unless the date of validity of this Bank Guarantee is further
extended from time to time, as the case may be) unless a notice of the claim under this Guarantee has been served on the
Guarantor before the expiry of the said period in which case the same shall be enforceable against the Guarantor not
withstanding the fact that the same is enforced after the expiry of the said period.



Form No: F-11 (Rev 00)
BANK GUARANTEE FOR SECURITY DEPOSIT
The Guarantor undertakes not to revoke this Guarantee during the period it is in force except with the previous
consent of the Company in writing and agrees that any liquidation or winding up or insolvency or dissolution or any change
in the constitution of the contractor or the Guarantor shall not discharge the Guarantor's liability hereunder.

It shall not be necessary for the company to proceed against the contractor before proceeding against the
Guarantor and the Guarantee herein contained shall be enforceable against them notwithstanding any security which the
Company may have obtained or obtain from the Contractor shall at the time when proceedings are taken against the
Guarantor hereunder be outstanding or unrealized.

Notwithstanding anything contained herein before, our liability under the Guarantee is restricted to Rs.-----------------

- (Rupees ). Our guarantee shall remain inforce until ------------------- , i.e. (the present date of
validity of Bank Guarantee unless the date of validity of this Bank Guarantee is further extended from time to time) unless a
claim or demand under this guarantee is made against us on or before ----------------- we shall be discharged from our

liabilities under this Guarantee thereafter.

Any claim or dispute arising under the terms of this documents shall only be enforced or settled in the courts of at Nagpur
only.

The Guarantor hereby declares that it has power to execute this guarantee and the executant has full powers to do
so on behalf of the Guarantor.

IN WITNESS whereof the (Bank) has hereunto set and subscribed its hand the day,
month and year first, above written.

(Name of the Bank)

Signed for and on behalf of the Bank
(Designation of the Authorized Person Signing the Guarantee)

(Signatory No. )

1. The BG shall be executed on non-judicial stamp papers of adequate value procured in the
name of the Bank in the State where the Bank is located.

2. The BG is required to be sent by the executing Bank directly to BHEL at the address
where tender is submitted / accepted under sealed cover.



Form No: F-12 (Rev 00)
BANK GUARANTEE FOR INTEREST BEARING REFUNDABLE ADVANCE

B.G. No. Date

This deed of Guarantee made this day of two
thousand by < Name and Address of Bank> hereinafter called the "The
Guarantor” (which expression shall unless repugnant to the context or meaning thereof be
deemed to include its successors and assigns) in favour of M/S Bharat Heavy Electricals
Limited a Company incorporated under the Companies Act, 1956, having its registered
office at BHEL House, Siri Fort, New Delhi - 110049 through its unit at Bharat Heavy
Electricals Limited, Power Sector Western Region, Shree Mohini Complex, 345 Kingsway,
Nagpur 440 001, hereinafter called "The Company" (which expression shall unless repugnant to
the context or meaning thereof be deemed to include its successors and assigns).

WHEREAS M/s. (hereinafter referred to as the Contractor)
have entered into a Contract arising out of Letter of  Intent
no. dtd (hereinafter referred to as "the Contract") for the < Name

of work > with the Company.

AND WHEREAS the Contract inter-alia provides that the Company will pay to

the Contractor interest  bearing advance of Rs.
(Rupees only) on certain terms and conditions
specified in the Contract subject to the Contractor furnishing a Bank Guarantee for
Rs. (Rupees only) in favour of the
Company.

AND WHEREAS the Company has agreed to accept a Bank Guarantee from a Bank to
cover the said advance.

AND WHEREAS the Contractor has approached the Guarantor and in consideration
of the arrangement arrived at between the Contractor and the Guarantor, the Guarantor has
agreed to give the Guarantee as hereinafter mentioned in favour of the Company.

NOW THIS DEED WITNESSES AS FOLLOWS:-

1) In consideration of the Company having agreed to advance a  sum of
Rs. (Rupees only) to the Contractor
, the Guarantor do hereby guarantee the due recovery by the Company of the said
advance with interest thereon as provided according to the terms and conditions of
the Contract. If the said Contractor fails to utilise the said advance for the purpose of
the Contract and /or the said advance together with interest as aforesaid is not fully
recovered by the Company the Guarantor do hereby unconditionally and irrevocably
undertake to pay to the Company without demur and merely on a demand, to the extent
of the said sum of Rs. (Rupees only) any claim made by the
Company on them for the loss or damage caused to or suffered by the Company by reasons
of the Company not being able to recover in full the advance with interest as aforesaid.
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BANK GUARANTEE FOR INTEREST BEARING REFUNDABLE ADVANCE

(2) The decision of the Company whether the Contractor has failed to utilise the said
advance or any part thereof for the purpose of the Contract and / or as to the extent of loss
or damage caused to or suffered by the Company by reason of the Company not being
able to recover in full the said sum of Rs. with interest if any shall be final
and binding on the Guarantor, irrespective of the fact whether the Contractor admits or
denies the default or questions the correctness of any demand made by the Company in
any Court Tribunal or Arbitration proceedings or before any other Authority.

(3) The Company shall have the fullest liberty without affecting in any way the liability of
the Guarantor under this Guarantee, from time to time to vary any of the terms
and conditions of the Contract or extend time of performance by the Contractor or to
postpone for any time and from time to time any of the powers exercisable by it against
the Contractor and either enforce or forebear from enforcing any of the terms and conditions
governing the Contract or securities available to the Company and the Guarantor shall not
be released from its liability under these presents by any exercise by the Company of the
liberty with reference to the matters aforesaid or by reasons of time being given to the
Contractor or any other forbearance, act or commission on the part of the Company or any
indulgence by the Company to the Contractor or of any other matter or thing whatsoever
which under the law relating to sureties would, but for this provision have the effect of
so releasing the Guarantor from its liability under this guarantee.

(4) The Guarantor further agrees that the Guarantee herein contained shall remain in full
force and effect during the period till the Company discharges this Guarantee, subject to
however, that the Company shall have no claim under this Guarantee after i.e. (the
present date of validity of Bank Guarantee unless the date of validity of this Bank
Guarantee is further extended from time to time, as the case may be) unless a notice of the
claim under this Guarantee has been served on the Guarantor before the expiry of the
said period in which case the same shall be enforceable against the Guarantor not
withstanding the fact that the same is enforced after the expiry of the said period.

(5) The Guarantor undertakes not to revoke this Guarantee during the period it is in force
except with the previous consent of the Company in writing and agrees that any
liquidation or winding up or insolvency or dissolution or any change in the constitution
of the Contractor or the Guarantor shall not discharge the Guarantor's liability hereunder.

(6) It shall not be necessary for the Company to proceed against the Contractor before
proceeding against the Guarantor and the Guarantee herein contained shall be enforceable
against them notwithstanding any security which the Company may have obtained or obtain
from the Contractor shall at the time when proceedings are taken against the Guarantor
hereunder be outstanding or unrealised.

(7) Notwithstanding anything contained herein before, our liability under the Guarantee
is restricted to Rs. (Rupees ). Our guarantee shall remain in force
until , i.e. the present date of validity of Bank Guarantee unless the date of
validity of this Bank Guarantee is further extended from time to time. Unless a claim or
demand under  this guarantee is made against us on or before--------- , we shall be
discharged from our liabilities under this Guarantee thereafter.
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BANK GUARANTEE FOR INTEREST BEARING REFUNDABLE ADVANCE

(8) Any claim or dispute arising under the terms of this document shall only be enforced or
settled in the courts at Nagpur only.

(9) The Guarantor hereby declares that it has power to execute this Guarantee under its
Memorandum and Acrticles of Association and the executant has full powers to do so on its
behalf under the Power of Attorney dated (To be incorporated by the Bank)
granted to him by the proper authorities of the Guarantor.

IN WITNESS whereof the (Bank) has hereunto set and subscribed its hand
the day, month and year first, above written.

(Name of the Bank)

Signed for and on behalf of the Bank
(Designation of the Authorized Person Signing the Guarantee)

(Signatory No. )

1. The BG shall be executed on non-judicial stamp papers of adequate value
procured in the name of the Bank in the State where the Bank is located.

2. The BG is required to be sent by the executing Bank directly to BHEL at the
address where tender is submitted / accepted, under sealed cover.
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FORM for EXTENSION OF VALIDITY OF BANK GUARANTEE
1. To be typed on non judicial Stamp Papers of value as applicable in the State of India from where
the BG has been issued or the State of India where the BG shall be operated
2. The non judicial stamp papers shall be purchased in the name of the Party on whose behalf the BG
is being issued or the BG issuing Bank

BANK GUARANTEE No:

To

(Write Designation and Address of Officer of BHEL inviting the Tender)

Dear Sir
Sub : Validity of Bank Guarantee NO:.............cccveevieviieennn, Dated .....ovviiiiiennn, for
............................... RS ......ccoeeeeeneen ... in favour of yourself, expiry date
................ ,onaccount of M/S ... .. N TESPECE OF
Contract Number..................... , (herein after called the Original bank Guarantee)
Atthe request Of M/S........cooiiiiiiiiiii e, T WE e, Bank,
having its branch Office at ............cccceviiii i, and having Head office
al .o, , do hereby extend our liability under the above mentioned Bank Guarantee
number.............. dated .......c.oeeennn, for a further period of .................... Months/years
from................ O EXPIr€ ON v e,

Kindly treat this extension as an integral part of the original Bank Guarantee to which it
would be attached.

Yours faithfully

Signature................

Name & Designation.......................
Power of Attorney/Signing Power No
Seal of Bank



Form No: F-14 (Rev 00)

Page 1 of 4
MONTHLY PLAN & REVIEW WITH
CONTRACTOR
PS- R
Name Of S|te Contract
No.
Name of
Contractor
Review for the month of
Brief
- Scope of
Date of Review work
PART- A PHYSICAL REVIEW
SINo | Description | Unit | Original |Last Total Achieved Shortfall REMARKS
: of work of Plan months Planned for attributable to
Meas |(3Q|€InYne Sor shortfall | the month (in Qty)
urem | emoninas (R | oo
ent per joint attributable to
review of Contractor)
previous
month)
(@) (b) C=(a)+(b) BHEL | Contractor
UOM | Phy. Phy Phy Phy. Phy. Phy.
Use separate sheets if necessary
BHEL CONTRACTOR

(Sign with name, designation and date) (Sign with name, designation and date)
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Page 2 of 4
MONTHLY PLAN & REVIEW WITH
CONTRACTOR
PS- R
CONTRACT NO:
CONTRACTOR:
PART - B-1 REVIEW OF DEPLOYMENT OF MAJOR T&Ps
SUPPLIER SCOPE:-
SN. MAJOR T&P TO BE QTY. DEPLOYMENT REMARKS
DEPLOYED AS PER STATUS (WORKS
WORK PLANNED FOR (ACTUAL EFFECTED DUE
THE MONTH DEPLOYED) TO NON-
DEPLOYMENT OF
T&Ps
BHEL SCOPE:-
BHEL CONTRACTOR

(Sign with name, designation and date)

(Sign with name, designation and date)
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PS- R

MONTHLY PLAN & REVIEW WITH

CONTRACTOR

Page 3 of 4

CONTRACT NO:

CONTRACTOR:

PART - B-2 REVIEW OF DEPLOYMENT OF MANPOWER

SUPPLIER SCOPE:-

SNO. AREA OF WORK | CATEGORY | NO. OF LABOUR DEPLOYED REMARKS
OF LABOUR | REQUIRED ASPER | FOR THE (WORKS
CATEGORY PERIOD AFFECTED
DUE TO NON-
AVAILABILITY
OF LABOUR)
BHEL CONTRACTOR

(Sign with name, designation and date)

(Sign with name, designation and date)
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Page 4 of 4
MONTHLY PLAN & REVIEW WITH
CONTRACTOR
PS- R
CONTRACT No.:
Date of Report:
PART C1: PLAN FOR THE NEXT MONTH (PHYSICAL)
SL DESCRIPTION OF PLANNED T&Ps MANPOWER REMARKS
NO. WORK MT/ %/ QTY REQUIRED REQUIRED
(Area Wise) (EXCLUDING
SHORTFALLS
ATTRIBUTABLE TO
CONTRACTOR TILL
DATE)
NOTE: USE SEPARATE SHEETS, IF REQUIRED
PART C2: PLAN FOR THE NEXT MONTH
(OTHERS)
SL DESCRIPTION OF PLANNED T&Ps MANPOWER REMARKS
NO. WORK MT/ %/ QTY REQUIRED REQUIRED

(Area Wise)

NOTE: USE SEPARATE SHEETS, IF REQUIRED

BHEL
(Sign with name, designation and date)

CONTRACTOR

(Sign with name, designation and date)




Format no.F15 Rev 00

BHEL Monthly Evaluation of contractor's Performance for the period from__ - - (date) to - -
(Base document for Form No.F16 Rev 00)
Iljsrfrggtl:o Measurement Key / Max Weig; Score - Score X
Parameter for Measurement L y Supporting Documents |  Scoring - X for parameter S for score " ihtag ifor the iWeighta
F16 Periodicity Score .
period ige
Number of days ( x ) taken for submission of Review date is 21 days i Submission of referred
11 Schedule to BHEL for protocol submission for  ifrom Lol document duly signed X 1 5 3 4 5 5
scope of work by concerned
FQA log sheets applicable for the project to be
11 ready with BHEL prlor to issue of Lol alongwith s 5 4 3 5 1 0 050, 0.4
the plan of execution of works -L2 level work
Number of days ( x ) taken for submission of Review date is 21 days i Submission of referred
11 Schedulle to BHEL for deployment of T&P - from Lol document duly signed X 1 5 3 4 5 5
monthwise / areawise by concerned
Contractor to furnish the schedule of T&P
1.1 deployment on a bar chart against project S 5 4 3 2 1 0 0.25; 0.4
calender and plan of execution of work
Number of days ( x ) taken for submission of Review date is 21 days i Submission of referred
11 Schedulle to BHEL Tor deployment of IMTE - from Lol document duly signed X 1 > 3 4 5 | 5
monthwise / areawise by concerned
Contractor to furnish the schedule of T&P
1.1 deployment on a bar chart against project S 5 4 3 2 1 0 0.25; 0.4
calender and plan of execution of work
Demonstration of the system for receipt of Review date is 21 days { Submission of referred
drawings / documents from BHEL with details of ifrom Lol document duly signed
1.1 drg no, title, revison / no of copies - furthur issue by concerned / Demo X 1 2 3 4 5 >5
for work etc (PC / Register base) on PC based system
11 Prqcedure to be obtained from BHEL immedietly s 5 4 3 5 1 0 025 04
on issue of Lol
Before start filling the format please read the important note given in the last page of the format pagel of 15
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BHEL Monthly Evaluation of contractor's Performance for the period from__ - - (date) to - -
(Base document for Form No.F16 Rev 00)
Iljs:rggtl:o Measurement Key / Max Weig; Score - Score X
Parameter for Measurement L y Supporting Documents |  Scoring - X for parameter S for score " ihtag ifor the iWeighta
F16 Periodicity Score .
period ige
Demonstration of the system for reconcilation of iReview date is 21 days ; Submission of referred
mateials received from BHEL with details of from Lol document duly signed
1.1 receipt / issue / erection etc.- (PC / Register by concerned / Demo X 1 2 3 4 5 i >5
base) on PC based system
11 Prqcedure to be obtained from BHEL immedietly s 5 4 3 5 1 0 075 04
on issue of Lol
Demonstration of the system for construction Review date is 21 days i Submission of referred
drawings covering erection, as built, safety from Lol document duly signed
1.1 measures etc.- (PC / Register base) by concerned / Demo X 1 2 3 4 5 >5
on PC based system
11 Prqcedure to be obtained from BHEL immedietly S 5 4 3 > 1 0 1000 04
on issue of Lol
Demonstration of the system for lodging FIRs Review date is 21 days i Submission of referred
and tracking FIRs to their completion status etc.-ifrom Lol document duly signed
1.1 (PC / Register base) by concerned / Demo X 1 2 3 4 5 i >5
on PC based system
11 Prqcedure to be obtained from BHEL immedietly s 5 4 3 5 1 0 025 04
on issue of Lol
Nomination of the identifed Site incharge along iReview date is 21 days i Submission of referred
with credentials from Lol document duly signed
by concerned.
1 Nomination with details X ! 2 3 4 5 >5
1.1 S 5 4 3 2 1 0 0.25; 0.4
Before start filling the format please read the important note given in the last page of the format page2 of 15
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BHEL Monthly Evaluation of contractor's Performance for the period from__ - - (date) to - -
(Base document for Form No.F16 Rev 00)
Iljs:r‘ggtl:o Measurement Key / Max Weig; Score - Score X
Parameter for Measurement L y Supporting Documents |  Scoring - X for parameter S for score " ihtag ifor the iWeighta
F16 Periodicity Score .
period ige
Nomination of the identifed Quality Engineer Review date is 21 days i Submission of referred
along with credentials from Lol document duly
signed by concerned.
1 Nomination with details X ! 2 3 4 5
1.1 S 5 4 3 2 1 0 0.25; 0.4
Nomination of the identifed safety incharge Review date is 21 days i Submission of referred
along with credentials from Lol document duly
signed by concerned.
1 Nomination with details X ! 2 3 4 5 >5
1.1 S 5 4 3 2 1 0 0.25! 0.4
Number of batches of welding electrodes for Review date is the last {1.Register for record of
which test certificates not submitted date of current billing  ireceipt for inward
month materials - welding
electrodes specifically
1.2 marked with batch no. X 1 2 3 4 5 >5
details and
2.Copies of test
certificate batch-wise
1.2 S 5 4 3 2 1 0 1.50: 0.4
Number of days taken for submission of RCA foriReview date is the last i{1.Copy of FIR on the
the accident / incidence from the date of BHEL idate of current billing iaccident / incidence
19 intimation for RCA month 2.Copy of RCA with the X 2 3 3 5 6 | 6
covering letter to BHEL
for the date of
submission
1.2 S 5 4 3 2 1 0 1.50i 0.4
Before start filling the format please read the important note given in the last page of the format page3 of 15




Format no.F15 Rev 00

BHEL Monthly Evaluation of contractor's Performance for the period from__ - - (date) to - -
(Base document for Form No.F16 Rev 00)
Iljs:r‘ggtl:o Measurement Key / . Max Weig:Score ;Score X
Parameter for Measurement L Supporting Documents |  Scoring - X for parameter S for score " ihtag ifor the iWeighta
F16 Periodicity Score .
period ige
Number of days taken for submission of log Review date is the last {Copy of log sheets /
sheets / protocols for the work executed during idate of current billing iprotocols with the
1.2 the month under measurement month covering letter to BHEL: X 1 2 3 4 5 >5
for the date of
submission
1.2 S 5 4 3 2 1 0 2.00: 0.4
Number of times fined for not complying with Review date is the last iNon-compliance
1.3 safety norms on PPE date of current billing  iintimation documents X 1 >1
month from BHEL site
1.3 S 3 0 2.00: 0.4
No. of times warned for using scaffoldings other iReview date is the last {Non-compliance
1.3 than steel date of current billing iintimation documents X 1 >1
month from BHEL site
1.3 S 3 0 1.00i 0.4
No. of days taken for lodging the FIRs to BHEL {Review date is the last {Copy of FIR lodged by
in case of theft / accident etc date of current billing  iContractor
month. Measurement is
13 from the date of X ! 2 3 4 510
occurrence
1.3 S 5 4 3 2 1 0 1.50i 0.4
No. of complaints on non-preservation of Review date is the last iNon-compliance
materials under the custody of the contractor /  idate of current billing {intimation documents
erected in his scope. month. Measurement isifrom BHEL site
13 fromthe date of Xi 1 i2i3i4i5;>5
compliance indicated in
BHEL intimation
document
1.3 S 5 4 3 2 1 0 0.50: 0.4
No. of times the same mistake pointed out Review date is the last iNon-compliance
1.3 earlier is repeated, leading to poor quality in date of current billing iintimation documents X 1 2 3 4 5 >5
work month from BHEL site
Before start filling the format please read the important note given in the last page of the format page4 of 15




Format no.F15 Rev 00

BHEL Monthly Evaluation of contractor's Performance for the period from__ - - (date) to - -
(Base document for Form No.F16 Rev 00)
Iljs:r‘ggtl:o Measurement Key / . Max Weig:Score ;Score X
Parameter for Measurement L Supporting Documents |  Scoring - X for parameter S for score " ihtag ifor the iWeighta
F16 Periodicity Score .
period ige
1.3 S 1 0 5.00i 0.4
No. of complaints received from customer on Report from Customer /iNon-compliance
the quality of finish / aesthetics BHEL audits / BHEL's iintimation documents
intimation documents ifrom BHEL site
1.4 . . . X 5 i >5
issued from site on this
specific issue.
1.4 S 1 0 1.00i 0.4
No. of days in a month not attended to House Review date is the last iNon-compliance
keeping - removal / disposal of surplus earth /  idate of current billing iintimation documents
debris / scrap / unused / surplus cable drums / imonth from BHEL site
15 other electrical items / surplus steel items / X 5 >5
’ thrown out scrap like weld butts, cotton waste
etc from the working area to identified locations
with recording of the same
1.5 S 1 0 4.00 0.4
No. of times actual improper storage of Review date is the last iNon-compliance
1.5 inflammbale gases and liquids reported date of current billing iintimation documents X 5 >5
month from BHEL site
1.5 S 1 0 1.00i 0.4
No. of days on non-availability of nominated Review date is the last iNon-compliance
1.6 Quality Engineer date of current billing iintimation documents X 5 >5
month from BHEL site
1.6 S 1 0 2.00i 0.4
Shortfall in number of meetings (with contractorsi1. Review date is the iNon-compliance
staff and BHEL concerned engineer) planned last date of current intimation documents
1.6 against the number of meetings held by the billing month. from BHEL site X >=1
Quality Officer 2. Weekly meetings to
be organised
1.6 S 0 1.00i 0.4
Before start filling the format please read the important note given in the last page of the format page5 of 15




Format no.F15 Rev 00

BHEL Monthly Evaluation of contractor's Performance for the period from__ - - (date) to - -
(Base document for Form No.F16 Rev 00)
Iljs:r‘ggtl:o Measurement Key / . Max Weig:Score ;Score X
Parameter for Measurement L Supporting Documents |  Scoring - X for parameter S for score " ihtag ifor the iWeighta
F16 Periodicity Score .
period ige
Level of compliance against issues discussed in {Review date is the last {Non-compliance >80 >50 >50
16 the previous meeting orgainised by the date of current billing  iintimation documents X 1100% Y%< 3 % op<= <40
’ contractor's nominated Quality Officer month from BHEL site 100 <= o i %
% 60% 40%
0
1.6 S 5 4 3 2 1 0 2.00i 0.4
Sub total 30.00; 0.4
Shortfall attributable to contractor as a For Progress Review - iNon-compliance
percentage of what is clearly executable by Scheduled date of intimation documents >0% >10 >20 >30
contractor in the plan for the subject month submission is two daysifrom BHEL site _ % i % _i>40
2.1 . X i 0% i<=10i _ _ i%<= 0.00
after the closing day of % <=20; <= 40% %
the subject month % $30%
2.1 S 5 4 3 2 1 0 5.00¢ 0.75
Number of times works were delayed due to non{Review date is the last {Non-compliance
29 deployment of separate gang for material date of current billing {intimation documents X 2 3 4 5 6 >6
’ handling works for erection - within the scope of imonth from BHEL site
contractor.
2.2 S 5 4 3 2 1 0 5.00¢ 0.75
No. of days of delay in submission of plan Vs Scheduled date of Non-compliance
progress formats duly signed as called for in submission For Plan is iintimation documents
GCC formats - Deployment / Use of T&P and one day previous to theifrom BHEL site
IMTEs data opening day of subject
23 month and For X 1 2 3 4 5 i >5
Progress Review two
days after the closing
day of the subject
month
2.3 S 5 4 3 2 1 0 1.25i 0.75
Before start filling the format please read the important note given in the last page of the format page6 of 15




Format no.F15 Rev 00

BHEL Monthly Evaluation of contractor's Performance for the period from__ - - (date) to - -
(Base document for Form No.F16 Rev 00)
Iljs:r‘ggtl:o Measurement Key / . Max Weig:Score ;Score X
Parameter for Measurement L Supporting Documents |  Scoring - X for parameter S for score " ihtag ifor the iWeighta
F16 Periodicity Score .
period ige
No. of days of delay in submission of plan Vs Scheduled date of Non-compliance
progress formats duly signed as called for in submission For Plan is iintimation documents
GCC formats - Deployment of Manpower one day previous to the ifrom BHEL site
category wise and Areawise data opening day of subject
23 month and For X 1 2 3 4 5 >5
Progress Review two
days after the closing
day of the subject
month
2.3 S 5 4 3 2 1 0 1.25¢ 0.75
Number of times Contractor's T&P (items Review date is the last iNon-compliance
23 common to BHEL and Contractor) was NOT date of current billing iintimation documents X 1 5 3 4 5 5
’ made available before requesting for BHEL,s month from BHEL site
T&P for same item.
23 S 4 3 2 1 0 0 1.25: 0.75
Number of times the progress of work was Review date is the last iNon-compliance
23 delayed due to non-availability of proper T & P / idate of current billing iintimation documents X 1 2 3 4 5 i >5
IMTE under the scope of contractor month from BHEL site
2.3 S 4 3 2 1 0 0 1.25: 0.75
Number of times the progress of work was Review date is the last iNon-compliance
24 delayed due to non-availability of Consumables idate of current billing iintimation documents X 1 2 3 4 5 >5
under the scope of contractor month from BHEL site
24 S 4 3 2 1 0 0 5.00 0.75
Sub total 20.00i 0.75
No. of times the erection plan was not supported i Number of Times not {Non-compliance
by relevant construction drawings - like A4 plan /isupported by relevant iintimation documents
elevation views of plan status for structures / construction drawings ifrom BHEL site
3.1 pressure parts, Piing isometrics for piping, will be the cumulative X 1 2 3 >3
Layout / PID / System reference sketch etc as  inumber with each
applicable for the works planned month plan.
3.1 S 5 3 1 0 5.00{ 0.6
Before start filling the format please read the important note given in the last page of the format page7 of 15




Format no.F15 Rev 00

BHEL Monthly Evaluation of contractor's Performance for the period from__ - - (date) to - -
(Base document for Form No.F16 Rev 00)
Iljs:r‘ggtl:o Measurement Key / . Max Weig:Score ;Score X
Parameter for Measurement L Supporting Documents |  Scoring - X for parameter S for score " ihtag ifor the iWeighta
F16 Periodicity Score .
period ige
No. of days of "No briefing to BHEL" on the plan {Review date is the last {Non-compliance
3.2 for the day and the progress achieved for the date of current billing iintimation documents X 1 2 3 4 5 >5
previous day month from BHEL site
3.2 S 5 4 3 2 1 0 3.00i 0.6
Number of times the interface issues with fellow ;Review date is the last {Non-compliance
3.2 contractors/ customers have led to stoppage /  idate of current billing iintimation documents X 1 2 3 4 5 >5
delay in works month from BHEL site
3.2 S 5 4 3 2 1 0 1.00: 0.6
Number of times the workplan is NOT supported ;Review date is the last {Non-compliance
3.2 by proper T & P and Manpower date of current billing iintimation documents X 1 2 3 4 5 >5
month from BHEL site
3.2 S 5 4 3 2 1 0 1.00: 0.6
Number of times "improper organisation of Review date is the last iNon-compliance
3.3 labour and T&P at site" has slowed down the idate of current billing iintimation documents X 1 2 3 4 5 >5
progress of work month from BHEL site
3.3 S 5 4 3 2 1 0 5.00i 0.6
Number of times rework is necessitated due to iReview date is the last {Non-compliance
3.4 poor organisation of works at site. date of current billing iintimation documents X 1 2 3 4 5 >5
month from BHEL site
3.4 S 5 4 3 2 1 0 5.00i 0.6
Sub total 20.00: 0.6
Number of times the progress of work was Review date is the last iNon-compliance
41 affected due to inadequate mobilisation of T&P idate of current billing iintimation documents X 1 2 3 4 5 i >5
/ IMTEs month from BHEL site
4.1 S 5 4 3 2 1 0 5.00; 0.75
Number of times the progress of work was Review date is the last iNon-compliance
4.2 affected due to poor maintanance of T&P / date of current billing iintimation documents X 1 2 3 4 5 i >5
IMTEs month from BHEL site
4.2 S 5 4 3 2 1 0 5.00; 0.75
Number of times the calibration / maintanance :Review date is the last {Non-compliance
4.3 checks due for a T&P NOT carried out and date of current billing iintimation documents X 1 2 3 4 5 i >5
submitted to BHEL month from BHEL site
4.3 S 5 4 3 2 1 0 5.00¢ 0.75
Before start filling the format please read the important note given in the last page of the format page8 of 15




Format no.F15 Rev 00

BHEL Monthly Evaluation of contractor's Performance for the period from__ - - (date) to - -
(Base document for Form No.F16 Rev 00)
Iljs:r‘ggtl:o Measurement Key / . Max Weig:Score ;Score X
Parameter for Measurement L Supporting Documents |  Scoring - X for parameter S for score " ihtag ifor the iWeighta
F16 Periodicity Score .
period ige

Number of times utilisation of crane was Review date is the last iNon-compliance

44 hampered due to operator / fuel in contractor's idate of current billing iintimation documents X 1 2 3 4 5 >5
scope month from BHEL site

4.4 S 5 4 3 2 1 0 3.00i 0.75
Number of times works suffered due to use of {Review date is the last {Non-compliance

44 improper consumables like electrodes, gases idate of current billing iintimation documents X 1 2 3 4 5 >5
etc. month from BHEL site

4.4 S 5 4 3 2 1 0 2.00i 0.75
Sub total 20.00; 0.75
Provision of Energy meter for each point of Review date is the last iNon-compliance
distribution and number of days of non- date of current billing {intimation documents

5.1 o : . X 1 2 3 4 5 i >5
submission of energy consumption / non- month from BHEL site
working of energy meter

5.1 S 5 4 3 2 1 0 1.25; 0.4
Provision of Water meter for each point of Review date is the last iNon-compliance
distribution and number of days of non- date of current billing  tintimation documents

5.1 . . . . X 1 2 3 4 5 i>5
submission of water consumption / non-working imonth from BHEL site
of water meter

5.1 S 5 4 3 2 1 0 1.25; 0.4
Number of deviations from the site organisation {Review date is the last {Non-compliance
report submitted to deployment for the current  idate of current billing  {intimation documents

5.1 . . X 1 2 3 4 5 i >5
month affecting work progress. month from BHEL site

5.1 S 5 4 3 2 1 0 1.25; 0.4
Number of days of non-availability of supporting iReview date is the last {Non-compliance

5.1 staff at office for documentation in prescribed date of current billing iintimation documents X 1 2 3 4 5 >5
forms. month from BHEL site

5.1 S 5 4 3 2 1 0 1.25; 0.4
Number of times rework refused Review date is the last iNon-compliance

5.2 date of current billing iintimation documents X 1 2 3 4 5 >5

month from BHEL site
5.2 S 5 4 3 2 1 0 5.00i 0.4
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Format no.F15 Rev 00

BHEL Monthly Evaluation of contractor's Performance for the period from__ - - (date) to - -
(Base document for Form No.F16 Rev 00)
Iljs:r‘ggtl:o Measurement Key / . Max Weig:Score ;Score X
Parameter for Measurement L Supporting Documents |  Scoring - X for parameter S for score " ihtag ifor the iWeighta
F16 Periodicity Score .
period ige
Number of days delayed for submission of Daily {Scheduled date of Non-compliance
Labour Report. submission for daily intimation documents
53 labour report is the from BHEL site X 0 1 2 3 4 >4
next working day
5.3 S 5 4 3 2 1 0 1.50; 0.4
Number of days delayed for timely renewal in iReview date is the last iNon-compliance
respect of renewal of Labour liscense, date of current billing {intimation documents
53 S . X 0 1 >0
Insurance, electrical inspectorate, factory month from BHEL site
inspector etc.
5.3 S 5 0 0 1.50; 0.4
Number of times updations were not carried out {Review date is the last {Non-compliance
5.3 in maintanance of records in PC in a form date of current billing iintimation documents X 1 2 3 4 5 >5
approved by BHEL at site. month from BHEL site
5.3 S 5 4 3 2 1 0 2.00i 0.4
Number of days the submission of bills are Review date is the last iNon-compliance
5.4 delayed date of current billing iintimation documents X 1 2 3 4 5 >5
month from BHEL site
5.4 S 5 4 3 2 1 0 1.25; 0.4
Number of days the supporting documents for  iReview date is the last {Non-compliance
5.4 the bills submitted are delayed date of current billing iintimation documents X 1 2 3 4 5 >5
month from BHEL site
5.4 S 5 4 3 2 1 0 1.25; 0.4
Number of times the commitments on Review date is the last iNon-compliance
5.4 augumentaion of resources are slipped date of current billing iintimation documents X 1 2 3 4 5 >5
month from BHEL site
5.4 S 5 4 3 2 1 0 2.50i 0.4
Number of refusals for suggested improvement :Review date is the last {Non-compliance
5.5 measures date of current billing iintimation documents X 1 2 3 4 5 >5
month from BHEL site
5.5 S 5 4 3 2 1 0 5.00i 0.4
Number of times the Top Management of Review date is the last iNon-compliance
5.6 contractor did not respond to criticality at site date of current billing iintimation documents X 1 2 3 4 5 >5
month from BHEL site

Before start filling the format please read the important note given in the last page of the format
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Format no.F15 Rev 00

BHEL Monthly Evaluation of contractor's Performance for the period from__ - - (date) to - -
(Base document for Form No.F16 Rev 00)
Iljs:r‘ggtl:o Measurement Key / . Max Weig:Score ;Score X
Parameter for Measurement L Supporting Documents |  Scoring - X for parameter S for score " ihtag ifor the iWeighta
F16 Periodicity Score .
period ige
5.6 S 1 0 3.00i 0.4
Number of visits of Top Management Review date is the last iNon-compliance
representative to site for Quarterly reviews. date of current billing iintimation documents
month. These visits from BHEL site
should be once in three
56 m'onths for a re:view X 5 | >5
with contractor's top
management and
concerned BHEL-HQ
representative.
5.6 S 1 0 2.00i 0.4
30.00i 0.4
Number of days of delay in monthly payments to ;Review date is the last {Non-compliance
6.1 labour date of current billing iintimation documents X 5 >5
month from BHEL site
6.1 S 1 0 5.00: 1.1
Number of times the sub-supplier payments Review date is the last iNon-compliance
6.2 have been delayed leading topoor progress of  idate of current billing {intimation documents X 5 >5
works at site month from BHEL site
6.2 S 1 0 2.00: 1.1
Number of times the site operations are Review date is the last iNon-compliance
6.2 hampered for wantof money at site at the date of current billing iintimation documents X 5 >5
disposal of site-in-charge. month from BHEL site
6.2 S 1 0 3.00: 1.1
Sub total 10.00 1.1
No. of days on non-availability of nominated Review date is the last iNon-compliance
71 Safety Engineer date of current billing  iintimation documents X 5 >5
month from BHEL site
7.1 S 1 0 1.00; 0.35

Before start filling the format please read the important note given in the last page of the format
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Format no.F15 Rev 00

BHEL Monthly Evaluation of contractor's Performance for the period from__ - - (date) to - -
(Base document for Form No.F16 Rev 00)
Iljs:r‘ggtl:o Measurement Key / . Max Weig:Score ;Score X
Parameter for Measurement L Supporting Documents |  Scoring - X for parameter S for score " ihtag ifor the iWeighta
F16 Periodicity Score .
period ige
Shortfall in number of meetings (with contractors iReview date is the last {Copy of Minutes of
71 staff and BHEL concerned engineer) planned date of current billing  imeeting X 0 >=1
’ against the number of meetings held by the month
Safety Officer
71 S 5 0 2.00i 0.35
Level of compliance against issues discussed in iReview date is the last {Copy of Protocols >80 i >60 | >50 >50
71 the previous meeting orgainised by the date of current billing  isigned for compliance X 100% %<i%<i % o<z <40
’ contractor's nominated Safety Officer month by BHEL site 100 =80} <= 40% %
% i % i60%:i "
0
7.1 S 5 4 3 2 1 0 2.00i 0.35
Non-submission of monthly report on safety in  iReview date is the last icopy of report
7.2.1 ithe prescibed form date of current billing X
month
7.2.1 S 5.00i 0.35
Non-compliance of reports on prevailing unsafe iReview date is the last {Copy of Minutes of
799 condtions to BHEL and to Contractor date of current billing  imeeting X 1 5 3 4 5 5
Management everyday and methods to resolve {month
the same in weekly meetings
7.2.2 S 5 4 3 2 1 0 5.00i 0.35
Number of times fine has been imposed for non- | Review date is the last {Copy of fine intimation
comliance of safe practices like providing date of current billing idocuments from BHEL
7.31 i . : . . X 1 2 3 4 5 i >5
lifeline, barrigade, handrails, temporary working imonth site
platforms etc
7.3.1 S 5 4 3 2 1 0 2.00i 0.35
Non-complinace of issue of PPE provisions to iReview date is the last icopy of monthly audit
7.3.1 iemployees as reported by monthly audits of date of current billing X
BHEL. month
7.3.1 S 3.00i 0.35
Non-submission of monthly report on provisions :Review date is the last copy of report
7.3.2 iand maintanance of fire extinguishers with date of current billing X
proper validity month
7.3.2 S 1.25¢ 0.35

Before start filling the format please read the important note given in the last page of the format
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Format no.F15 Rev 00

BHEL Monthly Evaluation of contractor's Performance for the period from__ - - (date) to - -
(Base document for Form No.F16 Rev 00)
Iljs:r‘ggtl:o Measurement Key / . Max Weig:Score ;Score X
Parameter for Measurement L Supporting Documents |  Scoring - X for parameter S for score " ihtag ifor the iWeighta
F16 Periodicity Score .
period ige
Non-submission of monthly report on provisions iReview date is the last copy of report
7.3.2 iand maintanance of Electrical Safety with properidate of current billing X
earthing month
7.3.2 S 1.25¢ 0.35
Non-submission of monthly report on provisions iReview date is the last copy of report
7.3.2 iand maintanance of proper ELCBs for electrical idate of current billing X
safety. month
7.3.2 S 1.25¢ 0.35
Non-submission of monthly report on provisions :Review date is the last copy of report
732 and maintanance of gas detectors and fire date of current billing X
e detectors in storage area and other designated imonth
areas
7.3.2 S 1.25; 0.35
Number of times defaulted on display of safety Review date is the last {Non-compliance
7.4 posters / safety slogans / safety barriers etc in  idate of current billing  {intimation documents X 1 2 5 i >5
identified areas month from BHEL site
7.4 S 5 4 1 0 5.00¢ 0.35
Number of days of non-availability of potable Review date is the last i{Non-compliance
7.5 drinking water stations for workers in work area idate of current billing iintimation documents X 1 2 5 >5
properly secured. month from BHEL site
7.5 S 5 4 1 0 2.00i 0.35
Number of days of non-availability of well Review date is the last iNon-compliance
7.5 maintained toilets facilities for workers date of current billing iintimation documents X 1 2 5 >5
month from BHEL site
7.5 S 5 4 1 0 2.00¢ 0.35
Number of days of non - availbility of well Review date is the last i{Non-compliance
75 maintained Green Belt around contractor's office idate of current billing  {intimation documents X 1 2 5 55
’ - Green Belt requirement as agreed between month from BHEL site
BHEL and Contractor.
7.5 S 5 4 1 0 1.00; 0.35
Rating based on feedback of HSE and SA audit iAverage of 7.1 to 7.5
7.6 will be assigned for this X 5.00
parameter
Before start filling the format please read the important note given in the last page of the format page13 of 15




Format no.F15 Rev 00

BHEL Monthly Evaluation of contractor's Performance for the period from__ - - (date) to - -
(Base document for Form No.F16 Rev 00)
Ref noin .
Format no Measurement Key / . . Max. Weig: Score chre X
Parameter for Measurement L Supporting Documents |  Scoring - X for parameter S for score htag ifor the {Weighta
F16 Periodicity Score .
period ige
S
Sub total 40.00: 0.35
Number of days of non-availability of well Review date is the last iNon-compliance
8.1 maintained First Aid Kits at designated places at idate of current billing iintimation documents X 1 2 5 >5
site month from BHEL site
8.1 S 5 4 1 0 2.00i 0.3
Number of days poor illumination is reported at iReview date is the last {Non-compliance
8.1 storae area, erection area, pre-assy area and date of current billing iintimation documents X 1 2 5 >5
other designated areas by BHEL site. month from BHEL site
8.1 S 5 4 1 0 2.00i 0.3
Number of days of non-availlbility of Ambulance ;Review date is the last {Non-compliance
8.1 at site. date of current billing  iintimation documents X 1 2 5 >5
month from BHEL site
8.1 S 5 4 1 0 1.00i 0.3
Non-compliance with Statutory requirements like Review date is the last {Non-compliance
8.2 PF, IBR, WCT etc. date of current billing iintimation documents X 1 2 5 >5
month from BHEL site
8.2 S 5 4 1 0 5.00i 0.3
Number of times works were stopped / refused ;Review date is the last {Non-compliance
8.3 on interpretation of contract clauses date of current billing iintimation documents X 1 2 5 >5
month from BHEL site
8.3 S 5 4 1 0 5.00i 0.3
Number of times works were stopped / refused ;Review date is the last {Non-compliance
8.4 on interpretation of contract scope. date of current billing iintimation documents X 1 2 5 >5
month from BHEL site
8.4 S 5 4 1 0 5.00i 0.3
Non-submission of daily log books for all works / ;Review date is the last i{Non-compliance
8.5 history register / hindrance register for civil date of current billing iintimation documents X 1 2 5 >5
works month from BHEL site
8.5 S 5 4 1 0 5.00i 0.3

Before start filling the format please read the important note given in the last page of the format
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Format no.F15 Rev 00

BHEL Monthly Evaluation of contractor's Performance for the period from__ - - (date) to - -
(Base document for Form No.F16 Rev 00)
Iljs:r:gtlzo Measurement Key / . Max Weig:Score ;Score X
Parameter for Measurement L Supporting Documents |  Scoring - X for parameter S for score " ihtag ifor the iWeighta
F16 Periodicity Score .
period ige
No. of days of delay in submission of plan Vs Scheduled date of Non-compliance
progress formats duly signed as called for in submission for plan is iintimation documents
GCC formats - Physical Erection / Commissioingione day previous to the ifrom BHEL site
data opening day of subject
8.6 month and For X 1 2 3 4 5 >5
Progress Review two
days after the closing
day of the subject
month
8.6 S 5 4 3 2 1 0 5.00; 0.3
Sub total 30.00; 0.3
TOTAL

Signature of Contractor Signature of BHEL site

Important Note :
1. All intimation letters from BHEL, on the non-compliance, shall specify the date by which the correction should take place.

2.Measurement of "X" will be from the date for correction specified in the BHEL intimation letter.
3.Wherever in the opinion of BHEL, a change / addition/ deletion is required either in parameter for measurement or periodicity or supporting documents etc except the weightage, as
necessiated by the nature of contract packages the Site- in-charge shall implement the same within first three months with the approval of Head / Projects-HQ.

Before start filling the format please read the important note given in the last page of the format page15 of 15




Form No: F-16 (Rev 00)

QUARTERLY EVALUATION OF OF CONTRACTOR PERFORMANCE

Page No 10f4

NOTE: This evaluation should be done EVERY QUARTER * by the respective Regions for all Contracts under executions
* March, June, September & December of every year
A GENERAL
1 Reporting Period Quarter ending :
Year
2 Name of Site
3 Name of Contractor
4 Contract Number/LOI Number & Date
5 Name of Work
6 Contract Start Date
. As per Conctract
|Il.Actual Date of Start
7 Completion Status (as on date)
|.Physical completion in %age
Il.Running Bill amount paid in %age of Contract Value
8 Scheduled Completion Time
9 Actual Date of Completion
10 Awarded Contract Value
11 | Final contract Value

BHEL

Contractor

(Signature with Name, Designation & date)

(Signature with Name, Designation & date)




Form No: F-16 (Rev 00)

Page No 2 0f 4
QUARTERLY EVALUATION OF CONTRACTOR PERFORMANCE
waxscore | SCORE

1.0 QUALITY
1.1 [Amenability to Quality System 5
1.2 |Adherence to Quality Standards 5
1.3  |Preventing recurrence of Defects/Complaints 5
1.4 |Finishing and aesthetics 5
1.5 [Housekeeping 5
1.6 |Rating of Quality Officer for Quality Control of Job 5
2.0 DELIVERY
2.1 |Achievements vis a vis Requirements/Commitments 5
2.2 |Timely Depoyment of Manpower 5
2.3 |Timely Depoyment of T&Ps and MMEs 5
2.4 |Timely arrangement of Consumables 5
3.0 MANPOWER
3.1 |Experience and Job knowledge of Supervisory personnel 5
39 Aptitude gf supervisory Personnel (w.r.t. Attitude, Initiative, Leadership, 5

Cooperativeness, etc.)
3.3 [Adequacy of Manpower (Work Force) deployed 5
3.4 |Competence of Manpower (Work Force) deployed 5
4.0 T&P, IMTEs &CONSUMABLES
4.1 |Adequacy of T&P & MMEs as per Site requirement 5
4.2 |Condition of T&P & MMEs 5
4.3 |Ensuring Fitness & Calibration of T&P & MMEs 5
4.4 |Adequacy of Consumables as per Site requirement 5
5.0 SITE INFRASTRUCTURE AND SERVICE
5.1 [Site Organization vis a vis Commitment 5
5.2 |Readiness to rectify Defects 5
5.3  [Providing support Documents and Records 5
5.4 |Speed of responce 5
55 |Cooperativeness in Delivering and Implementing Improvement 5

Measures
56 Approachability of Top Management during critical requirements and its 5

cooperation

BHEL Contractor
(Signature with Name, Designation & date) (Signature with Name, Designation & date)




Form No: F-16 (Rev 00)

QUARTERLY EVALUATION OF CONTRACTOR PERFORMANCE

Page No 30f4

6.0 SITE FINANCE
6.1 |Regularity in Payment to Staff and Workers
6.2 |Financing Site Operation

7.0 HSE (Health Safety & Environment) & SA (Social Accountability)

7.1

Health & Safety Awareness among Employess

7.2

Rating of Safety Supervisor on HSE Aspects

7.2.

1|Experience and Job knowledge of Safety Supervisor

7.2.

2|Rating of safety Supervisor for controlling Safety at Site

7.3

Quality &Usage of Safety gadgets

7.3.

1|Personal Protective Equipments (PPE)

Use of Safety Equipments & Safety in Equipments (Safety Net,

732 Toeguard, Proper earthing,Fire-fighting Equipments etc.)
7.4 |Use of Safety Posters
7.5 |Compliance to Social Accountablity Norms
7.6 |Rating based on feed back of HSE & SA Audits
8.0 OTHERS
8.1 [Concern for Employees Welfare and Health (like First Aid)
8.2 [Compliance to Statutory Requirements, State and Local Laws/Regulatior]
83 Tendency of taking undue advantage by interpreting Contract Clauses in
their favour (Score 5 for no tendency)
8.4  |Understanding of Contract (Scope & Contract Clauses)
8.5  [Planning of Work Activities(Monthly/Weekly/Daily)
8.6 |Submission of Monthly/Weekly/daily Report

BHEL
(Signature with Name, Designation & date)

(Signature with Name, Designation & date)

Contractor




Form No: F-16 (Rev 00)

IWW(’FI" Page No 4 0f 4
ﬂﬂ[[ QUARTERLY EVALUATION OF CONTRACTOR PERFORMANCE

EL Category Max Score otS)t(;(i)rr\i q Wigt];?ge Weighted Score
1 |Quality 30 0.4

2 |Delivery 20 0.75

3 |Manpower 20 0.6

4 |T&Ps, MMEs & Consumables 20 0.75

5 [Site Infrastructure & Service 30 0.4

6 |Site Finance 10 1.1

7 |HSE & SA 40 0.35

8 |[Others 30 0.3

9 |[Total Weighted Score

10 |Any detail which Construction Manager wants to share with Management

11 |Less
Score for Accidents attributable to Contractor during the Reporting Period
(Major at@3 Minor@1)
a |Major Accidents-----Fatal,Permanent Disability, Major Damage to Equipment. (-)
b |Minor Accidents ----- All others (-)
12 |Net Weighted Score (OUT OF 100):
Overall Performance Evaluation : Good / Satsfactory / Unsatisfactory
Net Weighted Score
80% and Above - Good
Between 60% To 80% -Satisfactory
60% and Below -Unsatisfactory
Dated: Section Head/ Site Engineer

Specific Recommendation of Construction Manager:

Construction Manager

FOR SUB CONTRACT DEPTT.
Dated Head (S/C)

GM/PROJECTS

Note:This summary evaluation sheet is to be sent to Contractor after every Evalution



Form No: F-17 (Rev 00)

FeTTorr

I:]/7]]

ANNUAL EVALUATION OF CONTRACTOR
PERFORMANCE
(EVALUATED FINANCIAL YEAR WISE AT HQ)

Page 1 of 1

1. Contract No.:

2. Contractor:

3. Name of Site :

4. Reporting Period (Financial Year):

S|

NoO QUARTER Net Weighted score
1 Quarter-|

2 Quarter-Il

3 Quarter-Ill

4 Quarter-IV

Total for the 4
Quarters

Average for the
Year
(Financial Year)

Annual Evaluation
of Contractor
Performance

> 80% and above : Good

score)

> Between 60% to 80% : Satisfactory
(based on net weighted | » 60% and below : Unsatisfactory

Comments if any:

Date:

Head/Subcontracts

General Manager/Projects




Form No: F-18 (Rev 00)

oo
' OVERALL PERFORMANCE OF CONTRACTOR FOR THE
Hﬂ (14 CONTRACT Page 1 of 1
(EVALUATED CONTRACT WISE AT HQ)
1. Contract No.:
2. Contractor:
3. Name of Site :
4. Reporting period (From : To: )
S| | FINANCIAL .
No VEAR QUARTER Net Weighted score
Quarter-|
1 Quarter-II
Quarter-IIl
Quarter-1vV
Quarter-|
Quarter-Il
2
Quarter-Ill
Quarter-1vV
Quarter-|
Quarter-II
3
Quarter-IIl
Quarter-1vV
Quarter-|
Quarter-Il
4
Quarter-Ill
Quarter-1vV
5 Total for all the
quarters
Average for the all
6 the Quarters
(Contract Period)
Overall Performance | » 80% and above : Good
7 for the Contract | 3> Between 60% to 80%: Satisfactory
(based on net weighted .
score) » 60% and below : Unsatisfactory
Comments if any:
Head/Subcontracts

Date:

General Manager/Projects




Form No: F-19 (Rev 00)

MILESTONE COMPLETION CERTIFICATE
(issued by BHEL on the specific request of Contractor)

Ref :
Date:

To,

(Name & address of Contractor)

Dear Sir,

References
1. Contract No:
2. Job Description:

This is to hereby confirm that the following Milestone Activity has been achieved in respect
of the Contract /Job under reference

SINo | Milestone Activity Remarks

This certificate Is issued as per your request vide letter N0 ..........ccccoeeeveieiiienieeiecinnnn,
without any prejudice to the rights of BHEL in line with the terms and conditions of the
above referred Contract

Yours faithfully,

For and on behalf of Bharat Heavy Electricals Limited

Construction Manager/Head (Subcontracts)



Form No: F-20 (Rev 00)

CONTRACT COMPLETION CERTIFICATE
(Issued by BHEL/HQ on the specific request of Contractor)

Ref :

Date:
To Whom so ever it may concern
1 DESCRIPTION OF WORK
2 NAME AND ADDRESS OF THE
CONTRACTOR
3 CONTRACT NO
4 CONTRACT VALUE
5 LETTER OF INTENT NO & DATE
6 CONTRACT PERIOD//ICONTRACT
DURATION
7 FINAL EXECUTED VALUE
8 PERFORMANCE GOOD
SATISFACTORY
UNSATISFACTORY

This certificate is issued as per your request vide [etter no .............coooeve v ienivivninnen,
without any prejudice to the rights of BHEL to use this certificate for evaluation of your offers for future
tenders

Yours faithfully,

For and on behalf of Bharat Heavy Electricals Limited

Head (Subcontracts)




Form No: F-21 (Rev 00)

INDEMNITY BOND

(To be executed on a Non Judicial Stamp Paper of the requisite value as per Stamp Duty
prevalent in the respective State)

This Indemnity Bond executed by <name of company> having their Registered Office
at <XXXXXXXXXXX> in favour of M/s Bharat Heavy Electricals Limited, a Company
incorporated under the Companies Act, 1956, having its Registered Office at
BHEL House, Siri Fort, Asiad, New Delhi - 110049 through its Unit at Power
Sector- Region, :

State. (Hereinafter referred to as the Company)

And whereas the Company has entered into a Contract with M/s xxxxxxxxx, the
executants of this Deed (hereinafter referred to as the Contractor) as its contractor in
respect of the work of ~ “XXXXXXXXXXXXXXXXXXXXXXXXXX.

AND WHEREAS under the provisions of GCC further stipulates that the Contractor
shall indemnify the Company against all claims of whatever nature arising during the
course of execution of Contract including defects liability period of <xx Months > i.e
till <XX XX XXXX>

Now this deed witness that in case the Company is made liable by any Authority
including Court to pay any claim or compensation etc. in respect of all labourers or
other matters at any stage under or relating to the Contract with the Contractor , the
Contractor hereby covenants and agrees with the Company that they shall indemnify
and reimburse the Company to the extent of such payments and for any fee,
including litigation charges, lawyers’ fees, etc, penalty or damages claimed against the
Company by reason of the Contractor falling to comply with Central/States Laws,
Rules etc, or his failure to comply with Contract ( including all expenses and
charges incurred by the Company).

The Contractor further indemnifies the Company for the amount which the Company
may be liable to pay by way of penalty for not making deductions from the Bills of the
Contractor towards such amount and depositing the same in the Government
Treasury.

l1|Page



Form No: F-21 (Rev 00)

INDEMNITY BOND

(To be executed on a Non Judicial Stamp Paper of the requisite value as per Stamp Duty
prevalent in the respective State)

The Contractor further agree that the Company shall be entitled to with hold and adjust
the Security Deposit and/or with hold and adjust payment of Bills of Contractor
pertaining to this Contract against any payment which the Company has made or is
required to make for which the Contractor is liable under the Contract and that such
amount can be withheld, adjusted by the Company till satisfactory and final settlement
of all pending matters and the Contractor hereby gives his consent for the same.

The Contractor further agrees that the terms of indemnity shall survive the termination
or completion of this contract.

The contractor further agrees that the liability of the contractor shall be extended on
actual basis notwithstanding the limitations of liability clause, in respect of :

1. breach of terms of contract by the contractor

2. breach of laws by the contractor

3. Dbreach of Intellectual property rights by the contractor

4. breach of confidentiality by the contractor

Nothing contained in this deed, shall be construed as absolving or limiting the liability
of the Contractor under said Contract between the Company and the Contractor.
That this Indemnity Bond is irrevocable and the condition of the bond is that the
Contractor shall duly and punctually comply with the terms and the conditions of this
deed and contractual provisions to the satisfaction of the Company.

In witness where of M/s xxxxxxxxxxxxx these presents on the day, month and year
first, above written at xxxxxxxx by the hand of its signatory Mr. XXXXXXXXXXX.

Signed for and on behalf of
M/S XXXXXXXXXXXXXXX

Witness:
1
2

2|Page



Form No: F-22 (Rev 00)

CONSORTIUM AGREEMENT

(To be executed on Rs. 50/- Non — Judicial Stamp Paper)

THIS AGREEMENT is made and executed on this day of

by and between (1) M/s , ( The First Party, i.e, the
Bidder) a company incorporated under the Companys Act 1956, having its
registered office at (herein after called the
"Bidder", which expression shall include its' successors, administrators,
executors and permitted assigns) and (2) M/s
(The Second Party, i.e, the associates), a company incorporated under the
Company's Act 1956, having its registered office at
(herein after called the * Associates"”, which
expression shall include its' successors, administrators, executors and
permitted assigns).

WHEAEAS the Owner, Bharat Heavy Electricals Ltd, a Government of India
Undertaking, proposes to issue / issued an NIT (herein after referred to as the
said NIT) inviting bids from the individual Bidders for undertaking the work of
, at
(herein after referred to as the said

works).

WHEREAS the said NIT enables submission of a bid by a Consortium subject
to fulfillment of the stipulations specified in the said NIT.

AND WHEREAS M/s ( The First Party, i.e,
the Bidder) will submit its proposal in response to the aforesaid invitation to
bid by the Owner for

as detailed in the Bid doc. no. < TENDER REF-------- >

AND WHEREAS M/s (The First Party, i.e the
Bidder) itself is meeting all the qualifying requirements except the qualifying
requirements of (as

detailed in the NIT) and in order to fully meet the qualifying requirements of
NIT, this tie-up agreement is being entered into with M/s
(The Second Party, the Associates) , who
fully meet the balance part of the said works

( )-

WHEREAS the First Party and the Second Party are contractors engaged in
the business of carrying out various items of works. WHEREAS the two parties
have agreed to constitute themselves into a consortium for the purpose of
carrying out the said works, and that the consortium will be continued till the
completion of the works in all respects.

WHEREAS the parties have agreed to certain terms and conditions in this
regard:

Page 1 of 3



Form No: F-22 (Rev 00)

CONSORTIUM AGREEMENT

NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS :
1. First and Second parties hereby constitute themselves into a
Consortium for the purpose of bidding and undertaking the said works
pursuant to the said NIT as hereinafter stated.

2.  The First Party will be the leader (Lead Partner) and will be responsible
for the entire works.

CONSORTIUM AGREEMENT

3.  The First Party shall undertake the following part(s) of work detailed in
the NIT namely

4. The Second Party shall undertake the following part(s) of work detailed
in the said NIT namely

5.  The parties hereby declare and confirm that each of them will fulfill the
required minimum qualifying requirements as prescribed in the said NIT
for the works agreed to be undertaken by them as stated here-in-above.

6. It is also agreed between the parties hereto that all of them shall be
individually and severally responsible for the completion of the said
works as per the schedule. Further, if the Employer/Owner sustains
any loss or damage on account of any breach of the Contracts, we
the, Consortium partners individually and severally undertake to
promptly indemnify and pay such losses / damages caused to the
Employer/Owner on its written demand without any demur,
reservation, contest or protest in any manner whatsoever.

7. The parties hereby agree and undertake that they shall provide
adequate finances, suitable Tools, Plants, Tractors, Trailers, other
transportation equipment, other Tools & Plants, Measuring & Monitoring
Equipments (MMEs), Men and Machinery etc. for the proper and
effective execution of the works to be undertaken by them as specified
here-in-above.

8. It is agreed interse between the parties hereto that all the
consequences liabilities etc., arising out of any default in the due
execution of the said works shall be borne by the party in default, that is
by party in whose area of works default has occurred, provided however,
so far as M/s Bharat Heavy Electricals Limited is concerned, all the
parties shall be liable jointly and severally.

Page 2 of 3



Form No: F-22 (Rev 00)

CONSORTIUM AGREEMENT

IN WITNESS HEREOF the parties above named have signed this agreement

on the day month and year first above written at (Place) .
WITNESS For
1. NAME (FIRST PARTY)

2. OFFICIAL ADDRESS

WITNESS For

1. NAME (SECOND PARTY)
2. OFFICIAL ADDRESS

[The successful bidder shall have to execute the " JOINT DEED OF
UNDERTAKING " in the format to be made available by BHEL at the time of
awarding].

Page 3 of 3



Form No: F-23 (Rev 00)

REFUND OF SECURITY DEPOSIT

To,

The Construction Manager
BHEL Site Office

Dear Sir,

Sub : Refund of Security Deposit
Ref :ContraCt NO: ...covvvvveiieeeeee, ,

dated ..........coeevn . In line with Tender conditions (GCC clause no 1.11), kindly arrange to
release/refund the Security Deposit along with Final Bill payments.

The details of Security Deposit are as below:
1. Cash Portion :

2. BG Portion
Thanking You
Date: Authorised representative of Contractor

To be filled up by BHEL

1. Security Deposit to be refunded:
a. Cash Portion:
b. BG Portion :
2. Less
Amount spent by BHEL on behalf of Contractor:
Payments made by BHEL on behalf of Contractor:
Other recoveries for Services etc
Any other recoveries
e. Totalof ‘@’ to ‘d"
3. Net Amount to be released (1-2) :
4. Certified that
a. The payment recommended for release is in order and there are no demands other than
those included in the claim outstanding from the Contractor
b. Contract Guarantee period of ............. Months commenced wef :
c. All objections raised so far have been settled
d. A note for refund of Security Deposit has been made in the Measurement Book

aoop

Signature of BHEL Engineer

Construction Manager



Form No: F-24 (Rev 00)

REFUND OF GUARANTEE MONEY

BHARAT HEAVY ELECTRICALS LIMITED
POWER SECTOR, REGION

Ref No: Date:

1. Name and Address of Contractor

2. Contract Agreement/LOI No

3. Date of Contract Agreement/LOI

4. Name of the Work undertaken

5. Date of commencement of the Work :
6. Date of Completion of the Work

7. Period of Maintenance
(Guarantee Period)

8. Date on which the Final Bill was paid :

9. Last date of making good the defect :
during Maintenance Period

10. Expenditure incurred by BHEL during
Maintenance Period, if any, recoverable

11. Date on which Guarantee Money refund:
falls due as per Contract

12. Amount of Guarantee Money to be refunded:

13. Less Amounts recoverable (with details)
a.  Amount spent by BHEL on maintenance ;
b. Payments made by BHEL on behalf of Contractor:
c. Court dues/penalties/compensation
d. Other recoveries for Services, etc
e. Totalof‘a’to‘d

14. Net Amount recommended for release (12-13)

Signature of BHEL Engineer

Date:

[Type text] Page 1



Form No: F-24 (Rev 00)

REFUND OF GUARANTEE MONEY

BHARAT HEAVY ELECTRICALS LIMITED
POWER SECTOR, REGION

CERTIFICATE TO BE FURNISHED BY THE CONTRACTOR

I/We have no claim or demand outstanding against BHEL , for the work done
or for labour or material supplied or any other account arising out of or connected with the Contract
Agreement/LOI (No dated )and

the payment of this bill shall be in full and final settlement of all my/our claims and demands including the
‘Deposits’ of the Contract Agreement/LOI referred to.

Signature of Contractor
Date:

CERTIFICATE TO BE FURNISHED BY SENIOR ENGINEER/CONSTRUCTION MANAGER

1. Certified that

a. The payment recommended for release is in order and there are no demands other than
those included in the claim outstanding from the Contractor

b. Maintenance period (Contract Guarantee period) is over and the Contractor has carried
out the works required to be carried out by him during the period of maintenance
(Guarantee) to our satisfaction, and all expenses incurred by the Company on carrying out
such works have been included for adjustment

c. All objections raised so far have been settled

d. A note for refund of Guarantee Amount has been made in the Measurement Book and
Contract Agreement/Work Order

Signature of BHEL Engineer
Construction Manager

Date:-------=-=meeeeesennn
FOR USE IN ACCOUNTS DEPARTMENT
Passed for Rs ( Rupees only)
Accountant Accounts Officer
ACKNOWLEDGE BY THE CONTRACTOR
Received Rs in full and final settlement of my/our claim
Signature of Contractor
Date:

[Type text] Page 2



Form No: F-25 (Rev 00)

POWER OF ATTORNEY for SUBMISSION OF TENDER/SIGNING CONTRACT

AGREEMENT
(To be typed on non judicial Stamp Papers of appropriate value as applicable and Notarised)

KNOW ALL MEN BY THESE PRESENTS, that I/We do hereby make, nominate, constitute
and appoint Mr ... , whose signature given below herewith to be
true and lawful Attorney of M/S.........cviiiiiiii i, hereinafter called
‘Company’, for submitting Tender/entering into Contract and inter alia, sign, execute all papers
and to do necessary lawful acts on behalf of Company with M/s Bharat Heavy Electricals Ltd,
Power  Sector Region, , in connection with

And the Company do hereby agree to ratify and confirm all acts, deeds, things or proceedings
as may be lawfully done by the said attorney and by or on behalf of the company and in the
name of the company, by virtue of the powers conferred herein and the same shall be binding
on the company and shall have full force and effect.

IN WITNESS WHEREOF the common seal of the company has been hereunto affixed in the
manner hereinafter appearing on the document.

Dated at , this day of

Director/CMD/Partner/Proprietor

Signature of Mr............ (Attorney)

Attested by: Director/CMD/Partner/Proprietor

Witness

Notary Public



Form No: F-26 (Rev 00)

ANALYSIS OF UNIT RATES QUOTED
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,
(Write Name & Address of Officer of BHEL inviting the Tender)
Dear Sir,

Sub : Analysis of Unit Rates Quoted
Ref : Tender Specification NO: ..........cccccovvvvvrennn.

Analysis of Unit Rates quoted by us in respect of above Tender is as detailed

SN DESCRIPTION % OF QUOTED REMARKS
RATE

01 | SITE FACILITIES VIZ., ELECTRICITY,
WATER OTHER INFRASTRUCTURE.

02 | SALARY AND WAGES +
RETRENCHMENT BENEFITS

03 | CONSUMABLES

04 | T&P DEPRECIATION & MAINTENANCE

05 | ESTABLISHMENT & ADMINISTRATIVE
EXPENSES

06 | OVERHEADS

07 | PROFIT

TOTAL 100%

Yours faithfully,

(Signature, Date & Seal of Authorized
Representative of the Bidder)



Name of the Contractor:
Name of the Work:
Sanctioned Estimate:
Code No:

BHARAT HEAVY ELECTRICALS LIMITED

DIVISION.....ooviiii i,

Running Account Bill

(Para 4.31.1 of Works Accounts Manual)
Departmental Bill no: Date:
Division: Sub-Division:
Date of written order to commence the work :
Date of commencement of the Work:

Form WAM 6

Contract Agreement No : Dated: Due date of completion as per Agreement;
1. ACCOUNT OF WORK EXECUTED
On account payment ltem Description Quantity  Quantity Rate  Unit Payment Quantity Payment on Remarks
for work not previously No of of as per executed on the since the basis of
previously measured** Work agree- up to basis of last actual
______________ ment date actual running measurement
Total since last  Total measure- account since last
As per  running upto ment hill running
Running account date upto account bill
Account il date
bill
Rs. Rs. Rs. Rs. P. Rs. P. Rs.
1 2 3 4 5 6 7 8 9 10 11 12 13

**1.  Whenever payment is made on ‘on account’ basis without actual measurements the amount in whole rupees should be entered in columns 1 to 3 only and not in columns 7 to 12.
2. whenever there is an entry in column 12 on the basis of actual measurement, the whole of the amount previously paid without detailed measurement should be adjusted by a minus entry
in column 2 equivalent to the amount shown in column 1, so that the total up to date in column 4 may become nil.



Form WAM 6 (contd...)

1 2 3 4 5 6 7 8 9 10 11 12 13

Total value of work done up to date (A) ...

Deduct value of work shown on the last
Running Account Bill B) ...

Net value of work done since last € ...

RUPEES (IN WOITS) ...t te e te e et et ettt et et e e e oot et ettt ettt e et e e e as e as 48 42t ke ettt e ee e ee e e e an e an 4at nne ke bttt eeteeeen e en e en e s are be e tee e teeeeneeneans only.



Form WAM 6 (contd...)

IILMEMORANDUM OF PAYMENTS
I I
Rs. P Rs. P.  Rs. P.
1.Total value of work actually measured as per Account No. I. Column 10 (A) e
2.Total up to date ‘on account’ payment for work covered by approximate
Or plan measurements as per Account No. I, Column 3 (B) e
3.Total up to date secured advances on security of materials as per column 8 C) e e,
Of the enclosed Account (Form WAM 10)
4.Total up to date payments [(A) + (B) + (C)] (D) e
5.Total amount of payments already made as per
Entry (D) of last Running Account Bill No....................
Dated........ccccveeerennn. forwarde to the Accounts
Office on ....ooovvivvveniinins (E)

6.Balance [D)-(E)] e

7.Payments now to be made:
a) by cash/cheque
b) by deduction for value of materials supplied
c) by BHEL vide Annexure A attached
d) by deduction for hire of tools and plant vide
Annexure B atached
€) by deduction for other charges vide Annexure C
Attached
f)by deduction on account of security deposit
h) by deduction on account of Income Tax e

Note: Amounts relating to items 4 to 6 above should be entere in column Il and those relating to item 7 in column I. The amount shownagainst item 6 and the total of item 7 should agree with
each other.



[I.CERTIFICATE OF THE ENGINEER IN CHARGE Form WAM 6 (contd...)
1. The measurements on which the entries in column 7 to 12 of Part | of this Bill (Account of work executed) are based were made

Measurement BoOK NO .......ooovvviiiiiiiiiiiiec e

2. Certified that the methods of measurement are correct and the work has been carried out in accordance with the terms and
conditions, schedules, specifications and drawings etc, forming part of the contract agreement, subject to deviations included in the deviation statement (Annexure D).
3. Certified that in addition to and quite apart from the quantities of work actually executed as shown in column 10 of Part I, some

work has actually been done in connection with several items and the value of the such work is, in no case, less than ‘on account’ payments as per column 3 of Part |,
made or proposed to be made, for the convenience of the contractor in anticipation of, and subject to the results of, detailed measurement which will be made as
soon as possible.

Signature of Contractor Signature of Engineer in charge
Date: Designation:
Date:
IV. CERTIFICATE OF THE SENIOR ENGINEER
1. Certified that measurements have been check measured to the prescribed extent by

.................................................................................................................................................................. at site and also by the undersigned and the
relevant entries have been intialled in the Measurement book. (vide pages......)
(Name and Designation)

2. Certified that all the measurements recorded in the measurement book have been correctly billed for
3. Certified that all recoberable amounts in respect of materials tools and plant etc, and other charges have been correctly made vide
Annexures A to C attached.
Certified for payment * of RS..........coovvvvevein i, (RUPBES. ..ot ettt et e e e e e e e e e e e e e e e e e e e e e only)
To be paid in cash/by ChEQUE INthE PIESENCE OF ... .e.ii it ittt et e e et e et et e e sre e e e et ere e e es nteee e et nee eeeas srs e e et srebee e et teben et ae eeeanes
ALLOCATION
The expenditure is chargeable as under and to be included in the acCoUNtS fOr..........cocoviiiiiiiiiiiice e, 20......
Ledger Head Dehit (Gross amount) Credit (Deductions)
Rs. P. Rs. P.
Total
* Here specify the net amount payable. Signature of Senior Engineer

Date:



Form WAM 6 (contd...)
V.ENTRIES TO BE MADE IN THE ACCOUNTS OFFICE

AccountS Bill NO ....covveeiiiieien Dated........cccovvvinnannn. ALLOCATION
Entered in Journal Book vide entry No....... Dated........cceevvennne Estimate No: Code no:
Passed for.......cccccveeviiiiecii e RS. et Name of the Work:
Less Deductions..........c.ccooevevveninianns RS..iii i Debit Credit
Net Amount Payable............cccccoveeineine RSt Ledger Head (Gross amount) (Deductions)
(RUPEES......cvvii ettt e e e only) Rs. P. Rs. P.
Payable to Shri/M/S..........ccovviiiiiiiiiiiiniiinnns by cheque/fcash -
Entered in Contractor's Ledger NO.................. Page.............
Total

Assistant Accountant Account Officer

Date: Date: Date:

VI. ReceiVed RS........cccveviivieeiiiieenn, (RUPBES. ettt et ettt et e ettt e es bt e e et e et b4 en te et e en e et e en e et e it et enre s only) as per

Memorandum of Payments on account of this work.

Signature of witness Revenue
Address : Stamp

Signature of Contractor
Date: Date:

VIl. ENTRIES TO BE MADE BY TREASURY SECTION

Cash Book entry No. and date: Amount paid RS.iiiie e
Amount unpaid RS,
Total RS. i,

Signature of Cashier
Date:



Form WAM 6 (contd...)

ANNEXURE A
Statement showing details of materials issued t0 the CONrACIOr SHIMIS..........viiiiiii e e e e
In respect of Contract Agreement NO .............cccvvvven, Dated.........ccoeviviiiiiieiee i
SI. Stores Issue Description Quantity Quantity Whether If recoverable from the contractor R
No. issue voucher of material issued actually recover- E
Voucher  No. and issued to incorp- able Rate Amount  Amount Balance M
No. date the rated from the at recover-  recover- now A
and allotted by  contractor in the contrac-  which  able edupto  recover- R
date stores to work tor or recover- previous ed K
the SIV supplied able hill S
free
Rs. P. Rs. P. Rs.P. Rs. P.

1 2 3 4 5 6 7 8 9 10 11 12
Total

Signature of contractor
Date:

Signature of Engineer in Charge
Date:

Signature of Senior Engineer
Date:



Form WAM 6 (contd...)

ANNEXURE B
Statement showing tools and plant issued to the CONraCtOr SNI/MIS.............viiiiiie e e e e e aea e
In respect of Contract Agreement NO .............ccevvvveen, Dated.........ccoovvviviviiieiee e
SI.  Description of tools Period for Rate at Amount Amount Balance Remarks
No and plantissued which which recover- recovered now
Issued recovery able upto recovered
Is to be previous
Made ill
Rs. P. Rs. P. Rs. P. Rs. P.
1 2 3 4 5 6 7 8

Total

Signature of contractor Signature of Engineer in Charge Signature of Senior Engineer
Date: Date:

Date:



Form WAM 6 (contd...)

ANNEXURE C

Statement showing details of other recoveries to be made from the contractor SNIHMIS...........oviiiier i e e

In respect of Contract Agreement NO ..........c.ccevvevernnn Dated.....c.oovviiiiiiiiiee e
Sl Particulars Unit  Quantity Rate Amount Amount Amount Remarks
No recover- recovered now

able upto pre- recovered
vious bill
Rs. P. Rs. P. Rs. P. Rs. P.

1 2 3 4 5 6 7 8 9
1. Water Charges
2. Electricity charges
3. Seignorage charges
4, Medical charges
5. Cost of empty gunny bags and

Empty containers not returned
6.
7.
8.
9.
10.

Total

Signature of contractor Signature of Engineer in Charge Signature of Senior Engineer

Date: Date: Date:



Form WAM 6 (contd...)

ANNEXURE D
Name of the Contractor: Contract Agreement No:
Name of the Work: Date:
Sl Description Unit Quantity Quantity Quantity Total quantity Rate as per
No. of item as per as further anticipated agreement
Agreement executed anticipated on completion Rs. P.
1 2 3 4 5 6 7 8
Rate as Amount as Amount as Amount Total amount Difference Reason for the
executed  per agreement executed further anticipated deviation with
anticipated on completion Excess savings authority, if any
Rs. P. Rs. P. Rs. P. Rs. P. Rs. P. Rs. P. Rs. P.
9 10 11 12 13 14 15 16

Signature of Engineer in Charge

Date:

Signature of Senior Engineer
Date:



BHARAT HEAVY ELECTRICALS LIMITED

DIVISION..........ccoevnennen
........................ And Final bill
(Para 4.3.2 Of Works Accounts Manual)
Name of Contractor Departmental Bill no Date
Name of the Work Division Division
Sanctioned Estimate Date of written order to commence the work
Contract Agreement/work Order No Date of commencement of work |
Due date of completion as per agreement
Date of actual completion of the work
I. ACCOUNT OF WORK EXECUTED
On Account payment for the work not Payment on
previously measured ** the basis of
Payment on actual
the basis of | Quantity [ measurement
Total as per|Since last Iltem No of actual since last since last
last running [running Total up to the Descripti | Quantity as | Quantity measuremen | running running
account bill jaccount bill |date agreement/[ on of per executed Rate tup to date | account account bill
Rs. Rs Rs work order |  work agreement | up to date Rs. P Unit Rs P bill Rs P Remarks
1 2 3 4 5 6 7 8 9 10 11 12 13




10

11

12

13

Total Value of Work Done up to date (A)
Deduct Value of work shown on the last running account bill (B)
Net value of work done since last running account bill (C)

RUPEES (1N VW OTAS ). ..ttt e e e e e e ettt ettt ettt e e e e e et et et e et e ettt ettt e e ettt e et et et et et e e et et e e et e e e e aaaanas




I MEMORANDUM OF PAYMENT

Rs. P
1 Total Value of work actually measured as per Account no | coloumn 10 (A)
Deduct amount of paym,ents already made as per last running account bill No ............. Dated................
2 Forwarded to the Accounts Officeon ................ccoeeinnne. (B)
3 Payments now to be made { (A) - (B)} (©)
4 Deduct ammounts recoverable from the contractor on account of : Rs P
a Material suplied by BHEL vide annexure A attached
b Hire of Tools & Plants vide Annexure B attached
c Other charges vide Annexure C attached
d Income Tax
Total deduction
5 Balance
6 Refund of 50% of security deposite on completion of work
7 Net amount to be paid to the Contractor

lll. CERTIFICATE OF THE ENGINEER IN CHARGE
The measurement on which the entries in coulmns 7 to 12 of Part | of this bill (Account of work executed) are based were made by

1 (Name and designation)
A statement showing the quantities of stores issued to the contractor (whether free or on recovery basis) and their disposal is attached.

Date: Signature of Engineer in charge
Designation



IV CERTIFICATE OF THE SENIOR ENGINEER

1 Certified that | have personally inspected the work and that the work has been physically completed on the due date in accordance with the terms and
Cretified that the measurements have been check measured to the prescribed extent by

3 Certified that the methods of measurement are correct
4 Certified that the measurements have been technically checked with reference to contract drawings, deviations etc
5 Certified that all the measurements recorded in the measurement book have been correctly billed for at the contract rates or approved rates.

6 Certified that all the recoverable amounts in respect of stores, tools and pa\lant, e\water, electricity charges etc, have been correctly made vide Annexures A
7 Certified that the issues of all stores as per statement atytached (whether charged to the contractor or direct to the work) have been technically checked and

Certified for paymentof *Rs .............cccoeenni. (RUPES. ..ottt e e e (Only). To be paid in
foz= 1] 0] o) Vel o 1= To [0 oI g I g L= o = ET=T 0 ot o PP
ALLOCATION
The expenditure as under and to be included in the accounts for .......................... 19
Debit Credit
Ledger Head (Gross Amount) (Deduction)
Rs. P Rs. P
Total s
* Here specify the net amount payable Signature of Senior Engineer

Date



V. ENTRIES TO BE MADE IN THE ACCOUNTS OFFICE

Account Bill no........cccooviiiiii Dated .......ccoevvvviinennne ALLOCATION

Entered in Journal book vide entry No................ccooiniil Dated............ Estimate No: Code No

Passed for........cooviiiiiiiii, RS Name of the Work ..........coooiiiiii e

Less Deductions. .........cccoeveieiiiiiininnnn RS

(RUPEES. ... i Only) Ledger Head Debit Credit

Payable to ShrilM/s...........cccocoiiiiiiiiiiii, by cheque/cash (Gross Amount) (Deduction)
Entered in contractors' Ledger no............ccccuvvveeenees Page Rs P Rs

Assistant Accountant Accounts officer Total s

Date: Date: Date:

VI. Received Rs.................... (RUPEES....eeee e Only) in full and final settlement of all moneys due under this contract and | / we have

no further claims of this contract.

Signature of Witness
Address

Revenue Stamp
Signature of Contractor
Date:

VIl . ENTRIES TO BE MADE BY TREASURY SECTION

Cash book entry no and date : Amount Paid Rs.....................
Amount unpaid RS.coiiiiiiiiiiiiiiiine
Total Rs....cccovininiennne.

Signature of Cashier
Date:



ANNEXURE A

Part |
Statement showing details of material issued to the contractor Shri/M/S....... ... e In respect of Contract
Agreement/Work Order No..........cccoevviiiiiininnnnne Dated .....cooiiiiiiiiii
Whether If recoverable from contractor Remarks
Issue voucher description recoverabl Amount
Stores No and date of material Quantity e from the Rate at Amount recoverable Balance
Issue alloted by issued to actually contractor which Recoverabl upto Now
voucher No stores to the the Quantity incorporated or supplied recoverable e previous bill  recovered
SI No and date SIV contractor issued in the work free Rs P Rs P Rs P Rs P
1 2 3 4 5 6 7 8 9 10 11 12
TOtal e
Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer
Date Date

Date



ANNEXURE A

Part Il
Statement showing details of material issued to the contractor ShIi/M/S. ... e in respect of Contract
Agreement/Work Order No............ccoeiviieinnnn, Dated ..o and not covered by the agreement
Issue voucher description Amount
Stores No and date of material Amount  recoverable
Issue alloted by Recoverabl upto Balance Now
voucher No stores to the Quantity incorporated Issue Rate e previous bill  recovered
SI No and date SIV Rs P Rs P Rs P Rs P Remarks
1 2 3 7 8 9 10 11
TOtal e

Signature of Contractor
Date

Add Departmental Charges
Add Sales Tax (Wherever applicable) ..o
TOtal

Signature of Engineer in charge Signature of Senior Engineer
Date Date



ANNEXURE B

Statement showing TOOLS & PLANTS issued to the contractor Shri/lM/S. ..o in respect of Contract
Agreement/Work Order NO..........c.ccoveiiiiiniinnn, Dated ......covveiii and not covered by the agreement
Amount
Period for recoverabl Amount recoverable upto Balance Now
Description of tools & which Rate at which Recivery e previous bill recovered
SI No plants issued issued is to be made Rs P Rs P Rs P Remarks
1 2 3 4 5 6 7 8

TOtal e

Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer

Date

Date Date



ANNEXURE C
showing detail of other recoveries to be made from the contractor Shri/M/s..............ccoiiiiiiiiiiiii e,

nent/Work Order NO.........coiiiiii e Dated. .. ..o
Amount
. . . Rate Amount reclj);)/te; red Amount now
Sr.No Particulars Unit Quantity recoverable . recovered | Remarks
Rs. P. previous
Rs. P . Rs. P.
bill
Rs. P.
1 2 3 4 5 6 7 8 9
1 Water Charges
2 Electricity Charges
3 Seignorage Charges
4 Medical Charges
Cost of
empty
gunny bags
and empty
containers
not
5 returned
6
7
8
9
10
Total
Signature of Contractor Signature of Engineer Incharge Signature of Sr. Engineer

Date Date Date




Name of the Contractor :
Name of the Work :

ANNEXURE D -
DEVIATION STATEMENT °

Form WAM 7 (Contd.)

Contract Agreement/Work Order No. :
Date :

Sl Descrip- Unit Quantity Quantity Rate Rate Amount Amount Difference Reason for
No. tion as per as as per  as as per as — the deviation
of item agree- executed  apree-  execu-  agree- executed [Excess Savings  with autho-
ment ment ted ment rity, if any
Rs. P. Rs. P. Rs, P. Rs. P, Rs. P. Rs. P.
| 2 3 4 $ 6 7 8 9 10 11 12

Signature of Enginecr in Charge
Date :

Signature of Senior Engineer
Date :



¢

ANNEXURE E

Statement showing the consumption of materials issued to the contractor Shri/M/s
in respect of Contract Agreement/Work Order Now.eoeeeeeeeennnnn, Dated........q...

Name of the Work :
ON RECOVERY BASIS

Form WAM 7 (Contd.)

.................

----------------------

Sl Description Unit Quantity Quantity Balance Particulars Quantity to Variationin Rate  Amount R
No.  of material actually  actually of disposal be issued as consumption charge- recover- E
issued Incorpo- of balance per approved (Difference  able - able for M
rated in data for between for excess/ A
the work work column § excess; short R
actually and 8) short  consum- K
done consu- ption, S
More Less mption, including
if any  materials
not
returned
Rs. P. Rs P
I L 3 4 5 6 7 8 9 10 11 12 13
I Cement
o Bricks
3. Wood............
4. Asbestos Sheet
5 Iron Materials
0.
d
8.
9.
i0.
Signature of Contractor Signature of Engineer in Charge Signature of Senior Engineer
Date : Date : Date :

Note : |. The quantities shown in columns 4 and S above should tally with those shown in columns 5 and 6

respectively of Annexure A (Part I and I1).

2. Data statement of theoretical consumption should be attached in support of quantity specified in column 8.



ANNEXURE F

Statement showing detail of materials issued to the contractor Shri/M/s

ct of Contract Agreement/Work Order NO..........c.oviviiiiiiiiic e Dated. ...t
Name of work; FREE OF COST
Rate Amount
Stores ] Quantity Nature of | chargeable recovera
] .. | Quantity . . ble for
issue . ] Quantit . consume | Balance(If | disposal |for material
Sr.No ription of mal Unit i requried as . material Remarks
voucher y issued or data din the any) for the not
No. P work balance returned not d
Rs.P. returne
Rs. P
1 2 3 4 5 6 7 8 9 10 11 12
Total
Signature of Contractor Signature of Engineer Incharge Signature of Sr. Engineer
Date Date Date

Note:Data statement of therotical consumption should be attached in support of the quantity specified in coloumn 6




ANNEXURE G

Page 1 of 3

QUESTIONNAIRE TO BE ANSWERED BY ENGINEER IN CHARGE AND SENIOR ENGINEER

(Correct particulers and answers to be recorded)

Name of the work :

Name of the Contractor :

Date of commencement of the work:

Contract agreement/work ordered no. and date:

Reference to supplementary agreement no,if any :

Whether adminstrative approval and techanical sanction has been
accorded by the cmpetent authority ? If so ,citc reference

Whether sanction of the competent authority and financial
concurrencr of the Accounts Departnment for award of the work
has been accorded ? If so,cite reference.

Wheter the work has been completed in time ? If not ,wheter
penalty has been levied or sanction of the competent authority for
extension of time granted and communicated to the Accounts
Department with reasons for grant of extension? (Due and actual
date of completion of the work and reference to letter no. and date
granting the extension of time should be given)

(a) Wheter the rates allowed in the bill have been checked with
the contract agreement ? (b) Wheter the rates for
extra/supplemental items have been approved by the competent
authority and the sanction communicated to the accounts
Department together wiht rate analysis? If so,cite reference.

Wheter deviations have been approved by the competent
authority? If yes, give reference to the approval; if not, give
reasons.

Whether the rates of recovery of stores issued to the contractor
which are not provided for in the Contract Agreement have been
settled in counsultation with Finance?

Whether discrepancies pointed out by the Accounts Department in
the store statement have been reconciled and accepted by the
Accounts Department?




ANNEXURE G

Page 2 of 3

QUESTIONNAIRE TO BE ANSWERED BY ENGINEER IN CHARGE AND SENIOR ENGINEER

(Correct particulers and answers to be recorded)

Whether materials issued to the contractor in excess of the
theoretical requirements have been returned to the Stores
Department and the no. and date of such retuened stores
vouchers have been shown in stores statement? If not ,whether
the cost of such excess material has been recovered at the
prescribed rate? Whethre consumption statements in respect of
materials chargeabale to the work have been attached to the bill?

Whether consumption of materials shown has been technicaly
checked by Senior Engineer?

Whether materials isshued and used in the work is not less then
that required for consumption in work accroding to our
specification? If comsumption is less, whether necessary recovery
has been made in the bill?

Whether mesurments have been checked by the Engineer and Sr.
Engineer to the extent required and certificates of check recorded
in the mesurments books?

Whether contractor has signed the bill and the mesurments books
without reservations? If not; whether resones have been intimated
to the Accounts Department?

Whethet arithmatical calculations have been checked and
certificate recorded in the mesurment books by a person other
than the one who calculated initially

Whether any work was done at the risk and cost of the contractor
and whether such cost has been recovered from him? Give
particulers.

Whether all advance payments on running Accounts have been
recovered?

Whether tall the recovries due to services given to the contractor
like rent of accommodation, water charges, electricity charges etc.
have been recovered and wheather payments made by the
company on behalf of the contractor have been adjusted?

Whether the files containing abstracts from mesurments books/
standared mesurment books have been completed/ updated?

Whether hire charges of tools and plant have been recovered and
the statement of hire charges with full details attached?




ANNEXURE G

Page 3 of 3

QUESTIONNAIRE TO BE ANSWERED BY ENGINEER IN CHARGE AND SENIOR ENGINEER

(Correct particulers and answers to be recorded)

Whether the certificate of workmanship and completion of work
according to specifications, drawings etc. is recorded by Engineer/
Sr. Engineer and whether recoveries have been made for
defective works, if any?

Whether all corrections in the bill/measurement books etc. have
been neatly made and attasted and there are no overwriting?

Whether final measurments have been taken as soon as possibal
after completion of work and the cretificate of complition issued? If
not, whether resons for delay have been recorded and
communicated to Accounts?

In respect of Quintites reduced in the final bill as compare to the
running payment, whether adequate reasons have been recorded
and communicated to Accounts

Whether the Expeinditure has been classified correctly according
to heads of Account recorded in the sanctioned estimate?

Whether the work has been completed within the estimated cost?
If not, what is the percentage of excess over thw sanctioned
estimate/ addministrative approval? In case the excess is beyond
the competency of Sr. Engineer, what action has been taken for
the obtaining the approval of the authority complent to sanction
the excess?

(a) If the contractor has furnished bank guarantee in lieu of cash
sequrity deposit towards proper exicuation of works and
guarantee against defectsduring the maintenance period, whether
the period of currency of the bank guarantee cover the entire
maintenance period? (b) If not, whether sequrity deposite has
been proposed to be recovred from the final bill?

Whether all the previous audit objections raised on running
Account bills have been settled? If so, cite refrence.

Signature of Engineer in Charge

Signature of Engineer in Charge

Date:

Date:




INTEGRITY PACT

Between

Bharat Heavy Electricals Ltd. (BHEL), a company registered under the Companies Act 1956 and
having its registered office at “BHEL House™, Siri Fort, New Delhi — 110049 (India) hereinafter
referred to as “The Principal”, which expression unless repugnant to the context or meaning hereof

shall include its successors or assigns of the ONE PART
and

(description of the

party along with address), hereinafter referred to as “The Bidder/ Contractor” which expression

unless repugnant to the context or meaning hereof shall include its successors or assigns of the
OTHER PART

Preamble

The Principal intends to award, under laid-down organizational procedures, contract/s for

. The Principal values full compliance with

all relevant laws of the land, rules and regulations, and the principles of economic use of

resources, and of fairness and transparency in its relations with its Bidder(s)/ Contractor(s).

In order to achieve these goals, the Principal will appoint Independent External Monitor(s), who
will monitor the tender process and the execution of the contract for compliance with the

principles mentioned above.

BHEL AA:MM:IP:RO1 dtd 1.4.2010
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Section 1 - Commitments of the Principal

[.1' The Principal commits itself to take all measures necessary to prevent corruption and to

observe the following principles:-

L. No employee of the Principal, personally or through family members, will in
connection with the tender for, or the execution of a contract, demand. take a promise
for or accept, for self or third person, any material or immaterial benefit which the

person is not legally entitled to.

.2 The Principal will, during the tender process treat all Bidder(s) with equity and reason.
The Principal will in particular, before and during the tender process, provide to all
Bidder(s) the same information and will not provide to any Bidder(s) confidential /
additional information through which the Bidder(s) could obtain an advantage in

relation to the tender process or the contract execution.

1.1.3 The Principal will exclude from the process all known prejudiced persons.

1.2 If the Principal obtains information on the conduct of any of its employees which is a penal
offence under the Indian Penal Code 1860 and Prevention of Corruption Act 1988 or any
other statutory penal enactment, or if there be a substantive suspicion in this regard. the

Principal will inform its Vigilance Office and in addition can initiate disciplinary actions.

Section 2 — Commitments of the Bidder(s)/ Contractor(s)

2.1 The Bidder(s)/ Contractor(s) commit himself to take all measures necessary to prevent
corruption. He commits himself to observe the following principles during his participation

in the tender process and during the contract execution.

2.1.1 The Bidder(s)/ Contractor(s) will not, directly or through any other person or firm.

offer, promise or give to the Principal or to any of the Principal’s employees involved

BHEL AA:MM:IP:R01 dtd 1.4.2010
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2.1.2

in the tender process or the execution of the contract or to any third person any
material, immaterial or any other benefit which he / she is not legally entitled to, in

order to obtain in exchange any advantage of any kind whatsoever during the tender

process or during the execution of the contract.

The Bidder(s)/ Contractor(s) will not enter with other Bidder(s) into any illegal or
undisclosed agreement or understanding, whether formal or informal. This applies in
particular to prices, specifications. certifications. subsidiary contracts, submission or

non-submission of bids or any other actions to restrict competitiveness or to introduce

cartelization in the bidding process.

The Bidder(s)/ Contractor(s) will not commit any penal offence under the relevant IPC/
PC Act: further the Bidder(s)/ Contractor(s) will not use improperly, for purposes of
competition or personal gain, or pass on to others, any information or document
provided by the Principal as part of the business relationship, regarding plans, technical
proposals and business details, including information contained or transmitted

electronically.

The Bidder(s)/ Contractor(s) will, when presenting his bid, disclose any and all
payments he has made, and is committed to or intends to make to agents, brokers or any

other intermediaries in connection with the award of the contract.

2.2 The Bidder(s)/ Contractor(s) will not instigate third persons to commit offences outlined

BHEL

above or be an accessory to such offences.

AA:MM:IP:RO1 dtd 1.4.2010
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Section 3 — Disqualification from tender process and exclusion from future

contracts

If the Bidder(s)/ Contractor(s), before award or during execution has committed a transgression
through a violation of Section 2 above, or acts in any other manner such as to put his reliability
or credibility in question, the Principal is entitled to disqualify the Bidder( s)/ Contractor(s) from
the tender process or take action as per the separate "Guidelines on Banning of Business dealings

with Suppliers/ Contractors". framed by the Principal.

Section 4 — Compensation for Damages

4.1 If the Principal has disqualified the Bidder from the tender process prior to the award
according to Section 3, the Principal is entitled to demand and recover the damages

equivalent Earnest Money Deposit/Bid Security.

4.2 If the Principal has terminated the contract according to Section 3. or if the Principal is
entitled to terminate the contract according to section 3. the Principal shall be entitled to
demand and recover from the Contractor liquidated damages equivalent to 5% of the
contract value or the amount equivalent to Security Deposit/Performance Bank Guarantee.

whichever is higher.

Section S — Previous Transgression

5.1 The Bidder declares that no previous transgressions occurred in the last 3 years with any
other company in any country conforming to the anti-corruption approach or with any other

Public Sector Enterprise in India that could justify his exclusion from the tender process.

5.2 If the Bidder makes incorrect statement on this subject, he can be disqualified from the tender

process or the contract, if already awarded, can be terminated for such reason.

BHEL AA:MM:IP:RO1 dtd 1.4.2010
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Section 6 — Equal treatment of all Bidders/ Contractors/ Sub-contractors

6.1 The Bidder(s)/ Contractor(s) undertake(s) to obtain from all subcontractors a commitment
consistent with this Integrity Pact and report Compliance to the Principal. This commitment
shall be taken only from those sub-contractors whose contract value is more than 20 % of
Bidder’s/ Contractor’s contract value with the Principal. The Bidder(s)/ Contractor(s) shall

continue to remain responsible for any default by his Sub-contractor(s).

6.2 The Principal will enter into agreements with identical conditions as this one with all

Bidders and Contractors.

6.3 The Principal will disqualify from the tender process all bidders who do not sign this pact

or violate its provisions.

Section 7 — Criminal Charges against violating Bidders/ Contractors /Sub-

contractors

If the Principal obtains knowledge of conduct of a Bidder, Contractor or Subcontractor. or of an
employee or a representative or an associate of a Bidder, Contractor or Subcontractor which
constitutes corruption. or if the Principal has substantive suspicion in this regard, the Principal

will inform the Vigilance Office.

Section 8 —Independent External Monitor(s)

8.1  The Principal appoints competent and credible Independent External Monitor for this Pact.
The task of the Monitor is to review independently and objectively, whether and to what

extent the parties comply with the obligations under this agreement.

BHEL AA:MM:IP:RO1 dtd 1.4.2010
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8.2

8.3

8.4

8.5

8.6

8.7

8.8

BHEL

The Monitor is not subject to instructions by the representatives of the parties and performs

his functions neutrally and independently. He reports to the CMD, BHEL.

The Bidder(s)/ Contractor(s) accepts that the Monitor has the right to access without
restriction to all contract documentation of the Principal including that provided by the
Bidder(s)/ Contractor(s). The Bidder(s)/ Contractor(s) will grant the monitor, upon his
request and demonstration of a valid interest, unrestricted and unconditional access to his

contract documentation. The same is applicable to Sub-contractor(s). The Monitor is under

contractual obligation to treat the information and documents of the Bidder(s)/

Contractor(s) / Sub-contractor(s) with confidentiality.

The Principal will provide to the Monitor sufficient information about all meetings among
the parties related to the contract provided such meetings could have an impact on the
contractual relations between the Principal and the Contractor. The parties offer to the

Monitor the option to participate in such meetings.

As soon as the Monitor notices, or believes to notice, a violation of this agreement, he will
so inform the Management of the Principal and request the Management to discontinue or
take corrective action, or heal the situation, or to take other relevant action. The Monitor
can in this regard submit non-binding recommendations. Beyond this, the Monitor has no
right to demand from the parties that they act in a specific manner, refrain from action or

tolerate action.

The Monitor will submit a written report to the CMD, BHEL within 8 to 10 weeks from the
date of reference or intimation to him by the Principal and, should the occasion arise,

submit proposals for correcting problematic situations.

The CMD, BHEL shall decide the compensation to be paid to the Monitor and its terms and

conditions.

[f the Monitor has reported to the CMD. BHEL, a substantiated suspicion of an offence
under relevant IPC / PC Act, and the CMD, BHEL has not, within reasonable time, taken

visible action to proceed against such offence or reported it to the Vigilance Office, the

AA:MM:IP:RO1 dtd 1.4.2010
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Monitor may also transmit this information directly to the Central Vigilance

Commissioner, Government of India.

8.9 The number of Independent External Monitor(s) shall be decided by the CMD, BHEL.

8.10° The word *Monitor” would include both singular and plural.

Section 9 — Pact Duration

9.1 This Pact begins and shall be binding on and from the submission of bid(s) by bidder(s). It
expires for the Contractor 12 months after the last payment under the respective contract

and for all other Bidders 6 months after the contract has been awarded.

9.2 If any claim is made / lodged during this time, the same shall be binding and continue to be
valid despite the lapse of this pact as specified as above, unless it is discharged/ determined

by the CMD, BHEL.

Section 10 — Other Provisions

10.1 This agreement is subject to Indian Laws and jurisdiction shall be registered office of the

Principal, i.e. New Delhi.

10.2 Changes and supplements as well as termination notices need to be made in writing. Side

agreements have not been made.

10.3 If the Contractor is a partnership or a consortium, this agreement must be signed by all

partners or consortium members.

10.4 Should one or several provisions of this agreement turn out to be invalid, the remainder of
this agreement remains valid. In this case, the parties will strive to come to an agreement to

their original intentions.

BHEL AA:MM:IP:RO1 dtd 1.4.2010



10.5 Only those bidders/ contractors who have entered into this agreement with the Principal

would be competent to participate in the bidding. In other words. entering into this

agreement would be a preliminary qualification.

For & On behalf of the Principal For & On behalf of the Bidder/ Contractor
(Office Seal) (Office Seal)
Place---===nmmmmmmmmcmmee
Date------====emmmememeen
Witness: Witness:
(Name & Address) (Name & Address)
BHEL AA:MM:IP:RO1 dtd 1.4.2010
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