
Special notes: 

1 Heavy equipment will be tracked with real-time position location for fleet 
management. Deployment vs planned reports shall be generated. Equipment condition 
monitoring data like service meter reading, operation maps, loading, fuel levels, 
operating information, idle time etc. Shall be captured. This data shall be captured 
through integrated online project monitoring system.  All t&p equipment deployed by 
contractor will be covered/ monitored through this system. Minimum 5 signals per 
equipment should be made available to provide the input to integrated online project 
monitoring system. Necessary software/ hardware for aforesaid system shall be 
provided by BHEL. 

2 Few manpower hired/deployed by contractor for this project shall be monitored 
through online project monitoring system. Such personnel entering in to ntpc site 
premises for carry out any work shall be tracked. Tracking devices shall be provided by 
bhel on chargeable basis to contractor. Bhel will provide tags free of cost at first 
instance. In case of damage or missing of issued worker tag, rs. 1000/-  per tag will be 
charged for issuing new worker tag.  

3 Medical/First aid center/medicine purchased for emergency/Doctor purpose along 
with ambulance services with fuel and operator (round the clock) shall be arranged by 
BHEL for handling medical emergencies. Cost against these facilities shall be distributed 
/ shared among the vendors working in Lara Project site proportionately based on 
contract value.  

4 Hard crusted Fabrication yard/space shall be developed by bidder as per requirement. 

5 In case BHEL construction power grid not get commissioned on time, bidder to arrange 
suitable capacity DG set for initial 6 months’ construction period.   
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