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TRANSMISSION BUSSINESS GROUP
MATERIAL MANGEMENT
BHEL

ACTIVITY SCHEDULE
Please submit this format duly filled in along with offer. Time indicated will be used
for calculating contractual delivery period.

ENQUIRY NO. 423E249
PROJECT: PGCIL NE AGRA [HVDC]
ITEM: CABLE TRANSIT SYSTEM

Date: 4/11/2013

VENDOR : OFFER REF.
SL. ACTIVITY REMARKS IF ANY
TIME IN
NO. ACTIVITY WEEKS
1. Receipt of P.O
2. | P.O Acceptance ONE Vendor must Submit Po acceptance with in
WEEK | one week
3. | Submission of documents . Documents complete in all respect are to be
necessary for getting manufacturing Submitted. Delay in approval on account of
clearance like Drawings, data sheet, incomplete / inadequate information shall be the
QAP etc. responsibility of supplier
4. | Review and Approval of documents | BHEL Vendor must ensure to reply all queries within
and issue of manufacturing | ACTIVITY | 3 working days.
clearance & route survey.

5. | Manufacturing Time Manufacturing time be indicated considering
all constrains & must include time required for
internal inspections etc.

6 | Raise inspection call -VE 2 Call for inspection must be raised atleast two

WEEKS | weeks in advance in the prescribed format.

TO Non availability of offered material for

SLNO 5 | inspection to the inspector will be viewed very
seriously & may result in financial
implications. The date of inspection must be
with in the period indicated in 5 above.

7 Inspection BHEL

8 | Issue of MICC, MDCC & other | BHEL Vendor must indicate requirement well in

documents like EDEC , Road advance.
permits etc
9 | Dispatch ONE Vendor must ensure to dispatch with in one
WEEK Week of receiving all documents required
10 | Services

Total time in vendor’s scope.

Please mention constraints if any. For multiple lot delivery activity landmark for each
lot should be mentioned. Multiple inspection calls for one lot are to be avoided & delay
on this account shall be vendor’s responsibility. Vendor to quote best possible
earliest delivery period .

SIGNATURE AND SEAL
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ENQUIRY NO. 423E249 DATE 4/11/2013

CHECKLIST

SCHEDULE OF INFORMATION TO BE FURNISHED WITH THE OFFER

NOTE: This format is to be submitted in original only, duly filled in.
Reproduction of this format on bidder’s letter head or on other
paper is not acceptable.

Put a tick mark on “YES” if the information is enclosed with the offer or put a tick mark on
“‘NO” if the information is not enclosed or write “NOT APPLICABLE” if the information is not
applicable.

1. | Technical offer with detailed schedule of equipment / YES / NO
material and spares enclosed.

2. | Guaranteed Technical Particulars as per Section — 4 YES / NO
enclosed.

3. Schedule of deviation, if any, clause wise with respect to YES / NO

Technical Specification enclosed.

4. | Standard Manufacturing Quality Plan enclosed. YES / NO

5. | GA Drawings with dimensions and weights & foundation YES / NO
/ fixing details enclosed.

6. | Drawing and Data submission schedule enclosed. YES / NO

7. | Type Test Reports enclosed. YES / NO

8. | Bar Chart showing the schedule indicating time required YES / NO

for design, manufacture, test and inspection, transport,
erection, site testing and commissioning enclosed.

9. | Makes of all components as per technical Specification YES / NO
enclosed.
10. | Schedule of commercial deviation exception from the YES / NO

General Terms and Conditions

The above checklist is verified for:-
Offer Ref.

Equipment

Submitted by - M/s

Project Reference.
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ENQUIRY NO. 423E249 DATE 4/11/2013

SCHEDULE OF COMMERCIAL DEVIATION

The following are the deviations / variations exception from the General Terms and
Conditions:-

SL. | CLAUSE NO. OF GENERAL STATEMENT OF DEVIATION
NO. TERMS & CONDITIONS

Incase, this schedule is not submitted, it will be presumed that the equipment / material to be
supplied under this contract is deemed to be in compliance with the General terms and
Conditions.

If there is NIL deviation, even then the format to be filled as NIL DEVIATION.

NOTE: Continuation sheets of like size and format may be used as per the Bidder’s
requirement and shall be annexed to this schedule.

Place ................. Signature of the authorized representative of

Bidders Name ..........cccocoviiiiiiiiiiiciieenn,
Designation ...

Company seal .........ccooeiiiiiiiiiiiii,
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ENQUIRY NO. 423E249 DATE 4/11/2013

SCHEDULE OF TECHNICAL DEVIATION

The following are the deviations / variations exception from the Technical Specifications:-

SL. CLAUSE NO. OF STATEMENT OF DEVIATION
NO. TECHNICAL
SPECIFICATIONS

Incase, this schedule is not submitted, it will be presumed that the equipment / material to be
supplied under this contract is deemed to be in compliance with the Technical Specifications.

If there is NIL deviation, even then the format to be filled as NIL DEVIATION.

NOTE: Continuation sheets of like size and format may be used as per the Bidder's
requirement and shall be annexed to this schedule.

Place ................. Signature of the authorized representative of

Bidders Name .........cccoooviiiiiiiiiiiciieen .
Designation .........c.coooiiiiiiiiii

Company seal .........coooiiiiiiiie,



