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This section of Technical conditions of contract (TCC) is applicable for service part of contract. The
conditions mentioned inscribed hereunder shall be read along with other volumes of tender, i.e.
general conditions of contract (GCC, Volume-IB), Volume-Ill etc and in case of any conflict or
inconsistency, the provision of the TCC, Volume- IF shall prevail.

CLAUSE | DESCRIPTION

NO

1.0 PROJECT INFORMATION

1.1 INTRODUCTION
The Rokhia Gas Thermal Power Project of TPGL is located in Rokhia,
Village: Manikyanagar P.O. Rokhia: 799102. PS Kalamchoura, Sepabhijala
District, Tripura having Longitude : 91.443469E and Latitude : 23.8517476 N
The proposed Combined Cycle Power Plant will be installed in the space
available within the existing Rokhia Gas Thermal Power Project.

Approach to Site

The site is well connected by road and railways. The nearest railway station
is Bishalgarh which is connected to Gauhati, Assam by broad gauge line.

The site is 40 Kms from Agartala and 13 Kms from Bishalgarh through NH
8.The nearest city is Bishalgarh. Nearest airport is MBB Airport, Agartala (45
Kms from Rokhia).

2.0 SCOPE

2.1 Scope of work and technical specification shall be as per Technical Specification of
tender for Topographical survey. Rates/ prices are to be quoted as per description of
work in Price schedule. The successful bidder will be issued necessary drawing at
site for execution. The scope covers broadly the following:

211 Conducting Field Tests as per drawing, Price Schedule, technical specification and
direction of BHEL / Customer Engineer.

2.1.2 Preparation and submission of preliminary report in duplicate and to be submitted to
BHEL.

2.1.3 Preparation and submission of final report incorporating the comments of BHEL on
the draft report, four copies of the final report along with one reproducible of all
annexures to the report (bore logs, graphs, tables, charts etc.) shall be submitted for
120 MW COMBINED CYCLE GAS TURBINE POWER PLANT AT ROKHIA,
TRIPURA.

214 Preparation and submission of final Topographical Survey report as per technical
specification. Four copies of the final report along with reproducible shall be
submitted for 120 MW COMBINED CYCLE GAS TURBINE POWER PLANT AT
ROKHIA, TRIPURA.

3.0 NAME OF WORK
The scope covers providing labour, supervision, materials, T&Ps etc for
Topographical survey work in 120 MW COMBINED CYCLE GAS TURBINE POWER
PLANT AT ROKHIA, TRIPURA as per specification and tender terms & conditions.

4.0 DELETED

5.0 DEWATERING

Contractor shall ensure at all times that his work area and approach / access roads
are free from accumulation of water, so that the materials are safe and the erection/
progress schedule are not affected. No separate claim in this regards shall be




TENDER NO: PSER:SCT:RKA-C2225:23

VOLUME-IF-CML TECHNICAL CONDITIONS OF CONTRACT (TCC) PAGE 3 OF 11
REV-00
admitted.
6.0 GENERAL
6.1 Bidders will have to submit "no deviation certificate" as per enclosed format. They

may please note that, in case of bidders taking any deviation from the tender terms,
bids are likely to be rejected. Bidders are also required to fill all annexures of tender.

6.2

The contractor shall comply with all the rules and regulations of the local authorities,
all statutory laws including minimum wages, workmen compensation etc. All
registration and statutory inspection fees, if any, in respect of the work executed by
the contractor shall be to his account.

6.3

Contractor's engineer & supervisors shall be adequately qualified and also inclined
to do a quality job.

6.4

BHEL will not provide any T&P/ instruments/ consumables to the party. The work
under the scope of the contractor will be deemed to be completed, in all respects,
only when so certified by BHEL.

6.5

Review of preliminary report at BHEL/ PEM/ Noida: After submission of preliminary
report by contractor, they will may have to visit PEM/BHEL office at Delhi, to explain/
clarify/discuss the issues connected with the work/report and submit the final report
accordingly. Such visits will be part of scope of work.

6.6

The Contractor shall have total responsibility for all equipment and materials in his
custody stores, loose, semi-assembled and/or erected by him at Site. The
Contractor shall make suitable security arrangements including employment of
security personnel to ensure the protection of all materials, equipment and works
from theft, fire, pilferage and any other damages and loss. All materials of the
Contractor shall enter and leave the Employer Site only with the written permission
of the Employer in the prescribed manner.

7.0

SITE VISIT

The bidder may visit the actual site of 120MW Rokhia, Tripura to acquire full
knowledge and information about the conditions prevailing at site as well as, in and
around the project site, together with the statutory, obligatory, mandatory
requirements of various authorities before submission of the bid.

8.0

QUALITY CONTROL & QUALITY ASSURANCE/ OCCUPATIONAL HEALTH,
SAFETY & ENVIRONMENT MANAGEMENT

8.1

INSPECTION & FIELD QUALITY ASSURANCE

8.1.1

Contractor shall carry out all activities conforming to the approved Field Quality Plan
(FQP) & technical instructions as revised from time to time. ‘Total Quality’ shall be
the watchword of the work and contractor shall strive to achieve the quality
standards, procedures laid down by BHEL. He shall follow all the instructions as per
BHEL drawings and quality standards. Contractor shall provide the services of
guality assurance engineer as per the relevant clauses.

8.1.2

Preparation of quality assurance log sheets and protocols with customer /
consultants / statutory authority, welding logs, NDE records, testing & calibration
records and other quality control and quality assurance documentation as per BHEL
engineer’s instructions, is within the scope of work / specification. These records
shall be submitted to BHEL / customer for approval from time to time.

8.1.3

The protocols between contractor and customer / BHEL shall be made for
correctness of ware & procedures, at each stage of installation, generally as per the
requirement of customer / BHEL. This is necessary to ensure elimination of errors
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and to avoid accumulation and multiplication of errors.

8.1.4

A daily log book (with proper indexing) should be maintained by every supervisor /
engineer of contractor, for respective area of work, on the job for detailing and
incorporating readings measurement observations and other details of topographical
survey inspection details of various equipment, etc.

This log book shall be always accessible to BHEL engineers.

8.1.5

Any rework, modification etc. required due to contractor's mistake and found at any
stage inspection, shall be carried out by the contractor at no extra cost. Repair /
rectification procedure to be adopted to make any job acceptable shall be subject to
the approval of BHEL

8.2

REQUIREMENT OF ISO 9001

8.2.1

BHEL: PSER is accredited with 1ISO 9001 certification and as such this work is
subject to various audits to meet ISO 9001 requirements.

8.2.2

The basic philosophy of the Quality Management System under 1SO 9001 is to
define the organizational responsibility, work as per documented procedures, verify
the output with respect to acceptance norms, identify the non-conforming product /
procedure and take corrective action for removal of non-conformance specifying the
steps for avoiding recurrence of such non-conformities, & maintain the relevant
guality records. The non-conformities are to be identified through the conduct of
periodical audit of implementation of quality systems at various locations/stages of
work. Suppliers / vendors of various products / services contributing in the work are
also considered as part of the quality management  system.

As such the contractor is expected not only to conform to the quality management
system of BHEL but also it is desirable that they themselves are accredited under
any quality management system standard.

8.2.3

BHEL reserves the right to carry out quarterly quality audits and quality surveillance
of the systems and procedures of contractor’s quality management. Contractor shall
provide all necessary assistance to enable BHEL to carry out such audit &
surveillance.

8.2.4

Quiality audits / approval of the results of test & inspection will not prejudice the right
of BHEL to reject an equipment service not giving desired performance and shall not
in no way limit the liabilities and responsibilities of the contractor in earning
satisfactory performances of equipment / service as per specification.

8.3

MMEs / MMRs

8.3.1

Contractor shall ensure deployment of reliable and calibrated MMEs (Measuring and
Monitoring Equipment). The MMEs shall have test / calibration certificates from
authorised / Government approved / Accredited agencies traceable to National /
International Standards. Re-testing / re-calibration shall also be arranged at regular
intervals during the period of use as advised by BHEL Engineer within the contract
price. The contractor will also have alternate arrangements for such MMEs so that
work does not suffer when the particular equipment / instrument is sent for
calibration. Also if any MMEs not found fit for use, BHEL shall have the right to stop
the use of such item and instruct the contractor to deploy proper item and recall i.e.
repeat the readings taken by that instrument, failing which BHEL may deploy MME
and retake the readings at Contractor’s cost.
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8.3.2 Contractor shall provide all the Measuring Monitoring Equipment (MMES) required

for completion of the work satisfactorily. These MMEs shall be of brand, quality and
required accuracy as per standards and as specified by BHEL Engineer and should
have necessary calibration and other certificates as per the requirement of BHEL
Engineer. Decision of BHEL Engineer regarding acceptance or otherwise of the
measuring instruments / gauges / tools for the work under this specification, is final
and binding on the contractor. BHEL shall give an indicative list of MMEs required
for this work elsewhere in this contract and to be made available by the contractor.
The list will be reviewed by BHEL site as per the requirement of approved FQPs and
the contractor shall meet required any augmentation. Wherever or whenever needed

8.3.3 It is the responsibility of the contractor to prove the accuracy of the testing /

measuring / calibrating equipment brought by him based on the periodicity of
calibration as called for in the BHEL's quality assurance standards/BHEL Engineer's
instructions.

834 Re-work necessitated on account of use of invalid MMEs shall be entirely to the

contractor’s account. He shall be responsible to take all corrective actions, including
resource augmentation if any, as specified by BHEL to make-up for the loss of time.

8.3.5 L
In the courses of erection, it may become necessary to carry repeated checks of the

work with instruments recently calibrated, re-calibrated. BHEL may counter / finally
check the measurements with their own MMEs. Contractor shall render all
assistance in conduct of such counter / final measurements.

8.4 INSPECTION BY TS / FES / QA ENGINEERS OF BHEL UNITS / ENGINEERING
CENTRES

8.4.1
Apart from day-to-day inspection by BHEL Engineers stationed at Site and

Customer’s Engineers, stage inspection of work at various stages may also be
conducted by teams of Engineers from, Quality Assurance teams from Field Quality
Assurance, of BHEL & customer etc. Contractor shall arrange all labour, tools and
tackles etc along with proper access for such stage inspections free of cost.

8.4.2 Any modifications suggested by BHEL QA Engineers’ team shall be carried out.
Claims of contractor, if any, shall be dealt as per applicable clause of the contract,
and provided such modifications have not arisen for reasons attributable to the
contractor.

8.5 CONFORMANCE TO THE STATUTORY REQUIREMENTS (AS APPLICABLE
UNDER THE SCOPE OF THE CONTRACT)

851 It shall be contractor’s responsibility to comply with statutory requirement & obtain

approval of Statutory Authorities, wherever applicable, for the conducting of any
work which comes under the purview of these authorities, at his cost.

8.6 OCCUPATIONAL HEALTH, SAFETY & ENVIRONMENT MANAGEMENT

8.6.1 Vendor has to follow HSE norms at project site during execution of entire contract
period.

9.0 EXECUTION OF WORK

9.1 The contractor shall make his own arrangement for accommodating his personnel,
equipment and materials at site and his quoted rates shall be inclusive of the same.
The contractor shall arrange accommodation for their staff and employees, required
for the project work, outside the plant premises, at their own cost. However,
successful contractor’s security personnel, shall be allowed to be stationed at the
work place subject to prior approval from BHEL / Customer.
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9.2

Contractor shall ensure arrangement of work beyond normal working hours in order
to meet the time schedule. However, work during extended hours shall be allowed
only on specific request from the contractor, subject to approval of BHEL/ customer.

9.3

De watering the surface as well as subsoil water during execution of the work shall
be carried out by the contractor at his own cost.

9.4

The contractor shall arrange for transportation of all his materials and equipment,
required for successful completion of the works under this contract. BHEL shall not,
in anyway, be responsible for transportation of such materials or equipment and
shall not issue any permit etc. for the purpose.

9.5

In addition to the local laws and regulations the Contrator shall also comply with the
Minimum Wages Act and the Payment of Wages Act (both of the Government of
India & Government of West Bengal) and the rules made there under in respect of
its labour and the labour of its sub-contractors currently employed on or connected
with the contract.

9.6

All registration and statutory inspection fees, if any, in respect of his work pursuant
to this Contract shall be to the account of the Contractor.

9.7

The Contractor upon signing of the Contract shall, in addition to a Project Co-
ordinator, nominate another responsible officer as his representative at Site suitably
designated for the purpose of overall responsibility and coordination of the Works to
be performed at Site. Such person shall function from the Site office of the contractor
during the pendency of Contract.

9.8

All the Works shall be performed to the lines, grades and elevations indicated on the
drawings. The Contractor shall be responsible to locate and layout the Works. Basic
horizontal and vertical control points will be established and marked by
BHEL/Customer at Site at suitable points. These points shall be used as datum for
the works under the Contract. The Contractor shall inform BHEL/Customer well in
advance of the times and places at which he wishes to do work in the area allotted
to him so that suitable datum points may be established and checked by the
Employer to enable the Contractor to proceed with his works. Any work done without
being properly located may be removed and/or dismantled by BHEL/Customer at
Contractor’s expense.

9.9

The Contractor shall bring to Site all equipment, components, parts, materials,
including construction equipment, tools and tackles for the purpose of the Works
under intimation to BHEL/Customer. All such goods shall, from the time of their
being brought vest in the Employer, but may be used for the purpose of the Works
only and shall not on any account be removed or taken away by the Contractor
without the written permission of the Employer. The Contractor shall nevertheless be
solely liable and responsible for any loss or destruction thereof and damage thereto.
The Employer shall have a lien on such goods for any sum or sums which may at
any time be due or owing to him by the Contractor, under, in respect of or by
reasons of the Contract. After giving a fifteen (15) days notice in writing of his
intention to do so, the Employer shall be at liberty to sell and dispose off any such
goods, in such manner as he shall think fit including public auction or private treaty
and to apply the proceeds in or towards the satisfaction of such sum or sums due as
aforesaid. After the completion of the Works, the Contractor shall remove from the
Site under the direction of the Employer the materials such as construction
equipment, erection tools and tackles, scaffolding etc. with the written permission of
the Employer. If the Contractor fails to remove such materials, within fifteen (15)
days of issue of a notice by the Employer to do so then the Employer shall have the
liberty to dispose off such materials and credit the proceeds thereto to the account of
the Contractor.




TENDER NO: PSER:SCT:RKA-C2225:23

VOLUME-IF-CML TECHNICAL CONDITIONS OF CONTRACT (TCC) PAGE 7 OF 11

10.0

IMTE

Contractor shall ensure deployment of reliable and calibrated instrument, measuring
and test equipments (IMTES). The IMTE shall have test/calibration certificate from
authorised/ Govt approved agencies. The contractor shall also keep provision of
alternate arrangement for such IMTES, so that the work does not suffer when a
particular IMTE is sent for calibration. Re-testing/ re-calibration shall also be
arranged by the contractor at their own cost at regular intervals during the period of
use as advised by BHEL.

11.0

TEST CERTIFICATE FOR T&P

All T&Ps, lifting tackles, pulling devices, wire rope and slings to be deployed by the
contractor, must bear valid/latest test certificates for their suitability, and the
documents shall be preserved at site.

12.0

INSURANCE

12.1

In contractor’s scope.

13.0

TOOLS & PLANTS

13.1

All tools & plants necessary to for successful execution of the scope of work shall be
in contractor’s scope.

14.0

WATER, POWER & OTHER FACILITIES

14.1

Contractor has to make his own arrangement for water and power supply, as shall
be required to carry out the entire scope of work under this tender specification at his
own cost. BHEL shall not be responsible, for providing any source of water or power
to the contractor. The contractor may have to carry out the boring jobs even during
the night. Hence all necessary arrangements may be deployed to ensure 24 hour
working to ensure timely completion of the job.

14.2

All resources including T&P, manpower, consumables etc, required for survey,
investigation, testing & successful completion of job are to be arranged by the
contractor within the quoted/ accepted rates.

14.3

Contractor has to make his own arrangement at his cost for completing the
formalities with the all authorities/ customer, if required, for bringing their material,
plant, equipment at site for execution of the work.

14.4

Contractor has to make his own arrangement for accommodation, transportation &
other facilities of their workmen/ employees at their own cost. BHEL may assist
contractor in getting customer guest house accommodation at project site, for their
engineers on chargeable basis, if available and agreed by customer. Contractor has
to make his own arrangement for computer facilities (including stationary), to carry
out their portion of work and for preparation of reports etc., at their own cost.
Providing watch & ward for security and safety of their scope of materials will be the
responsibility of contractor at their cost. BHEL may call for weekly/ monthly meeting
for reviewing the progress of the work and the contractor will comply with it.

14.5

The successful bidder shall solely be responsible for adherence of all safety norms
as applicable in the project premises during the execution of work.

15.0

PERFORMANCE BOND/ SECURITY DEPOSIT

15.1

Performance Bond is not applicable.

15.2

Security Deposit shall be governed by provision of GCC.

16.0

COMPLETION PERIOD
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16.1 The entire scope of the work under this tender shall be completed within the
stipulated time of 21 days from date of LOl. However, sequential completion must be
accomplished as per construction schedule mentioned hereunder.

16.2 The contractor shall mobilize resources for start of work within the number of days
stipulated in construction schedule.

17.0 CONSTRUCTION SCHEDULE

The bidder shall strictly adhere to the time schedule furnished below and mobilise
resources accordingly so as to complete the entire scope of the work under this
contract within the stipulated time of 21 days from date of LOI.

Milestone Time
17.1 Site  mobilisation & starting of topographical | Within 3 (Three) days from the
survey work. date of issue of LOI.
17.2 Completion of Field Topographical Survey work | Within 12 (Twelve) days from
and submission of preliminary report. the date of LOI
17.3 Submission of final report for review and approval. | Within 15 (Fifteen) days from
the date of LOI
17.4 Completion of all other balance jobs Within 21 (Twenty One) days
from the date of LOI
18.0 TAXES, DUTIES ETC
18.01 All taxes excluding GST & BOCW Cess (as specified elsewhere in the tender) but

including, Charges, Royalties, any State or Central Levy and other taxes for
materials if any obtained for the work and for execution of the contract shall be borne
by successful bidder and shall not be payable extra by BHEL. Any increase of above
at any stage during execution of contract, including extension of the contract, shall
have to be borne by successful bidder contractor. Bidder’'s quoted/ accepted rates/
price shall be inclusive of all such requirements.

18.02 GST along with Cess (as applicable) legally leviable & payable by successful bidder
as per GST Law shall be paid by BHEL, extra. Hence, bidder shall not include GST
along with Cess (as applicable) in their quoted rates/ price.

18.03 Successful bidder shall furnish proof of GST registration with GSTN Portal covering
the services under this contract. Registration should also bear endorsement for the
premises from where the billing shall be done by successful bidder on BHEL for this
project / work.

18.04 Since GST on output will be paid by BHEL separately as enumerated above,
bidder’s your quoted rates / price should be after considering the Input Credit under
GST law at bidder’s end.

18.05 TDS under Income Tax Act shall be deducted as per prevailing IT rules from the
bills.
18.06 TDS under GST shall be deducted as per prevailing GST rules from the bills.

18.07.1 You may collect TCS under section 206C(1H) of Income Tax Act, 1961 if applicable.

18.07.2 In case, you collect TCS under section 206C(1H) of Income Tax Act, 1961, following
compliance is required.




TENDER NO: PSER:SCT:RKA-C2225:23

VOLUME-IF-CML TECHNICAL CONDITIONS OF CONTRACT (TCC) PAGE 9 OF 11
REV-00

18.07.2.1 | TAN and PAN of vendor should appear in all invoices/claims. Copy of TAN /TCS
registration is to be submitted.

18.07.2.2 | Amount of TCS and Assessable value on which TCS has been calculated should be
specified clearly in the invoice.

18.07.2.3 | You shall be required to submit certificate of TCS in Form no. 27D within 15 days
from the due date for furnishing the statement of tax collected at the source.

18.07.3 In case, you do not collect TCS under section 206C(1H) of Income Tax Act, 1961,
following declaration is to be submitted alongwith each invoice: -

“I/'We hereby declare that I/We are not required to collect TCS under section
206C(1H) of Income Tax Act,

1961, on this bill.

18.07.4 In event of failure to comply with the provisions of the Act, or proper certificate not
issued, or if tax collected but not remitted to the Government, or for any other reason
and thereby causing loss to BHEL, the same shall be recoverable from the vendor
with applicable interest.

18.07.5 You shall comply with all statutory amendment/natifications in this respect.

18.08 Bidder shall note that GST Tax Invoice complying with GST Invoice Rules (Section
31 of GST Act & Rules referred

thereunder) wherein the ‘Bill To’ details shall encompass following.

BHEL GSTN — Refer attached GSTN code table of BHEL. Name - BHARAT HEAVY
ELECTRICALS LIMITED Address - Shall be intimated later.

Specific details of BHEL GSTN, Name and Address as stated above, have been
specified elsewhere in the tender.

18.09 Successful bidder to intimate immediately on the day of removal of goods (in case of
any supply of goods) to

BHEL along with all relevant details and send a scanned copy of Tax Invoice to
BHEL through following communication mode for enabling BHEL to meet its GST
related compliances. Portal address. and Email address

— Shall be intimated later. Specific details of above shall be intimated to successful
bidder by BHEL at appropriate juncture.

18.10 In case of delay in submission of above mentioned documents on the date of
despatch, BHEL may incur penalty

/ interest for not adhering to Invoicing Rules under GST Law. The same will be liable
to be recovered from successful bidder, in case such delay is not attributable to
BHEL.

18.11 In case of raising any Supplementary Tax Invoice (Debit / Credit Note), successful
bidder shall issue the same containing all the details as referred to in Section 34
read with Section 31 of GST Act & Rules referred there under.

18.12 Successful bidder shall comply with the Time Limit prescribed under the GST Law
and rules thereof for raising of the Tax Invoice. If any supply of goods is applicable,
successful bidder shall also ensure prompt delivery of goods after despatch.

18.13 Bidder shall note that in case GST credit is delayed / denied to BHEL due to delayed
/ non receipt of goods and / or Tax Invoice or expiry of the timeline prescribed in
GST Law for availing such ITC, or any other reasons, not attributable to BHEL, GST
amount shall be recoverable from successful bidder along with interest levied/
leviable on BHEL, as the case may be.
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18.14 Successful bidder shall upload the invoices raised on BHEL in GSTR-1 within the
prescribed time as given in the GST Act, and the same shall be available to BHEL in
FORM GSTR-2A/2B electronically through the common portal. Bidder shall note that
in case of delay in declaring such invoice in your return and GST credit availed by
BHEL is denied or reversed subsequently as per GST Law, GST amount paid by
BHEL towards such ITC reversal as per GST law shall be recoverable from the
successful bidder along with interest levied / leviable on BHEL.

18.15 Way Bill: Successful bidder to arrange for way bill / e-waybill for any transfer of
goods for the execution of the contract. Successful bidder has to make their own
arrangement at their cost for completing the formalities, if required, with Issuing
Authorities, for bringing materials, plants & machinery at site for execution of the
works under this contract, Road Permit / Way Bill, if required, shall be arranged by
successful bidder and BHEL will not supply any Road Permit/ Way Bill for this
purpose.

18.16 Any new taxes & duties, if imposed subsequent to due date of offer submission as
per NIT & TCN, by statutory authority during contract period (including extension, if
the same is not attributable to you), shall be reimbursed by BHEL on production of
relevant supporting document to the satisfaction of BHEL. However, you shall obtain
prior approval from BHEL before depositing new taxes and duties.

18.17 Benefits and / or abolition of all existing taxes must be passed on to BHEL against
new taxes, if any, proposed to be introduced at a later date.

19.0 TERMS OF PAYMENT

19.1 Subject to any deduction which BHEL may be authorised to make under the
contract, the contractor, based on the certificate of the Engineer at site shall be
entitled for payments of his Final bills as explained hereunder.

19.1.1 80 % of item wise unit rate will be payable on completion of site/ lab investigations.
19.1.2 10 % of item wise unit rate will be payable on submission of preliminary report.
19.1.3 10 % of item wise unit rate will be held as Retention amount and shall be payable on

submission of final report subject to the confirmation of full GST Credit to BHEL. Any
Interest if levied thereon for reasons elaborated in Tax & duties clause of the tender
and attributable to you will be recovered for the Final Payment / Retention amount.

19.2 The contractor shall submit his Final bill, at the end of work. The final bill, complete
in all respect, accompanied by BHEL engineers certified measurement sheets,
jointly signed, will be paid within 30 days of submission of bill, subject to
completeness and correctness. Income Tax at the prevailing rates on gross value of
work done & applicable surcharge shall be deducted from contractor’s bill, unless
exempted by Income Tax Authority.

19.3 Applicable GST, which can be claimed at any point, shall be released to you upon
compliance of following:

19.3.1 You declaring such Invoice in his GSTR-1

19.3.2 Receipt of Goods / services and Tax Invoice by BHEL

19.3.3 Confirmation of payment of GST thereon by you on GSTN Portal

194 Above is subject to receipt of goods / service and tax invoice thereof along with you

declaring invoice in your return and paying GST within timeline prescribed for
availing ITC by BHEL.
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20.0 MOBILISATION ADVANCE/ INTEREST BEARING RECOVERABLE ADVANCE
(IBRA)
No mobilization advance / IBRA will be paid to the contractor.

21.0 PRICE VARIATION CLAUSE
The price shall remain firm throughout the contract period including extension
period, if any.

22.0 OVER RUN CHARGES/ RATE REVISION

22.1 No overrun charges will be admissible/ applicable for this contract.

22.2 Rate Revision is not applicable, except otherwise stated elsewhere in the tender

23.0 LIQUIDATED DAMAGE/ PENALTY

23.1 Overall Completion

23.1.1 If the completion of work is delayed beyond the completion period referred above
due to reasons attributable to the contractor, they shall pay to BHEL as penalty a
sum @ 0.5% of contract prices per week of delay or part thereof subject to a
maximum of 10% of the total contract value.

23.1.2 All other terms shall be as per the provision of GCC in this regard.

24.0 IDLE CHARGES/ EXTRA WORK
Not applicable.

25.0 GUARANTEE
Not applicable

26.0 CONTRACT PRICE

26.1 Bidder shall quote their rates strictly in accordance with prescribed Price Schedule,
Volume-lll (latest revision).
Total price for the tendered scope of work at SCH-1 of Vol-lll (latest revision), Price
Schedule will be considered for evaluation and awarding.

27.0 OTHER POINTS

All other terms & conditions shall be as per provision of Volume-IB (GCC).




