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PRECOMMISSIONING/COMMISSIONING – QUALITY CONTROL PLAN 
 

MECHANICAL 
 
 
 

 

QC REPORT CODE DESCRIPTION NOTES 

QCR 6800.P51 COLUMNS & REACTORS (1)

QCR 6800.P52 VESSELS, DRUMS & FILTERS (1)

QCR 6800.P53 AIR FIN EXCHANGERS (1)

QCR 6800.P54 PUMPS (1)

QCR 6800.P55 CENTRIFUGAL COMPRESSORS (1) 

QCR 6800.P56 RECIPROCATING COMPRESSORS (1) 

QCR 6800.P57 FANS AND BLOWERS (1)

QCR 6800.P58 TURBINES (1)

QCR 6800.P59 AGITATORS (1)

QCR 6800.P60 HEAT EXCHANGERS (1)

QCR 6800.P61 EJECTORS, EDUCTORS, DESUPERHEATERS (1)

QCR 6800.P62 SILENCERS (1)

QCR 6800.P63 SILOS AND HOPPERS (1) 

QCR 6800.P64 SCREW CONVEYORS (1) 

QCR 6800.P65 AIR DRYERS (1)

QCR 6800.P66 ROTARY DRYERS (1)

QCR 6800.P67 BAG FILTERS (1)

QCR 6800.P68 ROTARY VACUUM FILTERS (1)

QCR 6800.P69 ROTARY VALVES (1)

QCR 6800.P70 CENTRIFUGES (1)

QCR 6800.P71 TANKS AND SPHERES (1) 

QCR 6800.P72 BASINS AND SUMPS (1) 

QCR 6800.P73 BOILERS (1)

QCR 6800.P74 FURNACES (1)

QCR 6800.P75 COOLING TOWERS (1)

QCR 6800.P76 FLARES (1)

QCR 6800.P77 DIESEL ENGINES (1)

QCR 6800.P78 MOTORS (1)

QCR 6800.P79 LOADING ARMS (1) 

QCR 6800.P80 AIR TRANSPORTERS (1) 

QCR 6800.P81 EXTRUDERS (1)
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QC REPORT CODE DESCRIPTION NOTES 

QCR 6800.P82 BAGGING (1)

QCR 6800.P83 PALLETIZING AND WRAPPING MACHINES (1)

QCR 6800.P84 PELLETIZERS (1

QCR 6800.P85 WEIGHING DEVICES (1)

QCR 6800.P86 TURBOEXPANDERS (1) 

QCR 6800.P87 HVAC (1) 

QCR 6800.P88 CHEMICAL DOSING SYSTEM (1)

QCR 6800.P89 HOISTS AND MONORAILS (1)

QCR 6800.P90 BRIDGE CRANES (1)

QCR 6800.P91 LIFTS AND ELEVATORS (1)

QCR 6800.P92 ALIGNMENT RESULT SUMMARY (1) 
W12 MISCELLANEA - INSPECTION REPORT  

 

(1) Single certificate for each item 

 
LEGENDA 
 
H = HOLD (RFI required - Work stop for inspection) 
W = WITNESS (RFI required) 
WC = 100 % SUPERVISION AND EXAMINATION BY CONTRACTOR. 
P =  PREPARATION. 
S = SURVEILLANCE (No RFI) 
R = REVIEW OF REPORTS 
N.A. = NOT APPLICABLE 
A = AUTHORIZATION / APPROVAL 
IFA = ISSUED FOR AUTHORIZATION/APPROVAL 
INFO = FOR INFORMATION 
! = WARNING (control of document revision status) 
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PRECOMMISSIONING/COMMISSIONING – QUALITY CONTROL PLAN 
 

 MECHANICAL  
 

S.NO CHECK AND 
TEST DESCRIPTION 

QCR 
CODE 

SITE INSPECTION 
EXTENT NOTES 

CONTRACTOR TECHNIP 

A COLUMNS & REACTORS     

1 CLEANLINESS INSPECTION 6800.P51 W/C W/R  

2 INTERNALS / TRAYS CHECK 6800.P51 W/C W/R  

3 TRAY LEAKAGE TEST 6800.P51 W/C W/R  

4 SPRAY-PATTERN TEST OF SPRAY NOZZLES 6800.P51 W/C W/R  

5 FINAL INSPECTION AND CLOSE-UP 6800.P51 W/C W/R (1) 

6 PACKING / CATALYST / RESINS LOADING 6800.C51 W/C W/R (1) 

B VESSELS, DRUMS & FILTERS     

1 CLEANLINESS INSPECTION 6800.P52 W/C W/R  

2 INTERNALS CHECK 6800.P52 W/C W/R  

3 FILTER/CARTRIDGE INSTALLATION 6800.P52 W/C W/R  

4 FINAL INSPECTION AND CLOSE-UP 6800.P52 W/C W/R  

C AIR FIN EXCHANGERS     

1 CLEANLINESS INSPECTION 6800.P53 W/C W/R  

2 LUBRICATION 6800.P53 W/C W/R  

3 FREE ROTATION BY HANDS 6800.P53 W/C W/R  

4 DIRECTION OF ROTATION 6800.P53 W/C W/R  

5 COUPLING / BELTS INSTALLATION 6800.P53 W/C W/R  

6 GUARD, ACCESSORIES AND FINAL CHECKS 6800.P53 W/C W/R  

7 LOUVRES OPERABILITIES 6800.P53 W/C W/R  

8 BLADES ANGLE CHECKS 6800.P53 W/C W/R  

9 SAFETY OPERABILITIES 6800.P53 W/C W/R  

10 RUN IN 6800.C53 W/C W/R  



 

PROJECT Standby SRU & Additional Tanks 
IOCL Paradip Refinery 

CLIENT INDIAN OIL CORPORATION LIMITED 

QCP-PRECOMMISSIONING OF 
MECHANICAL 

Project No. 
080557C001

Document No. 
080557C-000-QCP-6800-051 

Rev. No. 
0 

Page 4 of 
18 

 
 

 

 
This document is developed by TECHNIP India Limited and the information it contains is property of Indian Oil Corporation Ltd. It shall 
not be used for anyurpose other than that for which it is supplied.  

CONFIDENTIAL – Not to disclose without Authorization 
 

S.NO CHECK AND 
TEST DESCRIPTION 

QCR 
CODE 

SITE INSPECTION 
EXTENT NOTES 

CONTRACTOR TECHNIP 

11 VIBRATION CHECK 6800.C53 W/C W/R  

12 BEARINGS TEMPERATURE CHECK 6800.C53 W/C W/R  

D PUMPS     

1 SUCTION STRAINER INSTALLATION 6800.P54 W/C W/R  

2 AUXILIARIES CONNECTIONS 6800.P54 W/C W/R  

3 LUBRICATION 6800.P54 W/C W/R  

4 SEAL INSTALLATION / RETAINING CLIPS REMOVAL 6800.P54 W/C W/R  

5 FREE ROTATION BY HANDS 6800.P54 W/C W/R  

6 DIRECTION OF ROTATION 6800.P54 W/C W/R  

7 PUMP DRIVER ALIGNMENT 6800.P54 W/C W/R  

8 COUPLING INSTALLATION 6800.P54 W/C W/R  

9 GUARD AND ACCESSORIES 6800.P54 W/C W/R  

10 SEAL FLUID/PACKING STATUS 6800.C54 W/C W/R  

11 RUN IN 6800.C54 W/C W/R  

12 VIBRATION CHECK 6800.C54 W/C W/R  

13 BEARINGS TEMPERATURE CHECK 6800.C54 W/C W/R  

14 HOT ALIGNMENT 6800.C54 W/C W/R  

E CENTRIFUGAL COMPRESSORS     

1 SUCTION STRAINER INSTALLATION 6800.P55 W/C W/R  

2 AUXILIARY CIRCUITS INSPECTION / CLEANLINESS 6800.P55 W/C W/R  

3 LUBE OIL FLUSHING / SEAL OIL AND GAS CLEANING 6800.P55 W/C W/R  

4 SEAL / BEARING INSTALLATION 6800.P55 W/C W/R  

5 LUBRICATION 6800.P55 W/C W/R  

6 OIL SYSTEM TEST 6800.P55 W/C W/R  

7 FREE ROTATION BY HANDS 6800.P55 W/C W/R  

8 DIRECTION OF ROTATION 6800.P55 W/C W/R  
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S.NO CHECK AND 
TEST DESCRIPTION 

QCR 
CODE 

SITE INSPECTION 
EXTENT NOTES 

CONTRACTOR TECHNIP 

9 BARRING GEAR CHECK 6800.P55 W/C W/R  

10 DRIVER, GEARBOX AND PIPING ALIGNMENT 6800.P55 W/C W/R  

11 COUPLING INSTALLATION 6800.P55 W/C W/R  

12 GUARD AND ACCESSORIES 6800.P55 W/C W/R  

13 RUN IN 6800.C55 W/C W/R  

14 ANTISURGE TEST 6800.C55 W/C W/R  

15 DOWELING 6800.C55 W/C W/R  

16 VIBRATION CHECK 6800.C55 W/C W/R  

17 HOT ALIGNMENT 6800.C55 W/C W/R  

F RECIPROCATING COMPRESSORS     

1 SUCTION STRAINER INSTALLATION 6800.P56 W/C W/R  

2 AUXILIARY CIRCUITS INSPECTION / CLEANESS 6800.P56 W/C W/R  

3 LUBE OIL FLUSHING / SEAL OIL AND GAS CLEANING 6800.P56 W/C W/R  

4 SEAL / BEARING INSTALLATION 6800.P56 W/C W/R  

5 LUBRICATION 6800.P56 W/C W/R  

6 OIL SYSTEM TEST 6800.P56 W/C W/R  

7 FREE ROTATION BY HANDS 6800.P56 W/C W/R  

8 DIRECTION OF ROTATION 6800.P56 W/C W/R  

9 BARRING GEAR CHECK 6800.P56 W/C W/R  

10 DRIVER, GEARBOX AND PIPING ALIGNMENT 6800.P56 W/C W/R  

11 CRANKCASE/CRANKCASE EXPLOSION DOORS CHECK 6800.P56 W/C W/R  

12 PISTON ROD PACKING CHECK 6800.P56 W/C W/R  

13 CLEARANCE POCKETS CHECK 6800.P56 W/C W/R  

14 COUPLING INSTALLATION 6800.P56 W/C W/R  

15 GUARD AND ACCESSORIES 6800.P56 W/C W/R  

16 RUN IN 6800.C56 W/C W/R  
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S.NO CHECK AND 
TEST DESCRIPTION 

QCR 
CODE 

SITE INSPECTION 
EXTENT NOTES 

CONTRACTOR TECHNIP 

17 VIBRATION CHECK 6800.C56 W/C W/R  

18 BEARINGS TEMPERATURE CHECK 6800.C56 W/C W/R  

G FANS AND BLOWERS     

1 CLEANLINESS INSPECTION 6800.P57 W/C W/R  

2 SUCTION STRAINER INSTALLATION 6800.P57 W/C W/R  

3 AUXILIARIES CONNECTION 6800.P57 W/C W/R  

4 LUBRICATION 6800.P57 W/C W/R  

5 SEAL INSTALLATION 6800.P57 W/C W/R  

6 FREE ROTATION BY HANDS 6800.P57 W/C W/R  

7 DIRECTION OF ROTATION 6800.P57 W/C W/R  

8 COUPLING INSTALLATION 6800.P57 W/C W/R  

9 GUARD AND ACCESSORIES 6800.P57 W/C W/R  

10 RUN IN 6800.C57 W/C W/R  

11 VIBRATION CHECK 6800.C57 W/C W/R  

12 BEARINGS TEMPERATURE CHECK 6800.C57 W/C W/R  

H TURBINES     

1 SUCTION STRAINER INSTALLATION 6800.P58 W/C W/R  

2 AUXILIARY CIRCUITS INSPECTION / CLEANLINESS 6800.P58 W/C W/R  

3 LUBE OIL FLUSHING / SEAL OIL AND GAS CLEANING 6800.P58 W/C W/R  

4 BEARING INSTALLATION 6800.P58 W/C W/R  

5 LABYRINTH / PACKING INSTALLATION 6800.P58 W/C W/R  

6 LUBRICATION 6800.P58 W/C W/R  

7 OIL SYSTEM TEST 6800.P58 W/C W/R  

8 FREE ROTATION BY HANDS 6800.P58 W/C W/R  

9 DIRECTION OF ROTATION 6800.P58 W/C W/R  

10 ALIGNMENT 6800.P58 W/C W/R  
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S.NO CHECK AND 
TEST DESCRIPTION 

QCR 
CODE 

SITE INSPECTION 
EXTENT NOTES 

CONTRACTOR TECHNIP 

11 GUARD AND ACCESSORIES 6800.P58 W/C W/R  

12 RUN IN 6800.C58 W/C W/R  

13 VIBRATION CHECK 6800.C58 W/C W/R  

14 HOT ALIGNMENT 6800.C58 W/C W/R  

I AGITATORS     

1 CLEANLINESS INSPECTION 6800.P59 W/C W/R  

2 LUBRICATION 6800.P59 W/C W/R  

3 FREE ROTATION BY HANDS 6800.P59 W/C W/R  

4 DIRECTION OF ROTATION 6800.P59 W/C W/R  

5 ROTOR CONCENTRICITY CHECK 6800.P59 W/C W/R  

6 COUPLING INSTALLATION 6800.P59 W/C W/R  

7 GUARD AND ACCESSORIES 6800.P59 W/C W/R  

8 RUN IN 6800.C59 W/C W/R  

9 VIBRATION CHECK 6800.C59 W/C W/R  

10 BEARINGS TEMPERATURE CHECK 6800.C59 W/C W/R  

J HEAT EXCHANGERS     

1 THERMAL EXPANSION / CONTRACTION INTERFERENCE CHECK 6800.P60 W/C W/R  

2 SLIDING SUPPORTS CHECK 6800.P60 W/C W/R  

3 EARTHING/GROUNDING CONNECTION CHECK 6800.P60 W/C W/R  

K EJECTORS, EDUCTORS, DESUPERHEATERS     

1 CLEANLINESS INSPECTION 6800.P61 W/C W/R  

2 CLOSE-UP 6800.P61 W/C W/R  

L SILENCER     

1 CLEANLINESS INSPECTION 6800.P62 W/C W/R  

2 CLOSE-UP 6800.P62 W/C W/R  

M SILOS AND HOPPER     
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S.NO CHECK AND 
TEST DESCRIPTION 

QCR 
CODE 

SITE INSPECTION 
EXTENT NOTES 

CONTRACTOR TECHNIP 

1 CLEANLINESS INSPECTION 6800.P63 W/C W/R  

2 INTERNALS CHECK 6800.P63 W/C W/R  

3 FINAL INSPECTION & CLOSE-UP 6800.P63 W/C W/R  

N SCREW CONVEYORS     

1 CLEANLINESS INSPECTION 6800.P64 W/C W/R  

2 FREE ROTATION BY HANDS 6800.P64 W/C W/R  

3 DIRECTION OF ROTATION 6800.P64 W/C W/R  

4 ALIGNMENT 6800.P64 W/C W/R  

5 COUPLING INSTALLATION 6800.P64 W/C W/R  

6 GUARD AND ACCESSORIES 6800.P64 W/C W/R  

7 RUN IN 6800.C64 W/C W/R  

8 VIBRATION CHECK 6800.C64 W/C W/R  

9 BEARINGS TEMPERATURE CHECK 6800.C64 W/C W/R  

O AIR DRYERS     

1 CLEANLINESS INSPECTION 6800.P65 W/C W/R  

2 INTERNALS CHECK 6800.P65 W/C W/R  

3 MOLECULAR SIEVES LOADING 6800.P65 W/C W/R  

4 FINAL INSPECTION AND CLOSE-UP 6800.P65 W/C W/R  

5 VIBRATION CHECK 6800.C65 W/C W/R  

P ROTARY DRYERS     

1 CLEANLINESS INSPECTION 6800.P66 W/C W/R  

2 FREE ROTATION BY HANDS 6800.P66 W/C W/R  

3 DIRECTION OF ROTATION 6800.P66 W/C W/R  

4 ALIGNMENT 6800.P66 W/C W/R  

5 COUPLING INSTALLATION 6800.P66 W/C W/R  

6 GUARD AND ACCESSORIES 6800.P66 W/C W/R  
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S.NO CHECK AND 
TEST DESCRIPTION 

QCR 
CODE 

SITE INSPECTION 
EXTENT NOTES 

CONTRACTOR TECHNIP 

7 RUN IN 6800.C66 W/C W/R  

8 VIBRATION CHECK 6800.C66 W/C W/R  

Q BAG FILTERS     

1 CLEANLINESS INSPECTION 6800.P67 W/C W/R  

2 BAG INSPECTION AND INSTALLATION 6800.P67 W/C W/R  

3 FINAL INSPECTION AND CLOSE-UP 6800.P67 W/C W/R  

R ROTARY VACUUM FILTERS     

1 CLEANLINESS INSPECTION 6800.P68 W/C W/R  

2 FREE ROTATION BY HANDS 6800.P68 W/C W/R  

3 DIRECTION OF ROTATION 6800.P68 W/C W/R  

4 ALIGNMENT 6800.P68 W/C W/R  

5 COUPLING INSTALLATION 6800.P68 W/C W/R  

6 GUARD AND ACCESSORIES 6800.P68 W/C W/R  

7 FINAL INSPECTION AND CLOSE-UP 6800.P68 W/C W/R  

8 RUN IN 6800.C68 W/C W/R  

9 VIBRATION CHECK 6800.C68 W/C W/R  

S ROTARY VALVES     

1 CLEANLINESS INSPECTION 6800.P69 W/C W/R  

2 FREE ROTATION BY HANDS 6800.P69 W/C W/R  

3 DIRECTION OF ROTATION 6800.P69 W/C W/R  

4 ALIGNMENT 6800.P69 W/C W/R  

5 COUPLING INSTALLATION 6800.P69 W/C W/R  

6 GUARD AND ACCESSORIES 6800.P69 W/C W/R  

7 RUN IN 6800.C69 W/C W/R  

8 VIBRATION CHECK 6800.C69 W/C W/R  

9 BEARINGS TEMPERATURE CHECK 6800.C69 W/C W/R  
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S.NO CHECK AND 
TEST DESCRIPTION 

QCR 
CODE 

SITE INSPECTION 
EXTENT NOTES 

CONTRACTOR TECHNIP 

T CENTRIFUGES     

1 CLEANLINESS INSPECTION 6800.P70 W/C W/R  

2 FREE ROTATION BY HANDS 6800.P70 W/C W/R  

3 DIRECTION OF ROTATION 6800.P70 W/C W/R  

4 ALIGNMENT AND BALANCING 6800.P70 W/C W/R  

5 COUPLING INSTALLATION 6800.P70 W/C W/R  

6 GUARD AND ACCESSORIES 6800.P70 W/C W/R  

7 RUN IN 6800.C70 W/C W/R  

8 VIBRATION CHECK 6800.C70 W/C W/R  

9 BEARINGS TEMPERATURE CHECK 6800.C70 W/C W/R  

U TANKS AND SPHERES     

1 CLEANLINESS INSPECTION 6800.P71 W/C W/R  

2 INTERNALS CHECK 6800.P71 W/C W/R  

3 ROOF PONTOONS INTERNALLY CHECK FOR FLOATING ROOF 6800.P71 W/C W/R  

4 SEAL INTEGRITY CHECK FOR FLOATING ROOF 6800.P71 W/C W/R  

5 THERMAL INSULATION CHECK FOR CRYOGENIC TANK 6800.P71 W/C W/R  

6 FINAL INSPECTION AND CLOSE UP 6800.P71 W/C W/R  

7 COOLING DOWN (When required) 6800.C71 W/C W/R  

V BASINS AND SUMPS     

1 CLEANLINESS INSPECTION 6800.P72 W/C W/R  

2 CLOSE-UP 6800.P72 W/C W/R  

W BOILERS     

1 CLEANLINESS INSPECTION 6800.P73 W/C W/R  

2 REFRACTORY INSPECTION 6800.P73 W/C W/R  

3 BURNER NOZZLES CHECK 6800.P73 W/C W/R  

4 REGISTERS AND DAMPERS CHECK 6800.P73 W/C W/R  
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S.NO CHECK AND 
TEST DESCRIPTION 

QCR 
CODE 

SITE INSPECTION 
EXTENT NOTES 

CONTRACTOR TECHNIP 

5 SOOT BLOWERS CHECK 6800.P73 W/C W/R  

6 FINAL INSPECTION AND CLOSE-UP 6800.P73 W/C W/R  

7 CHEMICAL CLEANING/BOIL OUT 6800.P73 W/C W/R (1) 

8 REFRACTORY DRY OUT 6800.C73 W/C W/R (1) 

9 RECHECK AND SET PRESSURE OF RELIEF VALVES 6800.C73 H W (1) 

X FURNACES     

1 CLEANLINESS INSPECTION OF RADIANT AND CONVECTION 
SECTIONS 6800.P74 W/C W/R  

2 RADIANT AND CONVECTION TUBES/SUPPORTS CHECK 6800.P74 W/C W/R  

3 REFRACTORY INSPECTION 6800.P74 W/C W/R  

4 CLEANING & DRY OUT OF FURNACE COILS 6800.P74 W/C W/R  

5 BURNER NOZZLES CHECK 6800.P74 W/C W/R  

6 REGISTERS & DAMPERS CHECK 6800.P74 W/C W/R  

7 SOOT BLOWERS CHECK 6800.P74 W/C W/R  

8 PRESSURE RELIEF DOORS CHECK 6800.P74 W/C W/R  

9 INSPECTION DOORS CHECK 6800.P74 W/C W/R  

10 FINAL INSPECTION AND CLOSE-UP 6800.P74 W/C W/R  

11 REFRACTORY DRY OUT 6800.C74 W/C W/R (1) 

12 REFRACTORY INSPECTION 6800.C74 W/C W/R  

Y COOLING TOWERS     

1 CLEANLINESS INSPECTION 6800.P75 W/C W/R  

2 INTERNALS/PACKING CHECK 6800.P75 W/C W/R  

3 ADJUSTMENT OF BLADES PITCH 6800.P75 W/C W/R  

4 WATER FILLING 6800.C75 W/C W/R  

5 WATER CIRCULATION 6800.C75 W/C W/R  

6 CHEMICALS CONDITIONING 6800.C75 W/C W/R  

Z FLARES     
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S.NO CHECK AND 
TEST DESCRIPTION 

QCR 
CODE 

SITE INSPECTION 
EXTENT NOTES 

CONTRACTOR TECHNIP 

1 TIPS CLEANLINESS CHECK 6800.P76 W/C W/R  

2 PILOT BURNERS INSTALLATION / CLEANLINESS CHECK 6800.P76 W/C W/R  

3 IGNITOR SYSTEM ALIGNMENT 6800.P76 W/C W/R  

4 SEAL FILL-UP 6800.P76 W/C W/R  

5 SMOKELESS SYSTEM CHECK 6800.C76 W/C W/R (1) 

6 IGNITION PANEL TEST 6800.C76 W/C W/R (1) 

AA DIESEL ENGINES     

1 CLEANLINESS INSPECTION 6800.P77 W/C W/R  

2 OIL FILLING 6800.P77 W/C W/R  

3 FREE ROTATION BY HANDS 6800.P77 W/C W/R  

4 ACCESSORIES INSPECTION 6800.P77 W/C W/R  

5 RUN IN 6800.C77 W/C W/R (1) 

6 BEARINGS TEMPERATURE CHECK 6800.C77 W/C W/R (1) 

7 VIBRATION CHECK 6800.C77 W/C W/R (1) 

AB MOTORS     

1 FREE ROTATION BY HANDS 6800.P78 W/C W/R  

2 GROUNDING INSPECTION CHECK 6800.P78 W/C W/R  

3 GREASING / LUBRICATION 6800.P78 W/C W/R  

AC LOADING ARMS     

1 CHECK FOR CORRECT INSTALLATION 6800.P79 W/C W/R  

2 ELECTRICAL INSTALLATION CHECK 6800.P79 W/C W/R  

3 INSTRUMENT INSTALLATION CHECK 6800.P79 W/C W/R  

4 UTILITIES CONNECTIONS CHECK 6800.P79 W/C W/R  

5 OIL SYSTEM CHECK 6800.P79 W/C W/R  

6 CONTROLS AND OPERABILITY TEST 6800.C79 W/C W/R (1) 

7 SEQUENCE OPERATION CHECK / FUNCTIONAL TEST 6800.C79 W/C W/R (1) 
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S.NO CHECK AND 
TEST DESCRIPTION 

QCR 
CODE 

SITE INSPECTION 
EXTENT NOTES 

CONTRACTOR TECHNIP 

AD AIR TRANSPORTERS     

1 CLEANLINESS INSPECTION 6800.P80 W/C W/R  

2 HANDLEBAR MOVEMENT CHECK 6800.P80 W/C W/R  

3 AXEL LUBRICATION CHECK 6800.P80 W/C W/R  

4 AIR OUTLET PADS PROTECTION CHECK 6800.P80 W/C W/R  

5 AIR OUTLET VALVE FUNCTIONALITY CHECK 6800.P80 W/C W/R  

6 SEQUENCE OPERATION CHECK / FUNCTIONAL TEST 6800.C80 W/C W/R (1) 

AE EXTRUDERS     

1 CHECK FOR CORRECT INSTALLATION 6800.P81 W/C W/R  

2 RELATIVE ALIGNMENT CHECK 6800.P81 W/C W/R  

3 CHECK SUPPLY OF COOLING WATER 6800.P81 W/C W/R  

4 CHECK SUPPLY OF STEAM 6800.P81 W/C W/R  

5 CHECK SUPPLY OF NITROGEN 6800.P81 W/C W/R  

6 CHECK SENSORS FOR CORRECT INSTALLATION 6800.P81 W/C W/R  

7 CHECK ELECTRICAL EQUIPMENT 6800.P81 W/C W/R  

8 CHECK DIRECTION OF ROTATION OF ALL DRIVES 6800.P81 W/C W/R  

9 CHECK MECHANICAL AND ELECTRICAL SAFETY DEVICES 6800.P81 W/C W/R  

10 CHECK CORRECT LUBRICATION OF THE MACHINE 6800.P81 W/C W/R  

11 HEAT EXTRUDER UNTIL OPERATING TEMPERATURE STEP BY STEP 6800.C81 W/C W/R  

12 COOL DOWN THE EXTRUDER 6800.C81 W/C W/R  

13 TIGHTEN THE SCREW UNION 6800.C81 W/C W/R  

14 CHECK THE ALIGNMENT OF THE EXTRUDER 6800.C81 W/C W/R  

15 INSTALL THE SCREWS 6800.C81 W/C W/R  

16 INSTALL THE PELLETIZER 6800.C81 W/C W/R  

17 CHECK FOR UNUSUAL VIBRATIONS 6800.C81 W/C W/R  

AF BAGGING     
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S.NO CHECK AND 
TEST DESCRIPTION 

QCR 
CODE 

SITE INSPECTION 
EXTENT NOTES 

CONTRACTOR TECHNIP 

1 CHECK FOR CORRECT INSTALLATION 6800.P82 W/C W/R  

2 ELECTRICAL INSTALLATION CHECK 6800.P82 W/C W/R  

3 INSTRUMENT INSTALLATION CHECK 6800.P82 W/C W/R  

4 UTILITIES CONNECTIONS CHECK 6800.P82 W/C W/R  

5 MACHINE LUBRICATION CHECK 6800.P82 W/C W/R  

6 BELT ALIGNMENT CHECK 6800.P82 W/C W/R  

7 SEQUENCE OPERATION CHECK / FUNCTIONAL TEST 6800.C82 W/C W/R (1) 

AG PALLETIZING AND WRAPPING MACHINES     

1 CHECK FOR CORRECT INSTALLATION 6800.P83 W/C W/R  

2 ELECTRICAL INSTALLATION CHECK 6800.P83 W/C W/R  

3 INSTRUMENT INSTALLATION CHECK 6800.P83 W/C W/R  

4 UTILITIES CONNECTIONS CHECK 6800.P83 W/C W/R  

5 MACHINE LUBRICATION CHECK 6800.P83 W/C W/R  

6 BELT ALIGNMENT CHECK 6800.P83 W/C W/R  

7 SEQUENCE OPERATION CHECK / FUNCTIONAL TEST 6800.C83 W/C W/R (1) 

AH PELLETIZERS     

1 CHECK FOR CORRECT INSTALLATION 6800.P84 W/C W/R  

2 ELECTRICAL INSTALLATION CHECK 6800.P84 W/C W/R  

3 INSTRUMENT INSTALLATION CHECK 6800.P84 W/C W/R  

4 UTILITIES CONNECTIONS CHECK 6800.P84 W/C W/R  

5 MACHINE LUBRICATION CHECK 6800.P84 W/C W/R  

6 SEQUENCE OPERATION CHECK / FUNCTIONAL TEST 6800.C84 W/C W/R (1) 

7 ADJUSTMENT OF THE CUTTING DISTANCE 6800.C84 W/C W/R  

AI WEIGHING DEVICES     

1 CHECK FOR CORRECT INSTALLATION 6800.P85 W/C W/R  

2 CHECK TRANSPORT LOCK PIN OF LOAD CELL HAS BEEN REMOVED 6800.P85 W/C W/R  
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S.NO CHECK AND 
TEST DESCRIPTION 

QCR 
CODE 

SITE INSPECTION 
EXTENT NOTES 

CONTRACTOR TECHNIP 

3 PERFORM THE LOAD CELL CALIBRATION 6800.P85 W/C W/R  

4 SEQUENCE OPERATION CHECK / FUNCTIONAL TEST 6800.C85 W/C W/R (1) 

5 WEIGHING TUNING 6800.C85 W/C W/R  

AJ TURBOEXPANDERS     

1 AUXILIARY CIRCUITS INSPECTION / CLEANING 6800.P86 W/C W/R  

2 LUBE OIL FLUSHING / SEAL OIL AND GAS CLEANING 6800.P86 W/C W/R  

3 SEAL / BEARING VERIFICATION 6800.P86 W/C W/R  

4 LUBRICATION 6800.P86 W/C W/R  

5 OIL SYSTEM TEST 6800.P86 W/C W/R  

6 SUCTION STRAINERS INSTALLATION 6800.P86 W/C W/R  

7 ALIGNMENT 6800.P86 W/C W/R  

8 COOL DOWN (When required) 6800.C86 W/C W/R  

9 OVERSPEED TEST 6800.C86 W/C W/R  

10 RUN IN 6800.C86 W/C W/R  

AK HVAC     

1 INSTALLATION CHECK 6800.P87 W/C W/R  

2 CLEANLINESS INSPECTION 6800.P87 W/C W/R  

3 ACCESSORIES INSPECTION 6800.P87 W/C W/R  

4 DAMPER OPERATION CHECK 6800.P87 W/C W/R  

5 ANTI-VIBRATION MOUNTING CHECK 6800.P87 W/C W/R  

6 DIRECTION OF ROTATION 6800.P87 W/C W/R  

7 MOTOR SOLO RUN 6800.P87 W/C W/R  

8 DRIVER/FAN FINAL ALIGNMENT 6800.P87 W/C W/R  

9 BELT INSTALLATION & GUARD 6800.P87 W/C W/R  

10 COUPLED RUN-IN & BELT RETENTIONING 6800.P87 W/C W/R  

11 BALANCING 6800.P87 W/C W/R  
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S.NO CHECK AND 
TEST DESCRIPTION 

QCR 
CODE 

SITE INSPECTION 
EXTENT NOTES 

CONTRACTOR TECHNIP 

12 CONTROLS AND SHUTDOWNS 6800.P87 W/C W/R  

13 FIRE DAMPER SEALING CHECK 6800.C87 W/C W/R (1) 

14 DUCT LEAKAGE TEST 6800.C87 W/C W/R (1) 

15 AIR FLOW TEST 6800.C87 W/C W/R (1) 

16 ROOM TEMPERATURE AND PRESSURE CONTROL AND ADJUSTMENT 6800.C87 W/C W/R (1) 

AL CHEMICAL DOSING SYSTEM     

1 DOSING TANK CLEANLINESS INSPECTION AND CLOSE OUT 6800.P88 W/C W/R  

2 PIPING CLEANING 6800.P88 W/C W/R  

3 FREE ROTATION BY HANDS 6800.P88 W/C W/R  

4 DIRECTION OF ROTATION 6800.P88 W/C W/R  

5 ALIGNMENT 6800.P88 W/C W/R  

6 OIL FILLING 6800.P88 W/C W/R  

7 PRE-CHARGING PULSATION DAMPER CHECK 6800.P88 W/C W/R  

8 CALIBRATION POT AND PSV INSTALLATION 6800.P88 W/C W/R  

9 CHEMICAL FILLING 6800.C88 W/C W/R  

10 RUN-IN 6800.C88 H H  

AM HOISTS AND MONORAILS     

1 CHECK FOR CORRECT INSTALLATION 6800.P88 W/C W/R  

2 ELECTRICAL INSTALLATION CHECK 6800.P89 W/C W/R  

3 INSTRUMENT INSTALLATION CHECK 6800.P89 W/C W/R  

4 NO-LOAD OPERABILITY TEST 6800.P89 W/C W/R  

5 TEST WEIGHTS INSPECTION AND WEIGHTS CERTIFICATION CHECK 6800.C89 W/C W/R (1) 

6 LOAD TEST 6800.C89 W/C W/R (1) 

7 OVERLOAD TEST 6800.C89 W/C W/R (1) 

AN BRIDGE CRANES     

1 CHECK FOR CORRECT INSTALLATION 6800.P90 W/C W/R  
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S.NO CHECK AND 
TEST DESCRIPTION 

QCR 
CODE 

SITE INSPECTION 
EXTENT NOTES 

CONTRACTOR TECHNIP 

2 ELECTRICAL INSTALLATION CHECK 6800.P90 W/C W/R  

3 INSTRUMENT INSTALLATION CHECK 6800.P90 W/C W/R  

4 OIL LEVELS CHECK 6800.P90 W/C W/R  

5 HYDRAULIC CIRCUITS CHECK 6800.P90 W/C W/R  

6 UTILITIES SUPPLY CHECK 6800.P90 W/C W/R  

7 NO-LOAD OPERABILITY TEST 6800.P90 W/C W/R  

8 TEST WEIGHTS INSPECTION AND WEIGHTS CERTIFICATION CHECK 6800.C90 W/C W/R (1) 

9 LOAD TEST 6800.C90 W/C W/R (1) 

10 OVERLOAD TEST 6800.C90 W/C W/R (1) 

AO LIFTS AND ELEVATORS     

1 LIFT AND RACK CLEANLINESS INSPECTION 6800.P91 W/C W/R  

2 CHECK FOR CORRECT INSTALLATION 6800.P91 W/C W/R  

3 ELECTRICAL INSTALLATION CHECK 6800.P91 W/C W/R  

4 INSTRUMENT INSTALLATION CHECK 6800.P91 W/C W/R  

5 CHECK THE MAINTENANCE ACCESS AT THE LIFT STATION 6800.P91 W/C W/R  

6 CHECK THE TRAPDOOR OPERATION IN THE CAR ROOF 6800.P91 W/C W/R  

7 CHECK THE STOPS INSTALLATION AT THE TOP AND BOTTOM OF THE 
SHAFT 6800.P91 W/C W/R  

8 PIT-PROP OPERATION 6800.P91 W/C W/R  

9 SEAL UP CHECK 6800.P91 W/C W/R  

10 NO-LOAD OPERABILITY TEST 6800.P91 W/C W/R  

11 TEST WEIGHTS INSPECTION AND WEIGHTS CERTIFICATION CHECK 6800.C91 W/C W/R  

12 LOAD TEST 6800.C91 W/C W/R (1) 

13 OVERLOAD TEST 6800.C91 W/C W/R (1) 

14 DRIVING MACHINE BREAKING TEST 6800.C91 W/C W/R (1) 

AP MISCELLANEA     

1 INSPECTION REPORT W12 P R (2) 
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NOTE: 
 

(1) To be performed during precommissioning or commissioning phase in accordance with Project 
Completion Responsibility Matrix. 

 
(2) Split of site inspection responsibilities depends from the type of the inspection performed and the 

Contract requirements. 
 

 
GENERAL NOTES 

1 THE ENCLOSED ITP’S ARE INDICATIVE AND SHALL BE FOLLOWED FOR DEVELOPING THEJOB SPECIFIC ITP’S 

FOR THE WORKS TO BE PERFORMED BY THE CONTRACTOR. THE PROVISIONS INDICATED FOR STAGE WISE 

INSPECTION BY TECHNIP AND OWNER (FOR SPECIFIC ACTIVITIES) ARE THE MINIMUM AND THE ENGINEER-

IN- CHARGE MAY DECIDE TO INCREASE HOLD POINTS/ WITNESS POINTS, WHILE APPROVING THE JOB 

SPECIFIC ITP’S. ACTIVITIES FOR WHICH ITP’S ARE NOT PROVIDED IN THIS SPECIFICATION. CONTRACTOR 

TO DEVELOP AND GET THE SAME APPROVED BY TECHNIP/OWNER BEFORE START OF THE WORK. IN 

GENERAL ROLE OF TECHNIP HAS BEEN SPECIFIED IN THE DOCUMENT THE ROLE OF OWNER TO BE 

SPECIFIED DURING PREPARATION OF SITE SPECIFIC ITP’S. 

2 CONTRACTOR TO SUBMIT JOB SPECIFIC REPORTING FORMATS AND JOB PROCEDURES FOR THE JOBS FOR 

EACH ACTIVITY LISTED IN THE ITP’S AND SUBMIT TO TECHNIP/OWNER FOR APPROVAL. BEFORE 

COMMENCEMENT OF THE ACTIVITY. IF THE CONTRACTOR HAS TO DEVIATE FROM THE GIVEN ITP FOR A 

VALID REASON, HE SHALL OBTAIN PRIOR WRITTEN APPROVAL OF TECHNIP/OWNER. CONTRACTOR TO 

CARRY OUT 100% EXAMINATION OF ALL ACTIVITIES. 

3 Equipment leak test, tightness test and purging shall be performed and recorded during “System” 

leak test, tightness test and purging 
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