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QUALITY CONTROL PLAN 
 

U/G CIVIL WORKS 
 

INSTALLATION OF CONCRETE PITS, CABLE DUCT BANKS, TRENCHES/DITCHES, 
CABLE TRENCHES DIRECT BURIED, BOX CULVERTS AND LIGHTING POLES 

FOUNDATIONS 
 

TYPE OF QUALITY 
CONTROL REPORT 

CERTIFICATION EXTENT 

W 12/A – CW 15A SINGLE REPORT PER EACH MATERIAL – CONCRETE MIX

CW 35 – CW 17 SINGLE REPORT PER EACH ITEM 

CW 01 – QC 11 SUMMARY 
CW 11Aa - CW 11A b - CW 11Ba - 
CW 11Bb - CW 11Ca - CW 11Cb - 
CW 11D - CW 11Ea - CW11Eb - 
CW 11Fa - CW 11Fb 

SINGLE REPORT PER EACH TAG

CW 100 SINGLE REPORT PER EACH RELEASED TAG OR GROUP OF TAGS 
 

REFERENCE DOCUMENTS: 
 

• 080557C-000-PP-805          Site Co-ordination & Communication  procedure 
• 080557C-000-JSD-1700-002   Engineering Design Basis for Tanks   Civil, Structural 

        & UG Network 
• 080557C-000-LD-1490-001    U/G network Standards 
• Drawings 

 
 
 
 

LEGENDA 
 

H = HOLD (RFI required - Work stop for inspection) 
W = WITNESS (RFI required)
WC = 100 % SUPERVISION AND EXAMINATION BY CONTRACTOR. 
P = PREPARATION. 
S = SURVEILLANCE (No RFI)
R = REVIEW OF REPORTS
N.A. = NOT APPLICABLE
A = AUTHORIZATION / APPROVAL
IFA = ISSUED FOR AUTHORIZATION/APPROVAL
INFO 
! 

= 
= 

FOR INFORMATION
WARNING (control of document revision status) 
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QUALITY CONTROL ACTIVITIES 
 

Nr. CHECK AND 

INSPECTION ITEM 

QUALITY 
CONTROL 
REPORT

ACTION NOTES

CONTR. TECHNIP 

 
A) 

A.1 
 
A.2 

 
A.3 

 

 
B) 

 
B.1 

 
B.2 

 
 
C) 

 
C.1 

 
C.1.1 

 

C.1.2 
 

C.1.3 
 

C.1.4 
 

C.1.5 
 
C.2 

 
C.2.1 

 

C.2.2 
 

 
 
 
 
 
C.2.3 

 
PRELIMINARY ACTIVITIES 

CONTRACTOR DRAWINGS CHECK REVISION 
STATUS 
CONTRACTOR TECHNICAL SPECIFICATION AND 
PROCEDURE 
CONTRACTOR METHOD STATEMENT 
(if required) 

 
BEFORE CONSTRUCTION / INSTALLATION 

 
MATERIALS APPROVAL 

MIXING FORMULA APPROVAL 

 
CONSTRUCTION / INSTALLATION OF PITS 

 
EXCAVATION 

 
POSITION AND ROUTING 

EXCAVATION & DEPTH 

COMPACTED GROUND 

GROUND DENSITY TEST (if required) 

LEAN CONCRETE ELEVATION (if any) 

PITS EXECUTION 
 
COORDINATES CHECK (only for cast in situ) 

FORMWORK 

- GEOMETRY AND POSITION 

- STABILITY AND PLUMBNESS 

- CLEANLINESS 

- OIL COATING 

REINFORCEMENT 

- SPACERS AND CONCRETE COVER 

- LAP SPLICE 

- BENDING AND TIE BAR 

- REBAR NUMBER, SIZE & SPACING 

- CLEANLINESS 

- WELDED WIRE FABRIC (if any) 

- COATING TOUCH UP 

 
 

N.A. 

N.A. 

 
 
 
 

W 12/A 
 

CW 15A -CW 01 
 
 
 
 
 

CW 11Aa/b 

CW 11Aa/b 

CW 11Aa/b 

QC11-CW 11Aa/b
 

CW 11Aa/b 
 

 
 

CW 11Ab 
 

CW 11Aa/b 
 

 
 
 
 
 

CW 11Aa/b 

 
 

! 
IFA 

IFA 

 

 
 

IFA 

IFA 

 

 
 
 
 

WC 

WC 

WC 

WC 

WC 

 
 

WC 

WC 

 
 
 
 
 

WC 

 

 
 

! 
A 

A 

 

 
 

A 

A 

 

 
 
 
 

R 

W/R 

R 

R 

R 

 
 

R 

W/R 

 
 
 
 
 

W/R 

 
 
 
 
 
 

(1) 
 
 

 
(1) 
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FOUNDATIONS 

QUALITY CONTROL ACTIVITIES 
 

Nr. CHECK AND 

INSPECTION ITEM 

QUALITY 
CONTROL 
REPORT

ACTION NOTES

CONTR. TECHNIP 

 
C.2.4 

 
 
 
C.2.5 

 
 
C.2.6 

 

C.2.7 
 

C.2.7a 
 

 
C.2.7b 

 

C.2.8 
 

C.2.9 
 

C.2.10 
 

C.2.11 
 

 
C.3 

 
C.3.1 

 

C.3.2 
 

C.3.3 
 
 
C.4 

 
C.5 

 
C.5.1 

 

 
C.5.2 

 
C.5.3 

 
C.5.4 

 
C.6 

 
C.7 

 
C.8 

 
EMBEDDED ITEMS (if any) 

 

- STEEL INSERTS: POSITION & GEOMETRY 

- COATING TOUCH UP 

WATER STOPS (if any) 

- POSITION AND TYPE 
 
AUTHORIZATION FOR CASTING 

CASTING 

SLUMP TEST & AIR CONTENT TEST 
(if required) 

 

SAMPLE FOR STRENGTH TEST 

CURING 

FORMWORK STRIPPING 
 

CONCRETE SURFACE REPAIRING (if any) 

PROTECTIVE COATING (where required) 

PREFABRICATED PITS INSTALLATION 

VISUAL CHECK BEFORE INSTALLATION 
 

POSITIONING & ORIENTATION 

ELEMENT TO ELEMENT SEALING (if any) 

LEAKAGE TEST (if required) 

BACKFILLING 
 
AUTHORIZATION FOR BACKFILLING 

 

 
BACKFILLING EXECUTION 

DENSITY TEST (if required) 

FINISHING WORK 

 

PIT COVERS INSTALLATION 

STRENGHT TEST RESULT & SAMPLE UNIT WEIGHT 

FINAL DOCUMENTATION REVIEW 

CW 11Aa/b 
 
 
 

CW 11Aa/b 
 
 

CW 11Aa/b CW 

11Aa/ b CW35-

CW11Aa/b 

 
CW17-CW11Aa/b 

CW 11Aa/b CW 

11Aa/b CW 

11Aa/b CW 

11Aa/b 

 
 
 

CW 11Aa 

CW 11Aa 

CW 11Aa 

 
CW40-CW11Aa/b

 
 
 

CW 11Aa/b 
 

 
CW 11Aa/b QC11-

CW 11Aa/b CW 

11Aa/b 

 

CW 11Aa/b 

 
CW17-CW11Aa/b

LAB TEST 

CW 11Aa/b 

WC 

 

WC 

WC 
 

WC 

WC 

 
WC 

WC 

WC 

WC 

WC 

 
 
 

WC 

WC 

WC 

 
WC 

 

 

WC 

WC 
 

WC 

WC 

 

WC 

WC 

P 

 
W/R 

 

R 

A 
 

R 

W/R 

W/R 

R 
 

R 

R 

R 
 
 
 

W/R 

R 

R 

W/R 

A 

R 

W/R 

R 

 

S 

W/R 

R 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(3) 



This document is developed by TECHNIP India Limited and the information it contains is property of Indian Oil Corporation Ltd. It shall 
not be used for anyurpose other than that for which it is supplied. 

CONFIDENTIAL – Not to disclose without Authorization

 

 

  

PROJECT
Standby SRU & Additional Tanks

 
IOCL Paradip Refinery 

CLIENT INDIAN OIL CORPORATION LIMITED
QCP-U/G CIVIL WORKS – INSTALLATION 

OF CONCRETE PITS, CABLE DUCT BANKS, 
TRENCHES/DITCHES, CABLE TRENCHES 

DIRECT BURIED, BOX CULVERTS AND 
LIGHTING POLES FOUNDATIONS 

Project No. 
080557C001

Document No. 
080557C-000-QCP-1714-001 

 
Rev. No.

A 
Page 4 of 

10 

QUALITY CONTROL PLAN 

U/G CIVIL WORKS 

INSTALLATION OF CONCRETE PITS, CABLE DUCT BANKS, TRENCHES/DITCHES, 
CABLE TRENCHES DIRECT BURIED, BOX CULVERTS AND LIGHTING POLES 

FOUNDATIONS 

QUALITY CONTROL ACTIVITIES 
 

Nr. CHECK AND 

INSPECTION ITEM 

QUALITY 
CONTROL 
REPORT

ACTION NOTES

CONTR. TECHNIP 
 

 
 

D) 
 
D.1 

 
D.1.1 

 
D.1.2 

 
D.1.3 

 
D.1.4 

 
D.1.5 

 
D.2 

 
D.2.1 

 
D.2.2 

 
D.2.3 

 
D.2.4 

 
D.2.5 

 
D.2.6 

 
D.2.7 

 
D.3 

 
D.3.1 

 
D.3.2 

 
D.4 

 
D.4.1 

 
D.4.2 

 
D.4.3 

 
 
D.4.4 

 

 
 
CONSTRUCTION OF CABLE DUCT BANK 

 
EXCAVATION 

 
POSITION AND ROUTING 

EXCAVATION & DEPTH 

COMPACTED GROUND 

GROUND DENSITY TEST (if required) 

LEAN CONCRETE ELEVATION (if any) 

DUCT EXECUTION 
 
COORDINATES CHECK (only for cast in situ) 

CONDUITS SUPPORT POSITIONING 

PVC CONDUITS POSITIONING 

PVC CONDUITS SEALING 

REINFORCEMENT 

AUTHORIZATION FOR POURING 

RED CONCRETE POURING 

PREFABRICATED DUCTS INSTALLATION (if any) 

VISUAL CHECK BEFORE INSTALLATION 

POSITIONING & ORIENTATION 

BACKFILLING 

AUTHORIZATION FOR BACKFILLING 

BACKFILLING EXECUTION 

DENSITY TEST (if required) 
 
 
FINISHING WORK 

 
 
 
 
 

CW 11Ba/b 

CW 11Ba/b 

CW 11Ba/b 

QC11-CW 11Ba/b

 
CW 11Ba/b 

 

 
 

CW 11Bb 

CW 11Ba/b 

CW 11Ba/b 

 

CW 11Ba/b 
 

CW 11Ba/b 

 
CW 11Ba/b 

 

CW 11Ba/b 
 

 
 
 

CW 11Ba 
 

CW 11Ba 
 
 
 

CW 11Ba/b 

 
CW 11Ba/b 

 
QC11-CW 11Ba/b

 
 

CW 11Ba/b 

 
 
 
 
 

WC 

WC 

WC 

WC 

WC 

 

 
WC 

WC 

WC 

 

WC 

WC 

WC 

WC 

 
 
 

WC 

WC 

 
 

WC 

WC 

WC 

 
WC 

 
 
 
 
 
 

R 

R 

R 

W/R 

R 
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R 

R 
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R 

A 
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U/G CIVIL WORKS 
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QUALITY CONTROL ACTIVITIES 
 

Nr. CHECK AND 

INSPECTION ITEM 

QUALITY 
CONTROL 
REPORT

ACTION NOTES

CONTR. TECHNIP 

D.5 
 
 

E) 
 
 
E.1 

 
E.1.1 

 

E.1.2 
 

E.1.3 
 

 
E.1.4 

 

E.1.5 

E.2 
 
E.2.1 

 

E.2.2 
 
 
 
 
 
 
E.2.3 

 
 
 
 
 
 
 
 
 
 
E.2.4 

 

 
 
 
E.2.5 

 
E.2.6 

 
E.2.6a 

FINAL DOCUMENTATION REVIEW 

 
CONSTRUCTION OF CONCRETE 
TRENCHES/DITCHES 

 
EXCAVATION 

 
POSITION AND ROUTING 

EXCAVATION & DEPTH 

COMPACTED GROUND 

 
GROUND DENSITY TEST (if required) 

LEAN CONCRETE ELEVATION (if any) 

TRENCHES / DITCHES EXECUTION 

COORDINATES CHECK (only for cast in situ) 

FORMWORK 

- GEOMETRY AND POSITION 

- STABILITY AND PLUMBNESS 

- CLEANLINESS 

- OIL COATING 

REINFORCEMENT 

- SPACERS AND CONCRETE COVER 

- LAP SPLICE 

- BENDING AND TIE BAR 
 

- REBAR NUMBER, SIZE & SPACING 

- CLEANLINESS 

- WELDED WIRE FABRIC (if any) 

- COATING TOUCH UP 

EMBEDDED ITEMS (if any) 

- STEEL INSERTS: POSITION & GEOMETRY 

- COATING TOUCH UP 

AUTHORIZATION FOR CASTING 

CASTING: 

SLUMP TEST & AIR CONTENT TEST 

(if required) 

CW 11Ba/b 
 
 
 
 
 
 

CW 11Ca/b 

CW 11Ca/b 

CW 11Ca/b 

 
QC11-CW 11Ca/b

 

CW 11Ca/b 
 
 

CW 11Cb 
 

CW 11Ca/b 
 
 
 
 
 
 

CW 11Ca/b 
 
 
 
 
 
 
 
 
 
 

CW 11Ca/b 
 

 
 
 

CW 11Ca/b 
 

CW 11Ca/b 
 

CW35-CW11Ca/b

P 
 
 
 
 
 
 

WC 

WC 

WC 

 
WC 

WC 

 
 

WC 

WC 

 
 
 
 
 

WC 
 
 
 
 
 
 
 
 
 
 

WC 
 

 
 
 

WC 

WC 

WC 

R 
 
 
 
 
 
 

R 

W/R 

W/R 

 
W/R 

R 

 
 

W/R 

R 
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QUALITY CONTROL ACTIVITIES 
 

Nr. CHECK AND 

INSPECTION ITEM 

QUALITY 
CONTROL 
REPORT

ACTION NOTES

CONTR. TECHNIP 
E.2.6b 

 
E.2.7 

 
 
E.2.8 

 

E.2.9 

E.2.10 
 
E.3 

 
E.3.1 

 

E.3.2 
 

E.3.3 
 
E.4 

 
E.4.1 

 

E.4.2 
 

E.4.3 
 

E.4.4 
 

E.5 
 
E.5.1 

 

E.5.2 
 

E.6 

 
E.7 

 
E.8 

 
 

F) 
 
F.1 

 
F.1.1 

 

F.1.2 
 

F.1.3 
 

F.1.4 
 

F.2 
 
F.2.1 

SAMPLE FOR STRENGTH TEST 
 
CURING 

 
 
FORMWORK STRIPPING 

 

CONCRETE SURFACE REPAIRING (if any) 

PROTECTIVE COATING (where required) 
 

PREFABRICATED TRENCHES / DITCHES 
INSTALLATION 
VISUAL CHECK BEFORE INSTALLATION 

 

POSITIONING & ORIENTATION 

ELEMENT TO ELEMENT SEALING (if any) 

EXTERNAL BACKFILLING 
 
AUTHORIZATION FOR EXTERNAL BACKFILLING 

BACKFILLING EXECUTION 

DENSITY TEST (if required) 

FINISHING WORK 

CABLE COVERING (if any) 

AUTHORIZATION FOR CABLE COVERING 

SAND CABLE COVERING 
 

COVERS INSTALLATION 

 
STRENGHT TEST RESULT & SAMPLE UNIT WEIGHT 

FINAL DOCUMENTATION REVIEW 

CONSTRUCTION OF CABLE TRENCHES DIRECT 
BURIED 

EXCAVATION 
 
POSITION AND ROUTING 

EXCAVATION & DEPTH 

COMPACTED GROUND 

GROUND DENSITY TEST (if required) 

CABLE COVERING 

AUTHORIZATION FOR CABLE COVERING 

CW17-CW11Ca/b
 

CW 11Ca/b 
 
 

CW 11Ca/b 
 

CW 11Ca/b 

CW 11Ca/b 
 

 
 

CW 11Ca 

CW 11Ca 

CW 11Ca 

 
 

CW 11Ca/b 
 

CW 11Ca/b QC11-

CW 11Ca/b CW 

11Ca/b 

 
 

CW 11Ca/b 

CW 11Ca/b 

CW 11Ca/b 

 
CW17-CW11Ca/b

LAB TEST 
 

CW 11Ca/b 
 
 
 
 
 
 

CW 11D 

CW 11D 

CW 11D 

QC11 - CW 11D 
 
 

CW 11D 

WC 
 

WC 

 
WC 

WC 

WC 
 

 
 

WC 

WC 

WC 

 
 

WC 

WC 

WC 

WC 

 
 

WC 

WC 

WC 

 
WC 

P 

 
 
 
 

WC 

WC 

WC 

WC 

 
 

WC 

W/R 
 

R 

 
R 

R 

R 
 

 
 

R 

R 

R 

 
 

A 

W/R 

W/R 

W/R 

 
 

A 

W/R 

W/R 

 
W/R 

R 

 
 
 
 

R 

W/R 

R 

W/R 

 
 

A 
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QUALITY CONTROL ACTIVITIES 
 

Nr. CHECK AND 

INSPECTION ITEM 

QUALITY 
CONTROL 
REPORT

ACTION NOTES

CONTR. TECHNIP 
F.2.2 

 

F.2.3 
 
F.2.4 

 
F.3 

 
F.3.1 

 
F.3.2 

 
F.3.3 

 

F.3.4 
 

F.4 
 
F.5 

 
G) 

 

G.1 
 
G.1.1 

 
G.1.2 

 
 
G.1.3 

 
G.1.4 

 
G.1.5 

 
G.2 

 
G.2.1 

 
G.2.2 

 
 
 
 
 
 
G.2.3 

SAND CABLE COVERING 
 

RED CONCRETE TILES / RED PLASTIC TILES / PVC 
COATED STEEL FENCE FABRIC 
YELLOW WARNING TAPE 

 
BACKFILLING 

 
AUTHORIZATION FOR BACKFILLING 

BACKFILLING EXECUTION 

DENSITY TEST (if required) 

FINISHING WORK 

TOP LAYER RED CONCRETE ( if any ) 
 
FINAL DOCUMENTATION REVIEW 

 
CONSTRUCTION OF BOX CULVERTS 

 

EXCAVATION 
 
POSITION AND ROUTING 

EXCAVATION & DEPTH 

 
COMPACTED GROUND 

 
GROUND DENSITY TEST (if required) 

LEAN CONCRETE ELEVATION (if any) 

CONCRETE BOX CULVERTS EXECUTION 
 
COORDINATES CHECK (only for cast in situ) 

 
FORMWORK 

 

- GEOMETRY AND POSITION 

- STABILITY AND PLUMBNESS 

- CLEANLINESS 

- OIL COATING 
 
REINFORCEMENT 

 

- SPACERS AND CONCRETE COVER 

- LAP SPLICE 

- BENDING AND TIE BAR 

- REBAR NUMBER, SIZE & SPACING 

CW 11D 
 

CW 11D 

CW 11D 

 

 
CW 11D 

CW 11D 

QC11 - CW 11D 

CW 11D CW11D 

CW 11D 
 

 
 
 
 

CW11Ea/b 
 

CW11Ea/b 
 
 

CW11Ea/b 
 

QC11-CW11Ea/b 

 
CW11Ea/b 

 

 
 

CW11Eb 

 
CW11Ea/b 

 
 
 
 
 
 

CW11Ea/b 

WC 
 

WC 

WC 

 

 
WC 

WC 

WC 

WC 
 

WC 

P 

 
 
 
 

WC 

WC 

 
WC 

WC 

WC 
 

 
 

WC 

WC 

 

 
 
 
 

WC 

W/R 
 

R 

R 

 

 
A 

W/R 

W/R 

W/R 
 

W/R 

R 

 
 
 
 

R 

W/R 

 
R 

W/R 

R 
 

 
 

W/R 

R 

 

 
 
 
 

R 
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QUALITY CONTROL ACTIVITIES 
 

Nr. CHECK AND 

INSPECTION ITEM 

QUALITY 
CONTROL 
REPORT

ACTION NOTES

CONTR. TECHNIP 

 
 
 
 
G.2.4 

 

 
 
G.2.5 

 

G.2.6 
 

G.2.6a 
 
G.2.6b 

 

G.2.7 
 

G.2.8 
 

G.2.9 

G.2.10 

 
G.3 

 
G.3.1 

 

G.3.2 
 

G.3.3 
 

G.4 
 
G.4.1 

 

G.4.2 
 

G.4.3 
 

G.4.4 
 

G.5 
 

 
G.6 

 
 

H) 
 
H.1 

 
H.1.1 

 

H.1.2 
 

H.1.3 

- CLEANLINESS 

- WELDED WIRE FABRIC (if any) 

- COATING TOUCH UP 

 
EMBEDDED ITEMS 
- STEEL INSERTS: POSITION & GEOMETRY 

- COATING TOUCH UP 

AUTHORIZATION FOR CASTING 

CASTING: 

SLUMP TEST & AIR CONTENT TEST 
(if required) 
SAMPLE FOR STRENGTH TEST 

CURING 

FORMWORK STRIPPING 
 

CONCRETE SURFACE REPAIRING (if any) 

PROTECTIVE COATING (where required) 

PREFABRICATED BOX CULVERTS INSTALLATION 

VISUAL CHECK BEFORE INSTALLATION 
 

POSITIONING & ORIENTATION 
 

BOX CULVERT ELEMENTS JOINING (if any) 

BACKFILLING 

AUTHORIZATION FOR BACKFILLING 

BACKFILLING EXECUTION 

DENSITY TEST (if required) 

FINISHING WORK 

STRENGHT TEST RESULT & SAMPLE UNIT WEIGHT 
 

 
FINAL DOCUMENTATION REVIEW 

 
CONSTRUCTION OF LIGHTING POLES 
FOUNDATIONS 

EXCAVATION 
 
POSITION AND ROUTING 

EXCAVATION & DEPTH 

COMPACTED GROUND 

 
 
 

CW11Ea/b 
 

 
 

CW11Ea/b 
 

CW11Ea/b 
 

CW35-CW11Ea/b
 

CW17-CW11Ea/b 

CW11Ea/b 

CW11Ea/b 

CW11Ea/b 

CW11Ea/b 
 
 
 

CW11Ea 

CW11Ea 

CW11Ea 

 
 

CW11Ea/b 
 

CW11Ea/b QC11-

CW11Ea/b 

CW11Ea/b 

CW17-CW11Ea/b
LAB TEST 

 
CW11Ea/b 

 
 
 
 
 

CW11Fa/b 

CW11Fa/b 

CW11Fa/b 

 

WC 

WC 
 

WC 

WC 

WC 

WC 

WC 

WC 

WC 
 
 
 

WC 

WC 

WC 

 
 

WC 

WC 

WC 

WC 

WC 

 
P 

 
 
 
 
 

WC 

WC 

WC 

 
 

W/R 

A 
 

W/R 

W/R 

W/R 

R 

R 
 

W/R 

R 
 
 
 

W/R 

R 

R 
 
 

A 

W/R 

W/R 

R 

W/R 

 
R 

 
 
 
 
 

R 

W/R 

R 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(2) 
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QUALITY CONTROL PLAN 

U/G CIVIL WORKS 

INSTALLATION OF CONCRETE PITS, CABLE DUCT BANKS, TRENCHES/DITCHES, 
CABLE TRENCHES DIRECT BURIED, BOX CULVERTS AND LIGHTING POLES 

FOUNDATIONS 

QUALITY CONTROL ACTIVITIES 
 

Nr. CHECK AND 

INSPECTION ITEM 

QUALITY 
CONTROL 
REPORT

ACTION NOTES

CONTR. TECHNIP 
H.1.4 

 

H.1.5 
 

H.2 
 
H.2.1 

 

H.2.2 
 
 
 
 
 
H.2.3 

 
 
 
 
 
 
 
 
 
H.2.4 

 
 
 
 
H.2.5 

 
H.2.6 

 

H.2.6a 
 
H.2.6b 

 
H.2.7 

 

H.2.8 
 

H.2.9 
 

H.2.10 

H.2.11 
 
H.3 

 
H.3.1 

 

H.3.2 

GROUND DENSITY TEST (if required) 
 

LEAN CONCRETE ELEVATION (if any) 

LIGHTING POLE FOUNDATIONS EXECUTION 

COORDINATES CHECK (only for cast in situ) 

FORMWORK 

- GEOMETRY AND POSITION 

- STABILITY AND PLUMBNESS 

- CLEANLINESS 

- OIL COATING 

REINFORCEMENT 

- SPACERS AND CONCRETE COVER 

- LAP SPLICE 

- BENDING AND TIE BAR 

- REBAR NUMBER, SIZE & SPACING 

- CLEANLINESS 

- WELDED WIRE FABRIC (if any) 

- COATING TOUCH UP 
 
EMBEDDED ITEMS 

 

- ANCHOR BOLTS NUMBER, SIZE & POSITION 

- STEEL INSERTS: POSITION & GEOMETRY 

- COATING TOUCH UP 

AUTHORIZATION FOR CASTING 

CASTING: 
 

SLUMP TEST & AIR CONTENT TEST 
(if required) 
SAMPLE FOR STRENGTH TEST 

 
CURING 

 

ANCHOR BOLTS POSITION & ELEVATION 

FORMWORK STRIPPING 

CONCRETE SURFACE REPAIRING (if any) 

PROTECTIVE COATING (where required) 

PREFABRICATED LIGHTING POLE FOUNDATIONS 
INSTALLATION 
VISUAL CHECK BEFORE INSTALLATION 

 

POSITIONING & ORIENTATION 

QC11-CW11Fa/b 
 

CW11Fa/b 
 
 

CW11Fb 
 

CW11Fa/b 
 
 
 
 
 

CW11Fa/b 
 
 
 
 
 
 
 
 
 

CW11Fa/b 
 
 
 
 

CW11Fa/b 
 

CW11Fa/b 
 

CW35-CW11Fa/b
 

CW17-CW11Fa/b 

CW11Fa/b 

CW11Fa/b 

CW11Fa/b 
 

CW11Fa/b 

CW11Fa/b 
 

 
 

CW11Fa 
 

CW11Fa 

WC 
 

WC 
 
 

WC 

WC 

 

 
 
 
 

WC 
 
 
 
 
 
 
 
 
 

WC 
 
 
 

WC 

WC 
 

WC 

WC 

WC 

WC 

WC 

WC 

WC 
 

 
 

WC 

WC 

W/R 
 

R 
 
 

W/R 

R 

 

 
 
 
 

W/R 
 
 
 
 
 
 
 
 
 

W/R 
 
 
 

A 

W/R 
 

W/R 

W/R 

R 

W/R 

R 

W/R 

R 
 

 
 

W/R 

R 
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QUALITY CONTROL PLAN 

U/G CIVIL WORKS 

INSTALLATION OF CONCRETE PITS, CABLE DUCT BANKS, TRENCHES/DITCHES, 
CABLE TRENCHES DIRECT BURIED, BOX CULVERTS AND LIGHTING POLES 

FOUNDATIONS 

QUALITY CONTROL ACTIVITIES 
 

Nr. CHECK AND 

INSPECTION ITEM 

QUALITY 
CONTROL 
REPORT

ACTION NOTES

CONTR. TECHNIP 
H.4 

 
H.4.1 

 

H.4.2 
 

H.4.3 
 

H.4.4 
 
H.5 

 
 
H.6 

 
H.7 

BACKFILLING 
 
AUTHORIZATION FOR BACKFILLING 

BACKFILLING EXECUTION 

DENSITY TEST (if required) 

FINISHING WORK 

FOUNDATION RELEASE 
 

STRENGHT TEST RESULT & SAMPLE UNIT WEIGHT 

FINAL DOCUMENTATION REVIEW 

 
CW11Fa/b 

 

CW11Fa/b QC11-

CW11Fa/b 

CW11Fa/b 

CW100- 
CW11Fa/b 

 
CW17-CW11Fa/b

LAB TEST 

CW11Fa/b 

 
WC 

WC 

WC 

WC 

WC 
 

WC 

P 

 

 
A 

W/R 

W/R 

W/R 

W/R 
 

W/R 

R 

 

 
NOTES:  (1) A COPY OF THE DOCUMENT WILL BE DELIVERED TO OWNER FOR INFORMATION 

(2) USE CW11XA FOR PRECAST AT SITE AND CW11XB FOR CAST IN SITU 

(3) SEWER PITS LEAKAGE TEST SHALL BE EXECUTED TOGETHER WITH RELEVANT SEWER LINE 

(USE QCP 1470.01) 

 
GENERAL NOTES 

 
1 THE ENCLOSED ITP’S ARE INDICATIVE AND SHALL BE FOLLOWED FOR DEVELOPING THEJOB SPECIFIC 

ITP’S FOR THE WORKS TO BE PERFORMED BY THE CONTRACTOR. THE PROVISIONS INDICATED FOR 

STAGE WISE INSPECTION BY TECHNIP AND OWNER (FOR SPECIFIC ACTIVITIES) ARE THE MINIMUM AND 

THE ENGINEER-IN- CHARGE MAY DECIDE TO INCREASE HOLD POINTS/ WITNESS POINTS, WHILE 

APPROVING THE JOB SPECIFIC ITP’S. ACTIVITIES FOR WHICH ITP’S ARE NOT PROVIDED IN THIS 

SPECIFICATION.  CONTRACTOR  TO  DEVELOP  AND  GET  THE  SAME  APPROVED  BY  TECHNIP/OWNER 

BEFORE START OF THE WORK. IN GENERAL ROLE OF TECHNIP HAS BEEN SPECIFIED IN THE DOCUMENT 

THE ROLE OF OWNER TO BE SPECIFIED DURING PREPARATION OF SITE SPECIFIC ITP’S. 

 

2 CONTRACTOR TO SUBMIT JOB SPECIFIC REPORTING FORMATS AND JOB PROCEDURES FOR THE JOBS 

FOR EACH ACTIVITY LISTED IN THE ITP’S AND SUBMIT TO TECHNIP/OWNER FOR APPROVAL. BEFORE 

COMMENCEMENT OF THE ACTIVITY. IF THE CONTRACTOR HAS TO DEVIATE FROM THE GIVEN ITP FOR A 

VALID REASON, HE SHALL OBTAIN PRIOR WRITTEN APPROVAL OF TECHNIP/OWNER. CONTRACTOR TO 

CARRY OUT 100% EXAMINATION OF ALL ACTIVITIES. 



 

 

 
 
 
 
 
 

PROJECT: 

COMPANY: 

QUALITY CONTROL FORM CW 01 PROJ. No.: QCF REV. A SH. 1 OF 1 
 

MIX DESIGN LIST CONTRACTOR: 
 

CW 01 N°    

 
ITEM 

MIX DESIGN FORMULA CONCRETE CLASS 
CONCRETE APPLICATION 

REFER. NR. APPROVAL DATE N/mm2

 
1 

 
CW 15A N° 

   

 
2 

    

 
3 

    

 
4 

    

 
5 

    

 
6 

    

 
7 

    

 
8 

    

 
9 

    

 
10 

    

 
11 

    

REMARKS: 
 

 

 

 

 

 

 

 

  



 

 

 

PROJECT: 

COMPANY: 

QUALITY CONTROL FORM CW 100 PROJ. No.: QCF REV. A SH. 1 OF 1 

FOUNDATION RELEASE 
REPORT 

CONTRACTOR: 
 

CW 100 N°    
 

Foundations for : 
 

STEEL STRUCTURES 

STATIC EQUIPMENT 

ROTATING MACHINERY 

 
 
 

FOUNDATIONS RELEASED 
 
 

AREA                                                                                 AREA              

AREA                                                                                   AREA              

AREA                                                                                   AREA              

AREA                                                                                   AREA              

AREA                                                                                   AREA              

AREA                                                                                   AREA              

AREA                                                                                   AREA              

AREA                                                                                   AREA                                

 
RELEASED BY 

 

 
 
 

CIVIL DATE 

CONTRACTOR 

 
 
 

TECHNIP DATE 

 

REMARKS: 
 

 

 

 

 

 

 

 

RECEIVED BY 
 

 
 
 

MECHANICAL DATE 

CONTRACTOR 

 
 
 

PMC DATE 



 

 

 
 
 
 
 
 

PROJECT: 

COMPANY: 

QUALITY CONTROL FORM CW 11 Aa PROJ. No.: QCF REV.A SH. 1 OF 2 

CONSTRUCTION / INSTALLATION OF PRECAST AT 
SITE PITS SUMMARY REPORT CONTRACTOR: 

 
CW 11 Aa N°    

 
PIT   PRECAST AT 
IDENTIFICATIO    SITE 
N / ITEM 

 
DWG’S & REV    CAST IN SITU 

COORDINATES    

AREA    

 
INSPECTIONS 

(REF. TO QCP 1714.01) 
 

N.A. ACC. REMARKS/ 
REFERENCES 

INSPECTORS SIGNATURE & DATE 
CONTR. TECHNIP OWNER

 

C.1 EXCAVATION 
 

C.1.1 
 

POSITION AND ROUTING       
 

C.1.2 
 

EXCAVATION & DEPTH       
 

C.1.3 
 

COMPACTED GROUND       
 

C.1.4 
 

GROUND DENSITY TEST   QC 11 (*)    
 

C.1.5 
 

LEAN CONCRETE ELEVATION       
 

C.2 PIT EXECUTION 

C.2.2 FORMWORK 
 

- GEOMETRY & POSITION 
 

- STABILITY & PLUMBNESS 
 

- CLEANLINESS 
 

- OIL COATING 

      

C.2.3 REINFORCEMENT 
 

- SPACERS & CONCRETE 
COVER 

- LAP SPLICE 
 

- BENDING AND TIE BAR 
 

- REBAR NUMBER, SIZE & 
SPACING 

- CLEANLINESS 
 

- WELDED WIRE FABRIC 
 

- COATING TOUCH-UP 

      

C.2.4 EMBEDDED ITEMS 
 

- STEEL INSERTS: POSITION & 
GEOMETRY 

- COATING TOUCH-UP 

      

C.2.5 WATER STOPS 
 

- POSITION & TYPE 

      

 
 



 

 

 
 
 
 
 
 

PROJECT: 

COMPANY: 

QUALITY CONTROL FORM CW 11 Aa PROJ. No.: QCF REV.A SH. 2 OF 2 

CONSTRUCTION / INSTALLATION OF PRECAST AT 
SITE PITS SUMMARY REPORT CONTRACTOR: 

 
CW 11 Aa N°    

 
INSPECTIONS 

(REF. TO QCP 1714.01) 
 

N.A. ACC. REMARKS/ 
REFERENCES 

INSPECTORS SIGNATURE & DATE 
CONTR. TECHNIP OWNER

C.2.6 AUTHORIZATION FOR 
CASTING 

YES NO 
   

 
C.2.7 

 
CASTING       

 
C.2.7a SLUMP TEST & AIR CONTENT 

TEST   CW 35  (*)    

 
C.2.7b SAMPLE FOR STRENGTH 

TEST   CW 17  (*)    

 
C.2.8 

 
CURING       

 
C.2.9 

 
FORMWORK STRIPPING       

 
C.2.10 CONCRETE SURFACE 

REPAIRING 
      

 
C.2.11 

 
PROTECTIVE COATING       

C.3 
PREFABRICATED PITS 
INSTALLATION 

 
C.3.1 VISUAL CHECK BEFORE 

INSTALLATION 
      

C.3.2 POSITIONING & ORIENTATION       
 

C.3.3 ELEMENT TO ELEMENT 
SEALING 

      

 
C.4 

 
LEAKAGE TEST   CW 40  (*)    

 
C.5 BACKFILLING 

 
C.5.1 AUTHORIZATION FOR 

BACKFILLING 
YES NO 

   

 
C.5.2 

 
BACKFILLING EXECUTION       

 
C.5.3 

 
DENSITY TEST   QC11  (*)    

 
C.5.4 

 
FINISHING WORK       

 
C.6 

 
PIT COVERS INSTALLATION       

 
C.7 STRENGHT TEST RESULT & 

SAMPLE UNIT WEIGHT 
  CW 17  (*)    

 
NOTES:   (*) THE QC REPORTS N° SHALL BE INDICATED IN THE RELEVANT HERE BELOW SPACES : 

CW 17 N°  ;  CW 35 N°  ; CW 40 N°  ; QC 11 N°  ; 
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INSPECTORS CONTRACTOR PMC OWNER 
 

NAME    
 

SIGNATURE    
 

DATE    



 

 

 
 
 
 
 
 

PROJECT: 

COMPANY: 

QUALITY CONTROL FORM CW 11 Ab PROJ. No.: QCF REV. A SH. 1 OF 2 

CONSTRUCTION OF CAST IN SITU PITS 

SUMMARY REPORT 
CONTRACTOR: 

 
CW 11 Ab N°    

 
PIT   PRECAST AT 
IDENTIFICATION    SITE 
/ ITEM 

 
DWG’S & REV    CAST IN SITU 

COORDINATES     

AREA    

 
INSPECTIONS 

(REF. TO QCP 1714.01) 
 

N.A. ACC. REMARKS/ 
REFERENCES 

INSPECTORS SIGNATURE & DATE 
CONTR. TECHNIP OWNER

 
C.1 EXCAVATION 

 

C.1.1 
 

POSITION AND ROUTING       
 

C.1.2 
 

EXCAVATION & DEPTH       
 

C.1.3 
 

COMPACTED GROUND       
 

C.1.4 
 

GROUND DENSITY TEST   QC 11 (*)    
 

C.1.5 
 

LEAN CONCRETE ELEVATION       
 

C.2 PIT EXECUTION 

C.2.1 COORDINATES CHECK       

C.2.2 FORMWORK 
 

- GEOMETRY & POSITION 
 

- STABILITY & PLUMBNESS 
 

- CLEANLINESS 
 

- OIL COATING 

      

C.2.3 REINFORCEMENT 

- SPACERS & CONCRETE 
COVER 

- LAP SPLICE 
 

- BENDING AND TIE BAR 

- REBAR NUMBER, SIZE & 
SPACING 

- CLEANLINESS 
 

- WELDED WIRE FABRIC 
 

- COATING TOUCH-UP 

      

C.2.4 EMBEDDED ITEMS 

- STEEL INSERTS: POSITION & 
GEOMETRY 

- COATING TOUCH-UP 

      

C.2.5 WATER STOPS 
 

- POSITION & TYPE 
      



 

 

 
 
 
 
 
 

PROJECT: 

COMPANY: 

QUALITY CONTROL FORM CW 11 Ab PROJ. No.: QCF REV. A SH. 2 OF 2 

CONSTRUCTION OF CAST IN SITU PITS 

SUMMARY REPORT 
CONTRACTOR: 

 
CW 11 Ab N°    

 
INSPECTIONS 

(REF. TO QCP 1714.01) 
 

N.A. ACC. REMARKS/ 
REFERENCES 

INSPECTORS SIGNATURE & DATE 
CONTR. TECHNIP OWNER

 
C.2.6 

 
AUTHORIZATION FOR CASTING YES NO    

 
C.2.7 

 
CASTING       

 
C.2.7a SLUMP TEST & AIR CONTENT 

TEST 
  CW 35  (*)    

 
C.2.7b 

 
SAMPLE FOR STRENGTH TEST   CW 17  (*)    

 
C.2.8 

 
CURING       

 
C.2.9 

 
FORMWORK STRIPPING       

 
C.2.10 CONCRETE SURFACE 

REPAIRING 
      

 
C.2.11 

 
PROTECTIVE COATING       

 

C.4 
 

LEAKAGE TEST   CW 40  (*)    
 

C.5 BACKFILLING 
 

C.5.1 AUTHORIZATION FOR 
BACKFILLING 

YES NO 
   

 
C.5.2 

 
BACKFILLING EXECUTION       

 
C.5.3 

 
DENSITY TEST   QC11  (*)    

 
C.5.4 

 
FINISHING WORK       

 

C.6 
 

PIT COVERS INSTALLATION       

 
C.7 

 

STRENGHT TEST RESULT & 
SAMPLE UNIT WEIGHT 

  
CW 17  (*)    

 
NOTES:   (*) THE QC REPORTS N° SHALL BE INDICATED IN THE RELEVANT HERE BELOW SPACES : 

CW 17 N°  ;  CW 35 N°  ; CW 40 N°  ; QC 11 N°  ; 
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INSPECTORS CONTRACTOR PMC OWNER 
 

NAME    

 

SIGNATURE    

 

DATE    



 

 

 
 
 
 
 
 

PROJECT: 

COMPANY: 

QUALITY CONTROL FORM CW 11 Ba PROJ. No.: QCF REV. A SH. 1 OF 1 

CONSTRUCTION / INSTALLATION OF PRECAST AT 
SITE CABLE DUCT BANK SUMMARY REPORT CONTRACTOR: 

 
CW 11 Ba N°    

 
DUCT IDENTIF. / PRECAST AT 
ITEM SITE 

 
DWG’S & REV       CAST IN SITU 

COORDINATES     AREA      
 

INSPECTIONS 
(REF. TO QCP 1714.01) 

 
N.A. ACC. REMARKS/ 

REFERENCES 
INSPECTORS SIGNATURE & DATE

CONTR. TECHNIP OWNER

 

D.1 EXCAVATION 

D.1.1 POSITION AND ROUTING       

D.1.2 EXCAVATION & DEPTH       

D.1.3 COMPACTED GROUND       

D.1.4 GROUND DENSITY TEST   QC 11 (*)    

D.1.5 LEAN CONCRETE ELEVATION       
 

D.2 DUCT EXECUTION 

D.2.2 CONDUITS SUPPORT 
POSITIONING       

D.2.3 PVC CONDUITS POSITIONING       
D.2.4 PVC CONDUITS SEALING       
D.2.5 REINFORCEMENT       

D.2.6 AUTHORIZATION FOR 
POURING       

D.2.7 RED CONCRETE POURING       
 

D.3 PREFABRICATED DUCT INSTALLATION 

D.3.1 VISUAL CHECK BEFORE 
INSTALLATION       

D.3.2 POSITIONING & ORIENTATION       
 

D.4 BACKFILLING 

D.4.1 AUTHORIZATION FOR 
BACKFILLING 

YES NO    

D.4.2 BACKFILLING EXECUTION       

D.4.3 DENSITY TEST   QC11  (*)    

D.4.4 FINISHING WORK       

 
NOTES:   (*) THE QC REPORTS N° SHALL BE INDICATED IN THE RELEVANT HERE BELOW SPACES : 

QC 11 N°   

 
D
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INSPECTORS CONTRACTOR PMC OWNER 
 

NAME    

 

SIGNATURE    

 

DATE    



 

 

 
 
 
 
 
 

PROJECT: 

COMPANY: 

QUALITY CONTROL FORM CW 11 Bb PROJ. No.: QCF REV. A SH. 1 OF 1 

CONSTRUCTION OF CAST IN SITU CABLE DUCT BANK 
SUMMARY REPORT CONTRACTOR: 

 
CW 11 Bb N°    

 
DUCT IDENTIF. / PRECAST AT 
ITEM SITE 

 
DWG’S & REV       CAST IN SITU 

COORDINATES     AREA      

 

INSPECTIONS 
(REF. TO QCP 1714.01) 

 
N.A. ACC. REMARKS/ 

REFERENCES 
INSPECTORS SIGNATURE & DATE

CONTR. TECHNIP OWNER

 

D.1 EXCAVATION 

D.1.1 POSITION AND ROUTING       

D.1.2 EXCAVATION & DEPTH       

D.1.3 COMPACTED GROUND       

D.1.4 GROUND DENSITY TEST   QC 11 (*)    

D.1.5 LEAN CONCRETE ELEVATION       
 

D.2 DUCT EXECUTION 

D.2.1 COORDINATES CHECK       

D.2.2 CONDUITS SUPPORT 
POSITIONING       

D.2.3 PVC CONDUITS POSITIONING       
D.2.4 PVC CONDUITS SEALING       
D.2.5 REINFORCEMENT       

D.2.6 AUTHORIZATION FOR 
POURING       

D.2.7 RED CONCRETE POURING       
 

D.4 BACKFILLING 

D.4.1 AUTHORIZATION FOR 
BACKFILLING 

YES NO    

D.4.2 BACKFILLING EXECUTION       

D.4.3 DENSITY TEST   QC11  (*)    

D.4.4 FINISHING WORK       

 
NOTES:   (*) THE QC REPORTS N° SHALL BE INDICATED IN THE RELEVANT HERE BELOW SPACES : 

QC 11 N°   

 
D
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INSPECTORS CONTRACTOR PMC OWNER 
 

NAME    

 

SIGNATURE    

 

DATE    



 

 

 
 
 
 
 
 

PROJECT: 

COMPANY: 

QUALITY CONTROL FORM CW 11 Ca PROJ. No.: QCF REV. A SH. 1 OF 2 

CONSTRUCTION / INSTALLATION OF PRECAST AT SITE 
TRENCHES / DITCHES SUMMARY REPORT CONTRACTOR: 

 
CW 11 Ca N°    

 

 
TRENCHE/DITCHE   PRECAST AT 
IDENTIFICATION /    SITE 
ITEM 

 
DWG’S & REV    CAST IN SITU 

COORDINATES    

AREA 

 
INSPECTIONS 

(REF. TO QCP 1714.01) 
 

N.A. ACC. REMARKS/ 
REFERENCES 

INSPECTORS SIGNATURE & DATE 
CONTR. TECHNIP OWNER

 

E.1 EXCAVATION 

E.1.1 POSITION AND ROUTING       

E.1.2 EXCAVATION & DEPTH       

E.1.3 COMPACTED GROUND       

E.1.4 GROUND DENSITY TEST   QC 11  (*)    

E.1.5 LEAN CONCRETE ELEVATION       
 

E.2 TRENCHES / DITCHES EXECUTION 

E.2.2 FORMWORK 
 

- GEOMETRY & POSITION 
 

- STABILITY & PLUMBNESS 
 

- CLEANLINESS 
 

- OIL COATING 

      

E.2.3 REINFORCEMENT 
 

- SPACERS & CONCRETE 
COVER 

- LAP SPLICE 
 

- BENDING AND TIE BAR 
 

- REBAR NUMBER, SIZE & 
SPACING 

- CLEANLINESS 
 

- WELDED WIRE FABRIC 
 

- COATING TOUCH-UP 

      

E.2.4 EMBEDDED ITEMS 
 

- STEEL INSERTS: POSITION & 
GEOMETRY 

- COATING TOUCH-UP 

      

E.2.5 AUTHORIZATION FOR 
CASTING YES NO 

   



 

 

 
 
 
 
 
 

PROJECT: 

COMPANY: 

QUALITY CONTROL FORM CW 11 Ca PROJ. No.: QCF REV. A SH. 2 OF 2 

CONSTRUCTION / INSTALLATION OF PRECAST AT SITE 
TRENCHES / DITCHES SUMMARY REPORT CONTRACTOR: 

 
CW 11 Ca N°    

 
INSPECTIONS 

(REF. TO QCP 1714.01) 
 

N.A. ACC. REMARKS/ 
REFERENCES 

INSPECTORS SIGNATURE & DATE 
CONTR. TECHNIP OWNER

E.2.6 CASTING       
 

E.2.6a SLUMP TEST & AIR CONTENT 
TEST 

  CW 35  (*)    

 
E.2.6b SAMPLE FOR STRENGTH 

TEST 
  CW 17  (*)    

E.2.7 CURING       

E.2.8 FORMWORK STRIPPING       
 

E.2.9 CONCRETE SURFACE 
REPAIRING 

      

E.2.10 PROTECTIVE COATING       

E.3 PREFABRICATED TRENCHES / DITCHES INSTALLATION 
 

E.3.1 VISUAL CHECK BEFORE 
INSTALLATION 

      

E.3.2 POSITIONING & ORIENTATION       
 

E.3.3 ELEMENT TO ELEMENT 
SEALING 

      

E.4 EXTERNAL BACKFILLING 

E.4.1 AUTHORIZATION FOR 
EXTERNAL BACKFILLING 

YES NO 
   

E.4.2 BACKFILLING EXECUTION       

E.4.3 DENSITY TEST   QC11  (*)    

E.4.4 FINISHING WORK       
 

E.5 CABLES COVERING 

E.5.1 AUTHORIZATION FOR 
CABLES COVERING 

YES NO 
   

E.5.2 SAND CABLE COVERING       

E.6 COVERS INSTALLATION       

E.7 STRENGHT TEST RESULT & 
SAMPLE UNIT WEIGHT 

  
CW 17  (*)    

 
NOTES:   (*) THE QC REPORTS N° SHALL BE INDICATED IN THE RELEVANT HERE BELOW SPACES : 

CW 17 N°  ;  CW 35 N°  ; QC 11 N°  ; 
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INSPECTORS CONTRACTOR PMC OWNER 
 

NAME    

 

SIGNATURE    

 

DATE    



 

 

 
 
 
 
 
 

PROJECT: 

COMPANY: 

QUALITY CONTROL FORM CW 11 Cb PROJ. No.: QCF REV. A SH. 1 OF 2 

CONSTRUCTION OF CAST IN SITU TRENCHES / 
DITCHES SUMMARY REPORT CONTRACTOR: 

 
CW 11 Cb N°    

 
TRENCHE/DITCH PRECAST AT 
E SITE 
IDENTIFICATION 
/ ITEM 

 
DWG’S & REV    CAST IN SITU 

COORDINATES     

AREA    

 
INSPECTIONS 

(REF. TO QCP 1714.01) 
 

N.A. ACC. REMARKS/ 
REFERENCES 

INSPECTORS SIGNATURE & DATE 
CONTR. TECHNIP OWNER

 

E.1 EXCAVATION 

E.1.1 POSITION AND ROUTING       

E.1.2 EXCAVATION & DEPTH       

E.1.3 COMPACTED GROUND       

E.1.4 GROUND DENSITY TEST   QC 11 (*)    

E.1.5 LEAN CONCRETE ELEVATION       
 

E.2 TRENCHES / DITCHES EXECUTION 

E.2.1 COORDINATES CHECK       

E.2.2 FORMWORK 
 

- GEOMETRY & POSITION 
 

- STABILITY & PLUMBNESS 
 

- CLEANLINESS 
 

- OIL COATING 

      

E.2.3 REINFORCEMENT 

- SPACERS & CONCRETE 
COVER 

- LAP SPLICE 
 

- BENDING AND TIE BAR 
 

- REBAR NUMBER, SIZE & 
SPACING 

- CLEANLINESS 
 

- WELDED WIRE FABRIC 
 

- COATING TOUCH-UP 

      

E.2.4 EMBEDDED ITEMS 
 

- STEEL INSERTS: POSITION & 
GEOMETRY 

 
- COATING TOUCH-UP 

      

E.2.5 AUTHORIZATION FOR 
CASTING 

YES NO 
   



 

 

 
 
 
 
 
 

PROJECT: 

COMPANY: 

QUALITY CONTROL FORM CW 11 Cb PROJ. No.: QCF REV. A SH. 2 OF 2 

CONSTRUCTION OF CAST IN SITU TRENCHES / 
DITCHES SUMMARY REPORT CONTRACTOR: 

 
CW 11 Cb N°    

 
INSPECTIONS 

(REF. TO QCP 1714.01) 
 

N.A. ACC. REMARKS/ 
REFERENCES 

INSPECTORS SIGNATURE & DATE 
CONTR. TECHNIP OWNER

E.2.6 CASTING       
 

E.2.6a SLUMP TEST & AIR CONTENT 
TEST 

  CW 35  (*)    

 
E.2.6b SAMPLE FOR STRENGTH 

TEST 
  CW 17  (*)    

E.2.7 CURING       

E.2.8 FORMWORK STRIPPING       
 

E.2.9 CONCRETE SURFACE 
REPAIRING 

      

E.2.10 PROTECTIVE COATING       
 

E.4 EXTERNAL BACKFILLING 

E.4.1 AUTHORIZATION FOR 
EXTERNAL BACKFILLING 

YES NO 
   

E.4.2 BACKFILLING EXECUTION       

E.4.3 DENSITY TEST   QC11  (*)    

E.4.4 FINISHING WORK       

E.5 CABLES COVERING 

E.5.1 AUTHORIZATION FOR 
CABLES COVERING 

YES NO 
   

E.5.2 SAND CABLE COVERING       
 

E.6 
 

COVERS INSTALLATION       

 
E.7 

 
STRENGHT TEST RESULT & 
SAMPLE UNIT WEIGHT 

  
CW 17  (*) 

   

 
NOTES:   (*) THE QC REPORTS N° SHALL BE INDICATED IN THE RELEVANT HERE BELOW SPACES : 

CW 17 N°  ;  CW 35 N°  ;  QC 11 N°  ; 
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INSPECTORS CONTRACTOR PMC OWNER 
 

NAME    

 

SIGNATURE    

 

DATE    



 

 

 
 
 
 
 
 

PROJECT: 

COMPANY: 

QUALITY CONTROL FORM CW 11 D PROJ. No.: QCF REV. A SH. 1 OF 1 

CONSTRUCTION OF CABLE TRENCHS DIRECT BURIED 

SUMMARY REPORT 
CONTRACTOR: 

 
CW 11 D N°    

 
TRENCH / ITEM 

DRAWING No. & REV. 

COORDINATES 

TRENCH SECTION    AREA    

 
INSPECTIONS 

(REF. TO QCP 1714.01) 
 

N.A. ACC. REMARKS/ 
REFERENCES 

INSPECTORS SIGNATURE & DATE 
CONTR. TECHNIP OWNER

 

F.1 EXCAVATION 

F.1.1 POSITION AND ROUTING       

F.1.2 EXCAVATION & DEPTH       

F.1.3 COMPACTED GROUND       

F.1.4 GROUND DENSITY TEST   QC 11 (*)    
 

F.2 CABLE COVERING 

F.2.1 AUTHORIZATION FOR CABLE 
COVERING 

YES NO 
   

F.2.2 
SAND CABLE COVERING       

F.2.3 
RED CONCRETE TILES / RED 
PLASTIC TILES / PVC COATED 
STEEL FENCE FABRIC 

      

F.2.4 
YELLOW WARNING TAPE       

 
F.3 BACKFILLING 

F.3.1 AUTHORIZATION FOR 
BACKFILLING 

YES NO 
   

F.3.2 BACKFILLING EXECUTION       

F.3.3 DENSITY TEST   QC11  (*)    

F.3.4 FINISHING WORK       
 

F.4 TOP LAYER OF RED 
CONCRETE 

      

 
NOTES:   (*) THE QC REPORTS N° SHALL BE INDICATED IN THE RELEVANT HERE BELOW SPACES : 

QC 11 N°  ; 
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INSPECTORS CONTRACTOR PMC OWNER 
 

NAME    
 

SIGNATURE    
 

DATE    

 



 

 

 
 
 
 
 
 

PROJECT: 

COMPANY: 

QUALITY CONTROL FORM CW 11 Ea PROJ. No.: QCF REV. A SH. 1 OF 2 

CONSTRUCTION / INSTALLATION OF PRECAST AT SITE 
BOX CULVERTS SUMMARY REPORT CONTRACTOR: 

 
CW 11 Ea N°    

 
BOX CULVERT   PRECAST AT 
IDENTIFICATION    SITE 
/ ITEM 

 
DWG’S & REV    CAST IN SITU 

COORDINATES     

AREA    

 
INSPECTIONS 

(REF. TO QCP 1714.01) 
 

N.A. ACC. REMARKS/ 
REFERENCES 

INSPECTORS SIGNATURE & DATE 
CONTR. TECHNIP OWNER

 

G.1 EXCAVATION 

G.1.1 POSITION AND ROUTING       

G.1.2 EXCAVATION & DEPTH       

G.1.3 COMPACTED GROUND       

G.1.4 GROUND DENSITY TEST   QC 11 (*)    

G.1.5 LEAN CONCRETE ELEVATION       
 

G.2 CONCRETE BOX CULVERTS EXECUTION 

G.2.2 FORMWORK 
 

- GEOMETRY & POSITION 
 

- STABILITY & PLUMBNESS 
 

- CLEANLINESS 
 

- OIL COATING 

      

G.2.3 REINFORCEMENT 
 

- SPACERS & CONCRETE 
COVER 

- LAP SPLICE 
 

- BENDING AND TIE BAR 
 

- REBAR NUMBER, SIZE & 
SPACING 

- CLEANLINESS 
 

- WELDED WIRE FABRIC 
 

- COATING TOUCH-UP 

      

G.2.4 EMBEDDED ITEMS 
 

- STEEL INSERTS: 
POSITION & GEOMETRY 

- COATING TOUCH-UP 

      

G.2.5 AUTHORIZATION FOR 
CASTING YES NO 

   



 

 

 
 
 
 
 
 

PROJECT: 

COMPANY: 

QUALITY CONTROL FORM CW 11 Ea PROJ. No.: QCF REV. A SH. 2 OF 2 

CONSTRUCTION / INSTALLATION OF PRECAST AT SITE 
BOX CULVERTS SUMMARY REPORT CONTRACTOR: 

 
CW 11 Ea N°    

 
INSPECTIONS 

(REF. TO QCP 1714.01) 
 

N.A. ACC. REMARKS/ 
REFERENCES 

INSPECTORS SIGNATURE & DATE 
CONTR. TECHNIP OWNER

G.2.6 CASTING       
 

G.2.6a SLUMP TEST & AIR CONTENT 
TEST 

  CW 35  (*)    

 
G.2.6b SAMPLE FOR STRENGTH 

TEST 
  CW 17  (*)    

G.2.7 CURING       

G.2.8 FORMWORK STRIPPING       
 

G.2.9 CONCRETE SURFACE 
REPAIRING 

      

G.2.10 PROTECTIVE COATING       
 

G.3 PREFABRICATED BOX CULVERTS INSTALLATION 

G.3.1 VISUAL CHECK BEFORE 
INSTALLATION 

      

G.3.2 POSITIONING & ORIENTATION       
G.3.3 BOX CULVERT ELEMENTS 

JOINING 
      

 
G.4 BACKFILLING 

G.4.1 AUTHORIZATION FOR 
BACKFILLING 

YES NO 
   

G.4.2 BACKFILLING EXECUTION       

G.4.3 DENSITY TEST   QC11  (*)    

G.4.4 FINISHING WORK       
 

G.5 
 

STRENGHT TEST RESULT & 
SAMPLE UNIT WEIGHT 

  
CW 17 (*) 

   

 
NOTES:   (*) THE QC REPORTS N° SHALL BE INDICATED IN THE RELEVANT HERE BELOW SPACES : 

CW 17 N°  ;  CW 35 N°  ; QC 11 N°  ; 
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INSPECTORS CONTRACTOR PMC OWNER 
 

NAME    

 

SIGNATURE    

 

DATE    



 

 

 
 
 
 
 
 

PROJECT: 

COMPANY: 

QUALITY CONTROL FORM CW 11 Eb PROJ. No.: QCF REV. A SH. 1 OF 2 

CONSTRUCTION OF CAST IN SITU BOX CULVERTS 
SUMMARY REPORT CONTRACTOR: 

 
CW 11 Eb N°    

 
BOX CULVERT   PRECAST AT 
IDENTIFICATIO    SITE 
N / ITEM 

 
DWG’S & REV    CAST IN SITU 

COORDINATES    

AREA    

 
INSPECTIONS 

(REF. TO QCP 1714.01) 
 

N.A. ACC. REMARKS/ 
REFERENCES 

INSPECTORS SIGNATURE & DATE 
CONTR. TECHNIP OWNER

 

G.1 EXCAVATION 

G.1.1 POSITION AND ROUTING       

G.1.2 EXCAVATION & DEPTH       

G.1.3 COMPACTED GROUND       

G.1.4 GROUND DENSITY TEST   QC 11 (*)    

G.1.5 LEAN CONCRETE ELEVATION       
 

G.2 BOX CULVERTS EXECUTION 

G.2.1 COORDINATES CHECK       

G.2.2 FORMWORK 
 

- GEOMETRY & POSITION 
 

- STABILITY & PLUMBNESS 
 

- CLEANLINESS 
 

- OIL COATING 

      

G.2.3 REINFORCEMENT 

- SPACERS & CONCRETE 
COVER 

- LAP SPLICE 
 

- BENDING AND TIE BAR 
 

- REBAR NUMBER, SIZE & 
SPACING 

- CLEANLINESS 
 

- WELDED WIRE FABRIC 
 

- COATING TOUCH-UP 

      

G.2.4 EMBEDDED ITEMS 
 

- STEEL INSERTS: 
POSITION & GEOMETRY 

 

- COATING TOUCH-UP 

      

G.2.5 AUTHORIZATION FOR CASTING YES NO    



 

 

 
 
 
 
 
 

PROJECT: 

COMPANY: 

QUALITY CONTROL FORM CW 11 Eb PROJ. No.: QCF REV. A SH. 2 OF 2 

CONSTRUCTION OF CAST IN SITU BOX CULVERTS 
SUMMARY REPORT CONTRACTOR: 

 
CW 11 Eb N°    

 
INSPECTIONS 

(REF. TO QCP 1714.01) 
 

N.A. 
 

ACC. REMARKS/ 
REFERENCES 

INSPECTORS SIGNATURE & DATE 
CONTR. TECHNIP OWNER

G.2.6 CASTING       
 

G.2.6a SLUMP TEST & AIR CONTENT 
TEST 

  CW 35  (*)    

 
G.2.6b SAMPLE FOR STRENGTH 

TEST 
  CW 17  (*)    

G.2.7 CURING       

G.2.8 FORMWORK STRIPPING       
 

G.2.9 CONCRETE SURFACE 
REPAIRING 

      

G.2.10 PROTECTIVE COATING       
 

G.4 BACKFILLING 

G.4.1 AUTHORIZATION FOR 
BACKFILLING 

YES NO 
   

G.4.2 BACKFILLING EXECUTION       

G.4.3 DENSITY TEST   QC11  (*)    

G.4.4 FINISHING WORK       
 

G.5 
 

STRENGHT TEST RESULT & 
SAMPLE UNIT WEIGHT 

  
CW 17  (*) 

   

 
NOTES:   (*) THE QC REPORTS N° SHALL BE INDICATED IN THE RELEVANT HERE BELOW SPACES : 

CW 17 N°  ;  CW 35 N°  ;  QC 11 N°  ; 
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INSPECTORS CONTRACTOR PMC OWNER 
 

NAME    

 

SIGNATURE    

 

DATE    



 

 

 
 
 
 
 
 

PROJECT: 

COMPANY: 

QUALITY CONTROL FORM CW 11 Fa PROJ. No.: QCF REV. 0 SH. 1 OF 2 
CONSTRUCTION / INSTALLATION OF PRECAST AT SITE 

LIGHTING POLES FOUNDATIONS 
SUMMARY REPORT 

CONTRACTOR: 
 

CW 11 Fa N°    

 
LIGHTING PRECAST AT 
POLE SITE 
IDENTIFICATIO 
N / ITEM 

 
DWG’S & REV     CAST IN SITU 

COORDINATES    

AREA    

 
INSPECTIONS 

(REF. TO QCP 1714.01) 
 

N.A. ACC. REMARKS/ 
REFERENCES 

INSPECTORS SIGNATURE & DATE 
CONTR. TECHNIP OWNER

 

H.1 EXCAVATION 

H.1.1 POSITION AND ROUTING       

H.1.2 EXCAVATION & DEPTH       

H.1.3 COMPACTED GROUND       

H.1.4 GROUND DENSITY TEST   QC 11 (*)    

H.1.5 LEAN CONCRETE ELEVATION       
 

H.2 LIGHTING POLES FOUNDATIONS EXECUTION 

H.2.2 FORMWORK 
 

- GEOMETRY & POSITION 
 

- STABILITY & PLUMBNESS 
 

- CLEANLINESS 
 

- OIL COATING 

      

H.2.3 REINFORCEMENT 

- SPACERS & CONCRETE 
COVER 

- LAP SPLICE 
 

- BENDING AND TIE BAR 
 

- REBAR NUMBER, SIZE & 
SPACING 

- CLEANLINESS 
 

- WELDED WIRE FABRIC 
 

- COATING TOUCH-UP 

      

H.2.4 EMBEDDED ITEMS 
 

- ANCHOR BOLTS 
NUMBER, SIZE &POSITION 

- STEEL INSERTS: 
POSITION & GEOMETRY 

- COATING TOUCH-UP 

      

H.2.5 AUTHORIZATION FOR 
CASTING YES NO 

   



 

 

 
 
 
 
 
 

PROJECT: 

COMPANY: 

QUALITY CONTROL FORM CW 11 Fa PROJ. No.: QCF REV. A SH. 2 OF 2 
CONSTRUCTION / INSTALLATION OF PRECAST AT SITE 

LIGHTING POLES FOUNDATIONS 
SUMMARY REPORT 

CONTRACTOR: 
 

CW 11 Fa N°    

 
INSPECTIONS 

(REF. TO QCP 1714.01) 
 

N.A. 
 

ACC. REMARKS/ 
REFERENCES 

INSPECTORS SIGNATURE & DATE 
CONTR. TECHNIP OWNERY

H.2.6 CASTING       
 

H.2.6a SLUMP TEST & AIR CONTENT 
TEST 

  CW 35  (*)    

 
H.2.6b SAMPLE FOR STRENGTH 

TEST 
  CW 17  (*)    

H.2.7 CURING       
 

H.2.8 ANCHOR BOLTS POSITION & 
ELEVATION 

      

H.2.9 FORMWORK STRIPPING       
 

H.2.10 CONCRETE SURFACE 
REPAIRING 

      

H.2.11 PROTECTIVE COATING       
 

H.3 PREFABRICATED LIGHTING POLES FOUNDATIONS 
INSTALLATION 

 

H.3.1 VISUAL CHECK BEFORE 
INSTALLATION 

      

H.3.2 POSITIONING & ORIENTATION       
 

H.4 BACKFILLING 

H.4.1 AUTHORIZATION FOR 
BACKFILLING 

YES NO 
   

H.4.2 BACKFILLING EXECUTION       

H.4.3 DENSITY TEST   QC11  (*)    

H.4.4 FINISHING WORK       
 

H.5 
 

FOUNDATION RELEASE   CW 100  (*)    

 
H.6 

 
STRENGHT TEST RESULT & 
SAMPLE UNIT WEIGHT 

  
CW 17  (*) 

   

 
NOTES:   (*) THE QC REPORTS N° SHALL BE INDICATED IN THE RELEVANT HERE BELOW SPACES : 

CW 17 N°  ;  CW 35 N°  ; CW 100 N°  ;  QC 11 N°  ; 
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INSPECTORS CONTRACTOR PMC OWNER 
 

NAME    

 

SIGNATURE    

 

DATE    



 

 

 
 
 
 
 
 

PROJECT: 

COMPANY: 

QUALITY CONTROL FORM CW 11 Fb PROJ. No.: QCF REV. A SH. 1 OF 2 

CONSTRUCTION OF CAST IN SITU LIGHTING POLES 
FOUNDATIONS SUMMARY REPORT CONTRACTOR: 

 
CW 11 Fb N°    

 
LIGHTING POLE   PRECAST AT 
IDENTIFICATION    SITE 
/ ITEM 

 
DWG’S & REV    CAST IN SITU 

COORDINATES     

AREA    

 
INSPECTIONS 

(REF. TO QCP 1714.01) 
 

N.A. ACC. REMARKS/ 
REFERENCES 

INSPECTORS SIGNATURE & DATE 
CONTR. TECHNIP OWNER

 

H.1 EXCAVATION 

H.1.1 POSITION AND ROUTING       

H.1.2 EXCAVATION & DEPTH       

H.1.3 COMPACTED GROUND       

H.1.4 GROUND DENSITY TEST   QC 11 (*)    

H.1.5 LEAN CONCRETE ELEVATION       
 

H.2 LIGHTING POLES FOUNDATIONS EXECUTION 

H.2.1 COORDINATES CHECK       

H.2.2 FORMWORK 
 

- GEOMETRY & POSITION 
 

- STABILITY & PLUMBNESS 
 

- CLEANLINESS 
 

- OIL COATING 

      

H.2.3 REINFORCEMENT 

- SPACERS & CONCRETE 
COVER 

- LAP SPLICE 
 

- BENDING AND TIE BAR 
 

- REBAR NUMBER, SIZE & 
SPACING 

- CLEANLINESS 
 

- WELDED WIRE FABRIC 
 

- COATING TOUCH-UP 

      

H.2.4 EMBEDDED ITEMS 
 

- ANCHOR BOLTS 
NUMBER, SIZE &POSITION 

- STEEL INSERTS: 
POSITION & GEOMETRY 

 

- COATING TOUCH-UP 

      

H.2.5 AUTHORIZATION FOR 
CASTING 

YES NO 
   



 

 

 
 
 
 
 
 

PROJECT: 

COMPANY: 

QUALITY CONTROL FORM CW 11 Fb PROJ. No.: QCF REV. A SH. 2 OF 2 

CONSTRUCTION OF CAST IN SITU LIGHTING POLES 
FOUNDATIONS SUMMARY REPORT CONTRACTOR: 

 
CW 11 Fb N°    

 
INSPECTIONS 

(REF. TO QCP 1714.01) 
 

N.A. ACC. REMARKS/ 
REFERENCES 

INSPECTORS SIGNATURE & DATE 
CONTR. TECHNIP OWNER

H.2.6 CASTING       
 

H.2.6a SLUMP TEST & AIR CONTENT 
TEST 

  CW 35  (*)    

 
H.2.6b SAMPLE FOR STRENGTH 

TEST 
  CW 17  (*)    

H.2.7 CURING       
 

H.2.8 ANCHOR BOLTS POSITION & 
ELEVATION 

      

H.2.9 FORMWORK STRIPPING       
 

H.2.10 CONCRETE SURFACE 
REPAIRING 

      

H.2.11 PROTECTIVE COATING       
 

H.4 BACKFILLING 

H.4.1 AUTHORIZATION FOR 
BACKFILLING 

YES NO 
   

H.4.2 BACKFILLING EXECUTION       

H.4.3 DENSITY TEST   QC11  (*)    

H.4.4 FINISHING WORK       
 

H.5 
 

FOUNDATION RELEASE   CW 100  (*)    

 
H.6 

 
STRENGHT TEST RESULT & 
SAMPLE UNIT WEIGHT 

  
CW 17  (*) 

   

 
NOTES:   (*) THE QC REPORTS N° SHALL BE INDICATED IN THE RELEVANT HERE BELOW SPACES : 

CW 17 N°  ;  CW 35 N°  ; CW 100 N°  ; QC 11 N°  ; 
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INSPECTORS CONTRACTOR PMC OWNER 
 

NAME    

 

SIGNATURE    

 

DATE    



 

 

 

PROJECT: 

COMPANY: 

QUALITY CONTROL FORM CW 15 A PROJ. No.: QCF REV. A SH. 1 OF 1 

CONCRETE MIX DESIGN APPROVAL CONTRACTOR: 
 

CW 15 A N°    

 
1. MIX DESIGN N° 

 

 

2. SPECIFIED CONCRETE STRENGTH (28 DAYS) 

(CONCRETE CLASS) 

 

 
 
3 MIX DESIGN CONCRETE STRENGTH (28 DAYS) 

 
   

 
4. MIX DESIGN CONCRETE SLUMP 

 

 
5 CEMENT TYPE 

 

 
6 ADMIXTURES 

 

 
7. PURPOSE 

 

 
8. BATCHING PLANT 

 

 
9. ATTACHMENT DATA 

 

 

REMARKS: 
 

 

 

 

 

 
 

RESULT: ACCEPTED NOT ACCEPTED 

INSPECTORS  

CONTRACTOR PMC OWNER 
 

NAME    

 
SIGNATURE    

 
DATE    



 

 

 

PROJECT: 

COMPANY: 

QUALITY CONTROL FORM CW 17 PROJ. No.: QCF REV. A 
 

SH. 1 OF 1 

CONCRETE SAMPLE COMPRESSION TEST CONTRACTOR: 
 

CW 17 N°    
 

SAMPLE DATA 

 
SAMPLE 

NR 

 
 

ITEM 

 
 

AREA 
CONCRETE 

SAMPLE 
DATE 

CASTING 
TEMPERATURE (C) 

ADMIXTURE 
TYPE & 

DOSAGE 

 
 

REMARKS 
CLASS MIX 

DESIGN 

         

         

         

         

         

         

         

         

         

         

 
TEST RESULT 

 
SAMPLE 

NR. 

 

AGE AT 
TEST 

(DAYS) 

RESULT 
ATTACHED QUALIFIED LABORATORY TEST 

RECORD 
 

N° & DATE 

 
REMARKS 

STRENGHT ACC. UNACC.

        

        

        

        

        

        

        

        

        

        

 

 

INSPECTORS 
 

CONTRACTOR PMC OWNER 

NAME    

SIGNATURE    

DATE    



 

 

 

PROJECT: 

COMPANY: 

QUALITY CONTROL FORM CW 35 PROJ. No.: QCF REV. A 
 

SH. 1 OF 1 

CONCRETE SLUMP TEST & AIR CONTENT 
TICKET REPORT 

CONTRACTOR: 
 

CW 35 N°   

 

CASTING ITEM(S):    

AREA 

DATE 
 

BATCH PLANT 

CONCRETE CLASS 

CONCRETE MIX DESIGN No.    

 
TRUCK & TICKET No. 

VOLUME OF 
CONCRETE 

(m3) 

 

LOADING 
BATCH TIME

OFF 
LOADING 

TIME START

OFF 
LOADING 

TIME FINISH

OFF 
LOADING 

TIME

SLUMP AT 
SITE (cm) 

AIR 
CONTENT 

(%) 

CONCRETE 
TEMP. AT 
SITE (°C)

         

         

         

         

         

         

         

         

         

         

         

         

         

REMARKS: 

TEST RESULT: ACCEPTED 

INSPECTORS CONTRACTOR PMC OWNER 
NAME    

SIGNATURE    

DATE    



 

 

 

PROJECT: 

COMPANY: 

QUALITY CONTROL FORM QC 11 PROJ. No.: QCF REV: A SH. 1 OF 1 

COMPACTION TEST 
SUMMARY 

CONTRACTOR: QC 11 N°    

 

 
PROGR 

 
ITEM 
OR 

LOCATION IDENTIFICAT. 

 
 

AREA 

 
 

DATE 
MATERIAL TO BE 

COMPACTED 
(sub-grade, 

backfilling, sub- 
base....etc.)

VISUAL 
CHECK 

LAYER 
THICKNESS 

CHECK 
SMOOTHNES 

S CHECK 

 

QUALIFIED 
LABORATORY TEST 

REP. N° 
(REPORT ATTACHED) 

No. OF 
LAYERS 

REQ. 
LAYER 

N° 
TEST RESULT  

REMARKS 
ACC. NOT 

ACC.
 

1              

 

2              

 

3              

 

4              

 

5              

 

6              

 

7              

 

8              

 

9              

 

10              

 

.......              

 

NOTE: THIS QCF CAN BE DONE BY ELECTRONIC SHEET 

INSPECTORS CONTRACTOR PMC OWNER

NAME    

SIGNATURE    

DATE    



 

 

 

PROJECT: 

COMPANY: 

QUALITY CONTROL FORM QC 10 PROJ. No.: SH. 1 OF 1 

CONCRETE TEST SUMMARY FOR    CONTRACTOR: QC 10 N°    

 
 

PROGR 
 

ITEM OR 
DESCRIPTION 

 

 
AREA/ 

LOCATION 

 

 
CASTING 

DATE 
SITE 

CASTING 
TEMP. 

°C 

 
Q.TY 

m3 

CONCRETE SLUMP TEST & AIR 
CONTENT TEST

STRENGTH TEST  
REPORTS (1)

 
REMARKS 

CLASS 
MIX 

DESIGN 
NUMBER

TICKET 
NR 

CW 35 NR SAMPLE 
NR 

CW 17 NR

LAB. TEST LAB. TEST

1              

2              

3              

4              

5              

6              

7              

8              

10              

11              

12              

13              

14              

 

NOTE: THIS QCF SHALL BE DONE BY ELECTRONIC SHEET (1) CW 33 FOR CONCRETE STRUCTURES – CW 32B FOR RIGID PAVING – CW 54 FOR CONCRETE PILES 
 



 

 
 

PROJECT: 

COMPANY: 

QUALITY CONTROL FORM W 12/A PROJ. No.: QCF REV. A SH. 1 OF 1 

CONSTRUCTION MATERIALS 
APPROVAL 

CONTRACTOR: 
 

W 12/A N°    

 

CIVIL 

BLDG. 

NDT 

 

PIPING 

MECHANIC. 

SUPPORT PRF. 

MACHINERY 

ELECTRICAL 

   

INSTRUMENT 

PAINTING 

 

INSULATION 

STEEL STR. 

 

 
1. MATERIALS 

 

 

 
2. SUPPLIER 

 

 

 
3. PURPOSE 

 

 

 
4. ATTACHMENT DATA 

 

 

 
5. TYPE OF TEST PERFORMED 

 

 

 
6. TEST STANDARD UTILIZED 

 

 

REMARKS: 
 

 

 

 

 

 

 

 
 

RESULT: ACCEPTED NOT ACCEPTED 
 

INSPECTORS 
 

CONTRACTOR PMC OWNER 

NAME    

SIGNATURE    

DATE    
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