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TRANSMISSION BUSSINESS GROUP
MATERIAL MANGEMENT
BHEL LODI ROAD NEW DELHI

ACTIVITY SCHEDULE
Please submit this format duly filled in along with offer. Time indicated will be used for
calculating contractual delivery period.

ENQUIRY NO. Date:
PROJECT: 750 MW Pragati CCPP at Bamnauli ITEM: 400 KV XLPE CABLES
WITH ACCESSORIES

VENDOR : OFFER REF.

SL. ACTIVITY REMARKS IF ANY
TIME IN

NO. ACTIVITY WEEKS

1. Receipt of P.O

2. | P.O Acceptance ONE Vendor must Submit Po acceptance with in
WEEK | one week

3. | Submission of documents _ Documents complete in all respect are to be
necessary for getting manufacturing Submitted. Delay in approval on account of
clearance like Drawings, date sheet incomplete / inadequate information shall be the
etc. responsibility of supplier

4. | Review and Approval of documents | BHEL Vendor must ensure to reply all queries within
and issue of manufacturing | ACTIVITY | 3 working days.
clearance

5. | Manufacturing Time Manufacturing time be indicated considering

all constrains & must include time required for
internal inspections etc.

6 | Raise inspection call -VE 2 Call for inspection must be raised atleast two
WEEKS | weeks in advance in the prescribed format.
TO Non availability of offered material for

SLNO5 | inspection to the inspector will be viewed very
seriously & may result in financial
implications. The date of inspection must be
with in the period indicated in 5 above.

7 Inspection BHEL
8 |Issue of MICC, MDCC & other | BHEL Vendor must indicate requirement well in
documents like EDEC , Road advance.
permits etc
9 | Dispatch ONE Vendor must ensure to dispatch with in one
WEEK Week of receiving all documents rquired

10 | Installation
Services(Laying/Erection/Testing

/Commisioning

Total time in vendor’s scope.

Please mention constraints if any. For multiple lot delivery activity landmark for each lot
should be mentioned. Multiple inspection calls for one lot are to be avoided & delay on
this account shall be vendor’s responsibility

SIGNATURE AND SEAL
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ENQUIRY NO. Date:

CHECKLIST

SCHEDULE OF INFORMATION TO BE FURNISHED WITH THE OFFER

NOTE: This format is to be submitted in original only, duly filled in.
Reproduction of this format on bidder’s letter head or on other paper
is not acceptable.

Put a tick mark on “YES” if the information is enclosed with the offer or put a tick mark on “NO” if
the information is not enclosed or write “NOT APPLICABLE” if the information is not applicable.

1. | Technical offer with detailed schedule of equipment / YES / NO
material and spares enclosed.

2. | Guaranteed Technical Particulars as per Section — 4 YES / NO
enclosed.

3. | Schedule of deviation, if any, clause wise with respect to YES /NO

Technical Specification enclosed.

4. | Standard Manufacturing Quality Plan enclosed. YES /NO

5. | GA Drawings with dimensions and weights & foundation YES /NO
/ fixing details enclosed.

6. | Drawing and Data submission schedule enclosed. YES / NO

7. | Type Test Reports enclosed. YES / NO

8. | Bar Chart showing the schedule indicating time required YES / NO

for design, manufacture, test and inspection, transport,
erection, site testing and commissioning enclosed.

9. | Makes of all components as per technical Specification YES / NO
enclosed.
10. | Schedule of commercial deviation exception from the YES / NO

General Terms and Conditions

The above checklist is verified for:-
Offer Ref.

Equipment

Submitted by : M/s

Project Reference.
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ENQUIRY NO. Date:

SCHEDULE OF COMMERCIAL DEVIATION

The following are the deviations / variations exception from the General Terms and Conditions:-

SL. | CLAUSE NO. OF GENERAL STATEMENT OF DEVIATION
NO. TERMS & CONDITIONS

Incase, this schedule is not submitted, it will be presumed that the equipment / material to be
supplied under this contract is deemed to be in compliance with the General terms and
Conditions.

If there is NIL deviation, even then the format to be filled as NIL DEVIATION.

NOTE: Continuation sheets of like size and format may be used as per the Bidder's requirement
and shall be annexed to this schedule.

Place ................. Signature of the authorized representative of

Bidders Name .......cccoevivviiiiiini i i,
Designation ..........cocooiiiiii i

company seal ........ocvi v



ENQUIRY NO.
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Date:

SCHEDULE OF TECHNICAL DEVIATION

The following are the deviations / variations exception from the Technical Specifications:-

SL.
NO.

CLAUSE NO. OF
TECHNICAL
SPECIFICATIONS

STATEMENT OF DEVIATION

Incase, this schedule is not submitted, it will be presumed that the equipment / material to be
supplied under this contract is deemed to be in compliance with the Technical Specifications.

If there is NIL deviation, even then the format to be filled as NIL DEVIATION.

NOTE: Continuation sheets of like size and format may be used as per the Bidder's requirement

and shall be annexed to this schedule.

Signature of the authorized representative of

Bidders Name .......cccoeviviiiiiiini i e,
Designation .........ccoeoiiiiii i

company seal .......cooe i



