ANNEXURE - 2

2 x 660MW ENNORE SEZ SUPERCRITICAL THERMAL POWER PROJECT AT ASH DYKE OF NCTPS- INERT 6AS EXTINGUISHING SYSTEM - BIDDER DWGS/DOCS SCHEDULE

1 LIST OF SUPERCIDED DRAWINGS / DOCUMENTS S TO INDEX PAGE NO COMMENTS | | 1
. COMMENTS AS MARKED CLEARED FOR
2 LIST OF ACTIVE DRAWINGS / DOCUMENTS A TODAY'S DATE MANUFACTURE 2
3 LIST OF DRAWINGS/DOCUMENTS UNDER PREPARATION (V] 11-Oct-17 NOT APPROVED & COMMENTS AS MARKED 3
4 LIST OF BHEL APPROVED DRAWINGS ADS RETAINED FOR INFORMATION 4
A 1
1 Drawings & Documents Pending with BIDDER A P-BIDDER 2
2 Drawings & Documents Pending with BHEL A P-BHEL 3
3 Drawings & Documents Approved by BHEL A ADS 4
4 Supercided Drawings. A s
scHEOME oF st ey | (L e | COMMENTS P
S. NO | DRAWING/ DOCUMENTS DWG. NO. APPR (A/I) REV BIDDER SEND TO |STS PEND REMARKS
SUBMISSION (SOFT COPY) FROM BIDDER STATU
BIDDER S
A) MECHANICAL
30 d P.O
A0l  |P&T Diagram for IGES A ays from 0 P P-BIDDER
Placement
30 days f P.O
AO1 |Design Philosphy & Write-up A ays Trom 0 P P-BIDDER
Placement
30 d P.O
A03 |Layout of TGES A R 0 up P-BIDDER
Placement
30 days f P.O
A04  |Tsometric View of IGES Piping system A ays from 0 uP P-BIDDER
Placement
30d P.O
AO5 |Clean Agent Room A ays from 0 P P-BIDDER
Placement
30 days P.O
A.06 (Clamping Arrangement A ays from 0 UP P-BIDDER
Placement
P.
AOQ7 |Cylinder Manifold s |30dorsfromPO 0 up P-BIDDER
Placement
P.
A08  |DV Pilot Manifold A |0dosfromPO 0 P P-BIDDER
Placement
P.
A09  |Control Logic s |30dorsfromPO 0 up P-BIDDER
Placement
P.
A10  |Pressure Relief Vents 6.A & location layout A 30 days from P.O 0 upP P-BIDDER
Placement
B) ELECTRICAL
14
BO1 |EPB Inhibitor Unit A days from 0 P P-BIDDER
placement of P.O
14
BO2 |Gas Release Panel A days from 0 P P-BIDDER
placement of P.O
14
BO3 |Circuit Diagrams A days from 0 up P-BIDDER
placement of P.O
14
BO4 |G.A of Junction Box A days from 0 P P-BIDDER
placement of P.O
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C) QUALITY
14
€Ol |Quality Assurance Plan A days from 0 up P-BIDDER
placement of P.O
D) PROCEDURE
14 d
DOl  |System Write-Up I ays from 0 up P-BIDDER
placement of P.O
14
D02 |Bill of Materials A days from 0 P P-BIDDER
placement of P.O
14 d
D.03 |Testing & Commisioning Procedure A ays from 0 upP P-BIDDER
placement of P.O
14
D.04 |Pre-Commissioning Procedure I days from 0 upP P-BIDDER
placement of P.O
14
D.05 |Job Procedure / Installation Procedure I days from 0 upP P-BIDDER
placement of P.O
E) OTHERS
14
EOL  |Flow calculations T days from 0 P P-BIDDER
placement of P.O
F) APPROVALS
14 d
F.01 LPCB Approvals of IGES Components I ays from 0 upP P-BIDDER
placement of P.O
G) DATA SHEETS
14
601 |Inert Gas Cylinder A days from 0 P P-BIDDER
placement of P.O
14
602  |Pneumatic IGES Valve A days from 0 P P-BIDDER
placement of P.O
14
6.03  |Release Unit With Solenoid A days from 0 P P-BIDDER
placement of P.O
14 d
6.04 |Contact Guage Unit A oys from 0 P P-BIDDER
placement of P.O
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14 d
6.05 |Discharge Hose A oys from 0 P P-BIDDER
placement of P.O
14
606 |Check Valve A days from 0 P P-BIDDER
placement of P.O
14
607 |Leak/Bleeder Unit A days from 0 P P-BIDDER
placement of P.O
14
6.08  |Hi- Flex Hose A days from 0 P P-BIDDER
placement of P.O
14
6.09 |Pressure Relief Device A days from 0 upP P-BIDDER
placement of P.O
14
6.10  [Non Return Valve for Pilot Line A days from 0 upP P-BIDDER
placement of P.O
14 d
641 |Nozzle Assembly A oys from 0 P P-BIDDER
placement of P.O
14 d
6.12  [Pressure Regulator A ays from 0 upP P-BIDDER
placement of P.O
14
6.13  [Ball Valve WITH Pneumatic Actuator A days from 0 upP P-BIDDER
placement of P.O
14 d
G.14  [Pressure Guage A ays from 0 upP P-BIDDER
placement of P.O
14
615  |Restrictor A days from 0 P P-BIDDER
placement of P.O
14
616 |Solenoid Valves A days from 0 P P-BIDDER
placement of P.O
14 d
647 |Warning Signs A ays from 0 P P-BIDDER
placement of P.O
14
.18  [Pressure Operated Switch A days from 0 upP P-BIDDER
placement of P.O
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14 d
619  |Pipes & Fittings A ays from 0 up P-BIDDER
placement of P.O
14
6.20 |Cables A days from 0 P P-BIDDER
placement of P.O
H) CALCULATIONS & OTHER GENERAL ITEMS
30 days from P.O
H.01 |[Battery Sizing Calculations I ays Trom 0 UP P-BIDDER
Placement
30 d P.O
HO2 |Electrical Load List I ys from 0 P P-BIDDER
Placement
P.
HO3 |List of Bought out ltems p|30dosfromPO 0 up P-BIDDER
Placement
14
H.04 |Storage Procedures I days from 0 upP P-BIDDER
placement of P.O
14 d
HO5  |List of Tag Numbers I e i 0 up P-BIDDER
placement of P.O
P.
H.06 |O & M Manuals / Procedure I 30 days from P.O 0 upP P-BIDDER
Placement
P.
HO7 |Field Quality Plan |30 dosfrombO 0 P P-BIDDER
Placement
G) INTERFACE DRAWINGS
) 30 days from P.O
6.01 [Interface between Fire Alarm Panel & Gas Release Panel I 0 upP P-BIDDER
Placement
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