ANNEXURE - 2

1 x 660 MW PANKI THERMAL POWER STATION, PANKI- INERT 6AS EXTINGUISHING SYSTEM - BIDDER DWGS/DOCS SCHEDULE

1 LIST OF SUPERCIDED DRAWINGS / DOCUMENTS s TO INDEX PAGE NO COMMENTS 1
COMMENTS AS MARKED CLEARED FOR
2 .
LIST OF ACTIVE DRAWINGS / DOCUMENTS A TODAY'S DATE MANUFACTURE 2
3 LIST OF DRAWINGS/DOCUMENTS UNDER PREPARATION (V] 3-Jul-20 NOT APPROVED & COMMENTS AS MARKED 3
4 LIST OF BHEL APPROVED DRAWINGS ADS RETAINED FOR INFORMATION 4
A 1
1 Drawings & Documents Pending with BIDDER A P-BIDDER 2
2 Drawings & Documents Pending with BHEL A P-BHEL 3
3 Drawings & Documents Approved by BHEL A ADS 4
4 Supercided Drawings. A s
scHEDULE oF st ey | (L e | COMMENTS P
S. NO | DRAWING/ DOCUMENTS DWG. NO. APPR (A/I) REV BIDDER SEND TO |STs PEND REMARKS
SUBMISSION (SOFT COPY) FROM BIDDER STATU
BIDDER s
A) MECHANICAL
14 d P.O
A01 [P&I Diagram for IGES for each control room A A 0 up P-BIDDER
Placement
14 days f P.O
AO1 |Design Philosphy & Write-up A ays trom 0 P P-BIDDER
Placement
30 days f P.O
A03  |Layout of TGES for each control room A ays from 0 up P-BIDDER
Placement
A04 Isometric View of IGES Piping system for each A 30 days from P.O 0 wp P_BIDDER
control room Placement
30d P.O
A05 |Clean Agent Room A A 0 up P-BIDDER
Placement
30 days f P.O
A.06 (Clamping Arrangement A ays Trom 0 UP P-BIDDER
Placement
30 d P.O
AO7 |Cylinder Manifold A ys from 0 P P-BIDDER
Placement
30d P.O
A08 DV Pilot Manifold A ys from 0 P P-BIDDER
Placement
30 d P.O
A09  |Control Logic A ays from 0 P P-BIDDER
Placement
30 d P.O
Al10  |Pressure Relief Vents 6.A & location layout A R 0 up P-BIDDER
Placement
B) ELECTRICAL
14 d
BO1  |EPB Inhibitor Unit A oys from 0 P P-BIDDER
placement of P.O
14 d
BO2 |Gas Release Panel A oys from 0 P P-BIDDER
placement of P.O
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14
BO3 |Circuit Diagrams A days from 0 up P-BIDDER
placement of P.O
14
BO4 |G.A of Junction Box A days from 0 P P-BIDDER
placement of P.O
14
BO5 |Cable Schedule A days from 0 P P-BIDDER
placement of P.O
C) QUALITY
14
€Ol |Quality Assurance Plan A days from 0 up P-BIDDER
placement of P.O
D) PROCEDURE
14 days from
.01 |Syst ite-U| I 0 upP P-BIT! R
b ystem Write-Up placement of P.O bDE
D02 |Bill of Materials A 30 days from 0 P P-BIDDER
placement of P.O
14
D.03 |Testing & Commisioning Procedure A days from 0 upP P-BIDDER
placement of P.O
14
D.04 |Pre-Commissioning Procedure I days from 0 upP P-BIDDER
placement of P.O
14
D.05 |Job Procedure / Installation Procedure I days from 0 upP P-BIDDER
placement of P.O
E) OTHERS
EO1  |Flow calculations T 30 days from 0 P P-BIDDER
placement of P.O
F) APPROVALS
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14 d
F.01 LPCB Approvals of IGES Components I ays from 0 upP P-BIDDER
placement of P.O
G) DATA SHEETS
14 d
601 |Inert Gas Cylinder A oys from 0 P P-BIDDER
placement of P.O
14
6.02  |Pneumatic IGES Valve A days from 0 P P-BIDDER
placement of P.O
14
603 |Release Unit With Solenoid A days from 0 P P-BIDDER
placement of P.O
14 d
6.04 |Contact Guage Unit A oys from 0 P P-BIDDER
placement of P.O
14
605 |Discharge Hose A days from 0 P P-BIDDER
placement of P.O
14
606 |Check Valve A days from 0 P P-BIDDER
placement of P.O
14
607 |Leak/Bleeder Unit A days from 0 P P-BIDDER
placement of P.O
14
6.08  |Hi- Flex Hose A days from 0 P P-BIDDER
placement of P.O
14
6.09 |Pressure Relief Device A days from 0 upP P-BIDDER
placement of P.O
14
6.10  [Non Return Valve for Pilot Line A days from 0 upP P-BIDDER
placement of P.O
14
641 |Nozzle Assembly A days from 0 P P-BIDDER
placement of P.O
14
6.12  [Pressure Regulator A days from 0 upP P-BIDDER
placement of P.O
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14
6.13  [Ball Valve WITH Pneumatic Actuator A days from 0 upP P-BIDDER
placement of P.O
14
G.14  [Pressure Guage A days from 0 upP P-BIDDER
placement of P.O
14
615  |Restrictor A days from 0 P P-BIDDER
placement of P.O
14
616  |Solenoid Valves A days from 0 P P-BIDDER
placement of P.O
14 d
617 |Warning Signs A ays from 0 P P-BIDDER
placement of P.O
14
.18  [Pressure Operated Switch A days from 0 upP P-BIDDER
placement of P.O
14 d
619 |Pipes & Fittings A ays from 0 P P-BIDDER
placement of P.O
14
620 |Cables A days from 0 P P-BIDDER
placement of P.O
H) CALCULATIONS & OTHER GENERAL ITEMS
30d P.O
H.01  (Battery Sizing Calculations I ays from 0 upP P-BIDDER
Placement
14 P.
HO2  |Electrical Load List I days from P.0 0 P P-BIDDER
Placement
14 P.
HO3 |List of Bought out ltems I days from P.O 0 up P-BIDDER
Placement
14 d
H.04 |Storage Procedures I ays from 0 upP P-BIDDER
placement of P.O
14
H.O5 |List of Tag Numbers I days from 0 P P-BIDDER
placement of P.O
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30d P.O
HO6 |0 &M Manuals / Procedure I ays from 0 P P-BIDDER
Placement
H07  |Field Quality Plan 1 [|30dosfromPO 0 up P-BIDDER
Placement
3 1 4
6.01 Interface between Fire Alarm Panel & Gas Release T 4 days from P.O 0 up P_BIDDER
Panel Placement
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