
Enquiry No.: 57G2100628 Dt. 15.05.2020
Item:  DIESEL OPERATED (WITH BATTERY START UP) SELF PROPELLED ARTICULATED BOOM TYPE MAN LIFT 
Project: PGCIL RAIGARH & PUGALUR

SL.N
O. ACTIVITY ACTIVITY TIME IN Days Remarks 

(A) (B) (C)

PO / Input receipt from BHEL 0

1
Submission of document necessary for getting
manufacturing clerance like drawing, data sheet 15

2
Re-submission of documents after BHEL/Customer
comment 10

3
Manufacturing Time after CAT-A approval &
Manufacturing clerance

4 BHEL/Customer Inspection & Dispatch Clearnace 21

5 Dispatch 7

6 ETC work / Demonstration at site
Completion of ETC work / 
Demonstration at Site from the date of 
site confirmation/ Readiness of fronts.

*Delay/Preponement if any, shall be adjusted in delivery time. 

Activity Schedule


