Activity Schedule

Enquiry No.: 57G2100628 Dt. 15.05.2020

tem: DIESEL OPERATED (WITH BATTERY START UP) SELF PROPELLED ARTICULATED BOOM TYPE MAN LIFT

Project: PGCIL RAIGARH & PUGALUR

S(L)'N ACTIVITY ACTIVITY TIME IN Days Remarks
(A) (B) (C)

PO / Input receipt from BHEL 0
Submission of document necessary for getting

1 : . : 15
manufacturing clerance like drawing, data sheet

) Re-submission of documents after BHEL/Customer 10
comment

3 Manufacturing Time after CAT-A approval &
Manufacturing clerance

4 |BHEL/Customer Inspection & Dispatch Clearnace 21

5 |Dispatch 7

ETC work / Demonstration at site

Completion of ETC work /
Demonstration at Site from the date of
site confirmation/ Readiness of fronts.

*Delay/Preponement if any, shall be adjusted in delivery time.




