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1.0 INTENT OF THE SPECIFICATION 

1.1 The intent of this erection specification is to provide services for execution of the 
project according to most modern and proven techniques and codes. The omission 
of specific reference to any method, equipment or material necessary for the proper 
and efficient services towards installation of the plant shall not relieve the contractor 
of the responsibility of providing such services / facilities to complete the work or 
portion of work awarded to him. The quoted / accepted rates / price shall deem to 
be inclusive of all such contingencies. 

1.2 The work shall conform to dimensions and tolerances given in various drawings and 
documents that will be provided during erection. If any portion  of  works  is found   
to  be  defective  in  workmanship and  not   conforming   to drawings / documents  
or other stipulations, the  contractor  shall dismantle and re-do the work duly 
replacing the defective materials at their own cost, failing which recoveries, as 
determined by BHEL, shall be effected from contractor's bills. 

1.3 It is not the intent of this specification to specify herein all the details of erection and 
commissioning. However, the system shall conform in all respects to high standards 
of quality and workmanship for performing the required duties in a manner 
acceptable to purchaser who will interpret the meaning of drawings and 
specifications and shall be entitled to reject any work or material, which in his 
judgments is not in full accordance herewith. 

1.4 The omission of specific reference to any fabrication / erection or other method, 
equipment or material necessary for proper and efficient working of the plant shall 
not relieve the tenderer of the responsibility of providing such facilities to complete 
the work at quoted rates. Any mismatch/ defect found due to mistake in fabrication 
/ erection shall have to be rectified by the vendor free of cost. Inspection by 
BHEL/Customer does not relieve vendor of his responsibility of executing quality 
erection. 

1.5 The work covered under this specification is of highly sophisticated nature, requiring 
the best quality workmanship, supervision, engineering and construction 
management. The contractor should ensure proper planning and successful and 
timely completion of the work to meet the overall project schedule. The contractor 
must deploy adequate quantity of tools & plants, modern / latest construction aids 
etc. He must also deploy adequate trained, qualified and experienced supervisory 
staff and skilled personnel. 
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1.6 Contractor shall erect and commission all the equipments and auxiliaries as per the 
sequence & methodology prescribed by BHEL depending upon the technical 
requirements. Availability of materials and fronts will decide this. BHEL Engineer’s 
decision regarding correctness of the work and method of working shall be final and 
binding on the contractor. No claims for extra payment from the contractor will be 
entertained on the ground of deviation from the methods / sequence adopted in 
erection of similar sets elsewhere. 

1.7 Following shall be the minimum responsibility of contractor and have to be provided 
within finally accepted rates / prices: 

1.7.1 Provision as required of all types of labour, supervisors, engineers, watch and ward, 
tools & tackles, calibrated MMEs (Monitoring and Measuring Equipment) as 
specified and otherwise required for the work, consumables for erection, testing and 
commissioning including material handling 

1.7.2 Achieving Proper out-turn / Turn-over as per BHEL plan and commitment. 

1.7.3 Completion of work as per BHEL Schedule 

1.7.4 Good quality and accurate workmanship for proper performance of the equipment 

1.7.5 Repair and rectification 

1.7.6 Preservation / Re-conservation of all components during storage / erection / 
commissioning till handing over. 
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2.0 GENERAL  SERVICES TO BE RENDERED BY THE BIDDER 

2.1 Services for construction, fabrication, equipment erection  testing as well as trial run 
& commissioning of various equipment and accessories  under the contract shall 
include but not be  limited to the following: 

2.2 Issuing materials from store/open yard from time to time for erection as per the 
construction programme. The Contractor  shall be   the  custodian  of  all  the  
materials  issued   till   the  plant/equipment is officially taken over by the owner / 
BHEL  after complete erection any successful trial run & commissioning. 

2.3 Transport of material to their respective places of erection and erection of the 
complete plant & equipment as supplied under this specification. 

2.4 Trial run and commissioning of individual equipment / sub-systems to the 
satisfaction of Owner/BHEL. 

2.5 Deployment of all skilled and unskilled manpower required for erection, supervision of erection, 
watch & ward, commissioning and other services to the rendered under this specification. 

2.6 Deployment  of all erection tools & tackle, construction  machinery, transportation 
vehicles and all other implements in adequate number and size, appropriate for the 
erection work to be handled under scope of this specification except otherwise 
specified. 

2.7 Supply  of  all  consumables,  eg  welding  electrodes,  cleaning agents,  diesel oil, 
lubricant etc as well as materials  required for  temporary  supports, scaffolding etc 
as necessary  for  such erection work, unless specified otherwise. 

2.8 Providing support services for the contractor's erection staff eg construction of site 
offices, temporary stores, residential accommodation and transport to work site for 
erection personnel, watch and ward for security and safety of the materials under 
the Contractor's custody etc. as required. 

2.9 Maintaining  proper  documentation  of all  the  site  activities undertaken by the 
Contractor as per the proforma mutually  agreed  with  BHEL, Submission of  
monthly progress reports and any  such document  as and when desired by 
BHEL/owner, taking  approval  of all statutory authorities i.e Boiler Inspector, Factory 
Inspector, Inspector of Explosives etc , as applicable for respective portions of work  
fall  under the jurisdiction of such statutes of laws. 

2.10 Any other service, although not specifically called for but required for a contract of 
the size and nature indicated in the specification. 
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3.0 GENERAL TECHNICAL REQUIREMENTS (CODES AND STANDARDS) 

3.1 Except where otherwise specified, the plant/equipment shall comply with the 
appropriate Indian Standard or an agreed internationally accepted Standard 
Specification as mentioned elsewhere in contract specifications, each incorporating 
the latest revisions at the time of tendering. Where no internationally accepted 
standard is applicable, the Bidder shall give all particulars and details as necessary, 
to enable BHEL to identify all of the plant/equipment in the same detail as would be 
possible had there been a Standard Specification. 

3.2 Where the Bidder proposes alternative codes  or  standards   he shall include in his 
tender one copy (in English) of each  Standard  Specification  to which materials 
offered shall  comply.  In such case, the adopted alternative standard shall be  
equivalent or superior to the standards mentioned in the specification.  

3.3 In  the  event of any conflict between the codes  and   standards referred  above, 
and the requirements of this specification,  the requirements which are more 
stringent shall govern. 

3.4 Tools used during erection and commissioning shall not be accepted except with 
the specific approval of the Engineer. 
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4.0 OBLIGATIONS OF CONTRACTOR 

4.1 CONSUMABLES & OTHER ITEMS 

4.1.1 The contractor shall provide within finally accepted price / rates, all consumables 
(excepting those indicated in BHEL scope) like welding electrodes (including alloy 
steel and stainless steel), filler wires, TIG filler wires (over & above as supplied by 
the unit along with the plant materials, which will be given free of cost to bidder), 
gases (inert, welding, cutting), soldering material, dye penetrants, radiography films, 
etc. Other erection consumables such as tapes, jointing compound, grease, mobile 
oil, M-seal, Araldite, petrol, CTC / other cleaning agents, grinding and cutting wheels 
are to be provided by the contractor. Steel, packers, shims, wooden planks, 
scaffolding materials hardware items etc required for temporary works such as 
supports, scaffoldings are to be arranged by the contractor. Sealing compounds, 
gaskets, gland packing, wooden/concrete sleepers, for temporary work, required for 
completion of work except those which are specifically supplied by manufacturing 
unit are also to be arranged by the contractor. 

4.1.2 All the shims, gaskets and packing, which go finally as part of plant equipment, shall 
be supplied by BHEL free of cost.  

4.1.3 It shall be the responsibility of the contractor to plan the activities and store sufficient 
quantity of consumables. Non-availability of any consumable materials or equivalent 
suggested by BHEL cannot be considered as reason for not attaining the required 
progress or for additional claim.  

4.1.4 TIG Filler wire for Boiler and Filler wires for Electrodes for P91/T91 piping: 

 These shall be supplied by BHEL free of cost as supplied by BHEL Manufacturing 
Units as part of regular supply. Required quantity as arrived at by calculation / 
standards will only be supplied.  It would be the contractors’ responsibility to account 
for the consumption of these filler wires. Additional consumption beyond standard / 
calculated quantity will be at cost recovery basis only unless and otherwise 
accounted for.  Surplus quantity of TIG filler wire, if any, shall be properly stored and 
returned to BHEL stores. 

4.1.5 It shall be the responsibility of the contractor to obtain prior approval of BHEL, 
regarding suppliers, type of electrodes etc before procurement of welding 
electrodes.  On receipt of electrodes at site these shall be subjected to inspection 
and approval by BHEL.  The contractor shall inform BHEL details regarding type of 
electrodes, batch number, date of expiry etc and produce test certificate for each lot  
/ batch with correlation of batch / lot number with respective test certificate. No 
electrode without a valid test certificate will to be used.  
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4.1.6 BHEL reserves the right to reject the use of any consumable including electrodes, 
gases, lubricants / special consumables if it is not found to be of the required 
standard / make / purity or when shelf life has expired. Contractor shall ensure 
display of shelf life on consumable wherever required and records maintained. 

4.1.7 Storage of all consumables including welding electrodes shall be done as per 
requirement / instruction of the Engineer by the contractor at his cost. 

4.1.8 In case of improper arrangement for procurement of any consumable, BHEL 
reserves the right to procure the same from any source and recover the cost from 
the Contractor’s first subsequent bill at market value plus the departmental charges 
of BHEL from time to time. Postponement of such recovery is normally not permitted. 
The decision of Engineer in this regard shall be final and binding on the Contractor.   

4.1.9 All lubricants and chemicals required for pre-commissioning, commissioning, 
testing, preservation and lubricants for trial runs of the equipment shall be supplied 
by BHEL / BHEL’s client. All services including labour and T&P will be provided by 
the contractor for handling, filling, emptying, refilling etc. The consumption of 
lubricants / chemicals shall be properly accounted for. Surplus material if any shall 
be properly stacked/ tagged and returned to BHEL/ CUSTOMER stores at no extra 
cost to BHEL. BHEL reserves the right to recover costs for wastage by the 
contractor. 

4.1.10 Transportation of oil drums, from stores, filling of oil for flushing, first filling, 
subsequent changeover if any, topping/making up till the unit is fully commissioned 
and handed over to customer is included in scope of this contract. The contractor 
shall have to return all the empty drums to BHEL / BHEL’s client store at no extra 
cost. Any loss / damage to above drums shall be to contractor’s account.  

4.1.11 All charges on account of Octroi, terminal or sales tax and other duties on materials 
obtained from any source for carrying out the works in the scope of the contractor 
shall be borne by the contractor. 

4.2 TOOLS AND PLANTS / MONITORING AND MEASURING EQUIPMENT (MMEs) 

4.2.1 T&Ps and MMEs to be provided by Contractor 

4.2.1.1 All T&Ps and MMEs excepting those specifically indicated in BHEL scope are to be 
provided by the Contractor. Contractor has to make his own arrangement at his cost 
for completing the formalities (including arrangement of Road permits, if any) if 
required with Sales Tax/VAT authorities, for bringing their materials, plants and 
equipments at site for the execution of work under this contract. 
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4.2.1.2 All suitable cranes, lifting and transport equipments for material handling at 
stores/yard/siding of BHEL/Customer are included in scope. BHEL’s cranes will not 
be available for this purpose unless otherwise specifically permitted as per contract 
conditions 

4.2.1.3 All T&Ps to be deployed by the contractor shall have the approval of BHEL Engineer 
with regard to brand, quality and specification.  

4.2.1.4 Indicative list of Major T&Ps in the scope of Contractor are given in the Technical 
Conditions of Contract. Bidders to note that these are only indicative and as such all 
other T&P necessary for timely and satisfactory completion of work in scope shall 
be mobilized by Contractor 

4.2.1.5 Timely deployment of adequate T&Ps is the responsibility of the contractor. The 
contractor shall be prepared to augment the T&P at short notice to match the 
planned programme and to achieve the milestones. 

4.2.1.6 Contractor shall maintain and operate his tools and plants in such a way that major 
breakdowns are avoided. In the event of major breakdown, contractor shall make 
alternative arrangements expeditiously so that the progress of work is not 
hampered. 

4.2.1.7 In the event of contractor failing to arrange the required tools, plants, machinery, 
equipment, material or non-availability of the same owing to breakdown, BHEL will 
make alternative arrangement at the risk and cost of the contractor. Decision of 
BHEL shall be final and binding on the contractor. 
 
It is not obligatory on the part of BHEL to provide any tools and tackles or other 
materials other than those specifically agreed to do so by BHEL. However, 
depending upon the availability, BHEL/ BHEL 's Customer handling equipment and 
other plants may be made available to the contractor on payment of hire charges 
as fixed, subject to the conditions laid down by BHEL/ Customer from time to time, 
Unless paid in advance, such hire charges, if applicable, shall be recovered from 
contractor's bill /security deposit or any other due payment in one instalment. 
 

4.2.1.8 The T&P to be arranged by the contractor shall be in proper working condition and 
their operation shall not lead to unsafe condition. The movements of cranes, and 
other equipment should be such that no damage / breakage occurs to foundations, 
other equipments, material, property and men. All arrangements for the movement 
of the T&P etc shall be the contractor’s responsibility.  

4.2.1.9 Use of welding generators/ rectifiers only shall be permitted for welding. Use of 
welding transformers will be subject to specific approval of BHEL engineer. 
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4.2.1.10 The contractor at his cost shall carry out periodical testing of his construction 
equipments. Test certificates shall be furnished to BHEL.  

4.2.1.11 Contractor shall ensure deployment of serviced and healthy T&Ps including cranes, 
lifting tackles, wire ropes, manila ropes, winches and slings etc.  History card and 
maintenance records for major T&Ps will be maintained by the contractor and will 
be made available to BHEL Engineer for inspection as and when required. Fitness 
certificate / Test Certificates of T&P shall have to be submitted before it is put in use. 
Identification for such T&Ps will be done as per BHEL Engineer's advice.  

BHEL reserves the right to permit only new slings up to 20 mm and lifting tackles up 
to 3 MT capacities. 

4.2.1.12 Contractor shall ensure deployment of reliable and calibrated MMEs (Inspection 
measuring and Monitoring equipment).  The MMEs shall have test / calibration 
certificates from authorized / Government approved / accredited agencies traceable 
to National / International standards. Each MME shall have a label indicating 
calibration status i.e. date of calibration, calibration agency and due date for 
calibration. A list of such instruments deployed by contractor at site with its 
calibration status is to be submitted to BHEL Engineer for control. 

4.2.1.13 Re-testing/ re-calibration shall also be arranged at regular intervals during the period 
of use as advised by BHEL Engineer within the contract price. The contractor will 
also have alternate arrangements for such MME so that work does not suffer when 
the particular instrument is sent for calibration. If any MMEs not found fit for use, 
BHEL shall have the right to stop the use of such item. It will be necessary for the 
contractor to deploy proper item. Any readings taken by the defective instrument will 
be recalled and repeat the readings taken by that instrument with a proper one. In 
case he fails to do so, BHEL may deploy MMEs and retake the readings at 
contractor’s cost. 

4.2.1.14 BHEL shall have lien on all T&P, MMEs and other equipment of the contractor 
brought to the site for the purpose of erection, testing and commissioning.  BHEL 
shall continue to hold the lien on all such items throughout the period of contract / 
extended period.  The contractor and/ or his sub-contractors, without the prior written 
approval of the Engineer, shall remove no material brought to the site. 

4.2.1.15 The month wise T&P deployment plan to execute the work is to be submitted as per 
relevant format as per the instruction of BHEL. It shall be the contractor's 
responsibility to deploy the required T&P, for timely and successful completion of 
the job, to any extent. 

4.2.2 Obligations in respect of T&Ps and MMEs provided by BHEL 
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4.2.2.1 T&P / MMEs being provided by BHEL to sub-contractor free of hire charges shall be 
shared by other subcontractors working for BHEL at site and the allotment done by 
BHEL Engineer shall be final and binding.  

4.2.2.2 BHEL T&P will be issued in basic assembled condition. Additional loose 
components / sub-assemblies / attachments as and when necessary, will be issued 
by BHEL. Assembly of such additional loose components/sub-assemblies/ 
attachments is in contractor’s scope.  

4.2.2.3 37.3 In case of non-availability of the T&Ps to be provided by BHEL due to breakdown, 
major overhauls, distribution pattern or any other reason, the contractor shall plan / 
amend / alter his activities to meet erection / commissioning targets in consultation 
with BHEL. 

4.2.2.4 37.4  void 

4.2.2.5 37.5 The contractor shall engage trained and experienced operators for the operation of 
BHEL’s T&Ps.  Their skill / performance will be checked by BHEL Engineer before 
they are allowed to operate the same. However checking of skills by BHEL does not 
absolve the contractor of his responsibilities for proper and safe handling of 
equipment, consistent good performance of operators and regular performance 
evaluation of operators.  

4.2.2.6 The day to day operation and maintenance of BHEL’s T&Ps (Other than cranes)  
shall be carried out by contractor as per manufacturer's / BHEL's maintenance 
schedule at his cost. The contractor shall arrange, at his own cost, trained operators, 
fuel and other consumables for their operation. BHEL  shall arrange all spares 
needed for upkeep of major T&Ps provided like Huck Bolting  Machine*, DG Set, 
Induction Machine   and Hydraulic Test pumps. The contractor has to arrange for 
fixing of the spares; supervision in specialized cases will be provided by BHEL. For 
upkeep of all other T&Ps supplied by BHEL, spares shall be arranged by the 
Contractor. BHEL supplied T&Ps  shall be maintained in good working condition 
during the entire period of use. T&Ps in defective / damaged condition shall be 
rectified promptly to the full satisfaction of BHEL engineer. Contractor shall maintain 
records for maintenance of major T&Ps. These shall be made available for 
Inspection whenever required. In case of any lapses on the part of the contractor, 
BHEL at its own discretion shall get the servicing/ repair of equipment done at the 
risk and cost of the contractor along with BHEL overheads. Further, if there are 
breakdowns / damages due to negligence of the contractor, the complete service / 
repair charges and cost of all the spares damaged with BHEL overheads shall be 
recovered from contractor’s RA bills. 
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*: for operation and maintenance of ESP Huck bolting machine, BHEL shall provide 
the basic power rig and hose. Balance toolings ie Guns, chuck jaws etc are to be 
arranged by contractor. 

4.2.2.7 37.6 void 

4.2.2.8 Increasing / shortening of the crane boom to suit work requirements shall have to 
be arranged by the indenting contractor at his cost including restoration to a state 
as directed by BHEL. All necessary manpower tools, support, consumables, 
illumination etc. will have to be arranged by contractor at his cost. If required, 
contractor has to return the crane with original boom. 

4.2.2.9 The area and infrastructure development of the area to be carried out by the 
customer. However in construction projects of this magnitude it is possible that all 
the areas / approaches may not be ready. In such cases backfilling of approaches 
where ever necessary, consolidation of ground and arrangement of sleepers / sand 
bag filling etc for safe operation / movement of equipment including cranes / trailers 
etc shall be the responsibility of the contractor at his cost. No compensation on this 
account shall be payable. 

 

4.2.2.10  In the event of contractor not using and maintaining BHEL T&Ps according to 
BHEL’s instructions. BHEL will have the right to withdraw such item without any 
notice and no claim in this regard shall be entertained and contractor shall be 
responsible for delay in execution on this account.  

4.2.2.11 The contractor shall furnish regular utilization report of the BHEL T&Ps, as per 
requirement of BHEL. 

4.2.2.12 Any loss / damage to any part of BHEL T&Ps and MMEs shall be to the contractor's 
account and any expenditure on these accounts by BHEL will be recovered from the 
contractor's bill in case the contractor fails to make good the loss.   

4.2.2.13 It shall be responsibility of the contractor to take delivery of T&Ps  and MMEs from 
stores or place of use by other contractor at project site, transport the same to site 
and return the same to BHEL store / place as intimated by Engineer in project site 
in good working conditions after use.   

4.2.2.14 The contractor shall return BHEL T&Ps and MMEs issued to him in good working 
condition as and when desired by BHEL (on completion or reduction of workload).  
If contractor delays return of T&P and MME, hire charges as applicable shall be 
levied by BHEL from time, it was requisitioned till the time of actual return. 
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T&Ps and MMEs returned in damaged / unserviceable condition shall be got 
repaired by BHEL at its own discretion and entire cost of repair with BHEL overheads 
shall be recovered from the contractor. 

 

4.2.2.15 Replacement cost including BHEL overheads in respect of irreparable  / completely 
damaged / non return of T&Ps and MMEs shall be recovered from the contractor's 
running / final bills 

4.2.2.16  Obligations in respect of Cranes provided by BHEL  

a) BHEL will make available the cranes (as per Technical Conditions of Contract) free 
of charge to the contractor on sharing basis mainly for the purposes enumerated/   
indicated therein. BHEL cranes have to be shared with other agencies / contractors 
of BHEL. The allocation of cranes shall be the discretion of BHEL engineer, which 
shall be binding on the contractor.  

b) BHEL Cranes may be initially issued in basic assembled condition. Any 
alteration/addition like boom reduction / extension, assembly of components/sub-
assemblies needed for modulating the capacity/reach/other features of cranes and 
restoration to the state as directed by BHEL shall be the contractor’s responsibility. 

c) Please refer Clause 5.1 (Chapter V) of TCC. 

d) Minor consumables like cotton cloth, cotton waste, etc is to be supplied by 
Contractor. All spares and lubricants/grease is excluded from scope. Contractor to 
give the requirements of these items well in advance in case the cranes provided by 
BHEL are BHEL owned cranes.  

e) Please refer Clause 5.2 (Chapter V) of TCC. 

f) BHEL cranes will be withdrawn for regular and capital maintenance as per the 
respective schedule of maintenance. As far as possible such schedules will be 
intimated to the contractor in advance and may be adjusted depending on the work 
requirements at site. However no claim whatsoever will be entertained on account 
of non-availability of cranes. 

g) Where the services of the cranes provided by BHEL are to be shared by other 
agencies/ contractors of BHEL, the contractor’s responsibilities defined above will 
also be apportioned accordingly to the beneficiary agency. Working arrangements 
in this regard will be done at site by BHEL engineer and in any case his decision 
shall be final and binding. 

h) Major breakdowns will be attended to by BHEL. However, in case of breakdowns or 
damages due to negligence of the contractor, the complete service/repair charges 
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including cost of spares shall be to the account of the contractor, along with BHEL 
overheads. 

4.2.2.17  Obligations in respect of Construction Lift/Elevators provided by BHEL  

a) The total erection including  commissioning, maintenance, statutory clearances shall 
be in included in scope of work. Supervision by the original equipment supplier or 
their authorized agency shall  be arranged for by BHEL, in case found necessary. 

b) All day to day and routine maintenance and checking is to be carried out by the 
contractor as per the recommendations of the supplier. He should periodically check 
the brakes and carry out the all works to ensure the safety of all those using the 
lift/elevator. BHEL shall arrange spares required for upkeep of Construction 
lift/elevator 

c) The construction lift/ elevator should never be overloaded as this can lead to serious 
accidents. Ensuring all safety aspects in operation of the lift shall be the 
responsibility of the contractor. Erection of all the required number of landing 
platforms is included in scope. Landing platforms are to be provided with proper 
barricades and hand railings.  

d) After completion of contractual scope of work or as per BHEL advice, the temporary 
elevator/lift shall be dismantled and handed over to BHEL neatly identified/tagged. 
Temporary structures/ platforms etc. erected for the elevators/ lifts are also to be 
dismantled and materials to be returned to stores as applicable. The construction 
and dismantling of the foundations required for the construction/elevator lifts 
is included in the scope of the contractor. 
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5.0 RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF LABOUR, 
SUPERVISORY STAFF, ETC.  

5.1 Refer relevant clauses of General Conditions of Contract (GCC) also in this 
regard 

5.2 The contractor shall deploy all the necessary skilled/semiskilled/ unskilled labour 
including highly skilled workmen etc. These workmen should have previous 
experience on similar job. They shall hold valid certificates wherever necessary. 
BHEL reserves the right to insist on removal of any employee of the contractor at 
any time if he is found to be unsuitable and the contractor shall forthwith remove 
him.  

5.3 Contractor shall also comply with the requirements of local authorities/ project 
authorities calling for police verification of antecedents of the workmen, staff etc. 

5.4 It is the responsibility of the contractor to engage his workmen in shifts and or on 
overtime basis for achieving the targets set by BHEL. This target may be set to 
suit BHEL’s commitments to its customer or to advance date of completion of 
events or due to other reasons. The decision of BHEL in regard to setting the 
erection and commissioning targets will be final and binding on the contractor. 

5.5 Contractor shall provide at different elevation suitable arrangement for urinal and 
drinking water facility with necessary plumbing & disposal arrangement including 
construction of septic tank. These installations shall be maintained in hygienic 
condition at all times. 

5.6 The Contractor in the event of engaging 20 or more workmen, shall obtain 
Independent license under the Contract labour (Regulation and Abolition) Act 
1970 from the concerned authorities based on Form-V issued by the Principal 
Employer/Customer. In order to issue Form-V by Customer, Contractor shall fulfill 
all Statutory requirements like Insurance Policy, PF Code/PF Account number 
etc as per the requirement of BHEL/Customer 

5.7 Contractor shall deduct the necessary amount towards Provident Fund and 
contribute equal amount as per Government of India laws. This amount will be 
deposited regularly to the provident Fund Commissioner. BHEL/Customer  may 
insist for submission of the account code duly certified by PF Commissioner 

5.8 Contractor may also be required to comply with provisions of ESI Act in vogue if 
applicable and submit evidence to BHEL.  

5.9 BHEL / customer may insist for witnessing the regular payment to the labour. 
They may also like to verify the relevant records for compliance with statutory 
requirements. Contractor shall enable such facilities to BHEL/ Customer.  
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5.10 Contractor shall deploy only qualified and experienced engineers/ supervisors. 
They shall have professional approach in executing the work.  

5.11 The contractor's supervisory staff shall execute the work in the most professional 
manner in the stipulated time. Accuracy of work and aesthetic finish are essential 
part of this contract.  They shall be responsible to ensure that the assembly and 
workmanship conform to dimensions and tolerances given in the 
drawings/instructions given by BHEL engineer from time to time. 

5.12 The supervisory staff employed by the contractor shall ensure proper outturn of 
work and discipline on the part of the labour put on the job by the contractor. Also 
in general they should see that the works are carried out in a safe and proper 
manner and in coordination with other labour and staff employed directly by BHEL 
or other contractors of BHEL or BHEL's client. 

5.13 It is the responsibility of the contractor to arrange gate pass for all his employees, 
T&P etc for entering the project premises. Necessary coordination with customer 
officials is the responsibility of the contractor.  Contractor to follow all the 
procedures laid down by the customer for making gate passes. Where permitted, 
by customer / BHEL, to work beyond normal working hours, the contractor shall 
arrange necessary work permits for working beyond normal working hours. 

5.14 The actual deployment will of Labour and Engineer/supervision staff shall be so 
as to satisfy the erection and commissioning targets set by BHEL. If at any time, 
it is found that the contractor is not in a position to deploy the required 
engineers/supervisors/workmen due to any reason, BHEL shall have the option 
to make alternate arrangements at the contractor’s risk and cost. The expenditure 
incurred along with BHEL overheads thereon shall be recovered from the 
contractor 

5.15 Contractor shall not  deploy women labour at night. 

I 
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6.0 MATERIAL HANDLING, STORAGE AND PRESERVATION ETC 

6.1 MATERIAL HANDLING AND STORAGE  

6.1.1 All the equipments/ materials furnished under this contract shall be received from 
the project stores, sheds / storage yards and transported to pre assembly area / 
erection site and stored in the storage spaces in a manner so that they are easily 
retrievable till the contractor erects them. While drawing/lifting material from 
BHEL / customer stores, the contractor shall ensure that the balance / other 
materials are stacked back immediately. No claim is admissible on this 
account  

6.1.2 While BHEL will endeavor to store / stack / identify materials properly in their 
open / close / semi closed / tarpaulins covered storage yard / shed, it shall be 
contractor's responsibility to assist BHEL in identifying materials well in time for 
erection. They should take the delivery of the same, following the procedure 
indicated by BHEL, and transport the material safely to pre-assembly yard / 
erection site in time, according to program. 

6.1.3 The contractor shall take delivery of components, equipment / consumables from 
storage area after getting the approval of BHEL Engineer on standard indent 
forms. 

6.1.4 The contractor shall identify and deploy necessary Engineers / supervisors / 
workmen for the above work in sufficient number as may be needed by BHEL, 
for areas covering their scope.  

6.1.5 All the equipment shall be handled very carefully to prevent any damage or loss.  
No untested wire ropes / slings etc.  shall be used for unloading / handling.  The 
equipment shall be properly protected to prevent damage either to the equipment 
or to the floor where they are stored. The equipment from the stores shall be 
moved to the actual location at the appropriate time so as to avoid damage of 
such equipment at site.  

6.1.6 Contractor shall ensure that while lifting slings shall be put over the points 
indicated on the equipment or as indicated in the manufacturer's drawings.  
Slings / shackles of proper size shall be used for all lifting and rigging purposes. 
All care shall be taken to safe guard the equipment against any damage. 
Dragging of piping / valves should be avoided. In case of any damage the cost 
shall be covered from the contractor.  

6.1.7 Approach road conditions from the stores/ yards to the erection site may not be 
equipped and ideal for smooth transportation of the equipment. Contractor may 
have to be adequately prepared to transport the materials under the above 
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circumstances without any extra cost. The contractor may familiar himself with 
soil conditions at site. 

6.1.8 Contractor shall be responsible for examining all the plant and materials issued 
to him and notify the Engineer immediately of any damage, shortage, 
discrepancy etc. before they are moved out of the stores / storage area. The 
contractor shall be solely responsible for any shortages or damages in transit, 
handling, storage and erection of the equipment once received by him.  As the 
erection work will be spread in different areas/ locations of the project, contractor 
has to arrange sufficient number of watch / ward personal to avoid any pilferage 
of material  

6.1.9 The contractor shall maintain an accurate and exhaustive record-detailing out 
the list of all equipment received by him for the purpose of erection and keep 
such record open for the inspection of the engineer at any time.   

6.1.10 All the material in the custody of contractor and stored in the open or dusty 
locations must be covered with suitable weather proof / fire retardant covering 
material wherever applicable and shall be blocked up on raised level above 
ground. All covering materials including blocks and sleeper shall be arranged by 
the contractor at his cost.  

6.1.11 If the material belonging to the contractor are stored in area other than those 
earmarked for his operation the engineer will have the right to get it moved to the 
area earmarked for the contractor at the contractors risk and cost.  

6.1.12 The contractor shall be responsible for making suitable indoor storage facilities 
to store all equipment (drawn by the contractor from BHEL/ customer stores), 
which require indoor storage till the time of their installation.  The Engineer will 
direct the contractor in this regard, which item in his opinion will require indoor 
storage, and the contractor shall comply with Engineer's decision. 

6.1.13 The contractor shall ensure that all surplus / damaged / scrap / unused material, 
packing wood / containers/ special transporting frames etc are returned to BHEL 
at a place in project area identified by the Engineer.  The contractor will maintain 
an account for all items received and returned to BHEL. Any shortage in returning 
such items shall be chargeable to the contractor except allowable wastage for 
packing wood only.  

6.1.14 The contractor shall hand over all parts / materials remaining extra over the 
normal requirement with proper identification tags to the stores as directed by 
the concerned BHEL engineer.   
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6.1.15 The contractor shall ensure that all the packing materials and protective devices 
installed on equipment during transit and storage are removed before 
installation. 

6.1.16 It shall be the responsibility of the contractor to keep the work / storage areas in 
neat, tidy and working conditions. All surplus/unusable packing and other 
materials shall be removed and deposited at location(s) specified by BHEL within 
the project premises.  If required weighing of the same within the project 
premises will have to be carried out. 

6.2 40.0 PRESERVATION OF COMPONENTS  

6.2.1 After taking delivery from BHEL / customer’s stores, plant materials storage shall 
be subjected to the following protection besides other provisions indicated in 
these specifications elsewhere.  

6.2.1.1 Items stored outdoors shall be stacked up at least six inches (6") off the ground. 
Items should not be stored in a low lying area where water logging is a possibility. 
Contractor should have sufficient numbers of wooden / concrete / steel sleepers 
for the job.   

6.2.1.2 Motors, valves, electrical equipment, control equipment and instruments, and 
special or precision items requiring special care, etc shall be stored indoors.   
Motor windings shall be kept dry by use of external heat or space heaters.  

6.2.1.3 Bearings and other wearing surfaces of plant materials shall be protected against 
corrosion and kept clean and should be regularly monitored. 

6.2.1.4 Insulation materials shall be stored indoors or otherwise protected against 
getting wet/ damaged, using suitable measures and should be protected from 
direct rain.  

6.2.2 It shall be the responsibility of the contractor to apply preservatives / touch up 
paints (primer) on equipment handled and erected by him till such time of final 
painting. It shall be contractor's responsibility to arrange for required paints 
(primer), thinners, labour, scaffolding materials, cleaning materials like wire 
brush, emery sheets, etc, cleaning of surface and provide one coat of 
preservatives / paints  (primer) from time to time as decided by BHEL engineer. 
The accepted rate shall include this work also.  It is to be noted that such painting 
may have to be done as and when required till such time the final painting is 
carried out.    

6.2.3 The contractor shall effectively protect the finished work from action of weather 
and from damage or defacement and shall cover the finished parts then and 
there for their protection. 
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6.2.4  Any failure on the part of contractor to carry out works according to above 
clauses will entail BHEL to carry out the job from any other party and recover the 
cost from contractor.    
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7.0 DRAWINGS AND DOCUMENTS 

7.1 The detailed drawings, specifications available with BHEL engineers will be 
made available to the contractor during execution of work at site. The contractor 
will also ensure availability of all drawings / documents at work place.  

7.2 Necessary drawings to carry out the erection work will be furnished to the 
contractor by BHEL on loan, which shall be returned to BHEL Engineer at site 
after completion of work. Contractor shall ensure safe storage and quick retrieval 
of these documents.   

7.3 The contractor shall maintain a record of all drawings and documents available 
with him in a register as per format given by BHEL Engineer. Contractor shall 
ensure use of pertinent drawings / data / documents and removal of obsolete 
ones from work place and returning to BHEL.  

7.4 The data furnished in various annexure enclosed with this tender specification 
are only approximate and for guidance. However, the change in the design and 
in the quantity may occur as is usual in any such large scale of work. The 
contractors quoted rates shall be inclusive of the above factor 

7.5 Should any error or ambiguity be discovered in the specification or information 
the contractor shall forthwith bring the same to the notice of BHEL before 
commencement of work. BHEL's interpretation in such cases shall be final and 
binding on the contractor.  

7.6 Deviation from design dimensions should not exceed permissible limit. The 
contractor shall not correct or alter any dimension / details, without specific 
approval of BHEL.  
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8.0 INSPECTION AND QUALITY 

8.1 Inspection, Quality Assurance, Quality Control 

8.1.1 Preparation of quality assurance log sheets and protocols with customer/ 
consultants/statutory authority, welding logs, NDE records, testing & calibration 
records and other quality control and quality assurance documentation as per 
BHEL engineer’s instructions, is within the scope of work/specification. These 
records shall be submitted to BHEL/customer for approval from time to time. 

8.1.2 The protocols between contractor and customer/ BHEL shall be made prior to 
installation for correctness of foundations, materials, procedures, at each stage 
of installation, generally as per the requirement of customer/ BHEL.  This is 
necessary to ensure elimination of errors or keeping them within tolerable limits 
and to avoid accumulation and multiplication of errors. 

8.1.3 A daily log book should be maintained by every supervisor/engineer of contractor 
on the job in duplicate (one for BHEL and one for contractor) for detailing and 
incorporating alignment/clearance / centering / leveling readings and inspection 
details of various equipments etc. 

High pressure welding details like serial number of weld joints, welders name, 
date of welding, details of repair, heat treatment etc. will be documented in 
welding log as per BHEL Engineer’s instructions. 

Record of radiography containing details like serial number of weld joints, date 
of radiography, repairs, if any,   re-shots etc shall also be maintained as per 
BHEL Engineer’s instructions. 

Record of heat treatments performed shall be maintained as prescribed by 
BHEL 

8.1.4 The performance of welders will be reviewed from time to time as per the BHEL 
standards. Welders’ performance record shall be furnished periodically furnished 
for scrutiny of BHEL’s Engineer. Corrective action as informed by BHEL shall be 
taken in respect of those welders not conforming to these standards. This may 
include removal/ discontinuance of concerned welder(s). Contractor shall 
arrange for the alternate welders immediately 

8.1.5 All the welders shall carry identity cards as per the proforma prescribed by BHEL/ 
Customer/ Consultant. Only welders duly authorized by BHEL/ customer/ 
consultant shall be engaged on the work. 
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8.1.6 Contractor shall provide all the Measuring Monitoring Equipments (MMEs) 
required for completion of the work satisfactorily. These MMEs shall be of brand, 
quality and accuracy specified by BHEL Engineer and should have necessary 
calibration and other certificates as per the requirement of BHEL Engineer.   
Decision of BHEL Engineer regarding acceptance or otherwise of the measuring 
instruments/gauges/tools for the work under this specification, is final and 
binding on the contractor. BHEL may give an indicative list of MMEs required for 
this work and to be made available by the contractor. The list will be reviewed by 
BHEL and the contractor shall meet any augmentation needed wherever 
required. 

8.1.7 It is the responsibility of the contractor to prove the accuracy of the 
testing/measuring/calibrating equipments brought by him based on the 
periodicity of calibration as called for in the BHEL's quality assurance 
standards/BHEL Engineer's instructions. 

8.1.8 Any re-laying or re-termination of cables/re-erection of instruments/ recalibration 
of instruments etc. required due to contractor's mistake or design requirement 
and found at any stage inspection, shall be carried out by the contractor at no 
extra cost. 

8.1.9 BHEL,  Power Sector Regions (PSNR/PSER/PSWR/PSSR) have already been  
accredited  with  ISO 9001 certification and as such this  work  is subject  to  
various audits to meet ISO  9001 requirements.  One particular aspect which 
needs special mention is about arrangement of calibration of instruments by the 
contractor. Contractor shall ensure deployment of reliable and calibrated MMEs 
(Measuring and Monitoring Equipments). The MMEs shall   have test / calibration 
certificates from authorised / Government   approved / Accredited agencies 
traceable to National / International Standards.   Re-testing / re-calibration shall 
also be arranged at regular intervals during the period of use as advised by BHEL 
Engineer within the contract price. The contractor will also have alternate  
arrangements  for  such MMEs so that  work  does  not suffer  when  the  
particular equipment / instrument  is  sent  for calibration. Also if any MMEs not 
found fit for use, BHEL shall have the right to stop the use of such item and 
instruct the contractor to deploy proper item and recall ie repeat the readings 
taken by that instrument, failing which BHEL may deploy MME and retake the 
readings at Contractor’s cost. 

 

8.1.10 Re-work necessitated on account of use of invalid MMEs shall be entirely to the 
contractor’s account. He shall be responsible to take all corrective actions, 
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including resource augmentation if any, as specified by BHEL to make-up for the 
loss of time. 

8.1.11 In the courses of erection, it may become necessary to carry repeated checks of 
the work with instruments recently calibrated, re-calibrated. BHEL may counter/ 
finally check the measurements with their own MMEs. Contractor shall render all 
assistance in conduct of such counter/final measurements. 

8.1.12 Total Quality is the watchword of the work and Contractor shall strive to achieve 
the Quality Standards, procedures laid down by BHEL. He shall follow all the 
instructions as per BHEL drawings and Quality Standards. 

8.2 Stage Inspection By FES/QA Engineers 

8.2.1 Apart  from day-to-day inspection by BHEL Engineers stationed  at Site and 
Customer’s Engineers, stage  inspection of equipments  under  erection and 
commissioning   at various  stages  shall also be conducted by teams of  
Engineers  from  Field Engineering  Services of BHEL’s Manufacturing Units,  
Quality Assurance teams from Field Quality Assurance, Unit/Factory Quality 
Assurance and Commissioning Engineers from Technical Services etc.  
Contractor shall arrange all labour, tools and tackles etc along with proper 
access for such stage inspections free of cost. 

8.2.2 Any modifications suggested by BHEL FES and QA Engineers’ team shall be 
carried out. Claims of contractor, if any, shall be dealt as per Section 13, and 
provided such modifications have not arisen for reasons attributable to the 
contractor. 

8.3 Statutory Inspection of Work 

8.3.1 The work to be executed under these specifications has to be offered for 
inspection, at appropriate stages of work completion, to various statutory 
authorities for compliance with applicable regulations. 

The work related statutory inspections, though not limited to, are as under: 

1) Inspectorate of Steam Boilers and Smoke Nuisance 

2) Electrical Inspector 

3) Factory Inspector, Labour Commissioner,  PF Commissioner and 
other authoritiy connected to this  project work 

The scope includes getting the approvals from the statutory authorities, which 

includes arranging for inspection visits of statutory authority periodically as per 
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BHEL Engineer’s instructions, arranging materials for ground inspection, taking 

rub outs for the pressure parts to be offered for inspection, submitting co-related 

inspection reports, documents, radiographs etc and following up the matter with 

them. Contractor shall also make all arrangements for offering the Products / 

Systems for inspection at location, as applicable, to the concerned authority. 

8.3.2 Contractor should be qualified to execute pressure parts & piping work coming 
under the purview of IBR, for which he should register himself with CIB of state 
concerned. contractor also should be aware of the latest IBR regulations and 
Electricity Act, including the amendments thereof. 

8.3.3 Contractor shall comply with ‘Qualification Tests for welders engaged in welding 
of Boilers and Steam Pipes under Construction, Erection and Fabrication at Site 
in India and in repairing Boilers and steam pipes by welding’ in line with Chapter 
XIII of Indian Boiler Regulations-1950, for testing   his welders / men / workers, 
including all associated fees, procedures, required instruments and equipments 
and their calibration thereof. It shall  be  contractor’s   responsibility to  obtain  
approval  of Statutory  Authorities,  wherever applicable, for the  conducting of 
any work which comes under the purview of  these  authorities, at his cost.  

8.3.4 The following fees shall be excluded from scope of Contractor: 

1. Registration Fee as per Regulation 385 of Chapter IX of Indian Boiler 
Regulations-1950 

2. Fees for inspection of Boiler at the site of Construction as per Regulation 395 
A, sl no 4 of Chapter IX of Indian Boiler Regulations-1950 

However all other fees like visit fees charged by the Boiler Inspector and other 
arrangements for his visit or visits till satisfactory completion of work, shall be 
included in scope of Contractor 

8.4 The Quality Management System of BHEL, Power Sector Regions (PSNR/ 
PSER/ PSWR/ PSSR) have  already been certified and accredited under ISO 
9002 standards in this regard. The basic philosophy of the Quality Management 
System is to define the organizational responsibility, work as per documented 
procedures, verify the output with respect to acceptance norms, identify the non-
conforming product/ procedure and take corrective action for removal of non-
conformance specifying the steps for avoiding recurrence of such non-
conformities, & maintain the relevant quality records. The non-conformities are 
to be identified through the conduct of periodical audit of implementation of 
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quality systems at various locations/stages of work. Suppliers/vendors of various 
products/services contributing in the work are also considered as part of the 
quality management system. .as such the contractor is expected not only to 
conform to the quality management system of BHEL but also it is desirable that 
they themselves are accredited under any quality management system standard. 

8.5 Field Quality Assurance 

8.5.1 Contractor shall carry out all activities conforming to the approved Field Quality 
Plan (FQP) as revised from time to time. Total quality shall be the watchword of 
the work and contractor shall strive to achieve the quality standards, procedures 
laid down by BHEL. He shall follow all the instructions as per BHEL drawings 
and quality standards.  Contractor shall provide the services of quality assurance 
engineer as per the relevant clauses. 

8.6 Contractor has to fulfil quality requirement as per this chapter. In case of any gap 
in fulfilling these requirements by the contractor, financial penalty shall be 
imposed on the contractor with the rate mentioned in the “MEMO for penalty 
imposition against non-compliance in Quality area” enclosed as Annexure-IV. 
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9.0 OCCUPATIONAL HEALTH, SAFETY & ENVIRONMENT  MANAGEMENT/  
QUALITY ASSURANCE PROGRAMME : 
BHEL, Power Sector Regions (PSNR/ER/WR/SR) are each certified for ISO 
9001. Quality of work to customer's satisfaction and fulfillment of system 
requirements are the essence of ISO 9001 certification. BHEL, PS Regions have 
HSE certification (ISO 14001 & OHSAS 18001) and therefore Contractor also 
shall organise/ plan/ perform all their activities to meet with the applicable 
requirements of these standards. 

9.1 HSE (Health, Safety & Environment): 
Contractor will comply with HSE (Health, safety & Environment) requirements of 
BHEL as per the “HSE Plan for Site Operations by Subcontractor” (Document no. 
HSEP:14 Rev 00) 
 
Please see the attached document 
 

9.2 In case of any financial deduction made by Customer for lapses of safety other 
than what is provided above or elsewhere in the contract, the same shall be 
charged on back-to-back basis on the defaulting contractor without prejudice to 
any other right spelt anywhere in the tender /contract. 
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10.0 RA Bill Payments 

10.1 The contractor shall submit his monthly RA bills with all the details required by 

BHEL on specified date every month covering progress of work in all respects 

and areas for the previous calendar month.  

10.2 Mode of payment and measurement of work completed shall be as per relevant 

clauses of General Conditions of Contract 

10.3 Release of payment in each running bill including PVC Bills where ever applicable 

will be restricted to 95% of the value of work admitted as per stages of 

progressive pro rata payments.  

10.4 The 5% thus remaining shall be treated as ‘Retention Amount’ and shall be 

released as per terms specified in the General Conditions of Contract. 

10.5 The payment for running bills will normally be released within 30 days of 

submission of running bill complete in all respects with all documents. It is the 

responsibility of the contractor to make his own arrangements for making timely 

payments towards labour wages, statutory payments, outstanding dues etc and 

other dues in the meanwhile. 

In case of Civil works, 60% of RA Bills complete and correct in all respects and 

certified by BHEL Engineer, shall be paid within 15 days of receipt. Balance 

payment shall be within 30 days. 

10.6 BHEL shall release payment through Electronic Fund Transfer (EFT)/RTGS. In 

order to implement this system, Contractor to furnish details pertaining to his 

Bank Accounts where proceeds will be transferred through BHEL’s banker,  as 

per prescribed formats: 

Note: BHEL may also choose to release payment by other alternative modes as 

applicable 

10.7 Paying Authority shall be the Construction Manager of the Site. Any change in 

the paying Authority shall be intimated to the Contactor accordingly. 
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11.0 Performance Monitoring 

11.1 Performance of the contractor is monitored through various reports/reviews and 
shall be jointly evaluated every month for unit wise identified packages as per 
prescribed formats.  Based on the net weighted scores obtained, Contractors shall 
be rated ‘Good’ or ‘Satisfactory’ or ‘Unsatisfactory’ 

11.2 In case of any dispute on performance rating and the contractor refuses to sign on 
the performance rating given by BHEL package Incharge, the same shall be 
reviewed by BHEL site Incharge/Construction Manager and his decision shall be 
final.  

11.3 Release of RA Bills will be contingent upon joint evaluation of performance 

11.4 Performance of the contractor will be taken into consideration for assessing the 
capacity of the bidder to execute future jobs under tender, as detailed in the Notice 
Inviting Tender. Risk of non evaluation or non availability of the Monthly 
performance evaluation reports is to be borne by the Bidder. 

11.5 In case of ‘Unsatisfactory performance’ for a continuous period of three or more 
months for a package or packages, BHEL has the right to get the balance works 
executed at the risk and cost of the contractor. 

11.6 In case of ‘Unsatisfactory performance’ in a financial year, BHEL reserves the right 
to put on hold such Contractors for a period of six months for similar package or 
similar packages 
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12.0 Suspension of Business dealings 

12.1 BHEL reserves the right to take action against contractors who fail to perform 
or indulge in malpractices, by suspending business dealings with them.  

12.2 Suspension could be in the form of ‘Hold’, ‘De-listing’ or ‘Banning’ a contractor. 

12.3 A bidder may be put on HOLD for a period of 6 months, for future tenders for 
specific works on the basis of one or more of the following reasons: 
 
a) Bidder does not honour his own offer or any of its conditions within the 

validity period. 
b) Bidder fails to respond against three consecutive enquires of BHEL. 
c) After placement of order, Bidder fails to execute a contract. 
d) Bidder fails to settle sundry debt account, for which he is legitimately 

liable, within one year of its occurrence. 
e) Bidder’s performance rating falls below 60% in specific category (more 

fully described in chapter ‘Performance Monitoring’) 
f) Bidder works are under strike/ lockout for a long period. 
 

12.4 A Bidder may be de-listed from the list of registered Bidders of the region for a 
period of 1 year on the basis of one or more of the following reasons:- 
 

a) Bidder tampers with tendering procedure affecting ordering process or 
commits any misconduct which is contrary to business ethics. 

b) Bidder has substituted, damaged, failed to return, short returned or 
unauthorizedly  disposed off materials/ documents/ drawings/ tools etc of 
BHEL. 

c) Bidder no longer has the technical staff, equipment, financial resources 
etc. required to execute the orders/ contracts. 

 

12.5 A Bidder can be banned from doing any business with all Units of BHEL for a 
period of 3 years on the basis of one or more of the following reasons: 

a) Bidder is found to be responsible for submitting fake/ false/ forged 
documents, certificates, or information prejudicial to BHEL’s interest. 

b) In spite of warnings, the Bidder persistently violates or circumvents the 
provisions of labour laws/ regulations/ rules and other statutory 
requirements. 

c) Bidder is found to be involved in cartel formation 
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 d) The Bidder has indulged in malpractices or misconduct such as bribery, 
corruption and fraud, pilferage etc which are contrary to business 
ethics. 

e) The Bidder is found guilty by any court of law for criminal activity/ 
offences involving moral turpitude in relation to business dealings. 

f) The Bidder is declared bankrupt, insolvent, has wound up or been 
dissolved; i.e ceases to exist for all practical purposes. 

g) Bidder is found to have obtained Official Company information/ 
documentation by questionable means. 

h) Communication is received from the administrative Ministry of BHEL to 
ban the Bidder from business dealings. 

12.6 Contracts already entered with a contractor before the date of issue of order of 
‘HOLD’ or ‘DE-LISTING’ shall not be affected. 

12.7 All existing contracts with a ‘BANNED’ contractor shall normally be short closed 

12.8 Once the order for suspension is passed, existing offers/new offers of the 
contractor shall not be entertained 

12.9 The above guidelines are not exhaustive but enunciate broad principles 
governing action against contractors 
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 HSE PLAN FOR SITE OPERATIONS BY BHEL’S SUBCONTRACTORS  

AT A GLANCE 

SIGNING OF MOU 

Agree to comply to HSE requirement‐ Statutory and BHEL’s 
 
 

 

 

HSE ORGANISATION 

Manpower 

 1 (one) safety officer for every 500 workers 
or part thereof 

 1(one)  safety‐steward/ supervisor for  
every 100 workers  
 
Qualification  
As per Cl. 7.1 

HSE Roles and 
responsibilities 

 

 Site In‐charge‐ As per 
clause 7.2.1 

 Safety officer‐ As per 
clause 7.2.2 

 

 

HSE Planning  
for Man , Machinery/Equipment/Tools & Tackles 

 

HSE INFRASTUCTURE  

 PPEs 

 Drinking Water 

 Washing Facilities 

 Latrines and Urinals 

 Provision of shelter 
for rest 

 Medical facilities 

 Canteen facilities 

 Labour Colony 

 Emergency Vehicle 

 Pest Control 

 Scrapyard 

 Illumination 

 

HSE TRAINING ,  AWARENESS & PROMOTION 

Training  

 Induction training 

 Height work and 
other critical areas 

 Tool Box talk & Pep 
Talk 
 

Awareness & Promotion 

 Signage 

 Poster 

 Banner 

 Competition 

 Awards 
 

 

HSE COMMUNICATION 

Incident Reporting 

 Accident‐ Fatal & 
Major 

 Property damage 

 Near Miss 
 

Event Reporting 

 Celebrations 

 Training  

 Medical camp 
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OPERATIONAL CONTROL PROCEDURES 

 

PERMIT TO WORK 
Height work ( above 2 metres), Hot Work, Heavy Lifting, Confined Space, 

Radiography, excavation( More than 4 metres) 
 

 

SAFETY DURING WORK EXECUTION 

 Welding 

 Rigging 

 Cylinder‐ storage & 
Movement 

 Demolition work 

 T&Ps 

 Chemical Handling 

 Electrical works 
 
 

 Fire 

 Scaffolding 

 Height work 

 Working Platform 

 Excavation 

 Ladder 

 Lifting 

 Hoisting appliance 

HOUSE KEEPING 

WASTE MANGEMENT 

TRAFFIC MANAGEMENT 

ENVIRONMENTAL CONTROL 

EMERGENCY PREPAREDNESS AND RESPONSE PLAN 

 

HSE AUDITS & INSPECTION 

 Daily Checks 

 Inspection of PPEs 

 Inspection of T& Ps 

 Inspection of Cranes 
& Winches 

 Inspection of Height work 

 Inspection of Welding and 
Gas cutting 

 Inspection of elevators etc 
 

 

HSE PERFORMANCE EVALUATION PARAMETERS 

 

PENALTY for NON CONFORMANCE 
Refer Clause 16  

Incremental penalty 
                               For repeated violation by the same person, the penalty would be 
                               double of the previous penalty  

                For repeated fatal incident in the same Unit incremental penalty to 
be  imposed.  The  subcontractor  will  pay  2  times  the  penalty 
compared  to previously paid  in  case  there  are  repeated  cases of 
fatal incidents under the same subcontractor for the same package 
in the same unit.  
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1.0 PURPOSE 

1.1 The purpose of this HSE Plan is to provide for the systematic identification, evaluation, prevention and control of 
general workplace hazards, specific job hazards, potential hazards and environmental impacts that may arise from 
foreseeable conditions during installation and servicing of industrial projects and power plants.   

 
1.2 This document shall be followed by BHEL’s subcontractors at all installation and servicing sites. In case customer 

specific documents are to be implemented, this document will be followed in conjunction with customer specific 
documents. 

 
1.3 Although every effort has been made to make the procedures and guidelines in line with statutory requirements, in 

case of any discrepancy relevant statutory guidelines must be followed. 
1.4  In case  the customer has any specific requirement, the same is to be fulfilled.  
 
2.0 SCOPE 

 
The document is applicable for BHEL’s Subcontractors at all installation / servicing activities of BHEL Power Sector 
as per the relevant contractual obligations. 

 
3.0 OBJECTIVES AND TARGETS 

The HSE Plan reflects that BHEL places high priority upon the Occupational Health, Safety and Environment at 
workplaces. 
 
 Ensure the Health and Safety of all persons at work site is not adversely affected by the work. 
 Ensure protection of environment of the work site. 
 Comply at all times with the relevant statutory and contractual HSE requirements. 
 Provide trained, experienced and competent personnel. Ensure medically fit personnel only are engaged at 

work. 
 Provide and maintain plant, places and systems of work that are safe and without risk to health and the 

environment. 
 Provide all personnel with adequate information, instruction, training and supervision on the safety aspect of their 

work.  
 Effectively control, co-ordinate and monitor the activities of all personnel on the Project sites including 

subcontractors in respects of HSE. 
 Establish effective communication on HSE matters with all relevant parties involved in the Project works. 
 Ensure that all work planning takes into account all persons that may be affected by the work. 
 Ensure fitness testing of all T&Ps/Lifting appliances like cranes, chain pulley blocks etc. are to be certified by 

competent person.  
 Ensure timely provision of resources to facilitate effective implementation of HSE requirements. 
 Ensure continual improvements in HSE performance 

 Ensure conservation of resources and reduction of wastage. 
 Capture the data of all incidents including near misses, process deviation etc. Investigate and analyze the same 

to find out the root cause. 
 Ensure timely implementation of correction, corrective action and preventive action. 
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4.0 BHEL POWER SECTOR HEALTH, SAFETY & ENVIRONMENT POLICY 
 

Power Sector HSE Policy 
 

We, at BHEL Power Sector, reaffirm our belief that the Health and Safety of our stakeholders and 
conservation of Environment is of utmost importance and takes precedence in all our business decisions. 
In pursuit of this belief and commitment, we strive to: 

 Ensure total compliance with applicable legislation, regulations and other requirements concerning 
Occupational Health, Safety and Environment. 

 Ensure continual improvement in the Occupational Health, Safety and Environment Management 
System performance. 

 Enhance Occupational Health, Safety and Environment awareness amongst employees, customers and 
suppliers by proactive communication and training. 

 Review periodically and improve Occupational Health, Safety and Environment Management System to 
ensure its continuing suitability, adequacy and effectiveness in a continuously changing business 
environment. 

 Develop a culture of safety through active leadership and provide appropriate training at all levels to 
enable employees to fulfill their Health, Safety and Environmental obligations. 

 Incorporate appropriate Occupational Health, Safety and Environmental criteria into business decisions 
for selection of plant, technology and services as well as appointment of key personnel. 

 Ensure availability at all times of appropriate resources to fully implement the Occupational Health, 
Safety and Environmental policy of the company. 
 
This policy will be communicated to all employees and made available to interested parties. 

 
  

`  Sd/- 
  
 
Date: 01.05.2013        Director (Power) 

 
 
 
 
 

HSE TARGETS 
 
EXPLOSION      ZERO 
FATALITY      ZERO 
LOST TIME INJURY                  ZERO 
FIRE       ZERO 
VEHICLE INCIDENTS                   ZERO 
ENVIRONMENTAL INCIDENTS  ZERO 
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5.0   MEMORANDUM OF UNDERSTANDING: 

 

After award of work, subcontractors are required to enter into a memorandum of understanding as given below: 

Memorandum of Understanding 

 

 BHEL, Power Sector _____ Region is committed to Health, Safety and Environment Policy (HSE  Policy). 

 M/s _________________________  do hereby also commit to comply with the same HSE Policy while 

executing the Contract Number __________________ 

 M/s ________________________  shall ensure that safe work practices as per the  HSE plan.  Spirit and 

content therein shall be reached to all workers and supervisors for compliance.  

 

In addition to this, M/S _________________ shall comply to all applicable statutory and regulatory requirements 

which are in force in the place of project and any special requirement specified in the contract document of the 

principal customer. 

 M/s __________________ shall co-operate in HSE audits/inspections conducted by BHEL /customer/ 

third party and ensure to close any non-conformity observed/reported within prescribed time limit. 

 

 

 

 

 

 

 

 

 

 

 

 

 

Signed by authorized representative of M/s --------------------------------------- 

Name           : 

Place & Date: 
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6.0 TERMS AND DEFINITIONS 
 
6.1 DEFINITIONS 
 
6.1.1 INCIDENT 
 

Work- related or natural event(s)  in which an injury , or ill health (regardless of severity), damage to property or 
fatality occurred, or could have occurred. 
 
 

6.1.2 NEAR MISS 
 

An incident where no ill health, injury, damage or other loss occurs, but it had a potential to cause, is referred to as 
“Near-Miss”. 

 
6.1.3 MAN-HOUR WORKED 
 

The total number of man hours worked by all employees including subcontractors working in the premises. It includes 
managerial, supervisory, professional, technical, clerical and other workers including contract labours. Man-hours 
worked   shall   be   calculated   from the payroll or time clock recorded including overtime. When this is not feasible, 
the same shall be estimated by multiplying the total man-days worked for the period covered by the number of hours 
worked per day. The total number of workdays  for a period is the sum of the number of men at work on each day of 
period. If the daily hours vary from department to department separate estimate shall be made for each department 
and the result added together. 

 
6.1.4 FIRST AID CASES 
 

First aids are not essentially all reportable cases, where the injured person is given medical treatment and discharged 
immediately for reporting on duty, without counting any lost time. 

 
6.1.5 LOST TIME INJURY 
 

Any work injury which renders the injured person unable to perform his regular job or an alternative restricted work 
assignment on the next scheduled work day after the day on which the injury occurred. 

 
6.1.6 MEDICAL CASES 
 

Medical cases come under non-reportable cases, where owing to illness or other reason the employee was absent 
from work and seeks Medical treatment. 

 
6.1.7 TYPE OF INCIDENTS & THEIR REPORTING: 

The three categories of Incident are as follows: 
 

Non-Reportable Cases: 
An   incident, where the injured person is given medical help and discharged for work without counting any lost time. 
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Reportable Cases: 
In this case the injured person is disable for 48 hours or more and is not able to perform his duty. 

 
Injury Cases: 
These are covered under the heading of non-reportable cases. In these cases the incident  
caused injury to the person, but he still continues his duty.  
 

6.1.8 TOTAL REPORTABLE FREQUENCY RATE  
Frequency rate is the number of Reportable Lost Time Injury (LTI) per one Million Man hours worked. Mathematically, 
the formula read as:  
 

 Number of Reportable LTI x 1,000,000 
 Total Man Hours Worked 

 
6.1.9 SEVERITY RATE 

 
Severity rate is the Number of days lost due to Lost Time Injury (LTI) per one Million Man hours worked. 
Mathematically, the formula reads as:  
 

 Days lost due to LTI x 1,000,000 
            Total Man Hours Worked 
  
 
6.1.10 INCIDENCE RATE   
 

Incidence Rate is the Number of LTI per one thousand manpower deployed. Mathematically, the formula reads as: 
 
Number of LTIx1000 
Average number of manpower deployed 
 

7.0 HSE ORGANISATION 
 

Number of safety officers:  
The subcontractor must deploy one safety officer for every 500 workers or part thereof in each package. In addition, there 
must be one safety-steward/safety-supervisor for  every 100 workers. 
 
Deployment: The subcontractor should deploy sufficient safety officers and safety-steward/Safety-supervisor, as per 
requirement given above, since initial stage and add more in proportion to the added strength in work force.  Any 
delay in deployment will attract a penalty of Rs.30,000/- per man month for the delayed period. 

 
7.1 QUALIFICATION FOR HSE PERSONNEL 

 
Sl.no Designation Qualification Experience
1 Safety officer 

(Construction Agency) 
Degree or Diploma in Engineering with 
full time diploma in Industrial Safety with 
construction safety as one of the 
subjects 

Minimum two years for 
degree holder and five 
years for diploma 
holder in the field of 
Construction of power 
plant/ major industries 
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2 Safety-Steward/ Safety-
Supervisor 

Degree or diploma in any discipline with 
full time diploma in Industrial Safety with 
construction safety as one of the 
subjects 

Minimum two years  

 
 

7.2 RESPONSIBILITIES 
 
7.2.1 SITE IN -CHARGE OF SUBCONTRACTOR 
 

 Shall sign Memorandum of Understanding (MoU) for compliance to BHEL’s HSE Plan for Site Operations as per 

clause 5.0 

 Shall engage qualified safety officer(s) and steward (s) as per clause 7.0 

 Shall adhere to the rules and regulations mentioned in this code, practice very strictly in his area of work in 

consultation with his concerned engineer and the safety coordinator.  

 Shall screen all workmen for health and competence requirement before engaging for the job and periodically 

thereafter as required.  

 Shall not engage any employee below 18 years. 

 Shall arrange for all necessary PPEs like safety helmets, belts, full body harness, shoes, face shield, hand 

gloves etc. before starting the job. Shall ensure that no working men/women carry excessive weight more than 

stipulated in Factory Rule Regulation R57.  

 Shall ensure that all T&Ps engaged are tested for fitness and have valid certificates from competent person.  

 Shall ensure that provisions stipulated in contract Labour Regulation Act 1970, Chapter V C.9, canteen, rest 

rooms/washing facilities to contracted employees at site.  

 Shall adhere to the instructions laid down in Operation Control Procedures (OCPs) available with the site 

management. 

 Shall ensure that person working above 2.0 meter should use Safety Harness tied to a life line/stable structure.  

 Shall ensure that materials are not thrown from height. Cautions to be exercised to prevent fall of material from 

height.  

 Shall report all incidents(Fatal/Major/Minor/Near Miss)to the Site engineer /HSE officer of BHEL.  

 Shall ensure that Horseplay is strictly forbidden.  

 Shall ensure that adequate illumination is arranged during night work.  

 Shall ensure that all personnel working under subcontractor are working safely and do not create any Hazard to 

self and to others. 

 Shall ensure display of adequate signage/posters on HSE. 

 Shall ensure that mobile phone is not used by workers while working. 

 Shall ensure conductance of HSE audit, mockdrill, medical camps, induction training and training on HSE at site. 

 Shall ensure full co-operation during HQ/External /Customer HSE audits. 
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 Shall ensure submission of look-ahead plan for procurement of HSE equipment’s and PPEs as per work 

schedule.  

 Shall ensure good housekeeping. 

 Shall ensure adequate valid fire extinguishers are provided at the work site. 

 Shall ensure availability of sufficient number of toilets /restrooms and adequate drinking water at work site and 

labour colony. 

 Shall ensure adequate emergency preparedness. 

 Shall be member of site HSE committee and attend all meetings of the committee 

  Power source for hand lamps shall be maximum of 24 v. 

 Temporary fencing should be done for open edges if Hand – railings and Toe-guards are not available.  

 

7.2.2 HEALTH, SAFETY AND ENVIRONMENT OFFICER OF SUBCONTRACTOR 
 

 Carry out safety inspection of Work Area, Work Method, Men, Machine & Material, P&M and other tools and 

tackles.  

 Facilitate inclusion of safety elements into Work Method Statement.  

 Highlight the requirements of safety through Tool-box / other meetings.  

 Help concerned HOS to prepare Job Specific instructions for critical jobs.  

 Conduct investigation of all incident/dangerous occurrences & recommend appropriate safety measures.  

 Advice & co-ordinate for implementation of HSE permit systems, OCPs & MPs. 

 Convene HSE meeting & minute the proceeding for circulation & follow-up action.  

 Plan procurement of PPE & Safety devices and inspect their healthiness. 

 Report to PS Region/HQ on all matters pertaining to status of safety and promotional program at site level.  

 Facilitate administration of First Aid 

 Facilitate screening of workmen and safety induction.  

 Conduct fire Drill and facilitate emergency preparedness  

 Design campaigns, competitions & other special emphasis programs to promote safety in the workplace.  

 Apprise PS– Region  on safety related problems. 

 Notify site personnel non-conformance to safety norms observed during site visits / site inspections. 

 Recommend to Site In charge, immediate discontinuance of work until rectification, of such situations warranting 

immediate action in view of imminent danger to life or property or environment.  

 To decline acceptance of such PPE / safety equipment that do not conform to specified requirements.  

 Encourage raising Near Miss Report on safety along with, improvement initiatives on safety.  

 Shall work as interface between various agencies such customer, package-in-charges, subcontractors on HSE 

matters 
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8.0 PLANNING BY SUBCONTRACTOR 
 
8.1 MOBILISATION OF MACHINERY/EQUIPMENT/TOOLS BY SUBCONTRACTOR 
 

 As a measure to ensure that machinery, equipment and tools being mobilized to the construction site are fit for 
purpose and are maintained in safe operating condition and complies with legislative and owner requirement, 
inspection shall be arranged by in-house competent authority for acceptance as applicable. 
 

 The machinery and equipment to be embraced for this purpose shall include but not limited to the following: 
 

o Mobile cranes. 
o Side Booms. 
o Forklifts. 
o Grinding machine. 
o Drilling machine. 
o Air compressors. 
o Welding machine. 
o Generator sets. 
o Dump Trucks. 
o Excavators. 
o Dozers 
o Grit Blasting Equipment. 
o Hand tools. 
 

 Subcontractor shall notify the engineer, of his intention to bring on to site any equipment or any container, with 
liquid or gaseous fuel or other substance which may create a hazard. The Engineer shall have the right to 
prescribe the condition under which such equipment or container may be handled and used during the 
performance of the works and the subcontractor shall strictly adhere to such instructions. The Engineer shall 
have the right to inspect any construction tool and to forbid its use, if in his opinion it is unsafe. No claim due to 
such prohibition will be entertained. 

 
8.2 MOBILISATION OF MANPOWER BY SUBCONTRACTOR 
 

 The subcontractor shall arrange induction and regular health check of their employees as per schedule VII of 
BOCW rules by a registered medical practitioner. 

 The subcontractor shall take special care of the employees affected with occupational diseases under rule 230 
and schedule II of BOCW Rules. The employees not meeting the fitness requirement should not be engaged for 
such job. 

 Ensure that the regulatory requirements of excessive weight limit (to carry/lift/ move weights beyond prescribed 
limits) for male and female workers are complied with. 

 Appropriate accommodation to be arranged for all workmen in hygienic condition.  
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8.3 PROVISION OF PPEs 
 

 Personnel Protective Equipment (PPEs), in adequate numbers, will be made available at site & their regular use 
by all concerned will be ensured 

 The following matrix recommends usage of minimum PPEs against the respective job.  

Sl. 
No 

Type of work PPEs 

1 Concrete and asphalt mixing Nose mask, hand glove, apron and gum boot 
2 Welders/Grinders/ Gas cutters Welding/face screen, apron, hand gloves, nose mask and ear 

muffs if noise level exceeds 90dB. Helmet fitted with welding shield 
is preferred for welders 

3 Stone/ concrete breakers Ear muffs, safety goggles, hand gloves 
4 Electrical Work Rubber hand glove, Electrical Resistance shoes 
5 Insulation Work Respiratory mask, Hand gloves, safety goggles 
6 Work at height Double lanyard full body harness, Fall arrestor (specific cases) 
7 Grit/Sand blasting Blast suit, blast helmet, respirator, leather gloves 
8 Painting Plastic gloves, Respirators (particularly for spray painting) 
9 Radiography As per BARC guidelines 

 
 The PPEs shall conform to the relevant standards as below and bear ISI mark. 

Relevant is-codes for personal protection  
 
 
 
 

 
 
 
 

The list is not exhaustive. The safety officer may demand additional PPEs based on specific requirement.  
 

IS: 2925 – 1984 Industrial Safety Helmets. 

IS: 4770 – 1968 Rubber gloves for electrical purposes. 

IS: 6994 – 1973 (Part-I) Industrial Safety Gloves (Leather &Cotton Gloves). 

IS: 1989 – 1986 (Part-I-II) Leather safety boots and shoes. 

IS: 5557 – 1969 Industrial and Safety rubber knee boots. 

IS: 6519 – 1971 Code of practice for selections care and repair of Safety 
footwear. 

IS: 11226 – 1985 Leather Safety footwear having direct  
molding sole. 

IS: 5983 – 1978 Eye protectors. 

IS: 9167 – 1979 Ear protectors. 

IS: 1179-1967 Eye & Face protection during welding 

IS: 3521 – 1983 Industrial Safety Belts and Harness 

IS:8519 -1977  Guide for selection of industrial Safety 
equipment for body protection 
 

IS:9473-2002,14166-
1994,14746-1999 

Respiratory Protective Devices 
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 Where workers are employed in sewers and manholes, which are in use, the subcontractor shall ensure that the 
manhole covers are opened and ventilated at least for an hour before the workers are allowed to get into 
manhole, and the manholes so opened shall be cordoned off with suitable railing and provided with warning 
signals or boards to prevent incident to the public 

 Besides the PPEs mentioned above, the persons shall use helmet and safety shoe. The visitors shall use Helmet 
and any other PPEs as deemed appropriate for the area of work. 

Colour scheme for Helmets: 
1. Workmen: Yellow 
2. Safety staff: Green or white with green band 
3. Electrician: Red 
4. Others including visitors: White 

 
 All the PPEs shall be checked for its quality before issue and the same shall be periodically checked. The users shall 

be advised to check the PPEs themselves for any defect before putting on. The defective ones shall be repaired/ 
replaced.  

 The issuing agency shall maintain register for issue and receipt of PPEs.  
 The Helmets shall have logo or name (abbreviation of agency name permitted) affixed or printed on the front.  
 The body harnesses shall be serial numbered. 

 

8.4 ARRANGEMENT OF INFRASTRUCTURE  
 
8.4.1 DRINKING WATER 
 

 Drinking water shall be provided and maintained at suitable places at different elevations. 
 Container should be labeled as “ Drinking Water” 
 Cleaning of the storage tank shall be ensured atleast once in 3 months indicating date of cleaning and next due 

date. 

 Potability of water should be tested as per IS10500 at least once in a year. 
 
8.4.2 WASHING FACILITIES 
 

 In every workplace, adequate and suitable facilities for washing shall be provided and maintained. 

 Separate and adequate cleaning facilities shall be provided for the use of male and female workers. Such 
facilities shall be conveniently accessible and shall be kept in clean and hygienic condition and dully illuminated 
for night use. 

 Overalls shall be supplied by the subcontractor to the workmen and   adequate facilities shall be provided to 
enable the painters and other workers to wash during the cessation of work. 

8.4.3 LATRINES AND URINALS 
 

 Latrines and urinals shall be provided in every work place. 
 Urinals shall also be provided at different elevations.  
 They shall be adequately lighted and shall be maintained in a clean and sanitary condition at all times, by 

appointing designated person.  
 Separate facilities shall be provided for the use of male and female worker if any.  
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8.4.4 PROVISION OF SHELTER DURING REST 
 

Proper Shed & Shelter shall be provided for rest during break 
 
8.4.5 MEDICAL FACILITIES 
 
8.4.5.1 MEDICAL CENTRE (As per Schedule V, X and XI of BOCW central Rules, 1998) 

 
 A medical centre shall be ensured/identified at site with basic facilities for handling medical emergencies. The 

medical center can be jointly developed on proportionate sharing basis with permission from BHEL 
 A qualified medical professional, not less than MBBS, shall be deployed at the medical centre 
 The medical centre shall be equipped with one ambulance, with trained driver and oxygen cylinder. 
 Medical waste shall be disposed as per prevailing legislation (Bio-Medical Waste –Management and Handling 

Rules, 1998) 

8.4.5.2 FIRST AIDER 
 

 Ensure availability of Qualified First-aider throughout the working hours. 
 Every injury shall be treated, recorded and reported. 
 Refresher course on first aid shall be conducted as necessary. 
 List of Qualified first aiders and their contact numbers should be displayed at conspicuous places. 

 
8.4.5.3 FIRST AID BOX (as per schedule III of BOCW) 
 

 The subcontractor shall provide necessary first aid facilities as per schedule III of BOCW. At every work place 
first aid facilities shall be provided and maintained.  

 The first aid box shall be kept by first aider who shall always be readily available during the working hours of the 
work place.His name and contact no to be displayed on the box. 

 The first aid boxes should be placed at various elevations so as to make them available within the reach and at 
the quickest possible time. 

 The first aid box shall be distinctly marked with a Green Cross on white background.  

 Details of contents of first aid box is given in Annexure No. 01 
 Monthly inspection of First Aid Box shall be carried out by the owner as per format no.  HSEP:13-F01 
 The subcontractor should conduct periodical first –aid classes to keep his supervisor and Engineers properly 

trained for attending to any emergency. 

8.4.5.4 HEALTH CHECK UP (As per schedule VII and Form XI) 
 

The persons engaged at the site shall undergo health checkup as per the format no.  
HSEP:13-F02 before induction. The persons engaged in the following works shall undergo health checkup at least 
once in a year: 
 
a. Height workers 
b. Drivers/crane operators/riggers 
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c. Confined space workers 
d. Shot/sand blaster 
e. Welding and NDE personnel 

 
8.4.6 PROVISION OF CANTEEN FACILITY 

 

 Canteen facilities shall be provided for the workmen of the project inside the project site. 
 Proper cleaning and hygienic condition shall be maintained. 
 Proper care should be taken to prevent biological contamination. 
 Adequate drinking water should be available at canteen. 
 Fire extinguisher shall be provided inside canteen. 
 Regular health check-up and medication to the canteen workers shall be ensured. 

 
8.4.7 PROVISION OF ACCOMODATION/LABOUR COLONY 
 

 The subcontractor shall arrange for the accommodation of workmen at nearby localities  or by making a labour 
colony. 

 Regular housekeeping of the labour colony shall be ensured. 
 Proper sanitation and hygienic conditions to be maintained. 
 Drinking water and electricity to be provided at the labour colony. 

 Bathing/ washing bay 
 Room ventilation and electrification.  

 
8.4.8 PROVISION OF EMERGENCY VEHICLE 

 
 Dedicated emergency vehicle shall be made available at workplace by each subcontractor to handle any 

emergency  
 

8.4.9 PEST CONTROL 
 
Regular pest control should be carried out at all offices, mainly laboratories, canteen, labour colony and stores. 

 
8.4.10 SCRAPYARD 

 

 In consultation with customer, scrapyard shall be developed to store metal scrap, wooden scrap, waste, 
hazardous waste. 

 Scrap/Waste shall be segregated as Bio-degradable and non-bio-degradable and stored separately. 

 
8.4.11 ILLUMINATION  
 

 The subcontractor shall arrange at his cost adequate lighting facilities e.g.  flood lighting, hand lamps, area 
lighting etc. at various levels for safe and proper working operations at dark places and  during night hours at 
the work spot as well as at the pre-assembly area. 

 Adequate and suitable light shall be provided at all work places & their approaches including passage ways as per       
          IS: 3646 (Part-II). Some recommended values are given below: 
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S. No.                                                Location                                                               Illumination 
                                                                                                                                           (Lux) 
A.        Construction Area 

1. Outdoor areas like store yards, entrance and exit roads          20 
2. Platforms                                                                                   50 
3. Entrances, corridors and stairs                                               100 
4. General illumination of work area                                            150 
5. Rough work like fabrication, assembly of major items            150 
6. Medium work like assembly of small machined parts             300 
                              rough measurements etc. 
7. Fine work like precision assembly, precision                          700 
                              measurements etc. 
8. Sheet metal works                                                                  200 
9. Electrical and instrument labs                                                 450 
 
B.        Office 
 
1. Outdoor area like entrance and exit roads                                20 
2. Entrance halls                                                                         150 
3. Corridors and lift cars                                                               70 
4. Lift landing                                                                              150 
5. Stairs                                                                                      100 
6. Office rooms, conference rooms, library reading tables         300 
7. Drawing table                                                                          450 
8. Manual telephone exchange                                                   200 

 
 Lamp (hand held) shall not be powered by mains supply but either by 24V or dry cells.  
 Lamps shall be protected by suitable guards where necessary to prevent danger, in case of breakage of lamp.  
 Emergency lighting provision for night work shall be made to minimise danger in case of main supply failure. 

If the subcontractor fails to take appropriate safety precautions or to provide necessary safety devices and equipment or to 
carry out instructions issued by the authorized BHEL official, BHEL shall have the right to take corrective steps at the risk and 
cost of the subcontractor 
 
9.0 HSE TRAINING& AWARENESS 
 
9.1 HSE INDUCTION TRAINING 
 
 All persons entering into project site shall be given HSE induction training by the HSE officer of BHEL /subcontractor  

beforebeing assigned to work. 
In-house induction training subjects shall include but not limited to: 
 Briefing of the Project details. 
 Safety objectives and targets. 
 Site HSE rules. 

 Site HSE hazards and aspects. 
 First aid facility. 
 Emergency Contact No. 
 Incident reporting. 
 Fire prevention and emergency response. 
 Rules to be followed in the labour colony (if applicable) 
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 Proper safety wear & gear must be issued to all the workers being registered for the induction (i.e., 
Shoes/Helmets/Goggles/Leg guard/Apron etc.) 

 They must arrive fully dressed in safety wear & gear to attend the induction. 

 Any one failing to conform to this safety wear& gear requirement shall not qualify to attend. 
 On completing attending subcontractor’s in-house HSE induction, each employee shall sign an induction training 

form (format no.  HSEP:13-F03) to declare that he had understood the content and shall abide to follow and 
comply with safe work practices. They may only then be qualified to be issued with a personal I.D. card, for 
access to the work site. 

 
9.2 HSE TOOLBOX TALK 
 

 HSE tool Box talk shall be conducted by frontline foreman/supervisor of subcontractor to   specific work groups 
prior to the start of work. The agenda shall consist of the followings:  

o Details of the job being intended for immediate execution. 
o The relevant hazards and risks involved in executing the job and their control and mitigating measures. 
o Specific site condition to be considered while executing the job like high temperature, humidity, unfavorable 

weather etc. 
o Recent non-compliances observed. 
o Appreciation of good work done by any person. 
o Any doubt clearing session at the end. 

 Record of Tool box talk shall be maintained as per format no. HSEP:13-F04 
 Tool box talk to be conducted at least once a week for the specific work. 

 
9.3 TRAINING ON HEIGHT WORK  
 Training on height work shall be imparted to all workers working at height by in-house/external faculty at least 

twice in a year. The training shall include following topics: 
 Use of PPEs  
 Use of fall arrester, retractable fall arrester, life line, safety nets etc. 
 Safe climbing through monkey ladders. 
 Inspection of PPEs. 
 Medical fitness requirements. 

 Mock drill on rescue at height.  
 Dos & Don’ts during height work. 

 
9.4 HSE TRAINING DURING PROJECT EXECUTION  
 

 Other HSE training shall be arranged by BHEL/ subcontractor as per the need of the project execution and 
recommendation of HSE committee of site. 

 The topics of the HSE training shall be as follows but not limited to: 
o Hazards identification and risk analysis (HIRA) 
o Work Permit System 
o Incident investigation and reporting 
o Fire fighting  
o First aid 
o Fire-warden training  
o EMS and OHSMS  
o T & Ps  fitness and operation 
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o Electrical safety 
o Welding, NDE & Radiological safety 
o Storage, preservation & material handling. 

 A matrix shall be maintained to keep an up-to-date record of attendance of training sessions carried out. 
 
9.5  HSE PROMOTION-SIGNAGE, POSTERS, COMPETITION, AWARDS ETC 
 
9.5.1 Display of HSE posters and banners 
 

 Site shall arrange appropriate posters, banners, slogans in local/Hindi/English languages at work place 

9.5.2  Display of HSE signage 
 

 Appropriate HSE signage shall be displayed at the work area to aware workmen and passersby about the work 
going on and do’s and don’ts to be followed 

9.5.3   Competition on HSE and award 
 

 Site will arrange different competition (slogan, poster, essay etc.) on HSE time to time (Safety day, BHEL day, World 
Environment Day etc.) and winners will be suitably awarded. 

9.5.4  HSE awareness programme 

 Subcontractor shall arrange HSE awareness programme periodically on different topics including medical awareness 
for all personnel working at site 

10.0 HSE COMMUNICATION 
 
10.1 INCIDENT REPORTING 

 
 The subcontractor shall submit report of all incidents, fires and property damage etc to the Engineer immediately 

after such occurrence, but in any case not later than 24 hours of the occurrence. Such reports shall be furnished 
in the manner prescribed by BHEL. ( Refer HSE procedure for incident investigation, analysis and reporting for 
details) 

 In addition, periodic reports on safety shall also be submitted by the subcontractor  to BHEL from time to time as 
prescribed by the Engineer. Compiled monthly reports of all kinds of incidents, fire and property damage to be 
submitted to BHEL safety officer as per prescribed formats. 

 HSE incidents of site shall be reported to BHEL site Management as per Procedure for Incident Investigation 
and Reporting in format no. HSEP:14-F15. Corrective action shall be immediately implemented at the work place 
and compliance shall be verified by BHEL HSE officer and until then, work shall be put on hold by Construction 
Manager. 

10.2 HSE EVENT REPORTING 
 

 Important HSE events like HSE training, Medical camp etc. organized at site shall be reported to BHEL site 
management in detail with photographs for publication in different in-house magazines 

 Celebration of important days like National Safety Day, World Environment Day etc. shall also be reported as 
mentioned above. 
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11.0 OPERATIONAL CONTROL 
 

All applicable OCPs (Operational control procedures) will be followed by subcontractor as per BHEL instructions. This will 
be done as part of normal scope of work. List of such OCPs  is given below . In case any other OCP is found to be 
applicable during the execution of work at site, then subcontractor will follow this as well, within quoted rate. These OCPs 
(applicable ones) will be made available to subcontractor during work execution at site. However for reference purpose, 
these are kept with Safety Officer of BHEL at the Power Sector Regional HQ, or available in downloadable format in the 
website, which may be refereed by subcontractor, if they so desire.  

 
LIST OF OCPs 

Safe handling of chemicals Safety in use of cranes Hydraulic test  
Electrical safety Storage and handing of gas cylinders Spray insulation 
Energy conservation Manual arc welding Trial run of rotary equipment 
Safe welding and gas cutting 
operation 

Safe use of helmets Stress relieving 

Fire safety Good house keeping Material preservation 
Safety in use of hand tools Working at height Cable laying/tray work 
First aid Safe excavation Transformer charging 
Food safety at canteen Safe filling of hydrogen in cylinder Electrical maintenance 
Illumination Vehicle maintenance Safe handling of battery system 
Handling and erection of heavy 
metals 

Safe radiography Computer operation 

Safe acid cleaning Waste disposal Storage in open yard 
Safe alkali boil out Working at night For  sanitary maintenance 
Safe oil flushing Blasting Batching 
Steam blowing DG set Piling rig operation 
Safe working in confined area Handling & storage of mineral wool Gas distribution test 
Safe operation of passenger lift, 
material hoists & cages 

Drilling, reaming and grinding(machining)  Cleaning of hotwell / deaerator 

Electro-resistance heating Compressor operation O&M of control of AC plant & system 
Air compressor Passivation Safe Loading of Unit 
Safe EDTA Cleaning 
  

Safe Chemical cleaning of Pre boiler 
system 

Safe Boiler Light up 

Safe Rolling and Synchronisation 
 

  

 
 
11.1 HSE ACTIVITIES 
 
  HSE activities shall be conducted at site based on the HSEMSM developed by Power Sector and issued to site by 

Regions. 
 While planning for any activity the following documents shall be referred for infrastructural requirements to establish 

control measures: 
 

1) HSE Procedure for Register of OHS Hazards and Risks 
2) HSE Procedure for Register of Environmental Aspects and Impacts 
3) HSE Procedure for Register of Regulations 
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4) Operational Control Procedures 
5) HSE Procedure for Emergency Preparedness and Response Plan 
6) Contract documents 

 
 
11.2 WORK PERMIT SYSTEM 
 

 The following activities shall come under Work Permit System 
a. Height working above 2 metres 
b. Hot working at height  
c. Confined space 
d. Radiography 
e. Excavation more than 4 meter depth 
f. Heavy lifting above 50 ton 
Refer Annexure 05 for Work permit formats. 

 “HSE Procedure for Work Permit System” shall be followed while implementing permit system. Where customer 
is having separate Work Permit System the same shall be followed. 

 Permit applicant shall apply for work permit of particular work activity at particular location before starting of the 
work with Job Hazard Analysis. 

 Permit signatory shall check that all the control measures necessary for the activity are in place and issue the 
permit to the permit holder. 

 Permit holder shall implement and maintain all control measures during the period of permit .He will close the 
permit after completion of the work. The closed permit shall be archived in HSE Department of site. 
 

11.3 SAFETY DURING WORK EXECUTION 
 
 Respective OCPS are to be followed and adherence to the same would be contractually binding 
 
11.3.1 WELDING SAFETY 
 
All safety precautions shall be taken for welding and cutting operations as per IS-818. All safety precautions shall be taken for 
foundation and other excavation marks as per IS-3764. 
 
 
11.3.2 RIGGING 
 
Rigging equipment shall not be loaded in excess of its recommended safe working load. Rigging equipment, when not in use, shall 
be removed from the original work area so as not to present a hazard to employees. 
 
 
11.3.3 CYLINDERS STORAGE AND MOVEMENT 
 
All gas cylinders shall be stored in upright position. Suitable trolley shall be used. There shall be flash-back arrestors conforming to 
IS-11006 at both cylinder and burner ends. Damaged tube and regulators must be immediately replaced. No of cylinders shall not 
exceed the specified quantity as per OCP 
Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall not be intentionally dragged, struck or 
permitted to strike each other violently. 
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When cylinders are transported by powered vehicle they shall be secured in a vertical position. 
 
11.3.4 DEMOLITION WORK 
 
Before any demolition work is commenced and also during the process of the work the following shall be ensured: 

 All roads and open areas adjacent to the work site shall either be closed or suitably protected. 
 No electric cable or apparatus which is liable to be a source of danger nor a cable or an apparatus used by the 

operator shall remain electrically charged. 
 All practical steps shall be taken to prevent danger to persons employed from the risks of fire or explosion or 

flooding. No floor, roof or other part of the building shall be so overloaded with debris or materials as to render them 
unsafe. 

 
11.3.5 T&Ps 
 
All T&Ps/ MMEs should be of reputed brand/appropriate quality & must have valid test/calibration certificates bearing endorsement 
from competent authority of BHEL..Subcontractor to also submit monthly reports of T&Ps deployed and validity test certificates to 
BHEL safety Officer as per the format/procedure of BHEL. 
 
11.3.6 CHEMICAL HANDLING 
 
Displaying safe handling procedures for all  chemicals such as lube oil, acid, alkali, sealing compounds etc , at work place.Where 
it is necessary to provide and/or store petroleum products or petroleum mixture & explosives, the subcontractor shall be 
responsible for carrying out such provision / storage in accordance with the rules & regulations laid down in the relevant petroleum 
act, explosive act and petroleum and  carbide of calcium manual, published by the chief inspector of explosives of India. All such 
storage shall have prior approval if necessary from the chief inspector of explosives or any other statutory authority. The 
subcontractor shall be responsible for obtaining the same. 
 
 
 
11.3.7 ELECTRICAL SAFETY 
 

 Providing adequate no. of 24 V sources and ensure that no hand lamps are operating at voltage level above 24 Volts. 
 

 Fulfilling safety requirements at all power tapping points. 

 
 High/ Low pressure welders to be identified with separate colour clothings. No welders will be deployed without 

passing appropriate tests and holding valid welding certificates. Approved welding procedure should be displayed at 
work place. 

 The subcontractor shall not use any hand lamp energized by Electric power with supply voltage of more than 24 volts in 
confined spaces like inside water boxes, turbine casings, condensers etc.  

 All portable electric tools used by the subcontractor shall have safe plugging system to source of power and be 
appropriately earthed. Only electricians licensed by appropriate statutory authority shall be employed by the 
subcontractor to carry out all types of electrical works. Details of earth resource ad their test date to be given to BHEL 
safety officer as per the prescribed formats of BHEL 

 The subcontractor shall use only properly insulated and armored  cables which conform to the requirement of Indian 
Electricity Act and Rules for all wiring, electrical applications at site.  
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 BHEL reserves the right to replace any unsafe electrical installations, wiring, cabling etc. at the cost of the subcontractor. 
  All electrical appliances used in the work shall be in good working condition and shall be properly earthed. 
  No maintenance work shall be carried out on live equipment.  
 The subcontractor shall maintain adequate number of qualified electricians to maintain his temporary electrical 

installations. 
 Area wise Electrical safety inspection is to be carried out on monthly basis as per “Electrical Safety Inspection checklist’ 

and the report is to be submitted to BHEL safety officer 
 Adequate precautions shall be taken to prevent danger for electrical equipment. No materials on any of the sites of work 

shall be so stacked or placed as to cause danger or inconvenience to any person or the public 
 The subcontractor shall carefully follow the safety requirement of BHEL/ the purchaser with the regard to voltages 

used in critical areas. 

11.3.8 FIRE SAFETY 
 

 Providing appropriate fire fighting equipment at designated work place and nominate a fire officer/warden adequately 
trained for his job.  

 Subcontractor shall provide enough fire protecting equipment of the types and numbers at his office, stores, temporary 
structure in labor colony etc. Such fire protection equipment shall be easy and kept open at all times.  

 The fire extinguishers shall be properly refilled and kept ready which should be certified at periodic intervals. The date of 
changing should be marked on the Cylinders.  

 All other fire safety measures as laid down in the “codes for fire safety at construction site” issued by safety coordinator of 
BHEL shall be followed.  

 Non-compliance of the above requirement under fire protection shall in no way relieve the subcontractor of any of his 
responsibility and liabilities to fire incident occurring either to his materials or equipment or those of others. 

  Emergency contacts nos must be displayed at prominent locations 
 Tarpaulin being inflammable should not be used (instead, only non infusible covering materials shall be used) as 

protective cover while preheating, welding, stress relieving etc. at site. 
 

11.3.9 SCAFFOLDING 
 

 Suitable scaffolds shall be provided for workman for all works that cannot safely be done from the ground, or from solid 
construction except in the case of short duration of work which can be done safely from ladders.  

 When a ladder is used, it shall be of rigid construction made of steel. The steps shall have a minimum width of 45 cm and 
a maximum rise of  30 cm. Suitable handholds of good quality wood or steel shall be provided and the ladder shall be 
given an inclination not steeper then ¼ horizontal and 1 vertical.   

 Scaffolding or staging more than 3.6 m above the ground floor, swung or suspended from an overhead support or 
erected with stationery support shall have a guard rail properly bolted, braced or otherwise secured, at least 90 cm above 
the floor or platform of such scaffolding or staging and extending along the entire length of the out side and ends thereof 
with only such openings as may be necessary for the delivery of materials. Such scaffolding or staging shall be so 
fastened as to prevent it form saver, from swaying, from the building or structure. 
 

11.3.10 WORK AT HEIGHT: 
 

 Guardrails and toe-board/barricades and sound platform conforming to IS:4912-1978 should be provided.  
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 Wherever necessary, life-line(pp or metallic) and fall arrestor along with Polyamide rope or Retractable lifeline should be 
provided.  

 Safety Net as per IS:11057:1984 should be used extensively for prevention/ arrest of men and materials falling from 
height. The safety nets shall be fire resistant, duly tested and shall be of ISI marked and the nets shall be located as per 
site requirements to arrest or to reduce the consequences of a possible fall of persons working at different heights.  

 Reaching beyond barricaded area without lifeline support, moving with support of bracings, walking on beams without 
support, jumping from one level to another, throwing objects and taking shortcut must be discouraged.  

 Use of Rebar steel for making Jhoola and monkey-ladder (Rods welded to vertical or inclined structural members), 
temporary platform etc. must be avoided.  

 Monkey Ladder should be properly made and fitted with cages.  

 Jhoola should be made with angles and flats and tested like any lifting tools before use.  
 Lanyard must be anchored always and in case of double lanyard, each should be anchored separately.  
 In case of pipe-rack, persons should not walk on pipes and walk on platforms only.  
 In case of roof work, walking ladder/ platform should be provided along with lifeline and/ or fall arrestor. 

  Empty drums must not be used.  
 For chimney or structure painting, both hanging platform and men should be anchored separately to a firm structure 

alongwith separate fall arrestor. Rope ladder should be discouraged. 
 

11.3.11 WORKING PLATFORM 
 

Working platforms, gangways and stairways shall be so constructed that they do not sag unduly or unequally and if the 
height of the platform gangways provided is more than 3.6 m above ground level or floor level, they shall be closely 
boarded and shall have adequate width which shall not be less than 750 mm and be suitably fenced as described above. 
Every opening in the floor or a building or in a working platform shall be provided with suitable means to prevent the fall of 
persons or materials by providing suitable fencing or railing whose minimum height shall be 90 cm. 
 

 
11.3.12 EXCAVATION 
 

Wherever there are open excavation in ground, they shall be fenced off by suitable railing and danger signals installed at 
night so as to prevent persons slipping into the excavations. 
 

  
11.3.13 LADDER SAFETY 

Safe means of access shall be provided to all working places. Every ladder shall be securely fixed. No portable single 
ladder shall be over 9 m in the length while the width between side rails in rung ladder shall in no case be less than app. 
29.2 cm for ladder upto and including 3 m in length. For longer ladders this width shall be increased at least ¼’’ for each 
additional foot of length. 
A sketch of the ladders and scaffolds proposed to be used shall be prepared and approval of the Engineer obtained prior 
to Construction. 

 
 
11.3.14 LIFTING SAFETY 

 

 It will be the responsibility of the subcontractor to ensure safe lifting of the equipment, taking due precaution to avoid 

any incident and damage to other equipment and personnel.  
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 All requisite tests and inspection of handling equipment, tools & tackle shall be periodically done by the subcontractor 

by engaging only the Competent Persons as per law.  

 Defective equipment or uncertified shall be removed from service.  

 Any equipment shall not be loaded in excess of its recommended safe working load. 

11.3.15 HOISTING APPLIANCE  
 

 Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances should be provided with 
efficient safe guards.  

 Hoisting appliance should be provided with such means as will reduce to the minimum the risk of any part of a suspended 
load becoming incidentally displaced.  

 When workers employed on electrical installations which are already energized, insulating mats, wearing apparel, such 
as gloves, sleeves and boots as may be necessary should be provided.  

 The worker should not wear any rings, watches and carry keys or other materials which are good conductor of electricity. 
 

11.4 ENVIRONMENTAL CONTROL 
 

Environment protection has always been given prime importance by BHEL. Environmental damage is a major 
concern of the principal subcontractor and every effort shall be made, to have effective control measures in place to 
avoid pollution of Air, Water and Land and associated life. Chlorofluorocarbons such as carbon tetrachloride and 
trichloroethylene shall not be used. Waste disposal shall be done in accordance with the guidelines laid down in the 
project specification. 
 
Any chemical including solvents and paints, required for construction shall be stored in designated bonded areas 
around the site as per Material Safety Data Sheet (MSDS). 
 
In the event of any spillage, the principle is to recover as much material as possible before it enters drainage system 
and to take all possible action to prevent spilled materials from running off the site. The subcontractor shall use 
appropriate MSDS for clean-up technique 
 
All subcontractors shall be responsible for the cleanliness of their own areas. 
 
The subcontractors  shall ensure that noise levels generated by plant or machinery are as low as reasonably 
practicable. Where the subcontractor anticipates the generation of excessive noise levels from his operations the 
subcontractor shall inform to Construction Manager of BHEL accordingly so that reasonable &practicable precautions 
can be taken to protect other persons who may be affected. 
It is imperative on the part of the subcontractor to join and effectively  contribute  in joint measures such as   tree  
plantation, environment  protection, contributing towards social  upliftment, conversion  of  packing woods to school 
furniture,  keeping  good relation with local populace etc. 
The subcontractor shall carry out periodic air and water quality check and illumination level checking in his area of 
work place and take suitable control measure. 
 

11.5 HOUSEKEEPING 
 

 Keeping the work area clean/ free from debris, removed scaffoldings, scraps, insulation/sheeting wastage /cut pieces, 
temporary structures, packing woods etc. will be in the scope of the subcontractor. Such cleanings has to be done by 
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subcontractor within quoted rate, on daily basis by an identified group. If such activity is not carried out by 
subcontractor / BHEL is not satisfied,  then BHEL  may get it done by other agency and actual cost along with BHEL 
overheads will be deducted from contractor's bill. Such decisions of BHEL shall be binding on the subcontractor 

 Proper housekeeping to be maintained at work place and the following are to be taken care of on daily basis. 
 All surplus earth and debris are removed/disposed off from the working areas to identified locations. 

 Unused/Surplus cables, steel items and steel scrap lying scattered at different places/elevation within the working 
areas are removed to identified locations. 

 All wooden scrap, empty wooden cable drums and other combustible packing materials, shall be removed from 
workplace to identified locations. Sufficient waste bins shall be provided at  

 Different work places for easy collection of scrap/waste. Scrap chute shall be installed to remove scrap from high 
location. 

 Access and egress (stair case, gangways, ladders etc.) path should be free from all scrap and other hindrances.  
 Workmen shall be educated through tool box talk about the importance of housekeeping and encourage not to litter. 
 Labour camp area shall be kept clear and materials like pipes, steel, sand, concrete, chips and bricks, etc. shall not 

be allowed in the camp to obstruct free movement of men and machineries. 
 Fabricated steel structures, pipes & piping materials shall be stacked properly. 
 No parking of trucks/trolleys, cranes and trailers etc. shall be allowed in the camp, which may obstruct the traffic 

movement as well as below LT/HT power line. 
 Utmost care shall be taken to ensure over all cleanliness and proper upkeep of the working areas 

 
 
11.6 WASTE MANAGEMENT 
 

Take suitable measures for waste management and environment related laws/legislation as a part of normal 
construction activities. Compliance with the legal requirements on storage/ disposal of paint drums (including the 
empty ones), Lubricant containers, Chemical Containers, and transportation and storage of hazardous chemicals will 
be strictly maintained.  

 
 
11.6.1 BINS AT WORK PLACE 

 
 Sufficient rubbish bins shall be provided close to workplaces. 
 Bins should be painted yellow and numbered. 
 Sufficient nos. of drip trays shall be provided to collect oil and grease. 
 Sufficient qty. of broomsticks with handle shall be provided. 
 Adequate strength of employees should be deployed to ensure daily monitoring and service for waste 

management. 
 
 
 
11.6.2 STORAGE AND COLLECTION 
 

 Different types of rubbish/waste should be collected and stored separately. 
 Paper, oily rags, smoking material, flammable, metal pieces should be collected in separate bins with close fitting 

lids. 
 Rubbish should not be left or allowed to accumulate on construction and other work places. 
 Do not burn construction rubbish near working site. 



 
 

 

 

 
HEALTH, SAFETY AND ENVIRONMENT 

PLAN FOR  
SITE OPERATION by SUBCONTRACTORS 

 
Doc no.: HSEP: 14 
 
REV:      00 

 
 

POWER SECTOR 
 

Date:     12.08.2014 

Page:     26 of 43 

  
  
 

 

 
 
11.6.3 SEGREGATION 
 

 Earmark the scrap area for different types of waste. 
 Store wastes away from building. 
 Oil spill absorbed by non-combustible absorbent should be kept in separate bin. 
 Clinical and first aid waste stored and incinerated separately. 

 
 

11.6.4 DISPOSAL 
 

 Sufficient containers and scrap disposal area should be allocated. 
 All scrap bin and containers should be conveniently located. 
 Provide self-closing containers for flammable/spontaneously combustible material. 
 Keep drainage channels free from choking. 
 Make schedule for collection and disposal of waste. 

 
 

11.6.5 WARNING AND SIGNS 
 

 Appropriate sign to be displayed at scrap storage area  

 No toxic, corrosive or flammable substance to be discarded into public sewage system. 
 Waste disposal shall be in accordance with best practice. 
 Comply with all the requirements of Pollution Control Board (PCB) for storage and disposal of hazardous waste. 

 
 
11.7 TRAFFIC MANAGEMENT SYSTEM 
 
 
11.7.1 SAFE WORKPLACE TRANSPORT SYSTEM 
 

 Traffic routes in a work place shall be suitable for the persons or vehicles using them. This shall be sufficient in 
number and of sufficient size. This shall reflect the suitability of traffic routes for vehicles and pedestrians. 

 Where vehicles and pedestrians use the same traffic routes there shall be sufficient space between them. Where 
necessary all traffic routes must be suitably indicated. Pedestrians or vehicles must be able to use traffic routes 
without endangering those at work. There must be sufficient separation of traffic routes from doors, gates and 
pedestrian traffic routes. 

 For internal traffic, lines marked on roads / access routes and between buildings shall clearly indicate where 
vehicles are to pass. 

 Temporary obstacles shall be brought to the attention of drivers by warning signs or hazard cones. 
 Speed limits shall be clearly displayed. Speed ramps preceded by a warning signs or marker are necessary. 
 The traffic route should be wide enough to allow vehicles to pass and re-pass oncoming or parked traffic and it 

may be advisable to introduce on-way system or parking restrictions. 
 Safest route shall be provided between places where vehicles have to call or deliver. 
 Avoid vulnerable areas/items such as fuel or chemicals tanks or pipes, open or unprotected edges and 

structures likely to collapse 
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 Safe areas shall be provided for loading and unloading. 
 Avoid sharp or blind bends. If this is not possible hazards should be indicated e.g. blind corner.  
 Ensure road crossings are minimum and clearly signed. 
 Entrance and gateways shall be wide enough to accommodate a second vehicle without causing obstruction. 
 Set sensible speed limits which are clearly sign posted. 
 Where necessary ramps should be used to retard speed. This shall be preceded by a warning sign or mark on 

the road. 

 Forklift trucks shall not pass over road hump unless of a type capable of doing so. 
 Overhead electric cable, pipes containing flammable hazardous chemical shall be shielded by using goal posts 

height gauge posts or barriers. 
 Road traffic signs shall be provided on prominent locations for prevention of incidents and hazards and for quick 

guidance and warning to employees and public. Safety signs shall be displayed as per the project working 
requirement and guideline of the state in which project is done. Vehicles hired or used shall not be parked within 
the 15m radius of any working area. Any vehicle, that is required to be at the immediate/near the vicinity, shall be 
approved by the person in-charge of the site. 

 
 
11.7.2 TRAFFIC ROUTE FOR PEDESTRIANS 

  
 Where traffic routes are used by both pedestrians and vehicles road shall be wide enough to allow vehicles and 

pedestrians safely. 
 Separate routes shall be provided for pedestrians to keep them away from vehicles. Provide suitable 

barriers/guard at entrances/exit and the corners or buildings. 
 Where pedestrian and vehicle routes cross, appropriate crossing shall be provided. 
 Where crowd is likely to use roadway e.g. at the end of shift, stop vehicles from using them at such times. 
 Provide high visibility clothing for people permitted in delivery area. 

 
 
 
11.7.3 WORK VEHICLE 
 

Work vehicle shall be as safe stable efficient and roadworthy as private vehicles on public roads. Site management 
shall ensure that drivers are suitably trained. All vehicle e.g. heavy motor vehicle forklift trucks dump trucks mobile 
cranes shall ensure that the work equipment conforms to the following: 

o A high level of stability. 
o A safe means of access/egress. 
o Suitable and effective service and parking brakes. 
o Windscreens with wipers and external mirrors giving optimum all round visibility. 
o Provision of horn, vehicle lights, reflectors, reversing lights, reversing alarms. 
o Provision of seat belts. 
o Guards on dangerous parts. 
o Driver protection - to prevent injury from overturning and from falling objects/materials. 
o Driver protection from adverse weather. 
o No vehicle shall be parked below HT/LT power lines. 
o Valid Pollution Under Control certification for all vehicles 
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11.7.4 DAILY CHECK BY DRIVER 
 

 There should also be daily safety checks containing below mentioned points by the driver before the vehicle is 
used. 
o Brakes. 
o Tires. 
o Steering. 
o Mirrors. 
o Windscreen waters. 
o Wipers. 
o Warning signals. 
o Specific safety system i.e. control interlocks 

 Management should ensure that drivers carry out these checks. 
 
 
11.7.5 TRANSPORTATION OF PERSONNEL AND MATERIALS BY VEHICLES 

 
 All drivers shall hold a valid driving License for the class of vehicle to be driven and be registered as an 

authorized BHEL driver with the Administration Department. 
 Securing of the load shall be by established and approved methods, i.e. chains with patented tightening 

equipment for steel/heavy loads. Sharp corners on loads shall be avoided when employing ropes for securing. 
 All overhangs shall be made clearly visible and restricted to acceptable limits 
 Load shall be checked before moving off and after traveling a suitable distance. 
 On no account is construction site to be blocked by parked vehicles Drivers of vehicles shall only stop or park in 

the areas designate by the stringing foreman. 
 Warning signs shall be displayed during transportation of material. 

All vehicles used by BHEL shall be in worthy condition and in conformance to the Land Transport requirement. 
 

11.7.6 MAINTENANCE 
 

All Vehicles used for transportation of man and material shall undergo scheduled inspections on frequent intervals to 
secure safe operation. Such inspections shall be conducted in particular for steering, brakes, lights, horn, doors etc. 
Site management shall ensure that work equipment is maintained in an efficient, working order and in good repair. 
Inspections and services carried out at regular intervals of time and or mileage. No maintenance shall be carried 
below HT/LT power lines. 

 
 
11.8 EMERGENCY PREPAREDNESS AND RESPONSE 
 

 Emergency preparedness and response capability of site shall be developed as per Emergency Preparedness 
and Response plan issued by Regional HQ 

 Availability of adequate number of first aiders and fire warden shall be ensured with BHEL and its subcontractors 
 All the subcontractor’s supervisory personnel and sufficient number of workers shall be trained for fire protection 

systems. Enough number of such trained personnel must be available during the tenure of contract. 
Subcontractor should nominate his supervisor to coordinate and implement the safety measures. 

 Assembly point shall be earmarked and access to the same from different location shall be shown 
 Fire exit shall be identified and pathway shall be clear for emergency escape. 
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 Appropriate type and number of fire extinguisher shall be deployed as per Fire extinguisher deployment plan and 
validity shall be ensured periodically through inspection 

 Adequate number of first aid boxes shall be strategically placed at different work places to cater emergency 
need. Holder of the first aid box shall be identified on the box itself who will have the responsibility to maintain the 
same. 

 First aid center shall be developed at site with trained medical personnel and ambulance 
 Emergency contact numbers (format given in EPRP) of the site shall be displayed at prominent locations. 
 Tie up with fire brigade shall be done in case customer is not having fire station. 
 Tie up with hospital shall be done in case customer is not having hospital. 
 Disaster Management group shall be formed at site  
 Mock drill shall be arranged at regular intervals. Monthly report of the above to be given to BHEL safety Officer 

as per prescribed BHEL formats 
 Mock drill shall be conducted on different emergencies periodically to find out gaps in emergency preparedness 

and taking necessary corrective action 
 
12.0 HSE INSPECTION 
 

Inspection on HSE for different activities being carried out at site shall be done to ensure compliance to HSEMS 
requirements. The subcontractor shall maintain and ensure necessary safety measures as required for inspection 
and tests HV test, Pneumatic test, Hydraulic test, Spring test, Bend testetc as applicable, to enable inspection 
agency for performing Inspection. If any test equipment is found not complying with proper safety requirements then 
the Inspection Agency may withhold inspection, till such time the desired safety requirements are met. 

 
 
 
12.1 DAILY HSE CHECKS 
 

Both the Site Supervisors and safety officer of Subcontractor are to conduct daily site Safety inspection around work 
activities and premises to ensure that work methods and the sites are maintained to an acceptable standard. The 
following are to form the common subjects of a daily safety inspection: 
 
 Personal Safety wears & gear compliance. 
 Complying with site safety rules and permit-to-work (PTW). 
 Positions and postures of workers. 
 Use of tools and equipment etc. by the workers. 
 
The inspection should be carried out just when work starts in beginning of the day, during peak activities period of the 
day and just before the day’s work ends. 

 
 
12.2 INSPECTION OF PPE 

 
 PPEs shall be inspected by HSE officer at random once in a week as per format no. HSEP:13-F06 for its 

compliance to standard and compliance to use and any adverse observation shall be recorded in the PPE 
register. 

 The applicable PPEs for carrying out particular activities are listed below. 
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12.3 INSPECTION OF T&Ps 
 

 A master list of T&Ps shall be maintained by each subcontractor. 

 All T&Ps being used at site shall be inspected by HSE officer once in a month as per format no. HSEP:13-F07 
for its healthiness and maintenance. 

 The T&Ps which require third party inspection shall be checked for its validity during inspection. The third party 
test certificate should be accompanied with a copy of the concerned competent person’s valid qualification 
record. 

 The validity of T&P shall be monitored as per “Status of T&Ps” format no.  HSEP:13-F08 
 
 
12.4 INSPECTION OF CRANES AND WINCHES 
 

 Cranes and winches shall be inspected by the operator through a daily checklist for its safe condition (as 
provided by the equipment manufacturer) before first use of the day. 

 Cranes and Winches shall be inspected by HSE officer once in a month as per format no.  HSEP:13-F09 for 
healthiness, maintenance and validity of third party inspection. 

 The date of third party inspection and next due date shall be painted on cranes and winches. 
 The operators/drivers shall be authorized by sub-contractor based on their competency and experience and shall 

carry the I-card. 
 The operator should be above 18 years of age and should be in possession of driving license of HMV man & 

goods), vision test certificate and should have minimum qualification so that he can  read the instructions and 
check list. 
 

12.5 INSPECTION ON HEIGHT WORKING 
 

 Inspection on height working shall be conducted daily by supervisors before start of work to ensure safe working 
condition including provision of  

o Fall arrestor 
o Lifelines 
o Safety nets 
o Fencing and barricading  
o Warning signage 
o Covering of opening  
o Proper scaffolding with access and egress. 
o Illumination 

 Inspection on height working shall be conducted once in a week by HSE officer as per format no.  HSEP:14-F10. 
 Medical fitness of height worker shall be ensured. 
 Height working shall not be allowed during adverse weather. 

 
 
12.6 INSPECTION ON WELDING AND GAS CUTTING OPERATION 
 

 Supervisor shall ensure that no flammable items are available in near vicinity during welding and gas cutting 
activity. 

 Gas cylinders shall be kept upright. 

 Use of Flash back arrestor shall be ensured at both ends. 



 
 

 

 

 
HEALTH, SAFETY AND ENVIRONMENT 

PLAN FOR  
SITE OPERATION by SUBCONTRACTORS 

 
Doc no.: HSEP: 14 
 
REV:      00 

 
 

POWER SECTOR 
 

Date:     12.08.2014 

Page:     31 of 43 

  
  
 

 

 Inspection during welding and gas cutting operations shall be carried out by HSE officer once a month as per 
format no. HSEP:14-F11. 

 Use of fire blanket to be ensured to avoid falling of splatters during welding or gas cutting operation at height. 

 Availability of fire extinguisher at vicinity shall be ensured. 
 
 
12.7 INSPECTION ON ELECTRICAL INSTALLATION / APPLIANCES 
 

 Ensure proper earthing in electrical installation 
 Use ELCB at electrical booth 

 Electrical installation shall be properly covered at top where required 
 Use appropriate PPEs while working 
 Use portable electrical light < 24 V in confined space and potentially wet area. 
 Monthly inspection shall be carried out as per format no.  HSEP:14-F12. 

 

12.8  INSPECTION OF ELEVATOR 
 

 Elevators shall be inspected by concerned supervisors once in a week as per format no.  HSEP:14-F13. 
 All elevators shall be inspected by competent person and validity shall be ensured. 
 The date of third party inspection and next due date shall be painted on elevator. 

 
13.0 HSE PERFORMANCE   
  

HSE performance of the subcontractor shall be monitored as per the following parameters: 
 

Sl. 
No.  

Parameters of measurement 

1 Timely deployment of qualified safety officer and cumulative number of days in a month the 
required no. of qualified safety officer is available 

2 Shortfall in number of meetings in the month conducted or attended by the safety officer 
3 Level of compliance wrt decisions taken in previous meetings/audit/inspection/as reported. 
4 Delay in submission of monthly report on safety in the prescribed format 
5 Delay in reporting any incident including near–miss to BHEL /Customer/statutory authority( if 

required) 
6 Degree of PPE non-compliance 
7 Non- conducting of health check-up as per BOCW equirements 
8 Non availability of proper first-aid facility , ambulance, adequate labour welfare initiatives 
9 Non conductance of induction training and tool box meeting 

10 Total number of instances in the month, House keeping NOT attended inspite of instructions by 
BHEL i.e. removal/disposal of surplus earth/ debris/scrap/unused/surplus cable drums/other 
electrical items/surplus steel items/packing material 

 
 Suitable HSE reward system shall be developed at site level to promote HSE compliance amongst workmen. 
 To decide HSE reward performance towards HSE shall be evaluated for workmen and it shall be awarded 

regularly in public gathering. 
 If safety record of the subcontractor in execution of the awarded job is to the satisfaction of safety department of 

BHEL, issue of an appropriate certificate to recognize the safety performance of the subcontractor may be 
considered by BHEL after completion of the job. 
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14.0 HSE PENALTIES 
 

 As per contractual provision HSE penalties shall be imposed on subcontractors for non- compliance on HSE 
requirement as per format no. HSEP:14-F14.  The list in the format is only indicative. For any other violation, not 
listed in the format, the minimum penalty amount is to be decided as per BOCW act. 

 If principal customer/statutory and regulatory bodies impose some penalty on HSE due to the non-compliance of 
the subcontractor the same shall be passed on to them. 

 The penalty amount shall be recovered by Site Finance department from subcontractors from the RA/Final bill. 
 

15.0  OTHER REQUIREMENTS 
 

 In case of any delay in completion of a job due to mishaps attributable to lapses by the subcontractor, BHEL 

shall have the right to recover cost of such delay from the payments due to the subcontractor, after notifying the 

subcontractor suitably. 

 If the subcontractor fails to improve the standards of safety in its operation to the satisfaction of BHEL after being 

given reasonable opportunity to do so and/or if the subcontractor fails to take appropriate safety precautions or to 

provide necessary safety devices and equipment or to carry out instruction regarding safety issued by BHEL, 

BHEL shall have the right to take corrective steps at the risk and cost of the subcontractor after giving a notice of 

not less than 7 days indicating the steps that would be taken by BHEL. 

 If the subcontractor succeeds in carrying out its job in time without any fatal or disabling injury incident and 

without any damage to property BHEL may, at its sole discretion, favorably consider to reward the subcontractor 

suitably for the performance. 

 In case of any damage to property due to lapses by the subcontractor, BHEL shall have the right to recover the 

cost of such damages from the subcontractor after holding an appropriate enquiry. 

 The subcontractor shall take all measures at the sites of the work to protect all persons from incidents and shall 

be bound to bear the expenses of defense of every suit, action or other proceeding of law that may be brought 

by any persons for injury sustained or death owing to neglect of the above precautions and to pay any such 

persons such compensation or which may with the consent of the subcontractor be paid to compromise any 

claim by any such person, should such claim proceeding be filed against BHEL, the  subcontractor hereby 

agrees to indemnify BHEL against the same. 

 The subcontractor shall not employ men below the age of 18 years and    women on the work of painting with 

products containing lead in any form. Wherever men above the age of 18 are employed on the work of lead 

painting, overalls shall be supplied by the subcontractor to the workmen and   adequate facilities shall be 

provided to enable the working painters to wash during the cessation of work. 

 The subcontractor shall notify BHEL of his intention to bring to site any equipment or material which may create 

hazard.  

 BHEL shall have the right to prescribe the conditions under which such equipment or materials may be handled 

and the subcontractor shall adhere to such instructions.  
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 BHEL may prohibit the use of any construction machinery, which according to the organization is unsafe. No 

claim for compensation due to such prohibition will be entertained by BHEL. 

16.NON COMPLIANCE 
 
 NONCONFORMITY OF SAFETY RULES AND SAFETY APPLIANCES WILL BE VIEWED SERIOUSLY AND BHEL HAS RIGHT 
TO IMPOSE FINES ON THE SUBCONTRACTOR AS UNDER FOR EVERY INSTANCE OF VIOLATION NOTICED: 

 

SN Violation of Safety Norms  
Fine  
(in Rs) 

01 Not Wearing Safety Helmet 200/- * 
02. Not wearing Safety Belt or not anchoring life line 500/-* 
03 Not wearing safety shoe 200/-* 
04 Not keeping gas cylinders vertically 200/- 
05 Not using flash back arrestors 100/- 
06 Not wearing gloves 50/- * 
07. Grinding Without Goggles 50/- * 
08. Not using 24 V Supply For Internal Work 500/- 
09. Electrical Plugs Not used for hand Machine 100/- 
10. Not Slinging properly 200/- 
11. Using Damaged Sling 200/- 
12. Lifting Cylinders Without Cage 500/- 
13. Not Using Proper Welding Cable With Lot of Joints And Not 

Insulated Property. 
200/- 

14. Not Removing Small Scrap From Platforms 500/- 
15. Gas Cutting Without Taking Proper Precaution or Not Using Sheet 

Below Gas Cutting 
500/- 

16. Not Maintaining Electric Winches Which are Operated Dangerously 500/- 
17. Improper Earthing Of Electrical T&P 500/- 
18 No or improper barricading 500/- 
19. Activity carried out without Safety work permit (Height work, Lifting 

activity, Hot work-each person/case) 
1000/- 

20. Incident Resulting in Partial Loss in Earning Capacity 25,000/- per 
victim 

21. Fatal Incident Resulting in total loss in Earning Capacity 1,00,000/- per 
victim for first 
instance  # 

 Legend:- 
*: per head. For repeated violation by the same person, the penalty would be double of the previous penalty. Date of 
“Repeated violation” will be counted from  subsequent days. 
 
 #:  or as deducted by customer, whichever is higher. For repeated fatal incident in the same Unit incremental penalty to 

be imposed. The subcontractor will pay 2 times the penalty compared to previously paid in case there are 
repeated cases of fatal incidents under the same subcontractor for the same package in the same unit.  

 
Any other non-conformity noticed not listed above will also be fined as deemed fit by BHEL. The decision of BHEL engineer is 
final on the above.  The amount will be deducted from running bills of the subcontractor. The amount collected above will be 
utilized for giving award to the employees who could avoid incident by following safety rules. Also the amount will be spent for 
purchasing the safety appliances and supporting the safety activity at site. 
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17.0 HSE AUDIT/INSPECTION 
 

 Regular HSE Audit/inspection shall be carried out by Subcontractor as per Site HSE audit calendar. 
 HSE checklist(Annexure 02)shall be used for carrying out audit/inspection and report shall be submitted to 

BHEL sitemangement 

 All non-conformities and observations on HSE identified during internal or  external HSE audit shall be disposed 
off by site in a time bound manner and reported back the implementation status 

 Corrective action and Preventive action on HSE issues raised by certification body issued by Regional HQs shall 
be implemented by site and reported to Site management. 
 

18.0 MONTHLY HSE REVIEW MEETING 
 

 Site shall hold HSE review meeting every month to discuss and resolve HSE issues of site and improve HSE 
performance. It will also discuss the incidents occurred since previous meeting,its root causeand Corrective 
action and Preventive action.The agenda is given below: 

o Implementation of earlier MOM 
o HSE performance 
o HSE inspection 
o HSE audit and CAPA 
o HSE training  
o Health check-up camp 
o HSE planning for the erection and commissioning and installation activities in the coming month 
o HSE reward and promotional activities 

 The meeting shall be chaired by Construction Manager, convened by HSE coordinator and attended by all HOS, 
Site Incharge of Subcontractors and HSE officer of Subcontractors.  

 MOM on the discussion will be circulated to the concerned for implementation. 
 
19.0 FORMATS  USED(Details available in Annexure-04) 
 
SL. No. Format Name Format No. Rev 

No. 

01 Inspection of First Aid Box  HSEP:13-F01 00 

02 Health Check Up HSEP:13-F02 00 

03 HSE Induction Training    HSEP:13-F03 00 

04 Tool Box Talk HSEP:13-F04 00 

05 Monthly Site HSE Report   HSEP:13-F05 00 

06 Inspection of PPE HSEP:13-F06 00 
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07 Inspection of T&Ps HSEP:13-F07 00 

08 Status of T&Ps HSEP:13-F08 00 

09 Inspection of Cranes and Winches HSEP:13-F09 00 

10 Inspection on Height Working HSEP:13-F10 00 

11 Inspection on Welding & Gas Cutting HSEP:13-F11 00 

12 Inspection on Electrical Installation HSEP:13-F12 00 

13 Inspection on Elevator HSEP:13-F13 00 

14 HSE Penalty HSEP:13-F14 00 

15 Accident /incident / property damage /fire incident report  HSEP:13-F15 00 
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20.0 ANNEXURES 

ANNEXURE 01 
 
As per Contract Labour (Regulation & Abolition Act), Central Rules, 1971, 
 

(1) The first-aid box shall be distinctively marked with a Red Cross on a white background and shall contain the 
following items, namely: 
 

(a) For establishments in which the number of contract labour employed does not exceed fifty,  each first aid 
box shall contain the following equipment: 

(i)  6 small sterilized dressings 

(ii)  3 medium size sterilized dressings 

(iii)  3 large size sterilized dressings 

 (iv) 6 pieces of sterilized eye pads in separate sealed packets. 
 (v) 6 roller bandages 10 cm wide. 
 (vi) 6 roller bandages 5 cm wide. 
(vii) One tourniquet 
(viii) A supply of suitable splints 
(ix) Three packets of safety pins. 
(x) Kidney tray. 
(xi) 3 large sterilized burn dressings. 
(xii) 1 (30ml) bottle containing a two percent alcoholic solution of iodine 
(xiii) 1 (30 ml) bottle containing Sal volatile having the dose and mode of administration 

indicated on the label 

(xiv) 1 snake bite lancet 
(xv) 1 (30gms) bottle of potassium permanganate crystals. 
(xvi) 1 pair scissors 
(xvii) 1 copy of the First-Aid leaflet issued by the Director General, Factory Advice Service and 

Labour Institutes, Government of India. 

(xviii) A bottle containing 100 tablets (each of 5 grains) of aspirin 

(xix) Ointment for burns 

(xx) A bottle of suitable surgical anti-septic solution 

 
(b) For establishment   in which the number of contract labour exceeds fifty each first-aid box shall contain the 
following equipment: 

 
(i)  12 small sterilized dressings 
(ii)  6 medium size sterilized dressings 
(iii)  6 large size sterilized dressings. 
(iv)  6 large size sterilized burn dressings 
(v)  6  (15 grams) packets sterilized cotton wool 
(vi)  12 pieces of sterilized eye pads in separate sealed packets. 
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(vii)  12 roller bandages 10 cm wide. 
(viii)  12 roller bandages 5 cm wide. 
(ix)  One tourniquet. 
(x)  A supply of suitable splints. 
(xi)  Three packets of safety pins. 
(xii)  Kidney tray. 
(xiii)  Sufficient number of eye washes bottles filled with distilled water or suitable liquid 

clearly indicated by a distinctive sign which shall be visible at all times. 

(xiv)  4 per cent Xylocaine eye drops, and boric acid eye drops and soda by carbonate eye 
drops. 

(xv)  1 (60ml) bottle containing a two percent alcoholic solution of iodine 
(xvi)  One (two hundred ml) bottle of mercurochrome (2 per cent) solution in water. 
(xvii) 1 (120ml) bottle containing Sal volatile having the dose and mode of administration 

indicated on the label. 

(xviii) 1 roll of adhesive plaster (6 cmX1 meter) 
(xix)  2  rolls of adhesive plaster (2 cmX1 meter) 
(xx)  A snake bite lancet. 
(xxi)  1 (30 grams) bottle of potassium permanganate crystals. 
(xxii) 1 pair scissors 
(xxiii) 1 copy of the First-Aid leaflet issued by the Director-General, Factory Advice service 

and labour Institutes, Government of India. 
(xxiv) a bottle containing 100 tablets (each of 5 grains) of aspirin 
(xxv) Ointment for burns 
(xxvi) A bottle of a suitable surgical anti septic solution. 

 
 
(2) Adequate arrangement shall be made for immediate recoupment of the equipment when necessary. 
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ANNEXURE 02 
 
 
 

HSE AUDIT/INSPECTION CHECKLIST CUM COMPLIANCE REPORT 
 
PROJECT:____________________ 

 
SUBCONTRACTOR:_______________________ 

 
DATE :      ___________________ 

 
OWNER            :________________________ 

 
INSPECTION BY:____________________ 

 

 
Note : write ‘NA’ wherever the items is not applicable 

 

Item Y
e
s 

N
o 

Remarks Action 

HOUSEKEEPING     
Waste containers provided and used      
Passageways and walkways clear     
General neatness of working area      
Other     
PERSONNELPROTECTIVEEQUIPTMENTS     

Goggles; shields     
Face protection     
Hearing protection     
Respiratory masks etc.     
Safety belts     
Other     
EXCAVATIONS / OPENINGS     
Openings properly covered or barricaded      
Excavations shored     
Excavations barricaded     
Overnight lighting provided     
Other     
WELDING, CUTTING     
Gas cylinders chained upright     
Cable and hoses not obstructing     
Fire extinguisher (s) accessible     
Others     
SCAFFOLDING     
Fully decked platforms     
Guard and intermediate rails in place      
Toe boards in place     
Adequate shoring      
Adequate access     
Others     
LADDER     
Extension side rails 1 m above     
Top of landing      
Properly secured     
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Angle + 700 from horizontal     
Other     
HOISTS, CRANES AND DERRICKS     
Condition of cables and sheaf OK     
Condition of slings, chains, hooks  OK     
Inspection & maintenance log maintained     
Outriggers used     
Signals observed and understood     
Qualified operators      
Others     
MACHINERY, TOOLS & EQUIPMENT     
Proper instruction     
Safety devices     
Proper cords     
Inspection and maintenance     
Other     
VEHICLE AND TRAFFIC     
Rules and regulations observed     
Inspection and maintenance     
Licensed drivers     
Other     
TEMPORARY FACILITIES     
Emergency instructions posted     
Fire extinguishers provided     
Fire-aid equipment available     
General neatness     
Others     
FIRE PREVENTION     
Personnel instructed      
Fire extinguishers checked     
No smoking in prohibited areas.     
Hydrants     
Clearance     
Others     
ELECTRICAL     
Proper wiring     
ELCB’s provided     

Ground fault circuit interrupters     
Protection against damage     

Prevention of tripping hazards     
Other     
HANDLING & STORAGE OF MATERIALS     

Properly stored or stacked     

Passageways clear     
Other     
FLAMMABLE GASES AND LIQUIDS     

Containers clearly identified     
Proper storage     
Fire extinguisher nearby     
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Other     
WORKING AT HEIGHT     
Safety nets     

Safety belts      
Safety helmets     

Anchoring of safety belt to the life line rope     

ENVIRONMENT     
Lubricant waste/engine oils properly dispose.     

Waste from Canteen, offices, sanitation etc. 
disposed properly. 

    

Disposal of surplus earth, stripping materials, 
expired batteries, oily rags and combustible 
materials done properly. 

    

HEALTH CHECKS     

Hygienic  conditions at labor camps O.K.     
Availability of first-aid  facilities     

Proper sanitation at site, office & labor camps.     

Arrangement of medical facilities.     

Measures for dealing with illness.     
Availability of potable drinking water for workmen & 
staff. 

    

Provision of crèches for children.     
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ANNEXURE 03 
 
REFERENCES 
 

 Contract documents 
 Relevant legislations 
 HSEMSM 
 Relevant Indian standards as listed below (illustrative only): 

 

SL 
NO 

CODE NAME TITLE 

(1) IS : 818-1888 
(Reaffirmed 2003) 

Code of Practice for safety and health requirements in 
Electric and Gas Welding and Cutting operations. 

(2) IS: 1179-1967 
(Reaffirmed 2003) 

Specification for Equipment for Eye & Face protection during 
welding. 

(3) IS : 1989 (Part 2):1986 
(Reaffirmed 1997) 

 Specification for Leather Safety Boots & Shoes                                

(4) IS:2925 – 1984 
(Reaffirmed 2010) 

Specification for Industrial Safety Helmets 

(5) IS:3521 : 1999 
(Reaffirmed 2002) 

Industrial Safety Belts & Harnesses-Specification 

(6) IS:3646(Part II) – 1966 
(Reaffirmed 2003) 

Code of Practice for Interior Illumination  

(7) IS:3696 (Part I) – 1987 
(Reaffirmed 2002) 

Safety Code for Scaffolds and Ladders 

(8) IS: 3696(Part 2) : 1991 
(Reaffirmed 2002 ) 

Scaffolds and Ladders-Code of Safety 

(9) IS:3786 – 1983 
(Reaffirmed 2002) 

Method for Computation of Frequency and Severity Rates for 
Industrial Injuries and Classification of Industrial Incidents 

(10) IS:4770 : 1991 
(Reaffirmed 2006) 

Rubber Gloves – Electricals purposes-Specification 

(11) IS:4912 : 1978 
(Reaffirmed 2002) 

Safety Requirements for Floor and Wall Openings, Railings 
and Toe Boards 

(12) IS: 5983 – 1980 
(Reaffirmed 2002) 

Specification for Eye-Protectors 

(13) IS:6519 – 1971 
(Reaffirmed 1997) 

Code of Practice for Selection, Care and Repair of Safety 
Footwear 

(14) IS:9167:1979 
 

Specification for Ear-Protectors 

(15) IS:6994(Part I)-1973 
(Re affirmed 1996) 

Specification for Industrial Safety Gloves 
Leather and Cotton Gloves 

(16) IS:8519 – 1977 
(Reaffirmed 1983) 

Guide for Selection of Industrial Safety Equipment for Body 
Protection. 

(17) IS 11006 : 2011 Flash Back(Flame Arrestor) Specification 
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(18) IS:8520 – 1977 
(Reaffirmed 2002) 

Guide for Selection of Industrial Safety Equipment for Eye, 
Face and Ear Protection. 

(19) IS:9473:2002 Respiratory Protective Devices-Filtering Half Masks to protect 
against Particles-Specification. 

(20) IS:9944:1992 
(Reaffirmed 2003) 

Natural and Man-made Fiber Rope Slings-Recommendations 
on Safe working loads. 

(21) IS:11057 – 1884 
(Reaffirmed 2001) 

Specification for Industrial Safety Nets 

(22) IS:12254:1993 
(Reaffirmed 2002) 

Polyvinyl Chloride (PVC) Industrial Boots-Specification 

(23) IS:13367(Part 1):1992 
(Reaffirmed 20030 

Safe Use of Cranes-Code of Practice 

(24) IS:14166:1994 
(Reaffirmed 2002) 

Respiratory Protective Devices-Full Face Masks Specification 

(25) IS:14746 : 1999 
(Reaffirmed 2003) 

Respiratory Protective Devices-Half Masks and Quarter  
Masks - Specification 

(26) IS : 15397 :2003 
(Reaffirmed 2008) 

Portable Extinguisher Mechanical Foam Type(Stored 
Pressure)-Specification 

(27) IS: 19011:2002 Guidelines for Quality and/or Environmental Management 
Systems Auditing 
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ANNEXURE 04 : SAFETY FORMATS 
& 

ANNEXURE 05 : WORK PERMIT FORMATS 
 

 
 
 
 

 
 

 
 
 
 
 
 
 
 
 

 



 
 
 

 

 

POWER SECTOR  FORMAT NO: HSEP:13‐F01 
REV NO.: 00 
PAGE NO. 01 OF 02 

INSPECTION OF FIRST AID BOX 

 

 

Name of Site : 
 

 

Name of Sub‐Contractor :             
 

Inspected by : 
 

 
 

Date  of Inspection :   

 
Number of employees on the site:‐________ 
 

Sl.No.  Item  No. 
Available  

Remarks 

1  No. of small sterilized dressings     

2  No of medium sized sterilized dressings     

3  No of large sized sterilized dressings.     

4  No  of  large  sized  sterilized  burn 
dressings 

   

5  No  of  (15  grams)  packets  sterilized 
cotton wool 

   

6  No  of  pieces  of  sterilized  eye  pads  in 
separate sealed packets. 

   

7  No of roller bandages 10 cm wide.

8  No of roller bandages 5 cm wide.     

9  Whether tourniquet available     

10  Whether  supply  of  suitable  splints 
available. 

   

11  No of packets of safety pins.     

12  Whether kidney tray available     

13  Whether sufficient number of eye wash 
bottles,  filled  with  distilled  water  or 
suitable  liquid,  clearly  indicated  by  a 
distinctive sign which shall be visible at 
all times, available. 

   

14  Whether  4%‐xylocaine  eye  drops,  and 
boric  acid  eye  drops  and  soda  by 
carbonate eye drops available. 

   

15  Whether (60ml) bottle containing a two 
percent  alcoholic  solution  of  iodine 
available 

   

16  Whether  (two  hundred  ml)  bottle  of 
mercurochrome (2 per cent) solution in 
water available. 

   



 
 
 

 

 

POWER SECTOR  FORMAT NO: HSEP:13‐F01 
REV NO.: 00 
PAGE NO. 02 OF 02 

INSPECTION OF FIRST AID BOX 

 

 
 
 

Sl.No.  Item  No. 
Available  

Remarks 

17  Whether  120ml  bottle  containing  Sal 
volatile  having  the  dose  and mode  of 
administration  indicated  on  the  label, 
available. 

   

18  Whether  roll  of  adhesive  plaster  (6 
cmX1 meter) available 

   

19  No of rolls of adhesive plaster  (2 cmX1 
meter) 

   

20  Whether snake bite lancet available.     

21  Whether  (30  grams)  bottle  of 
potassium  permanganate  crystals 
available. 

   

22  Whether a pair scissors available     

23  Whether  copy  of  the  First‐Aid  leaflet 
issued by the Director‐General, Factory 
Advice  service  and  labour  Institutes, 
Government of India available. 

   

24  Whether  bottle  containing  100  tablets 
(each of 5 grains) of aspirin available 

   

25  Whether Ointment for burns available     

26  Whether  bottle  of  a  suitable  surgical 
anti septic solution available 

   

 
 

 

 
 
 

Signature of Subcontractor’s Site I/C::  
 
 
 
 
 
 
 
 
 
 
 



 
 
 

 

 

POWER SECTOR  FORMAT NO: HSEP:13‐F02 
REV NO.: 00 
PAGE NO. 01 OF 02 

HEALTH CHECK UP 

 

 
 

Name of Site : 
 

 

Name of Sub‐Contractor     
:                           

 
 

Name of Employee :   
 

NAME: 

 

History Of Past Illness  H/O Epilepsy 

H/O Drug Allergy 

H/O Diabetics/ Hypertension 

H/O Unconsciousness  

Personal History 
 
 

EXAMINATION                                                             OBSERVATION 

General Physical Examination 

Height                                                   : 

Weight                                                  : 

BMI                                                        :                       

Built And nourishment                       : 

Pallor                                                     : 

Temperature                                        : 

Chest Expansion                                  :            Inspiration                                      Expansion 

Lymph Node Enlargement                 : 

Ear, Nose, Throat                              : 

Ear                                                          : 

Nose                                                       : 

Throat                                                    : 

 



 
 
 

 

 

POWER SECTOR  FORMAT NO: HSEP:13‐F02 
REV NO.: 00 
PAGE NO. 02 OF 02 

HEALTH CHECK UP 

 

 
 

EXAMINATION                                                             OBSERVATION

Cardiovascular System Examination : 

Inspection                                              : 

Palpation                                               :           Pulse                                                  BP 

Auscultation (Heart Sounds)              :   

Respiratory System                             :            

Inspection                                              :          Respiratory Rate 

Palpation:                                              : 

Percussion                                             : 

Auscultation (Breath  Sounds)           : 

Examination of Abdomen                  : 

Inspection                                              : 

Palpation                                                : 

Auscultation (Bowel Sounds)             : 

Any Other                                              : 

 

 

Clinical Impression 
 
 
 
 
 

                 
 
 
Signature of the examining doctor 

 



 
 
 

 

 
 
 

 

POWER SECTOR  FORMAT NO: HSEP:13‐F03 
REV NO.: 00 
PAGE NO. 01 OF 01 

HSE INDUCTION TRAINING 

 

 
 

Name of Site : 
 
 

Name of Sub‐Contractor     
:                           

 

Date : 
 
 

Name of Training  
Co‐ordinator 

 
 

 

   

Sl 

No. 

Name  Designation  Organisation  Signature 

                         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

 

Signature of Training co‐ordinator : 



 
 
 

 

 

           

 

POWER SECTOR  FORMAT NO: HSEP:13‐F04 
REV NO.: 00 
PAGE NO. 01 OF 01 

TOOL‐BOX TALK 

 

   

 

Name of Site : 
 

 

Sub‐Contractors Name  :                 
 

Date :   
 

 

 

Topic  Name of person 

delivered Tool Box 

Talk 

No. of Participants 

attended 

Remarks 

       

       

       

       

       

       

       

       

       

       

       

       

 

 

 

 

Signature of Site I/C of Subcontractor : 



 
 
 

 

 

 

 

POWER SECTOR  FORMAT NO: HSEP:13‐F06 
REV NO.: 00 
PAGE NO. 01 OF 01 

PERSONAL PROTECTIVE EQUIPMENTS 

 

 

 

Name of Site : 
 
 

Name of Sub‐Contractor     
:                            

 
 

Inspected by : 
 
 

Date  of Inspection : 
 
 

 

 

 

Item  Issued this Month  Nos. Issued  up to 

the Month 

Percentage of usage 

at site 

Safety Helmet 
 

 

   

Safety Shoes 
 

 

   

Full Body Harness       

Fall Arrestor 
 

 

   

Safety Nets 
 

 

   

Other PPEs. 
 

 

   

 

 

 

 

 

 

 

 

 

Signature of Site I/C of Subcontractor : 

 

 

 



 
 
 

 

 

POWER SECTOR  FORMAT NO: HSEP:13‐F07 
REV NO.: 00 
PAGE NO. 01 OF 01 

INSPECTION OF T&Ps 

 

 
 

Name of Site  : 
 
 

Name of Sub‐Contractor     
:                               

 
 

Date  of Inspection : 
 
 

 

Sl.No.  Description  Remarks 

1.0  Name of equipment   

2.0  Basic Information of equipment   

2.1  Specification   

2.2  Sr. No. of equipment   

2.3  Make   

2.4  Year of manufacture   

3.0  Major repairs / overhauls(Furnish details of work carried out)  Date(s) of major 

repair/overhaul 

3.1     

3.2     

3.3  Repairs carried out at site   

   

4.0  Any performance test conducted  Yes/No 

5.0  Document Submitted  Yes/No 

6.0  Manufacturer’s test / guarantee certificate  Available/ Not available 

7.0  Performance test  Done/ Not Done 

8.0  Acceptance Norms   

9.0  Committee Observations   

10.0  Date of next review (if accepted)   

 
 

Signature‐Site Safety Officer ( BHEL) 
Signature‐Subcontractor/ Subcontractor’s 

Safety Officer 



 
 
 

 

 

 

POWER SECTOR  FORMAT NO: HSEP:13‐F08 
REV NO.: 00 
PAGE NO. 01 OF 01 

STATUS OF T&Ps 

 

 

Name of Site 
 
 

Name of Sub‐Contractor             
 
 

Date  of Inspection  
 
 

   

 

Item  Nos. Deployed  Identification 

No.  

Nos. Tested by 

competent 

person 

Validity of Test 

Certificate 

Winches         

Chain Blocks         

Wire Rope 

Slings 

       

Man Cages         

D‐Shackles         

Air 

Compressors 

       

Crawler 

Cranes 

       

Mobile Cranes         

Hydra Cranes         

Others         

 

 

 

 

 

Signature of Site I/C of subcontractor : 

 

 

 

 



 
 
 

 

 

POWER SECTOR  FORMAT NO: HSEP:13‐F09 
REV NO.: 00 
PAGE NO. 01 OF 03 

INSPECTION OF CRANES AND WINCHES 

 

Name of Site : 
 
 

Name of Sub‐Contractor     
:                            

 
 

Inspected by : 
 
 

Date  of Inspection: 
 
 

 

Crane Reg. No (Make/Model)           ______________________________________ 

Name of Driver/Operator                  ______________________________________ 

 

Sl.no.  Description  Observation  Measures 

1  Valid Driving license     

2  Hook & Hook Latch     

3  Over Hoist limit switch     

4  Boom limit switch     

5  Boom Angle Indicator     

6  Boom limit cutoff switch     

7  Condition of Boom     

8  Condition of ropes     

9  Number of load lines      

10  Size and condition of the slings     

11  Stability of the cranes     

12  Soil Condition     

13  Swing Break And Lock     

14  Proper Break And Lock     

15  Hoist Break And Lock     

16  Boom Break And Lock     

17  Main Clutch     

18  Leakage in Hydraulic Cylinders     

19  Out riggers filly extendable     

20  Tyre pressure     

21  Condition of Battery And Lamps     



 
 
 

 

 

POWER SECTOR  FORMAT NO: HSEP:13‐F09 
REV NO.: 00 
PAGE NO. 02 OF 03 

INSPECTION OF CRANES AND WINCHES 

 

                                                               

Sl.no.  Description  Observation  Measures 

22  Guards of moving and rotating parts     

23  Load chart provided     

24  Number and position of pedant ropes     

25  Reverse Horn     

26  Load Test Details     

27  Operator’s fitness      

28  Pollution under control certificate     

29  Fire extinguisher of appropriate type.      

30  Training of the operator     

WINCH 

Sl. 

No. 
Description 

YES  NO  NA  Remarks 

1  Has the copy of Third Party Inspection 

certificate been provided in winch machine 

shed? 

       

2  Is winch machine operator experienced 

enough to operate the winch machine? 

       

3  Is the winch machine operated by 

someone other than the winch machine 

operator? 

       

4  Is there guard provided in all moving parts 

like wheel and motor’s shaft? 

       

5  Will it protect against unforeseen 

operational contingencies? 

       

6  Are brakes, clutch and locking 

arrangement working properly? 

       

7  Has it been ensured that the guard does 

not constitute a hazard by itself? 

       

8  Are the cranks and the connecting rods 

protected by guardrails? 

       

9  Is there provision for fully covered shed 

with wooden plank roof? 

       

           

 



 
 
 

 

 

POWER SECTOR  FORMAT NO: HSEP:13‐F09 
REV NO.: 00 
PAGE NO. 03 OF 03 

INSPECTION OF CRANES AND WINCHES 

 

 
 

Sl. 

No. 
Description 

YES  NO  NA  Remarks 

10  Is wire rope free from any kind of damage 

or wear and tear? 

       

11  Is split pin provided for the protection of 

clutch and brake locking arrangement? 

       

12  Is pulley inspected by competent person 

and certified before use? 

       

13  Is pulley free from any wear and tear 

visually? 

       

14  Is winch rope barricaded with clipsheet for 

the protection of rope and person? 

       

15  Is the wire rope lubricated by cardium oil?         

16  Is there any friction in wire rope which 

may damage the wire rope rather than the 

rolling parts? 

       

17  Is there any oil leakage in the hydraulic 

system of the winch machine? 

       

18  Has it been ensured that the guard will not 

cause discomfort or inconvenience to 

operator? 

       

  Total Number of NO:         

  Total Number of NA:         

  % Compliance :         

 

 

 

 

Signature of Site I/C of subcontractor : 

 

 

 

 

 

 

 

 



 
 
 

 

 

 

 

POWER SECTOR  FORMAT NO: HSEP:13‐F10 
REV NO.: 00 
PAGE NO. 01 OF 02 INSPECTION OF HEIGHT WORKING  

 

Name of Site : 
 
 

Name of Sub‐Contractor     
:                            

 
 

Inspected by : 
 
 

Date  of Inspection: 
 
 

 

Sl. No.  Descriptions  Observation 

(Yes/No) 

Remarks

1  All the workers have been explained safe work method?     

2  An established communication system has been 

established and explained to the workers. 

   

3  Adequate illumination has been ensured.     

4  Work area inspected prior to the start of the work.     

5  Area below the work place barricaded, particularly below 

hot work. 

   

6  Workers provided with bags /box to carry bolts, nuts and 

hand tools 

   

7  Arrangement for fastening hand tools made.     

8  All work platforms ensured to be of adequate strength 

and ergonomically suitable.   

   

9  Fabricated makeshift arrangements are checked for 

quality and type of material welding, anchoring etc. 

   

10.  Work at more than one elevation at the same segment is 

restricted.  

   

  ACCESS/EGRESS     

1  Walkways provided with handrail, mid‐rail and toe 

guard? 

   

2  All checkered plates, gratings properly welded/ bolted?     

3  Are ladders inspected and they are in good condition?     

4  Are ladders spliced?     

5  Are ladders properly secured to prevent slipping, sliding 

or falling? 

   

6  Do side rails extend 36” above top landing?     

7  Are built up ladders constructed of sound materials?     



 
 
 

 

                                                          

 

POWER SECTOR  FORMAT NO: HSEP:13‐F10 
REV NO.: 00 
PAGE NO. 02 OF 02 INSPECTION OF HEIGHT WORKING  

           
 

Sl. No.  Descriptions  Observation 

(Yes/No) 

Remarks

8  Are rugs and cleats not over 12” on center?     

9  Metal ladders not used around electrical hazards.     

10  Proper maintenance and storage.     

11  Ladders placed at right slope.     

12  Ladders / staircases welded/ bolted properly.      

13 

 

Any obstruction in the stairs.     

14  Are landing provided with handrails, knee rails, toe 

boards etc.? 

   

15  Whether ramp is provided with proper slope.     

16  Proper hand rails / guards provided in ramps.     

  Housekeeping     

1  Walkways, aisles & all overhead workplaces cleared of 

loose material. 

   

2  Flammable materials, if any, are cleared.     

3  All the de shuttering materials are removed after de 

shuttering is done.  

   

4  Platforms and walkways free from oil/grease or other 

slippery material. 

   

5 

 

 

Collected scrap are brought down or lowered down and 

not dropped from height.   

   

  PPE And Safety Devices     

1  Use of safety helmet, safety belts ensured for all workers      

2  Anchoring points provided at all places of work.      

3  Common lifeline provided wherever linear movement at 

height is required.   

   

4  Safety nets are use wherever required.      

5  Proper fall arrest system is deployed at critical 

workplaces.  

   

6  Crawler boards/Safety system or works on fragile roof 

are used.  

   

 

 

Signature of Site I/C of subcontractor : 



 
 
 

 

 

 

POWER SECTOR 
FORMAT NO: HSEP:13‐F11 
REV NO.: 00 
PAGE NO. 01 OF 02 

INSPECTION OF WELDING AND GAS 

CUTTING  

 
 

Name of Site  
 
 

Name of Sub‐Contractor             
 
 

Inspected by  
 
 

Date  of Inspection 
 
 

 

Welding    

Sl.no.  Description  Y

e

s 

N

o 

Remarks 

1  Is electric connection given through 

30 mA ELCB/RCCB to welding m/c? 

     

2  Is electric cable fitted properly in 

junction box on m/c? 

     

3  Is electrical cable free from joints?       

4  Are the joints attached firmly & 

insulated with tape? 

     

5  Is double earthing given to body of 

m/c? 

     

6  Is the physical condition of the m/c 

good? 

     

7  Is ON/OFF switch connected to the 

m/c is working and in good 

condition? 

     

8  Are indication lamps on m/c 

working? 

     

9  Is the electrode holder in good 

condition? 

     

10  Are the cables of the welding m/c 

lugged & tight properly? 

     

11  Are return lead connected properly 

(Rod, Angle, Channels shall not be 

used) 

     

  Total No of NO       

  Total No of YES       



 
 
 

 

 

 

POWER SECTOR 
FORMAT NO: HSEP:13‐F11 
REV NO.: 00 
PAGE NO. 02 OF 02 

INSPECTION OF WELDING AND GAS 

CUTTING  

 
 

Gas Cutting  

   

Sl. no  Description 
Yes  N

o 

Remarks 

1  Are Cylinders kept on trolleys? 
     

 

2 
Physical condition of Gas cylinders 

Good? 

     

3 
Is there Oil/Grease on valve of the 

cylinder? 

     

4 
Are pressure regulators in good 

condition? 

     

5  Condition of hose pipe OK? 
     

 

6 
Are hose pipe clamped with hose 

clip? 

     

7 

Is flash back arrestor & NRV fitted 

on torch both for O2 and LPG 

cylinder? 

     

8  Is nozzle of the torch cleaned? 
     

 

  Total Number of NO 
     

 

  Total No of YES       

  % Compliance       

 

 

 

 

 

Signature of Site I/C of subcontractor : 

 

 

 

 

 

 

 



 
 
 

 

 

 

 

POWER SECTOR  FORMAT NO: HSEP:13‐F12 
REV NO.: 00 
PAGE NO. 01 OF 02 

INSPECTION OF ELECTRICAL INSTALLATION 

 

 

Name of Site  
 
 

Name of Sub‐Contractor             
 
 

Inspected by  
 
 

Date  of Inspection: 
 
 

 

Sr. 

No. 

Contents  Yes/No  Remarks 

A  Cable     

1.  Whether the condition of cable is checked?   

 

 

2.  Are cables received from other sites checked for 

insulation resistance before putting them into use? 

   

3.  Are all main cables taken either underground / 

overhead? 

   

4.  Are welding cables routed properly above the ground?     

5.  Are welding and electrical cables overlapping?   

 

 

6.  Is any improper joining of cables/wires prevailing at 

site? 

   

B  DBs/SDBs     

1.  Is earth conductor continued upto DB / SDB?   

 

 

2.  Whether DBs and extension boards are protected from 

rain / water? 

   

3.  Is there any overloading of DBs / SDBs?   

 

 

4.  Are correct / proper fuses & CBs provided at main 

boards and sub‐boards? 

   

5.  Is energized wiring in junction boxes, CB panels & 

similar places covered all times? 

   

C  ELCB     

1.  Whether the connections are routed through ELCB?     

2.  Is ELCB sensitivity maintained at 30 mA?   

 

 



 
 
 

 

 

 

POWER SECTOR  FORMAT NO: HSEP:13‐F12 
REV NO.: 00 
PAGE NO. 02 OF 02 

INSPECTION OF ELECTRICAL INSTALLATION 

 

 

Sr. 

No. 

Contents  Yes/No  Remarks 

3.  Are the ELCB numbered and tested periodically & test 

results recorded in a logbook countersigned by a 

competent person? 

   

D  Grounding     

1.  Is natural earthing ensured at the source of power 

(main DB at Generator or Transformer)? 

   

2.  Whether the continuity and tightness of the earth 

conductor are checked? 

   

3.  Mention the gauge of the earth conductor used at the 

site. 

   

4.  Mention the value of Earth Resistance.    

 

 

E  Electrically operated Machines or Accessories.     

1.  Whether the plug top is provided everywhere.   

 

 

2.  Are all metal parts of electrical equipment and light 

fittings / accessories grounded? 

   

3.  Is there any shed or cover for welding machines?   

 

 

4.  Are halogen lamps fixed at proper places?   

 

 

5.  Are portable power tools maintained as per norms?     

6.  Any other information:   

 

 

 

       

 

Signature of Site I/C of subcontractor : 

 

 

 

 

 

 

 

 



 
 
 

 

 

 

POWER SECTOR  FORMAT NO: HSEP:13‐F13 
REV NO.: 00 
PAGE NO. 01 OF 01 

INSPECTION OF ELEVATOR 

 

 

Name of Site  
 
 

Name of Sub‐Contractor             
 
 

Inspected by  
 
 

Date  of Inspection 
 
 

 

 

Sr. 
No. 

Description  Remarks 

1.0  Name of equipment 

2.0  Basic Information of equipment   

2.1  Specification   

2.2  Sr. No. of equipment   

2.3  Make   

2.4  Year of manufacture   

3.0  Major repairs/overhauls(Furnish details of work carried out)  Date(s) of major 
repair/overhaul 

3.1     

3.2     

3.3  Repairs carried out at site   

 
 

 

4.0  Any performance test conducted  Yes/No 

5.0  Document Submitted  Yes/No 

6.0  Manufacturer’s test / guarantee certificate  Available/ Not available 

7.0  Performance test  Done/ Not Done 

8.0  Acceptance Norms   

9.0  Committee Observations   

10.0  Date of next review (if accepted)   

Signature‐Subcontractor/ Subcontractor’s 
Safety Officer  Signature‐Site Safety Officer ( BHEL) 

 
 
 
 

 



 
 
 

 

 

POWER SECTOR  FORMAT NO: HSEP:13‐F14 
REV NO.: 00 
PAGE NO. 01 OF 02 

HSE PENALTY 

 

 

Sub:  MEMO for Penalty for non compliances in Safety  
Following lapse (tick marked) was observed and penalty is imposed as stated at the bottom of this memo. It is 
requested that such occurrences be please avoided in future.  
 

Safety Area 

SN Violation of Safety Norms  
Fine  
(in Rs) 

01 Not Wearing Safety Helmet 200/- * 
02. Not wearing Safety Belt or not anchoring life line 500/-* 
03 Not wearing safety shoe 200/-* 
04 Not keeping gas cylinders vertically 200/- 
05 Not using flash back arrestors 100/- 
06 Not wearing gloves 50/- * 
07. Grinding Without Goggles 50/- * 
08. Not using 24 V Supply For Internal Work 500/- 
09. Electrical Plugs Not used for hand Machine 100/- 
10. Not Slinging properly 200/- 
11. Using Damaged Sling 200/- 
12. Lifting Cylinders Without Cage 500/- 
13. Not Using Proper Welding Cable With Lot of Joints And Not 

Insulated Property. 
200/- 

14. Not Removing Small Scrap From Platforms 500/- 
15. Gas Cutting Without Taking Proper Precaution or Not Using Sheet 

Below Gas Cutting 
500/- 

16. Not Maintaining Electric Winches Which are Operated Dangerously 500/- 
17. Improper Earthing Of Electrical T&P 500/- 
18 No or improper barricading 500/- 
19. Activity carried out without Safety work permit (Height work, Lifting 

activity, Hot work-each person/case) 
1000/- 

20. Incident Resulting in Partial Loss in Earning Capacity 25,000/- per 
victim 

21. Fatal Incident Resulting in total loss in Earning Capacity 1,00,000/- per 
victim for first 
instance  # 

 
 

 Legend:- 
*: per head. For repeated violation by the same person, the penalty would be double of the previous penalty. Date of 
“Repeated violation” will be counted from  subsequent days. 
 
 #:  or as deducted by customer, whichever is higher. For repeated fatal incident in the same Unit incremental penalty to 

be imposed. The subcontractor will pay 2 times the penalty compared to previously paid in case there are 
repeated cases of fatal incidents under the same subcontractor for the same package in the same unit.  

 
 
 
 
 
 
 
 
 



 
 
 

 

 

POWER SECTOR  FORMAT NO: HSEP:13‐F14 
REV NO.: 00 
PAGE NO. 02 OF 02 

HSE PENALTY 

 

 
Details (if any) related to non‐ compliance (Name of persons, Nature of deficiency, etc.)  
 
 
 
 
 
___________________________________________________________________________ 
 
Penalty imposed:  
 
1, Rate as per above chart________________________________ 
 
 
2. No. of Persons/ machine/ event/ labour            _________________ 
 
 
3. Total Penalty= 1. X 2. =_______________ 
 
 
 
Signature : 
 
Witnessed by: (Sub‐ Contractor representative)  (BHEL Personnel) 
       
Name____________________________     Name___________________ 

 
 

           
Distribution: 1 Copy: to Sub‐ contractor,  

         1 Copy to Site Construction Manager(BHEL)   
 
 
 
 

 



   

 

POWER SECTOR- HQ  
FORMAT NO: HSEP:13-F15 

REV NO.:  00 

PAGE NO. 01 OF 01 

Incident Report 
 

(To be submitted within 24 hours of time of 
incident) 

Type of incident: Fatal/Major/ Minor/Fire/Property Damage/Near-miss 
 

1 NAME  OF  SITE  3 ACTIVITY AREA  

2 SCOPE  OF WORK 4 NAME  OF  CONTRACTOR  

 5 
NAME  & DESIGNATION OF  
BHEL ACTIVITY I/C 

 

6 
DATE & TIME  OF  
ACCIDENT 

 7 DATE  RESUMED  

8 
NO. OF WORK-DAYS LOST BY VICTIM 
(If  duty not resumed, give estimated figure) 

 

9 NO. OF MANHOURS  LOST  BY  OTHERS  

10 PERSONAL  DETAILS OF  INJURED  AND / OR DETAILS  OF  MATERIALS / EQUIPMENT / PROPERTY DAMAGED  

NAME  NAME OF MATERIAL / EQUIPMENT / PROPERTY 

PERIOD OF  EMPLOYMENT   

AGE YRS SEX MALE/ FEMALE  ESTIMATED COST ACTUAL COST 

MARITAL  STATUS SINGLE / MARRIED   

OCCUPATION  NATURE  OF  DAMAGE 

PART OF BODY INJURED  
 

NATURE OF INJURY  

AGENCY  ( OBJECT / EQUIPMENT / SUBSTANCE ) MOST  
RESPONSIBLE FOR CAUSING ACCIDENT / INJURY / 
DAMAGE 

 

12 
PERSON (NAME & DESIGNATION) WITH MOST 
CONTROL OVER AGENCY (OBJECT / EQUIPMENT / 
SUBSTANCE ) CAUSING  ACCIDENT INJURY / DAMAGE

 
 
 

 
13 

 
DESCRIBE CLEARLY  HOW THE ACCIDENT OCCURRED (USE  ADDITIONAL SHEET, IF REQUIRED 

 
 
 
 
 
 
 
ANALYSIS 

14 
WHAT ACTS  AND / OR CONDITIONS CONTRIBUTED 
MOST DIRECTLY  TO THIS ACCIDENT 

 
 
 
 
 

15 
WHAT ARE THE BASIC REASON  FOR THE EXISTENCE 
OF THESE ACTS  AND / OR  CONDITION  ? 

 
 
 
 

16 
WHAT  CORRECTIVE  ACTIONS  HAVE  BEEN  TAKEN  
TO  PREVENT ACCIDENT   RECURRENCE ? 

 
 
 
 

 
DATE : SIGNATURE  OF   SITE  HSE  COORDINATOR 

17 COMMENTS   OF  HEAD / SOX 

 
 
 
 
 

 
DATE: SIGNATURE OF HEAD/SOX 

 



 

SAFETY WORK CLEARANCE  Permit no.  

Project:  Emergency Contact Nos:  

Subcontractor:  

BURNING/WELDING /HOT WORK PERMIT 
Area : _____________________________________________________________ Date: ________________________ Time: ______________ 

Name of Site Engineer (Permit Requesting Authority): __________________________________________ Sign: __________________________ 

Name of Work Performing Contractor: _____________________________________________________________________________________ 

Name of Package In charge: _____________________________________ Sign: _____________________________ Date: _______________ 

Description of Work: ___________________________________________________________________________________________________ 

____________________________________________________________________________________________________________________ 

Work Execution Date: _____________________________________ Time Valid from: ___________________ to ______________________ 

The above signing person(s) will be responsible to ensure that the above described work will be done under all the safety precautions mentioned 
on the permit to work. 

The following precautions are to be taken: 

No.  Item  Yes Not required 

1. Proper Access/Exit available   

2. Proper ventilation and /or lighting provided.   

3. Proper and safe scaffolding, platform, ladder provided.   

4. Welding machine located in a clean and dry area.   

5. Welding machine grounded at the equipment and proper leakage current protection device (ELCB) 
provided for welding machine. 

  

6. Emergency STOP buttons are in working condition. Welder /Helper knows how to operate it.   

7. 
Welding machine input/output cables, welding holder and weld return clamp (Holder) are insulated and in 
good condition.   

8. Welder & Fitter trained to connect ground/work return clamps (Holder) to work place prior to energization of 
welding machine. 

  

9.  Gas cylinders are stacked vertically and not below the welding / cutting area. Regulator key is available 
with cylinder. 

  

10. Pressure gauges/Flash back arrestor provided and in working condition.   

11. Personal Protective equipment Minimum applicable: safety helmet, safety goggles, welding helmet, safety 
shoes, leather gloves, long sleeve and nose mask -provided   

12. In case of pits, water removed from the pit and wood/rubber insulation provided.   

13. Safety signboards are in place.   

14. Adequate and Suitable nos. of fire fighting extinguisher provided.   

15. Nearby combustible material removed. Housekeeping done.   

16. Other   

 

Name of Contractor Safety Officer: ______________________________________ Sign: __________________ Date: __________ Time: ______ 

Reviewed and approved by BHEL Site Engineer (Permit  Issuing Authority): 

Name: _________________________________________ Sign: ___________________________ Date: _________________ Time: _________ 

Name of BHEL Safety Representative: ______________________________________________ Sign: _________________________________ 

I understand the precaution to be taken as described above and as per project requirement and hereby confirm that work will be executed under 
my supervision by following all precaution and Safety Rules. 

Name of Work Performing Authority: ________________ _____________Sign: _______________ Date: __________ ___ Time: ___________ 

Permit Cancellation: 

I hereby declare that the work is complete, all workers under my control have been withdrawn and the site restored to safe tidy condition. 

Name of Work performing Authority: ________________________________ Sign: ________________ Date: __________ Time: _________ 

Name of Site Engr. (Permit Requesting Authority):  _____________________ Sign: ________________ Date: __________ Time: _________ 

Name of BHEL Site Engr. (Permit Issuing Authority): ____________________ Sign: _______________ Date: __________ Time: __________  

(This permit is valid only for the date it is issued) 

Original  at BHEL site  Second Copy – BHEL SAFETY  Third Copy : Contractor  

 



 

SAFETY WORK CLEARANCE  Permit no.  

Project:  Emergency Contact Nos:  

Subcontractor:  

LIFTING ACTIVITY PERMIT 
Area : _________________________________________________ Date: ________________________ Time: ______________ 

Name of Site Engineer (Permit Requesting Authority): _____________________________________ Sign: _________________ 

Name of Work Performing Contractor: ________________________________________________________________________ 

Name of Package In charge: _____________________________________ Sign: ___________________ Date: _____________ 

Description of Work: ______________________________________________________________________________________ 

_______________________________________________________________________________________________________ 

Work Execution Date: ___________________________ Time Valid from: ___________________ to ______________________ 

The above signing person(s) will be responsible to ensure that the above described work will be done under all the safety 
precautions mentioned on the permit to work. 

The following precautions are to be taken: 

No.  Item  Yes Not required 

1. Crane used for lifting activity tested, certified and approved for rated lifting   

2. All lifting tackles, gears/appliances are tested and certified for lifting works.   

3. Crane operator is trained and competent for lifting operation.   

4. Lifting sling/ belt is protected against sharp edge of the jobs to be lifted.   

5. Access and exit marked and without obstruction.   

6. Lifting arrangement adequate.   

7. Uwanted rubbish material removed from work platform.   

8. Minimum 2 guidelines have been provided for balancing and guiding jobs to be lifted.   

9.  
Periphery area of crane booms as well as lifting job is barricaded and unauthorised/no-entry sign board 
posted.   

10. Rigger and signal man is trained and competent for lifting work.   

11. No lifting activity to be carried out during lightening, heavy wind/rain.   

12. If scaffolding to be used during lift, scaffolding with valid tag available for use.   

13. Double lanyards safety harness/belt checked an in working condition.   

14. Safety shoes (non-slip), helmet with chin strap available with employees.   

15. Others.    

 

Name of Contractor Safety Officer: ________________________________ Sign: ______________ Date: ________ Time: _____ 

Reviewed and approved by BHEL Site Engineer (Permit Iss uing Authority): 

Name: _________________________________________ Sign: _____________________ Date: ____________ Time: ______ 

Name of BHEL Safety Representative: ______________________________________________ Sign: ____________________ 

I understand the precaution to be taken as described above and as per project requirement and hereby confirm that work will be 
executed under my supervision by following all precaution and Safety Rules. 

Name of Work Performing Authority: _________________ _______Sign: _____________ Date: _________ Time: ___ ___ 

Permit Cancellation: 

I hereby declare that the work is complete, all workers under my control have been withdrawn and the site restored to safe tidy 
condition. 

Name of Work performing Authority: _______________________________ Sign: ____________ Date: ________ Time: ____ 

Name of Site Engr. (Permit Requesting Authority):  _____________________ Sign: ____________ Date: ________ Time: ____ 

Name of BHEL Site Engr. (Permit Issuing Authority): ___________________ Sign: ____________ Date: ________ Time: ____  

 

(This permit is valid only for the date it is issued) 

Original  at BHEL site  Second Copy – BHEL SAFETY  Third Copy : Contractor  

 



 

SAFETY WORK CLEARANCE  Permit no.  

Project:  Emergency Contact Nos:  

Subcontractor:  

WORKING AT HEIGHT PERMIT 
Area : _________________________________________________ Date: ________________________ Time: ______________ 

Name of Site Engineer (Permit Requesting Authority): _____________________________________ Sign: _________________ 

Name of Work Performing Contractor: ________________________________________________________________________ 

Name of Package In charge: _____________________________________ Sign: ___________________ Date: _____________ 

Description of Work: ______________________________________________________________________________________ 

_______________________________________________________________________________________________________ 

Work Execution Date: ___________________________ Time Valid from: ___________________ to ______________________ 

The above signing person(s) will be responsible to ensure that the above described work will be done under all the safety 
precautions mentioned on the permit to work. 

The following precautions are to be taken: 

No.  Item  Yes Not required 

1. All workers on job are medically fit for working at height (Person should not have vertigo)   

2. Scaffolding with valid tag available for use   

3. Safety harness with life line support/ fall arrester are  checked and in working condition   

4. Safety shoes ( non-slip), Helmet with chin strip available with employees   

5. Safety nets are provided as per design and provided 25 ft. below working area & extending 8 ft beyond.   

6. Horizontal life lines are provided to cater to design specification of 2300kg per person.   

7. Ladders have been inspected and provided as per BHEL standard/contract.   

8. All lifting / tightening tools, hand tools/equipment checked and in good condition   

9.  Access and exit marked and without obstruction.   

10. Lighting arrangement adequate.   

11. Unwanted and rubbish material removed from working platform.   

12. Electrical cable, welding Hose/Compressed air hose properly secured and lay down without obstruction.   

13. Signboards provided on working platforms   

14. Hazards in the vicinity are identified and communicated to the worker.   

15. Other   

 

Name of Contractor Safety Officer: ________________________________ Sign: ______________ Date: ________ Time: _____ 

Reviewed and approved by BHEL Site Engineer (Permit Iss uing Authority): 

Name: _________________________________________ Sign: _____________________ Date: ____________ Time: ______ 

Name of BHEL Safety Representative: ______________________________________________ Sign: ____________________ 

I understand the precaution to be taken as described above and as per project requirement and hereby confirm that work will be 
executed under my supervision by following all precaution and Safety Rules. 

Name of Work Performing Authority: _________________ _______Sign: _____________ Date: _________ Time: ___ ___ 

Permit Cancellation: 

I hereby declare that the work is complete, all workers under my control have been withdrawn and the site restored to safe tidy 
condition. 

Name of Work performing Authority: _______________________________ Sign: ____________ Date: ________ Time: ____ 

Name of Site Engr. (Permit Requesting Authority):  _____________________ Sign: ____________ Date: ________ Time: ____ 

Name of BHEL Site Engr. (Permit Issuing Authority): ___________________ Sign: ____________ Date: ________ Time: ____  

 

(This permit is valid only for the date it is issued) 

Original  at BHEL site  Second Copy – BHEL SAFETY  Third Copy : Contractor  
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CHAPTER -1 
 

1.       GENERAL INSTRUCTION TO TENDERERS 
 
1.1. DESPATCH INSTRUCTION 
 

i) The General Conditions of Contract form part of the Tender specifications. All pages of the tender 
documents shall be duly signed, stamped and submitted along with the offer in token of 
complete acceptance thereof. The information furnished shall be complete by itself. The tenderer 
is required to furnish all the details and other documents as required in the following pages 

 
ii) Tenderers are advised to study all the tender documents carefully. Any submission of tender by the 

tenderer shall be deemed to have been done after careful study and examination of the tender 
documents and with the full understanding of the implications thereof. Should the tenderers have 
any doubt about the meaning of any portion of the Tender Specification or find discrepancies or 
omissions in the drawings or the tender documents issued are incomplete or shall require 
clarification on any of the technical aspect, the scope of work etc., he shall at once, contact the 
authority inviting the tender well in time (so as not to affect last date of submission) for clarification 
before the submission of the tender. Tenderer’s request for clarifications shall be with reference to 
Sections and Clause numbers given in the tender documents. The specifications and terms and 
conditions shall be deemed to have been accepted by the tenderer in his offer. Non compliance 
with any of the requirements and instructions of the tender enquiry may result in the rejection of the 
tender.  

 
iii)  Integrity pact (IP) shall be applicable for all tenders / contracts if indicated in NIT. This integrity 

pact shall be issued as part of the Tender documents and shall be returned by the bidder along 
with Techno-commercial bid duly filled, signed and stamped by the authorized signatory who signs 
the bid. Only those vendors / bidders who have entered into such an IP with BHEL shall be 
considered qualified to participate in the bidding. Entering into this pact shall be a preliminary 
qualification. 

 
1.2. SUBMISSION OF TENDERS 

 
1.2.1 The tenderers must submit their tenders to Officer inviting tender as  per instructions in the NIT 
 

Offfer shall be submitted online in e procurement portal.  
No other mode of offer submission shall be acceptable & shall be rejected. 
 
Note : Party can review & revise  their submitted offers till due date & time of submission  

 
1.2.2 The tenders received after the specified time of their submission are treated as ‘Late Tenders’ and 

shall not be considered under any circumstances.  
 

1.2.3 Tenders shall be opened by authorized officer of BHEL as specified in the NIT. 
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1.2.4 Tenderers whose bids are found techno commercially qualified shall be informed the date and time 

of opening of the Price Bids and such Tenderers may depute their representatives to witness the 
opening of the price bids. BHEL’s decision in this regard shall be final and binding.  
 

1.2.5 Before submission of Offer, the tenderers are advised to inspect the site of work and the 
environments and be well acquainted with the actual working and other prevalent conditions, 
facilities available, position of material and labour, means of transport and access to Site, 
accommodation, etc. No claim will be entertained later on the grounds of lack of knowledge of any 
of these conditions. 
 

1.3. LANGUAGE  
1.3.1 The tenderer shall quote the rates in English language and international numerals.These rates 

shall be entered in figures as well as in words. For the purpose of the tenders, the metric system of 
units shall be used. 

1.3.2 All entries in the tender shall either be typed or written legibly in ink. Erasing and over-writing is not 
permitted and may render such tenders liable for rejection. All cancellations and insertions shall be 
duly attested by the tenderer. 
 

1.4 PRICE DISCREPANCY: 
1.4.1   Conventional Price Bid opening : In the case of price bid opening without resorting to Reverse 

Auction, if there are differences between the rates given by the tenderer in words and figures or in 
amount worked out by him, the following procedure for evaluation and award shall be followed: 

i)  When there is a difference between the rates in figures and in words, the rates which corresponds 
to the amounts worked out by the contractor, shall be taken as correct 

ii)  When the amount of an item is not worked out by the contractor or it does not correspond with the 
rate written either in figure or in words, then the rate quoted by the contractor in words shall be 
taken as correct. 

iii)  When the rate quoted by the contractor in figures and words tallies but the amount is not worked 
out correctly, the rate quoted by the contractor shall be taken as correct and not the amount. 

iv)  In case of lumpsum price, if there is any difference between the amount in figures and in words, 
the amount quoted by the bidder in words shall be taken as correct. 

v)  In case of omission in quoting any rate for one or more items, the evaluation shall be done 
considering the highest quoted rate obtained against the respective items by other tenderers for 
the subject tender. If the tenderer becomes L-1, the notional rates for the omission items shall be 
the lowest rates quoted for the respective items by the other tenderers against the respective 
omission items for the subject job and the ‘Total quoted price (loaded for omissions)’ shall be 
arrived at. However the overall price remaining the same as quoted originally, the rates for all the 
items in the ‘Total quoted price (loaded for omissions)’ shall be reduced item wise in proportion to 
the ratio of ‘Original’ total price and the ‘Total quoted price (loaded for omissions)’’.  

vi)  The ‘Final Total Amount’ shall be arrived at after considering the amounts worked out in line with ‘i’ 
to ‘v’ above. 

 
1.4.2 Reverse Auction: In case of Reverse Auction, the successful bidder shall undertake to execute 

the work as per overall price offered by him during the Reverse Auction process. In case of 
omission of rates, the procedure shall be as per ‘Guidelines for Reverse Auction’ enclosed.  
 

1.5. QUALIFICATION OF TENDERERS 
i) Only tenderers who have previous experience in the work of the nature and description detailed in 

the Notice Inviting Tender and/or tender specification are expected to quote for this work duly 
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detailing their experience along with offer.   
ii) Offers from tenderers who do not have proven and established experience in the field shall not be 

considered 
iii) .Offers from tenderers who are under suspension (banned) by any Unit/Region/Division of BHEL  

shall not be considered. 
iv) Offers from tenderers who do not comply with the latest guidelines of Ministry/Commissions of Govt 

of India shall not be considered. 
 

1.6. EVALUATION OF BIDS 
i) Technical Bids submitted by the tenderer will be opened first and evaluated for fulfilling the Pre 

Qualification criteria and other conditions in NIT/Tender documents, based on documentary 
evidences submitted along with the offer 

ii) In case the same qualifying experience is claimed by more than one agency, then the agency who 
has executed the work as per documentary evidence submitted shall only be qualified. Scope of 
qualifying work should be totally with the agency who has executed and in case it is only 
labour+consumables without T&P, then the responsibility of execution is assigned to the first 
agency and not to the agency who has executed only as labour supply contractor. Further,  BHEL 
reserves the right to ask for further proofs including submission of TDS certificates for the said job 

iii) In case the qualifying experience is claimed by  private organizations based on Work Order and 
completion certificates from another private organization, BHEL reserves the right to ask for 
further proofs including submission of TDS certificates for the said job 

iv) Assessing Bidder Capacity for executing the current tender shall be as per Notice Inviting Tender 
v) Price Bids of shortlisted bidders shall only be opened either through the conventional price bid 

opening or through electronic Reverse Auction, at the discretion of BHEL 
vi) Price Bids of unqualified bidders shall not be opened. Reasons for rejection shall be intimated in 

due course after issue of LOI/LOA to successful bidder and receipt of unqualified acceptance from 
the successful bidder  

vii) Bidders are advised to also refer to clause no 2.9.4 regarding evaluation of their performance in 
ongoing projects for the current tender. 

 
1.7. DATA TO BE ENCLOSED  
 

Full information shall be given by the tenderer in respect of the following. Non-submission of this 
information may lead to rejection of the offer. 

 
i) INCOME TAX PERMANENT ACCOUNT NUMBER 

Certified copies of Permanent Account Numbers as allotted by Income Tax Department for the 
Company/Firm/Individual Partners, etc. shall be furnished along with tender. 

 
ii) ORGANIZATION CHART 

The organization chart of the tenderer’s organization, including the names, addresses and contact 
information of the Directors/Partners shall be furnished along with the offer. 

 
iii) Not used 

 
iv) IN CASE OF INDIVIDUAL TENDERER:  

His / her full name, address and place & nature of business. 
 

v) IN CASE OF PARTNERSHIP FIRM  
The names of all the partners and their addresses, A copy of the partnership deed/instrument of 
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partnership dully certified by the Notary Public shall be enclosed. 
 

vi) IN CASE OF COMPANIES:  
a. Date and place of registration including date of commencement certificate in case of Public 

Companies (certified copies of Memorandum and articles of Association are also to be furnished). 
b. Nature of business carried on by the Company and the provisions of the Memorandum relating 

thereof. 
 

1.8 Not used 
 

1.9 EARNEST MONEY DEPOSIT  
1.9.1   Every tender must be accompanied by the prescribed amount of Earnest Money Deposit (EMD) in 

the manner described herein.  
 

i)   EMD shall be furnished before tender opening / along with the offer in full as per the amount 
indicated in the Special Conditions of Contract / NIT. 

ii)      The EMD is to be paid in the following forms: 
(a)  Cash deposit as permissible under the extant Income Tax Act (before tender opening). 
(b)  Electronic Fund Transfer credited in BHEL account (before tender opening). 
(c)  Banker’s cheque / Pay order / Demand draft, in favour of ‘Bharat Heavy Electricals 

Limited’ and payable at Regional HQ issuing the tender (along with offer). 
(d) Fixed Deposit Receipt (FDR) issued by Scheduled Banks/ Public Financial Institutions as 

defined in the Companies Act (FDR should be in the name of the Contractor, a/c BHEL). 
 

In addition to above, the EMD amount in excess of Rs. Two lakh may also be accepted in the 
form of Bank Guarantee from scheduled bank. The Bank Guarantee in such cases shall be 
valid for atleast six months. 
 

Note: In case required EMD as above is not available at the time of Technical Bid opening, 
offer of the bidder shall not be considered for further processing. 
 

iii)   No other form of EMD remittance shall be acceptable to BHEL. 

iv)   The EMD shall be waived in the following cases: 
(a) Joint Venture or Subsidiary companies of BHEL. 
(b) Central/ State PSUs/ Government deptts/ Autonomus/ Educational/ Research institutions. 

 
1.9.2  EMD by the Tenderer will be forfeited as per NIT conditions, if: 

i) After opening the tender and within the offer validity period, the tenderer revokes his tender or 
makes any modification in his tender which is not acceptable to BHEL. 

ii) The Contractor fails to deposit the required Security deposit or commence the work within the 
period as per LOI/ LOA/ Contract. 
EMD by the tenderer shall be withheld in case any action on the tenderer is envisaged under the 
provisions of extant “Guidelines on Suspension of business dealings with suppliers/ contractors” 
and forfeited/ released based on the action as determined under these guidelines. 

 
  1.9.3   EMD shall not carry any interest. 
  1.9.4  In the case of unsuccessful bidders, the Earnest Money will be refunded to them within a 

reasonable time after award of work. 
  1.9.5    EMD of successful tenderer will be retained as part of Security Deposit.  
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1.10 SECURITY DEPOSIT 
 

1.10.1 Upon acceptance of Tender, the successful Tenderer should deposit the required amount of 
Security Deposit towards fulfilment of any obligations in terms of the provisions of the contract. The 
total amount of Security Deposit will be 5% of the contract value. EMD of the successful tenderer 
shall be converted and adjusted towards the required amount of Security Deposit.  

   
1.10.2 The security Deposit should be furnished before start of the work by the contractor. 

 
1.10.3 The balance amount to make up the required Security Deposit of 5% of the contract value may be 

accepted in the following forms:- 
  

i)   Cash (as permissible under the extant Income Tax Act) 
ii)  Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/ Electronic 

Fund Transfer in favour of BHEL. 
iii) Securities available from Indian Post offices such as National Savings Certificates, Kisan Vikas 

Patras etc. (held in the name of Contractor furnishing the security and duly endorsed/ 
hypothecated/ pledged, as applicable, in favour of BHEL). 

            iv) Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the 
Companies Act. The Bank Guarantee format for Security Deposit shall be in the prescribed 
formats.  

v) Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as defined in 
the Companies Act (FDR should be in the name of the Contractor, a/c BHEL). 

vi) Security deposit can also be recovered at the rate of 10% of the gross amount progressively 
from each of the running bills of the contractor till the total amount of the required security 
deposit is collected. However in such cases at least 50% of the required Security Deposit, 
including the EMD, should be deposited in any form as prescribed before start of the work and 
the balance 50% may be recovered from the running bills as described above. 

 

(Note: In case of small value contracts not exceeding INR 20 lakhs, work can be started 
before the required Security Deposit is collected. However, payment can be released only 
after collection/ recovery of initial 50% Security Deposit). 

 

Note: BHEL will not be liable or responsible in any manner for the collection of interest or 
renewal of the documents or in any other matter connected therewith. 

 
1.10.4 The Security Deposit shall not carry any interest. 
 
1.10.5 In case the value of work exceeds / reduces from the awarded / accepted value, the Security 

Deposit shall be correspondingly enhanced / reduced as given below:  
i)    The enhanced part of the Security Deposit shall be immediately deposited by the Contractor or 

adjusted against payments due to the Contractor.  
ii)    There will be no reduction in Security Deposit value in case of variation in contract value upto the 

lower limit specified in Quantity variation clause. In case of reduction of contract value beyond 
the lower limit specified in Quantity Variation clause, then the Security Deposit shall be re 
adjusted in proportion. 

iii)    In case of reduction, the reduced Contract value shall be certified by BHEL Construction 
Manager after ascertaining / freezing of BOQ / Drawings from the Design / Engineering Centre. 
The reduced Security Deposit value can only be considered after taking into account the 
adequacy of the securities held by BHEL to meet the liabilities of the contractor for the contract, 
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and the performance of the contract in general. In such cases, the revised value of Security 
Deposit shall be worked out only after execution of not less than the lower limit of the 
revised scope of work/contract value as per quantity variation clause, and as certified by 
Construction Manager. This reduction in value of Security Deposit shall not entitle the 
contractor to any amendment of Contract and shall be operated at the discretion of BHEL 

iv)    Contract value for the purpose of operating the reduced/increased value of Security Deposit due 
to Quantity Variation, shall be exclusive of Price Variation Clause, Over Run Compensation and 
Extra works done on manday rates. 

v)    The recoveries made from running bills (cash deduction towards balance SD amount) can be 
released against submission of equivalent Bank Guarantee in acceptable form, but only once, 
before completion of work, with the approval of BHEL. 

 
1.10.6 The validity of Bank Guarantees towards Security Deposit shall be initially upto the completion 

period as stipulated in the Letter of Intent/Award + 3 months, and the same shall be kept valid by 
proper renewal till the acceptance of Final Bills of the Contractor, by BHEL. 

 
1.10.7 BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and penalties 

in the event of the Contractor’s failure to fulfill any of the contractual obligations or in the event of 
termination of contract as per terms and conditions of contract. BHEL reserves the right to set off 
the Security Deposit against any claims of other contracts with BHEL. 

 

1.11 RETURN OF SECURITY DEPOSIT 

Security Deposit shall be refunded/Bank Guarantee(s) released to the Contractor along with the 
‘Final Bill’ after deducting all expenses / other amounts due to BHEL under the contract / other 
contracts entered into with them by BHEL. 

 
1.12 BANK GUARANTEES 

 
Where ever Bank Guarantees are to be furnished/submitted by the contractor, the following shall be 
complied with          

i) Bank Guarantees shall be from Scheduled Banks / Public Financial Institutions as defined in the 
Companies Act.  

ii) The Bank Guarantees shall be as per prescribed formats. 
iii) It is the responsibility of the bidder to get the Bank Guarantees revalidated/extended for the required 

period (subject to a minimum period of six months), as per the advice of BHEL Site Engineer / 
Construction Manager.  BHEL shall not be liable for issue of any reminders regarding expiry of the 
Bank Guarantees.  

iv) In case extension/further extensions of any Bank Guarantees are not required, the bidders shall 
ensure that the same is explicitly endorsed by the Construction Manager and submitted to the 
Regional HQ issuing the LOI/LOA. 

v) In case the Bank Guarantees are not extended before the expiry date, BHEL reserves the right to 
invoke the same by informing the concerned Bank in writing, without any advance 
notice/communication to the concerned bidder.  

vi) Bidders to note that any corrections to Bank Guarantees shall be done by the issuing Bank, only 
through an amendment in an appropriate non judicial stamp paper.  

vii) The Original Bank Guarantee shall be sent directly by the Bank to BHEL under Registered Post 
(Acknowledgement Due), addressed to the Subcontracting Department of the respective Region.  
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1.13 VALIDITY OF OFFER 
The rates in the Tender shall be kept open for acceptance for a minimum period of SIX MONTHS 
from latest due date of offer submission (including extension, if any). In case BHEL (Bharat Heavy 
Electricals Ltd) calls for negotiations, such negotiations shall not amount to cancellation or 
withdrawal of the original offer which shall be binding on the tenderers. 

 
1.14 EXECUTION OF CONTRACT AGREEMENT 

 The successful tenderer’s responsibility under this contract commences from the date of issue of 
the Letter of Intent/ Award by Bharat Heavy Electricals Limited. The Tenderer shall submit an 
unqualified acceptance to the Letter of Intent/Award within the period stipulated therein. 
 
The successful tenderer shall be required to execute an agreement in the prescribed form, with 
BHEL, within a reasonable time after the acceptance of the Letter of Intent/Award, and in any 
case before releasing the first running bill.  The contract agreement shall be signed by a person 
duly authorized/empowered by the tenderer.  

 
1.15 REJECTION OF TENDER AND OTHER CONDITIONS 
  
1.15.1 The acceptance of tender will rest with BHEL which does not bind itself to accept the lowest 

tender or any tender and reserves to itself full rights for the following without assigning any 
reasons whatsoever:- 
 

a. To reject any or all of the tenders. 
 
b. To split up the work amongst two or more tenderers as per NIT 
 
c. To award the work in part if specified in NIT 

 
d. In case of either of the contingencies stated in (b) and (c) above, the time for completion as 

stipulated in the tender shall be applicable. 
 

1.15.2 Conditional tenders, unsolicited tenders, tenders which are incomplete or not in the form 
specified or defective or have been materially altered or not in accordance with the tender 
conditions, specifications etc., are liable to be rejected. 
 

1.15.3 Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer with 
BHEL, or tenderer under suspension (hold/banning /delisted )  by any unit / region / division of 
BHEL or  tenderers who do not comply with the latest guidelines of Ministry/Commissions of Govt 
of India. BHEL reserves the right to reject a bidder in case it is observed that they are overloaded 
and may not be in a position to execute this job as per the required schedule in line with clause 
no. 9.0 of the ‘NIT’. The decision of BHEL will be final in this regard.  
 

1.15.4 If a tenderer who is a proprietor expires after the submission of his tender or after the 
acceptance of his tender, BHEL may at their discretion, cancel such tender.  If a partner of a firm 
expires after the submission of tender or after the acceptance of the tender, BHEL may then 
cancel such tender at their discretion, unless the firm retains its character. 
 

1.15.5 BHEL will not be bound by any Power of Attorney granted by changes in the composition of the 
firm made subsequent to the execution of the contract.  They may, however, recognise such 
power of Attorney and changes after obtaining proper legal advice, the cost of which will be 
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chargeable to the contractor concerned. 
 

1.15.6 If the tenderer deliberately gives wrong information in his tender, BHEL reserves the right to 
reject such tender at any stage or to cancel the contract if awarded and forfeit the Earnest 
Money/Security Deposit/any other money due. 
 

1.15.7 Canvassing in any form in connection with the tenders submitted by the Tenderer shall make his 
offer liable to rejection. 
 

1.15.8 In case the Proprietor, Partner or Director of the Company/Firm submitting the Tender, has any 
relative or relation employed in BHEL, the authority inviting the Tender shall be informed of the 
fact as per specified format, along with the Offer. Failing to do so, BHEL may, at its sole 
discretion, reject the tender or cancel the contract and forfeit the Earnest Money/Security 
Deposit. 
 

1.15.9 The successful tenderer should not sub-contract part or complete work detailed in the tender 
specification undertaken by him without written permission of BHEL’s Construction Manager/Site 
Incharge. The tenderer is solely responsible to BHEL for the work awarded to him. 

 
1.15.10 The tender submitted by a techno commercially qualified tenderer shall become the property of 

BHEL who shall be under no obligation to return the same to the bidder. 
 

1.15.11 Unsolicited discount received after the due date and time of Bid Submission shall not be 
considered for evaluation. However, if the party who has submitted the unsolicited 
discount/rebate becomes the L-I party, then the awarded price i.e contract value shall be worked 
out after considering the discount so offered.   

1.15.12 BHEL shall not be liable for any expenses incurred by the bidder in the preparation of the tender 
irrespective of whether the tender is accepted or not. 
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CHAPTER-2 
2.1     DEFINITION: The following terms shall have the meaning hereby assigned to them except where the 

context otherwise requires  
 

i) BHEL shall mean Bharat Heavy Electricals Limited (of the respective Power Sector Region inviting 
the Tender), a company registered under Indian Companies Act 1956, with its Registered Office 
at BHEL HOUSE, SIRI FORT, NEW DELHI – 110 049, or its Power Sector Regional Offices or its 
Authorised Officers or its Site Engineers or other employees authorised to deal with any matters 
with which these persons are concerned on its behalf. 

ii) “EXECUTIVE DIRECTOR” or ‘GROUP GENERAL MANAGER’ or “GENERAL MANAGER 
(Incharge)” or “GENERAL MANAGER” shall mean the Officer in Administrative charge of the 
respective Power Sector Region. 

 

iii) “COMPETENT AUTHORITY” shall mean Executive Director or Group General Manager or General 
Manager (Incharge) or General Manager or BHEL Officers who are empowered to act on behalf of 
the Executive Director  or General Manager (Incharge) or General Manager of BHEL. 

iv) “ENGINEER” or “ENGINEER IN CHARGE” shall mean an Officer of BHEL as may be duly 
appointed and authorized by BHEL to act as “Engineer” on his behalf for the purpose of the 
Contract, to perform the duty set forth in this General Conditions of Contract and other Contract 
documents. The term also includes ‘CONSTRUCTION MANAGER’ or ‘SITE INCHARGE’ as well 
as Officers at Site or at the Headquarters of the respective Power Sector Regions.  

 

v) “SITE” shall mean the places or place at which the plants/equipments are to be erected and 
services are to be performed as per the specification of this Tender. 

 

vi) “CLIENT OF BHEL” or “CUSTOMER” shall mean the project authorities with whom BHEL has 
entered into a contract for supply of equipments or provision of services. 

 

vii) “CONTRACTOR” shall mean the successful Bidder/Tenderer who is awarded the Contract and 
shall include the Contractor’s successors, heirs, executors, administrators and permitted assigns. 

 

viii) “CONTRACT” or “CONTRACT DOCUMENT” shall mean and include the Agreement of Work 
Order, the accepted appendices of Rates, Schedules, Quantities if any, General Conditions of 
Contract, Special Conditions of Contract, Instructions to the Tenderers, Drawings, Technical 
Specifications, the Special Specifications if any, the Tender documents, subsequent amendments 
mutually agreed upon and the Letter of Intent/Award/Acceptance issued by BHEL.  Any conditions 
or terms stipulated by the contractor in the tender documents or subsequent letters shall not form 
part of the contract unless, specifically accepted in writing by BHEL in the Letter of Intent/Award 
and incorporated in the agreement. 

 

ix) “GENERAL CONDITIONS OF CONTRACT” shall mean the ‘Instructions to Tenderers’ and 
‘General Conditions of Contract’ pertaining to the work for which above tenders have been called 
for. 

 

x)  “TENDER SPECIFICATION” or “TENDER” or “TENDER DOCUMENTS” shall mean General 
Conditions, Common Conditions, Special Conditions, Price Bid, Rate Schedule, Technical 
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Specifications, Appendices, Annexures, Corrigendums, Amendments, Forms, procedures, Site 
information, etc and drawings/documents pertaining to the work for which the tenderers are 
required to submit their offers. Individual specification number will be assigned to each Tender 
Specification.  

 

xi) “LETTER OF INTENT/ AWARD” shall mean the intimation by a Letter/Fax/email to the tenderer 
that the tender has been accepted in accordance with provisions contained in the letter.  The 
responsibility of the contractor commences from the date of issue of this letter and all terms and 
conditions of the contract are applicable from this date. 

 

xii) “COMPLETION TIME” shall mean the period by ‘date/month’ specified in the ‘Letter of 
Intent/Award’ or date mutually agreed upon for handing over of the intended scope of work, the 
erected equipment/plant which are found acceptable by the Engineer, being of required standard 
and conforming to the specifications of the Contract. 

 

xiii) “PLANT” shall mean and connote the entire assembly of the plant and equipments covered by the 
contract. 

 

xiv) “EQUIPMENT” shall mean equipment, machineries, materials, structural, electricals and other 
components of the plant covered by the contract. 

 

xv) “TESTS” shall mean and include such test or tests to be carried out on the part of the contractor as 
are prescribed in the contract or considered necessary by BHEL, in order to ascertain the quality, 
workmanship, performance and efficiency of the contractor or part thereof. 

 

xvi) “APPROVED”, “DIRECTED” or “INSTRUCTED” shall mean approved, directed or instructed by 
BHEL. 

 

xvii) “WORK or CONTRACT WORK” shall mean and include supply of all categories of labour, specified 
consumables, tools and tackles and Plants required for complete and satisfactory site 
transportation, handling, stacking, storing, erecting, testing and commissioning of the equipments 
to the entire satisfaction of BHEL. 

 

xviii) “SINGULAR AND PLURALS ETC” words carrying singular number shall also include plural and 
vice versa, where the context so requires. Words imparting the masculine Gender shall be taken 
to include the feminine Gender and words imparting persons shall include any Company or 
Associations or Body of Individuals, whether incorporated or not. 

 

xix) “HEADING” – The heading in these General Conditions are solely for the purpose of facilitating 
reference and shall not be deemed to be part thereof or be taken as instructions thereof or of the 
contract. 

 

xx) “MONTH” shall mean calendar month unless otherwise specified in the Tender. 
 

xxi) Day’ or ‘Days’ unless herein otherwise expressly defined shall mean calendar day or days of 
twenty four (24) hours each. A week shall mean continuous period of seven (7) days. 

 

xxii) “COMMISSIONING” shall mean the synchronisation testing and achieving functional operation of 
the Equipment with associated system after all initial adjustments, trials, cleaning, re-assembly 
required at site if any, have been completed and Equipment with associated system is ready for 
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taking into service.  
 

xxiii) “WRITING” shall include any manuscript type written or hand written or printed statement or 
electronically transmitted messages, under the signature or seal or transmittal of BHEL.  

 

xxiv) “TEMPORARY WORK” shall mean all temporary works for every kind required in or for the 
execution, completion, maintenance of the work. 

xxv) ‘CONTRACT PRICE’ or ‘CONTRACT VALUE’ shall mean the sum mentioned in the 
LOI/LOA/Contract Agreement subject to such additions thereto or deductions there from as may 
be made under provisions hereinafter contained 

xxvi) “COMMENCEMENT DATE” or “START DATE” shall mean the commencement/start of work at Site 
as per terms defined in the Tenderl  

xxvii) “SHORT CLOSING” or “FORE CLOSING” of Contract shall mean the premature closing of 
Contract, for reasons not attributable to the contractor and mutually agreed between BHEL and 
the contractor 

xxviii) “TERMINATION” of Contract shall mean the pre mature closing of contract due to reasons as 
mentioned in the contract 

xxix) “DE MOBILISATION” shall mean the temporary winding up of Site establishment by Contractor 
leading to suspension of works temporarily for reasons not attributable to the contractor 

xxx) “RE MOBILISATION” shall mean the resumption of work with all resources required for the work 
after demobilization. 
 

2.2  LAW GOVERNING THE CONTRACT AND COURT JURISDICTION 
  

The contract shall be governed by the Law for the time being in force in the Republic of India. 
Subject to clause 2.21.1 or 2.21.2 of this contract, the Civil Court having original Civil Jurisdiction 
at Delhi for PSNR, at Kolkata for PSER, at Nagpur for PSWR and at Chennai for PSSR, shall 
alone have exclusive jurisdiction in regard to all matters in respect of the Contract. 
 

2.3       ISSUE OF NOTICE 
    

2.3.1 Service of notice on contractor 
Any notice to be given to the Contractor under the terms of the contract shall be served by sending 
the same by Registered Post / Speed Post to or leaving the same at the Contractor’s last known 
address of the principal place of business (or in the event of the contractor being a company, to or 
at its Registered Office). In case of change of address, the notice shall be served at changed 
address as notified in writing by the Contractor to BHEL. Such posting or leaving of the notice shall 
be deemed to be good service of such notice and the time mentioned to the condition for doing any 
act after notice shall be reckoned from the date so mentioned in such notice. 
 

2.3.2 Service of notice on BHEL 
Any notice to be given to BHEL in-charge/Region under the terms of the Contract shall be served 
by sending the same by post to or leaving the same at BHEL address or changed address as 
notified in writing by BHEL to the Contractor.  

 

2.4 USE OF LAND 
  

No land belonging to BHEL or their Customer under temporary possession of BHEL shall be 
occupied by the contractor without written permission of BHEL. 
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2.5  COMMENCEMENT OF WORK 
2.5.1 The contractor shall commence the work as per the time indicated in the Letter of Intent/Award 

from BHEL and shall proceed with the same with due expedition without delay. 
 

2.5.2 If the contractor fails to start the work within stipulated time as per LOI/ LOA or as intimated by 
BHEL, then BHEL at its sole discretion will have the right to cancel the contract.  The Earnest 
Money and/or Security Deposit with BHEL will stand forfeited without any further reference to him 
without prejudice to any and all of BHEL’s other rights and remedies in this regard. 

 
2.5.3 All the work shall be carried out under the direction and to the satisfaction of BHEL. 

 

2.6        MEASUREMENT OF WORK AND MODE OF PAYMENT: 
 

2.6.1 All payments due to the contractors shall  be  made  by  e mode only, unless otherwise  found  
operationally  difficult  for reasons  to  be  recorded  in  writing.     
                                                                                                

2.6.2 For progress running bill payments: - The Contractor shall present detailed measurement sheets in 
triplicate, duly indicating all relevant details based on technical documents and connected drawings 
for work done during the month/period under various categories in line with terms of payment as 
per contract.  The basis of arriving at the quantities, weights shall be relevant documents and 
drawings released by BHEL.  These measurement sheets shall be prepared jointly with BHEL 
Engineers and signed by both the parties. 

 
2.6.3 These measurement sheets will be checked by BHEL Engineer and quantities and percentage 

eligible for payment under various groups shall be decided by BHEL Engineer.  The abstract of 
quantities and percentage so arrived at based on the terms of payment shall be entered in 
Measurement Book and signed by both the parties. 

 
2.6.4 Based on the above quantities, contractor shall prepare the bills in prescribed format and work out 

the financial value.  These will be entered in Measurement Book and signed by both the parties. 
Payment shall be made by BHEL after effecting the recoveries due from the contractor. 

 
2.6.5 All recoveries due from the contractor for the month/period shall be effected in full from the 

corresponding running bills unless specific approval from the competent authorities is obtained to 
the contrary.  

 
2.6.6 Measurement shall be restricted to that portion of work for which it is required to ascertain the 

financial liability of BHEL under this contract. 
 

2.6.7 The measurement shall be taken jointly by persons duly authorized on the part of BHEL and by the 
Contractor. 

 
2.6.8 The Contractor shall bear the expenditure involved if any, in making the measurements and testing 

of materials to be used/used in the work.  The contractor shall, without extra charges, provide all 
the assistance with appliances and other things necessary for measurement. 

 
2.6.9 If at any time due to any reason whatsoever, it becomes necessary to re-measure the work done in 

full or in part, the expenses towards such re measurements shall be borne by the contractor unless 
such re measurements are warranted solely for reasons not attributable to contractor. 

 



 

Bharat Heavy Electricals Limited Page 16 
 

General Conditions of Contract  (Common for Power Sector Regions) 
(Document No. PS:MSX:GCC, Rev 01) 

1st June 2012 

2.6.10 Passing of bills covered by such measurements does not amount to acceptance of the completion 
of the work measured. Any left out work has to be completed, if pointed out at a later date by 
BHEL. 

 
2.6.11 Final measurement bill shall be prepared in the final bill format prescribed for the purpose based on 

the certificate issued by BHEL Engineer that entire works as stipulated in tender specification has 
been completed in all respects to the entire satisfaction of BHEL.  Contractor shall give unqualified 
“No Claim” Certificate. All the tools and tackles loaned to him should be returned in satisfactory 
condition to BHEL. The abstract of final quantities and financial values shall also be entered in the 
Measurement Books and signed by both parties to the contract. The Final Bill shall be prepared 
and paid within a reasonable time after completion of work.  
 

2.7  RIGHTS OF BHEL 
BHEL reserves the following rights in respect of this contract during the original contract period or 
its extensions if any, as per the provisions of the contract, without entitling the contractor for any 
compensation. 

  
2.7.1 To withdraw any portion of work and/or to restrict/alter quantum of work as indicated in the contract 

during the progress of work and get it done through other agencies to suit BHEL’s commitment to 
its customer or in case BHEL decides to advance the date of completion due to other emergent 
reasons/ BHEL’s obligation to its customer. 

  
2.7.2.1 To terminate the contract or withdraw portion of work and get it done through other agency, at the 

risk and cost of the contractor after due notice of a period of 14 days’ by BHEL in any of the 

following cases: 

i). Contractor’s poor progress of the work vis-à-vis execution timeline as stipulated in the Contract, 

backlog attributable to contractor including unexecuted portion of work does not appear to be 

executable within balance available period considering its performance of execution. 

ii). Withdrawal from or abandonment of the work by contractor before completion of the work as per 

contract. 

iii). Non-completion of work by the Contractor within scheduled completion period as per Contract or as 

extended from time to time, for the reasons attributable to the contractor.  

iv). Termination of Contract on account of any other reason (s) attributable to Contractor. 

v). Assignment, transfer, subletting of Contract without BHEL’s written permission. 

vi). Non-compliance to any contractual condition or any other default attributable to Contractor. 

 
Risk & Cost Amount against Balance Work:  

Risk & Cost amount against balance work shall be calculated as follows: 
Risk & Cost Amount= [(A-B) + (A x H/100)]  
Where,  
A= Value of Balance scope of Work (*) as per rates of new contract 
B= Value of Balance scope of Work (*) as per rates of old contract being paid to the contractor at 

the time of termination of contract i.e. inclusive of PVC & ORC, if any. 
H = Overhead Factor to be taken as 5 
 
In case (A-B) is less than 0 (zero), value of (A-B) shall be taken as 0 (zero). 

 
* Balance scope of work (in case of termination of contract): 
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Difference of Contract Quantities and Executed Quantities as on the date of issue of Letter for 
‘Termination of Contract’, shall be taken as balance scope of Work for calculating risk & cost 
amount.  
Contract quantities are the quantities as per original contract. If, Contract has been amended, 
quantities as per amended Contract shall be considered as Contract Quantities. 
Items for which total quantities to be executed have exceeded the Contract Quantities based on 
drawings issued to contractor from time to time till issue of Termination letter, then for these 
items total Quantities as per issued drawings would be deemed to be contract quantities.  
Substitute/ extra items whose rates have already been approved would form part of contract 
quantities for this purpose. Substitute/ extra items which have been executed but rates have not 
been approved, would also form part of contract quantities for this purpose and rates of such 
items shall be determined in line with contractual provisions. 
However, increase in quantities on account of additional scope in new tender shall not be 
considered for this purpose. 

 
NOTE: Incase portion of work is being withdrawn at risk & cost of contractor instead of 
termination of contract, contract quantities pertaining to portion of work withdrawn shall be 
considered as ‘Balance scope of work’ for calculating Risk & Cost amount. 

 
LD against delay in executed work in case of Termination of Contract:  
 
LD against delay in executed work shall be calculated in line with LD clause no. 2.7.9 of GCC, for 
the delay attributable to contractor. For limiting the maximum value of LD, contract value shall be 
taken as Executed Value of work till termination of contract.  

 
Method for calculation of “LD against delay in executed work in case of termination of contract” is 
given below.  
 

i). Let the time period from scheduled date of start of work till termination of contract excluding the 

period of Hold (if any) not attributable to contractor = T1   

ii). Let the value of executed work till the time of termination of contract= X 

iii). Let the Total Executable Value of work for which inputs/fronts were made available to contractor 

and were planned for execution till termination of contract = Y 

iv). Delay in executed work attributable to contractor i.e. T2=[1-(X/Y)] x T1 

v). LD shall be calculated in line with LD clause (clause 2.7.9) of the Contract for the delay attributable 

to contractor taking “X” as Contract Value and “T2” as period of delay attributable to contractor. 

 

2.7.2.2 In case Contractor fails to deploy the resources as per requirement, BHEL can deploy 

own/hired/otherwise arranged resources at the risk and cost of the contractor and recover the 

expenses incurred from the dues payable to contractor. Recoveries shall be actual expenses 

incurred plus 5% overheads or as defined in TCC. 

2.7.3 Recoveries arising out of Risk & Cost and LD or any other recoveries due from Contractor   

Following sequence shall be applicable for recoveries from contractor: 
 

a) Dues available in the form of Bills payable to contractor, SD, BGs against the same contract.  
b) Demand notice for deposit of balance recovery amount shall be sent to contractor, if funds are 

insufficient to effect complete recovery against dues indicated in (a) above.  
c) If contractor fails to deposit the balance amount to be recovered within the period as prescribed in 
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demand notice, following action shall be taken for balance recovery: 
i) Dues payable to contractor against other contracts in the same Region shall be considered 

for recovery.  

ii) If recovery cannot be made out of dues payable to the contractor as above, balance amount 

to be recovered, shall be informed to other Regions/Units for making recovery from the 

Unpaid Bills/Running Bills/SD/BGs/Final Bills of contractor. 

iii) In-case recoveries are not possible with any of the above available options, Legal action 

shall be initiated for recovery against contractor. 

2.7.4 To terminate the contract or to restrict the quantum of work and pay for the portion of work executed 
in case BHEL’s contract with their customer are terminated for any reason, as per mutual 
agreement.  

  
2.7.5 To effect recovery from any amounts due to the contractor under this or any other contract or in any 

other form, the moneys BHEL is statutorily forced to pay to anybody, due to contractor’s failure to 
fulfill any of his obligations. BHEL shall levy overheads of 5% on all such payments along with 
interest as defined elsewhere in the GCC. 
 

2.7.6 While every endeavour will be made by BHEL to this end, they cannot guarantee uninterrupted 
work due to conditions beyond their control. The Contractor will not be normally entitled for any 
compensation/extra payment on this account unless otherwise specified elsewhere in the contract. 
 

2.7.7 In case the execution of works comes to a complete halt or reaches a stage wherein worthwhile 
works cannot be executed and there is no possibility of commencement of work for a period of not 
less than two months, due to reasons not attributable to the contractor and other than Force 
Majeure conditions, BHEL may consider permitting the contractor to de mobilize forthwith and re 
mobilize at an agreed future date. Cost of such demobilization/remobilization shall be mutually 
agreed.  ORC in such cases shall not be applicable for the period between the period of 
demobilization and re mobilisation. The duration of contract/time extension shall accordingly get 
modified suitably. In case of any conflict, BHEL decision in this regard shall be final and binding on 
the contractor.  
 

2.7.8 In the unforeseen event of inordinate delay in receipt of materials, drawings, fronts, etc, due to 
which inordinate discontinuity of work is anticipated, BHEL on its own or contractor’s request at its 
discretion may consider to short close the contract in following cases: 
 

a) The balance works (including but not limited to Trial Operation, PG Test, etc) are minor vis a vis the 
scope of work envisaged as per the contract.  

b) There has been no significant work in past 6 months OR no significant work is expected in next 6 
months (example in Hydro projects or in projects where work has stopped due to reasons beyond the 
control of BHEL) 

c) The balance works cannot be done within a reasonable period of time as they are dependent on unit 
shut down or on other facilities of customer or any other reasons not attributable to the contractor. 

d)  Work does not start within six months of LOI/ LOA date. 
 

At the point of requesting for short closure, contractor shall establish that he has completed all 
works possible of completion and he is not able to proceed with the balance works due to 
constraints beyond his control. In such a case, the estimated value of the unexecuted portion of 
work ( or estimated value of services to be provided for carrying out milestone/stage payments like 
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Trial Operation/PG Test, etc) as mutually agreed, shall  however be reduced from the final contract 
value.  
 

2.7.9 LIQUIDATED DAMAGES/PENALTY 
 If the contractor fails to maintain the required progress of work which results in delay in the 
completion of the work as per the contractual completion period, BHEL shall have the right to 
impose Liquidated Damage/Penalty at the rate of 0. 5% of the contract value, per week of delay or 
part thereof subject to a maximum of 10% of the contract value. For this purpose, the period of 
delay shall be the delay attributable to the Contractor for the completion of work as per contract. 
Contract Value for this purpose, shall be the final executed value exclusive of ORC, Extra Works 
executed on Manday rate basis, Supplementary/ Additional Items and PVC.  
 

2.8 RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, EMPLOYMENT 
OF WORKERS ETC. 

  
The following are the responsibilities of the contractor in respect of observance of local laws, 
employment of personnel, payment of taxes etc. The subcontractor shall fully indemnify BHEL 
against any claims of whatsoever nature arising due to the failure of the contractor in discharging 
any of his responsibilities hereunder: 

  
2.8.1 As far as possible, Unskilled Workers shall be engaged from the local areas in which the work is 

being executed. 
 

2.8.2 The contractor at all times during the continuance of this contract shall, in all his dealings with local 
labour for the time being employed on or in connection with the work, have due regard to all local 
festivals and religious and other customs. 

 
2.8.3 The contractor shall comply with all applicable State and Central Laws, Statutory Rules, 

Regulations, Notifications, etc. such as Payment of Wages Act, Minimum Wages Act, Workmen 
Compensation Act, Employer’s Liability Act, Industrial Disputes Act, Employers Provident Act, 
Employees State Insurance Scheme, Contract Labour (Regulation and Abolition) Act, 1970, 
Payment of Bonus & Gratuity Act, Building and Other Construction Workers (Regulation of 
Employment and Conditions of Service) Act, 1996, The Building and Other Construction Workers’ 
Welfare Cess Act, 1996 and other Acts, Rules, and Regulations for labour/workers as applicable 
and as may be enacted by the State Government and Central Govt.  during the tenure of the 
Contract and having force or jurisdiction at Site. The Contractor shall also comply with provisions of 
and give all such notices to the local Governing Body, Police and other relevant Authorities as may 
be required by the Law. 

 
2.8.4 The Contractor shall obtain independent License under the Contract Labour (Regulations and 

Abolition) Act, 1970 for engaging contract labour as required from the concerned Authorities based 
on the certificate (Form- V) issued by the Principal Employer/Customer. 

 
2.8.5 The contractor shall pay and bear all  taxes, fees, license charges, Cess, duties, deposits, tolls, 

royalties, commission or other charges which may be leviable on account of his operations in 
executing the contract. 

 
2.8.6 While BHEL would pay the inspection fees and Registration fees of Boiler/Electrical Inspectorate, 

all other arrangements for site visits periodically by the Inspectorate to site, Inspection certificate 
etc. will have to be made by contractor.  However, BHEL will not make any payment to the 
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Inspectorate in connection with contractor’s Welders/Electricians qualification tests etc. 
 

2.8.7 Contractor shall be responsible for provision of Health and Sanitary arrangements (more 
particularly described in Contract Labour Regulation & Abolition Act), Safety precautions etc. as 
may be required for safe and satisfactory execution of contract. 

 
2.8.8 The contractor shall be responsible for proper accommodation including adequate medical facilities 

for personnel employed by him. 
 

2.8.9 The contractor shall be responsible for the proper behavior and observance of all regulations by the 
staff employed by him. 

 
2.8.10 The contractor shall ensure that no damage is caused to any person/property of other parties 

working at site.  If any such damage is caused, it is responsibility of the contractor to make good 
the losses or compensate for the same. 

 
2.8.11 All the properties/equipments/components of BHEL/their Client loaned with or without deposit to 

the contractor in connection with the contract shall remain properties of BHEL/their Client. 
 

2.8.12 The contractor shall use such properties for the purpose of execution of this contract.  All such 
properties/equipments/components shall be deemed to be in good condition when received by the 
contractor unless he notifies within 48 hours to the contrary.  The contractor shall return them in 
good condition as and when required by BHEL/their Client. In case of non-return, loss, damage, 
repairs etc, the cost thereof as may be fixed by BHEL Engineer will be recovered from the 
contractor 

 
2.8.13 In case the contractor is required to undertake any work outside the scope of this contract, the 

rates payable shall be those mutually agreed upon if the item rates are not mentioned in existing 
contract 

 
2.8.14 Any delay in completion of works/or non achievement of periodical targets due to the reasons 

attributable to the contractor, the same may have to be compensated by the contractor either by 
increasing manpower and resources or by working extra hours and/or by working more than one 
shift.  All these are to be carried out by the contractor at no extra cost. 

 
2.8.15 The contractor shall arrange, coordinate his work in such a manner as to cause no hindrance to 

other agencies working in the same premises. 
 

2.8.16 All safety rules and codes applied by the Client/BHEL at site shall be observed by the contractor 
without exception.  The contractor shall be responsible for the safety of the equipment/material and 
works to be performed by him and shall maintain all light, fencing guards, slings etc. or other 
protection necessary for the purpose.  Contractor shall also take such additional precautions as 
may be indicated from time to time by the Engineer with a view to prevent pilferage, accidents, fire 
hazards. Due precautions shall be taken against fire hazards and atmospheric conditions.  Suitable 
number of Clerical staff, watch and ward, store keepers to take care of equipment/materials and 
construction tools and tackles shall be posted at site by the contractor till the completion of work 
under this contract. 

 
The contractor shall arrange for such safety devices as are necessary for such type of work and 
carry out the requisite site tests of handling equipment, lifting tools, tackles etc. as per prescribed 
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standards and practices. 
 

Contractor has to ensure the implementation of Health, Safety and Environment (HSE) 
requirements as per directions given by BHEL/Customer. The contractor has to assist in HSE audit 
by BHEL/Customer and submit compliance Report. The contractor has to generate and submit 
record/reports as per HSE plan/activities as per instruction of BHEL/Customer 

 
2.8.17 The contractor will be directly responsible for payment of wages to his workmen.  A pay roll sheet 

giving all the payments given to the workers and duly signed by the contractor’s representative 
should be furnished to BHEL site for record purpose, if so called for. 

 
Contractor shall create awareness amongst their workforce by helping & encouraging in opening 
bank accounts and to encourage them to adopt digital mode of transactions. While releasing wages/ 
salary to their workers/ supervisors/ staff, Contractor shall comply with the GOI’s guidelines for 
maximizing such transactions through Non-Cash / digital means. 
 

2.8.18 In case of any class of work for which there is no such specification as laid down in the contract, 
such work shall be carried out in accordance with the instructions and requirements of the 
Engineer. 

 
2.8.19 Also, no idle charges will be admissible in the event of any stoppage caused in the work resulting in 

contractor’s labour and Tools & Plants being rendered idle due to any reason at any time. 
 

2.8.20 The contractor shall take all reasonable care to protect the materials and work till such time the 
plant/equipment has been taken over by BHEL or their Client whichever is earlier. 

 
2.8.21 The contractor shall not stop the work or abandon the site for whatsoever reason of dispute, 

excepting force majeure conditions.  All such problems/disputes shall be separately discussed and 
settled without affecting the progress of work.  Such stoppage or abandonment shall be treated as 
breach of contract and dealt with accordingly 
 

2.8.22  The contractor shall keep the area of work clean and shall remove the debris etc.  while executing 
day-to-day work. Upon completion of work, the contractor shall remove from the  vicinity of work,  
all  scrap,  packing  materials,  rubbish,  unused  and  other  materials  and  deposit  them  in  
places specified by the Engineer.  The contractor will also demolish all the hutments, sheds, 
offices, etc. constructed and used by him and shall clean the debris.  In the event of his failure to 
do so, the same will be arranged to be done by the Engineer and the expenses recovered from 
the contractor.  

 
2.8.23 The contractor shall execute the work in the most substantial and workman like  manner in the 

stipulated time. Accuracy of work and timely execution shall be the essence of this contract. The 
contractor shall be responsible to ensure that the quality, assembly and workmanship conform to 
the dimensions and clearance given in the drawings and/ or as per the instructions of the 
Engineer. 

 
2.8.24 The Contractor to note that some of BHEL’s T&Ps/MMDs may not be insured. The Contractor will 

take necessary precautions and due care to protect the same while in his custody from any 
damage/ loss till the same is handed over back to BHEL. In case the damage / loss is due to 
carelessness/ negligence on the part of the contractor, the Contractor is liable to get them repair/ 
replaced immediately and in case of his failure to do so within a reasonable time, BHEL will 
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reserve the right to recover the loss from the contractor. 
 

2.8.25 For all works having contract value of Rs. 5,00,000/- or above, BHEL shall recover the amount of 
compensation paid to victim(s) by BHEL towards loss of life/ permanent disability due to an 
accident which is attributable to the negligence of contractor, agency or firm or any of its 
employees as detailed below. 
 
a) Victim: Any person who suffers permanent disablement or dies in an accident as defined 

below. 
 

b) Accident: Any death or permanent disability resulting solely and directly from any unintended 
and unforeseen injurious occurrence caused during the manufacturing/ operation and works 
incidental thereto at BHEL factories/ offices and precincts thereof, project execution, erection 
and commissioning, services, repairs and maintenance, trouble shooting, serving, overhaul, 
renovation and retrofitting, trail operation, performance guarantee testing undertaken by the 
company or during any works/ during working at BHEL Units/ Offices/ townships and premises/ 
Project Sites. 

 
c) Compensation in respect of each of the victims: 

 
i.  In the event of death or permanent disability resulting from Loss of both limbs: Rs. 

10,00,000/- (Rs. Ten Lakh). 
ii. In the event of other permanent disability: Rs.7,00,000/- (Rs. Seven Lakh) 

 
d) Permanent Disablement: A disablement that is classified as a permanent total disablement 

under the proviso to section 2 (I) of the Employee’s Compensation Act, 1923. 
 

2.9 PROGRESS MONITORING, MONTHLY REVIEW AND PERFORMANCE EVALUATION 
 

2.9.1 A detailed plan/ programme for completion of the contractual scope of work as per the time 
schedule given in the contract shall be jointly agreed between BHEL and Contractor, before 
commencement of work. The above programme shall be supported by month wise deployment of 
resources viz Manpower, T&P, Consumables, etc. Progress will be reviewed periodically 
(Daily/Weekly/Monthly) vis a vis this jointly agreed programme. The Contractor shall submit 
periodical progress reports (Daily/Weekly/Monthly) and other reports/information including 
manpower, consumables, T&P mobilization etc as desired by BHEL.  
 

2.9.2 Monthly progress review between BHEL and Contractor shall be based on the agreed programme 
as above, availability of inputs/fronts etc, and constraints if any, as per prescribed formats. 
Manpower, T&P and consumable reports as per prescribed formats shall be submitted by 
contractor every month. Release of RA Bills shall be contingent upon certification by BHEL Site 
Engineer of the availability of the above prescribed formats duly filled in and signed.  
 

2.9.3 The burden of proof that the causes leading to any shortfall is not due to any reasons attributable 
to the contractor is on the contractor himself. The monthly progress review shall record shortfalls 
attributable to (i) Contractor, (ii) Force Majeure Conditions, and (iii) BHEL  
 

2.9.4 Performance of the Contractor shall be assessed as per prescribed formats and shall form the 
basis for ‘Annual/Overall Performance Evaluation’ of the Contractor and also for ‘Assessment of 
Capacity of Bidder’ for Tenders where the Contractor is a bidder. BHEL reserves the right to revise 
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the evaluation formats during the course of execution of the works 
  

2.10 TIME OF COMPLETION 
 

2.10.1 The time schedule shall be as prescribed in the Contract. The time for completion shall be 
reckoned from the date of commencement of work at Site as certified by BHEL Engineers 

2.10.2 The entire work shall be completed by the contractor within the time schedule or within such 
extended periods of time as may be allowed by BHEL under clause 2.11. 
 

2.11 EXTENSION OF TIME FOR COMPLETION 
 

2.11.1 If the completion of work as detailed in the scope of work gets delayed beyond the contract period,   
the contractor shall request for an extension of the contract and BHEL at its discretion may extend 
the Contract.  

2.11.2 Based on the monthly reviews jointly signed, the works balance at the end of original contract 
period less the backlog attributable to the contractor shall be quantified, and the number of months 
of ‘Time extension’ required for completion of the same shall be jointly worked out. Within this 
period of ‘Time extension’, the contractor is bound to complete the portion of backlog attributable to 
the contractor.  Any further ‘Time extension’ or ‘Time extensions’ at the end of the previous 
extension shall be worked out similarly. 

2.11.3 However if any ‘Time extension’ is granted to the contractor to facilitate continuation of work and 
completion of contract, due to backlog attributable to the contractor alone, then it shall be without 
prejudice to the rights of BHEL to impose penalty/LD for the delays attributable to the contractor, in 
addition to any other actions BHEL may wish to take at the risk and cost of contractor.   

 
2.11.4 A joint programme shall be drawn for the balance amount of work to be completed during the 

period of ‘Time Extension’, along with matching resources (with weightages) to be deployed by the 
contractor as per specified format. Review of the programme and record of shortfall shall be done 
every month of the ‘Time extension’ period in the same manner as is done for the regular contract 
period.  
 

2.11.5 During the period of ‘Time extension’, contractor shall maintain their resources as per mutually 
agreed program. 
 

2.11.6 At the end of total work completion as certified by BHEL Engineer, and upon analysis of the total 
delay, the portion of time extensions attributable to (i) Contractor, (ii) Force majeure conditions, and 
(iii) BHEL, shall be worked out and shall be considered to be exhausted in the same order. The 
total period of time extensions shall be the sum of (i), (ii) and (iii) above and shall be equal to period 
between the scheduled date of completion and the actual date of completion of contract. LD shall 
be imposed/levied for the portion of time extensions attributable to contractor and recoverable from 
the dues payable to the contractor.   

 

2.12 OVERRUN COMPENSATION (ORC) 
 

2.12.1 ORC during original contract period: No ORC shall be applicable during the original contract 

period. 

2.12.2 ORC during extended period for the reasons solely attributable to contractor: No ORC shall 

be applicable during the extended period granted for the reasons solely attributable to contractor 

and work executed during this period shall be paid as per original contract rates.  
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2.12.3 ORC during extended period for the reasons not attributable to contractor: ORC shall be  

payable as per following procedure: 

2.12.3.1  For initial period of twelve months of extended period, ORC rate applicable over executed value 

shall be 5%. For every subsequent period of twelve months, ORC rate shall be further increased 

by 5% over the previous rate. For example, ORC rates applicable for initial period of 12 months 

and subsequent period of 12 months are given below.  

Sl. 
No. 

Extended Period for the reasons 
attributable to BHEL  
 

ORC rate applicable over 
executed value 

1 First 12 months 5% 

2 13th-24th month and so on 10.25%  
{[(1.05 x 1.05)-1] x 100} 

 

 

 

 

 

This process of increasing ORC rate for each subsequent period of 12 months shall continue till 

applicability of ORC. 

2.12.3.2  On completion of original contract period as well as on completion of each subsequent period of 

twelve months i.e. at the time of change in applicable ORC rate, Delay Analysis shall be carried 

out and percentage shortfall attributable to both BHEL & Contractor shall be calculated.  

2.12.3.3  For the purpose of calculation of ORC, executed value of work in the month shall be divided in 

Part-1 and Part-2 in proportion of percentage shortfall attributable to BHEL and contractor 

respectively, based on the last delay analysis as worked out in 2.12.3.2. 

ORC shall be payable only on Part-1 and no ORC shall be payable on Part-2. 

Value of Part-1 shall be further limited to the value of actual inputs provided by BHEL i.e. “Plan - 

Shortfall attributable to BHEL” for the month, as per Form-14 for calculation of ORC.  

2.12.3.4   Payment of ORC amount shall be further regulated as follows: 

(i) 50% of the ORC is allocated for deployment of matching resources (with weightages) agreed 

as per the joint programme drawn vide 2.11.4. ORC Payment against resources shall be 

calculated in proportion to percentage of resources actually deployed w.r.t. planned 

resources, as per Form-14.  

(ii) 50% of ORC is allocated for achieving of planned progress agreed as per the joint 

programme drawn vide 2.11.4. ORC Payment shall be reduced in proportion to percentage 

shortfall attributable to contractor w.r.t. “Plan - Shortfall attributable to BHEL” for the month, 

as per Form-14.  

2.12.3.5    The maximum amount of ORC payable for the month shall be limited to Rs. 5,00,000/-. 

2.12.3.6  In case, there is no shortfall attributable to contractor for the month and also contractor has 

deployed the resources as agreed in Form-14 but ORC amount payable for the month worked out 

as per procedure mentioned in clause 2.12.3.3, 2.12.3.4 and 2.12.3.5, is less than Rs.1,00,000/-, 

then ORC amount payable for the month shall be Rs.1,00,000/- otherwise ORC amount payable 

for the month shall remain same.  

2.12.3.7 In case execution is on HOLD (Other than Force Majeure), ORC shall be payable as per following: 
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i). Contractor has not been permitted by BHEL to de-mobilize 

a) ORC amount of Rs. 1,00,000/- per month shall be applicable during the period of HOLD 

provided resources as planned are deployed (not demobilised) during the period of hold. 

b) Subsequent to lifting of HOLD, Period of HOLD shall not be excluded in calculation of period 

for deciding applicable ORC rate as per clause 2.12.3.1.  

 

ii). Contractor has been permitted to demobilize and to remobilize after lifting of HOLD  

a) No ORC shall be payable to contractor for the period of HOLD.  

b) Subsequent to lifting of HOLD, Period of HOLD shall not be excluded in calculation of period 

for deciding applicable ORC rate as per clause 2.12.3.1. 

 

2.12.3.8 In case Force Majeure is invoked: 

(i) No ORC shall be applicable during the period of Force Majeure. 

(ii) Subsequent to revocation of Force Majeure, period of Force Majeure shall be excluded in 

calculation of period for deciding applicable ORC rate as per clause 2.12.3.1. 

 

2.12.4 Applicability of ORC: ORC shall not be applicable for following activities. 

 

(i) Area cleaning, removal of temporary structures and return of scrap. 

(ii) Punch list points / pending points liquidation pending due to reasons attributable to contractor 

(iii) Submission of “As built Drawing” 

(iv) Material Reconciliation 

(v) Completion of Contract Closure formalities like HR Clearance/ No dues from various dept./ 

Statutory Authorities etc. 

 

2.12.5  Total Over Run Compensation shall be limited to 10% of the cumulatively executed contract value 

till  the month (excluding Taxes and Duties if payable extra). For this purpose, executed contract 

value excludes PVC, ORC and Extra/Supplementary Works. 

 

2.13 INTEREST BEARING RECOVERABLE ADVANCES 
2.13.1 Normally no advance is payable to the contractor. However, advance payment in exceptional 

circumstances shall be interest bearing and secured through a Bank Guarantee and shall be 
limited to a maximum of 5% of contract value. This ‘Interest Bearing Recoverable Advance’ shall be 
payable in not less than two installments with any of the installment not exceeding 60% of the total 
eligible advance. 

2.13.2 In exceptional circumstances, with due justification, Competent Authority of BHEL is empowered to 
approve proposals for payment of additional interim interest bearing advance against Bank 
Guarantee, for resource augmentation towards expediting work for project implementation.  
 

2.13.3 Bank Guarantee towards ‘Interest Bearing Recoverable Advance’ shall be atleast 110% of the 
advance so as to enable recovery of not only principle amount but also the interest portion, if so 
required. 
 

2.13.4 Contractor shall establish the utilization of advance drawn before the release of next installment. 
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2.13.5 Payment and recovery of Interest Bearing Recoverable advance shall be at the sole discretion of 
BHEL and shall not be a subject matter of arbitration.  
 

2.13.6 The rate of interest applicable for the above advances shall be the Base rate of SBI (on date of 
release of advance) plus 6%, and such rate will remain fixed till the total advance amount is 
recovered. 
 

2.13.7 Unadjusted amount of advances paid shall not exceed 5% of the total contract value at any point of 
time. Recovery of advances shall be made progressively from each Running Bill such that the 
advance amounts paid along with the interest is fully recovered by the time the contractor’s billing 
reaches 80% of contract value. 

 
2.13.8 Recovery rate per month shall be the sum of: 

a. Not less than 10% of Running Bill amount 
b. Simple interest up to the date of RA Bill on the outstanding Principle amount/amounts 
 

2.13.9 Contractor to submit Bank Guarantee as per prescribed formats for each of the advance and shall 
be valid for at least one year or the recovery duration or the balance contract period which ever is 
later. In case the recovery of dues does not get completed within the aforesaid BG period, the 
contractor shall renew the BG or submit fresh BG for the outstanding amount and the remaining 
recovery period.  

 
2.13.10 BHEL is entitled to make recovery of the entire outstanding amount in case the contractor fails to 

comply with the BG requirement 
 

2.14 QUANTITY VARIATION 
2.14.1 The quantities given in the contract are tentative and may change to any extent (both in plus side 

and minus side). The quoted rates for individual items shall remain firm irrespective of any 
variations in the individual quantities. No compensation becomes payable in case the variation of 
the final executed contract value is within the limits of Minus (-) 15% of awarded contract value.  

2.14.2 Compensation due to variation of final executed value in excess of the limits defined in clause 
above, shall be as follows: 

i) In case the finally executed contract value reduces below the lower limit of awarded Contract 
Value due to quantity variation specified above, the contractor will be eligible for compensation 
@ 15% of the difference between the lower limit of the awarded contract value and the actual 
executed contract value. 

ii) In case the finally executed contract value increases above the awarded Contract Value due to 
quantity variation, there will be no upward revision in the rates for the individual items and also 
contractor is not eligible for any compensation. 

 

2.15 EXTRA WORKS 
2.15.1 All rectifications/modifications, revamping, and reworks required for any reasons not due to the fault 

of the contractor, or needed due to any change in deviation from drawings and design of equipments, 
operation/maintenance requirements, mismatching, or due to damages in transit, storage and 
erection/commissioning, and other allied works which are not very specifically indicated in the 
drawings, but are found essential for satisfactory completion of the work, will be considered as extra 
works.  
 

2.15.2 Extra works arising on account of the contractor's fault, irrespective of time consumed in rectification 
of the damage/loss, will have to be carried out by the contractor free of cost.  Under such 
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circumstances, any material and consumable required for this purpose will also have to be arranged 
by the contractor at his cost. 

 
2.15.3 All the extra work should be carried out by a separately identifiable gang, without affecting routine 

activities. Daily log sheets in the pro-forma prescribed by BHEL should be maintained and shall be 
signed by the contractor's representative and BHEL engineer. No claim for extra work will be 
considered/entertained in the absence of the said supporting documents i.e. daily log sheets. Signing 
of log sheets by BHEL engineer does not necessarily mean the acceptance of such works as extra 
works.  
 

2.15.4 BHEL retains the right to award or not to award any of the major repair/ 
rework/modification/rectification/fabrication works to the contractor, at their discretion without 
assigning any reason for the same 
 

2.15.5 After eligibility of extra works is established and finally accepted by BHEL engineer/designer, 
payment will be released on competent authority's approval at the following rate. 

 
MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS: Single composite average labour man-hour  
rate, including overtime if any, supervision, use of tools and tackles and other site expenses and 
incidentals, consumables for carrying out any major rework/ repairs/ rectification/ modification/ 
fabrication as certified by site as may arise during the course of erection, testing, commissioning or 
extra works arising out of transit, storage and erection damages, payment, if found due will be at Rs 
60/- per man hour. 

 
 
2.15.6 The above composite labour man hour rate towards extra works shall remain firm and not subject to 

any variation during execution of the work. PVC will not be applicable for extra works. Rate revision, 
Over Run Charges/compensation etc will not be applicable due to extra works. 

 
2.15.7 Extra Works for Civil Packages shall be regulated as follows 

 
i) Rates for Extra Works arising due to (1) non availability of BOQ (Rate Schedule), OR (2) change in 

Specifications of materials/works (3)  rectification/modification/dismantling & re erecting etc due to no 
fault of Contractor,  shall be in the order of the following: 
a) Item rates are to be derived from similar nature of items in the BOQ (Rate Schedule) with 

applicable escalation derived from All India Consumer Price Index for Whole Sale Commodities. 
b) As per CPWD-DSR-2007 (or latest edition) with applicable escalation derived from All India 

Consumer price Index for Whole Sale Commodities, OR, Notification issued by the office of 
CPWD for ‘Cost Index’ in that Region where the project is being executed, whichever is less 

c) Item rates are to be worked out on the basis of prevailing market rates mutually agreed between 
BHEL and Contractor, plus 15% towards Contractor’s overheads and profit. 

ii) PVC and ORC will not applicable be for (i) above.  
 

2.16 SUPPLEMENTARY ITEMS 
2.16.1 For NON Civil Works  

Supplementary items are items/works required for completion of entire work but not specified in the 
scope of work.  Subject to certification of such items/works as supplementary items by BHEL 
Engineer, rates shall be derived on the basis of any one of the following on mutual agreement:  

i) Based on percentage breakup/rates indicated for similar/nearby items 

ii) In case (i) above does not exist, then BHEL/site may derive the percentage breakup/rates to suit the 
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type of work. 
 

2.16.2 For Civil Works 
i) Rates for Supplementary Works/Additional Works arising out due to additions/alterations in the 

original scope of works as per contract subject to certification of BHEL Engineer shall be worked out 

as under: 

a) Item rates which are available in existing BOQ (Rate Schedule) shall be operated with applicable 
escalation derived from All India Consumer Price Index for Whole Sale Commodities 

b) Items of works which are not available in existing BOQ shall be operated as an  ‘Extra Works’ 
and rate shall be derived as per clause no 2.15.7 

ii) Execution of Supplementary Works/Additional Works through the Contractor shall be at the sole 

discretion of BHEL, and shall be considered as part of executed contract value for the purpose of 

Quantity Variation as per clause 2.14  

iii) BHEL Engineer’s decision regarding fixing the rate as above is final and binding on the contractor.  
iv) PVC and ORC will not be applicable for (i) above. 

 

2.17 PRICE  VARIATION COMPENSATION 
 
2.17.1 In order to take care of variation in cost of execution of work on either side, due to variation in the 

index of LABOUR, HIGH SPEED DIESEL OIL, WELDING ROD, CEMENT, STEEL, MATERIALS, 
Price Variation Formula as described herein shall be applicable (only for works executed during 
extended period, if any, subject to other conditions as described in this section). 

2.17.2 85% component of Contract Value shall be considered for PVC calculations and remaining 15% 
shall be treated as fixed component. The basis for calculation of price variation in each category, 
their component, Base Index shall be as under: 
 

SL 
NO. 

CATEGORY BASE  INDEX PERCENTAGE COMPONENT (‘K’) 

CIVIL PACKAGES 
(See Note A/B/C) 

 MECHANICAL 
PACKAGES 

 

Electrical, C&I, 
Material 

Management/ 
Handling and 
other labour 

oriented 
packages 

A B C 

i) LABOUR 

 (ALL CATEGORIES) 

‘MONTHLY ALL-INDIA AVERAGE 
CONSUMER PRICE INDEX NUMBERS 
FOR INDUSTRIAL WORKERS’ 
published by Labour Bureau, Ministry of 
Labour and Employment, Government 
of India. 

(Website: labourbureau.nic.in) 

 

40 25 30 65 80 

ii) HIGH SPEED 
DIESEL OIL 

Name of Commodity: HSD 
 
Commodity Code: 1202000005 
(See Note E) 

5 3 5 5 5 

iii) WELDING ROD 
Name of Commodity : MANUFACTURE 
OF BASIC METAL 

Commodity Code: 1314000000 
(See Note E) 

   15  
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iv) CEMENT 
Name of Commodity: ORDINARY 
PORTLAND CEMENT 

Commodity Code: 1313050003 
(See Note E) 

 20 30   

v) 
STEEL 
(Structural and 
Reinforcement 
Steel) 

Name of Commodity: MILD STEEL: 
LONG PRODUCTS 
 
Commodity Code: 1314040000 
(See Note E) 

 25    

vi) ALL OTHER 
MATERIALS 

(Other than 
Cement & Steel) 

Name of Commodity: ALL 
COMMODITIES 

Commodity Code: 1000000000 
(See Note E) 

40 12 20   

 

Note:  A)  Cement & Steel : Free Issue (BHEL Scope) 
           B)  Cement & Steel : In Contractor Scope   
           C)  Cement in Contractor Scope, and Steel is Free Issue (BHEL Scope) 
           D) For Composite packages (i.e. Civil+Mechanical+Electrical and/or CI or Civil+Mechanical or 

Mechanical+Electrical and/or CI), the COMPONENT (‘K’) for various categories shall be as per 
respective packages as above. 

           E) As per the ‘MONTHLY WHOLE SALE PRICE INDEX’ for the respective Commodity and Type, 
published by Office of Economic Adviser, Ministry of Commerce and Industry, Government of India. 

(Website: http://eaindustry.nic.in/home.asp). Revisions in the index or commodity will be re adjusted 

accordingly.         
 

2.17.3   # 
 

2.17.4 Payment/recovery due to variation in index shall be determined on the basis of the following 
notional formula in respect of the identified COMPONENT (‘K’) viz LABOUR, HIGH SPEED 
DIESEL OIL, WELDING ROD, CEMENT, STEEL, MATERIALS. 

P = K x R x (XN -  Xo) 
Xo 

Where  
P   =   Amount to be paid/recovered due to variation in the Index for Labour, High Speed Diesel 

Oil, Welding Rod, Cement, Steel and Materials. 
K   =   Percentage COMPONENT (‘K’) applicable for Labour, High Speed Diesel Oil, Welding Rod, 

Cement, Steel and Materials   
R    =   Value of work done for the billing month (Excluding Taxes and Duties if payable extra) 
XN =  Revised Index for Labour, High Speed Diesel Oil, Welding Rod, Cement, Steel and  

Materials  for the billing month under consideration 
Xo  =   Index for Labour, High Speed Diesel Oil, Welding Rod, Cement, Steel and Materials as on 

the Base date.  
 

2.17.5 Base date shall be the calendar month of the schedule completion date (i.e. Actual start date 
+ Scheduled Contractual completion period as per Letter of Intent/award and/or work order). 
 

2.17.6 PVC shall not be payable for the ORC amount, Supplementary/Additional Items, Extra works. 
However, PVC will be payable for items executed under quantity variation of BOQ items under 
originally awarded contract. 

 
2.17.7 The contractor shall furnish necessary monthly bulletins in support of the requisite indices from the 

http://eaindustry.nic.in/
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relevant websites along with his Bills. 
 

2.17.8 The contractor will be required to raise the bills for price variation payments on a monthly basis 
along with the running bills irrespective of the fact whether any increase/decrease in the index for 
relevant categories has taken place or not. In case there is delay in publication of bulletins (final 
figure), the provisional values as published can be considered for payments and arrears shall be 
paid/recovered on getting the final values.  
 

2.17.9 PVC shall be applicable only, during the extended period of contract (if any) after the scheduled 
completion period and for the portion of work delayed / backlog for the reasons not attributable to 
the contractor. 

 
However total quantum of Price Variation amount payable/recoverable shall be regulated as 
follows: 

i) For the portion of shortfall / backlog not attributable to contractor, PVC shall be worked out on the 
basis of indices applicable for the respective month in which work is done. Base index shall be 
applicable as defined in clause 2.17.5.  

ii) In case of Force majeure, PVC shall be regulated as per (a) or (b) below: 
 
a) Force majeure is invoked before “base date”/”revised base date” (as explained below) OR 

immediately after “base date”/”revised base date” in continuation (i.e. during the period when 
PVC is not applicable): 
1. Base date shall be revised: Revised base date=Previous base date + duration of Force 

majeure. No PVC will be applicable for the work done till revised base date. 
2. PVC will be applicable for the work done after “base date”/”revised base date” as the case 

may be (during extended period when delay is not attributable to contractor). PVC shall be 
worked out on the basis of the indices applicable for the respective month in which work is 
done with base index as on “base date”/’revised base date” as the case may be. 
 

b) Force majeure is invoked after “base date”/”revised base date” as the case may be (during 
extended period when delay is not attributable to contractor). 
1. PVC shall be applicable for the work done after revocation of force majeure. 
2. PVC for the work done after revocation of force majeure shall be worked out on the basis 

of indices applicable for the respective month in which work is done excluding the effect of 
change in indices during total period of Force majeure(s) invoked after “base date”/”revised 
base date” as the case may be. Base index shall be taken as on “base date”/’revised base 
date” as the case may be. 

 
iii) The total amount of PVC shall not exceed 15% of the cumulatively executed contract value.  

Executed contract value for this purpose is exclusive of PVC, ORC, Supplementary/Additional 
Items and Extra works except extra items due to quantity variation.  

               

2.18 INSURANCE 
2.18.1 BHEL/their customer shall arrange for insuring the materials/properties of BHEL/customer covering 

the risks during transit, storage, erection and commissioning.  

2.18.2 It is the sole responsibility of the contractor to insure his materials, equipments, workmen, etc. 
against accidents and injury while at work and to pay compensation, if any, to workmen as per 
Workmen’s compensation Act.  The work will be carried out in a protected area and all the rules 
and regulations of the client /BHEL in the area of project which are in force from time to time will 
have to be followed by the contractor. 
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2.18.3 If due to negligence and or non-observation of safety and other precautions by the contractors, any 

accident/injury occurs to the property / manpower belong to third party, the contractor shall have to 
pay necessary compensation and other expense, if so decided by the appropriate authorities. 
 

2.18.4 The contractor will take necessary precautions and due  care to protect the     material, while in his 
custody from any damage/ loss due to theft or otherwise till the  same is taken over by BHEL or 
customer. For lodging / processing of insurance claim the contractor will submit necessary 
documents. BHEL will recover the loss including the deductible franchise from the contractor, in 
case the damage / loss is due to carelessness / negligence on the part of the contractor. In case of 
any theft of material under contractor's custody, matter shall be reported to police by the contractor 
immediately and copy of FIR and subsequently police investigation report shall be submitted to 
BHEL for taking up with insurance. However this will not relieve the contractor of his contractual 
obligation for the material in his custody. 

 

2.19 STRIKES & LOCKOUT 
  

2.19.1 The contractor will be fully responsible for all disputes and other issues connected with his labour.  
In the event of the contractor’s labour resorting to strike or the Contractor resorting to lockout and if 
the strike or lockout declared is not settled within a period of one month, BHEL shall have the right 
to get the work executed  through any other agencies and the cost so incurred by BHEL shall be 
deducted from the Contractor’s bills. 

 
2.19.2 For all purposes whatsoever, the employees of the contractor shall not be deemed to be in the 

employment of BHEL 
 

2.20 FORCE MAJEURE 
  

2.20.1 "Force Majeure" shall mean any event beyond the reasonable control of the parties including 
but not limited to fire, flood, earthquake or other acts of God, war, riots, civil war and restraints 
of Governing States, as the case may be, and which is unavoidable notwithstanding the 
reasonable care of the party affected. The following events are explicitly excluded from Force 
Majeure and are solely the responsibilities of the non-performing party : a) any strike, work-to-rule 
action, go-slow or similar labour difficulty (b) late delivery of equipment or material (unless 
caused by Force Majeure event) and (c) economic hardship. 
 

2.20.2 If either party is prevented, hindered or delayed from or in performing any of its obligations 
under the Contract by an event of Force Majeure, then it shall notify the other in writing of the 
occurrence of such event and the circumstances thereof within 15 (fifteen) days after the 
occurrence of such event. 
 

2.20.3 The party who has given such notice shall be excused from the performance or punctual 
performance of its obligations under the Contract for so long as the relevant event of Force 
Majeure continues and to the extent that such party's performance is prevented, hindered or 
delayed. The Time for Completion shall be extended by a period of time equal to period of delay 
caused due to such Force Majeure event. 
 

2.20.4 Delay or non-performance by either party hereto caused by the occurrence of any event of Force 
Majeure shall not 

 Constitute a default or breach of the Contract. 
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 Give rise to any claim for damages or additional cost or expense occasioned thereby, if and 
to the extent that such delay or non-performance is caused by the occurrence of an event of 
Force Majeure. 
 

2.21     ARBITRATION & CONCILIATION 
 

2.21.1    ARBITRATION: 
 
2.21.1.1 Except as provided elsewhere in this Contract, in case Parties are unable to reach amicable 

settlement (whether by Conciliation to be conducted as provided in Clause 2.21.2 herein below 
or otherwise) in respect of any dispute or difference; arising out of the formation, breach, 
termination, validity or execution of the Contract; or, the respective rights and liabilities of the 
Parties; or, in relation to interpretation of any provision of the Contract; or. in any manner 
touching upon the Contract (hereinafter referred to as the ‘Dispute’), then, either Party may, 
commence arbitration in respect of such Dispute by issuance of a notice in terms of section 21 
of the Arbitration & Conciliation Act, 1996 (hereinafter referred to as the ‘Notice’). The Notice 
shall contain the particulars of all claims to be referred to arbitration in sufficient detail and shall 
also indicate the monetary amount of such claim. The arbitration shall be conducted by a sole 
arbitrator to be appointed by the Head of the BHEL Power Sector Region issuing the Contract 
within 60 days of receipt of the complete Notice. The language of arbitration shall be English. 

 
The Arbitrator shall pass a reasoned award.  

 
Subject as aforesaid, the provisions of Arbitration and Conciliation Act 1996 (India) or statutory 
modifications or re-enactments thereof and the rules made thereunder as in force from time to 
time shall apply to the arbitration proceedings under this clause. The seat of arbitration shall be 
New Delhi/ delhi. The Contract shall be governed by and be construed as per provisions of the 
laws of India. Subject to this provision 2.21.1.1 regarding ARBITRATION, the principal civil court 
exercising ordinary civil jurisdiction over the area where the seat of arbitration is located shall 
have exclusive jurisdiction over any DISPUTE to the exclusion of any other court.  

 
2.21.1.2 In case of Contract with Public Sector Enterprise (PSE) or a Government Department, the 

following shall be applicable: 
 

In the event of any dispute or difference relating to the interpretation and application of the 
provisions of commercial contract(s) between Central Public Sector Enterprises (CPSEs)/ Port 
Trusts inter se and also between CPSEs and Government Departments/Organizations 
(excluding disputes concerning Railways, Income Tax, Customs & Excise Departments), such 
dispute or difference shall be taken up by either party for resolution through AMRCD 
(Administrative Mechanism for Resolution of CPSEs Disputes) as mentioned in DPE OM No. 
4(1)/2013-DPE(GM)/FTS-1835 dated 22-05-2018 as amended from time to time. 

 
2.21.1.3 The cost of arbitration shall initially be borne equally by the Parties subject to the final allocation 

thereof as per the award/order passed by the Arbitrator. 
 

2.21.1.4 Notwithstanding the existence of any dispute or differences and/or reference for the arbitration, 
the Contractor shall proceed with and continue without hindrance the performance of its 
obligations under this Contract with due diligence and expedition in a professional manner 
unless the dispute inter-alia relates to cancellation, termination or short-closure of the Contract 
by BHEL. 
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2.21.2   CONCILIATION: 
 

If at any time (whether before, during or after the arbitral or judicial proceedings), any Disputes 
(which term shall mean and include any dispute, difference, question or disagreement arising in 
connection with construction, meaning, operation, effect, interpretation or breach of the 
agreement, contract), which the Parties are unable to settle mutually, arise inter-se the Parties, 
the same may, be referred by either party to Conciliation to be conducted through Independent 
Experts Committee (IEC) to be appointed by competent authority of BHEL from the BHEL Panel 
of Conciliators.   
 
Notes:  
 
1. No serving or a retired employee of BHEL/Administrative Ministry of BHEL shall be included in 

the BHEL Panel of Conciliators. 

2. Any other person(s) can be appointed as Conciliator(s) who is/are mutually agreeable to both 

the parties from outside the BHEL Panel of Conciliators. 

The proceedings of Conciliation shall broadly be governed by Part-III of the Arbitration and 
Conciliation Act 1996 or any statutory modification thereof and as provided in Procedure 2.3 to 
this GCC. The Procedure 2.3 together with its Formats will be treated as if the same is part and 
parcel hereof and shall be as effectual as if set out herein in this GCC. 
 
The Contractor hereby agrees that BHEL may make any amendments or modifications to the 
provisions stipulated in the Procedure 2.3 to this GCC from time to time and confirms that it 
shall be bound by such amended or modified provisions of the Procedure 2.3 with effect from 
the date as intimated by BHEL to it. 

 
2.21.3    No Interest payable to Contractor 

 
Notwithstanding anything to the contrary contained in any other document comprising in the 
Contract, no interest shall be payable by BHEL to Contractor on any moneys or balances 
including but not limited to the Security Deposit, EMD, Retention Money, RA Bills or the Final 
Bill, or any amount withheld and/or appropriated by BHEL etc., which becomes or as the case 
may be, is adjudged to be due from BHEL to Contractor whether under the Contract or 
otherwise. 

                  

2.22 RETENTION AMOUNT 
 
2.22.1 Retention Amount shall be 5% of executed contract value and shall be recovered at the rate of 5% 

from each Running Bill admitted, including PVC Bills.  
 
2.22.2 Refund of Retention Amount shall be as follows: 

i) 50% of retention amount along with ‘Final Bill’  
ii) Balance 50% of retention amount shall be retained towards ‘Performance Guarantee for 

Workmanship’ and shall become refundable after expiry of Guarantee period, provided all the 
defects noticed during the guarantee period have been rectified to the satisfaction of BHEL 
Site Engineer/BHEL Construction Manager, and after deducting all expenses/other amounts 
due to BHEL under the contract/other contracts entered into by BHEL with them. This portion 
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of the retention amount can be released on commencement of the Guarantee period, on 
submission of equivalent Bank Guarantee.  
 

2.23 PAYMENTS 
Payments to Contractors are made in any one of the following forms 
 

2.23.1 Running Account Bills (RA Bills) 
i) These are for interim payments when the contracts are in progress. The bills for such interim 

payments are to be prepared by Contractor in prescribed formats (RA Bill forms).  
ii) Payments shall be made according to the extent of work done as per measurements taken 

up to the end of the calendar month and in line with the terms of payments described in the 
Tender documents 

iii) Recoveries on account of electricity, water, statutory deductions, etc are made as per terms 
of contract 

iv) Full rates for the work done shall be allowed only if the quantum of work has been done as 
per the specifications stipulated in the contract. If the work is not executed as per the 
stipulated specifications, BHEL may ask the contractor to re do the work according to the 
required specifications, without any extra cost. However, where this is not considered 
necessary ‘OR’ where the part work is done due to factors like non-availability of  material to 
be supplied by BHEL  ‘OR’ non availability of fronts ‘OR’  non availability of drawings,  
fraction payment against  full rate, as is considered reasonable, may be allowed with due 
regard for the work remaining to be done. BHEL decision in this regard will be final and 
binding on the contractor. 

v) In order to facilitate part payment, BHEL Site Engineer at his discretion may further split the 
contracted rates/percentages to suit site conditions, cash flow requirements according to the 
progress of work 

 
2.23.2 Final Bill 

Final Bill’ is used for final payment on closing of Running Account for works or for single payment 
after completion of works. ‘Final Bill’ shall be submitted as per prescribed format after completion 
of works as per scope and upon material reconciliation, along with the following. 

i) ‘No Claim Certificate’ by contractor 
ii) Clearance certificates where ever applicable viz Clearance Certificates from Customer, 

various Statutory Authorities like Labour department, PF Authorities, Commercial Tax 
Department, etc 

iii) Indemnity bond as per prescribed format 
 
BHEL shall settle the final bills after deducting all liabilities of Contractor to BHEL. 
 

2.24 PERFORMANCE GUARANTEE FOR WORKMANSHIP  
 

2.24.1 Even though the work will be carried out under the supervision of BHEL Engineers the Contractor 
will be responsible for the quality of the workmanship and shall guarantee the work done for a 
period of twelve months from the date of commencement of guarantee period as defined in 
Technical Conditions of Contract, for good workmanship and shall rectify free of cost all defects 
due to faulty erection detected during the guarantee period. In the event of the Contractor failing to 
repair the defective works within the time specified by the Engineer, BHEL may proceed to 
undertake the repairs of such defective works at the Contractor’s risk and cost, without prejudice to 
any other rights and recover the same from the Guarantee money. 
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2.24.2 BHEL shall release the guarantee money subject to the following 
i) Contractor has submitted ‘Final Bill’  
ii) Guarantee period as per contract has expired 
iii) Contractor has furnished ‘No Claim Certificate’ in specified format 
iv) BHEL Site Engineer/Construction Manager has furnished the ‘No Demand Certificate’ in 

specified format 
v) Contractor has carried out the works required to be carried out by him during the period of 

Guarantee and all expenses incurred by BHEL on carrying out such works is included for 
adjustment from the Guarantee money refundable. 
 

2.25 CLOSING OF CONTRACTS 
The Contract shall be considered completed and closed upon completion of all contractual 
obligations and settlement of Final Bill or completion of Guarantee period whichever is later. Upon 
closing of Contract, BHEL shall issue a completion certificate as per standard format, based on 
specific request of Contractor. 
 

2.26 REVERSE AUCTION: 
BHEL reserves the right to go for Reverse Auction for Price Bid Opening by BHEL appointed 
service provider, instead of opening the submitted sealed price bid in the conventional way. The 
Business Rules for Reverse Auction shall be as per BHEL guidelines issued from time to time. 
 

2.27 SUSPENSION OF BUSINESS DEALINGS 
BHEL reserves the right to take action against Contractors who either fail to perform or 
Tenderers/Contractor who indulge in malpractices, by suspending business dealings with them in 
line with BHEL guidelines issued from time to time. 
 

2.28   OTHER ISSUES 
2.28.1 Value of Non judicial Stamp Paper for Bank Guarantees and for Contract Agreement shall be not 

less than Rs 100/- unless otherwise required under relevant statutes. 
2.28.2 In case of any conflict between the General Conditions of Contract and Special Conditions of    

Contract, provisions contained in the Special Conditions of Contract shall prevail. 
2.28.3 Unless otherwise specified in NIT, offers from consortium/ JVs shall not be considered. 
2.28.4 BHEL may not insist  for signing of Contract Agreements in respect of low value and short time 

period contracts like providing services for Hot water flushing, Chemical Cleaning, Transportation, 
etc. 
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INDEX 

SN Description Form No. Remarks 

1.0 Forms   

1.1 Offer forwarding Letter/Submission of Tender F-1 (Rev 00)  

1.2 Declaration by Authorised Signatory 
F-2 (Rev 00) 

 

1.3 No Deviation Certificate 
F-3 (Rev 00) 

 

1.4 Declaration confirming knowledge about Site Conditions 
F-4 (Rev 00) 

 

1.5 Declaration for relation in BHEL 
F-5 (Rev 00) 

 

1.6 Non Disclosure Certificate 
F-6 (Rev 00) 

 

1.7 Bank Account Details for E-Payment 
F-7 (Rev 00) 

 

1.8 Form for seeking clarifications 
F-8 (Rev 00) 

 

1.9 Capacity Evaluation of Bidder for current Tender 
F-9 (Rev 00) 

 

1.10 Contract Agreement 
F-10 (Rev 00) 

 

1.11 Bank Guarantee for Security Deposit 
F-11 (Rev 00) 

 

1.12 Bank Guarantee for Interest Bearing Refundable Advance 
F-12 (Rev 00) 

 

1.13 Extension of Validity of Bank Guarantee 
F-13 (Rev 00) 

 

1.14 Monthly Plan & Review with Contractors 
F-14 (Rev 00) 

 

1.15 Monthly Performance Evaluation of Contractor  
F-15 (Rev 01) 

Revised 

1.16 Evaluation of Contractor Performance (Quarterly) 
F-16 (Rev 00) 

Deleted 

1.17 Evaluation of Contractor Performance (Annual) 
F-17 (Rev 01) Under revision ## 

1.18 Evaluation of Contractor Performance for the Contract (Overall) 
F-18 (Rev 01) Under revision ## 

1.19 Milestone Completion Certificate 
F-19 (Rev 00) 

 

1.20 Completion Certificate 
F-20 (Rev 01) 

Revised 
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1.21 Indemnity Bond 
F-21 (Rev 00) 

 

1.22 Consortium Agreement 
F-22 (Rev 00) 

 

1.23 Refund of Security Deposit F-23 (Rev 00)  

1.24 Refund of Guarantee Money F-24 (WAM-11)  

1.25 Power of Attorney for Submission of Tender/Signing Contract 
Agreement  

F-25 (Rev 00)  

1.26 Analysis of Unit Rates Quoted F-26 (Rev 00)  

1.27 RA Bill Format WAM-6  

1.28 Final Bill Submission format with No Claim Certificate and No 
Demand Certificate 

WAM-7  

1.29 Statement of Claims/ Counter Claims to be submitted to the IEC by 
both the parties 

F-29  

1.30 Format for Notice Invoking Conciliation clause by BHEL for referring 
the disputes to conciliation through IEC 

F-30  

1.31 Format for Notice Invoking Conciliation clause by a stakeholder for 
referring the disputes to conciliation through IEC 

F-31  

1.32 Format for intimation to the stakeholder about appointment of 
Conciliator/ IEC 

F-32  

2.0 Procedures   

2.1 Procedure and Business Rules for Reverse Auction As per Company Policy 

2.2 Integrity Pact As per Company Policy 

2.3 Procedure for conduct of Conciliation Proceedings As per BHEL Conciliation Scheme 

3.0 Customer specific procedures   

3.1    

## : will be released later 



 
Form No: F-01 (Rev 00) 

 
OFFER FORWARDING LETTER / TENDER SUBMISSION LETTER 

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 
-------------------------------------------------------------------------------------------------------------------------- 
Offer Reference No:………………….                                                             Date:…………… 
 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
Dear Sir, 
 
Sub : Submission of Offer against Tender Specification No: ………………………… 
 
I/We hereby offer to carry out the work detailed in the Tender Specification issued by Bharat Heavy 
Electricals Limited, Power Sector-……………………………………….,  in accordance with the terms and 
conditions thereof. 
         
I/We have carefully perused the following listed documents connected with the above work and agree to 
abide by the same. 
 

1. Amendments/Clarifications/Corrigenda/Errata/etc issued in respect of the Tender documents by 
BHEL 

2. Notice Inviting Tender (NIT) 
3. Price Bid 
4. Technical Conditions of Contract 
5. Special Conditions of Contract 
6. General Conditions of Contract 
7. Forms and Procedures 

 
Should our Offer be accepted by BHEL for Award, I/we further agree to furnish ‘Security Deposit’ for the 
work as provided for in the Tender Conditions within the stipulated time as may be indicated by BHEL.  
 
I/We further agree to execute all the works referred to in the said Tender documents upon the terms and 
conditions contained or referred to therein and as detailed in the appendices annexed thereto. 
 
I/We have deposited/depositing herewith the requisite Earnest Money Deposit (EMD) as per details  
furnished in the Check List. 

  
 

 
 
 
                                                                Authorised Representative of Bidder 
                                                                 Signature :  
                                                                                                    Name       : 
                                                                                                    Address   : 
 
Place: 
Date: 



Form No: F-02 (Rev 00) 
DECLARATION BY AUTHORISED SIGNATORY OF BIDDER 

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 
-------------------------------------------------------------------------------------------------------------------------- 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
 
 
Dear Sir, 
 
Sub :  Declaration by Authorised Signatory   
Ref   : 1) NIT/Tender Specification No: …………………………,   
           2) All other pertinent issues till date 
 

        
I/We, hereby certify that all the information and data furnished by me with regard to the 
above Tender Specification are true and complete to the best of my knowledge. I have gone 
through the specifications, conditions, stipulations and all other pertinent issues till date, and 
agree to comply with the requirements and Intent of the specification.  
 

I further certify that I am authorised to represent on behalf of my Company/Firm for the 
above mentioned tender and a valid Power of Attorney to this effect is also enclosed. 
 
         

 
 

 

 

Yours faithfully, 
 
 

                                                        (Signature, Date & Seal of Authorized 
                          Signatory of the Bidder) 

 

 

Date:  
 
 
 
Enclosed : Power of Attorney 



Form No: F-02A (Rev 00) 

 

DECLARATION BY AUTHORISED SIGNATORY OF BIDDER 
   (To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

-------------------------------------------------------------------------------------------------------------------------- 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
 
 
Dear Sir, 
 
Sub    :  Declaration by Authorised Signatory regarding Authenticity of submitted 

documents.   
Ref   : 1) NIT/Tender Specification No: …………………………,   
           2) All other pertinent issues till date 
 

        
I/We, hereby certify that all the documents submitted by us in support of possession of 
“Qualifying Requirements” are true copies of the original and are fully compliant required for 
qualifying / applying in the bid and shall produce the original of same as and when required 
by Bharat Heavy Electricals Limited.  
 

 I / We hereby further confirm that no tampering is done with documents submitted in support 
of our qualification as bidder. I / We understand that at any stage (during bidding process or 
while executing the awarded works) if it is found that fake / false / forged bid qualifying / 
supporting documents / certificates were submitted, it would lead to summarily rejection of 
our bid / termination of contract. BHEL shall be at liberty to initiate other appropriate actions 
as per the terms of the Bid / Contract and other extant policies of Bharat Heavy Electricals 
Limited.   
         

 
 

 

 

Yours faithfully, 
 
 

                                                        (Signature, Date & Seal of Authorized 
                          Signatory of the Bidder) 

 

 

Date:  
 
 
 
 



Form No: F-03 (Rev 00) 
NO DEVIATION CERTIFICATE 

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 
-------------------------------------------------------------------------------------------------------------------------- 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
 
 
Dear Sir, 
 
Sub : No Deviation Certificate 
Ref   : 1) NIT/Tender Specification No: …………………………,   
           2) All other pertinent issues till date 
 
 
We hereby confirm that we have not changed/ modified/materially altered  any of the tender 
documents as downloaded from the website/ issued by BHEL and in case of such 
observance at any stage, it shall be treated as null and void. 
 
We also hereby confirm that we have neither set any Terms and Conditions and nor have 
we taken any deviation from the Tender conditions  together with other references 
applicable for the above referred NIT/Tender Specification.  
 
We further confirm our unqualified acceptance to all Terms and Conditions, unqualified 
compliance to Tender Conditions, Integrity Pact (if applicable) and acceptance to Reverse 
Auctioning process. 
 
We confirm to have submitted offer in accordance with tender instructions and as per 
aforesaid references. 
 
Thanking you, 
 
                                                                                                                   Yours faithfully, 
 
 
 

                                                        (Signature, date & seal of authorized 
                          representative of the bidder) 

 
 
 



Form No: F-04 (Rev 00) 
DECLARATION CONFIRMING KNOWLEDGE ABOUT SITE CONDITIONS 

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 
-------------------------------------------------------------------------------------------------------------------------- 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
 
 
Dear Sir, 
 
Sub :  Declaration confirming knowledge about Site conditions 
Ref   : 1) NIT/Tender Specification No: …………………………,   
           2) All other pertinent issues till date 
 
 
         

I/We,  _______________________________________  hereby  declare   and  confirm that 
we have visited the Project Site as referred in BHEL Tender Specifications and  acquired  
full knowledge and information about the Site conditions including Wage structure, Industrial 
Climate, the  Law   & Order and other conditions prevalent at and around the Site. We 
further  confirm  that the above information is true and correct and we shall not  raise  any 
claim of any nature due to lack of knowledge of Site conditions. 
        
I/We, hereby offer to carry out work as detailed in  above  mentioned Tender Specification, 
in accordance with Terms & Conditions thereof. 

 
 

 

 

Yours faithfully, 
 
 

                                                        (Signature, Date & Seal of Authorized 
                          Representative of the Bidder) 

 

 

Date : 
Place: 



Form No: F-05 (Rev 00) 

DECLARATION FOR RELATION IN BHEL 
(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder failing which 

the offer of Bidder is liable to be summarily rejected) 
-------------------------------------------------------------------------------------------------------------------------- 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
 
 
Dear Sir, 
 
Sub :  Declaration for relation in BHEL   
Ref   : 1) NIT/Tender Specification No: …………………………,   
           
 

I/We hereby submit the following information pertaining to relation/relatives of 
Proprieter/Partner(s)/Director(s) employed in BHEL 
 
Tick(√) any one as applicable: 
 

1. The Proprieter, Partner(s), Director(s)  of our Company/Firm  DO NOT have any 
relation or relatives employed in BHEL 

 
OR 

 
2. The Proprieter, Partner(s), or Director(s) of our Company/Firm HAVE 

relation/relatives employed in BHEL and their particulars are as below: 
 
(i) 
 
(ii)                                 

 
  
 
 
                                  Signature of the Authorised Signatory  
 
Note: 
 
     1.   Attach separate sheet, if necessary. 

2. If  BHEL Management  comes to know  at a later date  that the information furnished 
by the Bidder is false, BHEL reserves the right to take suitable against the 
Bidder/Contractor. 



 

Form No: F-06 (Rev 00) 

NON DISCLOSURE CERTIFICATE   

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 
---------------------------------------------------------------------------------------------------------------------- 

 

NON DISCLOSURE CERTIFICATE 

 
 

 
 
I/We understand that BHEL PS __ is committed to Information Security 
Management System as per their Information Security Policy. 
 

Hence, I/We   M/s……………….………………………………………………. 
who are submitting offer for providing services to BHEL PS __ against 
Tender Specification No:______________________________________,  
hereby undertake to comply with the following in line with Information 
Security Policy of BHEL PS ___,   ___________ 

 

 

 To maintain confidentiality of documents & information which shall be 
used during the execution of the Contract. 

 

 The documents & information shall not be revealed to or shared with 
third party which shall not be in the business interest of BHEL PS__. 

 

 

    
 

                                                   (Signature, date & seal of Authorized 
                  Signatory of the bidder) 
 
 
Date:  



 

Form No: F-07 (Rev 00) 

BANK ACCOUNT DETAILS FOR E-PAYMENT 

(To be given on Letter head of the Company /Firm of Bidder, and ENDORSED 
(SIGNED & STAMPED) BY THE BANK  to enable BHEL release payments through 
Electronic Fund Transfer (EFT/RTGS) 
---------------------------------------------------------------------------------------------------------------------- 

 

1. Beneficiary Name    : 
 
2. Beneficiary Account No.   : 
 
3. Bank Name & Branch   : 
 
4. City/Place                                         : 
 
5. 9 digit M ICR Code of Bank Branch : 
 
6. IFSC Code of Bank Branch            : 
 
7. Beneficiary E-mail  ID   : 
     (for payment confirmation) 
 
 
 
 
NOTE: In case Bank endorsed certificate regarding above has already been submitted earlier, Kindly 
submit photocopy of the same 

 

 
 

 

 
 
 

 



Form No: F-08 (Rev 00) 
FORMAT FOR SEEKING CLARIFICATION 

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 
-------------------------------------------------------------------------------------------------------------------------- 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
 
 
Dear Sir, 
 
Sub :  Request for Clarification 
Ref   : 1) NIT/Tender Specification No: …………………………,   
           2) All other pertinent issues till date 
 
 
 
 

Sl 
no 

Reference 
clause of 
Tender 

Document 

Existing provision Bidder's query BHEL’s clarification 

1 
 
 

    

 
2 
 

    

 
3 
 

    

 
4 
 

    

 
5 
 

    

 
6 
 

    

 

 

 

Yours faithfully, 
 
 

                                                        (Signature, date & seal of Authorized 
                          Representative of the Bidder) 

 



SL NO.
DESCRIPTION  OF WORK

(Similar to Tendered Scope)

WORK ORDER REF & 

DATE

CONTRACT 

VALUE  

(Rs. LACS)

CUSTOMER NAME & 

ADDRESS

CURRENT 

STATUS OF THE 

JOB ALONG 

WITH LATEST 

MILE STONE 

COMPLETED  

%AGE OF 

WORK  

COMPLETE

D

VALUE OF 

BALANCE 

WORK

(Rs. Lacs)

1

2

3

4

5

6

7

8

9

10

DATE :

PLACE:

3. BHEL WILL TAKE APPROPRIATE ACTION AS DEEMED FIT , IN CASE, IT IS FOUND AT A LATER DATE THAT THE CONTRACTOR HAD SUPPRESSED THE 

FACTS AND HAVE NOT FURNISHED THE CORRECT & COMPLETE INFORMATIONS.

Name, Designation & Seal of Bidder

Form No: F-09 (Rev 00)

CAPACITY EVALUATION OF BIDDERS FOR CURRENT TENDER

Signature

NOTES:
1. BIDDERS ARE REQUIRED TO  FURNISH  ALL THE  JOBS OF SIMILAR NATURE  WHICH THEY ARE EXECUTING (IN PROGRESS) AT THE TIME OF 

SUBMISSION OF TENDER, AS PER ABOVE FORMAT. 

2. BIDDERS HEREBY  UNDERTAKE THAT THEY HAVE FURNISHED THE DETAILS SOUGHT AS PER POINT NO. 1 IN  TOTALITY AND THAT THE  DETAILS 

FURNISHED IS COMPLETE IN ALL RESPECT.
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BHARAT HEAVY ELECTRICALS LIMITED 

(A Government of India Undertaking) 
Power Sector – ………… Region 

……………………….. 
………………………… 

  
CONTRACT AGREEMENT 

  
AGREEMENT NO.______________________________ __________________ 

  

NAME OF WORK 
  
  
  
  
  
  

  
  
  
  
  
  
  
  
  
  

NAME OF THE CONTRACTOR WITH FULL 
ADDRESS 
  
  
  
  
  

  

VALUE  OF  WORK  AWARDED 
  
  
  

  

LETTER OF AWARD NO. 
  
  

  

TIME ALLOTTED FOR COMPLETING THE 
WORK (DATE OF COMPLETION) 
  

  

  
  

  
  
  
___________________________                                                             ______________________________ 
SIGNATURE OF CONTRACTOR                                                             (SIGNATURE OF BHEL OFFICER ) 
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CONTRACT AGREEMENT 

  
 
THIS AGREEMENT MADE THIS _______DAY OF____________ between BHARAT HEAVY 
ELECTRICALS LIMITED (A Government of India Enterprise) a Company incorporated under 
the Companies Act, 1956, having its Registered Office at BHEL House, Siri Fort New Delhi- 
110049 (herein after called BHEL) of the ONE PART.  

 
AND 

M/S _____________________________________________________________ 
__________________________________ (hereinafter called the `Contractor') of the 
SECOND PART. 
 
WHEREAS M/s ------------------------------------------------------------------------------state that they 
have acquired and possess extensive experience in the field of -----------------------------------------
---------------------------------------------------------------- 
And Whereas in response to an Invitation to Tender No. ------------------------ issued by BHEL for 
execution of ---------------------------------------------------------- the contractor submitted their offer  
No.----------------------------------dated ----------------------------And whereas BHEL has accepted the 
offer of the Contractor on terms and conditions specified in the Letter of Award No.----------------
--------------dated ------------read with the references cited therein. 
 
THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the parties as follows: 
 
1.   That the contractor shall execute the work of -------------------------------------and more 

particularly described in Tender Specification No --------------------including Drawings and 
Specifications (hereinafter called the  said works) in accordance with and subject to 
terms and conditions contained in these  presents, instructions to Tenderers, General 
Conditions of Contract, Special Conditions, Annexures, Letter of Award dated -------------
and such other instructions, Drawings, Specifications given to him from time to time by 
BHEL. 
 

2.   The Contractor is required to furnish to BHEL Security deposit in the form of cash/ 
approved securities/ Bank  Guarantee valid upto ------------- for a sum of Rs.------------- 
towards satisfactory performance and completion of the Contract. 
 

3.     The Contractor has furnished a Bank Guarantee bearing no.------------------dated -----------
------for a sum of Rs.------------------executed by -------------------------------------------------- in 
favour of BHEL towards Security Deposit valid upto --------- 

 
                          OR 

 
         The Contractor has furnished to  BHEL an initial Security Deposit of Rs.----------------in 

the form of cash / approved Securities/ B.G No.------------------ dated ------------ for Rs.----
--------executed by ----------------------------------- in favour of BHEL valid upto -------------- 
and has agreed for recovery of the balance security deposit by BHEL @ 10% of the 
value of work done from each running bill till the entire Security Deposit is recovered. 

                            
                             OR 
 

The contractor has furnished to BHEL an initial Security Deposit of  Rs.-----(Rs.----------- 
vide Bank  draft No.----------------dated ---------------and by adjusting EMD of Rs.----------
submitted vide Bank draft No.------------------- dt.---------) and has agreed for recovery of 
balance Security  Deposit by  BHEL @ 10% of the value of work done from each 
running bill till the entire security deposit is recovered.  
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4. The Contractor hereby agrees to extend  the validity of the Bank Guarantee for such
further period or periods as may be required by BHEL and if the Contractor fails to
obtain such extension(s) from the Bank, the Contractor, shall pay forthwith or accept
recovery of Rs.------------ from the bills in one installment and the contractor further
agrees that failure to extend the validity of the Bank Guarantee or failure to pay the
aforesaid amount in the manner specified above shall constitute breach of contract.
In addition to above, BHEL shall be entitled to take such action as deemed fit and
proper for recovering the said sum of Rs.------------

 OR 

In case the contractor furnishes the bank guarantee at a later date the contractor 
hereby agrees to extend the validity of bank guarantee for such further period  or 
periods as may be required by BHEL and if the contractor fails to obtain such 
extension(s) from the bank, the contractor shall pay forthwith or accept recovery of the 
amount of bank guarantee given in lieu of security deposit from the bills in one 
installment and the  contractor further agrees that failure to extend the validity of bank 
guarantee or failure to pay the aforesaid amount in the manner specified above shall 
constitute breach of contract.  In addition to above, BHEL shall be entitled to take such 
action as deemed fit and proper for recovering the said sum. 

5. That in consideration of the payments to be made to the Contractor by BHEL in
accordance with this Agreement the Contractor hereby covenants and undertakes with
BHEL that they shall execute, construct, complete the works in conformity, in all
respects, with the terms and conditions specified in this Agreement and the documents
governing the same.

6. That the Contractor shall be deemed to have carefully examined this Agreement and
the documents governing the same and also to have satisfied himself as to the nature
and character of the Works to be executed by him.

7. That the Contractor shall carry out and complete the execution of the said works to the
entire satisfaction of the Engineer or such other officer authorised by BHEL, within the
agreed time schedule.

8. That BHEL shall, after proper scrutiny of the bills submitted by the Contractor; pay to him
during the progress of the said works such sum as determined by BHEL in accordance
with this Agreement. 

9. That this Agreement shall be deemed to have come into force from -------- the date on 
which the letter of Award has been issued to the Contractor.

10. That whenever under this contract or otherwise, any sum of money shall be 
recoverable from or payable by the Contractor,  the same may be deducted in the 
manner as set  out in the General Conditions of Contract or other conditions governing 
this Agreement.

11. That all charges on account of Octroi, Terminal and other taxes including sales tax or 
other duties on material obtained for execution of the said works shall be borne and 
paid by the Contractor.

12. That BHEL shall be entitled to deduct from the Contractor's running bills or otherwise 
Income Tax as per prevailing Income Tax Act.

13. That BHEL  shall be further entitled to recover from the running bills of the Contractor or 
otherwise such sum as may be determined by BHEL from time to time in respect of 
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consumables supplied by BHEL, hire charges for tools and plants issued (Where 
applicable) and any other dues owed by the Contractor. 

14. That it is hereby agreed by and between the parties that non- exercise, forbearance or
omission   of any of the powers conferred on BHEL and /or any of its authorities will not
in any manner constitute waiver of the conditions hereto contained in these presents
and the liability of the Contractor with respect to compensation payable to BHEL or
Contractor's obligations shall remain unaffected.

15. It is clearly understood by and between the parties that in the event of any conflict
between the Letter of Award and other documents governing this Agreement, the
provisions in the Letter of Award shall prevail.

16. The following documents

1. Invitation to Tender No----------------------------------------------------------------
and the documents specified therein.

2. Contractor's Offer No------------------------------------------------------------------
dated-----------------.

3. _________________________________________________________

4. _________________________________________________________

5. _________________________________________________________

6. Letter of Award No.___________________________________   dated____________.

7. _________________________________________________________

shall also form part of and govern this Agreement.

IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the presence of 

WITNESS (CONTRACTOR) 
(to be signed by a person holding 

1.  a valid Power of Attorney) 

2. 

WITNESS (For and on behalf of BHEL) 

1. 

2.
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In consideration of Bharat Heavy Electricals Limited (hereinafter referred to as the 'Employer' 

which expression shall unless repugnant to the context or meaning thereof, include its successors 

and permitted assigns) incorporated under the Companies Act, 1956 and having its registered 

office at BHEL House, Siri Fort, Asiad, New Delhi – 110049 through its Unit at Bharat Heavy 

Electricals Limited, Power Sector Northern Region, HRDI & PSNR Complex, Plot no. 25, Sector 

– 16 A, Noida - 201301 having agreed to exempt (Name of the Vendor / Contractor / Supplier) 

with its registered office at_____________ 1(hereinafter called the said “Contractor” which term 

includes supplier), from demand under the terms and conditions of the Contract reference 

No._________dated ________ 2 valued at Rs………………………..
   3  

( Rupees -----------------------

)3   
 (hereinafter called the said Contract), of Security Deposit for the due fulfilment by the said 

Contractor of the terms and conditions contained in the said Contract, on production of a Bank 

Guarantee for Rs._________ 4 (Rupees ______________________                         only), 

 

We ______________(indicate the name and address of the Bank) having its Head Office at 

__________(address of the head Office) (hereinafter referred to as the Bank), at the request of 

_________________[Contractor(s)], being the Guarantor under this Guarantee, do hereby 

irrevocably and unconditionally undertake to forthwith and immediately pay to the Employer, 

an amount not exceeding Rs._______________ without any demur, immediately on demand 

from the Employer and without any reservation, protest, and recourse and without the Employer 

needing to prove or demonstrate reasons for its such demand. 

 

Any such demand made on the bank, shall be conclusive as regards the amount due and payable 

by the Bank under this guarantee. However, our liability under this guarantee shall be restricted 

to an amount not exceeding Rs._______________. 

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or 

disputes raised by the Contractor(s) in any suit or proceeding pending before any Court or 

Tribunal or Arbitrator or any other authority, our liability under this present being absolute and 

unequivocal. 

The payment so made by us under this guarantee shall be a valid discharge of our liability for 

payment hereunder and the Contractor(s) shall have no claim against us for making such 

payment. 

We, further agree that the guarantee herein contained shall remain in full force and effect during 

the period that would be taken for the performance of the said Contract and that it shall continue 

to be enforceable till all the dues of the Employer under or by virtue of the said Contract have 

been fully paid and its claims satisfied & the Employer certifies that the terms and conditions of 

the said Contract have been fully and properly carried out by the said contractor(s) or acceptance 

of the final bill or discharge of this guarantee by the Employer, whichever is earlier. This 

guarantee shall initially remain in force upto and including ________5 and shall be extended 

from time to time for such period as may be desired by the Employer. Unless a demand or claim 

under this guarantee is made on us in writing on or before the ____________6, we shall be 

discharged from all the liability under this guarantee thereafter. 

We, ____(indicate the name of the Bank)____ further agree with the Employer that the Employer 

shall have the fullest liberty without our consent and without affecting in any manner our 

obligations hereunder to vary any of the terms and conditions of the said Contract or to extend 

time of performance by the said contractor(s) from time to time or to postpone for any time or 
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from time to time any of the powers exercisable by the Employer against the said contractor(s) 

and to forbear or enforce any of the terms and conditions relating to the said Contract and we 

shall not be relieved from our liability by any reason of any such variation or extension being 

granted to the said contractor(s) or for any forbearance, act or omission on the part of the 

Employer or any indulgence by the Employer to the said contractor(s) or by any such matter or 

thing whatsoever which under the law relating to sureties would but for this provision have effect 

of so relieving us. 

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee 

against the Bank as a principal debtor, in the first instance without proceeding against the 

Contractor and notwithstanding any security or other guarantee that the Employer may have in 

relation to the Contractor's liabilities. 

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or 

change of constitution or insolvency of the Contractor but shall in all respects and for all purposes 

be binding and operative until payment of all money payable to the Employer in terms thereof. 

This guarantee will not be discharged due to the change in the constitution of the Bank or the 

Contractor(s). 

We,………………. Bank lastly undertake not to revoke this guarantee during its currency except 

with the previous consent of the Employer in writing. 

Notwithstanding anything to the contrary contained hereinabove: 

a) The liability of the Bank under this Guarantee shall not exceed………………………… 4 

b) This Guarantee shall be valid up to ………………5 

c) Unless the Bank is served a written claim or demand on or before _____________6 all rights 

under this guarantee shall be forfeited and the Bank shall be relieved and discharged from all 

liabilities under this guarantee irrespective of whether or not the original bank guarantee is 

returned to the Bank. 

We, _____________ Bank, have power to issue this Guarantee under law and the undersigned 

as a duly authorized person has full powers to sign this Guarantee on behalf of the Bank. 

 

                                                                                                  Date _____________ Day of __________ 

for____(indicate the name of the Bank)__ 
 

 

(Signature of Authorised signatory) 

 

 

 
1 ADDRESS OF THE VENDOR/ CONTRACTOR/ SUPPLIER. 
2  DETAILS ABOUT THE NOTICE OF AWARD/ CONTRACT REFERENCE 
3 CONTRACT VALUE 
4 BG AMOUNT IN FIGURES AND WORDS 
5  VALIDITY DATE 
6 DATE OF EXPIRY OF CLAIM PERIOD 
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Note: 

1.  Bidders are advised that expiry of claim period may be kept 3-6 months after validity date.. 

2. The BG should be on Non-Judicial Stamp paper/ e-stamp paper of appropriate value as per 

Stamp Act prevailing in the State(s) where the BG is submitted or is to be acted upon or the 

rate prevailing in the State where the BG was executed, whichever is higher. The Stamp 

Paper/ e-stamp paper shall be purchased in the name of Vendor/ Contractor/ Supplier/ Bank 

issuing the guarantee. 

3.  In Case of Bank Guarantees submitted by Foreign Vendors. 

a.  From Nationalized/ Public Sector/ Private Sector/ Foreign Banks (BG issued by 

Branches in India) can be accepted subject to the condition that the Bank Guarantee 

should be enforceable in the town/ city or at nearest branch where the Unit is located i.e. 

Demand can be presented at the Branch located in the town/city or at nearest branch where 

the Unit is located. 

b.   From Foreign Banks (wherein Foreign Vendors intend to provide BG from local 

branch of the Vendor country’s Bank) 

b.1  In such cases, Bank Guarantee issued  by any of the Consortium Banks only will be 

accepted by BHEL. As such, Foreign Vendor needs to make necessary arrangements for 

issuance of Counter- Guarantee by Foreign Bank in favour of the Indian Bank’s (BHEL’s 

Consortium Bank) branch in India. All charges for issuance of Bank Guarantee/ counter- 

Guarantee should be borne by the Foreign Vendor.  

 

b.2  In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium 

Bank (e.g. if a BG is to be issued by SBI Frankfurt), the same is acceptable. However, the 

procedure at sl.no. b.1 will required to be followed. 

b.3   The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 

758 (as amended from time to time).  
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               B.G.  No.                                                                       Date 

        

        

              This  deed  of   Guarantee   made   this   _____________day  of______two 

thousand_________by   < Name and  Address of Bank> hereinafter  called  the  "The  

Guarantor"  (which expression shall  unless repugnant to the context or meaning  thereof  be  

deemed  to include  its  successors and assigns) in favour of M/S Bharat Heavy Electricals 

Limited a Company incorporated under the Companies  Act,   1956,  having  its  registered  

office  at  BHEL  House, Siri Fort,  New Delhi -  110049  through  its  unit  at  Bharat Heavy 

Electricals Limited, Power Sector Northern Region, HRDI & PSNR Complex, Plot no. 25, 

Sector – 16 A, Noida - 201301, hereinafter called "The   Company" (which expression shall 

unless repugnant to the context or  meaning thereof be deemed to include its successors and 

assigns). 

        

       WHEREAS M/s.  _____________________(hereinafter  referred  to  as   the  Contractor) 

have entered into a Contract arising out of Letter   of Intent 

no._________dtd_______(hereinafter referred  to  as  "the   Contract") for the  < Name  

of_work > with the Company.  

        

     AND  WHEREAS  the  Contract  inter-alia  provides  that the   Company  will  pay  to  

the  Contractor interest bearing  advance   of     Rs._______   

(Rupees____________________________________  only)  on   certain terms and  conditions  

specified  in the Contract  subject  to  the   Contractor furnishing a Bank Guarantee for 

Rs._______  (Rupees_________________________________  only)  in favour   of the 

Company. 

        

        AND WHEREAS the Company has agreed to accept a Bank Guarantee from a Bank to 

cover the said   advance.  

        

        AND WHEREAS the Contractor has approached the Guarantor and   in   consideration of 

the arrangement arrived at between the   Contractor and the Guarantor, the Guarantor has agreed 

to give the Guarantee as hereinafter mentioned in favour of the Company. 

 

   NOW THIS DEED WITNESSES AS FOLLOWS:- 

        

(1) In consideration of the Company having agreed to advance a  sum  of   

Rs.________________(Rupees____________________only) to the Contractor, the 

Guarantor do hereby guarantee the due   recovery  by  the  Company  of  the  said  advance 

with interest   thereon  as  provided  according  to  the   terms   and  conditions of  the  

Contract.    If  the  said  Contractor fails to   utilise the said advance for the purpose of the  

Contract  and /or   the said advance together with interest as aforesaid   is  not  fully  

recovered  by  the  Company the Guarantor do hereby   unconditionally and irrevocably 

undertake to  pay  to  the  Company   without demur and merely on a demand, to the extent 

of the said sum  of  Rs._______   (Rupees________________ only) any claim made by the  

Company on them for the loss or damage caused to or suffered by the   Company by reasons 

of the Company not being able to recover in full   the advance  with interest  as aforesaid. 
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(2) The decision of the  Company  whether  the  Contractor  has   failed  to  utilise  the  said  

advance or any part thereof for the   purpose of the Contract and / or as to the extent of loss 

or damage  caused to or suffered by the Company by reason of the  Company  not   being  

able  to  recover in full the said sum of   Rs.__________ with  interest if any shall  be  final  

and  binding  on  the  Guarantor,   irrespective  of  the  fact whether the Contractor admits or 

denies   the default or questions the correctness of any demand made by  the   Company  in 

any Court Tribunal or Arbitration proceedings or before   any other Authority. 

         

(3) The   Company   shall  have  the  fullest  liberty  without  affecting in any way the liability  of  

the  Guarantor  under  this  Guarantee,  from  time  to  time  to  vary  any   of   the    terms  

and   conditions of the Contract or extend time  of   performance  by  the  Contractor or to 

postpone for any time and from time to time any of   the  powers  exercisable  by  it  against 

the Contractor and either enforce or forebear from enforcing any of the terms and  conditions 

governing the Contract or securities available to the  Company  and  the  Guarantor shall not 

be released from its liability under these presents by any  exercise  by  the  Company  of  the  

liberty  with   reference  to  the  matters  aforesaid  or by reasons of time being    given to the 

Contractor or any other forbearance, act or commission   on the part of the Company or any 

indulgence by the Company to  the    Contractor  or  of any other matter or thing whatsoever 

which under        the law relating to sureties would, but for this provision have the effect of 

so releasing the Guarantor from its liability under  this  guarantee. 

        

(4) The  Guarantor  further  agrees  that  the Guarantee herein  contained shall remain in full 

force and effect during  the  period till the Company  discharges  this  Guarantee,  subject to 

however,  that the Company shall have no   claim under this Guarantee after_____ i.e.  (the  

present  date  of   validity of Bank Guarantee unless the date of validity of this Bank  

Guarantee  is  further  extended from time to time, as the case may  be) unless a notice of the 

claim  under  this  Guarantee  has  been  served  on  the  Guarantor  before the expiry of the 

said period in which case the same shall be enforceable against the Guarantor  not 

withstanding the fact that the same is enforced after the expiry of the said period. 

        

(5) The  Guarantor  undertakes  not  to  revoke  this Guarantee  during the period it is in force 

except with the  previous  consent  of  the  Company  in  writing  and  agrees  that any 

liquidation or  winding up or insolvency  or  dissolution  or  any  change  in  the  constitution 

of the Contractor or the Guarantor shall not discharge the Guarantor's liability hereunder.  

        

(6) It shall  not  be  necessary  for  the  Company to proceed  against the Contractor before 

proceeding against the Guarantor and the  Guarantee  herein  contained shall be enforceable 

against them  notwithstanding any security which the Company may have obtained or  obtain 

from the Contractor shall at the time when  proceedings  are   taken against the Guarantor 

hereunder be outstanding or unrealised.  

        

(7) Notwithstanding   anything  contained  herein  before,  our  liability  under    the   Guarantee  

is   restricted   to  Rs.______(Rupees_____________).  Our guarantee shall remain in force  

until ____________,  i.e.   the  present date of validity of Bank Guarantee unless the date of 

validity of  this  Bank  Guarantee  is    further  extended from time to time.  Unless a claim or 

demand under   this guarantee is made against us on or before---------, we shall  be 

discharged from our liabilities under this Guarantee thereafter.  
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(8) Any claim or dispute arising under the terms of this  document shall only be enforced or 

settled in the courts   at  New Delhi/ Delhi  only. 

        

(9) The  Guarantor hereby declares that it has power to execute  this Guarantee under its 

Memorandum and Articles of Association and   the executant has full powers to do so  on  its  

behalf under the Power  of Attorney dated__________  (To be incorporated by the Bank)  

granted to him by the proper authorities of the Guarantor.  

        

        

     IN WITNESS whereof the ___________(Bank) has  hereunto  set  and  subscribed  its  hand  

the  day,  month  and year first, above   written. 

             

               

            (Name of the Bank) 
 
      Signed for and on behalf of the Bank 
                                                  (Designation of the Authorized Person Signing the Guarantee)   

      (Signatory No.-----------------------) 
DATED: 
 
SEAL 
 

       

================================================================== 
Notes : 

 
1. The BG shall be executed on non-judicial stamp papers of adequate value 

procured in the name of the Bank in the State where the Bank is located. 
 

2. The BG is required to be sent by the executing Bank directly to BHEL at the 
address where tender is submitted / accepted, under sealed cover. 

        



Form No: F-13 (Rev 00) 
 

FORM for EXTENSION OF VALIDITY OF BANK GUARANTEE 
1. To be typed on non judicial Stamp Papers of value as applicable in the State of India from where 

the BG has been issued or the State of India where the BG shall be operated 
2. The non judicial stamp papers shall be purchased in the name of the Party on whose behalf the BG 

is being issued or the BG issuing Bank 

-------------------------------------------------------------------------------------------------------------------------- 
BANK GUARANTEE No:                                                                                                   
Date:………….. 
 
To 
 
(Write Designation and Address of Officer of BHEL inviting the Tender)  
 
 
Dear Sir 
 
Sub : Validity of Bank Guarantee No:…………………………. Dated ………………….  for  

…………………………. Rs …………………… in favour of yourself, expiry date 
……………., on account of  M/s …………………………………………… in respect of 
Contract Number..………………., (herein after called the Original bank Guarantee) 

 
 
 
At the request of M/s……………………………………………….., we ………………….. Bank, 
having its branch Office at …………………………………………….. and having Head office 
at ………………, do hereby extend our liability under the above mentioned Bank Guarantee 
number…………..  dated ……………… for a further period of ………………..Months/years 
from ………………  to expire on ……………………….. 
 
Except as provided above, all other terms and conditions of the Original Bank Guarantee No 
……………………. Dated……………… shall remain unaltered and binding on us. 
 
Kindly treat this extension as an integral part of the original Bank Guarantee to which it 
would be attached.   
 
Yours faithfully 
 
Signature……………. 
Name & Designation………………….. 
Power of Attorney/Signing Power No  
Seal of Bank 
 
  



Form No: F-14 (Rev 01) 

PS- 

MONTHLY  PLAN & REVIEW WITH CONTRACTOR Page 1 of 6 

 

Name of Project  Contract No.  

Name of Work   Name of Contractor  

 

BHEL 
(Sign with name, designation and date) 

CONTRACTOR 
(Sign with name, designation and date) 

 

     

 

PART- A:  PLAN/ REVIEW OF WORK FOR THE MONTH OF ………….…………..                                      Date of Plan/ Review………………… 

SN. Description of Work 

Unit of 

Measur-

ement 

Unit 

Rate  

Planned Cumulative 

Shortfall 

attributable to 

contractor upto 

last month  

(Refer Note 1) 

Achieved 

Shortfall attributable 

to BHEL w.r.t Plan 

(as per Col. 3 of Part-

D) 

Cumulative Shortfall 

attributable to Contractor 

upto & including this 

month 

REMARKS  
 

(Reasons for 

Shortfall 

attributable to 

Contractor. 

Supporting 

documents to be 

kept as record.) 

(QTY Planned for the 

month as per Part –C 

of last month) 

(a) (b) (c) (d) A B C D E=A+B-C-D 

    Phy. Financial Phy Financial Phy. Financial Phy. Financial Phy. Financial 

               

 
Value of Other Items not 

mentioned above but planned to 

be executed in this month 

             

Total ƩA  ƩB  ƩC  ƩD  ƩE  

 

  



Form No: F-14 (Rev 01) 

PS- 

MONTHLY  PLAN & REVIEW WITH CONTRACTOR Page 2 of 6 

 

Name of Project  Contract No.  

Name of Work   Name of Contractor  

 

BHEL 
(Sign with name, designation and date) 

CONTRACTOR 
(Sign with name, designation and date) 

 

     

 

PART- A:  Contd……. 

 

 

Note 1: In addition to the work planned as per Col. ‘A’, Contractor shall also make full efforts to minimize the ‘Cumulative shortfall attributable to contractor upto the month’ 

as mentioned in Col. ‘B’ by enhancing its resources, so as to achieve the completion of activities as per agreed schedule. In case contractor is not able to execute the entire shortfall, 

then BHEL ‘Engineer in-charge’, shall decide the priority of work to be executed and it shall be binding on the contractor.  

 

Note 2: Percentage Shortfall attributable to contractor w.r.t. “Plan - Shortfall attributable to BHEL” for the month = [(ƩE-ƩB)/(ƩA-ƩD)]x100 

In case, (ƩE-ƩB) is negative, then it shall be treated as zero percent."             

     

Note 3: Form 14 should include all items being planned in the current month, and all items against which shortfall was attributable to contractor till previous month. However, for practical 

reason, if it is not possible to mention some of the items in Form-14 being planned to be executed in this month, then also value of such items shall necessarily be included in calculation of 

Total Value. 

                 

Note 4: In case reason for shortfall attributable to contractor is w.r.t. T&P and Manpower, it should be in conformity with Part B1 and B2.      

               



Form No: F-14 (Rev 01) 

PS- 

MONTHLY  PLAN & REVIEW WITH CONTRACTOR Page 3 of 6 

 

Name of Project  Contract No.  

Name of Work   Name of Contractor  

 

BHEL 
(Sign with name, designation and date) 

CONTRACTOR 
(Sign with name, designation and date) 

 

     

 

PART – B-1: PLAN/REVIEW OF DEPLOYMENT OF MAJOR T&Ps FOR THE MONTH OF ………….…………..                  Date of Plan/ Review………………… 

CONTRACTOR'S SCOPE: - 

SN. 

PLAN DEPLOYMENT STATUS 

Major T&P to be 

deployed as per work 

planned for the month 

QTY 

Deployment 

Period  

(in days) 

Weightage assigned to 

planned T&P  

(in fraction such that ƩC =1)  

Actual  

Deployed 

Quantity  

Actual 

Deployment 

Period  

(in days) 

Weighted T&P 

Deployed 

REMARKS 

(Works affected due to 

non-deployment of 

T&Ps) 

   A B C D E F=(C x D x E) / (A x B)   

         

Note:  In case, E>B, it shall be considered as E=B. Similarly, in case D>A, it shall be considered as D=A.       

Percentage of T&P Deployed = ƩF x 100  

 

BHEL SCOPE: - 

SN. 

PLAN DEPLOYMENT STATUS 

Major T&P to be deployed as per work planned 

for the month 
QTY 

Deployment 

Period  

(in days) 

Actual  

Deployed 

Quantity 

Actual Deployment 

Period  

(in days) 

REMARKS 

(Works affected due to non-deployment of T&Ps) 

       

  



Form No: F-14 (Rev 01) 

PS- 

MONTHLY  PLAN & REVIEW WITH CONTRACTOR Page 4 of 6 

 

Name of Project  Contract No.  

Name of Work   Name of Contractor  

 

BHEL 
(Sign with name, designation and date) 

CONTRACTOR 
(Sign with name, designation and date) 

 

     

 

PART – B-2: PLAN/ REVIEW OF DEPLOYMENT OF MANPOWER FOR THE MONTH OF ………….…………..                                     Date of Plan/ Review………………… 

 

CONTRACTOR'S SCOPE: - 

SN. 

  

Area of Work 

  

Category of 

Labour 

  

No. of Labour  

required as per 

category 

Deployment 

Period  

(in days) 

No. of Labour 

actually 

deployed 

Actual 

Deployment 

Period  

(in days) 

REMARKS 

 (Works affected due to non-availability of labour)  

A B C D   

        

 

Percentage of Manpower Deployed=100 x Ʃ(CxD)/Ʃ(AxB) 

 

  



Form No: F-14 (Rev 01) 

PS- 

MONTHLY  PLAN & REVIEW WITH CONTRACTOR Page 5 of 6 

 

Name of Project  Contract No.  

Name of Work   Name of Contractor  

 

BHEL 
(Sign with name, designation and date) 

CONTRACTOR 
(Sign with name, designation and date) 

 

     

 

PART – C: PLAN(PHYSICAL) FOR THE NEXT MONTH i.e. ………….…………..                               Date of Plan ………………… 

SN. 
Description of 

work 

Original 

Planned 

Quantity 

Planned 

Quantity 

(excluding  

shortfalls 

attributable 

to contractor 

till date) 

Unit of 

Measu- 

rement 

T&Ps Required Manpower Required 

REMARKS 

(Reasons for difference in 

Original Planned Quantity 

w.r.t. Planned quantity to be 

given) 

Contractor Scope BHEL Scope 

Category  

of 

Labour   

No. of 

Labour  

required 

as per 

Category 

Major T&P to 

be deployed as 

per work 

planned for the 

month 

Quantity 

Major T&P to be 

deployed as per 

work planned for 

the month 

Quantity 

 

 

         

 

 

Note 1: Planned quantity should be based on available/ expected fronts/ inputs in the next month 

Note 2: “Original Planned Quantity” shall be as per latest jointly agreed programme between BHEL and Contractor before commencement of work or at the time of latest Time Extension, 

as the case may be.

  



Form No: F-14 (Rev 01) 

PS- 

MONTHLY  PLAN & REVIEW WITH CONTRACTOR Page 6 of 6 

 

Name of Project  Contract No.  

Name of Work   Name of Contractor  

 

BHEL 
(Sign with name, designation and date) 

 
 

 
 

     

 

PART – D: REASONS FOR SHORTFALL ATTRIBUTABLE TO BHEL IN RESPECT OF PLAN FOR THE MONTH………………   

SN. 
Description of Work  

(from Part-A) 

Quantities Affected 

Reasons for Shortfall attributable to 

BHEL 

Agency responsible for 

reasons for Shortfall 

Remarks (Supporting Documents in respect of 

agency responsible) (Physical 

Quantity) 

Unit of 

Measu- 

rement 

1 2 3 4 5 6 7 

   

 

   

 

Note1: Reasons for shortfall shall include non-availability of fronts/ drawings/ materials/ T&P (BHEL Scope)/ clearances etc. and other hindrances for which contractor is not responsible. 

Note2: Agency responsible may be BHEL Site/ MUs/ Design Centre/ BHEL Customer/ other Contractors etc.        

  



MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR                                                         Form No.: F-15 (Rev 02) 

Page 1 of 6 
 

Name and Signature of BHEL Package In-charge     Name and Signature of Contractor 

Project   Vendor   Package/Unit   

Sl. No. Parameter for Measurement Classification Max Score 
Score 

Obtained 
Measurement Key/Scheduled date Supporting Documents 

#1.01 Cumulative number of days in the month, the 
nominated Quality Officer or his authorised 
nominee was not available 

QUALITY 1.5 

  

Quality Officer or his authorised nominee 
should be available for all the days of 
working at site 

Daily Log Book entry/Incident 
Registers/letter references 

#1.02 Number of instances of non- compliance wrt FQP, 
Standard Drawings, Specifications, E&C Manuals 
etc.  

QUALITY 1.5 

  

No deviation from FQP, Standard 
Drawings, Specifications, E&C Manuals etc. 
is allowed without BHEL Engineer's 
approval. 

Daily Log Book entry/Incident 
Registers/letter references 

#1.03 Percentage submission of test certificates for 
batches of welding electrodes, cement, sand, 
aggregate, consumable, Paints etc.  as  applicable 
for this month OR  In case of MM & MH package, 
monthly checks for Storage/Preservation of 
material. 

QUALITY 1 

  

Submission of 100% Test certificates for 
materials as per FQP is mandatory.  MM & 
MH package: Storage/Preservation as per 
manual/procedure.  

Daily Log Book entry/Incident 
Registers/letter references 

#1.04 Number of incidences of improper storage & 
preservation (not in accordance to the guidelines 
of BHEL MUs or approved FQP) of materials, 
consumables (viz. gases, welding electrodes & 
fluxes, fuel etc.) & bought-out items (paints, 
fasteners etc.) under the custody of the contractor 

QUALITY 1 

  

Total number of non-compliances Daily Log Book entry/Incident 
Registers/letter references 

#1.05 Rework/ Rejection instances in a month 
necessitated due to deviation from Standard 
Drawings /Specifications /Manuals /E&C 
procedures /FQPs or due to Poor Workmanship 
by contractor 

QUALITY 2 

  

Reworks/ Rejection should be as minimum 
as possible. Total number of reworks/ 
rejections due to reasons attributable to 
contractor. 

Daily Log Book entry/Incident 
Registers/letter references 

#1.06 Delay in preparation & submission of signed 
protocols / log sheets / site register / NDT test 
reports as per approved FQP/ Qualified Welder 
List along with photocopies of Welder ID cards / 
Welder Performance Evaluation records etc. in the 
month OR in case of MM / MH package 
reconciliation statement /  verification report. 

QUALITY 1 

  

Within 2 days of measurements taken or 
within first 3 working days of next month, as 
advised by BHEL Engineer 

Daily Log Book entry/Incident 
Registers/letter references 

#1.07 Number of instances for Major equipment/product 
failure due to negligence/improper work/poor 
workmanship by contractor  

QUALITY 1 
  

No such event should happen   Daily Log Book entry/Incident 
Registers/letter references 

#1.08 Total number of complaints received in the month 
on the quality of finish / aesthetics 

QUALITY 1 
  

Total number of non-compliances Daily Log Book entry/Incident 
Registers/letter references 



MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR                                                         Form No.: F-15 (Rev 02) 

Page 2 of 6 
 

Name and Signature of BHEL Package In-charge     Name and Signature of Contractor 

Project   Vendor   Package/Unit   

Sl. No. Parameter for Measurement Classification Max Score 
Score 

Obtained 
Measurement Key/Scheduled date Supporting Documents 

#2.01 Cumulative number of days of delay in submission 
of Plan FOR THE MONTH supported by 
deployment plan of Major T&Ps and Manpower 
(as per Form F-14) and relevant 
construction/layout drawings - like A4 plan / 
elevation views of plan status for structures / 
pressure parts/Civil Works, Piping isometrics for 
piping, Layout / PID / System reference sketch, 
Unloading / storage plans etc.as applicable.  

PERFORMANCE 5 

  

Number of days delayed from second 
working day of the month 

Daily Log Book entry/Incident 
Registers/letter references 

#2.02 Percentage of timely submission of Daily Reports 
for Progress of work, Resources, Consumables 
etc. 

PERFORMANCE 1.5 
  

Percentage of timely submission of daily 
reports/ Scheduled date is successive next 
day for each day  

Daily Log Book entry/Incident 
Registers/letter references 

#2.03 Number of days delayed for submission of FQP 
log sheets / protocols / Monthly Progress Reports 
for the work executed during the month under 
measurement 

PERFORMANCE 1.5 

  

Number of days delayed/Scheduled date is 
first 2 working days of next month  

Daily Log Book entry/Incident 
Registers/letter references 

#2.04 Percentage Shortfall attributable to contractor 
w.r.t. “Plan - Shortfall attributable to BHEL” for the 
month as per Form-14 

PERFORMANCE 35 

  

As per Part-A of Form-14 Progress review formats 

#2.05 Number of days delayed in submission of Running 
bills with complete supporting documents 
(including updated reconciliation statement of 
BHEL issued material) for the month  

PERFORMANCE 2 

  

Number of days delayed / Scheduled date 
is 7th day of next month  

Daily Log Book entry/Incident 
Registers/letter references 

#2.06 Number of times the Top Management of 
contractor did not respond to critical issues of site, 
for the month 

PERFORMANCE 1 
  

Total number of instances  Daily Log Book entry/Incident 
Registers/letter references 

#2.07 Cumulative number of days in the month the 
works were stopped / refused on interpretation of 
contract clauses/scope due to  tendency of taking 
undue advantage by interpreting contract clauses 
in their favour 

PERFORMANCE 2 

  

Cumulative number of days lost Daily Log Book entry/Incident 
Registers/letter references 

#2.08 Number of times rework was refused by contractor PERFORMANCE 1 
  

Total number of non-compliances Daily Log Book entry/Incident 
Registers/letter references 

#2.09 Cumulative number of days  in the month 
recording / logging was not done in daily log / 
history register / hindrance register / soft form in a 
PC maintained at BHEL Site Office 

PERFORMANCE 1 

  

Cumulative number of days recording or 
logging was not done / all days of the 
month 

Daily Log Book entry/Incident 
Registers/letter references 



MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR                                                         Form No.: F-15 (Rev 02) 

Page 3 of 6 
 

Name and Signature of BHEL Package In-charge     Name and Signature of Contractor 

Project   Vendor   Package/Unit   

Sl. No. Parameter for Measurement Classification Max Score 
Score 

Obtained 
Measurement Key/Scheduled date Supporting Documents 

#3.01 Percentage of Manpower Deployed w.r.t. Plan  for 
the month as per Form-14. 

RESOURCES 7 
  

As per Part-B2 of Form-14 Daily Log Book entry/Incident 
Registers/letter references 

#3.02 Percentage of T&P Deployed w.r.t. Plan for the 
month as per Form-14. 

RESOURCES 7 
  

As per Part-B1 of Form-14 Daily Log Book entry/Incident 
Registers/letter references 

#3.03 Cumulative number of major instances in the 
month hampering / affecting progress of work due 
to breakdown or non-availability of major T&P and 
MME for the work, under the scope of Contractor 

RESOURCES 3 

  

Cumulative number of instances Daily Log Book entry/Incident 
Registers/letter references 

#3.04 Cumulative number of major instances in the 
month hampering / affecting progress of work due 
to non-availability of Consumables/ use of 
improper consumables under the scope of 
contractor 

RESOURCES 3 

  

Cumulative number of instances Daily Log Book entry/Incident 
Registers/letter references 

#4.01 Number of non-compliances during the month for 
Statutory requirements like validity of Labour 
Licence,  Insurance Policy,  Labour Insurance, PF, 
BOCW Compliance etc. and any other applicable 
laws/  Regulation, Electrical Licence, T&P fitness 
certificate, Contractors' All Risk Policy etc. as 
applicable 

SITE 
INFRASTRUCTURE & 
SERVICE 

1 

  

Total number of non-compliances Daily Log Book entry/Incident 
Registers/letter references 

#4.02 Cumulative number of days in a month poor 
illumination is reported at storage area, erection 
area, pre-assembly area and other designated 
areas by BHEL site. 

SITE 
INFRASTRUCTURE & 
SERVICE 

0.5 

  

Total number of non-compliances/random 
checks  

Daily Log Book entry/Incident 
Registers/letter references 

#4.03 Cumulative number of days of non-availability of 
well-maintained toilets facilities for workers 
(separate for men and women) and  non-
availability of potable drinking water stations for 
workers in specified areas. 

SITE 
INFRASTRUCTURE & 
SERVICE 

1 

  

Total number of non-compliances/random 
checks  

Daily Log Book entry/Incident 
Registers/letter references 



MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR                                                         Form No.: F-15 (Rev 02) 

Page 4 of 6 
 

Name and Signature of BHEL Package In-charge     Name and Signature of Contractor 

Project   Vendor   Package/Unit   

Sl. No. Parameter for Measurement Classification Max Score 
Score 

Obtained 
Measurement Key/Scheduled date Supporting Documents 

#4.04 Total number of instances in the month, 
Housekeeping NOT attended to in spite of 
instructions by BHEL -i.e.  removal / disposal of 
surplus earth / debris / scrap / unused / surplus 
cable drums / other electrical items / surplus steel 
items / packing materials, thrown out scrap like 
weld butts, cotton waste etc. from the working 
area to identified locations 

SITE 
INFRASTRUCTURE & 
SERVICE 

2 

  

Total number of non-compliances/random 
checks  

Daily Log Book entry/Incident 
Registers/letter references 

#4.05 Total number of instances in a month, Site Office 
with reasonably good facilities including enough 
nos. of computers and printers etc. for use by 
office and supporting staff was not made 
available/maintained. 

SITE 
INFRASTRUCTURE & 
SERVICE 

0.5 

  

No discrepancy during regular or surprise 
visits  

Photograph and report of the 
Engineer 

#5.01 Number of days delayed in making labour 
payments for the last month 

SITE FINANCE 2 
  

Number of days delayed / Scheduled date 
is 7th day of next month 

Daily Log Book entry/Incident 
Registers/letter references 

#5.02 Number of complaints from labour/ sub supplier/ 
sub-contractor for non-receipt of payments from 
contractor 

SITE FINANCE 1.5 
  

Total number of complaints or reporting Daily Log Book entry/Incident 
Registers/letter references 

#5.03 Number of times the site operations were 
hampered for want of funds at the disposal of site-
in-charge. 

SITE FINANCE 1.5 
  

Total number of non-compliances Daily Log Book entry/Incident 
Registers/letter references 

#6.01 Cumulative number of days in a month the 
nominated Safety Officer was not available 

HSE & SA 1 
  

Safety Officer should be available for all the 
days 

Daily Log Book entry/Incident 
Registers/letter references 

#6.02 Shortfall in number of weekly safety meetings in 
the month conducted or attended by the Safety 
Officer 

HSE & SA 0.5 
  

Safety meetings to be held every week Copy of Minutes of meeting 

#6.03 Level of compliance w.r.t decisions taken in 
previous Safety meetings 

HSE & SA 0.5 
  

Number of consolidated issues discussed in 
Safety meetings 

Copy of Minutes of meeting, Non-
compliance intimation documents 
from BHEL site 

#6.04 Delay in submission of monthly report on safety 
(including electrical safety for equipment & 
personnel etc.) in the prescribed form 

HSE & SA 

1   

Number of days delayed/Scheduled date is third 
working day of next month  

Daily Log Book entry/Incident 
Registers/letter references 

#6.05 Number of days taken for lodging FIRs from date 
of occurrence/notice  of incident of theft / accident 
etc. 

HSE & SA 
0.5   

Number of days delayed/Scheduled date is 
within 24 Hrs of occurrence/notice of incidence  

Copy of FIR lodged by Contractor 



MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR                                                         Form No.: F-15 (Rev 02) 

Page 5 of 6 
 

Name and Signature of BHEL Package In-charge     Name and Signature of Contractor 

Project   Vendor   Package/Unit   

Sl. No. Parameter for Measurement Classification Max Score 
Score 

Obtained 
Measurement Key/Scheduled date Supporting Documents 

#6.06 Number of times written(email, letters etc.) 
warning issued for non-availability/ use of 
improper Fall protection and rescue arrangement 
as lifeline, fall arrestors, safety net, hand-railings, 
covered floors, man-basket, rescue basket & kit 
etc. by the contractor  

HSE & SA 2 

  

Total number of non-compliances Daily Log Book entry/Incident 
Registers/letter references 

#6.07 Number of times punitive fines imposed for unsafe 
practices as per contract like non-availability/use 
of PPEs as safety shoes, helmets, goggles, 
gloves, lifeline, safety belts etc. 

HSE & SA 1 

  

Total number of non-compliances Non-compliance intimation 
documents from BHEL site 

#6.08 Percentage compliance to Emergency 
preparedness and response plan: Portable Fire-
extinguishers, Buckets, Fire-wardens, display of 
emergency numbers, mock-drills, Hazard 
Identification and Risk Assessment(HIRA) etc. 

HSE & SA 1 

  

Compliance should be 100% as per HSE 
Plan or as finalized in Safety Meetings  

Non-compliance intimation 
documents from BHEL site 

#6.09 Number of times the agency has defaulted on 
display of safety posters / safety slogans / safety 
barriers/emergency numbers etc. in identified 
areas 

HSE & SA 0.5 

  

Total number of instances Non-compliance intimation 
documents from BHEL site 

#6.10 Non compliances observed during HSE and 
Safety Audit  

HSE & SA 0.5 
  

Total number of non-compliances Non-compliance intimation 
documents from BHEL site, Audit 
Reports 

#6.11 Cumulative number of days in the month, non-
availability of First Aid Kit, First Aider  & 
Emergency Vehicles/Ambulance. 

HSE & SA 0.5 
  

Cumulative number of days Non-compliance intimation 
documents from BHEL site 

#6.12 Number of days taken for submission of Root 
Cause analysis (RCA) for the accident from the 
cut-off date intimated by BHEL for submission of 
RCA 

HSE & SA 0.5 

  

Number of days delayed/Scheduled date is  
cut-off date intimated by BHEL 

Daily Log Book entry/Incident 
Registers/letter references 

#6.13 Non conductance of training (induction, job 
specific, height work etc.), tool box meeting and 
health check-up as per Contract requirements 

HSE & SA 0.5 
  

Number of incidences of non-conductance 
during the month  

Daily Log Book entry/Incident 
Registers/letter references 

Total 100   
  

 

   



MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR                                                         Form No.: F-15 (Rev 02) 

Page 6 of 6 
 

Name and Signature of BHEL Package In-charge     Name and Signature of Contractor 

Project   Vendor   Package/Unit   

Sl. No. Parameter for Measurement Classification Max Score 
Score 

Obtained 
Measurement Key/Scheduled date Supporting Documents 

Less Deduction in Score Due to Major Accidents (Fatal, Permanent Disability or bodily injury by which 
person injured is prevented to resume to work within 48 hours or more after accident,, Major Damage to 
Equipment etc.) attributable to the contractor @ 3 points/ accident     
Less Deduction in Score Due to Minor Accidents attributable to the contractor @ 1 point/ accident     
Less Deduction in Score Due to not Maintaining of Labour Colony (if applicable) as per BHEL HSE policy 
@2 points in a month on verification any day     

Final Score             

 
Performance Score Summary for the Month  Total Score Score 

Obtained 

   

 
QUALITY 10   

   

 
PERFORMANCE 50   

   

 
RESOURCES 20   

   

 
SITE INFRASTRUCTURE & SERVICE 5   

   

 
SITE FINANCE 5   

   

 
HSE & SA 10   

   

 
OTHERS (deductions if any) 0   

   

 
TOTAL 100   

   

 
 

Note:  
1) It is only indicative and shall be as per the online format issued by BHEL time to time. 
2) No request will be entertained after specified date of current month w.r.t. changes requested in the scores of immediate previous month. 



Form No: F-19 (Rev 00) 
MILESTONE COMPLETION CERTIFICATE  

(issued by BHEL on the specific request of Contractor) 
 
-------------------------------------------------------------------------------------------------------------------------- 
Ref :  
Date: 
 
To, 
 
(Name & address of Contractor)  
 
 
 
Dear Sir, 
 
References 

1. Contract No: 
2. Job Description: 

 
 
This is to hereby confirm that the following Milestone Activity has been achieved in respect 
of the Contract /Job under reference 
 

Sl No Milestone Activity Remarks 

  
 

 

  
 

 

 
This certificate is issued as per your request vide letter no …………………………………. 
without any prejudice to the rights of BHEL in line with the terms and conditions of the 
above referred Contract  
 
 

 

Yours faithfully, 
 
For and on behalf of Bharat Heavy Electricals Limited 

 
                                                         

 
Construction Manager/Head (Subcontracts) 
                           

 

 



Form No: F-20 (Rev 01) 

CONTRACT COMPLETION CERTIFICATE  
(Issued by BHEL/HQ on the specific request of Contractor) 

 

-------------------------------------------------------------------------------------------------------------------------- 
Ref :  
Date: 

To Whom so ever it may concern 
 

1 DESCRIPTION  OF WORK    
  
  

 

2 NAME AND ADDRESS OF THE 
CONTRACTOR  

 

3 CONTRACT NO  

4 
 

CONTRACT VALUE    

5 LETTER OF INTENT/ AWARD NO. & DATE  

6 CONTRACT PERIOD//CONTRACT 
DURATION  

 

7 
 

DATE OF START/COMPLETION  

8 FINAL EXECUTED VALUE 
  

 

9 PERFORMANCE GOOD 
SATISFACTORY 
UNSATISFACTORY 

 
This certificate is issued as per your request vide letter no …………………………………. 
without any prejudice to the rights of BHEL to use this certificate for evaluation of your offers for future 
tenders  

 
 

 

Yours faithfully, 
 
For and on behalf of Bharat Heavy Electricals Limited 

                                                         
 
Head (Subcontracts)   



                                                            
Form No: F-21 (Rev 00)                                                                    

INDEMNITY BOND 

(To be executed on a Non Judicial Stamp Paper of the requisite value as per Stamp Duty 
prevalent in the respective State) 
-------------------------------------------------------------------------------------------------------------------------------------- 

1 | P a g e  

This Indemnity Bond executed by <name of company>   having their Registered Office 

at  <xxxxxxxxxxx>        in favour of M/s Bharat Heavy Electricals Limited,  a Company 

incorporated under the Companies  Act,   1956,  having  its  Registered  Office  at  

BHEL  House, Siri Fort, Asiad,  New Delhi -  110049  through  its  Unit  at  Power  

Sector-_____________ Region, _______________________________,   ______ 

State. (Hereinafter referred to as the Company)  

 

And whereas the Company has entered into a Contract with M/s xxxxxxxxx, the 

executants of this Deed (hereinafter referred to as the Contractor) as its contractor in 

respect of the work of   “xxxxxxxxxxxxxxxxxxxxxxxxxx”. 

 

AND WHEREAS under the provisions of GCC further stipulates that the Contractor 

shall indemnify the Company against all claims of whatever nature arising during the 

course of execution of Contract including defects liability period of   <xx  Months > i.e 

till <xx xx xxxx> 

 

Now this deed witness that in case the Company is made liable by any Authority 

including Court to pay any claim or compensation etc. in respect of all labourers or 

other matters at any stage under or relating to the Contract with the Contractor , the 

Contractor  hereby covenants and agrees with the Company  that they shall indemnify  

and reimburse the Company  to the extent of such payments  and for any fee, 

including litigation charges, lawyers’ fees, etc, penalty or damages claimed against the 

Company by reason of the Contractor falling to comply with Central/States Laws, 

Rules etc, or his failure to comply with  Contract        ( including all expenses and 

charges incurred by the Company). 

 

The Contractor further indemnifies the Company for the amount which the Company 

may be liable to pay by way of penalty for not making deductions from the Bills of the 

Contractor towards such amount and depositing the same in the Government 

Treasury. 
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INDEMNITY BOND 

(To be executed on a Non Judicial Stamp Paper of the requisite value as per Stamp Duty 
prevalent in the respective State) 
-------------------------------------------------------------------------------------------------------------------------------------- 

2 | P a g e  

 

The Contractor further agree that the Company shall be entitled to with hold and adjust 

the Security Deposit and/or with hold and adjust payment of Bills of Contractor 

pertaining  to this Contract  against any payment  which the Company has made or is 

required  to make for which the Contractor is liable under the Contract and that such 

amount can be withheld, adjusted by the Company till satisfactory and final settlement 

of all pending matters and the Contractor hereby gives his consent for the same.  

 

The Contractor further agrees that the terms of indemnity shall survive the termination 

or completion of this contract. 

 

The contractor further agrees that the liability of the contractor shall be extended on 

actual basis notwithstanding the limitations of liability clause, in respect of : 

1. breach of terms of contract by the contractor 

2. breach of laws by the contractor 

3. breach of Intellectual property rights by the contractor 

4. breach of confidentiality by the contractor 

 

Nothing contained in this deed, shall be construed as absolving or limiting the liability 

of the Contractor under   said Contract between the Company and the Contractor. 

That this Indemnity Bond is irrevocable and the condition of the bond is that the 

Contractor shall duly and punctually comply with the terms and the conditions of this 

deed and contractual provisions to the satisfaction of the Company. 

 

 

In witness where of M/s xxxxxxxxxxxxx these presents on the day, month and year 

first, above written at  xxxxxxxx   by the hand of its signatory Mr.  xxxxxxxxxxx.                                                                                  

 

 

Signed for and on behalf of  

                                                                                                  M/s xxxxxxxxxxxxxxx 

 

Witness: 
1 
2 
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CONSORTIUM AGREEMENT 
------------------------------------------------------------------------------------------------------------------------------------------------- 
 

Page 1 of 3 

(To be executed on Rs. 50/- Non – Judicial Stamp Paper) 
 

THIS AGREEMENT is made and executed on this  _______ day of _______, 
by and between (1) M/s _____________________ , ( The First Party, i.e, the 
Bidder) a company incorporated under the Company's Act 1956, having its 
registered office at ________________________(herein after called  the 
"Bidder", which expression shall include its' successors, administrators, 
executors and permitted assigns) and (2) M/s ________________________, 
(The Second Party, i.e, the associates), a company incorporated under the 
Company's Act 1956, having its registered office at 
________________________ (herein after called the “ Associates", which 
expression shall include its' successors, administrators, executors and 
permitted assigns). 
 
WHEAEAS the Owner, Bharat Heavy Electricals Ltd, a Government of India 
Undertaking, proposes to issue / issued an NIT (herein after referred to as the 
said NIT) inviting bids from the individual Bidders for undertaking the work of 
____________________________________________________________, at 
_____________________________ (herein after referred to as the said 
works).  
 
WHEREAS the said NIT enables submission of a bid by a Consortium subject 
to fulfillment of the stipulations specified in the said NIT. 
 
AND WHEREAS M/s _____________________________ ( The First Party, i.e, 
the Bidder)  will  submit its proposal in response to the aforesaid invitation to 
bid by the Owner for ______________________________________________ 
as detailed in the Bid doc. no.  < TENDER REF-------->  
 
AND WHEREAS M/s _______________________ (The First Party, i.e the 
Bidder) itself is meeting all the qualifying requirements except the qualifying 
requirements of ____________________________________________ (as 
detailed in the NIT) and in order to fully meet the qualifying requirements of 
NIT, this tie-up agreement is being entered into with M/s 
__________________________  (The Second Party, the Associates) , who 
fully meet the balance part of the said works 
(_____________________________).  
  
  WHEREAS the First Party and the Second Party are contractors engaged in 
the business of carrying out various items of works. WHEREAS the two parties 
have agreed to constitute themselves into a consortium for the purpose of 
carrying out the said works, and that the consortium will be continued till the 
completion of the works in all respects. 
 
WHEREAS the parties have agreed to certain terms and conditions in this 
regard: 
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CONSORTIUM AGREEMENT 
------------------------------------------------------------------------------------------------------------------------------------------------- 
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NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS : 
 

1. First and Second parties hereby constitute themselves into a 
Consortium for the purpose of bidding and undertaking the said works 
pursuant to the said NIT as hereinafter stated. 

 
2. The First Party will be the leader (Lead Partner) and will be responsible 

for the entire works. 
 

 
CONSORTIUM AGREEMENT 

 
3. The First Party shall undertake the following part(s) of work detailed  in 

the NIT namely ____________________________________________   
__________________________________________________________ 

 
4. The Second Party shall undertake the following part(s) of work detailed 

in the said NIT namely __________________________________ 
__________________________________________________________  

 
5. The parties hereby declare and confirm that each of them will fulfill the 

required minimum qualifying requirements as prescribed in the said NIT 
for the works agreed to be undertaken by them as stated here-in-above. 

 
6. It is also agreed between the parties hereto that all of them shall be 

individually and severally responsible for the completion of the said 
works as per the schedule. Further,  if  the  Employer/Owner sustains 
any loss or damage on account of any breach of the Contracts, we 
the, Consortium partners  individually  and  severally  undertake  to  
promptly indemnify and pay such losses / damages caused to the 
Employer/Owner on its written demand  without  any  demur,  
reservation,  contest  or  protest  in  any  manner whatsoever. 

 
7. The parties hereby agree and undertake that they shall provide 

adequate finances, suitable Tools, Plants, Tractors, Trailers, other 
transportation equipment, other Tools & Plants, Measuring & Monitoring 
Equipments (MMEs), Men and Machinery etc. for the proper and 
effective execution of the works to be undertaken by them as specified 
here-in-above. 

 

8. It is agreed interse between the parties hereto that all the 
consequences liabilities etc., arising out of any default in the due 
execution of the said works shall be borne by the party in default, that is 
by party in whose area of works default has occurred, provided however, 
so far as M/s Bharat Heavy Electricals Limited is concerned, all the 
parties shall be liable jointly and severally. 
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CONSORTIUM AGREEMENT 
------------------------------------------------------------------------------------------------------------------------------------------------- 
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IN WITNESS HEREOF the parties above named have signed this agreement 
on the day month and year first above written at __________(Place) . 
 
 
 
WITNESS     For  
 
1. NAME      (FIRST PARTY)  
2. OFFICIAL ADDRESS 
 
 
 
 
WITNESS                For 
 
1. NAME      (SECOND PARTY) 
2. OFFICIAL ADDRESS 
 
 
 
 
[The successful bidder shall have to execute the " JOINT DEED OF 
UNDERTAKING " in the format to be made available by BHEL at the time of 
awarding]. 

 
 
 

 

 

 



Ref No.: Date:

1
2
3
4
5
6
7
8

9

10

11

12
Mode

13

(i) :

(ii) :

(iii) :

(iv) :

(v) :

14
ModeDetails Amount

LESS amounts recoverable (with details)

Net amount recommended for release (12‐13)

Amount spent by BHEL on maintenance

Payments made on behalf of contractor

Court dues / penalties / compensation

Other recoveries for services etc.

Security deposit released with final bill (%)

Last date of making good the defect, if any, during maintenance 
period
Expenditure incurred by BHEL during maintenance period, if any, 
recoverable

Date on which security deposit refund falls due as per contract

Details Amount

Date: Signature of Engineer in Charge

Form WAM 10
BHARAT HEAVY ELECTRICALS LIMITED

DIVISION…………..
Claim for Refund of Security Deposit

(Para 4.7.4 of Works Accounts Manual)

Amount deposited/recovered

Name and address of the contractor
Contract Agreement/Work Order No.
Date of contract agreement/work order
Name of the work undertaken
Date of commencement of the work
Date of completion of the work
Period of Maintenance
Date on which the final bill was paid

Form WAM 10  (Contd.)



Certified that

─

─

─

─

CERTIFICATE TO BE FURNISHED BY THE CONTRACTOR

Date: Signature of Contractor

I/We have no claim or demand outstanding against BHEL …………………..for the work done or for labor or material supplied or any other account arising out of or 
connected with the contract agreement/work order (No…………..dated ………….) and the payment of this bill shall be in full and final 

CERTIFICATE TO BE FURNISHED BY SENIOR ENGINEER

The payment recommended for release is in order and there are no demands other than those included in the claim outstanding from the contractor;

The maintenance period as per the contract agreement is over and the contractor has carried out the works required to be carried out by him during 
the period of maintenance to our satisfaction, and all expenses incurred by the company on carrying out such works have been included for 
adjustment;

All the objections raised so far have been settled;

A note of refund of security deposit has been made in the measurement book and contract agreement/work order.

Signature of Senior EngineerDate:

FOR USE IN FINANCE DEPARTMENT

Passed for 
Rs……………………………………….....(Rupees………………………………..………………………………………………………………………………...…………………………………………………………
…………only)

Accountant Accounts Officer
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REFUND OF GUARANTEE MONEY 

 

BHARAT HEAVY ELECTRICALS LIMITED 
POWER SECTOR, __________________ REGION 

-------------------------------------------------------------------------------------------------------------------------- 

[Type text] Page 1 
 

 

Ref  No:                                                                                                                        Date: 
 
 

1. Name and Address of Contractor                    : 

2. Contract Agreement/LOI/ LOA No.               : 

3. Date of Contract Agreement/LOI/ LOA           : 

4. Name of the Work undertaken                        : 

5. Date of commencement of the Work              : 

6. Date of Completion of the Work                     : 

7. Period of Maintenance                                   : 
(Guarantee Period) 

 
8. Date on which the Final Bill was paid : 

9. Last date of making good the defect  : 
       during Maintenance Period                 
 
10. Expenditure incurred by BHEL during    : 
       Maintenance Period, if any, recoverable 
 
11. Date on which Guarantee Money refund: 
       falls due as per Contract 
 
12. Amount of Guarantee Money to be refunded: 

13. Less Amounts recoverable (with details) 

a. Amount spent by BHEL on maintenance               : 

b. Payments made by BHEL on behalf of Contractor: 

c. Court dues/penalties/compensation                      : 

d. Other recoveries for Services, etc                         : 

e. Total of ‘a’ to ‘d’                                                     : 

14. Net Amount recommended for release (12-13)                  : 

 
 

Signature of BHEL Engineer 
 
Date: __________________ 
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REFUND OF GUARANTEE MONEY 

 

BHARAT HEAVY ELECTRICALS LIMITED 
POWER SECTOR, __________________ REGION 

-------------------------------------------------------------------------------------------------------------------------- 

[Type text] Page 2 
 

 
CERTIFICATE TO BE FURNISHED BY THE CONTRACTOR 

 
I/We have no claim or demand outstanding against BHEL________________________, for the work done 
or for labour or material supplied or any other account arising out of or connected with the Contract 
Agreement/LOI/ LOA (No_____________________________________________ dated _____________) 
and the payment of this bill shall be in full and final settlement of all my/our claims and demands including 
the ‘Deposits’ of the Contract Agreement/LOI/ LOA referred to. 
 

Signature of Contractor 
Date:                                  
---------------------------------------------------------------------------------------------------------------------------------------------- 

 
CERTIFICATE TO BE FURNISHED BY SENIOR ENGINEER/CONSTRUCTION MANAGER 

 
1. Certified that 

a. The payment recommended for release is in order and there are no demands other than 
those included in the claim outstanding from the Contractor 

b. Maintenance period (Contract Guarantee period) is over and the Contractor has carried out 
the works required to be carried out by him during the period of maintenance (Guarantee) 
to our satisfaction, and all expenses incurred by the Company on carrying out such works 
have been included for adjustment 

c. All objections raised so far have been settled 
d. A note for refund of Guarantee Amount has been made in the Measurement Book and 

Contract Agreement/Work Order 
 
Signature of BHEL Engineer 

Construction Manager 
Date:--------------------- 
----------------------------------------------------------------------------------------------------------------------------------------------

FOR USE IN ACCOUNTS DEPARTMENT 
 
Passed for Rs____________________  ( Rupees ________________________________________ only) 
  
 
Accountant                                                                                                              Accounts Officer 
---------------------------------------------------------------------------------------------------------------------------------------------- 

ACKNOWLEDGE BY THE CONTRACTOR   
Received Rs ____________________________________ in full and final settlement of my/our claim 
 
 

Signature of Contractor 
Date: 
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POWER OF ATTORNEY for SUBMISSION OF TENDER/SIGNING CONTRACT 
AGREEMENT (To be typed on non-judicial stamp paper of minimum Rs. 100/- and 

Notarized) 
-------------------------------------------------------------------------------------------------------------------------- 
 
KNOW ALL MEN BY THESE PRESENTS, that I/We do hereby make, nominate, constitute 
and appoint Mr ……………………………….. , whose signature given below herewith to be 
true and lawful Attorney of M/s……………………………………………… hereinafter called 
‘Company’, for submitting Tender/entering into Contract and inter alia, sign, execute all papers 
and to do necessary lawful acts on behalf of Company with M/s Bharat Heavy Electricals Ltd, 
Power Sector ________ Region, ___________________, in connection with  
……………………………………………………………………………………………………………
……………………………………………………………………………………………………………
…………………………… vide Tender Specification No : _________________________, 
dated ________________.  
 
And the Company do hereby agree to ratify and confirm all acts, deeds, things or proceedings 
as may be lawfully done by the said attorney and by or on behalf of the company and in the 
name of the company, by virtue of the powers conferred herein and the same shall be binding 
on the company and shall have full force and effect.  
 
IN WITNESS WHEREOF the common seal of the company has been hereunto affixed in the 
manner hereinafter appearing on the document. 
 
Dated at ________________, this _______ day of _____________ 
 
 
 
Director/CMD/Partner/Proprietor  
 
 
                                                                                            Signature of Mr…………(Attorney) 
 
 
                                                                           Attested by:   Director/CMD/Partner/Proprietor  
 
Witness 
 
 
 

                                                                     Notary Public 
                             



Form No: F-26 (Rev 00) 
 

ANALYSIS OF UNIT RATES QUOTED 
(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

-------------------------------------------------------------------------------------------------------------------------- 
Offer Reference No:………………….                                                             Date:…………… 
 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
Dear Sir, 
 
Sub : Analysis of Unit Rates Quoted 
Ref : Tender Specification No: ………………………… 
 
Analysis of Unit Rates quoted by us in respect of above Tender is as detailed  

 

 

SN DESCRIPTION % OF QUOTED 
RATE 

REMARKS 

01 SITE FACILITIES VIZ., ELECTRICITY, 

WATER OTHER INFRASTRUCTURE. 

  

02 SALARY AND WAGES + 

RETRENCHMENT BENEFITS 

  

03 CONSUMABLES   

04 T&P DEPRECIATION & MAINTENANCE   

05 ESTABLISHMENT & ADMINISTRATIVE 

EXPENSES  

  

06 OVERHEADS   

07 PROFIT   

 TOTAL 100%  

               
                                                                                                                   Yours faithfully, 
 
 

                                                        (Signature, Date & Seal of Authorized 
                          Representative of the Bidder)  



Name of the Contractor

Contract Agreement No.: Dated:

Total as 
per last 
running 
account 

bill

Since last 
running 

account bill

Total upto 
date

1 2 3 4 5 6 7 8 9

Total value of work done upto date (A) ‐‐‐‐‐‐‐

(B) ‐‐‐‐‐‐‐

(C) ‐‐‐‐‐‐‐

Note :

Date of approval of Competent Authority for time extension as applicable 
(copy to be enclosed).

Deduct  value of work shown on  the last Running Account Bill

Net value of work done since last Running Account Bill

Form WAM 6
BHARAT HEAVY ELECTRICALS LIMITED

DIVISION……………………………….
Running Account Bill

(Para 4.3.1 of Works Accounts Manual)
Departmental Bill No.
Date:

Name of the Work: Division: Sub‐Division:

Sanctioned Estimate:
Date of written order to 
commence the Work:

Date of commencement 
of work:Code No.:

Due date of completion as per 
agreement

I. ACCOUNT OF WORK EXECUTED

Wherever adhoc payments to contractors against running bills are made in accordance with the extant Works Policy, the amount so paid shall be adjusted.

     2. Whenever there is an entry in column 12 on the basis of actual measurement, the whole of the amount previously paid without detailed measurement should be adjusted by a minus entry in column 2 equivalent to the amount shown in column 1, so 
that the total upto date in column 3 may become nil.

Rupees (in words)  …………………………………………………………………………………………………………………………………….. Only

Adhoc payment for work not previously 
measured **

Item No. of 
work

Quantity 
executed 
upto date

Rate Unit

** 1.  Whenever payment is made on adhoc basis without actual measurements the amount in whole rupees should be entered in columns 1 to 3 only and not in columns 7 to 12

Payment on the basis of 
actual measurement upto 

date

10

Quantity executed 
since last RA bill

11

Payment on the basis of 
actual measurement since last 

running account bill

12

Remarks

13

Description of 
work

Quantity as 
per 

agreement

Period of work covered in this 
bill:



1. (A)

2. (B)

4. (C)

5. (D)

6.

7.
a)

b)

c)

d)

e)

f)
Note : 

1

2

3

4

5

6

7

8

Signature of Engineer in Charge

Designation:

Date:

I

Amounts relating to items 4 to 6 above should be entered in column II and those relating to item 7 in column I. The amount shown against item 6 and the total of item 7 should agree with each other.

The measurements on which the entries in column 7 to 12 of Part I of this Bill (Account of work executed) are based were made by ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ and are  reorded at pages ‐
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ of Measurement Book No. ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐      (Name and Designation)                                                 
Certified that the methods of measurement are correct and  the work has been carried out in accordance with the terms and conditions, schedules, specifications and drawings etc. forming part of the contract agreement, subject to deviations 
included in the deviation statement (Annexure D)

Certified that in addition to and quite apart from the quantities of work actually executed as shown in column 10 of Part I, some work has actually been done in connection with several items and the value of the such work is, in no case, less 
than the adhoc payments as per column 3 of Part I, made or proposed to be made, for the convenience of the contractor in anticipation of, and subject to the results of, detailed measurement which will be made as soon as possible.

Balance [(C) ‐ (D)] ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

Payments now to be made:
by cash / cheque
by deduction for value of materials supplied by BHEL vide Annexure A 
attached

by deduction for hire of tools and plant vide Annexure B attached

by deduction for other charges vide Annexure C attached

by deduction on account of security deposit

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

Total amount of payments already made as per entry (D) of last Running Account Bill No. 
…………… dated ………… forwarded to the Accounts Department on …………….

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

by deduction on account of Income Tax

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

Total upto date payments [(A)+(B)]

II. MEMORANDUM OF PAYMENTS

II

Form WAM 6  (Contd).

III. CERTIFICATE OF THE ENGINEER IN CHARGE

Signature of Contractor

Date:

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐Total value of work actually measured as per Account No. I,  Column 10

Total upto date adhoc payment for work covered by approximate or plan measurements 
as per Account I,  Col. 3

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

Certified that measurements by Engineer‐incharge and test check of prescribed percentage of measurements by the concerned superior authorities has been carried out.
Certified that there are no pending recoveries from the contractor on account of chargeable items (e.g T&P, consumables, material, etc.) issued either by BHEL or by the customer and other recoveries like power, water, quarter, tax liability 
towards declaration forms etc.
Certified that with regard to the free issues, regular reconciliation is being done, completed upto ‐‐‐‐‐‐‐‐‐‐‐‐‐ and there are no recoveries pending from the contractor on account of such issues in excess of requirement for execution of work as
per contract.

Certified that there is no pending recovery for damaged material issued free of cost.

Certified that the contractor has fulfilled all the requirements as per contract with reference to statutory obligations (PF, ESI, Minimum Wages, BOCW, Insurance etc.), support services such as service manpower, computer system , T&P etc



1

2

3

* Here specify the net amount payable.

Signature of Senior Engineer

Code No.:

Accounts Bill No.  ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ dated ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

Entered in Journal Book vide entry No. ‐‐‐‐‐‐‐‐‐‐‐‐‐‐  dated ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ Estimate No :

Passed for ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ Rs.‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ (Gross amount)

Less Deductions ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐  Rs.‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ Name of Work :

Net amount payable ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐   Rs.‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐  Account code head

(Rupees ------------------------------------------------------------------------------------------- only)

Payable to Shri / M/s ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ by cheque / cash

Entered in Contractors ledger No. ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐  Page ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐

Form WAM 6  (Contd).

(Deductions)

Total

AccountantAssistant
Date: Date: Date:

Finance Executive

IV. CERTIFICATE OF THE SENIOR ENGINEER

Certified for payment * of Rs. ……………………………………. (Rupees ……………………………………….. only)

Date:

V. ENTRIES TO BE MADE IN THE FINANCE DEPARTMENT

Certified that the measurements have been check measured to the prescribed extent by …………………………………………………………………………………………. ………………………………………………………….. at site and also by the undersigned and the relevant 
entries have been initialed in the Measurement Book. (vide pages ………………………………..)                                                                         (Name and Designation)                                                                                                          

Certified that all the measurements recorded in the measurement book have been correctly billed for

Certified that all recoverable amounts in respect of materials tools and plant etc. and other charges have been correctly made vide annexures A to C attached.

                                            ALLOCATION

Debit Credit



Sl.No.
Stores Issue 
Voucher No. 
and date

Free Chargeable Free Chargeabl

1 2 5 6 8 9

Certified that ………………….. (balance quantity of free issue material as per Col. 8 above) is physically available with the Contractor. 

Signature of  Contractor Signature of Engineer in Charge Signature of Senior Engineer

Sl. No.

1

Signature of Contractor Signature of Engineer in Charge Signature of Senior Engineer

Form WAM 6 (Contd.)

Date   : Date : Date:

TOTAL

2 3 4 5 6 7 8

Date: Date: Date:

Total

10 11 12 134

ANNEXURE A

Remarks
Balance now 
recovered

Amount recovered 
upto previous bill

Amount 
recoverable

Rate at which 
recoverable

If recoverable from the contractorBalance quantity 
with contractor

Quantity actually 
incorporated in the 

work
Quantity issued

Description of material issued 
issued to the contractor

Issue voucher No. and date 
allotted by stores to the SIV

ANNEXURE B

Statement showing details of materials issued to the contractor Shri / M/S………………………...………………………………. in respect of Contract Agreement / Work Order No…………………Dated……………………………………… and covered by the agreement

3 7

Statement showing tools and plant issued to the contractor Shri/M/s……………………………………………………………………………………………. in respect of Contract Agreement No………………………..Dated……………………………………

Description of Tools and Plant Issued Period for which issued
Rate at which recovery is to be 

made
Amount recoverable

Amount recovered upto 
previous bill

Balance Recovered now Remarks

14



S. No.

1

1
2
3
4

5

6
7
8

Signature of Contractor Signature of Engineer in Charge

S. No.
Description of 

Item
Unit

Quantity as 
per 

agreement

Quantity as 
executed

Quantity 
further 

anticipated

Total quantity 
anticipated 

on 
completion

Rate as per 
agreement

Rate as 
executed

Excess Savings

1 2 3 4 5 6 7 8 9 14 15

Signature of Engineer in Charge  Signature of Senior Engineer

Form WAM 6  (Contd.)

Date  :                                                              Date  :                                

10 11 12 13 16

ANNEXURE D
DEVIATION STATEMENT

Contract Agreement NoName of the Contractor:

Name of Work: Date:

Reason for deviation with 
authority, if any

Difference
Total Amount 
anticipated on 
completion

Amount further 
anticipated

Amount as 
executed

Amount as per 
agreement

TOTAL

Date   : Date : Date:
Signature of Senior Engineer

Water charges
Electricity charges
Seignorage charges
Medical charges
Cost of empty gunny bags and empty 
containers not returned

RemarksAmount now recovered
Amount recovered up to 

previous bill
Amount recoverableRateQuantityUnitParticulars

2 3 4 5 6 7 8 9

ANNEXURE C

Statement showing details of other recoveries to be made from the contractor Shri/M/s‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐in respect of contract Agreement  No. ………………….………………Dated ………………………….



Departmental Bill No:

Date:

Name of the Contractor: Division: Sub-Division:

Name of the Work: Date of Written order to commence the work:

Sanctioned Estimate: Date of commencement of the Work:

Contract Agreement/ Work Order No: Dated: Due date of completion as per Agreement:

Date of actual completion of the work:

Total as per 
last running 
account bill

Since last 
running 

account bill

Total upto 
date

1 2 3 4 5 6 7 8 9

(A) ‐‐‐‐‐‐‐

(B) ‐‐‐‐‐‐‐

(C) ‐‐‐‐‐‐‐

Form WAM 7

12 13

  **  Whenever there is an entry in column 12 on the basis of actual measurement, the whole of the amount previously paid without detailed measurement should be adjusted by a minus entry in column 2 equivalent to the amount shown in 
column 1,  so that the total upto date in column 3 may become nil.

Remarks

10 11

BHARAT HEAVY ELECTRICALS LIMITED

DIVISION…………………

……………And Final Bill

(Para 4.3.2 of Works Accounts Manual)

I. ACCOUNT OF WORK EXECUTED

 Adhoc payment for work not 
previously measured **

Item no. of 
the 

agreement / 
work order

Description 
of work

Quantity as 
per 

agreement

Quantity 
executed 
upto date

Rate Unit Payment on the basis of 
actual measurement 

upto date

Quantity since last 
running account bill

Payment on t he basis of 
actual measurement since 
last running account bill

Total value of work done upto date

Deduct  value of work shown on  the last Running Account Bill

Net value of work done since last Running Account Bill

Rupees (in words)  …………………………………………………………………………………………………………………………………….. Only



1 (A)

2 (B)

3 (C)
4

a)
b)
c)
d)

5
6
7

Date:

Date:

Form WAM 7 (Contd.)

‐‐‐‐‐‐‐‐‐‐‐
‐‐‐‐‐‐‐‐‐‐‐
‐‐‐‐‐‐‐‐‐‐‐
‐‐‐‐‐‐‐‐‐‐‐

II. MEMORANDUM OF PAYMENTS

Total value of work actually measured as per Account No. I column 10
Deduct amount of payments already made as per last running account bill No. …………… dated 
……………

Payment now to be made [(A)  ‐  (B)]
Deduct amounts recoverable from the contractor on account of :

Materials supplied by BHEL vide Annexure A attached
Hire of tools and plant vide Annexure B attached

‐‐‐‐‐‐‐‐‐‐‐

‐‐‐‐‐‐‐‐‐‐‐

‐‐‐‐‐‐‐‐‐‐‐

Total Deductions ‐‐‐‐‐‐‐‐‐‐‐

Balance ‐‐‐‐‐‐‐‐‐‐‐
Refunds of Security Deposit
Net amount to be paid to the contractor

‐‐‐‐‐‐‐‐‐‐‐
‐‐‐‐‐‐‐‐‐‐‐

Other charges vide Annexure C attached
Income Tax

I/ We hereby certify that I/We have performed the work as per the terms and conditions of Contract Agreement/Work Order No……….Dated………………for which payment is claimed as above and that I/We have no further claim under this 
agreement/work order.

1. The measurements on which the entries in columns 7 to 11 of Part I of this bill (Account of work executed) are based were made by..............................................................................................……………………  
   ..........................................................................are recorded at pages…………………………….of measurement book No……………………………………………………….......................          (Name and Designation)
2. A statement showing the quantities of stores issued to the contractor (whether free or on recovery basis) and their disposal is attached.

Signature of Engineer incharge

Designation:

III   CERTIFICATE OF THE ENGINEER IN CHARGE

Net value Rupees (in words)  ………………………………………………………………………………………………………………………………………………………… Only

Signature of the Contractor



Form WAM 7 (Contd.)

Certified for payment of * Rs……………………(Rupees……………………………………………………….……………………………………………….only).

Date

*Here specify the net amount payable                             Signature of Senior Engineer

Passed for…………………………..Rs…………………….

Less Deductions……………………Rs…………………….

Net Amount Payable………………Rs……………………..

(Rupees…………………………………………….only)

IV   ENTRIES TO BE MADE IN THE FINANCE DEPARTMENT

1. Certified that I have personally inspected the work and that the work has been physically completed on the due date in accordance with the terms and conditions, schedules, specifications and drawings etc., forming part of the contract 
agreement,  subject to the deviations noted in Deviation Statement (Annexure D).
2. Certified that the measurements have been check measured to the prescribed extent by………………………………………………………………………………… …………………………………………………………………………………………………………………….   and by the 
undersigned at site and the relevant entries have been initiated in the measurement book (vide pages………………………………………….)                                                           (Name and Designation) 
3. Certified that the methods of measurement are correct.
4. Certified that the measurements have been technically checked with reference to contract drawings, deviations etc.
5. Certified that the measurements recorded in the measurement book have been correctly billed for at the contract rates or approved rates.
6. Certified that all recoverable amounts in respect of stores, tools and plant, water, electricity charges etc. have been correctly made vide Annexures  A to C and that there are no other demands outstanding against the contractor on this 
contract.
7.  Certified that the issues of all stores as per statement attached (whether charged to the contractor or direct to the work) have been technically checked and represent fair and reasonable issues for the items of work executed vide 
Annexure E.
8.  Certified that all statutory requirements including PF, ESI, Minimum wages, Insurance, GST,  BOCW,  etc. are complied with by the Contractor. This should be duly backed by the relevant documents.

IV  CERTIFICATE OF THE SENIOR ENGINEER

Debit

(Gross Amount)

Credit

(Deductions)

TOTAL

Assistant

Date:

Accountant

Date: Date:

Finance Executive

Account code head



Sl.No.
Stores Issue 
Voucher No. 
and date

1 2

Sl.No

1

Signature of Senior Engineer

Date:

ANNEXURE A
Form WAM 7 (Contd.)

Part I

Statement showing details of materials issued to the contractor Shri / M/S……………………………………………in respect of Contract Agreement / Work Order No…………………Dated…………………………………… and covered by the agreement.

Issue voucher No. and 
date allotted by stores to 

the SIV

Description of material 
issued issued to the 

contractor
Quantity issued

Quantity actually 
incorporated in the 

work

Whether 
recoverable 
from the 

contractor or 
supplied free

Rate at which 
recoverable

Amount 
recoverable

Amount 
recovered upto 
previous bill

Balance now 
recovered

Remarks

If recoverable from t he Contractor

123 4 5 6 7 8 9 10 11

Stores Issue Voucher 
No.and Date

Issue Voucher  No. and date 
allotted by stores to the SIV

Description of material 
issued to the contractor

Quantity issued

Quantity 
actually 

incorporated in 
the work

Issue Rate
Amount 

recoverable

Amount 
recovered upto 
previous bill

Balance now 
recovered

Signature of Contractor

Date:

Signature of Engineer in Charge Signature of Senior Engineer

Date: Date:

ANNEXURE A
Part  II

Statement showing details of materials issued to the contractor Shri / M/S…………………………………………………. in respect of Contract Agreement / Work Order No…………………Dated………………… and not covered by the  agreement

8 9 10

Total

Remarks

TOTAL
Add Departmental Charges

GRAND TOTAL

Signature of Engineer‐in‐Charge

Date:

Add GST (Wherever applicable)

112 3 4 5 6 7

Signature of Contractor

Date:

Note: Cost of materials recovered in this bill should be shown against item 4 (a) of the memorandum of payments.  The amounts of taxes and departmental charges recovered in this bill should be incorporated in Annexure C.



Sl.No.

1

Signature of Engineer‐in‐Charge

Date

Sl.No. Unit

1 3

1
2
3

4

5
6
7

Signature of  Senior Engineer
Date

Form WAM 7 (Contd.)

2 3 4 5 6 7 8

ANNEXURE B

Statement showing tools and plant issued to the contractor Shri /M/S………………………………………………….in respect of contract Agreement / Work Order No………………………Dated…………………………………..

Description of Tools and Plant Issued Period for which issued 
Rate at which recovery is to be 

made
Amount recoverable

Amount recovered upto 
previous bill

Balance now recovered Remarks

4 5 6 7 8

ANNEXURE C

Statement showing details of other recoveries to be made from the contractor Shri/M/s…………………………………………… In respect of Contract Agreement / Work Order No……………………………Dated………………………………..

Particulars Quantity Rate
Amount 

recoverable
Amount recovered upto 

previous bill
Amount now recovered Remarks

TOTAL

9

Water charges
Electricity charges

Signature of Senior Engineer

Date

Signature of Contractor

Date

2

Medical charges
Cost of empty gunny bags and empty containers not 
returned

TOTAL

Signature of Contractor

Date

Signature of Engineer in Charge

Date



Name of the Contractor: Contract Agreement/Work Order No.

Name of the Work: Date:

SL. No. Unit

1 3

Name of the Work:

SL. No. Unit

More Less

1
2
3
4
5
6
7

Signature of Engineer in Charge

Date: Date:
Note

Form WAM 7 (Contd.)
ANNEXURE D

DEVIATION STATEMENT

Description of Item
Rate as per 
agreement

Quantity as executedQuantity as per agreement
Reason for the 
deviation with 
authority, if any

Difference

SavingsExcess

Amount as 
executed

Amount as per 
agreement

Rate as 
executed

2 4 5 6 7 8 9 10 11 12

Signature of Senior Engineer

Date:

Signature of Engineer in Charge

Date:

ANNEXURE E

Statement showing the consumption of materials issued to the contractor Shri/M/s……………………………………… in respect of Contract Agreement / Work Order No……………Dated………………………………

ON RECOVERY BASIS

RemarksDescription of material Quantity actually issued
Quantity actually 
incorporated in the 

work
Balance

Particulars of 
disposal of 
balance

Quantity to be 
issued as per 
approved data 
for work actually 

done

Variation in 
consumption 
(difference 

between colum 5 
& 8)

Rate chargeable 
for excess/short 
consumption, if 

any

Amount 
Recoverable for 
excess/short 
consumption, 
including 

materials not 
returned, if any

Cement

Wood
Bricks

Iron Material
Asbestos Sheet

Signature of Contractor

Date:

1. The quantities shown in columns 4 and 5 above should tally with those shown in columns 5 & 6 respectively of Annexure A (Part I and II)

2. Data statement of theoretical consumption should be attached in support of quantity specified in column 8.

Signature of Senior Engineer



Name of the Work:

Sl.No
Stores Issue 
Voucher No.

Unit

1 2 4

Signature of Engineer in Charge
Date:

Form WAM 7 (Contd.)
ANNEXURE F

Statement showing details of materials issued to the contractor Shri/M/s……………………………….. in respect of Contract Agreement / Work Order No………………………………………………..…dated……………………………………..

FREE OF COST

Rate chargeable 

for material not 

returned

Amount 

recoverable for 

material not 

returned

Remarks

10 11 12

Description of material Quantity issued
Quantity required 

as per data

Quantity 

consumed in the 

work

Balance (if any)

Nature of 

disposal for the 

balance

3 5 6 7 8 9

Signature of Contractor
Date: Date:

Signature of Senior Engineer



Form WAM 7 (Contd.)

16. Whether measurements have been checked by the Engineer and Senior Engineer to the extent required and certificates of check recorded in the measurement books?

2.  Name of the Contractor:
3.  Date of commencement of the Work:
4.  Contract agreement /Work Order No. and date:
5.  Reference to the supplementary Agreement No. if any:
6.  Whether administrative approval and technical sanction has been accorded by the competent authority? If so, cite reference?

7.  Whether sanction of the competent authority and financial concurrence of the Finance Department for award of the work has been accorded? If so, cite reference.

ANNEXURE G
QUESTIONNAIRE TO BE ANSWERED BY THE ENGINEER IN CHARGE AND SENIOR ENGINEER

(Correct particulars and answers to be recorded)

8.  Whether the work has been completed in time? If not whether penalty has been levied or sanction of the competent authority for extension of time granted and communicated to 
the Finance Department with reasons for grant of extension? (Due and actual date of completion of the work and reference to letter No. and date granting the extension of time 
should be given).
9.  (a) Whether the rates allowed in the bill have been checked with the contract agreement?
     (b) Whether the rates for extra/supplemental items have been approved by the competent authority and the sanction communicated to the Finance Department together with 
rate analysis? If so, cite reference
10.  Whether deviations have been approved by the competent authority? If yes, give reference to the approval; if not, give reasons.
11. Whether the rates of recovery of stores issued to the contractor which are not provided for in the contract agreement have been settled in consultation with Finance?

12. Whether discrepancies pointed out by the Finance department in the stores statement have been reconciled and accepted by the Finance Department?

13.  Whether materials issued to the contractor in excess of the theoretical requirements have been returned to the Stores department and the No. and date of such returned stores 
vouchers have been shown in Stores statement? If not, whether the cost of such excess materials has been recovered at the prescribed rate? Whether consumption statements in 
respect of materials chargeable to the work have been attached to the bill?
14. Whether consumption of materials shown has been technically checked by Senior Engineer?
15. Whether materials issued and used in the work is not less than that required for consumption in work according to our specifications? If consumption is less, whether necessary 
recovery has been made in the bill?

Date:
Signature of Engineer in Charge
Date:

25. Whether all corrections in the bill/measurement books etc. have been neatly made and attested and there are no overwriting?

Signature of Senior Engineer

17. Whether contractor has signed the bill and the measurement books without reservations? If not, whether reasons have been intimated to the Finance Department?

18. Whether arithmetical calculations have been checked and certificate recorded in the measurement books by a person other than the one who calculated initially?

19. Whether any work was done at the risk and cost of the contractor and whether such cost has been recovered from him? Give particulars.
20. Whether all advance payments on running accounts have been recovered?
21. Whether all the recoveries due for services given to the contractor like rent of accommodation, water charges, electricity charges have been recovered and whether payments 
made by the company on behalf of the contractor have been adjusted?
22. Whether the files containing abstracts from measurement books/standard measurement books have been completed/updated?
23. Whether hire charges for tools & plant have been recovered and the statement of hire charges with full details attached?
24. Whether the certificate of workmanship and completion of work according to specifications, drawings etc. is recorded by Engineer Incharge/Senior Engineer and whether 
recoveries have been made for defective works, if any?

1.  Name of the Work:

28. Whether the expenditure has been classified correctly according to heads of account recorded in the sanctioned estimate?

31. Whether all the previous audit objections raised on running account bills have been settled? If so, cite references.

26. Whether final measurements have been taken as soon as possible after completion of the work and the certificate of completion issued? If not, whether reasons for delay have 
been recorded and communicated to finance department?

27. In respect of quantities reduced in the final bill as compared to the running payment, whether adequate reasons have been recorded and communicated to finance department?

29. Whether the work has been completed within the estimated cost? If not, what is the percentage of excess over the sanctioned estimate/ administrative approval? In case the 
excess is beyond the competency of the Senior Engineer, what action has been taken for obtaining the approval of the authority competent to sanction the excess?

30. (a) If the contractor has furnished bank guarantee in lieu of cash security deposit towards proper execution of works and guarantee against defects during the maintenance 
period, whether the period of currency of the bank guarantee covers the entire maintenance period?
      (b) If not whether security deposit has been proposed to be recovered from the final bill?
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Bank Guarantee No……….....……… 

        Date…………………………………… 

 

To 

 

BHARAT HEAVY ELECTRICALS LIMITED 

POWER SECTOR NORTHERN REGION, 

HRDI & PSNR COMPLEX, PLOT NO. 25,  

SECTOR – 16 A, NOIDA – 201301, U.P. 

  

Dear Sirs, 

 

In accordance with the terms and conditions of Invitation for Bids/ Notice Inviting Tender 

No……1 (Tender Conditions),M/s. ……………………. having its registered office at 

……………………………2 (hereinafter referred to as the 'Tenderer'), is submitting its bid for the 

work of…………………….3 invited by M/s Bharat Heavy Electricals Limited (A Govt. of India 

Undertaking) a company incorporated under the Companies Act, 1956, having its registered 

office at BHEL House, Siri Fort, Asiad, New Delhi – 110049 through its Unit at Bharat Heavy 

Electricals Limited, Power Sector Northern Region, HRDI & PSNR Complex, Plot no. 25, Sector 

– 16 A, Noida – 201301, U.P. 

 

The Tender Conditions provide that the Tenderer shall pay a sum of Rs ……………. as Earnest 

Money Deposit in the form therein mentioned. The form of payment of Earnest Money Deposit 

includes Bank Guarantee executed by a Scheduled Bank. 

 

In lieu of the stipulations contained in the aforesaid Tender Conditions that an irrevocable and 

unconditional Bank Guarantee against Earnest Money Deposit for an amount of ...............4 

............ is required to be submitted by the Tenderer as a condition precedent for participation 

in the said Tender and the Tenderer having approached us for giving the said Guarantee, 

 

we, the .....................................[Name & address of the Bank]                           having our 

Registered Office at ………………….…………………………...…..(hereinafter referred to as the Bank) 

being the Guarantor under this Guarantee, hereby irrevocably and unconditionally undertake to 

forthwith and immediately pay to the Employer without any demur, merely on your first demand 

any sum or sums of Rs. 4 ............................................(in words  

Rupees..........................................) without any reservation, protest, and recourse and 

without the beneficiary needing to prove or demonstrate reasons for its such demand. 

 

Any such demand made on the Bank shall be conclusive as regards the amount due and payable 

by the Bank under this guarantee. However, our liability under this guarantee shall be restricted 

to an amount not exceeding Rs. _______________________________________. 
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We undertake to pay to the Employer any money so demanded notwithstanding any dispute or 

disputes raised by the Vendor/ Contractor/ Supplier in any suit or proceeding pending before 

any Court or Tribunal, Arbitrator or any other authority, our liability under this present being 

absolute and unequivocal. 

 

The payment so made by us under this Guarantee shall be a valid discharge of our liability for 

payment hereunder and the Tenderer shall have no claim against us for making such payment. 

 

We …………….. Bank further agree that the Employer shall have the fullest liberty without our 

consent and without affecting in any manner our obligations hereunder to vary any of the terms 

and conditions of the said Tender or to extend the time of submission of from time to time or 

to postpone for any time or from time to time any of the powers exercisable by the Employer 

against the said Tenderer and we shall not be relieved from our liability by reason of any such 

variation, or extension being granted to the said Tenderer or for any forbearance, act or 

omission on the part of the Employer or any indulgence by the Employer to the said Tenderer 

or by any such matter or thing whatsoever which under the law relating to sureties would but 

for this provision have effect of so relieving us. 

 

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee 

against the Bank as a principal debtor, in the first instance without proceeding against the 

Tenderer and notwithstanding any security or other guarantee that the Employer may have in 

relation to the Tenderer's liabilities. 

 

This Guarantee shall be irrevocable and shall remain in force upto and including………………5 

and shall be extended from time to time for such period as may be desired by the Employer. 

 

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or 

change of constitution or insolvency of the Tenderer but shall in all respects and for all purposes 

be binding and operative until payment of all money payable to the Employer in terms hereof. 

However, unless a demand or claim under this Guarantee is made on us in writing on or before 

the ……………………. 6 we shall be discharged from all liabilities under this Guarantee. 

90 

We, ……………… Bank lastly undertake not to revoke this guarantee during its currency except 

with the previous consent of the Employer in writing. 

 

Notwithstanding anything to the contrary contained hereinabove: 

 

a) The liability of the Bank under this Guarantee shall not exceed………………4….. 

 

b) This Guarantee shall be valid up to ………………5 

 

  c)     Unless the Bank is served a written claim or demand on or before _____________6 all 

rights under this guarantee shall be forfeited and the Bank shall be relieved and 
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discharged from all liabilities under this guarantee irrespective of whether or not the 

original bank guarantee is returned to the Bank. 

 

We, _____________ Bank, have power to issue this Guarantee under law and the undersigned 

as a duly authorized person has full powers to sign this Guarantee on behalf of the Bank. 

 

 

For and on behalf of 

(Name of the Bank) 

Date………..............………. 

Place of Issue………………. 

 
1   Details of the Invitation to Bid/ Notice Inviting Tender 
2   Name and Address of the Tenderer 
3   Details of the Work 
4   BG Amount in words and Figures 
5   Validity Date 
6   Date of Expiry of Claim Period 

 

 

Note: 

 

1.   Bidders are advised that expiry of claim period may be kept 3-6 months after validity date.. 

2. The BG should be on Non-Judicial Stamp paper/ e-stamp paper of appropriate value as per 

Stamp Act prevailing in the State(s) where the BG is submitted or is to be acted upon or the 

rate prevailing in the State where the BG was executed, whichever is higher. The Stamp 

Paper/ e-stamp paper shall be purchased in the name of Vendor/ Contractor/ Supplier/ Bank 

issuing the guarantee. 

3.  In Case of Bank Guarantees submitted by Foreign Vendors. 

a.  From Nationalized/ Public Sector/ Private Sector/ Foreign Banks (BG issued by 

Branches in India) can be accepted subject to the condition that the Bank Guarantee 

should be enforceable in the town/ city or at nearest branch where the Unit is located i.e. 

Demand can be presented at the Branch located in the town/city or at nearest branch where 

the Unit is located. 

b.   From Foreign Banks (wherein Foreign Vendors intend to provide BG from local 

branch of the Vendor country’s Bank) 

b.1  In such cases, Bank Guarantee issued  by any of the Consortium Banks only will be 

accepted by BHEL. As such, Foreign Vendor needs to make necessary arrangements for 

issuance of Counter- Guarantee by Foreign Bank in favour of the Indian Bank’s (BHEL’s 

Consortium Bank) branch in India. All charges for issuance of Bank Guarantee/ counter- 

Guarantee should be borne by the Foreign Vendor.  
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b.2  In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium 

Bank (e.g. if a BG is to be issued by SBI Frankfurt), the same is acceptable. However, the 

procedure at sl.no. b.1 will required to be followed. 

b.3   The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 

758 (as amended from time to time).  

  



FORMAT-29  

STATEMENT OF CLAIMS/COUNTER CLAIMS TO BE SUBMITTED TO THE 

IEC BY BOTH THE PARTIES 

1. Chronology of the Disputes 

2. Brief of the Contract/MoU/Agreement/LOI/LOA 

3. Brief history of the Disputes: 

4. Issues: 

5. Details of Clam(s)/Counter Claim(s):  

SI. No. Description of 

claim(s)/Counter Claim 

Amount (in 

INR)Or currency 

applicable in the 

contract  

Relevant 

contract 

clause 

 

 

   

    

    

 

6. Basis/Ground of claim(s)/counter claim(s) (along with relevant clause of contract) 

Note– The Statement of Claims/Counter Claims may ideally be restricted to maximum 

limit of 20 pages. Relevant documents may be compiled and submitted along with the 

statement of Claims/Counter Claims. The statement of Claims/Counter Claims is to 

be submitted to all IEC members and to the other party by post as well as by email. 

 

 

  



FORMAT-30 

FORMAT FOR NOTICE INVOKING CONCILIATION CLAUSE BY BHEL FOR 

REFERRING THE DISPUTES TO CONCILIATION THROUGH IEC 

To,  

 

M/s. (Stakeholder’s name) 

 

Subject: NOTICE FOR INVOCATION OF THE CONCILIATION CLAUSE OF THE 

CONTRACT BY BHEL   

 

Ref: Contract No/MoU/Agreement/LOI/LOA& date _____________.  

Dear Sir/Madam, 

As you are aware, with reference to above referred 

Contract/MoU/Agreement/LOI/LOA, certain disputes have arisen, which, in-spite 

of several rounds of mutual discussions and various correspondences have remained 

unresolved. The brief particulars of our claims which arise out of the above- referred 

Contract/MoU/Agreement/LOI/LOA are reproduced hereunder:  

 

Sl. 

No. 

Claim description Amount involved 

   

As you are aware, there is a provision in the captioned 

Contract/MoU/Agreement/LOI/ LOA for referring disputes to conciliation. 

In terms of Clause ---------of Procedure i.e., Annexure ------ to the Contract/MoU 

/Agreement / LOI / LOA, we hereby seek your consent to refer the matter to 

Conciliation by Independent Experts Committee to be appointed by BHEL. You are 

invited to provide your consent in writing to proceed with conciliation into the above 

mentioned disputes within a period of 30 days from the date of this letter along with 

details of counter-claims, if any, which you might have with regard to the subject 

Contract/ MoU/ Agreement/ LOI/ LOA.  

Please note that upon receipt of your consent in writing within 30 days of the 

date of receipt of this letter by you, BHEL shall appoint suitable person(s) from the 

BHEL Panel of Conciliators.  

This letter is being issued without prejudice to our rights and contentions 

available under the contract and law.  

Thanking you 

Yours faithfully 

Representative of BHEL 

Note: The Format may be suitably modified, as required, based on facts and 

circumstances of the case. 



FORMAT-31 

FORMAT FOR NOTICE INVOKING CONCILIATION CLAUSE BY A 

STAKEHOLDER FOR REFERRING THE DISPUTES TO CONCILIATION 

THROUGH IEC 

To,  

BHEL (Head of the Unit/Division/Region/Business Group)  

 

Subject: NOTICE FOR INVOCATION OF THE CONCILIATION CLAUSE OF THE 

CONTRACT BY A STAKEHOLDER   

 

Ref: Contract No/MoU/Agreement/LOI/LOA& date _____________.  

Dear Sir/Madam, 

As you are aware, with reference to above referred 

Contract/MoU/Agreement/LOI/LOA, certain disputes have arisen, which, in-spite 

of several rounds of mutual discussions and various correspondences have remained 

unresolved. The brief particulars of our claims which have arisen out of the above- 

referred Contract/MoU/Agreement/LOI/LOA are enumerated hereunder:  

 

Sl. 

No. 

Claim description Amount involved 

   

As you are aware, there is a provision in the captioned 

Contract/MoU/Agreement/LOI/ LOA for referring inter-se disputes of the Parties to 

conciliation. 

We wish to refer the above-said disputes to Conciliation as per the said Clause 

of the captioned Contract/MoU/Agreement/LOI/ LOA. In terms of Clause ---------of 

Procedure i.e., Annexure ------ to the Contract/MoU /Agreement / LOI / LOA, we 

hereby invite BHEL to provide its consent in writing to proceed with conciliation into 

the above mentioned disputes within a period of 30 days from the date of this letter 

along with details of counter-claims, if any, which it might have with regard to the 

subject Contract/ MoU/ Agreement/ LOI/ LOA and to appoint suitable person(s) 

as Conciliator(s) from the BHEL Panel of Conciliators.  

This letter is being issued without prejudice to our rights and contentions 

available under the contract and law.  

 

Thanking you 

Yours faithfully 

Representative of the Stakeholder 

Note: The Format may be suitably modified, as required, based on facts and 

circumstances of the case. 



FORMAT-32 

 

FORMAT FOR INTIMATION TO THE STAKEHOLDER ABOUT APPOINTMENT 

OF CONCILIATOR/IEC 

 

To,  

M/s. (Stakeholder’s name) 

 

Subject: INTIMATION BY BHEL TO THE STAKEHOLDER AND CONCILIATOR(S) 

ABOUT APPOINTMENT OF CONCILIATOR/IEC  

 

 

Ref: Contract No/MoU/Agreement/LOI/LOA& date _____________.  

Sir, 

This is with reference to letter dated ------------ regarding reference of the 

disputes arising in connection with the subject Contract No

/MoU/Agreement/LOI/LOA to conciliation and appointment of Conciliator(s).  

In pursuance of the said letter, the said disputes are assigned to conciliation and 

the following persons are nominated as Conciliator(s) for conciliating and assisting 

the Parties to amicably resolve the disputes in terms of the Arbitration & Conciliation 

Act, 1996 and the Procedure ---- to the subject Contract

 ......./MoU/Agreement/LOI/LOA, if possible. 

Name and contact details of Conciliator(s) 

a) ….. 

b) ….. 

c) ….. 

You are requested to submit the Statement of Claims or Counter-Claims (strike off 

whichever is inapplicable) before the Conciliator(s) in Format 29 (enclosed herewith) 

as per the time limit as prescribed by the Conciliator(s).    

 Yours faithfully, 

 

Representative of BHEL 

CC: To Conciliator(s)… for Kind Information please. 

Encl: As above 

 

Note: The Format may be suitably modified, as required, based on facts and 

circumstances of the case. 

 



Procedure-2.3 

PROCEDURE FOR CONDUCT OF CONCILIATION PROCEEDINGS 

1. The proceedings of Conciliation shall broadly be governed by Part-III of the 

Arbitration and Conciliation Act 1996 or any statutory modification thereof 

and as provided herein:  

 

2. The party desirous of resorting to Conciliation shall send an invitation/notice 

in writing to the other party to conciliate specifying all points of Disputes with 

details of the amount claimed. The party concerned shall not raise any new 

issue thereafter. Parties shall also not claim any interest on claims/counter-

claims from the date of notice invoking Conciliation till the conclusion of the 

Conciliation proceedings. If BHEL is to initiate Conciliation, then, the 

invitation to Conciliate shall be extended to the concerned Stakeholder in 

Format-30 hereto. Where the stakeholder is to initiate the Conciliation, the 

notice for initiation of Conciliation shall be sent in Format-31 hereto. 

 

3. The party receiving the invitation/notice for Conciliation shall within 30 days 

of receipt of the notice of Conciliation intimate its consent for Conciliation 

along with its counter-claims, if any.  

 

4. The Conciliation in a matter involving claim or counter-claim (whichever is 

higher) up to Rs 5 crores shall be carried out by sole Conciliator nominated 

by BHEL while in a matter involving claim or counter-claim (whichever is 

higher) of more than Rs 5 crores Conciliation shall be carried out by 3 

Conciliators nominated by BHEL. The appointment of Conciliator(s) shall be 

completed and communicated by the concerned Department/Group of BHEL 

Unit/Division/Region/Business Group to the other party and the 

Conciliator(s) within 30 days from the date of acceptance of the invitation to 

conciliate by the concerned party in the Format-32. The details of the Claim, 

and counter-claim, if any, shall be intimated to the Conciliator(s) 

simultaneously in Format-29.  

 

5. The Parties shall be represented by only their duly authorized in-house 

executives/officers and neither Party shall be represented by a Lawyer.  

 

6. The first meeting of the IEC shall be convened by the IEC by sending 

appropriate communication/notice to both the parties as soon as possible but 

not later than 30 days from the date of his/their appointment. The hearings 

in the Conciliation proceeding shall ordinarily be concluded within two (2) 

months and, in exceptional cases where parties have expressed willingness to 

settle the matter or there exists possibility of settlement in the matter, the 

proceedings may be extended by the IEC by a maximum of further 2 months 

with the consent of the Parties subject to cogent reasons being recorded in 

writing.  



 

7. The IEC shall thereafter formulate recommendations for settlement of the 

Disputes supported by reasons at the earliest but in any case within 15 days 

from the date of conclusion of the last hearing. The recommendations so 

formulated along with the reasons shall be furnished by the IEC to both the 

Parties at the earliest but in any case within 1 month from the date of 

conclusion of the last hearing. 

 

8. Response/modifications/suggestions of the Parties on the recommendations 

of the IEC are to be submitted to the IEC within time limit stipulated by the 

IEC but not more than 15 days from the date of receipt of the 

recommendations from the IEC. 

 

9. In the event, upon consideration, further review of the recommendations is 

considered necessary, whether by BHEL or by the other Party, then, the 

matter can be remitted back to the IEC with request to reconsider the same 

in light of the issues projected by either/both the Parties and to submit its 

recommendations thereon within the following 15 days from the date of 

remitting of the case by either of the Parties. 

 

10. Upon the recommendations by the Parties, with or without modifications, as 

considered necessary, the IEC shall be called upon to draw up the Draft 

Settlement Agreement in terms of the recommendations. 

 

11. When a consensus can be arrived at between the parties only in regard to any 

one or some of the issues referred for Conciliation the draft Settlement 

Agreement shall be accordingly formulated in regard to the said Issue(s), and 

the said Settlement Agreement, if signed, by the parties, shall be valid only for 

the said issues. As regards the balance issues not settled, the parties may 

seek to resolve them further as per terms and conditions provided in the 

contract. 

 

12. In case no settlement can be reached between the parties, the IEC shall by a 

written declaration, pronounce that the Conciliation between the parties has 

failed and is accordingly terminated. 

 

13. Unless the Conciliation proceedings are terminated in terms of para 22 (b), (c) 

& (d) herein below, the IEC shall forward his/its recommendations as to 

possible terms of settlement within one (1) month from the date of last hearing. 

The date of first hearing of Conciliation shall be the starting date for 

calculating the period of 2 months. 

 

14. In case of 3 members IEC, 2 members of IEC present will constitute a valid 

quorum for IEC and meeting can take place to proceed in the matter after 



seeking consent from the member who is not available. If necessary, 

videoconferencing may be arranged for facilitating participation of the 

members. However, the IEC recommendations will be signed by all members. 

Where there is more than one (1) Conciliator, as a general rule they shall act 

jointly. In the event of differences between the Members of IEC, the 

decision/recommendations of the majority of the Members of IEC shall prevail 

and be construed as the recommendation of the IEC. 

 

15. The Draft Settlement Agreement prepared by the IEC in terms of the 

consensus arrived at during the Conciliation proceedings between the Parties 

shall be given by the IEC to both the parties for putting up for approval of their 

respective Competent Authority. 

 

16. Before submitting the draft settlement agreement to BHEL’s Competent 

Authority viz. the Board Level Committee on Alternative Dispute Resolution 

(BLCADR) for approval, concurrence of the other party’s Competent Authority 

to the draft settlement agreement shall be obtained by the other party and 

informed to BHEL within 15 days of receipt of the final draft settlement 

agreement by it. Upon approval by the Competent Authority, the Settlement 

Agreement would thereafter be signed by the authorized representatives of 

both the Parties and authenticated by the members of the IEC. 

 

17. In case the Draft Settlement Agreement is rejected by the Competent Authority 

of BHEL or the other Party, the Conciliation proceedings would stand 

terminated. 

 

18. A Settlement Agreement shall contain a statement to the effect that each of 

the person(s) signing thereto (i) is fully authorized by the respective Party(ies) 

he/she represents, (ii) has fully understood the contents of the same and (iii) 

is signing on the same out of complete freewill and consent, without any 

pressure, undue influence. 

 

19. The Settlement Agreement shall thereafter have the same legal status and 

effect as an arbitration award on agreed terms on the substance of the dispute 

rendered by an arbitral tribunal passed under section 30 of the Arbitration 

and Conciliation Act, 1996. 

 

20. Acceptance of the Draft Settlement Agreement/recommendations of the 

Conciliator and/or signing of the Settlement Agreement by BHEL shall 

however, be subject to withdrawal/closure of any arbitral and/or judicial 

proceedings initiated by the concerned Party in regard to such settled issues. 

 

21. Unless otherwise provided for in the agreement, contract or the Memorandum 

of Understanding, as the case may be, in the event of likelihood of prolonged 



absence of the Conciliator or any member of IEC, for any reason/incapacity, 

the Competent Authority/Head of Unit/Division/Region/Business Group of 

BHEL may substitute the Conciliator or such member at any stage of the 

proceedings. Upon appointment of the substitute Conciliator(s), such 

reconstituted IEC may, with the consent of the Parties, proceed with further 

Conciliation into the matter either de-novo or from the stage already reached 

by the previous IEC before the substitution. 

 

22. The proceedings of Conciliation under this Scheme may be terminated as 

follows: 

 

a. On the date of signing of the Settlement agreement by the Parties; or, 

 

b. By a written declaration of the IEC, after consultation with the parties, to 

the effect that further efforts at conciliation are no longer justified, on the 

date of the declaration; or, 

 

c. By a written declaration of the Parties addressed to the IEC to the effect that 

the Conciliation proceedings are terminated, on the date of the declaration; 

or, 

 

d. By a written declaration of a Party to the other Party and the IEC, if 

appointed, to the effect that the Conciliation proceedings are terminated, on 

the date of the declaration; or, 

 

e. On rejection of the Draft Settlement Agreement by the Competent Authority 

of BHEL or the other Party. 

 

23. The Conciliator(s) shall be entitled to following fees and facilities: 

Sl No Particulars Amount 

1 Sitting fees Each Member shall be paid a Lump 

Sum fee of Rs 75,000/- for the whole 

case payable in terms of paragraph No. 

27 herein below. 

2 Towards drafting of 

settlement 

agreement  

In cases involving claim and/or 

counter-claim of up to Rs 5crores. 

Rs 50,000/- (Sole Conciliator) 

In cases involving claim and/or 

counter-claim of exceeding Rs 5 crores 

but less than Rs 10 crores. 

Rs 75,000 (per Conciliator) 



Sl No Particulars Amount 

In cases involving claim and/or 

counter-claim of more than Rs 10 

crores. 

Rs 1,00,000/- (per Conciliator) 

Note: The aforesaid fees for the drafting 

of the Settlement Agreement shall be 

paid on the, 

Signing of the Settlement Agreement 

after approval of the Competent 

Authority  

or 

Rejection of the proposed Settlement 

Agreement by the Competent Authority 

of BHEL. 

3 Secretarial expenses  Rs 10,000/- (one time) for the whole 

case for Conciliation by a Sole Member 

IEC. 

 

Where Conciliation is by multi member 

Conciliators –Rs 30,000/- (one time)- to 

be paid to the IEC  

4 Travel and 

transportation and 

stay at outstation 

i) Retired Senior 

Officials of other 

Public Sector 

Undertakings (pay 

scale wise equivalent 

to or more than E-8 

level of BHEL) 

 

 

As per entitlement of the equivalent 

officer (pay scale wise) in BHEL. 

Others 

 

 

As per the extant entitlement of whole 

time Functional Directors in BHEL. 

Ordinarily, the IEC Member(s) would be 

entitled to travel by air Economy Class. 

 

5 Venue for meeting Unless otherwise agreed in the 

agreement, contract or the 

Memorandum of Understanding, as the 

case may be, the venue/seat of 

proceedings shall be the location of the 

concerned Unit / Division / Region / 



Sl No Particulars Amount 

Business Group of BHEL. Without 

prejudice to the seat/venue of the 

Conciliation being at the location of 

concerned BHEL Unit / Division / 

Region / Business Group, the IEC after 

consulting the Parties may decide to 

hold the proceedings at any other 

place/venue to facilitate the 

proceedings. Unless, Parties agree to 

conduct Conciliation at BHEL premises, 

the venue is to be arranged by either 

Party alternately. 

 

 

24. The parties will bear their own costs including cost of presenting their 

cases/evidence/witness(es)/expert(s) on their behalf.  The parties agree to rely 

upon documentary evidence in support of their claims and not to bring any 

oral evidence in IEC proceedings. 

 

25. If any witness(es) or expert(s) is/are, with the consent of the parties, called 

upon to appear at the instance of the IEC in connection with the matter, then, 

the costs towards such witness(es)/expert(s) shall be determined by the IEC 

with the consent of the Parties and the cost so determined shall be borne 

equally by the Parties.  

 

26. The other expenditures/costs in connection with the Conciliation proceedings 

as well as the IEC’s fees and expenses shall be shared by the Parties equally. 

 

27. Out of the lump sum fees of Rs 75,000/- for Sitting Fees, 50% shall be payable 

after the first meeting of the IEC and the remaining 50% of the Sitting Fees 

shall be payable only after termination of the conciliation proceedings in terms 

of para 22 hereinabove.  

 

28. The travelling, transportation and stay at outstation shall be arranged by 

concerned Unit as per entitlements as per Serial No. 4 of the Table at para 23 

above, and in case such arrangements are not made by the BHEL Unit, the 

same shall be reimbursed to the IEC on actuals limited to their entitlement as 

per Serial No. 4 of the Table at Para 23 above against supporting documents. 

The IEC Member(s) shall submit necessary invoice for claiming the 

fees/reimbursements. 

 

29. The Parties shall keep confidential all matters relating to the conciliation 

proceedings. Confidentiality shall extend also to the settlement agreement, 



except where its disclosure is necessary for purposes of its implementation 

and enforcement or as required by or under a law or as per directions of a 

Court/Governmental authority/ regulatory body, as the case may be. 

 

30. The Parties shall not rely upon or introduce as evidence in any further arbitral 

or judicial proceedings, whether or not such proceedings relate to the Disputes 

that is the subject of the Conciliation proceedings: 

 

a. Views expressed or suggestions made by the other party in respect of a 

possible settlement of the Disputes; 

 

b. admissions made by the other party in the course of the Conciliator 

proceedings; 

 

c. proposals made by the Conciliator; 

 

d. The fact that the other Party had indicated his willingness to accept a 

proposal for settlement made by the Conciliator. 

 

31. The Parties shall not present the Conciliator(s) as witness in any Alternative 

Dispute Resolution or Judicial proceedings in respect of a Disputes that 

is/was the subject of that particular Conciliation proceeding. 

 

32. None of the Conciliators shall act as an arbitrator or as a representative or 

counsel of a Party in any arbitral or judicial proceeding in respect of a Disputes 

that is/was the subject of that particular Conciliation proceeding.  

 

33. The Parties shall not initiate, during the Conciliation proceedings, any arbitral 

or judicial proceedings in respect of a Disputes that is the subject matter of 

the Conciliation proceedings except that a Party may initiate arbitral or 

judicial proceedings where, in his opinion, such proceedings are necessary for 

preserving his rights including for preventing expiry of period of limitation. 

Unless terminated as per the provisions of this Scheme, the Conciliation 

proceedings shall continue notwithstanding the commencement of the arbitral 

or judicial proceedings and the arbitral or judicial proceedings shall be 

primarily for the purpose of preserving rights including preventing expiry of 

period of limitation. 

 

34. The official language of Conciliation proceedings under this Scheme shall be 

English unless the Parties agree to some other language. 
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