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SECTION - A
GENERAL INSTRUCTIONS AND INFORMATION FOR TENDERER

A.1.0 :  PROCEDURE FOR SUBMISSION OF SEALED TENDERS

The tenderer must submit their tenders as required in two parts in separate sealed 
covers prominently superscribed as Part-I, Technical Bid and Part-II, Price Bid and 
also indicating on each of the covers the tender specification number and due date 
and time as mentioned in the tender enquiry. 

These two separate covers I and II (Part - I and Part - II) shall together be enclosed 
in third envelope (Cover - III) along with EMD and this sealed cover shall be 
superscribed and submitted. 

PART - I (TECHNICAL -BID) COVER - I:

Excepting rate schedule, all other schedules, data sheets and other details called for 
in the specifications including offer letter containing techno commercial 
conditions, if any, shall be enclosed in Part - I Technical Bid only. 

. 
 
 
 
 

PART - II (PRICE - BID) COVER - II:

Rate/Price Schedule only shall be given in this part - II “Price Bid”. 

A.2.0 :  PROCEDURE FOR EVALUATION OF PRICE BID

The following shall be Evaluation Procedure of the  prices offered :- 

PAYMENT TERMS:

To be as per Tender Specifications and  no deviations acceptable. 

Any other conditions put forth by the tenderer  which  is not  as per Tender 
Specifications, if considered,  shall  be  suitably loaded. 
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The offers of new vendors may not be considered even after opening  of price bid 
if the vendor is not found  suitable on final assessment for registration.

A.3.0  This tender specification as whole, furnishing all the details and other documents 
as required in the following pages, shall be duly signed and stamped and sent in a 
sealed cover superscribing the name of work as given in the tender enquiry. 

A.4.0  The tender shall be addressed to OFFICER INVITING THE TENDER AS 
INDICATED IN THE TENDER ENQUIRY.

A.5.0  Tenders submitted by post shall be sent as “REGISTERED POST 
ACKNOWLEDGEMENT DUE”  and shall be posted with due allowance for any 
postal delay. The tenders received after the due date and time of opening are liable 
to be rejected. Telegraphic offers and offers received by Telex/Fax may not be 
considered.

A.6.0  Tenders shall be opened by the concerned officers of BHEL at the time, date and 
venue as specified in the tender notice. 

A.7.0  The tenderer shall closely pursue all the clauses, specifications and drawings 
indicated in the Tender Documents before quoting. Should the tenderer have any 
doubt about the meaning of any portion of the Tender Specifications or find 
discrepancies/omission in the drawings or the tender documents issued are 
incomplete or shall require clarification on any of the technical aspect, scope of 
work etc., he shall at once contact the authority inviting the tender for clarification 
before submission of the tender. 

A.8.0  Before tendering, the tenderer are advised to inspect the site of work and the 
environments and be acquainted with the actual working and other prevalent 
conditions, facilities available, position of material and labour. No claim will be 
entertained later on the grounds of lack of knowledge. 

A.9.0  Tenderer must fill up all the schedules and furnish all the required information as 
per the instructions given in various sections of the tender specification. Each and 
every page of the Tender Specification must be SIGNED AND STAMPED AND 
SUBMITTED ALONG WITH THE OFFER by the tenderer in token of 
complete acceptance thereof. The information furnished shall be complete by 
itself.
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A.10.0  The tenderer shall quote the rates in English Language and international numerals. 
Total price offered should be entered in figures as well as in words. In case of 
difference in price between words and figures, the price in words will be treated as 
valid price. For the purpose of the tender, the metric system of units shall be used. 

A.11.0  All entries in the tender shall be typed or be written in ink. Erasers and overwriting 
are not permitted and may render such tender liable to summary rejection. All 
cancellations and insertions shall be duly attested by the tenderer. 

A.12.0 DATA TO BE ENCLOSED:

A.12.1  An attested copy of the Power of Attorney, in case the tender is signed by an 
individual other than the sole proprietor, shall be attached. 

A.12.2  IN CASE OF INDIVIDUAL : His full name, experience, address and nature of 
business.

or

  IN CASE OF PARTNERSHIP FIRMS : The names of all the partners with address 
and their experience. A copy of the partnership deed / instrument of partnership 
duly certified by the Notary Public shall be enclosed. 

or

  IN CASE OF COMPANIES : Date and place of registration including date of 
commencement certificate in case of Public Companies and the nature of business 
carried on by the company. Certified copies of Memorandum and Articles of 
Association are also to be furnished. Also indicate names, addresses and 
experience of the Directors. 

A.12.3  Three years financial turn over (certified), present commitments with all orders in 
hand, value of total order, value completed, and balance with completion dates as 
per Annexure-A. 
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A.12.4 ORGANISATION CHART & MANPOWER DEPLOYMENT:

  The organisation pattern and the manpower that are totally available with him & 
that will be deployed by the tenderer for this work in the form of month wise and 
category wise deployment plan duly indicating  the number of Engineers, 
Supervisors, Skilled and Unskilled Workers etc. as per proforma at Annexure-B 
shall be submitted. 

A.12.5  A list of machines, tools and plant that the tenderer is having and those that will be 
deployed on this job giving proof of ownership or any tie-up of equipment as per 
proforma enclosed at Annexure-C. 

A.12.6  Analysis of unit rate  quoted as per proforma enclosed at Annexure-D. 

A.12.7 Declaration sheet as per proforma enclosed at Annexure-E. 

A.12.8  Checklist as per proforma enclosed at Annexure-F. 

A.12.9  Certificate from schedule Bank  to prove his financial capacity to undertake the 
work  or solvency certificate from the concerned Government Authority. 

A.12.10 A certificate of Income Tax/Sales Tax verification from the appropriate authority 
in the forms prescribed duly indicating annual turnover. These certificates shall be 
valid for one year from the date of issue or for the period prescribed therein for all 
tenders submitted during the period. 

A.12.11 In addition to the above, the particulars required elsewhere in the tender 
documents. 

A.12.12 NOTE: In terms of clauses A.12.1  to  A.12.11 above, all  the data required to be 
enclosed with the tender need to be furnished neatly typed, signed & stamped in 
the given formats only (in the form of separate sheets) failing which the tender 
may be considered as incomplete and is liable for rejection. Documentary proof  
wherever necessary also need to be enclosed. 

A.13.0  EARNEST MONEY DEPOSIT

A.13.1 "Every Tender must be  accompanied by the Earnest Money Deposit as specified  in 
NIT  in cash (as permissible under Income Tax Act), Pay order or Demand Draft 
only"
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A.13.2    CASH: The amount should be remitted by the party to the cashier of  Bharat Heavy 
Electricals Limited, Industry  Sector, Integrated Office Complex Lodhi Road, New 
Delhi .and "Cash Receipt" issued  shall be enclosed along  with the tender. 

A.13.3 Demand Draft or Pay order : The Pay order or Demand Draft should be in 
favour of Bharat Heavy Electricals Limited, payable at New Delhi.  

A.13.4  Deleted 

A.13.5  Tenders received without Earnest Money in full or in the manner prescribed above 
will not be considered. 

A.13.6 EMD  of the successful tenderer can be converted and adjusted against the 
security deposit.

A.13.7  In the case of unsuccessful tenderer the Earnest Money will be refunded to them 
after acceptance of award of work by the successful tenderer.

A.13.8  BHEL reserves the right of forfeiture of Earnest Money Deposit in case the 
successful tenderer: 

 (a) After opening of tender, revokes / withdraw his tender within the validity 
period revises / alters his earlier quoted rates / conditions. 

  (b) Fails to communicate unqualified acceptance of Letter of Intent within fifteen 
days from the date of issue of Letter of Intent. 

(c) Fails to start the work as may be indicated in the Letter of  Intent. 

A.14.0 AUTHORISATION AND ATTESTATION:

A.14.1  Tenders shall be signed by persons duly authorised / empowered to do so. Certified 
copies of such authority and relevant documents shall be submitted along with the 
tenders.
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A.15.0 VALIDITY OF OFFER:

A.15.1  THE OFFER SHALL BE KEPT OPEN FOR ACCEPTANCE FOR A MINIMUM 
PERIOD OF FOUR MONTHS FROM THE DATE OF OPENING OF TENDERS.  
In case the BHEL calls for negotiations, such negotiations shall not amount to 
cancellation or withdrawal of the original offer which shall be binding on the 
tenderer.

A.16.0 EXECUTION OF CONTRACT :

A.16.1  The successful tenderer’s responsibility under this contract commences from the 
date of issue of the Letter of Intent by BHEL.  The successful tenderer shall be 
required to execute an agreement in the prescribed form as per Annexure-H with 
BHEL within a reasonable time after the acceptance of his tender and in any case 
before submitting the first bill for payment.  The expenses for completion, 
stamping and registration of the agreement with prescribed authority if necessary, 
shall be borne by the contractor. 

A.17.0  SECURITY DEPOSIT:

"Upon acceptance of tender, the successful  tenderer  must deposit the Security 
Deposit before commencement of work. The rate of Security Deposit  will be as 
below : 

Work upto  Rs. 10 Lakhs     : 10% 

Above Rs. 10 Lakhs upto Rs. 50 Lakhs : Rs.1Lakh+7.5% of the                                                         
amount exceeding  Rs. 10 Lakh                                             

Above Rs. 50 Lakhs                : Rs. 4 Lakh  + 5 % of the  
                                                                       amount exceeding Rs. 50 Lakh                            

A.17.1  The successful bidder shall deposit the Security Deposit of requisite value to 
BHEL on award of the work in line with the clause no. A.17.0 of GCC before start 
of work: 

b) Cash (as permissible under the Income Tax Act). 

c) Pay Order, Demand Draft in favour of BHEL. 

d) Local cheques of scheduled banks, subject to realization. 
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e) Securities available from Post Offices such as National Savings Certificates, 
Kisan Vikas Patras etc.

(Certificates should be held in the name of Contractor furnishing the security 
and duly pledged in favour of BHEL and discharged on the back). 

f) Bank Guarantee from scheduled Banks/ Public Financial Institutions as 
defined in the Companies Act.The Bank Guarantee format should be as per 
prescribed proforma Annexure-I. 

g) Fixed Deposit receipt issued by Scheduled Bank / Public Financial 
Institutions as defined in the Companies Act. The FDR should be in the name 
of the contractor, A/C BHEL, duly discharged on the back. 

h) Security deposit can also be recovered at the rate of 10% from the running 
bills. However in such cases at least 50% of the Security Deposit should be 
collected before start of the work and the balance 50% may be recovered 
from the running bills. 

i) EMD of the successful tenderer shall be converted and adjusted against the 
security deposit. 

j) The security deposit shall not carry any interest. 

k) Security deposit shall not be refunded to the contractor except in accordance 
with the terms of the contract. 

l) The Head of Unit may waive the Security Deposit in respect of Public Sector 
Undertaking particularly on a reciprocal basis. 

Note : 1)  Acceptance of Security Deposit against Sl. No. (iv) and (vi)  above  will 
be subject  to hypothecation or endorsement on the  documents in 
favour of BHEL. However, BHEL will not be liable or responsible in 
any manner for the collection of interest or renewal of the documents or 
in any other matter connected therewith. 

Please refer Annexure to conditions of contract for ETC works for terms & 
conditions regarding acceptance of Bank Guarantees by BHEL
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2) The BG shall be submitted only through the Banker and direct 
submission by the party will not be accepted. Along with the BG, the 
Bank shall also furnish a letter of confirmation (format as per Annexure 
–L for the BG issued).

3) The validity of the Bank Guarantee furnished towards Security Deposit 
shall be up to three months more than the period of completion of work 
as stipulated in the LOI/WO and the same will be kept valid by proper 
renewal till the completion of the work. 

A.17.2  If the value of the work done at any time exceeds the accepted agreement value, 
Security Deposit shall be correspondingly enhanced and the extra Security Deposit 
shall be immediately deposited by the contractor or recovered from the payments 
due to him. 

A.17.3  Adjustment of EMD towards part of Security Deposit shall be done as per Clause 
A.13.6.

A.17.4  The successful bidder shall submit unconditional acceptance to the LOI within 15 
days of the issue of the same. In case the bidder fails to convey unconditional 
acceptance or to initiate work as per site requirement, it may lead to forfeiture of 
EMD and cancellation of the award of work. However, the work order shall be 
issued only after submission of security deposit as per clause A.17.0 of GCC. 

A.17.5  Deleted. 

A.17.6  BHEL reserves the right of forfeiture of Security Deposit in addition to other 
claims and penalties in the event of the contractor’s failure to fulfil any of the 
contractual obligations or in the event of termination of contract as per terms and 
conditions of the contract.  BHEL reserves the right to set off the Security Deposit, 
against any claims of any other contracts with BHEL. 

A.17.7 RETURN OF SECURITY DEPOSIT:

  If the contractor duly performs and completes the work in all respects to the entire 
satisfaction of BHEL and presents an absolute “No demand Certificate” in the 
prescribed form, returns properties belonging to BHEL/its Customer, taken, 
borrowed or hired by him for carrying out the said works, Security Deposit will be 
released to the contractor after deducting all costs, expenses and other amounts that 
are to be paid to BHEL/its Customer under this contract or other contracts entered 
into with the contractor.  It may be noted that in no case the Security Deposit shall 
be refunded/released prior to passing of final bill. 
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A.18.0  No interest shall be payable by BHEL on EMD, Security Deposit or on any money 
due to the contractor. 

A.19.0 REJECTION OF TENDER & OTHER CONDITIONS:

A.19.1  The decision of acceptance of tender will rest with BHEL, which does not bind 
itself to accept the lowest tender or any tender and reserves to itself full rights for 
the following without assigning any reasons whatsoever: 

  a) To reject any or all of the tenders. 

  b) To split up the work amongst two or more Tenderer. 

  c) To award the work in part. 

 d) Negotiate with L2 for award of part OR full work when BHEL feels that L1 
will not be able to meet the contractual obligation including completion 
schedule to the satisfaction of BHEL. 

 e) In either of the contingencies stated in (b) and (c) above to modify the time 
for completion suitably. 

A.19.2  Conditional and unwitnessed tenders, tenders containing absurd or unworkable 
rates and amounts, tenders which are incomplete or otherwise considered defective 
and tenders not in accordance with the tender conditions, specifications etc. are 
liable to be rejected. 

A.19.3  In case of any adverse information is received concerning performance, capability 
or conduct of the tenderer after issue of tender enquiry, BHEL reserves the right to 
reject the offer at any stage as deemed fit. 

A.19.4  Offers with inadequate Tools & Plants, Manpower Deployment Plan, Method 
Statement are liable for rejection. 

A.19.5  In case the present commitments of the tenderer is such that award of further work 
is likely to affect performance in the work under this tender, its offer is liable for 
rejection.
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A.19.6  Offers from tenderer not registered with Transmission Business Group of BHEL 
are liable for rejection if request for registration along with relevant information 
for registration in prescribed format is not submitted prior to or along with 
Technical Bid or the tenderer is not found suitable after preliminary/final 
assessment by BHEL. 

A.19.7  If a tenderer expires after the submission of his tender or after the acceptance of his 
tender, BHEL may at its discretion, cancel such tender.  If a partner of a firm 
expires after the submission of the tender or after the acceptance of the tender, 
BHEL may cancel such tender at its discretion unless the firm retains its character. 

A.19.8  BHEL will not be bound by any Power of Attorney granted by the tenderer or by 
changes in the composition of the firm made subsequent to the execution of the 
contract.  BHEL may, however, recognise such Power of Attorney and changes 
after obtaining proper legal advice, the cost of which will be chargeable to the 
contractor concerned. 

A.19.9  If the tenderer deliberately gives wrong information in his tender, BHEL reserves 
the right to reject such tender at any stage or to cancel the contract, if awarded, and 
forfeit the Earnest Money/Security Deposit/ any other money due. 

A.19.10 Canvassing in any form in connection with the tender is strictly prohibited and the 
tenders submitted by the contractors who resorts to canvassing are liable to be 
rejected.

A.19.11 Should a tenderer or contractor or in the case of a firm or company of 
contractors/one or more of its Partners/ share holders/Directors have a relation or 
relations employed in BHEL, the authority inviting tender shall be informed to the 
fact along with the offer, failing this, BHEL may, at its sole discretion reject the 
tender or cancel the contract and forfeit the Earnest Money/Security Deposit. 

A.19.12 The successful tenderer should not sub-contract the part of complete work detailed 
in the tender specifications without written permission of BHEL.  The tenderer is 
solely responsible to BHEL for the work awarded to him. 
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A.19.13 The tenderers must go through Annexure ‘Q’ of Section-B which details out the 
List of Tools, Tackles & Calibrated Test Equipments to be arranged by ETC 
contractor together with special purpose instruments which can be provided by 
BHEL free of cost for execution of work provided the same is informed to BHEL 
on award of contract. 

  Also, Annexure ‘Q’ gives the details of specialised Services which can be provided
by BHEL for system  commissioning on NO CHARGE basis with advance 
intimation to ‘ENGINEER’ in this regard. The tenderer must also see Clause E.4.2 
& E.6.3 of Section E for more details.  

A.19.14 IT WOULD BE PREFERRED THAT YOUR OFFER IS WITHOUT ANY 
DEVIATION w.r.t. TENDER SPECIFICATIONS AND THE SAME MAY BE 
CLEARLY MENTIONED ON THE COVERING LETTER ACCOMPANYING 
THE TECHNICAL BID. Offers with deviations are likely to be rejected. However  
if the bidder insists on any technical or commercial deviations, from the 
specification and/or tender  conditions, the price implication if any, of withdrawing 
the deviations must be submitted along with the price bid in a separate sealed 
envelope superscribed “Price Implication for withdrawal of deviations”. No price 
implication for withdrawal of deviation shall be accepted at a later date, after the 
opening of technical bid.



BHARAT HEAVY ELECTRICALS LTD. 
TRANSMISSION BUSINESS GROUP, NEW  DELHI. 

Conditions of Contract for Erection Works, Rev-02

Page 17 of 106 

ANNEXURE - A
DETAILS OF WORK EXECUTED / BEING EXECUTED

A) WORK EXECUTED

SL.
NO.

FINANCIAL
YEAR

CUSTOMER DESCRIPTION  
OF WORK 

TOTAL
ORDER
VALUE

REMARKS

B) WORK BEING EXECUTED

SL.
NO.

CUSTOMER DESCRIPTION
OF WORK 

TOTAL
VALUE

VALUE OF 
THE

PORTION
COMPLETED

ACTUAL
START
DATE

EXPECTED
COMPLE-

TION DATE 
REMARKS

(SIGNATURE OF TENDERER) 
          WITH STAMP 
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ANNEXURE - B

(A)   PROPOSED MANPOWER (ENGINEERS / SUPERVISORS) RESOURCES 
FOR EXECUTION OF WORK 

SL.
NO.

NAME OF STAFF QUALIFICATION EXPERIENCE
IN YEARS 

REMARKS

(B)  MONTH WISE MANPOWER DEPLOYMENT PLAN 
SL.
NO.

CATEGORY INDICATE NO. OF PERSONS TO BE DEPLOYED
IN EACH MONTH 

1st 2nd 3rd 4th 5th 6th 7th 8th AND  SO  ON 

(C) Total Man-days planned to be deployed for the work : ......................Man-days 

 Plus man-days for unskilled labour as per site requirement. 

(SIGNATURE OF TENDERER) 
                WITH STAMP 
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ANNEXURE - C

(A) STATUS OF TOOLS, PLANTS & INSTRUMENTS 

Sl.
No.

Name 
of
Eqpt.

Quantity 
owned

Registration
No. wherever 
applicable

Documents 
enclosed for 
proof of 
Ownership/T
ie-up

Present
Location

Quantity 
proposed to be 
deployed for 
this job 

(B) MONTH WISE TOOLS, PLANTS & INSTRUMENTS DEPLOYMENT PLAN 

Sl.
No.

Description of 
Tools, Plants and 

Instruments 
(Indicate No. to be deployed in each month) 

1st 2nd 3rd 4th 5th 6th 7th and  so  on 

(SIGNATURE OF TENDERER) 
             WITH STAMP 
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ANNEXURE - D
ANALYSIS  OF  UNIT  RATE

Sl.
No.

DESCRIPTION PERCENTAGE OF 
THE UNIT RATE 

REMARKS

01 Salary &  Wages for staff & 
workers

02 Materials
(a)  ...............................      ) 
(b)  ...............................      ) 
(c)  ................................      ) 
(d)  ................................      ) 

03 Depreciation & maintenance 
for T & P 

04 Depreciation & maintenance 
for other items 

05 Establishment & Admn. 
expenses of site 

06 Overheads

07 Profit

(SIGNATURE OF TENDERER) 
                 WITH STAMP 
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ANNEXURE -E

DECLARATION  SHEET

I .................................................................  hereby  certify that all the information and data 
furnished by me with regard to this Tender Specification No. .............................. are true and 
complete to the best of my knowledge.  I have gone through the specification, conditions 
and stipulations in detail and agree to comply with the requirements and intent of 
specifications.

      ( SIGNATURE  OF  TENDERER ) 
             WITH  STAMP 
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ANNEXURE - F
CHECKLIST & SCHEDULE OF GENERAL PARTICULARS

NOTE: Tenderers  are requested to fill in the  following details and no column should be left blank. 

1.  Name & Address of the Tenderer    : 

2. Telegraphic/telex address     : 

3. Phone/Fax No. (Office)     : 

4. Name & designation of the official of the tenderer  : 
            to whom all the references shall be made 

5. Tenderer's Proposal No. & date      : 

6. Whether EMD submitted (by cash/    : By......... 
 Bank Guarantee/Bank Draft) 

7. Validity of offer/rates quoted for six months  : Yes/No 
           from the date of opening of tender 

8. Attested copy of power of attorney    : Yes/No 
 as per Clause-A.12.1 

9. Solvency Certificate submitted    : Yes/No 
             as per Clause-A.12.9 

10. Income Tax/Sales Tax Certificate    : Yes/No 
 submitted as per Clause-A.12.10  

11. Details of work executed/being     : Yes/No 
 executed as per Annexure-A 

12. Monthwise & Category wise manpower    : Yes/No 
             deployment plan as per Annexure-B 

13. Status of Tools, Plants and Instruments & their  : Yes/No 
 month wise deployment plan as per Annexure-C 

14. Analysis of unit rate quoted as per Annexure-D  : Yes/No 

15. Declaration sheet as per Annexure-E   : Yes/No       

16.  Request for registration (for new    : Yes/No 
 tenderers) submitted 

 Date ...........                          (SIGNATURE OF TENDERER) 
                                                                       WITH STAMP 
                   WITNESS : (Signature with full particulars) 
        1. 
            2. 
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ANNEXURE - H
C O N T R A C T  A G R E E M E N T

  CONTRACT NO.             :    
  LETTER OF INTENT NO.   :     
  WORK ORDER NO.    :    

1. The Contract Agreement entered into the day of .........., 20... (......... day of .....two 
thousand and……. ....) at New Delhi between M/S BHARAT  HEAVY  
ELECTRICALS  LIMITED,  TRANSMISSION  BUSINESS GROUP,  New Delhi, 
having  it's Registered Office at BHEL House,  Siri  Fort, New  Delhi - 110 049 
(hereinafter called the  FIRST  PARTY which  expression shall include their 
executors,  administrators,    successors   and   permitted   assigns) 

AND
 M/S  ..........................  (hereinafter  called  the SECOND  PARTY which expression 

shall include their  executors, administrators, successors and permitted assigns). 

2. And whereas the FIRST PARTY  called for the offer for  the work  of...............   as 
per approved specifications, drawings and quality plan at ............. as per Tender 
Specification No.......... , dated ........... 

3. Whereas  the SECOND PARTY submitted their offer  No. ................... dated ........ 
against above.

4. Whereas the FIRST PARTY has accepted the offer referred to above  & issued 
Letter of Intent No.......,  dt......  and also detailed Work Order No.…………….. dt 
...........

5. Whereas  the SECOND PARTY has agreed to work  as  Sub-Contractor of the 
FIRST PARTY on the conditions specified  in the Tender Specifications at a contract 
price of Rs....………………………..(Rupees...........................)

6. Now, therefore  it is hereby mutually agreed  to by  and between the parties hereto as 
under : 

 a) The   SECOND   PARTY   shall   execute   the    works of 
..............................................  at  ....................  on the conditions specified  in 
Tender  Specifications of FIRST PARTY and  Letter  of Intent referred to 
herein before at a total  contract price of Rs.......... ……(Rupees 
.....................)

b) That  the SECOND PARTY shall organise all  activities and  mobilisation  of  
facilities so  that  the  work specified herein before is completed by ......as  
per the  time  bound programme mentioned  in  the  Tender Specifications. 
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c) That all disputes arising out of or relating to  this agreement shall be referred 
to the sole Arbitrator as per arbitration clause mentioned in the Tender 
Specifications. The Arbitrator from time to time with  the consent  of the 
parties enlarge the time  for  making and  publishing award without reference 
to the  court for the purpose.

 d) That the jurisdiction in all suits or claims  arising out of this agreement shall 
be of New Delhi Courts only. 

 e) The  Following  documents  shall form  part  of  this agreement :- 

  i)     
                        ii)
                      iii) 
                        iv)
                        v)
                        vi)

7. Deviation Limit : The contract value is subject to  deviations depending upon the 
actual requirement within  plus or minus  30%. Quantities  of individual items may 
vary to any extent  or may get deleted.  

8. Terms of Payment : The terms of payment applicable to this contract  shall  be those 
covered under Point  No....   of Work  Order  dt. .......... and as per  Tender  
Specifications.

9. Abandoning  the  work : In the event of the  SECOND  PARTY abandoning the 
work, FIRST PARTY reserves the right to get the  unfinished  work  done at the risk 
and  cost  of  the SECOND PARTY. 

10. All  other terms and conditions shall be as stipulated  in the Tender Documents. 

11. This contract agreement consists....  pages. 

 IT WITNESS WHEREOF, the parties have signed this agreement on  the date, 
month and year first above written in  presence of:          

For and on Behalf of
(FIRST PARTY) 

WITNESS (WITH ADDRESS)                              For and on Behalf of 
(SECOND PARTY)

1.
2.
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ANNEXURE - I

MODEL FORM OF BANK GUARANTEE (FOR SECURITY DEPOSIT)

1. In consideration of the Bharat Heavy Electricals  Limited, having its Registered Office at 
BHEL House, Siri Fort, New Delhi-110  049 through its Unit/Division at Industry  Sector-
TBG, New Delhi hereinafter called BHEL, having agreed  to exempt..... (hereinafter called 
"the said  contractor(s)") from  the  demand, under the terms and conditions  of  the 
LOI/WO, dated ...  made between BHEL and M/s........   for the  work  .............. of (Name of  
work)  (hereinafter called "the said Agreement") of Security Deposit / mobilisation advance 
for the due fulfilment by the said  contractor(s)  of the terms and conditions contained in the  
said Agreement,  on  production of Bank  Guarantee  for  Rs....   (Rupees............  only). We,   
.... (indicate the  name of  the Bank) (hereinafter referred to as "Bank")  at  the request of the 
contractor(s) do hereby undertake to pay to BHEL an amount not exceeding Rs.......... 
against any loss or  damage caused to or suffered or would be caused to  or suffered  by 
BHEL, by reason of a breach by the said  contractor(s), of any of the terms of conditions 
contained in the said agreement. 

2. We,  .............  (indicate  the name of  the  Bank)  do hereby undertake to pay the amounts 
due and payable  under this guarantee without any demur, merely on a demand  from BHEL,  
stating  that the amount claimed is due by  way  of loss or damage caused to or would be 
caused to or suffered by  BHEL by reason of breach by the said contractor(s)  of any  of the 
terms or condition(s) failure to  perform  the said  agreement or by reason of the 
contractor(s)  failure to perform the said agreement. Any such demand made on the Bank  
shall  be conclusive as regards the amount  due  and payable by Bank under this guarantee. 
However, our liability under this guarantee shall be restricted to an  amount not exceeding 
Rs..................

b) We, ............ (indicate the name of the Bank) undertake to  pay  BHEL any money so 
demanded not  withstanding  any dispute  or  disputes raised by the Contractor(s)  in  any 
suit  or proceeding pending before any court  or  Tribunal relating  there  to, our liability  
under  these  presents being absolute and unequivocal. The payment so made by  us under 
this bond shall be a valid discharge of our liability  for  payment there under and the  
contractor(s)  shall have no claim against us for making such payment. 

c) We, ........(indicate the name of the Bank) further  agree that the guarantee herein after 
contained shall remain  in full  force  and effect during the period  that  would  be taken for 
the performance of the said agreement & that  it shall continue to be enforceable till all the 
dues of BHEL under  or by virtue of the said agreement have been  fully paid  and its claims 
satisfied or discharged or till  BHEL certifies that the terms and conditions of the said  
agreement have been fully and properly carried out by the  said contractor(s)  &  accordingly 
discharges  this  guarantee. Unless  a demand or claim under this guarantee is made  on us in 
writing on or before........ we shall be  discharged from all liability under this guarantee 
thereafter.
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5. We,..........(indicate the name of the Bank) further agree with BHEL that BHEL shall have 
the fullest liberty without our consent & without affecting in any manner our  obligations  
hereunder to vary any of the terms & conditions  of the  said agreement or to extend time 
performance  by  the said  contractor(s) from time to time or to  postpone  for any  time or 
from time to time any of the powers  exercisable by BHEL against the said contractor(s) and 
to forbear or enforce any of the terms and conditions relating to the said agreement & we 
shall not be relieved from our liability  by reason of any such variation, or  extension  being 
granted to the said contractor(s) or for any  forbearance, act  or omission on the part of 
BHEL or any indulgence  by BHEL to said contractor(s) or by any such matter or  thing 
whatsoever which under the law relating to sureties would, but for this provision, have 
effected of so relieving us. 

6. This guarantee will not be discharged due to the change in the constitution of the Bank or the 
Contractor(s).

7. We,  .................(indicate  the  name  of  the  Bank) lastly  undertake not to revoke this 
guarantee during  its currency  except  with  the previous consent  of  BHEL  in writing. 

 Dated the .............. Day of ...........20...             
 For .......................(indicate the name of the Bank)                

            WITNESS :     1)

                               2) 

                     (SIGNATURE OF BANK REPRESENTATIVE WITH SEAL) 
NOTE

1. The above format is drawn upon the model form jointly evolved  by  the Reserve Bank 
of  India,  the  Indian Banks  Association and the Ministry of Finance,  Government of 
India as circulated by Indian Banks  Association,  Bombay vide their letter No.  LA/14-
61/808, dated 01.05.1980. 

              2. As such no deviations are acceptable. 
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ANNEXURE - J
PROFORMA FOR PERFORMANCE GUARANTEE

(to be used in appropriate value non - judicial stamp paper)

1. This deed of guarantee made this ............................... day of .............. 20… by 
...................................... Bank Limited .............................. in favour of Bharat Heavy 
Electricals Limited, having their registered office at BHEL House, Siri Fort, New Delhi - 
110 049. 

2. Whereas M/s .................................... (hereinafter called the CONTRACTOR / SELLER 
have entered into a Contract bearing No. ............................. dated.......................... 
(hereinafter called the CONTRACT) for supply / civil works /erection, testing and 
commissioning of M/s Bharat Heavy Electricals Limited (hereinafter called the 
COMPANY).

3. And whereas the said CONTRACT Inter - alia provides that the CONTRACTOR / 
SELLER shall pay to the COMPANY  a sum of Rs. ........... only towards Performance 
Guarantee in the form and manner therein specified. 

4. And whereas the SELLER / CONTRACTOR have approached ....................... Bank 
Limited (hereinafter referred to as the GUARANTOR) and at their request and in 
consideration of the arrangement arrived at between the CONTRACTOR and the 
GUARANTOR, the GUARANTOR has agreed to give the Guarantee as hereinafter 
mentioned in favour of the COMPANY. 

 NOW THIS DEED WITNESSES AS FOLLOWS: 

5. The GUARANTOR by the hand of Mr. ........................................ and its lawfully and 
fully constituted attorney and do hereby guarantee the due and faithful performance of 
the said CONTRACT and do hereby irrevocably undertake and promise to pay the 
COMPANY without any demur merely on demand made by them a sum not exceeding 
Rs. ............................. only in case the COMPANY sustains any loss or damage by 
reason of any breach, default by the CONTRACTOR / SELLER of any of the terms, 
conditions, stipulations or undertakings or any one of them contained in the said 
CONTRACT and the tender documents attached hereto and for payment of any moneys 
payable by the CONTRACTOR / SELLER to the COMPANY under the terms and 
conditions of the said CONTRACT. The decision of the COMPANY regarding the 
breach, default, loss, damage and payment shall be conclusive and binding in the 
GUARANTOR, irrespective of the fact whether the CONTRACTOR / SELLER admits 
or denies such claims or questions its correctness in any court, tribunal or arbitration 
proceedings or before any other authority. 
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6. The COMPANY shall have the fullest liberty without effecting in any way the liability 
of the GUARANTOR under this guarantee, from time to time to vary any of the terms 
and conditions of the CONTRACT or extend time by the SELLER / CONTRACTOR or 
to postpone for any time and from time to time any of the powers exercisable by its 
against the SELLER / CONTRACTOR and either to enforce or forbear from enforcing 
any of terms and conditions governing the CONTRACT  or securities available to the 
COMPANY and the GUARANTOR shall not be released from its liability under these 
presents by any exercise by the COMPANY of the liberty with reference to the matters 
aforesaid or by reason of time being given to the SELLER or any other forbearance, act 
or omission on the part of the COMPANY or any indulgence by the COMPANY to the 
SELLER / CONTRACTOR or of any other matter or thing whatsoever which under the 
law relating to sureties, would but for this provision have the effect of so releasing the 
GUARANTOR / CONTRACTOR from its liability under this Guarantee. 

7. This Guarantee shall remain in full force and effect and the GUARANTOR shall be 
liable under the same irrespective of any concession or time being granted by the 
COMPANY to the CONTRACTOR in or for fulfilling the said CONTRACT and this 
Guarantee shall remain in full force irrespective of any change in terms and conditions, 
stipulations or any variations in the terms of CONTRACT irrespective of whether notice 
of such change and / or variation is given to the GUARANTOR or not and the claim to 
receive such notice of any change and or variation of the terms / or conditions of the 
CONTRACT is hereby specially waived by the GUARANTOR. 

8. The GUARANTEE herein contained shall not be determined, prejudiced or effected by 
the liquidation or winding up or insolvency of or change in the constitution of the 
CONTRACTOR but shall in all respects and for all purposes be binding and operative 
until all payments or all moneys due or that may hereafter become payable to the 
COMPANY are paid in respect of any liability or obligation of the CONTRACTOR 
under the CONTRACT. 

b) The GUARANTOR further agree that the Guarantee herein contained shall remain in 
full force and effect during the period that would be taken for the commencement of the 
CONTRACT till end of the CONTRACT and its claim satisfied or discharged and till 
the COMPANY certified that the terms and conditions of the CONTRACT have been 
fully and properly carried out by the SELLER and accordingly discharges this guarantee, 
subject, however, that the COMPANY shall have no claim under this Guarantee after 
................. months from the date of completion of the Guarantee has been served on the 
GUARANTOR before the expiry of the said period in which case the same shall be 
enforceable against GUARANTOR not withstanding the fact that the same is enforced 
after expiry of said period. 
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The GUARANTOR undertake not to revoke this Guarantee during the period it is in 
force except with the previous consent of the COMPANY in writing and agree that any 
liquidation or winding up or insolvency or dissolution or any change in the constitution 
of the SELLER or the GUARANTOR shall not discharge the GUARANTOR’s liability 
here under. 

 It shall not be necessary for the COMPANY to proceed against the SELLER before 
proceeding against the GUARANTOR and the Guarantee herein contained shall be 
enforceable against them not withstanding any security which the company may have 
obtained or obtained from the SELLER shall at the time when proceedings are taken 
against the GUARANTOR here under be outstanding or unrealized. 

 The GUARANTOR hereby declares that it has power to execute this Guarantee and the 
executant has full powers to do so on its behalf under the proper authorities granted to 
him / them by of the guarantor.  

10. Not withstanding anything herein before contained, our liability under this Guarantee is 
restricted to Rs. ............................ (Rupees ............................... ............................... only) 
and will expire on ........................ and unless a claim in writing is presented to us or an 
action or suit to enforce the claim is filed against us, within six months from the date, all 
our rights shall be forfeited and we shall be relieved and discharged from all our 
liabilities thereunder. 

 IN WITNESS whereof the ................................. (Bank) have hereunto set and subscribed 
their hands the day, month and year first above written. 

SIGNED FOR AND ON 
BEHALF OF THE BANK 

WITNESS:

 NAME AND ADDRESS            SIGNATURE 

1.

2.
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ANNEXURE - K

REVISED PRICE OFFER IN LIEU OF WITHDRAWAL OF DEVIATIONS/
CLARIFICATIONS OFFERED BY BHEL DURING TECHNICAL DISCUSSION

Sl.
No.

Clause Ref. Description
of

Deviation/
Clarification

Whether 
Increase/

Decrease in 
Price

Unit Rate 
(if

applicable)

Total
Increase/
Decrease

Remarks 

NOTE: Total  increase  or  decrease  in  total  price  shall  be indicated either in 
percentage or in value (Rs.). 

(SIGNATURE OF TENDERER) 
WITH STAMP 



BHARAT HEAVY ELECTRICALS LTD. 
TRANSMISSION BUSINESS GROUP, NEW  DELHI. 

Conditions of Contract for Erection Works, Rev-02

Page 31 of 106 

ANNEXURE -L

( On Bank’s Letter Head) 

To,
AGM(Finance)
Transmission Business Group, 
Block-VI, Central Annexe, IInd Floor, 
Bharat Heavy Electricals Ltd. 
Bhopal – 462 022 

Ref  &  Date 

Sub : Confirmation of Bank Guarantee no. <<BG No.>> 

We are a Scheduled Bank other than Co-operative sector Bank under the RBI Act 1934. The 
aforesaid  << BG No.>> for Rs. <<BG Amount>>/ (In Words Also) and valid up to 
<<validity date>> is issued by us on behalf of M/s << Beneficiary’s Name>> in favour of 
BHARAT  HEAVY  ELECTRICALS  LTD.
The format of the Bank guarantee is strictly as per the format prescribed by M/s BHEL and 
the stamp papers forming part of the BG are as per the state rules extant. 

The signatures to the Bank Guarantee are duly authorised. 

Thanking you, 

For & On behalf of
Name of the Bank & Seal 

(Please Sign here) 
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SECTION-B
GENERAL TERMS AND 

CONDITIONS
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SECTION - B
GENERAL TERMS AND CONDITIONS

B.1.0 The following terms shall have the meaning hereby assigned to them except where 
the context requires otherwise:- 

B.1.1 BHEL (or B.H.E. Ltd.) shall mean Bharat Heavy  Electricals Limited,  a Company 
registered under Indian Companies  Act 1956, with its Registered Office at BHEL 
House, Siri Fort, New  Delhi-110  049  or its  Authorised  Officers  or  its Engineer  
or other Employees authorised to deal  with  any matters with which these persons 
are concerned. 

B.1.2 "GENERAL MANAGER" shall mean the Officer in Administrative charge of the 
Contracting Unit of BHEL. 

B.1.3 "ENGINEER"  OR  "ENGINEER-IN-CHARGE" shall  mean  Engineer deputed  
by  BHEL.   The  term  includes  "Deputy  General Manager,   Construction   
Manager, Resident Engineer, Assistant Site Engineer of BHEL/at the site as well 
as the officers in charge at Head Office.

B.1.4 "SITE" shall mean the place or places at which the plants/equipments  are  to  be 
erected and  services  are  to  be performed as per the specification of this tender. 

B.1.5 "CLIENTS  OF  BHEL"  or "CUSTOMER/OWNER"  shall  mean  the 
organisation to whom BHEL is responsible for this work. 

B.1.6 "CONTRACTOR" or “ETC CONTRACTOR” shall mean the individual, firm  or  
Company who enters into this Contract with BHEL and shall  include their 
executors, administrators, successors and assigns. 

B.1.7 "CONTRACT" or "CONTRACT DOCUMENT" shall mean  and  include the 
agreement, the work order, the accepted appendices  of rates, Schedules of 
Quantities, if any, General Terms  and Conditions  of  Contract, Special Conditions 
of  Contract, Instructions  to  Tenderer, the  drawings,  the  Technical 
Specifications,  the Special Specifications, if  any,  the tender documents and the 
Letter of Intent\Accepting Letter issued by BHEL.  Any conditions or terms 
stipulated by the tenderer  in  the tender documents or  subsequent  letters shall  not 
form part of the Contract  unless  specifically accepted  in writing by BHEL in the 
Letter of  Intent  and incorporated in the Agreement. 

B.1.8 "GENERAL CONDITIONS OR CONTRACT" shall mean the  "Instructions  and 
Information for Tenderer and General Terms  and Conditions" pertaining to the 
work detailed. 
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B.1.9 "TENDER SPECIFICATIONS" shall mean the Special Conditions, Technical 
Specifications, Appendices, Site Information and drawings  pertaining to the work 
for which  the  tenderer are required to submit their offer. Individual  Specification 
Numbers will be assigned to each technical specifications.  

B.1.10 "TENDER  DOCUMENTS"  shall  mean  the  General  Terms  and Conditions and 
Tender Specifications. 

B.1.11 "LETTER OF INTENT" shall mean the intimation by a  letter/telegram/telex/ fax  
to  the tenderer that the  tender  has been  accepted in accordance with provisions 
contained  in the letter. The responsibility of the contractor commences from  the 
date of issue of this letter and all the  terms and conditions of  contract are 
applicable from this date.  

B.1.12 "COMPLETION TIME" shall mean the period by date  specified in the Letter of 
Intent/Work Order or date mutually agreed upon for handing over of the erected 
equipment/plant which are  found  acceptable by the Engineer being  of  required 
standard  and  conforming to the   specifications  of  the contract.  

B.1.13 "ZERO  DATE" shall mean the planned commencement  date  of work  under  this  
tender and shall be date  of  issue  of  Letter of Intent.

B.1.14 "PLANT OR PROJECT OR SWITCHYARD" shall mean and connote the entire  
assembly of the plant and equipments covered by the contract. 

B.1.15 "EQUIPMENT"   shall  mean  all  equipments,   machineries,  materials, structural, 
electrical and other components  of the plant covered by the contract.                           

B.1.16 “TESTS"  shall mean and include such test or tests  to  be carried  out  by the 
contractor as are prescribed  in  the contract  or  considered necessary by BHEL,  
in  order  to ascertain   the  quality,  workmanship,  performance  and efficiency of 
the contracted work or part thereof. 

B.1.17 "APPROVED" "DIRECTED" or "INSTRUCTED" shall mean approved, directed 
or instructed by BHEL. 
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B.1.18 "WORK  OR CONTRACT WORK" shall mean and include supply  of all  
categories  of labour, specified  consumables,  tools and  tackles required for 
complete and  satisfactory  site transportation,  handling,  stacking, storing,  civil  
and electrical  works, erection, testing &  commissioning   of the equipment to the 
entire satisfaction of BHEL. 

B.1.19 "SINGULAR AND PLURAL" etc. words carrying singular  number shall  also  
include  plural and  vice  versa,  where  the  context  so  requires.  Words imparting  
masculine  gender shall  be taken to include the feminine gender  and  words 
imparting persons shall include any Company or Association or Body or 
Individuals, whether incorporated or not. 

B.1.20 "HEADINGS"  The headings in these General  Conditions  are solely  for  the  
purpose of  facilitating  reference  and shall not be deemed to be part thereof or be  
taken  into consideration   in  the  interpretation  of   construction  thereof or the 
contract.

B.1.21 "MONTH" shall mean calendar month. 

B.1.22 "WRITING"  shall  include any  manuscript  typewritten  or printed statement 
under the signature or seal as the  case  may be. 

B.2.0 LAW GOVERNING THE CONTRACT & COURT JURISDICTION:

 The  Contract  shall be governed by the Law for  the  time being enforce in the 
Republic of India. The Civil Court at New  Delhi having ordinary Original  Civil  
Jurisdiction shall  alone have exclusive jurisdiction in regard to  all claims in 
respect of this contract. 

B.3.0 ISSUE OF NOTICE:

 The  contractor shall furnish to the Engineer,  the  name, designation  and address 
of his authorised agent  and  all complaints,  notices, communications and 
references  shall  be  deemed to have been duly given to the  Contractor,  if 
delivered  to the Contractor or his authorised  agent  and shall  be  deemed  to have 
been   so   given in  the  case  of   posting  on   the   day on which they would have 
reached  such address  in the ordinary course of post or at  which  they were so 
delivered or left. 
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B.4.0 USE OF LAND:

 No land belonging to BHEL or its customer under  temporary possessions  of 
BHEL shall be occupied by  the  contractor without the written permission of 
BHEL.

B.5.0 COMMENCEMENT OF WORK:

B.5.1 The contractor shall commence the work within fifteen days of Letter of Intent or 
the time indicated in the Letter of Intent/Work Order and shall proceed with the 
same with due expedition without delay. 

 The Contractor shall  have to give programme of work in Annexure ‘M’ to the 
ENGINEER-IN-CHARGE after mobilisation at site. This will have to be regularly 
updated / revised so as to meet the Project completion schedule as per requirement 
of BHEL /Owner. 

B.5.2 If the successful tenderer fails to  commence  the  work within  the stipulated time, 
BHEL, at its sole  discretion will  have  the  right to cancel  the  Letter  of  Intent/ 
Contract.  His Earnest Money and/or Security Deposit  will stand  forfeited  
without  any further  reference  to  him without  prejudice to any and all of BHEL's  
other  rights and remedies in this regard. 

B.5.3 All the works shall be carried out under the direction and to the satisfaction of 
BHEL/Customer/Owner. 

B.5.4 The transported equipment, erected/constructed  plant  or work  performed  under 
the contract, as the case  may  be, shall  be  taken over when it has been  completed  
in  all respect and/or satisfactorily put into operation at site. 

B.6.0 MEASUREMENT OF WORK AND MODE OF PAYMENT:

B.6.1 All payments due to the contractor shall be made only  by "Account  Payee 
Cheques".

B.6.2 For progress/running bill payments, the contractor  shall present  detailed  
measurement sheets  in  duplicate  duly indicating   all  relevant  details  based  on   
technical documents, protocols & material test reports and connected drawings  for  
the work done during  the  calendar  month/period  under different categories in 
line with  terms  of payment as per Letter of Intent. The basis of arriving  at the 
quantities/  weights shall be the relevant documents and drawings released by 
BHEL.
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These measurement sheets  shall be  prepared  jointly  with Engineer and  signed  
by  both parties. Where required, joint measurement with  Customer/Owner shall 
have to be taken. 

B.6.3 The measurement sheets will be checked by the Engineer and quantities  and  
percentage  eligible  for  payment  under different groups shall be decided by him. 
The abstract  of quantities and percentage so arrived at based on the terms of  
payment  shall be entered in the  Measurement  Book  & signed  by  both  the  
parties.  Where  required   counter signature of Customer/Owner shall have to be 
taken.

B.6.4 Based  on the above quantities, contractor  shall  prepare the  bills  in the 
prescribed proforma and  work  out  the financial value. These will be entered in 
the  Measurement Book and signed by both the parties. Payment shall be made by  
BHEL  after  effecting the  recoveries  due  from  the Contractor. 

B.6.5 All recoveries  due from the contractor  for  the  month/period  shall  be  effected  
in  full  from  corresponding running  bills  unless specific  approval  from  
Competent Authority is obtained to the contrary.  

B.6.6 Measurement   shall  be  taken  jointly  by  person   duly authorised by BHEL and 
the Contractor. 

B.6.7 The  Contractor  shall bear the expenditure  involved,  if any,  in taking the 
measurements and testing of  materials to  be  used in the works. The  Contractor  
shall  without extra  cost  to  BHEL, provide  all  the  assistance  with appliances 
and other things necessary for measurement. 

B.6.8 If  at any time due to any reason whatsoever,  it  becomes necessary to remeasure 
the work done, in full or in  part, the expenses towards such re-measurement shall 
be borne  by contractor. 

B.6.9 Passing  of  bills covered by such  measurement  does  not amount to acceptance 
by BHEL of the completion of the work measured.  Any  left out work has to be 
completed  by  the Contractor, as directed by BHEL. 

B.6.10 Final  measurement bill shall be prepared in the  proforma prescribed  for  the  
purpose, based  on  the  certificate issued by the Engineer that the entire work as  
stipulated  in   the  tender  specification  has  been  completed   in all respects to the 
entire satisfaction of BHEL.
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The  contractor shall give unqualified "No claim" and  "No Demand" certificates. 
All the tools and tackles loaned  to him should be returned in condition satisfactory 
to  BHEL. The  abstract  of final quantities  and  financial  values shall  also be 
entered in the Measurement Book and  signed by  both the parties. The final bill 
shall be  paid  after completion  of all the defects/deficiencies  etc.  pointed out by 
BHEL. The contractor should submit all the original documents  such as material 
consumption, site  order  book etc. maintained at site. After payment of final bill  
only guarantee obligation, percentage value shall remain unpaid which shall be 
released in accordance with Clause A.15.0. 

B.7.0 RIGHTS OF BHEL:

 BHEL reserves to itself the following rights in respect of this  Contract  without 
entitling the Contractor  for  any  compensation.                        

B.7.1 To  get the work done through another agency at  the  risk and cost of the 
Contractor, in the event of poor progress, or  the  contractor's inability to progress 
the  work  for  completion as stipulated in the Contract, poor quality  of work,  
persistent   disregards of  instructions  of  BHEL,  assignment,  transfer, subletting 
of the  contracted  work  without  written permission of BHEL,  non  fulfilment  of 
any  contractual  obligations etc.  and  to  claim/recover compensation for such 
losses from the contractor including BHEL's  supervision  charges and overheads  
from  Security Deposit/other dues. 

B.7.2 To withdraw any portion of work and/or to  restrict/alter  quantum  of work as 
indicated in the contract  during  the progress  of  construction and get it done  
through  other agency  and/or  by  departmental  labour  to  suit  BHEL's  
commitment  to  its customer or in case  BHEL  decides  to advance  the  date  of  
completion  period  due  to  other  emergent reasons/BHEL's obligations to its 
customer. 

B.7.3 To terminate  the contract after due notice  and  forfeit Security Deposit and 
recover the loss sustained in getting the  balance work done through other agencies 
in  addition to liquidated damages/penalty in the events of  

 a) Contractor's continued poor progress. 

 b) Withdrawal from or abandonment of the  work  before completion of the 
work.
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c) Corrupt or illegal act of the Contractor. 

         d) Insolvency of the Contractor. 

 e) Persistent disregard of the instructions of BHEL. 

 f) Assignment, transfer, subletting of the contract work without BHEL's written 
permission. 

 g) Non-fulfilment of any contractual obligations. 

B.7.4 To  recover any moneys due from the Contractor,  from  any moneys  due  to  the 
contractor under this  or  any  other contract or from the Security Deposit. 

B.7.5 To claim compensation  for  losses  sustained  including BHEL's supervision 
charges & overheads in case of termination of Contract and to levy Liquidated 
Damage/Penalty for delay  in  completion of work, at the rate of  1/2% (Half 
percent)  of  the contract  value per week of delay or part thereof  subject to ceiling 
of 10 %  of the contract value. 

B.7.6 To terminate the Contract or to restrict the  quantum  of work  and  pay only for the 
portion or work done  in  case BHEL's  contract with its customer is  
terminated/altered/deferred/disputed/frustrated for any reasons.           

B.7.7 To effect recoveries from any amounts due to the  Contractor under this or any 
other contract or in any other  form the  moneys which BHEL is forced to pay to 
anybody due  to contractor's  failure to fulfil any of his obligations. Also, under 
this Clause BHEL can deduct a sum of up to 5% (Max.) of Contract Value if 
Contractor is unable to provide calibrated test & measuring instruments to the 
satisfaction of ‘ENGINEER’. See. Cl. E.4.2 & E.6.3 of Section - E for more 
details.

B.7.8 To restrict or increase the quantity and nature of work to suit site requirements, 
since the tender specification  is based  on preliminary documents and  quantities  
furnished therein  are  indicative  and approximate  and  the  rates quoted shall not 
be subject to revision. 
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B.7.9 To deploy BHEL's skilled and unskilled workmen in case  of emergency/poor 
progress/deficiency in skill on the part of the employees of the contractor and to 
recover the  expenditure  on account of the same from the moneys due to  the 
contractor.

B.7.10 While every endeavour will be made by BHEL to this end, BHEL can  not  
guarantee uninterrupted work due  to  conditions beyond its control.  The 
contractor will not be   entitled to any compensation/extra payment on this account. 
No idle labour charges will be payable by BHEL in any case.

B.7.11 In  the event of any dispute of  technical  nature,  the decision  of  BHEL  shall  be 
final  and  binding  on  the Contractor. 

B.8.0 RESPONSIBILITY   OF THE CONTRACTOR IN RESPECT  OF  LOCAL   
LAWS, EMPLOYMENT OF WORKERS ETC:

 The following are the responsibilities of the  Contractor in  respect  of observance 
of local  laws,  employment  of personnel, payment of taxes etc. 

B.8.1 As  far  as possible, unskilled workers shall  be  engaged from the local areas in 
which the work is being  executed.  In  case  of any necessity is felt by  the 
contractor  to bring  labourers  from out side State, provisions  of  law governing  
such immigration by the concerned State are  to be followed. 

B.8.2 The  Contractor at all times during the currency  of  this contract, shall in all his 
dealings with the local  labour for  the time being employed on or in connection 
with the work, have due regard to all local festivals, religious and other customs. 

B.8.3 The  contractor  shall comply with all State  and  Central Laws,  Statutory  Rules, 
Regulations etc., such as  :  The payment  of wages to, The Minimum Wages Act,  
The  Workmen Compensation Act, The Employees Liability Act, The  Industrial  
Dispute Act,The Employees Provident Fund and Miscellaneous Provisions Act 1952,   
Employees State Insurance Scheme, The Contract Labour (Regulations &Abolition)  
Act 1970 and other Acts, Rules and  Regulations for labour as may be enacted  by the  
Government during the tenure of the contract and having in force or jurisdiction  
at site. The Contractor shall  give to  the local Governing Body, Police and  other   
concerned Authorities all such notice as may be required under law.

 
                              The contractor should have Provident Fund Code Number and shall ensure compliance 

                                             of the EPF& MP Act, 1952  by the sub-contractors, if any engaged by the contractor for 
                                                            the said work,

 
,  0, 



BHARAT HEAVY ELECTRICALS LTD. 
TRANSMISSION BUSINESS GROUP, NEW  DELHI. 

Conditions of Contract for Erection Works, Rev-02

Page 41 of 106 

B.8.4 The contractor,  as  required,  will  obtain  independent license   under  the  
Contract  Labour  (Regulations  and Abolition)  Act 1970 from the concerned 
authorities  based on  the  certificate  (Form-V)  issued  by  the  Principal 
Employer/Customer. 

B.8.5 The Contractor shall pay all taxes, fees, license charges, deposits, duties, tolls, 
royalty, commissions or other charges which  may be Leviable on account of any  
of  his operations  connected with this contract.  The contractor should be 
registered contractor under Sales/Works/ Commercial/Trade Tax  of the concerned  
state.  The contractor  should  have  to get the contract  registered  immediately 
after  award of works as per rules and regulations of  the State Government. The 
contractor will apply for composite  rate  of Works Tax if allowed by the rules of  
the  state. The  contractor   will  file   regular return  as per  rules  of  the  state   & 
will   provide  all

information to BHEL which  is required  for  assessment of Sales/Works Tax of  
the  concerned project. In case BHEL is forced to make any of such payments, 
BHEL shall recover the same from the contractor either from moneys due to him or 
otherwise as deemed fit.  

B.8.6 Arrangements  for  the  periodical  visits  of  inspection agencies  such  as  
Electrical  Inspector  etc. to  site,  inspection  certificates etc. will have to be made 
by  the contractor at his cost. The contractor will also meet  all expenses  in 
connection with his  welder's  qualification/ re-qualification tests etc. 

B.8.7 The contractor shall be responsible for provision of health   and sanitary  
arrangements  {more   particularly described in the Contract Labour (Regulation & 
Abolition) Act 1970} and safety precautions as may be  required  for safe and 
satisfactory execution of the contract. 

B.8.8 The Contractor shall be responsible for proper accommodation including   
adequate  medical facilities  for  the personnel employed by him. 

B.8.9 The  Contractor  shall  be  responsible  for  the   proper behaviour  and observance 
of all regulations by the  staff employed by him. 

B.8.10 The contractor shall ensure that no damage is  caused  to any person/property of 
other parties working at site.   If any such damage is caused, it shall be the  
responsibility of  the contractor to make good the losses  or  compensate them. 
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B.8.11 All  the properties/equipment/components of BHEL/its  customer  loaned with or 
without deposit, to the  contractor, shall  remain  the properties of  BHEL/its  
customer.  The   contractor    shall  use  such  properties  for  the purpose of 
execution of this contract. All such properties/equipment/components  shall  be 
taken to in  good  condition  unless notified to the contrary by the contractor within 
48  Hrs. The Contractor  shall return them in good conditions as and when required 
by BHEL/its customer. In case of non-return, loss,  damage repairs etc.,  the cost 
thereof, as  may  be fixed by the Engineer, will be recovered from the contractor. 

B.8.12 It  shall not be obligatory on the part of BHEL to  supply any  tools  and  tackles or  
materials  other  than  those specifically agreed to be given by BHEL.  However, 
depending  upon  availability/possibility, BHEL/its  customer's equipment and 
other materials may be made available to the contractor  on  payment of the hire 
charges  as  fixed  by them,  subject  to the conditions laid  down  by  BHEL/its 
Customer  from time to time. Unless paid in advance,  such hire and other charges 
shall be recovered from out of dues to the contractor or Security Deposit in one 
instalment. 

B.8.13 The Contractor shall fully indemnify and keep  indemnified BHEL/its customer 
against all claims of whatsoever  nature arising during the course of execution of 
this contract. 

B.8.14 In case the contractor is required to undertake any  work outside  the  scope of this 
contract, the  amount  payable shall be as may be mutually agreed upon. 

B.8.15 Any delay  in completion of works or  non-achievement  of periodical  targets,  due 
to reasons attributable  to  the contractor, will have to be compensated by the  
contractor either  by increased manpower and resources or by  working extra  
hours  or more than one shift at no extra  cost  to BHEL. 

B.8.16 The contractor shall execute the work under the conditions usual to such 
construction work and in conjunction  with numerous other operations at site and 
proceed in a  manner that  shall  help  in the progress of work at  site  as  a whole. 

B.8.17 The contractor will be directly responsible for payment of wages  to his workmen. 
A pay roll sheet giving details  of all  payments  made  to the workmen  duly  
signed  by  the contractor's  representative should be furnished to  BHEL, along 
with each Running Account Bill.  Also, Contractor shall display wages paid by him 
as per The Minimum Wages Act. 
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B.8.18 In  case  of  any  class of work for  which  there  is  no specification  laid down in 
the contract, such work  shall be  carried  out in accordance with the  instructions  
and requirements of the Engineer. 

B.8.19 No  levy,  payment  or charges made or  imposed  shall  be impeached by reason of 
any clerical error or by reason  of any mistake in the amount levied, demanded or 
charged.

B.8.20 No idle labour charges will be admissible in the event  of any stoppage of work 
resulting in the contractor's workmen being rendered idle due to any reason any 
time. 

B.8.21 The  contractor shall take all reasonable care to  protect the materials and the work 
till such time the place/equipment has been taken over by BHEL/its customer. 

B.8.22 The contractor shall not stop work or abandon the site for whatsoever reason or 
dispute, excepting for force  majeure conditions.  All  problems/disputes  shall be 
separately discussed  and settled without effecting the  progress  of work.  
Stoppage or abandonment of work, other  than  under force  majeure conditions, 
shall be treated as  breach  of work of contract and dealt with accordingly.

B.8.23 The contractor shall keep the area of work clean and shall remove debris etc.  
while executing day-to-day work.  Upon completion  of work, the contractor shall 
remove from  the vicinity of works, all scrap, packing materials,  rubbish, unused  
and  other materials and deposit  them  in  places specified  by  the  Engineer.  The  
contractor  will  also demolish all the hutments, sheds, offices etc. constructed and 
used by him and shall clean the debris.  In the  event of  his failure to do so, the 
same will be arranged to  be done  by the Engineer and the expenses recovered 
from  the contractor. 

B.8.24 The  contractor  shall  execute  the  work  in  the   most substantial  and  workman 
like manner  in  the  stipulated time.  Accuracy of work and timely execution shall 
be  the essence of this contract.  The contractor shall be responsible to ensure that 
the quality, assembly and workmanship conform to  the  dimensions and clearance  
given  in  the drawings and/or as per instructions of the Engineers. 

B.8.25 The contractor shall furnish progress reports on work  at regular intervals as 
required by the Engineer. 
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B.9.0 RESPONSIBILITIES  OF  CONTRACTOR IN RESPECT OF SAFETY  OF
MEN, EQUIPMENT, MATERIAL & ENVIRONMENT:

B.9.1 All safety rules and codes applied by BHEL/its customer at site  shall be observed 
by the contractor and his  workmen without  exception.  The contractor shall  be  
responsible for  the safety of the equipment/materials and work to  be performed  
by him and shall maintain all  lights,  fencing guards, signs etc. or other protections 
necessary for  the purpose.  Contractor shall  also  take  such   additional 
precautions  as  may be indicated from time  to time by  the Engineer,  with  a view  
to prevent  pilferage,  accidents, fire  hazards etc. and suitable number of clerical  
staff, watch  and ward, store keepers to take care of  equipment, materials  and  
construction tools and  tackles  shall  be posted  at site by the contractor till the  
completion  of the work under this contract. The contractor shall arrange for such 
safety devices as are necessary for this type  of work  and carry out the requisite 
site tests  of  handling equipment,  lifting  tools,  tackles  etc.  as  per  usual 
standards and practices. 

B.9.2 The contractor shall provide to its work force and  ensure the use of required 
personal protective equipment as found necessary & as directed by the authorised 
BHEL officials in line with latest Amendments / Revisions of various Indian 
Standards.

 i) Safety helmets conforming to IS-2925 : 1984. 

       ii) Safety belts conforming to   IS-3521 : 1983. 

         iii) Safety shoes conforming to   IS-1989 : 1978. 

              iv) Eye and face protection  devices  conforming  to IS-8520 : 1977 and IS-8940 
: 1978. 

v) Hand  and  body  protection  devices  conforming   to IS-2573  : 1975, IS-
6994 : 1973, IS-8807 :  1978  and IS-8519 : 1977. 

B.9.3 All tools, tackles, fitting appliances, material  handling equipment,  scaffolds,  
cradles,  safety nets,  ladders, equipment,  etc. used by the contractor (as per 
Annexure ‘N’) shall be  of  safe design and construction and maintained in good  
condition. However BHEL officials shall have the right to ban use  of any of them 
or get them tested at their discretion. 

All test & measuring instruments to be pre-calibrated through certifying agency 
before use. Also, please see. Cl. E.4.2 & E.6.3 of section - E for more details. 
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 All  electrical  equipment,  connections  and  wiring  for construction power, its 
distribution and use shall conform to the relevant requirements of Indian 
Electricity Act and Rules.  Only  electricians  licensed  by  the  appropriate 
statutory authority shall be employed by the contractor to carry out electrical 
works.

B.9.4 All  electrical  appliances  including  portable  electric tools  used by contractor 
shall have safe plugging  system to source of power and be appropriately earthed. 

B.9.5 The  contractor shall not use any hand lamp  energised  by electric power with 
supply voltage of more than 240 volts. For  work in confined spaces, lighting shall  
be  arranged with power source of not more than 240 volts. 

B.9.6 Where  it  becomes  necessary  to  provide  and/or   store  petroleum  products, 
explosives, chemicals and  liquid  or gaseous fuel or any other substance that may 
cause fire or explosion,   the  contractor shall  be  responsible   for carrying  out 
such provision and/or storage in  accordance with  the rules and regulations laid 
down in the  relevant Government  Acts,  such as Petroleum Act,  Explosive  Act, 
Petroleum  and  Carbides of Calcium Manual  of  the  Chief  Controller  of 
Explosives, Government of India etc.  Prior approval of the authorised BHEL 
official at the site shall also be taken by the contractor in all such matters. 

B.9.7 The  contractor  shall  arrange at  his  cost  appropriate illumination  as  required  at 
all  work  spots  for  safe working,  when natural day light may not be  adequate  
for clear visibility. 

B.9.8 In  case  of a fatal or disabling injury/accident  to  any person at construction sites 
pertaining to this work,  the victim  and/or his/her dependents shall be 
compensated  by the contractor as per statutory requirements. However,  if 
considered necessary, BHEL shall have the right to  impose appropriate financial 
penalty on  the contractor &  recover the same from payments due to the contractor  
for  suitably compensating the victim and/or his/her dependents.  Before imposing  
any such penalty, appropriate enquiry  shall  be held  by  BHEL  giving 
opportunity to  the  contractor  to present his case. 

B.9.9 In  case  of any damage to property due to  lapse  by  the contractor, BHEL shall 
have the right to recover the  cost of  such damages from the payments due to the  
contractor.

B.9.10 In  case  of any delay in the completion of a job  due  to mishaps  attributable  to 
lapses by the  contractor,  BHEL shall  have the right to recover cost of such  delay  
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from the  payments due to the contractor, after  notifying  the contractor suitably 
and giving him opportunity to  present his case. 

B.9.11 If contractor fails to improve the standards of safety  in its  operation  to the 
satisfaction of  BHEL  after being given  reasonable  opportunity  to do  so  and/or  
if  the contractor fails to take appropriate safety precautions or to  provide 
necessary safety   devices  and   equipment  or  to carry  out  instructions regarding  

safety  issued  by  the authorised  BHEL  official, BHEL shall have the  right  to  
take  the  corrective steps at the risk and  cost  of  the contractor after giving 
appropriate notice indicating  the steps that would be taken by BHEL. 

B.9.12 The  contractor  shall  submit report  of  all  accidents, fires, property damaged & 
dangerous occurrences  connected with  his area  of  work or caused  due  to  his  
action/ inaction,  to  the authorised  BHEL  official  immediately after  such 
occurrence, but in any case not later than  12 hours of the occurrence.

B.9.13 During  the course of construction, alteration or  repairs scrap lumbers with 
protruding nails, sharp edges etc.  and  all  other  debris including combustibles 
scrap  shall  be kept  cleared from working areas, passage ways and  stairs in and 
around site. 

B.9.14 Cylinders  shall be moved by tilting and rolling  them  on their  bottom  edges.  
They shall  not  be  intentionally/ negligently  dropped, struck  or permitted to  
strike  each

other violently. When cylinders are transported by powered vehicles, they shall be 
secured in a vertical position. 

B.9.15 The  contractor shall be responsible for the safe  storage of  his  radioactive sources 
if same have  been  permitted to use. 

B.9.16 All  contractor's  supervisory  personnel  and  sufficient number  of workmen shall 
be trained for fire fighting and first aid duties and shall be assigned  specific  
duties. Enough number of such trained personnel must be  available during the 
tenure of the contract. 
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B.9.17 Contractor shall provide enough fire protecting  equipment of the types & numbers 
at his office, stores, construction/erection  site, other temporary structures, labour  
colony area  etc. Access to such fire protection equipment  shall be  easy  and kept 
open at all times.  Compliance  of  the above requirement under fire protection 
system at  project site  shall in no way relieve the contractor of any of his 
responsibilities & liabilities to fire accident occurring. In  the event of fire safety 
measures being not to  BHEL's satisfaction,  BHEL shall have option to provide 
the  same and  recover the cost plus incidentals  from  contractor's bills and/or 
impose penalty as deemed fit by the Engineer. 

B.9.18 Before commencing the work, the contractor shall  appoint/nominate a responsible 
officer to supervise implementation of  all safety measures and liaison with BHEL 
Engineer  at  site. 

B.9.19 If  safety  record of the contractor in execution  of  the awarded job is to the 
satisfaction of Safety Department of BHEL, issue of an appropriate certificate to 
recognise the safety performance of the contractor may be considered  by BHEL 
after completion of the job. 

B.10.0 CONSEQUENCES OF CANCELLATION:

B.10.1 Whenever  BHEL  exercises its authority to  terminate  the contract/withdraw  a 
portion of work, the work may be  got completed by any other means at the 
contractor's risk  and cost provided that in the event of the cost of  completion (as  
certified  by the Engineer which shall be  final  and binding  on the contractor) 
being less than  the  contract value, the advantage shall accrue to BHEL. If the cost  
of completion  exceeds the money due to the Contractor  under the  Contract, the 
Contractor shall either pay the  excess amount  demanded  by BHEL or the same 
shall  be  recovered from  the  contractor.  This will be in  addition  to  the 
forfeiture of Security Deposit and recovery of  liquidated damages as per relevant 
clauses.

B.10.2 In  case BHEL completes the work under the  provisions  of this clause, the cost of 
such completion to be taken  into account  for determining the excess cost to be 
charged  to the contractor  shall consist of cost of  materials  purchased and/or 
labour provided by BHEL with an addition  of such  percentage  to cover 
supervision  and  establishment charges as may be decided by BHEL. 
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B.11.0 INSURANCE:

B.11.1 BHEL/its  customer shall arrange for insuring the  project materials/properties  of  
BHEL/its customer  covering  the risks during transit, storage, construction, 
erection  and commissioning.  

B.11.2 It  shall be the sole responsibility of the Contractor  to insure  his workmen against 
risks of accident  and  injury  while at work as required by the relevant rules and to 
pay compensation, if any, to them as per Workmen's Compensation Act.  The 
Contractor shall also insure his  staff  against accidents.  The  work will be carried 
out in  a  protected area and all the rules and regulations of BHEL/its  client in  the 
project area which are in force from time to  time will have to be followed by the 
contractor.

B.11.3 If  due to  negligence and/or  non-observance  of  safety and  other precautions any 
accident/injury occurs  to  any other person/public, the contractor shall  pay  
necessary compensation  and  other expenses, if so decided  by  the appropriate 
authority.

B.11.4 It  shall  be  the responsibility  of  the  contractor  to provide security and insurance 
claim related  information/reports,  FIRs etc. for the equipment/material belonging 
to BHEL/its  customer  and  handed  over  to  the  contractor  for 
transportation/erection/ construction till these are  taken over  by BHEL after 
erection/construction or are  returned to BHEL/its customer's store. 

B.11.5 If  due  to Contractor's  carelessness,  negligence,  non-observance   of  safety  
precautions,  improper security arrangements or due to non-compliance of paper 
work needed for lodging insurance claim, damage to BHEL/its Customer's 
property  and/or  personnel should occur, and if  BHEL  is unable  to recover its 
claim from the  Insurance  Company, the deficit will be recovered from the 
Contractor. All losses arising out of theft of material from the contractor’s 
store/erection site shall be recovered from the contractor irrespective of the 
insurance claims. 

B.12.0 STRIKES & LOCKOUTS:

B.12.1 The Contractor will be solely responsible for all disputes & other issues connected 
with his workmen. In the event of the  contractor's  workmen  resorting to  strike or 
the contractor  resorting to lockout and if the strike or  the lockout so declared is 
not settled within a period of  one month, BHEL shall have the right to get the 
work  executed by  employing  its own men or through  other  agencies  or both.  
The cost incurred by BHEL in this regard  shall  be recovered from the Contractor. 
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B.12.2 For any purpose whatsoever, the employees of the  contractor  shall  not  be  
deemed to be  in  the  employment  of BHEL/its Customer. 

B.13.0 FORCE  MAJEURE:

B.13.1 The following shall amount to force majeure conditions:- 

 Acts of God, Act of any Government, war, Sabotage,  riots, civil  Commotion, 
Police Action, Revolution,  Flood,  Fire Cyclone,  Earthquake,  Epidemic and other  
similar  causes over which the contractor has no control. 

B.13.2 If  the contractor suffers delay in the due  execution  of the contract, due to delays 
caused by force majeure conditions, as defined above, the agreed time of 
completion  of the  work  covered by this contract may be extended  by  a 
reasonable  period  of  time  in  consultation  and  after agreement  of BHEL's 
clients /  owner,   provided that  on  the  occurrence of any such  contingency,  the
Contractor immediately  reports  to  BHEL in writing  the  causes  of delay.  The  
Contractor  shall not  be  eligible  for  any  compensation on this account. 

B.14.0 GUARANTEE:

B.14.1 Even though the work will be carried under the supervision of BHEL Engineers, 
the contractor will be responsible  for the  quality  of the workmanship and shall  
guarantee  the work  done  for  a period of 12 months from  the  date  of putting  
the complete system into commercial operation  or 18  months from the date of 
system is declared  completely  erected duly tested and accepted by customer 
whichever  is later  and   shall   rectify free of cost all defects  due  to faulty  
erection  detected during  the  guarantee   period starting from the date of the 
completion of rectification. In  the  event  of the contractor failing  to  repair  the 
defective works within the time specified by the Engineer, BHEL  may proceed to 
undertake the repairs of such  defective  works at the contractor's risk and  expense  
without prejudice  to any other rights and recover the  same  from Security 
Deposit/other dues. 
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B.15.0 ARBITRATION:

B.15.1 Except where otherwise provided for in the contract  all questions &  disputes 
relating to the meaning  of the specification  designs,  drawings and  instruction  
herein before  mentioned and as to the quality of workmanship  or materials  used 
on the work or as to any  other  question, claim,  right,  matter  or thing  
whatsoever  in  any  way arising  out  of  or relating to  the  contract,  designs, 
drawings  specifications, estimates, instructions,  orders of these conditions or 
otherwise concerning the works,  of the  execution  or  failure to execute  the  same 
whether arising during the  progress of the work  or  after  the completion or 
abandonment thereof shall be referred to the sole arbitration of the General 
Manager  BHEL, New  Delhi  and if  the General Manager is unable or unwilling 
to act, to the sole arbitration of some other person  *appointed  by the  General  
Manager willing to act as  such  arbitrator.

 There will be no objection if the arbitrator so appointed is  an  employee of BHEL, 
New Delhi and that he had  to  deal with the matters to which the contract relates 
and that in the course of his duties as such he had expressed views on all  or any of 
the matters in dispute of  difference. The arbitrator to whom the matter is originally 
referred being  transferred or vacating his office or being  unable to act for any 
reason such General Manager as aforesaid at the time of such  transfer vacation of 
office or inability to act shall  appoint (see note) another person to act  as  
arbitrator  in   accordance    with     the     terms   of     the     contract    such  
person  shall  be  entitled  to  proceed  with   the reference  from  the  stage at 
which it was  left  by  his predecessor.   It is also a term of this contract that  no 
person  other  than  a person  appointed  by   such   General  Manager  as  
aforesaid  should   act  as arbitrator and if  for  any  reason that is not possible the 
matter is not  to  be  referred  to  arbitration at all, in all cases  where  the amount  
of the claim dispute is Rs.50,000/- (Rupees  fifty thousand) and above the 
arbitrator shall give reasons  for the award. 

Subject as aforesaid the provisions of the arbitration Act,1940  or any statutory 
modification  or  re-enactment thereof and the rules made there under and the time  
being in  force shall apply to the arbitration proceeding  under this clause. 

 It  is  a term of the contract that  the  party  involving arbitration  shall specify the 
dispute or disputes  to  be referred  to arbitration under this clause  together  with 
the amounts claimed in respect of each dispute. 
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The arbitrator (s) may from time to time  with consent  of the parties enlarge the 
time for making and publishing the award. 

 The work under the contract shall, if reasonably possible, continue during the 
arbitration proceedings and no payment due or payable to the contractor shall  be 
withheld  on account of such proceedings. 

 The  Arbitrator  shall be deemed to have  entered  on  the reference on the date he 
issues notice to both the parties fixing the date of the first hearing. 

The  Arbitrator shall give a separate award in respect  of each dispute or difference 
referred to him. 

 The  Venue  of arbitration shall be such place as  may  be fixed by the Arbitrator in 
his sole discretion. 

 The award of the arbitrator shall be final, conclusive and binding all parties to this 
contract.

 Laws governing the Contract: 

 The contract shall be governed by the Indians Laws for the time being in force. 

NOTE: The Authority appointing the arbitrator  should not be lower in rank than the 
Authority  accepting the Agreement. 

B.16.0 VARIATIONS AND VALUATIONS:

B.16.1 QUANTITIES:

 The  quantities set out in the Bill of Quantities are  the estimated  quantities of the 
work but they are not to  be taken as the actual and correct quantities of the works 
to be  executed  by  the Contractor  in  fulfilment  of  his  obligations under the 
Contract.

B.16.2 VARIATIONS:

B.16.2.1 The Engineer shall have power to make any variation of the form,  quantity of the 
Works or any part thereof that  may in his opinion be necessary and for that 
purpose or if for any  other  reason it shall in his  opinion  be  desirable shall  have  
power  to  order the  Contractor  to  do  and Contractor shall do any of the 
following:-

Above clause No. B.15.0 stands deleted. Please refer Annexure to conditions of contract for ETC works.
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 a) Increase or decrease the quantity of any work included in the   
 contract. 

 b) Omit any such work. 

 c) Change  the character or quality or kind of any  such work. 

 d) Execute additional work of any kind necessary for the completion  of the 
works and no such variation  shall in any way vitiate or invalidate the 
contract but the value  (if any) of all such variation shall be  taken into  
account in ascertaining the amount of the  Contract Price. 

 e) Restrict the extent of  work of any item covered under Clause E.10.0 of 
Section - E  “Schedule of Equipment”. 

B.16.2.2 Orders for Variations to be in writing. No such variation shall be made by the 
contractor  without an  order  in writing of the Engineer provided  that,  no order  
in  writing shall be required for increase  or  decrease in the quantity of any work 
where such increase  or decrease  is not the result of an order given  under  this 
clause  but is the result of the quantities exceed in  for being  less than those stated 
in the Bill  of  Quantities. Provided  also that if for any reason the  Engineer  shall 
consider it desirable to give any such order verbally  the Contractor shall comply 
with such order and any  confirmation in writing of such verbal order given by the 
Engineer whether  before  or after the carrying out  of  the  order shall  be  deemed  
to be an order in  writing within  the meaning  of  this  clause. Provided further  
that  if  the contractor  shall confirm in writing  to the Engineer  any verbal  order 
of the Engineer and such confirmation  shall  not  be contradicted in writing by the 
Engineer, it  shall be deemed to be an order in writing by the Engineer. 

B.16.3 VALUATION OF VARIATIONS:

 The Engineer shall determine the amount (if any) which  in his opinion should be 
added to or deducted from  the sum named in the Contract in respect of any extra 
or additional work done or work omitted by his order. All such work shall be 
valued at the rates set out in the Contract if in the opinion of the Engineer the same 
shall be applicable. If the contract shall not contain any rates applicable  to the 
extra or additional work then suitable prices shall be derived from the nearest item 
of BOQ or arrived at from the actual cost of manpower utilised (the cost of T&P 
and testing equipment etc. are not to be taken into account for arriving at the rates 
of additional/extra works) plus 10% for contractor’s OH and profit.  The rates for 
manpower shall be as per the minimum wages applicable for the project area.  

Above clause No.B.16.3 shall be read in conjunction with clause No.1.of of Annexure to conditions of
contract for ETC works.
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B.16.4 POWER OF ENGINEER TO FIX RATES:

 If the nature or amount of any omission or addition  relative to the nature or 
amount of the whole of the  contract work  or  to any part thereof shall be such  
that  in  the opinion of the Engineer the rate or price contained in the Contract  for  
any item of the Work is by reason  of  such omission or addition rendered 
unreasonable or inapplicable then a suitable rate or price shall be agreed upon 
between the  Engineer  and the Contractor.  In the event  of  disagreement the 
Engineer shall fix such other rate of  price as  shall in his opinion be reasonable 
and  proper  having regard to the circumstances and the same shall be binding on 
the contractor. But under no circumstance the contractor shall suspend the work on 
the plea of non-settlement of rates falling under the clause or claim any 
compensation on that account. 

*********
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ANNEXURE - M

PROGRAMME  OF  WORK

SL.NO. ACTIVITY DURAION

01. Award of work. Zero week 

02. Mobilisation & setting up of site office .............  weeks 

03. Start / finish of structure erection .............  weeks 

04. Start / finish of stringing of shielding wire and conductors .............  weeks 

05 Start / finish of  Circuit Breaker  erection .............  weeks 

06. Start / finish of other equipment erection .............  weeks 

07. Start / finish of testing and precommissioning .............  weeks 

08. Start / finish of commissioning .............  weeks 

09. Final Handing over .............  weeks 

        (SIGNATURE  OF TENDERER) 
               WITH  STAMP 
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ANNEXURE - N

LIST OF TEST EQUIPMENTS TO BE ARRANGED BY ETC CONTRACTOR

All measuring and testing instrument shall be pre-calibrated through a certifying agency  
before use. The certificate of calibration shall be submitted to  BHEL Site Engineer for 
records. Also see  clause E.4.2 & E.6.3 under Section E of the tender specification for more 
details.
A - General purpose Qty.

1. Digital multimeter  - 4½ digits Accuracy + 1% 4 Nos. 
 (Any reputed make - preferably Fluke - make) 

2. Megger 2.5 kV - 5kV, range 0.5 MO - 10,000 MO 1 No.
 (Motorised/Electronic) (Any reputed make ) 

3. Meggar having voltage multiplier 1 No. 
 0-500V- 1000V, (Motorised / Electronic) 
 Range 0.5 MO - 1000 MO (Any reputed make) 

4. Single phase variac 8 A,  0.-250V, 50 HZ 2 No 

5. Three phase  variac 15A, 0-440V, 50 HZ 1 No 

6. Single phase transformer 220V / 4000V, 500VA, 50HZ 1No

7. Stop watch 1No  

8 Micro- ohm- meter (mV drop test kit) 1 No 
 0-200ADC, 0-2000 micro ohm with suitable calibrated cable  
 leads for current injection and mV drop. 

9. Phase sequence meter 1 No 

10. Two way intercom set with 50 to 100 M cables for checking 2 sets 
 of cable continuity 

11. Walkie - Talkie sets with battery charging sets 1 set 
 Receiver + Transmitter,  Type GP 300 - Motorola - make 

12. Variable D.C. power supply 0-220VDC, 10 A 2 Nos 

13. 4 pole Miniature moulded case breaker 16 A 3 No 

14. Capacitance meter having range 20 PF- 100mfd + 1% 1 No 

15. Isolation Transformer 1KVA, 240V AC, 1 phase, 50Hz 2 Nos 
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B For testing of  current transformer

1. Primary injection test kit, range 0-2000A with a pair of leads 1 No 
 &  C clamps for testing of CT’s 

2. Secondary injection test kit suitable for 5A& 1A with banana 1 No 
 plug cable leads. 

3. Digital Tongue tester 0-2000A, 600VAC, 50 Hz 1 No 
 (Any reputed make). 

4 Digital Tongue tester 0-20A, 600V AC, 50 Hz                             1 No 
 (Any reputed make). 
5. Digital Tongue Tester, 0-1A, 600V AC, 50Hz 2 Nos. 

C - For testing of oil cooled transformer and AC reactor

1.  Transformer  winding resistance meter or Kelvin’s double bridge 1 No 

2. Transformer turns ratio meter 1 No 

3. PPM tester for transformer oil 1 No 

4. BDV tester for transformer oil 1 No 

D For testing of relays

 Single phase / 3 phase relay test kit having timer current 1set
 source 5A, 1A, voltage source 0-220VDC, 0-110 VAC 50 HZ. 
 (Any reputed make) 

E- For time  measurement of breaker

Breaker closing and  / opening time measurement timer 1 No 

F For testing of relays and distance protection 1 Set

1. CFB kit or equivalent -  of any reputed make 

2. ZFB kit or equivalent - of any reputed make 
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G For testing of transformer bushings CT, CVT  & Circuit Breaker  used in HV 
System

 Capacitance and tan Delta kit suitable for 12KV 1 Set 
 (Any reputed make) 

H. Safety / protective means

Protective earth rod suitable for 220Kv / 400 KV system 2 Nos 
 having leakage current meter, 70MM²  copper cables and C clamps 
 (Any reputed make). 

Helmets and hand globes etc. 

I. For PLCC Equipment:

b) Digital  time interval meter and frequency counter, 8 digits with frequency range  10 
Hz to 10MHz. 

c) 200Hz to 620KHz Selective level meter. 

d) 200Hz to 620KHz Selective level  generator. 

Note:

 1. Above is only a  specimen/indicative list and any other test equipment (s) as may  
be required by Owner / BHEL  at site during the execution of work will be 
arranged by the contractor well in time. 

2. The status of tools, plants and instruments mentioned in annexure C of section - A 
does not relieve the subcontractor of his responsibility to make available all the test 
equipments and tools & tackles mentioned in annexure N of section B as per 
requirement of project. 
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ANNEXURE - P

ACTIVITIES FOR TESTING AND COMMISSIONING  BY ETC CONTRACTOR

1. Preparation of joint inspection records / observation by BHEL, BHEL customer and the 
contractor on the pending activities  of erection holding for starting of testing and 
commissioning. 

2. Issue of certificate for completion of erection activities to the satisfaction of BHEL 
customer. 

3. Compilation of documents (scheme, cable schedules, FQP, technical literature, operation 
and maintenance manuals, technical reports, works test certificate for the equipments / 
components, and other relevant documents to expedite commissioning) in a systematic 
manner to present to customer/owner to meet the contractual requirement. 

4. To expedite the testing activities contractor has to arrange the engineers and his staff  
and instruments at site for testing and commissioning of switchyard equipments as 
follows:

4.1 Testing of individual relay, energy meter, transducer and meters for their satisfactory 
operation.

4.2 Protection devices / relays will be tested with appropriate current and voltage injections. 

4.3 Individual  control and protection panels testing for their satisfactory operation as per 
scheme. 

4.4 Individual CT, PT, CVT, Breaker, Transformer and Isolator LA, MB, Battery Charger 
etc. where ever possible to test them independently. 

4.5 Wiring check as per scheme and cable schedule preferably in the following sequences: 

Between marshalling Kiosk in the yard to other yard equipments. 
Between  equipments in the yard. 
Yard equipments to control room equipments. 
Inter connection between control room equipments. 

5. All cables to be properly glanded, identified and terminated suitably. 

6. Cables should  have proper /  accurate cross reference ferruling and necessary cable tags 
for identifications as per recommendation by BHEL/ Customer.  

7 Green marking  in cable schedule and scheme after wiring check. Contractor to make 
also “As Built”  scheme and cable schedule for submission to BHEL/Customer. 

8. List of  wiring mistakes, component damage and  mal-operation of  components. 
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9.  Successful completion of equipment level testing operative from local and remote and 
desired FQP filled up and approved by ultimate customer. Approval/acceptance on FQP 
results by customer has to be obtained by Contractor. For any technical clarifications, 
BHEL will only assist. 

10. In case the contractor is finding difficulty to understand the technicalities to undertake 
testing  and commissioning of a particular equipment, subsystem and system he has to 
inform BHEL in advance with in 2 months from the date of award  of contract for 
necessary information and explanation. 

11. For erection/commissioning of SF6 Circuit Breakers (If called for in BOQ), the services 
of experts +for supervision will be extended by BHEL free of cost. Contractor  will 
provide adequate support by providing skilled manpower and tools & tackles. However
the complete responsibility for erection and commissioning lies with subcontractor.

12. Contractor has to keep a senior and experienced person in the area of testing and 
commissioning  associated with his skilled staff till charging and handing over of 
complete switchyard to the satisfaction of BHEL customer. 

13. Contractor has to be well equipped at site with testing instruments and safety measures 
(like helmet and hand globes) while doing testing and commissioning.  

14. Contractor will also carry out design validation tests as per BHEL  / BHEL customer 
documents. 

15 If the contractor fails to take up testing and commissioning work as per the requirement 
of contract or project requirement, then BHEL will be at liberty to hire services of third 
agency for this work at the risk and cost of subcontractor. 

16 Testing of mandatory spares or any other spare (if required by customer / BHEL), 
cleaning and handing over to customer’s stores is also included in the  scope of this 
Tender Specification. The site  Test Reports of these mandatory spares will also be 
generated by subcontractor in such a case. 

17 In case contractor fails to arrange Test equipments as referred in Annexure ‘N’ (as per 
requirement of equipment covered in BOQ),  BHEL will arrange the instruments at the 
risk and cost of contractor for providing such instruments. 

18. Contractor has to repeat any tests free of cost, even if already conducted, whenever 
required to prove and check the healthiness of system before power flow, such tests 
could be primary injection and secondary injection in CT, CVT, meggering, and 
functional tests or any other tests as required by BHEL/customer. 
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19. Oil processing/filtering in a transformer, CT and CVT shall also be repeated free of cost 
if required before charging and handing over of the switchyard to the owner in case 
BDV and PPM of oil is not satisfactory. 

20. As isolator is a rotating equipment and its alignment is likely to get disturbed. Therefore 
contractor has to do alignment of isolators and measurement of contact resistance 
repeatedly free of cost as and when required till handing over of the station. 

21. Commissioning means charging of total system in a sub-station and inter connected 
equipments by power flow. Accordingly the payment will be made to the contractor as 
per payment terms. 

22. Contractor has to deploy adequate and experienced  man power at site as per project 
requirement and advice of BHEL site in-charge. Non compliance of this requirement 
will be treated as indiscipline and non cooperation of the contractor. Accordingly BHEL 
will hire the man power as required at the risk and cost of the contractor after giving a 
single notice. 

23. Based on site requirement, for the works not stipulated in the contract, the contractor has 
to provide assistance of skilled manpower with required tools and test instruments.  

24 If any Expert  services of manufacturer  for commissioning supervision of special 
protection relays / numerical relays / equipment is felt necessary by the contractor, the 
same shall be arranged by the contractor themselves at their cost.  Contractor shall 
provide testing & Commissioning, Engineer,  electrician, other  tools tackles and 
consumables for these equipments and  for total system.  

Any  delay in arranging  special testing & commissioning  equipment  and expert 
supervisor shall  not  entitle  the contractor to any claim  (idle  labour, additional  time 
etc.) whatsoever.

25. Any idle days of the expert supervisor  at site due to  reasons attributable  to the 
contractor, due  to lack of readiness in erection,  delay in arranging of manpower, tools 
etc. shall be to contractor’s account. 

NOTES :-

(1) Above is only an indicative list. Contractor has to mobilise and keep adequate competent 
commissioning staff at site to ensure that all mile stones & events and relevant 
commissioning activities  are completed successfully in a scheduled time. 

(2) In case contractor is not finding competent and adequate staff with him, he can hire the 
commissioning services from out side agencies approved and accepted by BHEL. 
Contractor will furnish the details (experience, qualification) of all commissioning staff 
and the commissioning tools and instruments available with the contractor OR obtained 
on loan basis with in 60 days from the date of award of the work.   
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ANNEXURE - Q

LIST OF TOOLS & TACKLES TO BE  ARRANGED BY CONTRACTOR

Sl. No.   PARTICULARS

01. Electrical  Drilling Machine & Hand drilling Machine. 
02. Hydraulic Bending Machine for Al. pipes.               
03. Gas Welding Set & Gas Cutting Set. 
04.  Hand Operated Winches.  
05.  Electric Welding machine. 
06.  Jack with axle for lifting Cable Drum. 
07. Jointers Tool Box. 
08. Blow Lamps. 
09. Compression Tools suitable  for Cables. 
10. Pull Lifts. 
11. Pulley Blocks. 
12. Hooks/Chains 
13. Cable Rollers. 
14. Hydraulic Jacks                                                      -   For cable laying. 
15. Aluminium Rollers. 
16. D- Shackles. 
17. Dynamometers. 
18. TIG, Welding machine  (for Aluminium welding). 
19. High Vacuum 1000 GPH Oil Filtration Machine for Transformer / Reactor oil 

suitable for 760mm vacuum. In case 250 MVA / 315 MVA transformer ETC 
work is covered in the scope, Oil filtration equipment of 1500 GPH suitable for 
High Vacuum along with 30 kL capacity storage tank for oil storage and 
processing of oil  should be provided.

20. Hydraulic cranes including accessories (20 tonne or more and boom height of 
15mts. Vertical or more) suitable for erection of transformer bushings 
accessories and other equipments. 

21. Hydraulic Crimping tools for conductor / Shield wire. 
22. Crimping tools for cable termination. 
23. Torque  wrenches of different ranges in sufficient numbers. 
24. All general purpose hand tools in sufficient quantities. 
25. Shearing Machine for cutting of Earthing Flat. 



BHARAT HEAVY ELECTRICALS LTD. 
TRANSMISSION BUSINESS GROUP, NEW  DELHI. 

Conditions of Contract for Erection Works, Rev-02

Page 62 of 106 

26. Tool Kit for fitters. 
27. Tool Kit for Electrician. 
28. Bench Vice. 
29. ‘A’ type collapsible Al. ladder height 8M. 
30. ‘H’ type Al. ladder height  5M. 
31. Pressure Gauge 0-1kg/Sq.cm for measurement of N2 pressure. 
32. Vacuum gauges for measuring fire vacuum of less than 1 torr in transformer. 
33. Nylon slings for 4T capacity with different lengths. 
34. Turper 
35. Angle meter for measurement of bushing angle during erection. 
36. Nylon hammer. 
37. Wedge for cutting of ‘O’ rings/neoprene gaskets. 
38. Die/Drill tool for making holes in gland plates (All sizes in sufficient numbers) 
39. Phoenix screw drivers for handling of Terminal Blocks.   

 IMPORTANT NOTE:

1. The Contractor shall submit the copies of latest test certificate of lifting tackles, 
slings, pulleys etc. after mobilisation at site to the ENGINEER-IN-CHARGE.  

2. Above is only a specimen/indicative list and any other Tools & Tackles as may be 
required by Owner/ BHEL at site during the execution of work will be arranged by 
the contractor promptly. 

3. The status of tools, plants and instruments mentioned in annexure C of section - A 
does not relieve the subcontractor of his responsibility to make available all the test 
equipments and tools & tackles mentioned in the annexures of section B as per 
requirement of project. 
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SECTION-C

SPECIAL CONDITIONS OF
CONTRACT
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SECTION - C

SPECIAL CONDITIONS OF THE CONTRACT

C.1.0 QUALIFICATION OF THE CONTRACTOR :

C.1.1 The contractor must have the experience of  execution  of identical  work  in the 
past as specified  in  the  tender documents  and  must have executed  contracts  of  
similar nature.  The  contractor  must  furnish  enough   evidence to  establish  his  
capacity  in  erection,  testing and commissioning  of  similar equipments covered  
under  this  specification. 

 C.1.2 The contractor should be able to obtain clearance from the Electrical  Inspector/ 
State Authorities on  completion of the  installations.  If required, the Contractor is 
supposed to obtain such clearances on part completion of the installation as 
required by BHEL / Owner time to time. Also, before the start  of  work  the 
contractor should obtain the supervisory license from  the concerned Electrical 
Authorities.

C.1.3 The Contractor will have following certificates. 

a) Contractor electrical licence. 

b) Supervisor competency certificates to deal with Electrical high voltage equipments         
for their installation and for their installation and testing. 

 Such certificates from two persons of subcontractors representatives who will be 
posted at site will be required.

C.1.4 The contractor should be aware of the local conditions and be well acquainted with 
the site. 

C.1.5 The contractor shall be preferred who has worked for State Electricity 
Boards/BHEL/Steel Authorities/Public Undertakings. 

C.1.6 The  contractor should have a very good engineering  background and capability of 
carrying out erection and commissioning work of large scale. 
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C.2.0 TERMS OF PAYMENT FOR ERECTION, TESTING AND 
COMMISSIONING :

C.2.1 No Mobilisation Advance shall be paid. 

C.2.2 20% of the contract item price on the monthly progressive bills on  pro rata basis 
for receipt, material including arranging crane for unloading, maintaining proper 
records of receipt & storage in Field Quality Plans (FQPs) and as certified by 
BHEL Engineer. 

 In case of power transformer, 10% amount shall be paid after unloading and 10% 
after dragging main tank in position on foundation. 

C.2.3 50% of the contract item price on the monthly progressive bills on  pro rata basis 
after arranging necessary calibrated tools/tackles required for erection, submitting 
calibration reports, qualification/experience certificates of welder/Electrician/other 
staff, levelling, alignment, tightening and completion of erection including 
maintaining proper records of installation in FQPs and as certified by BHEL, 
Engineer.

 C.2.4 10% of the contract item price on the monthly progressive bills on  pro rata basis 
on arranging calibrated testing equipment, submission of calibration reports, 
testing of equipment including maintaining proper records of  testing in FQPs and 
as certified by BHEL, Engineer. 

C.2.5 10% of the contract item price after completion of satisfactory commissioning and  
submission of complete records of erection/testing/commissioning /charging 
protocol as per FQPs for the complete sub-station. If the contract is for more than 
one sub-station, then the same will be released after successful commissioning of 
each sub-station. If for any reason, the commissioning is delayed for reasons 
beyond the control of the contractor, in such case this payment will be released 
against commissioning certificate issued by the customer. 

C.2.6 Last 10% of the contract item price after all test reports as per contract are jointly 
witnessed and signed by BHEL/customer, “As Built” changes are incorporated in 
relevant drawings, material reconciliation and substation is handed over to the 
Owner / Customer. If the contract is for more than one sub-station, then the same 
will be released after successful handing over  of each sub-station. If for any 
reason, the handing over is delayed for reasons beyond the control of the 
contractor, in such case this payment will be released against commissioning 
certificate issued by the BHEL / customer and against submission of final bill of 
individual sub station. 
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C.2.7 The contractor shall furnish within 15 days after  LOI, a detailed bar-chart 
indicating  time  schedule for the erection, testing, pre-commissioning  and  
commissioning so  as to achieve the contractual planed date  as agreed. 

C.2.8 The quoted rates for various items are inclusive of receipt, storage, handling, 
inspection and handing over to customer at their stores of mandatory spares and 
nothing extra is payable on this account. 

C.2.9 The payment due to the contractor shall be released  after deducting income Tax 
wherever deductible at source as  per Indian  Income  Tax Act and BHEL  will  
issue  appropriate  certificate to the contractor after tax deduction. 

C.3.0 SECURITY DEPOSIT:

C.3.1 The successful  bidder  shall deposit the calculated amount of security deposit   
based on the total  contract  value as detailed out in clause A.17.0. 

C.3.2 If the  value of the work done at any  time  exceeds  the accepted  agreement value, 
the security deposit  shall  be correspondingly  enhanced. 

C.3.3 Failure to deposit the Security  within  the  stipulated time may lead to forfeiture of 
earnest money and cancellation of the award of work. 

C.3.4  BHEL reserves the right of forfeiture of Security  Deposit in addition to other 
claims and penalties in the event  of the Contractor's failure to fulfil any of the 
contractual obligations or in the event of termination of contract  as per terms and 
conditions of contract. 

C.3.5 RETURN OF SECURITY DEPOSIT:

 The contractor should refer the clause A.17.7. 

 No  interest  shall  be  payable  by  BHEL  on  Earnest Money/Security  Deposit  or
on any money  due  to  the contractor by BHEL. 
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C.4.0 PERFORMANCE GUARANTEE:

C.4.1 The contractor shall be responsible for any defects in the execution of work 
noticed in guarantee period of 12 months reckoned from the date of putting the 
complete system into commercial operation/handing over to customer or 18 
months from the date  of system is  declared completely erected, duly tested and  
accepted by  BHEL and customer.  The Contractor shall submit  a  bank  guarantee 
worth 10% of the total contract value of erection, testing and commissioning of 
equipment in the prescribed proforma form of BHEL. If the contract is for more 
than one sub-station and the substations are completed and taken over by customer 
in stages,  then the performance BG for  the substation completed and handed over 
may be submitted based on the contract value of individual substation at the time 
of submitting the final bill, substation wise.    

C.5.0 LD/PENALTY FOR DELAY IN EXECUTION:

C.5.1 In  case  the  contractor fails to  complete  the  project within  the time specified in 
the tender specification  or any extension thereof subject to force majeure  
condition, the contractor shall be liable to pay by way of LD/Penalty  a sum  equal 
to the half percent of the contract price,  per calendar  week or part thereof by 
which the  commissioning of  the project is delayed, subject to ceiling of 10 %  of 
the  contract price.  Once the maximum limit of  delay  is reached (i.e. 20 week of 
delay) BHEL may consider termination  of  the contract and forfeit  the  Security  
deposit without  prejudice  to the other remedies under  the  contract.  If the 
contract is for more than one sub-station and the substations are completed and 
taken over by customer in stages,  then the delays if any  by the contractor for  the 
substation completed and handed over may be accounted for the individual  
substation and LD leviable shall  be computed based on the contract value of 
individual substation.
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C.6.0 RECEIPT/ UNLOADING, HANDLING, TRANSPORTATION, SECURITY 
AND PRESERVATION OF EQUIPMENT AT SITE:

C.6.1 The  contractor shall take the delivery of all the  equipment,  structures and 
materials etc. at site and their security shall be the  responsibility of the contractor.   
Further    transportation  of  materials  to  work  place   as    per requirements will 
be in the  scope of the contractor. For any  delay,  demurrage/wharfage/detention  
charges will be borne by the  contractor. 

              In order to ensure timely completion of project, some of the equipment/material as 
covered under clause no. E.10.0 of Section-E (Schedule of equipment) may arrive 
at site and are unloaded and stacked/stored prior to mobilisation of ETC Contractor 
for the work covered under this Tender Specification. In such a case, the amount 
actually spent by BHEL on unloading and storage till the time of mobilisation by 
the ETC contractor shall be debited to their account. Immediately after 
mobilisation, the contractor shall take these into their custody and all the 
conditions as applicable for the material directly received by the contractor will be 
applicable for these material. 

C.7.0 FACILITIES TO BE PROVIDED AT SITE BY THE CONTRACTOR:

C.7.1 Watch  and  ward  by authorised/licensed  agency  for  the safe custody of the 
equipment shall be  responsibility of the contractor. 

C.7.2 It  is the responsibility of the contractor  to  dismantle and  take away all the 
materials of his office  accommodation  as soon as the project in handed over to  
BHEL/Owner and clean the area off debris. 

C.8.0 TESTING AND COMMISSIONING:

C.8.1 All  the electrical/mechanical test of the  materials  and equipment will be arranged 
by the contractor as per  standard  Specification/Field  Quality  Plan/ Erection  
Manual/Directive  of the Site Engineer and Owner. The  contractor shall have to 
fill the check list (site inspection record forms)for receipt, storage,  erection, 
testing  and commissioning of all the equipments  as  per BHEL systems to ensure 
proper quality of work. 
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C.8.2 All  the testing equipment required to carry out the  site test for all the equipment 
or the erected equipment  shall be calibrated and shall be  arranged by the 
contractor at his own  cost.  However, necessary instruction and the guidelines will 
be given  by BHEL/owner. 

 In case Contractor is unable  to provide the calibrated measuring and test 
instruments to the satisfaction of ‘ENGINEER’ then as per his own wisdom/ 
judgement can recommend a deduction of maximum limit up to 5% from the 
Contractor’s bill. But this in no way relieves the Contractor from arranging the test 
& measuring instruments / equipment as required for completion of the 
‘PROJECT’ without affecting the quality of work and meeting any Contractual 
obligation whatsoever.

C.8.3 The contractor  shall be completely responsible for the satisfactory  erection  and 
providing Test Equipment and skilled manpower for testing, commissioning of all 
equipment, not withstanding the fact that he may be assisted by BHEL or its 
authorised representative. 

C.8.4 The  installation  of all electrical  equipment  shall  be carried  out  only by an 
electrical contractor  holding  a valid  License for carrying out installation work  of  
the voltage classes involved, under the direct supervision  of and  by persons 
holding valid certificates  of  competency for the same voltage classes, issued or 
recognised by  the State Government.  Contractor shall submit the particulars of 
the License held by him.    

C.8.5 The contractor shall furnish to BHEL the names and particulars of certificates of 
competency of the supervisors and workmen  to be engaged for carrying out 
installation  work against this specifications.

C.8.6 The work  shall be executed in a workman like  manner  in accordance with the 
requirements specified in the  General Specification of Electrical Equipment 
installation, testing and commissioning specifications. Copy of such  
specifications/ drawings  will  be given to  successful  bidder before starting the 
work.
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C.8.7 All electrical work shall also comply with standard  norms and  practices  adopted 
by the  State  Electricity  Board.  Site  test reports shall be prepared and submitted 
by  the contractor. 

C.8.8 Before  charging  the  installation in part or full, this  shall  have  to   be approved  
by Statutory Govt. Authorities  like  Electrical Inspector,  other concerned agency 
and the contractor  has to arrange approval for the same as and when required by 
BHEL/Owner.

C.8.9 Any feasible modification in the equipment or installation that may be demanded 
by Electrical Inspector shall have to be carried out by the contractor at no extra  
charges  to BHEL. The  contractor shall take all necessary  steps  to enable 
BHEL/Owner to get the installation approved by  the above authorities & shall 
render all necessary  assistance to BHEL/Owner in the matter. 

C.9.0 COMPLETION OF CONTRACT:

C.9.1 All equipment, mountings, fittings  accessories or apparatus  which  may not have 
been specifically  mentioned  but which  are usual or necessary for completing the  
erection and  commissioning  work of system, shall be done  by  the contractor 
without any extra charges. 

C.10.0 TRIAL OPERATION AND HANDING OVER:

C.10.1 On  completion  of erection of the  equipment  and  before pre-commissioning  
tests  of  the equipment, each  of  the equipment  shall  be inspected by the 
BHEL/Owner  for  the correctness and completeness  of the installation.  
Thereafter  commissioning  engineers shall carry out all pre-commissioning tests. 
The results of such  pre-commissioning tests shall be signed jointly by the  
contractor`s representative and BHEL/Owner. 

C.10.2 On conclusion of satisfactory pre-commissioning tests,  the trial operation of the 
equipments shall start.  The equipment shall be on trial operations during which 
period  all necessary adjustments shall be made. 



BHARAT HEAVY ELECTRICALS LTD. 
TRANSMISSION BUSINESS GROUP, NEW  DELHI. 

Conditions of Contract for Erection Works, Rev-02

Page 71 of 106 

C.10.3 After  completion  of trial operation, the plant  will  be handed over to the owner, 
after the period to be specified by BHEL. On taking over the plant, the owner shall 
issue a certificate  to  that effect.

C.10.4 BHEL/Owner   shall be at liberty from time to time  or  at any  time before the 
completion of the works to take  possession  and  use any part of the completed 
works  and  in such case the contractor shall completely finish the  said 
uncompleted  part  or parts of the works as and  when  the engineer shall direct 
whether before or after the  respective prescribed time or extended time  (if any) 
for the  completion  of the works and if required by  the  engineer  while the owner 
is in possession of the said  part or parts, of the site or works. 

C.10.5 If due to reason of any default on the part of Contractor, a taking over certificate 
has not been issued in  respect of  any portion of the works, within one month after 
the time  for completion or extended time as the case may  be, the Owner/BHEL 
shall be at liberty to use the works or any portion thereof in respect of which a 
taking over certificate  has not been issued, provided that the works or  the portion  
so  used   as   aforesaid  shall   be  reasonably  capable of  being  used and that the 
Contractor shall  be  afforded the  earliest opportunity of taking such steps as  may  
be necessary to permit the issue of the taking over  certificate. 

C.11.0 ADDITIONAL EXPENDITURE:

 In  case any additional expenditure is incurred in  the works arising out of the 
faulty execution of the  works by the contractor, such additional expenditure shall 
be borne by the contractor. 

C.12.0 SPLITTING THE WORK:

 BHEL  reserves the right to split the work and  award  any part  of  the  work to 
any agency  without  assigning  any reason whatsoever. 

C.13.0 SUPPLY OF MATERIAL:

C.13.1 The Contractor shall in no case be entitled to any compensation or damage on 
account of any delay in supply or non- supply  there of for all or any such materials 
and  stores but the contractor shall be entitled to suitable extension of  time as may 
be determined by the Engineer whose  decision shall be final and binding. 
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C.13.2 The  contractor shall satisfy himself of the quantity  and quality  of the materials at 
the time of  taking  delivery from the BHEL/Owner.  No claim whatsoever will be 
entertained  by  the BHEL/Owner on account of  quality  or quantity  after the 
materials are taken by the  contractor from the BHEL/Owner. 

C.14.0 ELECTRICITY AND WATER:

C.14.1 Electricity for construction work shall be provided  at one point on chargeable 
basis at the rate prevailing at the time of drawal of power, unless specified 
otherwise.  The contractor shall have to make their own arrangements, at their cost,  
for distribution to various locations for their works including proper  switch/fuse 
units,  distribution  boards,  cables,  poles  etc.  to ensure safety of men and 
equipment. Where required  the contractor  shall employ diesel operative 
equipment in addition to electric operated ones to  ensure  timely completion of 
work.

 In case BHEL is unable to provide Electricity on chargeable basis then the 
contractor has to arrange same at his end. 

  C.14.2 The contractor shall indicate in his offer the power  load required  by  him along 
with the load  details  for  which power is required. 

C.14.3 The  owner shall not be responsible for any  inconvenience caused due to any 
failure of lighting and power supply and no  compensation for delay in works can 
be claimed by the contractor due to such non-supply on the grounds of idle labour, 
machinery or any other grounds. 

C.14.4 The contractor should ensure that the work in critical areas is not held up in the 
event of lighting and power breakdown and for the same he should have some 
standby arrangement at his cost. In the event of breakdown in the electric supply, if 
the progress of work is hampered, it will be the responsibility of the contractor to 
step up the progress after restoration of electric supply so that over all progress of 
work is not affected. The contractor shall make proper arrangement of illumination 
at work place while working in late hours or in darkness. 

C.14.5 Unless stated otherwise in the scope of works, the contractor shall make his own 
adequate arrangement for procuring clear water to be used in the works. 
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C.15.0 INSURANCE :

C.15.1 Contractor shall take insurance cover(s) to cover his Tools and Plants, Assets, 
workmen compensation and third party liability. The contractor shall make 
available the original insurance cover(s) to the Engineer for necessary 
verification before commencement of work. 

C.16.0 ESCALATION/PRICE VARIATION :

C.16.1 Under this contract, No escalation/ Price variation is allowed. The quoted 
prices are FIRM till complete commissioning and handing over of the Project to 
Customer/Owner. 

C.17.0 OVERRUN CHARGES:

C.17.1 No overrun charges shall be payable under this contract. 

C.18.0 CONSTRUCTION SCHEDULE:

C.18.1 While  submitting the offer the contractor  shall  furnish Bar Chart detailing out 
all major activities, as to how he proposes  to complete the work maintaining the  
completion schedule as given  in Notice  Inviting  Tender.  If  the contractor fails 
to achieve any milestone indicated in the Bar  Chart/completion  schedule 
mentioned elsewhere, the contractor shall be levied penalty as per clause C.5.0. 

C.19.0 HEAVY MATERIAL HANDLING EQUIPMENT:

 The contractor must clearly indicate the details of all Heavy Materials Handling 
Equipment owned by him in  Annexure-C of Section-A, General Instructions to 
the Tenderer. The boom length, capacity of handling load and other relevant 
details must also be given. 

C.20.0 CALIBRATED TEST INSTRUMENTS:

 Contractor is required to bring all the required testing equipments and 
instruments for conducting pre-commissioning test.  All instruments should be 
calibrated as this is  an ISO  System requirement and the contractor should  
furnish test certificate for calibration. Also, please see clause E.4.2 and E.6.3 of 
Section-E for more details. 

Above clause No.C-16.0 stands deleted. Please refer Annexure to conditions of contract for ETC works.

Above clause No.C-17.0 stands deleted. Please refer Annexure to conditions of contract for ETC works.

.
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C.21.0 Contractor should maintain moisture free store. 

C.21.1 Illumination system in & around store should be maintained  by the contractor. 

C.21.2 All the material stored in the open yard shall be  covered by tarpaulins to be 
arranged by the contractor. 

C.22.0 PROTECTION OF WORK :

C.22.1 Contractor shall effectively protect his work, equipment, material from theft, 
damage or tempering at his own expenses till the work is finally taken over by 
the BHEL/Owner. 

C.22.2 Finished work where required, shall be suitably covered to keep it clean and free 
from defacement or damage. 

C.22.3 Necessary fire protection arrangement is to be made by the contractor for store 
and place of work. 

C.23.0 SAFETY MEASURES :

C.23.1 All safety rules and codes as applicable to work shall be followed without 
exception.

C.23.2 All safety appliances and protective devices including safety belt, hand gloves, 
aprons, helmets, shield goggles etc. shall be provided by the contractor to his 
personnel. Also, the Contractor must follow BHEL Quality system to ensure 
safety in all activities of site work. 

C.24.0 QUALITY RECORDS ( FQPs, MATERIAL MANAGEMENT ETC.)

C.24.1 Contractor should follow field quality plan furnished by BHEL to ensure quality 
in all activities of work performed at site. 

C.24.2 The contractor shall have to maintain records pertaining to Material Verification 
on receipt at site as well as Daily Receipt Register, Stock Register as per the 
various quality systems of BHEL. 
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C.25.0 The contractor shall remove all scaffolding, ladders, temporary structures etc. 
erected by him during erection in order to leave place neat and clean to the 
satisfaction of the owner. 

C.26.0 All packing/items are to be checked immediately on receipt at site. Any 
shortages, damages are to be reported to BHEL within a week’s time in writing. 

C.26.1 All parts shall be thoroughly cleaned, all rust removed and surface polished as 
required before erection of any equipment. 

C.26.2 Cleaned and polished parts shall be coated with anti-corrosive paints wherever 
necessary.

C.27.0 After completion of work, reconciliation is to be done for all the material issued 
to the contractor. Balance materials are to be returned to BHEL/Owner. 

C.28.0 WORKING HOURS:

 If  in the opinion of BHEL, the progress of  the  erection work  by the contractor 
at any stage needs expediting   so as to ensure completion of work within  
stipulated  time, BHEL  shall have the right to instruct the  Contractor  to 
increase  the Contractor's manpower and working hours  and the contractor shall 
comply with such instructions without any Extra Charges. 

C.29.0 DIVISION OF WORK:

 Prices are to be quoted for schedule of Equipment - E.10.0 of Section-E. Work 
can be split-up and awarded to more than one contractor as per  requirement of 
BHEL/Owner for timely completion of Project. 

C.30.0 INCOME TAX / SALES TAX / WORKS TAX/VAT

 The prices to be quoted by bidder should be EXCLUSIVE of service tax and 
VAT (Sales/ Works/ Commercial /Trade tax as applicable in the concerned 
state). However, the applicable rate of taxes should be indicated separately 
in the techno commercial offer itself for evaluation of price bids. The rates 
quoted shall remain firm during the execution of the contract upto the 
contractual completion date. Reimbursement of taxes will be at actuals 
limited to the tax rates quoted in the tender, unless agreed otherwise during 
the extended completion period.

Above clause No.C-30.0 stands deleted.Please refer Annexure to conditions of contract for ETC works.



BHARAT HEAVY ELECTRICALS LTD. 
TRANSMISSION BUSINESS GROUP, NEW  DELHI. 

Conditions of Contract for Erection Works, Rev-02

Page 76 of 106 

C.31.0 DISCREPANCIES AND ADJUSTMENT OF ERRORS

C.31.1 The several  documents forming  the contract are to be taken as mutually  
explanatory  of one another, detailed drawings being followed in preference to 
small scale drawings & figures dimensions  in preference  to scale & special  
conditions  in preference  to general conditions. 

C.31.2 In case of discrepancies between schedule of quantities, the specification and/or 
the  drawings  the following  order of  preference  shall be observed. 

 a) Description in Schedule of Quantities. 
 b) Special Conditions. 
 c) Drawings 
 d) Technical Specifications. 
 e) General Conditions of Contract. 

C.31.3 If there are varying or conflicting provisions made in any one  document forming  
part  of the  contract, the  Engineer shall be  deciding  authority with regard to the 
document. 

C.31.4 Any error in the description, quantity in schedule  of quantities or any omission 
there from  shall not vitiate the contract or release the contractor from the 
execution of  the  whole  or any  part  of the  works  comprised  therein  
according to the  drawings  and specifications  or from  any of his obligations 
under the  contract. 

C.31.5 If  on  check  there are found  to be  differences between the rates given by the  
contractor in words and figures or in the amount worked  out by him in the 
schedule of quantities and general summary, the same shall be  adjusted in 
accordance with the following rules. : 

 a) In the  event of discrepancies between description in words and figures 
quoted by tenderer, the description in words shall prevail. 

 b) In event of an error occurring  in the amount column of schedule of quantities 
as a result  of wrong extension  of the  unit rate and the quantity,   the unit 
rate shall be regarded as firm and extension shall  be amended on the  basis of 
the rates. 

 c) All errors in totalling in the amount column and in carrying forward totals 
shall be corrected. 
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d) The totals of sections of bill of quantities amended shall be carried over to 
the general summary and the tendered sum amended accordingly.  The 
tendered sum so altered shall, for the purpose of tender be substituted for the  
sum originally  tendered and considered  for acceptance instead of the 
original sum quoted by the tenderer. Any rounding of quantities or in sections 
of bill of quantities or in general summary, by the tenderer,  shall be ignored. 

C.31.6 If neither  drawings nor specifications contain any mention of minor details  of 
construction which in the opinion of the  Engineer, whose decision shall be  final  
and conclusive,  are reasonable and obviously  and fairly  intended for 
satisfactory  completion of work, such details shall  be provided by the contractor
without  any  extra cost, as  if they were specially mentioned and shall be deemed 
to be  included in the contract. 

**********
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SECTION - D

ERECTION CONDITIONS OF CONTRACT

D.1.0 GENERAL:

D.1.1 The  following  shall supplement  the  conditions  already contained  in the other 
parts of these specifications  and documents  and  shall govern that portion of the  
work  of this contract to be performed at site. 

D.1.2 The  contractor  upon signing of the  contract  shall,  in addition  to  a  Project  
Coordinator,  nominate   another responsible officer as his representative at site 
suitably designated for the purposes of overall responsibility  and co-ordination of 
the works to be performed at site.   Such person shall function from the site office 
of the contractor during the pendency of the contract. 

D.2.0 REGULATION OF LOCAL AUTHORITIES AND STATUTES:

D.2.1 The contractor shall comply with all the rules and regulations of local authorities 
during the performances of his field activities. He shall also comply with the 
Minimum Wages Act, 1948 and the Payment of Wages Act (Both of 
Government of India) and the rules made there under in respect of any employee or 
workman employed or engaged by him or his sub-contractor. 

 The Contractor should note that all instructions of Engineer shall be binding for 
example display of Minimum Wages paid to the workmen, construction of toilets 
etc. in the vicinity of working area from health and sanitation standpoint etc. 

D.2.2 All registration and statutory inspection fees, if any in respect of his work pursuant 
to this contract shall be to the account of the contractor. However any registration, 
statutory inspection fees lawfully payable under the provision of the statutory laws 
and it’s amendments from time to time during erection in respect of the plant 
equipment ultimately to be owned by the Owner/BHEL shall be to the account of 
the Owner/BHEL. Should any such inspection or registration need to be rearranged 
due to the fault of the Contractor or his sub-contractor, the additional fees for such 
inspection and/or registration shall be borne by the contractor. 
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D.3.0 OWNER’S LIEN ON EQUIPMENT :
 The owner/ BHEL shall have lien on all equipments including those of the 

contractor brought to the site for the purposes of erection, testing and 
commissioning of the plants. The Owner/ BHEL shall continue to hold the lien on 
all such equipments through out the period of contract. No material brought to the 
site shall be removed from the site by the contractor and/ or his Sub-contractors 
without the prior written permission of BHEL. 

D.4.0 RE-WORKS ETC.  :

 In case Owner/BHEL/consultant during inspection at site rejects an item already 
agreed and the same is agreed to by BHEL and any re-execution of works of other 
contractors and/or his agencies, which might have got damaged or affected by the 
replacements will have to be attended to by the contractor free of cost. 

D.5.0 ACCESS TO SITE AND WORKS ON SITE :  

D.5.1 Suitable access to and possession of the site shall be provided to the contractor  by 
Owner/ BHEL in reasonable time. 

D.5.2 The works so far as it is carried out on the owner’s premises shall be carried out at 
such time as the owner/BHEL may approve and the Owner/ BHEL shall give the 
contractor reasonable help/ facility for carrying out the works. 

D.5.3 In the executions of the works, no persons other than  the Contractor  or  his duly  
appointed  representative,  Sub- contractor and workmen shall be allowed to do 
work  on the site except by the special permission in writing by BHEL. 

D.6.0 CONTRACTOR'S SITE OFFICE ESTABLISHMENT:

 The contractor shall establish site office at the site and keep  posted an authorised 
representative for the  purpose of  contract. Any written order or instruction of 
BHEL or his duly authorised representative shall be communicated to the 
contractor at the site office and the same  shall  deemed to have been 
communicated to the contractor at  his legal address. 
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D.7.0 CO-OPERATION WITH OTHER CONTRACTORS:

D.7.1 The contractor shall co-operate with all other contractors or  tradesmen  of the 
owner/BHEL who  may   be  performing other  works on behalf of them and the 
workmen who may  be employed  by the owner/BHEL doing work in the vicinity  
of the  works under the contract. The contractor  shall  also arrange to perform his 
work as to minimise to the  maximum extent  possible  interference  with the work  
of  other contractors and  his  workmen.  Any  injury or damage that may  be 
sustained to the employees of the  other  contractors,  BHEL  and the owner due to 
the contractor's work shall promptly be made good at contractors own  expenses. 
The  owner/ BHEL  shall  determine the  resolution  of  any difference or conflict 
that may arise between the contractor  and other contractor's or between the 
contractor  and workmen of the owner and BHEL in regard to their work.  If the 
works of the contractor is delayed because of any acts or  omission of another 
contractor, the  contractor  shall have no claim against the owner/ BHEL on that 
account other than an extension of time for completing his works. 

D.7.2 BHEL  shall be notified promptly by the contractor of  any defects in the other 
contractor's works that could  affect to the contractor's works.  The owner/BHEL 
shall determine the corrective measures if any, required to rectify  this situation 
which shall be binding on the contractor. 

D.8.0 DISCIPLINE OF WORKMEN:

D.8.1 The contractor shall adhere to the disciplinary  procedure set by the owner in 
respect of his employees & workman  at site. The owner/BHEL shall be at   liberty  
to  object to  the presence  of  any  representatives  or  employee of   the contractor  
at the site, if in the opinion of  the  owner/ BHEL such employee has misconducted 
himself or be incompetent or negligent or otherwise undesirable and  then  the 
contractor  shall  remove such a person  objected  to  and provide in his place a 
competent replacement. 
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D.9.0 CONTRACTOR'S FIELD OPERATION:

D.9.1 The contractor shall keep informed in advance  regarding his field activity plans & 
schedule for carrying out  such part of the works.  Any review of such plan or 
schedule or method of work by the BHEL shall not relieve the  contractor  of any 
of his responsibilities towards  the  field activities  and  its  schedule. Such reviews  
shall also  not be considered as an assumption of any risk or liability by the 
owner/BHEL or consultant or any of his representatives and no claim of the 
contractor  will   be entertained   because of   the failure or inefficiency of any such 
plan or  schedule  or  method or work reviewed.  The contractor shall  be solely 
responsible for the safety adequacy and  efficiency of plant and equipments and his 
erection methods.  

D.9.2 The  contractor  shall be completely responsible  for  the conditions  of the work-
site including the safety of all persons employed by him or his sub-contractor and 
all  the properties under his custody during the performance of the work.  This 
requirements shall apply continuously till the completion of contract and shall not 
be limited to  normal working  hours.   

D.10.0 PHOTOGRAPH AND PROGRESS REPORT:

D.10.1 The Contractor  shall furnish to  BHEL  photographs of the progress of work / 
work done at site. Photographs shall be taken as & when indicated by BHEL 
representative. Photograph shall be adequate in size & number to  indicate various 
stages of erection. Each photograph shall  contain the date, the name of the 
Contractor and the title of  the Photograph. The cost of photographs is to be born 
by  the Contractor. 

D.10.2  The above Photographs along with the soft copy ( on floppy/CD) shall accompany 
the monthly progress report detailing out the progress achieved on all erection 
activities as compared to the schedules.  The report shall also  indicate  the reasons 
for the variance  between  the  scheduled  and  actual progress and  action  
proposed  for corrective  measures wherever necessary. 
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D.11.0 MANPOWER REPORT:

D.11.1 The Contractor shall submit to BHEL from the first working day  of  every month, 
a Manpower report  of  the  previous month  detailing the number of persons 
scheduled  to  have been employed  and actually employed skill-wise  and  the 
areas of employment of such labour. 

D.12.0 PROTECTION OF WORK:

 The   Contractor  shall  have  total  responsibility for  protecting his works till it is 
finally taken over by  the owner.  No claim will be entertained by  the  BHEL  for 
damage or loss to the Contractor's works & the contractor shall be responsible for 
the complete restoration of  the damaged work to its original condition to comply 
with the specification & drawings. Should any such damage to  the Contractor's 
works  occur  because of other party not  under him  directly, & if disagreement or  

 conflict  or  dispute develops  between  the  contractor & the  other  party  or 
parties  concerns works the same will be resolved  as  per the provisions of the 
clause D.7.0 above entitled cooperation  with  other contractors.  The contractor  
shall  not cause  any  delay  in the repair of  such  damaged  works because  of any 
delay in the resolution of  such  dispute. The contractor shall proceed to repair the 
work immediately & no cause thereof will be assigned pending  resolution of such 
dispute.

D.13.0 EMPLOYMENT OF LABOUR:

D.13.1 The Contractor will be expected to employ on the work only his  regular  skilled  
employees with  experience  of  his particular work.  No female labour shall be 
employed after darkness.  No person below the age of eighteen years shall be 
employed. 

D.13.2 All travelling expenses including provision of all  necessary transport to and fro for 
Site, lodging allowance  and other  payments to be Contractor's employees shall be  
the sole responsibility of the contractor. 

D.13.3 The  hours  of work on the Site shall be  decided  by  the owner/BHEL and the 
Contractor shall adhere to it.  Working hours  will  normally be eight (8) hours  per 
day Monday through Saturday or depending upon the situation/ requirement. 
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D.13.4 Contractor's  employees shall wear  identification  badges while on the work at 
site.

D.13.5 In  the case of owner/BHEL become liable to pay any  wages or  dues to the labour 
or to any Government  agency  under any  of the provisions of the Minimum 
Wages  Act,  Workmen Compensation  Act, Contractor Labour Regulation  
Abolition Act  or any other law due to act or omission of  the  Contractor,  BHEL 
may make such payment and recover the  same from the Contractor's bills or from 
any amount which is already under process of payment to the Contractor. 

D.14.0 FACILITIES TO BE PROVIDED BY OWNER:

D.14.1 Space:  The  Contractor shall advice BHEL  within  Fifteen (15)  days  from the 
date of acceptance of the  Letter  of Intent  about  his  exact requirement  of  space  
for  his office,  storage  area. The above  requirements  shall  be reviewed by the 
Owner/BHEL & space will be allotted to the Contractor  for construction of his  
temporary  structures like office and storage sheds. 

D.14.2 Construction  water and power (Electricity) (Refer  Clause C.14.0). 

D.15.0 FACILITIES TO BE PROVIDED BY THE CONTRACTOR:

D.15.1 CONSTRUCTION EQUIPMENTS, TOOLS, TACKLES AND 
SCAFFOLDINGS:

 The  Contractor  shall  provide  all  the construction  equipments,  tools, tackles 
and scaffoldings required for pre-assembly,  erection, testing and commissioning  
of  the equipments covered under the contract.  He shall submit  a list  of  all  such  
materials  to  the  BHEL  before  the commencement  of  work at Site.  These tools  
and  tackles shall not be removed from site without the written permission of the 
owner/BHEL.

D.15.2 COMMUNICATION:

 The Contractor will make his own arrangement for all  his communication needs 
such as telephone, fax etc., at  his site office and his residential accommodation. 
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D.15.3 FIRST AID:

 The Contractor shall provide necessary first aid  facilities  for all the employees, 
representatives  and  workmen working  at  the  Site.   Enough number of  
contractor's personnel shall be trained in administering first aid. 

D.15.4 CLEANLINESS:

D.15.4.1 The Contractor shall be responsible for keeping the entire area allotted  to him 
clean and free from rubbish, debris, etc.  during the period of contract.  The 
Contractor  shall employ  enough number of special personnel  to  thoroughly 
clean  his  work-area at least once in a  day.   All  such rubbish and scrap material 
shall be stacked or disposed in a place to be identified by the owner/BHEL. 
Materials  and stores shall be so arranged to permit easy cleaning of the area.  In 
areas where  equipment might drip oil and  cause damage  to the floor surface, a 
suitable protective  cover of the flame resistant, oil proof shield shall be provided 
to protect the floor from such damage. 

D.15.4.2 Similarly the labour colony, the office & the  residential areas  of the Contractor's 
employees and workmen shall  be kept clean & neat to the entire satisfaction of the 
Owner/BHEL.  Proper sanitation arrangements shall be provided by the  contractor 
in the workmen areas, office and  residential areas of the contractor. 

D.16.0 LINES AND GRADES:

 All the works shall be performed to the lines, grades  and elevations indicated on 
the drawings. The Contractor shall be responsible to locate the layout of the 
works. Basic horizontal and vertical control points as required will be established 
& marked by the Owner/BHEL at Site at suitable points.  

 These points shall be used as datum for the works under the contractor. The 
contractor shall inform the  Engineer well in advance of the time and places at 
which he  wishes to  do work in the area allotted to him, so that  suitable datum 
points may be established and checked by  Owner/BHEL to  enable the contractor 
to proceed with his  works.  Any work  done without being properly located  may 
be  removed and/or  dismantled  by  the  Owner/BHEL  at   Contractor's  expenses.  
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D.17.0 FIRE PROTECTION:

D.17.1 The  work procedures that are to be used  during  erection shall  be those which 
minimise fire hazards to the  extent practicable. Combustible materials, 
combustible waste  and rubbish  shall be collected and removed from the  site  at 
least once each day. Fuels, oils and volatile or flammable materials  shall be stored 
away from the construction  and equipments and material storage and areas in safe 
containers.  Untreated  canvas paper, plastic or other  flammable materials  shall  
not at all be used at site for any  other purpose unless otherwise specified, if any 
such  materials are  received  with the equipment at the  Site,  the  same shall  be 
removed and replaced with  acceptable  materials before moving in to the 
construction area or storage. 

D.17.2 Similarly  corrugated paper fabricated cartons etc.,  will not  be  permitted  in the 
construction  area  either  for storage or for handling of materials.  All such  
materials used  shall be of water proof and flame  resistance  type. All  other 
materials such as working drawings, plants  etc. which  are combustible but are 
essential for the works  to be executed shall be protected against combustion  
resulting from welding sparks, cutting flames and other  similar fire sources. 

D.17.3 All  the contractors supervisory personnel and  sufficient number  of workers shall 
be trained for fire-fighting  and assigned specific fire protection duties.  Enough of  
such trained personnel must be available at the Site during the entire period of the 
Contract.

D.17.4 The contractor shall provide enough fire protection equipment of the types and 
number for the ware-houses,  office, temporary  structures, labour colony area etc., 
access  to such fire protection equipment shall be easy and kept  all times. 

D.18.0 SECURITY:
 The  Contractor  shall have total responsibility  for  all equipments & materials in 

his custody stored, loose, semi assembled  and/or erected by him at site. The  
contractor shall   make  suitable  security  arrangements  including employment of 
security personnel to ensure the  protection of  all materials, equipments and works 
from theft,  fire,  pilferage  &  other damages and losses.   All  materials belonging  
to  the Contractors shall enter and  leave the project  site  only  with the written  
permission  of  the Owner/BHEL in the prescribed manner. 
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D.19.0 CONTRACTOR'S AREA LIMITS:

 The Owner  will make out the boundary  limits  of  access roads, parking spaces, 
storage and construction areas  for the contractor and the contractor shall not 
trespass  the areas not so marked out for him.  The contractor shall  be responsible  
to ensure that none of his personnel move  out the areas marked out for his 
operations.  In case of  such a  need  for  the contractor's personnel to  work  in  the  
areas  not  marked out for him, the same shall  done  only with written permission 
of the Owner/BHEL.

D.20.0 CONTRACTOR'S COOPERATION WITH THE OWNER/ BHEL:

 In  cases where the performances of the erection  work  by the  contractor  affects 
the operation of the system facilities of  the Owner/BHEL such erection work  of  
the contractor shall be scheduled to be performed only in  the manner stipulated by 
the Owner/BHEL and the same shall be acceptable at all times to the contractor. 
The Owner/BHEL may impose such restriction on the facilities provided  to the 
contractor such as electricity, water etc., as he  may think  fit  in  the interest of the 
Owner/BHEL  and  the contractor shall strictly adhere to such restrictions and 
cooperate  with the Owner/BHEL. It will be  responsibility of the contractor to 
provide all necessary temporary instrumentation  and  other  measuring devices 
required during start up and operation of the equipment  system which  are  erected 
by him. The contractor shall  also  be responsible  for flushing and initial filling of  
all  the oil and lubricant required for the equipment furnished and erected  by him, 
so as to make such equipments  ready  for operation. The contractor shall be 
responsible for supplying such flushing oil & other lubricants unless  otherwise 
specified elsewhere in these documents and specifications.  

D.21.0 PRE-COMMISSIONING TRIALS AND INITIAL OPERATIONS:

 The pre-commissioning trials and initial operations of the equipments  furnished 
and erected by the contractor  shall be the  responsibility of the contractor as  
detailed  in relevant   clauses.   The  contractor  shall  provide   in addition,  test 
instruments calibrating devices  etc.  and the  labour  required for the  successful  
performance  of these  trials.  If it is anticipated that the  above  test may  prolong  
for a long time,  the  Contractor's  workmen required  for  the above test shall 
always be  present  at site during such trials.
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D.22.0 MATERIAL HANDLING AND STORAGE:

D.22.1 All the equipments furnished under this contract  arriving at site shall be promptly 
received, unloaded,  transported and stored in the storage spaces by the contractor. 

D.22.2 Contractor  shall  be responsible for  examining  all  the shipments  immediately on 
receipt at site and notify BHEL immediately if any damage, shortage, discrepancy.  
Filling of material verification reports on receipt of materials shall be carried out 
by the Contractor as per the instructions of Engineer. For any shortages  or  
damages  in  transit,  handling  and/or  in storage  and erection of the equipments at 
site  shall  be intimated  to BHEL/ equipment supplier promptly to enable them 
lodge  claim with the underwriters.   Any  financial and/or  time loss happened due 
to contractor's negligence in this regard shall be to the account of the  contractor. 
Any demmurrage, wharfage and any other charges claimed  by the Transporter or 
Railways due to any reason attributable to the contractor such as delay in taking 
delivery in time shall also be to the account of the contractor. 

D.22.3 The  Contractor shall maintain an accurate and  exhaustive record  detailing out the 
list of all equipments  received and keep such record open for the inspection of the 
Owner/BHEL at any time. 

 BHEL is an ISO Company and the contractor shall extend all help  in maintaining 
records of receipts, issue and  stock in  line with Material Management System 
issued  by  BHEL. Also, he shall assist in periodic inspection of 
equipment/materials in stores as per this system. 

 The Contactor shall carryout all field activities related with ETC work as per Field 
Quality Plans (FQPs) provided by Engineer to ensure Quality of work at site as 
well as meet the contractual obligation to BHEL/Owner. 

D.22.4  All equipments shall be handled very carefully to  prevent any damage or loss.  No 
bare wire ropes, slings etc. shall be used for unloading and/or handling of  the  
equipments without the specified written permission of BHEL. The equipment  
stores shall be properly protected  to  prevent damage either to the equipment or to 
the floor where  they are stored. The equipment from the store shall be moved to 
the actual location at the appropriate time so as to avoid damage of such equipment 
at site. 
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D.22.5 All  electrical  panels, control gears,  motors  and  such other  devices shall be 
properly dried by  heating  before they  are  installed and energised. Motor  
bearings,  slip rings,  commutators and other exposed parts shall be  protected  
against  moisture  ingress  and  corrosion  during storage and periodically 
inspected.  Heavy rotation  parts if  any,  in assembled conditions  shall  be  
periodically rotated to prevent corrosion due to prolonged storage.

D.22.6 All the electrical equipment, such as motors, transformers etc.  shall be tested for 
insulation resistance  at  least once  in  three months from the date of receipt  till  
the date of commissioning and record for such measured insulation  values  
maintained by the contractor. Such records shall be open for inspection by the 
Owner/BHEL.

D.22.7 The contractor shall ensure that all the packing materials and  protection devices  
used for the  various  equipments during  transit and storage are removed before 
the  equipments are installed. 

D.22.8 The  consumable and other supplies likely  to  deteriorate due to storage must be 
thoroughly protected and stored  in a  suitable manner to prevent damage or  
deterioration  in quality by storage. 

D.22.9 All  the  materials stored in the open or  dusty  location must  be  covered with 
suitable weather  proof  &  flame proof covering materials wherever applicable. 

D.22.10 If the materials belonging to the contractor are stored in areas  other than these 
earmarked for him, the  Owner/BHEL will  have  the  right  to get  it  removed  to  
the  area earmarked for the contractor at the contractor's cost.   
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D.22.12 STORAGE INSTRUCTION FOR GAS FILLED EQUIPMENTS:

D.22.12.1 All  transformers  despatched  to site  are  fitted  with Nitrogen  cylinder in the 
tank to maintain positive  pressure.  It will be the responsibility of the 
contractor  to maintain  the  pressure  and replace  the  empty  Nitrogen 
cylinder with Nitrogen filled cylinder of required  purity at his own cost 
whenever such cylinders are become  empty.  Contractor should also maintain 
the periodic record of the pressure of Nitrogen in the transformer in a register  
for this purpose. 

D.22.12.2 For all other gas filled equipments, like CTs, VTs,  CVTs etc. the contractor 
should also maintain the gas  pressure & if it falls below the required value, 
contractor  should refill the leaked gas of required purity at his own cost. 

D.23.0 CONSTRUCTION AND ARRANGEMENTS:

D.23.1 The field activities of the contractors  working at  site, will  be  coordinated by 
BHEL and BHEL decision  shall  be final  in resolving any dispute or conflicts  
between  the contractor  and  other contractor's and tradesmen  of  the BHEL  
regarding scheduling and coordination of work.  Such decisions  shall not be  cause 
for extra compensation  for time to the contractor. 

D.23.2 The Owner/Consultant shall hold weekly meetings of all the contractors  working 
at the site at a time and a place  so designated.   The contractor along with BHEL 
shall  attend such  meetings  and take notes of discussions  during  the meeting  and  
the decisions of  the  Owner/BHEL/Consultant shall be strictly adhered to in 
performing his works.   In addition to the above weekly meetings, the  
Owner/Consultant/BHEL may call for other meetings either with individual 
contractors or with selected number of contractors  and in such a case the 
contractor, if called will also  attend such meetings with BHEL. 

D.23.3 Time is the essence of the contract & the contractor shall be  responsible for 
performance of his work in  accordance with  the specified construction schedule. 
If at any  time the  contractor is falling behind the schedule,  he  shall  take  
necessary  action  to make good  for  such  delay  by   increasing  his work force or 
by working overtime or otherwise  accelerate the progress of the work to  comply  
with   the   schedule   and  shall communicate such actions in writing to  the BHEL 
satisfying them that his action will  compensate  for the delay.  The contractor shall 
not be  allowed any extra compensation for such action. 
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D.23.4 BHEL shall  however not be responsible for  provision  of additional labour and/or  
materials or supply or any other service to the contractor except for the 
coordination work between various contractors as set out earlier. 

D.24.0 FIELD QUALITY PLANS  AND RECORDS:
          
 The contractor shall maintain at his Site Office upto date copies of all drawings, 

specifications, FQPs and other contract documents and any  other  supplementary  
data   complete with  all the latest information thereto.  The  contractor shall  also 
maintain in addition the continuous record  of all  changes  to the above contract  
documents,  drawings, specifications,  supplementary data etc. effected  at  the 
field and on completion of his total assignment under  the contract,  shall  
incorporate  all  such  changes  on  the drawings  and  other  engineering  data to  
indicate as installed/build  conditions  of the  equipments  furnished and erected 
under the contract.

 Such "AS BUILT  DRAWINGS" and  "ENGINEERING   DATA" shall be 
submitted  to  BHEL  in required number of copies. 

D.25.0 CONTRACTOR'S MATERIALS  BROUGHT ON TO SITE:

D.25.1 The contractor shall bring to site all equipments, components, parts, materials, 
including construction  equipment, tools & tackles for the purpose of the works 
under intimation  to the owner/BHEL. All such goods shall,  from the  time of 
there being brought to site but may  be  used for  the  purpose of the works only 
and shall not  on  any account be removed or taken away by the contractor without 
the written permission of the BHEL.   

D.25.2 After  the  completion of the works the  contractor  shall remove  from the site 
under the direction of the BHEL  the material  such as construction equipment,  
erection  tools and tackles,  scaffolding etc. with the written permission of BHEL. 
If the contractor fails to remove such  materials within fifteen (15) days  of issue of 
a notice by the BHEL to  do so, then BHEL shall have the liberty to 
dispose/remove such  materials and expanses incurred by BHEL in this regard will 
be recovered from the Contractor. 
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D.26.0 PROTECTION OF PROPERTY AND CONTRACTOR'S LIABILITY:

D.26.1 The contractor shall be responsible for any damage resulting from his operation. 
He shall also be responsible  for protection of all persons including members of 
public  and employees  of  the Owner/BHEL and the employees  of  other 
contractors and subcontractors building, other plants  and equipments and utilities 
either above or below the ground. 

D.26.2 The contractor will ensure provisions of necessary  safety equipments  such as 
barriers, sign-boards, warning  lights and alarm etc. to provide adequate protection 
to  persons and property.  The contractor shall be responsible to give reasonable  
notice  to  Owner/BHEL of  public  or  private property  and utilities when such 
property  and  utilities are  likely to get damaged or injured during  the  
performance  of his work shall make all  necessary  arrangements with such 
owners related to removal and or replacement  or protection of such property and 
utilities.

D.27.0 PAINTING:

 All  exposed metal parts of the equipment  including  pipings, structures, railings 
etc. wherever applicable  shall be first painted with at least one coat of suitable 
primer after thoroughly cleaning all such parts off dirt and rust scales,  greases, oil 
and other foreign materials by  wire brushing, scraping or/and blasting and the 
same being  inspected  and approved by the Engineer for painting.  After wards the 
above   parts  shall be finished with  two coats of  enamel paint.  The quality of the 
finish paint shall be as per  the  standards  of ISI equivalent and to  be  of  the 
colour as approved by the Owner/BHEL. 

D.28.0 PROTECTION OF MONUMENTS AND REFERENCE POINTS:

  The contractor shall ensure that at points such as  relic, antiquity,  coins, fossils etc. 
which he may come across during the course of performance of his  works  either 
during excavation or elsewhere are properly protected & handed over  to  the 
owner under  intimation to BHEL. Similarly the contractor shall ensure that the 
bench marks reference points etc. which are marked out either with the help of 
owner or by BHEL shall not be disturbed in any way during the performance of his 
works. If any work is to  be performed  which  may disturb such  references, the 
same shall be  only  after  these  are  transferred  to  other  suitable  locations  
under the direction of BHEL. The contractor  shall  provide  all  necessary  
materials  and assistant for such relocation of reference  points etc. 
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D.29.0 WORK AND SAFETY REGULATIONS:

D.29.1 The contractor shall ensure the safety of all the workmen, materials,  and  
equipment either belonging to him  or  to others working at site. 

D.29.2 The  contractor  will  notify  the  BHEL  office  of   his intention  to  bring  on  to 
site  any  equipment  or  any container  with liquid or gases, fuel or other  
substances which  may  create  hazards.  BHEL shall have the right to prescribe  
the conditions under  which such  equipment  or container  may be handled and 
used during the  performance of the  works and the  contractor shall strictly adhere 
to such instructions.  BHEL  shall have strictly the right to inspect  any  
construction plant and to forbid its use, if in  his  opinion  it  is unsafe.  No  claim  
due  to  such prohibition shall be entertained by BHEL. 

D.29.3 Where it is necessary to provide and/or  store  petroleum products or petroleum 
mixtures & explosive, the contractor shall be responsible for carrying out such 
provision  and/or  storage in accordance with the rules  and  regulations laid down 
in Petroleum Act,1934.  Explosively Act,1948 and petroleum  and carbide of 
calcium manual published by  the Chief  Inspector Of Explosive of India.  All such  
storage shall have prior approval of BHEL in case any approval are necessary  
from  the Chief Inspector of Explosive  of  any statutory authorities, the contractor 
shall be responsible for obtaining the same. 

D.29.4 The  contractor shall be responsible for the safe  storage of his & his sub-
contractor's radio-active source if any.  

D.30.0 ELECTRICAL SAFETY REGULATIONS:

D.30.1 In no circumstances will the contractor  interfere  with fuses and Electrical 
Equipment belonging to BHEL/Owner  or to the other contractors. 

D.30.2 Before  the contractor connects any electrical  appliances to  any plug or sockets 
belonging to the other  contractor or Owner, he shall: 

 (a) Satisfy the Owner/BHEL that the appliances are in good working conditions. 
         (b) Inform the Owner/BHEL of the maximum current,  relating, voltage etc. of 

the appliances. 
        (c) Obtain permission of the Owner detailing the  sockets to which the 

appliances may be connected. 
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D.30.3 The BHEL will not grant permission to the contractor until he satisfies that: 

 (a) The  appliance is in good conditions and fitted  with suitable plug. 
         (b) The appliance is fitted with a suitable cable  having proper earthing 

provisions.

D.30.4 No cable in  use will be  disturbed  by  the  contractor without  prior  permission. 
No weight of  any  description will be imposed on any such cable and no ladder or 
similar equipment will rest against or attached to it. 

D.30.5 No work shall be carried out on any live  equipment.  The equipment must be made 
safe by the BHEL/Owner and a permit to work issued before any work is carried 
out.

D.30.6 The contractor  shall  employ  the  necessary  number  of qualified full time 
electrician to maintain his  temporary electrical installation. 

D.31.0 CONSUMABLES:

 The contractor  shall make arrangements for an adequate inventory  at  site  of  
necessary consumable  prior  to erection so that the requirements of the same  will  
not come  in the way of timely completion of the  works  under the contract. 

D.32.0 MILD STEEL AND ALUMINIUM WELDING & OTHER SPECIAL 
PROCESSES :

D.32.1 Only an approved and qualified welder shall be employed by the  contractor.  The  
welder will be  subjected  to  pre-qualification test by Owner/BHEL. 

D.32.2 The Contractor shall ensure that personnel employed for doing other special 
processes like tube/pipe bending etc. are having proper experience and are 
qualified for doing such work. 

D.32.3 Erection of Aluminium tubular bus bar shall include cutting, bending, aluminium 
welding with sleeves (sleeves supplied by BHEL), Radiographic testing and D.P 
test of 100% welded joints, fixing corona end bells etc to complete. 
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D.32.4  For MS welding, red lead paint shall be applied followed by aluminium paint and 
bitumen after welding. For GS welding , two coats of cold galvanising anti-
corrosive paint shall be applied after welding. In case any special process is 
indicated in customer’s specification, then the same shall be applicable.   

D.32.5 10% welded joints in earthing shall be tested for Dye penetration test.  

*********
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SECTION – E

SCOPE OF WORK AND 
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SECTION - E

SCOPE OF WORK AND COMPLETION SCHEDULE

E.1.0 SCOPE OF WORK : 

 The scope of work of the successful tenderer shall comprise but not limited to the 
following. The Tenderer shall read this scope of work in conjunction with all terms 
and conditions  (Section -A,B,C & D) contained else where in this document. The 
quoted rates for various equipments/activities are deemed to include all the below 
mentioned activities and nothing extra is payable on account of these. 

E.1.1 For Contractor supplied materials: It shall be prime responsibility of contractor  
to ensure safe storage of material supplied by him. The contractor may construct
open/ covered store to  ensure  proper  storage of  the  materials  as  per  site 
requirement. Contractor will be permitted to dismantle and take back the stores 
after completion of the work. No additional payment shall be made/deducted on 
account of stores constructed by contractor for storing these materials. 

 
For BHEL supplied materials: Contractor shall construct open/ covered store only 
if the same is mentioned in the Bill of Quantities.

If due to any reason the material can not be unloaded in designated store/open yard 
and it is unloaded at some nearby place on instructions of site Engineer then this 
material has to be shifted by subcontractor to designated store/open yard when it is 
ready without any additional claim. Any multiple handling of material within 
project premises is not payable by BHEL 

 Some items may get delivered at stores of other BHEL unit on account of 
convenience of despatch within the plant area. These material will be 
collected/shifted  by subcontractor to switchyard store at no extra cost. 

E.1.2.1  Inspection / verification of equipment / materials received for any shortage / 
damage after opening the packing cases and intimating the same to BHEL/ Owner 
and underwriters within the time period specified by BHEL and to strictly follow 
the procedures specified. Storage of equipment indoor / open stores in line with the 
instructions of the manufacturer / BHEL.  
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Conservation / maintenance / upkeep of the equipment in the store. 

 Temporary lighting in stores & construction area wherever required. 

 Safety / Security of equipments / materials. 

E.1.2.2 Watch and ward of Erected Equipment/Material  -  Soon as the erection of 
switchyards are taken up, the watch and ward for the erected items will also be 
arranged by the subcontractor till the switchyards are taken by BHEL/customer 

E.1.3 Erection, levelling and fixing of GI Structures of towers, beams including all the 
equipment support structures on their respective foundations in line with drawings 
to be furnished by BHEL.  Final adjustment of foundation levels by chipping and 
dressing, checking location, elevation, etc., and checking position of  foundations / 
anchor bolts and grouting/under pinning of anchor bolts and base plates wherever 
necessary for certain aux. equipment and accessories of main equipment.  
Materials such as M.S. packing shims of required thickness for levelling and 
alignment and civil material for final grouting with 1:1 cement mortar with 
approved make anti-shrinkage compound and finishing shall be arranged by 
contractor. The grouting/underpinning  of all tower and equipment foundation 
bolts as per specifications is in the scope of Contractor ie  Bidder.

Fixing and assembly including minor modification, where required, of all cable 
trench materials like cable tray racks, cable trays, coupler plates, ‘T’ and ‘L’ bends 
etc in line with drawings to be furnished by BHEL. The work shall also covers 
laying of all cables including glanding and termination for all the equipments 
covered under BOQ .  At various crossing and wherever necessary the cables to 
pass through  pipes laid underground in line with drawing to be furnished by 
BHEL. Pipes will be supplied by BHEL for cabling from trench to equipment and 
laying of the same including excavation and backfilling and making and finishing 
of holes in trench walls will be carried out by the contractor.

E.1.4 Transportation of equipment/material from stores to erection site, erection of 
equipment materials in line with the drawings/instructions to be furnished by 
BHEL including filtration of oil wherever required, testing and commissioning and 
handing over to owner/customer. 



BHARAT HEAVY ELECTRICALS LTD. 
TRANSMISSION BUSINESS GROUP, NEW  DELHI. 

Conditions of Contract for Erection Works, Rev-02

Page 99 of 106 

E.1.5 Earthing (if called for in BOQ) : laying of earth mat and risers including 
excavation, bending, cutting, welding, cleaning and painting of joints, backfilling 
and earth compaction etc. as per BHEL drawings/specifications. 

 Cutting, pointing and driving of MS rod electrode, installation of pipe electrode 
and construction of chambers as per drawings. 

Earth connections from risers to equipment, structures etc. through GI flat 
including bending, cutting, welding, cleaning and painting of welded joints as per 
BHEL’s drawings/specifications. 

 Welding electrode should be of reputed make company ISI certified, and as per 
BHEL’s specifications. 

E.1.6 Providing for all consumables : It shall be noted by the tenderer that BHEL shall 
supply only the equipments/materials listed in schedule of equipments as free issue 
items. Any other sundry items required for completion of the job shall be procured 
by the contractor. 

 All Equipment fixing hardware shall be arranged by BHEL. 

 All cable glands shall be arranged by BHEL. However cable accessories like 
ferrules, lugs and markers, cable dressing and tying material etc. shall be in the 
scope of the contractor. The lugs shall be of reputed make company and as advised 
by BHEL site Incharge. 

E.1.7 Maintenance of switchyard and associated equipment till handing over to the 
owner, any other activity necessary for completion of the job but not specifically 
mentioned in this specification. 

E.1.8 Unloading, shifting, storing, verification, preservation during storage and handing 
over of spare items/maintenance equipment to Customer/Owner. 

E.1.9 Reconciliation and shifting of all the balance excess material and scrap material to 
BHEL store or handover in customer store, as the case may be. 
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This excess material may include erection spares for various items of BOQ such as 
ACSR/AAC conductor, Al tube, Cable trench materials, Cables etc. Excess 
erection spare (except main equipment) supplied by purchaser upto 10% of the 
erected quantity shall be absorbed by the contractor & shall not be payable. Only 
as erected quantity of the various items of BOQ  shall be payable as per the unit 
rates. However, any erection spares (excluding main equipment)  handled  in 
excess of 10% of the erected quantity  shall be payable @ 10% of the unit rate ( to 
account for only unloading, storage and watch & ward. However, any additional 
quantity of  main equipment, handled but not erected, shall be paid @ 10%  of the 
item rate.  

E.2.0 ERECTION, TESTING & COMMISSIONING REQUIREMENTS :

E.2.1 All the switchyard equipment shall be erected, installed, tested and commissioned 
by the contractor to the satisfaction of BHEL/Owner adhering to the latest national 
standard and codes. Some of the Reference standards are given below which are 
normally applicable for Switchyard work. ETC activity of all other equipment to 
be done as per relevant standards. 

a) IS : 10118-1982 Code of practice for selection, installation and maintenance of  
  switchgear & control gear. 

b) IS : 10028-1985 Code of practice for installation and maintenance of    
                               transformer. 

c) IS : 732-1963 Code of practice for electrical wiring. 

d) IS : 3043-1963 Code of practice for earthing. 

e) IS : 2309-1989 Code of practice for the protection of building and allied  
  structure against lightning. 

f) IS : 1646-1982 Code of practice for fire safety of building (General) Electrical
   installations.  

E.2.2 All electrical equipment and installations hall also conform to the latest Indian 
Electricity rules as regards safety, earthing and other essential provisions specified 
therein for insulation and operation of electric plants. 
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E.2.3 Earthing system, earth connections, testing of earthing system and connection, 
lightning protection system, electrical clearance and safety shall be strictly 
followed as per the national specifications which will be given to the successful 
bidder.

E.2.4 The schedule of equipment indicates the quantity of the equipment and these will 
be procured by BHEL and are to be erected by the contractor. The contractor has 
to erect, test all equipment for system commissioning and putting the same into 
operation. The trial run of individual equipment and final commissioning upto the 
handing over of the system to the customer of BHEL is the responsibility of the 
contractor.

 Contractor will have to provide necessary support i.e.. suitable manpower, 
common tools, conventional testing instruments as per Annexure ‘N’ and other 
assistance as required by BHEL wherever expert services of any equipment are 
arranged by BHEL viz.. SF6 circuit breakers. 

E.2.5 All equipments, material  and accessories provided by the contractor shall conform 
to the requirements of the relevant Indian standard or International standard. 

E.3.0 METHOD OF WORKMANSHIP & QUALITY OF WORK:

E.3.1 Workmanship  will be in accordance with the best engineering practices to ensure 
satisfactory performances and service life. 

E.3.2 All works shall be installed in a first class manner with technical skill in the trade 
involved to achieve quality of work of high standard. BHEL site supervisor’s 
comments regarding quality of work should be taken care by the contractor. 

E.3.3 The erection work shall be supervised by the competent supervisor holding 
supervisory license by the state or central Government or statutory licensing 
authority, as the case may be. 

E.3.4 The installation shall be carried out in such a manner not to obstruct access to the 
other equipment installed or likely to be installed in the vicinity. 
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E.3.5 The complete erection shall be performed  in accordance with the modern practices 
for similar substation equipments. 

E.4.0 EQUIPMENT, MATERIAL & SERVICES TO BE FURNISHED

E.4.1 The contractor shall employ sufficient labours, skilled, unskilled, supervisory and 
administrative personnel for timely and effective execution of the contract. 

E.4.2 The contractor shall arrange as per Annexure - Q erection tools and tackles, mobile 
crane, all transport vehicles, measuring & testing equipments necessary for timely 
and effectively execution of the contract. All measuring & testing instruments shall 
be pre-calibrated through a certifying agency before use. The certificate of 
calibration shall be submitted to Engineer for records. In case Contractor is unable  
to provide the calibrated measuring and test instruments then ‘ENGINEER’ 
according to his own wisdom / judgement can recommend a deduction of 
maximum limit up to 5% from the Contractor’s bill. But this in no way relieves the 
Contractor from arranging the test & measuring instruments / equipment as 
required for completion of work without affecting the quality of work and meeting 
any Contractual obligation whatsoever.

E.4.3 All equipment including individual component fittings and accessories shall be 
properly stored at site so as to obviate any deterioration of electrical properties and 
mechanical damages. 

E.4.4 All equipment shall be thoroughly cleaned of packing materials, scales rust, oil  
grease etc. prior to commencement of the installation work. 

E.4.5 All equipment shall be checked physically for the completeness of all components 
and devices before taking up installation. 

E.4.6 The contractor shall repair all minor defects in equipment, free of charge, if 
required prior to installation in consultation with equipment manufacturer of 
BHEL, so that manufacturer’s guarantee is not affected in any way. In case of  any 
major damage to the equipments, the same shall be rectified or replaced by the 
manufacturer’s representatives with the approval of BHEL / Owner. 
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E.4.7 All equipments and accessories shall be installed strictly in accordance with the 
manufacturer’s instructions / drawings. Equipment supplied in sections or in 
dismantled conditions shall be re-assembled at site with all associated accessories 
as per manufacturer’s instructions. 

E.4.8 If the services of BHEL engineers, suppliers, and / or of any equipment 
manufacturers are required by the contractor at any stage of  work, it will made 
available on chargeable basis  at existing rates prevailing at that time. 

E.4.9 All consumable items required to carry out welding, brazing, soldering etc. for the 
erection and commissioning is included in the offer of contractor and shortages in 
hardware  (due to careless / negligent  handling at site) to be made up free of cost 
by the contractor. The quality of such replenishment shall be at  par with main 
supply and to be acceptable to BHEL / Owner.

E.4.10 The successful contractor should note that after execution of work they will send 
marked up drawings “as erected” drawings to Project Manager at site for 
preparation of firm “AS BUILT” drawings. “AS BUILT” drawings will bear the 
signature of Project Manager of BHEL and Contractor’s representative. 

E.4.11 OIL FILTRATION (IN CASE OF TRANSFORMERS COVERED IN BOQ):

 An extra  high vacuum oil filtration plant with a minimum of thousand GPH 
capacity shall be employed by the contractor for oil filtration. 

 An empty oil tank of minimum of 12000 ltrs. capacity also shall be arranged by the 
contractor to prepare the oil before pushing it into the transformer. 
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E.5.0 TESTING AND COMMISSIONING OF EQUIPMENT:

E.5.1 The testing of all electrical equipment as well as the system as a whole shall be 
carried out to ensure that the equipment and its components are in satisfactory 
condition and will  successfully perform its functional operation. All required tests 
shall be carried out by the contractor using his own instruments, testing 
equipments as well as qualified testing personnel. The tests on power transformer 
(if covered in BOQ) shall include winding resistance, tan-delta, PPM of moisture, 
acidity in oil. For SF-6 Circuit Breaker (if covered in BOQ) closing and tripping 
timing test shall also be carried out in addition to other routine tests. 

E.5.2 At site all equipments shall be energised only after certification by the personnel 
performing the test that the equipment is ready for energising and with the 
concurrence of  BHEL / Owner. 

E.6.0 PREPARATION FOR COMMISSIONING:

E.6.1 After completion of the installation  at site and for the preparation of system 
commissioning the contractor shall carry out checking and testing of all equipment 
and installation in accordance with the agreed standards, codes of practices of 
Indian Standards Institutions and specific instruction furnished by the particular 
equipments suppliers as well as the Owner. 

E.6.2 Required checking to be made on all equipment and installation at site. This shall 
include but not limited to the following: 

a) Physical inspection for removal of  any foreign bodies external defects     such as  
damaged insulators, loose connecting bolts, loose foundation bolts etc.  

b) Check   for   grease    insulating / lubricating  oil  leakage   and   its    proper level 
/ quantity. 

c) Check  for  free  movement of  mechanism  of  the  circuit breaker / isolator and 
rotating  parts of  other  rotating machine and  devices. 

d) Check for  tightness of  all the cables, busbars as well as earth connection in the 
main earthing net work. 

e) Check   for  clearance  of   live   busbar   and   conductors   from  the metal 
enclosures.

f) Continuity check in case of power and control cables. 
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g) Checking  of  all  mechanical  and electrical interlocks, including tripping  of 
breakers using manual operation of relay. 

h) Checking  of  alarm  and  annunciation   circuits  by    manual actuation  of 
relevant  relays  like  buchholz   relay  in case of  transformer. 

i) Check   and   calibrate   devices   requiring   field    adjustments / calibration like 
adjustment of relay setting etc. 

j) Check  proper   connection  to   earth-mat  work of all non current carrying parts 
of equipments & installation. 

E.6.3 All the measuring and testing instruments will be arranged by the contractor and 
while submitting his quotation he shall furnish list of testing equipments which are 
readily available with him and also which can be procured by him from outside 
agency for the purpose of testing and commissioning. 

E.7.0 MINOR CIVIL WORK:

E.7.1 Minor civil works including secondary grouting/under pinning  of structure i.e. 
filling the gap between structure and foundation after levelling, alignment shall be  
done by the contractor at no extra cost. This shall also include necessary materials 
required for doing the work. 

E.7.2 Minor civil works of final / secondary grouting of structures, towers equipment has 
to be arranged by the contractor and the rate for the same should be included in 
respective erection. Final / secondary grouting means filling the gap between the 
structure and foundation after levelling, alignment etc. 

E.7.3 Minor civil work shall also include fixing of foundation bolts for radiator / cooling 
oil pump etc. Foundation bolts for such work shall however be arranged by BHEL. 
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E.8.0 PRICE SCHEDULE

E.8.1 The prices to be quoted FIRM and should be valid till the work is completed to the 
satisfaction of BHEL / Owner and handed over the system to Owner.

E.8.2 The quantities given in schedule of equipment are estimated ones and may vary up 
to + 30% on the total value of the contract. Quantity of individual item may vary 
up-to any extent. 

E.9.0 START OF WORK AND COMPLETION SCHEDULE

E.9.1 The contractor shall mobilise  at site within one week from the date of LOI. 

E.9.2 The entire work under this tender is required to be completed as indicated in Letter 
of  Intent. 

E.9.3 Detailed Bar Chart (activity schedule) should be submitted by the bidder  in 
Annexure ‘M’ showing as to how the work is proposed to be executed in order to 
meet the completion schedule. This shall be filled in by the bidder after 
mobilisation at site and to be given to ENGINEER-IN-CHARGE at site. 

E.9.4 The contractor is required to commence the work within the time as indicated in 
Letter of  Intent failing which the contract is liable to be cancelled and EMD/SD  
shall be forfeited. 

E.10.0 SCHEDULE OF EQUIPMENT:

 The estimated quantities in the Schedule of Equipment given in Annexure-1 is 
tentative to give idea of work and to enable tenderer to quote unit rates. The actual 
quantities required to be erected shall be based on relevant drawings and latest 
revisions.


